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1 Introduction
In last meeting, RAN4 agreed Work Plan [1] for CLI. However, in RAN#83, RAN4 RRM core completion was extended to Dec. 2019 to align RAN2 core completion and RRM performance completion was also postponed until Jun 2020 [2]. Based on CLI RRM core and performance schedule change, we provide revised work plan for CLI RRM. 
2 Work plan (Revision)

Since target completion for RAN4 core and performance part is extended, work plan needs to be updated. We propose revised work plan for CLI RRM
	RRM Core part

1) RAN4#90BIS

- Identify RRM core requirements which are impacted by CLI measurement and reporting

- Discuss initial simulation assumption for CLI measurement accuracy
2) RAN4#91

- Discuss identified RRM core requirements for CLI
- Collect initial simulation results and further discuss simulation assumption for CLI measurement accuracy

3) RAN4#92

- Continue to discuss identified RRM core requirements for CLI
- Collect simulation results and decide initial measurement accuracy for CLI measurement
4) RAN4#92BIS

- Finalize simulation work for CLI measurement accuracy 

- Draft initial CRs on CLI measurement core requirements

5) RAN4#93

- Approve final CRs on CLI measurement core requirements

- Complete RRM core part for CLI

RRM Performance part

6) RAN4#94

- Discuss test cases and configuration parameters for CLI performance requirements 

7) RAN4#94BIS

- Discuss and decide test cases and configuration parameters for CLI performance requirements

- Draft initial CRs for CLI performance requirements

8) RAN4#95

- Approve final CRs on CLI performance requirements

- Complete RRM performance part for CLI


· Proposal 1: Approve revised work plan for RRM core and performance part for CLI WI
3 Conclusion 
In this contribution, we provide revised work plan for CLI RRM based on revised WID [2], and we propose
· Proposal 1: Approve revised work plan for RRM core and performance part for CLI WI
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