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Agenda item:


13.5.10
	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	NR_UE_pow_sav-UEConTest

	Unique ID
	880071

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-200930

	Target Completion Date
(indicate if changed)
	Study Item: 

-
	Core part:

-
	Performance part:

-
	Testing part:

June. 2021

	Overall Completion level
	Study Item: 

-
	Core part: 

.
	Performance Part:

-
	Testing part: 
15%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Huiying ZHANG

	
	Company
	CATT

	
	Email
	zhanghuiying@catt.cn


1
Work plan related evaluation
N/A
2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

At RAN5#89-e the work plan was updated in [1]. Overall the work plan includes 7 signaling and 6 RRM new Rel-16 test cases. 

At RAN5#89-e there were 6 CRs agreed in [2] to [7]. See section 4 for complete list of contributions. 

2 out of the 7 new signaling test cases have been completed.
2.5.2
Remaining Open issues

2.5.3
Remaining Open issues with cross-WG dependencies
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

Work plan:

[1] R5-205126
Work plan: WP UE Conformance Test Aspects - UE Power Saving in NR; Source: CATT
CRs TS 38.508-1:
[2] R5-205288
Addition of  IE DCP-Config-r16; Source: CATT

CRs TS 38.508-2:
[3] R5-205612
Addition of UE capabilities for Rel-16 UE power saving in NR; Source: CATT

CRs TS 38.509:
[4] R5-206282
Introduction to set UAI function; Source: Qualcomm Korea
CRs TS 38.523-1:
[5] R5-206417
Addition of UE power saving  test case 7.1.1.12.1; Source: CATT
[6] R5-206418
Addition of UE power saving  test case 7.1.1.12.3; Source: CATT
CRs TS 36.523-2:
[7] R5-205287
Addition of test applicabilities of test cases for UE power saving in NR; Source: CATT
CRs TS 38.523-3:

None

TR 38.521-4:
None

TR 38.522:
None

TR 38.533:
None
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