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Agenda item:			13.5.23
	WI / SI Name
	UE Conformance Test Aspects for Physical Layer Enhancements for NR Ultra-Reliable and Low Latency Communication (URLLC)

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_L1enh_URLLC-UEConTest

	Unique ID
	900054

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-202566

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
N/A
	Performance part:  N/A
	Testing part: 06/2022

	Overall Completion level
	Study Item: 
N/A
	Core part: 
N/A
	Performance Part:  N/A
	Testing part: 
5%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN5

	Rapporteur
	Name
	Chunying GU

	
	Company
	Huawei

	
	Email
	guchunying@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



Additional explanations/motivations for the time budget changes in the attached Excel table:

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Initial WP is created as [1].
2.5.2	Remaining Open issues
See details in WP [1].
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)

3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
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