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Note: Overall completion level percentage numbers should use one of the colors below:
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· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#98. A total of 16 CR's were agreed across Sig and RRM areas. Details below -
R5-231712	Addition of CG-SDT RRM test case for FR2	Nokia	38.533
R5-231711	Addition of CG-SDT test case	Qualcomm Incorporated	38.533
R5-231818	Adding applicability statements for UEs supporting TA Validation for CG-SDT in FR2 	Nokia	38.522
R5-231447	Addition of CG SDT Configuration message contents for 3GPP SDT	Qualcomm CDMA Technologies	38.508-1
R5-231589	Corrections to SDT TC 7.1.1.13.1	Qualcomm CDMA Technologies	38.523-1
R5-231590	Corrections to SDT TC 7.1.1.13.2	Qualcomm CDMA Technologies	38.523-1
R5-231591	Addition of SDT TC 7.1.1.13.5-cg-SDT-TimeAlignmentTimer	Huawei, Hisilicon	38.523-1
R5-231592	Addition of SDT TC 8.1.5.13.1-CG-SDT Success	Huawei, Hisilicon	38.523-1
R5-231594	Addition of testcase 8.1.5.13.3 Data on non-SDT Radio Bearers	Nokia, Nokia Shanghai Bell	38.523-1
R5-231595	Addition of testcase 8.1.5.13.4 SDT-SRB2-Indication	Nokia, Nokia Shanghai Bell	38.523-1
R5-231444	Addition of new MAC test case for 2 step to 4 step RACH SDT fallback	Lenovo	38.523-1
R5-231445	Addition of new MAC test case for 4 step RACH SDT with time alignment timer expiry	Lenovo	38.523-1
R5-231593	Add test applicability for SDT TC	Huawei, Hisilicon	38.523-2
R5-231596	Addition of applicabilities for SDT testcases 8.1.5.13.3 and 8.1.5.13.4	Nokia, Nokia Shanghai Bell	38.523-2
R5-231446	Addition of applicability of new MAC test cases for RACH SDT	Lenovo	38.523-2
R5-231597	Corrections to applicability of SDT TCs	Qualcomm Technologies Int	38.523-2
Overall  75% (+45%) completion reached.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-230265	WP UE Conformance Test Aspects - Rel-17 NR small data transmissions in INACTIVE state; Source: Qualcomm


	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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