ID	Unique ID	Name	Release	Splita	Resource N
4	2456	**S2 activities**		No	WG SA2
5	2455	**In RED: Important delay**		No	WG SA2
6	2454	**In Yellow: delay**		No	WG SA2
7	2058	**In Green: on schedule**		No	WG SA2
8	2457	**In Pink: question**		No	WG SA2
9	96	**In Black: Completed**		No	WG SA2
21	**4**	**Evolutions of the transport in the CN**	**NA**	**Yes**	**WG CN4**
22	**859**	**IP Transport of CN protocols (e.g., CAP, MAP)**	**Rel4**	**No**	**WG CN4**
23	1678	Stage 2		No	WG SA2
28	**1513**	**FS on Transport and control separation in the PS (**		**No**	**WG SA2**
29	1615	Architectural impacts		No	WG SA2
81	**1273**	**Provisioning of IP-based multimedia services**	**Rel5**	**No**	**WG SA1**
82	**1274**	**Call control and roaming to support IP-based multi**		**No**	**WG SA2**
84	1514	Stage 2 (Architecture and Main flows)		No	WG SA2
100	**1286**	CSCF – HSS (Cx) applications and services (SCP)		**No**	**WG SA2**
101	1515	Stage 2 flows		No	WG SA2
107	**1290**	Addressing, Identities		**No**	**WG SA2**
108	1291	Architectural issues		No	WG SA2
120	1597	**(Copy) Ensure reliable QoS for PS domain and IM s**		No	WG SA2
123	**1305**	**Roaming between IP multimedia and CS domain n**		**No**	**WG CN4**
125	1306	Stage 2		No	WG SA2
137	**1652**	**Emergency call enhancements**	**NA**	**Yes**	**WG CN1**
138	**1653**	**For IP & PS based calls**	**Rel5**	**No**	**WG CN1**
141	1316	Stage 2 for emergency calls and packet emergency calls in ge		No	WG SA2
150	**1322**	**Enable bearer independent CS architecture**	**Rel4**	**No**	**WG SA2**
151	**1323**	**Enable bearer-independent call control**		**No**	**WG CN4**
152	1516	Architecture and Stage 2 description on 23.002		No	WG SA2
165	**1333**	**CS multimedia services**	**Rel4**	**No**	**WG SA2**
167	1339	**Stage 2 (has it to be handled? H.324 M ?)**		No	WG SA2



ID	Unique ID	Name	Release	Splita	Resource N
176	**1340**	**Facsimile**	**Rel4**	**No**	**WG SA1**
177	**1341**	**Real Time Fax**		**No**	**WG SA2**
182	1346	Review whether architecture/stage 2 aspects need to be alig		No	WG SA2
185	**1517**	**Global Text Telephony**	**NA**	**Yes**	**WG SA2**
186	**2240**	**Minimum solution**	**Rel4**	**No**	
188	1519	Stage 2		No	WG SA2
192	**2239**	**Improvements of GTT**	**Rel5**	**No**	
193	**1350**	Activation and transport		**No**	**WG SA2**
194	1520	SIP and H.324 Activation and transport		No	WG SA2
195	1521	Data Channel Activation and transport		No	WG SA2
196	1523	Selection of transport method		No	WG SA2
203	**1526**	**Bearer Modification without pre-notification**	**Rel4**	**No**	**WG SA1**
210	1364	**Bearer Modification because of radio conditions**		No	WG SA2
215	**1367**	**VHE enhancements**	**NA**	**Yes**	**WG SA1**
216	1368	**Detailed definition of the VHE user profile**	Rel5	No	WG SA2
218	1404	Stage 2		No	WG SA2
220	2104	**Extensions to existing (and possibly new) toolkits**	Rel5	Yes	WG SA2
222	2106	Stage 2		No	WG SA2
224	2108	**Interaction between toolkits to enable IP multimed**	Rel5	Yes	WG SA2
226	2110	Stage 2		No	WG SA2
228	2112	**Transparent roaming for services**	Rel5	Yes	WG SA2
230	2114	Stage 2		No	WG SA2
232	**1637**	**OSA enhancements**	**NA**	**Yes**	**WG SA1**
233	2120	**General Stage 2**		No	WG SA2
234	1424	**Interactions OSA - e-commerce**	Rel4	No	WG SA2
237	1429	**OSA APIs for MuMa CC**	Rel5	No	WG SA2
240	1419	**OSA security (!)**	Rel5	No	WG SA3
242	1420	Stage 2		No	WG SA2
247	1433	**Retrieval of Terminal capabilities**	Rel5	No	WG SA2



ID	Unique ID	Name	Release	Splita	Resource N
251	1786	**LCS - OSA interfaces (!)**		No	WG SA1
253	2124	Stage 2		No	WG SA2
303	**1541**	**Transcoder-Free Operation**	**Rel4**	**No**	**WG CN4**
304	**112**	**OoBTC solution**		**No**	**WG CN4**
306	896	Impact on architecture, Principles and Terminology		No	WG SA2
311	**905**	**Speech Transcoder: Location and Control at the U**		**No**	**WG SA2**
320	**1818**	**Multimedia Messaging**	**Rel4**	**No**	**WG T2**
323	**1820**	**Technical Realisation**		**No**	**WG T2**
324	1532	Definition of reference Achitecture model (Martin to check)		No	WG SA2
339	**1536**	**Location Services enhancements**	**NA**	**Yes**	**WG SA2**
340	**1171**	**Event based and Periodic LCS**	**Rel5**	**No**	**WG SA1**
342	1538	Stage 2 specification		No	WG SA2
346	523	**LCS support in the CS domain**	Rel4	No	WG SA2
347	**525**	**LCS support in the PS domain**	**Rel4**	**No**	**WG SA2**
349	1181	Stage 2		No	WG SA2
353	544	**LCS interoperation stage 2 aspects**		No	WG SA2
382	**2125**	**Open LCS interfaces in UMTS and GERAN**	**Rel5**	**No**	**WG SA2**
383	2127	Stage 2		No	WG SA2
385	**1542**	**Ensure reliable QoS for PS domain (Master)**	**Rel4**	**No**	**WG SA2**
386	1543	**stage 2 for End-to-end QoS (re)negotiation and res**		No	WG SA2
390	**1547**	**Mapping of end to end QoS parameters on each in**		**No**	**WG SA2**
409	**1554**	**Evolution of maximum SDU size**		**No**	**WG SA2**
413	**1557**	**QoS for CS services at HOs (inter-MSC and SRN**	**Rel4**	**No**	**WG SA2**
466	1365	**Support of Push Services**	Rel5	No	WG SA2
480	**2243**	**Intra Domain Connection of RAN Nodes to Multi**	**Rel5**	**No**	**WG SA2**
481	2244	**Overall System Architecture**		No	WG SA2



Project: 3GPP_Work Plan
Date: Thu 01/03/01

Task		Summary		Split	
Task Progress		Rolled Up Task		External Tasks	
Critical Task		Rolled Up Critical Task		Project Summary	
Critical Task Progress		Rolled Up Milestone		Summary Progress	
Milestone		Rolled Up Progress			