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Introduction
During SA4#127 the Feasibility Study on “Media Messaging Phase 2” was agreed in S4-240516  and afterwards approved in by SA plenary #103 in SP-240477. 
The objectives of the work item are as follows:
The objective of this study is in the context of the above potential improvements and extensions, referred to as key topics. Specifically, for each of the above key topics, the following objectives are identified:
1.	Document the above key topics A-E 
A) 	Integration of TS 26.143 Capabilities and Profiles into IETF MIMI
o	Explicit Supporters: Qualcomm, Dolby, Samsung Electronics Co. Ltd.
B) 	Support of advanced file format
o	Explicit Supporters: Qualcomm, Dolby, Xiaomi, Telecom Italia, Samsung Electronics Co. Ltd.
C) 	Support of external body content and late binding
o	Explicit Supporters: Qualcomm, Xiaomi
D) 	DRM and encrypted content
o	Explicit Supporters: Qualcomm, Dolby, Xiaomi, Samsung Electronics Co. Ltd.
E) 	Additional media experiences
o	Explicit Supporters: Qualcomm, AT&T, Xiaomi, Telecom Italia, Samsung Electronics Co. Ltd.
in more detail, in particular how they relate to the system and data models in TS 26.143 and collect additional industry requirements according to F) Additional industry requirements as above.
o	Explicit Supporters: Qualcomm, AT&T, Dolby, Xiaomi, Telecom Italia, Samsung Electronics Co. Ltd.
2.	Study the integration of TS 26.143 capabilities and profiles into IETF MIMI content formats based on the issue A above
3.	Collaborate with MPEG to study the needs and functionalities for an advanced file format to be added to TS 26.143 based on bullet B above taking into account the key topics identified in objective 1. 
4.	Study the suitability to enhance the specification of the MMBP Generator and MMBP Player in TS 26.143 by using the Media Service Enabler principles according to bullet point G) Media Service Enabler.
5.	Coordinate work with external organizations such as ISO/IEC JTC29 WG3 (MPEG Systems), 5G-MAG, GSMA and IETF, as needed.
6.	Identify gaps and recommend potential normative work to enhance interoperability in Messaging Services.
The overall timeline is as follows
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This document provides an 
-	initial work plan to consider the completion of the work in the envisaged timelines.
-	a vision towards potential normative work in 3GPP within Release -19 
In scheduling telcos, no guidance from the MBS SWG chair has yet been sent, but take into account
0. 11 - 14 February 2024 (Mile High Video)
0. 10 – 18 February 2024 (China New Year)
0. 19 – 20 March 2024 (DVB World)
0. 19 – 22 March 2024 (SA#103)
0. 28 – 31 March 2024 (Easter Break)
0. 22 – 26 April 2024 (MPEG)
0. 1 May 2024 (General Holiday)
0. 8 May 2024 (Holiday France)

Here is the proposed list of available weeks for SA4 AH meetings:
1. 19 - 23 February 2024
2. 26 February – 1 March 2024
3. 4 – 8 March 2024
4. 11 – 15 March 2024
5. 25 – 28 March 2024
6. 29 April – 3 May 2024
7. 6 – 10 May 2024
 
2. Reminder on preferred day of the week per SWG:
1. Monday – Audio SWG
2. Tuesday – Video SWG
3. Wednesday – RTC SWG
4. Thursday – MBS SWG
5. Friday –  Audio SWG

This study would formally only start after the SA#103, so it is only included in the telcos after SA#103.
This study also includes a proposal for
1) Collaboration with MPEG including their AHG telcos until April 2024
2) A proposed 130bis or MBS AHG meeting in September or October 2024 
Vision towards normative work
This study is considered as an extension study of the existing Messaging Formats. It is planned to identify topics for normative work to be addressed in the Rel-19 timeline as follows
· Completion of study by 12/2024 for stage-3 
· Stage-3 normative work until 09/2025 (3 cycle work item, 30% 03/2025, 70% 06/2025, 100% 09/2025)
The study may only conclude in a subset of the work topics on what normative work will be addressed in Rel-19. Conclusions in the study may include that certain topics are for further study. Those topics may be addressed with lower priority in Rel-19 timeline, with a clear understanding that they very likely not be addressed in Rel-19 timeline.
The timeline above on 12/2024 is considered are strict deadlines for what is addressed in Rel-19 normative work. This study as well as the follow-up normative work is expected to address the following
· Study:
· TR 26.8xx841 (new): Documents key issues and work topics 
· Stage-3 normative work (note not all work may be done based on topics completed in the study phase)
· TS 26.143: Addresses enhancements to the Media Messaging 
Proposed Time and Work Plan
	Meeting
	Feasibility Study on “Media Messaging Phase 2” - #103000511xxxxx 
	Completion Status

	SA4#127 (29 January - 2 February 2024, Sophia Antipolis, FR)
	· Receive LS from MPEG in S4-240304
· Agree work item in S4-24xxxx240516
· Agree vision for overall Rel-19 schedule
· Agree initial work and time plan
	Target 0%
Real

	MPEG MeMAF AHG Meeting (Feb 22, 2024, 16:30 – 18:00 CET, Logistics)
	· Study the draft requirements, working draft and solicit further input, in collaboration with 3GPP SA4.
· Solicit feedback on the open issues on GitLab and GitHub
	

	SA#103 (March 19 - 22 2023, Maastrict, NL)
	· Approve work item in SP-24xxxx240477
· It was noted that this does not use the latest WI Template. The Work Plan manager commented that this is FS_MeMe2, but there is no Phase 1 of MeMe. The SA WG4 Chair replied that the '2' was used to indicate that this is the second try to introduce this study. The Template, WI title, TR title should be corrected and  the TR number should be added. This was revised in SP-240477 which was approved.
	

	MPEG MeMAF AHG Meeting (Mar 11, 2024, 16:30 – 18:00 CET, Logistics)
	· Study the draft requirements, working draft and solicit further input, in collaboration with 3GPP SA4.
· Solicit feedback on the open issues on GitLab and GitHub
	

	MPEG MeMAF AHG Meeting (Mar 11, 2024, 16:30 – 18:00 CET, Logistics)
	· Study the draft requirements, working draft and solicit further input, in collaboration with 3GPP SA4.
· Solicit feedback on the open issues on GitLab and GitHub
	

	3GPP SA4 MBS SWG Telco (March 28, 2024, 15:30 – 17:30 CET, Host Qualcomm)
	· Initiate documenting key topics in more details
· Initiate TR 26.8xx841
· Collaborate with MPEG to study the needs and functionalities for an advanced file format to be added to TS 26.143 based on bullet B above taking into account the key topics identified in objective 1.
· Coordinate work with external organizations such as ISO/IEC JTC29 WG3 (MPEG Systems), 5G-MAG, GSMA and IETF, as needed.
· Submission Deadline March 27, noon CET
	Target 5%
Real

	SA4#127bis-e (8 - 12 April 2024, Online)
	· Progress documenting key topics in more details
· Collaborate with MPEG to study the needs and functionalities for an advanced file format to be added to TS 26.143 based on bullet B above taking into account the key topics identified in objective 1.
· Initiate the study the integration of TS 26.143 capabilities and profiles into IETF MIMI content formats
· Initiate the study the suitability to enhance the specification of the MMBP Generator and MMBP Player in TS 26.143 by using the Media Service Enabler principles
· Coordinate work with external organizations such as ISO/IEC JTC29 WG3 (MPEG Systems), 5G-MAG, GSMA and IETF, as needed.
· Progress TR 26.8xx841
	Target 20%
Real

	MPEG#146 (Apr 22 - 26, 2024, Rennes, FR)
	· On MeMAF
· Agree on the requirements
· Dispose input documents
· Issue a Working Draft
	

	3GPP SA4 MBS SWG Telco (May 97, 2024, 156:30 – 178:300 CEST, Host Qualcomm)
	· Progress documenting key topics in more details
· Progress the study the integration of TS 26.143 capabilities and profiles into IETF MIMI content formats
· Progress the study the suitability to enhance the specification of the MMBP Generator and MMBP Player in TS 26.143 by using the Media Service Enabler principles
· Collaborate with MPEG to study the needs and functionalities for an advanced file format to be added to TS 26.143 based on bullet B above taking into account the key topics identified in objective 1.
· Coordinate work with external organizations such as ISO/IEC JTC29 WG3 (MPEG Systems), 5G-MAG, GSMA and IETF, as needed.
· Progress TR 26.8xx841
· Submission Deadline May May 86, noon CEST
	Target 25%
Real

	SA4#128 (20 – 24 May 2024, Jeju Island, KR)
	· Complete documenting key topics in more details
· Progress the study the integration of TS 26.143 capabilities and profiles into IETF MIMI content formats
· Progress the study the suitability to enhance the specification of the MMBP Generator and MMBP Player in TS 26.143 by using the Media Service Enabler principles
· Collaborate with MPEG to study the needs and functionalities for an advanced file format to be added to TS 26.143 based on bullet B above taking into account the key topics identified in objective 1.
· Coordinate work with external organizations such as ISO/IEC JTC29 WG3 (MPEG Systems), 5G-MAG, GSMA and IETF, as needed.
· Progress TR 26.8xx841
	Target 40%
Real

	SA#104 (18 – 21 June 2024, China)
	· No actions
	

	SA4#129-e (19 – 23 August 2024, online)
	· Progress the study the integration of TS 26.143 capabilities and profiles into IETF MIMI content formats
· Progress the study the suitability to enhance the specification of the MMBP Generator and MMBP Player in TS 26.143 by using the Media Service Enabler principles
· Collaborate with MPEG to study the needs and functionalities for an advanced file format to be added to TS 26.143 based on bullet B above taking into account the key topics identified in objective 1.
· Start identifying gaps and recommend potential normative work to enhance interoperability in Messaging Services.
· Coordinate work with external organizations such as ISO/IEC JTC29 WG3 (MPEG Systems), 5G-MAG, GSMA and IETF, as needed.
· Agree TR 26.8xx841 v1.0.0
	Target 60%
Real

	SA#105 (10– 13 September 2024, Melbourne, AU)
	· Present TR 26.8xx841 v1.0.0 for information
	

	SA4#130bis or MBS AHG (September/October 2024, EU, tbc) 
	· Progress the study the integration of TS 26.143 capabilities and profiles into IETF MIMI content formats
· Progress the study the suitability to enhance the specification of the MMBP Generator and MMBP Player in TS 26.143 by using the Media Service Enabler principles
· Collaborate with MPEG to study the needs and functionalities for an advanced file format to be added to TS 26.143 based on bullet B above taking into account the key topics identified in objective 1.
· Progress identifying gaps and recommend potential normative work to enhance interoperability in Messaging Services.
· Coordinate work with external organizations such as ISO/IEC JTC29 WG3 (MPEG Systems), 5G-MAG, GSMA and IETF, as needed.
· Agree TR 26.8xx841 v1.0.0
· Post IBC which is Sep 13 – 16 2024 (start Mon 2pm - finish at Fri 2pm), e.g.
· Sep 17 - 20
· Sep 23 – 27
· Oct 6 – Oct 10
	Target 80%
Real

	SA4#130 (18 – 22 November 2024, Orlando, FL, US)
	· Complete the study the integration of TS 26.143 capabilities and profiles into IETF MIMI content formats
· Complete the study the suitability to enhance the specification of the MMBP Generator and MMBP Player in TS 26.143 by using the Media Service Enabler principles
· Collaborate with MPEG to study the needs and functionalities for an advanced file format to be added to TS 26.143 based on bullet B above taking into account the key topics identified in objective 1.
· Complete identifying gaps and recommend potential normative work to enhance interoperability in Messaging Services.
· Coordinate work with external organizations such as ISO/IEC JTC29 WG3 (MPEG Systems), 5G-MAG, GSMA and IETF, as needed.
· Agree TR 26.8xx841 v2.0.0
	Target 100%
Real

	SA#106 (10 – 13 December 2024, Madrid, ES TBC)
	· Present TR 26.8xx841 v2.0.0 for approval
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