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5.1 - Administrative issues at SA5 level 
	Unique_ID
	Name
	Acronym
	OutlineLevel
	Release
	ResourceNames
	Start
	Finish
	%Complete
	Hyperlink
	Status Report
	WI rapporteur name
	WI rapporteur e-mail

	1020024
	Charging aspects of Satellite Backhaul in 5GS 
	5GSATB_CH
	1
	Rel-18
	S5
	2023/12/7
	2024/3/3
	0%
	SP-231707
	Plan to complete in SA5#153
	Yingying, Liu, CATT 
	liuyingying@cictmobile.com 

	1020029
	Management aspects of 5G system supporting satellite backhaul 
	5GSATB_OAM
	1
	Rel-18
	S5
	2023/12/7
	2024/3/3
	20%
	SP-231708
	Plan to complete in SA5#153

Focus on finalizing Wop#1/WoP#2
	Wen Qi, China Telecom 
	qiw@chinatelecom.cn 

	1010018
	   Charging aspects of 5GSAT
	5GSAT_Ph2_CH
	2
	Rel-18
	S5
	2023/9/7
	2024/3/3
	35%
	SP-231152
	Plan to complete in SA5#153
	Yingying, Liu, CATT 
	liuyingying@cictmobile.com 

	1000009
	   Charging Aspects of Ranging and Sidelink Positioning 
	FS_Ranging_SL_CH
	2
	Rel-18
	S5
	2023/6/8
	2024/3/3
	70%
	SP-230622
	　
	Zhiwei Mo, China Telecom, 
	mozw<at>chinatelecom<dot>cn 

	1010015
	Charging Aspects of B2B
	B2B_CH
	1
	Rel-18
	S5
	2023/9/6
	2024/3/3
	80%
	SP-231155
	Plan to complete in SA5#153
	Deng, Yimeng, Huawei 
	dengyimeng at huawei dot com 

	990119
	AI/ML management 
	AIML_MGT
	1
	Rel-18
	S5
	2023/3/17
	2023/12/12
	80%
	SP-230335
	Plan to complete in SA5#153

Focus on finalizing Wop#1
	Yao, Yizhi, Intel 
	yizhi<dot>yao<at>intel<dot>com 

	980025
	Charging Aspects of Network Slicing Phase 2 
	NETSLICE_CH_Ph2
	1
	Rel-18
	S5
	2022/12/12
	2024/3/3
	75%
	SP-231448
	WIDs are expected to be completed wirh a challenge because of dependency between NETSLICE_CH_Ph2 and CHRACHF
	Gerald Görmer, MATRIXX Software 
	Gerald dot Goermer at Matrixx dot com 

	1000008
	Charging Aspects of IMS Data Channel 
	IDC_CH
	1
	Rel-18
	S5
	2023/6/8
	2024/3/3
	40%
	SP-230621
	Plan to complete in SA5#153
	Chen, Ai, China Mobile, 
	chenai at chinamobile dot com 

	990028
	   Charging Aspects for Enhanced Support of Non-Public Networks 
	eNPN_CH
	2
	Rel-18
	S5
	2023/3/16
	2024/3/3
	65%
	SP-230177
	Plan to complete in SA5#153
	Chen, Ai, China Mobile 
	chenai at chinamobile dot com 

	1010016
	   Charging Aspects of 5WWC phase 2 
	5WWC_Ph2
	2
	Rel-18
	S5
	2023/9/6
	2024/3/3
	40%
	SP-231154
	Plan to complete in SA5#153
	Sun Mingrui, China Unicom 
	sunmr19@chinaunicom.cn 

	970031
	Management Data Analytics phase 2 
	eMDAS_Ph2
	1
	Rel-18
	S5
	2022/9/23
	2024/3/3
	87%
	SP-220981
	Plan to complete in SA5#153
Focus on finalizing Wop#4/#5
	Yao, Yizhi, Intel 
	yizhi<dot>yao<at>intel<dot>com 

	950031
	Additional NRM features phase 2 
	AdNRM_ph2
	1
	Rel-18
	S5
	2022/3/10
	2024/3/3
	99%
	SP-231440
	Plan to complete in SA5#153
	Sean Sun, Nokia 
	sean.sun@nokia-sbell.com 

	940030
	Self-Configuration of RAN Network Entities 
	RANSC
	1
	Rel-18
	S5
	2021/12/10
	2024/3/3
	90%
	SP-211431
	Plan to complete in SA5#153
Focus on finalizing Wop#1
	Hu, Yaxi, China Mobile 
	huyaxi@cmdi.chinamobile.com 

	1000007
	Management of cloud-native Virtualized Network Functions 
	MCVNF
	1
	Rel-18
	S5
	2023/6/30
	2024/3/3
	95%
	SP-230764
	Plan to complete in SA5#153
	China Mobile Guangjing Cao 
	caoguangjing@chinamobile.com 

	1000014
	Network and Service Operations for Energy Utilities 
	NSOEU
	1
	Rel-18
	S5
	2023/6/8
	2024/3/3
	60%
	SP-230632
	Plan to complete in SA5#153
Focus on finalizing Wop#1
	Erik Guttman , Samsung; 
	<erik.guttman@samsung.com 

	980026
	Study on CHF Segmentation 
	FS_CHFSeg
	1
	Rel-18
	S5
	2022/12/12
	2024/3/3
	55%
	SP-221160
	Target to complete in SA5#153
	João Rodrigues, Nokia 
	joao.a.rodrigues@nokia.com 

	980029
	Management of Trace/MDT phase 2 
	5GMDT_Ph2
	1
	Rel-18
	S5
	2022/12/12
	2024/3/3
	90%
	SP-230777
	Plan to complete in SA5#153
	Swaminathan, Sivaramakrishnan, Nokia 
	sivaramakrishnan<dot>swaminathan<at>nokia<dot>com 

	960025
	5G performance measurements and KPIs phase 3
	PM_KPI_5G_Ph3
	1
	Rel-18
	S5
	2022/6/2
	2024/3/3
	99%
	SP-231710
	Plan to complete in SA5#153
Focus on finalizing Wop#4
	Chen, Xiumin, China Telecom 
	(chenxiumin<at>chinatelecom<dot>cn) 

	950036
	Enhanced Edge Computing Management 
	eECM
	1
	Rel-18
	S5
	2022/3/10
	2024/3/3
	70%
	SP-230775
	Plan to complete in SA5#153
	Deepanshu Gautam, Samsung 
	deepanshu<dot>g<at>samsung<dot>com 

	930010
	Access control for management service 
	MSAC
	1
	Rel-18
	S5
	2021/9/10
	2024/3/3
	75%
	SP-231711
	Plan to complete in SA5#153

Possibility that there could be some items moving to Rel-19.
	Clifton Fernandes, Nokia 
	Clifton.fernandes@nokia.com 

	990026
	Service based management architecture 
	eSBMA
	1
	Rel-18
	S5
	2023/3/16
	2024/3/3
	55%
	SP-231443
	Plan to complete in SA5#153
Focus on finalizing Wop#3/#6/#8
	Zhang Kai, Huawei 
	kai.zhangkai@huawei.com

	940038
	Study on Deterministic Communication Service Assurance 
	FS_DCSA
	1
	Rel-18
	S5
	2021/12/13
	2024/3/3
	92%
	SP-211442
	Plan to complete in SA5#153
Focus on finalizing Wop#5
	<Zhang>, <Jian>, <Huawei> 
	justincn.zhang@huawei.com 

	940041
	Study on evaluation of autonomous network levels 
	FS_ANLEVA
	1
	Rel-18
	S5
	2021/12/13
	2024/3/3
	80%
	SP-211445
	Plan to complete in SA5#153
Focus on finalizing Wop#4
	Cao Xi, China Mobile 
	caoxi@chinamobile.com 

	1000012
	Management Aspects of 5G Network Sharing Phase2 
	MANS_ph2
	1
	Rel-18
	S5
	2023/6/8
	2024/3/3
	60%
	SP-230629
	Plan to complete in SA5#153
Focus on finalizing Wop#1/#2
	Wang Zhaoning, China Unicom, 
	wangzn18@chinaunicom.cn, 

	950035
	Study on Fault Supervision Evolution 
	FS_FSEV
	1
	Rel-18
	S5
	2022/3/10
	2024/3/3
	65%
	SP-220153
	Plan to complete in SA5#153

Focus on finalizing Wop#1/#3
	Deng LingLi (China Mobile)
	　

	1010017
	Charging for roaming and additional actor using CHF to CHF interface 
	CHRACHF
	1
	Rel-18
	S5
	2023/9/6
	2024/3/3
	40%
	SP-231153
	WIDs are expected to be completed wirh a challenge because of dependency between NETSLICE_CH_Ph2 and CHRACHF
	Törnkvist, Robert, Ericsson AB 
	robert(dot)tornkvist(at)Ericsson(dot)com 

	970029
	Study on Data management phase 2 
	FS_MADCOL_ph2
	1
	Rel-18
	S5
	2022/9/12
	2024/3/3
	80%
	SP-220842
	　
	Pollakowski, Olaf, Nokia 
	olaf.pollakowski@nokia.com 

	1010014
	Charging Aspects of TSN 
	TSN_CH
	1
	Rel-18
	S5
	2023/9/6
	2024/3/3
	60%
	SP-231151
	Plan to complete in SA5#153
	Deng, Yimeng, Huawei, 
	dengyimeng at huawei dot com 

	990032
	Charging Aspects for NSSAA 
	NSSAA_CH
	1
	Rel-18
	S5
	2023/3/16
	2024/3/3
	80%
	SP-230182
	　
	Gerald Görmer, MATRIXX Software 
	Gerald dot Goermer at Matrixx dot com 

	990034
	Management of non-public networks phase 2 
	OAM_NPN_Ph2
	1
	Rel-18
	S5
	2023/3/16
	2024/3/3
	65%
	SP-230184
	Plan to complete in SA5#153
Focus on finalizing Wop#2/#4
	ZHANG, Kai, Huawei 
	kai.zhangkai@huawei.com 

	1000010
	   Charging Aspects for SMF and MB-SMF to Support 5G Multicast-broadcast Services 
	5MBS_CH
	2
	Rel-18
	S5
	2023/6/8
	2024/3/3
	65%
	SP-231712
	　
	Dong, Jia, China Mobile, 
	dongjia at chinamobile dot com 

	1000013
	   Management Aspects of URLLC 
	URLLC_Mgt
	2
	Rel-18
	S5
	2023/6/8
	2024/3/3
	20%
	SP-230631
	Plan to complete in SA5#153
Some down scoping may be needed.
	Wang Zhaoning, China Unicom, 
	wangzn18@chinaunicom.cn 
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Green: big chance to complete in SA5#153

Yellow: challenge to complete, downscoping may be needed
Blue: needs progress update from rapporteur
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