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1 1 0 Version 2008 Oct 28 1 2000-01-03 2000-01-03 0% NA No 0 2000-10-09

2 2 0 "CTRL + a" to display all th 1 2000-01-03 2000-01-03 0% NA No 0 2000-07-13

3 3 0 1 2000-01-03 2000-01-03 0% NA No 0 2000-12-13

4 4 0 Gantt: dark blue=done; light blue=to be d 1 2000-01-03 2000-01-03 0% NA No 0 2007-11-21

5 5 0 1 2000-01-03 2000-01-03 0% NA No 0 2002-03-05

6 6 0 Release 9 Features 1 Rel-9 CP,G 2000-01-01 2000-01-01 0% NA No 0 2006-05-31

7 7 330017 Services Alignment and Mi ServAl 1 Rel-9 S1 2006-12-06 2008-09-18 100% SP-070126 China Mob 2008-09-02 Triggered by St No 0 2006-10-06

8 8 410001 Stage 1 for ServAl ServAl 2 Rel-9 S1 2006-12-06 2008-09-18 100% SP-070126 China Mob 2008-09-02 SA#41 complete No 0 2006-10-06

9 9 350014 Registration in Densely-popRED 1 Rel-9 S1,S2 2007-03-12 2008-12-11 51% SP-070133 NTT DoCo 2008-06-03 SA#35 Stage 1 No 0 2007-03-29

10 10 370030 Stage 1 for RED RED 2 Rel-9 S1 2007-03-12 2007-03-15 100% SP-070133 NTT DoCo 2008-06-03 SA#35 complete No 0 2007-03-29

11 11 370031 Stage 2 for RED RED 2 Rel-9 S2 2007-09-25 2008-12-11 50% SP-070694 NTT DoCo 2008-09-17 SA#37 WID app No 0 2007-09-25

12 12 370027 End-User Identity EUI 1 Rel-9 S1 2007-09-03 2008-12-11 5% SP-070651 Nokia Siem2008-03-20 SA#38 moved t No 0 2007-10-02

13 13 410024 Stage 1 for EUI EUI 2 Rel-9 S1 2007-09-03 2008-12-11 5% SP-070651 Nokia Siem 2008-03-20 SA#38 moved to No 0 2007-10-02

14 14 380067 Customized Ringing Signal CRS 1 Rel-9 S1 2007-12-06 2008-12-11 85% SP-080502 SK Teleco 2008-09-16 SA#39 moved t No 0 2007-12-13

15 15 410025 Stage 1 for CRS CRS 2 Rel-9 S1 2007-12-06 2008-12-11 85% SP-080502 SK Telecom2008-09-16 SA#40 22.183 fo No 0 2007-12-13

16 16 380057 Public Warning System PWS 1 Rel-9 S1 2007-12-06 2008-12-11 0% SP-070876 T-Mobile 2008-09-09 Larger scope th No 0 2007-12-13

17 17 380058 Stage 1 for PWS PWS 2 Rel-9 S1 2007-12-06 2008-12-11 0% SP-070876 T-Mobile 2008-10-27 SA#39 moved to No 0 2007-12-13

18 18 380062 Network Selection for non-3N3GtoNSP 1 Rel-9 S1,C6 2007-12-06 2008-12-11 0% SP-070874 Telefonica 2008-09-17 Triggered by TR No 0 2007-12-13

19 19 380162 Stage 1 for N3GtoNSP N3GtoNSP 2 Rel-9 S1 2007-12-06 2008-12-11 0% SP-070874 Telefonica 2008-09-09 09/08 created to No 0 2007-12-13

20 20 380262 CT6 issues for N3GtoNSP N3GtoNSP 2 Rel-9 C6 2007-12-06 2008-12-11 0% SP-070874 Telefonica 2008-09-09 09/08 created to No 0 2007-12-13

21 21 390073 Enhancements to Multimed ePRIOR 1 Rel-9 S1 2006-03-13 2008-06-05 100% SP-080051 Telcordia 2008-09-09 Continuation o No 0 2003-03-28

22 22 390074 Stage 1 for ePRIOR ePRIOR 2 Rel-9 S1 2006-03-13 2008-06-05 100% SP-080051 Telcordia 2008-06-05 SA#39 WID app No 0 2003-03-28

23 23 400031 Support of Personal Area N PAN_EPNM 1 Rel-9 S1 2008-06-05 2008-06-05 100% SP-080430 Vodafone 2008-06-04 SA#40 WID app No 0 2007-12-13

24 24 400043 Stage 1 for PAN_EPNM PAN_EPNM 2 Rel-9 S1 2008-06-05 2008-06-05 100% SP-080430 Vodafone 2008-09-09 SA#40 Stage 1 No 0 2007-12-13

25 25 400032 Multi-Media Telephony ServeMMTel 1 Rel-9 S1 2008-06-05 2009-03-12 5% SP-080503 France Te 2008-09-09 SA#41 WID upd No 0 2007-12-13

26 26 400044 Stage 1 for eMMTel eMMTel 2 Rel-9 S1 2008-06-05 2009-03-12 5% SP-080503 France Tel 2008-09-15 SA#41 WID upd No 0 2007-12-13

27 27 400034 User Data Convergence UDC 1 Rel-9 S1 2008-06-05 2009-03-12 30% SP-080448 China Mob 2008-09-09 Triggered by SA No 0 2007-12-13

28 28 400046 Stage 1 for UDC UDC 2 Rel-9 S1 2008-06-05 2009-03-12 30% SP-080448 China Mob 2008-09-09 No 0 2007-12-13

29 29 400035 Enhanced Home NodeB / e EHNB 1 Rel-9 S1,S2 2008-06-05 2009-06-18 12% SP-080449 T-Mobile 2008-09-09 SA#40 WID app No 0 2007-12-13

30 30 400047 Stage 1 for EHNB EHNB 2 Rel-9 S1 2008-06-05 2008-12-11 30% SP-080449 T-Mobile 2008-09-02 SA#40 WID app No 0 2007-12-13

31 31 410026 Architecture aspects of EH EHNB 2 Rel-9 S2 2008-09-18 2009-06-18 0% SP-080636 T-Mobile 2008-09-17 SA#41 WID app No 0 2008-09-15

32 32 410027 Protection against Unsolici IMS_PUCI 1 Rel-9 S1,S3 2008-09-18 2009-06-18 0% SP-080482 NEC 2008-09-17 SA#41 SA3 WID No 0 2008-09-15

33 33 410028 Stage 1 for PUCI IMS_PUCI 2 Rel-9 S1 2008-09-18 2009-06-18 0% SP-080482 NEC 2008-09-17 SA#41 SA3 WID No 0 2008-09-15

34 34 410029 SA3 work on PUCI IMS_PUCI 2 Rel-9 S3 2008-09-18 2009-06-18 0% SP-080482 NEC 2008-09-17 SA#41 SA3 WID No 0 2008-09-15

35 35 410030 Network Improvements for NIMTC 1 Rel-9 S1 2008-09-18 2009-06-18 0% SP-080649 KPN 2008-09-17 SA#41 WID app No 0 2008-09-15

36 36 410031 Stage 1 for NIMTC NIMTC 2 Rel-9 S1 2008-09-18 2009-06-18 0% SP-080649 KPN 2008-09-17 SA#41 WID app No 0 2008-09-15

37 37 410032 IMS Services Centralization IMS_SCC 1 Rel-9 S1,S2 2008-09-18 2009-06-18 0% SP-080633 NEC 2008-09-17 SA#41 WID app No 0 2008-09-15

38 38 410033 Inter-Device Transfer – Req IMS_SCC-IDT 2 Rel-9 S1 2008-09-18 2009-06-18 0% SP-080507 NEC 2008-09-17 SA#41 WID app No 0 2008-09-15

39 39 410034 IMS Service Continuity Enh IMS_SCC-SP 2 Rel-9 S2 2008-09-18 2009-06-18 0% SP-080561 Huawei 2008-10-27 SA#41 WID app No 0 2008-09-15

40 40 410035 IMS Centralized Services IMS_SCC-ICS 2 Rel-9 S2 2008-09-18 2009-06-18 0% SP-080634 Alcatel-Luc 2008-09-17 SA#41 WID app No 0 2008-09-15

41 41 380064 Support for IMS Emergency IMS_EMER_G1 Rel-9 S2,S1 2008-01-14 2009-06-18 50% SP-080352 Alcatel-Lu 2008-09-17 SA#38 WID app No 0 2007-10-02

42 42 410036 Stage 1 of IMS_EMER_GPR IMS_EMER_G2 Rel-9 S1 2008-01-14 2008-12-11 80% SP-080352 Alcatel-Luc 2008-09-17 SA#41 record cr No 0 2008-09-15

43 43 410037 Stage 2 of IMS_EMER_GPR IMS_EMER_G2 Rel-9 S2 2008-01-14 2008-12-11 60% SP-080352 Alcatel-Luc 2008-09-17 SA#41 record cr No 0 2008-09-15
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44 44 410038 SRVCC support for IMS Em IMS_EMER_G2 Rel-9 S2 2008-09-18 2009-06-18 0% SP-080562 China Mob 2008-09-17 SA#41 WID app No 0 2008-09-15

45 45 380071 Harmonization of Gq'/Rx fo IMS_Comm_ 1 Rel-9 S2 2008-01-14 2008-12-11 25% SP-070822 Alcatel-Luc 2008-09-17 WID approved S No 0 2007-10-02

46 46 400038 LCS Control Plane Solution LCS_CPS_E 1 Rel-9 S2 2008-06-05 2009-06-11 0% SP-080445 Polaris Wi 2008-09-09 SA#40 WID app No 0 2007-12-13

47 47 400048 Stage 2 for LCS_CPS_EPS LCS_CPS_E 2 Rel-9 S2 2008-06-05 2009-06-11 0% SP-080445 Polaris Wir 2008-09-09 SA#40 WID app No 0 2007-12-13

48 48 400039 MBMS support in EPS MBMS_EPS 1 Rel-9 S2 2008-06-05 2009-06-11 0% SP-080442 China Mob 2008-06-04 SA#40 WID app No 0 2007-12-13

49 49 400040 Stage 2 for MBMS_EPS MBMS_EPS 2 Rel-9 S2 2008-06-05 2009-06-11 0% SP-080442 China Mob 2008-06-04 SA#40 WID app No 0 2007-12-13

50 50 410023 Improvements of the Radio RInImp9 1 Rel-9 RP 2008-09-12 2010-03-12 0% not applicab 2008-09-16 RAN#41 umbre No 0 2005-01-04

51 51 410017 LCR TDD UE OTA Perform RInImp9-RFL 2 Rel-9 R4 2008-09-12 2009-03-13 0% RP-080744 RITT 2008-09-16 RAN#41 WID ap No 0 2008-09-11

52 52 410018 UMTS 1880 MHz TDD LCR RInImp9-UMT 2 Rel-9 R4 2008-09-12 2009-06-11 0% RP-080757 CATT 2008-09-16 RAN#41 WID ap No 0 2008-09-11

53 53 410019 RF requirements for Multic RInImp9-RFm 2 Rel-9 R4 2008-09-12 2010-03-12 0% RP-080758 Ericsson 2008-09-16 RAN#41 WID ap No 0 2008-09-11

54 54 420001 (Small) Technical EnhancemTEI9 1 Rel-8 All 2008-09-12 2010-03-12 0% not applicable ALL 2008-10-27 No 0 2005-11-04

55 55 390040 Deleted - SAES Enhancements (non RA SAES_Ph2 1 Rel-9 S2 2007-06-25 2008-12-08 100% Nokia Siem 2008-04-28 SA#39 created t SP-3 No 0 2005-01-31

56 56 350028 Deleted - Functions and procedures SAES_Ph2 2 Rel-9 S2 2007-06-25 2008-12-08 100% 2008-04-28 SA#39 SAE func SP-3 No 0 2007-03-29

57 57 390041 Deleted - CS over EPS SAES_Ph2 2 Rel-9 S2 2008-03-12 2008-12-08 100% 2008-04-28 SA#39 SAE func SP-3 No 0 2007-03-29

58 58 390042 Deleted - SAE for generic support f SAES_Ph2 2 Rel-9 S2 2007-06-25 2008-06-09 100% 2008-04-28 SA#39 SAE func SP-3 No 0 2007-03-29

59 59 390043 Deleted - Single Radio Aspect SAES_Ph2 3 Rel-9 S2 2007-06-25 2008-06-09 100% 2008-04-28 SA#39 SAE func SP-3 No 0 2007-04-26

60 60 380081 Deleted - Support of WiMAX - LTE Mobi WiMAX_LTE_ 1 Rel-9 R2 2008-06-06 2009-12-25 100% RP-070511 Samsung 2008-03-19 RAN#39: No ag SP-3 No 0 2007-12-17

61 61 380082 Deleted - Support of WiMAX - UMTS Mo WiMAX_UMT 1 Rel-9 R2 2008-06-06 2009-12-25 100% RP-070511 Intel 2008-03-19 RAN#39: No ag SP-3 No 0 2007-12-17

62 62 0 Release 9 Feasibility Studie 1 Rel-9 CP,G 2008-03-20 2008-03-20 0% NA No 0 2004-09-08

63 63 370045 Study on enhanced voice s FS_EVS_EPS 1 Rel-9 S1,S4 2007-09-03 2009-06-11 25% SP-070698 Orange 2008-09-11 SA#37 SID app No 0 2007-10-02

64 64 370047 Use cases definition and s FS_EVS_EPS 2 Rel-9 S1 2007-09-03 2008-12-11 45% SP-070698 Orange 2008-09-17 SA#37 SID appr No 0 2007-10-04

65 65 370048 Codec specific part of FSE FS_EV_EPS- 2 Rel-9 S4 2007-09-03 2009-06-11 10% SP-070698 Orange 2008-09-17 SA#37 SID appr No 0 2007-10-04

66 66 380083 Study on advanced require FS_IPXS 1 Rel-9 S1 2007-12-04 2009-03-12 8% SP-070878 Telefonica 2008-09-11 SA#38 SID appr No 0 2007-12-20

67 67 400036 Study on Service Specific AFS_SSAC_E 1 Rel-9 S1 2008-06-05 2009-03-12 20% SP-080319 NTT DoCo 2008-09-11 SA#40 SID appr No 0 2007-12-13

68 68 400037 Study on Unauthenticated PFS_UAPSEC 1 Rel-9 S1 2008-06-05 2009-03-12 5% SP-080320 Nokia Siem 2008-09-11 SA#40 SID appr No 0 2007-12-13

69 69 410039 Study on Personal Broadca FS_PBS 1 Rel-9 S1 2008-09-18 2009-03-12 0% SP-080504 ETRI 2008-10-27 SA#41 SID appr No 0 2008-09-15

70 70 410040 Study on LCS support in SAFS_LCS_n3G 1 Rel-9 S1 2008-09-18 2009-03-12 0% SP-080648 SK Telecom2008-09-17 SA#41 SID appr No 0 2008-09-15

71 71 350052 Study on CS Domain Servic FS_CSoPS 1 Rel-9 S2 2007-04-25 2008-12-11 70% SP-070401 T-Mobile 2008-09-17 SA#36 SID appr No 0 2007-03-29

72 72 370043 Study on Extended Suppor FS_IMS-eCal 1 Rel-9 S2 2007-09-24 2009-06-18 50% SP-070547 Qualcomm 2008-09-15 SA#41 TR for In No 0 2006-07-19

73 73 370050 Study on System enhancemFS_IMS_LBO 1 Rel-9 S2 2007-10-01 2009-06-11 14% SP-080556 Telecom It 2008-09-15 SA#39 SID upda No 0 2007-10-02

74 74 390055 Study on Intra Domain Con FS_IDC 1 Rel-9 S2 2008-03-12 2009-03-12 0% SP-080094 China Mob 2008-09-11 SA#39 SID appr No 0 2007-12-20

75 75 410041 Study on IMS Evolution FS_eIMS 1 Rel-9 S2 2008-09-18 2009-09-17 0% SP-080558 China Mob 2008-10-27 SA#41 SID appr No 0 2008-09-15

76 76 410042 Study on enhancements to FS_eIMS_IBC 1 Rel-9 S2 2008-09-18 2009-06-18 0% SP-080559 Telefónica 2008-09-17 SA#41 SID appr No 0 2008-09-15

77 77 410043 Study on Multi Access PDN FS_MA_PDN 1 Rel-9 S2,S1 2008-09-18 2009-06-18 0% SP-080560 Qualcomm 2008-09-17 SA#41 SID appr No 0 2008-09-15

78 78 370053 Study on Remote managem FS_UM2M 1 Rel-9 S3 2007-09-19 2008-12-11 60% SP-070702 Ericsson 2008-09-17 Triggered by SA No 0 2007-11-19

79 79 380084 Study on UTRAN key mana FS_UKM 1 Rel-9 S3 2007-12-20 2008-12-11 20% SP-070782 Ericsson 2008-09-11 SA#38 SID appr No 0 2007-12-20

80 80 380085 Study on Home (e)NodeB S FS_HNB_Sec 1 Rel-9 S3 2007-12-20 2008-12-11 40% SP-070783 Huawei 2008-09-15 SA#38 SID appr No 0 2007-12-20

81 81 400029 Study on Service Oriented FS_OAM_SO 1 Rel-9 S5 2008-06-05 2009-03-12 10% SP-080281 Ericsson 2008-09-11 SA#40 SID appr No 0 2007-05-28

82 82 410044 Study on Rc Reference Poi FS_OAM_Rc 1 Rel-9 S5 2008-09-18 2009-03-12 0% SP-080464 Huawei 2008-09-17 SA#41 SID appr No 0 2008-09-15

83 83 390031 Study on LTE-Advanced FS_RAN_LTE 1 Rel-9 R1 2008-06-13 2009-09-11 25% RP-080599 NTT DoCo 2008-09-14 RAN#39 SID ap No 0 2007-12-17

84 84 410016 Study on 1.28 Mcps TDD HoFS_RAN-HNB 1 Rel-9 R4 2008-02-20 2009-06-12 0% RP-080767 TD Tech 2008-09-16 RAN#41 SID ap No 0 2007-12-17

85 85 0 Release 8 Features 1 Rel-8 CP,G 2000-01-03 2000-01-03 0% NA No 0 2006-05-31

86 86 320005 3GPP System Architecture SAES 1 Rel-8 S1,S2 2006-04-12 2009-03-12 81% SP-080132 T-Mobile 2008-09-16 SA#39: WID up No 0 2005-01-31
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87 87 320022 Requirements for evolution AIPN-SAE 2 Rel-8 S1 2006-06-08 2007-12-12 100% SP-080132 T-Mobile 2008-09-16 SA#38 complete No 0 2006-06-23

88 88 370005 High level and common (fo EPS-ComF 2 Rel-8 S2,S3 2007-01-02 2008-12-12 84% SP-080132 Nokia Siem2008-09-16 SA#39: WID up No 0 2007-09-19

89 89 350024 Stage 2 for High level function SAES-SA-HL 3 Rel-8 S2 2007-01-02 2008-06-02 100% SP-080132 Motorola 2008-09-16 SA#40 complete No 0 2007-03-29

90 90 390044 Stage 2 Security Architecture SAES 3 Rel-8 S3 2008-03-12 2008-12-11 90% SP-080132 Nokia Siem 2008-09-16 SA#39 WID upd No 0 2008-03-19

91 91 340051 Stage 3 (CT1) for SAE impact SAES 3 Rel-8 C1 2007-02-05 2008-12-12 55% CP-080493 Nokia Siem 2008-10-27 CT#41 WID upd No 0 2006-07-19

92 92 340054 Stage 3 SAE impact on existin SAES 3 Rel-8 C3 2007-02-05 2008-12-12 100% CP-080056 Huawei 2008-10-27 No 0 2006-07-19

93 93 340062 Stage 3 (CT4) of SAE impact o SAES 3 Rel-8 C4 2007-02-05 2008-12-05 85% CP-080446 Huawei 2008-09-11 CT#41 WID upd No 0 2006-07-19

94 94 340049 Stage 2/3 for Network selectio SAES 3 Rel-8 C1 2007-02-05 2008-12-12 95% CP-080493 Nokia Siem 2008-10-27 CT#41 WID upd No 0 2006-07-19

95 95 340023 Stage 3 EPC interworking with SAES-St3-int 3 Rel-8 C3 2007-02-05 2008-12-12 75% CP-080056 Huawei 2008-10-27 No 0 2006-07-19

96 96 340022 Stage 3 PCC within SAE SAES-St3-PC 3 Rel-8 C3 2007-02-05 2008-12-12 75% CP-080576 Ericsson 2008-10-27 CT#41 updated No 0 2006-07-19

97 97 340028 Stage 3 for SAE / LTE identitie SAES 3 Rel-8 C4 2007-02-05 2008-12-05 80% CP-080446 Huawei 2008-09-11 CT#41 WID upd No 0 2006-07-19

98 98 370017 Unified guidelines for Diamete SAES-DIAM 3 Rel-8 C3 2007-09-21 2008-12-12 95% CP-080055 Huawei 2008-10-27 CT#37 WID app No 0 2007-09-25

99 99 350025 SAE for LTE access SAES-LTE 2 Rel-8 S2,C1 2007-01-02 2008-12-12 83% SP-080132 Motorola 2008-09-16 SA#39: WID up No 0 2007-03-29

100 100 340060 CT4 Stage 3 for protocol betwe SAES 3 Rel-8 C4 2007-02-05 2008-12-05 80% CP-080446 Huawei 2008-09-11 CT#41 WID upd No 0 2006-07-19

101 101 350042 SAES-SA-FP_LTE with GTP SAES-SA-FP 3 Rel-8 S2,C4 2007-01-02 2008-12-05 86% SP-080132 Nokia Siem2008-09-16 SA#39: WID up No 0 2007-04-26

102 102 370006 Stage 2 for SAES-SA-FP_ SAES-SA-FP 4 Rel-8 S2 2007-01-02 2008-06-05 100% SP-080132 Nokia Siem 2008-09-16 SA#40 complete No 0 2007-09-19

103 103 340055 CT4 Stage 3 for GTP v2 p SAES 4 Rel-8 C4 2007-02-05 2008-12-05 75% CP-080446 Huawei 2008-09-11 CT#41 WID upd No 0 2006-07-19

104 104 350043 SAES-SA-FP_LTE with PMIP SAES-SA-FP 3 Rel-8 S2,C4 2007-01-02 2008-12-05 84% SP-080132 Nokia Siem2008-09-16 SA#39: WID up No 0 2007-04-26

105 105 370007 Stage 2 for SAES-SA-FP_ SAES-SA-FP 4 Rel-8 S2 2007-01-02 2008-06-05 100% SP-080132 Nokia Siem 2008-09-16 Multiple PDN re No 0 2007-09-19

106 106 370018 CT4 Stage 3 for PMIP pro SAES 4 Rel-8 C4 2007-02-05 2008-12-05 80% CP-080446 Huawei 2008-09-11 CT#41 WID upd No 0 2006-07-19

107 107 410004 Mobile IPv4 (MIPv4) base SAES 4 Rel-8 C4 2007-02-05 2008-12-05 75% CP-080446 Motorola 2008-09-11 CT#41 WID upd No 0 2006-07-19

108 108 340020 Stage 3 for UE NAS mobility p SAES 3 Rel-8 C1 2007-02-05 2008-12-12 85% CP-080493 Nokia Siem 2008-10-27 CT#41 WID upd No 0 2006-07-19

109 109 340050 Stage 3 for Session managem SAES 3 Rel-8 C1 2007-02-05 2008-12-12 80% CP-080493 Nokia Siem 2008-10-27 CT#41 WID upd No 0 2006-07-19

110 110 340053 Stage 3 for security aspects of SAES 3 Rel-8 C1 2007-02-05 2008-12-12 70% CP-080493 Nokia Siem 2008-10-27 CT#41 WID upd No 0 2006-07-19

111 111 340025 Stage 3 for QoS mechanisms SAES 3 Rel-8 C3 2007-02-05 2008-12-12 100% CP-080576 Ericsson 2008-10-27 CT#41 updated No 0 2006-07-19

112 112 340026 Stage 3 for EPC - HSS interfac SAES 3 Rel-8 C4 2007-02-05 2008-12-05 80% CP-080446 Huawei 2008-09-11 CT#41 WID upd No 0 2006-07-19

113 113 350026 SAE for Interoperation betwSAES-SA-FP 2 Rel-8 S2,C1 2007-02-05 2008-12-12 79% SP-080132 Motorola 2008-09-16 SA#39: WID up No 0 2007-03-29

114 114 370008 Stage 2 for Interoperation betw EPSto2_3G 3 Rel-8 S2 2007-02-05 2008-09-18 100% SP-080132 Motorola 2008-09-16 SA#40 exceptio No 0 2007-09-19

115 115 380031 Stage 3 for Inter-system mobil SAES 3 Rel-8 C1 2007-02-05 2008-12-12 60% CP-080493 Nokia Siem 2008-10-27 CT#41 WID upd No 0 2007-11-19

116 116 340018 Stage 2 GPRS enhancements SAES-GPRS_ 3 Rel-8 S2 2007-09-04 2008-09-18 100% SP-080132 Vodafone 2008-09-16 25/03/08 claime No 0 2006-06-23

117 117 390008 Stage 2 GPRS for EPC (23.06 SAES 3 Rel-8 S2 2008-01-14 2008-09-18 100% SP-080132 Nokia Siem 2008-09-16 SA#40 exceptio No 0 2007-09-19

118 118 340056 Stage 3 for EPC - GPRS SAES 3 Rel-8 C4 2007-02-05 2008-12-05 50% CP-080446 Huawei 2008-09-11 CT#41 WID upd No 0 2006-07-19

119 119 380032 Stage 3 for EPC to UTRAN SAES 3 Rel-8 C4 2007-02-05 2008-12-05 50% CP-080446 Huawei 2008-09-11 CT#41 WID upd No 0 2006-07-19

120 120 380033 Stage 3 for EPC to 3GPP2 SAES 3 Rel-8 C4 2007-02-05 2008-12-05 90% CP-080446 Huawei 2008-09-11 CT#41 WID upd No 0 2006-07-19

121 121 370009 Stage 2 for Interoperation betw EPStoC2k 3 Rel-8 S2 2007-06-18 2008-09-18 100% SP-080132 Motorola, V 2008-09-16 SA#40 exceptio No 0 2007-09-19

122 122 360023 Stage 3 for Inter-system mobil SAES 3 Rel-8 C1 2007-02-05 2008-12-12 85% CP-080493 Nokia Siem 2008-10-27 CT#41 WID upd No 0 2007-09-12

123 123 340061 Stage 3 for MME - SGSN "sign SAES 3 Rel-8 C4 2007-02-05 2008-12-05 90% CP-080446 Huawei 2008-09-11 CT#41 WID upd No 0 2006-07-19

124 124 350027 SAE for support for non-3GSAES-SA-FP 2 Rel-8 S2,S3 2007-01-02 2008-12-12 86% SP-080132 Motorola 2008-09-16 SA#39: retained No 0 2007-03-29

125 125 350044 Stage 2 for Host-based Mobilit SAES-SA-FP 3 Rel-8 S2 2007-01-02 2008-06-05 100% SP-080132 Motorola 2008-09-16 SA#40 complete No 0 2007-04-26

126 126 350045 Stage 2 for Network-based Mo SAES-SA-FP 3 Rel-8 S2 2007-01-02 2008-09-18 100% SP-080132 Motorola 2008-09-16 SA#40 exceptio No 0 2007-04-26

127 127 360022 Stage 3 for Mobility manageme SAES 3 Rel-8 C1 2007-02-05 2008-12-12 95% CP-080493 Nokia Siem 2008-10-27 CT#41 WID upd No 0 2007-09-12

128 128 390009 Stage 3 for Mobility manageme SAES 3 Rel-8 C1 2007-02-05 2008-12-12 95% CP-080493 Nokia Siem 2008-10-27 CT#41 WID upd No 0 2008-03-03

129 129 380030 Stage 3 for Inter-system mobil SAES 3 Rel-8 C1 2007-02-05 2008-12-12 65% CP-080493 Nokia Siem 2008-10-27 CT#41 WID upd No 0 2007-11-19
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130 130 360019 Stage 2 for Optimized Dual-Ra SAES-SA-FP 3 Rel-8 S2 2007-06-25 2008-06-05 100% SP-080132 Motorola 2008-09-16 SA#40 complete No 0 2007-04-26

131 131 390045 Stage 2 Security aspects for n SAES 3 Rel-8 S3 2008-03-12 2008-12-11 90% SP-080132 Nokia Siem 2008-09-16 SA#39: WID upd No 0 2008-03-19

132 132 370010 Stage 3 security aspects for D SAES 3 Rel-8 C1 2007-02-05 2008-12-12 95% CP-080493 Nokia Siem 2008-10-27 post-CT#39: spl No 0 2006-07-19

133 133 390172 Stage 3 security aspects for M SAES 3 Rel-8 C1 2007-02-05 2008-12-12 95% CP-080493 Nokia Siem 2008-10-27 post-CT#39: spl No 0 2006-07-19

134 134 360021 Stage 3 for Access to the EPC SAES 3 Rel-8 C1 2007-02-05 2008-12-12 83% CP-080493 Nokia Siem 2008-10-27 CT#41 WID upd No 0 2007-09-12

135 135 370011 Stage 3 for interfaces within E SAES 3 Rel-8 C4 2007-09-19 2008-12-05 75% CP-080446 Huawei 2008-09-11 CT#41 WID upd No 0 2007-09-19

136 136 340057 Stage 3 for Interfaces EPC - n SAES 3 Rel-8 C4 2007-02-05 2008-12-05 75% CP-080446 Huawei 2008-09-11 CT#41 WID upd No 0 2006-07-19

137 137 340058 Stage 3 for AAA/HSS related SAES 3 Rel-8 C4 2007-02-05 2008-12-05 75% CP-080446 Huawei 2008-09-11 CT#41 WID upd No 0 2006-07-19

138 138 340059 Stage 3 for EPC - AAA interfac SAES 3 Rel-8 C4 2007-02-05 2008-12-05 75% CP-080446 Huawei 2008-09-11 CT#41 WID upd No 0 2006-07-19

139 139 360018 Deleted (already covered) SAE SAES-SA-FP 3 Rel-8 S2 2007-06-25 2007-06-25 100% Nokia Siem 2008-04-03 SA#37 stopped SP-3 No 0 2007-04-26

140 140 350030 Single Radio Voice Call Co SAES-SRVC 2 Rel-8 S2,C1 2007-01-02 2008-12-12 76% SP-070949 Nokia Siem2008-06-16 SA#38 WID app No 0 2007-03-29

141 141 350130 Stage 2 for 2G/3G SRVCC SAES-SRVCC3 Rel-8 S2 2007-01-02 2008-09-18 100% SP-070949 Nokia Siem 2008-09-15 SA#38 WID app No 0 2007-03-29

142 142 410005 Stage 3 for SRVCC in EPS SAES-SRVCC3 Rel-8 C1 2008-05-30 2008-12-05 5% CP-080497 Nokia Siem 2008-10-27 CT#41 WID app No 0 2008-09-03

143 143 410006 MME to MSC interface for SRV SAES-SRVCC3 Rel-8 C4 2008-09-12 2008-12-12 60% CP-080446 Nokia Siem 2008-09-11 CT#41 WID app No 0 2008-09-01

144 144 360020 Voice Call Continuity for C SAES-VCC_1 2 Rel-8 S2 2007-06-25 2008-06-05 100% SP-080132 Nokia Siem 2008-09-16 SA#40 complete No 0 2007-03-29

145 145 350031 SAE impacts on IMS SAES-SA_IM 2 Rel-8 S2 2007-01-02 2008-06-05 100% SP-080132 Nokia Siem 2008-09-16 SA#40 complete No 0 2007-03-29

146 146 390036 CS Fallback in EPS SAES-CSFB 2 Rel-8 S2,C1 2008-03-12 2008-12-05 71% SP-080097 T-Mobile, V2008-05-27 SA#40 Stge 2 c No 0 2007-03-29

147 147 400001 Stage 2 for CS Fallback in EPS SAES-CSFB 3 Rel-8 S2 2008-03-12 2008-06-05 100% SP-080097 T-Mobile, V 2008-06-03 SA#40 complete No 0 2007-03-29

148 148 400002 Stage 3 for CS Fallback in EPS SAES-CSFB 3 Rel-8 C1 2008-05-30 2008-12-05 70% CP-080495 NEC 2008-10-27 CT#40 WID app No 0 2007-03-29

149 149 400003 Stage 3 for CS Fallback in EPS SAES-CSFB 3 Rel-8 C4 2008-05-30 2008-12-05 60% CP-080495 NEC 2008-09-10 CT#40 WID app No 0 2007-03-29

150 150 390039 System enhancements for SAES-IMS_L 2 Rel-8 S2 2008-03-12 2008-06-05 100% SP-080090 Telecom It 2008-03-03 SA#40 complete No 0 2007-10-02

151 151 390010 EPC Data Definitions EPC-OAM 2 Rel-8 S5 2008-01-07 2009-03-12 24% not applicab 2008-03-03 No 0 2005-06-17

152 152 380037 EPC Network Resource Mode EPC-OAM 3 Rel-8 S5 2008-01-07 2009-03-12 20% SP-070737 Huawei 2008-04-28 SA#38 WID app No 0 2005-06-17

153 153 390011 Performance measurements fo EPC-OAM 3 Rel-8 S5 2008-02-22 2008-12-11 30% SP-080061 China Mob 2008-08-31 SA#39 WID app No 0 2005-06-17

154 154 380038 EPC Charging EPC-CH 2 Rel-8 S5 2008-01-07 2009-03-12 55% SP-070736 Nokia Siem 2008-09-15 SA#38 WID app No 0 2005-06-17

155 155 390018 Issues for CT1 TR 24.801 SAES 2 Rel-8 C1 2007-01-04 2008-12-05 87% CP-080068 Nokia Siem 2008-10-27 CT#39 WID app No 0 2006-07-19

156 156 390019 Issues for CT3 TR 29.804 SAES 2 Rel-8 C3 2007-02-05 2008-09-12 100% CP-080068 Ericsson 2008-09-12 CT#39 WID app No 0 2006-07-19

157 157 390020 Issues for CT4 TR 29.803 SAES 2 Rel-8 C4 2007-01-04 2008-12-11 59% CP-080068 Huawei 2008-09-17 CT#39 WID app No 0 2006-07-19

158 158 400004 Domain Name System Proc SAES-DEPS 2 Rel-8 C4 2008-05-30 2008-12-15 81% CP-080280 TeliaSoner 2008-09-01 CT#40 WID app No 0 2006-07-19

159 159 410007 InterWorking Function (IW SAES-MAP2D 2 Rel-8 C4 2008-09-12 2008-12-05 20% CP-080644 Huawei 2008-09-11 Triggered by UID No 0 2007-11-19

160 160 390021 CT6 aspects of SAE SAES 2 Rel-8 C6 2007-02-05 2008-12-11 20% CP-080164 Nokia 2008-09-17 CT#39 WID app No 0 2008-03-12

161 161 350029 Deleted (covered by 380068): Func SAES-SA-FP 2 Rel-8 S2 2008-03-03 2008-03-03 100% Nokia Siem 2008-04-03 SA#37 stopped SP-3 No 0 2007-03-29

162 162 350032 Deleted (covered by 380064): SAE SAES-SA-Em 2 Rel-8 S2 2008-03-03 2008-03-03 100% Nokia Siem 2008-04-03 SA#37 stopped SP-3 No 0 2007-03-29

163 163 340019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 CP,C 2007-09-04 2007-09-27 100% CP-060674 2008-04-03 SA#37 stopped SP-3 No 0 2006-07-19

164 164 350019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 C1 2007-09-04 2007-09-04 100% CP-060674 2008-04-03 SA#37 stopped SP-3 No 0 2006-07-19

165 165 340052 Deleted - Interoperability SAES-St3-int 2 Rel-8 C1 2008-03-14 2008-03-14 100% CP-060674 2008-04-03 SA#37 stopped SP-3 No 0 2006-07-19

166 166 350020 Deleted - CT3 aspects of SAES SAES-St3 2 Rel-8 C3 2007-09-04 2007-09-04 100% CP-060675 2008-04-03 SA#37 stopped SP-3 No 0 2006-07-19

167 167 350021 Deleted - CT4 aspects of SAES SAES-St3 2 Rel-8 C4 2007-09-04 2007-09-04 100% CP-060676 2008-04-03 SA#37 stopped SP-3 No 0 2006-07-19

168 168 340021 Deleted - UE to EPC NAS signalling SAES-St3-sig 2 Rel-8 C1 2008-03-14 2008-03-14 100% CP-060674 2008-04-03 SA#37 stopped SP-3 No 0 2006-07-19

169 169 340027 Deleted -User and Control plane pr SAES-St3-pro 2 Rel-8 C4 2007-09-21 2007-09-21 100% CP-060676 2008-04-03 SA#37 stopped SP-3 No 0 2006-07-19

170 170 340037 Deleted - Architecture enhancemen SAES-non_3 2 Rel-8 S2 2007-09-04 2007-09-04 100% SP-060926 Motorola 2008-07-25 SA#34 stopped. SP-3 No 0 2006-06-23

171 171 320030 Deleted: Stage 2 of architecture for SAES-St2 2 Rel-8 S2 2007-10-02 2007-10-02 100% SP-060926 Vodafone 2008-04-03 SA#34 stopped. SP-3 No 0 2006-07-19

172 172 350023 Deleted - SA aspects of System Arc SAES-SA 2 Rel-8 S2 2006-04-12 2007-10-02 100% 2008-04-03 SA#34 stopped SP-3 No 0 2007-03-29
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173 173 370025 IMS Centralized Service Co ICSRA 1 Rel-8 S1,S2 2007-09-03 2008-12-05 85% SP-070924 AT&T 2008-04-15 SA#40 SA1/2 co No 0 2007-10-02

174 174 380039 Stage 1 for ICSRA ICSRA 2 Rel-8 S1 2007-09-03 2008-03-12 100% SP-070924 AT&T 2008-07-23 SA#38 WID app No 0 2007-10-02

175 175 380040 Stage 2 for ICSRA ICSRA-St2 2 Rel-8 S2 2007-12-14 2008-06-05 100% SP-070924 Alcatel-Luc 2008-07-23 SA#38 WID app No 0 2008-03-03

176 176 400005 Stage 3 for ICSRA – Protoc ICSRA 2 Rel-8 C1 2008-05-30 2008-12-05 75% CP-080492 Ericsson 2008-10-27 CT#40 WID app No 0 2008-03-03

177 177 400105 Deleted - Stage 3 for ICSRA – I1 in ICSRA 2 Rel-8 C1 2008-05-30 2008-09-12 100% CP-080492 Huawei 2008-10-27 23/07/08 Line cr CP- No 0 2008-03-03

178 178 400006 Stage 3 for ICSRA – Protoc ICSRA 2 Rel-8 C3 2008-05-30 2008-12-05 90% CP-080492 Mavenir 2008-10-27 CT#40 WID app No 0 2008-03-03

179 179 400007 Stage 3 for ICSRA – Protoc ICSRA 2 Rel-8 C4 2008-05-30 2008-12-05 50% CP-080492 Ericsson 2008-09-10 CT#40 WID app No 0 2008-03-03

180 180 370059 IMS Multimedia Telephony IMSTSS 1 Rel-8 S1,S5 2007-05-02 2008-12-12 76% not applicab 2007-11-19 No 0 2007-11-19

181 181 370060 General aspects of IMS Su IMSSS-Gal 2 Rel-8 S1,C1 2007-09-03 2008-12-12 98% SP-070691 Ericsson 2007-11-19 No 0 2007-11-19

182 182 370023 Service and Capability for Co TISCAPR8 3 Rel-8 S1 2007-09-03 2007-12-14 100% SP-070691 Ericsson 2008-03-20 SA#39 complete No 0 2007-10-02

183 183 380001 Documentation of TISPAN R REDOC_TIS- 3 Rel-8 C1 2007-11-28 2008-09-12 100% CP-080213 Nokia Siem 2008-08-01 CT#41 complete No 0 2007-11-28

184 184 380002 Documentation of TISPAN R REDOC_TIS- 3 Rel-8 C3 2007-11-28 2008-12-12 95% CP-080213 Nokia Siem 2008-09-11 No 0 2007-11-28

185 185 380003 Documentation of TISPAN R REDOC_TIS- 3 Rel-8 C4 2007-11-28 2008-09-12 100% CP-080213 Nokia Siem 2008-09-01 CT#41 complete No 0 2007-11-28

186 186 370062 IMS Multimedia Telephony IMS-MMTel 2 Rel-8 S1,S5 2007-09-10 2008-12-10 53% not applicab 2007-11-19 No 0 2007-11-19

187 187 370024 Merging TISPAN MMTel [req TMMTEL 3 Rel-8 S1 2007-09-10 2007-12-07 100% SP-070569 Nokia Siem 2007-11-19 SA#38 complete No 0 2007-10-02

188 188 380041 MMTel and Supplementary Se MMTel-CH 3 Rel-8 S5 2008-01-07 2008-12-10 40% SP-070749 Alcatel-Luc 2008-09-01 SA#38 WID app No 0 2005-06-17

189 189 380006 Call Completion on Busy S CCBS_CCNR 2 Rel-8 C1,C3 2007-05-02 2008-12-05 62% CP-080215 Deutsche 2007-11-29 No 0 2007-11-14

190 190 380007 Stage 3 CCBS_CCNR CCBS_CCNR 3 Rel-8 C1 2007-05-02 2008-12-05 70% CP-080215 Deutsche T 2008-10-27 No 0 2007-11-14

191 191 380008 Stage 3 CCBS_CCNR CCBS_CCNR 3 Rel-8 C3 2007-05-02 2008-12-05 55% CP-080215 Deutsche T 2008-09-11 No 0 2007-11-14

192 192 390058 Flexible Alerting FA 2 Rel-8 S1,C1 2008-01-30 2008-12-05 79% CP-080219 Nortel 2008-04-15 No 0 2008-03-03

193 193 390059 Stage 1 FA FA 3 Rel-8 S1 2008-01-30 2008-06-05 100% Telecom It 2008-09-18 SA#40 complete No 0 2008-03-03

194 194 390015 Stage 3 FA FA 3 Rel-8 C1 2008-01-30 2008-12-05 70% CP-080219 Nortel 2008-10-27 No 0 2008-03-03

195 195 380009 Communication Wait on IM CW_IMS 2 Rel-8 C1,C3 2007-11-30 2008-12-05 88% CP-080214 Deutsche 2008-04-15 No 0 2007-11-14

196 196 380010 Stage 3 CW-IMS CW_IMS 3 Rel-8 C1 2007-11-30 2008-12-05 80% CP-080214 Deutsche T 2008-10-27 No 0 2007-11-14

197 197 380011 Stage 3 CW-IMS CW_IMS 3 Rel-8 C3 2007-11-30 2008-12-05 95% CP-080214 Deutsche T 2008-10-27 No 0 2007-11-14

198 198 380042 Advice of Charge (AoC) su IMSTSS 2 Rel-8 S5 2008-01-07 2008-12-10 35% SP-070739 Nokia Siem 2008-08-31 SA#38 WID app No 0 2005-06-17

199 199 370003 Add Interconnection Borde IMSTSS 2 Rel-8 S5 2007-09-17 2008-03-12 100% SP-070621 Alcatel-Luc 2008-03-23 SA#39 complete No 0 2007-09-15

200 200 390035 3GPP2 Input to Common IM CIMS_3GPP2 1 Rel-8 S1,S2 2008-03-07 2008-12-11 44% SP-080220 Nortel 2008-08-05 SA#40 Stage 1/ No 0 2007-10-02

201 201 390050 Stage 1 CIMS_3GPP2 (SA1) CIMS_3GPP2 2 Rel-8 S1 2008-03-12 2008-06-05 100% SP-080220 Nortel 2008-08-05 SA#39 WID app No 0 2008-03-03

202 202 390051 Stage 2 CIMS_3GPP2 (SA2) IMS_Commo 2 Rel-8 S2 2008-03-12 2008-06-05 100% SP-080220 Nortel 2008-08-05 SA#39 WID app No 0 2008-03-03

203 203 390052 Security CIMS_3GPP2 (SA3) IMS_Commo 2 Rel-8 S3 2008-03-12 2008-12-11 30% SP-080220 2008-08-05 SA#39 WID app No 0 2008-03-03

204 204 390013 Stage 3 CIMS_3GPP2 (CT1) REDOC_3GP 2 Rel-8 C1 2008-03-07 2008-12-11 90% CP-080494 Alcatel-Luc 2008-10-27 CT#39 WID app No 0 2008-03-03

205 205 390026 Stage 3 CIMS_3GPP2 (CT3) REDOC_3GP 2 Rel-8 C3 2008-03-07 2008-12-11 30% CP-080494 Alcatel-Luc 2008-10-27 CT#39 WID app No 0 2008-03-03

206 206 390027 Stage 3 CIMS_3GPP2 (CT4) REDOC_3GP 2 Rel-8 C4 2008-03-07 2008-12-11 0% CP-080494 Alcatel-Luc 2008-09-10 CT#39 WID app No 0 2008-03-03

207 207 350005 IMS Enhancements for sup PktCbl 1 Rel-8 S2,S3 2006-12-06 2008-05-30 100% not applicab Cablelabs 2007-03-29 CT#40 complet No 0 2007-03-29

208 208 350008 IMS Enhancements for Cab PktCbl-Deplo 2 Rel-8 S2,C1 2007-02-05 2008-05-30 100% SP-070105 Cablelabs 2007-03-29 CT#40 complet No 0 2007-03-29

209 209 350009 Architecture aspects of PktC PktCbl-Deplo 3 Rel-8 S2 2007-02-05 2007-12-06 100% SP-070105 Cablelabs 2008-05-27 SA#38 complete No 0 2007-03-29

210 210 350010 CT1 aspects of PktCbl-Deplo PktCbl-Deplo 3 Rel-8 C1 2007-03-26 2008-05-30 100% CP-070122 Cablelabs 2008-05-13 CT#40 complete No 0 2007-03-29

211 211 350011 IMS Inter-working aspects PktCbl-Intw 2 Rel-8 S2,C1 2007-02-05 2008-03-15 100% SP-070107 Cablelabs 2007-03-29 CT#39 complet No 0 2007-03-29

212 212 350012 Architecture PktCbl-Interwor PktCbl-Intw 3 Rel-8 S2 2007-02-05 2007-09-14 100% SP-070107 Cablelabs 2007-05-29 SA#37 complete No 0 2007-03-29

213 213 350013 CT1,CT3 PktCbl-Interwork PktCbl-Intw 3 Rel-8 C1,C3 2007-03-26 2008-03-15 100% CP-070575 Cablelabs 2008-03-03 CT#39 complete No 0 2007-03-29

214 214 340008 IMS Enhancements for Sec PktCbl-Sec 2 Rel-8 S3,C1 2006-12-06 2008-05-30 100% SP-060933 Cablelabs 2007-05-29 CT#40 complet No 0 2005-11-04

215 215 350033 SA3 Aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 S3 2006-12-06 2008-03-12 100% SP-060933 Cablelabs 2008-03-23 SA#39 complete No 0 2005-11-04
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216 216 350006 CT1 Aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 C1 2007-03-26 2008-05-30 100% CP-070124 Cablelabs 2008-05-27 CT#40 complete No 0 2007-03-29

217 217 380029 CT3 Aspects of PktCbl-Sec PktCbl-Intw 3 Rel-8 C3 2007-03-26 2007-11-30 100% CP-070124 Cablelabs 2008-03-07 CT#38 complete No 0 2007-03-29

218 218 350007 CT4 Aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 C4 2007-03-26 2008-03-14 100% CP-070124 Cablelabs 2008-05-27 CT#39 complete No 0 2007-03-29

219 219 360012 IMS System enhancements IMS_Corp 1 Rel-8 S2,S1 2007-06-22 2008-12-11 76% SP-080095 Orange 2008-06-03 SA#40 SA2 pro No 0 2007-06-22

220 220 390049 SA1 aspects of IMS_Corp IMS_Corp 2 Rel-8 S1 2008-03-12 2008-06-05 100% SP-080095 Telecom It 2008-05-19 SA#40 complete No 0 2007-06-22

221 221 360014 SA2 aspects of IMS_Corp IMS_Corp 2 Rel-8 S2 2007-06-22 2008-09-18 100% SP-080095 Orange 2008-09-15 SA#41 complete No 0 2007-06-22

222 222 390022 CT1 aspects of IMS_Corp IMS_Corp 2 Rel-8 C1 2008-03-07 2008-12-05 60% CP-080220 Alcatel-Luc 2008-10-27 CT#39 WID app No 0 2008-03-07

223 223 390023 CT4 aspects of IMS_Corp IMS_Corp 2 Rel-8 C4 2008-02-26 2008-12-11 50% CP-080220 Alcatel-Luc 2008-09-17 CT#39 WID app No 0 2008-03-07

224 224 380069 Maintenance of TISPAN do MAINTISP 1 S2,C1 2007-07-02 2008-06-05 100% not applicab 2008-05-27 SA#40 complet No 0 2007-12-13

225 225 380004 Maintenance of TISPAN R1 MAINT_R1 2 Rel-7 C1,C3 2007-11-09 2008-03-07 100% CP-080211 Alcatel-Luc 2008-04-15 CT#39 complete No 0 2007-11-19

226 226 380005 Maintenance of TISPAN R2 MAINT_R2 2 Rel-8 C1,C3 2007-11-09 2008-03-07 100% CP-080229 Alcatel-Luc 2008-04-15 CT#39 complete No 0 2007-11-19

227 227 380043 Documentation of TISPAN IMS_Comm_ 2 Rel-8 S2 2008-01-14 2008-06-05 100% SP-070823 Nokia Siem 2008-05-27 WID approved S No 0 2007-10-02

228 228 380072 Maintenance of TISPAN rel IMS_Comm_ 2 Rel-7 S2,S1 2007-07-02 2007-12-06 100% SP-080501 BT, Ericsso 2008-09-15 SA#38 WID and No 0 2007-10-02

229 229 380044 Maintenance of TISPAN rel IMS_Comm_ 2 Rel-8 S2 2007-07-02 2007-12-06 100% SP-070916 Telecom It 2007-12-13 SA#38 approved No 0 2007-10-02

230 230 390056 IMS Service Continuity IMS-Cont 1 Rel-8 S2,S1 2008-03-12 2008-12-11 89% SP-080092 LG Electro 2008-05-27 SA#40 Stage 1/ No 0 2007-10-02

231 231 390072 Stage 1 IMS Service Contin IMS-Cont 2 Rel-8 S1 2008-03-12 2008-06-05 100% SP-080092 LG Electro 2008-05-27 SA#40 complete No 0 2007-10-02

232 232 390057 Stage 2 IMS Service Contin IMS-Cont 2 Rel-8 S2 2008-03-12 2008-06-05 100% SP-080092 LG Electro 2008-05-27 SA#40 complete No 0 2007-10-02

233 233 400011 Stage 3 IMS Service Contin IMS-Cont 2 Rel-8 C1 2008-05-30 2008-12-11 80% CP-080491 Huawei 2008-10-27 CT#40 WID app No 0 2007-10-02

234 234 370078 Security Enhancements for IMS-Sec 1 Rel-8 S3,C1 2006-09-19 2008-12-11 65% SP-070496 Ericsson 2007-11-19 SA#36 WID app No 0 2005-11-04

235 235 360017 Stage 2 for IMS-Sec IMS-Sec 2 Rel-8 S3 2007-03-01 2008-12-11 70% SP-070496 Ericsson 2008-06-02 SA#39: SA3 to r No 0 2007-11-21

236 236 390054 CT1 part of Stage 3 for IMS IMS-Sec 2 Rel-8 C1 2006-09-19 2008-12-05 90% Ericsson 2008-09-01 SA#39: SA3 to r No 0 2007-11-21

237 237 390154 CT4 part of Stage 3 for IMS IMS-Sec 2 Rel-8 C4 2007-06-07 2008-09-12 0% Ericsson 2008-09-17 SA#39: SA3 to r No 0 2007-11-21

238 238 380012 CT1 part of NASS Bundled NBA 2 Rel-8 C1 2007-11-14 2008-12-05 80% CP-070781 Alcatel-Luc 2008-09-01 No 0 2007-11-19

239 239 380013 CT4 part of NASS Bundled NBA-CT4 2 Rel-8 C4 2007-11-14 2008-05-30 100% CP-070781 Alcatel-Luc 2008-05-14 CT#40 complete No 0 2007-11-19

240 240 34046 IMS initiated and controlled IMS_PSS_MB 1 Rel-8 S4,S3 2008-03-12 2008-12-11 60% SP-080201 FT, Ericsso 2008-09-15 SA#39 WID app No 0 2008-03-18

241 241 713024 Multimedia interworking be MIW-IMS 1 Rel-8 C3,C4 2005-09-23 2008-12-19 93% CP-070729 Vodafone 2008-03-22 No 0 2005-10-03

242 242 7013 Note: Stages 1 and 2 defineMIW-IMS 2 Rel-8 S2 2005-09-23 2005-11-30 100% Vodafone 2008-05-27 SA#31 Moved fr No 0 2006-02-16

243 243 7014 Stage 3 of MW-IMS MIW-IMS-St3 2 Rel-8 C3 2005-09-23 2007-11-30 100% CP-070096 Vodafone 2008-08-05 Moved from R7 No 0 2006-02-16

244 244 380021 Stage 3 for MW-IMS, MONA MIW-IMS 2 Rel-8 C3 2007-11-05 2008-12-12 90% CP-070729 Vodafone 2008-09-01 No 0 2007-11-13

245 245 380022 Mn interface (MGCF – IM M MIW-IMS 2 Rel-8 C4 2007-11-21 2008-12-19 80% CP-070729 Vodafone 2008-09-01 No 0 2007-11-21

246 246 360029 IMS Stage 3 IETF Protocol AIMSProtoc2 1 Rel-8 C1 2007-06-22 2008-12-15 95% CP-070367 Alcatel-Luc 2008-10-27 No 0 2007-09-05

247 247 380014 Interworking between User UUSIW 1 Rel-8 C1,C3 2007-11-30 2008-12-12 65% CP-070782 Huawei 2008-07-02 No 0 2007-11-13

248 248 380015 Stage 3 MGCF UUSIW UUSIW 2 Rel-8 C1 2007-11-30 2008-12-05 70% CP-070782 Huawei 2008-07-02 No 0 2007-11-13

249 249 380016 Stage 3 MGCF UUSIW UUSIW 2 Rel-8 C3 2007-11-30 2008-12-12 60% CP-070782 Huawei 2008-09-03 No 0 2007-11-13

250 250 380018 Support of Overlap signalli Overlap 1 Rel-8 C3,C 2007-11-30 2008-12-12 22% CP-070731 Deutsche 2008-05-30 CT#38 WID app No 0 2007-11-13

251 251 380019 Stage 3 Overlap (CT1) Overlap 2 Rel-8 C1 2007-11-30 2008-12-05 15% CP-070731 Deutsche T 2008-10-27 No 0 2007-11-13

252 252 380020 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C3 2007-11-30 2008-12-12 50% CP-070731 Deutsche T 2008-10-27 No 0 2007-11-13

253 253 380120 Stage 3 Overlap (CT4) Overlap 2 Rel-8 C4 2007-11-30 2008-12-05 0% CP-070731 Deutsche T 2008-08-04 No 0 2007-11-13

254 254 380035 AS/MRFC Stage 2 and 3 MRFC_TS 1 Rel-8 C1 2007-11-14 2008-12-05 95% CP-070784 HP 2008-10-27 Triggered by Stu No 0 2007-11-14

255 255 400012 IMS Restoration Procedure IMS_RP 1 Rel-8 C4,C 2008-05-30 2008-12-15 43% CP-080447 Ericsson 2008-05-30 CT#41 WID upd No 0 2007-03-29

256 256 400026 IMS Restoration Procedure IMS_RP 2 Rel-8 C4 2008-05-30 2008-12-15 85% CP-080447 Ericsson 2008-09-01 No 0 2007-03-29

257 257 400027 IMS Restoration Procedure IMS_RP 2 Rel-8 C1 2008-05-30 2008-12-15 0% CP-080447 Ericsson 2008-05-30 No 0 2007-03-29

258 258 410003 IMS Application Server Ser IMS_ASIO 1 Rel-8 C4 2008-09-12 2008-12-05 5% CP-080451 Alcatel-Luc 2008-09-11 Triggered by UID No 0 2007-09-05
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259 259 410008 IMS-IBCF – TrGW definition IMS_IBCF 1 Rel-8 C4 2008-09-12 2008-12-12 5% CP-080483 Alcatel-Luc 2008-09-11 CT#41 WID app No 0 2007-09-05

260 260 410009 IMS-ALGCF – IMA-MGW de IMS_AGCF 1 Rel-8 C4 2008-09-12 2008-12-12 5% CP-080448 Alcatel-Luc 2008-09-11 CT#41 WID app No 0 2007-09-05

261 261 340030 I-WLAN Network Selection IWLANNSP 1 Rel-8 S1,C1 2007-06-14 2008-12-11 64% SP-060932 Telefonica 2007-09-25 SA#36 Stage 1 No 0 2005-11-04

262 262 390024 Stage 1 for I-WLAN NSP IWLANNSP 2 Rel-8 S1 2007-06-14 2007-06-14 100% SP-060932 Telefonica 2008-03-25 SA#36 complete No 0 2005-11-04

263 263 390025 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel-8 C1 2008-03-07 2008-12-05 90% CP-080217 RIM 2008-09-01 08/08 az split CT No 0 2008-03-07

264 264 390125 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel-8 C6 2008-03-07 2008-12-11 20% CP-080217 RIM 2008-09-17 08/08 az created No 0 2008-03-07

265 265 370049 Mobility between 3GPP-WL IWLAN_Mob 1 Rel-8 S2,C1 2007-09-14 2008-12-12 94% SP-070701 Orange 2008-05-27 SA#40 Stage 2 No 0 2005-11-04

266 266 380045 Stage 2: I-WLAN Mobility IWLAN_Mob 2 Rel-8 S2 2007-09-14 2008-06-05 100% SP-070701 Orange 2008-05-27 SA#40 complete No 0 2007-11-21

267 267 400013 CT1 aspects of I-WLAN Mo IWLAN_Mob 2 Rel-8 C1 2008-05-30 2008-12-12 85% CP-080320 Orange 2008-10-27 CT#40 WID app No 0 2007-11-21

268 268 7042 Enhancements for VGCS A EVA 1 Rel-8 S1,C1 2006-03-15 2008-12-05 98% SP-070904 Nortel 2008-05-16 Stage 1/2 comp No 0 2006-03-21

269 269 320021 SA1 aspects of EVA EVA-s1 2 Rel-8 S1 2006-03-15 2006-12-06 100% SP-070904 Nortel 2008-05-16 SA#38 complete No 0 2006-03-21

270 270 370019 VGCS/VBS and GPRS Inter EVA 2 Rel-8 S1 2007-09-03 2008-03-21 100% SP-070653 Huawei 2008-05-16 SA#39 complete No 0 2007-10-02

271 271 320019 CT1 aspects of EVA EVA 2 Rel-8 C1 2006-06-02 2008-12-05 95% CP-060260 Nortel 2008-09-01 06/08=>09/08 No 0 2006-06-21

272 272 320020 CT4 aspects of EVA EVA 2 Rel-8 C4 2006-06-02 2007-11-30 100% CP-060260 Nortel 2008-05-16 CT#38 complete No 0 2006-06-21

273 273 52148 GERAN2 aspects of EVA EVA-EVGCSA2 Rel-8 G2 2006-06-30 2008-02-22 100% GP-071855 Nortel 2008-05-16 GP#37 complete No 0 2006-07-05

274 274 31081 Personal Network ManagemPNM 1 Rel-8 S1,C1 2005-07-11 2008-12-11 83% SP-080327 Vodafone 2008-06-04 Feb 06 moved F No 0 2005-04-21

275 275 7012 Stage 1 for PNM PNM 2 Rel-8 S1 2005-07-11 2006-07-31 100% SP-080327 Vodafone 2008-06-04 SA#31 complete No 0 2006-02-16

276 276 350050 Stage 2 for PNM PNM 2 Rel-8 C1 2007-03-26 2008-12-05 96% CP-080065 Vodafone 2008-09-01 No 0 2007-05-04

277 277 350041 Stage 3 for PNM PNM 2 Rel-8 C1,C4 2007-03-26 2008-12-11 67% CP-080065 Vodafone 2007-11-19 Moved from FS No 0 2006-02-16

278 278 350001 CT1 aspects of Stage 3 PNM PNM 3 Rel-8 C1 2007-03-26 2008-12-05 85% CP-080065 Vodafone 2008-10-27 No 0 2007-03-29

279 279 350002 CT4 aspects of Stage 3 PNM PNM 3 Rel-8 C4 2007-03-26 2008-12-11 50% CP-080065 Vodafone 2008-09-17 CT#41 Target co No 0 2007-03-29

280 280 340010 Key establishment betwee PNM 2 Rel-7 S3 2006-12-06 2007-10-30 100% SP-060839 Ericsson 2008-07-15 07/08: Moved fro No 0 2006-02-16

281 281 350049 Deleted - Actual Requiremen PNM 2 Rel-8 C1 2007-03-26 2007-03-26 100% Ericsson 2008-04-03 SA#37 stopped SP-3 No 0 2007-05-04

282 282 330005 eCall Data Transfer Edata 1 Rel-8 S1,C1 2006-09-28 2008-12-12 84% SP-060678 Airbiquity 2008-03-25 SA#39 complet No 0 2006-10-06

283 283 370081 eData Requirements EData 2 Rel-8 S1 2006-09-28 2008-03-12 100% SP-060678 Airbiquity 2008-03-20 SA4 to select a s No 0 2006-10-06

284 284 400014 Transfer of data during an EData 2 Rel-8 C1 2008-05-30 2008-12-12 40% CP-080316 T-Mobile 2008-07-23 CT#40 WID app No 0 2006-10-06

285 285 34042 eCall data transfer Phase 2 eCall_Phase2 1 Rel-8 S4 2007-12-06 2009-06-04 80% SP-070756 Airbiquity 2008-09-15 Triggered by Stu No 0 2007-12-09

286 286 380060 IP Interconnection of ServicIPinterc 1 Rel-8 S1,S2 2006-08-16 2008-12-12 75% SP-080565 Telefonica 2008-09-30 Inform GSMA o No 0 2007-12-13

287 287 380061 Stage 1 for IPinterc IPinterc 2 Rel-8 S1 2007-12-06 2008-03-12 100% SP-080565 Telefonica 2008-09-30 SA#39 complete No 0 2007-12-13

288 288 7005 System enhancements for IMS_NNI 2 Rel-8 S2,S5 2006-08-16 2008-12-12 94% SP-080554 Telecom It 2007-07-13 SA#36 Name ch No 0 2006-02-16

289 289 360024 Stage 2 for IMS_NNI IMS_NNI 3 Rel-8 S2 2007-06-22 2007-12-06 100% SP-080554 Telecom It 2008-05-27 SA#38 complete No 0 2007-06-22

290 290 360011 IMS inter-operator serv FBI2-IOPSI 3 Rel-8 C3 2007-06-01 2008-12-12 90% CP-080578 Telecom It 2008-10-27 CT#41 updated No 0 2007-06-20

291 291 330011 Charging harmonizatio FBI2-TISP2-C 3 Rel-8 S5 2006-09-28 2006-12-07 100% SP-060545 Amdocs 2008-03-03 SA#33 WID app No 0 2006-10-09

292 292 7007 Deleted - Protocol impac FBI2-TISP2-c 3 Rel-8 C1 2006-08-16 2007-03-15 100% Ericsson 2008-04-03 SA#38 stopped SP-3 No 0 2006-02-16

293 293 7006 Deleted (never approved) - St FBI2-TISP2-s 3 Rel-8 S2 2007-11-30 2007-11-30 100% Nokia Siem 2008-04-03 SA#36 stopped SP-3 No 0 2006-02-16

294 294 400008 CS-IBCF and CS-TrGW def CS-IBCF 2 Rel-8 C3,C4 2008-05-30 2008-12-12 20% CP-080577 Telecom It 2008-05-30 Stage 1 in Feat No 0 2007-09-05

295 295 400109 CT3 aspects CS-IBCF CS-IBCF 3 Rel-8 C3 2008-05-30 2008-12-12 40% CP-080577 Telecom It 2008-10-27 No 0 2007-09-05

296 296 400010 CT4 aspects CS-IBCF CS-IBCF 3 Rel-8 C4 2008-05-30 2008-12-12 0% CP-080577 Telecom It 2008-05-30 No 0 2007-09-05

297 297 360025 Support of (G)MSC-S – (G)MSIP_Nc 1 Rel-8 C4,C3 2007-09-14 2008-12-12 91% CP-080282 Vodafone 2008-05-28 Stage 1 in Feat No 0 2007-09-05

298 298 410002 Stage 1 for SIP_Nc (covere IPinterc 2 Rel-8 S1 2007-12-06 2008-03-12 100% SP-070871 Telefonica 2008-03-20 22/07/08 Create No 0 2007-12-13

299 299 360026 SIP-I based circuit-switche SIP_Nc-St2 2 Rel-8 C4 2007-09-14 2008-12-11 95% CP-080282 Vodafone 2008-09-17 CT#41 Target co No 0 2007-09-05

300 300 360027 Application of SIP-I Protoc SIP_Nc-St3 2 Rel-8 C4 2007-09-14 2008-12-11 85% CP-080282 Vodafone 2008-09-17 CT#41 Target co No 0 2007-09-05

301 301 360028 Interworking between the 3 SIP_Nc 2 Rel-8 C3 2007-09-14 2008-12-12 90% CP-080282 Nokia Siem 2008-10-27 No 0 2007-09-05
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302 302 370051 Earthquake and Tsunami W ETWS 1 Rel-8 S1,S2 2007-09-10 2008-12-05 84% SP-070815 NTT DoCo 2007-11-19 SA#38 WID app No 0 2007-11-19

303 303 370052 Stage 1 for ETWS ETWS 2 Rel-8 S1 2007-09-10 2008-03-12 100% SP-070815 NTT DoCo 2008-03-20 SA#39 complete No 0 2007-11-19

304 304 380056 SA2 aspects of ETWS ETWS 2 Rel-8 S2 2008-01-14 2008-09-18 100% SP-070815 NTT DoCo 2008-09-14 SA#40 exceptio No 0 2007-12-13

305 305 400015 CT1 aspects of ETWS ETWS 2 Rel-8 C1 2008-05-30 2008-12-05 66% CP-080659 NTT DoCo 2008-10-27 CT#41 WID upd No 0 2007-12-13

306 306 410021 CT4 aspects of ETWS ETWS 2 Rel-8 C4 2008-09-26 2008-12-05 0% CP-080659 NTT DoCo 2008-09-18 CT#41 WID app No 0 2007-12-13

307 307 380059 Storage and easy access o ICE 1 Rel-8 S1,C6 2007-03-13 2008-09-12 100% SP-070944 Vodafone 2008-09-11 SA#39 Stage 1 No 0 2007-12-13

308 308 380159 Stage 1 for ICE ICE 2 Rel-8 S1 2007-03-13 2008-03-12 100% SP-070944 Vodafone 2008-06-17 SA#39 Stage 1 No 0 2007-12-13

309 309 380259 CT6 aspects of ICE ICE 2 Rel-8 C6 2007-03-13 2008-09-12 100% SP-070944 Vodafone 2008-09-11 23/07/08 Create No 0 2007-12-13

310 310 330006 Local Charging Zone Requ LCZR 1 Rel-8 S1 2006-09-28 2008-03-12 100% SP-060482 China Mob 2008-03-25 SA#39 Stage 1 No 0 2006-10-06

311 311 340029 Customized Alerting Tone ( CAT 1 Rel-8 S1,C1 2006-12-06 2008-12-05 67% SP-070122 China Mob 2008-09-10 Conflict 3GPP v No 0 2005-11-04

312 312 370028 Stage 1 for CAT CAT 2 Rel-8 S1 2006-12-06 2007-09-20 100% SP-070122 China Mob 2008-09-10 No 0 2007-10-02

313 313 370029 TISPAN requirements for c TISCMI 2 Rel-8 S1 2007-09-03 2007-12-10 100% SP-070880 China Mob 2008-07-24 SA#38 complete No 0 2007-10-02

314 314 390014 IMS CAT Supplementary S CAT-SS 2 Rel-8 C1 2008-04-21 2008-12-05 85% CP-080496 Nortel 2008-10-27 CT#41 WID upd No 0 2008-03-03

315 315 390071 CAT solution for voice and CAT-SS 2 Rel-8 C3 2008-03-12 2008-12-05 10% CP-080496 Nortel 2008-10-27 Triggered by Stu No 0 2008-03-03

316 316 410010 CAT Service in 3GPP CS d CAT-3G_CS 2 Rel-8 C4 2008-09-12 2008-12-05 5% CP-080445 China Mob 2008-09-11 Triggered by Stu No 0 2008-09-11

317 317 410015 CAT Service in 3GPP CS d CAT-3G_CS 2 Rel-8 C1 2008-09-12 2008-12-05 100% CP-080445 China Mob 2008-10-27 Triggered by Stu No 0 2008-09-11

318 318 340031 Service-Level Interworking MESSIW 1 Rel-8 S1,S2 2007-03-26 2008-12-12 89% SP-070816 Huawei 2008-03-22 SA#39 Stage 2 No 0 2005-11-04

319 319 350047 Stage 1 for MESSIW MESSIW 2 Rel-8 S1 2007-03-26 2007-03-26 100% SP-070816 Huawei 2008-03-22 SA#35 complete No 0 2005-11-04

320 320 350048 Stage 2 for MESSIW MESSIW 2 Rel-8 S2 2007-04-26 2008-03-07 100% SP-070816 Huawei 2008-03-22 SA#39 complete No 0 2005-11-04

321 321 400016 Stage 3 for MESSIW MESSIW 2 Rel-8 C3 2008-05-30 2008-12-12 85% CP-080575 Huawei 2008-10-27 CT#41 WID upd No 0 2006-07-19

322 322 400017 Stage 3 for MESSIW MESSIW 2 Rel-8 C1 2008-05-30 2008-12-12 75% CP-080575 Huawei 2008-10-27 CT#41 WID upd No 0 2006-07-19

323 323 340044 Multimedia Priority Service PRIOR 1 Rel-8 S1,C1 2006-06-08 2008-12-11 43% SP-060780 Telcordia 2008-06-03 SA#38 Stage 1 No 0 2003-03-28

324 324 320023 Service Requirements for PPRIOR-EMR 2 Rel-8 S1 2006-06-08 2007-12-06 100% SP-060780 Telcordia 2008-06-03 SA#38 complete No 0 2003-03-28

325 325 340012 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C1 2006-12-01 2008-12-05 50% CP-070576 Alcatel-Luc 2008-09-01 No 0 2006-12-18

326 326 370020 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C3 2007-09-21 2008-12-05 0% CP-070576 Alcatel-Luc 2008-05-14 No 0 2007-09-25

327 327 370021 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C4 2007-09-21 2008-12-11 5% CP-070576 Alcatel-Luc 2008-09-17 CT#41 Target co No 0 2007-09-25

328 328 360010 OSA Rel-8 OSA8 1 Rel-8 S1,C5 2007-08-23 2008-05-30 100% SP-070692 Orange 2008-05-16 TSG#40 comple No 0 2005-03-22

329 329 360004 OSA Stage 1 - Service Req OSA8 2 Rel-8 S1 2007-08-23 2008-03-12 100% Orange, Ae 2008-05-16 TSG#40 New O No 0 2005-03-22

330 330 370034 OSA Stage 1 - NGN Service OSA8-IMS 2 Rel-8 S1 2007-09-03 2008-03-14 100% SP-070692 Orange 2008-05-16 TSG#40 New O No 0 2007-10-02

331 331 360005 OSA Stage 2/3 enhanceme OSA8 2 Rel-8 C5 2007-10-25 2008-05-30 100% CP-080429 Orange 2008-05-30 CT#40 WID upd No 0 2005-12-14

332 332 370012 Delete - Ensure Parlay-X comp OSA8 3 Rel-8 C5 2007-10-25 2008-05-30 100% CP-080429 Ericsson, F 2008-05-30 CT#40: Work m CP- No 0 2007-09-13

333 333 370013 Parlay-X Content Managemen OSA8 3 Rel-8 C5 2007-10-25 2008-05-30 100% CP-080429 ETRI 2008-05-30 CT#40 complete No 0 2007-09-13

334 334 370014 Parlay-X Policy web service OSA8 3 Rel-8 C5 2007-10-25 2008-05-30 100% CP-080429 ETRI 2008-05-30 CT#40 complete No 0 2007-09-13

335 335 370015 Parlay-X Terminal status web OSA8 3 Rel-8 C5 2007-10-25 2008-05-30 100% CP-080429 Orange 2008-05-30 CT#40 complete No 0 2007-09-13

336 336 370016 Delete - Identify communicatio OSA8 3 Rel-8 C5 2007-10-25 2008-05-30 100% CP-080429 Ericsson 2008-05-30 CT#40: Work m CP- No 0 2007-09-13

337 337 380047 Delete - Security on User Profi OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429 Telecom It 2008-05-30 SA#38 SP-0708 CP- No 0 2007-12-05

338 338 380048 Delete - Privacy on Subscriber OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429 Telecom It 2008-05-30 SA#38 SP-0708 CP- No 0 2007-12-05

339 339 380049 Delete - Topology Hiding (22.1 OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429 Telecom It 2008-05-30 SA#38 SP-0708 CP- No 0 2007-12-05

340 340 380050 Delete - Subscriber event notif OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429 Telecom It 2008-05-30 SA#38 SP-0708 CP- No 0 2007-12-05

341 341 380051 Delete - Event notification (22. OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429 Telecom It 2008-05-30 SA#38 SP-0708 CP- No 0 2007-12-05

342 342 380052 Delete - Access policy (22.127 OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429 Telecom It 2008-05-30 SA#38 SP-0708 CP- No 0 2007-12-05

343 343 380053 Delete - API usage accounting OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429 Telecom It 2008-05-30 SA#38 SP-0708 CP- No 0 2007-12-05

344 344 380054 Presence alignment with OMA OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429 Ericsson 2008-05-30 CT#40 complete No 0 2007-12-05
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345 345 380055 Delete - Service identification ( OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429 Ericsson 2008-05-30 SA#38 SP-0708 CP- No 0 2007-12-05

346 346 390067 Framework Enterprise Operato OSA8 3 Rel-8 C5 2008-01-10 2008-05-30 100% CP-080429 AePONA 2008-05-30 CT#40 complete No 0 2008-03-26

347 347 390068 Mobility Emergency Location OSA8 3 Rel-8 C5 2008-01-10 2008-05-30 100% CP-080429 AePONA 2008-05-30 CT#40 complete No 0 2008-03-26

348 348 390069 Connectivity Manager SCF OSA8 3 Rel-8 C5 2008-01-10 2008-05-30 100% CP-080429 AePONA 2008-05-30 CT#40 complete No 0 2008-03-26

349 349 390070 PAM Presence Agent OSA8 3 Rel-8 C5 2008-01-10 2008-05-30 100% CP-080429 AePONA 2008-05-30 CT#40 complete No 0 2008-03-26

350 350 360032 Paging Permission with Ac PPACR 1 Rel-8 S1,C1 2007-06-12 2008-12-05 98% SP-070501 NTT DoCo 2008-07-30 Triggered by St No 0 2007-10-16

351 351 370084 Stage 1 for PPACR PPACR-S1 2 Rel-8 S1 2007-06-12 2007-09-14 100% SP-070501 NTT DoCo 2008-05-16 SA#37 complete No 0 2007-10-16

352 352 380017 Stage 3 for PPACR (CT1) PPACR-CT1 2 Rel-8 C1 2007-11-14 2008-12-05 98% CP-070783 NTT DoCo 2008-10-27 CT#38 WID app No 0 2007-11-14

353 353 370026 Value-Added Services for S VAS4SMS 1 Rel-8 S1,C4 2007-09-10 2008-12-12 51% SP-070572 China Mob 2008-03-20 SA#39 Stage 1 No 0 2007-10-02

354 354 370126 Stage 1 for VAS4SMS VAS4SMS 2 Rel-8 S1 2007-09-10 2008-03-12 100% SP-070572 China Mob 2008-07-24 SA#39 complete No 0 2007-10-02

355 355 410011 VAS4SMS Interface and SigVAS4SMS 2 Rel-8 C4 2008-09-12 2008-12-12 5% CP-080444 China Mob 2008-09-11 CT#41 WID app No 0 2008-09-11

356 356 410014 VAS4SMS Interface and SigVAS4SMS 2 Rel-8 C1 2008-09-08 2008-12-12 0% CP-080444 China Mob 2008-09-11 CT#41 WID app No 0 2008-09-11

357 357 380063 Charging for multi-phases sCHRGMPH 1 Rel-8 S1,S5 2007-12-06 2008-03-12 100% SP-080053 Telecom It 2008-03-20 SA#39 complet No 0 2007-12-13

358 358 380070 Stage 1 for CHRGMPH CHRGMPH-s 2 Rel-8 S1 2007-12-06 2008-03-12 100% SP-080053 Telecom It 2008-03-20 SA#39 complete No 0 2007-12-13

359 359 380065 Home NodeB / eNodeB HomeNB 1 Rel-8 S1,C1 2007-12-06 2008-12-05 59% SP-070952 Vodafone 2008-07-24 SA#39 Stage 1 No 0 2007-12-13

360 360 380066 Stage 1 for HNB_eHNB HomeNB-S1 2 Rel-8 S1 2007-12-06 2008-03-12 100% SP-070952 Vodafone 2008-07-24 SA#39 complete No 0 2007-12-13

361 361 410012 CSG and Idle Mode Mobilit HomeNB-LTE 2 Rel-8 C1 2008-09-12 2008-12-05 35% CP-080498 Huawei 2008-10-27 CT#41 WID app No 0 2008-09-03

362 362 410013 CSG and Idle Mode Mobilit HomeNB-3G 2 Rel-8 C1 2008-09-12 2008-12-05 35% CP-080499 Qualcomm 2008-10-27 CT#41 WID app No 0 2008-09-03

363 363 33025 Access Security Enhancem ACCSEC2 1 Rel-8 S3 2007-07-02 2009-06-11 60% SP-040865 Ericsson 2008-05-14 SA#26 approved No 0 2005-03-24

364 364 350015 Lawful Interception in the 3 LI8 1 Rel-8 S3 2007-03-12 2008-12-11 50% SP-070238 BMWi 2008-09-15 SA#40 exceptio No 0 2007-03-29

365 365 390046 Generic Bootstrapping Arc GBAPush 1 Rel-8 S3,C1 2008-03-12 2008-12-11 30% SP-080133 Ericsson 2008-08-03 SA#39 WID app No 0 2008-03-22

366 366 390146 SA3 part of GBAPush Push GBAPush 2 Rel-8 S3 2008-03-12 2008-12-11 65% SP-080133 Ericsson 2008-09-11 03/08/08 split S3 No 0 2008-03-22

367 367 390246 CT1 part of GBAPush GBAPush 2 Rel-8 C1 2008-03-12 2008-12-05 0% SP-080133 Ericsson 2008-09-11 03/08/08 split S3 No 0 2008-03-22

368 368 390346 CT4 part of GBAPush GBAPush 2 Rel-8 C4 2008-03-12 2008-12-05 0% SP-080133 Ericsson 2008-09-11 03/08/08 split S3 No 0 2008-03-22

369 369 34045 Requirements and Test me RETEM_WB_ 1 Rel-8 S4 2008-03-12 2008-12-11 70% SP-080004 FT, Ericsso 2008-08-31 SA#39 WID app No 0 2008-03-18

370 370 34043 Extending PSS and MBMS PSS_MBMS_ 1 Rel-8 S4 2007-12-06 2008-12-11 40% SP-070757 Ericsson 2008-08-31 SA#38 WID app No 0 2007-12-09

371 371 400028 Encoding formats, transpo MTSI_eMHI 1 Rel-8 S4,C3 2007-12-06 2008-12-12 18% SP-080443 Ericsson, 2008-06-04 SA#40 WID app No 0 2007-12-09

372 372 34041 MTSI Video - Dynamic Rate MTSI_eMHI-D 2 Rel-8 S4 2007-12-06 2008-12-11 30% SP-080246 Qualcomm 2008-08-31 SA#40 Feature= No 0 2007-12-09

373 373 400018 CT3 part of Enhancement o MTSI_eMHI 2 Rel-8 C3 2008-05-30 2008-12-12 30% CP-080422 Huawei 2008-10-27 CT#40 WID app No 0 2007-12-09

374 374 400019 CT1 part of MTSI_eMHI MTSI_eMHI 2 Rel-8 C1 2008-05-30 2008-12-12 0% CP-080422 Huawei 2008-06-04 CT#40 WID app No 0 2007-12-09

375 375 400020 CT4 part of MTSI_eMHI MTSI_eMHI 2 Rel-8 C4 2008-05-30 2008-12-12 0% CP-080422 Huawei 2008-06-04 CT#40 WID app No 0 2007-12-09

376 376 340063 OAM&P 8 OAM8 1 Rel-8 S5,C1 2007-06-07 2009-03-12 70% not applicab 2008-03-03 No 0 2007-03-08

377 377 340064 Network Infrastructure Man OAM8-NIM 2 Rel-8 S5 2007-06-07 2009-03-12 72% not applicab 2008-06-26 No 0 2007-07-13

378 378 35051 Telecom Management Method OAM8 3 Rel-8 S5 2007-06-07 2008-12-11 75% SP-070296 Ericsson 2008-08-31 No 0 2005-06-17

379 379 35053 Advanced Alarming on Itf-N OAM8 3 Rel-8 S5 2007-06-07 2008-06-12 100% SP-070492 Nokia Siem 2008-06-04 No 0 2005-06-17

380 380 35056 CN CS Bearer Transport Netw OAM8 3 Rel-8 S5 2007-06-07 2008-06-12 100% SP-070300 China Mob 2008-04-28 No 0 2005-06-17

381 381 370002 Deleted - End point modelling OAM8 3 Rel-8 S5 2007-09-17 2008-12-11 100% SP-070618 Motorola 2008-08-31 SA#41 Work sto SP-4 No 0 2007-09-15

382 382 390016 Alignment with eTOM and M.3 OAM8 3 Rel-8 S5 2008-02-22 2008-12-11 15% SP-080068 TeliaSoner 2008-08-31 SA#39 WID app No 0 2007-09-15

383 383 400030 IRP SOAP Solution Sets OAM8 3 Rel-8 S5 2008-06-05 2009-03-12 10% SP-080276 Ericsson 2008-08-31 SA#40 WID app No 0 2007-09-15

384 384 340065 Performance Management OAM8-PM 2 Rel-8 S5 2007-06-07 2008-12-11 83% not applicab 2008-06-26 No 0 2007-07-13

385 385 35061 IP bearer network Performanc OAM8 3 Rel-8 S5 2007-06-07 2008-12-11 100% SP-070301 China Mob 2008-06-26 SA#36 Moved R SP-3 No 0 2005-06-17

386 386 360001 HSUPA performance measure OAM8 3 Rel-8 S5 2007-06-07 2008-12-11 80% SP-070835 China Mob 2008-08-31 No 0 2007-05-28

387 387 360002 Key Performance Indicators (K OAM8 3 Rel-8 S5 2007-06-07 2008-12-11 70% SP-070299 China Mob 2008-08-31 No 0 2007-05-28
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388 388 340066 Trace Management 8 OAM8-Trace 2 Rel-8 S5,C1 2008-03-07 2008-12-19 37% not applicab 2008-06-26 No 0 2007-06-22

389 389 11067 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C1 2008-03-07 2008-12-19 95% CP-080315 Vodafone 2008-10-27 Cannot proceed No 0 2008-03-17

390 390 400021 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C3 2008-03-07 2008-12-19 0% CP-080315 Vodafone 2008-08-05 Cannot proceed No 0 2008-03-17

391 391 400022 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C4 2008-03-07 2008-12-19 10% CP-080315 Vodafone 2008-05-29 Cannot proceed No 0 2008-03-17

392 392 350016 Charging Management sma CH8 1 Rel-8 S5 2006-03-16 2008-12-11 66% not applicab 2008-03-03 No 0 2006-05-22

393 393 350038 Online charging correlationCH8 2 Rel-8 S5 2006-03-16 2007-12-14 100% SP-070077 Orange 2008-03-17 WID approved S No 0 2008-03-17

394 394 360003 SMS online charging CH8 2 Rel-8 S5 2007-06-07 2007-12-14 100% SP-070293 Vodafone 2008-03-17 No 0 2007-05-29

395 395 380046 WLAN Offline Charging CH8 2 Rel-8 S5 2008-01-07 2008-12-11 0% SP-070750 Alcatel-Luc 2008-09-15 SA#38 WID app No 0 2005-06-17

396 396 410045 Introduce Online Charging CH8 2 Rel-8 S5 2008-09-18 2008-12-11 0% SP-080463 Acision 2008-09-17 SA#41 WID app No 0 2008-09-15

397 397 380024 Conferencing enhancemen eMp 1 Rel-8 C4 2007-11-30 2008-12-11 70% CP-070868 Huawei 2007-11-19 No 0 2007-11-19

398 398 380025 Stage 2 for eMp eMp 2 Rel-8 C4 2007-11-30 2008-12-11 90% CP-070868 Huawei 2008-09-17 CT#41 Target co No 0 2007-11-19

399 399 380026 Stage 3 for eMp eMp 2 Rel-8 C4 2007-11-30 2008-12-05 50% CP-070868 Huawei 2008-09-01 No 0 2007-11-19

400 400 320014 Contact Manager for 3GPP eUPHBOOK 1 Rel-8 C6 2006-06-22 2008-12-05 96% CP-080382 Gemalto 2008-05-29 aka Enhanced No 0 2006-01-24

401 401 320015 Requirements for Contact eUPHBOOK- 2 Rel-8 C6 2006-06-22 2007-12-21 100% CP-080382 Gemalto 2008-05-29 CT#38 complete No 0 2006-01-24

402 402 350046 External interface for eUPH eUPHBOOK- 2 Rel-8 C6 2007-05-07 2008-03-07 100% CP-080382 Gemalto 2008-05-29 CT#39 complete No 0 2006-01-24

403 403 370004 Internal interface for eUPH eUPHBOOK- 2 Rel-8 C6 2007-05-07 2008-12-05 90% CP-080382 Gemalto 2008-09-10 CT#37 created. No 0 2006-01-24

404 404 320016 Deleted - Implementation of eUPHBOOK- 2 Rel-8 C6 2007-06-21 2007-06-21 100% CP-060355 Giesecke & 2008-04-03 SA#33 stopped SP-3 No 0 2006-01-24

405 405 400023 Contact Manager Conforma eUPHBOOK- 1 Rel-8 C6 2006-12-27 2009-03-12 0% CP-080430 Comprion, 2008-09-10 CT#40 WID app No 0 2006-01-24

406 406 380086 Definition of 3GPP UICC se UICCHS 1 Rel-8 C6 2007-12-10 2008-12-05 15% CP-070837 Gemalto 2008-09-10 CT#38 WID app No 0 2008-01-31

407 407 20068 3G Long Term Evolution - E LTE 1 Rel-8 RP,S 2006-09-25 2009-03-12 65% RP-080747 NTT DoCo 2008-09-16 RAN#41 WID U No 0 2006-06-21

408 408 330018 LTE – Physical Layer LTE-Phys 2 Rel-8 R1 2006-09-25 2008-03-07 100% RP-080747 NTT DoCo 2008-09-16 No 0 2006-03-21

409 409 330019 LTE – Radio Interface Laye LTE-L23 2 Rel-8 R2 2006-09-25 2008-12-11 95% RP-080747 Nokia Siem 2008-09-17 RAN#41 Target No 0 2006-03-21

410 410 330020 LTE – eUTRAN Interfaces LTE-interface 2 Rel-8 R3 2006-09-25 2008-12-11 95% RP-080747 Ericsson 2008-09-17 RAN#41 Target No 0 2006-03-21

411 411 330021 LTE – Evolved UTRA and U LTE-RF 2 Rel-8 R4 2006-09-25 2008-12-11 85% RP-080747 Nokia Siem 2008-09-16 No 0 2006-03-21

412 412 370046 LTE – FDD repeaters LTE-Repeate 2 Rel-8 R4 2007-09-14 2008-12-05 55% RP-070749 Powerwave 2008-09-11 WID in RP-0707 No 0 2007-10-01

413 413 390001 E-UTRAN Data Definitions E-UTRAN-OA 2 Rel-8 S5 2007-09-17 2009-03-12 39% not applicab 2008-03-03 No 0 2005-06-17

414 414 370001 Subscriber and Equipment Tra E-UTRAN-OA 3 Rel-8 S5 2007-09-17 2008-12-11 60% SP-070617 Ericsson 2008-08-31 No 0 2007-09-15

415 415 380036 E-UTRAN Network Resource ME-UTRAN-OA 3 Rel-8 S5 2008-01-07 2009-03-12 30% SP-070738 Ericsson 2008-08-31 SA#38 WID app No 0 2005-06-17

416 416 390002 Performance measurements fo E-UTRAN-OA 3 Rel-8 S5 2008-02-22 2008-12-11 30% SP-080062 Motorola, H 2008-08-31 SA#39 WID app No 0 2005-06-17

417 417 390003 Key Performance Indicators (K E-UTRAN-OA 3 Rel-8 S5 2008-02-22 2009-03-12 30% SP-080063 Ericsson 2008-08-31 SA#39 WID app No 0 2005-06-17

418 418 390004 Self-Organizing Networks ( LTE_SON-OA 2 Rel-8 S5 2008-02-22 2008-12-11 33% SP-080275 Vodafone 2008-08-31 SA#39 WID app No 0 2005-06-17

419 419 390104 Self-Organizing Networks (SO LTE_SON-OA 3 Rel-8 S5 2008-02-22 2008-12-11 60% SP-080275 Vodafone 2008-08-31 SA#39 WID app No 0 2005-06-17

420 420 390005 Self-Establishment of eNBs LTE_SON-OA 3 Rel-8 S5 2008-02-22 2008-12-11 30% SP-080065 Nokia Siem 2008-04-28 SA#39 WID app No 0 2005-06-17

421 421 390006 SON Automatic Neighbour Re LTE_SON-OA 3 Rel-8 S5 2008-02-22 2008-12-11 30% SP-080066 Ericsson 2008-04-28 SA#39 WID app No 0 2005-06-17

422 422 390007 SON Self-Optimization & Self- LTE_SON-OA 3 Rel-8 S5 2008-02-22 2008-12-11 10% SP-080067 Huawei 2008-04-28 SA#39 WID app No 0 2005-06-17

423 423 25029 LTE – Terminal Conforman LTE-UEConT 1 Rel-8 R5 2007-06-01 2009-09-11 19% not applicab 2008-06-01 Testing for Fea No 0 2006-03-21

424 424 25041 LTE – Terminal Protocol CoLTE-UEConT 2 Rel-8 R5 2007-06-01 2009-03-13 20% RP-080647 NEC, Moto 2008-09-13 Status Report in No 0 2006-03-21

425 425 25042 LTE – Terminal Radio Tran LTE-UEConT 2 Rel-8 R5 2007-06-01 2009-03-13 35% RP-080601 Agilent 2008-09-11 RAN#41: Status No 0 2006-03-21

426 426 410022 LTE – Terminal Radio Tran LTE-UEConT 2 Rel-8 R5 2007-06-01 2009-09-11 5% RP-080601 Agilent 2008-09-16 RAN#41: Status No 0 2006-03-21

427 427 350040 Improvements of the Radio RInImp8 1 Rel-8 RP 2007-03-05 2009-03-13 87% not applicab 2008-06-27 No 0 2005-01-04

428 428 350034 UMTS 1500 MHz RInImp8-UMT 2 Rel-8 R4 2007-03-05 2007-09-14 100% RP-070078 NTT DoCo 2008-06-27 WID in RP-0700 No 0 2004-09-27

429 429 350035 UMTS 700 MHz FDD RInImp8-UMT 2 Rel-8 R4 2007-03-05 2008-05-30 100% RP-070127 Nokia 2008-06-27 WID in RP-0701 No 0 2004-09-27

430 430 380074 UMTS 2300 MHz TDD LCR RInImp8-UMT 2 Rel-8 R4 2007-12-17 2008-09-12 100% RP-071016 CATT 2008-09-09 WID in RP-0710 No 0 2007-12-17
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431 431 380073 UMTS/LTE 3500 MHz RInImp8-UMT 2 Rel-8 R4 2007-12-17 2009-03-13 20% RP-071012 Ericsson 2008-09-11 WID in RP-0710 No 0 2007-12-17

432 432 350037 Further Improved Minimum RInImp8-2BIC 2 Rel-8 R4 2007-03-05 2008-03-07 100% RP-070254 AT&T 2008-06-27 WID in RP-0702 No 0 2005-12-15

433 433 370032 CS Voice Service over HSP RInImp8-CsH 2 Rel-8 R2 2007-07-19 2008-03-07 100% RP-070823 Nokia Siem 2008-06-27 WID in RP-0708 No 0 2007-10-02

434 434 370033 Performance requirements RInImp8-Hsd 2 Rel-8 R4 2007-06-11 2008-03-07 100% RP-070824 Vodafone 2008-06-27 WID in RP-0708 No 0 2007-10-02

435 435 350036 Deleted - UMTS 2300 MHz F RInImp8-UMT 2 Rel-8 R4 2007-03-05 2008-09-12 100% RP-070128 AT&T 2008-09-09 WID in RP-0701 RP- No 0 2004-09-27

436 436 25025 Improvements of the Radio RInImp-UEC 1 R5 2005-11-11 2008-12-05 94% not applicab 2008-06-01 05/08: Linked to No 0 2006-09-22

437 437 25007 UE conformance testing fo RInImp-UMTS 2 Rel-7 R5 2005-11-11 2006-06-02 100% RAN5_Work_ Nokia 2006-03-21 WID in No 0 2002-02-28

438 438 25008 UE Conformance Test for URInImp-UMTS 2 Rel-7 R5 2005-11-11 2006-06-02 100% RAN5_Work_ Qualcomm 2006-03-21 WID in No 0 2002-02-28

439 439 25013 Conformance Test Aspects RInImp-HSPe 2 Rel-7 R5 2006-03-10 2006-12-01 100% RAN5_Work_ Motorola 2006-03-21 WID in Yes 0 2006-03-21

440 440 25020 UE antenna Over The Air (ORInImp-UEAn 2 Rel-7 R5 2006-09-20 2008-09-12 100% RP-060486 Nokia 2008-09-14 WID in RP-0604 No 0 2006-09-20

441 441 25015 UE conformance testing fo RInImp-InterB 2 Rel-7 R5 2006-06-02 2006-12-01 100% RAN5_Work_ NEC, Moto 2006-12-01 WID in No 0 2006-03-21

442 442 25028 Conformance Test Aspects RInImp-UECo 2 Rel-7 R5 2006-12-01 2007-06-01 100% RP-060676 Motorola 2007-06-11 WID in RP-0606 No 0 2006-09-20

443 443 25039 Conformance Test Aspects RInImp-UECo 2 Rel-7 R5 2007-06-01 2007-12-07 100% RP-070414 Motorola 2007-09-11 WID in RP-0704 No 0 2006-09-20

444 444 25040 Conformance Test Aspects RInImp-UECo 2 Rel-7 R5 2007-06-01 2008-03-07 100% RP-070381 Ericsson 2008-03-10 WID in RP-0703 No 0 2006-09-20

445 445 25050 Conformance Test Aspects RInImp8-CsH 2 Rel-8 R5 2007-06-01 2008-09-12 100% RP-080160 Huawei 2008-09-09 WID in RP-0801 No 0 2008-03-11

446 446 400055 Conformance Test Aspects RInImp8-UEC 2 Rel-8 R5 2008-03-07 2008-12-05 30% RP-080311 Ericsson 2008-09-11 WID in RP-0803 No 0 2008-06-03

447 447 360008 MBSFN Downlink Optimize MBSFN-DOB 1 Rel-8 R1 2007-06-04 2008-12-11 0% RP-070493 Ericsson 2008-09-13 WID in RP-0704 No 0 2007-06-21

448 448 370035 RAN improvements RANimp 1 Rel-8 RP 2007-06-04 2009-09-11 65% not applicab 2008-06-03 No 0 2007-10-01

449 449 360013 Combination of 64QAM andRANimp-64Q 2 Rel-8 R1 2007-06-04 2008-09-12 100% RP-070500 Ericsson 2008-09-13 WID in RP-0705 No 0 2007-06-21

450 450 370036 Improved L2 for uplink RANimp-Uplin 2 Rel-8 R2 2007-09-14 2008-05-30 100% RP-070717 Ericsson 2008-09-13 WID in RP-0707 No 0 2007-10-02

451 451 370037 Enhanced Uplink for CELL RANimp-Uplin 2 Rel-8 R2 2007-09-14 2008-12-12 90% RP-070677 Nokia Siem 2008-09-13 WID in RP-0706 No 0 2007-10-02

452 452 370038 Enhanced UE DRX for FDD RANimp-DRX 2 Rel-8 R2 2007-09-14 2008-09-12 100% RP-070679 Nokia 2008-09-13 WID in RP-0706 No 0 2007-10-01

453 453 370039 Enhancements for SRNS R RANimp-Srns 2 Rel-8 R3 2007-09-14 2008-09-12 100% RP-070759 Nokia Siem 2008-06-03 WID in RP-0707 No 0 2007-10-01

454 454 370040 Enhancements for FDD HS RANimp-HSP 2 Rel-8 R3 2007-09-14 2008-12-05 70% RP-070760 Nokia Siem 2008-09-13 WID in RP-0707 No 0 2007-10-01

455 455 380075 64QAM for 1.28 Mcps TDD RANimp-64Q 2 Rel-8 R1 2007-12-04 2008-12-05 90% RP-070924 ZTE 2008-09-13 WID in RP-0709 No 0 2007-12-17

456 456 380076 Enhanced CELL_FACH sta RANimp-Enh 2 Rel-8 R2 2007-12-04 2008-12-12 70% RP-071038 ZTE 2008-09-14 WID in RP-0710 No 0 2007-12-17

457 457 380077 1.28 Mcps LCR TDD Repea RANimp-Rep 2 Rel-8 R4 2007-12-04 2009-09-11 35% RP-071003 RITT 2008-09-14 WID in RP-0710 No 0 2007-12-17

458 458 390028 Continuous Connectivity foRANimp-LCR 2 Rel-8 R1 2008-03-07 2008-12-05 30% RP-080085 TD Tech 2008-09-14 WID in RP-0800 No 0 2008-03-17

459 459 390029 HSPA VoIP to WCDMA/GSMRANimp-HSP 2 Rel-8 R2 2008-03-07 2008-12-12 50% RP-080749 Nokia 2008-09-12 RAN#41 WID up No 0 2008-03-17

460 460 390030 HS-DSCH Serving Cell Cha RANimp-HSD 2 Rel-8 R2 2008-03-07 2008-12-12 70% RP-080227 Ericsson 2008-09-11 WID in RP-0802 No 0 2008-03-17

461 461 400050 MIMO for 1.28 Mcps TDD RANimp-MIM 2 Rel-8 R1 2008-05-30 2009-03-12 15% RP-080485 CATT 2008-09-11 WID in RP-0804 No 0 2008-03-17

462 462 400051 Support for Additional Nav RANimp-ANS 2 Rel-8 R2 2008-05-30 2009-03-12 0% RP-080346 Qualcomm 2008-09-14 WID in RP-0803 No 0 2008-03-17

463 463 400052 Dual-Cell HSDPA operation RANimp-DCH 2 Rel-8 R1 2008-05-30 2009-06-11 50% RP-080490 Ericsson 2008-09-14 WID in RP-0804 No 0 2008-03-17

464 464 25026 RAN improvements - UE Co RANimp-UEC 1 R5 2006-09-20 2009-03-13 76% not applicab 2008-06-01 05/08: Linked to No 0 2006-09-22

465 465 25021 Conformance Test Aspects RANimp-UEC 2 Rel-7 R5 2006-09-20 2008-09-12 100% RP-060484 IPWireless 2008-09-14 WID in RP-0604 No 0 2006-09-21

466 466 25031 Conformance Test Aspects RANimp-UEC 2 Rel-7 R5 2007-03-09 2008-03-03 100% RP-071319 Ericsson 2008-09-09 WID in RP-0713 No 0 2006-09-21

467 467 25032 Conformance Test Aspects RANimp-UEC 2 Rel-7 R5 2007-03-09 2008-05-30 100% RP-070022 Motorola 2008-06-03 WID in RP-0700 No 0 2006-09-21

468 468 25033 Conformance Test Aspects RANimp-UEC 2 Rel-7 R5 2007-03-09 2008-05-30 100% RP-070020 Ericsson 2008-09-09 WID in RP-0700 No 0 2006-09-21

469 469 25034 Conformance Test Aspects RANimp-UEC 2 Rel-7 R5 2007-03-09 2008-05-30 100% RP-070023 Nokia 2008-06-03 WID in RP-0700 No 0 2006-09-21

470 470 25035 Conformance Test Aspects RANimp–UEC 2 Rel-7 R5 2007-03-09 2009-03-13 70% RP-080730 Nokia 2008-09-11 RAN#41: WID U No 0 2006-09-21

471 471 400056 Conformance Test Aspects RANimp-UEC 2 Rel-8 R5 2008-05-30 2009-03-13 5% RP-080606 Ericsson 2008-09-11 Linked to UID_3 No 0 2008-06-03

472 472 400057 Conformance Test Aspects RANimp-UEC 2 Rel-8 R5 2008-05-30 2009-03-13 10% RP-080334 ZTE 2008-09-11 WID in RP-0803 No 0 2008-06-03

473 473 410020 Conformance Test Aspects RANimp-UEC 2 Rel-9 R5 2008-09-12 2009-03-13 0% RP-080759 Ericsson 2008-09-16 RAN#41 WID ap No 0 2008-06-03
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474 474 390033 UTRA HNB HNB 1 Rel-8 R2,R4 2008-03-07 2008-12-05 40% not applicab 2008-06-03 RAN#40 WID ap No 0 2005-01-04

475 475 400053 Support of UTRA HNB HNB-supp 2 Rel-8 R2 2008-05-30 2008-12-05 40% RP-080752 Huawei 2008-09-14 RAN#41: WID u No 0 2008-06-03

476 476 390034 FDD Home NodeB RF requ HNB-RF 2 Rel-8 R4 2008-03-07 2008-12-05 50% RP-080234 Motorola 2008-09-14 WID in RP-0802 No 0 2004-09-27

477 477 400054 UTRAN Architecture for 3G HNB-arch 2 Rel-8 R3 2008-05-30 2008-12-05 25% RP-080487 Alcatel-Luc 2008-09-11 WID in RP-0804 No 0 2008-06-03

478 478 400058 MBMS - UE Conformance T MBMSE_UEC 1 R5 2007-06-01 2009-09-11 49% not applicab 2008-06-03 No 0 2008-03-11

479 479 25049 Conformance Test Aspects MBMSE-RAN 2 Rel-7 R5 2007-06-01 2008-09-12 100% RP-080155 IPWireless 2008-09-09 WID in RP-0801 No 0 2008-03-11

480 480 400059 Conformance Test Aspects MBMSE-RAN 2 Rel-8 R5 2008-05-30 2009-09-11 25% RP-080318 CATT 2008-09-09 WID in RP-0803 No 0 2008-06-03

481 481 400060 Conformance Test Aspects MBMSE-UEC 2 Rel-8 R5 2008-05-30 2009-03-13 5% RP-080336 Huawei 2008-09-14 WID in RP-0803 No 0 2008-06-03

482 482 400025 Test - (Small) Technical En TEI8_Test 1 Rel-8 R5 2008-05-30 2008-12-11 70% not applicable ALL 2008-09-09 No 0 2005-11-04

483 483 50583 GERAN support for GERAN GELTE 1 Rel-8 GP 2006-09-08 2009-02-20 70% GP-061757 Nokia, Nok 2008-08-31 GP#39 completi No 0 2006-09-13

484 484 50586 U-TDOA Enhancement GUTEN 1 Rel-8 GP 2007-05-18 2007-05-18 100% GP-070865 TruePositio 2008-06-23 GP#36 complete No 0 2007-05-21

485 485 50587 GAN Enhancements GANENH 1 Rel-8 GP 2007-08-31 2009-02-20 28% GP-071484 T-Mobile 2008-05-19 GP#37 specific No 0 2007-09-06

486 486 50588 Update to GAN specificatio GANENH-SP 2 Rel-8 GP 2007-08-31 2008-02-22 100% GP-071560 T-Mobile 2008-05-19 GP#37 complete No 0 2007-09-06

487 487 53089 Update TS 51.010 Mobile S GANENH-MS 2 Rel-8 GP 2007-08-31 2009-02-20 5% GP-071563 T-Mobile 2008-08-31 GP#38 target 08 No 0 2007-09-06

488 488 50591 AoIP (A-interface over IP) AoIP 1 Rel-8 GP,S 2000-01-03 2008-12-11 84% GP-081361 China Mob 2008-08-31 GP#39 updated No 0 2008-02-26

489 489 400041 GERAN aspects of AoIP AoIP 2 Rel-8 GP 2000-01-03 2008-11-21 90% GP-081362 China Mob 2008-08-31 GP#39 updated No 0 2008-05-28

490 490 400042 Media Requirements for CSAoIP-CSoIP 2 Rel-8 S4 2007-12-05 2008-12-11 80% SP-080444 China Mob 2008-08-31 SA#40 WID app No 0 2007-12-09

491 491 400024 Core Network Impacts for AAoIP-CN 2 Rel-8 C4 2008-05-30 2008-12-05 50% CP-080278 Ericsson 2008-09-11 CT#40 WID app No 0 2007-09-19

492 492 400124 Core Network Impacts for AAoIP-CN 2 Rel-8 C1 2008-05-30 2008-12-05 0% CP-080278 Ericsson 2008-09-18 CT#40 WID app No 0 2007-09-19

493 493 400224 Core Network Impacts for AAoIP-CN 2 Rel-8 C3 2008-05-30 2008-12-05 50% CP-080278 Ericsson 2008-09-11 CT#40 WID app No 0 2007-09-19

494 494 51147 New multicarrier BTS class MCBTS 1 Rel-8 G1 2007-08-31 2008-08-29 100% GP-071542 Alcatel-Luc 2008-08-31 GP#39 complete No 0 2007-09-06

495 495 38001 Support for Additional Nav ANSS 1 Rel-8 G2 2008-05-16 2008-11-21 80% GP-080776 Qualcomm 2008-09-10 Align with RANim No 0 2008-05-19

496 496 38002 A-GNSS Performances and AGNSSPTP 1 Rel-8 GP 2008-05-16 2009-09-04 2% GP-080790 Thales 2008-05-19 GP#38 WID app No 0 2008-05-19

497 497 38003 A-GNSS Minimum Perform AGNSSPTP- 2 Rel-8 G1 2008-05-16 2009-05-15 5% GP-080791 Thales 2008-05-19 GP#38 WID app No 0 2008-05-19

498 498 38004 A-GNSS Testing Procedure AGNSSPTP-M2 Rel-8 G3ne 2008-05-16 2009-09-04 0% GP-080792 Thales 2008-05-19 GP#38 WID app No 0 2008-05-19

499 499 51149 Conformance testing for th CTLATRED 1 Rel-8 G1, G 2008-02-22 2008-11-21 68% GP-080367 Ericsson 2008-03-03 No 0 2008-02-26

500 500 53090 MS conformance testing fo CTLATRED-M 2 Rel-8 G3ne 2008-02-22 2008-11-21 40% GP-080368 Ericsson 2008-08-31 No 0 2008-02-26

501 501 51150 BTS conformance testing f CTLATRED-B 2 Rel-8 G1 2008-02-22 2008-11-21 95% GP-080369 Ericsson 2008-08-31 GP#39 completi No 0 2008-02-26

502 502 53091 MS Conformance Tests of c PSHCT-MSte 1 Rel-8 G3ne 2008-02-22 2008-11-21 90% GP-080411 Rohde & S 2008-08-31 No 0 2008-02-26

503 503 53092 Mobile Station conformanc SCSAGBCT- 1 Rel-8 G3ne 2008-02-22 2009-05-15 0% GP-080330 Nokia 2008-03-03 No 0 2008-02-26

504 504 320001 (Small) Technical EnhancemTEI8 1 Rel-8 All 2007-01-01 2008-12-11 75% not applicable ALL 2006-04-20 No 0 2005-11-04

505 505 31067 Deleted - All-IP Network AIPN 1 Rel-8 S1 2004-06-28 2006-03-15 100% SP-050181 NTT DoCo 2008-04-03 SA#38 stopped. SP-3 Yes 0 2004-08-30

506 506 31068 Deleted - Stage 1 AIPN 2 Rel-8 S1 2004-06-28 2006-03-15 100% SP-050181 NTT DoCo 2008-04-03 22.258 withdraw SP-3 Yes 0 2004-08-30

507 507 340032 Deleted - was Rel7 - LCS for 3GPP Inte LCS4_IWLAN 1 Rel-8 S2 2007-09-28 2007-09-28 100% SP-060818 LG Electro 2008-04-03 SP-35 stopped SP-3 No 0 2006-03-22

508 508 330010 Deleted - never approved- FBI Phase 2 FBI2 1 Rel-8 S2 2007-09-28 2007-09-28 100% Nokia Siem 2008-04-03 SA#38 stopped SP-3 No 0 2003-06-09

509 509 330007 Deleted -Enhancements to BS30 Bearer BS30 1 Rel-8 S1 2007-03-15 2007-03-15 100% SP-060484 3 2008-04-03 SA#38 stopped SP-3 No 0 2006-10-06

510 510 370055 Deleted - IMS Enhancements Rel-8 IMS8 1 Rel-8 S1 2007-09-03 2007-12-14 100% Telecom It 2008-04-03 SA#38 stopped SP-3 No 0 2007-10-30

511 511 0 Release 8 Feasibility Studie 1 Rel-8 CP,G 2008-03-20 2008-03-20 0% NA No 0 2004-09-08

512 512 7026 Study on Customised Alert FS_CAT 1 Rel-8 S1 2005-10-07 2006-09-14 100% SP-060474 China Mob 2008-09-03 Spin-off WID UID No 0 2005-11-04

513 513 7027 Study on Facilitating Machi FS_M2M 1 Rel-8 S1 2005-11-04 2007-03-08 100% SP-050527 Siemens 2008-03-24 SA#35 complete No 0 2005-11-04

514 514 31089 Study on Network Compos FS_NetComp 1 Rel-8 S1 2005-12-07 2007-12-12 100% SP-060478 Siemens 2008-03-24 SA#38 complete No 0 2005-12-12

515 515 320024 Study on Requirements of FS_IMSconf 1 Rel-8 S1 2006-06-08 2007-09-12 100% SP-060479 China Mob 2008-05-16 SA#37 complete No 0 2006-06-23

516 516 320025 Study on support of a Publ FS_PWS 1 Rel-8 S1 2007-09-03 2008-03-14 100% SP-080054 T-Mobile 2008-03-20 SA#39 complete No 0 2006-06-23
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517 517 330016 Study on Paging Permissio FS_PPAC 1 Rel-8 S1 2006-09-28 2007-09-20 100% SP-060785 NTT DoCo 2007-11-19 SA#37 complete No 0 2006-10-06

518 518 340033 Study on Non 3GPP access FS_N3GtoNS 1 Rel-8 S1 2006-12-06 2008-06-05 100% SP-080318 Telefonica 2008-06-03 SA#38 complete No 0 2006-10-06

519 519 340034 Study on Value Added Serv FS_VAS4SM 1 Rel-8 S1 2006-12-06 2007-12-07 100% SP-060786 China Mob 2008-05-16 SA#38 complete No 0 2006-10-06

520 520 340035 Study on Service continuity FS_SMLSWL 1 Rel-8 S1 2006-12-06 2007-12-06 100% SP-070577 BT 2008-10-27 SA#38 complete No 0 2006-10-06

521 521 370086 Study on Services Alignme FS_ServAl 1 Rel-8 S1 2006-12-06 2008-03-12 100% SP-070126 China Mob 2008-03-23 SA#39 complete No 0 2006-10-06

522 522 32085 Study on 3GPP System Arc FS_SAE 1 Rel-8 S2,S3 2004-12-03 2008-12-11 98% SP-070163 Vodafone 2008-03-03 SA#41 TR 23.88 No 0 2005-01-31

523 523 32086 Stage 2 Interim conclusion FS_SAE 2 Rel-8 S2 2004-12-03 2008-09-18 100% SP-070163 Vodafone 2008-09-14 SA#41 complete No 0 2005-01-31

524 524 32087 Stage 2 study on 3GPP arc FS_SAE 2 Rel-8 S2 2006-01-09 2008-09-18 100% SP-070163 Vodafone 2008-09-14 SA#41 complete No 0 2005-01-31

525 525 7024 Security study for Inter-acc FS_SAE 2 Rel-8 S3 2007-09-03 2008-12-11 90% SP-070163 Nokia 2008-09-01 Moved from Rel No 0 2006-02-21

526 526 320028 Study on Stage 2 aspects o FS_ISB_ST2 1 Rel-8 S2 2006-06-19 2008-09-18 100% SP-060443 Telcordia 2008-09-14 SA#41 complete No 0 2006-07-17

527 527 320031 Study on Service Continuit FS_VCCEm 1 Rel-8 S2 2006-06-08 2009-03-12 60% SP-080555 Nortel 2008-09-17 SA#41 WID upd No 0 2006-07-19

528 528 7049 Study on IMS utilizing mult FS_MLTICAS 1 Rel-8 S2 2006-03-22 2007-12-06 100% SP-060148 Nokia Siem 2008-03-24 SA#38 complete No 0 2006-03-22

529 529 350017 Study on Mobility between FS_SM3GWL 1 Rel-8 S2 2007-03-20 2008-09-18 100% SP-070106 Orange 2008-09-17 08/08/08 TR 23. No 0 2007-03-29

530 530 350051 Study on Multimedia SessioFS_MMSC 1 Rel-8 S2 2007-04-26 2008-06-05 100% SP-070818 LG Electro 2008-03-24 SA#40 complete No 0 2007-03-29

531 531 380034 Study on centralized IMS seFS_ICS 1 Rel-8 S2,S1 2006-10-23 2008-03-12 100% SP-070494 Ericsson 2008-03-20 SA#39 complet No 0 2007-10-31

532 532 370087 Study on centralized IMS s FS_ICS-S1 2 Rel-8 S1 2007-03-05 2008-03-12 100% SP-070494 Ericsson 2008-03-20 SA#39 complete No 0 2007-11-21

533 533 330012 Study on centralized IMS s FS_IMS_CSC 2 Rel-8 S2 2006-10-23 2008-03-12 100% SP-070494 Alcatel-Luc 2008-03-22 SA#39 complete No 0 2006-02-16

534 534 380078 Study on Architecture of IM FS_CAT-St2 1 Rel-8 S2 2007-12-04 2008-09-18 100% SP-070905 China Mob 2008-09-23 SA#41 complete No 0 2007-12-20

535 535 320026 Study on Protection agains FS_CPSMal 1 Rel-8 S3 2006-06-08 2008-12-12 30% SP-060446 Orange 2008-05-15 Mechanisms to No 0 2006-06-23

536 536 360015 Study on Transferring of emeCALLIBMS 1 Rel-8 S4 2006-12-07 2007-12-12 100% SP-060935 Airbiquity 2008-05-16 SA#38 complete No 0 2006-12-10

537 537 35065 Study on Element Operatio OAM7-NIM- E 1 Rel-8 S5 2007-06-07 2008-06-12 100% SP-070307 China Mob 2008-04-28 SID updated SP No 0 2005-09-16

538 538 35074 Study on SA5 MTOSI XML HOAM7-NIM-X 1 Rel-8 S5 2006-05-10 2007-09-12 100% SP-070305 Nortel 2008-06-26 SID updated SP No 0 2005-11-24

539 539 320006 Study on Common Profile SOAM7-CPS 1 Rel-8 S5 2006-07-03 2007-06-07 100% SP-060263 T-Mobile 2008-03-17 SA#36 complete No 0 2006-05-22

540 540 340036 Study on Management for L FS_OAM_LT 1 Rel-8 S5 2006-12-07 2008-12-11 95% SP-060753 Ericsson 2008-08-31 Slow progress No 0 2006-12-15

541 541 350004 Study on Charging Aspects FS_SAEcharg 1 Rel-8 S5 2007-04-02 2007-12-06 100% SP-070174 Nokia Siem 2008-03-17 SA#38 complete No 0 2005-11-24

542 542 360006 Study on System Maintena FS_OAM-Ma 1 Rel-8 S5 2007-06-07 2008-12-11 65% SP-070306 ZTE 2008-08-31 Slow progress No 0 2007-05-28

543 543 360007 Study on Self-Organizing N FS_OAM-SO 1 Rel-8 S5 2007-06-07 2009-03-12 45% SP-080461 Huawei 2008-09-15 SA#41 WID upd No 0 2007-05-28

544 544 390017 Study on Self-healing of Se FS_OAM-SO 1 Rel-8 S5 2008-02-22 2009-03-12 15% SP-080076 Huawei 2008-08-31 SA#39 SID appr No 0 2007-05-28

545 545 7048 Study on AS-MRFC media s MRFC 1 Rel-8 C1 2006-03-22 2008-06-13 100% CP-060180 HP 2008-05-13 CT#40 complete No 0 2006-03-22

546 546 350018 Study on IMS Restoration P FS_IMS_RP 1 Rel-8 C4 2007-03-26 2008-05-30 100% CP-070031 Ericsson 2008-05-29 CT#40 complete No 0 2007-03-29

547 547 360030 Study on IMS Application S FS_IMS_ASIO1 Rel-8 C4 2007-09-14 2008-09-12 100% CP-070685 Alcatel-Luc 2008-09-11 CT#41 complete No 0 2007-09-05

548 548 360031 Study on Customized Alert FS_CAT_VVC 1 Rel-8 C4 2007-09-14 2008-09-12 100% CP-070518 China Mob 2008-09-01 CT#41 complete No 0 2007-09-05

549 549 380023 Study on InterWorking Fun FS_MAP2Dia 1 Rel-8 C4 2007-11-30 2008-12-12 70% CP-070760 Huawei 2008-09-03 CT#41 Spin-off W No 0 2007-11-19

550 550 370041 Study on Scope of future H FS_RAN-LCR 1 Rel-8 R1 2007-09-14 2008-05-30 100% RP-070748 RITT 2008-06-26 SID in RP-07074 No 0 2007-06-21

551 551 370042 Study on Synchronized E-D FS_RAN-Upli 1 Rel-8 R1 2007-09-14 2008-03-07 100% RP-070678 Nokia Siem 2008-06-26 SID in RP-07067 No 0 2007-06-21

552 552 390032 Study on Dual-Cell HSDPA FS_RAN-DCH 1 Rel-8 R1 2007-08-15 2008-12-05 0% RP-080228 Qualcomm 2008-06-26 SID in RP-08022 No 0 2007-12-17

553 553 360016 Study on Improved network FS_RAN-LTE 1 Rel-8 R4 2007-06-04 2007-12-03 100% RP-070511 Motorola 2008-06-26 SID in RP-0705 No 0 2007-06-21

554 554 350039 Study on 3G Home NodeB/eFS_RAN-HNB 1 Rel-8 R4 2007-03-05 2008-05-30 100% RP-070257 Motorola 2008-06-26 SID in RP-07025 No 0 2007-03-29

555 555 380079 Study on Evaluation of the FS_RAN-Path 1 Rel-8 R4 2007-12-17 2009-03-13 25% RP-071050 Polaris Wir 2008-09-14 SID in RP-07105 No 0 2007-12-17

556 556 380080 Study on HS-PDSCH servin FS_RAN-HSP 1 Rel-8 R4 2007-12-17 2008-03-07 100% RP-071044 Qualcomm 2008-06-26 SID in RP-07104 No 0 2007-12-17

557 557 50589 Study on A-interface over I AINTIP 1 Rel-8 GP 2007-08-31 2008-02-22 100% GP-071562 China Mob 2008-03-03 GP#37 complete No 0 2007-11-03

558 558 50590 Study on Multi-User Reusin MUROS 1 Rel-8 GP 2007-11-16 2008-11-21 70% GP-072033 Nokia Siem 2008-08-31 GP#39 completi No 0 2007-11-19

559 559 51148 Study on Optimized TransmWIDER 1 Rel-8 G1 2007-11-16 2008-11-21 50% GP-072026 RIM, Nokia 2008-08-31 GP#38 completi No 0 2008-02-26
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560 560 370044 Deleted - equals 340035 -FS on Service FSSCMobTo 1 Rel-8 S1 2007-09-03 2007-12-14 100% SP-070557 BT 2008-04-03 SA#39 stopped SP-3 No 0 2007-10-02

561 561 380068 Deleted - Study on Evaluation of LCS Co FS_LCS_EPS 1 Rel-8 S2 2008-01-14 2008-05-30 100% SP-070819 SiRF 2008-08-31 SA#38 SID appr SP-4 No 0 2007-10-02

562 562 0 Release 7 Features 1 Rel-7 CP,G 2000-01-03 2000-01-03 0% NA No 0 2004-09-08

563 563 732097 Identification of Communic ServID 1 Rel-7 S2,S1 2005-05-02 2007-09-14 100% SP-060293 Ericsson 2008-07-01 WID approved No 0 2005-06-22

564 564 32106 TR on ServID ServID 2 Rel-7 S2 2005-05-02 2006-03-21 100% SP-060293 Ericsson 2008-07-01 No 0 2005-07-01

565 565 32107 Stage 1,2 of ServID ServID 2 Rel-7 S1,S2 2005-11-11 2006-05-31 100% SP-060293 Ericsson 2008-07-01 No 0 2005-07-01

566 566 320010 Stage 3 of ServID ServID 2 Rel-7 C1 2006-03-31 2007-03-15 100% CP-060259 Ericsson 2008-07-01 CT#32 approved No 0 2006-03-20

567 567 7035 Charging of ServID ServID 2 Rel-7 S5 2006-03-31 2007-09-14 100% SP-060293 Orange 2008-07-01 No 0 2006-03-20

568 568 32116 Supporting Globally RoutabGRUU 1 Rel-7 S2,S1 2005-11-14 2007-06-15 100% SP-050633 RIM 2008-07-01 SA#29 approve No 0 2003-03-28

569 569 7009 Deleted - TR on GRUU GRUU 2 Rel-7 S2 2005-11-14 2006-09-14 100% SP-050633 RIM 2008-07-01 Abandoned SP-3 No 0 2006-02-16

570 570 7010 Stage 1,2 of GRUU GRUU 2 Rel-7 S1,S2 2006-07-03 2006-09-29 100% SP-050633 RIM 2008-07-01 SA#29 approved No 0 2006-02-16

571 571 320011 Stage 3 of GRUU GRUU 2 Rel-7 C1 2006-06-02 2007-06-15 100% CP-060358 CableLabs 2008-07-01 CT#32 approved No 0 2006-02-16

572 572 7038 Multimedia Telephony Serv MTSI 1 Rel-7 S1,C1 2006-02-01 2007-06-15 100% SP-060224 Ericsson 2008-06-25 No 0 2006-03-02

573 573 7039 Stage 1 of MTSI MTSI-REQ 2 Rel-7 S1 2006-02-01 2006-09-29 100% SP-060224 Ericsson 2008-06-25 No 0 2006-03-21

574 574 7037 Stage 3 of MTSI MTSI 2 Rel-7 C1 2006-03-10 2007-06-15 100% CP-060257 Ericsson 2008-06-25 No 0 2006-03-22

575 575 7040 Media handling and interaction in M MTSI-MHI 2 Rel-7 S4 2006-03-15 2007-03-15 100% SP-060225 Ericsson 2008-06-25 No 0 2006-03-21

576 576 7023 Deleted - duplicates UID7039 - IMS MMTEL 2 Rel-7 S1 2007-06-15 2007-06-15 100% SP-050387 Ericsson 2008-06-25 SP-3 No 0 2006-03-02

577 577 350147 Multimedia Telephony Serv MTSI-UECon 1 Rel-7 R5 2007-09-19 2009-03-13 70% RP-080605 Ericsson, M 2008-09-14 UID_350047->3 No 0 2006-03-21

578 578 377001 TISPAN requirements for M TMMTEL7 1 Rel-7 S1 2007-09-18 2007-12-06 100% SP-070568 2008-01-10 No 0 2008-01-10

579 579 387001 Maintenance of TISPAN releMCIMSTR1 1 Rel-7 S2 2007-09-18 2007-12-06 100% SP-070915 Ericsson 2008-07-21 No 0 2008-01-10

580 580 387002 SA1 aspects of MCIMSTR1 MCIMSTR1-S 2 Rel-7 S1 2007-09-18 2007-12-06 100% SP-070915 Telecom It 2008-07-21 No 0 2008-01-10

581 581 387003 SA2 aspects of MCIMSTR1 MCIMSTR1-S 2 Rel-7 S2 2007-09-18 2007-12-06 100% SP-070915 Ericsson 2008-07-21 No 0 2008-01-10

582 582 32045 PS domain and IMS impact EMC1 1 Rel-7 S2,S1 2000-09-18 2007-06-15 100% SP-050604 Siemens 2003-03-28 No 0 2003-03-27

583 583 1314 Service Requirements for IP-based EMC1 2 Rel-7 S1 2000-09-18 2004-06-25 100% SP-050604 Siemens 2004-06-08 No 0 2000-04-19

584 584 32046 Study on Stage 2 for IMS-level solu EMC1 2 Rel-7 S2 2003-02-26 2005-09-16 100% SP-050604 Siemens 2005-12-22 No 0 2003-03-27

585 585 32080 Study on Stage 2 for GPRS-level so EMC1 2 Rel-7 S2 2004-10-14 2005-12-08 100% SP-050604 Siemens 2005-12-22 No 0 2004-10-14

586 586 32100 Stage 2 Specification Phase - IMS- EMC1 2 Rel-7 S2 2005-09-05 2006-06-09 100% SP-050604 Siemens 2006-09-19 No 0 2004-10-14

587 587 32101 Deleted - Stage 2 Specification Pha EMC1 2 Rel-7 S2 2007-03-02 2007-03-02 100% SP-050604 Siemens 2007-06-22 SP-3 No 0 2004-10-14

588 588 1653 Emergency Call Enhancements f EMC1 2 Rel-7 C1 2006-01-09 2007-06-15 100% CP-050529 Ericsson 2005-12-22 No 0 2000-08-08

589 589 1315 CT1 IMS aspects to support IM EMC1 3 Rel-7 C1 2006-01-09 2007-06-15 100% CP-050529 Ericsson 2007-09-12 No 0 2000-04-19

590 590 13028 Deleted - CT3 IMS aspects to EMC1 3 Rel-7 C3 2006-05-08 2006-09-15 100% CP-050529 Ericsson 2008-07-01 Cancelled for Re CP- No 0 2000-04-19

591 591 13031 Deleted - CT3 PS domain aspe EMC1 3 Rel-7 C3 2006-05-08 2006-09-15 100% CP-050529 Ericsson 2008-07-01 Cancelled for Re CP- No 0 2000-08-08

592 592 1646 CT1 PS domain aspects to sup EMC1 3 Rel-7 C1 2006-01-09 2007-06-15 100% CP-050529 Ericsson 2007-09-12 No 0 2000-08-08

593 593 14026 CT4 PS domain aspects to sup EMC1-GPRS 3 Rel-7 C4 2006-01-09 2007-06-01 100% CP-050529 Ericsson 2007-05-29 No 0 2000-08-08

594 594 11065 IMS Support of Conferencin IMSconf 1 Rel-7 C1 2005-11-04 2007-03-15 100% CP-070120 Alcatel-Luc 2008-07-01 CT#35 revised W No 0 2005-12-22

595 595 34033 Performance Characterizat VoIMS-PCVo 1 Rel-7 S4 2005-03-15 2007-12-06 100% SP-050089 Alcatel-Luc 2008-01-10 No 0 2005-03-21

596 596 31062 WLAN-UMTS Interworking WLAN2 1 Rel-7 S1 2004-01-05 2005-06-07 100% SP-030712 Telenor 2006-09-19 Created at TSG No 0 2005-03-09

597 597 31057 Stage 1 on Session Continuity WLAN-SC 2 Rel-7 S1 2004-01-05 2004-06-11 100% 2005-06-07 No 0 2004-06-17

598 598 32096 Stage 2 on Session Continuity: cov WLAN-SC 2 Rel-7 S2 2005-06-07 2005-06-07 100% 2005-06-07 No 0 2005-06-07

599 599 32110 WLAN Interworking – Priva WLANPNA 1 Rel-7 S2,C1 2005-10-10 2006-09-26 100% SP-050489 NEC 2005-10-07 No 0 2003-03-28

600 600 32111 WLAN-PNA - Stage 2 WLANPNA-st 2 Rel-7 S2 2005-10-10 2006-06-23 100% SP-050489 NEC 2006-05-31 Approved at SA# No 0 2005-12-20

601 601 11059 WLAN-PNA - Stage 3 WLANPNA-s 2 Rel-7 C1,C3 2006-02-01 2006-09-26 100% CP-060256 NEC 2006-06-23 Approved at CT No 0 2005-03-22

602 602 11064 CT1 aspets for WLAN-PNA WLANPNA-st 3 Rel-7 C1 2006-02-01 2006-09-26 100% CP-060256 NEC 2006-05-31 Approved at CT# No 0 2005-12-22

Jul Sep Nov Jan Mar
2008 Qtr 3 2009 Qtr 1

Page 14



ID ID Unique_IDName Acronym Outlin
Level

Releas Reso
Name

Start Finish %
Complete

Hyperlink WI
rapporteur
name

last modif Notes Aba
at

Earl Nu Created Te

603 603 13027 CT3 aspets for WLAN-PNA WLANPNA-st 3 Rel-7 C3 2006-02-01 2006-09-26 100% CP-060256 NEC 2006-06-23 Approved at CT# No 0 2005-12-22

604 604 14024 Deleted - CT4 aspets for WLA WLANPNA-st 3 Rel-7 C4 2006-02-01 2006-09-26 100% CP-060256 NEC 2007-03-08 CT4#31; no imp CP- No 0 2005-12-22

605 605 32092 Enhancements to support QWLANQOS 1 Rel-7 S2,C4 2005-03-14 2007-03-09 100% SP-050682 Samsung 2008-07-18 Moved from FS No 0 2005-06-07

606 606 7015 Deleted - TR on support of QoS on WLANQOS 2 Rel-7 S2 2005-03-14 2006-01-31 100% SP-050682 Samsung 2008-07-18 SP-32 stopped SP-3 No 0 2006-02-16

607 607 7016 Stage 2 on support of QoS over 3G WLANQOS 2 Rel-7 S2 2006-02-01 2006-06-30 100% SP-050682 Samsung 2008-07-18 SP-30 updated W No 0 2006-02-16

608 608 14028 Stage 3 CT4 on support of QoS ove WLANQOS 2 Rel-7 C4 2006-09-22 2007-03-09 100% CP-060418 Huawei 2008-07-18 CP-32 approved No 0 2006-10-11

609 609 340005 Stage 3 CT1 on support of QoS ove WLANQOS 2 Rel-7 C1 2006-09-04 2006-11-30 100% CP-060418 Huawei 2008-07-18 CP-32 approved No 0 2006-11-29

610 610 32079 Location Services enhance LCS3 1 Rel-7 S1,S2 2004-06-28 2007-12-17 100% SP-040682 2008-07-02 No 0 2002-06-21

611 611 32093 Stage 2 for LCS3 (including IMS em LCS3 2 Rel-7 S2 2004-12-31 2006-09-15 100% SP-050119 SiRF 2008-07-02 SA#27 approved No 0 2005-03-22

612 612 50558 LCS Enhancements related to Loca LCS3-LBS 2 Rel-7 GP 2005-01-03 2007-08-31 100% GP-050265 SiRF 2008-07-02 No 0 2005-02-01

613 613 14025 CT4 aspects for LCS UEPos-LBS LCS3-UEPos 2 Rel-7 C4 2006-01-02 2006-12-01 100% CP-050240 SiRF 2008-07-02 No 0 2005-06-20

614 614 20042 UE positioning - Velocity LCS3-UEPos 2 Rel-7 R2 2005-03-15 2006-09-15 100% RP-050300 SiRF 2008-07-02 Completed Sept No 0 2005-06-20

615 615 20012 Inclusion of Uplink TDOA UE positio LCS3-UEPos 2 Rel-7 R2 2004-09-15 2007-12-17 100% RP-040387 TruePositio 2008-07-02 Completed Nov No 0 2004-09-27

616 616 31052 LCS for 3GPP Interworking WLAN LCS3-IWLAN 2 Rel-7 S1 2004-06-28 2007-03-02 100% SP-060291 Telcordia 2008-07-02 No 0 2004-08-30

617 617 32077 FS on 3GPP system to WLAN LCS3-IWLAN 3 Rel-7 S1 2004-06-28 2006-06-30 100% SP-060291 Telcordia 2008-07-02 No 0 2004-08-30

618 618 32108 Delete - Study of work on an L LCS3-IWLAN 3 Rel-7 S2 2006-06-26 2007-03-02 100% SP-060291 LG Electro 2008-07-02 Updated WID at SP-3 No 0 2006-02-16

619 619 340007 Stage 2 for LCS architecture fo LCS3-IWLAN 3 Rel-7 S2 2006-10-23 2007-03-02 100% SP-060818 LG Electro 2008-07-02 WID at SA#55 No 0 2006-02-16

620 620 20030 Deleted - UE positioning Rel-7 LCS3-UEpos 2 Rel-7 RP 2004-09-15 2007-12-17 100% 2008-06-25 RP- No 0 2005-01-04

621 621 20054 Deleted - RAN2 aspects for LBS LCS3-UEPos 2 Rel-7 R2 2005-06-15 2005-06-15 100% SiRF 2005-12-22 RP- No 0 2005-06-20

622 622 31084 MBMS Enhancements MBMSE 1 Rel-7 S1 2005-07-11 2007-11-30 100% SP-050389 China Mob 2008-06-25 No 0 2005-06-20

623 623 340041 Stage 1 of MBMSE MBMSE 2 Rel-7 S1,R1 2005-07-11 2005-12-08 100% SP-050389 China Mob 2008-04-15 Structure create No 0 2005-06-20

624 624 340042 MBMS FDD Physical layer Enhance MBMSE-RAN 2 Rel-7 R1 2006-12-15 2007-06-04 100% RP-070226 Ericsson 2008-06-25 Completed May No 0 2005-11-21

625 625 340043 MBMS TDD Physical layer Enhance MBMSE-RAN 2 Rel-7 R1 2006-12-15 2007-06-04 100% RP-070241 IPWireless 2008-06-25 Completed May No 0 2005-11-21

626 626 350022 MBMS Low Chip Rate TDD Physica MBMSE-RAN 2 Rel-7 R1 2007-03-16 2007-09-10 100% RP-070253 RITT 2008-06-25 Completed May No 0 2007-04-02

627 627 340046 MBMS Mz interface MBMSMz 2 Rel-7 C3 2006-12-04 2007-11-30 100% CP-070109 Huawei 2008-07-21 No 0 2007-03-08

628 628 34038 MBMS User Service Extens MBMSUSE 1 Rel-7 S4 2005-12-07 2007-06-07 100% SP-050838 Ericsson 2007-05-29 No 0 2005-12-13

629 629 31051 Advanced Global Navigatio LCS3-AGNSS 1 Rel-7 S1,G 2004-06-28 2007-08-31 100% SP-040681 Alcatel 2008-06-25 No 0 2004-08-30

630 630 50548 Towards A-GNSS Concept AGNSS-GP 2 Rel-7 GP 2004-06-28 2007-08-31 100% GP 042677 Alcatel 2007-09-12 GP#36 complete No 0 2004-08-30

631 631 20050 Global Navigation Satellite System LCS3-GNSS- 2 Rel-7 R2 2005-12-15 2007-06-04 100% RP-060211 France Tel 2008-06-25 Completed Sept No 0 2005-12-15

632 632 50551 Deleted - Towards A-GNSS Concep GNSS 2 Rel-7 S1 2007-02-16 2007-02-16 100% GP-042677 Alcatel 2007-01-18 SP-3 No 0 2004-10-15

633 633 50581 A-GPS Minimum Performan GAGR 1 Rel-7 GP 2006-04-28 2007-08-31 100% GP-060834 Spirent 2007-09-12 No 0 2006-05-03

634 634 31048 USSD message delivery an USSD-USIM 1 Rel-7 S1,C6 2004-03-05 2005-08-12 100% SP-040104 Axalto 2008-09-10 No 0 2004-06-08

635 635 31060 Stage 1 USSD-USIM 2 Rel-7 S1 2004-03-18 2004-10-15 100% SP-040104 Axalto 2008-09-10 No 0 2004-06-08

636 636 43008 Alignment with requirements regard USSD-USIM 2 Rel-7 C6 2004-03-05 2005-08-12 100% TP-040069 Axalto 2008-09-10 No 0 2004-09-02

637 637 31063 Combinational Services CSICS 1 Rel-7 S1,S2 2005-01-17 2006-03-06 100% SP-050228 TeliaSone 2008-07-02 No 0 2004-12-17

638 638 31064 Stage 1 for CSICS CSICS 2 Rel-7 S1 2005-01-17 2005-06-09 100% SP-050228 TeliaSoner 2008-07-02 No 0 2005-02-28

639 639 32084 Stage 2 for CSICS CSICS 2 Rel-7 S2 2005-01-17 2005-07-15 100% SP-050228 TeliaSoner 2008-07-02 No 0 2005-06-07

640 640 11054 Stage 3 for CSICS CN aspects CSICS 2 Rel-7 C1 2005-05-02 2006-03-06 100% CP-060105 Vodafone 2008-07-02 No 0 2005-03-22

641 641 34031 Stage 3 for codec aspects CSICS-Codec 2 Rel-7 S4 2005-03-15 2005-12-07 100% SP-050091 Ericsson 2008-07-02 No 0 2005-03-22

642 642 31065 CAMEL Trunk Triggers TTCAMEL 1 Rel-7 S1,C4 2004-12-17 2005-12-05 100% SP-040743 Nortel 2008-07-18 No 0 2004-12-17

643 643 31066 Stage 1 for CAMEL Trunk Triggers TTCAMEL 2 Rel-7 S1 2004-12-17 2005-12-05 100% SP-040743 Nortel 2008-07-18 No 0 2004-12-17

644 644 14017 CAMEL Trunk Originated Trigger D CamelR7 2 Rel-7 C4 2004-12-17 2005-12-05 100% NP-040550 Nortel 2008-07-18 No 0 2004-12-17

645 645 31088 IMS Service Brokering enha ISB 1 Rel-7 S1 2005-12-07 2006-03-13 100% SP-050830 Telcordia 2008-03-25 No CR submitte No 0 2005-11-04
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646 646 320027 Stage 1 for ISB ISB-s1 2 Rel-7 S1 2005-12-07 2006-03-13 100% SP-050830 Telcordia 2008-03-25 No Rel-8 change No 0 2005-11-04

647 647 11045 Enhancements of VGCS for EVGCS 1 Rel-7 S1 2004-08-27 2007-06-15 100% 2006-07-17 No 0 2004-09-03

648 648 31061 Stage 1 EVGCS 2 Rel-7 S1 2004-08-27 2004-08-27 100% SP-040304 Siemens 2006-09-19 No 0 2004-08-30

649 649 11056 Architecture and protocol aspect EVGCS 2 Rel-7 C1 2004-08-27 2007-06-15 100% CP-050528 Siemens 2006-03-09 No 0 2005-09-14

650 650 11062 CT1 aspects of EVGCS EVGCS 3 Rel-7 C1 2004-08-27 2007-06-15 100% Siemens 2007-09-12 No 0 2005-09-14

651 651 14022 CT4 aspects of EVGCS EVGCS-St23 3 Rel-7 C4 2004-08-27 2006-03-10 100% CP-050528 Siemens 2007-03-08 No 0 2005-09-14

652 652 752076 GERAN2 aspects EVGCS 2 Rel-7 G2 2004-08-27 2007-02-16 100% GP-071855 Siemens 2007-03-08 No 0 2004-10-15

653 653 11055 Improvements of VGCS for IVGCS 1 Rel-7 S1 2005-03-15 2007-03-15 100% SP-070167 2007-03-26 No 0 2005-03-02

654 654 31070 Service Requirements for VGCS im IVGCS 2 Rel-7 S1 2005-03-15 2005-06-08 100% SP-070167 T-Mobile 2007-03-29 "completeed" as No 0 2005-03-22

655 655 32090 Stage 2 modifications for VGCS im IVGCS 2 Rel-7 C1 2005-12-01 2007-03-14 100% NP-050141 T-Mobile 2007-03-08 Updated by CT1 No 0 2005-03-22

656 656 11057 Protocol aspects IVGCS 2 Rel-7 C1 2005-12-01 2007-03-15 100% NP-050141 T-Mobile 2006-05-31 Previous name No 0 2005-09-14

657 657 11063 CT1 aspects of IVGCS IVGCS 3 Rel-7 C1 2005-12-01 2007-03-15 100% CP-070118 T-Mobile 2007-09-12 end date update No 0 2005-09-14

658 658 14023 Deleted - CT4 aspects of IVGC IVGCS-St3-c4 3 Rel-7 C4 2007-03-09 2007-03-09 100% NP-050141 T-mobile 2007-03-29 CT4#33 stage 2 CP- No 0 2005-09-14

659 659 31071 OSA Rel-7 OSA7 1 Rel-7 S1,C5 2005-03-15 2007-06-08 100% SP-050183 AePONA 2005-09-15 No 0 2005-03-22

660 660 31072 Service Requirements for OSA Ser OSA7-SB 2 Rel-7 S1 2005-03-15 2005-06-08 100% SP-050183 AePONA 2006-02-16 az: WID URL co No 0 2005-03-22

661 661 43011 Stage 2 OSA API Service Brokering OSA7-SB 2 Rel-7 C5 2006-04-28 2006-12-01 100% CP-060607 AePONA 2006-11-29 No 0 2005-03-22

662 662 7017 Stage 3 OSA API Service Brokering OSA7-SB 2 Rel-7 C5 2006-04-28 2006-12-01 100% AePONA 2006-11-29 No 0 2006-03-01

663 663 15039 OSA Stage 2/3 enhancements OSA7 2 Rel-7 C5 2006-04-28 2007-06-08 100% CP-070200 AePONA 2007-03-29 CT#34: WID up No 0 2005-12-14

664 664 7018 Parlay X Message Broadcast WOSA7 3 Rel-7 C5 2006-04-28 2006-12-01 100% ETRI 2006-11-29 No 0 2006-03-01

665 665 7019 Parlay X Geocoding Web Serv OSA7 3 Rel-7 C5 2006-04-28 2006-12-01 100% ETRI 2006-11-29 No 0 2006-03-01

666 666 7020 Parlay X Application driven Qo OSA7 3 Rel-7 C5 2006-04-28 2007-03-09 100% BT 2007-03-08 No 0 2006-03-01

667 667 340001 Parlay-X Device Capabilities a OSA7 3 Rel-7 C5 2006-10-26 2007-06-08 100% Telenor 2007-06-22 No 0 2006-10-26

668 668 340002 Parlay-X Multimedia Streaming OSA7 3 Rel-7 C5 2006-10-26 2007-03-09 100% Telenor 2007-03-08 No 0 2006-10-26

669 669 340003 Parlay-X Multimedia Multicast OSA7 3 Rel-7 C5 2006-10-26 2007-03-09 100% ETRI 2007-03-08 No 0 2006-10-26

670 670 340004 OSA API Conference Call Con OSA7 3 Rel-7 C5 2006-10-26 2007-03-09 100% Ericsson 2007-03-08 No 0 2006-10-26

671 671 31053 Selective Disabling of UE C SDoUE 1 Rel-7 S1,S2 2005-01-24 2007-06-15 100% SP-050182 Motorola 2008-07-17 Moved from FS No 0 2004-08-30

672 672 32088 Stage 1 of SDoUE SDoUE-CR 2 Rel-7 S1 2005-01-24 2006-12-08 100% SP-050182 Motorola 2008-07-17 Moved from FS No 0 2004-08-30

673 673 32089 Deleted - TR on different possible a SDoUE-FS 2 Rel-7 S2 2005-03-21 2005-12-16 100% SP-050182 Vodafone 2008-07-17 Moved from FS SP-3 No 0 2005-06-07

674 674 7036 Stage 3 of SDoUE SDoUE 2 Rel-7 C1 2006-03-10 2007-06-15 100% CP-070121 Ericsson 2008-07-17 No 0 2006-03-22

675 675 7041 Network selection enhance NSP-CR 1 Rel-7 S1 2006-03-15 2007-06-15 100% SP-060220 O2 2006-03-22 No 0 2005-11-04

676 676 320012 Stage 1 of NSP NSP-TS 2 Rel-7 S1 2006-03-15 2006-12-06 100% SP-060220 O2 2008-04-15 No 0 2006-07-17

677 677 320013 Procedural aspects of NSP NSP-CR 2 Rel-7 C1 2006-06-02 2007-06-15 100% CP-060357 Motorola 2007-05-04 No 0 2006-06-21

678 678 25048 Network selection enhance NSP-CR_UEC1 Rel-7 R5 2007-06-01 2008-12-05 95% RP-080135 Nokia 2008-09-11 05/08: Linked to No 0 2006-03-21

679 679 32064 Access Class Barring and OACBOP 1 Rel-7 S2,C1 2004-03-15 2006-09-08 100% SP-040338 Vodafone 2008-07-15 No 0 2004-04-14

680 680 32065 TR on Stage 2 ACBOP 2 Rel-7 S2 2004-03-15 2005-03-31 100% SP-040338 NTT DoCo 2008-07-15 No 0 2004-04-14

681 681 11048 Stage 3 CN aspects of ACBOP ACBOP 2 Rel-7 C1 2005-06-06 2006-01-31 100% 2008-07-15 NEW - inserted No 0 2004-09-02

682 682 20010 Deleted - Potential impact on Iu inte ACBOP 2 Rel-7 RP 2004-03-15 2004-03-15 100% 2004-10-13 RP- No 0 2004-04-14

683 683 20009 Deleted - Extra ACBOP information ACBOP 2 Rel-7 RP 2004-03-15 2004-03-15 100% 2004-10-13 RP- No 0 2004-04-14

684 684 50117 Deleted - Extra ACBOP information ACBOP 2 Rel-7 GP 2006-09-08 2006-09-08 100% 2006-07-20 RP- No 0 2004-04-14

685 685 32074 System enhancements for f FBI 1 Rel-7 S2,S3 2003-11-05 2007-03-15 100% 2004-10-21 No 0 2003-06-09

686 686 7001 TISPAN Rel 1 related aspects FBI-TIS1 2 Rel-7 S2 2003-11-05 2007-03-09 100% 2006-02-16 No 0 2006-02-16

687 687 32075 Stage 2 of FBI for TISPAN R1 FBI-TIS1 3 Rel-7 S2 2004-10-14 2006-03-08 100% 2006-05-31 No 0 2006-02-16

688 688 11050 Protocol impact of FBI for TI FBI-TIS1 3 Rel-7 C1 2003-11-05 2007-03-09 100% NP-040618 Siemens 2006-02-16 No 0 2004-09-03
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689 689 11060 CT1 aspects of FBI for TI FBI-TIS1 4 Rel-7 C1 2003-11-05 2006-11-30 100% NP-040618 Siemens 2007-01-05 end date update No 0 2004-09-03

690 690 13025 CT3 aspects of FBI for TI FBI-TIS1 4 Rel-7 C3 2003-11-05 2006-12-08 100% NP-040618 Siemens 2006-10-12 No 0 2004-09-03

691 691 14020 CT4 aspects of FBI for TI FBI-TIS1-st3- 4 Rel-7 C4 2006-01-13 2007-03-09 100% NP-040618 Siemens 2007-03-08 CT4#32: a set o No 0 2004-09-03

692 692 33027 Security Enhancements for FB FBI-ISE 3 Rel-7 S3 2005-06-28 2005-12-08 100% SP-050395 Ericsson 2007-05-29 Duplicated entry No 0 2005-06-20

693 693 7002 PacketCable Related aspects FBI-PCBL 2 Rel-7 S2,S5 2006-02-01 2007-03-15 100% SP-060145 CableLabs 2006-02-16 No 0 2006-02-16

694 694 7003 Stage 1,2 of FBI for PacketCab FBI-PCBL 3 Rel-7 S2 2006-02-01 2006-12-15 100% SP-060145 CableLabs 2006-09-19 No 0 2006-02-16

695 695 7004 Protocol impact of FBI for Pack FBI-PCBL 3 Rel-7 C1 2006-05-01 2007-03-15 100% 2007-03-08 No 0 2006-02-16

696 696 7032 SA5 Charging aspects of FBI f FBI-PCBL-CH 3 Rel-7 S5 2006-03-31 2006-12-07 100% SP-060145 CableLabs 2007-03-29 03/2006 SA#31 No 0 2006-03-20

697 697 32081 Support of SMS over gener SMSIP 1 Rel-7 S2,C4 2004-10-14 2007-06-15 100% SP-060658 Huawei 2008-07-18 SA#33 updated No 0 2004-10-14

698 698 32094 FS on SMSIP SMSIP 2 Rel-7 S2 2004-10-14 2005-06-13 100% SP-060658 Huawei 2008-07-15 SA#33 updated No 0 2005-06-07

699 699 32095 Stage 2 for SMSIP SMSIP 2 Rel-7 S2 2005-06-08 2006-09-15 100% SP-060658 Huawei 2008-07-15 SA#33 updated No 0 2005-06-07

700 700 310001 Stage 3 for SMSIP SMSIP-St3 2 Rel-7 C4,C 2005-06-08 2007-06-15 100% CP-060697 Nokia 2008-07-15 CT#34 updated No 0 2006-04-13

701 701 310002 CT1 aspects for SMSIP SMSIP 3 Rel-7 C1 2005-06-08 2007-06-15 100% CP-060697 Nokia 2008-07-15 CT#34 updated No 0 2006-04-13

702 702 310003 CT4 aspects for SMSIP SMSIP-St3-c4 3 Rel-7 C4 2005-06-08 2007-06-01 100% CP-060697 Nokia 2008-07-15 CT#34 updated No 0 2006-04-13

703 703 32082 Evolution of Policy Control PCC 1 Rel-7 S2,S5 2004-10-14 2007-11-30 100% SP-060217 Nokia 2008-07-18 SP-29 approved No 0 2004-10-14

704 704 32102 Deleted - TR for PCC PCC 2 Rel-7 S2 2004-10-14 2005-12-29 100% SP-060217 Nokia 2008-07-18 SP-30: S2 has n SP-3 No 0 2005-07-01

705 705 32103 Stage 2 for PCC PCC 2 Rel-7 S2 2005-07-04 2006-09-15 100% SP-060217 Nokia 2008-07-18 SP-29 approved No 0 2005-07-01

706 706 32109 Evolution of policy control and flow PCC 2 Rel-7 S2 2006-08-01 2006-12-29 100% SP-060217 Nokia 2008-07-18 SP-29 approved No 0 2005-07-01

707 707 7033 SA5 Charging aspects of PCC PCC-CH 2 Rel-7 S5 2006-03-31 2007-06-15 100% SP-060217 Orange 2008-07-18 SP-31 updated W No 0 2006-03-20

708 708 13029 Gx reference point for Policy and C PCC-Gx 2 Rel-7 C3 2005-12-02 2007-11-30 100% CP-060434 Siemens 2008-07-18 No 0 2005-12-13

709 709 13030 Rx reference point for PCC CT3 a PCC-Rx 2 Rel-7 C3,C 2005-12-02 2007-11-30 100% CP-060435 Ericsson 2008-07-18 WID approved No 0 2005-12-13

710 710 310006 PCC-Rx CT3 aspects PCC-Rx-c3 3 Rel-7 C3 2005-12-02 2007-11-30 100% CP-060435 Ericsson 2008-07-18 No 0 2005-12-13

711 711 7008 PCC-Rx CT1 aspects PCC-Rx-Gx-c 3 Rel-7 C1 2005-12-02 2007-06-15 100% CP-060435 Ericsson 2008-07-18 No 0 2005-12-13

712 712 32091 Voice call continuity betwe VCC 1 Rel-7 S2,S1 2004-12-31 2007-06-15 100% SP-060292 Alcatel-Lu 2008-07-21 WID approved No 0 2005-06-07

713 713 32104 TR for VCC VCC 2 Rel-7 S2 2004-12-31 2005-12-08 100% SP-060292 Alcatel-Luc 2008-07-21 No 0 2005-07-01

714 714 31085 Stage 1 for VCC VCC 2 Rel-7 S1 2005-03-17 2005-09-28 100% SP-060292 Alcatel-Luc 2008-07-21 No 0 2005-09-19

715 715 32105 Stage 2 for VCC VCC 2 Rel-7 S2 2005-09-06 2006-09-08 100% SP-060292 Alcatel-Luc 2008-07-21 No 0 2005-07-01

716 716 35079 SA5 Charging aspects of VCC VCC-CH 2 Rel-7 S5 2006-03-17 2007-06-14 100% SP-060292 Orange 2008-07-21 03/2006 SA#31 No 0 2006-03-20

717 717 11058 Stage 3 for VCC VCC 2 Rel-7 C1,C4 2006-02-01 2007-06-15 100% CP-070186 Alcatel-Lu 2008-07-21 No 0 2005-10-04

718 718 11066 CT1 aspects of VCC VCC 3 Rel-7 C1 2006-02-01 2007-06-15 100% CP-070186 Alcatel-Luc 2008-07-21 No 0 2005-10-04

719 719 14027 CT4 aspects of VCC VCC-St3-c4 3 Rel-7 C4 2006-06-09 2007-03-09 100% CP-070186 Alcatel-Luc 2008-07-21 No 0 2005-10-04

720 720 13032 Deleted - CT3 aspects of VCC VCC 3 Rel-7 C3 2006-11-02 2006-11-02 100% CP-070186 Alcatel-Luc 2008-07-21 CP- No 0 2005-10-04

721 721 7046 One Tunnel solution for Op OPTUNEL 1 Rel-7 S2 2006-03-27 2007-10-31 100% SP-060819 Nokia 2008-07-15 No 0 2006-03-22

722 722 320002 Deleted - Study on Stage 2 for One OPTUNEL-St 2 Rel-7 S2 2006-03-27 2006-09-15 100% SP-060819 Nokia 2008-07-15 S2#52 CREATE SP-3 No 0 2004-08-30

723 723 340013 One Tunnel Deployment Guideline OPTUNEL-G 2 Rel-7 S2 2006-10-23 2007-10-31 100% SP-060819 Huawei 2008-07-15 S2#55 CREATE No 0 2004-08-30

724 724 320003 Stage 2 specification for One Tunne OPTUNEL-St 2 Rel-7 S2 2006-09-11 2006-12-15 100% SP-060819 Nokia 2008-07-15 S2#52 CREATE No 0 2004-08-30

725 725 320029 CSI Terminating Session haCSItermS 1 Rel-7 S2,C1 2006-06-08 2007-06-15 100% SP-060437 Samsung 2008-07-17 Triggered by th No 0 2006-07-19

726 726 340014 Stage 2 of CStermS CSItermS 2 Rel-7 S2 2006-06-08 2007-03-02 100% SP-060437 Samsung 2008-07-17 No 0 2007-01-05

727 727 340015 Stage 3 of CStermS CSItermS 2 Rel-7 C1 2006-12-14 2007-06-15 100% CP-070239 Samsung 2008-07-17 CP-34 approved No 0 2007-01-05

728 728 340011 Deleted - duplicated with UID 3400 CSItermS 2 Rel-7 C1 2007-03-09 2007-03-09 100% CP-060647 Samsung 2008-07-17 CP-34 approved CP- No 0 2006-12-18

729 729 33022 Liberty Alliance and 3GPP SLibSec 1 Rel-7 S3 2005-03-10 2006-11-30 100% SP-050145 Nokia 2008-07-16 WID approved S No 0 2005-03-24

730 730 33023 Trust Requirements for OpeTrustOP 1 Rel-7 S3 2005-01-03 2006-11-30 100% SP-040863 Nokia 2008-07-16 WID approved S No 0 2005-03-24

731 731 33024 Development of UEA2 and AlgUEA2 1 Rel-7 S3 2004-12-01 2005-12-09 100% SP-040864 TeliaSoner 2008-07-16 WID approved S No 0 2005-03-24
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732 732 33026 Lawful Interception in the 3 LI-7A 1 Rel-7 S3 2005-06-28 2005-12-08 100% SP-050237 BMWI 2008-07-16 No 0 2005-06-20

733 733 33028 Key establishment between KeyEstUTerm 1 Rel-7 S3 2005-12-07 2006-09-28 100% SP-050780 Gemalto 2008-01-10 No 0 2005-12-12

734 734 330008 NDS Authentication FramewNDSAFTLS 1 Rel-7 S3 2006-09-28 2006-12-06 100% SP-060507 Nokia 2008-07-16 TLS profile is mo No 0 2006-10-06

735 735 732030 Security enhancements SEC7 1 Rel-7 S3,C1 2005-09-12 2006-11-30 100% 2008-07-16 No 0 2005-11-04

736 736 732031 HTTPS connection between a UICC SEC7-HSUN 2 Rel-7 S3,C1 2005-09-12 2005-09-12 100% SP-050573 Gemalto 2008-07-16 No 0 2005-11-04

737 737 732032 2G GBA: 2G SIM usage in 3GPP G SEC7-2GGBA 2 Rel-7 S3 2005-09-12 2005-12-05 100% SP-050576 Nokia 2008-07-16 No 0 2005-11-04

738 738 732033 Generic Authentication Architecture SEC7-GAA2 2 Rel-7 S3 2005-09-12 2006-11-30 100% SP-060429 Nokia 2008-07-16 33.223 goes to R No 0 2005-11-04

739 739 32034 SS7 TCAP security Gateway SEC7-NDS-T 2 Rel-7 S3,C4 2005-09-12 2006-08-14 100% SP-050579 Siemens 2008-07-16 No 0 2005-11-04

740 740 310004 SA3 aspects of SEC7-NDS-TC SEC7-NDS-T 3 Rel-7 S3 2005-09-12 2006-03-10 100% SP-050579 Siemens 2008-07-16 No 0 2005-11-04

741 741 310005 TCAPsec Gateway SEC7-TCAP 3 Rel-7 C4 2006-04-03 2006-08-14 100% CP-060170 Siemens 2008-07-16 No 0 2005-10-07

742 742 711052 IMS Stage 3 IETF Protocol a IMSProtoc 1 Rel-7 C1 2004-12-10 2007-03-15 100% CP-060101 2007-05-29 TR 24.930: Sign No 0 2005-01-05

743 743 7043 Interoperability between VGVGCSFlex 1 Rel-7 C1,C4 2006-03-22 2007-03-09 100% CP-060102 Siemens 2008-07-21 No 0 2006-03-22

744 744 7044 CT1 aspects of VGCSFlex VGCSFlex 2 Rel-7 C1 2006-03-22 2006-10-30 100% CP-060102 Siemens 2008-07-21 No 0 2006-03-22

745 745 7045 CT4 aspects of VGCSFlex VGCSFlex-c4 2 Rel-7 C4 2006-03-22 2007-03-09 100% CP-060102 Siemens 2008-07-21 No 0 2006-03-22

746 746 13023 DIAMETER on the GGSN G DIAMGi 1 Rel-7 C3 2004-09-10 2006-12-08 100% CP-060431 Vodafone 2008-07-15 No 0 2005-01-18

747 747 13022 DIAMETER on the PDG Wi DIAMWi 1 Rel-7 C3 2004-09-10 2006-12-08 100% CP-060432 Vodafone 2008-07-15 No 0 2005-01-18

748 748 13033 Interworking between the 3 ExtSIPI 1 Rel-7 C3 2006-09-22 2008-07-22 100% CP-070101 Siemens 2008-04-17 No 0 2006-10-06

749 749 340047 PDU multiplexing at Nb Inte NbIPMux 1 Rel-7 C3 2006-12-04 2008-07-22 100% CP-070105 Alcatel-Luc 2007-05-04 08/03/2007 08:0 No 0 2007-03-08

750 750 14012 Mp (MRFC - MRFP) interfac Mp 1 Rel-7 C4,C 2006-02-13 2007-06-08 100% CP-070246 Ericsson 2008-07-15 No 0 2003-01-13

751 751 11061 CT1 aspects of Mp Mp 2 Rel-7 C1 2006-02-13 2006-02-13 100% CP-070246 Ericsson 2008-07-15 No 0 2003-01-13

752 752 13026 Deleted - CT3 aspects of Mp Mp 2 Rel-7 C3 2006-09-22 2006-09-22 100% Ericsson 2008-07-15 CT#34: CT3 not CP- No 0 2003-01-13

753 753 320009 Procedures description Mp-PROCc4 2 Rel-7 C4 2006-06-02 2007-03-09 100% CP-070246 Huawei 2008-07-15 No 0 2006-06-21

754 754 14021 Stage 3 Mp-St3c4 2 Rel-7 C4 2006-02-13 2007-06-08 100% CP-070246 Ericsson 2008-07-15 No 0 2003-01-13

755 755 340016 Routeing of MT-SMs via the SMSviaH 1 Rel-7 C4,C 2006-12-01 2007-03-09 100% CP-070032 Vodafone 2007-09-12 WID approved in No 0 2005-10-07

756 756 350003 Mobile Termination whilst t MTmovMS 1 Rel-7 C4 2007-03-09 2007-05-31 100% CP-070334 Alcatel-Luc 2007-05-29 No 0 2007-03-29

757 757 743009 ISIM API for Java Card APIJAVA 1 Rel-7 C6 2005-03-14 2007-07-27 100% CP-050145 Sun 2007-09-12 reported comple No 0 2005-11-04

758 758 330001 High speed interface betwe HSI 1 Rel-7 C6 2006-09-22 2007-11-30 100% CP-070259 Gemalto 2008-01-11 Following ETSI No 0 2006-09-21

759 759 34030 Video Codec Performance VICPer 1 Rel-7 S4 2005-01-03 2007-06-07 100% SP-040836 Siemens 2007-05-29 No 0 2005-01-13

760 760 34032 Dynamic and Interactive MuDIMS 1 Rel-7 S4 2005-03-15 2007-06-07 100% SP-050195 Streamezz 2007-05-29 No 0 2005-03-21

761 761 34034 3G-324M Video Telephony VTCSTI 1 Rel-7 S4 2005-06-08 2006-09-27 100% SP-050404 Vodafone 2006-11-29 No 0 2005-06-16

762 762 34035 Optimizations for Multimed OMTIMS 1 Rel-7 S4 2005-09-28 2005-09-28 100% SP-060226 Ericsson 2007-03-29 No 0 2005-10-04

763 763 34037 Deleted - Characterisation of Adapt OMTIMS-CAJ 2 Rel-7 S4 2005-09-28 2005-09-28 100% SP-050432 Lucent 2007-03-29 SP-35 stopped SP-3 No 0 2005-10-04

764 764 34036 End-to-End Multimedia Ser E2EMSPM 1 Rel-7 S4 2005-09-28 2007-03-15 100% SP-050433 China Mob 2007-03-08 No 0 2005-10-04

765 765 34039 Packet Switched Streaming PSSe 1 Rel-7 S4 2006-06-08 2007-06-07 100% SP-060361 Ericsson 2007-05-29 No 0 2006-01-24

766 766 35041 OAM&P OAM7 1 Rel-7 S5 2005-09-02 2007-06-26 100% TR 30.817 Huawei 2007-03-29 No 0 2005-03-09

767 767 35042 Network Infrastructure Managem OAM7-NIM 2 Rel-7 S5 2005-09-02 2007-06-14 100% 2007-03-29 No 0 2005-06-17

768 768 35044 Enhance NRM to accommoda OAM7-NIM 3 Rel-7 S5 2005-09-02 2007-06-14 100% SP-050302 Motorola 2007-03-29 No 0 2005-06-17

769 769 35046 Co-operative Element Manage OAM7-NIM 3 Rel-7 S5 2005-09-02 2007-03-15 100% SP-050304 Motorola 2007-03-29 No 0 2005-06-17

770 770 35047 Network Management (NM) Itf OAM7-NIM 3 Rel-7 S5 2005-09-02 2007-06-14 100% SP-050305 China Mob 2007-06-22 No 0 2005-06-17

771 771 35048 Delta synchronization between OAM7-NIM 3 Rel-7 S5 2005-09-02 2007-06-14 100% SP-050306 Siemens 2007-06-22 No 0 2005-06-17

772 772 35049 Subscription Management (Su OAM7-NIM 3 Rel-7 S5 2005-09-02 2006-12-07 100% SP-060739 Ericsson 2007-03-29 No 0 2005-06-17

773 773 35050 Integration Reference Point (IR OAM7-NIM 3 Rel-7 S5 2005-09-02 2007-03-15 100% SP-050308 Huawei 2007-03-29 No 0 2005-06-17

774 774 35052 Partial suspension of Itf-N duri OAM7-NIM 3 Rel-7 S5 2005-09-02 2007-06-14 100% SP-050310 Siemens 2007-06-22 No 0 2005-06-17
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775 775 35054 Stopped - Management of Leg OAM7-NIM 3 Rel-7 S5 2005-09-02 2006-12-15 100% SP-050312 Siemens 2007-03-29 No 0 2005-06-17

776 776 35055 Stopped - Rules for Vendor Sp OAM7-NIM 3 Rel-7 S5 2005-09-02 2007-03-15 100% SP-050313 Siemens 2007-03-29 Request to TSG No 0 2005-06-17

777 777 35064 Backward and Forward Compa OAM7-NIM 3 Rel-7 S5 2005-09-02 2007-06-14 100% SP-050630 Ericsson 2007-06-22 Submit Exceptio No 0 2005-09-16

778 778 35071 Repeater Network Resource M OAM7-NIM 3 Rel-7 S5 2006-02-13 2006-12-07 100% SP-050731 China Mob 2007-03-29 No 0 2005-11-24

779 779 35072 UTRAN radio channel power m OAM7-NIM 3 Rel-7 S5 2006-02-13 2007-03-15 100% SP-050733 China Mob 2007-03-29 No 0 2005-11-24

780 780 340009 Notification XML Schema OAM7-NIM 3 Rel-7 S5 2006-12-07 2007-03-15 100% SP-060754 Huawei 2007-03-29 12/2006 SA#34 No 0 2006-12-15

781 781 35043 Performance Management OAM7-PM 2 Rel-7 S5 2005-09-02 2007-06-14 100% 2007-03-29 No 0 2005-06-17

782 782 35057 Performance measurements d OAM7-PM 3 Rel-7 S5 2005-09-02 2007-03-15 100% SP-050315 China Mob 2007-03-29 No 0 2005-06-17

783 783 35058 Enhancement UTRAN perform OAM7-PM 3 Rel-7 S5 2005-09-02 2007-06-14 100% SP-050316 China Mob 2007-06-22 Submit Exceptio No 0 2005-06-17

784 784 35059 Add TDD specific counters in P OAM7-PM 3 Rel-7 S5 2005-09-02 2006-12-07 100% SP-050317 CATT 2007-03-29 No 0 2005-06-17

785 785 35060 ATM bearer network Performa OAM7-PM 3 Rel-7 S5 2005-09-02 2007-03-15 100% SP-050318 ZTE 2007-03-29 No 0 2005-06-17

786 786 35069 Performance measurements d OAM7-PM 3 Rel-7 S5 2005-09-02 2007-06-14 100% SP-050631 China Mob 2007-06-22 Submit Exceptio No 0 2005-06-17

787 787 35073 HSDPA performance measure OAM7-PM 3 Rel-7 S5 2006-02-13 2007-06-14 100% SP-060379 China Mob 2007-06-22 Submit Exceptio No 0 2005-11-24

788 788 35039 Trace Management OAM7-Trace 2 Rel-7 S5 2005-09-02 2007-06-26 100% SP-050628 Vodafone 2007-03-29 No 0 2002-11-08

789 789 35040 End-to-end Service Level traci OAM7-Trace 3 Rel-7 S5 2005-11-11 2007-03-15 100% SP-050627 Vodafone 2007-03-29 07/2005: OMA ( SP-3 No 0 2005-03-02

790 790 35062 Trace record content for UTRA OAM7-Trace 3 Rel-7 S5 2005-09-02 2006-12-07 100% SP-050628 Nokia 2007-03-29 No 0 2005-03-02

791 791 35063 IRP for Subscriber and Equipm OAM7-Trace 3 Rel-7 S5 2005-09-02 2007-06-14 100% SP-050629 Nokia 2007-06-22 Submit Exceptio No 0 2005-03-02

792 792 11046 Deleted - SIP enhancements f OAM7-Trace 3 Rel-7 C1 2007-06-15 2007-06-26 100% 2006-11-29 combined with U CP- No 0 2004-03-01

793 793 35070 Deleted - duplicated with UID 3 OAM7-Trace 3 Rel-7 S5 2005-09-02 2006-12-15 100% SP-050629 Nokia 2007-03-29 SP-3 No 0 2005-03-02

794 794 320007 Charging Management sma CH7 1 Rel-7 S5 2006-05-22 2007-06-14 100% Orange 2006-06-23 No 0 2006-05-22

795 795 320008 Alternate Charged Party (ACP) for CH7-IMS-AC 2 Rel-7 S5 2006-05-22 2007-06-14 100% SP-060442 Lucent 2007-06-22 No 0 2006-05-22

796 796 330004 Align 3GPP Charging with OMA Po CH7-PoC 2 Rel-7 S5 2006-09-28 2007-06-14 100% SP-060546 Siemens 2007-06-22 09/2006 SA#33 No 0 2006-10-09

797 797 2468 Multiple Input Multiple Outp MIMO 1 Rel-7 R1 2003-03-14 2007-09-17 100% RP-0300192 Alcatel-Lu 2008-06-25 Completed Sep No 0 2001-03-20

798 798 21006 MIMO - Physical layer MIMO-Phys 2 Rel-7 R1 2003-09-12 2007-03-15 100% RP-0300192 Alcatel-Luc 2008-06-24 Completed Sep No 0 2003-03-27

799 799 22003 MIMO - Layer 2,3 aspects MIMO-L23 2 Rel-7 R2 2003-09-12 2007-03-15 100% RP-0300192 Alcatel-Luc 2008-06-24 Completed Sep No 0 2003-03-27

800 800 23008 MIMO - Iub/Iur Protocol Aspects MIMO-IurIub 2 Rel-7 R3 2003-03-14 2007-03-15 100% RP-0300192 Alcatel-Luc 2008-06-24 Completed Sep No 0 2003-03-27

801 801 24008 MIMO - RF Radio Transmission/Re MIMO-RF 2 Rel-7 R4 2003-12-12 2007-09-17 100% RP-0300192 Alcatel-Luc 2008-06-24 Completed Sep No 0 2003-03-27

802 802 20028 Rel-7 Improvements of the RInImp 1 Rel-7 RP 2004-09-15 2007-06-04 100% 2008-06-25 Generic feature No 0 2005-01-04

803 803 20060 Extended UMTS 1.7/2.1 GHz RInImp-UMTS 2 Rel-7 R4 2006-03-15 2006-12-15 100% RP-060180 Ericsson 2007-01-18 Completed Dec No 0 2006-03-21

804 804 20067 UMTS 2.6 GHz 7.68 Mcps TDD RInImp-UMTS 2 Rel-7 R4 2006-06-15 2006-09-15 100% RP-060349 IPWireless 2008-06-24 Completed Sep No 0 2006-06-21

805 805 20021 UMTS 2.6 GHz RInImp-UMTS 2 Rel-7 R4 2004-09-15 2005-06-14 100% RP-040397 Nokia 2008-06-24 Completed Jun 2 No 0 2004-09-27

806 806 20025 UMTS 2.6 GHz TDD RInImp-UMTS 2 Rel-7 R4 2004-12-15 2005-12-14 100% RP-040553 IPWireless 2008-06-24 Completed Dec No 0 2005-01-04

807 807 20027 UMTS 900 MHz RInImp-UMTS 2 Rel-7 R4 2004-12-15 2005-12-14 100% RP-040541 Nortel 2008-06-24 Completed Dec No 0 2005-01-04

808 808 20043 UMTS 1700 MHz RInImp-UMTS 2 Rel-7 R4 2005-03-15 2005-12-14 100% RP-050385 NTT DoCo 2008-06-24 Completed Dec No 0 2005-06-20

809 809 20024 UE Antenna Performance Evaluatio RInImp-UEAn 2 Rel-7 R4 2004-12-15 2007-06-04 100% RP-050122 TeliaSoner 2008-06-24 RAN#36 (May 2 Yes 0 2005-01-04

810 810 20045 Improved Performance Requiremen RInImp-HSPe 2 Rel-7 R4 2005-03-15 2005-03-15 100% RP-050362 Cingular 2008-06-24 Completed Mar No 0 2005-06-20

811 811 20062 Additional minimum UE performa RInImp-RxDi 2 Rel-7 R4 2005-09-15 2006-12-15 100% Qualcomm 2008-06-24 BB contains 3 W No 0 2006-03-21

812 812 20048 Additional minimum UE performRInImp-RxDiv 3 Rel-7 R4 2005-09-15 2006-06-14 100% RP-060185 Cingular 2008-06-24 Completed Jun 2 No 0 2005-10-05

813 813 7028 Additional minimum UE performRInImp-RxDiv 3 Rel-7 R4 2006-03-15 2006-12-15 100% RP-060183 Qualcomm 2008-06-24 Completed Dec No 0 2006-03-21

814 814 7029 Additional minimum UE performRInImp-RxDiv 3 Rel-7 R4 2006-03-15 2006-12-15 100% RP-060184 Qualcomm 2008-06-24 Completed Dec No 0 2006-03-21

815 815 20049 Deleted Improved support of gamin RInImp-Gami 2 Rel-7 R2 2005-12-15 2006-12-15 100% RAN_Work_I Cingular 2007-04-03 RAN#34 (Dec 2 RP- No 0 2005-12-15

816 816 20047 Deleted (not approved at PCG) - UMRInImp-UMTS 2 Rel-7 R4 2005-09-15 2005-09-15 100% T-mobile 2005-12-22 This item was co RP- No 0 2005-10-05

817 817 20029 Rel-7 RAN improvements RANimp 1 Rel-7 RP 2004-12-15 2007-06-15 100% 2008-06-25 Generic feature No 0 2005-01-04
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818 818 20026 Optimisation of channelisation code RANimp-RAB 2 Rel-7 R1 2004-12-15 2006-12-15 100% RP-040552 UTStarcom 2008-06-25 Completed Dec No 0 2005-01-04

819 819 20031 Delay optimisation for procedures a RANimp-Dela 2 Rel-7 R2 2005-03-15 2006-09-15 100% RP-050386 Nokia 2008-06-25 Completed Sep No 0 2005-03-15

820 820 20032 Improved support of IMS Realtime S RANimp-IMS 2 Rel-7 R2 2005-03-15 2005-12-14 100% RP-050160 Cingular 2008-06-25 Closed Dec 200 No 0 2005-03-15

821 821 20033 UE Performance Requirements for MBMS-RAN-R2 Rel-7 R4 2005-03-15 2006-06-15 100% RP-050156 IPwireless 2008-06-25 Completed Sep No 0 2005-03-15

822 822 20046 Continuous connectivity for packet RANimp-CPC 2 Rel-7 R1 2005-03-14 2007-03-15 100% RP-050870 Siemens 2008-06-25 Completed at M No 0 2005-10-05

823 823 7030 Extended WCDMA Cell Range RANimp-ExtC 2 Rel-7 R3 2006-03-15 2006-12-15 100% RP-060212 Ericsson 2008-06-25 Completed Dec No 0 2006-03-21

824 824 7031 7.68 Mcps TDD Enhanced Uplink RANimp-VHC 2 Rel-7 R1 2006-03-15 2006-12-15 100% RP-060119 IPwireless 2008-06-25 Completed Dec No 0 2006-03-21

825 825 330009 Enhanced CELL_FACH State in FD RANimp-Enh 2 Rel-7 R2 2006-09-25 2007-06-04 100% RP-070245 Nokia 2008-06-25 Completed May No 0 2006-10-06

826 826 340038 64QAM for HSDPA (FDD) RANimp-64Q 2 Rel-7 R1 2006-12-15 2007-06-04 100% RP-070223 Ericsson 2008-06-25 Completed May No 0 2006-10-06

827 827 340039 Improved L2 support for high data r RANimp-L2D 2 Rel-7 R2 2006-12-15 2007-06-04 100% RP-070242 Ericsson 2008-06-25 Completed May No 0 2006-10-06

828 828 340040 Introduction of 16QAM in HSUPA (F RANimp-16Q 2 Rel-7 R1 2006-12-15 2007-06-04 100% RP-060844 Nokia 2008-06-25 Completed May No 0 2006-10-06

829 829 20066 Interface to control Tower Mount RANImp-TMA 2 Rel-7 R3 2007-01-26 2007-06-15 100% RP-060418 Vodafone 2008-06-25 Completed Mar No 0 2006-06-21

830 830 340045 OAM aspects to Interface to co RANImp-TMA 3 Rel-7 S5 2007-01-26 2007-06-15 100% Vodafone 2008-06-25 SA#36 Jun 2007 No 0 2007-03-08

831 831 20014 7.68Mcps TDD option VHCRTDD 1 Rel-7 RP 2004-09-15 2006-06-15 100% RP-060119 IPwireless 2008-06-25 Completed Dec No 0 2004-09-27

832 832 20015 VHCRTDD: Stage 2 VHCRTDD-S 2 Rel-7 R1 2004-09-15 2006-03-15 100% RAN_Work_It IPwireless 2006-03-22 Feature complet No 0 2004-09-27

833 833 20016 VHCRTDD: Physical Layer VHCRTDD-P 2 Rel-7 R1 2004-09-15 2006-03-15 100% RAN_Work_It IPwireless 2006-03-22 Feature complet No 0 2004-09-27

834 834 20017 VHCRTDD: Layer 2 and layer 3 pro VHCRTDD-L2 2 Rel-7 R2 2004-09-15 2006-03-15 100% RAN_Work_It IPwireless 2006-03-22 Feature complet No 0 2004-09-27

835 835 20018 VHCRTDD: UTRAN Iub/Iur Protoco VHCRTDD-Iu 2 Rel-7 R3 2004-09-15 2006-03-15 100% RAN_Work_It IPwireless 2006-03-22 Feature complet No 0 2004-09-27

836 836 20019 VHCRTDD: RF Radio Transmission VHCRTDD-R 2 Rel-7 R4 2004-09-15 2006-06-15 100% RAN_Work_It IPwireless 2006-03-22 Feature complet No 0 2004-09-27

837 837 20035 3.84 Mcps TDD Enhanced U EDCHTDD 1 Rel-7 RP 2005-03-15 2006-09-15 100% RP-050100 IPwireless 2008-06-25 Completed Sep No 0 2005-03-15

838 838 20036 EDCHTDD: Stage 2 EDCHTDD-S 2 Rel-7 R2 2005-03-15 2006-06-15 100% RAN_Work_It IPwireless 2006-06-23 No 0 2005-03-15

839 839 20037 EDCHTDD: Physical Layer EDCHTDD-P 2 Rel-7 R1 2005-03-15 2006-09-15 100% RAN_Work_It IPwireless 2006-06-23 No 0 2005-03-15

840 840 20038 EDCHTDD: Layer 2 and 3 Protocol EDCHTDD-L2 2 Rel-7 R2 2005-03-15 2006-09-15 100% RAN_Work_It IPwireless 2006-06-23 No 0 2005-03-15

841 841 20039 EDCHTDD: UTRAN Iub/Iur Protoco EDCHTDD-Iu 2 Rel-7 R3 2005-03-15 2006-09-15 100% RAN_Work_It Interdigital 2006-06-23 No 0 2005-03-15

842 842 20040 EDCHTDD: RF Radio Transmission EDCHTDD-R 2 Rel-7 R4 2005-03-15 2006-09-15 100% RAN_Work_It IPwireless 2006-06-23 No 0 2005-03-15

843 843 20055 1.28 Mcps TDD Enhanced U LCRTDD-ED 1 Rel-7 RP 2006-03-15 2007-06-15 100% RP-060202 CATT 2008-06-25 Completed May No 0 2006-03-21

844 844 20056 1.28 Mcps TDD Enhanced Uplink: P LCRTDD-EDC2 Rel-7 R1 2006-03-15 2007-03-15 100% RAN_Work_It CATT 2007-04-03 No 0 2006-03-21

845 845 20057 1.28 Mcps TDD Enhanced Uplink: L LCRTDD-EDC2 Rel-7 R2 2006-03-15 2007-03-15 100% RAN_Work_It CATT 2007-04-03 No 0 2006-03-21

846 846 20058 1.28 Mcps TDD Enhanced Uplink: U LCRTDD-EDC2 Rel-7 R3 2006-03-15 2007-03-15 100% RAN_Work_It CATT 2007-04-03 No 0 2006-03-21

847 847 20059 1.28 Mcps TDD Enhanced Uplink: R LCRTDD-EDC2 Rel-7 R4 2006-03-15 2007-06-15 100% RAN_Work_It CATT 2007-06-22 No 0 2006-03-21

848 848 350146 1.28 Mcps TDD Enhanced U LCRTDD-EDC1 Rel-7 R5 2007-09-20 2008-09-12 100% RP-070724 CATT 2008-09-11 UID_350046->3 No 0 2006-03-21

849 849 50118 MS Antenna Performance E APEMR 1 Rel-7 GP 2005-01-28 2007-11-16 100% GP-050284 TeliaSoner 2008-05-19 GP#36 complete No 0 2007-09-05

850 850 50119 Lower 700 MHz Inclusion in GSM710 1 Rel-7 GP 2005-01-03 2006-06-30 100% GP 050543 UTC 2006-09-19 No 0 2005-02-01

851 851 51138 Inclusion of the 698 – 746 MHz ban GSM710-core 2 Rel-7 G1 2005-01-03 2005-06-30 100% 2005-09-15 Completed No 0 2005-09-12

852 852 53084 G1 aspects of GSM710 GSM-710-tes 2 Rel-7 G1 2005-08-31 2006-06-30 100% 2006-07-20 No 0 2005-09-12

853 853 55094 G3 aspects of GSM710 GSM-710-tes 2 Rel-7 G3 2005-08-31 2006-06-30 100% 2006-07-17 No 0 2005-12-20

854 854 50564 Support of Conversational SCSAGB 1 Rel-7 GP 2005-04-08 2007-08-31 100% GP-061501 Ericsson 2007-05-29 Originally start No 0 2005-04-21

855 855 52143 Minimise the transfer delay betwee SCSAGB-MT 2 Rel-7 GP 2005-04-08 2007-08-31 100% GP-061501 Ericsson 2008-01-10 No 0 2006-05-03

856 856 51137 Definition of radio resource manage SCSAGB-RR 2 Rel-7 G1 2005-04-08 2007-08-31 100% GP-061502 Ericsson 2008-01-10 No 0 2005-04-21

857 857 52144 Support of Conversational Services SCSAGB-RLC2 Rel-7 G2 2006-06-30 2006-11-17 100% GP-061503 Ericsson 2008-01-10 No 0 2006-07-05

858 858 52138 Deleted- Radio Channel Support SCSAGB-RC 2 Rel-7 G2 2006-07-17 2006-07-17 100% GP-051166 Ericsson 2006-05-11 SP-3 No 0 2005-04-21

859 859 52139 Deleted- Modifications to FLO SCSAGB-FLO 2 Rel-7 G2 2006-07-17 2006-07-17 100% GP-051165 Ericsson 2006-03-09 SP-3 No 0 2005-04-21

860 860 50565 Addition of new frequency TGSM810 1 Rel-7 GP 2005-04-08 2007-08-31 100% GP-050945 Huawei 2007-05-29 No 0 2005-04-21
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861 861 50566 Changes to core specification TGSM810-Co 2 Rel-7 GP 2005-04-08 2005-09-02 100% GP-050946 Huawei 2005-09-15 No 0 2005-04-21

862 862 55092 Changes to MS testing specification TGSM810-MS 2 Rel-7 G3 2005-04-08 2007-08-31 100% GP-050947 Huawei 2007-09-12 No 0 2005-04-21

863 863 53082 Changes to BTS testing specificatio TGSM810-BT 2 Rel-7 G1 2005-04-08 2005-11-11 100% GP-050948 Huawei 2005-12-22 No 0 2005-04-21

864 864 50567 Handover of dedicated and HODSRDTM 1 Rel-7 GP 2005-04-08 2006-11-17 100% GP-050979 Nokia 2006-09-19 Started at GER No 0 2005-04-21

865 865 55093 Handover of dedicated and shared HODSRDTM- 2 Rel-7 G2 2005-04-08 2006-06-30 100% GP-050979 Nokia 2006-07-17 Started at GERA No 0 2005-04-21

866 866 55095 MS Conformance Testing HODSRDTM- 2 Rel-7 G3 2005-04-08 2006-11-17 100% GP-050979 Nokia 2006-09-19 Stopped, no wor No 0 2005-11-21

867 867 53083 BTS conformance testing HODSRDTM- 2 Rel-7 G1 2005-04-08 2006-11-17 100% GP-050979 Nokia 2006-09-19 Stopped, no wor No 0 2005-04-21

868 868 50569 Mobile Station Receive DiveMSRD2 1 Rel-7 GP 2005-11-11 2007-11-16 100% GP-061491 Nokia 2008-05-19 GP#37 complet No 0 2005-11-21

869 869 50571 Performance Requirements for Mob MSRD2-PerfR 2 Rel-7 GP 2005-11-11 2007-02-16 100% GP-060115 Nokia 2007-03-08 No 0 2005-11-21

870 870 50572 Capability signalling of Mobile Statio MSRD2-CapS 2 Rel-7 GP 2005-11-11 2007-02-16 100% GP-060116 Nokia 2007-03-08 No 0 2005-11-21

871 871 50573 Test Scenarios for Mobile Station R MSRD2-TestS 2 Rel-7 GP 2005-11-11 2007-02-16 100% GP-060117 Nokia 2007-03-08 No 0 2005-11-21

872 872 50570 MS conformance test of DARP Pha MSRD2-Msco 2 Rel-7 GP 2005-11-11 2007-11-16 100% GP-060114 Nokia 2007-09-12 No 0 2005-11-21

873 873 50579 Downlink Dual Carrier GDCDL 1 Rel-7 GP 2006-01-20 2008-11-21 69% GP-061331 Nokia Siem2008-08-31 GP#30 complet No 0 2006-01-24

874 874 51139 Downlink Dual Carrier Stage 2 GDCDL-Stag 2 Rel-7 G1 2006-01-20 2006-06-30 100% GP-060484 Nokia Siem 2008-08-31 GP#35 complete No 0 2006-01-24

875 875 52142 Downlink Dual Carrier Stage 3 GDCDL-Stag 2 Rel-7 G1 2006-01-20 2007-08-31 100% GP-060485 Nokia Siem 2008-08-31 No 0 2006-01-24

876 876 53086 Downlink Dual Carrier – MS Confor GDCDL-Stag 2 Rel-7 G2;G 2006-01-20 2008-11-21 25% GP-060486 Nokia Siem 2008-08-31 No 0 2006-01-24

877 877 50580 Support of SIGTRAN in GE GDCDL-MSte 1 Rel-7 G3ne 2006-01-20 2006-06-30 100% GP-060450 Ericsson 2006-07-17 No 0 2006-01-24

878 878 50582 Latency Reductions LATRED 1 Rel-7 GP 2006-06-30 2007-08-31 100% GP-061519 Ericsson 2007-09-12 No 0 2006-07-05

879 879 52145 Improved Ack/Nack reporting LATRED-ACK 2 Rel-7 G2 2006-06-30 2007-08-31 100% GP-061520 Ericsson 2007-09-12 No 0 2006-07-05

880 880 52146 Reduced TTI LATRED-RED 2 Rel-7 G2 2006-06-30 2007-08-31 100% GP-061521 Ericsson 2007-09-12 No 0 2006-07-05

881 881 52147 PS Handover between GER GUGAN 1 Rel-7 G2 2006-06-30 2007-02-16 100% GP-061349 Ericsson 2007-03-08 No 0 2006-07-05

882 882 50584 Higher Uplink performance HUGE 1 Rel-7 GP 2006-09-08 2009-02-20 71% GP-071083 Nokia Siem2008-07-24 Exception shee No 0 2006-09-13

883 883 51140 Stage 2 of HUGE HUGE-Stage2 2 Rel-7 G1 2006-09-08 2007-09-07 100% GP-061902 Nokia Siem 2008-07-24 GP#35 complete No 0 2006-09-13

884 884 51141 Layer 1 Support of HUGE HUGE-Layer1 2 Rel-7 G1 2006-09-08 2008-02-22 100% GP-061903 Nokia Siem 2008-07-24 GP#37 complete No 0 2006-09-13

885 885 52149 Layer 2/3 Support of HUGE HUGE-Layer2 2 Rel-7 G2 2006-09-08 2007-08-31 100% GP-061904 Nokia Siem 2008-07-24 GP#35 complete No 0 2006-09-13

886 886 51142 Performance requirements HUGE-Perfre 2 Rel-7 G1 2006-09-08 2008-08-29 100% GP-061905 Nokia Siem 2008-08-31 GP#39 complete No 0 2006-09-13

887 887 53087 MS Conformance Test HUGE-Mstes 2 Rel-7 G3ne 2006-09-08 2009-02-20 0% GP-061906 Nokia Siem 2008-07-24 05/08=>02/09 No 0 2006-09-13

888 888 51143 BTS Conformance Test HUGE-BTSte 2 Rel-7 G1 2006-09-08 2008-11-21 80% GP-061907 Nokia Siem 2008-08-31 05/08=>11/08 No 0 2006-09-13

889 889 50121 REduced symbol Duration, REDHOT 1 Rel-7 GP 2006-11-17 2009-02-20 61% GP-071080 Ericsson, 2008-07-24 Exception shee No 0 2006-11-20

890 890 51144 Stage 2 for REDHOT REDHOT-Sta 2 Rel-7 G1 2006-11-17 2007-08-31 100% GP-062489 Ericsson, N 2008-07-24 GP#35 complete No 0 2006-11-20

891 891 51145 Stage 3 for REDHOT REDHOT-Sta 2 Rel-7 G1 2006-11-17 2008-05-16 100% GP-062490 Ericsson, N 2008-07-24 GP#38 complete No 0 2006-11-20

892 892 53088 MS Conformance Tests REDHOT-Ms 2 Rel-7 G3ne 2006-11-17 2009-02-20 0% GP-062491 Ericsson 2008-07-24 08/08=>02/09 No 0 2006-11-20

893 893 51146 BTS Conformance Tests REDHOT-BT 2 Rel-7 G1 2006-11-17 2008-11-21 85% GP-062492 Ericsson, N 2008-08-31 05/08=>11/08 No 0 2006-11-20

894 894 60110 (Small) Technical EnhancemTEI7 1 Rel-7 All 2007-03-26 2007-03-26 100% 2006-04-20 No 0 2005-11-04

895 895 32113 Deleted - PS domain and IMS support fo IMS-EMER 1 Rel-7 S2 2006-06-23 2006-09-21 100% SP-050604 Nokia 2005-12-22 Approved at SA# SP-3 No 0 2003-03-28

896 896 32114 Deleted - IMS aspects to support IM IMS-EMER 2 Rel-7 S2 2006-06-23 2006-09-21 100% SP-050604 Nokia 2005-12-22 Approved at SA# SP-3 No 0 2005-03-22

897 897 32115 Deleted - PS domain aspects to sup IMS-EMER 2 Rel-7 S2 2006-06-23 2006-09-21 100% SP-050604 Nokia 2005-12-22 Approved at SA# SP-3 No 0 2005-03-22

898 898 31077 Deleted - Covered by SI - Personal Netw PNPAN 1 Rel-7 S1 2005-12-08 2005-12-20 100% SP-050386 Vodafone 2005-12-22 SP-3 No 0 2005-04-21

899 899 31078 Deleted - Covered by SI - Multimedia Te MITE 1 Rel-7 S1 2005-12-08 2005-12-20 100% SP-050387 Ericsson 2005-12-22 SP-3 No 0 2005-04-21

900 900 31079 Deleted - Covered by SI - Transferring o eCALL 1 Rel-7 S1 2005-12-08 2005-12-08 100% SP-050388 Motorola 2005-12-22 SP-3 No 0 2005-06-20

901 901 31080 Deleted - Covered by SI - MBMS Enhan MBMSE 1 Rel-7 S1 2005-12-08 2005-12-08 100% SP-050389 China Mob 2005-12-22 SP-3 No 0 2005-06-20

902 902 32099 Deleted - VoIMS bearer related enhance VoIMS 1 Rel-7 S2 2006-07-21 2006-07-21 100% 2008-06-25 Created by MCC SP-3 No 0 2005-09-15

903 903 32098 Deleted - FS on enhancement of ra VoIMS 2 Rel-7 S2 2006-07-21 2006-07-21 100% SP-050351 Nortel 2006-05-31 WID approved S SP-3 No 0 2005-06-22
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904 904 7047 Release 7 Feasibility Studie 1 Rel-7 CP,G 2000-01-03 2000-01-03 0% NA No 0 2004-09-08

905 905 31082 Study on Multimedia TelephMITE 1 Rel-7 S1 2005-07-11 2006-07-31 100% SP-050387 Ericsson 2008-07-01 Spin-off Featur No 0 2005-04-21

906 906 7022 Deleted covered by UID_31082 - S MITE 2 Rel-7 S1 2005-07-11 2006-07-31 100% SP-050387 Ericsson 2008-07-01 Duplicate entry wSP-2 No 0 2006-03-02

907 907 31050 Study on Behaviour of Mult BMSU 1 Rel-7 S1 2004-06-28 2005-12-15 100% SP-050502 Qualcomm 2008-06-27 No 0 2004-08-30

908 908 31055 Study on Combining CS ca IRTSD-CS_IM 1 Rel-7 S1 2004-06-28 2005-03-17 100% SP-040467 2008-07-02 No 0 2004-08-30

909 909 31059 Study on All-IP Network FS_AIPN 1 Rel-7 S1 2004-06-28 2005-03-16 100% SP-040303 NTT DoCo 2008-07-25 25/07/08 Moved No 0 2004-08-30

910 910 31075 Study on Videotelephony te VidTel 1 Rel-7 S1 2005-03-01 2006-01-17 100% SP-050506 T-Mobile 2008-06-27 No 0 2005-03-22

911 911 31073 Study on Network SelectionNetSel 1 Rel-7 S1 2005-03-15 2005-12-08 100% SP-050227 O2 2008-06-27 Spin-off Feature No 0 2005-03-22

912 912 31041 Study on Multimedia Priorit PRIOR-MM 1 Rel-7 S1 2003-03-28 2006-06-30 100% SP-060329 Telcordia 2008-06-27 Spin-off Feature No 0 2003-03-28

913 913 31083 Study on Transferring of emeCALL 1 Rel-7 S1 2005-07-11 2006-03-31 100% SP-050388 Motorola 2006-07-20 No 0 2005-06-20

914 914 32073 Study on Enhancement of EQoS7 1 Rel-7 S2 2004-06-28 2005-09-15 100% SP-040326 Huawei 2008-06-30 No 0 2004-08-30

915 915 7034 Study on Bandwidth SavingBSNbIP 1 Rel-7 C3 2006-03-10 2007-03-09 100% CP-060438 Siemens 2008-06-30 Moved to FS at No 0 2006-03-20

916 916 14019 Study on Routeing of MT-S SMS7 1 Rel-7 C4 2005-10-07 2006-12-01 100% CP-060701 Vodafone 2008-06-30 Previously know No 0 2005-10-07

917 917 7025 Study on the TCAPsec GateSEC7-TCAP 1 Rel-7 C4 2005-10-28 2006-03-10 100% CP-050687 Siemens 2008-07-01 TR 29.800 conte No 0 2005-10-07

918 918 7050 Study on using M2PA in 3G FS-M2PA 1 Rel-7 C4 2006-03-22 2007-06-08 100% CP-060698 China Mob 2008-07-01 No 0 2006-03-22

919 919 320018 Study on Support of (G)MS NcSIP 1 Rel-7 C4 2006-05-15 2007-09-14 100% CP-070034 Vodafone 2008-07-01 No 0 2006-06-21

920 920 330002 CT4 aspects of NcSIP NcSIP 2 Rel-7 C4 2006-05-15 2007-06-01 100% CP-070034 Vodafone 2008-07-01 No 0 2006-09-21

921 921 330003 CT3 aspects of NcSIP NcSIP 2 Rel-7 C3 2006-05-15 2007-09-14 100% CP-070034 Ericsson 2008-07-01 No 0 2006-09-21

922 922 35066 Study on SOAP/HTTP IRP S OAM7-NIM-X 1 Rel-7 S5 2005-09-02 2006-12-07 100% SP-050610 Nortel 2007-03-29 SA#34 complete No 0 2005-09-16

923 923 35067 Study on Itf-N Implementat OAM7-NIM-IC 1 Rel-7 S5 2005-09-02 2007-03-15 100% SP-050609 China Mob 2007-03-29 SA#35 complete No 0 2005-09-16

924 924 35068 Study on IRP Information M OAM7-NIM-IM 1 Rel-7 S5 2005-09-02 2007-03-15 100% SP-050611 Motorola 2007-03-29 SA#35 complete No 0 2005-09-16

925 925 20023 Study on Evolved UTRA an RANFS-Evo 1 Rel-7 RP 2004-12-15 2006-09-15 100% RP-040461 NTT DoCo 2008-06-23 RAN#33 (Sep 2 No 0 2005-01-04

926 926 20034 Study on Performance Eva RANFS-HSTr 1 Rel-7 R4 2005-03-15 2006-06-15 100% RP-050146 Vodafone 2008-06-23 RAN#32 (Jun 20 No 0 2005-03-15

927 927 20041 Study on UTRA Tower Mou RANFS-TMA 1 Rel-7 R4 2005-06-15 2006-03-14 100% RAN_Study_ Ericsson 2008-06-23 RAN#31 (Mar 20 No 0 2005-06-20

928 928 20044 Study on Continuous conn RANFS-cont- 1 Rel-7 R1 2005-03-15 2005-09-15 100% RP-050391 Siemens 2008-06-23 RAN#29 (Sep 2 No 0 2005-06-20

929 929 20051 Study on Improvement of thRANFS-MBM 1 Rel-7 R2 2005-12-15 2006-12-15 100% RP-050746 LG Electro 2008-06-23 RAN#34 (Dec 2 No 0 2005-12-15

930 930 20052 Study on Performance Imp SMALLCELLS 1 Rel-7 R4 2005-12-15 2006-06-15 100% RP-050782 Cingular 2008-06-23 RAN#32 (Jun 20 No 0 2005-12-15

931 931 20053 Study on Further Improved RANFS-IC 1 Rel-7 R4 2005-12-15 2007-06-04 100% RP-050880 Cingular 2008-06-23 RAN#36 (May 2 No 0 2005-12-15

932 932 20065 Study on Scope of future F RANFS-HSPA 1 Rel-7 RP 2006-03-15 2007-09-17 100% RP-060217 Cingular 2008-06-23 RAN#37 (Sep 2 No 0 2006-03-21

933 933 330013 Study on Dynamically reco FSUEPow 1 Rel-7 R4 2007-06-22 2007-06-22 100% RP-060641 Nokia 2008-06-23 RAN#37 (Sep 2 No 0 2006-10-06

934 934 50568 Study on Future GERAN Ev FGE 1 Rel-7 GP 2005-04-08 2007-02-16 100% GP-051052 Nokia 2007-03-08 No 0 2005-04-21

935 935 50120 Study on GAN EnhancemenEGAN 1 Rel-7 GP 2007-08-31 2007-08-31 100% GP-062298 T-Mobile 2007-05-29 GP#35 complete No 0 2006-11-20

936 936 732028 Deleted - covered by UID33027 - IMS se IMS-SE 1 Rel-7 S3 2005-12-08 2005-12-08 100% SP-050395 Ericsson 2005-12-22 SP-3 No 0 2005-06-20

937 937 320017 Deleted - covered by 32108 - Study of w IMS-SE 1 Rel-7 S2 2006-12-08 2006-12-08 100% LG Electro 2006-09-19 S2#52: Entry cre SP-3 No 0 2006-02-16

938 938 32029 Deleted: Study on applicability of GALIL Galileo 1 Rel-7 S2 2005-06-30 2005-06-30 100% SP-020541 2004-09-08 SP-2 No 0 2002-11-08

939 939 32058 Deleted - TR on Stage 2 Galileo 2 Rel-7 S2 2005-06-30 2005-06-30 100% 2004-10-21 SP-2 No 0 2003-07-23

940 940 50095 Deleted - GERAN review of the TR Galileo 2 Rel-7 GP 2005-06-30 2005-06-30 100% 2004-12-06 SP-2 No 0 2003-07-23

941 941 32005 Deleted - IMS Local services IMSLocal 1 Rel-7 S2 2006-01-06 2006-01-06 100% 2002-05-30 SP-2 No 0 2001-10-08

942 942 32019 Deleted - Stage 2 IMSLocal 2 Rel-7 S2 2006-01-06 2006-01-06 100% 2004-12-06 DAB - Not yet re SP-2 No 0 2002-03-25

943 943 11035 Deleted - Stage 3 for IMS Local ser IMSLocal 2 Rel-7 C1 2006-01-06 2006-01-06 100% Lucent 2004-09-09 SP-2 No 0 2003-01-13

944 944 32078 Deleted - IMS Phase 3 1 Rel-7 S2 2006-01-06 2006-01-06 100% 2004-09-09 SP-2 No 0 2004-09-08

945 945 701216 Deleted - Improvements of Radio Interfa RInImp 1 Rel-7 RP 2004-09-15 2004-09-15 100% RAN_Work_I 2004-07-08 Stage 2 descript SP-2 No 0 2000-03-31

946 946 14018 Deleted: Generic User Profile Phase 2 1 Rel-7 C4 2005-08-08 2006-06-30 100% 2005-03-09 Created at TSG# SP-2 No 0 2005-03-09
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947 947 42003 Deleted - Stage 3 - Common objects 1 Rel-7 C4 2005-08-08 2006-06-30 100% TP-020275 2005-03-09 No progress in C SP-2 No 0 2001-10-09

948 948 31087 Delete was duplicated- Study of Custom CAT 1 Rel-7 S1 2006-06-30 2006-06-30 100% SP-050607 2006-03-22 Awaiting MCC S SP-3 No 0 2005-11-04

949 949 50552 Deleted - FS of enhanced support of Vid VIDGER 1 Rel-7 GP 2006-06-30 2006-06-30 100% GP-042221 Ericsson 2006-03-09 FS CLOSED at SP-3 No 0 2004-10-15

950 950 34040 Deleted (moved to Rel8) - Study on Tran eCALLIBMS 1 Rel-7 S4 2007-06-22 2007-06-22 100% SP-060935 Airbiquity 2007-06-22 SP-38 stopped SP-3 No 0 2006-12-10

951 951 360009 Deleted - covered by UID 20053 - Study RANFS-Interf 1 Rel-7 R4 2007-03-28 2007-03-28 100% 2008-01-10 Deleted. Same a SP-3 No 0 2007-06-21

952 952 7011 Deleted - Study of Personal Network and PNPAN 1 Rel-7 S1 2006-10-20 2006-10-20 100% 2006-02-16 Moved from FS SP-3 No 0 2006-02-16

953 953 31054 Deleted - Study on IMS with real time se IRTSD 1 Rel-7 S1 2004-06-28 2005-09-12 100% SP-040465 2008-06-27 SP-3 No 0 2004-08-30

954 954 32076 Deleted - Study on Stage 2 (IMS service IRTSD-IMSC 1 Rel-7 S2 2004-06-28 2005-09-12 100% SP-040479 Nortel 2008-06-26 SP-30: S2 has n SP-3 No 0 2004-08-30

955 955 32112 Deleted - Study on IMS enhancements a IMS-RT 1 Rel-7 S2 2005-10-10 2007-06-01 100% SP-050492 Ericsson 2007-06-22 abandoned at 65 SP-3 No 0 2006-02-16

956 956 32117 Deleted - Study on Terminating Session CSIterm 1 Rel-7 S2 2006-01-09 2006-12-29 100% SP-050811 Samsung 2008-06-30 SA#32 Jun 2006 SP-3 No 0 2005-12-20

957 957 35045 Deleted - Study on IRP usage scenarios OAM-Study 1 Rel-7 S5 2005-09-02 2006-12-07 100% SP-050303 Lucent 2007-03-29 SP-3 No 0 2005-06-17

958 958 0 Release 6 Features 1 Rel-6 CP,G 2000-01-03 2000-01-03 0% NA No 0 2008-07-11

959 959 1216 Rel-6 Improvements of Rad RInImp 1 Rel-6 RP 2000-08-14 2005-12-14 100% RAN_Work_I 2004-07-08 This is a gener No 0 2000-03-31

960 960 20032 Improved support of IMS Realtime RInImp-IMSR 2 Rel-6 R2 2005-03-15 2005-12-14 100% Cingular 2006-01-13 No 0 2005-06-20

961 961 24006 Improving Receiver Performance R RInImp-UERe 2 Rel-6 R4 2002-03-08 2003-09-19 100% RAN_Work_It Intel 2004-07-08 No 0 2003-10-02

962 962 24004 Base station classification RInImp-BSC 2 Rel-6 R4 2000-08-14 2002-12-04 100% 2004-07-08 No 0 2002-09-16

963 963 1476 FDD Base station classification RInImp-BSCl 3 Rel-6 R4 2000-08-14 2002-12-04 100% RAN_Work_It Nokia 2004-07-08 No 0 2000-07-26

964 964 24007 UMTS-850 RInImp-UMTS 2 Rel-6 R4 2002-12-06 2003-12-12 100% RAN_Work_It Cingular 2004-07-08 No 0 2003-10-02

965 965 24009 DS-CDMA introduction in the 800 M RInImp-UMTS 2 Rel-6 R4 2003-03-14 2003-12-12 100% RAN_Work_It NTT DoCo 2004-07-08 No 0 2003-10-02

966 966 24010 UMTS 1.7/2.1 GHz RInImp-UMTS 2 Rel-6 R4 2003-03-14 2004-03-12 100% RAN_Work_It Nokia 2004-07-08 No 0 2003-10-02

967 967 24013 Improved Receiver Performance RInImp-HSPe 2 Rel-6 R4 2003-12-15 2005-06-14 100% RAN_Work_I Nokia 2004-07-08 No 0 2004-01-13

968 968 20011 Improved Minimum Performan RInImp-HSPe 3 Rel-6 R4 2004-09-15 2005-06-14 100% RAN_Work_It Nokia 2006-01-13 Approved at RA No 0 2004-09-27

969 969 24014 Performance Requirements of RInImp-HSPe 3 Rel-6 R4 2003-12-15 2005-03-14 100% RAN_Work_It NTT DoCo 2005-03-25 No 0 2004-01-13

970 970 3 Rel-6 RAN Feasibility Studi 1 Rel-6 RP 2000-08-14 2005-03-14 100% RAN_Work_I 2003-12-07 No 0 2003-12-07

971 971 23007 FS of the improved access to UE m RANimp-RRM 2 Rel-6 R3 2002-12-06 2003-12-18 100% RAN_Study_ Interdigital 2004-10-21 No 0 2003-02-13

972 972 1506 FS on Radio link performance enha RInImp-Rlper 2 Rel-6 R1 2000-08-14 2004-09-14 100% RAN_Study_ Nokia 2004-10-13 Study finished a No 0 2003-10-02

973 973 21000 FS on Improvement of inter-frequen RInImp-IfIsML 2 Rel-6 R1 2001-12-14 2003-09-19 100% RAN_Study_ Samsung 2004-07-08 No 0 2003-10-02

974 974 21003 FS for the analysis of OFDM for UT RInImp-FSOF 2 Rel-6 R1 2002-06-10 2004-06-14 100% RAN_Study_ Nortel 2004-07-08 No 0 2003-10-02

975 975 21004 FS on Uplink Enhancements for De RInImp-FSUp 2 Rel-6 R1 2002-09-06 2004-03-12 100% RAN_Study_ Nokia 2004-07-08 No 0 2003-10-02

976 976 21005 FS on Analysis on Higher Chip Rate RInImp-FSVH 2 Rel-6 R1 2002-09-06 2004-09-14 100% RAN_Study_ IPWireless 2004-10-13 Study finished a No 0 2003-10-02

977 977 24011 FS on Low Output Powers for gene RInImp-FSLo 2 Rel-6 R3 2003-06-13 2004-03-12 100% RAN_Study_ Telefonica 2004-07-08 No 0 2003-10-02

978 978 21007 FS on Uplink enhancements for UT RInImp-FSUp 2 Rel-6 R1 2003-06-06 2005-03-14 100% RAN_Study_ Interdigital 2005-03-25 No 0 2003-10-02

979 979 24005 FS on UE antenna efficiency test m RInImp-UEAn 2 Rel-6 R4 2002-03-08 2002-09-06 100% RAN_Study_ Allgon 2004-07-08 The RInImp-UEA No 0 2002-05-30

980 980 23006 Deleted - FS on the evolution of the RANimp-FSE 2 Rel-6 R3 2002-09-09 2004-12-15 100% RAN_Study_I Nokia 2005-01-13 Study Closed, w No 0 2002-09-16

981 981 20003 FDD Enhanced Uplink EDCH 1 Rel-6 RP 2004-03-15 2005-09-15 100% RAN_Work_I Ericsson 2004-07-08 No 0 2004-03-18

982 982 20004 FDD Enhanced Uplink - Stage 2 EDCH-Stage2 2 Rel-6 R2 2004-03-15 2004-12-14 100% RAN_Work_It 2005-01-13 No 0 2004-03-21

983 983 20005 FDD Enhanced Uplink - Physical La EDCH-Phys 2 Rel-6 R1 2004-03-15 2005-03-14 100% RAN_Work_It Nokia 2005-03-25 No 0 2004-03-18

984 984 20006 FDD Enhanced Uplink - Layer 2 an EDCH-L23 2 Rel-6 R2 2004-03-15 2005-03-14 100% RAN_Work_It Ericsson 2005-03-25 No 0 2004-03-18

985 985 20007 FDD Enhanced Uplink - UTRAN Iub EDCH-IurIub 2 Rel-6 R3 2004-03-15 2005-03-14 100% RAN_Work_It Nortel 2005-03-25 No 0 2004-03-18

986 986 20008 FDD Enhanced Uplink - RF Radio T EDCH-RF 2 Rel-6 R4 2004-03-15 2005-09-15 100% RAN_Work_It Ericsson 2006-01-13 No 0 2004-03-18

987 987 9 Rel-6 RAN improvements RANimp 1 Rel-6 RP 2002-09-09 2005-03-14 100% RAN_Work_I 2004-07-08 Generic feature No 0 2000-03-31

988 988 624 RAB support enhancement RANimp-RAB 2 Rel-6 R2 2003-03-14 2005-03-14 100% RAN_Work_I Nokia 2005-01-13 This is a buildin No 0 2000-03-31

989 989 21008 Optimisation of downlink chann RANimp-RAB 3 Rel-6 R1 2004-03-12 2005-03-14 100% RAN_Work_It Nortel 2005-03-25 No 0 2004-03-18
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990 990 21009 Optimisation of channelisation RANimp-RAB 3 Rel-6 R1 2004-03-15 2005-03-14 100% RAN_Work_It IPWireless 2006-01-13 WIDS modified i No 0 2004-03-18

991 991 20013 HS-DPCCH ACK/NACK Enhan RANimp-RAB 3 Rel-6 R1 2004-09-15 2004-12-14 100% Nokia 2005-03-25 Approved at RA No 0 2004-09-27

992 992 23009 Deleted - Iu enhancements for RANimp-RAB 3 Rel-6 R3 2003-03-14 2004-06-03 100% RAN_Work_I Nortel 2006-01-13 Closed RAN#24 No 0 2003-03-27

993 993 23005 Deleted - Improvement of RRM RANimp-RRM 3 Rel-6 R3 2003-12-05 2003-12-05 100% RAN_Work_I Nokia 2004-10-21 abandoned RP- RP- No 0 2004-10-19

994 994 20999 Beamforming Enhancements RANimp-BFE 2 Rel-6 R1 2003-09-19 2003-12-19 100% RAN_Work_It Nokia 2004-07-08 No 0 2001-11-29

995 995 23012 Rel6 RRM optimization for Iur and RANimp-RRM2 Rel-6 R3 2003-09-19 2004-03-12 100% RAN_Work_I Ericsson 2004-07-08 No 0 2003-03-27

996 996 23014 Improved access to UE measu RANimp-RRM 3 Rel-6 R3 2003-09-19 2004-03-12 100% RAN_Work_It Interdigital 2005-01-13 RP- No 0 2003-10-02

997 997 23010 Remote Control of Electrical Tilti RANimp-TiltA2 Rel-6 R3 2003-03-14 2004-09-16 100% RAN_Work_I Vodafone 2004-04-14 No 0 2003-03-27

998 998 23015 Tilting Antenna - RAN aspects RANimp-TiltA 3 Rel-6 R3 2003-03-14 2004-09-14 100% RAN_Work_It Vodafone 2004-10-13 Finished at RAN No 0 2003-03-27

999 999 35023 OAM&P impacts RANimp-TiltA 3 Rel-6 S5 2004-02-27 2004-09-16 100% S5-048270 Vodafone 2006-01-13 SA#25 09/2004 No 0 2004-03-30

1000 1000 23011 Network Assisted Cell Change (NA RANimp-NAC 2 Rel-6 R3 2002-09-09 2004-06-15 100% RAN_Work_It Vodafone 2004-07-08 No 0 2003-03-27

1001 1001 32023 Location Services enhance LCS2 1 Rel-6 S2 2001-01-15 2004-12-16 100% SP-030127 2004-07-08 No 0 2002-06-21

1002 1002 32024 Improvement on Le interface 2 Rel-6 S2 2002-06-17 2004-12-15 100% 2004-03-12 No 0 2002-06-21

1003 1003 32051 Stage 2 3 Rel-6 S2 2002-06-17 2003-09-22 100% 2004-03-12 No 0 2003-03-27

1004 1004 32053 Stage 3 - impacts MLP (Mobile 3 Rel-6 OMA 2004-01-01 2004-12-15 100% 2005-03-25 Updated accord No 0 2003-07-23

1005 1005 32001 Enhanced support for anonymity 2 Rel-6 S2 2002-07-08 2004-12-15 100% 2004-03-12 No 0 2001-09-19

1006 1006 32047 Stage 2 3 Rel-6 S2 2002-07-08 2003-06-27 100% 2004-03-12 No 0 2003-03-27

1007 1007 32054 Stage 3 - impacts MLP and R 3 Rel-6 OMA 2004-01-01 2004-12-15 100% 2005-03-25 Updated accord No 0 2003-07-23

1008 1008 32025 Enhanced inter-GMLC interface 2 Rel-6 S2 2002-06-24 2004-12-15 100% 2002-01-24 No 0 2001-09-19

1009 1009 32048 Stage 2 3 Rel-6 S2 2002-06-24 2003-09-05 100% 2003-07-23 No 0 2003-03-27

1010 1010 32055 Stage 3 - definition of RLP an 3 Rel-6 OMA 2004-01-01 2004-12-15 100% 2005-03-25 Updated accord No 0 2003-07-23

1011 1011 32012 Location Services support for IM 2 Rel-6 S2 2003-02-24 2004-12-15 100% 2004-03-12 No 0 2002-01-24

1012 1012 32049 Stage 2 3 Rel-6 S2 2003-02-24 2004-01-23 100% 2004-03-12 No 0 2003-03-27

1013 1013 32056 Stage 3 - impacts MLP, RLP a 3 Rel-6 OMA 2004-01-01 2004-12-15 100% 2005-03-25 Updated accord No 0 2003-07-23

1014 1014 32026 New area event for location servi 2 Rel-6 S2 2002-06-03 2004-12-15 100% 2004-03-12 No 0 2002-06-21

1015 1015 32050 Stage 2 3 Rel-6 S2 2002-06-03 2003-06-27 100% 2004-03-12 No 0 2003-03-27

1016 1016 14015 Stage 3 for UE-CN signalling 3 Rel-6 N4 2003-10-09 2004-08-31 100% 2004-09-08 31/10/2003 work No 0 2003-07-23

1017 1017 32057 Stage 3 - impacts MLP, RLP a 3 Rel-6 OMA 2004-01-01 2004-12-15 100% 2005-03-25 Updated accord No 0 2003-07-23

1018 1018 20001 UE positioning LCS2-UEpos 2 Rel-6 RP 2001-01-15 2004-09-14 100% 2004-07-08 No 0 2002-09-16

1019 1019 2475 Open SMLC-SRNC Interface w LCS-Rel4Pos 3 Rel-6 R2 2001-01-15 2003-09-19 100% RAN_Work_It Siemens 2004-07-08 No 0 2001-03-20

1020 1020 24012 A-GPS minimum performance LCS-UEPos-A 3 Rel-6 R4 2003-06-06 2004-09-14 100% RAN_Work_It AT&T Wire 2004-10-13 Finished at RAN No 0 2003-07-04

1021 1021 22002 FS on Enhancements to OTDO LCS2-UEpos- 3 Rel-6 R2 2002-07-01 2003-09-19 100% RAN_Study_ Cambridge 2004-07-08 No 0 2002-06-21

1022 1022 2457 Deleted - UE positioning enhan LCS2-UEpos 3 Rel-6 R2 2003-09-26 2003-09-26 100% RAN_Work_I Siemens 2004-10-21 This is a building RP- No 0 2004-10-19

1023 1023 35035 LCS charging LCS2-CH 2 Rel-6 S5 2003-03-21 2004-12-16 100% SP-040778 France Tel 2006-01-13 SA#26 12/2004 No 0 2004-10-29

1024 1024 1571 Rel-6 Security enhancemen SEC1 1 Rel-6 S3 2001-01-03 2004-11-26 75% SP-000421 Vodafone 2001-12-10 Added BB UE a No 0 2000-04-09

1025 1025 2026 Enhanced HE control of security 2 Rel-6 S3 2001-01-03 2003-09-25 47% SP-000421 Vodafone 2005-01-13 Added by SP-0 No 0 2000-09-22

1026 1026 2027 Stage 2 3 Rel-6 S3 2001-01-03 2002-06-14 0% 2001-03-12 New end date a No 0 2000-09-22

1027 1027 33006 Network domain security SEC1-NDS 3 Rel-6 S3 2002-06-17 2003-09-25 100% SP-000513 Telenor 2005-01-13 WID approved f No 0 2002-11-08

1028 1028 33007 IP network layer security SEC1-NDS-IP 4 Rel-6 S3 2002-06-17 2003-09-25 100% 2005-01-13 Should be comp No 0 2002-11-08

1029 1029 33017 Network Domain Security; Authenti SEC1-NDS-A 2 Rel-6 S3 2002-02-15 2004-02-13 100% SP-030108 Nokia 2005-01-13 WID approved S No 0 2003-03-27

1030 1030 33019 Key Management of group keys for SECGKYV 2 Rel-6 S3 2003-09-26 2004-11-26 100% SP-030491 Vodafone 2005-01-13 Approved TSG# No 0 2003-10-14

1031 1031 32021 IMS Phase 2 IMS2 1 Rel-6 S1 2000-08-28 2005-12-30 100% 2004-07-08 Not yet availab No 0 2002-03-25

1032 1032 14014 Enhancements to the Cx and Sh int IMS2-CCR 2 Rel-6 N4 2003-06-06 2004-08-31 100% NP-030229 2005-03-25 Shared public us No 0 2003-06-09
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1033 1033 31025 IMS Group Management IMSGM 2 Rel-6 S1 2002-03-14 2004-12-08 100% SP-020065 Nokia 2004-09-08 No 0 2002-03-21

1034 1034 31026 Stage 1 - TS on IMS group ma 3 Rel-6 S1 2002-03-14 2002-12-09 100% Nokia 2003-12-07 No 0 2002-03-21

1035 1035 32036 Stage 2 3 Rel-6 S2 2003-05-26 2003-12-31 100% 2004-06-08 No 0 2003-02-27

1036 1036 11036 Stage 3 for IMS Group manag 3 Rel-6 N1 2002-12-13 2004-12-08 100% NP-040494 Lucent 2005-03-25 Depends on CN No 0 2003-01-13

1037 1037 11037 IMS Conferencing 2 Rel-6 N1 2002-11-04 2004-12-08 100% 2003-01-13 No 0 2003-01-13

1038 1038 32037 Stage 2 3 Rel-6 S2 2002-11-04 2003-12-31 100% 2004-03-12 No 0 2003-02-27

1039 1039 32038 Stage 3 3 Rel-6 N1 2002-12-13 2004-12-08 100% NP-040494 Lucent 2005-03-25 Depends on CN No 0 2003-02-28

1040 1040 31022 IMS Messaging IMSM 2 Rel-6 S1 2002-03-14 2005-12-30 100% SP-020065 Nokia 2004-09-08 No 0 2002-03-21

1041 1041 31023 TR on support of messaging in IMSM-TR 3 Rel-6 S1 2002-03-14 2002-12-09 100% Nokia 2003-03-14 No 0 2002-03-21

1042 1042 31034 Stage 1 22.340 IMSM-TS 3 Rel-6 S1 2002-11-11 2002-12-11 100% Nokia 2003-07-04 No 0 2003-01-13

1043 1043 31033 CRs to 22.140 & 22.228 IMSM-CR 3 Rel-6 S1 2002-03-14 2003-03-17 100% Nokia 2003-12-07 No 0 2003-01-13

1044 1044 32700 Stage 2 3 Rel-6 S2 2002-11-04 2004-08-31 100% 2004-09-08 No 0 2002-09-26

1045 1045 11039 Stage 3 for IMS Messaging 3 Rel-6 N1 2002-12-13 2004-12-08 100% NP-040494 Lucent 2005-03-25 No 0 2003-01-13

1046 1046 60001 SIP/SIMPLE Instant messagin 3 Rel-6 OMA 2004-01-01 2005-12-30 100% 2005-03-25 Updated accord No 0 2004-06-08

1047 1047 11040 Additional SIP Capabilities suppo 2 Rel-6 N1 2002-11-11 2005-06-17 100% 2003-01-13 No 0 2003-01-13

1048 1048 32041 Stage 2 for add SIP cap (e.g. f 3 Rel-6 S2 2002-11-11 2004-02-20 100% 2004-03-12 No 0 2003-02-27

1049 1049 32042 Stage 3 for Additional SIP Cap 3 Rel-6 N1 2002-12-13 2004-09-08 100% NP-040494 Lucent 2005-06-02 No 0 2003-01-13

1050 1050 11052 Procedured associated with IM 3 Rel-6 N1 2004-09-06 2005-06-17 100% 2005-06-02 No 0 2005-04-20

1051 1051 11041 Review additional SIP Capabilities a 2 Rel-6 N1 2002-12-13 2004-09-08 100% NP-040494 Lucent 2005-03-25 No 0 2003-01-13

1052 1052 2048 Interworking between IMS and IP IMS-CCR-IW 2 Rel-6 N3 2000-08-28 2004-12-08 100% NP-020091 BT 2003-01-13 [DAB 14.02.02] No 0 2000-10-09

1053 1053 13004 Interworking for 3GPP_SIP an 3 Rel-6 N3 2000-08-28 2003-06-13 100% Siemens 2003-09-15 [DAB - 20.08.03 No 0 2002-02-28

1054 1054 13005 Interworking for IPv6 to IPv4 3 Rel-6 N3 2000-08-28 2004-12-08 100% 2005-03-09 No 0 2002-02-28

1055 1055 11044 Interworking for IPv6 to IPv4 (S 3 Rel-6 N1 2004-05-11 2004-09-08 100% 2004-09-08 No 0 2004-03-01

1056 1056 11017 stage 3 of interworking with no 3 Rel-6 N1 2001-03-14 2004-09-08 100% 2004-09-08 No 0 2001-10-08

1057 1057 2047 Interworking between IMS and CS IMS-CCR-IW 2 Rel-6 N3 2000-08-28 2004-03-18 100% NP-030292 Vodafone 2004-09-09 [DAB - 25.05.04 No 0 2002-01-24

1058 1058 14001 Mn interface (IM-MGW to MGCF) e IMS-CCR-Mn 2 Rel-6 N4 2001-08-07 2004-09-01 100% 2005-03-09 TISPAN issue is No 0 2001-10-08

1059 1059 31036 Study of subscriber and operators r 2 Rel-6 S1 2002-11-15 2002-12-12 100% Nokia 2003-07-04 No 0 2003-01-13

1060 1060 33012 Lawful Interception in the 3GPP Re SEC1-LI 2 Rel-6 S3 2002-12-09 2003-12-18 100% SP-030106 Reg TP 2005-01-13 No 0 2003-01-15

1061 1061 31042 IMS Subscription and access scena 2 Rel-6 S1 2002-12-16 2003-06-13 100% 2004-03-12 No 0 2003-03-28

1062 1062 35032 IMS charging IMS2-CH 2 Rel-6 S5 2003-03-21 2004-12-16 100% SP-030049 2006-01-13 SA#26 12/2004 No 0 2004-10-29

1063 1063 11051 IMS Management objects 2 Rel-6 N1 2004-09-03 2005-11-05 100% NP-040494 2005-03-09 No 0 2004-12-06

1064 1064 32027 Deleted - Stage 2 of IMS Phase 2 2 Rel-6 S2 2003-09-19 2003-09-19 100% SP-020544 2004-10-21 SP-2 No 0 2004-10-19

1065 1065 32063 3GPP Enablers for services PoC 1 Rel-6 S2 2003-09-08 2005-06-09 100% SP-030384 Ericsson 2004-07-08 No 0 2003-10-15

1066 1066 32068 Feasibility Study PoC 2 Rel-6 S2 2003-09-08 2004-11-30 100% SP-030384 Ericsson 2004-12-06 No 0 2003-10-15

1067 1067 60002 Dependencies on OMA PoC PoC 2 Rel-6 OMA 2004-01-01 2005-02-28 100% 2005-03-25 Updated accord No 0 2003-10-15

1068 1068 34029 Selection of one or more PoC code PoC 2 Rel-6 S4 2004-09-13 2004-12-16 100% 2004-12-06 Completed No 0 2004-10-01

1069 1069 35036 PoC charging PoC-CH 2 Rel-6 S5 2004-09-27 2005-06-09 100% SP-050032 2006-01-13 SA#28 06/2005 No 0 2004-10-29

1070 1070 32062 Interworking aspects and m IPv4IMS 1 Rel-6 S2 2003-09-08 2004-06-25 100% SP-040327 Siemens 2004-07-08 No 0 2003-10-15

1071 1071 11032 Interoperability and CommoIMSCOOP 1 Rel-6 S2 2002-09-16 2003-12-12 100% 2004-07-08 No 0 2002-09-26

1072 1072 32028 Stage 2 for Interoperability 2 Rel-6 S2 2002-09-16 2003-09-30 100% SP-020543 Nokia 2004-07-08 No contributions No 0 2002-11-08

1073 1073 32061 Stage 2 for commonality 2 Rel-6 S2 2002-09-16 2003-09-19 100% SP-020543 Nokia 2004-07-08 No 0 2003-09-15

1074 1074 11033 Stage 3 2 Rel-6 N1 2002-10-14 2003-12-12 100% NP-020572 Lucent 2004-03-12 No 0 2002-11-08

1075 1075 1365 Support of Push Services PUSH 1 Rel-6 S1 2001-01-03 2004-02-27 100% SP-000669 NTT Comw 2005-01-19 AS: Changed fr No 0 2000-04-19
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1076 1076 31004 Stage 1 2 Rel-6 S1 2001-01-03 2002-06-14 100% 2003-07-04 No 0 2001-09-19

1077 1077 32701 TR 23.976 on Push Architecture 2 Rel-6 S2 2002-11-11 2004-02-27 100% SP-030126 RIM 2004-07-08 No 0 2002-09-26

1078 1078 42009 Multimedia Messaging (MM MMS6 1 Rel-6 T2 2002-08-15 2005-12-07 100% TP-030175 Siemens 2004-12-06 No 0 2002-09-26

1079 1079 42010 Definition of service requirement MMS6-SR 2 Rel-6 S1 2002-11-15 2003-12-19 100% 2004-03-12 No 0 2002-09-26

1080 1080 31031 Definition of service requireme 3 Rel-6 S1 2002-11-15 2003-12-19 100% Siemens 2004-03-12 No 0 2003-01-13

1081 1081 42011 Technical realization 2 Rel-6 T2 2002-09-06 2004-12-10 100% Siemens 2004-12-06 No 0 2002-09-26

1082 1082 42012 OMA dependencies 2 Rel-6 OMA 2003-08-15 2005-04-29 100% 2005-03-25 No 0 2002-09-26

1083 1083 42013 MMS formats and codecs MMS6-Codec 2 Rel-6 S4 2002-08-15 2005-12-07 100% Nokia 2006-01-13 No 0 2002-09-26

1084 1084 42014 Handling of private addressing sche 2 Rel-6 T2 2003-12-10 2004-12-10 100% TP-030299 T-Mobile 2004-12-06 No 0 2003-12-01

1085 1085 35034 MMS charging MMS6-CH 2 Rel-6 S5 2003-03-21 2004-09-16 100% SP-040778 2006-01-13 SA#25 09/2004 No 0 2004-10-29

1086 1086 42015 Deleted - FS Multiple MMS Relay/S 2 Rel-6 T2 2004-12-10 2004-12-10 100% TP-030301 Telefónica 2004-09-08 originally it was No 0 2003-12-01

1087 1087 42005 Rel-6 MExE enhancements MEXE6 1 Rel-6 T2 2002-03-08 2003-06-06 100% 2002-03-21 No 0 2002-03-21

1088 1088 42006 MExE Rel-6 Improvements and Inv MEXE6-ENHA2 Rel-6 T2 2002-03-08 2003-03-12 100% T TTPCom 2003-03-27 No 0 2002-03-21

1089 1089 42007 MExE Run-Time Independent Fram MEXE6-RTIF 2 Rel-6 T2 2002-03-08 2003-06-06 100% T Intel 2003-01-13 No 0 2002-03-21

1090 1090 2062 Subscription Management SuM 1 Rel-6 S5 2002-09-20 2005-03-17 100% SP-040763 T-Mobile 2006-01-13 SA#27 03/2005 No 0 2000-10-09

1091 1091 2499 Presence Capability PRESNC 1 Rel-6 S1 2001-03-19 2005-12-07 99% SP-010064 Motorola 2004-09-08 A Sultan merge No 0 2001-03-30

1092 1092 2501 Stage 1 2 Rel-6 S1 2001-03-19 2003-07-18 100% 2004-03-12 No 0 2001-03-30

1093 1093 2502 Stage 2 2 Rel-6 S2 2001-09-12 2002-09-20 100% SP-010517 Nokia 2004-03-12 No 0 2001-03-30

1094 1094 2503 Stage 3 2 Rel-6 N1 2002-04-01 2004-12-08 100% NP-040492 Lucent 2005-03-09 Dependency to 2 No 0 2001-03-30

1095 1095 13018 Stage 3 (CN3 Part Pk interface) 2 Rel-6 N3 2002-04-01 2005-03-11 100% 2005-03-09 No Contributions No 0 2004-06-08

1096 1096 34025 Media Codecs and Formats for IMS PRESNC-CO 2 Rel-6 S4 2003-06-12 2005-12-07 100% SP-030212 Nokia 2006-01-13 No 0 2003-07-04

1097 1097 2504 Security issues 2 Rel-6 S3 2002-08-26 2002-12-12 90% SP-020514 2004-12-06 LSs handled in S No 0 2001-03-30

1098 1098 60003 SIMPLE Presence 2 Rel-6 OMA 2004-01-01 2005-03-31 100% 2005-03-25 Updated accord No 0 2004-06-08

1099 1099 50056 Enhanced A/Gb feasibility s AGbEnFS 1 Rel-6 GP 2002-08-30 2002-11-08 100% GP-022565 Vodafone 2003-03-27 Closed No 0 2002-05-23

1100 1100 50057 Feasibility study on A/Gb enhanc AGbEnFS-FS 2 Rel-6 G2 2002-08-30 2002-11-08 100% 2003-03-27 No 0 2002-05-23

1101 1101 50080 Requirements for the support o 3 Rel-6 GP 2002-08-30 2002-11-08 100% 2003-02-13 No 0 2002-09-26

1102 1102 50084 Identification of the different bu 3 Rel-6 GP 2002-08-30 2002-11-08 100% 2003-02-13 No 0 2003-01-13

1103 1103 50093 Outline of impact and feasibilit 3 Rel-6 GP 2002-08-30 2002-11-08 100% 2003-02-13 No 0 2003-01-13

1104 1104 50081 Impact on 3GPP architecture a 3 Rel-6 GP 2002-08-30 2002-11-08 100% 2003-02-13 No 0 2002-09-26

1105 1105 50082 Standardisation effort 3 Rel-6 GP 2002-08-30 2002-11-08 100% 2003-02-13 No 0 2002-09-26

1106 1106 50083 Dependency to other features 3 Rel-6 GP 2002-08-30 2002-11-08 100% 2003-02-13 No 0 2002-09-26

1107 1107 50063 Flexible Layer One for GER FLOGER 1 Rel-6 GP 2000-01-03 2004-06-25 100% GP-021018 Nokia 2003-09-16 Nokia, Ericsson No 0 2002-05-23

1108 1108 50064 Realisation of a Flexible Layer On FLOGER-Rea 2 Rel-6 GP 2000-01-03 2004-04-23 100% GP-021019 Nokia 2004-07-08 Completed No 0 2002-05-23

1109 1109 50065 Technical Report 3 Rel-6 GP 2002-04-19 2004-02-06 100% 2004-03-12 No 0 2002-05-23

1110 1110 51002 Architecture in 45.001 and 43. 3 Rel-6 G1 2002-04-19 2004-04-23 100% 2004-03-12 No 0 2002-05-23

1111 1111 51003 Multiplexing in 45.002 3 Rel-6 G1 2002-04-19 2004-04-23 100% 2004-03-12 No 0 2002-05-23

1112 1112 51004 Channel Coding in 45.003 3 Rel-6 G1 2002-04-19 2004-04-23 100% 2004-03-12 No 0 2002-05-23

1113 1113 51005 Performance Requirements in 3 Rel-6 G1 2000-01-03 2004-04-23 100% 2004-03-12 No 0 2002-05-23

1114 1114 51006 Radio subsystem link control in 3 Rel-6 G1 2002-04-19 2004-04-23 100% 2004-03-12 No 0 2002-05-23

1115 1115 52071 Requirements in 44.004 3 Rel-6 G2 2002-04-19 2004-04-23 100% 2004-03-12 No 0 2002-05-23

1116 1116 52072 Signalling and protocol support f FLOGER-Sig 2 Rel-6 G2 2002-04-19 2004-06-25 100% GP-021020 Nokia 2004-12-06 Completed No 0 2002-05-23

1117 1117 52073 Modifications to RLC/MAC in 4 3 Rel-6 G2 2002-04-19 2004-06-25 100% 2004-07-08 No 0 2002-05-23

1118 1118 52074 Modifications to RRC in 44.118 3 Rel-6 G2 2002-04-19 2004-06-25 100% 2004-07-08 No 0 2002-05-23
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1119 1119 52075 Security for a Flexible Layer One FLOGER-Sec 2 Rel-6 S3, G 2002-04-19 2003-08-29 100% GP-021021 Nokia 2004-01-14 Started No 0 2002-05-23

1120 1120 52076 Ciphering in 44.160,44.118, 44 3 Rel-6 S3, G 2002-04-19 2003-08-29 100% 2003-09-16 No 0 2002-05-23

1121 1121 55077 Deleted at TSG#27 - GERAN MS C FLOGER-Msc 2 Rel-6 G4;G 2004-02-06 2004-02-06 100% GP-021022 Nokia 2005-03-09 DELETE No 0 2002-05-23

1122 1122 55078 deleted at TSG #27 - MS Test 3 Rel-6 G4;G 2004-02-06 2004-02-06 100% 2005-03-09 DELETE No 0 2002-05-23

1123 1123 55079 Deleted at TSG#27 - GERAN BTS FLOGER-BTS 2 Rel-6 G3 2004-02-06 2004-02-06 100% GP-021023 Nokia 2005-03-09 DELETE No 0 2002-05-23

1124 1124 53080 Deleted at TGS #27 - BTS Tes 3 Rel-6 G3 2004-02-06 2004-02-06 100% 2005-03-09 DELETE No 0 2002-09-26

1125 1125 50041 Uplink TDOA feasibility stu TDOAF 1 Rel-6 GP 2001-11-30 2002-06-28 100% GP-012794 TruePositio 2003-04-24 No 0 2001-12-10

1126 1126 2544 Multimedia Broadcast and MBMS 1 Rel-6 S1 2001-05-11 2008-03-07 100% 2001-11-24 Title renamed a No 0 2001-05-28

1127 1127 2545 Stage 1 2 Rel-6 S1 2001-05-11 2002-04-01 100% 2003-07-04 This may or may No 0 2001-03-30

1128 1128 32002 Stage 2 2 Rel-6 S2 2001-09-24 2004-03-17 100% SP-010516 2004-03-12 No 0 2001-09-19

1129 1129 32702 TR on Architectural Study 3 Rel-6 S2 2001-09-24 2002-08-23 100% 2004-07-08 No 0 2002-09-26

1130 1130 32703 Stage 2 Specification Work 3 Rel-6 S2 2002-08-19 2004-03-17 100% 2004-10-21 No 0 2002-09-26

1131 1131 2481 Introduction of MBMS in RAN MBMS-RAN 2 Rel-6 R2 2002-01-01 2005-09-15 100% RAN_Work_I Nokia 2004-07-08 No 0 2001-03-20

1132 1132 20022 Introduction of MBMS in RAN MBMS-RAN 3 Rel-6 R2 2002-01-01 2004-12-14 100% Nokia 2005-01-13 Was "Introducti No 0 2004-09-27

1133 1133 20020 UE Performance Requirement MBMS-RAN-R3 Rel-6 R4 2004-09-15 2005-09-15 100% RAN_Work_It Ericsson 2006-01-13 Approved at RA No 0 2004-09-27

1134 1134 11030 Support of the MBMS in CN protoco 2 Rel-6 N1 2002-06-18 2004-12-08 100% NP-040493 2008-08-31 No 0 2002-06-21

1135 1135 13015 Gmb interface for MBMS (CN3 part 2 Rel-6 N3 2003-08-29 2004-12-08 100% 2005-03-09 No 0 2003-10-13

1136 1136 33008 Security Aspects of MBMS MBMS 2 Rel-6 S3 2002-07-01 2005-03-18 100% SP-020514 3 2008-08-31 WID approved S No 0 2002-11-08

1137 1137 50085 Support of MBMS in GERAN MBMS-GERA 2 Rel-6 GP 2001-08-30 2005-01-28 100% GP-022566 2005-03-09 Completed No 0 2002-09-26

1138 1138 50086 Impact on the logical and phys 3 Rel-6 GP 2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26

1139 1139 52085 Re-synchronisation at cell cha 3 Rel-6 G2 2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26

1140 1140 50098 Simultaneous support of MBM 3 Rel-6 GP 2002-08-30 2005-01-28 100% 2005-03-09 No 0 2003-12-01

1141 1141 50099 Simultaneous support of MBM 3 Rel-6 GP 2001-08-30 2005-01-28 100% 2005-03-09 No 0 2003-12-01

1142 1142 50100 Resynchronisation at cell chan 3 Rel-6 GP 2001-08-30 2005-01-28 100% 2005-03-09 No 0 2003-12-01

1143 1143 50087 Decision making process betw 3 Rel-6 GP 2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26

1144 1144 50088 MBMS channel allocations pro 3 Rel-6 GP 2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26

1145 1145 50089 Changes to the Gb interface 3 Rel-6 GP 2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26

1146 1146 50090 GERAN specific changes to th 3 Rel-6 GP 2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26

1147 1147 50091 Interaction between MBMS an 3 Rel-6 GP 2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26

1148 1148 50092 Security aspects 3 Rel-6 GP 2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26

1149 1149 53081 MS conformance tests- G3 3 Rel-6 G3 2002-01-25 2005-01-28 100% 2005-03-25 Under evaluatio No 0 2003-12-01

1150 1150 55091 Deleted - MS conformance tes 3 Rel-6 G5 2003-06-27 2003-06-27 100% 2004-10-21 GP- No 0 2004-10-20

1151 1151 31045 MBMS User Services 2 Rel-6 S1 2003-05-13 2006-03-16 100% 2004-09-08 No 0 2001-03-30

1152 1152 31044 MBMS User Services Stage 1 3 Rel-6 S1 2003-05-13 2004-04-01 100% 2003-12-07 No 0 2001-03-30

1153 1153 34026 Definition of MBMS user servic MBMS-TSMB 3 Rel-6 S4 2003-06-12 2006-03-16 100% SP-030674 Nokia 2006-01-13 TR26.946 tbc by No 0 2003-07-04

1154 1154 35038 MBMS charging MBMS-CH 2 Rel-6 S5 2005-01-11 2005-06-09 100% SP-040779 2006-01-13 SA#28 06/2005 No 0 2004-10-29

1155 1155 25024 MBMS UE Conformance Testing MBMS-UECo 2 Rel-6 R5 2006-03-10 2008-03-07 100% RAN5_Work_ 2008-05-06 BB place holde No 0 2006-09-22

1156 1156 25014 RF/RRM Conformance Test A MBMS-RAN-R3 Rel-6 R5 2006-06-02 2008-03-07 100% RAN5_Work_ Ericsson 2008-05-06 TS 34.109 is un No 0 2002-02-28

1157 1157 25022 Conformance Test Aspects - M MBMS-UECo 3 Rel-6 R5 2006-09-20 2007-12-07 100% RAN5_Work_ IPWireless 2008-05-06 No 0 2006-09-21

1158 1158 25023 Signalling Conformance Test A MBMS-UECo 3 Rel-6 R5 2006-09-20 2007-12-07 100% RAN5_Work_ DATANG 2008-05-06 No 0 2006-09-21

1159 1159 25011 Conformance Test Aspects – MMBMS_Test 3 Rel-6 R5 2006-03-10 2007-09-14 100% RAN5_Work_ Qualcomm 2008-05-06 No 0 2006-03-21

1160 1160 25038 Conformance Test Aspects - 1 MBMS-UECo 3 Rel-6 R5 2007-06-01 2007-12-07 100% RAN5_Work_ Datang Mo 2008-05-06 No 0 2002-02-28

1161 1161 31006 Speech Recognition and SpSRSES 1 Rel-6 S1 2001-10-08 2005-12-30 100% SP-010572 2004-09-08 No 0 2001-10-09
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1162 1162 31007 Speech Enabled Services Based on DSR 2 Rel-6 S1 2001-10-08 2002-03-15 100% SP-010581 Qualcomm 2004-03-12 No 0 2001-10-09

1163 1163 32999 TR on Architectural impacts 2 Rel-6 S2 2003-05-12 2004-03-02 100% 2004-07-08 No 0 2001-11-29

1164 1164 34700 Codec Work to Support Speech Re SRSES-Code 2 Rel-6 S4 2002-10-15 2004-12-16 100% SP-020687 Motorola 2004-12-06 Completed No 0 2003-01-13

1165 1165 60004 Multimodal support 2 Rel-6 OMA 2004-01-01 2005-12-30 100% 2005-03-25 No 0 2004-06-08

1166 1166 11021 Deleted - SES codec negotiation at 2 Rel-6 N1 2003-06-04 2003-06-04 100% 2004-10-21 Abandoned NP- NP- No 0 2004-10-20

1167 1167 31008 Generic User Profile Rel-6 GUP 1 Rel-6 S1 2001-10-08 2005-03-03 100% SP-040515 2003-03-28 No 0 2001-10-09

1168 1168 31009 Stage 1 - Requirements 2 Rel-6 S1 2001-10-08 2003-05-30 100% T-Mobile 2005-03-25 No 0 2001-10-09

1169 1169 32008 Stage 2 - Architecture 2 Rel-6 S2 2002-01-28 2003-06-06 100% SP-020539 Nokia 2004-03-12 No 0 2001-10-09

1170 1170 42002 Stage 2 - Data Description Method 2 Rel-6 N4 2002-12-05 2005-03-03 100% TP-020275 T-Mobile 2005-03-09 TR approved in No 0 2001-10-09

1171 1171 14008 Stage 3 - Network 2 Rel-6 N4 2003-05-19 2005-03-03 100% 2005-03-09 17 May no activ No 0 2002-03-21

1172 1172 33009 Security Aspects 2 Rel-6 S3 2002-07-16 2003-09-18 100% SP-030109 Lucent 2005-01-13 WID approved S No 0 2002-11-08

1173 1173 31010 Digital Rights Management DRM 1 Rel-6 S1 2001-10-08 2004-05-28 100% SP-010577 2001-10-11 Foreseen start No 0 2001-10-11

1174 1174 31011 Requirements 2 Rel-6 S1 2001-10-08 2002-06-13 100% Openwave 2003-07-04 No 0 2001-10-11

1175 1175 60005 Stage 2 2 Rel-6 OMA 2004-01-01 2004-05-28 100% 2005-03-25 No 0 2004-06-08

1176 1176 60006 Stage 3 2 Rel-6 OMA 2004-01-01 2004-05-28 100% 2005-03-25 No 0 2004-06-08

1177 1177 33001 Security 2 Rel-6 OMA 2002-06-17 2003-03-03 100% 2005-03-25 SA3 acknowledg No 0 2001-10-11

1178 1178 31037 Deleted - Monitoring of Stages 2 an 2 Rel-6 S1 2003-03-21 2003-03-21 100% 2004-09-08 Replaced by UID No 0 2003-01-15

1179 1179 31012 WLAN-UMTS Interworking WLAN 1 Rel-6 S1 2000-01-03 2005-09-22 100% SP-030712 Telenor 2004-03-12 No 0 2001-10-11

1180 1180 31020 Technical Report WLAN-TR 2 Rel-6 S1 2000-01-03 2003-06-13 100% SP-030712 Telenor 2004-06-08 No 0 2002-02-28

1181 1181 31035 Stage 1 WLAN-TS 2 Rel-6 S1 2003-01-06 2004-06-11 100% SP-030712 Telenor 2004-06-08 No 0 2003-01-13

1182 1182 31058 Global stage 1 WLAN-TS 3 Rel-6 S1 2003-01-06 2004-06-11 100% SP-030712 Telenor 2005-01-19 No 0 2004-06-17

1183 1183 32018 Architecture Definition for scenarii 2 2 Rel-6 S2 2002-03-25 2004-05-31 100% SP-020542 2004-07-08 No 0 2002-03-25

1184 1184 32704 Security 2 Rel-6 S3 2002-09-30 2003-03-21 100% SP-020514 Ericsson 2005-01-13 Active contributi No 0 2002-09-26

1185 1185 14013 Stage 3 - CN4 aspects WLAN-IW 2 Rel-6 N4 2003-05-23 2004-09-01 100% NP-030490 Nokia 2005-03-09 WID approved a No 0 2003-03-27

1186 1186 13019 Stage 3 - CN3 aspects (Wi Interface WLAN 2 Rel-6 N3 2003-05-23 2004-09-30 100% 2005-03-09 No 0 2004-06-08

1187 1187 11042 Stage 3 for scenario 2 2 Rel-6 N1 2003-05-23 2004-09-08 100% NP-030490 2005-03-09 No 0 2003-06-09

1188 1188 11047 Stage 3 for scenario 3 2 Rel-6 N1 2003-05-23 2004-12-08 100% 2005-03-09 No 0 2004-06-08

1189 1189 35033 WLAN charging WLAN-CH 2 Rel-6 S5 2003-03-21 2005-09-22 100% SP-030048 Nokia 2006-01-13 SA#28: delayed No 0 2004-10-29

1190 1190 43010 USIM enhancements for WLAN Inte 2 Rel-6 T3 2003-09-05 2005-03-04 100% TP-030185 Axalto 2005-01-19 No 0 2004-12-06

1191 1191 31015 Priority Service NTShar 1 Rel-6 S1 2002-05-30 2003-09-26 100% SP 010739 2004-09-08 No 0 2002-02-27

1192 1192 31016 Feasibility Study PRIOR-FS 2 Rel-6 S1 2002-06-14 2002-06-14 100% SP-010523 Telcordia 2003-07-04 No 0 2002-02-27

1193 1193 31017 Stage 1 - Requirements PRIOR-SR 2 Rel-6 S1 2002-05-30 2003-09-17 100% Telcordia 2004-06-08 No 0 2002-02-27

1194 1194 31043 Priority service implementation guid 2 Rel-6 S1 2003-03-28 2003-09-26 100% Telcordia 2004-06-08 No 0 2003-07-04

1195 1195 31018 Network Sharing NTShar 1 Rel-6 S1 2003-01-20 2004-12-15 100% SP 010739 2004-03-12 No 0 2002-02-27

1196 1196 31019 Technical Report NTShar-TR 2 Rel-6 S1 2003-01-20 2003-12-19 100% 2004-03-12 No 0 2002-02-27

1197 1197 31038 Stage 1 - CRs to implement Networ NTShar-CR 2 Rel-6 S1 2003-01-20 2003-12-19 100% 2004-03-12 No 0 2003-03-14

1198 1198 32044 Stage 2 2 Rel-6 S2 2003-02-27 2004-07-30 100% SP-030123 2004-09-08 No 0 2003-03-27

1199 1199 11043 Network sharing - stage 3 2 Rel-6 N1 2003-05-23 2004-12-08 100% NP-040429 2004-12-06 No 0 2003-06-09

1200 1200 22004 Enhancement of the support of netw NTShar-UTRA2 Rel-6 R2 2003-09-19 2004-12-15 100% RAN_Work_It TeliaSoner 2005-01-13 No 0 2003-10-02

1201 1201 32016 QoS Improvements QoS1 1 Rel-6 S2 2002-07-15 2004-12-08 100% SP-010719 Nokia 2002-01-24 No 0 2002-01-24

1202 1202 32017 FS on Dynamic Policy control enha QoS1 2 Rel-6 S2 2002-07-15 2004-04-23 100% SP-020540 2004-07-08 No 0 2002-01-24

1203 1203 32059 Definition of the Gq interface 2 Rel-6 S2 2003-07-01 2004-04-23 100% SP-030306 2004-07-08 No 0 2003-07-23

1204 1204 13016 Gq interface specification for Dynam 2 Rel-6 N3 2003-08-29 2004-12-08 100% NP-030198 Nokia 2005-03-09 [DAB - 25.05.04 No 0 2003-10-13
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1205 1205 33002 Subscriber certificates SEC1-SC 1 Rel-6 S3 2002-02-25 2004-12-08 100% SP-010622 Nokia 2005-01-13 Approved at SA No 0 2002-01-24

1206 1206 32705 Stage 1 2 Rel-6 S3 2002-02-25 2002-09-12 100% 2002-11-08 Contribution rec No 0 2002-09-26

1207 1207 32706 Architecture review 2 Rel-6 S2 2002-10-14 2002-11-14 100% 2004-03-12 No 0 2002-09-26

1208 1208 14504 Stage 3 SEC1-SC 2 Rel-6 N4 2003-09-19 2004-11-30 100% NP-030399 Nokia 2005-03-09 Finished in CN4 No 0 2003-10-15

1209 1209 11049 Stage 3 Ua & Ub interfaces 2 Rel-6 N1 2003-11-03 2004-12-08 100% 2005-03-09 No 0 2004-03-01

1210 1210 60007 OMA dependencies on Subscriber 2 Rel-6 OMA 2004-01-01 2004-06-08 100% 2005-03-25 Updated accord No 0 2004-06-08

1211 1211 15010 Rel-6 OSA enhancements OSA3 1 Rel-6 N5 2002-10-31 2005-03-10 100% NP-040351 Alcatel 2005-01-13 CN#25: Update No 0 2002-03-20

1212 1212 31040 Scope of the Open Service Access 2 Rel-6 S1 2003-03-28 2003-06-27 100% SP-030038 2004-03-12 No 0 2003-03-28

1213 1213 15038 OSA Stage 2 2 Rel-6 N5 2004-08-13 2005-03-10 100% 2005-03-25 Inherited by CN5 No 0 2004-09-03

1214 1214 15026 Multi Media Messaging function 2 Rel-6 N5 2002-10-31 2004-09-10 100% 2005-01-13 No 0 2003-01-13

1215 1215 15028 Policy management extensions 2 Rel-6 N5 2002-10-31 2003-12-12 100% 2005-01-13 No 0 2003-01-13

1216 1216 15029 TS on Presence and Availability Ma 2 Rel-6 N5 2002-10-31 2004-03-26 100% 2005-01-13 N5#26: Split WI No 0 2003-01-13

1217 1217 15032 OSA interfaces at different levels of 2 Rel-6 N5 2003-07-14 2004-09-10 100% 2005-01-13 No 0 2003-03-27

1218 1218 15033 Introduction of migration support me 2 Rel-6 N5 2002-10-31 2003-12-10 100% 2005-01-13 No 0 2003-03-27

1219 1219 15036 Framework Function for Federation 2 Rel-6 N5 2003-02-03 2003-12-12 100% 2005-01-13 No 0 2003-03-27

1220 1220 60008 OMA potential overlaps with 3GPP 2 Rel-6 OMA 2003-12-18 2004-09-16 100% 2005-03-25 TSG#25 Approv No 0 2004-06-08

1221 1221 15037 Deleted - TR on Presence and Ava 2 Rel-6 N5 2004-09-17 2004-09-17 100% 2004-10-21 N5#26:TR Comp NP- No 0 2004-10-20

1222 1222 50401 Addition of frequency band TAPS 1 Rel-6 GP 2002-06-28 2005-01-28 100% GP-022072 Nokia 2005-03-09 No 0 2002-07-31

1223 1223 50094 Addition of frequency bands to G TAPS-Specs 2 Rel-6 G1 2002-11-15 2002-12-20 100% GP-022073 Nokia 2003-02-13 Ready No 0 2002-07-31

1224 1224 51102 Changes to core specs 3 Rel-6 G1 2002-11-15 2002-12-20 100% 2003-02-13 No 0 2002-07-31

1225 1225 54102 Deleted at TSG #27 - Addition of TAPS-Conf 2 Rel-6 G4 2002-06-28 2005-01-28 100% GP-022074 Nokia 2005-03-09 DELETE No 0 2002-07-31

1226 1226 54103 Deleted at TSG #27 - 51.010-1 3 Rel-6 G4 2002-06-28 2005-01-28 100% 2005-03-09 DELETE No 0 2002-07-31

1227 1227 50130 Seamless support of streamSSStrea 1 Rel-6 GP 2000-01-03 2005-06-17 100% GP-022561 Vodafone 2004-01-14 No 0 2002-09-26

1228 1228 51131 Identification of requirements for 2 Rel-6 G1 2003-06-27 2003-08-29 100% GP-022564 2003-09-16 Started No 0 2002-09-26

1229 1229 51133 Requirements 3 Rel-6 G1 2003-06-27 2003-08-29 100% 2003-09-16 No 0 2003-02-13

1230 1230 51132 Performance study of cell change 2 Rel-6 G1 2000-01-03 2003-08-29 100% GP-022562 2003-09-16 Started No 0 2002-09-26

1231 1231 51134 Performance of NACC 3 Rel-6 G1 2000-01-03 2003-08-29 100% 2003-09-16 No 0 2003-02-13

1232 1232 51135 Performance of cell change in 3 Rel-6 G1 2000-01-03 2003-08-29 100% 2003-09-16 No 0 2003-02-13

1233 1233 51136 Handover 3 Rel-6 G1 2000-01-03 2003-08-29 100% 2003-09-16 No 0 2003-02-13

1234 1234 52131 Reduction of service interruption 2 Rel-6 G2 2003-06-27 2005-06-17 100% GP-022563 2003-09-16 Completed at G No 0 2002-09-26

1235 1235 52133 Optimisations of existing mech 3 Rel-6 G2 2003-06-27 2003-11-21 100% 2003-09-16 No 0 2003-02-13

1236 1236 52134 Inter-system NACC 3 Rel-6 G2 2003-06-27 2003-11-21 100% 2003-09-16 No 0 2003-02-13

1237 1237 52135 PS Handover (within GERAN a 3 Rel-6 G2 2003-06-27 2005-06-17 100% 2003-09-16 No 0 2003-02-13

1238 1238 52136 Dependency to other features 3 Rel-6 G2 2003-06-27 2003-11-21 100% 2003-09-16 No 0 2003-02-13

1239 1239 54131 MS conformance testing 2 Rel-6 G3 2003-12-19 2004-01-30 100% GP-023424 2004-03-12 Closed, no wor No 0 2002-09-26

1240 1240 54132 MS conformance tests 3 Rel-6 G4,G 2003-12-19 2004-01-30 100% 2003-12-01 Closed, no work No 0 2003-02-13

1241 1241 33013 GERAN A/Gb mode security enhan 2 Rel-6 S3 2002-09-26 2005-01-28 100% SP-030107 Vodafone 2005-01-13 Possible change No 0 2003-01-15

1242 1242 34300 Performance characterisati CODCAR 1 Rel-6 S4 2002-09-13 2004-06-10 100% SP-020433 Nokia 2004-09-08 No 0 2002-09-26

1243 1243 31030 Study on Privacy Capability PrivCap 1 Rel-6 S1 2003-11-10 2004-03-03 100% SP-020579 Lucent 2005-03-09 No 0 2002-11-08

1244 1244 35010 OAM&P Rel-6 OAM 1 Rel-6 S5 2002-09-12 2005-03-11 100% SP-040766 Motorola 2005-01-13 SA#26: Update No 0 2002-11-08

1245 1245 35011 Principles, high level Requirements OAM-AR 2 Rel-6 S5 2002-09-12 2004-09-16 100% SP-040767 Motorola 2006-01-13 SA#25 09/2004 No 0 2002-11-08

1246 1246 35012 Performance Management OAM-PM 2 Rel-6 S5 2002-09-12 2004-12-16 100% SP-040782 Nortel 2006-01-13 SA#26 12/2004 No 0 2002-11-08

1247 1247 35014 Network Infrastructure Managemen OAM-NIM 2 Rel-6 S5 2002-09-12 2004-12-16 100% SP-040789 Ericsson 2006-01-13 SA#26 12/2004 No 0 2002-11-08
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1248 1248 35015 Trace Management Rel-6 OAM-Trace 2 Rel-6 S5 2002-09-20 2005-03-11 100% SP-040782 Nokia 2005-03-09 SA#26 12/2004 No 0 2002-11-08

1249 1249 35022 Subscriber and UE trace mana OAM-Trace 3 Rel-6 S5 2002-09-20 2004-12-16 100% Nokia 2006-01-13 SA#26 12/2004 No 0 2003-10-03

1250 1250 23013 Subscriber and equipment trac OAM-Trace-R 3 Rel-6 R3 2003-06-06 2004-06-15 100% RAN_Work_It Nortel 2005-01-13 No 0 2003-07-04

1251 1251 14016 Trace Management, Stage3 OAM-Trace 3 Rel-6 N4 2004-06-09 2005-03-11 100% NP-040411 Nokia 2005-03-09 No 0 2004-03-01

1252 1252 35016 Charging Management CH 1 Rel-6 S5 2002-11-21 2005-06-09 100% SP-040773 T-Mobile 2006-01-13 SA#28 Target 0 No 0 2003-01-13

1253 1253 35037 Charging architecture and principle CH 2 Rel-6 S5 2003-03-21 2004-09-16 100% 2006-01-13 SA#25 09/2004 No 0 2004-10-29

1254 1254 35024 Charging Data Record (CDR) file fo CH 2 Rel-6 S5 2003-03-21 2004-03-18 100% 2006-01-13 SA#23 03/2004 No 0 2004-10-29

1255 1255 35025 CDR parameter description CH 2 Rel-6 S5 2003-03-21 2005-06-09 100% 2006-01-13 SA#28 06/2005 No 0 2004-10-29

1256 1256 35026 Diameter charging applications CH 2 Rel-6 S5 2003-03-21 2004-09-16 100% 2006-01-13 SA#25 09/2004 No 0 2004-10-29

1257 1257 35027 Online Charging System (OCS) arc CH 2 Rel-6 S5 2003-03-21 2003-09-18 100% 2006-01-13 SA#21 09/2003 No 0 2004-10-29

1258 1258 35028 OCS: Applications and interfaces CH 2 Rel-6 S5 2003-03-21 2004-12-16 100% 2006-01-13 SA#26 12/2004 No 0 2004-10-29

1259 1259 35017 Charging Management for Beare CH-BC 2 Rel-6 S5 2003-03-21 2004-09-16 100% SP-030048 Nokia 2006-01-13 SA#28 Target 0 No 0 2003-01-13

1260 1260 35029 CS domain charging CH 3 Rel-6 S5 2003-03-21 2004-03-18 100% 2006-01-13 SA#23 03/2004 No 0 2004-10-29

1261 1261 35030 PS domain charging CH 3 Rel-6 S5 2003-03-21 2004-09-16 100% 2006-01-13 SA#25 09/2004 No 0 2004-10-29

1262 1262 35031 CDR transfer CH 3 Rel-6 S5 2003-03-21 2004-09-16 100% 2006-01-13 SA#25 09/2004 No 0 2004-10-29

1263 1263 35018 Charging Management for the IMS IMS2-CH 2 Rel-6 S5 2003-03-21 2004-12-16 100% SP-030049 Ericsson 2006-01-13 SA#26 12/2004 No 0 2003-01-13

1264 1264 35019 Charging Management for the Serv CH 2 Rel-6 S5 2003-03-21 2005-06-09 100% SP-040778 Siemens 2006-01-13 SA#26: Updated No 0 2003-01-13

1265 1265 32030 Overall architectural aspects of I CH-FBC 2 Rel-6 S2 2002-11-21 2005-03-11 100% SP-040041 2004-07-08 No 0 2003-01-15

1266 1266 32069 Overall definition of FBC archit 3 Rel-6 S2 2002-11-21 2004-03-02 100% 2005-03-09 No 0 2004-05-20

1267 1267 32070 Study on providing policy contr 3 Rel-6 S2 2004-02-02 2004-07-30 100% 2004-10-21 No 0 2004-05-20

1268 1268 13020 Gx interface for flow based cha CH-FBC 3 Rel-6 N3 2004-02-02 2004-12-08 100% NP-040245 Nokia 2005-03-09 No 0 2004-05-20

1269 1269 13021 Rx interface for flow based cha CH-FBC 3 Rel-6 N3 2004-02-02 2005-03-11 100% NP-040339 Nortel 2005-03-25 No 0 2004-05-20

1270 1270 1800 Rel-6 UICC/USIM enhancem USAT1 1 Rel-6 T3 2000-09-25 2005-03-10 100% not needed 2000-12-01 No 0 2000-09-14

1271 1271 1802 UICC API USAT1-API 2 Rel-6 T3 2002-03-20 2005-03-10 100% 2001-03-12 8/3/2001: test s No 0 2000-09-14

1272 1272 43001 Java API Test specification 3 Rel-6 T3 2002-03-20 2002-06-10 100% TP-020029 Microelectr NA No 0 2002-05-30

1273 1273 43006 2G/3G Java Card™ API based USAT1-API 3 Rel-6 T3 2003-03-17 2004-03-05 100% TP-030031 Oberthur C 2005-01-19 No 0 2003-09-08

1274 1274 43007 (U)SIM API for Java Card Test 3 Rel-6 T3 2003-03-17 2005-03-10 100% TP-040186 Axalto 2005-06-02 No 0 2003-09-08

1275 1275 43003 Deleted - Java API Test specif 3 Rel-6 T3 2002-05-30 2003-06-09 100% TP-020122 Microelectr NA MOVED to Rel-5 No 0 2002-09-26

1276 1276 43004 Rel-6 USIM toolkit enhancements 2 Rel-6 T3 2000-09-25 2005-03-04 100% 2005-01-19 No 0 2002-11-29

1277 1277 502031 C SIM API USAT1-API-M 3 Rel-6 T3 2000-09-25 2002-09-27 100% TP-000155 NA No 0 2000-09-27

1278 1278 502032 Specification 4 Rel-6 T3 2000-09-25 2002-09-27 100% TP-000155 Aspects So NA No 0 2000-04-09

1279 1279 502033 Test specification 4 Rel-6 T3 2001-01-01 2001-09-28 100% TP-000155 Aspects So NA No 0 2000-09-14

1280 1280 43009 USIM application toolkit Confo 3 Rel-6 T3 2003-12-05 2005-03-04 100% TP-030259 Gemplus 2005-06-02 No 0 2004-12-06

1281 1281 34022 Packet Switched Streaming PSSrel6 1 Rel-6 S4 2002-11-18 2005-12-07 100% SP-020685 Ericsson 2005-03-09 No 0 2002-11-28

1282 1282 31039 Stage 1 2 Rel-6 S1 2002-11-18 2003-03-17 100% 2004-03-12 2nd resp SA4 No 0 2003-03-14

1283 1283 34024 Stage 3 PSSrel6-Stag 2 Rel-6 S4 2002-12-13 2005-12-07 100% Ericsson 2006-01-13 TR tbc by Sept. No 0 2003-03-27

1284 1284 34023 AMR-WB extension for highAMRWB+ 1 Rel-6 S4 2002-12-13 2005-12-07 100% SP-030083 Nokia 2006-01-13 TR tbc by Sept. No 0 2002-11-28

1285 1285 34027 Codec Enhancements for P CEPSCM 1 Rel-6 S4 2004-03-16 2004-12-16 100% SP 040066 Nokia 2004-12-06 Completed No 0 2004-03-02

1286 1286 34028 3G-324M Improvements 3G-324MI 1 Rel-6 S4 2004-03-16 2004-12-16 100% SP-040067 Ericsson 2004-12-06 Completed No 0 2004-03-02

1287 1287 51101 Single Antenna Receiver In SAIC 1 Rel-6 GP;G 2002-11-15 2004-08-27 100% GP-023400 Cingular 2004-12-06 No 0 2003-02-13

1288 1288 12006 Enhancement of dialled ser EDCAMEL 1 Rel-6 S1 2003-03-28 2003-12-31 100% SP-020818 Samsung 2004-03-12 No 0 2003-03-14

1289 1289 12007 Stages 2 and 3 2 Rel-6 N4 2003-03-28 2003-12-31 100% NP-030153 2005-03-09 No 0 2003-03-27

1290 1290 32060 Bandwidth and resource sa BARS 1 Rel-6 S2 2003-06-01 2004-06-16 100% SP-030308 2004-07-08 No 0 2003-07-23
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1291 1291 33018 FS on (U)SIM Security Reus 1 Rel-6 S3 2003-07-03 2003-12-26 100% SP-030341 Toshiba 2004-12-06 Approved TSG# No 0 2003-07-25

1292 1292 50600 Multiple TBF in A/Gb mode MULTBF 1 Rel-6 GP;G 2002-04-05 2005-01-28 100% GP-021263 Ericsson 2006-01-13 No 0 2003-07-31

1293 1293 50601 Multiple TBF in A/Gb mode MULTBF-Agb 2 Rel-6 GP;G 2002-04-05 2003-08-29 100% GP-021263 Ericsson 2003-09-16 No 0 2003-07-31

1294 1294 50602 Multiple TBF Concept paper 3 Rel-6 GP;G 2002-04-05 2003-08-29 100% 2003-09-16 No 0 2003-07-31

1295 1295 50603 Multiple TBF Stage 2 (43.064) 3 Rel-6 GP;G 2002-04-05 2003-08-29 100% 2003-09-16 No 0 2003-07-31

1296 1296 50604 Multiple TBF Stage 3 (44.060) 3 Rel-6 GP;G 2002-04-05 2003-08-29 100% 2004-12-06 No 0 2003-07-31

1297 1297 50605 Deleted at TGS # 27 - Multiple TBF MULTBF-Tes 2 Rel-6 G3 2005-01-28 2005-01-28 100% GP-022098 Ericsson 2005-03-09 DELETE No 0 2003-07-31

1298 1298 50096 Alignment between the test ALTERE 1 Rel-6 G3 2003-08-29 2005-09-02 100% GP-032236 Ericsson 2006-01-13 No 0 2003-09-16

1299 1299 50097 Determine the controversial test cas ALTERE-TC 2 Rel-6 G3 2003-08-29 2005-09-02 100% 2006-01-13 Completed No 0 2003-09-16

1300 1300 50444 Addition of U-TDOA in the CUTDOACS 1 Rel-6 GP 2003-11-21 2004-04-23 100% GP-032773 TruePositio 2004-03-12 Completed, exce No 0 2003-12-01

1301 1301 50445 Addition of U-TDOA in the PUTDOAPS 1 Rel-6 GP 2003-06-27 2004-11-12 100% GP-032774 TruePositio 2004-12-06 No 0 2003-12-01

1302 1302 50101 Downlink Advanced Receiv DARP 1 Rel-6 GP 2003-11-21 2005-09-02 100% GP-041966 Nokia 2006-01-13 No 0 2003-12-01

1303 1303 50102 DARP test scenarios DARP-TS 2 Rel-6 GP 2003-11-21 2004-08-27 100% GP-041967 Nokia 2004-12-06 No 0 2003-12-01

1304 1304 50103 DARP for GMSK modulated voice DARP-GMSK 2 Rel-6 GP 2004-02-06 2004-11-12 100% GP-041968 Nokia 2006-01-13 No 0 2003-12-01

1305 1305 50104 Performance requirements in 4 DARP-GMSK 3 Rel-6 GP 2004-02-06 2004-11-12 100% 2004-12-06 No 0 2003-12-01

1306 1306 50105 Radio subsystem link control in DARP-GMSK 3 Rel-6 GP 2004-02-06 2004-11-12 100% 2004-12-06 No 0 2003-12-01

1307 1307 50106 DARP for GPRS and EGPRS MCS DARP-GPRS 2 Rel-6 GP 2004-02-06 2004-11-12 100% GP-041969 Nokia 2005-03-09 No 0 2003-12-01

1308 1308 50107 Performance requirements in 4 DARP-GPRS 3 Rel-6 GP 2004-02-06 2004-11-12 100% 2004-12-06 No 0 2003-12-01

1309 1309 50108 Radio subsystem link control in DARP-GPRS 3 Rel-6 GP 2004-02-06 2004-11-12 100% 2004-12-06 No 0 2003-12-01

1310 1310 50115 DARP Capability signalling DARP-CAPS 2 Rel-6 GP 2003-11-21 2004-11-12 100% GP-041970 Nokia 2004-12-06 No 0 2003-12-01

1311 1311 50116 GERAN MS Conformance test for D ARP-ConfTes 2 Rel-6 G3 2004-08-27 2005-09-02 100% GP-041971 Nokia 2006-01-13 Started No 0 2003-12-01

1312 1312 50109 Reduction of PS service int PSintDTM 1 Rel-6 G2 2003-11-21 2005-06-24 59% GP-032548 Siemens 2006-01-13 No 0 2003-12-01

1313 1313 50110 Use case and requirement definitio PSintDTM-Re 2 Rel-6 G2 2003-11-21 2004-04-23 100% GP-032549 Siemens 2006-01-13 No 0 2003-12-01

1314 1314 50111 Performance Study of Current Proc PSintDTM-Pe 2 Rel-6 G2 2003-11-21 2004-04-23 100% GP-032550 Siemens 2006-01-13 No 0 2003-12-01

1315 1315 50112 Reduction of service interruption tim PSintDTM-Re 2 Rel-6 G2 2004-04-23 2004-11-12 100% GP-032551 Siemens 2006-01-13 No 0 2003-12-01

1316 1316 50113 MS Conformance testing PSintDTM-Co 2 Rel-6 G3 2004-06-25 2005-06-24 0% 2006-01-13 On-going No 0 2003-12-01

1317 1317 50114 Deleted - BTS Conformance testing PSintDTM-Co 2 Rel-6 G3 2005-06-24 2005-06-24 100% 2006-01-13 No 0 2003-12-01

1318 1318 12008 CAMEL prepay interworkin SCCAMEL 1 Rel-6 N4 2003-12-08 2004-10-05 100% NP-030584 2005-03-09 No 0 2004-03-03

1319 1319 31046 Circuit Switched Video and CS_VSS 1 Rel-6 S1 2004-01-12 2005-09-02 100% SP-040331 Vodafone 2004-07-08 No 0 2003-03-14

1320 1320 31047 Stage 1 - Requirements CS_VSS 2 Rel-6 S1 2004-01-12 2004-10-14 100% Vodafone 2004-06-08 No 0 2004-01-27

1321 1321 32071 Stage 2 Study on architecture altern CS_VSS 2 Rel-6 S2 2004-01-12 2004-08-13 100% 2004-12-06 No 0 2004-05-20

1322 1322 32072 Stage 2 description on Redial CS_VSS 2 Rel-6 S2 2004-05-03 2004-12-16 100% 2005-03-09 No 0 2004-05-20

1323 1323 11053 Switching between voice and video CS_VSS 2 Rel-6 C1 2005-01-03 2005-06-17 100% 2005-06-02 No 0 2005-04-20

1324 1324 52137 Deleted - GERAN2 Part CS_VSS 2 Rel-6 G2 2005-09-02 2005-09-02 100% 2005-04-21 No 0 2004-01-28

1325 1325 13017 Deleted - CN3 Part CS_VSS 2 Rel-6 N3 2004-10-14 2004-10-14 100% 2004-10-21 No 0 2004-10-20

1326 1326 33020 Network Domain Security; MAPSEC 1 Rel-6 S3 2004-07-06 2004-12-29 20% SP-040280 Vodafone 2004-12-06 Approved TSG# No 0 2003-07-25

1327 1327 33021 FS on Security for early IMSSEC-IMS 1 Rel-6 S3 2004-10-01 2005-03-28 100% SP-040691 Vodafone 2005-03-25 Approved TSG# No 0 2003-07-25

1328 1328 13024 Reorganisation of CS Data CS Data 1 Rel-6 N3 2004-11-19 2004-12-08 100% NP_040563 Siemens 2005-03-09 Created at TSG# No 0 2005-03-02

1329 1329 50553 Generic Access to A/Gb Int GAAI 1 Rel-6 GP 2004-06-25 2006-01-20 95% GP-042247 Motorola 2006-01-13 No 0 2004-10-15

1330 1330 50544 FS on GAAI GAAG 2 Rel-6 GP 2004-06-25 2004-08-27 100% GP-041592 Motorola 2005-03-25 Feasibility Study No 0 2004-06-30

1331 1331 50554 GAAI – Stage 2 GAAI-Stage2 2 Rel-6 GP 2004-08-27 2005-04-08 100% Ericsson 2005-03-25 Completed No 0 2004-10-15

1332 1332 50555 GAAI – Stage 3 GAAI-Stage3 2 Rel-6 GP 2004-08-27 2005-04-08 100% 2006-01-13 Completed No 0 2004-10-15

1333 1333 50556 MS Conformance Test for GAAI GAAI-CT 2 Rel-6 GP 2004-08-27 2006-01-20 90% 2006-01-13 Started No 0 2004-10-15
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1334 1334 50559 Support of PS Handover fo SPSHAGB 1 Rel-6 GP-G 2003-11-03 2005-08-24 100% GP-051160 Ericsson 2006-01-13 Replaces SCSA No 0 2005-04-20

1335 1335 50560 Stage 2 SPSHAGB-St 2 Rel-6 GP-G 2003-11-03 2005-08-24 100% GP-051161 Ericsson 2006-01-13 Replaces SCSA No 0 2005-04-20

1336 1336 50561 PS handover SPSHAGB-P 2 Rel-6 GP-G 2003-11-03 2005-08-24 100% GP-051162 Ericsson 2006-01-13 Replaces SCSA No 0 2005-04-20

1337 1337 50562 Definition of radio resource manage SPSHAGB-R 2 Rel-6 GP-G 2003-11-03 2005-08-24 100% GP-051163 Ericsson 2006-01-13 Replaces SCSA No 0 2005-04-20

1338 1338 60111 Small Technical Enhancem TEI6 1 Rel-6 Gene 2006-06-02 2008-05-06 100% 2008-05-06 "Joker" WI, to b No 0 2006-09-21

1339 1339 25019 Small Technical Enhancements and TEI6_Test 2 Rel-6 R5 2006-06-02 2008-05-06 100% RAN5_Work_ 2008-05-06 "Joker" WI, to be No 0 2006-09-21

1340 1340 31029 Deleted - Study of Feature Interactions R FINTER 1 Rel-6 S1 2004-10-01 2004-10-01 100% SP-020578 2004-10-21 SP-23 - To be a No 0 2004-10-20

1341 1341 50563 Deleted (moved to Rel7) - Enhancemen EVGCS 1 Rel-6 GP-G 2005-08-24 2005-08-24 100% GP-041837 Siemens 2005-04-21 Started No 0 2005-04-20

1342 1342 50500 Deleted - Support of Conversational Ser SCSAGB 1 Rel-6 GP 2003-11-21 2004-02-19 100% GP-030443 Ericsson 2004-03-12 No 0 2003-02-13

1343 1343 50501 Delete - Creation of a TR SCSAGB-TR 2 Rel-6 GP 2003-11-21 2003-11-21 100% GP-030444 Ericsson 2003-12-01 No 0 2003-02-13

1344 1344 50502 Delete - Stage 2 SCSAGB-Sta 2 Rel-6 GP 2003-11-21 2003-11-21 100% GP-030445 Ericsson 2004-12-06 Started No 0 2003-02-13

1345 1345 50503 Delete - Radio Channel Support SCSAGB-RC 2 Rel-6 GP 2003-11-21 2003-11-21 100% GP-030446 Ericsson 2004-12-06 Not started No 0 2003-02-13

1346 1346 50504 Delete - Definition of radio resource SCSAGB-RR 2 Rel-6 GP;G 2003-11-21 2003-11-21 100% GP-030447 Ericsson 2004-12-06 Not started No 0 2003-02-13

1347 1347 50505 Delete, replaced by 50561 - PS Han SCSAGB-PS 2 Rel-6 GP;G 2003-11-21 2004-02-19 100% GP-030448 Ericsson 2005-03-25 Started No 0 2003-02-13

1348 1348 50506 Delete - Modifications to FLO SCSAGB-FLO 2 Rel-6 GP;G 2003-11-21 2003-11-21 100% GP-030449 Ericsson 2004-12-06 Not started RP- No 0 2003-02-13

1349 1349 2 Deleted - Rel-6 Evolutions of the transpo ETRAN 1 Rel-6 RP 2003-12-31 2003-12-31 100% RAN_Work_I Alcatel 2004-07-08 Generic feature No 0 2003-10-02

1350 1350 0 Release 5 Features 1 Rel-5 CP,G 2000-01-03 2000-01-03 0% NA No 0 2008-07-11

1351 1351 625 IP transport in the UTRAN ETRAN-IPtra 1 Rel-5 R3 2000-07-17 2002-03-29 100% RAN Wis Alcatel 2001-12-12 No 0 2000-03-31

1352 1352 2455 FS on Usage of SUA SS7IP 1 Rel-5 N4 2001-03-12 2001-12-21 100% NP-010460 2001-12-12 update WID... No 0 2001-03-12

1353 1353 2476 High Speed Downlink Pack HSDPA 1 Rel-5 R2 2001-04-02 2003-06-06 100% RAN_Wis Motorola 2001-12-10 No 0 2001-03-20

1354 1354 2477 Physical Layer HSDPA-Phys 2 R1 2001-04-05 2002-03-29 100% RP-010262 Motorola 2002-03-25 No 0 2001-03-20

1355 1355 2478 Layer 2 and 3 aspects HSDPA-L23 2 R2 2001-04-05 2002-03-29 100% RAN_Wis Motorola 2002-02-28 30 November: C No 0 2001-03-20

1356 1356 2479 Iub/Iur protocol aspects HSDPA-IubIu 2 R3 2001-04-02 2002-03-29 100% RP-010262 Motorola 2002-03-01 No 0 2001-03-20

1357 1357 2480 RF Radio Transmission/ Reception HSDPA-RF 2 R4 2001-04-09 2003-06-06 100% RP-010262 Motorola 2003-03-27 No 0 2001-03-20

1358 1358 501216 Rel-5 Improvements of Rad RInImp 1 NA RP 2000-08-14 2002-08-30 89% RAN Wis 2001-10-11 Yes 0 2000-03-31

1359 1359 1471 Base station classification RInImp-BSC 2 Rel-5 R4 2000-08-14 2002-06-14 100% RAN_Wis Nokia 2001-10-03 No 0 2000-04-26

1360 1360 1477 TDD Base station classification RInImp-BSCl 3 R4 2000-08-14 2002-03-08 100% RAN_Wis Nokia 2002-06-21 No 0 2000-07-26

1361 1361 24002 Base Station Classification for RInImp-BSCl 3 R4 2001-06-15 2002-06-14 100% Siemens 2002-06-21 No 0 2001-07-05

1362 1362 2469 Enhancement on the DSCH hard sp RInImp-DSCH 2 Rel-5 R1 2001-03-16 2002-03-29 100% Samsung 2002-03-25 No 0 2001-03-20

1363 1363 1217 Hybrid ARQ II/III RInImp-HARQ 2 Rel-5 R2 2000-08-21 2001-12-28 100% RAN_Wis Siemens 2002-01-24 Stopped at RAN No 0 2000-04-26

1364 1364 1221 FS on USTS RInImp-USTS 2 Rel-5 R1 2000-08-14 2001-12-21 100% RAN_Sis SK Telecom2002-02-28 No 0 2000-04-26

1365 1365 1997 FS on UE antenna efficency test me RInImp-UEAn 2 Rel-5 R4 2000-09-25 2001-09-14 100% RAN_Sis Allgon 2001-10-03 No 0 2000-09-26

1366 1366 2494 FS on the re-introduction of the dow RInImp-SIR 2 Rel-5 R4 2001-03-12 2001-12-14 100% Ericsson 2001-11-29 No 0 2001-03-27

1367 1367 2493 FS on mitigating the effect of CPICHRInImp-CPIC 2 Rel-5 R4 2001-03-19 2002-03-08 100% Intel 2002-03-01 No 0 2001-03-27

1368 1368 1839 Conformance Test Spec. improve 2 T1 2002-02-18 2002-08-30 0% 2001-10-11 No 0 2000-09-14

1369 1369 2210 Testing improvement of inter-fr 3 Rel-5 T1 2002-02-18 2002-08-30 0% 2002-02-28 start/finish dates No 0 2000-11-16

1370 1370 2211 Testing Hybrid ARQ II/III 3 Rel-5 T1 2002-02-18 2002-08-30 0% 2002-02-28 start/finish dates No 0 2000-11-16

1371 1371 500009 Rel-5 RAN improvements RANimp 1 NA RP 2001-03-16 2004-03-01 87% RAN Wis 2002-06-21 Yes 0 2000-03-31

1372 1372 656 RRM optimization for Iur and Iub RANimp-RRM2 Rel-5 R3 2001-03-16 2002-06-04 100% RAN_Wis Ericsson 2001-03-12 No 0 2000-04-26

1373 1373 23000 Iur common transport channel RANimp-RRM 3 R3 2001-03-16 2002-03-29 100% Ericsson 2002-03-21 No 0 2001-09-19

1374 1374 23001 Iur neighbouring cell reporting RANimp-RRM 3 R3 2001-03-16 2002-03-29 100% Ericsson 2002-03-01 No 0 2001-09-19

1375 1375 23002 FS Introduction of direct transp RAN-imp-RR 3 R3 2001-06-15 2002-06-04 100% Ericsson 2002-11-08 FS was closed a No 0 2001-09-19

1376 1376 2488 RL Timing Adjustment RANimp-RLT 2 Rel-5 R3 2001-03-16 2002-03-29 100% Ericsson 2002-03-01 No 0 2001-03-20
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1377 1377 2489 Separation of resource reservation RANimp-Sep 2 Rel-5 R3 2001-03-16 2002-03-29 100% Ericsson 2002-03-01 No 0 2001-03-20

1378 1378 23003 FS SRNS Relocation Procedure En RANimp-SRN 2 Rel-5 R3 2001-06-15 2002-09-03 100% Nokia 2002-11-08 No 0 2001-09-19

1379 1379 2490 FS Improvement of Radio Resource RANimp-ImpR 2 Rel-5 R3 2001-03-16 2001-12-21 100% Nokia 2002-11-08 FS was closed a No 0 2001-03-20

1380 1380 2491 Re-arrangements of Iub transport b RANimp-TTP 2 Rel-5 R3 2001-03-16 2002-03-29 100% Nokia 2002-03-01 No 0 2001-03-20

1381 1381 22000 RAB support enhancement for Rel- RANimp-RAB 2 Rel-5 R2 2001-04-02 2002-06-28 100% RAN Wis Nokia 2002-06-21 RFC 3095 conte No 0 2002-05-30

1382 1382 21001 Beamforming requirements for UE RANimp-BFR 2 Rel-5 R1 2001-09-21 2001-12-14 100% Nokia 2002-02-28 No 0 2002-02-28

1383 1383 21002 Support of Site Selection Diversity T RANimp-SSD 2 Rel-5 R1 2001-12-14 2002-06-04 100% NEC 2002-06-21 RP-020356 No 0 2002-02-28

1384 1384 2472 Node B Synchronisation for 1.28 M RANimp-NBS 2 Rel-5 R1 2001-03-16 2002-03-29 100% CATT 2002-03-25 No 0 2001-03-20

1385 1385 1912 Start Testing 2 MLST 2001-12-03 2001-12-03 0% 2000-04-01 No 0 2000-09-14

1386 1386 2102 Conformance Test Aspects - RAN 2 T1 2002-01-01 2004-03-01 0% 2000-04-01 No 0 2000-11-01

1387 1387 2222 Testing Radio access bearer s 3 T1 2002-01-01 2002-09-02 0% 2001-12-10 duration set to 6 No 0 2000-11-16

1388 1388 41010 General changes to TS34.121 RANimp-test 3 Rel-5 T1 2003-03-03 2004-03-01 0% 2003-03-14 No 0 2003-03-14

1389 1389 23004 UTRAN Sharing in Connect NETSHARE 1 Rel-5 R3 2001-12-03 2002-09-03 100% Ericsson 2002-11-08 Formerly 'Share No 0 2002-03-21

1390 1390 1273 Provisioning of IP-based m IMS 1 NA S1 2000-01-03 2004-03-03 92% SP-000216 Openwave 2002-02-28 S1 WI proposed No 0 2000-04-09

1391 1391 1274 Call control and roaming to supp IMS-CCR 2 Rel-5 S2 2000-01-03 2002-06-14 98% SP-010339 Lucent 2002-01-24 No 0 2000-04-09

1392 1392 1633 Stage 1 3 S1 2000-02-21 2000-12-15 100% Motorola 2001-03-30 Issues include e No 0 2000-08-08

1393 1393 1514 Stage 2 (Architecture and Main 3 S2 2000-04-14 2001-03-23 100% SP-000289 Lucent 2001-02-08 Issues include e No 0 2000-07-28

1394 1394 1296 Impact on MM/CC/SM IMS-CCR-IW 3 N1 2000-08-28 2002-03-08 100% NP-010434 Lucent 2002-03-25 Per 26/2-02: Thi No 0 2000-04-19

1395 1395 2233 SIP Call Control protocol for 3 N1 2000-01-03 2002-06-14 98% NP-010643 Lucent 2002-01-24 TSGN_10 appro No 0 2000-12-11

1396 1396 1998 IMS signalling flows 4 N1 2000-10-02 2002-03-22 100% 2003-03-14 TS 24.228... No 0 2000-08-25

1397 1397 1278 IMS stage 3 4 N1 2000-10-02 2002-03-22 100% 2003-03-14 TS 24.229... No 0 2000-04-19

1398 1398 2255 IMS Session Handling; st 4 N1 2000-10-02 2002-03-22 100% 2002-02-28 TS 23.218... No 0 2001-02-08

1399 1399 10004 Main IETF dependencies 4 NP 2000-01-03 2002-06-07 99% 2003-03-28 No 0 2002-01-25

1400 1400 2521 IETF: RFC 3261 (Se 5 N1 2000-11-24 2002-03-22 100% 2003-03-14 No 0 2001-05-06

1401 1401 2523 IETF: RFC 3262 (Re 5 N1 2000-11-24 2002-03-22 100% 2003-03-14 No 0 2002-03-25

1402 1402 2522 IETF: RFC 3312 (Wi 5 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2001-05-06

1403 1403 2524 IETF: RFC 3323 (SIP 5 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2001-05-06

1404 1404 2525 IETF: RFC 3313 (SIP 5 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2001-05-06

1405 1405 11000 IETF: RFC 3265 (spe 5 N1 2000-11-24 2002-03-22 100% 2003-03-14 No 0 2001-10-08

1406 1406 11001 IETF: RFC editor Qu 5 N1 2000-11-24 2002-06-07 100% 2003-03-14 No 0 2001-10-08

1407 1407 11002 IETF: RFC editor Qu 5 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2001-10-08

1408 1408 11004 IETF: RFC 3267 (AM 5 N1 2000-11-24 2002-03-22 100% 2003-03-14 No 0 2001-10-08

1409 1409 11005 IETF: RFC 3266 (IPv 5 N1 2000-01-03 2002-03-22 100% 2003-03-14 No 0 2001-10-08

1410 1410 11022 IETF: RFC 3311 (Th 5 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2002-06-21

1411 1411 11023 IETF: RFC 3324 (Ne 5 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2002-06-21

1412 1412 11024 IETF: RFC editor Qu 5 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2002-06-21

1413 1413 1290 Addressing 4 S2 2000-10-09 2002-03-22 100% 2000-04-01 No 0 2000-04-19

1414 1414 1291 Architectural issues 5 S2 2000-10-09 2001-08-31 100% 2001-02-08 No 0 2000-04-19

1415 1415 1292 Impact on HSS 5 N4 2000-11-15 2002-03-22 100% 2002-05-30 17th May, KK: T No 0 2000-04-19

1416 1416 2530 Service Examples (Work IMS-Sex 4 S1 2001-04-17 2002-06-14 50% Motorola 2003-07-25 Yes 0 2001-05-28

1417 1417 2531 IMS Framework Rep IMS-FrWk 5 S1 2001-04-17 2002-06-14 50% SBC 2003-07-25 Yes 0 2001-05-28

1418 1418 1298 Access Security for IMS IMS-ASEC 2 Rel-5 S3 2001-10-08 2002-06-28 100% SP-010323 Ericsson 2002-11-08 TS33.203 will b No 0 2000-04-18

1419 1419 43000 IMS impacts on UICC (ISIM ap 3 T3 2001-10-08 2002-06-21 100% TP-010251 Vodafone 2002-09-26 No 0 2001-10-08
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1420 1420 11014 SIP extensions for Integrity pro 3 N1 2001-12-17 2002-06-28 100% 2002-06-21 Per 26/2-02: CN No 0 2001-10-05

1421 1421 2574 Security Aspects of Requirement fo SEC1-NCI 2 Rel-5 S3 2001-07-02 2001-12-28 100% SP-010324 AT&T Wire 2002-11-08 Incorporated into No 0 2001-06-09

1422 1422 1299 Lawful interception IMS-LI 2 Rel-5 S3 2000-09-04 2002-03-29 100% SP-010621 Reg TP 2002-11-08 Rel-5 33.106 an Yes 0 2000-04-09

1423 1423 35007 Charging and OAM&P for IMS IMS-OAM 2 Rel-5 S5 2000-12-25 2002-06-12 100% SP-010461 VoiceStrea 2002-06-21 No 0 2000-04-19

1424 1424 2036 Multimedia codecs and protocols IMS-CODEC 2 Rel-5 S4 2000-07-26 2002-09-27 100% SP-000398 Toshiba, N 2003-03-27 No 0 2000-09-27

1425 1425 2039 Codecs 3 S4 2000-07-26 2002-03-14 100% SP-000398 2002-03-25 No 0 2000-09-28

1426 1426 34020 Transport protocols IMS-CODEC 3 Rel-5 S4 2002-03-12 2002-03-12 100% Nokia 2002-03-25 No 0 2002-03-25

1427 1427 34006 recommendation for QoS para 3 S4 2001-12-31 2002-09-27 100% 2003-01-13 No 0 2000-09-28

1428 1428 11025 IETF: RFC 3310 (HTTP Diges 3 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2002-06-21

1429 1429 11026 IETF: RFC 3329 (Security mec 3 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2002-06-21

1430 1430 32003 SIP message compression 2 Rel-5 S2 2001-09-24 2002-06-07 100% 2002-03-25 No 0 2001-10-08

1431 1431 32004 Stage 2 3 S2 2001-09-24 2001-10-26 100% 2001-11-24 No 0 2001-10-08

1432 1432 11015 Compression signalling 3 N1 2001-09-28 2002-06-07 100% 2003-03-14 No 0 2001-10-08

1433 1433 10001 Stage 3 description of IMS interfa 2 Rel-5 NP 2001-03-14 2002-08-30 99% 2002-01-24 No 0 2001-10-08

1434 1434 1286 Cx interface (HSS to CSCF) 3 N4 2001-03-14 2002-06-07 100% NP-010626 2002-05-30 DAB 12/12/01 to No 0 2000-04-19

1435 1435 14997 Mp interface (MRFC - MRFP) 3 N4 2001-03-14 2002-03-08 100% 2002-05-30 [DAB 08-03-02] Yes 0 2001-10-08

1436 1436 11016 Mw interface (CSCF to P-CSC 3 N1 2001-03-14 2002-06-07 100% 2003-03-14 No 0 2001-10-08

1437 1437 11018 Mr interface (CSCF to MRF) 3 N1 2001-03-14 2002-03-29 100% 2002-02-28 No 0 2001-10-08

1438 1438 14003 Dx interface (I-CSCF to SLF) 3 N4 2001-03-14 2002-06-07 100% 2002-05-30 CN4#11 30/11/0 Yes 0 2001-10-08

1439 1439 13001 Go interface (GGSN to PCF) 3 N3 2001-03-14 2002-06-07 100% 2003-07-25 [DAB - 23/05/03 No 0 2001-10-08

1440 1440 11019 ISC (IMS Service Control) Inte 3 N1 2001-03-14 2002-06-07 100% 2002-05-30 No 0 2001-10-08

1441 1441 14006 Sh interface (HSS to AS) 3 N4 2002-02-14 2002-06-07 100% 2002-05-30 CN4#11 30/11/0 Yes 0 2001-10-11

1442 1442 14998 Si interface (HSS to IM-SSF) 3 N4 2002-01-16 2002-08-30 72% 2002-05-30 SA16: Part of Re Yes 0 2002-03-25

1443 1443 11020 Gm interface (UE to CSCF) 3 N1 2001-03-14 2002-06-07 100% 2003-03-14 No 0 2001-10-11

1444 1444 11027 Mi interface (CSCF to BGCF) 3 N1 2001-03-14 2002-06-07 100% 2003-03-14 No 0 2001-10-11

1445 1445 11028 Mj interface (BGCF to MGCF) 3 N1 2001-03-14 2002-06-07 100% 2003-03-14 No 0 2001-10-11

1446 1446 11029 Mk interface (BGCF to BGCF) 3 N1 2001-03-14 2002-06-07 100% 2003-03-14 No 0 2001-10-11

1447 1447 1310 Support of VHE/OSA by entities an IMS-ONOSA 2 Rel-5 N5 2001-09-21 2002-06-07 100% NP-010692 Ericsson 2002-06-21 Yes 0 2000-04-19

1448 1448 12000 CAMEL control of IMS services IMS-CAMEL 2 Rel-5 N2 2001-04-16 2002-09-06 91% NP-020305 Lucent 2002-06-21 SA16: Part of R Yes 0 2000-04-19

1449 1449 12001 Stage2 work 'general' 3 N2 2001-04-16 2002-09-06 100% 2003-01-13 DAB 12.12.01 s Yes 0 2001-10-08

1450 1450 12002 Stage3 work 'CAP' 3 N2 2002-01-07 2002-09-06 100% 2003-01-13 DAB 12.12.01 s Yes 0 2002-01-24

1451 1451 12003 Stage2 work 'Si interface' 3 N2 2002-01-07 2002-09-06 100% 2003-01-13 DAB 12.12.01 s Yes 0 2002-01-24

1452 1452 12004 Stage3 work 'Si interface' 3 N4 2002-02-14 2002-06-07 100% 2002-05-30 [DAB 08-03-02] Yes 0 2002-01-24

1453 1453 14004 SDM issues for CAMEL contro 3 N4 2002-02-14 2002-06-07 0% 2002-03-25 [DAB 08-03-02] Yes 0 2001-10-08

1454 1454 31002 Pre-pay/real-time charging in IMS 2 TBD S1 2001-06-15 2002-03-15 60% 2002-02-28 No 0 2001-07-11

1455 1455 35005 Charging OAM-CH 2 Rel-5 S5 2001-08-06 2002-09-12 100% SP-010631 T-Mobile 2003-01-13 Changed Rapp No 0 2001-10-08

1456 1456 32006 Charging Implications of IMS a 3 S2 2001-08-06 2001-11-16 100% SP-010519 2002-02-28 No 0 2001-10-08

1457 1457 35006 Charging management for IMS OAM-CH 3 Rel-5 S5 2001-11-19 2002-09-12 100% 2002-11-08 No 0 2001-10-08

1458 1458 10002 Other IETF depencies 2 Rel-5 NP 2000-11-24 2002-06-07 70% 2002-03-25 Was introduced No 0 2001-10-11

1459 1459 11011 IETF: draft-ietf-aaa-diameter - 3 NP 2000-11-24 2002-06-07 90% 2001-10-10 No 0 2001-10-08

1460 1460 11999 IETF: draft-johansson-aaa-diam 3 NP 2000-11-24 2002-06-07 50% 2001-10-10 No 0 2001-10-08

1461 1461 1913 Start Testing 2 Rel-5 MLST 2002-03-18 2002-03-18 0% 2001-10-08 No 0 2000-09-14

1462 1462 1844 Conformance Test Aspects - Provis IMS-TEST 2 T1 2002-03-18 2002-12-27 0% 2001-12-10 The task is a bu No 0 2000-09-14
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1463 1463 41004 Testing of support for IMS - prose 2 Rel-5 T1 2002-09-18 2003-09-30 0% TP-030052 Anritsu 2003-03-14 No 0 2002-09-26

1464 1464 41005 Testing of support for IMS - TTCN 2 Rel-5 T1 2002-09-18 2004-03-03 0% TP-030052 Anritsu 2003-03-14 No 0 2002-09-26

1465 1465 34001 Extended Transparent End- PSS-E 1 Rel-5 S4 2002-01-03 2003-03-17 86% SP-010392 Ericsson 2002-02-28 No 0 2001-06-28

1466 1466 34002 Stage 1 2 S1 2002-11-18 2003-03-17 65% SP-010392 Vodafone 2002-03-25 2nd resp SA4 No 0 2001-06-28

1467 1467 31032 Interaction with other services 3 S1 2002-11-18 2003-03-17 65% Vodafone 2003-01-13 2nd resp SA4 No 0 2003-01-13

1468 1468 34003 Stage 2 (version Rel5 of TS 26.234 2 S4 2002-01-03 2002-03-14 100% SP-010392 2002-03-25 2nd resp SA2 No 0 2001-06-28

1469 1469 34019 RTP usage model 2 S4 2002-01-03 2002-12-06 90% 2003-01-13 No 0 2002-03-25

1470 1470 501637 Rel-5 OSA enhancements OSA1 1 Rel-5 S1 2000-07-11 2002-12-20 96% SP-000216 Siemens 2003-07-25 Yes 0 2000-08-08

1471 1471 32010 General Stage 2 for Rel5 2 Rel-5 S2 2001-09-11 2002-06-07 47% 2002-05-30 No 0 2000-11-21

1472 1472 1429 OSA APIs for Multimedia Call Co OSA1-CSCF 2 Rel-5 S2 2000-07-11 2002-06-07 100% 2002-01-24 For Rel5 even i No 0 2000-04-19

1473 1473 1430 Stage 1 3 S1 2000-07-11 2002-03-14 100% Siemens 2002-05-30 No 0 2000-04-19

1474 1474 15002 (Multimedia) Call Control - Sta 3 N5 2001-09-11 2002-06-07 100% 2002-06-21 No 0 2002-02-28

1475 1475 15003 Generic user interaction - Stage 3 2 Rel-5 N5 2001-09-11 2002-06-07 100% 2002-06-21 No 0 2002-02-28

1476 1476 15004 Charging - Stage 3 2 Rel-5 N5 2001-09-11 2002-06-07 100% 2002-06-21 No 0 2002-02-28

1477 1477 15007 Call Control Service Mapping; Multi 2 Rel-5 N5 2001-09-11 2002-06-07 100% 2002-06-21 No 0 2002-02-28

1478 1478 15999 WSDL APIs for SOAP/HTTP - Stag 2 Rel-5 N5 2000-09-11 2002-06-07 100% 2002-06-21 No 0 2002-03-25

1479 1479 1419 OSA security OSA1-SEC 2 Rel-5 S3 2000-07-11 2002-12-20 93% SP-000302 BT 2002-11-08 CR to correct s No 0 2000-04-19

1480 1480 2121 Stage 1 3 S1 2000-07-11 2001-11-09 100% Siemens 2002-02-28 No 0 2000-11-22

1481 1481 1421 Stage 3 3 S3 2000-10-23 2002-06-14 80% 2002-11-08 ?? No 0 2000-04-19

1482 1482 1422 security related SCF(s) definiti 3 N5 2001-09-21 2002-06-07 100% NP-010692 Ericsson 2002-06-21 No 0 2000-04-19

1483 1483 1423 (possibly) changes required fro 3 S3 2000-09-11 2000-12-14 100% 2002-11-08 No 0 2000-04-19

1484 1484 15017 Security (moved from Rel-6) 3 S3 2002-03-14 2002-12-20 100% 2003-07-25 Contribution at S No 0 2002-03-20

1485 1485 401424 Interactions OSA - e-commerce OSA1-ECOM 2 Rel-5 S2 2000-07-11 2002-06-07 96% 2002-06-21 No 0 2000-04-19

1486 1486 1425 Stage 1 3 S1 2000-07-11 2002-03-14 95% Siemens 2002-02-28 No 0 2000-04-19

1487 1487 1529 Stages 2 and 3 3 N5 2001-09-21 2002-06-07 100% NP-010692 Ericsson 2002-06-21 No 0 2000-07-28

1488 1488 15005 Policy Management - Stage 3 2 Rel-5 N5 2001-09-11 2002-06-07 100% 2002-09-26 No 0 2002-02-28

1489 1489 15006 Presence and Availability Managem 2 Rel-5 N5 2001-09-11 2002-06-07 100% 2002-09-26 No 0 2002-02-28

1490 1490 1786 CHECK STATUS - LCS - OSA inte OSA1-LCSI 2 Rel-5 S1 2000-09-11 2002-06-07 99% Siemens 2001-10-08 az: CN#13 - cha No 0 2000-04-19

1491 1491 1787 Stage 1 3 S1 2000-09-11 2000-12-08 100% Siemens 2002-05-30 No 0 2000-04-19

1492 1492 2124 Stage 2 3 S2 2000-12-11 2000-12-11 100% Ericsson 2001-06-06 az 24/05/01: Re No 0 2000-11-22

1493 1493 1788 Stage 3 3 N5 2001-09-21 2002-06-07 100% NP-010692 Ericsson 2002-06-21 No 0 2000-04-19

1494 1494 2540 Access to User Profile OSA2-UP 2 Rel-5 S1 2001-06-01 2001-12-20 100% 2003-07-25 No 0 2001-05-28

1495 1495 1433 Retrieval of Terminal capabilities OSA2-TC 2 Rel-5 S2 2000-07-11 2002-12-13 100% 2003-07-25 No 0 2000-04-19

1496 1496 1434 Stage 1 3 Rel-5 S1 2000-07-11 2001-01-10 100% Siemens 2003-07-25 No 0 2000-04-19

1497 1497 1436 Stages 2 and 3 3 Rel-5 N5 2001-09-21 2002-12-13 100% NP-010692 Ericsson 2003-07-25 No 0 2000-04-19

1498 1498 2122 Provisionning of the terminal c 3 Rel-5 T2 2001-04-02 2002-12-13 100% 2003-07-25 According to T2 No 0 2000-11-22

1499 1499 1638 CAMEL phase 4 CAMEL4 1 Rel-5 S1 2000-04-17 2002-09-06 99% NP-020486 Nokia 2002-02-28 No 0 2000-08-08

1500 1500 1461 Service requirements 2 S1 2000-04-17 2002-06-14 100% 2002-02-28 No 0 2000-04-09

1501 1501 2012 Call Party Handling CAMEL4-CPH 2 N2 2000-07-10 2002-06-07 100% 2002-05-30 No 0 2000-09-15

1502 1502 2013 Mid call procedure for MO and MT c CAMEL4-MC 2 N2 2000-07-17 2002-06-07 100% 2002-05-30 No 0 2000-04-09

1503 1503 2014 Interactions with Optimal Routing CAMEL4-IOR 2 N2 2000-07-17 2002-03-08 100% 2002-02-28 No 0 2000-04-09

1504 1504 2015 Inclusion of flexible tone injection CAMEL4-IFT 2 N2 2000-07-17 2002-03-08 100% 2002-02-28 No 0 2000-04-09

1505 1505 2016 CSE control over MT SMS CAMEL4-CCS 2 N2 2000-07-17 2002-03-08 100% 2002-02-28 No 0 2000-04-09
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1506 1506 2460 Notification of GPRS mobility mana CAMEL4-NM 2 N2 2001-03-02 2002-06-07 100% 2002-05-30 No 0 2001-03-13

1507 1507 2458 Provision of location information of CAMEL4-LOC 2 N2 2001-03-02 2002-03-08 100% 2002-02-28 No 0 2001-03-13

1508 1508 2514 Inclusion of ODB data in the CSE_H CAMEL4-OD 2 N2 2001-07-09 2002-03-08 100% 2002-02-28 Added on May 2 No 0 2001-05-29

1509 1509 2515 Location information during an ongo CAMEL4-HO 2 N2 2001-05-14 2002-06-07 100% 2002-05-30 No 0 2001-05-29

1510 1510 2516 GPRS Any Time Interrogation CAMEL4-ATI 2 N2 2001-07-09 2002-06-07 100% 2002-05-30 No 0 2001-05-29

1511 1511 2599 Transfer of IMEI (with SW version) CAMEL4-ATI 2 N2 2001-07-09 2002-06-07 100% 2002-05-30 No 0 2002-03-25

1512 1512 12005 Handling of partial implementations CAMEL4-SUB 2 N2 2002-03-08 2002-09-06 100% 2002-09-26 stage2 and stag No 0 2002-05-30

1513 1513 2464 Rel-5 MExE enhancements MEXE5 1 Rel-5 T2 2001-03-26 2002-03-08 100% 2001-03-13 No 0 2000-04-09

1514 1514 2466 MExE Rel-5 Improvements and Inv MEXE5-ENHA2 T2 2001-03-26 2002-03-08 100% TP-010071 Motorola 2002-03-21 No 0 2000-09-14

1515 1515 1625 Wideband Telephony Servi AMRWB 1 Rel-5 S4 2000-01-01 2003-12-19 83% SP-99354 Siemens 2003-03-27 No 0 2000-08-08

1516 1516 62 Specification 2 Rel-5 S4 2000-01-01 2002-09-12 99% 2003-03-27 No 0 2000-04-05

1517 1517 31005 Stage 1 3 Rel-5 S1 2001-10-01 2002-03-22 100% 2002-03-01 No 0 2001-10-05

1518 1518 32007 Stage 2 3 Rel-5 S4 2000-01-03 2000-04-17 100% 2002-02-28 No 0 2001-10-05

1519 1519 1459 Design Constraints 4 Rel-5 S4 2000-01-03 2000-02-07 100% 2002-02-28 No 0 2000-04-05

1520 1520 1460 General Description 4 Rel-5 S4 2000-02-07 2000-04-17 100% 2002-02-28 No 0 2000-04-05

1521 1521 1626 Feasibility Study 3 Rel-5 S4 2000-04-28 2000-06-02 100% SP-000024 2002-02-28 S4,TD SP-0000 No 0 2000-08-08

1522 1522 1656 N1 Aspects 3 Rel-5 N1 2001-09-21 2001-12-21 100% 2002-09-26 Some of N1 task No 0 2000-08-08

1523 1523 14005 N4 work 3 Rel-5 N4 2002-02-13 2002-06-07 100% N4-010538 2002-05-30 CN4#11 30/11/0 No 0 2000-08-08

1524 1524 67 Codec issues 3 Rel-5 S4 2000-01-03 2002-09-12 99% 2002-02-28 No 0 2000-04-05

1525 1525 1627 Codec qualification 4 Rel-5 S4 2000-02-01 2000-05-30 100% 2002-02-28 No 0 2000-08-08

1526 1526 74 Codec selection tests 4 Rel-5 S4 2000-06-01 2000-10-20 100% 2002-02-28 No 0 2000-04-05

1527 1527 891 Codec selection 4 Rel-5 S4 2000-10-23 2000-10-27 100% 2002-02-28 No 0 2000-04-05

1528 1528 34007 TFO AMR-WB AMRWB-TFO 4 Rel-5 S4 2001-12-18 2002-03-14 100% 2002-09-26 Yes 0 2001-10-09

1529 1529 890 Other codec issues (verif. 4 Rel-5 S4 2000-09-29 2002-06-07 100% 2003-01-13 ANSI C-Code , T No 0 2000-04-05

1530 1530 34008 AMR-WB and narrrowban AMRWB-IWG 4 Rel-5 S4 2001-09-27 2002-03-14 100% 2002-02-28 No 0 2001-10-09

1531 1531 34009 Interworking with fixed bro 4 Rel-5 S4 2001-09-27 2002-03-14 100% 2002-02-28 No 0 2001-10-09

1532 1532 34010 Tones and announcemen 4 Rel-5 S4 2001-09-27 2002-03-14 100% 2002-02-28 No 0 2001-10-09

1533 1533 34011 WB Conferencing and WB 4 Rel-5 S1 2000-01-03 2000-01-03 0% 2003-07-25 No 0 2001-10-09

1534 1534 34012 Billing, accounting and ca 4 Rel-5 S5 2001-09-27 2002-09-12 100% SP-010631 T-Mobile 2002-11-08 No 0 2001-10-09

1535 1535 1989 Start Testing 3 Rel-5 MLST 2002-02-25 2002-02-25 0% 2000-04-01 No 0 2000-09-26

1536 1536 1855 Conformance tests (CRs to 3 3 Rel-5 T1 2000-01-01 2000-04-12 100% 2003-01-13 No 0 2000-09-14

1537 1537 76 Terminal Acoustic Char 4 Rel-5 S4 2000-01-01 2000-04-12 100% 2000-04-01 No 0 2000-04-05

1538 1538 1628 Definition 5 Rel-5 S4 2000-01-01 2000-01-31 100% 2002-02-28 No 0 2000-08-08

1539 1539 1629 Test specification 5 Rel-5 S4 2000-02-01 2000-04-12 100% 2001-03-20 No 0 2000-08-08

1540 1540 34004 Floating-point ANSI-C code for the AMRWB-FP 2 Rel-5 S4 2001-09-25 2002-03-14 100% SP-010459 Nokia 2002-02-28 No 0 2001-10-08

1541 1541 80 Support of AMR-WB in GERAN: G GAMRWB 2 Rel-5 GP 2000-01-03 2002-06-28 100% GP-000453 2002-07-31 No 0 2000-04-05

1542 1542 50298 Channel coding in 45.003 3 Rel-5 GP 2000-01-03 2002-04-05 100% 2008-05-06 50098 -> 50298 No 0 2001-02-01

1543 1543 2266 Signalling for the A interface 3 Rel-5 GP 2000-01-03 2001-06-29 100% 2001-09-12 No 0 2001-02-01

1544 1544 2267 Signalling for Iu 3 Rel-5 GP 2000-01-03 2002-06-28 100% 2002-07-31 No 0 2001-02-01

1545 1545 2268 Receiver performance in TS 45 3 Rel-5 GP 2001-04-02 2002-06-28 100% 2002-07-31 No 0 2001-02-01

1546 1546 50000 Link Adaptation in 45.009 3 Rel-5 GP 2001-03-26 2002-06-28 100% 2002-07-31 No 0 2001-10-09

1547 1547 2269 GERAN MS conformance test for 2 Rel-5 GP 2000-01-03 2003-12-19 0% GP-000454 2003-02-13 Not started No 0 2001-02-01

1548 1548 2270 MS test 3 Rel-5 GP 2000-01-03 2003-12-19 0% 2003-02-13 No 0 2001-02-01
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1549 1549 2271 GERAN BTS conformance test fo 2 Rel-5 GP 2000-01-03 2002-12-02 100% GP-000455 2003-02-13 No 0 2001-02-01

1550 1550 2272 BTS test 3 Rel-5 GP 2000-01-03 2002-12-02 100% 2003-02-13 No 0 2001-02-01

1551 1551 1826 Terminal interfaces TI 1 Rel-5 T2 2001-05-14 2002-03-20 100% not needed 2001-03-13 Yes 0 2000-09-14

1552 1552 2573 Terminal local model enhancement TLM5 2 Rel-5 T2 2001-05-14 2002-03-20 100% TP-010224 2003-03-27 No 0 2000-09-14

1553 1553 1536 Rel-5 Location Services en LCS1 1 Rel-5 S2 2000-04-03 2003-06-27 81% SP-010518 Nokia 2000-04-01 No 0 2000-07-28

1554 1554 1600 UE positioning LCS1-UEpos 2 NA RP 2001-01-15 2002-03-29 100% RAN_Wis 2001-03-20 No 0 2000-07-26

1555 1555 2474 UE positioning enhancements LCS-128Pos 3 Rel-5 R2 2001-04-09 2002-03-29 100% RAN_Wis CATT 2002-02-28 No 0 2001-03-20

1556 1556 2125 Open SMLC-SRNC Interface w LCS-INTF 3 Rel-5 R2 2001-01-15 2001-10-12 100% RAN_Wis Qualcomm 2002-01-24 Finished at RAN No 0 2000-11-27

1557 1557 1171 Event based and Periodic LCS LCS1-EBP 2 Rel-5 S1 2000-05-22 2002-06-07 88% 2003-07-25 No 0 2000-04-19

1558 1558 1641 Stage 1 3 S1 2000-05-22 2000-11-17 100% Pacific Bel 2000-04-01 Evaluate Event No 0 2000-08-08

1559 1559 1538 Stage 2 specification 3 S2 2000-11-06 2001-01-26 51% 2000-11-17 No 0 2000-07-28

1560 1560 1179 Impact on MAP 3 N4 2002-03-15 2002-06-07 100% 2002-05-30 Possible impact No 0 2000-04-19

1561 1561 2436 Location Services for GERAN in LCS-GERAN 2 Rel-5 GP 2000-04-03 2002-02-08 100% GP-011925 2001-09-12 No 0 2001-02-02

1562 1562 2437 GERAN LCS Stage 2 (first rele 3 GP;S 2000-04-03 2002-02-08 100% 2002-02-28 No 0 2001-02-02

1563 1563 2438 Gb interface support for LCS 3 GP 2000-04-03 2001-08-31 100% 2001-09-12 No 0 2001-02-02

1564 1564 2440 L3 protocol support for LCS 3 GP 2000-04-03 2001-06-01 100% 2001-09-12 No 0 2001-02-02

1565 1565 2441 Stage 3 specifications 3 GP 2000-04-03 2001-06-01 100% 2001-09-12 No 0 2001-02-02

1566 1566 2442 Location Services for GERAN in 2 Rel-5 GP 2000-04-03 2002-06-28 100% GP-011926 2002-07-31 No 0 2001-02-02

1567 1567 2443 GERAN LCS Stage 2 3 GP;R 2000-04-03 2002-06-28 100% 2002-07-31 No 0 2001-02-02

1568 1568 2444 Iu-ps interface support for LCS 3 GP;R 2000-04-03 2002-06-28 100% 2002-07-31 No 0 2001-02-02

1569 1569 2445 Iu-cs interface support for LCS 3 GP;R 2000-04-03 2002-06-28 100% 2002-07-31 No 0 2001-02-02

1570 1570 2446 Iur-g interface support for LCS 3 GP;R 2002-01-23 2002-04-19 100% 2002-07-31 FFS No 0 2001-02-02

1571 1571 2447 RRC protocol support for LCS 3 GP;R 2001-08-20 2001-11-30 100% 2002-07-31 No 0 2001-02-02

1572 1572 2448 Additional impacts on Broadca 3 GP;R 2001-08-20 2001-12-05 100% 2002-07-31 No 0 2001-02-02

1573 1573 2449 Stage 3 specifications 3 GP;R 2002-03-25 2002-06-28 100% 2002-07-31 No 0 2001-02-02

1574 1574 50068 GERAN MS Conformance test for LCS-GERAN 2 GP 2002-06-03 2003-06-27 60% GP-000458 2003-02-13 On-going No 0 2002-05-23

1575 1575 55069 Develop LCS MS test case wo 3 G4;G 2002-06-03 2003-06-27 60% 2003-02-13 No 0 2002-05-23

1576 1576 55070 Develop LCS MS test cases 3 G4;G 2002-06-03 2003-06-27 60% 2003-02-13 No 0 2002-05-23

1577 1577 50069 GERAN BTS Conformance test fo LCS-GERAN 2 GP 2002-06-03 2003-06-27 0% GP-000459 2003-02-13 Not started No 0 2002-05-23

1578 1578 55071 Develop LCS BTS test case w 3 G4;G 2002-06-03 2003-06-27 0% 2003-02-13 No 0 2002-05-23

1579 1579 55072 Develop LCS BTS test cases 3 G4;G 2002-06-03 2003-06-27 0% 2003-02-13 No 0 2002-05-23

1580 1580 544 LCS interoperation stage 2 aspects 2 S2 2000-08-28 2002-06-28 17% 2000-11-17 No 0 2000-04-19

1581 1581 2434 LCS interoperability aspects to G LCS-GERAN 2 Rel-5 GP 2000-08-28 2002-06-28 100% GP-000456 2002-07-31 No 0 2001-02-01

1582 1582 2435 Co-ordinated development of G LCS-GERAN 3 GP;S 2000-08-28 2002-06-28 100% 2002-07-31 No 0 2001-02-01

1583 1583 1183 FS on LCS support in the IMS 2 S1 2001-02-12 2002-01-18 75% 2003-07-25 No 0 2000-04-19

1584 1584 35008 Charging and OAM&P for LCS enh LCS1-OAM 2 Rel-5 S5 2001-09-21 2002-06-28 100% SP-010461 VoiceStrea 2002-06-21 No 0 2000-04-19

1585 1585 521 New security aspects of LCS (not id LCS1-SEC 2 Rel-5 S3 2000-04-14 2001-12-28 100% SP-000421 Nokia 2002-11-08 14/09/00: End d No 0 2000-04-19

1586 1586 32011 Specification for the Le Interface LCS1-Le 2 Rel-5 S2 2002-01-14 2002-03-15 100% SP-020180 2002-01-24 No 0 2002-01-24

1587 1587 32022 CHECK STATUS - Inter-GMLC inte 2 S2 2002-05-30 2002-12-30 0% 2002-05-30 No 0 2002-05-30

1588 1588 501571 Rel-5 Security enhancemen SEC1 1 Rel-5 S3 2000-02-21 2002-06-28 99% SP-000421 Vodafone 2003-03-27 Added BB UE a No 0 2000-04-09

1589 1589 1576 Network domain security SEC1-NDS 2 Rel-5 S3 2000-02-21 2002-06-28 99% SP-000420 Telenor 2003-01-15 S3#17: All due No 0 2000-04-18

1590 1590 1577 Control plane protection in c 3 S3 2000-05-12 2002-06-07 99% 2002-11-08 No 0 2000-04-18

1591 1591 1578 Main aspects 4 S3 2000-05-12 2001-06-21 100% 2002-11-08 TO BE DELETE No 0 2000-04-09
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1592 1592 1579 Integration of GTP signall 4 N4 2001-09-14 2002-06-07 100% 2002-05-30 Waiting for input No 0 2000-04-09

1593 1593 1580 User plane protection in core 3 S3 2000-02-21 2002-06-28 98% 2002-11-08 TO BE DELETE No 0 2000-04-18

1594 1594 1581 Main aspects 4 S3 2000-02-21 2001-06-21 100% 2002-11-08 ?? No 0 2000-04-09

1595 1595 1582 Integration of GTP signall 4 N4 2001-09-14 2002-06-28 95% 2002-02-28 14/02/2002 requ No 0 2000-04-09

1596 1596 2576 IP network layer security (NDS SEC1-NDS-IP 3 S3 2000-06-15 2002-03-15 100% SP-010326 Telenor 2003-01-15 TS 33.210 will b No 0 2001-06-09

1597 1597 2243 Intra Domain Connection o IUFLEX 1 Rel-5 S2 2000-10-02 2002-06-28 100% SP-000619 Ericsson 2002-01-24 No clear indica No 0 2000-12-13

1598 1598 2244 Overall System Architecture 2 S2 2001-01-03 2001-09-21 100% 2001-09-19 No 0 2000-12-13

1599 1599 20000 Stage 3: RAN node selecting CN no 2 R3 2001-09-24 2002-03-22 100% Vodafone 2002-03-01 Not identified No 0 2001-09-19

1600 1600 2248 N1 work 2 N1 2001-09-17 2002-06-28 100% NP-010693 2002-09-26 No 0 2000-12-13

1601 1601 2249 N4 work 2 N4 2000-10-02 2002-03-08 100% NP-000737 2002-03-25 DAB 12.12.01 - No 0 2000-12-13

1602 1602 50067 GERAN work for Intra Domain Co IDCRAN-GER 2 Rel-5 GP 2002-02-08 2002-06-28 100% GP-020492 Ericsson 2002-09-26 Accept change No 0 2002-05-23

1603 1603 51068 Stage 2 (changes to ) 3 G1 2002-02-08 2002-06-28 100% 2002-07-31 No 0 2002-05-23

1604 1604 51069 43.051 Introduction of support 3 G1 2002-02-08 2002-06-28 100% 2002-07-31 No 0 2002-05-23

1605 1605 52070 Stage 3 (changes to ) 3 G2 2002-02-08 2002-06-28 100% 2002-07-31 No 0 2002-05-23

1606 1606 52077 48.016 Use of Gb interface con 3 G2 2002-02-08 2002-06-28 100% 2002-07-31 Closed, accept No 0 2002-05-23

1607 1607 52078 48.018 Include MSC/VLR iden 3 G2 2002-02-08 2002-06-28 100% 2002-07-31 No 0 2002-05-23

1608 1608 2320 GERAN improvements 3 (n GEIMP3 1 Rel-5 GP 2001-04-06 2002-12-20 0% GP-010909 2003-01-13 TERMINATED - No 0 2001-02-01

1609 1609 2321 Evolution of the transport for A GEIMP3-EtA 2 GP 2001-04-06 2002-12-20 0% GP-010910 2003-01-13 TERMINATED - No 0 2001-02-01

1610 1610 2322 Definition of a new A/Ater inter 3 GP 2001-04-06 2002-12-20 0% 2003-01-13 TERMINATED - No 0 2001-02-01

1611 1611 2323 Adaptation of the Layer 3 BSS 3 GP 2001-04-06 2002-12-20 0% 2003-01-13 TERMINATED - No 0 2001-02-01

1612 1612 501142 Rel-5 Charging and OAM&P OAM 1 Rel-5 S5 2001-09-10 2002-09-12 100% SP-010461 VoiceStrea 2002-06-21 No 0 2000-04-26

1613 1613 35002 Rel5 Principles, high level Requirem OAM-AR/PR 2 Rel-5 S5 2001-09-17 2002-06-28 100% SP-010461 Motorola 2002-06-21 No 0 2000-04-26

1614 1614 35003 Rel5 Performance Management OAM-PM 2 Rel-5 S5 2001-09-17 2002-09-12 100% SP-010631 Nortel 2002-11-08 No 0 2000-04-26

1615 1615 35004 Rel5 Charging Management OAM-CH 2 Rel-5 S5 2001-09-10 2002-09-12 100% SP-010631 T-Mobile 2002-11-08 No 0 2000-04-26

1616 1616 35001 Rel5 Network Infrastructure Manag OAM-NIM 2 Rel-5 S5 2001-09-21 2002-09-12 100% SP-010461 Ericsson 2002-11-08 No 0 2001-10-08

1617 1617 2392 GERAN enhancements for 1 Rel-5 GP 2000-11-06 2002-06-28 100% GP--010429 2002-07-31 No 0 2001-02-01

1618 1618 2394 Concept 2 GP 2000-11-06 2001-10-31 100% 2002-07-31 No 0 2001-02-01

1619 1619 2395 RLC protocol enhancement (SDU D 2 GP 2000-11-06 2002-06-28 100% 2002-07-31 No 0 2001-02-01

1620 1620 2396 GERAN enhancements for 1 Rel-5 GP 2000-11-06 2002-06-28 100% GP-010430 Ericsson 2002-07-31 AWS, Nokia, Er No 0 2001-02-01

1621 1621 2398 Usage of ECSD Concept 2 GP 2000-11-06 2002-04-19 100% 2002-07-31 No 0 2001-02-01

1622 1622 2399 Stage 2 2 GP 2000-11-06 2002-04-19 100% 2002-07-31 No 0 2001-02-01

1623 1623 2400 Stage 3 2 GP 2000-11-06 2002-06-28 100% 2002-07-31 No 0 2001-02-01

1624 1624 2401 RLC PDU formats 2 GP 2000-11-06 2002-06-28 100% 2002-07-31 No 0 2001-02-01

1625 1625 2402 MAC header 2 GP 2000-11-06 2002-06-28 100% 2002-07-31 No 0 2001-02-01

1626 1626 2412 GERAN/UTRAN interface evGERUEV1 1 Rel-5 GP;R 2000-09-01 2002-06-28 100% GP-010481 SBC 2002-07-31 SBC, Motorola, No 0 2001-02-02

1627 1627 2413 Evolution of Iu ps GERUEV1-Iu 2 GP;R 2000-09-01 2002-06-28 100% 2002-07-31 No 0 2001-02-02

1628 1628 2414 Identification of GERAN requir 3 GP;R 2000-09-01 2001-11-30 100% 2002-05-21 No 0 2001-02-02

1629 1629 2415 Update of specifications 3 GP;R 2001-12-03 2002-06-28 100% 2002-07-31 No 0 2001-02-02

1630 1630 2416 GERAN/UTRAN interface evGERUEV2 1 Rel-5 GP;R 2000-09-01 2002-06-28 100% GP-010417 2002-07-31 No 0 2001-02-02

1631 1631 2417 Evolution of Iu cs GERUEV2-Iu 2 GP;R 2000-09-01 2002-06-28 100% GP-000430 Lucent 2002-07-31 Lucent, Ericsso No 0 2001-02-02

1632 1632 2418 Identification of GERAN requir 3 GP;R 2000-09-01 2002-04-19 100% 2002-07-31 No 0 2001-02-02

1633 1633 2419 Update of specifications 3 GP;R 2000-09-01 2002-06-28 100% 2002-07-31 No 0 2001-02-02

1634 1634 2556 End to End QoS for PS DomE2EQoS 1 Rel-5 S2 2000-08-28 2002-06-28 97% SP-010343 Ericsson 2003-07-25 No 0 2001-06-08
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1635 1635 2557 E2E QoSConcept and Architecture 2 S2 2001-01-03 2001-09-07 100% 2001-11-24 No 0 2001-06-08

1636 1636 2558 E2E QoS interworking E2EQoS-IW 2 N3 2000-08-28 2002-06-07 95% NP-010528 Lucent 2002-09-26 [DAB - 30/07/02 No 0 2001-06-08

1637 1637 2559 QoS Management (Provisioning an E2EQoS-OAM2 Rel-5 S5 2001-09-21 2002-06-28 100% SP-010461 VoiceStrea 2002-11-08 No 0 2001-06-08

1638 1638 2569 Messaging enhancements MESS5 1 Rel-5 T2 2001-06-15 2003-03-31 93% 2001-03-13 support of UAP No 0 2000-09-14

1639 1639 2571 Multimedia Messaging (MMS) enh MESS5-MMS 2 T2 2001-06-15 2003-03-31 91% TP-010130 Siemens 2003-03-27 No 0 2000-09-14

1640 1640 31000 Definition of service requireme MESS5-SR 3 Rel-5 S1 2001-06-15 2002-03-15 100% Siemens 2003-07-25 No 0 2001-07-04

1641 1641 42000 Technical realization 3 T2 2001-06-15 2002-06-07 100% Siemens 2003-03-27 stage 3 MM7 is No 0 2001-07-04

1642 1642 42008 WAP Forum dependency: MM 3 T2 2001-06-15 2003-03-31 80% 2003-03-27 No 0 2002-05-30

1643 1643 34018 MMS formats and codecs 3 S4 2001-12-03 2002-03-15 100% 2002-02-28 No 0 2002-01-24

1644 1644 2572 Enhanced Messaging Service (EMMESS5-EMS 2 T2 2001-06-15 2002-03-08 99% TP-010153 Ericsson 2003-03-27 No 0 2000-09-14

1645 1645 31001 Definition of service requireme 3 S1 2001-06-15 2001-09-14 100% Ericsson 2002-02-28 No 0 2001-07-04

1646 1646 42001 Technical realization 3 T2 2001-06-15 2002-03-08 100% Ericsson 2002-02-28 No 0 2001-07-04

1647 1647 50001 GERAN Inter BSC NACC im GERNACC 1 Rel-5 GP 2001-09-03 2002-06-28 100% GP-012313 2002-07-31 No 0 2001-09-19

1648 1648 14501 Modification of core network pro GERNACC-C 2 N4;S2 2001-09-03 2002-04-19 100% GP-011877 2002-07-31 No 0 2001-09-19

1649 1649 32502 Stage 2 - Concept 3 N4;S2 2001-09-03 2001-10-31 100% 2002-07-31 No 0 2001-09-19

1650 1650 14502 Stage 2 - 23.060 change - Def 3 N4;S2 2001-09-03 2002-04-19 100% 2002-07-31 No 0 2001-09-19

1651 1651 14503 Stage 3 (changes to TS 29.060 3 N4 2001-09-03 2002-03-08 100% 2002-07-31 IP 30/11/01: Inp No 0 2001-09-19

1652 1652 50002 Modification of Gb protocols for GERNACC-G 2 GP 2001-11-30 2002-06-28 100% GP-012314 2002-07-31 No 0 2001-09-19

1653 1653 50003 Stage 3 (changes to TS 48.018 3 GP 2001-11-30 2002-06-28 100% 2002-07-31 No 0 2001-09-19

1654 1654 50033 Enhanced Power Control EPC 1 Rel-5 GP 2001-11-26 2003-12-19 0% GP-012748 2003-02-13 No 0 2001-12-10

1655 1655 50034 Realization of Enhanced power con 2 GP 2001-11-26 2001-11-30 100% GP-012749 2003-02-13 Ready No 0 2001-12-10

1656 1656 50035 GERAN MS Conformance test for E 2 GP 2001-12-10 2003-12-19 0% GP-012750 2003-02-13 Not started No 0 2001-12-10

1657 1657 50036 GERAN BTS Conformance test for 2 GP 2001-12-10 2003-12-19 0% GP-012751 2003-02-13 Not started No 0 2001-12-10

1658 1658 50037 8PSK AMR HR 8PSK-AH 1 Rel-5 GP 2001-12-10 2003-12-19 73% GP-012752 2003-01-13 Completed for No 0 2001-12-10

1659 1659 50038 Definition of channel coding, per 2 GP 2001-12-10 2002-06-28 100% GP-012753 2002-07-31 No 0 2001-12-10

1660 1660 50061 Concept 3 GP 2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23

1661 1661 52004 Changes to 44.018 3 G2 2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23

1662 1662 51025 Changes to 45.001 3 G1 2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23

1663 1663 51026 Changes to 45.002 3 G1 2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23

1664 1664 51027 Changes to 45.003 3 G1 2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23

1665 1665 51028 Changes to 45.005 3 G1 2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23

1666 1666 52005 Changes to 24.008 3 G2 2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23

1667 1667 52006 Changes to 48.058 3 G2 2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23

1668 1668 50039 GERAN MS Conformance test for 8 2 GP 2001-12-10 2003-12-19 0% GP-012754 2003-02-13 No 0 2001-12-10

1669 1669 50040 GERAN BTS Conformance test for 2 GP 2001-12-10 2002-12-20 100% GP-012755 2003-01-13 No 0 2001-12-10

1670 1670 13000 Service Change and UDI Fa SCUDIF 1 Rel-5 N3 2001-10-08 2002-06-07 100% NP-020164 Ericsson 2003-07-25 [DAB - 23/05/03 No 0 2001-09-19

1671 1671 501800 Rel-5 USIM toolkit enhance USAT1 1 Rel-5 T3 2000-06-05 2003-09-26 51% not needed 2003-01-13 No 0 2000-09-14

1672 1672 43002 Test specification for USIM toolkit s 2 Rel-5 T3 2002-05-28 2003-09-26 0% TP-020028 Gemplus 2003-01-13 No 0 2002-05-30

1673 1673 1801 Protocol Standardisation of a SIM USAT1-Interp 2 Rel-5 T3 2000-06-05 2003-01-22 64% TP-000116 G & D 2001-05-28 28/5/2001: T3-1 No 0 2000-09-14

1674 1674 2497 Stage 1 3 T3 2000-06-05 2001-03-16 100% 2001-10-05 5/10/2001: Stag No 0 2001-03-30

1675 1675 2496 Stage 2 and 3 3 T3 2001-01-03 2002-03-08 100% 2002-06-04 5/10/2001: TS 3 No 0 2001-03-30

1676 1676 2518 Test specification 3 T3 2001-09-03 2003-01-22 12% TP-010111 Gemplus 2002-06-04 5/10/2001: Work No 0 2001-03-30

1677 1677 501802 (U)SIM API USAT1-API 2 NA T3 2002-03-20 2002-09-20 100% 2002-09-26 8/3/2001: test s Yes 0 2000-09-14
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1678 1678 5043001 Java API Test specification 3 T3 2002-03-20 2002-09-20 100% TP-020029 Microelectr 2002-09-26 No 0 2002-05-30

1679 1679 30001 small Technical Enhancem TEI5 1 Rel-5 All 2000-01-03 2008-12-31 100% 2000-04-01 "Joker" WI, to b No 0 2000-09-26

1680 1680 25018 Small Technical Enhancements and TEI5_Test 2 Rel-5 R5 2000-01-03 2008-12-31 100% RAN5_Work_ 2008-05-06 "Joker" WI, to be No 0 2006-03-21

1681 1681 31013 Technical Report on UE Fu UESPLIT 1 Rel-5 S1 2000-01-03 2000-05-01 0% SP-010484 Motorola 2003-07-25 No 0 2001-10-11

1682 1682 2520 User Equipment Manageme UEM 1 Rel-5 S5 2001-06-21 2002-06-28 99% SP-010286 Vodafone 2002-06-21 az: Rel-5->NA ( No 0 2001-06-06

1683 1683 35000 FS on User Equipment (UE) Manag OAM-UEM 2 Rel-5 S5 2001-06-21 2002-06-28 100% SP-010286 Vodafone 2002-06-21 No 0 2001-07-03

1684 1684 50201 Flow control supporting an FlowCon 1 Rel-5 GP 2002-06-24 2002-08-30 100% GP-021767 Ericsson 2008-05-06 50101 -> 50201 No 0 2002-07-31

1685 1685 50202 Update of stage 2 specifications 2 GP 2002-06-24 2002-08-30 100% 2008-05-06 50102 -> 50202 No 0 2002-07-31

1686 1686 32097 Concept document 23.060 (ch 3 S2 2002-06-28 2002-08-30 100% 2002-09-26 No 0 2002-07-31

1687 1687 50203 Flow Control 3 GP 2002-06-24 2002-06-28 100% 2008-05-06 50103 -> 50203 No 0 2002-07-31

1688 1688 50104 Modification of BSSGP protocol 2 GP 2002-06-24 2002-06-28 100% GP-021508 Ericsson 2002-09-26 No 0 2002-07-31

1689 1689 52095 Stage 3 (changes to 48.018) 3 G2 2002-06-24 2002-06-28 100% 2002-09-26 No 0 2002-07-31

1690 1690 50058 Multiple TBF in A/Gb mode MULTBF 1 Rel-5 GP 2002-04-19 2003-11-28 17% GP-021263 Ericsson 2003-02-13 No 0 2002-05-23

1691 1691 50059 Multiple TBF in A/Gb mode MULTBF-Agb 2 GP 2002-04-19 2003-08-22 26% GP-021263 2003-02-13 Started No 0 2002-05-23

1692 1692 50060 Multiple TBF Concept paper 3 GP 2002-04-19 2003-08-22 50% 2003-02-13 No 0 2002-05-23

1693 1693 51001 Multiple TBF Stage 2 (43.064) 3 G1 2002-04-19 2002-11-22 0% 2002-09-26 No 0 2002-05-23

1694 1694 50062 Multiple TBF Stage 3 (44.060) 3 G2 2002-04-19 2002-11-22 0% 2002-09-26 No 0 2002-05-23

1695 1695 50206 Multiple TBF in A/Gb mode – MS 2 GP 2002-06-24 2003-11-28 0% GP-022098 Ericsson 2008-05-06 50106 -> 50206 No 0 2002-07-31

1696 1696 54101 MS conformance tests 3 G4 2002-06-24 2003-11-28 0% 2003-02-13 Not started No 0 2002-07-31

1697 1697 2345 Alignment of 3G functional GER3GAL 1 Rel-5 GP 2000-06-08 2003-12-19 85% GP-021256 Ericsson 2002-09-26 AWS, Nokia, Er No 0 2001-02-01

1698 1698 2346 GERAN user / control plane GER3GAL-G 2 GP 2000-08-07 2002-08-30 99% GP-021255 Ericsson 2003-02-13 AWS, Nokia, Er No 0 2001-02-01

1699 1699 2347 Alignment with UMTS bearer 3 GP 2000-08-07 2002-08-30 99% 2003-02-13 No 0 2001-02-01

1700 1700 50300 Enhanced power control 4 GP 2001-08-31 2001-08-31 100% 2001-09-12 No 0 2001-09-19

1701 1701 2423 Stage 2 4 GP 2000-08-07 2001-06-29 100% 2002-05-21 No 0 2001-02-01

1702 1702 2348 Adoption of the UTRAN P 4 GP 2000-11-06 2001-12-21 100% 2002-03-01 Responsible is G No 0 2001-02-01

1703 1703 50043 Development of RLC / MA 4 GP 2001-08-31 2002-08-30 100% 2003-01-13 No 0 2002-05-23

1704 1704 50044 Development of GERAN R 4 GP 2001-06-22 2002-06-28 100% 2002-07-31 No 0 2002-05-23

1705 1705 50045 Ciphering and integrity pr 4 GP 2001-08-31 2002-04-19 100% 2002-05-21 No 0 2002-05-23

1706 1706 50046 Multiple TBF or equivalen 4 GP 2001-08-31 2002-02-08 100% 2002-05-21 No 0 2002-05-23

1707 1707 50047 Paging concept 4 GP 2001-08-31 2002-04-19 100% 2002-05-21 No 0 2002-05-23

1708 1708 50048 Dedicated Physical subch 4 GP 2001-08-31 2001-11-30 100% 2002-05-21 No 0 2002-05-23

1709 1709 50049 Iu support and broadcast 4 GP 2001-08-31 2002-04-19 100% 2002-05-21 No 0 2002-05-23

1710 1710 50050 Impact of using RLC inste 4 GP 2001-08-31 2002-02-08 100% 2002-05-21 No 0 2002-05-23

1711 1711 50051 Contention resolution, mo 4 GP 2001-08-31 2001-11-30 100% 2002-05-21 No 0 2002-05-23

1712 1712 50052 PDCP concept 4 GP 2001-08-31 2002-04-19 100% 2002-05-21 No 0 2002-05-23

1713 1713 50053 Downlink delayed TBF re 4 GP 2001-08-31 2002-08-30 100% 2002-09-26 No 0 2002-05-23

1714 1714 50054 Add transparent RLC Co 4 GP 2001-08-31 2002-02-08 100% 2002-05-21 No 0 2002-05-23

1715 1715 50055 Handover concept 4 GP 2001-08-31 2002-02-08 100% 2002-05-21 No 0 2002-05-23

1716 1716 2424 Physical layer alignment wit 3 GP 2000-11-06 2001-11-30 100% 2001-09-12 No 0 2001-02-01

1717 1717 2356 PDTCH/TCH in 45.003 4 GP 2000-11-06 2001-06-08 100% 2001-02-13 No 0 2001-02-01

1718 1718 2357 Control channels in 45.00 4 GP 2000-11-06 2001-06-08 100% 2001-09-12 No 0 2001-02-01

1719 1719 2358 Receiver performance in 4 4 GP 2000-11-06 2001-11-30 100% 2001-09-12 No 0 2001-02-01

1720 1720 2359 Iu rg interface GER3GAL-Iu 2 GP;R 2000-11-06 2002-06-28 100% GP-010428 Ericsson 2003-02-13 AWS, Nokia, Er No 0 2001-02-01
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1721 1721 2425 Inter BSS interface 3 GP;R 2000-11-06 2002-06-28 100% 2002-07-31 No 0 2001-02-01

1722 1722 2360 Identification of requireme 4 GP 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01

1723 1723 2361 Stage 2 4 GP 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01

1724 1724 2362 Adoption of relevant parts 4 GP 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01

1725 1725 2363 Complementation with GE 4 GP 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01

1726 1726 2364 Stage 3 4 GP 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01

1727 1727 2426 Inter BSS-RNS interface 3 GP;R 2000-11-06 2002-06-28 100% 2002-07-31 No 0 2001-02-01

1728 1728 2365 Identification of requireme 4 GP;R 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01

1729 1729 2366 Stage 2 4 GP;R 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01

1730 1730 2367 Adoption of relevant parts 4 GP;R 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01

1731 1731 2368 Complementation with GE 4 GP;R 2002-01-30 2002-06-28 100% 2002-11-08 No 0 2001-02-01

1732 1732 2369 Stage 3 4 GP;R 2002-01-30 2002-06-28 100% 2002-11-08 No 0 2001-02-01

1733 1733 2370 Voice over GERAN PS and CS co 2 GP;R 2000-11-06 2002-06-28 100% GP-011252 2002-07-31 No 0 2001-02-01

1734 1734 2371 Architecture for A, Iu cs and Iu 3 GP;R 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01

1735 1735 2372 Transcoder position/operation 3 GP 2000-11-06 2001-04-13 100% 2002-11-08 No 0 2001-02-01

1736 1736 2373 Handover 3 GP;R 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01

1737 1737 2374 RTP payload 3 GP;R 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01

1738 1738 2375 Codec renegotiation concept 3 GP;R 2000-11-06 2002-03-29 100% 2002-11-08 No 0 2002-11-08

1739 1739 2376 LA 3 GP 2000-11-06 2001-04-13 100% 2002-11-08 No 0 2002-11-08

1740 1740 2388 GERAN MS Conformance test for 2 GP 2001-06-11 2003-12-19 0% GP-021253 2003-02-13 Not started No 0 2001-02-01

1741 1741 2389 MS test 3 GP 2001-06-11 2003-12-19 0% 2003-02-13 Not started No 0 2001-02-01

1742 1742 2390 GERAN BSS Conformance test fo 2 GP 2000-06-08 2003-12-19 0% GP-021254 2003-02-13 Not started No 0 2001-02-01

1743 1743 2391 BSS test 3 GP 2000-06-08 2003-12-19 0% 2003-02-13 Not started No 0 2001-02-01

1744 1744 2330 GERAN support for IMS GERIMS 1 Rel-5 GP 2000-05-01 2002-12-20 59% GP-010420 Nokia 2002-05-21 AWS, Nokia, Er No 0 2001-02-01

1745 1745 2331 GERAN Header adaptation GERIMS-HEA 2 GP;S 2000-05-01 2002-12-20 100% GP-010421 Nokia 2003-01-13 AWS, Nokia, Er No 0 2001-02-01

1746 1746 2332 Definition of compression and 3 GP;S 2000-05-01 2000-11-10 100% 2001-09-12 No 0 2001-02-01

1747 1747 2333 Conceptual description in stag 3 GP;S 2000-05-01 2001-10-31 100% 2002-05-21 No 0 2001-02-01

1748 1748 2334 Necessary changes on stage 3 3 GP;S 2000-11-06 2002-12-20 100% 2003-01-13 No 0 2001-02-01

1749 1749 2335 GERAN Radio access bearer des GERIMS-RAB 2 GP;S 2000-11-06 2002-06-28 89% GP-010422 Nokia 2003-01-13 TERMINATED - No 0 2001-02-01

1750 1750 2422 MuM control signalling for c 3 GP;S 2000-11-06 2002-06-28 89% 2003-01-13 TERMINATED - No 0 2001-02-01

1751 1751 2431 Identification of requireme 4 GP;S 2000-11-06 2002-02-08 100% 2003-01-13 TERMINATED - No 0 2001-02-13

1752 1752 2337 Necessary modifications d 4 GP;S 2002-05-06 2002-06-28 0% 2003-01-13 TERMINATED - No 0 2001-02-01

1753 1753 2341 GERAN MS Conformance test for GERIMS-MSc 2 GP 2001-06-11 2002-12-20 0% GP-010424 Nokia 2003-01-13 TERMINATED - No 0 2001-02-01

1754 1754 2342 MS test 3 G4 2001-06-11 2002-12-20 0% 2003-01-13 TERMINATED - No 0 2001-02-01

1755 1755 2343 GERAN BTS Conformance test fo GERIMS-BTS 2 GP 2001-06-11 2002-12-20 0% GP-010425 Nokia 2003-01-13 TERMINATED - No 0 2001-02-01

1756 1756 2344 BTS test 3 G3 2001-06-11 2002-12-20 0% 2003-01-13 TERMINATED - No 0 2001-02-01

1757 1757 54001 MS Conformance Testing o MSCTDTM 1 NA G4;G 2002-11-11 2003-02-07 100% GP-023236 Vodafone 2003-02-13 Needed to comp No 0 2003-01-13

1758 1758 32033 Handling of early UEs LATE_UE 1 Rel-5 S2 2000-01-03 2003-06-27 100% SP-030125 2003-01-15 No 0 2003-01-15

1759 1759 32031 Feasibility Study 2 S2 2002-10-07 2002-12-13 100% 2003-01-15 No 0 2003-01-15

1760 1760 32032 Stage 2 2 S2 2003-01-06 2003-06-27 100% 2003-07-23 No 0 2003-01-15

1761 1761 22001 FS for the Early Mobile Handling in FSEarlyUE 2 Rel-5 R2 2002-09-09 2003-06-06 100% RAN_SIs Vodafone 2003-07-04 No 0 2002-09-16

1762 1762 96 Note: Stage 3 RAN part not shown 2 2000-01-03 2000-01-03 100% 2001-10-11 No 0 2000-10-09

1763 1763 0 Release 4 Features 1 Rel-4 CP,G 2000-01-03 2000-01-03 0% NA No 0 2008-07-11
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1764 1764 1861 Miscelleneous UE Conform MISTST1 1 NA T1 2001-04-02 2004-12-01 50% not needed 2003-01-13 Yes 0 2000-09-14

1765 1765 1862 Optimisation of Test Time, RF Aspe MISTST1-Op 2 Rel Ind T1 2001-09-24 2003-09-03 70% TP-030052 2003-03-14 It is believed tha No 0 2000-09-14

1766 1766 1863 Optimisation of Test Time, RF Aspe MISTST1-Op 2 Rel Ind T1 2001-09-24 2003-09-03 70% TP-030052 2003-03-14 It is believed tha No 0 2000-09-14

1767 1767 1907 Extensions to R99 Test cases MISTST1-Ext 2 T1 2001-04-02 2003-12-02 70% TP-030052 2003-03-14 Further test cove No 0 2000-08-24

1768 1768 2564 Extension to R99 Test cases - TTC 2 T1 2002-06-28 2004-03-03 50% TP-030052 2003-03-14 No 0 2001-06-01

1769 1769 2565 Creation of R99 TCs for TDD - pros MISTST1-TD 2 T1 2001-10-01 2004-07-01 50% TP-030052 2003-03-14 No 0 2001-06-01

1770 1770 2566 Creation of R99 TCs for TDD - TTC 2 T1 2002-09-03 2004-12-01 0% TP-030052 2003-03-14 No 0 2001-06-01

1771 1771 1908 Review all other work items for imp MISTST1 2 T1 2002-07-02 2002-12-27 0% 2001-12-10 Can't start until m No 0 2000-09-06

1772 1772 1340 Facsimile FAX 1 Rel-4 S1 2000-02-22 2000-06-23 100% SP-000169 2000-04-01 No 0 2000-04-09

1773 1773 1341 Real Time Fax FAX-RT 2 S2 2000-02-22 2000-06-23 100% 2000-11-15 postponed from No 0 2000-04-09

1774 1774 1808 Terminal capabilities, AT comm 3 T2 2000-02-22 2000-06-23 100% 2000-04-01 No 0 2000-09-14

1775 1775 1343 Signalling aspects (e.g. ICM) 3 N1 2000-02-22 2000-06-23 100% 2000-11-15 No 0 2000-04-09

1776 1776 1648 Service provision 3 N3 2000-02-22 2000-06-23 100% 2000-11-15 No 0 2000-08-08

1777 1777 1345 Review whether service/stage 3 S1 2000-04-14 2000-06-23 100% 2000-04-01 No 0 2000-04-09

1778 1778 1346 Review whether architecture/s 3 S2 2000-04-14 2000-06-23 100% 2000-04-01 No 0 2000-04-09

1779 1779 1539 Transparent End-to-End PS PSTREAM 1 Rel-4 S4 2000-04-03 2001-03-21 100% SP-000345 2001-03-20 No 0 2000-07-28

1780 1780 1818 Multimedia Messaging MMS 1 Rel-4 T2 2000-02-22 2001-03-14 99% TP-000078 Siemens 2001-09-14 No 0 2000-09-14

1781 1781 136 Definition of service requirements MMS 2 S1 2000-02-22 2000-05-31 100% 2000-04-01 No 0 2000-04-06

1782 1782 1819 Review of definition of service requ 2 T2 2000-06-01 2001-03-14 100% TP-000078 Siemens 2001-09-14 No 0 2000-09-14

1783 1783 1820 Technical Realisation 2 T2 2000-04-10 2001-03-14 100% TP-000078 Siemens 2001-09-14 No 0 2000-09-14

1784 1784 1821 Review of definition of referenc 3 T2 2000-04-10 2001-03-14 100% TP-000078 Siemens 2001-09-14 No 0 2000-09-14

1785 1785 1822 "Fulfill Requirements of Stage 3 T2 2000-04-10 2001-03-14 100% TP-000078 Siemens 2001-09-14 e.g. minimum se No 0 2000-09-14

1786 1786 1823 Definition of MMS primitives in 3 T2 2000-04-10 2001-03-14 100% TP-000078 Siemens 2001-09-14 No 0 2000-09-14

1787 1787 1541 Transcoder-Free Operation TrFO 1 Rel-4 N4 2000-01-03 2001-03-30 100% 2002-03-25 Lead given to C No 0 2000-07-28

1788 1788 112 OoBTC solution TRFO-OOBT 2 N4 2000-01-03 2001-03-30 100% N4-000531 NEC 2000-04-01 No 0 2000-04-06

1789 1789 1512 implementation in UTRAN TRFO-OOBT 3 R3 2000-09-11 2001-03-30 100% RAN_Wis Siemens 2001-03-20 moved accordin No 0 2000-07-26

1790 1790 896 Impact on architecture, Princip 3 S2 2000-01-03 2000-10-20 100% 2000-12-13 e.g. study casca No 0 2000-04-06

1791 1791 1657 Codec Negotiation between U 3 N1 2000-08-14 2001-02-02 100% Motorola 2000-12-04 the link to NP-00 No 0 2000-08-08

1792 1792 115 Codec Negotiation inter MSC 3 N4 2000-07-03 2000-12-22 100% 2001-03-12 Bearer establish No 0 2000-04-06

1793 1793 894 Bearer establishment inter MS 3 N4 2000-07-03 2000-12-22 100% NP-000127 2001-03-12 Bearer establish No 0 2000-04-06

1794 1794 905 Speech Transcoder: Location an TRFO-STLC 2 S2 2000-04-10 2000-09-29 100% S2-99352 2000-04-01 WI description No 0 2000-04-06

1795 1795 124 Transcoder at Edge 3 NP 2000-04-10 2000-09-29 100% 2001-03-12 WI description a No 0 2000-04-06

1796 1796 2310 GERAN improvements 1 (G GEIMP1 1 Rel-4 GP 2000-05-09 2001-03-19 100% GP-000433 2001-02-13 No 0 2001-02-01

1797 1797 2311 Gb over IP (Ip-fication of Gb) GbIP 2 GP 2000-05-09 2001-03-19 100% GP-000434 2001-02-13 No 0 2001-02-01

1798 1798 2312 Concept 3 GP 2000-05-09 2000-11-10 100% 2001-02-13 No 0 2001-02-01

1799 1799 2313 Changes to 08.16, 08.18 3 GP 2000-05-09 2001-03-19 100% 2001-02-13 No 0 2001-02-01

1800 1800 2314 GERAN improvements 2 (N GEIMP2 1 Rel-4 GP 2000-11-06 2003-12-19 80% GP-012812 2001-12-10 No 0 2001-02-01

1801 1801 2315 Gb enhancements Gben 2 GP 2000-11-06 2001-06-08 100% GP-000436 2001-09-12 No 0 2001-02-01

1802 1802 2316 Intra BSC NACC (Network As 3 GP 2000-11-06 2001-06-08 100% 2002-05-21 No 0 2001-02-01

1803 1803 2420 Concept 4 GP 2000-11-06 2001-06-08 100% 2001-09-12 No 0 2001-02-01

1804 1804 2317 Changes in 03.64 4 GP 2000-11-06 2001-06-08 100% 2001-09-12 No 0 2001-02-01

1805 1805 2318 Changes in 04.60 4 GP 2000-11-06 2001-06-08 100% 2001-09-12 No 0 2001-02-01

1806 1806 2319 Changes in 44.008 4 GP 2000-11-06 2001-06-08 100% 2001-09-12 No 0 2001-02-01
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1807 1807 0 Start Testing 2 2001-06-04 2001-06-04 0% 2003-03-28 No 0 2002-03-01

1808 1808 50030 MS conformance test for Intra BS GEIMP2-Msc 2 GP 2001-11-30 2003-12-19 50% GP-012811 2003-02-13 Started No 0 2001-12-10

1809 1809 50299 Changes in 51.010 3 G5;G 2001-11-30 2003-12-19 50% 2008-05-06 50099 -> 50299 No 0 2002-05-23

1810 1810 2324 GERAN improvements 4 (D GEIMP4 1 Rel-4 GP 2001-01-15 2001-06-08 100% GP-010363 2002-05-21 No 0 2001-02-01

1811 1811 2325 Gb enhancements 2 GEIMP4-Gbe 2 GP 2001-01-15 2001-06-08 100% GP-010363 2002-05-21 No 0 2001-02-01

1812 1812 2429 stage 2 3 GP 2001-01-15 2001-06-08 100% 2002-03-01 No 0 2001-02-13

1813 1813 2421 Stage 3 (changes in 44.060) 3 G2 2001-01-15 2001-04-06 100% 2002-03-01 No 0 2001-02-01

1814 1814 2327 Definition of enhanced co 4 G2 2001-01-15 2001-04-06 100% 2002-03-01 No 0 2001-02-01

1815 1815 2328 Definition of enhanced TB 4 G2 2001-01-15 2001-04-06 100% 2002-03-01 No 0 2001-02-01

1816 1816 2329 Definition of USF=FREE t 4 G2 2001-01-15 2001-04-06 100% 2002-03-01 No 0 2001-02-01

1817 1817 1222 Low Chip Rate TDD option LCRTDD 1 Rel-4 R1 2000-07-19 2003-12-02 76% RAN_Wis CWTS 2003-01-13 No 0 2000-04-26

1818 1818 1223 Physical layer LCRTDD-Phy 2 R1 2000-07-19 2001-03-30 100% RAN_Wis CWTS 2001-03-12 No 0 2000-04-26

1819 1819 1224 Layer 2 and layer 3 protocol aspect LCRTDD-L23 2 R2 2000-07-19 2001-03-30 100% RAN_Wis CWTS 2001-03-12 No 0 2000-04-26

1820 1820 1225 RF radio transmission/reception, sy LCRTDD-RF 2 R4 2000-08-14 2001-03-30 100% RAN_Wis CWTS 2001-03-30 No 0 2000-04-26

1821 1821 1227 UE radio access capability LCRTDD-UEr 2 R2 2000-08-14 2001-03-30 100% RAN_Wis CWTS 2001-03-12 No 0 2000-04-26

1822 1822 1228 Iub/Iur protocol aspects LCRTDD-Iub 2 R3 2000-08-14 2001-03-30 100% RAN_Wis CWTS 2001-03-20 No 0 2000-04-26

1823 1823 2262 Low chiprate TDD interworking w 2 2000-09-01 2001-01-19 100% GP-000432 2001-02-13 No 0 2001-02-01

1824 1824 2263 Handover and Cell Selection / 3 2000-09-01 2001-01-19 100% 2001-02-13 No 0 2001-02-01

1825 1825 1911 Start Testing 2 MLST 2001-09-03 2001-09-03 0% 2000-04-01 No 0 2000-09-14

1826 1826 2103 Conformance Test Aspects - Low 2 T1 2001-09-17 2003-12-02 52% 2000-04-01 No 0 2000-11-01

1827 1827 2217 Testing Layer 2 and layer 3 pro 3 T1 2001-09-17 2003-07-02 60% TP-030052 2003-03-14 duration set to 6 No 0 2000-11-16

1828 1828 2562 Testing Layer 2 and layer 3 pro 3 T1 2002-12-03 2003-12-02 0% TP-030052 2003-03-14 No 0 2001-05-31

1829 1829 2218 Testing RF Radio Transmissio 3 T1 2001-09-17 2002-06-28 100% TP-030052 2003-01-13 duration set to 6 No 0 2000-11-16

1830 1830 1322 Enable bearer independent CSSPLIT 1 Rel-4 S2 2000-01-03 2002-03-01 80% SP-000288 Siemens 2000-04-01 No 0 2000-04-09

1831 1831 1323 Enable bearer-independent call c 2 N4 2000-01-03 2001-08-16 100% N4-000512 Ericsson 2002-01-24 DAB 12.12.01 s No 0 2000-04-09

1832 1832 1516 Architecture and Stage 2 desc 3 S2 2000-01-03 2000-09-08 100% 2000-04-01 R00 stage 2 at l No 0 2000-07-28

1833 1833 1325 Standardisation of protocols (c 3 N3 2001-01-02 2001-03-30 100% N4-000512 2001-05-30 No 0 2000-04-09

1834 1834 1326 Standardisation of protocols ov 3 N4 2000-09-25 2001-03-23 100% N4-000512 2001-03-12 No 0 2000-04-09

1835 1835 1616 Standardisation of detailed sta 3 N4 2000-07-17 2001-03-23 100% N4-000512 2001-03-12 No 0 2000-08-08

1836 1836 1327 Bearer control between MSC 3 N4 2000-09-01 2001-08-16 100% N4-000512 2001-03-12 No 0 2000-04-09

1837 1837 1328 stage 3 - protocol issues 4 N4 2000-09-01 2001-08-16 100% 2001-03-12 No 0 2000-04-09

1838 1838 1329 stage 3 - parameter value 4 N3 2001-01-02 2001-03-30 100% 2001-05-30 No 0 2000-04-09

1839 1839 1331 Lawful interception 2 S3 2000-08-21 2001-03-23 100% 2002-11-08 Requirements c No 0 2000-04-09

1840 1840 1918 Start Testing 2 MLST 2001-03-05 2001-03-05 0% 2000-04-01 No 0 2000-09-14

1841 1841 2052 Conformance Test Aspects - Enabl CSSPLIT-TES 2 T1 2001-03-05 2002-03-01 0% 2000-04-01 No 0 2000-10-09

1842 1842 1445 MExE enhancements Rel-4 MEXE 1 Rel-4 T2 2000-01-03 2001-12-14 100% TP-030052 2001-09-14 No 0 2000-04-09

1843 1843 1447 MExE Security Analysis Activity MEXE-SEC 2 S3 2000-02-22 2001-12-14 100% SP-010327 BT 2001-12-10 Presentation to No 0 2000-04-18

1844 1844 2045 Stage 3 MEXE1-SEC 3 S3 2000-07-17 2001-12-14 100% 2002-11-08 Analysis underta No 0 2000-10-09

1845 1845 1448 Terminal aspects 3 T2 2000-02-22 2000-12-15 100% 2001-03-13 No 0 2000-04-09

1846 1846 1810 MExE Rel4 Improvements and Inv MEXE-ENHA 2 T2 2000-01-03 2000-12-15 100% Motorola 2001-03-13 No 0 2000-09-14

1847 1847 1812 3rd MExE classmark 3 T2 2000-01-03 2000-12-15 100% Motorola 2001-03-13 Additional featur No 0 2000-09-14

1848 1848 1814 FS on Secure download mech 3 T2 2000-02-07 2000-12-15 100% Motorola 2001-03-13 No 0 2000-09-14

1849 1849 1815 FS on Support of MP3/MPEG4 3 T2 2000-02-07 2000-12-15 100% Motorola 2001-03-13 No 0 2000-09-14
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1850 1850 1631 Tandem Free aspects for 3GTFO 1 Rel-4 S4 2000-02-22 2001-06-15 100% 2001-03-30 RAN and CN to No 0 2000-08-08

1851 1851 1632 Tandem Free AMR TFO-AMR 2 S4 2000-02-22 2001-06-15 100% 2001-03-30 RAN and CN to No 0 2000-08-08

1852 1852 130 Specification 3 S4 2000-02-22 2001-03-23 100% 2001-03-20 No 0 2000-04-06

1853 1853 907 Impact on: 3 NP 2001-01-08 2001-06-15 100% 2000-04-01 "Implementatio No 0 2000-04-06

1854 1854 131 CN 4 NP 2001-03-26 2001-06-15 100% 2001-03-30 RAN and CN to No 0 2000-04-06

1855 1855 132 GERAN 4 GP 2001-01-08 2001-04-06 100% 2002-02-28 End date Modifie No 0 2000-04-06

1856 1856 2230 Advanced Speech Call Item ASCI 1 Rel-4 N1 2000-12-03 2002-03-14 100% NP-000730 Nortel 2001-10-10 Approved in TS No 0 2000-12-11

1857 1857 2232 Stage 2 2 N4 2000-12-03 2002-03-14 100% Sagem 2001-12-12 CN4#11 30/11/0 No 0 2000-12-11

1858 1858 2231 Stages 2 and 3 on A interface 2 N1 2000-12-03 2001-03-23 100% Nortel 2001-05-30 No 0 2000-12-11

1859 1859 2403 700 MHz spectrum support 700SS 1 Rel-4 GP 2000-01-03 2002-12-20 100% GP-000449 2003-01-13 No 0 2001-02-01

1860 1860 2404 GERAN support for the 700 MHz 2 GP 2000-01-03 2001-01-19 100% 2001-02-13 No 0 2001-02-01

1861 1861 2405 Signalling support 3 GP 2000-01-03 2001-01-19 100% 2001-02-13 No 0 2001-02-01

1862 1862 2406 Physical layer definitions 3 GP 2000-01-03 2001-01-19 100% 2001-02-13 No 0 2001-02-01

1863 1863 2407 Receiver performance and RF 3 GP 2000-01-03 2001-01-19 100% 2001-02-13 No 0 2001-02-01

1864 1864 2408 GERAN MS Conformance test for 2 GP 2001-04-02 2001-11-30 100% GP-000451 2002-07-31 No 0 2001-02-01

1865 1865 2409 MS test 3 GP 2001-04-02 2001-11-30 100% 2002-07-31 No 0 2001-02-01

1866 1866 2410 GERAN BTS Conformance test fo 2 GP 2001-04-02 2002-12-20 100% GP-000452 2003-01-13 No 0 2001-02-01

1867 1867 2411 BTS test 3 GP 2001-04-02 2002-12-20 100% 2003-01-13 No 0 2001-02-01

1868 1868 2463 Operator Determined BarrinODB 1 Rel-4 NP 2000-06-01 2001-03-19 100% NP-010089 NEC 2001-03-20 Completed WI m No 0 2001-03-20

1869 1869 2546 UMTS QoS Architecture for QoSPS 1 Rel-4 S2 2000-01-03 2002-11-27 61% SP-010342 Ericsson 2002-01-24 No 0 2001-06-08

1870 1870 2548 Architecture 2 S2 2000-06-05 2001-01-03 100% 2002-01-24 No 0 2001-06-08

1871 1871 2550 Charging and OAM&P for QoS Man QoSPS-OAM 2 S5 2001-09-21 2002-06-28 100% SP-010461 VoiceStrea 2002-06-21 No 0 2001-06-08

1872 1872 1681 RAB Quality of Service (re)Negot QoSPS-MAP 2 R3 2000-08-21 2001-03-23 99% RAN_Wis Ericsson 2001-02-16 No 0 2000-07-26

1873 1873 1991 RAB Quality of Service Negoti QoSPS-MAP 3 R3 2000-08-21 2001-03-23 100% RAN_Wis Ericsson 2001-03-12 No 0 2000-09-26

1874 1874 2456 RAB Quality of Service Negoti QoSPS-MAP 3 R3 2001-03-02 2001-03-23 100% 2001-03-12 No 0 2001-03-09

1875 1875 1992 RAB Quality of Service Re-Ne QoSPS-MAP 3 R3 2000-09-25 2001-03-23 100% RAN_Wis Motorola 2001-03-12 No 0 2000-09-26

1876 1876 1553 GERAN QoS Aspects - Handover GERQoS 2 GP 2000-01-03 2001-11-30 99% GP-010431 2003-01-13 No 0 2000-04-26

1877 1877 2306 Handover Concept for the PS 3 GP 2000-01-03 2001-11-30 99% 2001-12-10 No 0 2001-02-01

1878 1878 2309 Stable RT handover repo 4 GP 2000-01-03 2000-01-19 100% 2002-01-24 No 0 2001-02-08

1879 1879 2307 Update of stage 2 4 GP 2000-01-03 2001-02-13 100% 2002-01-24 No 0 2001-02-01

1880 1880 2308 Update of relevant stage 4 G2 2000-01-03 2001-11-30 100% 2001-12-10 No 0 2001-02-01

1881 1881 50010 GERAN MS Conformance test for GERQoS-Ms 2 G4;R 2001-08-31 2002-11-27 0% GP-012287 2001-09-12 Still exist? To b No 0 2001-09-19

1882 1882 50011 Handover for the PS domain 3 G4;R 2001-08-31 2002-11-27 0% 2001-09-12 No 0 2001-09-19

1883 1883 50012 Stable RT handover repo 4 G4;R 2001-08-31 2002-11-27 0% 2001-09-12 No 0 2001-09-19

1884 1884 50013 Update of stage 2 4 G4;R 2001-08-31 2002-11-27 0% 2001-09-12 No 0 2001-09-19

1885 1885 50014 Update of relevant stage 4 G4;R 2001-08-31 2002-11-27 0% 2001-09-12 No 0 2001-09-19

1886 1886 1685 PS-domain handover for real-time s QoSPS-PSdo 2 R3 2000-08-28 2001-03-30 100% RAN_Wis Nokia 2001-03-12 No 0 2000-04-19

1887 1887 2554 RAB QoS Renegotiation at Relocat 2 R3 2001-01-03 2001-03-23 0% 2001-08-06 No 0 2001-06-08

1888 1888 1993 small Technical Enhancem TEI4 1 Rel-4 Gene 2000-01-03 2008-05-06 100% 2000-04-01 "Joker" WI, to b No 0 2000-09-26

1889 1889 25017 Small Technical Enhancements and TEI4_Test 2 Rel-4 R5 2000-01-03 2008-05-06 100% RAN5_Work_ 2008-05-06 "Joker" WI, to be No 0 2006-03-21

1890 1890 400002 Rel-4 Evolutions of the tran ETRAN 1 NA RP 2000-08-21 2002-08-23 69% RAN Wis Alcatel 2000-11-17 Yes 0 2000-03-31

1891 1891 12 QoS optimisation for AAL2 connect ETRAN-QoSA 2 Rel-4 R3 2000-08-21 2001-03-30 100% RAN Wis Japan Tele 2001-03-20 No 0 2000-03-31

1892 1892 1995 Transport bearer modification proce ETRAN-MigrM2 Rel-4 R3 2000-10-02 2001-03-30 100% RAN Wis Japan Tele 2001-03-20 No 0 2000-09-26
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1893 1893 401834 Conformance Test Aspects of Re 2 T1 2002-02-25 2002-08-23 0% 2000-04-01 No 0 2000-09-14

1894 1894 2208 Testing RAB support enhance CT-RABS? 3 T1 2002-02-25 2002-08-23 0% 2001-12-10 Requires suppo No 0 2000-11-16

1895 1895 400004 Rel-4 Evolutions of the tran CNTRSP 1 NA N4 2000-05-29 2001-03-23 100% not needed 2001-03-20 WI formulation Yes 0 2000-03-31

1896 1896 859 IP Transport of CN protocols (e.g SS7IP 2 Rel-4 N4 2000-12-07 2001-03-23 100% 2001-03-20 AS: corrected t No 0 2000-04-26

1897 1897 1679 Stage 3 3 N4 2000-12-07 2001-03-23 100% 2001-03-13 No 0 2000-08-25

1898 1898 2018 CAP 4 N2 2000-12-07 2001-03-23 100% 2001-03-13 Yes 0 2000-08-25

1899 1899 2019 MAP 4 N4 2000-12-07 2001-03-23 100% 2001-03-12 No 0 2000-08-25

1900 1900 2253 BSSAP+ SS7IP-BSSA 4 N1 2001-01-15 2001-03-14 100% 2001-03-12 No 0 2001-02-08

1901 1901 1513 FS on Transport and control sepa 2 Rel-4 S2 2000-05-29 2001-03-23 100% SP-000293 Ericsson 2001-09-19 Rel4 added No 0 2000-07-28

1902 1902 1615 Architectural impacts 3 S2 2000-05-29 2001-03-23 100% 2001-02-08 No 0 2000-08-08

1903 1903 401216 Rel-4 Improvements of Rad RInImp 1 NA RP 2000-07-10 2003-03-14 83% RAN Wis 2001-10-11 Yes 0 2000-03-31

1904 1904 1509 UTRA repeater specification (maste RInImp-REP 2 Rel-4 R4 2000-07-10 2001-03-21 100% RAN_Wis Mikom, Allg 2001-03-30 No 0 2000-07-26

1905 1905 1994 DSCH power control improvement RInImp-DSCH 2 Rel-4 R1 2000-09-11 2001-03-23 100% RAN_Wis Nokia 2001-03-12 No 0 2000-09-26

1906 1906 1996 UMTS 1800 RInImp-UMTS 2 Rel ind R4 2000-09-25 2001-12-14 100% RAN_Wis Motorola 2001-11-29 No 0 2000-09-26

1907 1907 2467 UMTS 1900 RInImp-UMTS 2 Rel ind R4 2001-03-19 2001-12-14 100% Motorola 2001-11-29 No 0 2001-03-19

1908 1908 1219 FS on High Speed downlink packe RInImp-HSDP 2 R2 2000-08-21 2001-03-23 100% RAN_Sis Motorola 2001-03-12 No 0 2000-04-26

1909 1909 1510 FS on improved common DL chann RInImp-DLCF 2 R2 2000-09-11 2001-12-28 100% RAN_Sis GBT 2002-01-24 Stopped at RAN No 0 2000-04-26

1910 1910 401839 Conformance Test Spec. Rel-4 im 2 T1 2001-10-08 2003-03-14 64% 2001-10-11 No 0 2000-09-14

1911 1911 2212 Testing Improved usage of dow 3 T1 2002-02-18 2002-08-30 0% 2001-12-10 start/finish dates No 0 2000-11-16

1912 1912 2213 Testing Terminal Power saving 3 T1 2002-02-18 2002-08-30 0% 2001-12-10 start/finish dates No 0 2000-11-16

1913 1913 2214 Testing DSCH power control im 3 Rel-4 T1 2002-02-18 2002-08-30 0% 2002-02-28 start/finish dates No 0 2000-11-16

1914 1914 2215 Testing UMTS 1800 3 Rel ind T1 2001-10-08 2002-06-14 100% TP-030052 2003-01-13 finish date set No 0 2000-11-16

1915 1915 41000 Testing UMTS 1900 3 Rel ind T1 2001-10-08 2002-06-14 100% TP-030052 2003-01-13 finish date set No 0 2000-11-16

1916 1916 2561 Testing UMTS 1800 - TTCN 3 Rel ind T1 2002-06-17 2003-03-14 100% TP-030052 2003-01-13 finish date set No 0 2001-05-31

1917 1917 41001 Testing UMTS 1900 - TTCN 3 Rel ind T1 2002-06-17 2003-03-14 100% TP-030052 2003-01-13 finish date set No 0 2001-05-31

1918 1918 400009 Rel-4 RAN improvements RANimp 1 NA RP 2000-08-14 2004-03-17 17% RAN Wis 2000-11-17 Yes 0 2000-03-31

1919 1919 655 Node B synchronisation for TDD RANimp-NBs 2 Rel-4 R1 2000-08-14 2001-03-23 100% RAN_Wis Siemens 2001-03-12 No 0 2000-04-26

1920 1920 2206 RAB support enhancement for Rel- RANimp-RAB 2 Rel-4 R2 2000-08-21 2001-03-23 100% RAN Wis Ericsson 2002-02-28 29 Nov 2000: sp No 0 2000-12-04

1921 1921 401912 Start Testing 2 MLST 2001-12-03 2001-12-03 0% 2002-04-09 UID changed No 0 2000-09-14

1922 1922 402102 Conformance Test Aspects - Rel- 2 T1 2002-01-01 2004-03-17 2% 2000-04-01 No 0 2000-11-01

1923 1923 402222 Testing Radio access bearer s 3 T1 2002-01-01 2002-09-02 0% 2002-04-09 duration set to 6 No 0 2000-11-16

1924 1924 402461 Testing RAB support enhance RABimp-RoC 3 Rel-4 T1 2002-05-28 2003-09-03 0% TP-030052 2003-03-14 UID changed Yes 0 2001-03-20

1925 1925 41006 Testing RAB support enhance 3 Rel-4 T1 2002-05-28 2004-03-17 0% TP-030052 2003-03-14 UID changed Yes 0 2002-09-26

1926 1926 41007 Testing of Extended Robut He Ext-RoHC 3 Rel-4 T1 2002-09-18 2003-09-30 15% TP-030052 2003-03-14 No 0 2002-09-26

1927 1927 41008 Testing of Extended Robut He 3 Rel-4 T1 2002-09-18 2003-12-16 0% TP-030052 2003-03-14 No 0 2002-09-26

1928 1928 41009 General changes to TS34.121 RANimp-test 3 Rel-4 T1 2003-03-03 2004-03-03 0% 2003-03-14 No 0 2003-03-14

1929 1929 401652 Rel-4 Emergency call enhanEMC1 1 NA N1 2000-01-03 2002-05-28 64% Ericsson 2001-05-30 Yes 0 2000-08-08

1930 1930 1654 For CS based calls EMC1-CS 2 Rel-4 N1 2000-01-03 2002-05-28 64% NP-010136 Ericsson 2001-05-30 WI approved in No 0 2000-08-08

1931 1931 1320 Distinction in CS domain of em 3 Rel-4 S1 2000-05-01 2000-06-23 100% 2008-07-21 No 0 2000-04-19

1932 1932 1999 Distinction in CS domain of em 3 Rel-4 N1 2000-08-28 2000-09-26 100% 2008-07-21 Calls to different No 0 2000-09-23

1933 1933 402224 Conformance Test Aspects - E 3 T1 2000-01-03 2000-07-28 0% 2002-04-09 UID changed No 0 2000-11-16

1934 1934 2226 Testing CS based emergency 3 T1 2002-02-25 2002-05-28 100% TP-030052 2003-01-13 No 0 2000-11-28

1935 1935 2563 Testing CS based emergency 3 T1 2001-11-22 2002-05-28 100% TP-030052 2003-01-13 No 0 2001-05-31
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1936 1936 401826 Rel-4 Terminal interfaces TI 1 NA T2 2000-01-03 2001-03-15 99% not needed 2001-03-13 Yes 0 2000-09-14

1937 1937 1827 AT commands enhancements TI-ATC 2 Rel-4 T2 2000-01-03 2001-03-14 100% 2001-03-13 No 0 2000-09-14

1938 1938 1828 Specification of AT commands 3 T2 2000-01-03 2001-03-14 100% 2001-03-20 goal not comple No 0 2000-09-14

1939 1939 1829 Wide Area Data Synchronisation TI-WADS 2 NA T2 2000-01-03 2001-03-14 99% 2000-12-19 AS: Rel5 chang Yes 0 2000-09-14

1940 1940 1830 Continues evolution of Synchro TI-SYNC-EVO 3 Rel-4 T2 2000-01-03 2001-03-14 100% 2001-03-20 No 0 2000-09-14

1941 1941 1832 Terminal local model TLM 2 Rel-4 T2 2000-05-16 2001-03-15 100% TP-000080 Ericsson 2001-09-14 No 0 2000-09-14

1942 1942 401536 Rel-4 Location Services en LCS1 1 NA S2 2000-04-03 2001-12-28 99% SP-010518 Nokia 2000-04-01 Yes 0 2000-07-28

1943 1943 2229 CBS interactions LCS1-CBS 2 Rel-4 T2 2000-04-03 2001-12-28 100% 2001-12-10 No 0 2000-09-14

1944 1944 523 LCS support in the CS domain LCS1-CS 2 Rel-4 S2 2000-05-15 2001-01-19 100% 2000-11-17 Only MAP impac No 0 2000-04-19

1945 1945 525 LCS support in the PS domain LCS1-PS 2 Rel-4 S2 2000-05-01 2001-12-28 99% 2000-04-01 No 0 2000-04-19

1946 1946 1642 Stage 1 3 S1 2000-07-03 2000-08-25 100% Pacific Bel 2000-04-01 To be also cons No 0 2000-08-08

1947 1947 1181 Stage 2 3 S2 2000-05-01 2001-01-19 100% 2000-12-13 AS: 23.271 com No 0 2000-04-19

1948 1948 1180 Stage 3 3 N1 2000-08-21 2001-12-28 100% 2001-10-10 No 0 2000-04-19

1949 1949 526 Layer 3 LCS signaling UE 4 N1 2000-08-21 2001-12-28 100% Nokia 2002-03-25 No 0 2000-04-19

1950 1950 2462 MAP impacts of LCS 4 N4 2000-08-21 2001-03-30 100% 2001-03-20 Missing work tas No 0 2001-03-20

1951 1951 527 GTP signaling for LCS 4 N4 2000-08-21 2001-03-30 100% 2001-03-12 No 0 2000-04-19

1952 1952 401600 UE positioning Rel-4 LCS1-UEpos 2 NA RP 2000-04-03 2001-03-30 100% RAN_Wis 2002-04-09 UID changed No 0 2000-07-26

1953 1953 1601 Iub/Iur interfaces for methods LCS1-UEpos- 3 Rel-4 R3 2000-04-03 2001-03-30 100% RAN_Wis Ericsson 2001-03-20 27/11: WG corre No 0 2000-07-26

1954 1954 1602 UE positioning enhancements LCS1-UEpos- 3 Rel-4 R2 2000-08-28 2001-03-23 100% RAN_Wis Siemens 2001-03-12 5 Mar 2001: spli No 0 2000-07-26

1955 1955 401560 Rel-4 UICC/(U)SIM enhance UICC1 1 NA T3 2000-07-24 2001-03-23 100% not needed 2003-01-13 No 0 2000-04-09

1956 1956 1799 Common PCN Handset Specificatio UICC1-CPHS 2 Rel-4 T3 2000-07-24 2001-03-23 100% TP-000116 One2One 2001-05-28 28/5/2001: CRs No 0 2000-09-14

1957 1957 401800 Rel-4 (U)SIM toolkit enhanc USAT1 1 NA T3 2000-06-05 2001-03-23 100% not needed 2003-01-13 No 0 2000-09-14

1958 1958 2034 USAT local link USAT1-LocLn 2 Rel-4 T3 2000-06-05 2001-03-23 100% TP-000155 Gemplus 2001-05-28 25/5/2001:CR w No 0 2000-09-27

1959 1959 401571 Rel-4 Security enhancemen SEC1 1 NA S3 2000-01-03 2002-03-15 87% SP-000421 Vodafone 2003-03-27 Added BB UE a No 0 2000-04-09

1960 1960 1587 Evolution of GSM CS algorithms (e SEC1-CSALG 2 Rel-4 S3 2000-01-03 2001-01-15 100% SP-000306 2002-11-08 Algorithm develo No 0 2000-04-09

1961 1961 1588 Evolution of GSM PS algorithms SEC1-PSALG 2 Rel-4 S3 2000-02-22 2000-12-22 100% SP-000307 2001-12-10 A5/3 developm No 0 2000-04-09

1962 1962 1589 Main aspects 3 S3 2000-02-22 2000-11-24 100% 2001-12-10 Complete TSG# No 0 2000-04-09

1963 1963 1618 Impact on GTP 3 N4 2000-03-20 2000-12-22 100% 2000-12-13 No 0 2000-08-08

1964 1964 1661 GEA capability indication in MS SEC1-PSALG 3 N1 2000-06-19 2000-12-22 100% Vodafone A 2000-11-15 No 0 2000-08-08

1965 1965 401583 MAP application layer security SEC1-MAPA 2 Rel-4 S3 2000-01-03 2002-03-15 76% 2002-11-08 TO DELETE: RE Yes 0 2000-04-09

1966 1966 401584 Main aspects 3 S3 2000-02-21 2001-03-29 100% 2002-04-09 UID changed No 0 2000-04-09

1967 1967 402025 Other stage 3 aspects 3 N4 2000-02-22 2000-11-24 100% 2002-04-09 UID changed No 0 2000-04-09

1968 1968 401594 CHECK STATUS - Visibility an SEC1-VCS 3 Rel-5 S3 2000-01-03 2002-03-15 60% SP-000305 France Tel 2002-04-09 CR approved at No 0 2000-04-09

1969 1969 401142 Rel-4 Charging and OAM&P OAM 1 NA S5 2000-12-01 2001-10-05 100% SP-010461 VoiceStrea 2002-01-24 az: WID appr.SA No 0 2000-04-26

1970 1970 2089 Rel4 Principles, high level Requirem OAM-AR/PR 2 Rel-4 S5 2000-12-01 2001-06-21 100% SP-010461 Motorola, T 2003-01-13 No 0 2000-04-26

1971 1971 2088 Rel4 Performance Management 2 Rel-4 S5 2000-12-01 2001-09-28 100% SP-010238 T-Mobile 2003-01-13 Changed Rapp No 0 2000-04-26

1972 1972 2081 Fault Management 2 Rel-4 S5 2000-12-01 2001-10-05 100% SP-000524 Lucent 2003-01-13 No 0 2000-04-26

1973 1973 2082 Configuration Management OAM-CM 2 Rel-4 S5 2000-12-01 2001-06-21 100% SP-000524 Ericsson 2003-01-13 No 0 2000-04-26

1974 1974 2083 Rel4 Charging Management OAM-CH 2 Rel-4 S5 2000-12-01 2001-09-28 100% SP-000524 T-Mobile 2003-01-13 Changed Rapp No 0 2000-04-26

1975 1975 2071 UTRAN Operations and Maintenan UOAM 2 Rel-4 S5 2000-12-01 2001-06-21 100% SP-000524 Mannesma 2003-01-13 No 0 2000-10-09

1976 1976 1517 Global Text Telephony GTT 1 Rel Ind S2 2000-01-03 2008-12-31 99% SP-010340 Ericsson 2002-02-28 SP-000162 agre No 0 2000-07-28

1977 1977 1634 Stage 1 2 S1 2000-06-28 2001-03-16 100% 2000-04-01 No 0 2000-08-08

1978 1978 1519 Stage 2 2 S2 2000-09-11 2001-06-22 100% 2002-01-24 No 0 2000-07-28
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1979 1979 2234 Specification of Cellular Text tele GTT-CTM 2 S4 2000-09-11 2001-03-19 100% 2002-02-28 No 0 2000-12-13

1980 1980 2238 General description and C-cod 3 S4 2000-09-11 2000-12-11 100% 2002-02-28 No 0 2000-12-13

1981 1981 2237 Minimum Performance require 3 S4 2000-09-11 2001-03-19 100% 2002-02-28 No 0 2000-12-13

1982 1982 1915 Start Testing 2 MLST 2002-02-18 2002-02-18 100% 2002-01-24 No 0 2000-09-14

1983 1983 1852 Conformance Test Aspects - Glo 2 T1 2000-01-03 2008-12-31 99% 2003-01-13 Bearer services No 0 2000-09-14

1984 1984 25017 Small Technical Enhancement TEI4_Test 3 Rel-4 R5 2000-01-03 2008-12-31 100% RAN5_Work_ 2008-03-10 "Joker" WI, to be No 0 2006-03-21
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