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	1
	0
	Version 2008 Dec 24
	
	1
	
	
	
	
	
	
	
	
	

	2
	
	
	
	
	
	
	
	
	
	
	
	
	

	7
	0
	Release 10 Features
	
	1
	Rel-10
	CP,GP,RP,SP
	
	
	
	
	
	
	

	8
	380062
	Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	2007-12-06
	2008-12-11
	0%
	SP-070874
	Telefonica O2
	SA#42 moved to Rel-10. Triggered by TR 22.912 Study UID_340033 (FS_N3GtoNSP) and TR 22.937 Study UID_340035 (FS_SMLSWLAN).  
	

	9
	380162
	Stage 1 for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	S1
	2007-12-06
	2008-12-11
	0%
	SP-070874
	Telefonica O2
	SA#42 moved to Rel-10
	22.011

	10
	380262
	CT6 issues for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	C6
	2007-12-06
	2008-12-11
	0%
	SP-070874
	Telefonica O2
	SA#42 moved to Rel-10
	22.234, 21.111, 31.101, 31.102, 31.103

	11
	410030
	Network Improvements for Machine-type Communications
	NIMTC
	1
	Rel-10
	S1
	2008-09-18
	2009-06-18
	25%
	SP-080649
	KPN
	SA#42 moved to Rel-10
	

	12
	410031
	Stage 1 for NIMTC
	NIMTC
	2
	Rel-10
	S1
	2008-09-18
	2009-06-18
	25%
	SP-080649
	KPN
	SA#42 moved to Rel-10
	22.368

	13
	0
	Release 9 Features
	
	1
	Rel-9
	CP,GP,RP,SP
	
	
	
	
	
	
	

	14
	330017
	Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	2006-12-06
	2008-09-18
	100%
	SP-070126
	China Mobile
	SA#41 Stage 1 completed. Triggered by Study UID_370086 (FSServAl). 
	

	15
	410001
	Stage 1 for ServAl
	ServAl
	2
	Rel-9
	S1
	2006-12-06
	2008-09-18
	100%
	SP-070126
	China Mobile
	SA#41 completed
	22.182

	16
	350014
	Registration in Densely-populated area (RED)
	RED
	1
	Rel-9
	S1,S2
	2007-03-12
	2009-06-15
	50%
	SP-070133
	NTT DoCoMo
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9.
	WID identifies also impacted CT1 24.008, RAN2 25.331

	17
	370030
	Stage 1 for RED
	RED
	2
	Rel-9
	S1
	2007-03-12
	2007-03-15
	100%
	SP-070133
	NTT DoCoMo
	SA#35 completed
	22.101 CR#0207

	18
	370031
	Stage 2 for RED
	RED
	2
	Rel-9
	S2
	2007-09-25
	2009-06-15
	50%
	SP-070694
	NTT DoCoMo
	SA#42 Target completion 09/08=>12/08=>06/09
	23.880, 23.002, 23.060, 23.221, 23.236

	19
	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1
	2007-12-06
	2008-12-11
	100%
	SP-080502
	SK Telecom, China Mobile
	SA#42 Stage 1 completed (need for Input in SA2). SA#41 WID updated SP-070875=>SP-080502
	

	20
	410025
	Stage 1 for CRS
	CRS
	2
	Rel-9
	S1
	2007-12-06
	2008-12-11
	100%
	SP-080502
	SK Telecom, China Mobile
	SA#42 completed. 
	22.183, 22.173

	21
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1
	2007-12-06
	2008-12-11
	100%
	SP-070876
	T-Mobile
	SA#42 Stage 1 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS).
	

	22
	380058
	Stage 1 for PWS
	PWS
	2
	Rel-9
	S1
	2007-12-06
	2008-12-11
	100%
	SP-070876
	T-Mobile
	SA#42 completed.
	22.268

	23
	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	1
	Rel-9
	S1
	2006-03-13
	2008-06-05
	100%
	SP-080051
	Telcordia
	SA#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR  UID_340044. 
	

	24
	390074
	Stage 1 for ePRIOR
	ePRIOR
	2
	Rel-9
	S1
	2006-03-13
	2008-06-05
	100%
	SP-080051
	Telcordia
	SA#40 completed
	22.153, 22.278

	25
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PANEPN
	1
	Rel-9
	S1
	2008-06-05
	2008-06-05
	100%
	SP-080430
	Vodafone
	SA#40 WID approved & Stage 1 completed 
	

	26
	400043
	Stage 1 for PANEPN
	PANEPN
	2
	Rel-9
	S1
	2008-06-05
	2008-06-05
	100%
	SP-080430
	Vodafone
	SA#40 Stage 1 completed 
	22.259

	27
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1
	2008-06-05
	2008-12-11
	100%
	SP-080503
	France Telecom
	SA#42 Stage 1 completed. SA#41 WID updated SP-080324=>SP-080503
	

	28
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	2008-06-05
	2008-12-11
	100%
	SP-080503
	France Telecom
	SA#42 completed. SA#41 WID updated SP-080324=>SP-080503
	22.173

	29
	400034
	User Data Convergence
	UDC
	1
	Rel-9
	S1
	2008-06-05
	2009-03-12
	100%
	SP-080448
	China Mobile
	SA#42 Stage 1 completed. Triggered by SA5 Study Common Profile Storage (CPS) UID_320006 (OAM7-CPS) TR 32.808. Linked to End-User Identity (EUI)  UID_370027
	

	30
	400046
	Stage 1 for UDC
	UDC
	2
	Rel-9
	S1
	2008-06-05
	2009-03-12
	100%
	SP-080448
	China Mobile
	SA#42 completed
	22.985, 22.101

	31
	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	1
	Rel-9
	S1,S3
	2008-09-18
	2009-06-18
	28%
	SP-080482
	NEC
	SA#42 Stage 1 completed. SA#41 SA3 WID approved (Stage 1 commitment in SA1 LS in SP-080523). Check related work in OMA Categorization Based Content Screening
	

	32
	410028
	Stage 1 for PUCI
	PUCI
	2
	Rel-9
	S1
	2008-09-18
	2008-12-11
	100%
	SP-080482
	NEC
	SA#42 completed
	22.228

	33
	410029
	SA3 work on PUCI
	PUCI
	2
	Rel-9
	S3
	2008-09-18
	2009-06-18
	5%
	SP-080482
	NEC
	
	33.8xx (Study of Mechanisms to prevent unsolicited Communication)

	34
	410032
	IMS Services Centralization and Continuity
	IMSSCC
	1
	Rel-9
	S1,S2
	2008-09-18
	2009-06-18
	35%
	SP-080633
	NEC
	SA#42 Stage 1 completed. 
	

	35
	410033
	Inter-Device Transfer – Requirements
	IMSSCC-IDT
	2
	Rel-9
	S1
	2008-09-18
	2008-12-11
	100%
	SP-080507
	NEC
	SA#42 completed
	22.101, 22.228

	36
	410034
	IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMSSCC-SPI
	2
	Rel-9
	S2
	2008-09-18
	2009-06-18
	20%
	SP-080561
	Huawei
	
	23.838, 23.237, 23.292, 23.216

	37
	410035
	IMS Centralized Services
	IMSSCC-ICS
	2
	Rel-9
	S2
	2008-09-18
	2009-06-18
	30%
	SP-080634
	Alcatel-Lucent
	
	23.8xy (Study on Service Data Synchronization for IMS Cenalized Services), 23.292

	38
	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	S1,C1
	2008-12-05
	2009-12-04
	0%
	not applicable
	
	CT#42 umbrella Feature created to host CT1 CAT WI (Stage 1 in 22.182)
	

	39
	420017
	Stage 3 Enhancements of IMS CAT Supplementary Service
	eCAT-SS
	2
	Rel-9
	C1
	2008-12-05
	2009-12-04
	0%
	CP-080796
	China Mobile
	Enhance IMS CAT Supplementary Service as defined in 22.182 and TR 23.872
	24.182

	40
	420020
	Service Specific Access Control in EPS
	SSAC
	1
	Rel-9
	S1
	2008-12-11
	2008-12-11
	100%
	SP-080882
	NTT DoCoMo
	SA#42 Stage 1 completed (need for SA2 input). Triggered by Study UID_400036 on Service Specific Access Control in EPS (FS_SSAC) 
	

	41
	420021
	Stage 1 for SSAC
	SSAC
	2
	Rel-9
	S1
	2008-12-11
	2008-12-11
	100%
	SP-080882
	NTT DoCoMo
	SA#42 completed
	22.011 CR0136

	42
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S2,S1,RP
	2008-01-14
	2009-12-11
	40%
	SP-080844
	Alcatel-Lucent
	SA#42 Stage 1 completed. WID updated SP-070820=>SP-080352=>SP-080844 (Add SA3 task).
	

	43
	410036
	Stage 1 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S1
	2008-01-14
	2008-12-11
	100%
	SP-080844
	Alcatel-Lucent
	SA#42 completed
	22.101

	44
	410037
	Stage 2 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S2
	2008-01-14
	2009-06-15
	75%
	SP-080844
	Alcatel-Lucent
	SA#42 completion target 09/08=>12/08=>06/09. WID updated SP-080352=>SP-080844 (Add SA3 task).
	23.869, 23.060, 23.167, 23.228, 23.271, 23.203, 23.401, 23.402, 23.221

	45
	420022
	Security aspects of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS-Sec
	2
	Rel-9
	S3
	2008-12-11
	2009-12-11
	0%
	SP-080844
	Alcatel-Lucent
	SA#42 WID updated SP-080352=>SP-080844 (Add SA3 task)
	33.401, 33.402

	46
	410038
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2
	2008-09-18
	2009-09-15
	15%
	SP-080562
	China Mobile
	SA#42 completion target 06/09=>09/09
	23.8bc (Solutions of SRVCC support for IMS Emergency Calls), 23.216, 23.237

	47
	420006
	Positioning Support for LTE
	IMS_EMER_EPS
	2
	Rel-9
	R2,R4
	2008-12-05
	2009-12-11
	0%
	RP-080995
	Qualcomm
	UID_400038 (LCS Control Plane Solution for EPS) depends on this WI 
	36.300, 36.331, 36.413, 36.133 (Add performance requirements for downlink terrestrial positioning), 36.214, possibly 3 new TS 36.xxx (UE positioning in E-UTRAN/ LTE Positioning Protocol/ RAN4 Requirements for Support of A-GNSS)

	48
	400038
	LCS Control Plane Solution for EPS
	LCS_CPS_EPS
	1
	Rel-9
	S2
	2008-06-05
	2009-06-11
	25%
	SP-080445
	Polaris Wireless
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to Feature IMS_EMER_GPRS_EPS  UID_380064. 

	49
	400048
	Stage 2 for LCS_CPS_EPS
	LCS_CPS_EPS
	2
	Rel-9
	S2
	2008-06-05
	2009-06-11
	25%
	SP-080445
	Polaris Wireless
	23.891, 23.271, 23.401, 23.402

	50
	380071
	Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	2008-01-14
	2009-12-15
	25%
	SP-070822
	Alcatel-Lucent
	SA#42 Target completion 09/08=>12/08=>12/09. (OPs & ETSI GA 39: joint SA2 and TISPAN2 work. 
	23.822, 23.203

	51
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2,S3
	2008-06-05
	2009-06-11
	0%
	SP-080737
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)

	52
	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S2
	2008-06-05
	2009-06-11
	0%
	SP-080737
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)
	23.246

	53
	420023
	Security for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S3
	2008-12-11
	2009-06-11
	0%
	SP-080737
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)
	33.246

	54
	420024
	Access Network Discovery and Selection Enhancements
	eANDSF
	1
	Rel-9
	S2,S1,S3
	2008-12-11
	2009-06-19
	0%
	SP-080887
	Motorola
	No new Rel-9 use cases defined. Expected to implement service requirements not covered in Rel-8
	

	55
	420040
	Stage 2 for eANDSF
	eANDSF
	2
	Rel-9
	S2
	2008-12-11
	2009-06-19
	0%
	SP-080887
	Motorola
	
	23.402, 23.002

	56
	420025
	GTP-based S8 chaining
	GTPchaining
	1
	Rel-9
	S2,S1
	2008-12-11
	2009-06-19
	0%
	SP-080798
	Huawei
	Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
	

	57
	420026
	Stage 2 for GTPchaining
	GTPchaining
	2
	Rel-9
	S2
	2008-12-11
	2009-06-19
	0%
	SP-080798
	Huawei
	
	23.402 (Chaining GTP-S8 based architecture and procedures)

	58
	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-9
	S3
	2007-07-02
	2009-06-11
	60%
	SP-040865
	Ericsson
	SA#42 moved to Rel-9. SA#26 approved WID (about improved GERAN security). 
	33.102, 43.020

	59
	420027
	Timed Graphics
	TG
	1
	Rel-9
	S4
	2008-12-11
	2009-12-11
	0%
	SP-080683
	Ericsson
	Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)
	

	60
	420028
	SA4 part of Timed Graphics
	TG
	2
	Rel-9
	S4
	2008-12-11
	2009-12-11
	0%
	SP-080683
	Ericsson
	26.xyz (Timed Graphics), 26.234, 26.140, 26.346, 26.244, 26.114, 26.245
	

	61
	420029
	OAM&P 9
	OAM9
	1
	Rel-9
	S5
	2000-01-03
	2009-09-11
	0%
	not applicable
	
	SA#42 umbrella Feature created to host OAM WIs
	

	62
	420030
	Network Infrastructure Management
	OAM9-NIM
	2
	Rel-9
	S5
	2008-12-11
	2009-09-11
	0%
	not applicable
	
	SA#42 umbrella BB created to host OAM WIs
	

	63
	420031
	Management of software entities residing in Network Elements
	OAM9-NE_SWM
	3
	Rel-9
	S5
	2008-12-11
	2009-09-11
	0%
	SP-080756
	Huawei, Nokia Siemens Networks
	
	32.531, 32.532, 32.533, 32.537

	64
	420032
	Performance Management
	OAM9-PM
	2
	Rel-9
	S5
	2000-01-03
	2000-01-03
	0%
	not applicable
	
	SA#42 umbrella BB created to host OAM WIs
	

	65
	420033
	Trace
	OAM9-Trace
	2
	Rel-9
	S5
	2000-01-03
	2000-01-03
	0%
	not applicable
	
	SA#42 umbrella BB created to host OAM WIs
	

	66
	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-9
	C6
	2007-12-10
	2009-12-11
	15%
	CP-070837
	Gemalto
	CT#42 moved to Rel-9
	31.XYZ

	67
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1,S2,S3
	2008-06-05
	2009-12-15
	12%
	SP-080791
	T-Mobile
	SA#42 SA1 Rel-9 extension to 03/09. WID updated SP-080449=>SP-080791. Continuation of Rel-8 Feature Home NodeB / eNodeB (HomeNB) UID_380065.  
	

	68
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	2008-06-05
	2008-12-11
	70%
	SP-080791
	T-Mobile
	SA#42 Rel-9 extension to 03/09. WID updated SP-080449=>SP-080791. 
	22.220, 22.011

	69
	410026
	Architecture aspects of EHNB
	EHNB
	2
	Rel-9
	S2
	2008-09-18
	2009-12-15
	5%
	SP-080636
	T-Mobile
	SA#42 completion target 06/09=>12/09
	23.8xy (Architecture Aspec of HNB/HeNB), 23.401, 23.402, 23.060

	70
	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	2
	Rel-9
	S2
	2008-12-11
	2009-09-11
	0%
	SP-080799
	Alcatel-Lucent
	see also SP-080892 (SA#42 LS_out to SA2 on Guidance for 3GPP Packet Access Work in Rel-9)
	TR 23.xyz (IMS Aspects of Architecture  for Home NodeBs), TS 23.xyz (IMS Aspects of Architecture  for Home NodeBs)

	71
	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	2
	Rel-9
	S3
	2008-12-11
	2009-12-10
	0%
	SP-080879
	Huawei
	
	33.xyz (Security Aspects of Home NodeB / eNodeB)

	72
	420007
	LTE improvements
	LTEimp
	1
	Rel-9
	RP,S5
	2008-12-05
	2009-12-10
	0%
	not applicable
	
	
	

	73
	420008
	LTE FDD Home eNodeB RF Requirements
	LTEimpHeNB-RF
	2
	Rel-9
	R4
	2008-12-05
	2009-12-10
	0%
	RP-081080
	Motorola 
	
	36.9xx, 36.104, 36.141

	74
	420036
	3G Home NodeB Gateway OAM
	LTEimp_HNB-OAM_GW
	2
	Rel-9
	S5
	2008-12-11
	2009-12-10
	0%
	SP-080794
	China Mobile
	
	32.xx1, 32.xx2, 32.xx7

	75
	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP,GP
	2008-09-12
	2010-03-12
	6%
	not applicable
	
	RP#41 umbrella Feature created to host Rel-9 WIs
	

	76
	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	2008-09-12
	2009-03-13
	5%
	RP-080744
	RITT
	SR in RP-081086
	25.8xy (LCR TDD UE OTA performance requiremen)

	77
	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	2
	Rel-9
	R4
	2008-09-12
	2009-06-11
	20%
	RP-080757
	CATT
	SR in RP-080801
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307

	78
	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4,G1
	2008-09-12
	2010-03-12
	3%
	RP-081098
	Ericsson
	SR in RP-080802. RP#42 WID updated RP-080758=>RP-081098
	

	79
	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti
	3
	Rel-9
	R4
	2008-09-12
	2010-03-12
	5%
	RP-081098
	Ericsson
	SR in RP-080802. RP#42 WID updated RP-080758=>RP-081098
	25.104, 25.105, 36.104, 45.005, XX.YYa (E-UA, UA and GSM/EDGE; Multi-Standard Radio (MSR) BS radio transmission and reception), XX.Yybb (BS conformance testing), XX.Yyc (RF requirements for Multicarrier and Multi-RAT BS)

	80
	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-Rfmulti-GERAN
	3
	Rel-9
	G1
	2008-11-21
	2009-11-20
	0%
	GP-081945
	Ericsson
	GP#40 WID approved
	45.005, 51.021

	81
	420010
	Extended UMTS/LTE 800
	RInImp9-UMTSLTE800
	2
	Rel-9
	R4
	2008-12-05
	2009-05-15
	0%
	RP-080884
	NTT DoCoMo
	
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.306, 25.307, 25.331, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331

	82
	420011
	Self-Organizing Networks (SON)
	SON
	1
	Rel-9
	R3,S5
	2008-02-22
	2009-12-11
	40%
	
	
	Umbrella Feature for SON Wis
	

	83
	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	2
	Rel-9
	S5
	2008-02-22
	2009-12-11
	40%
	SP-080067
	Huawei
	SA#42 moved to Rel-9 (target completion 12/08=>12/09)
	32.521

	84
	420002
	Voice services over Adaptive Multi-user channels on One Slot 
	VAMOS
	1
	Rel-9
	GP
	2008-11-21
	2009-11-20
	0%
	GP-081949
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	

	85
	420003
	VAMOS Stage 2
	VAMOS
	2
	Rel-9
	GP
	2008-11-21
	2009-05-15
	0%
	GP-081964
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	45.001 (Overview of VAMOS solution)

	86
	420004
	VAMOS Stage 3
	VAMOS
	2
	Rel-9
	GP
	2008-11-21
	2009-09-25
	0%
	GP-081965
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058

	87
	420005
	VAMOS Radio Performance Requirements
	VAMOS
	2
	Rel-9
	GP
	2008-11-21
	2009-11-20
	0%
	GP-081966
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	45.005 (Test Scenarios for VAMOS Performance requiremen)

	88
	420099
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	1
	Rel-8
	All
	2008-09-12
	2010-03-12
	0%
	not applicable
	ALL
	
	

	89
	370027
	Deleted - End-User Identity
	EUI
	1
	Rel-9
	S1
	2007-09-03
	2008-12-11
	100%
	SP-070651
	Nokia Siemens Networks
	SA#42 stopped (Reason: lack of input)
	

	90
	410024
	Deleted - Stage 1 for EUI
	EUI
	2
	Rel-9
	S1
	2007-09-03
	2008-12-11
	100%
	SP-070651
	Nokia Siemens Networks
	SA#42 stopped (Reason: lack of interest)
	21.905

	91
	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	2007-06-25
	2008-12-08
	100%
	
	Nokia Siemens Networks
	SA#39 created to host Rel-9 Wis. BUT no agreed WID
	

	92
	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	2
	Rel-9
	S2
	2007-06-25
	2008-12-08
	100%
	
	
	SA#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8
	

	93
	390041
	Deleted - CS over EPS 
	SAES_Ph2
	2
	Rel-9
	S2
	2008-03-12
	2008-12-08
	100%
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	94
	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	2
	Rel-9
	S2
	2007-06-25
	2008-06-09
	100%
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	95
	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	3
	Rel-9
	S2
	2007-06-25
	2008-06-09
	100%
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	96
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	2008-06-06
	2009-12-25
	100%
	RP-070511
	Samsung
	RP#39: No agreed WID
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304

	97
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	2008-06-06
	2009-12-25
	100%
	RP-070511
	Intel
	RP#39: No agreed WID
	25.306, 25.331, 25.413

	98
	0
	Release 9 Feasibility Studies
	
	1
	Rel-9
	CP,GP,RP,SP
	
	
	
	
	
	
	

	99
	370045
	Study on enhanced voice service requirements for the EPS
	FS_EV_EPS
	1
	Rel-9
	S1,S4
	2007-09-03
	2009-06-04
	51%
	SP-070698
	Orange
	SA#42 SA1 part completed
	

	100
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-9
	S1
	2007-09-03
	2008-12-11
	100%
	SP-070698
	Orange
	SA#42 completed
	22.813

	101
	370048
	Codec specific part of FSEV_EPS
	FS_EV_EPS-S4
	2
	Rel-9
	S4
	2007-09-03
	2009-06-04
	15%
	SP-070698
	Orange
	
	

	102
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-9
	S1
	2007-12-04
	2009-03-12
	8%
	SP-070878
	Telefonica O2
	
	22.893

	103
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	1
	Rel-9
	S1
	2008-06-05
	2008-12-11
	100%
	SP-080319
	NTT DoCoMo
	SA#42 completed. Spinn-off Feature UID_420020 (SSAC)
	22.986

	104
	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-9
	S1
	2008-06-05
	2009-03-12
	20%
	SP-080320
	Nokia Siemens Networks
	
	22.984

	105
	410039
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-9
	S1
	2008-09-18
	2009-03-12
	30%
	SP-080504
	ETRI
	
	22.947

	106
	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-9
	S1
	2008-09-18
	2009-03-12
	10%
	SP-080648
	SK Telecom
	
	22.8xy

	107
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	2007-04-25
	2009-03-13
	70%
	SP-080800
	T-Mobile
	SA#42 WID updated SP-070401=>SP-080800
	23.879

	108
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	2007-09-24
	2008-12-11
	100%
	SP-070547
	Qualcomm
	SA#42 completed
	23.868

	109
	370050
	Study on System enhancements for the use of IMS services in local breakout and optimal routing of media
	FS_IMS_LBO_ORM
	1
	Rel-9
	S2
	2007-10-01
	2009-09-15
	30%
	SP-080556
	Telecom Italia, BT
	SA#41 SID updated SP-070838=>SP-080091=>SP-080556. SA#42 Target completion 12/08=>06/09=>09/09
	23.894

	110
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-9
	S2
	2008-03-12
	2009-06-15
	30%
	SP-080094
	China Mobile
	Linked to 23.236. SA#42 completion target 03/09=>06/09
	23.8xy

	111
	410041
	Study on IMS Evolution
	FS_eIMS
	1
	Rel-9
	S2
	2008-09-18
	2009-09-17
	15%
	SP-080558
	China Mobile
	
	23.812

	112
	410042
	Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	1
	Rel-9
	S2
	2008-09-18
	2009-06-18
	15%
	SP-080559
	Telefónica
	
	22.8xy

	113
	410043
	Study on Multi Access PDN connectivity and IP flow mobility
	FS_MAPIM
	1
	Rel-9
	S2,S1
	2008-09-18
	2009-06-18
	40%
	SP-080560
	Qualcomm
	
	23.8xy

	114
	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	1
	Rel-9
	S2
	2006-06-08
	2009-03-12
	85%
	SP-080555
	Nortel
	SA#41 SID updated SP-060290=>SP-080555 (SI title changed: Study on VCC support for Emergency Calls => Study on Service Continuity for  Emergency Voice Calls)
	23.826

	115
	320026
	Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-9
	S3
	2006-06-08
	2008-12-05
	30%
	SP-060446
	Orange
	SA#42 moved to Rel-9
	33.9xx

	116
	370053
	Study on Remote management of USIM application on M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3,C6
	2006-10-02
	2009-03-12
	60%
	SP-070702
	Ericsson
	Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868. 
	33.812

	117
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-9
	S3
	2007-12-20
	2009-03-12
	20%
	SP-070782
	Ericsson
	
	33.8xy

	118
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-9
	S3
	2007-12-20
	2009-03-12
	75%
	SP-070783
	Huawei
	
	33.820

	119
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-9
	S5
	2007-06-07
	2009-12-11
	70%
	SP-070306
	ZTE
	SA#42 target completion 12/08=>12/09
	32.822

	120
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-9
	S5
	2007-06-07
	2009-12-11
	70%
	SP-080461
	Huawei
	SA#42 target completion 03/09=>12/09. SA#41 SID updated SP-070308=>SP-080461. 
	32.821

	121
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-9
	S5
	2008-02-22
	2009-12-11
	40%
	SP-080076
	ZTE
	SA#42 target completion 03/09=>12/09
	32.823

	122
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	2008-06-05
	2009-12-11
	15%
	SP-080281
	Ericsson
	SA#42 target completion 03/09=>12/09
	32.824

	123
	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	1
	Rel-9
	S5
	2008-09-18
	2009-12-11
	20%
	SP-080464
	Huawei
	SA#42 target completion 03/09=>12/09
	32.825

	124
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-9
	R4
	2007-12-17
	2009-03-13
	25%
	RP-071050
	Polaris Wireless
	SR in RP-080827.
	25.9xx

	125
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1
	2008-06-13
	2009-09-11
	30%
	RP-080599
	NTT DoCoMo
	SR in RP-081091. RP#41 updated SID RP-080137=>RP-080599.
	36.913, 36.814

	126
	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-9
	R1
	2007-08-15
	2008-12-05
	25%
	RP-080228
	Qualcomm
	RP#42  Re-activated. RP#40: SR in RP-080292. New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 aproved.
	25.825

	127
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	2008-02-20
	2009-05-29
	20%
	RP-080767
	TD Tech
	SR in RP-080829
	25.8xy

	128
	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	1
	Rel-9
	R1
	2008-12-05
	2009-05-29
	0%
	RP-081137
	Qualcomm
	
	TR (E-UTRAN handover procedure and performance)

	129
	0
	Release 8 Features
	
	1
	Rel-8
	CP,GP,RP,SP
	
	
	
	
	
	
	

	130
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6
	2006-04-12
	2009-09-18
	93%
	SP-080132
	T-Mobile
	SA#39 WID updated SP-070933=>SP-080132. 
	

	131
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	2006-06-08
	2007-12-12
	100%
	SP-080132
	T-Mobile
	SA#38 completed
	22.278, 22.011, 22.246

	132
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	2007-01-02
	2009-03-06
	95%
	SP-080132
	Nokia Siemens Networks
	SA#39 WID updated SP-070933=>SP-080132. 
	

	133
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	2007-01-02
	2008-06-02
	100%
	SP-080132
	Motorola
	SA#40 completed
	23.402

	134
	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	2008-03-12
	2008-12-11
	100%
	SP-080132
	Nokia Siemens Networks
	SA#42 completed. SA#39 WID updated SP-070933=>SP-080132
	33.401, 33.210, 33.310

	135
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	80%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	24.229, 24.305, 27.007

	136
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	2007-02-05
	2008-12-05
	100%
	CP-080772
	Huawei
	CT#42 completed. WID updated CP-080056=>CP-080772
	29.061

	137
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.274, 29.275

	138
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2008-12-05
	100%
	CP-080493
	Nokia Siemens Networks
	CT#42 completed. CT#41 WID updated CP-080075=>CP-080493. 
	23.122, 24.302

	139
	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	2007-02-05
	2008-12-05
	96%
	CP-080772
	Huawei
	WID updated CP-080056=>CP-080772
	29.061

	140
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	2007-02-05
	2009-03-06
	90%
	CP-080576
	Ericsson 
	CT#42 Rel-8 extension to 03/09. CT#41 updated WID CP-080057=>CP-080576. 
	29.212, 29.213, 29.214, 29.215

	141
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	23.003

	142
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	2007-09-21
	2008-12-05
	100%
	CP-080055
	Huawei
	CT#42 completed
	29.909

	143
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	2007-01-02
	2009-03-06
	92%
	SP-080132
	Motorola
	SA#39: WID updated SP-070933=>SP-080132. 
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	144
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2009-03-06
	90%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.274, 29.275

	145
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	2007-01-02
	2009-03-06
	88%
	SP-080132
	Nokia Siemens Networks
	SA#39: WID updated SP-070933=>SP-080132. 
	

	146
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	2007-01-02
	2008-06-05
	100%
	SP-080132
	Nokia Siemens Networks
	SA#40 completed
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	147
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	2007-02-05
	2009-03-06
	80%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.274

	148
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	2007-01-02
	2009-03-06
	98%
	SP-080132
	Nokia Siemens Networks
	SA#39: WID updated SP-070933=>SP-080132. 
	

	149
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	2007-01-02
	2008-06-05
	100%
	SP-080132
	Nokia Siemens Networks
	SA#40 completed. Multiple PDN related alignments, 23.060-derived changes. 
	

	150
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.275

	151
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	2007-02-05
	2008-12-05
	100%
	CP-080724
	Motorola
	CT#42 completd. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.279

	152
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	90%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	24.007, 24.301

	153
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	90%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	24.007, 24.301

	154
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	80%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493
	24.008, 24.301

	155
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	2007-02-05
	2008-12-05
	100%
	CP-080576
	Ericsson 
	CT#42 completed. CT#41 updated WID CP-080057=>CP-080576.
	29.213

	156
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.272

	157
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	2007-02-05
	2009-03-06
	91%
	SP-080132
	Motorola
	SA#39: WID updated SP-070933=>SP-080132. 
	

	158
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	2007-02-05
	2008-09-18
	100%
	SP-080132
	Motorola
	SA#41 completed. SA#40 extension to Sep 2008 (default bearer issue). 
	23.401, 23.402

	159
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	75%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	24.008, 24.301

	160
	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	2007-09-04
	2008-09-18
	100%
	SP-080132
	Vodafone
	SA#41 completed. 25/03/08 claimed as SA#34 stopped. Resurrected. WID updated SP-060926 => SP-080132
	23.401

	161
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	2008-01-14
	2008-09-18
	100%
	SP-080132
	Nokia Siemens Networks
	SA#41 completed. SA#40 extension to Sep 2008 (QoS mapping related changes, Interoperation between Gn/Gp and S4 SGSN). 
	23.060

	162
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2009-03-06
	85%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.274, 29.275, 29.281

	163
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2009-03-06
	85%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.274, 29.275, 29.281

	164
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.277, 29.276

	165
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	2007-06-18
	2008-09-18
	100%
	SP-080132
	Motorola, Vodafone
	SA#40 extension to Sep 2008 (Handover of multiple PDNs, Handling of multiple BBERFs). SA#41 completed (except: Handover of multiple PDNs=>Rel-9)
	23.401, 23.402

	166
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	90%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	24.301, 24.302

	167
	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.272, 29.274

	168
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4
	2007-01-02
	2009-03-06
	97%
	SP-080132
	Motorola
	SA#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	

	169
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	2007-01-02
	2008-06-05
	100%
	SP-080132
	Motorola
	SA#40 completed
	23.402

	170
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	2007-01-02
	2008-09-18
	100%
	SP-080132
	Motorola
	SA#40 extension to Sep 2008 (Multiple PDN connections to the same APN using PMIP). SA#41 completed
	23.402

	171
	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2008-12-05
	100%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.303

	172
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2008-12-05
	100%
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.304

	173
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	80%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	24.008, 24.301

	174
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	2007-06-25
	2008-06-05
	100%
	SP-080132
	Motorola
	SA#40 completed
	23.402

	175
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	2008-03-12
	2008-12-11
	100%
	SP-080132
	Nokia Siemens Networks
	SA#42 completed. SA#39 WID updated SP-070933=>SP-080132. WP record created. SA#41 extension granted to Stage 2 UE-ANDSF security (Access Network Discovery and Selection Function)
	33.402, 33.210, 33.310

	176
	370010
	Stage 3 security aspects for DSMIP v6 Access
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2008-12-05
	100%
	CP-080493
	Nokia Siemens Networks
	CT#42 completed. post-CT#39: split into DSMIP v6 and MIPv4 Access. CT#41 WID updated CP-080075=>CP-080493. 
	24.303

	177
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2008-12-05
	100%
	CP-080493
	Nokia Siemens Networks
	CT#42 completed. post-CT#39: split into DSMIP v6 and MIPv4 Access. UID_390072->390172. CT#41 WID updated CP-080075=>CP-080493. 
	24.304

	178
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	2007-02-05
	2009-03-06
	90%
	CP-080493
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080075=>CP-080493. 
	24.302, 24.312

	179
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	2007-09-19
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.274, 29.281

	180
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2009-03-06
	95%
	CP-080724
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.273, 29.275

	181
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2008-12-05
	100%
	CP-080724
	Huawei
	CT#42 completd. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.273

	182
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	2007-02-05
	2008-12-05
	100%
	CP-080724
	Huawei
	CT#42 completd. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.273

	183
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	2007-06-25
	2007-06-25
	100%
	
	Nokia Siemens Networks
	SA#37 stopped
	

	184
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	2007-01-02
	2009-03-06
	89%
	SP-070949
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. SA#41 Stage 2 completed. SA#38 WID approved (extract from SAE WID SP-070817).
	

	185
	350130
	Stage 2 for 2G/3G SRVCC
	SAES-SRVCC
	3
	Rel-8
	S2
	2007-01-02
	2008-09-18
	100%
	SP-070949
	Nokia Siemens Networks
	SA#41 completed. SA#38 WID approved. SA#40 extension to Sep 2008 for Single Radio VCC: incorporating of results of the RAN HSPA VoIP to CS alignment work. 
	23.216

	186
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	2008-05-30
	2009-03-06
	65%
	CP-080793
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. WID updated CP-080497=>CP-080793
	23.009, 24.008, 24.301

	187
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	2008-09-12
	2009-03-06
	90%
	CP-080793
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09. WID updated CP-080446=>CP-080793
	29.274, 29.277, 23.003, 23.008, 29.280

	188
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	2007-06-25
	2008-06-05
	100%
	SP-080132
	Nokia Siemens Networks
	SA#40 completed
	

	189
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	2007-01-02
	2008-06-05
	100%
	SP-080132
	Nokia Siemens Networks
	SA#40 completed
	

	190
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	2008-03-12
	2009-03-06
	92%
	SP-080097
	T-Mobile, Vodafone
	CT#42 Rel-8 extension to 03/09. SA#40 Stage 2 completed. 
	

	191
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	2008-03-12
	2008-06-05
	100%
	SP-080097
	T-Mobile, Vodafone
	SA#40 completed
	23.272, 23.401

	192
	400102
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	2008-05-30
	2009-03-06
	85%
	CP-080791
	NEC
	CT#42 Rel-8 extension to 03/09. WID updated CP-080321=>CP-080495=>CP-080791
	24.301, 24.801, 24.007, 24.008, 24.011, 29.018, 29.118 [Mobility Management Entity (MME) – Visitor Location Register (VLR) SGs interface specification]

	193
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	2008-05-30
	2008-12-05
	100%
	CP-080791
	NEC
	CT#42 completed. WID updated CP-080321=>CP-080495=>CP-080791
	23.007, 23.008, 29.274, 29.277

	194
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	2008-03-12
	2008-06-05
	100%
	SP-080090
	Telecom Italia
	SA#40 completed
	23.228, 23.221, 23.203

	195
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	2008-01-07
	2009-03-12
	75%
	not applicable
	
	
	

	196
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	2008-01-07
	2009-03-12
	80%
	SP-070737
	Huawei
	SA#42 Rel-8 extension to 03/09
	32.751, 32.752, 32.753, 32.755

	197
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	2008-02-22
	2009-03-12
	70%
	SP-080061
	China Mobile
	SA#42 Rel-8 extension to 03/09
	32.426

	198
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	2008-01-07
	2009-03-12
	80%
	SP-070736
	Nokia Siemens Networks
	SA#42 Rel-8 extension to 03/09
	32.240/296/251/252/298/299

	199
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	2007-01-04
	2008-12-05
	95%
	CP-080068
	Nokia Siemens Networks
	CT#41 TR content moved to TS-family: 24.301, 24.302, 24.303, 24.304, 29.xyz (SGs interfacev for CS fallback), 24.abc (MO for ANDSF). TR 24.801 approved.
	24.801

	200
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	2007-02-05
	2008-09-12
	100%
	CP-080068
	Ericsson 
	CT#41 completed
	29.804

	201
	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	2007-01-04
	2008-09-12
	100%
	CP-080068
	Huawei
	CT#41 Work stopped and continued in Normative specifications
	29.803

	202
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	2008-05-30
	2009-03-06
	95%
	CP-080280
	TeliaSonera
	CT#42 Rel-8 extension to 03/09
	23.003, 29.303

	203
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	2008-09-12
	2009-03-06
	95%
	CP-080644
	Huawei
	CT#42 Rel-8 extension to 03/09. Triggered by UID_ 380023 (FS_MAP2Diam)
	29.305

	204
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	2008-12-05
	2009-09-18
	0%
	CP-080164
	Nokia
	CT#42 Rel-8 extension to 03/09. 
	31.102, 31.111

	205
	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	3
	Rel-8
	C6
	2008-12-05
	2009-09-18
	0%
	CP-080899
	Comprion
	Testing for UID_390021 (BB: CT6 aspects of SAE)
	31.xyz (USIM application interworking with E-UTRA/EPC test specification)

	206
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	2008-03-03
	2008-03-03
	100%
	
	Nokia Siemens Networks
	SA#37 stopped
	

	207
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	2008-03-03
	2008-03-03
	100%
	
	Nokia Siemens Networks
	SA#37 stopped
	

	208
	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	2007-09-04
	2007-09-27
	100%
	CP-060674
	
	SA#37 stopped
	

	209
	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	2007-09-04
	2007-09-04
	100%
	CP-060674
	
	SA#37 stopped
	

	210
	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	2008-03-14
	2008-03-14
	100%
	CP-060674
	
	SA#37 stopped
	

	211
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	2007-09-04
	2007-09-04
	100%
	CP-060675
	
	SA#37 stopped
	

	212
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	2007-09-04
	2007-09-04
	100%
	CP-060676
	
	SA#37 stopped
	29.803

	213
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	2008-03-14
	2008-03-14
	100%
	CP-060674
	
	SA#37 stopped
	

	214
	340027
	Deleted -User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	2007-09-21
	2007-09-21
	100%
	CP-060676
	
	SA#37 stopped
	

	215
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	2007-09-04
	2007-09-04
	100%
	SP-060926
	Motorola
	SA#34 stopped. Replaced by UID_350027 and its children
	23.402

	216
	320030
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	2007-10-02
	2007-10-02
	100%
	SP-060926
	Vodafone
	SA#34 stopped. Replaced by UIDs 340018 and 340037. (SA#34 report discussion of SP-060917.)
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279

	217
	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	2006-04-12
	2007-10-02
	100%
	
	
	SA#34 stopped
	

	218
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4
	2007-09-03
	2009-03-06
	98%
	SP-070924
	AT&T
	SA#40 SA1/2 completed. CT#40 WID approved. 
	

	219
	380039
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	2007-09-03
	2008-03-12
	100%
	SP-070924
	AT&T
	SA#38 WID approved. SA#39 completed
	22.101

	220
	380040
	Stage 2 for ICSRA
	ICSRA-St2
	2
	Rel-8
	S2
	2007-12-14
	2008-06-05
	100%
	SP-070924
	Alcatel-Lucent
	SA#38 WID approved. SA#40 completed
	23.292, 23.206

	221
	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1
	2008-05-30
	2009-03-06
	95%
	CP-080492
	Ericsson
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080319=>CP-080492. 
	24.292, 24.229

	222
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	2
	Rel-8
	C1
	2008-05-30
	2008-09-12
	100%
	CP-080492
	Huawei
	23/07/08 Line created at CT1 Zagreb request. CT#41 WID updated CP-080319=>CP-080492. CT#41 work stopped
	24.293

	223
	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C3
	2008-05-30
	2009-03-06
	97%
	CP-080492
	Mavenir
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080319=>CP-080492. 
	29.292

	224
	400007
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C4
	2008-05-30
	2008-12-05
	100%
	CP-080492
	Ericsson
	CT#42 completed. CT#41 WID updated CP-080319=>CP-080492. 
	23.003, 29.232, 23.018, 29.002

	225
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4
	2007-05-02
	2009-03-12
	90%
	not applicable
	
	
	

	226
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	2007-09-03
	2009-03-06
	98%
	SP-070691
	Ericsson
	
	

	227
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	2007-09-03
	2007-12-14
	100%
	SP-070691
	Ericsson
	SA#39 completed
	22.228, 22.115, 22.101

	228
	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	2007-11-28
	2008-09-12
	100%
	CP-080213
	Nokia Siemens Networks
	CT#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654

	229
	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	2007-11-28
	2009-03-06
	95%
	CP-080213
	Nokia Siemens Networks
	CT#42 Rel-8 extension to 03/09
	29.162, 29.163, 29.658

	230
	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	2007-11-28
	2008-09-12
	100%
	CP-080213
	Nokia Siemens Networks
	CT#41 completed
	29.228, 29.229

	231
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	2007-09-10
	2009-03-12
	79%
	not applicable
	
	
	

	232
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	2007-09-10
	2007-12-07
	100%
	SP-070569
	Nokia Siemens Networks
	SA#38 completed
	22.173

	233
	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	3
	Rel-8
	S5
	2008-01-07
	2009-03-12
	75%
	SP-080848
	Alcatel-Lucent
	SA#42 Rel-8 extension to 03/09. WID updated SP-070749=>SP-080848
	32.275, 32.298/299

	234
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3
	2007-05-02
	2009-03-06
	95%
	CP-080215
	Deutsche Telekom
	
	

	235
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	2007-05-02
	2009-03-06
	90%
	CP-080215
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09
	24.642, 24.229, 24.173

	236
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	2007-05-02
	2008-12-05
	100%
	CP-080215
	Deutsche Telekom
	CT#42 completed
	29.163

	237
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	2008-01-30
	2009-03-06
	92%
	CP-080219
	Nortel
	
	

	238
	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	2008-01-30
	2008-06-05
	100%
	
	Telecom Italia
	SA#40 completed 
	22.173

	239
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	2008-01-30
	2009-03-06
	90%
	CP-080219
	Nortel
	CT#42 Rel-8 extension to 03/09
	24.239, 24.173

	240
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3
	2007-11-30
	2009-03-06
	94%
	CP-080214
	Deutsche Telekom
	
	

	241
	380010
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	2007-11-30
	2009-03-06
	90%
	CP-080214
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09
	24.615, 24.229, 24.173

	242
	380011
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	2007-11-30
	2008-12-05
	100%
	CP-080214
	Deutsche Telekom
	CT#42 completed
	29.163

	243
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	2008-01-07
	2009-03-12
	55%
	SP-070739
	Nokia Siemens Networks
	SA#42 Rel-8 extension to 03/09
	32.280, 32.240/260/296/298/299

	244
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	2007-09-17
	2008-03-12
	100%
	SP-070621
	Alcatel-Lucent
	SA#39 completed
	32.260, 32.298

	245
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	2008-03-07
	2008-12-11
	100%
	SP-080220
	Nortel
	TSG#42 completed
	

	246
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	2008-03-12
	2008-06-05
	100%
	SP-080220
	Nortel
	SA#40 completed
	22.228, 22.173, 22.101, 22.153

	247
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	2008-03-12
	2008-06-05
	100%
	SP-080220
	Nortel
	SA#40 completed
	23.002, 23.141, 23.203, 23.167, 23.228

	248
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	2008-03-12
	2008-12-11
	100%
	SP-080220
	Nortel
	SA#42 completed [issues addressed under UID_370078 (IMS-Sec)]
	33.141, 33.203, 33.210

	249
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	2008-03-07
	2008-12-05
	100%
	CP-080795
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930

	250
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	2008-03-07
	2008-12-05
	100%
	CP-080494
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.163, 29.212, 29.213, 29.214

	251
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	2008-03-07
	2008-12-11
	100%
	CP-080494
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.228, 29.229, 29.328, 29.329

	252
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	2006-12-06
	2008-05-30
	100%
	not applicable
	Cablelabs
	CT#40 completed
	

	253
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	2007-02-05
	2008-05-30
	100%
	SP-070105
	Cablelabs
	CT#40 completed
	

	254
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	2007-02-05
	2007-12-06
	100%
	SP-070105
	Cablelabs
	SA#38 completed
	23.228

	255
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	2007-03-26
	2008-05-30
	100%
	CP-070122
	Cablelabs
	CT#40 completed
	

	256
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	2007-02-05
	2008-03-15
	100%
	SP-070107
	Cablelabs
	CT#39 completed
	

	257
	350012
	Architecture PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	2007-02-05
	2007-09-14
	100%
	SP-070107
	Cablelabs
	SA#37 completed
	23.228

	258
	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	2007-03-26
	2008-03-15
	100%
	CP-070575
	Cablelabs
	CT#39 completed
	24.229

	259
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	2006-12-06
	2008-05-30
	100%
	SP-060933
	Cablelabs
	CT#40 completed
	

	260
	350033
	SA3 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	2006-12-06
	2008-03-12
	100%
	SP-060933
	Cablelabs
	SA#39 completed
	33.203, 33.210, 33.220

	261
	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	2007-03-26
	2008-05-30
	100%
	CP-070124
	Cablelabs
	CT#40 completed
	24.229

	262
	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	2007-03-26
	2007-11-30
	100%
	CP-070124
	Cablelabs
	CT#38 completed
	29.163

	263
	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	2007-03-26
	2008-03-14
	100%
	CP-070124
	Cablelabs
	CT#39 completed
	29.228, 29.229, 23.008

	264
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	2007-06-22
	2009-03-06
	94%
	SP-080095
	Orange
	SA#40 SA2 proposed Rel-9 move. Rel-8 extension to Sep 2008 (await output of Workshop). SA#41 work completed (No Stage 2 impacts identified by Joint Workshop) 
	

	265
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	2008-03-12
	2008-06-05
	100%
	SP-080095
	Telecom Italia
	SA#40 completed
	

	266
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	2007-06-22
	2008-09-18
	100%
	SP-080095
	Orange
	SA#41 completed
	23.228

	267
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	2008-03-07
	2009-03-06
	80%
	CP-080220
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	24.229, 24.503

	268
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	2008-02-26
	2008-12-05
	100%
	CP-080220
	Alcatel-Lucent
	CT#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	269
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	
	S2,C1,C3,C4
	2007-07-02
	2008-06-05
	100%
	not applicable
	
	SA#40 completed
	

	270
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	2007-11-09
	2008-03-07
	100%
	CP-080211
	Alcatel-Lucent
	CT#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412

	271
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	2007-11-09
	2008-03-07
	100%
	CP-080229
	Alcatel-Lucent
	CT#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527

	272
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	2008-01-14
	2008-06-05
	100%
	SP-070823
	Nokia Siemens Networks
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2. SA#40 completed
	23.228, 23.204, 23.167

	273
	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	2007-07-02
	2007-12-06
	100%
	SP-080501
	BT, Ericsson
	SA#38 WID and TSs approved. SA#40 WID updated SP-070915=>SP-080315. SA#41 WID updated SP-080315=>SP-080501
	22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173

	274
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	2007-07-02
	2007-12-06
	100%
	SP-070916
	Telecom Italia
	SA#38 approved WID and TSs
	23.506, 23.507,23.517, 23.521

	275
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	2008-03-12
	2009-03-06
	97%
	SP-080092
	LG Electronics
	SA#40 Stage 1/2 completed. CT#40 WID approved
	

	276
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	2008-03-12
	2008-06-05
	100%
	SP-080092
	LG Electronics
	SA#40 completed
	

	277
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	2008-03-12
	2008-06-05
	100%
	SP-080092
	LG Electronics
	SA#40 completed
	23.237, 23.292

	278
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	2008-05-30
	2009-03-06
	95%
	CP-080491
	Huawei
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080317=>CP-080491 
	24.237, 24.229, 24.216

	279
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	2006-09-19
	2009-03-06
	73%
	SP-070496
	Ericsson
	SA#36 WID approved
	

	280
	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	S3
	2007-03-01
	2008-12-11
	100%
	SP-070496
	Ericsson
	SA#42 completed. SA#39 SA3 to remove Stage 3 from 33.178-100 for CTx work. SA#40 withdrawn 33.178-100. 
	33.203, 33.141, 33.978, 33.828, 33.803

	281
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	2006-09-19
	2008-12-05
	100%
	
	Ericsson
	CT#42 completed. SA#39 SA3 to remove Stage 3 from 33.178-100 for CT1 work
	

	282
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	2007-06-07
	2009-03-06
	0%
	
	Ericsson
	CT#42 Rel-8 extension to 03/09. SA#39 SA3 to remove Stage 3 from 33.178-100 for CT1 work
	

	283
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	2007-11-14
	2009-03-06
	90%
	CP-070781
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	24.229

	284
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	2007-11-14
	2008-05-30
	100%
	CP-070781
	Alcatel-Lucent
	CT#40 completed
	29.229, 29.228, 23.008

	285
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4,S3
	2008-03-12
	2009-03-12
	80%
	SP-080201
	FT, Ericsson
	SA#42 Rel-8 extension to 03/09. SA#39 WID approved. 
	26.237, 26.234, 26.346, 33.246

	286
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	2005-09-23
	2008-12-05
	100%
	CP-070729
	Vodafone
	CT#42 completed
	

	287
	7013
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	2
	Rel-8
	S2
	2005-09-23
	2005-11-30
	100%
	
	Vodafone
	SA#31 Moved from FS section Feb 2006
	

	288
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	2005-09-23
	2007-11-30
	100%
	CP-070096
	Vodafone
	Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 extension covering MONA (WI 380021)
	29.863, 29.163

	289
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	2007-11-05
	2008-12-05
	100%
	CP-070729
	Vodafone
	CT#42 completed
	29.863, 29.163

	290
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	2007-11-21
	2008-12-05
	100%
	CP-070729
	Vodafone
	CT#42 completed
	29.332

	291
	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1
	2007-06-22
	2009-03-06
	95%
	CP-080794
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-070367=>CP-080794 (Add ability to register multiple access technologies from the same UE simultaneously)
	23.218, 24.229, 24.930

	292
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3
	2007-11-30
	2008-12-12
	80%
	CP-070782
	Huawei
	
	

	293
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	2007-11-30
	2008-12-05
	100%
	CP-070782
	Huawei
	CT#42 completed
	24.279, 24.229

	294
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	2007-11-30
	2008-12-12
	60%
	CP-070782
	Huawei
	Depending on IETF draft
	29.163

	295
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	2007-11-30
	2009-03-06
	70%
	CP-070731
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09
	

	296
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	2007-11-30
	2008-12-05
	60%
	CP-070731
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09
	24.229

	297
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	2007-11-30
	2009-03-06
	55%
	CP-070731
	Deutsche Telekom
	CT#42 Rel-8 extension to 03/09 (only if overlap interworking is CT3 work; otherwise CT3 is 100% complete)
	29.163

	298
	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	2007-11-30
	2008-12-05
	100%
	CP-070731
	Deutsche Telekom
	CT#42 completed
	29.228, 29.229

	299
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1
	2007-11-14
	2008-12-05
	100%
	CP-070784
	HP
	CT#42 completed. Triggered by Study UID_7048 (MRFC)
	23.218, 24.229, 24.147, 24.247

	300
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	2008-05-30
	2009-03-06
	48%
	CP-080447
	Ericsson
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	

	301
	400026
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C4
	2008-05-30
	2009-03-06
	95%
	CP-080447
	Ericsson
	CT#42 Rel-8 extension to 03/09
	23.380, 29.228, 29.229, 29.230, 23.008

	302
	400027
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C1
	2008-05-30
	2009-03-06
	0%
	CP-080447
	Ericsson
	CT#42 Rel-8 extension to 03/09
	24.229

	303
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	2008-09-12
	2009-03-06
	90%
	CP-080451
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	304
	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	1
	Rel-8
	C4,C3
	2008-09-12
	2009-03-06
	33%
	CP-080746
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-080483=>CP-080746
	

	305
	410108
	CT4 part of IMS_IBCF
	IMS_IBCF
	2
	Rel-8
	C4
	2008-09-12
	2009-03-06
	20%
	CP-080746
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-080483=>CP-080746
	29.238

	306
	410208
	CT3 part of IMS_IBCF
	IMS_IBCF
	2
	Rel-8
	C3
	2008-09-12
	2009-03-06
	50%
	CP-080746
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-080483=>CP-080746
	29.162, 29.235

	307
	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 3
	IMS_AGCF
	1
	Rel-8
	C4
	2008-09-12
	2009-03-06
	10%
	CP-080723
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. WID updated CP-080448=>CP-080723 
	23.334. 29.334

	308
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	2007-06-14
	2008-12-11
	98%
	SP-060932
	Telefonica O2
	SA#36 Stage 1 completed
	

	309
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	2007-06-14
	2007-06-14
	100%
	SP-060932
	Telefonica O2
	SA#36 completed
	22.234

	310
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	2008-03-07
	2008-12-05
	96%
	CP-080217
	RIM
	08/08 az split CT1 from CT6 part in WID
	24.234

	311
	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	2008-03-07
	2008-12-11
	100%
	CP-080217
	RIM
	CT#42 completed
	31.102, 31.111

	312
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	2007-09-14
	2008-12-05
	99%
	SP-070701
	Orange
	SA#40 Stage 2 completed. CT#40 WID approved
	

	313
	380045
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	S2
	2007-09-14
	2008-06-05
	100%
	SP-070701
	Orange
	SA#40 completed
	23.327

	314
	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	C1
	2008-05-30
	2008-12-05
	98%
	CP-080320
	Orange
	CT#40 WID approved
	24.327, 24.303

	315
	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	2006-03-15
	2008-12-05
	98%
	SP-070904
	Nortel
	Stage 1/2 completed
	

	316
	320021
	SA1 aspects of EVA
	EVA-s1
	2
	Rel-8
	S1
	2006-03-15
	2006-12-06
	100%
	SP-070904
	Nortel
	SA#38 completed
	42.068

	317
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	2007-09-03
	2008-03-21
	100%
	SP-070653
	Huawei
	SA#39 completed
	42.068, 42.069

	318
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	2006-06-02
	2008-12-05
	95%
	CP-060260
	Nortel
	
	43.068, 44.068

	319
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	2006-06-02
	2007-11-30
	100%
	CP-060260
	Nortel
	CT#38 completed
	29.002

	320
	52148
	GERAN2 aspects of EVA
	EVA-EVGCSA
	2
	Rel-8
	G2
	2006-06-30
	2008-02-22
	100%
	GP-071855
	Nortel
	GP#37 completed
	44.018, 48.008

	321
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,C4,S3
	2005-07-11
	2008-12-05
	99%
	SP-080327
	Vodafone
	Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327
	

	322
	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	2005-07-11
	2006-07-31
	100%
	SP-080327
	Vodafone
	SA#31 completed. SA#40 WID updated SP-060574=>SP-080327
	22.259

	323
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	2007-03-26
	2008-12-05
	100%
	CP-080065
	Vodafone
	CT#42 completed
	23.259

	324
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	2007-03-26
	2008-12-05
	99%
	CP-080065
	Vodafone
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.
	

	325
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	2007-03-26
	2008-12-05
	98%
	CP-080065
	Vodafone
	
	24.259, 24.229

	326
	350002
	CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	2007-03-26
	2008-12-05
	100%
	CP-080065
	Vodafone
	CT#42 No impact to CT4 specifications
	23.008, 23.018, 29.002, 29.328, 29.329

	327
	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	2
	Rel-7
	S3
	2006-12-06
	2007-10-30
	100%
	SP-060839
	Ericsson
	07/08: Moved from Rel-7 to Rel-8 WP; Feature=>BB as per SA3/SA WID in SP-060839, keeping the same UID
	33.259

	328
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	2007-03-26
	2007-03-26
	100%
	
	Ericsson
	SA#37 stopped
	

	329
	330005
	eCall Data Transfer
	Edata
	1
	Rel-8
	S1,C1
	2006-09-28
	2009-03-06
	93%
	SP-060678
	Airbiquity
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.
	

	330
	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	2006-09-28
	2008-03-12
	100%
	SP-060678
	Airbiquity
	SA4 to select a suitable in-band modem. SA#39 completed
	22.101, 22.105

	331
	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	2008-05-30
	2009-03-06
	80%
	CP-080316
	T-Mobile
	CT#42 Rel-8 extension to 03/09
	24.008

	332
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	2007-12-06
	2009-09-24
	85%
	SP-070756
	Airbiquity
	SA#42 Rel-8 extension to 03/09. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData). 
	26.967, 26.267, 26.268, 26.269

	333
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3,C4
	2006-08-16
	2009-03-06
	79%
	SP-080565
	Telefonica O2
	CT#42 Rel-8 extension to 03/09. SA#39 Stage 1 completed. Covers Stage 1 for IMS_NNI (UID_360024),  SIP_Nc (UID_360026) , CS-IBCF (UID_400008). SA#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 3 existing Features:  CS-IBCF, IMS_NNI, SIP_Nc]
	

	334
	380061
	Stage 1 for IPinterc
	IPinterc
	2
	Rel-8
	S1
	2007-12-06
	2008-03-12
	100%
	SP-080565
	Telefonica O2
	SA#39 completed. 
	22.101, 22.228

	335
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	2006-08-16
	2009-03-06
	97%
	SP-080554
	Telecom Italia
	CT#42 Rel-8 extension to 03/09. SA#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CT#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)
	

	336
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	3
	Rel-8
	S2
	2007-06-22
	2007-12-06
	100%
	SP-080554
	Telecom Italia
	SA#38 completed. SA#41 WID updated SP-070490=>SP-080554
	23.002, 23.228

	337
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	2007-06-01
	2009-03-06
	95%
	CP-080578
	Telecom Italia
	CT#42 Rel-8 extension to 03/09. CT#41 updated WID CP-080054=>CP-080578. 
	29.865, 29.165

	338
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	3
	Rel-8
	S5
	2006-09-28
	2006-12-07
	100%
	SP-060545
	Amdocs
	SA#34 completed
	32.297

	339
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	2006-08-16
	2007-03-15
	100%
	
	Ericsson
	SA#38 stopped
	

	340
	7006
	Deleted (never approved)  - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	3
	Rel-8
	S2
	2007-11-30
	2007-11-30
	100%
	
	Nokia Siemens Networks
	SA#36 stopped
	

	341
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-8
	C3,C4
	2008-05-30
	2009-03-06
	40%
	CP-080577
	Telecom Italia
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080392=>CP-080577 (Feature CS-IBCF=>BB under Ipinterc). 
	

	342
	400109
	CT3 aspects CS-IBCF
	CS-IBCF
	3
	Rel-8
	C3
	2008-05-30
	2009-03-06
	70%
	CP-080577
	Telecom Italia
	CT#42 Rel-8 extension to 03/09
	29.235

	343
	400010
	CT4 aspects CS-IBCF
	CS-IBCF
	3
	Rel-8
	C4
	2008-05-30
	2009-03-06
	10%
	CP-080577
	Telecom Italia
	CT#42 Rel-8 extension to 03/09
	29.238, 23.231, 29.232

	344
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	2007-09-14
	2009-03-06
	98%
	CP-080282
	Vodafone
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282
	

	345
	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	2007-12-06
	2008-03-12
	100%
	SP-070871
	Telefonica O2
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)
	22.101, 22.228

	346
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	2007-09-14
	2008-12-05
	100%
	CP-080282
	Vodafone
	CT#42 completed
	23.231, 23.153, 23.205

	347
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	2007-09-14
	2008-12-05
	100%
	CP-080282
	Vodafone
	CT#42 completed
	29.231, 29.232, 29.332

	348
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	2007-09-14
	2009-03-06
	95%
	CP-080282
	Nokia Siemens Networks
	CT#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	349
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1
	2007-09-10
	2008-12-05
	100%
	SP-070815
	NTT DoCoMo
	CT#42 completed. SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. No SA2 impact. 
	

	350
	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	2007-09-10
	2008-03-12
	100%
	SP-070815
	NTT DoCoMo
	SA#39 completed
	22.168

	351
	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	2008-01-14
	2008-09-18
	100%
	SP-070815
	NTT DoCoMo
	SA#41 completed . SA#40 extension to Sep 2008 on impacts of adding the CBC to MME interface.
	23.828, 23.401

	352
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	2008-05-30
	2008-12-05
	100%
	CP-080951
	NTT DoCoMo
	CT#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	23.041

	353
	410021
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C4
	2008-09-26
	2008-12-05
	100%
	CP-080951
	NTT DoCoMo
	CT#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	29.168

	354
	380059
	Storage and easy access of In Case of Emergency numbers on UICC
	ICE
	1
	Rel-8
	S1,C6
	2007-03-13
	2009-03-06
	97%
	SP-070944
	Vodafone
	SA#39 Stage 1 completed. CT#41 completed
	

	355
	380159
	Stage 1 for ICE
	ICE
	2
	Rel-8
	S1
	2007-03-13
	2008-03-12
	100%
	SP-070944
	Vodafone
	SA#39 Stage 1 completed
	22.030, 22.101

	356
	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	2007-03-13
	2009-03-06
	95%
	SP-070944
	Vodafone
	CT#42 Rel-8 extension to 03/09 (add ICE Graphics as per SA1 request)
	31.102

	357
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	2006-09-28
	2008-03-12
	100%
	SP-060482
	China Mobile
	SA#39 Stage 1 completed
	22.115

	358
	340029
	Customized Alerting Tone (CAT) Service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	2006-12-06
	2009-03-06
	79%
	SP-070122
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 extension to Sep 2008 for SA2 (Forking, Early session model)
	

	359
	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	2006-12-06
	2007-09-20
	100%
	SP-070122
	China Mobile
	
	22.182

	360
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	2007-09-03
	2007-12-10
	100%
	SP-070880
	China Mobile
	SA#38 completed
	22.182

	361
	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	2008-04-21
	2008-12-05
	100%
	CP-080496
	Nortel
	CT#42 completed. CT#41 WID updated CP-080074=>CP-080496. 
	24.182

	362
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	2008-03-12
	2008-12-05
	10%
	CP-080496
	Nortel
	CT#41 WID updated CP-080074=>CP-080496. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	29.163

	363
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4
	2008-09-12
	2009-03-06
	95%
	CP-080445
	China Mobile
	CT#42 Rel-8 extension to 03/09. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	23.205, 23.231, 29.002

	364
	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C1
	2008-09-12
	2008-12-05
	100%
	CP-080445
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CT#42 completed
	24.008, 23.014

	365
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	2007-03-26
	2008-12-05
	99%
	SP-070816
	Huawei
	SA#39 Stage 2 completed. CT#40 added New Stage 3 WID.
	

	366
	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	2007-03-26
	2007-03-26
	100%
	SP-070816
	Huawei
	SA#35 completed
	22.105, 22.340

	367
	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	2007-04-26
	2008-03-07
	100%
	SP-070816
	Huawei
	SA#39 completed
	23.811, 23.204

	368
	400016
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	2008-05-30
	2008-12-05
	98%
	CP-080773
	Huawei
	CT#42 WID updated CP-080391=>CP-080575=>CP-080773
	29.311

	369
	400017
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	2008-05-30
	2008-12-05
	100%
	CP-080773
	Huawei
	CT#42 completed. WID updated CP-080391=>CP-080575=>CP-080773
	24.229

	370
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	2006-06-08
	2009-03-06
	44%
	SP-060780
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified
	

	371
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	2006-06-08
	2007-12-06
	100%
	SP-060780
	Telcordia
	SA#38 completed
	22.153

	372
	340012
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C1
	2006-12-01
	2009-03-06
	50%
	CP-070576
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	24.229

	373
	370020
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C3
	2007-09-21
	2008-12-05
	0%
	CP-070576
	Alcatel-Lucent
	
	29.212, 29.213, 29.214, 29.163

	374
	370021
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C4
	2007-09-21
	2008-12-05
	5%
	CP-070576
	Alcatel-Lucent
	
	23.008, 29.228, 29.229

	375
	360010
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	2007-08-23
	2008-05-30
	100%
	SP-070692
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.
	

	376
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	2007-08-23
	2008-03-12
	100%
	
	Orange, AePONA
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	22.127

	377
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	2007-09-03
	2008-03-14
	100%
	SP-070692
	Orange
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	22.127

	378
	360005
	OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	Orange
	CT#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127
	23.198, 29.198, 29.199

	379
	370012
	Delete - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	Ericsson, FT/Orange, Sprint, Telecom Italia
	CT#40: Work moved to OMA
	existing 29.199-xy

	380
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	ETRI
	CT#40 completed
	29.199-21

	381
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	ETRI
	CT#40 completed
	29.199-22

	382
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	Orange
	CT#40 completed
	29.199-08

	383
	370016
	Delete - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	2007-10-25
	2008-05-30
	100%
	CP-080429
	Ericsson
	CT#40: Work moved to OMA
	existing 29.199-xy

	384
	380047
	Delete - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	385
	380048
	Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	386
	380049
	Delete - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	387
	380050
	Delete - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	388
	380051
	Delete - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	389
	380052
	Delete - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	390
	380053
	Delete - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	391
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Ericsson
	CT#40 completed
	29.199-14/13

	392
	380055
	Delete - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	2007-12-05
	2008-05-30
	100%
	CP-080429
	Ericsson
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	existing 29.199-xy

	393
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	2008-01-10
	2008-05-30
	100%
	CP-080429
	AePONA
	CT#40 completed
	29.198-03

	394
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	2008-01-10
	2008-05-30
	100%
	CP-080429
	AePONA
	CT#40 completed
	29.198-06

	395
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	2008-01-10
	2008-05-30
	100%
	CP-080429
	AePONA
	CT#40 completed
	29.198-10

	396
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	2008-01-10
	2008-05-30
	100%
	CP-080429
	AePONA
	CT#40 completed
	29.198-14

	397
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	2007-06-12
	2008-12-05
	100%
	SP-070501
	NTT DoCoMo
	CT#42 completed. Triggered by Study UID_330016 (PPAC).
	

	398
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	2007-06-12
	2007-09-14
	100%
	SP-070501
	NTT DoCoMo
	SA#37 completed
	22.011

	399
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	2007-11-14
	2008-12-05
	100%
	CP-070783
	NTT DoCoMo
	CT#42 completed
	24.008, 23.122, 24.301

	400
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-8
	S1,C4,C1
	2007-09-10
	2009-03-06
	38%
	SP-070572
	China Mobile
	CT#42 Rel-8 extension to 03/09. SA#39 Stage 1 completed
	

	401
	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-8
	S1
	2007-09-10
	2008-03-12
	100%
	SP-070572
	China Mobile
	SA#39 completed
	22.142

	402
	410011
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-8
	C4
	2008-09-12
	2009-03-06
	10%
	CP-080721
	China Mobile
	CT#42 Rel-8 extension to 03/09. WID updated CP-080444=>CP-080721
	29.002, 23.142

	403
	410014
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-8
	C1
	2008-09-08
	2009-03-06
	0%
	CP-080721
	China Mobile
	CT#42 Rel-8 extension to 03/09. WID updated CP-080444=>CP-080721
	23.040

	404
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	2007-12-06
	2008-03-12
	100%
	SP-080053
	Telecom Italia
	SA#39 Stage 1 completed
	22.115

	405
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	2007-12-06
	2008-03-12
	100%
	SP-080053
	Telecom Italia
	SA#39 completed
	22.115

	406
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1
	2007-12-06
	2009-03-06
	78%
	SP-070952
	Vodafone
	SA#39 Stage 1 completed
	

	407
	380066
	Stage 1 for HNB_eHNB
	HomeNB-S1
	2
	Rel-8
	S1
	2007-12-06
	2008-03-12
	100%
	SP-070952
	Vodafone
	SA#39 completed
	22.011, 22.115

	408
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	2008-09-12
	2009-03-06
	70%
	CP-080498
	Huawei
	CT#42 Rel-8 extension to 03/09
	23.122 24.301, 24.801, 24.285

	409
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	2008-09-12
	2009-03-06
	70%
	CP-080792
	Qualcomm
	CT#42 Rel-8 extension to 03/09. WID updated CP-080499=>CP-080792
	23.122, 24.008, 24.285 [Allowed Closed Subscriber Group (CSG) List]

	410
	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	2
	Rel-8
	C4
	2008-12-05
	2009-03-06
	85%
	CP-080967
	CT#42
	CT#42 Rel-8 extension to 03/09. SA#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	411
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	R2,R4,R3
	2008-03-07
	2009-03-12
	80%
	not applicable
	
	
	

	412
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	2008-05-30
	2009-03-06
	80%
	RP-080752
	Huawei
	SR in RP-081041. RP#42 Rel-8 extension to 03/09. RP#41 WID updated RP-080483=>RP-080752. 
	25.304, 25.306, 25.331, 25.367

	413
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	2008-03-07
	2009-03-06
	90%
	RP-080971
	Motorola
	SR in RP-080816. RP#42 Rel-8 extension to 03/09. WID updated RP-080234=>RP-080971
	25.104, 25.141, 25.967

	414
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	2008-05-30
	2008-12-05
	100%
	RP-080487
	Alcatel-Lucent
	SR in RP-081073. RP#42 completed
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, 25.467, 25.468, 25.469 

	415
	420037
	3G Home NodeB OAM&P (Interface Type 1 Management) 
	HNB-3G_OAM
	2
	Rel-8
	S5
	2008-12-11
	2009-03-12
	0%
	SP-080708
	(zlan@huawei.com)
	SA#42 Rel-8 extension to 03/09. Complemets work in the Broadband Forum
	32.xx1, 32.xx2, 32.xx3, 32.xx4

	416
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	G2
	2008-05-16
	2008-12-11
	100%
	GP-081784
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010

	417
	420038
	Stage 1 for ANSS for LCS
	ANSS
	2
	Rel-8
	S1
	2008-12-11
	2008-12-11
	100%
	not applicable
	
	SA#42 completed by 22.071 CR0077
	22.071

	418
	38101
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	2
	Rel-8
	G2
	2008-05-16
	2008-11-21
	100%
	GP-081784
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010

	419
	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	2008-05-30
	2008-12-05
	100%
	RP-080346
	Qualcomm
	SR in RP-080813. RP#42 WI closed at 95%. GERAN leading the work / considers performance requirements for Rel-9
	25.305, 25.306, 25.331, 25.413, 25.423, 25.433, 25.453

	420
	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	1
	Rel-8
	GP
	2008-05-16
	2009-09-04
	9%
	GP-081785
	Thales
	GP#40 Completion target 08/09=>09/09. WID updated GP-080790=>GP-081785. 
	

	421
	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	2
	Rel-8
	G1
	2008-05-16
	2009-05-15
	20%
	GP-081786
	Thales
	GP#40 WID updated GP-080791=>GP-081786
	45.005

	422
	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	2
	Rel-8
	G3new
	2008-05-16
	2009-09-04
	0%
	GP-081787
	Thales
	GP#40 WID updated GP-080792=>GP-081787. 
	51.010-1

	423
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	2007-03-12
	2009-03-12
	60%
	SP-070238
	BMWi, Verizon
	SA#42 extension 12/08=>03/09. SA#40/41 each 3-months extensions granted 
	33.106, 33.107, 33.108

	424
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	2008-03-12
	2009-05-29
	40%
	SP-080133
	Ericsson
	CT#42 Rel-8 extension to 03/09. SA#41 Target completion 09/08=>12/08
	

	425
	390146
	SA3 part of GBAPush
	GBAPush
	2
	Rel-8
	S3
	2008-03-12
	2008-12-05
	100%
	SP-080133
	Ericsson
	SA#42 completed 33.223 as Rel-8. 33.224 moved to Rel-9
	33.223

	426
	420039
	SA3 GBAPush enhancement
	GBAPush
	2
	Rel-9
	S3
	2008-03-12
	2009-05-29
	40%
	SP-080133
	Ericsson
	SA#42 33.224 moved to Rel-9 (33.223 completed as Rel-8)
	33.224

	427
	390246
	CT1 part of GBAPush 
	GBAPush
	2
	Rel-8
	C1
	2008-03-12
	2008-12-05
	0%
	SP-080133
	Ericsson
	CT#42 Rel-8 extension to 03/09
	24.109

	428
	390346
	CT4 part of GBAPush 
	GBAPush
	2
	Rel-8
	C4
	2008-03-12
	2009-03-06
	0%
	SP-080133
	Ericsson
	CT#42 Rel-8 extension to 03/09
	29.109

	429
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	2008-03-12
	2008-12-11
	100%
	SP-080004
	FT, Ericsson
	SA#42 completed. SA#39 WID approved. 
	26.131, 26.132

	430
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	2007-12-06
	2008-12-11
	100%
	SP-070757
	Ericsson
	SA#42 completed. SA#38 WID approved. 
	26.234, 26.346, 26.946

	431
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C1,C4
	2007-12-06
	2009-03-12
	56%
	SP-080443
	Ericsson, Qualcomm
	TSG#42 Rel-8 extension to 03/09
	

	432
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	2007-12-06
	2009-03-12
	50%
	SP-080246
	Qualcomm, Samsung
	SA#42 Rel-8 extension to 03/09. SA#40 WID updated SP-070755=>SP-080246. [Feature=>BB under new Feature UID_400028 (MTSI)]
	26.114

	433
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	2008-05-30
	2009-03-06
	90%
	CP-080774
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080422=>CP-080774
	29.163

	434
	400019
	CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C1
	2008-05-30
	2008-12-12
	100%
	CP-080774
	Huawei
	CT#42 completed (No CT1-impact). WID updated CP-080422=>CP-080774
	

	435
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	2008-05-30
	2009-03-06
	0%
	CP-080774
	Huawei
	CT#42 Rel-8 extension to 03/09. WID updated CP-080422=>CP-080774
	29.332

	436
	340063
	OAM&P 8
	OAM8
	1
	Rel-8
	S5,C1
	2007-06-07
	2009-03-12
	95%
	not applicable
	
	
	

	437
	340064
	Network Infrastructure Management
	OAM8-NIM
	2
	Rel-8
	S5
	2007-06-07
	2009-03-12
	90%
	not applicable
	
	
	

	438
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	2007-06-07
	2009-03-12
	90%
	SP-070296
	Ericsson 
	SA#42 Rel-8 extension to 03/09
	32.155, 32.153

	439
	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	2007-06-07
	2008-06-12
	100%
	SP-070492
	Nokia Siemens Networks
	SA#40 completed
	32.121, 32.122, 32.123

	440
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	2007-06-07
	2008-06-12
	100%
	SP-070300
	China Mobile
	SA#40 completed
	32.632/3/5

	441
	370002
	Deleted - End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	2007-09-17
	2008-12-11
	100%
	SP-070618
	Motorola
	SA#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	32.152, 32.62/3/4x, 32.73x

	442
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	2008-02-22
	2008-12-11
	100%
	SP-080068
	TeliaSonera
	SA#42 completed
	32.101/2, 32-series

	443
	400030
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	2008-06-05
	2009-03-12
	40%
	SP-080276
	Ericsson
	SA#42 Rel-8 extension to 03/09
	32.111-7, 32.617, 32.417, 32.367, 32.627, 32.327, 32.337, 32.347, 32.357, 32.387, 32.397, 32.447, 32.637, 32.647, 32.657, 32.677, 32.697, 32.717, 32.727, 32.737, 32.747

	444
	340065
	Performance Management
	OAM8-PM
	2
	Rel-8
	S5
	2007-06-07
	2008-12-11
	98%
	not applicable
	
	
	

	445
	35061
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	2007-06-07
	2008-12-11
	100%
	SP-070301
	China Mobile
	SA#42 completed. SA#36 WID updated SP-050319=>SP-070301
	32.321/2/3/5

	446
	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	2007-06-07
	2008-12-11
	100%
	SP-070835
	China Mobile
	SA#42 completed
	32.405

	447
	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	3
	Rel-8
	S5
	2007-06-07
	2008-12-11
	95%
	SP-070299
	China Mobile
	SA#42 Rel-8 extension to 03/09
	32.410

	448
	340066
	Trace Management
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4
	2008-03-07
	2008-12-05
	100%
	not applicable
	
	
	

	449
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	2008-03-07
	2008-12-05
	100%
	CP-080315
	Vodafone
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315. 
	24.323, 24.229

	450
	400021
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	2008-03-07
	2008-12-05
	100%
	CP-080315
	Vodafone
	CT#42 completed (No CT3-impact). CT#40 WID updated CP-060521=>CP-080315
	

	451
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	2008-03-07
	2008-12-05
	100%
	CP-080315
	Vodafone
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315. 
	29.228, 29.229

	452
	350016
	Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	2006-03-16
	2008-12-11
	100%
	not applicable
	
	SA#42 completed.
	

	453
	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	2006-03-16
	2007-12-14
	100%
	SP-070077
	Orange
	SA#38 completed
	32.296

	454
	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	2007-06-07
	2007-12-14
	100%
	SP-070293
	Vodafone
	SA#38 completed
	32.274, 32.240/299

	455
	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	2
	Rel-8
	S5
	2008-09-18
	2008-12-11
	100%
	SP-080463
	Acision
	SA#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	32.274, 32.299

	456
	380046
	Deleted - WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	2008-01-07
	2008-12-11
	100%
	SP-070750
	Alcatel-Lucent
	SA#42 stopped
	32.252, 32.298, 32.299

	457
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	2007-11-30
	2008-12-05
	100%
	CP-080725
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	

	458
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	2007-11-30
	2008-12-05
	100%
	CP-080725
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	23.333

	459
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	2007-11-30
	2008-12-05
	100%
	CP-080725
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	29.333

	460
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	2006-06-22
	2008-12-05
	100%
	CP-080382
	Gemalto
	CT#42 completed. CT#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	

	461
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	2006-06-22
	2007-12-21
	100%
	CP-080382
	Gemalto
	CT#38 completed
	21.111

	462
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	2007-05-07
	2008-03-07
	100%
	CP-080382
	Gemalto
	CT#39 completed
	31.220

	463
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	2007-05-07
	2008-12-05
	100%
	CP-080382
	Gemalto
	CT#42 completed
	31.221

	464
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	2007-06-21
	2007-06-21
	100%
	CP-060355
	Giesecke & Devrient
	SA#33 stopped
	31.102

	465
	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	2008-05-30
	2009-03-12
	0%
	CP-080430
	Comprion, Gemalto
	CT#42 work not started
	

	466
	400123
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	2
	Rel-8
	C6
	2008-05-30
	2009-03-12
	0%
	CP-080430
	Comprion, Gemalto
	CT#42 work not started
	31.320 (external interface for communication with the ME)

	467
	400223
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	2
	Rel-8
	C6
	2008-05-30
	2009-03-12
	0%
	CP-080430
	Gemalto
	CT#42 work not started
	31.321 (internal interface (API))

	468
	20068
	Rel-8 LTE –  3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	2006-09-25
	2009-03-12
	92%
	RP-080747
	NTT DoCoMo
	RP#42 RAN-only items completed as per RP-080973 except Rel-8 extension for UID_370046 (LTE – FDD repeaters) to 03/09. RP#41 WID Updated RP-060635=>RP-080747. Last SR in RP-080741.
	36.300, 36.938

	469
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	2006-09-25
	2008-03-07
	100%
	RP-080747
	NTT DoCoMo
	RP#39 completed. 
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225

	470
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	2006-09-25
	2008-12-05
	100%
	RP-080747
	Nokia Siemens Networks
	RP#42 completed. ASN.1 freezing target 03/09
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331

	471
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	2006-09-25
	2008-12-05
	100%
	RP-080747
	Ericsson
	RP#42 completed
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 36.902, 25.413

	472
	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	2006-09-25
	2008-12-05
	100%
	RP-080747
	Nokia Siemens Networks
	RP#42 completed (closed at 95%)
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133

	473
	370046
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	2007-09-14
	2009-03-06
	75%
	RP-070749
	Powerwave Technologies, Andrew Wireless
	SR in RP-080797. RP#42 Rel-8 extension to 03/09 (for TS36.143)
	36.106, 36.143, 25.113

	474
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	2007-09-17
	2009-03-12
	80%
	not applicable
	
	
	

	475
	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	2007-09-17
	2009-03-12
	90%
	SP-070617
	Ericsson
	SA#42 Rel-8 extension to 03/09
	32.42x, 32.44x

	476
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	2008-01-07
	2009-03-12
	60%
	SP-070738
	Ericsson 
	SA#42 Rel-8 extension to 03/09
	32.761/2/3/5

	477
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	2008-02-22
	2009-03-12
	80%
	SP-080062
	Motorola, Huawei
	SA#42 Rel-8 extension to 03/09
	32.425

	478
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	2008-02-22
	2009-03-12
	90%
	SP-080063
	Ericsson 
	SA#42 Rel-8 extension to 03/09
	32.450, 32.451

	479
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	2008-02-22
	2008-12-11
	100%
	SP-080275
	Vodafone
	SA#42 completed (WT UID_390007 moved to Rel-9). SA#40 updated WID SP-080064=>SP-080275. 
	

	480
	390104
	SON Concepts and requirements
	LTE_SON-OAM
	3
	Rel-8
	S5
	2008-02-22
	2008-12-11
	100%
	SP-080275
	Vodafone
	SA#42 completed. SA#40 updated WID SP-080064=>SP-080275. SA#41 UID_390004 split to monitor 32.500 progress. 
	32.500

	481
	390005
	Self-Establishment of eNBs, including automated Software Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	2008-02-22
	2008-12-11
	100%
	SP-080849
	Nokia Siemens Networks
	SA#42 completed. WID updated SP-080065=>SP-080849
	32.501, 32.502, 32.531, 32.532, 32.533, 32.537

	482
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	2008-02-22
	2008-12-11
	100%
	SP-080066
	Ericsson 
	SA#42 completed
	32.511, 32.761/2/3/5

	483
	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	2007-06-01
	2009-12-11
	29%
	not applicable
	
	Testing for Feature UID_20068 (LTE)
	

	484
	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	2007-06-01
	2009-03-13
	35%
	RP-080647
	NEC, Motorola
	SR in RP-080798. RP#41 WID updated RP-070428=>RP-080647. Completion target 12/08=>03/09
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2

	485
	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (FDD)
	LTE-UEConTest_RF_FDD
	2
	Rel-8
	R5
	2007-06-01
	2009-03-13
	50%
	RP-080601
	Agilent
	SR in RP-080799. WID updated RP-080382=>RP-080601. Completion target 12/08=>03/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	486
	410022
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (TDD)
	LTE-UEConTest_RF_TDD
	2
	Rel-8
	R5
	2007-06-01
	2009-09-11
	20%
	RP-080601
	Agilent
	SR in RP-080799. RP#41 WID updated RP-080382=>RP-080601. Completion target 12/08=>later
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	487
	420013
	Conformance Test Aspects – LTE 3500
	LTE_UEConTest_LTE3500
	2
	Rel-8
	R5
	2008-12-05
	2009-12-11
	0%
	RP-080859
	Ericsson
	RP#42 WID approved. Testing for UID_380073
	36.508, 36.521-1, 36.521-2, 36.521-3

	488
	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	2007-03-05
	2009-05-29
	87%
	not applicable
	
	
	

	489
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	2007-03-05
	2007-09-14
	100%
	RP-070078
	NTT DoCoMo
	SR in RP-070526
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	490
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	2007-03-05
	2008-05-30
	100%
	RP-070127
	Nokia
	SR in RP-080260
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	491
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	2007-12-17
	2008-09-12
	100%
	RP-071016
	CATT
	SR in RP-080517. RP#41 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122

	492
	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-8
	R4
	2007-12-17
	2009-05-29
	30%
	RP-081096
	Ericsson
	SR in RP-080800. RP#42 WID updated  RP-071012=>RP-081096. Testing in UID_4200xy & UID_4200xz
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 36.101, 36.104, 36.141, 25.307, 36.331

	493
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	2007-03-05
	2008-03-07
	100%
	RP-070254
	AT&T
	SR in RP-080041.
	

	494
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	2007-07-19
	2008-03-07
	100%
	RP-070823
	Nokia Siemens Networks
	SR in RP-080042.
	25.323, 25.331, 25.322

	495
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	2007-06-11
	2008-03-07
	100%
	RP-070824
	Vodafone
	SR in RP-080043.
	25.101

	496
	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	2007-03-05
	2008-09-12
	100%
	RP-070128
	AT&T
	SR in RP-080515. RP#41 stopped
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	497
	25025
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-8
	R5
	2007-06-01
	2009-12-11
	67%
	not applicable
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	

	498
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	2007-06-01
	2008-09-12
	100%
	RP-080160
	Huawei
	SR in RP-080542. RP#41 completed.
	34.108, 34.123-1, 34.123-2, 34.123-3

	499
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	2008-03-07
	2008-12-05
	100%
	RP-080311
	Ericsson
	RP#42 completed. SR in RP-080818. Linked to UID_370033. 
	34.121-1, 34.121-2

	500
	420014
	Conformance Test Aspects – UMTS 3500
	RInImp-UEConTest_UMTS3500
	2
	Rel-8
	R5
	2008-12-05
	2009-12-11
	0%
	RP-080870
	Nokia
	Testing for UID_380073
	34.108, 34.121-1, 34.121-2

	501
	370035
	Rel-8 RAN improvements
	RANimp
	1
	Rel-8
	RP
	2007-06-04
	2009-09-11
	85%
	not applicable
	
	
	

	502
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	2007-06-04
	2008-09-12
	100%
	RP-070500
	Ericsson
	SR in RP-080518. RP#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	503
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	2007-09-14
	2008-05-30
	100%
	RP-070717
	Ericsson
	SR in RP-080265. RP#40 completed
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427

	504
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	2007-09-14
	2008-12-05
	100%
	RP-070677
	Nokia Siemens Networks
	SR in RP-080804. RP#42 completed
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433

	505
	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	2007-09-14
	2008-09-12
	100%
	RP-070679
	Nokia
	SR in RP-080520. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423

	506
	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	2007-09-14
	2008-09-12
	100%
	RP-070759
	Nokia Siemens Networks
	SR in RP-080521. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133

	507
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3,R2
	2007-09-14
	2008-12-05
	100%
	RP-080830
	Nokia Siemens Networks
	SR in RP-080805. RP#42 completed. WID updated RP-070760=>RP-080830 
	25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346

	508
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	2007-12-04
	2008-12-05
	100%
	RP-070924
	ZTE
	SR in RP-080806. RP#42 completed
	25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	509
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	2007-12-04
	2008-12-05
	100%
	RP-071038
	ZTE
	SR in RP-080807. RP#42 completed
	25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435

	510
	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	2
	Rel-8
	R4
	2007-12-04
	2009-09-11
	40%
	RP-071003
	RITT
	SR in RP-081087. Completion target 09/09
	25.113

	511
	390028
	Continuous Connectivity for packet data users for 1.28Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	2008-03-07
	2009-03-06
	70%
	RP-080085
	TD Tech
	SR in RP-080809. RP#42 Rel-8 extension to 03/09 (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9) 
	25.929, 25.308, 25.319

	512
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	2008-03-07
	2009-03-06
	65%
	RP-080749
	Nokia
	SR in RP-080810. RP#42 Rel-8 extension to 03/09.  (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9). RP#41 WID updated RP-080229=>RP-080749.
	25.331, 25.413

	513
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	2008-03-07
	2008-12-05
	100%
	RP-080227
	Ericsson
	SR in RP-080811. RP#42 completed
	25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433

	514
	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	2
	Rel-8
	R1,R4
	2007-11-01
	2009-05-15
	60%
	RP-080485
	CATT
	SR in RP-080812. RP#42 Rel-8 extension to 05/09 (R4 part)  (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9) 
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	515
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1,R4
	2008-05-30
	2009-05-29
	100%
	RP-080490
	Ericsson
	SR in RP-080814. RP#42 completed except RAN4 performance part 05/09 (RAN4 has defined what is core and what is performance part)
	25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	516
	25026
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-8
	R5
	2008-05-30
	2009-09-11
	9%
	not applicable
	
	05/08: Linked to Feature UID_20029 (RANimp) 
	

	517
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-8
	R5
	2008-09-12
	2009-03-13
	5%
	RP-080759
	Ericsson
	SR in RP-080824
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	518
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	2008-05-30
	2009-03-13
	20%
	RP-080606
	Ericsson
	Completion target 12/08=>03/09. SR in RP-080822. Linked UID_370036. RP#41 WID updated RP-080310=>RP-080606. 
	34.108, 34.123-1, 34.123-2, 34.123-3

	519
	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	2008-05-30
	2009-05-29
	10%
	RP-080334
	ZTE
	Completion target 12/08=>05/09. SR in RP-080825. Linked UID_380075
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	520
	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	2
	Rel-8
	R5
	2008-12-05
	2009-09-11
	0%
	RP-080996
	Qualcomm
	Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	521
	360008
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	1
	Rel-8
	R1
	2007-06-04
	2008-12-05
	100%
	RP-081124
	Ericsson
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). RP#39 SR in RP-080218. 
	25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433

	522
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	Rel-8
	R5
	2007-06-01
	2009-09-11
	55%
	not applicable
	
	Linked to Feature UID_31084 (MBMSE)
	

	523
	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	2007-06-01
	2008-09-12
	100%
	RP-080155
	IPWireless
	SR in RP-080541. RP#41 completed. Linked to Feature UID_31084 (MBMSE), BB UID_340043 (MBMSE-RANPhysTDD)
	34.108, 34.122, 34.123-1/2/3

	524
	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-8
	R5
	2008-05-30
	2009-09-11
	40%
	RP-080318
	CATT
	SR in RP-080826
	34.108, 34.123-1

	525
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-8
	R5
	2008-05-30
	2009-03-13
	5%
	RP-080336
	Huawei
	SR in RP-080823
	

	526
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP
	2006-09-08
	2009-02-20
	85%
	GP-061757
	Nokia, Nokia Siemens Networks
	GP#40 Rel-8 extension to 02/09
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010

	527
	50586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	2007-05-18
	2007-05-18
	100%
	GP-070865
	TruePosition
	GP#36 completed
	43.059, 45.008, 48.071

	528
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	2007-08-31
	2009-02-20
	40%
	GP-071484
	T-Mobile
	GP#37 completed. Testing open
	

	529
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	2007-08-31
	2008-02-22
	100%
	GP-071560
	T-Mobile
	GP#37 completed
	43.318, 44.318

	530
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	GP
	2007-08-31
	2009-02-20
	20%
	GP-071563
	T-Mobile
	GP#39 completion target 08/08=>11/08=>02/09
	51.010

	531
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	2000-01-03
	2008-12-11
	100%
	GP-081361
	China Mobile, Ericsson
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	

	532
	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	2000-01-03
	2008-11-21
	100%
	GP-081362
	China Mobile, Ericsson
	GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103

	533
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	2007-12-05
	2008-12-11
	100%
	SP-080444
	China Mobile, Ericsson
	SA#42 completed
	26.102, 26.103, 26.202

	534
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4
	2008-05-30
	2008-12-05
	100%
	CP-080722
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232

	535
	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C1
	2008-05-30
	2008-12-05
	100%
	CP-080722
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	536
	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C3
	2008-05-30
	2008-12-05
	100%
	CP-080722
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	29.007

	537
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	2007-08-31
	2008-08-29
	100%
	GP-071542
	Alcatel-Lucent
	GP#39 completed
	45.005, 45.050, 51.021

	538
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	2008-02-22
	2009-09-18
	64%
	GP-080367
	Ericsson
	GP#40 target completion 11/08=>09/09
	

	539
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	2008-02-22
	2009-09-18
	45%
	GP-080368
	Ericsson
	GP#40 target completion 11/08=>09/09
	51.010

	540
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	2008-02-22
	2009-02-20
	95%
	GP-080369
	Ericsson
	GP#40 completion target 08/08=>11/08=>02/09
	51.021

	541
	53091
	MS Conformance Tests of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	1
	Rel-8
	G3new
	2008-02-22
	2008-11-21
	100%
	GP-080411
	Rohde & Schwarz
	GP#40 completed
	51.010

	542
	53092
	Mobile Station conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	2008-02-22
	2009-05-15
	0%
	GP-080330
	Nokia
	
	51.010

	543
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	2007-01-01
	2008-12-11
	75%
	not applicable
	ALL
	
	

	544
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	1
	Rel-8
	R5
	2008-05-30
	2008-12-11
	70%
	not applicable
	ALL
	
	

	545
	31067
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	2004-06-28
	2006-03-15
	100%
	SP-050181
	NTT DoCoMo
	SA#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	

	546
	31068
	Deleted - Stage 1
	AIPN
	2
	Rel-8
	S1
	2004-06-28
	2006-03-15
	100%
	SP-050181
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SA#38 stopped
	22.258

	547
	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	2007-09-28
	2007-09-28
	100%
	SP-060818
	LG Electronics
	SP-35 stopped
	23.234, 23.271, 23.167

	548
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	2007-09-28
	2007-09-28
	100%
	
	Nokia Siemens Networks
	SA#38 stopped
	

	549
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	2007-03-15
	2007-03-15
	100%
	SP-060484
	3
	SA#38 stopped (no support)
	22.002, 22.004, 22.101, 22.105, 24.008

	550
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	2007-09-03
	2007-12-14
	100%
	
	Telecom Italia
	SA#38 stopped
	

	551
	0
	Release 8 Feasibility Studies
	
	1
	Rel-8
	CP,GP,RP,SP
	
	
	
	
	
	
	

	552
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	2005-10-07
	2006-09-14
	100%
	SP-060474
	China Mobile
	Spin-off WID UID_370028 under Feature CAT UID_340029
	22.982

	553
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	2005-11-04
	2007-03-08
	100%
	SP-050527
	Siemens
	SA#35 completed. Spin-off SA3 SID UID_370053. SA#40 Spin-off new Feature UID_400033 (NIMTC)
	22.868

	554
	31089
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	2005-12-07
	2007-12-12
	100%
	SP-060478
	Siemens
	SA#38 completed
	22.980

	555
	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	2006-06-08
	2007-09-12
	100%
	SP-060479
	China Mobile
	SA#37 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.948

	556
	320025
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	2007-09-03
	2008-03-14
	100%
	SP-080054
	T-Mobile
	SA#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	22.968

	557
	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	2006-09-28
	2007-09-20
	100%
	SP-060785
	NTT DoCoMo
	SA#37 completed. Spin-off new Feature UID_370084 (PPACR)
	22.908

	558
	340033
	Study on Non 3GPP access NSP
	FS_N3GtoNSP
	1
	Rel-8
	S1
	2006-12-06
	2008-06-05
	100%
	SP-080318
	Telefonica O2
	SA#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SA#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	22.912

	559
	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	2006-12-06
	2007-12-07
	100%
	SP-060786
	China Mobile
	SA#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.942

	560
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	2006-12-06
	2007-12-06
	100%
	SP-070577
	BT
	SA#38 completed
	22.937

	561
	370086
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	2006-12-06
	2008-03-12
	100%
	SP-070126
	China Mobile
	SA#39 completed. Spin-off Feature UID_330017 (ServAl)
	22.983

	562
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	2004-12-03
	2008-12-11
	100%
	SP-070163
	Vodafone
	SA#42 completed
	

	563
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	2004-12-03
	2008-09-18
	100%
	SP-070163
	Vodafone
	SA#41 completed
	23.882

	564
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	2006-01-09
	2008-09-18
	100%
	SP-070163
	Vodafone
	SA#41 completed
	23.882

	565
	7024
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	2007-09-03
	2008-12-11
	100%
	SP-070163
	Nokia
	SA#42 completed
	33.821, 33.822

	566
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	2006-06-19
	2008-09-18
	100%
	SP-060443
	Telcordia
	SA#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	23.810

	567
	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	2006-03-22
	2007-12-06
	100%
	SP-060148
	Nokia Siemens Networks
	SA#38 completed
	23.847

	568
	350017
	Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	2007-03-20
	2008-09-18
	100%
	SP-070106
	Orange
	08/08/08 TR 23.827 v 0.4.0 no progress for 1 year. MCC recommended FS be completed and 23.827 brought under CR. SA#41 completed (draft TR 23.827 not SA approved/published; TR content implemented in TSs)
	23.827 WITHDRAWN

	569
	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	2007-04-26
	2008-06-05
	100%
	SP-070818
	LG Electronics
	SA#40 completed
	23.893

	570
	380034
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	2006-10-23
	2008-03-12
	100%
	SP-070494
	Ericsson
	SA#39 completed
	

	571
	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	2007-03-05
	2008-03-12
	100%
	SP-070494
	Ericsson
	SA#39 completed
	22.892

	572
	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	2006-10-23
	2008-03-12
	100%
	SP-070494
	Alcatel-Lucent
	SA#39 completed
	23.892

	573
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-8
	S2
	2007-12-04
	2008-09-18
	100%
	SP-070905
	China Mobile
	SA#41 completed as Rel-8
	23.872

	574
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	2006-12-07
	2007-12-12
	100%
	SP-060935
	Airbiquity
	SA#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	26.967

	575
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	2007-06-07
	2008-06-12
	100%
	SP-070307
	China Mobile
	SA#40 completed. SID updated SP-050608=>SP-070307
	32.819

	576
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML 
	1
	Rel-8
	S5
	2006-05-10
	2007-09-12
	100%
	SP-070305
	Nortel
	SA#37 completed. SID updated SP-050295=>SP-070305
	32.818

	577
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	2006-07-03
	2007-06-07
	100%
	SP-060263
	T-Mobile
	SA#36 completed. Spin-off New Feature UID_400034 (UDC)
	32.808

	578
	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	2006-12-07
	2008-12-11
	100%
	SP-060753
	Ericsson
	SA#42 completed
	32.816

	579
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	2007-04-02
	2007-12-06
	100%
	SP-070174
	Nokia Siemens Networks
	SA#38 completed
	32.820

	580
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	2006-03-22
	2008-06-13
	100%
	CP-060180
	HP
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	581
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	2007-03-26
	2008-05-30
	100%
	CP-070031
	Ericsson
	CT#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	582
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	2007-09-14
	2008-09-12
	100%
	CP-070685
	Alcatel-Lucent
	CT#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	583
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	2007-09-14
	2008-09-12
	100%
	CP-070518
	China Mobile
	CT#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	584
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	2007-11-30
	2008-12-05
	100%
	CP-070760
	Huawei
	CT#41 Spin-off WID UID_410007 (MAP2Diam). CP#42 completed
	29.805

	585
	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	2007-09-14
	2008-05-30
	100%
	RP-070748
	RITT
	SID in RP-070748. RP#40 completed. SR in 080290
	25.824

	586
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	2007-09-14
	2008-03-07
	100%
	RP-070678
	Nokia Siemens Networks
	SID in RP-070678. RP#39 completed. SR in RP-080068
	25.823

	587
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	2007-06-04
	2007-12-03
	100%
	RP-070511
	Motorola
	SR in RP-070827. RP#38 completed
	36.938

	588
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	2007-03-05
	2008-05-30
	100%
	RP-070257
	Motorola
	SID in RP-070257. RP#40 completed. SR in RP-080289
	25.820

	589
	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	2007-12-17
	2008-03-07
	100%
	RP-071044
	Qualcomm
	SID in RP-071044. SR in RP-080070. The study produced no TR. RP#39 completed. Spin-off New implementation WID in RP-080227
	none

	590
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	2007-08-31
	2008-02-22
	100%
	GP-071562
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591

	43.903

	591
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	2007-11-16
	2009-02-20
	90%
	GP-072033
	Nokia Siemens Networks
	GP#40 completion target 11/08=>02/09
	 

	592
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	2007-11-16
	2009-02-20
	85%
	GP-072026
	RIM, Nokia Siemens Networks
	GP#40 completion target 11/08=>02/09
	45.9xx

	593
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	2007-09-03
	2007-12-14
	100%
	SP-070557
	BT
	SA#39 stopped
	22.937

	594
	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	2008-01-14
	2008-05-30
	100%
	SP-070819
	SiRF
	SA#38 SID approved. SA#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP-40 FS stopped
	23.891

	595
	0
	Release 7 Features
	
	1
	Rel-7
	CP,GP, RP,SP
	
	
	
	
	
	
	

	596
	732097
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	2005-05-02
	2007-09-14
	100%
	SP-060293
	Ericsson
	WID approved SA#28. WID updated SA#32
	

	597
	32106
	TR on ServID
	ServID
	2
	Rel-7
	S2
	2005-05-02
	2006-03-21
	100%
	SP-060293
	Ericsson
	
	23.816

	598
	32107
	Stage 1,2 of ServID
	ServID
	2
	Rel-7
	S1,S2
	2005-11-11
	2006-05-31
	100%
	SP-060293
	Ericsson
	
	22.228, 23.228, 23.203

	599
	320010
	Stage 3 of ServID
	ServID
	2
	Rel-7
	C1
	2006-03-31
	2007-03-15
	100%
	CP-060259
	Ericsson
	CT#32 approved WID
	23.218, 24.229

	600
	7035
	Charging of ServID
	ServID
	2
	Rel-7
	S5
	2006-03-31
	2007-09-14
	100%
	SP-060293
	Orange
	
	32.260, 32.298, 32.299

	601
	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	2005-11-14
	2007-06-15
	100%
	SP-050633
	RIM
	SA#29 approved WID
	

	602
	7009
	Deleted - TR on GRUU
	GRUU
	2
	Rel-7
	S2
	2005-11-14
	2006-09-14
	100%
	SP-050633
	RIM
	Abandoned
	

	603
	7010
	Stage 1,2 of GRUU
	GRUU
	2
	Rel-7
	S1,S2
	2006-07-03
	2006-09-29
	100%
	SP-050633
	RIM
	SA#29 approved WID
	22.228, 23.228, 23.218, 24.229

	604
	320011
	Stage 3 of GRUU
	GRUU
	2
	Rel-7
	C1
	2006-06-02
	2007-06-15
	100%
	CP-060358
	CableLabs
	CT#32 approved WID
	24.229

	605
	7038
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	2006-02-01
	2007-06-15
	100%
	SP-060224
	Ericsson
	
	

	606
	7039
	Stage 1 of MTSI
	MTSI-REQ
	2
	Rel-7
	S1
	2006-02-01
	2006-09-29
	100%
	SP-060224
	Ericsson
	
	22.173

	607
	7037
	Stage 3 of MTSI
	MTSI
	2
	Rel-7
	C1
	2006-03-10
	2007-06-15
	100%
	CP-060257
	Ericsson
	
	24.173

	608
	7040
	Media handling and interaction in MTSI
	MTSI-MHI
	2
	Rel-7
	S4
	2006-03-15
	2007-03-15
	100%
	SP-060225
	Ericsson
	
	26.114

	609
	7023
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	2
	Rel-7
	S1
	2007-06-15
	2007-06-15
	100%
	SP-050387
	Ericsson
	
	22.173

	610
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConfTest
	1
	Rel-7
	R5
	2007-09-19
	2009-03-13
	80%
	RP-080605
	Ericsson, Motorola
	Target completion 09/08=>03/09. SR in RP-080862. UID_350047->350147. Linked UID_7038 (MTSI). RP#41: WID updated RP-070664=>RP-080605
	34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2

	611
	377001
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	1
	Rel-7
	S1
	2007-09-18
	2007-12-06
	100%
	SP-070568
	
	
	22.273 (EI 181 002 maintenance)

	612
	387001
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	1
	Rel-7
	S2
	2007-09-18
	2007-12-06
	100%
	SP-070915
	Ericsson
	
	http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htm

	613
	387002
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	2
	Rel-7
	S1
	2007-09-18
	2007-12-06
	100%
	SP-070915
	Telecom Italia
	
	22.173, 22.273

	614
	387003
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	2
	Rel-7
	S2
	2007-09-18
	2007-12-06
	100%
	SP-070915
	Ericsson
	
	23.406, 23.417, 23.508,23.509, 23.511

	615
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-7
	S2,S1
	2000-09-18
	2007-06-15
	100%
	SP-050604 
	Siemens
	
	

	616
	1314
	Service Requirements for IP-based emergency calls
	EMC1
	2
	Rel-7
	S1
	2000-09-18
	2004-06-25
	100%
	SP-050604 
	Siemens
	
	22.976 (DB shows 04/2003 withdrawn Study on PS domain services and capabilities (az: belongs this really here ?!)

	617
	32046
	Study on Stage 2 for IMS-level solution
	EMC1
	2
	Rel-7
	S2
	2003-02-26
	2005-09-16
	100%
	SP-050604
	Siemens
	
	23.867

	618
	32080
	Study on Stage 2 for GPRS-level solution
	EMC1
	2
	Rel-7
	S2
	2004-10-14
	2005-12-08
	100%
	SP-050604 
	Siemens
	
	23.867

	619
	32100
	Stage 2 Specification Phase - IMS-level
	EMC1
	2
	Rel-7
	S2
	2005-09-05
	2006-06-09
	100%
	SP-050604 
	Siemens
	
	23.167, 23.228, 23.060, 23.002, 23.271

	620
	32101
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	2
	Rel-7
	S2
	2007-03-02
	2007-03-02
	100%
	SP-050604 
	Siemens
	
	

	621
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	2
	Rel-7
	C1
	2006-01-09
	2007-06-15
	100%
	CP-050529 
	Ericsson
	
	

	622
	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	2006-01-09
	2007-06-15
	100%
	CP-050529 
	Ericsson
	
	24.229

	623
	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	2006-05-08
	2006-09-15
	100%
	CP-050529 
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.163

	624
	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	2006-05-08
	2006-09-15
	100%
	CP-050529 
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.061

	625
	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	2006-01-09
	2007-06-15
	100%
	CP-050529 
	Ericsson
	
	24.008, 24.234

	626
	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	2006-01-09
	2007-06-01
	100%
	CP-050529 
	Ericsson
	
	29.060

	627
	11065
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	2005-11-04
	2007-03-15
	100%
	CP-070120
	Alcatel-Lucent
	CT#35 revised WID
	24.147, 24.229

	628
	34033
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	1
	Rel-7
	S4
	2005-03-15
	2007-12-06
	100%
	SP-050089
	Alcatel-Lucent
	
	26.935

	629
	31062
	WLAN-UMTS Interworking Phase 2
	WLAN2
	1
	Rel-7
	S1
	2004-01-05
	2005-06-07
	100%
	SP-030712
	Telenor
	Created at TSG#27 by A. Sultan because of WLAN items belonging to Rel-7. az: This WI is an extension of the WLAN-UMTS Interworking Rel-6 (No new WID)
	33.234 (SP-36 SA3 CRs approved)

	630
	31057
	Stage 1 on Session Continuity
	WLAN-SC
	2
	Rel-7
	S1
	2004-01-05
	2004-06-11
	100%
	
	
	
	22.234

	631
	32096
	Stage 2 on Session Continuity: covered by SAE
	WLAN-SC
	2
	Rel-7
	S2
	2005-06-07
	2005-06-07
	100%
	
	
	
	

	632
	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	2005-10-10
	2006-09-26
	100%
	SP-050489
	NEC
	
	

	633
	32111
	WLAN-PNA - Stage 2
	WLANPNA-st2
	2
	Rel-7
	S2
	2005-10-10
	2006-06-23
	100%
	SP-050489
	NEC
	Approved at SA#29
	23.234, 33.234

	634
	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	2006-02-01
	2006-09-26
	100%
	CP-060256
	NEC
	Approved at CT#29
	

	635
	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C1
	2006-02-01
	2006-09-26
	100%
	CP-060256
	NEC
	Approved at CT#29
	24.234

	636
	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C3
	2006-02-01
	2006-09-26
	100%
	CP-060256
	NEC
	Approved at CT#29
	29.161

	637
	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C4
	2006-02-01
	2006-09-26
	100%
	CP-060256
	NEC
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	29.234

	638
	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	2005-03-14
	2007-03-09
	100%
	SP-050682
	Samsung
	Moved from FS section Feb 06. SP-30 updated WID
	

	639
	7015
	Deleted - TR on support of QoS on WLAN
	WLANQOS
	2
	Rel-7
	S2
	2005-03-14
	2006-01-31
	100%
	SP-050682
	Samsung
	SP-32 stopped
	23.836

	640
	7016
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	2
	Rel-7
	S2
	2006-02-01
	2006-06-30
	100%
	SP-050682
	Samsung
	SP-30 updated WID
	23.234

	641
	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C4
	2006-09-22
	2007-03-09
	100%
	CP-060418
	Huawei
	CP-32 approved WID
	29.234, 23.008

	642
	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C1
	2006-09-04
	2006-11-30
	100%
	CP-060418
	Huawei
	CP-32 approved WID
	24.234

	643
	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	2004-06-28
	2007-12-17
	100%
	SP-040682
	
	
	

	644
	32093
	Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	2
	Rel-7
	S2
	2004-12-31
	2006-09-15
	100%
	SP-050119
	SiRF
	SA#27 approved WID.
	23.271

	645
	50558
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	2
	Rel-7
	GP
	2005-01-03
	2007-08-31
	100%
	GP-050265
	SiRF
	
	43.059, 44.031, 48.008, 49.031

	646
	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	2006-01-02
	2006-12-01
	100%
	CP-050240
	SiRF
	
	24.030, 24.080, 29.002

	647
	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	2
	Rel-7
	R2
	2005-03-15
	2006-09-15
	100%
	RP-050300
	SiRF
	Completed Sept 2006; SR in RP-060459
	25.305, 25.331, 25.410, 25.413, 25.453

	648
	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	2
	Rel-7
	R2
	2004-09-15
	2007-12-17
	100%
	RP-040387
	TruePosition
	Completed Nov 2007; SR in RP-070797
	25.305, 25.453

	649
	31052
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	2
	Rel-7
	S1
	2004-06-28
	2007-03-02
	100%
	SP-060291
	Telcordia
	
	22.935

	650
	32077
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1 
	3
	Rel-7
	S1
	2004-06-28
	2006-06-30
	100%
	SP-060291
	Telcordia
	
	22.935

	651
	32108
	Delete - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2 
	3
	Rel-7
	S2
	2006-06-26
	2007-03-02
	100%
	SP-060291
	LG Electronics
	Updated WID at SA#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. SA#33 TR for Information. extension Granted for Rel-7 until 03/07. Last mention SP-35 Mar 2007 (abandoned ?)
	23.837

	652
	340007
	Stage 2 for LCS architecture for I-WLAN
	LCS3-IWLAN
	3
	Rel-7
	S2
	2006-10-23
	2007-03-02
	100%
	SP-060818
	LG Electronics
	WID at SA#55
	23.234, 23.271, 23.167

	653
	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	2
	Rel-7
	RP
	2004-09-15
	2007-12-17
	100%
	
	
	
	

	654
	20054
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	R2
	2005-06-15
	2005-06-15
	100%
	
	SiRF
	
	25.305, 25.331, 25.410, 25.413, 25.453

	655
	31084
	MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	2005-07-11
	2007-11-30
	100%
	SP-050389
	China Mobile
	
	

	656
	340041
	Stage 1 of MBMSE
	MBMSE
	2
	Rel-7
	S1,R1,C3
	2005-07-11
	2005-12-08
	100%
	SP-050389
	China Mobile
	Structure created by MCC to include RAN aspects under SA1 Feature
	22.146, 22.246, 22.228

	657
	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	2
	Rel-7
	R1
	2006-12-15
	2007-06-04
	100%
	RP-070226
	Ericsson
	Completed May 2007; SR in RP-070290
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306

	658
	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	2
	Rel-7
	R1
	2006-12-15
	2007-06-04
	100%
	RP-070241
	IPWireless
	Completed May 2007; SR in RP-070291
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	659
	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	2
	Rel-7
	R1
	2007-03-16
	2007-09-10
	100%
	RP-070253
	RITT
	Completed May 2007; SR in RP-070292
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	660
	340046
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	2006-12-04
	2007-11-30
	100%
	CP-070109
	Huawei
	
	29.061

	661
	34038
	MBMS User Service Extensions
	MBMSUSE
	1
	Rel-7
	S4
	2005-12-07
	2007-06-07
	100%
	SP-050838
	Ericsson
	
	26.346, 26.946

	662
	31051
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	1
	Rel-7
	S1,GP,R2
	2004-06-28
	2007-08-31
	100%
	SP-040681
	Alcatel
	
	

	663
	50548
	Towards A-GNSS Concept
	AGNSS-GP
	2
	Rel-7
	GP
	2004-06-28
	2007-08-31
	100%
	GP 042677
	Alcatel
	GP#36 completed
	

	664
	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	2
	Rel-7
	R2
	2005-12-15
	2007-06-04
	100%
	RP-060211
	France Telecom
	Completed Sept 2006; SR in RP-070482
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452

	665
	50551
	Deleted - Towards A-GNSS Concept
	GNSS
	2
	Rel-7
	S1
	2007-02-16
	2007-02-16
	100%
	GP-042677
	Alcatel
	
	

	666
	50581
	A-GPS Minimum Performance
	GAGR
	1
	Rel-7
	GP
	2006-04-28
	2007-08-31
	100%
	GP-060834
	Spirent
	
	45.005, 51.010

	667
	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	2004-03-05
	2005-08-12
	100%
	SP-040104
	Axalto
	
	

	668
	31060
	Stage 1
	USSD-USIM
	2
	Rel-7
	S1
	2004-03-18
	2004-10-15
	100%
	SP-040104 
	Axalto
	
	22.090

	669
	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	2
	Rel-7
	C6
	2004-03-05
	2005-08-12
	100%
	TP-040069
	Axalto
	
	

	670
	31063
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	2005-01-17
	2006-03-06
	100%
	SP-050228
	TeliaSonera
	
	

	671
	31064
	Stage 1 for CSICS
	CSICS
	2
	Rel-7
	S1
	2005-01-17
	2005-06-09
	100%
	SP-050228
	TeliaSonera
	
	22.279

	672
	32084
	Stage 2 for CSICS
	CSICS
	2
	Rel-7
	S2
	2005-01-17
	2005-07-15
	100%
	SP-050228
	TeliaSonera
	
	23.279

	673
	11054
	Stage 3 for CSICS CN aspects
	CSICS
	2
	Rel-7
	C1
	2005-05-02
	2006-03-06
	100%
	CP-060105
	Vodafone
	
	24.879, 24.279, 24.229, 24.008

	674
	34031
	Stage 3 for codec aspects
	CSICS-Codec
	2
	Rel-7
	S4
	2005-03-15
	2005-12-07
	100%
	SP-050091
	Ericsson
	
	26.141, 26.235

	675
	31065
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	2004-12-17
	2005-12-05
	100%
	SP-040743
	Nortel
	
	

	676
	31066
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	2
	Rel-7
	S1
	2004-12-17
	2005-12-05
	100%
	SP-040743
	Nortel
	
	22.078

	677
	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	2004-12-17
	2005-12-05
	100%
	NP-040550
	Nortel
	
	

	678
	31088
	IMS Service Brokering enhancements
	ISB
	1
	Rel-7
	S1
	2005-12-07
	2006-03-13
	100%
	SP-050830
	Telcordia
	No CR submitted in rel-8 (according to CR database). 
	22.228

	679
	320027
	Stage 1 for ISB
	ISB-s1
	2
	Rel-7
	S1
	2005-12-07
	2006-03-13
	100%
	SP-050830
	Telcordia
	No Rel-8 changes
	22.228

	680
	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	1
	Rel-7
	S1
	2004-08-27
	2007-06-15
	100%
	
	
	
	43.068, 44.068, 24.008, 29.002

	681
	31061
	Stage 1
	EVGCS
	2
	Rel-7
	S1
	2004-08-27
	2004-08-27
	100%
	SP-040304
	Siemens
	
	42.068, 43.068

	682
	11056
	Architecture and protocol aspects 
	EVGCS
	2
	Rel-7
	C1
	2004-08-27
	2007-06-15
	100%
	CP-050528
	Siemens
	
	43.068, 44.068

	683
	11062
	CT1 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C1
	2004-08-27
	2007-06-15
	100%
	
	Siemens
	
	43.068, 44.068, 24.008

	684
	14022
	CT4 aspects of EVGCS
	EVGCS-St23-c4
	3
	Rel-7
	C4
	2004-08-27
	2006-03-10
	100%
	CP-050528
	Siemens
	
	29.002

	685
	752076
	GERAN2 aspects
	EVGCS
	2
	Rel-7
	G2
	2004-08-27
	2007-02-16
	100%
	GP-071855
	Siemens
	
	

	686
	11055
	Improvements of VGCS for parallel use of services
	IVGCS
	1
	Rel-7
	S1
	2005-03-15
	2007-03-15
	100%
	SP-070167
	
	
	

	687
	31070
	Service Requirements for VGCS improvements
	IVGCS
	2
	Rel-7
	S1
	2005-03-15
	2005-06-08
	100%
	SP-070167
	T-Mobile
	"completeed" as from Chris S' e-mail
	42.068

	688
	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	2
	Rel-7
	C1
	2005-12-01
	2007-03-14
	100%
	NP-050141
	T-Mobile
	Updated by CT1 chair
	43.068

	689
	11057
	Protocol aspects 
	IVGCS
	2
	Rel-7
	C1
	2005-12-01
	2007-03-15
	100%
	NP-050141
	T-Mobile
	Previous name (before CT32) was Architecture and protocol aspects
	44.068

	690
	11063
	CT1 aspects of IVGCS
	IVGCS
	3
	Rel-7
	C1
	2005-12-01
	2007-03-15
	100%
	CP-070118
	T-Mobile
	end date updated by CT1-chairman after CT#33
	43.068, 44.068

	691
	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	2007-03-09
	2007-03-09
	100%
	NP-050141
	T-mobile
	CT4#33 stage 2 solution is still open. ...
	29.002

	692
	31071
	OSA Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	2005-03-15
	2007-06-08
	100%
	SP-050183
	AePONA
	
	

	693
	31072
	Service Requirements for OSA Service Broker
	OSA7-SB
	2
	Rel-7
	S1
	2005-03-15
	2005-06-08
	100%
	SP-050183
	AePONA
	az: WID URL corrected
	22.127

	694
	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	2006-04-28
	2006-12-01
	100%
	CP-060607
	AePONA
	
	23.198

	695
	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	2006-04-28
	2006-12-01
	100%
	
	AePONA
	
	29.198-16

	696
	15039
	OSA Stage 2/3 enhancements
	OSA7
	2
	Rel-7
	C5
	2006-04-28
	2007-06-08
	100%
	CP-070200
	AePONA
	CT#34: WID updated. Completion 12/06 =>03/07
	29.198/9, 23.198

	697
	7018
	Parlay X Message Broadcast Web Service
	OSA7
	3
	Rel-7
	C5
	2006-04-28
	2006-12-01
	100%
	
	ETRI
	
	29.199-15, 23.198

	698
	7019
	Parlay X Geocoding Web Service
	OSA7
	3
	Rel-7
	C5
	2006-04-28
	2006-12-01
	100%
	
	ETRI
	
	29.199-16, 23.198

	699
	7020
	Parlay X Application driven QoS Web Service
	OSA7
	3
	Rel-7
	C5
	2006-04-28
	2007-03-09
	100%
	
	BT
	
	29.199-17, 23.198

	700
	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	3
	Rel-7
	C5
	2006-10-26
	2007-06-08
	100%
	
	Telenor
	
	29.199-18, 23.198

	701
	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	3
	Rel-7
	C5
	2006-10-26
	2007-03-09
	100%
	
	Telenor
	
	29.199-19, 23.198

	702
	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	3
	Rel-7
	C5
	2006-10-26
	2007-03-09
	100%
	
	ETRI
	
	29.199-20, 23.198

	703
	340004
	OSA API Conference Call Control SCF
	OSA7
	3
	Rel-7
	C5
	2006-10-26
	2007-03-09
	100%
	
	Ericsson
	
	29.198-04-5, 23.198

	704
	31053
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	2005-01-24
	2007-06-15
	100%
	SP-050182
	Motorola
	Moved from FS section Feb 06
	

	705
	32088
	Stage 1 of SDoUE
	SDoUE-CR
	2
	Rel-7
	S1
	2005-01-24
	2006-12-08
	100%
	SP-050182
	Motorola
	Moved from FS section Feb 06
	22.011

	706
	32089
	Deleted - TR on different possible architectures
	SDoUE-FS
	2
	Rel-7
	S2
	2005-03-21
	2005-12-16
	100%
	SP-050182
	Vodafone
	Moved from FS section Feb 06. Abandoned at SP-30
	23.805 abandonned at SP-30; descendant C1 24.305

	707
	7036
	Stage 3 of SDoUE
	SDoUE
	2
	Rel-7
	C1
	2006-03-10
	2007-06-15
	100%
	CP-070121
	Ericsson
	
	24.305

	708
	7041
	Network selection enhancements (NSP)
	NSP-CR
	1
	Rel-7
	S1
	2006-03-15
	2007-06-15
	100%
	SP-060220
	O2
	
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	709
	320012
	Stage 1 of NSP
	NSP-TS
	2
	Rel-7
	S1
	2006-03-15
	2006-12-06
	100%
	SP-060220
	O2
	
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	710
	320013
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	2006-06-02
	2007-06-15
	100%
	CP-060357
	Motorola
	
	23.122, 24.008, 31.102

	711
	25048
	Network selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	2007-06-01
	2008-12-05
	100%
	RP-080135
	Nokia
	RP#42 completed. SR in RP-080819. Linked to UID_7041 (NSP-CR).
	34.108, 34.123-1, 34.123-2, 34.123-3

	712
	32064
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	2004-03-15
	2006-09-08
	100%
	SP-040338
	Vodafone
	
	23.898

	713
	32065
	TR on Stage 2
	ACBOP
	2
	Rel-7
	S2
	2004-03-15
	2005-03-31
	100%
	SP-040338
	NTT DoCoMo
	
	23.898

	714
	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	2
	Rel-7
	C1
	2005-06-06
	2006-01-31
	100%
	
	
	NEW - inserted on 2/9/2004
	24.008

	715
	20010
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	2
	Rel-7
	RP
	2004-03-15
	2004-03-15
	100%
	
	
	
	25.413

	716
	20009
	Deleted - Extra ACBOP information in RAN
	ACBOP
	2
	Rel-7
	RP
	2004-03-15
	2004-03-15
	100%
	
	
	
	25.331

	717
	50117
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	2
	Rel-7
	GP
	2006-09-08
	2006-09-08
	100%
	
	
	
	44.018

	718
	32074
	System enhancements for fixed broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4
	2003-11-05
	2007-03-15
	100%
	
	
	
	

	719
	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	2
	Rel-7
	S2
	2003-11-05
	2007-03-09
	100%
	
	
	
	

	720
	32075
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S2
	2004-10-14
	2006-03-08
	100%
	
	
	
	

	721
	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	C1
	2003-11-05
	2007-03-09
	100%
	NP-040618
	Siemens
	
	

	722
	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1
	2003-11-05
	2006-11-30
	100%
	NP-040618
	Siemens
	end date updated by CT1-chairman after CT#33
	24.819, 24.229

	723
	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C3
	2003-11-05
	2006-12-08
	100%
	NP-040618
	Siemens
	
	29.163, 29.209

	724
	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	2006-01-13
	2007-03-09
	100%
	NP-040618
	Siemens
	CT4#32: a set of CRs on FBI for cable labs
	29.229

	725
	33027
	Security Enhancements for FBI
	FBI-ISE
	3
	Rel-7
	S3
	2005-06-28
	2005-12-08
	100%
	SP-050395
	Ericsson
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan
	33.203

	726
	7002
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	2006-02-01
	2007-03-15
	100%
	SP-060145
	CableLabs
	
	

	727
	7003
	Stage 1,2 of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	S2
	2006-02-01
	2006-12-15
	100%
	SP-060145
	CableLabs
	
	22.228, 23.228

	728
	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	C1
	2006-05-01
	2007-03-15
	100%
	
	
	
	

	729
	7032
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	3
	Rel-7
	S5
	2006-03-31
	2006-12-07
	100%
	SP-060145
	CableLabs
	03/2006 SA#31 WID approved
	32.240, 32.260, 32.298, 32.299

	730
	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	2004-10-14
	2007-06-15
	100%
	SP-060658
	Huawei
	SA#33 updated WID (removed MMS)
	

	731
	32094
	FS on SMSIP
	SMSIP
	2
	Rel-7
	S2
	2004-10-14
	2005-06-13
	100%
	SP-060658
	Huawei
	SA#33 updated WID
	23.804

	732
	32095
	Stage 2 for SMSIP
	SMSIP
	2
	Rel-7
	S2
	2005-06-08
	2006-09-15
	100%
	SP-060658
	Huawei
	SA#33 updated WID
	23.204

	733
	310001
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	2005-06-08
	2007-06-15
	100%
	CP-060697
	Nokia
	CT#34 updated WID
	

	734
	310002
	CT1 aspects for SMSIP
	SMSIP
	3
	Rel-7
	C1
	2005-06-08
	2007-06-15
	100%
	CP-060697
	Nokia
	CT#34 updated WID
	23.040, 24.229

	735
	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	2005-06-08
	2007-06-01
	100%
	CP-060697
	Nokia
	CT#34 updated WID
	23.008, 29.002

	736
	32082
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	2004-10-14
	2007-11-30
	100%
	SP-060217
	Nokia
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	

	737
	32102
	Deleted - TR for PCC
	PCC
	2
	Rel-7
	S2
	2004-10-14
	2005-12-29
	100%
	SP-060217
	Nokia
	SP-30: S2 has no intention for TR completion
	23.803

	738
	32103
	Stage 2 for PCC
	PCC
	2
	Rel-7
	S2
	2005-07-04
	2006-09-15
	100%
	SP-060217
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.203

	739
	32109
	Evolution of policy control and flow based bearer level charging
	PCC
	2
	Rel-7
	S2
	2006-08-01
	2006-12-29
	100%
	SP-060217
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.207, 23.002, 23.228

	740
	7033
	SA5 Charging aspects of PCC
	PCC-CH
	2
	Rel-7
	S5
	2006-03-31
	2007-06-15
	100%
	SP-060217
	Orange
	SP-31 updated WID with SA5 charging. 
	32.250, 32.251, 32.298, 32.299

	741
	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	2005-12-02
	2007-11-30
	100%
	CP-060434
	Siemens
	
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)

	742
	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	2005-12-02
	2007-11-30
	100%
	CP-060435
	Ericsson
	WID approved at CT#30, Revised at CT#31, Revised at CT#33
	

	743
	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	2005-12-02
	2007-11-30
	100%
	CP-060435
	Ericsson
	
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)

	744
	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	2005-12-02
	2007-06-15
	100%
	CP-060435
	Ericsson
	
	24.229

	745
	32091
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	2004-12-31
	2007-06-15
	100%
	SP-060292
	Alcatel-Lucent
	WID approved SA#27; updated SA#28; updated SA#32
	

	746
	32104
	TR for VCC
	VCC
	2
	Rel-7
	S2
	2004-12-31
	2005-12-08
	100%
	SP-060292
	Alcatel-Lucent
	
	23.806

	747
	31085
	Stage 1 for VCC
	VCC
	2
	Rel-7
	S1
	2005-03-17
	2005-09-28
	100%
	SP-060292
	Alcatel-Lucent
	
	22.101

	748
	32105
	Stage 2 for VCC
	VCC
	2
	Rel-7
	S2
	2005-09-06
	2006-09-08
	100%
	SP-060292
	Alcatel-Lucent
	
	23.206

	749
	35079
	SA5 Charging aspects of VCC
	VCC-CH
	2
	Rel-7
	S5
	2006-03-17
	2007-06-14
	100%
	SP-060292
	Orange
	03/2006 SA#31 WID approved
	32.250, 32.260

	750
	11058
	Stage 3 for VCC
	VCC
	2
	Rel-7
	C1,C4
	2006-02-01
	2007-06-15
	100%
	CP-070186
	Alcatel-Lucent
	
	

	751
	11066
	CT1 aspects of VCC
	VCC
	3
	Rel-7
	C1
	2006-02-01
	2007-06-15
	100%
	CP-070186
	Alcatel-Lucent
	
	24.206, 24.216

	752
	14027
	CT4 aspects of VCC
	VCC-St3-c4
	3
	Rel-7
	C4
	2006-06-09
	2007-03-09
	100%
	CP-070186
	Alcatel-Lucent
	
	23.003

	753
	13032
	Deleted - CT3 aspects of VCC
	VCC
	3
	Rel-7
	C3
	2006-11-02
	2006-11-02
	100%
	CP-070186
	Alcatel-Lucent
	
	29.163

	754
	7046
	One Tunnel solution for Optimisation of Packet Data Traffic
	OPTUNEL
	1
	Rel-7
	S2
	2006-03-27
	2007-10-31
	100%
	SP-060819
	Nokia
	
	

	755
	320002
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	2
	Rel-7
	S2
	2006-03-27
	2006-09-15
	100%
	SP-060819
	Nokia
	S2#52 CREATED. TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	23.809

	756
	340013
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	2
	Rel-7
	S2
	2006-10-23
	2007-10-31
	100%
	SP-060819
	Huawei
	S2#55 CREATED: SP-34 Approved and extension request granted until 03/07
	23.919

	757
	320003
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	2
	Rel-7
	S2
	2006-09-11
	2006-12-15
	100%
	SP-060819
	Nokia
	S2#52 CREATED
	23.060

	758
	320029
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	2006-06-08
	2007-06-15
	100%
	SP-060437
	Samsung
	Triggered by the abandoned Study UID_32117 
	

	759
	340014
	Stage 2 of CStermS
	CSItermS
	2
	Rel-7
	S2
	2006-06-08
	2007-03-02
	100%
	SP-060437
	Samsung
	
	23.279

	760
	340015
	Stage 3 of CStermS
	CSItermS
	2
	Rel-7
	C1
	2006-12-14
	2007-06-15
	100%
	CP-070239
	Samsung
	CP-34 approved WID. CP-35 updated WID 
	24.229, 24.279

	761
	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	2
	Rel-7
	C1
	2007-03-09
	2007-03-09
	100%
	CP-060647
	Samsung
	CP-34 approved WID 
	24.229, 24.179, 24.279

	762
	33022
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	1
	Rel-7
	S3
	2005-03-10
	2006-11-30
	100%
	SP-050145
	Nokia
	WID approved SA#27.
	33.980 

	763
	33023
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	1
	Rel-7
	S3
	2005-01-03
	2006-11-30
	100%
	SP-040863
	Nokia
	WID approved SA#26. 
	33.905

	764
	33024
	Development of UEA2 and UIA2
	AlgUEA2
	1
	Rel-7
	S3
	2004-12-01
	2005-12-09
	100%
	SP-040864
	TeliaSonera
	WID approved SA#26, Dependant on Funding Availability. 
	35.919, 35.215, 35.216, 35.217, 35.218

	765
	33026
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	1
	Rel-7
	S3
	2005-06-28
	2005-12-08
	100%
	SP-050237
	BMWI
	
	33.106, 33.107, 33.108

	766
	33028
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	1
	Rel-7
	S3
	2005-12-07
	2006-09-28
	100%
	SP-050780
	Gemalto
	
	33.110

	767
	330008
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	1
	Rel-7
	S3
	2006-09-28
	2006-12-06
	100%
	SP-060507
	Nokia
	TLS profile is moved to Rel-8
	33.310

	768
	732030
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	2005-09-12
	2006-11-30
	100%
	
	
	
	

	769
	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	2005-09-12
	2005-09-12
	100%
	SP-050573
	Gemalto
	
	33.918, 33.222, 24.109

	770
	732032
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	2
	Rel-7
	S3
	2005-09-12
	2005-12-05
	100%
	SP-050576
	Nokia
	
	33.920, 33.220

	771
	732033
	Generic Authentication Architecture usage extensions and optimisations
	SEC7-GAA2
	2
	Rel-7
	S3
	2005-09-12
	2006-11-30
	100%
	SP-060429
	Nokia
	33.223 goes to R8
	33.220, 29.109, 24.109, (33.223 goes to R8)

	772
	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	2005-09-12
	2006-08-14
	100%
	SP-050579
	Siemens
	
	

	773
	310004
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	3
	Rel-7
	S3
	2005-09-12
	2006-03-10
	100%
	SP-050579
	Siemens
	
	33.204

	774
	310005
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	2006-04-03
	2006-08-14
	100%
	CP-060170
	Siemens
	
	29.204, 29.002

	775
	711052
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	1
	Rel-7
	C1
	2004-12-10
	2007-03-15
	100%
	CP-060101
	
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	24.930

	776
	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	2006-03-22
	2007-03-09
	100%
	CP-060102
	Siemens
	
	

	777
	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	2
	Rel-7
	C1
	2006-03-22
	2006-10-30
	100%
	CP-060102
	Siemens
	
	43.068, 43.069

	778
	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	2006-03-22
	2007-03-09
	100%
	CP-060102
	Siemens
	
	29.002

	779
	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	2004-09-10
	2006-12-08
	100%
	CP-060431
	Vodafone
	
	29.061

	780
	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	2004-09-10
	2006-12-08
	100%
	CP-060432
	Vodafone
	
	29.161

	781
	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	2006-09-22
	2008-07-22
	100%
	CP-070101
	Siemens
	
	29.164

	782
	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	2006-12-04
	2008-07-22
	100%
	CP-070105
	Alcatel-Lucent
	08/03/2007 08:00
	29.414

	783
	14012
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	2006-02-13
	2007-06-08
	100%
	CP-070246
	Ericsson
	
	

	784
	11061
	CT1 aspects of Mp
	Mp
	2
	Rel-7
	C1
	2006-02-13
	2006-02-13
	100%
	CP-070246
	Ericsson
	
	24.229

	785
	13026
	Deleted - CT3 aspects of Mp
	Mp
	2
	Rel-7
	C3
	2006-09-22
	2006-09-22
	100%
	
	Ericsson
	CT#34: CT3 not involved in Mp interface definition
	29.162

	786
	320009
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	2006-06-02
	2007-03-09
	100%
	CP-070246
	Huawei
	
	23.333

	787
	14021
	Stage 3
	Mp-St3c4
	2
	Rel-7
	C4
	2006-02-13
	2007-06-08
	100%
	CP-070246
	Ericsson
	
	29.333

	788
	340016
	Routeing of MT-SMs via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	2006-12-01
	2007-03-09
	100%
	CP-070032
	Vodafone
	WID approved in CT#34
	23.040, 29.002

	789
	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	2007-03-09
	2007-05-31
	100%
	CP-070334
	Alcatel-Lucent
	
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002

	790
	743009
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	2005-03-14
	2007-07-27
	100%
	CP-050145
	Sun
	reported complete when checked after CT6#44
	31.103, 102 241

	791
	330001
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	2006-09-22
	2007-11-30
	100%
	CP-070259
	Gemalto
	Following ETSI publication of TS 102 600, expected to be completed at CT6#45
	31.101

	792
	34030
	Video Codec Performance Requirements
	VICPer
	1
	Rel-7
	S4
	2005-01-03
	2007-06-07
	100%
	SP-040836
	Siemens
	
	26.234, 26.235, 26.346, 26.140, 26.902

	793
	34032
	Dynamic and Interactive Multimedia Scenes
	DIMS
	1
	Rel-7
	S4
	2005-03-15
	2007-06-07
	100%
	SP-050195
	Streamezzo
	
	26.140, 26.142, 26.234, 26.244, 23.346

	794
	34034
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	1
	Rel-7
	S4
	2005-06-08
	2006-09-27
	100%
	SP-050404
	Vodafone
	
	26.911

	795
	34035
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	1
	Rel-7
	S4
	2005-09-28
	2005-09-28
	100%
	SP-060226
	Ericsson
	
	26.235, 26.236

	796
	34037
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	2
	Rel-7
	S4
	2005-09-28
	2005-09-28
	100%
	SP-050432
	Lucent
	SP-35 stopped
	

	797
	34036
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	1
	Rel-7
	S4
	2005-09-28
	2007-03-15
	100%
	SP-050433
	China Mobile
	
	26.944

	798
	34039
	Packet Switched Streaming Enhancements
	PSSe
	1
	Rel-7
	S4
	2006-06-08
	2007-06-07
	100%
	SP-060361
	Ericsson
	
	26.234, 26.244

	799
	35041
	OAM&P 
	OAM7
	1
	Rel-7
	S5
	2005-09-02
	2007-06-26
	100%
	TR 30.817
	Huawei
	
	

	800
	35042
	Network Infrastructure Management
	OAM7-NIM
	2
	Rel-7
	S5
	2005-09-02
	2007-06-14
	100%
	
	
	
	

	801
	35044
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	3
	Rel-7
	S5
	2005-09-02
	2007-06-14
	100%
	SP-050302
	Motorola
	
	32.731/2/3/5, 32.631/2/3/5

	802
	35046
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	2005-09-02
	2007-03-15
	100%
	SP-050304
	Motorola
	
	32.806, 32.814, 32.101

	803
	35047
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	3
	Rel-7
	S5
	2005-09-02
	2007-06-14
	100%
	SP-050305
	China Mobile
	
	32.811

	804
	35048
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	2005-09-02
	2007-06-14
	100%
	SP-050306
	Siemens
	
	32.391/2/3/5 

	805
	35049
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	3
	Rel-7
	S5
	2005-09-02
	2006-12-07
	100%
	SP-060739
	Ericsson 
	
	32.307/317/607/667/665, 32.101, 32.175

	806
	35050
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	3
	Rel-7
	S5
	2005-09-02
	2007-03-15
	100%
	SP-050308
	Huawei
	
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x

	807
	35052
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	2005-09-02
	2007-06-14
	100%
	SP-050310
	Siemens
	
	32.381/2/3/5

	808
	35054
	Deleted - Management of Legacy Equipment
	OAM7-NIM
	3
	Rel-7
	S5
	2005-09-02
	2006-12-15
	100%
	SP-050312
	Siemens
	Request to TSG#35 to STOP the WI
	new 32.xxx

	809
	35055
	Deleted - Rules for Vendor Specific Extensions
	OAM7-NIM
	3
	Rel-7
	S5
	2005-09-02
	2007-03-15
	100%
	SP-050313
	Siemens
	Request to TSG#35 to STOP the WI
	32.62n; For n = 1 to 5

	810
	35064
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	3
	Rel-7
	S5
	2005-09-02
	2007-06-14
	100%
	SP-050630
	Ericsson 
	Submit extension Sheet for TSG#35 Approval
	 32.154

	811
	35071
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	3
	Rel-7
	S5
	2006-02-13
	2006-12-07
	100%
	SP-050731
	China Mobile
	
	32.721/2/3/5

	812
	35072
	UTRAN radio channel power monitoring
	OAM7-NIM
	3
	Rel-7
	S5
	2006-02-13
	2007-03-15
	100%
	SP-050733
	China Mobile
	
	32.405, 32.64n; For n = 1 to 5

	813
	340009
	Notification XML Schema
	OAM7-NIM
	3
	Rel-7
	S5
	2006-12-07
	2007-03-15
	100%
	SP-060754
	Huawei
	12/2006 SA#34 WID approved
	New 32.325/345/365/415, CR to 32.335/615/665

	814
	35043
	Performance Management
	OAM7-PM
	2
	Rel-7
	S5
	2005-09-02
	2007-06-14
	100%
	
	
	
	

	815
	35057
	Performance measurements definition for CN CS
	OAM7-PM
	3
	Rel-7
	S5
	2005-09-02
	2007-03-15
	100%
	SP-050315
	China Mobile
	
	32.407, 32.408

	816
	35058
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	3
	Rel-7
	S5
	2005-09-02
	2007-06-14
	100%
	SP-050316
	China Mobile
	Submit extension Sheet for TSG#35 Approval
	32.405

	817
	35059
	Add TDD specific counters in Performance measurement
	OAM7-PM
	3
	Rel-7
	S5
	2005-09-02
	2006-12-07
	100%
	SP-050317
	CATT
	
	32.405

	818
	35060
	ATM bearer network Performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	2005-09-02
	2007-03-15
	100%
	SP-050318
	ZTE
	
	No impact on 32.404, 32.405, 32.406, 32.407 

	819
	35069
	Performance measurements definition for IMS
	OAM7-PM
	3
	Rel-7
	S5
	2005-09-02
	2007-06-14
	100%
	SP-050631
	China Mobile
	Submit extension Sheet for TSG#35 Approval
	32.404,32.409,32.437, 32.632/3/4/5 

	820
	35073
	HSDPA performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	2006-02-13
	2007-06-14
	100%
	SP-060379
	China Mobile
	Submit extension Sheet for TSG#35 Approval
	32.405

	821
	35039
	Trace Management
	OAM7-Trace
	2
	Rel-7
	S5
	2005-09-02
	2007-06-26
	100%
	SP-050628
	Vodafone
	
	

	822
	35040
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	3
	Rel-7
	S5
	2005-11-11
	2007-03-15
	100%
	SP-050627
	Vodafone
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	CR 32.101, 32.421/2/3.

	823
	35062
	Trace record content for UTRAN TDD
	OAM7-Trace
	3
	Rel-7
	S5
	2005-09-02
	2006-12-07
	100%
	SP-050628
	Nokia
	
	CR 32.421/2/3.

	824
	35063
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	2005-09-02
	2007-06-14
	100%
	SP-050629
	Nokia
	Submit extension Sheet for TSG#35 Approval
	 32.441/2/3/5, CRs 32.632/3/5 

	825
	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	3
	Rel-7
	C1
	2007-06-15
	2007-06-26
	100%
	
	
	combined with UID 11067
	

	826
	35070
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	2005-09-02
	2006-12-15
	100%
	SP-050629
	Nokia
	
	32.421,32.422,32.423. 3 new 32.4x1,2,3

	827
	320007
	Charging Management small Enhancements Rel-7
	CH7
	1
	Rel-7
	S5
	2006-05-22
	2007-06-14
	100%
	
	Orange
	
	32.2xy

	828
	320008
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	2
	Rel-7
	S5
	2006-05-22
	2007-06-14
	100%
	SP-060442
	Lucent
	
	32.240, 32.260, 32.298, 32.299

	829
	330004
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	2
	Rel-7
	S5
	2006-09-28
	2007-06-14
	100%
	SP-060546
	Siemens
	09/2006 SA#33 WID approved
	32.240, 32.272, 32.299, 32.298

	830
	2468
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	1
	Rel-7
	R1
	2003-03-14
	2007-09-17
	100%
	RP-0300192
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037and RP-070531
	25.876, 25.996

	831
	21006
	MIMO - Physical layer
	MIMO-Phys
	2
	Rel-7
	R1
	2003-09-12
	2007-03-15
	100%
	RP-0300192
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221

	832
	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-7
	R2
	2003-09-12
	2007-03-15
	100%
	RP-0300192
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.876

	833
	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-7
	R3
	2003-03-14
	2007-03-15
	100%
	RP-0300192
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	

	834
	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-7
	R4
	2003-12-12
	2007-09-17
	100%
	RP-0300192
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070531
	

	835
	20028
	Rel-7 Improvements of the Radio Interface
	RInImp
	1
	Rel-7
	RP
	2004-09-15
	2007-06-04
	100%
	
	
	Generic feature
	

	836
	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	2
	Rel-7
	R4
	2006-03-15
	2006-12-15
	100%
	RP-060180
	Ericsson
	Completed Dec 2006; SR in RP-060681
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121

	837
	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	2
	Rel-7
	R4
	2006-06-15
	2006-09-15
	100%
	RP-060349
	IPWireless
	Completed Sep 2006; SR in RP-060451
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124

	838
	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	2
	Rel-7
	R4
	2004-09-15
	2005-06-14
	100%
	RP-040397
	Nokia
	Completed Jun 2005, SR in RP-050184
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	839
	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	2
	Rel-7
	R4
	2004-12-15
	2005-12-14
	100%
	RP-040553
	IPWireless
	Completed Dec 2005, SR in RP-050661
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124

	840
	20027
	UMTS 900 MHz
	RInImp-UMTS900
	2
	Rel-7
	R4
	2004-12-15
	2005-12-14
	100%
	RP-040541
	Nortel
	Completed Dec 2005, SR in RP-050662
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	841
	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	2
	Rel-7
	R4
	2005-03-15
	2005-12-14
	100%
	RP-050385
	NTT DoCoMo
	Completed Dec 2005; SR in RP-050824
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121

	842
	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	2
	Rel-7
	R4
	2004-12-15
	2007-06-04
	100%
	RP-050122
	TeliaSonera
	RP#36 (May 2007) completed. SR in RP-070281
	25.101, 25.963

	843
	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	2
	Rel-7
	R4
	2005-03-15
	2005-03-15
	100%
	RP-050362
	Cingular
	Completed Mar 2006, SR in RP-060015
	25.101

	844
	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	2
	Rel-7
	R4
	2005-09-15
	2006-12-15
	100%
	
	Qualcomm
	BB contains 3 WTs
	25.101

	845
	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	3
	Rel-7
	R4
	2005-09-15
	2006-06-14
	100%
	RP-060185
	Cingular
	Completed Jun 2006, SR in RP-060235
	25.101

	846
	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	3
	Rel-7
	R4
	2006-03-15
	2006-12-15
	100%
	RP-060183
	Qualcomm
	Completed Dec 2006, SR in RP-060678
	25.101

	847
	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	3
	Rel-7
	R4
	2006-03-15
	2006-12-15
	100%
	RP-060184
	Qualcomm
	Completed Dec 2006, SR in RP-060679
	25.101

	848
	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	2
	Rel-7
	R2
	2005-12-15
	2006-12-15
	100%
	RAN_Work_Items
	Cingular
	RP#34 (Dec 2006) stopped. SR in RP-060680
	

	849
	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	2
	Rel-7
	R4
	2005-09-15
	2005-09-15
	100%
	
	T-mobile
	This item was conditionnaly approved pending decision of PCG 16 who decided not to approve it
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	850
	25025
	Rel-7 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-7
	R5
	2005-11-11
	2008-09-12
	100%
	not applicable
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	

	851
	25007
	UE conformance testing for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	2005-11-11
	2006-06-02
	100%
	RAN5_Work_Items
	Nokia
	
	34.108, 34.121

	852
	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	2005-11-11
	2006-06-02
	100%
	RAN5_Work_Items
	Qualcomm
	
	34.108, 34.121

	853
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	2006-03-10
	2006-12-01
	100%
	RAN5_Work_Items
	Motorola
	
	34.121, 34.108

	854
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	2006-09-20
	2008-09-12
	100%
	RP-060486
	Nokia
	SR in RP-080535. RP#41 completed (GERAN aspects might need to be included later)
	34.114

	855
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	2006-06-02
	2006-12-01
	100%
	RAN5_Work_Items
	NEC, Motorola
	
	34.108, 34.123-1, 34.123-2, 34.123-3

	856
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	2006-12-01
	2007-06-01
	100%
	RP-060676
	Motorola
	
	34.108, 34.121-1, 34.121-2

	857
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	2007-06-01
	2007-12-07
	100%
	RP-070414
	Motorola
	
	

	858
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	2007-06-01
	2008-03-07
	100%
	RP-070381
	Ericsson
	SR in RP-080056
	

	859
	20029
	Rel-7 RAN improvements
	RANimp
	1
	Rel-7
	RP
	2004-12-15
	2007-06-15
	100%
	
	
	Generic feature
	

	860
	20026
	Optimisation of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	2
	Rel-7
	R1
	2004-12-15
	2006-12-15
	100%
	RP-040552
	UTStarcom
	Completed Dec 2006; SR in RP-060682
	

	861
	20031
	Delay optimisation for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	2
	Rel-7
	R2
	2005-03-15
	2006-09-15
	100%
	RP-050386
	Nokia
	Completed Sep 2006; SR in RP-060453
	25.815, 25.321, 25.322, 25.331

	862
	20032
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	2
	Rel-7
	R2
	2005-03-15
	2005-12-14
	100%
	RP-050160
	Cingular
	Closed Dec 2005; SR in RP-050667
	

	863
	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	2
	Rel-7
	R4
	2005-03-15
	2006-06-15
	100%
	RP-050156
	IPwireless
	Completed Sep 2006; SR in RP-060477
	25.102, 25.123

	864
	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	2
	Rel-7
	R1
	2005-03-14
	2007-03-15
	100%
	RP-050870
	Siemens
	Completed at Mar 2007; SR in RP-070033
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133

	865
	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	2
	Rel-7
	R3
	2006-03-15
	2006-12-15
	100%
	RP-060212
	Ericsson
	Completed Dec 2006; SR in RP-060685
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331

	866
	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	2
	Rel-7
	R1
	2006-03-15
	2006-12-15
	100%
	RP-060119
	IPwireless
	Completed Dec 2006; SR in RP-060684
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142

	867
	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	2
	Rel-7
	R2
	2006-09-25
	2007-06-04
	100%
	RP-070245
	Nokia
	Completed May 2007; SR in RP-070286
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,

	868
	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	2
	Rel-7
	R1
	2006-12-15
	2007-06-04
	100%
	RP-070223
	Ericsson
	Completed May 2007; SR in RP-070287
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	869
	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	2
	Rel-7
	R2
	2006-12-15
	2007-06-04
	100%
	RP-070242
	Ericsson
	Completed May 2007; SR in RP-070289
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999

	870
	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	2
	Rel-7
	R1
	2006-12-15
	2007-06-04
	100%
	RP-060844
	Nokia
	Completed May 2007; SR in RP-070288
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433

	871
	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	2
	Rel-7
	R3
	2007-01-26
	2007-06-15
	100%
	RP-060418
	Vodafone
	Completed Mar 2007; SR in RP-070140
	

	872
	340045
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	3
	Rel-7
	S5
	2007-01-26
	2007-06-15
	100%
	
	Vodafone
	SA#36 Jun 2007 completed
	32.642/3/5 – Align with RAN 25.466 

	873
	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-7
	R5
	2006-09-20
	2009-03-13
	97%
	not applicable
	
	05/08: Linked to Feature UID_20029 (RANimp) 
	

	874
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	2006-09-20
	2008-09-12
	100%
	RP-060484
	IPWireless
	SR in RP-080536. RP#41 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	875
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	2007-03-09
	2008-03-03
	100%
	RP-071319
	Ericsson
	SR in RP-080059. RP#39 completed.
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	876
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	2007-03-09
	2008-05-30
	100%
	RP-070022
	Motorola
	SR in RP-080281. RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	877
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	2007-03-09
	2008-05-30
	100%
	RP-070020
	Ericsson
	SR in RP-080256. RP#40 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	878
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	2007-03-09
	2008-05-30
	100%
	RP-070023
	Nokia
	SR in RP-080282. RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	879
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	2007-03-09
	2009-03-13
	85%
	RP-080730
	Nokia
	Target completion 09/08=>03/09. SR in RP-080820. RP#41 WID Updated RP-070425=>RP-080730. 
	34.108, 34.123-1, 34.123-2, 34.123-3

	880
	20014
	7.68Mcps TDD option
	VHCRTDD
	1
	Rel-7
	RP
	2004-09-15
	2006-06-15
	100%
	RP-060119
	IPwireless
	Completed Dec 2006, SR in RP-060684
	

	881
	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	2
	Rel-7
	R1
	2004-09-15
	2006-03-15
	100%
	RAN_Work_Items_History
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.202

	882
	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	2
	Rel-7
	R1
	2004-09-15
	2006-03-15
	100%
	RAN_Work_Items_History
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.221, 25.222, 25.223, 25.224,25.225

	883
	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	2
	Rel-7
	R2
	2004-09-15
	2006-03-15
	100%
	RAN_Work_Items_History
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.301, 25.302, 25.305, 25.306, 25.321, 25.331

	884
	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	2
	Rel-7
	R3
	2004-09-15
	2006-03-15
	100%
	RAN_Work_Items_History
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	885
	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	2
	Rel-7
	R4
	2004-09-15
	2006-06-15
	100%
	RAN_Work_Items_History
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.102, 25.105, 25.123, 25.133, 25.142

	886
	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	1
	Rel-7
	RP
	2005-03-15
	2006-09-15
	100%
	RP-050100
	IPwireless
	Completed Sep 2006, SR in RP-060462
	

	887
	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	2
	Rel-7
	R2
	2005-03-15
	2006-06-15
	100%
	RAN_Work_Items_History
	IPwireless
	
	

	888
	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	2
	Rel-7
	R1
	2005-03-15
	2006-09-15
	100%
	RAN_Work_Items_History
	IPwireless
	
	25.201, 25.221,25.222, 25.223, 25.224, 25.225

	889
	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	2
	Rel-7
	R2
	2005-03-15
	2006-09-15
	100%
	RAN_Work_Items_History
	IPwireless
	
	25.301, 25.302, 25.306, 25.321, 25.331

	890
	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	2
	Rel-7
	R3
	2005-03-15
	2006-09-15
	100%
	RAN_Work_Items_History
	Interdigital
	
	25.401, 25.420, 25.423, 25.427, 25.430, 25.433, 25.435

	891
	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	2
	Rel-7
	R4
	2005-03-15
	2006-09-15
	100%
	RAN_Work_Items_History
	IPwireless
	
	25.102, 25.105, 25.123, 25.142

	892
	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	1
	Rel-7
	RP
	2006-03-15
	2007-06-15
	100%
	RP-060202
	CATT
	Completed May 2007; SR in RP-070038 and RP-070296
	

	893
	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	2
	Rel-7
	R1
	2006-03-15
	2007-03-15
	100%
	RAN_Work_Items
	CATT
	
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225

	894
	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	2
	Rel-7
	R2
	2006-03-15
	2007-03-15
	100%
	RAN_Work_Items
	CATT
	
	25.301, 25.302, 25.306, 25.321, 25.331

	895
	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	2
	Rel-7
	R3
	2006-03-15
	2007-03-15
	100%
	RAN_Work_Items
	CATT
	
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	896
	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	2
	Rel-7
	R4
	2006-03-15
	2007-06-15
	100%
	RAN_Work_Items
	CATT
	
	25.102, 25.105, 25.123, 25.142

	897
	350146
	1.28 Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	1
	Rel-7
	R5
	2007-09-20
	2008-09-12
	100%
	RP-070724
	CATT
	UID_350046->350146. 05/08: Linked to Feature UID_20055 (LCRTDD-EDCH). SR in RP-080539.  RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	898
	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	1
	Rel-7
	GP
	2005-01-28
	2007-11-16
	100%
	GP-050284
	TeliaSonera
	GP#36 completed for R7
	25.914, 25.144, 45.005

	899
	50119
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	1
	Rel-7
	GP
	2005-01-03
	2006-06-30
	100%
	GP 050543
	UTC
	
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021

	900
	51138
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	2
	Rel-7
	G1
	2005-01-03
	2005-06-30
	100%
	
	
	Completed
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 

	901
	53084
	G1 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G1
	2005-08-31
	2006-06-30
	100%
	
	
	
	51.021

	902
	55094
	G3 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G3
	2005-08-31
	2006-06-30
	100%
	
	
	
	51.010

	903
	50564
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-7
	GP
	2005-04-08
	2007-08-31
	100%
	GP-061501
	Ericsson
	Originally started Nov. 2003 as GP-030443
	

	904
	52143
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	2
	Rel-7
	GP
	2005-04-08
	2007-08-31
	100%
	GP-061501
	Ericsson
	
	

	905
	51137
	Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-7
	G1
	2005-04-08
	2007-08-31
	100%
	GP-061502
	Ericsson
	
	

	906
	52144
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	2
	Rel-7
	G2
	2006-06-30
	2006-11-17
	100%
	GP-061503
	Ericsson
	
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021

	907
	52138
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	2
	Rel-7
	G2
	2006-07-17
	2006-07-17
	100%
	GP-051166
	Ericsson
	
	

	908
	52139
	Deleted- Modifications to FLO
	SCSAGB-FLO
	2
	Rel-7
	G2
	2006-07-17
	2006-07-17
	100%
	GP-051165
	Ericsson
	
	

	909
	50565
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	1
	Rel-7
	GP
	2005-04-08
	2007-08-31
	100%
	GP-050945
	Huawei
	
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021

	910
	50566
	Changes to core specification
	TGSM810-Core
	2
	Rel-7
	GP
	2005-04-08
	2005-09-02
	100%
	GP-050946
	Huawei
	
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060

	911
	55092
	Changes to MS testing specification
	TGSM810-MStest
	2
	Rel-7
	G3
	2005-04-08
	2007-08-31
	100%
	GP-050947
	Huawei
	
	51010-1

	912
	53082
	Changes to BTS testing specification
	TGSM810-BTStest
	2
	Rel-7
	G1
	2005-04-08
	2005-11-11
	100%
	GP-050948
	Huawei
	
	51021

	913
	50567
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM
	1
	Rel-7
	GP
	2005-04-08
	2006-11-17
	100%
	GP-050979
	Nokia
	GP#30 completed. Started at GP#24
	

	914
	55093
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM-G2
	2
	Rel-7
	G2
	2005-04-08
	2006-06-30
	100%
	GP-050979
	Nokia
	GP#30 completed
	43.055, 44.018, 44.060

	915
	55095
	Deleted - MS Conformance Testing
	HODSRDTM-Mstest
	2
	Rel-7
	G3
	2005-04-08
	2006-11-17
	100%
	GP-050979
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51-010

	916
	53083
	Deleted - BTS conformance testing
	HODSRDTM-BTStest
	2
	Rel-7
	G1
	2005-04-08
	2006-11-17
	100%
	GP-050979
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51.026

	917
	50569
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	1
	Rel-7
	GP
	2005-11-11
	2007-11-16
	100%
	GP-061491
	Nokia
	GP#36 completed
	24.008, 45.005, 51.010

	918
	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	2
	Rel-7
	GP
	2005-11-11
	2007-02-16
	100%
	GP-060115
	Nokia
	GP#33 completed
	45.005

	919
	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	2
	Rel-7
	GP
	2005-11-11
	2007-02-16
	100%
	GP-060116
	Nokia
	GP#33 completed
	24.008

	920
	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	2
	Rel-7
	GP
	2005-11-11
	2007-02-16
	100%
	GP-060117
	Nokia
	GP#33 completed
	45.005

	921
	50570
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	2
	Rel-7
	GP
	2005-11-11
	2007-11-16
	100%
	GP-060114
	Nokia
	GP#36 completed
	51.010

	922
	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	2006-01-20
	2008-11-21
	73%
	GP-061331
	Nokia Siemens Networks
	GP#30 completed
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008, 51.010

	923
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	2006-01-20
	2006-06-30
	100%
	GP-060484
	Nokia Siemens Networks
	GP#35 completed
	43.055, 43.064

	924
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	2
	Rel-7
	G1
	2006-01-20
	2007-08-31
	100%
	GP-060485
	Nokia Siemens Networks
	GP#35 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008

	925
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-Stage3
	2
	Rel-7
	G2;G1
	2006-01-20
	2008-11-21
	35%
	GP-060486
	Nokia Siemens Networks
	GP#40 target completion 11/08=>09/09
	51.010

	926
	50580
	Support of SIGTRAN in GERAN
	GDCDL-MStest
	1
	Rel-7
	G3new
	2006-01-20
	2006-06-30
	100%
	GP-060450
	Ericsson
	GP#30 completed
	48.001, 48.006, 43.059, 49.031

	927
	50582
	Latency Reductions
	LATRED
	1
	Rel-7
	GP
	2006-06-30
	2007-08-31
	100%
	GP-061519
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	928
	52145
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	2
	Rel-7
	G2
	2006-06-30
	2007-08-31
	100%
	GP-061520
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	929
	52146
	Reduced TTI
	LATRED-REDTTI
	2
	Rel-7
	G2
	2006-06-30
	2007-08-31
	100%
	GP-061521
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	930
	52147
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	1
	Rel-7
	G2
	2006-06-30
	2007-02-16
	100%
	GP-061349
	Ericsson
	GP#33 completed
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010

	931
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	2006-09-08
	2008-08-29
	100%
	GP-071083
	Nokia Siemens Networks, Ericsson
	GP#39 completed. SA#42 split core from testing specification work.
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021

	932
	51140
	Stage 2 of HUGE
	HUGE-Stage2
	2
	Rel-7
	G1
	2006-09-08
	2007-09-07
	100%
	GP-061902
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	43.055, 43.064

	933
	51141
	Layer 1 Support of HUGE
	HUGE-Layer1
	2
	Rel-7
	G1
	2006-09-08
	2008-02-22
	100%
	GP-061903
	Nokia Siemens Networks, Ericsson
	GP#37 completed
	45.001, 45.002, 45.003, 45.004, 45.008

	934
	52149
	Layer 2/3 Support of HUGE
	HUGE-Layer23
	2
	Rel-7
	G2
	2006-09-08
	2007-08-31
	100%
	GP-061904
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	24.008, 44.018, 44.060

	935
	51142
	Performance requirements
	HUGE-Perfreq
	2
	Rel-7
	G1
	2006-09-08
	2008-08-29
	100%
	GP-061905
	Nokia Siemens Networks, Ericsson
	GP#39 completed
	45.005

	936
	59584
	HUGE Conformance Testing
	HUGE
	1
	Rel-7
	GP
	2006-09-08
	2009-02-20
	45%
	GP-071083
	Nokia Siemens Networks, Ericsson
	GP#40 Target completion 05/08=>11/08=>02/09. SA#42 split core from testing specification work.
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021

	937
	53087
	MS Conformance Test
	HUGE-Mstest
	2
	Rel-7
	G3new
	2006-09-08
	2009-02-20
	0%
	GP-061906
	Nokia Siemens Networks, Ericsson
	Completion target 05/08=>02/09. GP#40 stagnating at 0%
	51.010

	938
	51143
	BTS Conformance Test
	HUGE-BTStest
	2
	Rel-7
	G1
	2006-09-08
	2009-02-20
	90%
	GP-061907
	Nokia Siemens Networks, Ericsson
	GP#40 Target completion 05/08=>11/08=>02/09
	51.021

	939
	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	2006-11-17
	2008-05-16
	100%
	GP-071080
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed. SA#42 split core from testing specification work.
	24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021

	940
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	2006-11-17
	2007-08-31
	100%
	GP-062489
	Ericsson, Nokia Siemens Networks, Marvell
	GP#35 completed
	43.055, 43.064

	941
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	2006-11-17
	2008-05-16
	100%
	GP-062490
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008

	942
	59121
	REDHOT Conformance Testing
	REDHOT
	1
	Rel-7
	GP
	2006-11-17
	2009-02-20
	42%
	GP-071080
	Ericsson, Nokia Siemens Networks, Marvell
	GP#40 completion target 05/08=>11/08=>02/09. SA#42 split core from testing specification work.
	24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021

	943
	53088
	MS Conformance Tests
	REDHOT-Mstest
	2
	Rel-7
	G3new
	2006-11-17
	2009-02-20
	0%
	GP-062491
	Ericsson
	Target completion 08/08=>02/09. GP#40 stagnating at 0%
	51.010

	944
	51146
	BTS Conformance Tests
	REDHOT-BTStest
	2
	Rel-7
	G1
	2006-11-17
	2008-11-21
	90%
	GP-062492
	Ericsson, Nokia Siemens Networks, Marvell
	GP#40 completion target 05/08=>11/08=>02/09
	51.021

	945
	60110
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	1
	Rel-7
	All
	2007-03-26
	2007-03-26
	100%
	
	
	
	CP-070260

	946
	32113
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	1
	Rel-7
	S2
	2006-06-23
	2006-09-21
	100%
	SP-050604
	Nokia
	Approved at SA#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	947
	32114
	Deleted - IMS aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	2006-06-23
	2006-09-21
	100%
	SP-050604
	Nokia
	Approved at SA#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	948
	32115
	Deleted - PS domain aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	2006-06-23
	2006-09-21
	100%
	SP-050604
	Nokia
	Approved at SA#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	949
	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	1
	Rel-7
	S1
	2005-12-08
	2005-12-20
	100%
	SP-050386
	Vodafone
	
	

	950
	31078
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	2005-12-08
	2005-12-20
	100%
	SP-050387
	Ericsson
	
	

	951
	31079
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	2005-12-08
	2005-12-08
	100%
	SP-050388
	Motorola
	
	

	952
	31080
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	2005-12-08
	2005-12-08
	100%
	SP-050389
	China Mobile
	
	

	953
	32099
	Deleted - VoIMS bearer related enhancements
	VoIMS
	1
	Rel-7
	S2
	2006-07-21
	2006-07-21
	100%
	
	
	Created by MCC to group all VoIMS related items, after consultation of chairs
	

	954
	32098
	Deleted - FS on enhancement of radio performance for VoIMS
	VoIMS
	2
	Rel-7
	S2
	2006-07-21
	2006-07-21
	100%
	SP-050351
	Nortel
	WID approved SA#28: SA2#52: CLOSED - To be removed from the work plan
	23.807

	955
	0
	Release 7 Feasibility Studies
	
	1
	Rel-7
	CP,GP, RP,SP
	2000-01-03
	2000-01-03
	0%
	
	
	
	

	956
	31082
	Study on Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	2005-07-11
	2006-07-31
	100%
	SP-050387
	Ericsson
	Spin-off Feature UID_7038 (MTSI)
	22.973

	957
	7022
	Deleted covered by UID_31082 - Study of (MITe) - IMS Multimedia Telephony Communication Enabler and supplementary services 
	MITE
	2
	Rel-7
	S1
	2005-07-11
	2006-07-31
	100%
	SP-050387
	Ericsson
	Duplicate entry with 31082
	22.973

	958
	31050
	Study on Behaviour of Multi system UEs
	BMSU
	1
	Rel-7
	S1
	2004-06-28
	2005-12-15
	100%
	SP-050502
	Qualcomm
	
	22.936

	959
	31055
	Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	1
	Rel-7
	S1
	2004-06-28
	2005-03-17
	100%
	SP-040467
	
	
	22.979

	960
	31059
	Study on All-IP Network
	FS_AIPN
	1
	Rel-7
	S1
	2004-06-28
	2005-03-16
	100%
	SP-040303
	NTT DoCoMo
	25/07/08 Moved as FS to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN)
	22.978

	961
	31075
	Study on Videotelephony teleservice
	VidTel
	1
	Rel-7
	S1
	2005-03-01
	2006-01-17
	100%
	SP-050506
	T-Mobile
	
	22.903

	962
	31073
	Study on Network Selection Principles
	NetSel
	1
	Rel-7
	S1
	2005-03-15
	2005-12-08
	100%
	SP-050227
	O2
	Spin-off Feature Network selection enhancements (NSP-CR) UID_7041
	22.811

	963
	31041
	Study on Multimedia Priority Service
	PRIOR-MM
	1
	Rel-7
	S1
	2003-03-28
	2006-06-30
	100%
	SP-060329
	Telcordia
	Spin-off Feature PRIOR UID_340044

	22.953 

	964
	31083
	Study on Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	2005-07-11
	2006-03-31
	100%
	SP-050388
	Motorola
	
	22.967

	965
	32073
	Study on Enhancement of E2E QoS
	QoS7
	1
	Rel-7
	S2
	2004-06-28
	2005-09-15
	100%
	SP-040326
	Huawei
	
	23.802

	966
	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	1
	Rel-7
	C3
	2006-03-10
	2007-03-09
	100%
	CP-060438
	Siemens
	Moved to FS at CT32 (in line with slides)
	29.814

	967
	14019
	Study on Routeing of MT-SMs via the HPLMN
	SMS7
	1
	Rel-7
	C4
	2005-10-07
	2006-12-01
	100%
	CP-060701
	Vodafone
	Previously known as "Study of a SMS Centre for MT SMS"
	23.840

	968
	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	1
	Rel-7
	C4
	2005-10-28
	2006-03-10
	100%
	CP-050687
	Siemens
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	29.800

	969
	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	1
	Rel-7
	C4
	2006-03-22
	2007-06-08
	100%
	CP-060698
	China Mobile
	
	29.801

	970
	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	1
	Rel-7
	C4
	2006-05-15
	2007-09-14
	100%
	CP-070034
	Vodafone
	
	29.802

	971
	330002
	CT4 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C4
	2006-05-15
	2007-06-01
	100%
	CP-070034
	Vodafone
	
	29.802

	972
	330003
	CT3 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C3
	2006-05-15
	2007-09-14
	100%
	CP-070034
	Ericsson
	
	29.802

	973
	35066
	Study on SOAP/HTTP IRP Solution Sets
	OAM7-NIM-XML
	1
	Rel-7
	S5
	2005-09-02
	2006-12-07
	100%
	SP-050610
	Nortel
	SA#34 completed
	32.809

	974
	35067
	Study on Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS 
	1
	Rel-7
	S5
	2005-09-02
	2007-03-15
	100%
	SP-050609
	China Mobile
	SA#35 completed
	32.812

	975
	35068
	Study on IRP Information Model
	OAM7-NIM-IM
	1
	Rel-7
	S5
	2005-09-02
	2007-03-15
	100%
	SP-050611
	Motorola
	SA#35 completed
	32.810

	976
	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	1
	Rel-7
	RP
	2004-12-15
	2006-09-15
	100%
	RP-040461
	NTT DoCoMo
	RP#33 (Sep 2006) completed. SR in RP-060472
	25.912

	977
	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	1
	Rel-7
	R4
	2005-03-15
	2006-06-15
	100%
	RP-050146
	Vodafone
	RP#32 (Jun 2006) completed. SR in RP-060412
	none

	978
	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	1
	Rel-7
	R4
	2005-06-15
	2006-03-14
	100%
	RAN_Study_Items_History
	Ericsson
	RP#31 (Mar 2006) completed. SR in RP-060035
	25.818

	979
	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	1
	Rel-7
	R1
	2005-03-15
	2005-09-15
	100%
	RP-050391
	Siemens
	RP#29 (Sep 2006) completed. SR in RP-050427
	none

	980
	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	1
	Rel-7
	R2
	2005-12-15
	2006-12-15
	100%
	RP-050746
	LG Electronics
	RP#34 (Dec 2006) completed. SR in RP-060692
	25.905

	981
	20052
	Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	1
	Rel-7
	R4
	2005-12-15
	2006-06-15
	100%
	RP-050782
	Cingular
	RP#32 (Jun 2006) closed (no progress). SR in RP-060263
	none

	982
	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	1
	Rel-7
	R4
	2005-12-15
	2007-06-04
	100%
	RP-050880
	Cingular
	RP#36 (May 2007) completed. SR in RP-070499
	25.963

	983
	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	1
	Rel-7
	RP
	2006-03-15
	2007-09-17
	100%
	RP-060217
	Cingular
	RP#37 (Sep 2007) completed. SR in RP-070533
	25.999

	984
	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	1
	Rel-7
	R4
	2007-06-22
	2007-06-22
	100%
	RP-060641
	Nokia
	RP#37 (Sep 2007) completed. SR in RP-070534
	25.906

	985
	50568
	Study on Future GERAN Evolution
	FGE
	1
	Rel-7
	GP
	2005-04-08
	2007-02-16
	100%
	GP-051052
	Nokia
	GP#33 completed
	45.912

	986
	50120
	Study on GAN Enhancements
	EGAN
	1
	Rel-7
	GP
	2007-08-31
	2007-08-31
	100%
	GP-062298
	T-Mobile
	GP#35 completed
	43.902

	987
	732028
	Deleted - covered by UID33027 - IMS security extensions
	IMS-SE
	1
	Rel-7
	S3
	2005-12-08
	2005-12-08
	100%
	SP-050395
	Ericsson
	
	

	988
	320017
	Deleted - covered by 32108 - Study of work on an LCS architecture for I-WLAN
	IMS-SE
	1
	Rel-7
	S2
	2006-12-08
	2006-12-08
	100%
	
	LG Electronics
	S2#52: Entry created
	

	989
	32029
	Deleted: Study on applicability of GALILEO for LCS
	Galileo
	1
	Rel-7
	S2
	2005-06-30
	2005-06-30
	100%
	SP-020541
	
	
	

	990
	32058
	Deleted - TR on Stage 2
	Galileo
	2
	Rel-7
	S2
	2005-06-30
	2005-06-30
	100%
	
	
	
	

	991
	50095
	Deleted - GERAN review of the TR
	Galileo
	2
	Rel-7
	GP
	2005-06-30
	2005-06-30
	100%
	
	
	
	

	992
	32005
	Deleted - IMS Local services
	IMSLocal
	1
	Rel-7
	S2
	2006-01-06
	2006-01-06
	100%
	
	
	
	23.228

	993
	32019
	Deleted - Stage 2
	IMSLocal
	2
	Rel-7
	S2
	2006-01-06
	2006-01-06
	100%
	
	
	DAB - Not yet required in SA2 as it exists in previous releases
	

	994
	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	2
	Rel-7
	C1
	2006-01-06
	2006-01-06
	100%
	
	Lucent
	
	

	995
	32078
	Deleted - IMS Phase 3
	
	1
	Rel-7
	S2
	2006-01-06
	2006-01-06
	100%
	
	
	
	

	996
	701216
	Deleted - Improvements of Radio Interface
	RInImp
	1
	Rel-7
	RP
	2004-09-15
	2004-09-15
	100%
	RAN_Work_Items
	
	Stage 2 description of Interim conclusion
	

	997
	14018
	Deleted: Generic User Profile Phase 2
	
	1
	Rel-7
	C4
	2005-08-08
	2006-06-30
	100%
	
	
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	

	998
	42003
	Deleted - Stage 3 - Common objects
	
	1
	Rel-7
	C4
	2005-08-08
	2006-06-30
	100%
	TP-020275
	
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	24.241

	999
	31087
	Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements
	CAT
	1
	Rel-7
	S1
	2006-06-30
	2006-06-30
	100%
	SP-050607 
	
	Awaiting MCC SA3 input
	

	1000
	50552
	Deleted - FS of enhanced support of Video Telephony
	VIDGER
	1
	Rel-7
	GP
	2006-06-30
	2006-06-30
	100%
	GP-042221
	Ericsson
	FS CLOSED at G#28 (no input)
	

	1001
	34040
	Deleted (moved to Rel8) - Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-7
	S4
	2007-06-22
	2007-06-22
	100%
	SP-060935
	Airbiquity
	SP-38 stopped
	26.967

	1002
	360009
	Deleted - covered by UID 20053 - Study on Interference Cancellation for UTRA FDD UE
	RANFS-InterfCanc
	1
	Rel-7
	R4
	2007-03-28
	2007-03-28
	100%
	
	
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	

	1003
	7011
	Deleted - Study of Personal Network and Personal Area Network
	PNPAN
	1
	Rel-7
	S1
	2006-10-20
	2006-10-20
	100%
	
	
	Moved from FS section Feb 06
	

	1004
	31054
	Deleted - Study on IMS with real time services deployment
	IRTSD
	1
	Rel-7
	S1
	2004-06-28
	2005-09-12
	100%
	SP-040465
	
	
	

	1005
	32076
	Deleted - Study on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	1
	Rel-7
	S2
	2004-06-28
	2005-09-12
	100%
	SP-040479
	Nortel
	SP-30: S2 has no intention for TR completion
	23.899

	1006
	32112
	Deleted - Study on IMS enhancements and optimisations for real time communication.
	IMS-RT
	1
	Rel-7
	S2
	2005-10-10
	2007-06-01
	100%
	SP-050492
	Ericsson
	abandoned at 65%
	23.818

	1007
	32117
	Deleted - Study on Terminating Session handling
	CSIterm
	1
	Rel-7
	S2
	2006-01-09
	2006-12-29
	100%
	SP-050811
	Samsung
	SA#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029
	23.819

	1008
	35045
	Deleted - Study on IRP usage scenarios
	OAM-Study
	1
	Rel-7
	S5
	2005-09-02
	2006-12-07
	100%
	SP-050303
	Lucent
	
	32.8xy

	1009
	0
	Release 6 Features
	
	1
	Rel-6
	CP,GP, RP,SP,TP
	
	
	
	
	
	
	

	1010
	1216
	Rel-6 Improvements of Radio Interface
	RInImp
	1
	Rel-6
	RP
	2000-08-14
	2005-12-14
	100%
	RAN_Work_Items
	
	This is a generic feature without particular end date
	

	1011
	20032
	 Improved support of IMS Realtime Services using HSDPA/EDCH
	RInImp-IMSRealTime
	2
	Rel-6
	R2
	2005-03-15
	2005-12-14
	100%
	
	Cingular
	
	

	1012
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	2
	Rel-6
	R4
	2002-03-08
	2003-09-19
	100%
	RAN_Work_Items_History
	Intel
	
	25.101

	1013
	24004
	Base station classification
	RInImp-BSClass
	2
	Rel-6
	R4
	2000-08-14
	2002-12-04
	100%
	
	
	
	

	1014
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	3
	Rel-6
	R4
	2000-08-14
	2002-12-04
	100%
	RAN_Work_Items_History
	Nokia
	
	25.104, 25.141

	1015
	24007
	UMTS-850
	RInImp-UMTS850
	2
	Rel-6
	R4
	2002-12-06
	2003-12-12
	100%
	RAN_Work_Items_History
	Cingular
	
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331, 25.942

	1016
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	2
	Rel-6
	R4
	2003-03-14
	2003-12-12
	100%
	RAN_Work_Items_History
	NTT DoCoMo
	
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	1017
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	2
	Rel-6
	R4
	2003-03-14
	2004-03-12
	100%
	RAN_Work_Items_History
	Nokia
	
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	1018
	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	2
	Rel-6
	R4
	2003-12-15
	2005-06-14
	100%
	RAN_Work_Items
	Nokia
	
	

	1019
	20011
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	3
	Rel-6
	R4
	2004-09-15
	2005-06-14
	100%
	RAN_Work_Items_History
	Nokia
	Approved at RP#25 as RP-040375
	25.101

	1020
	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	3
	Rel-6
	R4
	2003-12-15
	2005-03-14
	100%
	RAN_Work_Items_History
	NTT DoCoMo
	
	25.101

	1021
	3
	Rel-6 RAN Feasibility Studies
	
	1
	Rel-6
	RP
	2000-08-14
	2005-03-14
	100%
	RAN_Work_Items_History
	
	
	

	1022
	23007
	FS  of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	2
	Rel-6
	R3
	2002-12-06
	2003-12-18
	100%
	RAN_Study_Items_History
	Interdigital
	
	

	1023
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	2
	Rel-6
	R1
	2000-08-14
	2004-09-14
	100%
	RAN_Study_Items
	Nokia
	Study finished at RP#25
	25.899

	1024
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	2
	Rel-6
	R1
	2001-12-14
	2003-09-19
	100%
	RAN_Study_Items_History
	Samsung
	
	25.888

	1025
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	2
	Rel-6
	R1
	2002-06-10
	2004-06-14
	100%
	RAN_Study_Items_History
	Nortel
	
	25.892

	1026
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	2
	Rel-6
	R1
	2002-09-06
	2004-03-12
	100%
	RAN_Study_Items_History
	Nokia
	
	25.896

	1027
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	2
	Rel-6
	R1
	2002-09-06
	2004-09-14
	100%
	RAN_Study_Items
	IPWireless
	Study finished at RP#25
	25.895

	1028
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	2
	Rel-6
	R3
	2003-06-13
	2004-03-12
	100%
	RAN_Study_Items_History
	Telefonica
	
	25.807

	1029
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	2
	Rel-6
	R1
	2003-06-06
	2005-03-14
	100%
	RAN_Study_Items
	Interdigital
	
	25.804

	1030
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	2
	Rel-6
	R4
	2002-03-08
	2002-09-06
	100%
	RAN_Study_Items_History
	Allgon
	The RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4
	

	1031
	23006
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	2
	Rel-6
	R3
	2002-09-09
	2004-12-15
	100%
	RAN_Study_Items
	Nokia
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN
	

	1032
	20003
	FDD Enhanced Uplink
	EDCH
	1
	Rel-6
	RP
	2004-03-15
	2005-09-15
	100%
	RAN_Work_Items
	Ericsson
	
	

	1033
	20004
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	2
	Rel-6
	R2
	2004-03-15
	2004-12-14
	100%
	RAN_Work_Items
	
	
	 25.309

	1034
	20005
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	2
	Rel-6
	R1
	2004-03-15
	2005-03-14
	100%
	RAN_Work_Items
	Nokia
	
	25.211, 25.212, 25.213, 25.214, 25.215

	1035
	20006
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	2
	Rel-6
	R2
	2004-03-15
	2005-03-14
	100%
	RAN_Work_Items
	Ericsson
	
	25.301, 25.302, 25.306, 25.321, 25.331

	1036
	20007
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	2
	Rel-6
	R3
	2004-03-15
	2005-03-14
	100%
	RAN_Work_Items
	Nortel
	
	25.401, 25.420, 25.423, 25.430, 25.433

	1037
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	2
	Rel-6
	R4
	2004-03-15
	2005-09-15
	100%
	RAN_Work_Items
	Ericsson
	
	25.101, 25.104, 25.133, 25.141

	1038
	9
	Rel-6 RAN improvements
	RANimp
	1
	Rel-6
	RP
	2002-09-09
	2005-03-14
	100%
	RAN_Work_Items
	
	Generic feature
	

	1039
	624
	RAB support enhancement
	RANimp-RABSE
	2
	Rel-6
	R2
	2003-03-14
	2005-03-14
	100%
	RAN_Work_Items
	Nokia
	This is a building block without particular end date
	 25.862

	1040
	21008
	Optimisation of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	3
	Rel-6
	R1
	2004-03-12
	2005-03-14
	100%
	RAN_Work_Items
	Nortel
	
	

	1041
	21009
	Optimisation of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	3
	Rel-6
	R1
	2004-03-15
	2005-03-14
	100%
	RAN_Work_Items_History
	IPWireless
	WIDS modified in RP#26, RP-040551
	

	1042
	20013
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	3
	Rel-6
	R1
	2004-09-15
	2004-12-14
	100%
	
	Nokia
	Approved at RP#25 as RP-040390
	25.212, 25.214, 24.331, 25.433

	1043
	23009
	Deleted - Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	3
	Rel-6
	R3
	2003-03-14
	2004-06-03
	100%
	RAN_Work_Items_History
	Nortel
	Closed RP#24 due to the lack of progress
	

	1044
	23005
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	3
	Rel-6
	R3
	2003-12-05
	2003-12-05
	100%
	RAN_Work_Items
	Nokia
	abandoned RP-23
	

	1045
	20999
	Beamforming Enhancements
	RANimp-BFE
	2
	Rel-6
	R1
	2003-09-19
	2003-12-19
	100%
	RAN_Work_Items_History
	Nokia
	
	24.215, 25.423, 25.425, 25.433, 25.435

	1046
	23012
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-6
	R3
	2003-09-19
	2004-03-12
	100%
	RAN_Work_Items
	Ericsson
	
	

	1047
	23014
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	3
	Rel-6
	R3
	2003-09-19
	2004-03-12
	100%
	RAN_Work_Items_History
	Interdigital
	
	25.423

	1048
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	2
	Rel-6
	R3
	2003-03-14
	2004-09-16
	100%
	RAN_Work_Items
	Vodafone
	
	

	1049
	23015
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	3
	Rel-6
	R3
	2003-03-14
	2004-09-14
	100%
	RAN_Work_Items
	Vodafone
	Finished at RP#25
	25.460, 25.461, 25.462, 25.463

	1050
	35023
	OAM&P impacts
	RANimp-TiltAnt-OAM
	3
	Rel-6
	S5
	2004-02-27
	2004-09-16
	100%
	S5-048270
	Vodafone
	SA#25 09/2004 completed
	32.804, 32.64x

	1051
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	2
	Rel-6
	R3
	2002-09-09
	2004-06-15
	100%
	RAN_Work_Items_History
	Vodafone
	
	

	1052
	32023
	Location Services enhancements 2
	LCS2
	1
	Rel-6
	S2
	2001-01-15
	2004-12-16
	100%
	SP-030127
	
	
	23.271

	1053
	32024
	Improvement on Le interface
	
	2
	Rel-6
	S2
	2002-06-17
	2004-12-15
	100%
	
	
	
	

	1054
	32051
	Stage 2
	
	3
	Rel-6
	S2
	2002-06-17
	2003-09-22
	100%
	
	
	
	

	1055
	32053
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	
	3
	Rel-6
	OMA
	2004-01-01
	2004-12-15
	100%
	
	
	Updated according to SP-040232
	

	1056
	32001
	Enhanced support for anonymity and user privacy
	
	2
	Rel-6
	S2
	2002-07-08
	2004-12-15
	100%
	
	
	
	

	1057
	32047
	Stage 2
	
	3
	Rel-6
	S2
	2002-07-08
	2003-06-27
	100%
	
	
	
	

	1058
	32054
	Stage 3 -  impacts MLP and RLP
	
	3
	Rel-6
	OMA
	2004-01-01
	2004-12-15
	100%
	
	
	Updated according to SP-040232
	

	1059
	32025
	Enhanced inter-GMLC interface
	
	2
	Rel-6
	S2
	2002-06-24
	2004-12-15
	100%
	
	
	
	

	1060
	32048
	Stage 2
	
	3
	Rel-6
	S2
	2002-06-24
	2003-09-05
	100%
	
	
	
	

	1061
	32055
	Stage 3  - definition of RLP and PCP
	
	3
	Rel-6
	OMA
	2004-01-01
	2004-12-15
	100%
	
	
	Updated according to SP-040232
	

	1062
	32012
	Location Services support for IMS public identities
	
	2
	Rel-6
	S2
	2003-02-24
	2004-12-15
	100%
	
	
	
	

	1063
	32049
	Stage 2
	
	3
	Rel-6
	S2
	2003-02-24
	2004-01-23
	100%
	
	
	
	

	1064
	32056
	Stage 3  - impacts MLP, RLP and PCP
	
	3
	Rel-6
	OMA
	2004-01-01
	2004-12-15
	100%
	
	
	Updated according to SP-040232
	

	1065
	32026
	New area event for location service triggering reports
	
	2
	Rel-6
	S2
	2002-06-03
	2004-12-15
	100%
	
	
	
	

	1066
	32050
	Stage 2
	
	3
	Rel-6
	S2
	2002-06-03
	2003-06-27
	100%
	
	
	
	

	1067
	14015
	Stage 3 for UE-CN signalling
	
	3
	Rel-6
	N4
	2003-10-09
	2004-08-31
	100%
	
	
	31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ......
	

	1068
	32057
	Stage 3  - impacts MLP, RLP and PCP
	
	3
	Rel-6
	OMA
	2004-01-01
	2004-12-15
	100%
	
	
	Updated according to SP-040232
	

	1069
	20001
	UE positioning
	LCS2-UEpos
	2
	Rel-6
	RP
	2001-01-15
	2004-09-14
	100%
	
	
	
	

	1070
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	3
	Rel-6
	R2
	2001-01-15
	2003-09-19
	100%
	RAN_Work_Items_History
	Siemens
	
	25.305, 25.401, 25.450, 25.452, 25.453

	1071
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	3
	Rel-6
	R4
	2003-06-06
	2004-09-14
	100%
	RAN_Work_Items
	AT&T Wireless
	Finished at RP#25
	25.171

	1072
	22002
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	3
	Rel-6
	R2
	2002-07-01
	2003-09-19
	100%
	RAN_Study_Items_History
	Cambridge Positioning Systems
	
	

	1073
	2457
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	3
	Rel-6
	R2
	2003-09-26
	2003-09-26
	100%
	RAN_Work_Items
	Siemens
	This is a building block without particular end date
	

	1074
	35035
	LCS charging
	LCS2-CH
	2
	Rel-6
	S5
	2003-03-21
	2004-12-16
	100%
	SP-040778
	France Telecom
	SA#26 12/2004 completed
	32.271

	1075
	1571
	Rel-6 Security enhancements
	SEC1
	1
	Rel-6
	S3
	2001-01-03
	2004-11-26
	100%
	SP-000421
	Vodafone
	Added BB UE authentication and rapporteur added.
	

	1076
	2026
	Enhanced HE control of security (including positive authentication reporting)
	
	2
	Rel-6
	S3
	2001-01-03
	2003-09-25
	100%
	SP-000421
	Vodafone
	Added by SP-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18
	

	1077
	2027
	Deleted - Stage 2
	
	3
	Rel-6
	S3
	2001-01-03
	2002-06-14
	100%
	
	
	 New end date and correct Release to be decided S3#18. Marked as stopped 12/2008
	

	1078
	33006
	Network domain security
	SEC1-NDS
	3
	Rel-6
	S3
	2002-06-17
	2003-09-25
	100%
	SP-000513
	Telenor
	WID approved for Rel-6 at SA#17. Completed 2004-12
	

	1079
	33007
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	4
	Rel-6
	S3
	2002-06-17
	2003-09-25
	100%
	
	
	Should be complete after SA3#27. Completed 2004-12
	 33.210

	1080
	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	SEC1-NDS-AF
	2
	Rel-6
	S3
	2002-02-15
	2004-02-13
	100%
	SP-030108
	Nokia
	WID approved SA#19. Work started after FS approved SA#18
	

	1081
	33019
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	2
	Rel-6
	S3
	2003-09-26
	2004-11-26
	100%
	SP-030491
	Vodafone
	Approved TSG#21. Completed 2004-12
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020

	1082
	32021
	IMS Phase 2
	IMS2
	1
	Rel-6
	S1
	2000-08-28
	2005-12-30
	100%
	
	
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent
	23.228

	1083
	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	2
	Rel-6
	N4
	2003-06-06
	2004-08-31
	100%
	NP-030229
	
	Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....
	

	1084
	31025
	IMS Group Management
	IMSGM
	2
	Rel-6
	S1
	2002-03-14
	2004-12-08
	100%
	SP-020065
	Nokia
	
	

	1085
	31026
	Stage 1 - TS on IMS group management
	
	3
	Rel-6
	S1
	2002-03-14
	2002-12-09
	100%
	
	Nokia
	
	

	1086
	32036
	Stage 2
	
	3
	Rel-6
	S2
	2003-05-26
	2003-12-31
	100%
	
	
	
	

	1087
	11036
	Stage 3 for IMS Group management (e.g. chat)
	
	3
	Rel-6
	N1
	2002-12-13
	2004-12-08
	100%
	NP-040494
	Lucent
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)
	

	1088
	11037
	IMS Conferencing
	
	2
	Rel-6
	N1
	2002-11-04
	2004-12-08
	100%
	
	
	
	

	1089
	32037
	Stage 2
	
	3
	Rel-6
	S2
	2002-11-04
	2003-12-31
	100%
	
	
	
	

	1090
	32038
	Stage 3
	
	3
	Rel-6
	N1
	2002-12-13
	2004-12-08
	100%
	NP-040494
	Lucent
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)
	

	1091
	31022
	IMS Messaging
	IMSM
	2
	Rel-6
	S1
	2002-03-14
	2005-12-30
	100%
	SP-020065
	Nokia
	
	

	1092
	31023
	TR on support of messaging in the IMS
	IMSM-TR
	3
	Rel-6
	S1
	2002-03-14
	2002-12-09
	100%
	
	Nokia
	
	

	1093
	31034
	Stage 1 22.340
	IMSM-TS
	3
	Rel-6
	S1
	2002-11-11
	2002-12-11
	100%
	
	Nokia
	
	22.340

	1094
	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	3
	Rel-6
	S1
	2002-03-14
	2003-03-17
	100%
	
	Nokia
	
	22.140,22.228

	1095
	32700
	Stage 2
	
	3
	Rel-6
	S2
	2002-11-04
	2004-08-31
	100%
	
	
	
	

	1096
	11039
	Stage 3 for IMS Messaging
	
	3
	Rel-6
	N1
	2002-12-13
	2004-12-08
	100%
	NP-040494
	Lucent
	
	

	1097
	60001
	SIP/SIMPLE Instant messaging
	
	3
	Rel-6
	OMA
	2004-01-01
	2005-12-30
	100%
	
	
	Updated according to SP-040232
	

	1098
	11040
	Additional SIP Capabilities support not covered by Rel-5
	
	2
	Rel-6
	N1
	2002-11-11
	2005-06-17
	100%
	
	
	
	

	1099
	32041
	Stage 2 for add SIP cap (e.g. forking)
	
	3
	Rel-6
	S2
	2002-11-11
	2004-02-20
	100%
	
	
	
	

	1100
	32042
	Stage 3 for Additional SIP Capabilities
	
	3
	Rel-6
	N1
	2002-12-13
	2004-09-08
	100%
	NP-040494
	Lucent
	
	

	1101
	11052
	Procedured associated with IMS-ALG
	
	3
	Rel-6
	N1
	2004-09-06
	2005-06-17
	100%
	
	
	
	

	1102
	11041
	Review additional SIP Capabilities against IMS
	
	2
	Rel-6
	N1
	2002-12-13
	2004-09-08
	100%
	NP-040494
	Lucent
	
	

	1103
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	Rel-6
	N3
	2000-08-28
	2004-12-08
	100%
	NP-020091
	BT
	[DAB 14.02.02] - end date pushed back to March 2003
	23.821, 29.061, 29.162

	1104
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	
	3
	Rel-6
	N3
	2000-08-28
	2003-06-13
	100%
	
	Siemens
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	New 29.962

	1105
	13005
	Interworking for IPv6 to IPv4
	
	3
	Rel-6
	N3
	2000-08-28
	2004-12-08
	100%
	
	
	 
	29.163

	1106
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	
	3
	Rel-6
	N1
	2004-05-11
	2004-09-08
	100%
	
	
	
	

	1107
	11017
	stage 3 of interworking with non-IMS IP networks
	
	3
	Rel-6
	N1
	2001-03-14
	2004-09-08
	100%
	
	
	
	

	1108
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	Rel-6
	N3
	2000-08-28
	2004-03-18
	100%
	NP-030292
	Vodafone
	[DAB - 25.05.04] - CN3 consider this work to be complete
	29.163, 29.061, 24.228, and new CN4 specification

	1109
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS-CCR-Mn
	2
	Rel-6
	N4
	2001-08-07
	2004-09-01
	100%
	
	
	TISPAN issue is open
	

	1110
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	
	2
	Rel-6
	S1
	2002-11-15
	2002-12-12
	100%
	
	Nokia
	
	

	1111
	33012
	Lawful Interception in the 3GPP Rel-6  architecture
	SEC1-LI
	2
	Rel-6
	S3
	2002-12-09
	2003-12-18
	100%
	SP-030106
	Reg TP
	
	33.106, 33.107, 33.108

	1112
	31042
	IMS Subscription and access scenarios
	
	2
	Rel-6
	S1
	2002-12-16
	2003-06-13
	100%
	
	
	
	22.800

	1113
	35032
	IMS charging
	IMS2-CH
	2
	Rel-6
	S5
	2003-03-21
	2004-12-16
	100%
	SP-030049
	
	SA#26 12/2004 completed
	32.260

	1114
	11051
	IMS Management objects
	
	2
	Rel-6
	N1
	2004-09-03
	2005-11-05
	100%
	NP-040494
	
	
	 24.167

	1115
	32027
	Deleted - Stage 2 of IMS Phase 2
	
	2
	Rel-6
	S2
	2003-09-19
	2003-09-19
	100%
	SP-020544
	
	
	

	1116
	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	1
	Rel-6
	S2
	2003-09-08
	2005-06-09
	100%
	SP-030384
	Ericsson
	
	23.979

	1117
	32068
	Feasibility Study
	PoC
	2
	Rel-6
	S2
	2003-09-08
	2004-11-30
	100%
	SP-030384
	Ericsson
	
	23.979

	1118
	60002
	Dependencies on OMA PoC
	PoC
	2
	Rel-6
	OMA
	2004-01-01
	2005-02-28
	100%
	
	
	Updated according to SP-040232
	

	1119
	34029
	Selection of one or more PoC codec(s) for PoC
	PoC
	2
	Rel-6
	S4
	2004-09-13
	2004-12-16
	100%
	
	
	Completed
	26.235, 26.236

	1120
	35036
	PoC charging
	PoC-CH
	2
	Rel-6
	S5
	2004-09-27
	2005-06-09
	100%
	SP-050032
	
	SA#28 06/2005 completed
	32.272

	1121
	32062
	Interworking aspects and migration scenarios for IPv4 based IMS Implementations (Study)
	IPv4IMS
	1
	Rel-6
	S2
	2003-09-08
	2004-06-25
	100%
	SP-040327
	Siemens
	
	23.881

	1122
	11032
	Interoperability and Commonality between IMS using different "IP-connectivity Networks"
	IMSCOOP
	1
	Rel-6
	S2
	2002-09-16
	2003-12-12
	100%
	
	
	
	23.864

	1123
	32028
	Stage 2 for Interoperability
	
	2
	Rel-6
	S2
	2002-09-16
	2003-09-30
	100%
	SP-020543
	Nokia
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2
	23.864

	1124
	32061
	Stage 2 for commonality
	
	2
	Rel-6
	S2
	2002-09-16
	2003-09-19
	100%
	SP-020543
	Nokia
	
	23.864

	1125
	11033
	Stage 3
	
	2
	Rel-6
	N1
	2002-10-14
	2003-12-12
	100%
	NP-020572
	Lucent
	
	

	1126
	1365
	Support of Push Services
	PUSH
	1
	Rel-6
	S1
	2001-01-03
	2004-02-27
	100%
	SP-000669
	NTT Comware
	AS: Changed from FS to actual support of Push
	23.976

	1127
	31004
	Stage 1
	
	2
	Rel-6
	S1
	2001-01-03
	2002-06-14
	100%
	
	
	
	

	1128
	32701
	TR 23.976 on Push Architecture
	
	2
	Rel-6
	S2
	2002-11-11
	2004-02-27
	100%
	SP-030126
	RIM
	
	23.976

	1129
	42009
	Multimedia Messaging (MMS) enhancements
	MMS6
	1
	Rel-6
	T2
	2002-08-15
	2005-12-07
	100%
	TP-030175
	Siemens
	
	

	1130
	42010
	Definition of service requirements
	MMS6-SR
	2
	Rel-6
	S1
	2002-11-15
	2003-12-19
	100%
	
	
	
	22.140

	1131
	31031
	Definition of service requirements charging
	
	3
	Rel-6
	S1
	2002-11-15
	2003-12-19
	100%
	
	Siemens
	
	22.140

	1132
	42011
	Technical realization
	
	2
	Rel-6
	T2
	2002-09-06
	2004-12-10
	100%
	
	Siemens
	
	23.140

	1133
	42012
	OMA dependencies
	
	2
	Rel-6
	OMA
	2003-08-15
	2005-04-29
	100%
	
	
	
	OMA specs

	1134
	42013
	MMS formats and codecs
	MMS6-Codec
	2
	Rel-6
	S4
	2002-08-15
	2005-12-07
	100%
	
	Nokia
	
	26.140, 26.936

	1135
	42014
	Handling of private addressing schemes in MMS
	
	2
	Rel-6
	T2
	2003-12-10
	2004-12-10
	100%
	TP-030299
	T-Mobile
	
	23.140

	1136
	35034
	MMS charging
	MMS6-CH
	2
	Rel-6
	S5
	2003-03-21
	2004-09-16
	100%
	SP-040778
	
	SA#25 09/2004 completed
	32.270

	1137
	42015
	Deleted - FS Multiple MMS Relay/Server Architecture
	
	2
	Rel-6
	T2
	2004-12-10
	2004-12-10
	100%
	TP-030301
	Telefónica Móviles
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140
	probably Annex to 23.140

	1138
	42005
	Rel-6 MExE enhancements
	MEXE6
	1
	Rel-6
	T2
	2002-03-08
	2003-06-06
	100%
	
	
	
	

	1139
	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	2
	Rel-6
	T2
	2002-03-08
	2003-03-12
	100%
	T
	TTPCom
	
	22.057, 23.057

	1140
	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	2
	Rel-6
	T2
	2002-03-08
	2003-06-06
	100%
	T
	Intel
	
	22.857

	1141
	2062
	Subscription Management
	SuM
	1
	Rel-6
	S5
	2002-09-20
	2005-03-17
	100%
	SP-040763
	T-Mobile
	SA#27 03/2005 completed
	32.140/1, 32.171/2/5, 32.803

	1142
	2499
	Presence Capability
	PRESNC
	1
	Rel-6
	S1
	2001-03-19
	2005-12-07
	100%
	SP-010064
	Motorola
	A Sultan merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date
	

	1143
	2501
	Stage 1
	
	2
	Rel-6
	S1
	2001-03-19
	2003-07-18
	100%
	
	
	
	22.141

	1144
	2502
	Stage 2
	
	2
	Rel-6
	S2
	2001-09-12
	2002-09-20
	100%
	SP-010517
	Nokia
	
	

	1145
	2503
	Stage 3
	
	2
	Rel-6
	N1
	2002-04-01
	2004-12-08
	100%
	NP-040492
	Lucent
	Dependency to 2 IETF drafts, no known work at the moment
	

	1146
	13018
	Stage 3 (CN3 Part Pk interface)
	
	2
	Rel-6
	N3
	2002-04-01
	2005-03-11
	100%
	
	
	No Contributions so far - only requires a little work
	

	1147
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	2
	Rel-6
	S4
	2003-06-12
	2005-12-07
	100%
	SP-030212
	Nokia
	
	 26.141, 26.936

	1148
	2504
	Security issues
	
	2
	Rel-6
	S3
	2002-08-26
	2002-12-12
	100%
	SP-020514
	
	LSs handled in SA3. WID approved SA#17 Contribution at S3#25 & following e-mail discussion. Marked as closed 12/2008 (was marked 90% complete)
	

	1149
	60003
	SIMPLE Presence
	
	2
	Rel-6
	OMA
	2004-01-01
	2005-03-31
	100%
	
	
	Updated according to SP-040232
	

	1150
	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	1
	Rel-6
	GP
	2002-08-30
	2002-11-08
	100%
	GP-022565
	Vodafone
	Closed
	

	1151
	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	2
	Rel-6
	G2
	2002-08-30
	2002-11-08
	100%
	
	
	
	

	1152
	50080
	Requirements for the support of conversational services
	
	3
	Rel-6
	GP
	2002-08-30
	2002-11-08
	100%
	
	
	
	

	1153
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	
	3
	Rel-6
	GP
	2002-08-30
	2002-11-08
	100%
	
	
	
	

	1154
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	
	3
	Rel-6
	GP
	2002-08-30
	2002-11-08
	100%
	
	
	
	

	1155
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	
	3
	Rel-6
	GP
	2002-08-30
	2002-11-08
	100%
	
	
	
	

	1156
	50082
	Standardisation effort
	
	3
	Rel-6
	GP
	2002-08-30
	2002-11-08
	100%
	
	
	
	

	1157
	50083
	Dependency to other features
	
	3
	Rel-6
	GP
	2002-08-30
	2002-11-08
	100%
	
	
	
	

	1158
	50063
	Flexible Layer One for GERAN
	FLOGER
	1
	Rel-6
	GP
	2000-01-03
	2004-06-25
	100%
	GP-021018
	Nokia
	Nokia, Ericsson, Siemens, Telia
	

	1159
	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	2
	Rel-6
	GP
	2000-01-03
	2004-04-23
	100%
	GP-021019
	Nokia
	Completed
	

	1160
	50065
	Technical Report
	
	3
	Rel-6
	GP
	2002-04-19
	2004-02-06
	100%
	
	
	
	

	1161
	51002
	Architecture in 45.001 and 43.051
	
	3
	Rel-6
	G1
	2002-04-19
	2004-04-23
	100%
	
	
	
	

	1162
	51003
	Multiplexing in 45.002
	
	3
	Rel-6
	G1
	2002-04-19
	2004-04-23
	100%
	
	
	
	

	1163
	51004
	Channel Coding in 45.003
	
	3
	Rel-6
	G1
	2002-04-19
	2004-04-23
	100%
	
	
	
	

	1164
	51005
	Performance Requirements in 45.005
	
	3
	Rel-6
	G1
	2000-01-03
	2004-04-23
	100%
	
	
	
	

	1165
	51006
	Radio subsystem link control in 45.008
	
	3
	Rel-6
	G1
	2002-04-19
	2004-04-23
	100%
	
	
	
	

	1166
	52071
	Requirements in 44.004
	
	3
	Rel-6
	G2
	2002-04-19
	2004-04-23
	100%
	
	
	
	

	1167
	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	2
	Rel-6
	G2
	2002-04-19
	2004-06-25
	100%
	GP-021020
	Nokia
	Completed
	

	1168
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	
	3
	Rel-6
	G2
	2002-04-19
	2004-06-25
	100%
	
	
	
	

	1169
	52074
	Modifications to RRC in 44.118 and 44.018
	
	3
	Rel-6
	G2
	2002-04-19
	2004-06-25
	100%
	
	
	
	

	1170
	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	2
	Rel-6
	S3, G2
	2002-04-19
	2003-08-29
	100%
	GP-021021
	Nokia
	Started
	

	1171
	52076
	Ciphering in 44.160,44.118, 44.060 and 44.018
	
	3
	Rel-6
	S3, G2
	2002-04-19
	2003-08-29
	100%
	
	
	
	

	1172
	55077
	Deleted at TSG#27 - GERAN MS Conformance test for the Flexible Layer One - DELETE
	FLOGER-Msconf
	2
	Rel-6
	G4;G5
	2004-02-06
	2004-02-06
	100%
	GP-021022
	Nokia
	DELETE
	

	1173
	55078
	Deleted at TSG #27 - MS Test in 51.010
	
	3
	Rel-6
	G4;G5
	2004-02-06
	2004-02-06
	100%
	
	
	DELETE
	

	1174
	55079
	Deleted at TSG#27 - GERAN BTS Conformance test for the Flexible Layer One - DELETE
	FLOGER-BTSconf
	2
	Rel-6
	G3
	2004-02-06
	2004-02-06
	100%
	GP-021023
	Nokia
	DELETE
	

	1175
	53080
	Deleted at TGS #27 - BTS Test in 51.021 - DELETE
	
	3
	Rel-6
	G3
	2004-02-06
	2004-02-06
	100%
	
	
	DELETE
	

	1176
	50041
	Uplink TDOA feasibility study
	TDOAF
	1
	Rel-6
	GP
	2001-11-30
	2002-06-28
	100%
	GP-012794
	TruePosition
	
	45.811

	1177
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	1
	Rel-6
	S1
	2001-05-11
	2008-03-07
	100%
	
	
	Title renamed at SA#13
	

	1178
	2545
	Stage 1
	
	2
	Rel-6
	S1
	2001-05-11
	2002-04-01
	100%
	
	
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101
	22.146, 22.101

	1179
	32002
	Stage 2
	
	2
	Rel-6
	S2
	2001-09-24
	2004-03-17
	100%
	SP-010516
	
	
	

	1180
	32702
	TR on Architectural Study
	
	3
	Rel-6
	S2
	2001-09-24
	2002-08-23
	100%
	
	
	
	23.846

	1181
	32703
	Stage 2 Specification Work
	
	3
	Rel-6
	S2
	2002-08-19
	2004-03-17
	100%
	
	
	
	23.246

	1182
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	2
	Rel-6
	R2
	2002-01-01
	2005-09-15
	100%
	RAN_Work_Items
	Nokia
	
	 25.346, 25.304, 25.321, 25.322, 25.323, 25.331

	1183
	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	3
	Rel-6
	R2
	2002-01-01
	2004-12-14
	100%
	
	Nokia
	Was  "Introduction of MBMS in RAN" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB
	 25.346, 25.304, 25.321, 25.322, 25.323

	1184
	20020
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	3
	Rel-6
	R4
	2004-09-15
	2005-09-15
	100%
	RAN_Work_Items
	Ericsson
	Approved at RP#25 as RP-040370
	25.101, 25.133

	1185
	11030
	Support of the MBMS in CN protocols
	
	2
	Rel-6
	N1
	2002-06-18
	2004-12-08
	100%
	NP-040493
	
	
	

	1186
	13015
	Gmb interface for MBMS (CN3 part)
	
	2
	Rel-6
	N3
	2003-08-29
	2004-12-08
	100%
	
	
	
	29.061

	1187
	33008
	Security Aspects of MBMS
	MBMS
	2
	Rel-6
	S3
	2002-07-01
	2005-03-18
	100%
	SP-020514
	3
	WID approved SA#17. 2004-12: Expected completion March 2005
	

	1188
	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	2
	Rel-6
	GP
	2001-08-30
	2005-01-28
	100%
	GP-022566
	
	Completed
	

	1189
	50086
	Impact on the logical and physical channels
	
	3
	Rel-6
	GP
	2002-08-30
	2005-01-28
	100%
	
	
	
	

	1190
	52085
	Re-synchronisation at cell change
	
	3
	Rel-6
	G2
	2002-08-30
	2005-01-28
	100%
	
	
	
	

	1191
	50098
	Simultaneous support of MBMS services
	
	3
	Rel-6
	GP
	2002-08-30
	2005-01-28
	100%
	
	
	
	

	1192
	50099
	Simultaneous support of MBMS and non-MBMS services
	
	3
	Rel-6
	GP
	2001-08-30
	2005-01-28
	100%
	
	
	
	

	1193
	50100
	Resynchronisation at cell change
	
	3
	Rel-6
	GP
	2001-08-30
	2005-01-28
	100%
	
	
	
	

	1194
	50087
	Decision making process between point-to-point or pont-to-multipoint configurations
	
	3
	Rel-6
	GP
	2002-08-30
	2005-01-28
	100%
	
	
	
	

	1195
	50088
	MBMS channel allocations procedures to multiple MSs
	
	3
	Rel-6
	GP
	2002-08-30
	2005-01-28
	100%
	
	
	
	

	1196
	50089
	Changes to the Gb interface
	
	3
	Rel-6
	GP
	2002-08-30
	2005-01-28
	100%
	
	
	
	

	1197
	50090
	GERAN specific changes to the Iu-ps interface
	
	3
	Rel-6
	GP
	2002-08-30
	2005-01-28
	100%
	
	
	
	

	1198
	50091
	Interaction between MBMS and Iu-flex
	
	3
	Rel-6
	GP
	2002-08-30
	2005-01-28
	100%
	
	
	
	

	1199
	50092
	Security aspects
	
	3
	Rel-6
	GP
	2002-08-30
	2005-01-28
	100%
	
	
	
	

	1200
	53081
	MS conformance tests- G3
	
	3
	Rel-6
	G3
	2002-01-25
	2005-01-28
	100%
	
	
	Under evaluation
	

	1201
	55091
	Deleted - MS conformance tests - G5
	
	3
	Rel-6
	G5
	2003-06-27
	2003-06-27
	100%
	
	
	
	

	1202
	31045
	MBMS User Services
	
	2
	Rel-6
	S1
	2003-05-13
	2006-03-16
	100%
	
	
	
	22.246

	1203
	31044
	MBMS User Services Stage 1
	
	3
	Rel-6
	S1
	2003-05-13
	2004-04-01
	100%
	
	
	
	22.246

	1204
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	3
	Rel-6
	S4
	2003-06-12
	2006-03-16
	100%
	SP-030674
	Nokia
	TR26.946 tbc by March 06
	26.346, 26.936, 26.946

	1205
	35038
	MBMS charging
	MBMS-CH
	2
	Rel-6
	S5
	2005-01-11
	2005-06-09
	100%
	SP-040779
	
	SA#28 06/2005 completed
	32.273

	1206
	25024
	MBMS UE Conformance Testing
	MBMS-UEConTest
	2
	Rel-6
	R5
	2006-03-10
	2008-03-07
	100%
	RAN5_Work_Items
	
	BB place holder for a number of RAN5 Tasks. Moved in from the Stoyan/Testing WP
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3

	1207
	25014
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	MBMS-RAN-RF_Test
	3
	Rel-6
	R5
	2006-06-02
	2008-03-07
	100%
	RAN5_Work_Items
	Ericsson
	TS 34.109 is under RAN2; RAN5 need to identify possible new requirements on UE test loop functionality to enable testing
	 34.108, 34.109, 34.121-1, 34.121-2

	1208
	25022
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	MBMS-UEConTest_TDH
	3
	Rel-6
	R5
	2006-09-20
	2007-12-07
	100%
	RAN5_Work_Items
	IPWireless
	
	 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1209
	25023
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	MBMS-UEConTest_SIGTDL
	3
	Rel-6
	R5
	2006-09-20
	2007-12-07
	100%
	RAN5_Work_Items
	DATANG
	
	 34.108, 34.123-1, 34.123-2, 34.123-3

	1210
	25011
	Conformance Test Aspects – MBMS
	MBMS_Test
	3
	Rel-6
	R5
	2006-03-10
	2007-09-14
	100%
	RAN5_Work_Items
	Qualcomm
	
	34.108, 34.123-1, 34.123-2, 34.123-3

	1211
	25038
	Conformance Test Aspects - 1.28Mcps TDD MBMS RF/RRM
	MBMS-UEConTest_RFTDL
	3
	Rel-6
	R5
	2007-06-01
	2007-12-07
	100%
	RAN5_Work_Items
	Datang Mobile
	
	 34.108, 34.109, 34.122

	1212
	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	1
	Rel-6
	S1
	2001-10-08
	2005-12-30
	100%
	SP-010572
	
	
	

	1213
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	2
	Rel-6
	S1
	2001-10-08
	2002-03-15
	100%
	SP-010581
	Qualcomm
	
	22.941, 23.207, 22.243

	1214
	32999
	TR on Architectural impacts
	
	2
	Rel-6
	S2
	2003-05-12
	2004-03-02
	100%
	
	
	
	23.877

	1215
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	2
	Rel-6
	S4
	2002-10-15
	2004-12-16
	100%
	SP-020687
	Motorola
	Completed
	 26.235, 26.236, 26.243, 26.177, 26.943

	1216
	60004
	Multimodal support
	
	2
	Rel-6
	OMA
	2004-01-01
	2005-12-30
	100%
	
	
	
	

	1217
	11021
	Deleted - SES codec negotiation at SDP
	
	2
	Rel-6
	N1
	2003-06-04
	2003-06-04
	100%
	
	
	Abandoned NP-23
	

	1218
	31008
	Generic User Profile Rel-6
	GUP
	1
	Rel-6
	S1
	2001-10-08
	2005-03-03
	100%
	SP-040515
	
	
	

	1219
	31009
	Stage 1 - Requirements
	
	2
	Rel-6
	S1
	2001-10-08
	2003-05-30
	100%
	
	T-Mobile
	
	22.240, 22.228

	1220
	32008
	Stage 2 - Architecture
	
	2
	Rel-6
	S2
	2002-01-28
	2003-06-06
	100%
	SP-020539
	Nokia
	
	23.240

	1221
	42002
	Stage 2 - Data Description Method
	
	2
	Rel-6
	N4
	2002-12-05
	2005-03-03
	100%
	TP-020275
	T-Mobile
	TR approved in CN#26
	23.241

	1222
	14008
	Stage 3 - Network
	
	2
	Rel-6
	N4
	2003-05-19
	2005-03-03
	100%
	
	
	17 May no activity in CN4............
	29.240

	1223
	33009
	Security Aspects
	
	2
	Rel-6
	S3
	2002-07-16
	2003-09-18
	100%
	SP-030109
	Lucent
	WID approved SA#17. SA WG3 progress slow, depends on progress in other groups.
	33.102, 33.203, 33.210

	1224
	31010
	Digital Rights Management
	DRM
	1
	Rel-6
	S1
	2001-10-08
	2004-05-28
	100%
	SP-010577
	
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	

	1225
	31011
	Requirements
	
	2
	Rel-6
	S1
	2001-10-08
	2002-06-13
	100%
	
	Openwave
	
	

	1226
	60005
	Stage 2
	
	2
	Rel-6
	OMA
	2004-01-01
	2004-05-28
	100%
	
	
	
	

	1227
	60006
	Stage 3
	
	2
	Rel-6
	OMA
	2004-01-01
	2004-05-28
	100%
	
	
	
	

	1228
	33001
	Security
	
	2
	Rel-6
	OMA
	2002-06-17
	2003-03-03
	100%
	
	
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SA#17
	

	1229
	31037
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	
	2
	Rel-6
	S1
	2003-03-21
	2003-03-21
	100%
	
	
	Replaced by UID 60005 and 60006
	

	1230
	31012
	WLAN-UMTS Interworking Rel-6
	WLAN
	1
	Rel-6
	S1
	2000-01-03
	2005-09-22
	100%
	SP-030712
	Telenor
	
	

	1231
	31020
	Technical Report
	WLAN-TR
	2
	Rel-6
	S1
	2000-01-03
	2003-06-13
	100%
	SP-030712
	Telenor
	
	22.934, 22.101, 22.105

	1232
	31035
	Stage 1
	WLAN-TS
	2
	Rel-6
	S1
	2003-01-06
	2004-06-11
	100%
	SP-030712
	Telenor
	
	22.234

	1233
	31058
	Global stage 1
	WLAN-TS
	3
	Rel-6
	S1
	2003-01-06
	2004-06-11
	100%
	SP-030712
	Telenor
	
	22.234

	1234
	32018
	Architecture Definition for scenarii 2 and 3
	
	2
	Rel-6
	S2
	2002-03-25
	2004-05-31
	100%
	SP-020542
	
	
	23.234

	1235
	32704
	Security
	
	2
	Rel-6
	S3
	2002-09-30
	2003-03-21
	100%
	SP-020514
	Ericsson
	Active contribution S3#24, S3#25. WID approved SA#17
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210

	1236
	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	2
	Rel-6
	N4
	2003-05-23
	2004-09-01
	100%
	NP-030490
	Nokia
	WID approved at CN#19...............
	29.234, 29.061

	1237
	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	WLAN
	2
	Rel-6
	N3
	2003-05-23
	2004-09-30
	100%
	
	
	 
	29.161

	1238
	11042
	Stage 3 for scenario 2
	
	2
	Rel-6
	N1
	2003-05-23
	2004-09-08
	100%
	NP-030490
	
	
	

	1239
	11047
	Stage 3 for scenario 3
	
	2
	Rel-6
	N1
	2003-05-23
	2004-12-08
	100%
	
	
	
	

	1240
	35033
	WLAN charging
	WLAN-CH
	2
	Rel-6
	S5
	2003-03-21
	2005-09-22
	100%
	SP-030048
	Nokia
	SA#28: delayed 09/2005. WT also under SA5 BB 35017 Charging Management for Bearer level
	32.252

	1241
	43010
	USIM enhancements for WLAN Interworking
	
	2
	Rel-6
	T3
	2003-09-05
	2005-03-04
	100%
	TP-030185
	Axalto
	
	

	1242
	31015
	Priority Service
	NTShar
	1
	Rel-6
	S1
	2002-05-30
	2003-09-26
	100%
	SP 010739
	
	
	

	1243
	31016
	Feasibility Study
	PRIOR-FS
	2
	Rel-6
	S1
	2002-06-14
	2002-06-14
	100%
	SP-010523
	Telcordia
	
	22.950

	1244
	31017
	Stage 1 - Requirements
	PRIOR-SR
	2
	Rel-6
	S1
	2002-05-30
	2003-09-17
	100%
	
	Telcordia
	
	

	1245
	31043
	Priority service implementation guide
	
	2
	Rel-6
	S1
	2003-03-28
	2003-09-26
	100%
	
	Telcordia
	
	22.952

	1246
	31018
	Network Sharing 
	NTShar
	1
	Rel-6
	S1
	2003-01-20
	2004-12-15
	100%
	SP 010739
	
	
	

	1247
	31019
	Technical Report
	NTShar-TR
	2
	Rel-6
	S1
	2003-01-20
	2003-12-19
	100%
	
	
	
	22.951

	1248
	31038
	Stage 1 - CRs to implement Network Sharing
	NTShar-CR
	2
	Rel-6
	S1
	2003-01-20
	2003-12-19
	100%
	
	
	
	22.011, 22.101, 22.115, 22.129

	1249
	32044
	Stage 2
	
	2
	Rel-6
	S2
	2003-02-27
	2004-07-30
	100%
	SP-030123
	
	
	23.251

	1250
	11043
	Network sharing - stage 3
	
	2
	Rel-6
	N1
	2003-05-23
	2004-12-08
	100%
	NP-040429
	
	
	

	1251
	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	2
	Rel-6
	R2
	2003-09-19
	2004-12-15
	100%
	RAN_Work_Items
	TeliaSonera
	
	25.401, 25.413, 25.331, 25.304

	1252
	32016
	QoS Improvements
	QoS1
	1
	Rel-6
	S2
	2002-07-15
	2004-12-08
	100%
	SP-010719
	Nokia
	
	

	1253
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	2
	Rel-6
	S2
	2002-07-15
	2004-04-23
	100%
	SP-020540
	
	
	23.917

	1254
	32059
	Definition of the Gq interface
	
	2
	Rel-6
	S2
	2003-07-01
	2004-04-23
	100%
	SP-030306
	
	
	23.221

	1255
	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	
	2
	Rel-6
	N3
	2003-08-29
	2004-12-08
	100%
	NP-030198
	Nokia
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004
	24,228, 29.207, 29.208

	1256
	33002
	Subscriber certificates
	SEC1-SC
	1
	Rel-6
	S3
	2002-02-25
	2004-12-08
	100%
	SP-010622
	Nokia
	Approved at SA#14. This may require BBs from CN1, CN4, SA5 and T3
	33.102

	1257
	32705
	Stage 1
	
	2
	Rel-6
	S3
	2002-02-25
	2002-09-12
	100%
	
	
	Contribution received S3#24, S3#25
	

	1258
	32706
	Architecture review
	
	2
	Rel-6
	S2
	2002-10-14
	2002-11-14
	100%
	
	
	
	

	1259
	14504
	Stage 3
	SEC1-SC
	2
	Rel-6
	N4
	2003-09-19
	2004-11-30
	100%
	NP-030399
	Nokia
	Finished in CN4#26
	

	1260
	11049
	Stage 3 Ua & Ub interfaces
	
	2
	Rel-6
	N1
	2003-11-03
	2004-12-08
	100%
	
	
	
	

	1261
	60007
	OMA dependencies on Subscriber certificates
	
	2
	Rel-6
	OMA
	2004-01-01
	2004-06-08
	100%
	
	
	Updated according to SP-040420
	

	1262
	15010
	Rel-6 OSA enhancements
	OSA3
	1
	Rel-6
	N5
	2002-10-31
	2005-03-10
	100%
	NP-040351
	Alcatel
	CN#25: Updated WID NP-040351 replaces NP-040144.
	22.127, 23.198, 29.198, 29.199, 29.998

	1263
	31040
	Scope of the Open Service Access Release 6
	
	2
	Rel-6
	S1
	2003-03-28
	2003-06-27
	100%
	SP-030038
	
	
	

	1264
	15038
	OSA Stage 2
	
	2
	Rel-6
	N5
	2004-08-13
	2005-03-10
	100%
	
	
	Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).
	 23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards

	1265
	15026
	Multi Media Messaging function
	
	2
	Rel-6
	N5
	2002-10-31
	2004-09-10
	100%
	
	
	
	29.198-15

	1266
	15028
	Policy management extensions
	
	2
	Rel-6
	N5
	2002-10-31
	2003-12-12
	100%
	
	
	
	29.198, 29.998

	1267
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	
	2
	Rel-6
	N5
	2002-10-31
	2004-03-26
	100%
	
	
	N5#26: Split WI into TS & TR.
	29.198-14

	1268
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	
	2
	Rel-6
	N5
	2003-07-14
	2004-09-10
	100%
	
	
	
	29.199

	1269
	15033
	Introduction of migration support mechanism
	
	2
	Rel-6
	N5
	2002-10-31
	2003-12-10
	100%
	
	
	
	29.198, 29.998

	1270
	15036
	Framework Function for Federation
	
	2
	Rel-6
	N5
	2003-02-03
	2003-12-12
	100%
	
	
	
	29.198, 29.998

	1271
	60008
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	
	2
	Rel-6
	OMA
	2003-12-18
	2004-09-16
	100%
	
	
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).
	

	1272
	15037
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	
	2
	Rel-6
	N5
	2004-09-17
	2004-09-17
	100%
	
	
	N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.
	

	1273
	50401
	Addition of frequency bands to GSM (TAPS)
	TAPS
	1
	Rel-6
	GP
	2002-06-28
	2005-01-28
	100%
	GP-022072
	Nokia
	
	

	1274
	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	2
	Rel-6
	G1
	2002-11-15
	2002-12-20
	100%
	GP-022073
	Nokia
	Ready
	

	1275
	51102
	Changes to core specs
	
	3
	Rel-6
	G1
	2002-11-15
	2002-12-20
	100%
	
	
	
	

	1276
	54102
	Deleted at TSG #27 - Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	2
	Rel-6
	G4
	2002-06-28
	2005-01-28
	100%
	GP-022074
	Nokia
	DELETE
	

	1277
	54103
	Deleted at TSG #27 - 51.010-1 Add testing
	
	3
	Rel-6
	G4
	2002-06-28
	2005-01-28
	100%
	
	
	DELETE
	

	1278
	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	1
	Rel-6
	GP
	2000-01-03
	2005-06-17
	100%
	GP-022561
	Vodafone
	
	

	1279
	51131
	Identification of requirements for streaming
	
	2
	Rel-6
	G1
	2003-06-27
	2003-08-29
	100%
	GP-022564
	
	Started
	

	1280
	51133
	Requirements
	
	3
	Rel-6
	G1
	2003-06-27
	2003-08-29
	100%
	
	
	
	

	1281
	51132
	Performance study of cell change mechanisms
	
	2
	Rel-6
	G1
	2000-01-03
	2003-08-29
	100%
	GP-022562
	
	Started
	

	1282
	51134
	Performance of NACC
	
	3
	Rel-6
	G1
	2000-01-03
	2003-08-29
	100%
	
	
	
	

	1283
	51135
	Performance of cell change in DTM for the PS domain
	
	3
	Rel-6
	G1
	2000-01-03
	2003-08-29
	100%
	
	
	
	

	1284
	51136
	Handover
	
	3
	Rel-6
	G1
	2000-01-03
	2003-08-29
	100%
	
	
	
	

	1285
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	
	2
	Rel-6
	G2
	2003-06-27
	2005-06-17
	100%
	GP-022563
	
	Completed at GERP#17
	

	1286
	52133
	Optimisations of existing mechanisms/procedures
	
	3
	Rel-6
	G2
	2003-06-27
	2003-11-21
	100%
	
	
	
	

	1287
	52134
	Inter-system NACC
	
	3
	Rel-6
	G2
	2003-06-27
	2003-11-21
	100%
	
	
	
	

	1288
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	
	3
	Rel-6
	G2
	2003-06-27
	2005-06-17
	100%
	
	
	
	

	1289
	52136
	Dependency to other features
	
	3
	Rel-6
	G2
	2003-06-27
	2003-11-21
	100%
	
	
	
	

	1290
	54131
	MS conformance testing
	
	2
	Rel-6
	G3
	2003-12-19
	2004-01-30
	100%
	GP-023424
	
	Closed, no work needed
	

	1291
	54132
	MS  conformance tests
	
	3
	Rel-6
	G4,G5
	2003-12-19
	2004-01-30
	100%
	
	
	Closed, no work needed
	

	1292
	33013
	GERAN A/Gb mode security enhancements
	
	2
	Rel-6
	S3
	2002-09-26
	2005-01-28
	100%
	SP-030107
	Vodafone
	Possible changes to 33.102 or new specification needed. 
	33.102

	1293
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	1
	Rel-6
	S4
	2002-09-13
	2004-06-10
	100%
	SP-020433
	Nokia
	
	 26.935

	1294
	31030
	Study on Privacy Capability
	PrivCap
	1
	Rel-6
	S1
	2003-11-10
	2004-03-03
	100%
	SP-020579
	Lucent
	
	 21.949

	1295
	35010
	OAM&P Rel-6
	OAM
	1
	Rel-6
	S5
	2002-09-12
	2005-03-11
	100%
	SP-040766
	Motorola
	SA#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.
	32-series

	1296
	35011
	Principles, high level Requirements and Architecture
	OAM-AR
	2
	Rel-6
	S5
	2002-09-12
	2004-09-16
	100%
	SP-040767
	Motorola
	SA#25 09/2004 completed
	32.101, 32.102

	1297
	35012
	Performance Management
	OAM-PM
	2
	Rel-6
	S5
	2002-09-12
	2004-12-16
	100%
	SP-040782
	Nortel
	SA#26 12/2004 completed
	32.401/3, 52.402, 32.411/2/3, 32.432/5/6

	1298
	35014
	Network Infrastructure Management 
	OAM-NIM
	2
	Rel-6
	S5
	2002-09-12
	2004-12-16
	100%
	SP-040789
	Ericsson
	SA#26 12/2004 completed
	32.15x, 32.3/6/7xy

	1299
	35015
	Trace Management Rel-6
	OAM-Trace
	2
	Rel-6
	S5
	2002-09-20
	2005-03-11
	100%
	SP-040782
	Nokia
	SA#26 12/2004 SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.
	32.42x, 52.008

	1300
	35022
	Subscriber and UE trace management
	OAM-Trace
	3
	Rel-6
	S5
	2002-09-20
	2004-12-16
	100%
	
	Nokia
	SA#26 12/2004 completed
	32.421/2/3, 52.008

	1301
	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	3
	Rel-6
	R3
	2003-06-06
	2004-06-15
	100%
	RAN_Work_Items_History
	Nortel
	
	25.413, 25.420, 25.423

	1302
	14016
	Trace Management, Stage3
	OAM-Trace
	3
	Rel-6
	N4
	2004-06-09
	2005-03-11
	100%
	NP-040411
	Nokia
	
	 23.205, 29.232, 29.060, 29.002, 29.228

	1303
	35016
	Charging Management
	CH
	1
	Rel-6
	S5
	2002-11-21
	2005-06-09
	100%
	SP-040773
	T-Mobile
	SA#28 Target 09/2005 for WLAN Charging 32.252
	32.2xy

	1304
	35037
	Charging architecture and principles
	CH
	2
	Rel-6
	S5
	2003-03-21
	2004-09-16
	100%
	
	
	SA#25 09/2004 completed
	32.240

	1305
	35024
	Charging Data Record (CDR) file format and transfer
	CH
	2
	Rel-6
	S5
	2003-03-21
	2004-03-18
	100%
	
	
	SA#23 03/2004 completed
	32.297

	1306
	35025
	CDR parameter description
	CH
	2
	Rel-6
	S5
	2003-03-21
	2005-06-09
	100%
	
	
	SA#28 06/2005 completed
	32.298

	1307
	35026
	Diameter charging applications
	CH
	2
	Rel-6
	S5
	2003-03-21
	2004-09-16
	100%
	
	
	SA#25 09/2004 completed
	32.299

	1308
	35027
	Online Charging System (OCS) architecture study
	CH
	2
	Rel-6
	S5
	2003-03-21
	2003-09-18
	100%
	
	
	SA#21 09/2003 completed
	32.815

	1309
	35028
	OCS: Applications and interfaces
	CH
	2
	Rel-6
	S5
	2003-03-21
	2004-12-16
	100%
	
	
	SA#26 12/2004 completed
	32.296

	1310
	35017
	Charging Management for Bearer level
	CH-BC
	2
	Rel-6
	S5
	2003-03-21
	2004-09-16
	100%
	SP-030048
	Nokia
	SA#28 Target 09/2005 for WLAN Charging 32.252
	

	1311
	35029
	CS domain charging
	CH
	3
	Rel-6
	S5
	2003-03-21
	2004-03-18
	100%
	
	
	SA#23 03/2004 completed
	32.250

	1312
	35030
	PS domain charging
	CH
	3
	Rel-6
	S5
	2003-03-21
	2004-09-16
	100%
	
	
	SA#25 09/2004 completed
	32.251

	1313
	35031
	CDR transfer
	CH
	3
	Rel-6
	S5
	2003-03-21
	2004-09-16
	100%
	
	
	SA#25 09/2004 completed
	32.295

	1314
	35018
	Charging Management for the IMS
	IMS2-CH
	2
	Rel-6
	S5
	2003-03-21
	2004-12-16
	100%
	SP-030049
	Ericsson
	SA#26 12/2004 completed
	32.260

	1315
	35019
	Charging Management for the Service domain
	CH
	2
	Rel-6
	S5
	2003-03-21
	2005-06-09
	100%
	SP-040778
	Siemens
	SA#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH
	32.252, 32.270/1/2

	1316
	32030
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	2
	Rel-6
	S2
	2002-11-21
	2005-03-11
	100%
	SP-040041
	
	
	23.125

	1317
	32069
	Overall definition of FBC architecture
	
	3
	Rel-6
	S2
	2002-11-21
	2004-03-02
	100%
	
	
	
	

	1318
	32070
	Study on providing policy control with FBC
	
	3
	Rel-6
	S2
	2004-02-02
	2004-07-30
	100%
	
	
	
	

	1319
	13020
	Gx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	2004-02-02
	2004-12-08
	100%
	NP-040245
	Nokia
	
	29.210

	1320
	13021
	Rx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	2004-02-02
	2005-03-11
	100%
	NP-040339
	Nortel
	
	29.209

	1321
	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	1
	Rel-6
	T3
	2000-09-25
	2005-03-10
	100%
	not needed
	
	
	

	1322
	1802
	UICC API
	USAT1-API
	2
	Rel-6
	T3
	2002-03-20
	2005-03-10
	100%
	
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	1323
	43001
	Java API Test specification
	
	3
	Rel-6
	T3
	2002-03-20
	2002-06-10
	100%
	TP-020029
	Microelectrónica Española
	
	

	1324
	43006
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	3
	Rel-6
	T3
	2003-03-17
	2004-03-05
	100%
	TP-030031
	Oberthur Card Systems
	
	

	1325
	43007
	(U)SIM API for Java Card Testing Work Item
	
	3
	Rel-6
	T3
	2003-03-17
	2005-03-10
	100%
	TP-040186
	Axalto
	
	31.213

	1326
	43003
	Deleted - Java API Test specification (TS 43.019 Rel-5)
	
	3
	Rel-6
	T3
	2002-05-30
	2003-06-09
	100%
	TP-020122
	Microelectrónica Española
	MOVED to Rel-5 WP
	

	1327
	43004
	Rel-6 USIM toolkit enhancements
	
	2
	Rel-6
	T3
	2000-09-25
	2005-03-04
	100%
	
	
	
	

	1328
	502031
	C SIM API
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	2000-09-25
	2002-09-27
	100%
	TP-000155
	
	
	

	1329
	502032
	Specification
	
	4
	Rel-6
	T3
	2000-09-25
	2002-09-27
	100%
	TP-000155
	Aspects Software
	
	

	1330
	502033
	Test specification
	
	4
	Rel-6
	T3
	2001-01-01
	2001-09-28
	100%
	TP-000155
	Aspects Software
	
	

	1331
	43009
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	
	3
	Rel-6
	T3
	2003-12-05
	2005-03-04
	100%
	TP-030259
	Gemplus
	
	31.124 

	1332
	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	1
	Rel-6
	S4
	2002-11-18
	2005-12-07
	100%
	SP-020685
	Ericsson
	
	 

	1333
	31039
	Stage 1
	
	2
	Rel-6
	S1
	2002-11-18
	2003-03-17
	100%
	
	
	2nd resp SA4
	22.233

	1334
	34024
	Stage 3
	PSSrel6-Stage3
	2
	Rel-6
	S4
	2002-12-13
	2005-12-07
	100%
	
	Ericsson
	TR tbc by Sept. 05
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936

	1335
	34023
	AMR-WB extension for high audio quality
	AMRWB+
	1
	Rel-6
	S4
	2002-12-13
	2005-12-07
	100%
	SP-030083
	Nokia
	TR tbc by Sept. 05
	26.290, 26.304, 26.273, 26.274, 26.412, 26.936

	1336
	34027
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	1
	Rel-6
	S4
	2004-03-16
	2004-12-16
	100%
	SP 040066
	Nokia
	Completed
	 26.235, 26.236

	1337
	34028
	3G-324M Improvements
	3G-324MI
	1
	Rel-6
	S4
	2004-03-16
	2004-12-16
	100%
	SP-040067
	Ericsson
	Completed
	26.111, 26.911

	1338
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	1
	Rel-6
	GP;G1
	2002-11-15
	2004-08-27
	100%
	GP-023400
	Cingular
	
	

	1339
	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	1
	Rel-6
	S1
	2003-03-28
	2003-12-31
	100%
	SP-020818
	Samsung
	
	

	1340
	12007
	Stages 2 and 3
	
	2
	Rel-6
	N4
	2003-03-28
	2003-12-31
	100%
	NP-030153
	
	
	

	1341
	32060
	Bandwidth and resource savings in CS networks
	BARS
	1
	Rel-6
	S2
	2003-06-01
	2004-06-16
	100%
	SP-030308
	
	
	23.977

	1342
	33018
	FS on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	
	1
	Rel-6
	S3
	2003-07-03
	2003-12-26
	100%
	SP-030341
	Toshiba
	Approved TSG#20
	

	1343
	50600
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-6
	GP;G2
	2002-04-05
	2005-01-28
	100%
	GP-021263
	Ericsson
	
	

	1344
	50601
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	2
	Rel-6
	GP;G2
	2002-04-05
	2003-08-29
	100%
	GP-021263
	Ericsson
	
	

	1345
	50602
	Multiple TBF Concept paper
	
	3
	Rel-6
	GP;G2
	2002-04-05
	2003-08-29
	100%
	
	
	
	

	1346
	50603
	Multiple TBF Stage 2 (43.064) CRs
	
	3
	Rel-6
	GP;G2
	2002-04-05
	2003-08-29
	100%
	
	
	
	

	1347
	50604
	Multiple TBF Stage 3 (44.060) CRs
	
	3
	Rel-6
	GP;G2
	2002-04-05
	2003-08-29
	100%
	
	
	
	

	1348
	50605
	Deleted at TGS # 27 - Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	2
	Rel-6
	G3
	2005-01-28
	2005-01-28
	100%
	GP-022098
	Ericsson
	DELETE
	

	1349
	50096
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	1
	Rel-6
	G3
	2003-08-29
	2005-09-02
	100%
	GP-032236
	Ericsson
	
	

	1350
	50097
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	2
	Rel-6
	G3
	2003-08-29
	2005-09-02
	100%
	
	
	Completed
	

	1351
	50444
	Addition of U-TDOA in the CS domain 
	UTDOACS
	1
	Rel-6
	GP
	2003-11-21
	2004-04-23
	100%
	GP-032773
	TruePosition
	Completed, except for potential LMU performance specs
	

	1352
	50445
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	1
	Rel-6
	GP
	2003-06-27
	2004-11-12
	100%
	GP-032774
	TruePosition
	
	

	1353
	50101
	Downlink Advanced Receiver Performance
	DARP
	1
	Rel-6
	GP
	2003-11-21
	2005-09-02
	100%
	GP-041966
	Nokia
	
	

	1354
	50102
	DARP test scenarios
	DARP-TS
	2
	Rel-6
	GP
	2003-11-21
	2004-08-27
	100%
	GP-041967
	Nokia
	
	

	1355
	50103
	DARP for GMSK modulated voice services
	DARP-GMSK
	2
	Rel-6
	GP
	2004-02-06
	2004-11-12
	100%
	GP-041968
	Nokia
	
	

	1356
	50104
	Performance requirements in 45.005
	DARP-GMSK-Perf
	3
	Rel-6
	GP
	2004-02-06
	2004-11-12
	100%
	
	
	
	

	1357
	50105
	Radio subsystem link control in 45.008
	DARP-GMSK-LC
	3
	Rel-6
	GP
	2004-02-06
	2004-11-12
	100%
	
	
	
	

	1358
	50106
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	2
	Rel-6
	GP
	2004-02-06
	2004-11-12
	100%
	GP-041969
	Nokia
	
	

	1359
	50107
	Performance requirements in 45.005
	DARP-GPRSE-Perf
	3
	Rel-6
	GP
	2004-02-06
	2004-11-12
	100%
	
	
	
	

	1360
	50108
	Radio subsystem link control in 45.008
	DARP-GPRSE-LC
	3
	Rel-6
	GP
	2004-02-06
	2004-11-12
	100%
	
	
	
	

	1361
	50115
	DARP Capability signalling
	DARP-CAPSIG
	2
	Rel-6
	GP
	2003-11-21
	2004-11-12
	100%
	GP-041970
	Nokia
	
	

	1362
	50116
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	2
	Rel-6
	G3
	2004-08-27
	2005-09-02
	100%
	GP-041971
	Nokia
	Started
	

	1363
	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	1
	Rel-6
	G2
	2003-11-21
	2005-06-24
	100%
	GP-032548
	Siemens
	
	

	1364
	50110
	Use case and requirement definition
	PSintDTM-Req
	2
	Rel-6
	G2
	2003-11-21
	2004-04-23
	100%
	GP-032549
	Siemens
	
	

	1365
	50111
	Performance Study of Current Procedures
	PSintDTM-Perf
	2
	Rel-6
	G2
	2003-11-21
	2004-04-23
	100%
	GP-032550
	Siemens
	
	

	1366
	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	2
	Rel-6
	G2
	2004-04-23
	2004-11-12
	100%
	GP-032551
	Siemens
	
	

	1367
	50113
	Deleted - MS Conformance testing
	PSintDTM-ConfMS
	2
	Rel-6
	G3
	2004-06-25
	2005-06-24
	100%
	
	
	Marked as stopped 12/2008
	

	1368
	50114
	Deleted - BTS Conformance testing
	PSintDTM-ConfBTS
	2
	Rel-6
	G3
	2005-06-24
	2005-06-24
	100%
	
	
	
	

	1369
	12008
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	1
	Rel-6
	N4
	2003-12-08
	2004-10-05
	100%
	NP-030584
	
	
	

	1370
	31046
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	1
	Rel-6
	S1
	2004-01-12
	2005-09-02
	100%
	SP-040331
	Vodafone
	
	23.801

	1371
	31047
	Stage 1 - Requirements
	CS_VSS 
	2
	Rel-6
	S1
	2004-01-12
	2004-10-14
	100%
	
	Vodafone
	
	

	1372
	32071
	Stage 2 Study on architecture alternatives
	CS_VSS 
	2
	Rel-6
	S2
	2004-01-12
	2004-08-13
	100%
	
	
	
	

	1373
	32072
	Stage 2 description on Redial
	CS_VSS 
	2
	Rel-6
	S2
	2004-05-03
	2004-12-16
	100%
	
	
	
	23.903

	1374
	11053
	Switching between voice and video call - Redial solution
	CS_VSS 
	2
	Rel-6
	C1
	2005-01-03
	2005-06-17
	100%
	
	
	
	

	1375
	52137
	Deleted - GERAN2 Part
	CS_VSS 
	2
	Rel-6
	G2
	2005-09-02
	2005-09-02
	100%
	
	
	
	

	1376
	13017
	Deleted - CN3 Part
	CS_VSS 
	2
	Rel-6
	N3
	2004-10-14
	2004-10-14
	100%
	
	
	
	

	1377
	33020
	Network Domain Security; MAP application layer security (NDS/MAPsec)
	MAPSEC
	1
	Rel-6
	S3
	2004-07-06
	2004-12-29
	100%
	SP-040280
	Vodafone
	Approved TSG#24. Marked as closed 12/2008 (was marked 20% complete)
	

	1378
	33021
	FS on Security for early IMS
	SEC-IMS
	1
	Rel-6
	S3
	2004-10-01
	2005-03-28
	100%
	SP-040691
	Vodafone
	Approved TSG#24. TR 33.978 Approved at TSG SA #27
	

	1379
	13024
	Reorganisation of CS Data Specifications
	CS Data
	1
	Rel-6
	N3
	2004-11-19
	2004-12-08
	100%
	NP_040563
	Siemens
	Created at TSG#27 as 100 % complete
	

	1380
	50553
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	1
	Rel-6
	GP
	2004-06-25
	2006-01-20
	100%
	GP-042247
	Motorola
	
	

	1381
	50544
	FS on GAAI
	GAAG
	2
	Rel-6
	GP
	2004-06-25
	2004-08-27
	100%
	GP-041592
	Motorola
	Feasibility Study
	 43.901

	1382
	50554
	GAAI – Stage 2
	GAAI-Stage2
	2
	Rel-6
	GP
	2004-08-27
	2005-04-08
	100%
	
	Ericsson
	Completed
	 43.318

	1383
	50555
	GAAI – Stage 3
	GAAI-Stage3
	2
	Rel-6
	GP
	2004-08-27
	2005-04-08
	100%
	
	
	Completed
	 44.318

	1384
	50556
	MS Conformance Test for GAAI
	GAAI-CT
	2
	Rel-6
	GP
	2004-08-27
	2006-01-20
	100%
	
	
	Marked as closed 12/2008 (was marked 90% complete)
	

	1385
	50559
	Support of PS Handover for GERAN A/Gb mode
	SPSHAGB
	1
	Rel-6
	GP-G2
	2003-11-03
	2005-08-24
	100%
	GP-051160
	Ericsson
	Replaces SCSAGB- Originally Started Nov 2003 as GP-030443
	

	1386
	50560
	Stage 2 
	SPSHAGB-Stage2
	2
	Rel-6
	GP-G2
	2003-11-03
	2005-08-24
	100%
	GP-051161
	Ericsson
	Replaces SCSAGB-Stage2
	43.129

	1387
	50561
	PS handover
	SPSHAGB-PSHO
	2
	Rel-6
	GP-G2
	2003-11-03
	2005-08-24
	100%
	GP-051162
	Ericsson
	Replaces SCSAGB-PSH
	

	1388
	50562
	Definition of radio resource management functionality
	SPSHAGB-RRM
	2
	Rel-6
	GP-G2
	2003-11-03
	2005-08-24
	100%
	GP-051163
	Ericsson
	Replaces SCSAGB-RRM
	

	1389
	60111
	small Technical Enhancements and Improvements for Rel-6
	TEI6
	1
	Rel-6
	Generic
	2006-06-02
	2008-05-06
	100%
	
	
	"Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP
	

	1390
	25019
	Small Technical Enhancements and Improvements for Rel-6 Conformance Testing
	TEI6_Test
	2
	Rel-6
	R5
	2006-06-02
	2008-05-06
	100%
	RAN5_Work_Items
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	34.108,34.121-1/2,34.122,34.123-1/2/3

	1391
	31029
	Deleted - Study of Feature Interactions Requirements
	FINTER
	1
	Rel-6
	S1
	2004-10-01
	2004-10-01
	100%
	SP-020578
	
	SP-23 - To be abandoned?
	

	1392
	50563
	Deleted (moved to Rel7) - Enhancements of VGCS in public networks for communication of public authority officials
	EVGCS
	1
	Rel-6
	GP-G2
	2005-08-24
	2005-08-24
	100%
	GP-041837
	Siemens
	Started
	44.018, 44.068, 48.008

	1393
	50500
	Deleted - Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-6
	GP
	2003-11-21
	2004-02-19
	100%
	GP-030443
	Ericsson
	
	

	1394
	50501
	Delete - Creation of a TR
	SCSAGB-TR
	2
	Rel-6
	GP
	2003-11-21
	2003-11-21
	100%
	GP-030444
	Ericsson
	
	

	1395
	50502
	Delete - Stage 2
	SCSAGB-Stage2
	2
	Rel-6
	GP
	2003-11-21
	2003-11-21
	100%
	GP-030445
	Ericsson
	Started
	

	1396
	50503
	Delete - Radio Channel Support
	SCSAGB-RCS
	2
	Rel-6
	GP
	2003-11-21
	2003-11-21
	100%
	GP-030446
	Ericsson
	Not started
	

	1397
	50504
	Delete - Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-6
	GP;G2
	2003-11-21
	2003-11-21
	100%
	GP-030447
	Ericsson
	Not started
	

	1398
	50505
	Delete, replaced by 50561 - PS Handover
	SCSAGB-PSH
	2
	Rel-6
	GP;GP, N1
	2003-11-21
	2004-02-19
	100%
	GP-030448
	Ericsson
	Started
	

	1399
	50506
	Delete - Modifications to FLO
	SCSAGB-FLO
	2
	Rel-6
	GP;G2
	2003-11-21
	2003-11-21
	100%
	GP-030449
	Ericsson
	Not started
	

	1400
	2
	Deleted - Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-6
	RP
	2003-12-31
	2003-12-31
	100%
	RAN_Work_Items
	Alcatel
	Generic feature
	

	1401
	0
	Release 5 Features
	
	1
	Rel-5
	CP,GP, RP,SP,TP
	
	
	
	
	
	
	

	1402
	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	1
	Rel-5
	R3
	2000-07-17
	2002-03-29
	100%
	RAN Wis
	Alcatel
	
	

	1403
	2455
	FS on Usage of SUA
	SS7IP
	1
	Rel-5
	N4
	2001-03-12
	2001-12-21
	100%
	NP-010460
	
	update WID...
	

	1404
	2476
	High Speed Downlink Packet Access
	HSDPA
	1
	Rel-5
	R2
	2001-04-02
	2003-06-06
	100%
	RAN_Wis
	Motorola
	
	

	1405
	2477
	Physical Layer
	HSDPA-Phys
	2
	
	R1
	2001-04-05
	2002-03-29
	100%
	RP-010262
	Motorola
	
	

	1406
	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	2
	
	R2
	2001-04-05
	2002-03-29
	100%
	RAN_Wis
	Motorola
	30 November: Completion date shifted to March 2002
	

	1407
	2479
	Iub/Iur protocol aspects
	HSDPA-IubIur
	2
	
	R3
	2001-04-02
	2002-03-29
	100%
	RP-010262
	Motorola
	
	

	1408
	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	2
	
	R4
	2001-04-09
	2003-06-06
	100%
	RP-010262
	Motorola
	
	

	1409
	501216
	Rel-5 Improvements of Radio Interface
	RInImp
	1
	NA
	RP
	2000-08-14
	2002-08-30
	100%
	RAN Wis
	
	
	

	1410
	1471
	Base station classification
	RInImp-BSClass
	2
	Rel-5
	R4
	2000-08-14
	2002-06-14
	100%
	RAN_Wis
	Nokia
	
	

	1411
	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	3
	
	R4
	2000-08-14
	2002-03-08
	100%
	RAN_Wis
	Nokia
	
	

	1412
	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	3
	
	R4
	2001-06-15
	2002-06-14
	100%
	
	Siemens
	
	

	1413
	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	2
	Rel-5
	R1
	2001-03-16
	2002-03-29
	100%
	
	Samsung
	
	

	1414
	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	2
	Rel-5
	R2
	2000-08-21
	2001-12-28
	100%
	RAN_Wis
	Siemens
	Stopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access feature
	

	1415
	1221
	FS on USTS
	RInImp-USTS
	2
	Rel-5
	R1
	2000-08-14
	2001-12-21
	100%
	RAN_Sis
	SK Telecom
	
	

	1416
	1997
	FS on UE antenna efficency test method performance requirements
	RInImp-UEAnTM
	2
	Rel-5
	R4
	2000-09-25
	2001-09-14
	100%
	RAN_Sis
	Allgon
	
	

	1417
	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	2
	Rel-5
	R4
	2001-03-12
	2001-12-14
	100%
	
	Ericsson
	
	

	1418
	2493
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	2
	Rel-5
	R4
	2001-03-19
	2002-03-08
	100%
	
	Intel
	
	

	1419
	1839
	Deleted - Conformance Test Spec. improvements in Radio Interface
	
	2
	
	T1
	2002-02-18
	2002-08-30
	100%
	
	
	Marked as stopped 12/2008
	

	1420
	2210
	Deleted - Testing improvement of inter-frequency and inter-system measurement
	
	3
	Rel-5
	T1
	2002-02-18
	2002-08-30
	100%
	
	
	start/finish dates set...Marked as stopped 12/2008
	

	1421
	2211
	Deleted - Testing Hybrid ARQ II/III
	
	3
	Rel-5
	T1
	2002-02-18
	2002-08-30
	100%
	
	
	start/finish dates set...Marked as stopped 12/2008
	

	1422
	500009
	Rel-5 RAN improvements
	RANimp
	1
	NA
	RP
	2001-03-16
	2004-03-01
	100%
	RAN Wis
	
	
	

	1423
	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-5
	R3
	2001-03-16
	2002-06-04
	100%
	RAN_Wis
	Ericsson
	
	

	1424
	23000
	Iur common transport channel efficiency optimisation
	RANimp-RRMopt-ctc
	3
	
	R3
	2001-03-16
	2002-03-29
	100%
	
	Ericsson
	
	

	1425
	23001
	Iur neighbouring cell reporting efficiency optimisation
	RANimp-RRMopt-ncr
	3
	
	R3
	2001-03-16
	2002-03-29
	100%
	
	Ericsson
	
	

	1426
	23002
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	3
	
	R3
	2001-06-15
	2002-06-04
	100%
	
	Ericsson
	FS was closed and introduction of WI not agreed at RAN #16 
	

	1427
	2488
	RL Timing Adjustment
	RANimp-RLTA
	2
	Rel-5
	R3
	2001-03-16
	2002-03-29
	100%
	
	Ericsson
	
	

	1428
	2489
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	2
	Rel-5
	R3
	2001-03-16
	2002-03-29
	100%
	
	Ericsson
	
	

	1429
	23003
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	2
	Rel-5
	R3
	2001-06-15
	2002-09-03
	100%
	
	Nokia
	
	

	1430
	2490
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	2
	Rel-5
	R3
	2001-03-16
	2001-12-21
	100%
	
	Nokia
	FS was closed and WI was introduced at RAN #14 
	

	1431
	2491
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	2
	Rel-5
	R3
	2001-03-16
	2002-03-29
	100%
	
	Nokia
	
	

	1432
	22000
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	2
	Rel-5
	R2
	2001-04-02
	2002-06-28
	100%
	RAN Wis
	Nokia
	RFC 3095 context relocation
	

	1433
	21001
	Beamforming requirements for UE
	RANimp-BFR-UE
	2
	Rel-5
	R1
	2001-09-21
	2001-12-14
	100%
	
	Nokia
	
	

	1434
	21002
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	2
	Rel-5
	R1
	2001-12-14
	2002-06-04
	100%
	
	NEC
	RP-020356
	

	1435
	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	2
	Rel-5
	R1
	2001-03-16
	2002-03-29
	100%
	
	CATT
	
	

	1436
	1912
	Deleted - Start Testing
	
	2
	
	MLST
	2001-12-03
	2001-12-03
	100%
	
	
	Marked as stopped 12/2008
	

	1437
	2102
	Deleted - Conformance Test Aspects - RAN Improvements
	
	2
	
	T1
	2002-01-01
	2004-03-01
	100%
	
	
	Marked as stopped 12/2008
	0%

	1438
	2222
	Deleted - Testing Radio access bearer support enhancments
	
	3
	
	T1
	2002-01-01
	2002-09-02
	100%
	
	
	duration set to 6 months (was 0)...Marked as stopped 12/2008
	

	1439
	41010
	Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	3
	Rel-5
	T1
	2003-03-03
	2004-03-01
	100%
	
	
	Marked as stopped 12/2008
	34.108, 34.121, 34.122

	1440
	23004
	UTRAN Sharing in Connected Mode
	NETSHARE
	1
	Rel-5
	R3
	2001-12-03
	2002-09-03
	100%
	
	Ericsson 
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	

	1441
	1273
	Provisioning of IP-based multimedia services
	IMS
	1
	NA
	S1
	2000-01-03
	2004-03-03
	100%
	SP-000216
	Openwave
	S1 WI proposed S1-000290...
	

	1442
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	2
	Rel-5
	S2
	2000-01-03
	2002-06-14
	100%
	SP-010339
	Lucent
	
	

	1443
	1633
	Stage 1
	
	3
	
	S1
	2000-02-21
	2000-12-15
	100%
	
	Motorola
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	22.228

	1444
	1514
	Stage 2 (Architecture and Main flows)
	
	3
	
	S2
	2000-04-14
	2001-03-23
	100%
	SP-000289
	Lucent
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	23.228

	1445
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	3
	
	N1
	2000-08-28
	2002-03-08
	100%
	NP-010434
	Lucent
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	

	1446
	2233
	SIP Call Control protocol for the IMS
	
	3
	
	N1
	2000-01-03
	2002-06-14
	100%
	NP-010643
	Lucent
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol...
	 24.228, 24.229, 23.218

	1447
	1998
	IMS signalling flows
	
	4
	
	N1
	2000-10-02
	2002-03-22
	100%
	
	
	TS 24.228...
	 24.228

	1448
	1278
	IMS stage 3
	
	4
	
	N1
	2000-10-02
	2002-03-22
	100%
	
	
	TS 24.229...
	 24.229

	1449
	2255
	IMS Session Handling; stage 2
	
	4
	
	N1
	2000-10-02
	2002-03-22
	100%
	
	
	TS 23.218...
	 23.218

	1450
	10004
	Main IETF dependencies
	
	4
	
	NP
	2000-01-03
	2002-06-07
	100%
	
	
	
	

	1451
	2521
	IETF: RFC 3261 (Session Initiation Protocol)
	
	5
	
	N1
	2000-11-24
	2002-03-22
	100%
	
	
	
	

	1452
	2523
	IETF: RFC 3262 (Reliability of provisional responses)
	
	5
	
	N1
	2000-11-24
	2002-03-22
	100%
	
	
	
	

	1453
	2522
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	
	5
	
	N1
	2000-11-24
	2002-05-13
	100%
	
	
	
	

	1454
	2524
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	
	5
	
	N1
	2000-11-24
	2002-05-13
	100%
	
	
	
	

	1455
	2525
	IETF: RFC 3313 (SIP extensions for media authorization)
	
	5
	
	N1
	2000-11-24
	2002-05-13
	100%
	
	
	
	

	1456
	11000
	IETF: RFC 3265 (specific event notification)
	
	5
	
	N1
	2000-11-24
	2002-03-22
	100%
	
	
	
	

	1457
	11001
	IETF: RFC editor Queue (refer method)
	
	5
	
	N1
	2000-11-24
	2002-06-07
	100%
	
	
	
	

	1458
	11002
	IETF: RFC editor Queue (DHCP options for SIP servers)
	
	5
	
	N1
	2000-11-24
	2002-05-13
	100%
	
	
	
	

	1459
	11004
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	
	5
	
	N1
	2000-11-24
	2002-03-22
	100%
	
	
	
	

	1460
	11005
	IETF: RFC 3266 (IPv6 support within SDP)
	
	5
	
	N1
	2000-01-03
	2002-03-22
	100%
	
	
	
	

	1461
	11022
	IETF: RFC 3311 (The Update method)
	
	5
	
	N1
	2000-11-24
	2002-05-13
	100%
	
	
	
	

	1462
	11023
	IETF: RFC 3324 (Network Asserted Identity)
	
	5
	
	N1
	2000-11-24
	2002-05-13
	100%
	
	
	
	

	1463
	11024
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	
	5
	
	N1
	2000-11-24
	2002-05-13
	100%
	
	
	
	

	1464
	1290
	Addressing
	
	4
	
	S2
	2000-10-09
	2002-03-22
	100%
	
	
	
	

	1465
	1291
	Architectural issues
	
	5
	
	S2
	2000-10-09
	2001-08-31
	100%
	
	
	
	

	1466
	1292
	Impact on HSS 
	
	5
	
	N4
	2000-11-15
	2002-03-22
	100%
	
	
	17th May, KK: This is cover by 29.228 & 29228. Work complete.
	

	1467
	2530
	Service Examples (Work stopped)
	IMS-Sex
	4
	
	S1
	2001-04-17
	2002-06-14
	100%
	
	Motorola
	
	22.928

	1468
	2531
	IMS Framework Report (work stopped)
	IMS-FrWk
	5
	
	S1
	2001-04-17
	2002-06-14
	100%
	
	SBC
	
	22.941

	1469
	1298
	Access Security for IMS
	IMS-ASEC
	2
	Rel-5
	S3
	2001-10-08
	2002-06-28
	100%
	SP-010323
	Ericsson
	TS33.203 will be presented for info at SA#14 and is scheduled for approval at SA#15. Dependencies on IETF exist. Approved SA#15
	

	1470
	43000
	IMS impacts on UICC (ISIM application)
	
	3
	
	T3
	2001-10-08
	2002-06-21
	100%
	TP-010251
	Vodafone
	
	

	1471
	11014
	SIP extensions for Integrity protection
	
	3
	
	N1
	2001-12-17
	2002-06-28
	100%
	
	
	Per 26/2-02: CN1 is not aware of any requirements and is not doing anything on this task.
	

	1472
	2574
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	2
	Rel-5
	S3
	2001-07-02
	2001-12-28
	100%
	SP-010324
	AT&T Wireless
	Incorporated into IMS access security TS (33.203) which will be presented for info at SA#14 and is scheduled for approval at SA#15.Editors notes removed SA#16&17
	

	1473
	1299
	Lawful interception
	IMS-LI
	2
	Rel-5
	S3
	2000-09-04
	2002-03-29
	100%
	SP-010621
	Reg TP
	Rel-5 33.106 and 33.107 approved at SA#12.Revised WID including new Rel-5 specification (33.108) scheduled for approval at SA#14. 33.108 approved SA#16. CR at SA#17
	

	1474
	35007
	Charging and OAM&P for IMS
	IMS-OAM
	2
	Rel-5
	S5
	2000-12-25
	2002-06-12
	100%
	SP-010461
	VoiceStream, Motorola
	
	32-series

	1475
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	2
	Rel-5
	S4
	2000-07-26
	2002-09-27
	100%
	SP-000398
	Toshiba, Nokia
	
	26.235, 26.236

	1476
	2039
	Codecs
	
	3
	
	S4
	2000-07-26
	2002-03-14
	100%
	SP-000398
	
	
	26.235, 26.236

	1477
	34020
	Transport protocols
	IMS-CODEC
	3
	Rel-5
	S4
	2002-03-12
	2002-03-12
	100%
	
	Nokia
	
	26.236

	1478
	34006
	recommendation for QoS parameter values for various media types
	
	3
	
	S4
	2001-12-31
	2002-09-27
	100%
	
	
	
	

	1479
	11025
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	
	3
	
	N1
	2000-11-24
	2002-05-13
	100%
	
	
	
	

	1480
	11026
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	
	3
	
	N1
	2000-11-24
	2002-05-13
	100%
	
	
	
	

	1481
	32003
	SIP message compression
	
	2
	Rel-5
	S2
	2001-09-24
	2002-06-07
	100%
	
	
	
	

	1482
	32004
	Stage 2
	
	3
	
	S2
	2001-09-24
	2001-10-26
	100%
	
	
	
	

	1483
	11015
	Compression signalling
	
	3
	
	N1
	2001-09-28
	2002-06-07
	100%
	
	
	
	

	1484
	10001
	Stage 3 description of IMS interfaces
	
	2
	Rel-5
	NP
	2001-03-14
	2002-08-30
	100%
	
	
	
	

	1485
	1286
	Cx interface (HSS to CSCF)
	
	3
	
	N4
	2001-03-14
	2002-06-07
	100%
	NP-010626
	
	DAB 12/12/01 to 75%...
	

	1486
	14997
	Mp interface (MRFC - MRFP) enhancements
	
	3
	
	N4
	2001-03-14
	2002-03-08
	100%
	
	
	[DAB 08-03-02] - No work required in CN4
	

	1487
	11016
	Mw interface (CSCF to P-CSCF)
	
	3
	
	N1
	2001-03-14
	2002-06-07
	100%
	
	
	
	

	1488
	11018
	Mr interface (CSCF to MRF)
	
	3
	
	N1
	2001-03-14
	2002-03-29
	100%
	
	
	
	

	1489
	14003
	Dx interface (I-CSCF to SLF)
	
	3
	
	N4
	2001-03-14
	2002-06-07
	100%
	
	
	CN4#11 30/11/01: No inputs received in CN4...
	

	1490
	13001
	Go interface (GGSN to PCF)
	
	3
	
	N3
	2001-03-14
	2002-06-07
	100%
	
	
	[DAB - 23/05/03] - 100 % complete
	

	1491
	11019
	ISC (IMS Service Control) Interface
	
	3
	
	N1
	2001-03-14
	2002-06-07
	100%
	
	
	
	

	1492
	14006
	Sh interface (HSS to AS)
	
	3
	
	N4
	2002-02-14
	2002-06-07
	100%
	
	
	CN4#11 30/11/01: No inputs received in CN4...
	

	1493
	14998
	Si interface (HSS to IM-SSF)
	
	3
	
	N4
	2002-01-16
	2002-08-30
	100%
	
	
	SA16: Part of Rel5 only if completed in September 02. Marked as closed 12/2008 (was marked 72% complete)
	

	1494
	11020
	Gm interface (UE to CSCF)
	
	3
	
	N1
	2001-03-14
	2002-06-07
	100%
	
	
	
	

	1495
	11027
	Mi interface (CSCF to BGCF)
	
	3
	
	N1
	2001-03-14
	2002-06-07
	100%
	
	
	
	

	1496
	11028
	Mj interface (BGCF to MGCF)
	
	3
	
	N1
	2001-03-14
	2002-06-07
	100%
	
	
	
	

	1497
	11029
	Mk interface (BGCF to BGCF)
	
	3
	
	N1
	2001-03-14
	2002-06-07
	100%
	
	
	
	

	1498
	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	2
	Rel-5
	N5
	2001-09-21
	2002-06-07
	100%
	NP-010692
	Ericsson
	
	29.198, 29.998

	1499
	12000
	CAMEL control of IMS services
	IMS-CAMEL
	2
	Rel-5
	N2
	2001-04-16
	2002-09-06
	100%
	NP-020305
	Lucent
	SA16: Part of Rel5 only if Si completed in September 02
	 

	1500
	12001
	Stage2 work 'general'
	
	3
	
	N2
	2001-04-16
	2002-09-06
	100%
	
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	1501
	12002
	Stage3 work 'CAP'
	
	3
	
	N2
	2002-01-07
	2002-09-06
	100%
	
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	1502
	12003
	Stage2 work 'Si interface'
	
	3
	
	N2
	2002-01-07
	2002-09-06
	100%
	
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	1503
	12004
	Stage3 work 'Si interface'
	
	3
	
	N4
	2002-02-14
	2002-06-07
	100%
	
	
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	

	1504
	14004
	Deleted - SDM issues for CAMEL control of IMS
	
	3
	
	N4
	2002-02-14
	2002-06-07
	100%
	
	
	[DAB 08-03-02] - No activity on this in CN4. Marked as stopped 12/2008
	

	1505
	31002
	Pre-pay/real-time charging in IMS
	
	2
	TBD
	S1
	2001-06-15
	2002-03-15
	100%
	
	
	Marked as closed 12/2008 (was marked 60% complete)
	

	1506
	35005
	Charging
	OAM-CH
	2
	Rel-5
	S5
	2001-08-06
	2002-09-12
	100%
	SP-010631
	T-Mobile
	Changed Rapp email
	32.2xy

	1507
	32006
	Charging Implications of IMS architecture
	
	3
	
	S2
	2001-08-06
	2001-11-16
	100%
	SP-010519
	
	
	

	1508
	35006
	Charging management for IMS (off-line & on-line)
	OAM-CH
	3
	Rel-5
	S5
	2001-11-19
	2002-09-12
	100%
	
	
	
	

	1509
	10002
	Other IETF depencies
	
	2
	Rel-5
	NP
	2000-11-24
	2002-06-07
	100%
	
	
	Was introduced at SA#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	

	1510
	11011
	IETF: draft-ietf-aaa-diameter  - should be CN4
	
	3
	
	NP
	2000-11-24
	2002-06-07
	100%
	
	
	Marked as closed 12/2008 (was marked 90% complete)
	

	1511
	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	
	3
	
	NP
	2000-11-24
	2002-06-07
	100%
	
	
	Marked as closed 12/2008 (was marked 50% complete)
	

	1512
	1913
	Start Testing
	
	2
	Rel-5
	MLST
	2002-03-18
	2002-03-18
	100%
	
	
	Marked as stopped 12/2008
	

	1513
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	2
	
	T1
	2002-03-18
	2002-12-27
	100%
	
	
	The task is a building block, individual work items are being considered but are constrained by lack of supporting companies. Marked as stopped 12/2008
	

	1514
	41004
	Testing of support for IMS - prose
	
	2
	Rel-5
	T1
	2002-09-18
	2003-09-30
	100%
	TP-030052
	Anritsu
	Marked as stopped 12/2008
	34.108, 34.123

	1515
	41005
	Testing of support for IMS - TTCN
	
	2
	Rel-5
	T1
	2002-09-18
	2004-03-03
	100%
	TP-030052
	Anritsu
	Marked as stopped 12/2008
	34.108, 34.123

	1516
	34001
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	1
	Rel-5
	S4
	2002-01-03
	2003-03-17
	100%
	SP-010392
	Ericsson
	
	26.233, 26.234

	1517
	34002
	Stage 1
	
	2
	
	S1
	2002-11-18
	2003-03-17
	100%
	SP-010392
	Vodafone
	2nd resp SA4
	22.233

	1518
	31032
	Interaction with other services
	
	3
	
	S1
	2002-11-18
	2003-03-17
	100%
	
	Vodafone
	2nd resp SA4. Marked as closed 12/2008 (was marked 65% complete)
	22.233

	1519
	34003
	Stage 2 (version Rel5 of TS 26.234)
	
	2
	
	S4
	2002-01-03
	2002-03-14
	100%
	SP-010392
	
	2nd resp SA2
	26.234

	1520
	34019
	RTP usage model
	
	2
	
	S4
	2002-01-03
	2002-12-06
	100%
	
	
	Marked as closed 12/2008 (was marked 90% complete)
	26.937

	1521
	501637
	Rel-5 OSA enhancements
	OSA1
	1
	Rel-5
	S1
	2000-07-11
	2002-12-20
	99%
	SP-000216
	Siemens
	
	22.127, 23.127, 29.198-x, 29.998-x

	1522
	32010
	General Stage 2 for Rel5
	
	2
	Rel-5
	S2
	2001-09-11
	2002-06-07
	100%
	
	
	Marked as closed 12/2008 (was marked 47% complete)
	

	1523
	1429
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	2
	Rel-5
	S2
	2000-07-11
	2002-06-07
	100%
	
	
	For Rel5 even if completed by March
	

	1524
	1430
	Stage 1
	
	3
	
	S1
	2000-07-11
	2002-03-14
	100%
	
	Siemens
	
	22.127

	1525
	15002
	(Multimedia) Call Control - Stages 2 and 3
	
	3
	
	N5
	2001-09-11
	2002-06-07
	100%
	
	
	
	29.198-04

	1526
	15003
	Generic user interaction - Stage 3
	
	2
	Rel-5
	N5
	2001-09-11
	2002-06-07
	100%
	
	
	
	29.198-05

	1527
	15004
	Charging - Stage 3
	
	2
	Rel-5
	N5
	2001-09-11
	2002-06-07
	100%
	
	
	
	29.198-12

	1528
	15007
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	
	2
	Rel-5
	N5
	2001-09-11
	2002-06-07
	100%
	
	
	
	29.998-04-4

	1529
	15999
	WSDL APIs for SOAP/HTTP - Stage 3
	
	2
	Rel-5
	N5
	2000-09-11
	2002-06-07
	100%
	
	
	
	29.198, 29.998

	1530
	1419
	OSA security
	OSA1-SEC
	2
	Rel-5
	S3
	2000-07-11
	2002-12-20
	100%
	SP-000302
	BT
	CR to correct security specifications in 29.198 scheduled for approval at CN#15
	

	1531
	2121
	Stage 1
	
	3
	
	S1
	2000-07-11
	2001-11-09
	100%
	
	Siemens
	
	22.127

	1532
	1421
	Stage 3
	
	3
	
	S3
	2000-10-23
	2002-06-14
	100%
	
	
	Marked as closed 12/2008 (was marked 80% complete)
	???

	1533
	1422
	security related SCF(s) definition
	
	3
	
	N5
	2001-09-21
	2002-06-07
	100%
	NP-010692
	Ericsson
	
	29.198, 29.998

	1534
	1423
	(possibly) changes required from supporting platforms, e.g. gsmSCF, HLR 
	
	3
	
	S3
	2000-09-11
	2000-12-14
	100%
	
	
	
	???

	1535
	15017
	Security (moved from Rel-6)
	
	3
	
	S3
	2002-03-14
	2002-12-20
	100%
	
	
	Contribution at S3#25
	

	1536
	401424
	Interactions OSA - e-commerce
	OSA1-ECOM
	2
	Rel-5
	S2
	2000-07-11
	2002-06-07
	99%
	
	
	
	

	1537
	1425
	Stage 1
	
	3
	
	S1
	2000-07-11
	2002-03-14
	100%
	
	Siemens
	Marked as closed 12/2008 (was marked 95% complete)
	22.127

	1538
	1529
	Stages 2 and 3
	
	3
	
	N5
	2001-09-21
	2002-06-07
	100%
	NP-010692
	Ericsson
	
	29.198, 29.998

	1539
	15005
	Policy Management - Stage 3
	
	2
	Rel-5
	N5
	2001-09-11
	2002-06-07
	100%
	
	
	
	29.198-13

	1540
	15006
	Presence and Availability Management (PAM) - Stage 3
	
	2
	Rel-5
	N5
	2001-09-11
	2002-06-07
	100%
	
	
	
	29.198-14

	1541
	1786
	CHECK STATUS - LCS - OSA interfaces
	OSA1-LCSI
	2
	Rel-5
	S1
	2000-09-11
	2002-06-07
	100%
	
	Siemens
	az: CN#13 - changed to Rel5
	

	1542
	1787
	Stage 1
	
	3
	
	S1
	2000-09-11
	2000-12-08
	100%
	
	Siemens
	
	22.127

	1543
	2124
	Stage 2
	
	3
	
	S2
	2000-12-11
	2000-12-11
	100%
	
	Ericsson
	az 24/05/01: Rel4 completion 90->100%.
	23.127

	1544
	1788
	Stage 3
	
	3
	
	N5
	2001-09-21
	2002-06-07
	100%
	NP-010692
	Ericsson
	
	29.198, 29.998

	1545
	2540
	Access to User Profile
	OSA2-UP
	2
	Rel-5
	S1
	2001-06-01
	2001-12-20
	100%
	
	
	
	

	1546
	1433
	Retrieval of Terminal capabilities
	OSA2-TC
	2
	Rel-5
	S2
	2000-07-11
	2002-12-13
	100%
	
	
	
	

	1547
	1434
	Stage 1
	
	3
	Rel-5
	S1
	2000-07-11
	2001-01-10
	100%
	
	Siemens
	
	22.127

	1548
	1436
	Stages 2 and 3
	
	3
	Rel-5
	N5
	2001-09-21
	2002-12-13
	100%
	NP-010692
	Ericsson
	
	29.198, 29.998

	1549
	2122
	Provisionning of the terminal capabilities
	
	3
	Rel-5
	T2
	2001-04-02
	2002-12-13
	100%
	
	
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	23.057

	1550
	1638
	CAMEL phase 4
	CAMEL4
	1
	Rel-5
	S1
	2000-04-17
	2002-09-06
	100%
	NP-020486
	Nokia
	
	

	1551
	1461
	Service requirements
	
	2
	
	S1
	2000-04-17
	2002-06-14
	100%
	
	
	
	

	1552
	2012
	Call Party Handling
	CAMEL4-CPH
	2
	
	N2
	2000-07-10
	2002-06-07
	100%
	
	
	
	

	1553
	2013
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	2
	
	N2
	2000-07-17
	2002-06-07
	100%
	
	
	
	

	1554
	2014
	Interactions with Optimal Routing
	CAMEL4-IOR
	2
	
	N2
	2000-07-17
	2002-03-08
	100%
	
	
	
	

	1555
	2015
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	2
	
	N2
	2000-07-17
	2002-03-08
	100%
	
	
	
	

	1556
	2016
	CSE control over MT SMS
	CAMEL4-CCSMS
	2
	
	N2
	2000-07-17
	2002-03-08
	100%
	
	
	
	

	1557
	2460
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	2
	
	N2
	2001-03-02
	2002-06-07
	100%
	
	
	
	

	1558
	2458
	Provision of location information of called subscriber
	CAMEL4-LOCB
	2
	
	N2
	2001-03-02
	2002-03-08
	100%
	
	
	
	 

	1559
	2514
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	2
	
	N2
	2001-07-09
	2002-03-08
	100%
	
	
	Added on May 29, 2001
	

	1560
	2515
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	2
	
	N2
	2001-05-14
	2002-06-07
	100%
	
	
	
	

	1561
	2516
	GPRS Any Time Interrogation
	CAMEL4-ATI
	2
	
	N2
	2001-07-09
	2002-06-07
	100%
	
	
	
	

	1562
	2599
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	2
	
	N2
	2001-07-09
	2002-06-07
	100%
	
	
	
	

	1563
	12005
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	2
	
	N2
	2002-03-08
	2002-09-06
	100%
	
	
	stage2 and stage3 CRs for approval at CN#17
	

	1564
	2464
	Rel-5 MExE enhancements
	MEXE5
	1
	Rel-5
	T2
	2001-03-26
	2002-03-08
	100%
	
	
	
	

	1565
	2466
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	2
	
	T2
	2001-03-26
	2002-03-08
	100%
	TP-010071
	Motorola
	
	22.057, 23.057

	1566
	1625
	Wideband Telephony Service - AMR
	AMRWB
	1
	Rel-5
	S4
	2000-01-01
	2003-12-19
	99%
	SP-99354
	Siemens
	
	

	1567
	62
	Specification 
	
	2
	Rel-5
	S4
	2000-01-01
	2002-09-12
	99%
	
	
	
	

	1568
	31005
	Stage 1
	
	3
	Rel-5
	S1
	2001-10-01
	2002-03-22
	100%
	
	
	
	

	1569
	32007
	Stage 2
	
	3
	Rel-5
	S4
	2000-01-03
	2000-04-17
	100%
	
	
	
	

	1570
	1459
	Design Constraints
	
	4
	Rel-5
	S4
	2000-01-03
	2000-02-07
	100%
	
	
	
	

	1571
	1460
	General Description 
	
	4
	Rel-5
	S4
	2000-02-07
	2000-04-17
	100%
	
	
	
	

	1572
	1626
	Feasibility Study
	
	3
	Rel-5
	S4
	2000-04-28
	2000-06-02
	100%
	SP-000024
	
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	 26.901

	1573
	1656
	N1 Aspects
	
	3
	Rel-5
	N1
	2001-09-21
	2001-12-21
	100%
	
	
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	

	1574
	14005
	N4 work
	
	3
	Rel-5
	N4
	2002-02-13
	2002-06-07
	100%
	N4-010538
	
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	

	1575
	67
	Codec issues
	
	3
	Rel-5
	S4
	2000-01-03
	2002-09-12
	99%
	
	
	
	

	1576
	1627
	Codec qualification
	
	4
	Rel-5
	S4
	2000-02-01
	2000-05-30
	100%
	
	
	
	

	1577
	74
	Codec selection tests
	
	4
	Rel-5
	S4
	2000-06-01
	2000-10-20
	100%
	
	
	
	

	1578
	891
	Codec selection
	
	4
	Rel-5
	S4
	2000-10-23
	2000-10-27
	100%
	
	
	
	

	1579
	34007
	TFO AMR-WB
	AMRWB-TFO
	4
	Rel-5
	S4
	2001-12-18
	2002-03-14
	100%
	
	
	
	

	1580
	890
	Other codec issues (verif., caracterisation)
	
	4
	Rel-5
	S4
	2000-09-29
	2002-06-07
	100%
	
	
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 
	 26.976

	1581
	34008
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	4
	Rel-5
	S4
	2001-09-27
	2002-03-14
	100%
	
	
	
	

	1582
	34009
	Interworking with fixed broadband networks
	
	4
	Rel-5
	S4
	2001-09-27
	2002-03-14
	100%
	
	
	
	

	1583
	34010
	Tones and announcements
	
	4
	Rel-5
	S4
	2001-09-27
	2002-03-14
	100%
	
	
	
	

	1584
	34011
	Deleted - WB Conferencing and WB Voice Group calls
	
	4
	Rel-5
	S1
	2000-01-03
	2000-01-03
	100%
	
	
	
	

	1585
	34012
	Billing, accounting and call detail record aspects
	
	4
	Rel-5
	S5
	2001-09-27
	2002-09-12
	100%
	SP-010631
	T-Mobile
	
	32.2xy

	1586
	1989
	Deleted - Start Testing
	
	3
	Rel-5
	MLST
	2002-02-25
	2002-02-25
	100%
	
	
	Marked as stopped 12/2008
	

	1587
	1855
	Conformance tests (CRs to 34 series) 
	
	3
	Rel-5
	T1
	2000-01-01
	2000-04-12
	100%
	
	
	
	

	1588
	76
	Terminal Acoustic Characteristics 
	
	4
	Rel-5
	S4
	2000-01-01
	2000-04-12
	100%
	
	
	
	

	1589
	1628
	Definition
	
	5
	Rel-5
	S4
	2000-01-01
	2000-01-31
	100%
	
	
	
	26.131

	1590
	1629
	Test specification
	
	5
	Rel-5
	S4
	2000-02-01
	2000-04-12
	100%
	
	
	
	26.132

	1591
	34004
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	2
	Rel-5
	S4
	2001-09-25
	2002-03-14
	100%
	SP-010459
	Nokia
	
	 26.204

	1592
	80
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	2
	Rel-5
	GP
	2000-01-03
	2002-06-28
	100%
	GP-000453
	
	
	

	1593
	50298
	Channel coding in 45.003
	
	3
	Rel-5
	GP
	2000-01-03
	2002-04-05
	100%
	
	
	50098 -> 50298
	

	1594
	2266
	Signalling for the A interface
	
	3
	Rel-5
	GP
	2000-01-03
	2001-06-29
	100%
	
	
	
	

	1595
	2267
	Signalling for Iu
	
	3
	Rel-5
	GP
	2000-01-03
	2002-06-28
	100%
	
	
	
	

	1596
	2268
	Receiver performance in TS 45.005
	
	3
	Rel-5
	GP
	2001-04-02
	2002-06-28
	100%
	
	
	
	

	1597
	50000
	Link Adaptation in 45.009
	
	3
	Rel-5
	GP
	2001-03-26
	2002-06-28
	100%
	
	
	
	

	1598
	2269
	GERAN MS conformance test for AMR-WB
	
	2
	Rel-5
	GP
	2000-01-03
	2003-12-19
	100%
	GP-000454
	
	Not started 02/2003. Marked as stopped 12/2008
	

	1599
	2270
	Deleted - MS test
	
	3
	Rel-5
	GP
	2000-01-03
	2003-12-19
	100%
	
	
	Marked as stopped 12/2008
	

	1600
	2271
	GERAN BTS conformance test for AMR-WB
	
	2
	Rel-5
	GP
	2000-01-03
	2002-12-02
	100%
	GP-000455
	
	
	

	1601
	2272
	BTS test
	
	3
	Rel-5
	GP
	2000-01-03
	2002-12-02
	100%
	
	
	
	

	1602
	1826
	Terminal interfaces
	TI
	1
	Rel-5
	T2
	2001-05-14
	2002-03-20
	100%
	not needed
	
	
	

	1603
	2573
	Terminal local model enhancements
	TLM5
	2
	Rel-5
	T2
	2001-05-14
	2002-03-20
	100%
	TP-010224
	
	
	23.227

	1604
	1536
	Rel-5 Location Services enhancements
	LCS1
	1
	Rel-5
	S2
	2000-04-03
	2003-06-27
	100%
	SP-010518
	Nokia
	
	

	1605
	1600
	UE positioning
	LCS1-UEpos
	2
	NA
	RP
	2001-01-15
	2002-03-29
	100%
	RAN_Wis
	
	
	

	1606
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	3
	Rel-5
	R2
	2001-04-09
	2002-03-29
	100%
	RAN_Wis
	CATT
	
	

	1607
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	3
	Rel-5
	R2
	2001-01-15
	2001-10-12
	100%
	RAN_Wis
	Qualcomm
	Finished at RP#13
	

	1608
	1171
	Event based and Periodic LCS
	LCS1-EBP
	2
	Rel-5
	S1
	2000-05-22
	2002-06-07
	100%
	
	
	
	

	1609
	1641
	Stage 1
	
	3
	
	S1
	2000-05-22
	2000-11-17
	100%
	
	Pacific Bell Wireless
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	22.071

	1610
	1538
	Stage 2 specification
	
	3
	
	S2
	2000-11-06
	2001-01-26
	100%
	
	
	Marked as closed 12/2008 (was marked 51% complete)
	

	1611
	1179
	Impact on MAP
	
	3
	
	N4
	2002-03-15
	2002-06-07
	100%
	
	
	Possible impact on UTRAN of LCS quality level request...
	

	1612
	2436
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	2
	Rel-5
	GP
	2000-04-03
	2002-02-08
	100%
	GP-011925
	
	
	

	1613
	2437
	GERAN LCS Stage 2 (first release)
	
	3
	
	GP;S2;G1;G2
	2000-04-03
	2002-02-08
	100%
	
	
	
	

	1614
	2438
	Gb interface support for LCS
	
	3
	
	GP
	2000-04-03
	2001-08-31
	100%
	
	
	
	

	1615
	2440
	L3 protocol support for LCS
	
	3
	
	GP
	2000-04-03
	2001-06-01
	100%
	
	
	
	

	1616
	2441
	Stage 3 specifications
	
	3
	
	GP
	2000-04-03
	2001-06-01
	100%
	
	
	
	

	1617
	2442
	Location Services for GERAN in Iu Mode
	
	2
	Rel-5
	GP
	2000-04-03
	2002-06-28
	100%
	GP-011926
	
	
	

	1618
	2443
	GERAN LCS Stage 2
	
	3
	
	GP;R2;R3;S2;G1;G2
	2000-04-03
	2002-06-28
	100%
	
	
	
	

	1619
	2444
	Iu-ps interface support for LCS
	
	3
	
	GP;R2;R3;S2;G1;G2
	2000-04-03
	2002-06-28
	100%
	
	
	
	

	1620
	2445
	Iu-cs interface support for LCS
	
	3
	
	GP;R2;R3;S2;G1;G2
	2000-04-03
	2002-06-28
	100%
	
	
	
	

	1621
	2446
	Iur-g interface support for LCS
	
	3
	
	GP;R2;R3;S2;G1;G2
	2002-01-23
	2002-04-19
	100%
	
	
	FFS
	

	1622
	2447
	RRC protocol support for LCS
	
	3
	
	GP;R2;R3;S2;G1;G2
	2001-08-20
	2001-11-30
	100%
	
	
	
	

	1623
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	
	3
	
	GP;R2;R3;S2;G1;G2
	2001-08-20
	2001-12-05
	100%
	
	
	
	

	1624
	2449
	Stage 3 specifications
	
	3
	
	GP;R2;R3;S2;G1;G2
	2002-03-25
	2002-06-28
	100%
	
	
	
	

	1625
	50068
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	2
	
	GP
	2002-06-03
	2003-06-27
	100%
	GP-000458
	
	On-going
	

	1626
	55069
	Develop LCS MS test case work plan (Release 98/99/4)
	
	3
	
	G4;G5
	2002-06-03
	2003-06-27
	100%
	
	
	Marked as closed 12/2008 (was marked 60% complete)
	

	1627
	55070
	Develop LCS MS test cases
	
	3
	
	G4;G5
	2002-06-03
	2003-06-27
	100%
	
	
	Marked as closed 12/2008 (was marked 60% complete)
	

	1628
	50069
	Deleted - GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	2
	
	GP
	2002-06-03
	2003-06-27
	100%
	GP-000459
	
	Not started 02/3003. Marked as stopped 12/2008
	

	1629
	55071
	Deleted - Develop LCS BTS test case work plan (Release 98/99/4)
	
	3
	
	G4;G5
	2002-06-03
	2003-06-27
	100%
	
	
	Marked as stopped 12/2008
	

	1630
	55072
	Deleted - Develop LCS BTS test cases
	
	3
	
	G4;G5
	2002-06-03
	2003-06-27
	100%
	
	
	Marked as stopped 12/2008
	

	1631
	544
	LCS interoperation stage 2 aspects
	
	2
	
	S2
	2000-08-28
	2002-06-28
	100%
	
	
	Marked as closed 12/2008 (was marked 17% complete)
	

	1632
	2434
	LCS interoperability aspects to GERAN
	LCS-GERAN
	2
	Rel-5
	GP
	2000-08-28
	2002-06-28
	100%
	GP-000456
	
	
	

	1633
	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	3
	
	GP;S2;S5;R2;R3;G2;G1
	2000-08-28
	2002-06-28
	100%
	
	
	
	

	1634
	1183
	FS on LCS support in the IMS
	
	2
	
	S1
	2001-02-12
	2002-01-18
	100%
	
	
	Marked as closed 12/2008 (was marked 75% complete)
	

	1635
	35008
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	2
	Rel-5
	S5
	2001-09-21
	2002-06-28
	100%
	SP-010461
	VoiceStream, Motorola
	
	32-series

	1636
	521
	New security aspects of LCS (not identified)
	LCS1-SEC
	2
	Rel-5
	S3
	2000-04-14
	2001-12-28
	100%
	SP-000421
	Nokia
	14/09/00: End date 28/12/01 WI may need to be split to improve on this date. S3#17 15% complete. No progress since S3#17
	

	1637
	32011
	Specification for the Le Interface
	LCS1-Le
	2
	Rel-5
	S2
	2002-01-14
	2002-03-15
	100%
	SP-020180
	
	
	

	1638
	32022
	Deleted - CHECK STATUS - Inter-GMLC interface
	
	2
	
	S2
	2002-05-30
	2002-12-30
	100%
	
	
	Marked as stopped 12/2008
	

	1639
	501571
	Rel-5 Security enhancements
	SEC1
	1
	Rel-5
	S3
	2000-02-21
	2002-06-28
	99%
	SP-000421
	Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED
	

	1640
	1576
	Network domain security
	SEC1-NDS
	2
	Rel-5
	S3
	2000-02-21
	2002-06-28
	99%
	SP-000420
	Telenor
	S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	

	1641
	1577
	Deleted -Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	
	3
	
	S3
	2000-05-12
	2002-06-07
	99%
	
	
	Marked as stopped 12/2008
	

	1642
	1578
	Deleted - Main aspects
	
	4
	
	S3
	2000-05-12
	2001-06-21
	100%
	
	
	TO BE DELETED. Marked as stopped 12/2008
	

	1643
	1579
	Deleted -Integration of GTP signalling security architecture 
	
	4
	
	N4
	2001-09-14
	2002-06-07
	100%
	
	
	Waiting for input from SA3!.... Marked as stopped 12/2008
	

	1644
	1580
	Deleted -User plane protection in core network (e.g., provided by IPsec)
	
	3
	
	S3
	2000-02-21
	2002-06-28
	100%
	
	
	TO BE DELETED. Marked as stopped 12/2008
	

	1645
	1581
	Deleted -Main aspects
	
	4
	
	S3
	2000-02-21
	2001-06-21
	100%
	
	
	??
	

	1646
	1582
	Deleted -Integration of GTP signalling security architecture 
	
	4
	
	N4
	2001-09-14
	2002-06-28
	100%
	
	
	14/02/2002 requirements are not clear/not received...Marked as closed 12/2008 (was marked 95 complete)
	

	1647
	2576
	 IP network layer security (NDS/IP)
	SEC1-NDS-IP
	3
	
	S3
	2000-06-15
	2002-03-15
	100%
	SP-010326
	Telenor
	2002/12: All IPsec RFCs are stable STD Track RFCs. WID updated SA#17
	 33.210

	1648
	2243
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	1
	Rel-5
	S2
	2000-10-02
	2002-06-28
	100%
	SP-000619
	Ericsson
	No clear indication on the end date. Put to Rel5 by AS.
	23.236

	1649
	2244
	Overall System Architecture
	
	2
	
	S2
	2001-01-03
	2001-09-21
	100%
	
	
	
	

	1650
	20000
	Stage 3: RAN node selecting CN node
	
	2
	
	R3
	2001-09-24
	2002-03-22
	100%
	
	Vodafone
	Not identified
	

	1651
	2248
	N1 work
	
	2
	
	N1
	2001-09-17
	2002-06-28
	100%
	NP-010693
	
	
	24.008 and check 29.018

	1652
	2249
	N4 work
	
	2
	
	N4
	2000-10-02
	2002-03-08
	100%
	NP-000737
	
	DAB 12.12.01 - % complete to 66%...
	

	1653
	50067
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	2
	Rel-5
	GP
	2002-02-08
	2002-06-28
	100%
	GP-020492
	Ericsson
	Accept changes Gb over IP
	

	1654
	51068
	Stage 2 (changes to )
	
	3
	
	G1
	2002-02-08
	2002-06-28
	100%
	
	
	
	

	1655
	51069
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	
	3
	
	G1
	2002-02-08
	2002-06-28
	100%
	
	
	
	

	1656
	52070
	Stage 3 (changes to )
	
	3
	
	G2
	2002-02-08
	2002-06-28
	100%
	
	
	
	

	1657
	52077
	48.016 Use of Gb interface concepts when a network applies IDNNS
	
	3
	
	G2
	2002-02-08
	2002-06-28
	100%
	
	
	Closed, accept  changes for Gb over IP
	

	1658
	52078
	48.018 Include MSC/VLR identity in CS IMSI paging
	
	3
	
	G2
	2002-02-08
	2002-06-28
	100%
	
	
	
	

	1659
	2320
	Deleted - GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	1
	Rel-5
	GP
	2001-04-06
	2002-12-20
	100%
	GP-010909
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1660
	2321
	Deleted - Evolution of the transport for A
	GEIMP3-EtA
	2
	
	GP
	2001-04-06
	2002-12-20
	100%
	GP-010910
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1661
	2322
	Deleted - Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	
	3
	
	GP
	2001-04-06
	2002-12-20
	100%
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1662
	2323
	Deleted - Adaptation of the Layer 3 BSSMAP procedures as required
	
	3
	
	GP
	2001-04-06
	2002-12-20
	100%
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1663
	501142
	Rel-5 Charging and OAM&P 
	OAM
	1
	Rel-5
	S5
	2001-09-10
	2002-09-12
	100%
	SP-010461
	VoiceStream, Motorola
	
	32-series

	1664
	35002
	Rel5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-5
	S5
	2001-09-17
	2002-06-28
	100%
	SP-010461
	Motorola
	
	32.101, 32.102

	1665
	35003
	Rel5 Performance Management
	OAM-PM
	2
	Rel-5
	S5
	2001-09-17
	2002-09-12
	100%
	SP-010631
	Nortel
	
	32.4xy, 52.402

	1666
	35004
	Rel5 Charging Management
	OAM-CH
	2
	Rel-5
	S5
	2001-09-10
	2002-09-12
	100%
	SP-010631
	T-Mobile
	
	32.2xy

	1667
	35001
	Rel5 Network Infrastructure Management 
	OAM-NIM
	2
	Rel-5
	S5
	2001-09-21
	2002-09-12
	100%
	SP-010461
	Ericsson
	
	32.6xy, 32.3xy

	1668
	2392
	GERAN enhancements for streaming services 1 (RLC enhancements)
	
	1
	Rel-5
	GP
	2000-11-06
	2002-06-28
	100%
	GP--010429
	
	
	

	1669
	2394
	Concept
	
	2
	
	GP
	2000-11-06
	2001-10-31
	100%
	
	
	
	

	1670
	2395
	RLC protocol enhancement (SDU Discard)
	
	2
	
	GP
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1671
	2396
	GERAN enhancements for streaming services 2 (usage of ECSD)
	
	1
	Rel-5
	GP
	2000-11-06
	2002-06-28
	100%
	GP-010430
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	

	1672
	2398
	Usage of ECSD Concept
	
	2
	
	GP
	2000-11-06
	2002-04-19
	100%
	
	
	
	

	1673
	2399
	 Stage 2
	
	2
	
	GP
	2000-11-06
	2002-04-19
	100%
	
	
	
	

	1674
	2400
	Stage 3
	
	2
	
	GP
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1675
	2401
	 RLC PDU formats
	
	2
	
	GP
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1676
	2402
	MAC header
	
	2
	
	GP
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1677
	2412
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	1
	Rel-5
	GP;R3
	2000-09-01
	2002-06-28
	100%
	GP-010481
	SBC
	SBC, Motorola, Nokia, Ericsson, Nortel
	

	1678
	2413
	Evolution of Iu ps
	GERUEV1-IuPS
	2
	
	GP;R3
	2000-09-01
	2002-06-28
	100%
	
	
	
	

	1679
	2414
	Identification of GERAN requirements on Iu ps
	
	3
	
	GP;R3
	2000-09-01
	2001-11-30
	100%
	
	
	
	

	1680
	2415
	Update of specifications
	
	3
	
	GP;R3
	2001-12-03
	2002-06-28
	100%
	
	
	
	

	1681
	2416
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	1
	Rel-5
	GP;R3
	2000-09-01
	2002-06-28
	100%
	GP-010417
	
	
	

	1682
	2417
	Evolution of Iu cs
	GERUEV2-IuCS
	2
	
	GP;R3
	2000-09-01
	2002-06-28
	100%
	GP-000430
	Lucent
	Lucent, Ericsson, AWS, Nortel
	

	1683
	2418
	Identification of GERAN requirements on Iu cs
	
	3
	
	GP;R3
	2000-09-01
	2002-04-19
	100%
	
	
	
	

	1684
	2419
	Update of specifications
	
	3
	
	GP;R3
	2000-09-01
	2002-06-28
	100%
	
	
	
	

	1685
	2556
	End to End QoS for PS Domain including IMS
	E2EQoS
	1
	Rel-5
	S2
	2000-08-28
	2002-06-28
	100%
	SP-010343
	Ericsson
	
	

	1686
	2557
	E2E QoSConcept and Architecture
	
	2
	
	S2
	2001-01-03
	2001-09-07
	100%
	
	
	
	23.207

	1687
	2558
	E2E QoS interworking
	E2EQoS-IW
	2
	
	N3
	2000-08-28
	2002-06-07
	100%
	NP-010528
	Lucent
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv). Marked as closed 12/2008 (was marked 95% complete)
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163

	1688
	2559
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	2
	Rel-5
	S5
	2001-09-21
	2002-06-28
	100%
	SP-010461
	VoiceStream, Motorola
	
	32-series

	1689
	2569
	Messaging enhancements Rel-5
	MESS5
	1
	Rel-5
	T2
	2001-06-15
	2003-03-31
	100%
	
	
	support of UAProf, so this in my opinion is 100% complete
	

	1690
	2571
	Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	2
	
	T2
	2001-06-15
	2003-03-31
	100%
	TP-010130
	Siemens
	
	

	1691
	31000
	Definition of service requirements
	MESS5-SR
	3
	Rel-5
	S1
	2001-06-15
	2002-03-15
	100%
	
	Siemens
	
	22.140

	1692
	42000
	Technical realization
	
	3
	
	T2
	2001-06-15
	2002-06-07
	100%
	
	Siemens
	stage 3 MM7 is missing
	23.140

	1693
	42008
	WAP Forum dependency: MM1 stage 3
	
	3
	
	T2
	2001-06-15
	2003-03-31
	100%
	
	
	Marked as closed 12/2008 (was marked 80% complete)
	

	1694
	34018
	MMS formats and codecs
	
	3
	
	S4
	2001-12-03
	2002-03-15
	100%
	
	
	
	26.140

	1695
	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	2
	
	T2
	2001-06-15
	2002-03-08
	100%
	TP-010153
	Ericsson
	
	23.040

	1696
	31001
	Definition of service requirements
	
	3
	
	S1
	2001-06-15
	2001-09-14
	100%
	
	Ericsson
	
	

	1697
	42001
	Technical realization
	
	3
	
	T2
	2001-06-15
	2002-03-08
	100%
	
	Ericsson
	
	23.040

	1698
	50001
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	1
	Rel-5
	GP
	2001-09-03
	2002-06-28
	100%
	GP-012313
	
	
	

	1699
	14501
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	2
	
	N4;S2
	2001-09-03
	2002-04-19
	100%
	GP-011877
	
	
	

	1700
	32502
	Stage 2 - Concept
	
	3
	
	N4;S2
	2001-09-03
	2001-10-31
	100%
	
	
	
	

	1701
	14502
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	
	3
	
	N4;S2
	2001-09-03
	2002-04-19
	100%
	
	
	
	

	1702
	14503
	Stage 3 (changes to TS 29.060)
	
	3
	
	N4
	2001-09-03
	2002-03-08
	100%
	
	
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	

	1703
	50002
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	2
	
	GP
	2001-11-30
	2002-06-28
	100%
	GP-012314
	
	
	

	1704
	50003
	Stage 3 (changes to TS 48.018)
	
	3
	
	GP
	2001-11-30
	2002-06-28
	100%
	
	
	
	

	1705
	50033
	Enhanced Power Control
	EPC
	1
	Rel-5
	GP
	2001-11-26
	2003-12-19
	100%
	GP-012748
	
	
	

	1706
	50034
	Realization of Enhanced power control and signaling support
	
	2
	
	GP
	2001-11-26
	2001-11-30
	100%
	GP-012749
	
	Completed 11/2001
	

	1707
	50035
	Deleted - GERAN MS Conformance test for Enhanced Power Control
	
	2
	
	GP
	2001-12-10
	2003-12-19
	100%
	GP-012750
	
	Not started. Marked as stopped 12/2008
	

	1708
	50036
	Deleted - GERAN BTS Conformance test for Enhanced Power Control
	
	2
	
	GP
	2001-12-10
	2003-12-19
	100%
	GP-012751
	
	Not started. Marked as stopped 12/2008
	

	1709
	50037
	8PSK AMR HR
	8PSK-AH
	1
	Rel-5
	GP
	2001-12-10
	2003-12-19
	100%
	GP-012752
	
	Completed for Rel-5
	

	1710
	50038
	Definition of channel coding, performance requirements and signaling support
	
	2
	
	GP
	2001-12-10
	2002-06-28
	100%
	GP-012753
	
	
	

	1711
	50061
	Concept
	
	3
	
	GP
	2001-12-10
	2002-06-28
	100%
	
	
	
	

	1712
	52004
	Changes to 44.018
	
	3
	
	G2
	2001-12-10
	2002-06-28
	100%
	
	
	
	

	1713
	51025
	Changes to 45.001
	
	3
	
	G1
	2001-12-10
	2002-06-28
	100%
	
	
	
	

	1714
	51026
	Changes to 45.002
	
	3
	
	G1
	2001-12-10
	2002-06-28
	100%
	
	
	
	

	1715
	51027
	Changes to 45.003
	
	3
	
	G1
	2001-12-10
	2002-06-28
	100%
	
	
	
	

	1716
	51028
	Changes to 45.005
	
	3
	
	G1
	2001-12-10
	2002-06-28
	100%
	
	
	
	

	1717
	52005
	Changes to 24.008
	
	3
	
	G2
	2001-12-10
	2002-06-28
	100%
	
	
	
	

	1718
	52006
	Changes to 48.058
	
	3
	
	G2
	2001-12-10
	2002-06-28
	100%
	
	
	
	

	1719
	50039
	GERAN MS Conformance test for 8PSK HR
	
	2
	
	GP
	2001-12-10
	2003-12-19
	100%
	GP-012754
	
	Marked as stopped 12/2008
	

	1720
	50040
	GERAN BTS Conformance test for 8PSK HR
	
	2
	
	GP
	2001-12-10
	2002-12-20
	100%
	GP-012755
	
	
	

	1721
	13000
	Service Change and UDI Fallback
	SCUDIF
	1
	Rel-5
	N3
	2001-10-08
	2002-06-07
	100%
	NP-020164
	Ericsson
	[DAB - 23/05/03] - 100 % complete some issues with CAMEL
	29.007, 27.001, 24.008

	1722
	501800
	Rel-5 USIM toolkit enhancements
	USAT1
	1
	Rel-5
	T3
	2000-06-05
	2003-09-26
	100%
	not needed
	
	
	

	1723
	43002
	Deleted - Test specification for USIM toolkit security mechanims
	
	2
	Rel-5
	T3
	2002-05-28
	2003-09-26
	100%
	TP-020028
	Gemplus
	Marked as stopped 12/2008
	

	1724
	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	2
	Rel-5
	T3
	2000-06-05
	2003-01-22
	100%
	TP-000116
	G & D
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	27.103

	1725
	2497
	Stage 1
	
	3
	
	T3
	2000-06-05
	2001-03-16
	100%
	
	
	5/10/2001: Stage one comepeted at TP-12.
	

	1726
	2496
	Stage 2 and 3
	
	3
	
	T3
	2001-01-03
	2002-03-08
	100%
	
	
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	

	1727
	2518
	Test specification
	
	3
	
	T3
	2001-09-03
	2003-01-22
	100%
	TP-010111
	Gemplus
	5/10/2001: Work started on test specification. Marked as closed 12/2008 (was marked 12% complete)
	

	1728
	501802
	(U)SIM API
	USAT1-API
	2
	NA
	T3
	2002-03-20
	2002-09-20
	100%
	
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	1729
	5043001
	Java API Test specification
	
	3
	
	T3
	2002-03-20
	2002-09-20
	100%
	TP-020029
	Microelectrónica Española
	
	

	1730
	30001
	small Technical Enhancements and Improvements for Rel5
	TEI5
	1
	Rel-5
	All
	2000-01-03
	2008-12-31
	100%
	
	
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system
	

	1731
	25018
	Small Technical Enhancements and Improvements for Rel-5 Conformance Testing
	TEI5_Test
	2
	Rel-5
	R5
	2000-01-03
	2008-12-31
	100%
	RAN5_Work_Items
	
	"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3, 34.171, 34.229-1, 34.229-2, 34.229-3

	1732
	31013
	Deleted - Technical Report on UE Functionality Split
	UESPLIT
	1
	Rel-5
	S1
	2000-01-03
	2000-05-01
	100%
	SP-010484
	Motorola
	
	

	1733
	2520
	User Equipment Management
	UEM
	1
	Rel-5
	S5
	2001-06-21
	2002-06-28
	99%
	SP-010286
	Vodafone
	
	

	1734
	35000
	FS on User Equipment (UE) Management 
	OAM-UEM
	2
	Rel-5
	S5
	2001-06-21
	2002-06-28
	100%
	SP-010286
	Vodafone
	
	32.802

	1735
	50201
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	1
	Rel-5
	GP
	2002-06-24
	2002-08-30
	100%
	GP-021767
	Ericsson
	50101 -> 50201
	

	1736
	50202
	Update of stage 2 specifications
	
	2
	
	GP
	2002-06-24
	2002-08-30
	100%
	
	
	50102 -> 50202
	

	1737
	32097
	Concept document 23.060 (changes to)
	
	3
	
	S2
	2002-06-28
	2002-08-30
	100%
	
	
	
	

	1738
	50203
	Flow Control
	
	3
	
	GP
	2002-06-24
	2002-06-28
	100%
	
	
	50103 -> 50203
	

	1739
	50104
	Modification of BSSGP protocol
	
	2
	
	GP
	2002-06-24
	2002-06-28
	100%
	GP-021508
	Ericsson
	
	

	1740
	52095
	Stage 3 (changes to 48.018)
	
	3
	
	G2
	2002-06-24
	2002-06-28
	100%
	
	
	
	

	1741
	50058
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-5
	GP
	2002-04-19
	2003-11-28
	100%
	GP-021263
	Ericsson
	
	

	1742
	50059
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	2
	
	GP
	2002-04-19
	2003-08-22
	100%
	GP-021263
	
	Marked as closed 12/2008 (was marked 26% complete)
	

	1743
	50060
	Multiple TBF Concept paper
	
	3
	
	GP
	2002-04-19
	2003-08-22
	100%
	
	
	Marked as closed 12/2008 (was marked 50% complete)
	

	1744
	51001
	Deleted - Multiple TBF Stage 2 (43.064) CRs
	
	3
	
	G1
	2002-04-19
	2002-11-22
	100%
	
	
	Marked as stopped 12/2008
	

	1745
	50062
	Deleted - Multiple TBF Stage 3 (44.060) CRs
	
	3
	
	G2
	2002-04-19
	2002-11-22
	100%
	
	
	Marked as stopped 12/2008
	

	1746
	50206
	Deleted - Multiple TBF in A/Gb mode – MS testing
	
	2
	
	GP
	2002-06-24
	2003-11-28
	100%
	GP-022098
	Ericsson
	08/08: duplicate UID_50106=-> 50206. Marked as stopped 12/2008
	

	1747
	54101
	Deleted - MS conformance tests
	
	3
	
	G4
	2002-06-24
	2003-11-28
	100%
	
	
	Not started. Marked as stopped 12/2008
	

	1748
	2345
	Alignment of 3G functional split and Iu
	GER3GAL
	1
	Rel-5
	GP
	2000-06-08
	2003-12-19
	100%
	GP-021256
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	

	1749
	2346
	GERAN user / control plane
	GER3GAL-GUCOPL
	2
	
	GP
	2000-08-07
	2002-08-30
	100%
	GP-021255
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	

	1750
	2347
	Alignment with UMTS bearer concept
	
	3
	
	GP
	2000-08-07
	2002-08-30
	100%
	
	
	
	

	1751
	50300
	Enhanced power control
	
	4
	
	GP
	2001-08-31
	2001-08-31
	100%
	
	
	
	

	1752
	2423
	Stage 2
	
	4
	
	GP
	2000-08-07
	2001-06-29
	100%
	
	
	
	

	1753
	2348
	Adoption of the UTRAN PDCP
	
	4
	
	GP
	2000-11-06
	2001-12-21
	100%
	
	
	Responsible is GERAN; RAN WG2 help may be needed.
	

	1754
	50043
	Development of RLC / MAC
	
	4
	
	GP
	2001-08-31
	2002-08-30
	100%
	
	
	
	

	1755
	50044
	Development of GERAN RRC
	
	4
	
	GP
	2001-06-22
	2002-06-28
	100%
	
	
	
	

	1756
	50045
	Ciphering and integrity protection concept paper
	
	4
	
	GP
	2001-08-31
	2002-04-19
	100%
	
	
	
	

	1757
	50046
	Multiple TBF or equivalent Concept paper
	
	4
	
	GP
	2001-08-31
	2002-02-08
	100%
	
	
	
	

	1758
	50047
	Paging concept
	
	4
	
	GP
	2001-08-31
	2002-04-19
	100%
	
	
	
	

	1759
	50048
	Dedicated Physical subchannels, includes traffic and control channels
	
	4
	
	GP
	2001-08-31
	2001-11-30
	100%
	
	
	
	

	1760
	50049
	Iu support and broadcast concept
	
	4
	
	GP
	2001-08-31
	2002-04-19
	100%
	
	
	
	

	1761
	50050
	Impact of using RLC instead of LAPDm concept
	
	4
	
	GP
	2001-08-31
	2002-02-08
	100%
	
	
	
	

	1762
	50051
	Contention resolution, mobile station identity, and access concept
	
	4
	
	GP
	2001-08-31
	2001-11-30
	100%
	
	
	
	

	1763
	50052
	PDCP concept
	
	4
	
	GP
	2001-08-31
	2002-04-19
	100%
	
	
	
	

	1764
	50053
	Downlink delayed TBF release
	
	4
	
	GP
	2001-08-31
	2002-08-30
	100%
	
	
	
	

	1765
	50054
	Add transparent RLC  Concept
	
	4
	
	GP
	2001-08-31
	2002-02-08
	100%
	
	
	
	

	1766
	50055
	Handover concept
	
	4
	
	GP
	2001-08-31
	2002-02-08
	100%
	
	
	
	

	1767
	2424
	Physical layer alignment with UMTS bearer concept
	
	3
	
	GP
	2000-11-06
	2001-11-30
	100%
	
	
	
	

	1768
	2356
	PDTCH/TCH in 45.003
	
	4
	
	GP
	2000-11-06
	2001-06-08
	100%
	
	
	
	

	1769
	2357
	Control channels in 45.003
	
	4
	
	GP
	2000-11-06
	2001-06-08
	100%
	
	
	
	

	1770
	2358
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	
	4
	
	GP
	2000-11-06
	2001-11-30
	100%
	
	
	
	

	1771
	2359
	Iu rg interface
	GER3GAL-Iurg
	2
	
	GP;RP
	2000-11-06
	2002-06-28
	100%
	GP-010428
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	

	1772
	2425
	Inter BSS interface
	
	3
	
	GP;RP
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1773
	2360
	Identification of requirements
	
	4
	
	GP
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1774
	2361
	Stage 2
	
	4
	
	GP
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1775
	2362
	Adoption of relevant parts from Iur
	
	4
	
	GP
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1776
	2363
	Complementation with GERAN specifics
	
	4
	
	GP
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1777
	2364
	Stage 3
	
	4
	
	GP
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1778
	2426
	Inter BSS-RNS interface
	
	3
	
	GP;RP
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1779
	2365
	Identification of requirements
	
	4
	
	GP;R3
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1780
	2366
	Stage 2
	
	4
	
	GP;R3
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1781
	2367
	 Adoption of relevant parts from Iur
	
	4
	
	GP;R3
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1782
	2368
	Complementation with GERAN specifics
	
	4
	
	GP;R3
	2002-01-30
	2002-06-28
	100%
	
	
	
	

	1783
	2369
	Stage 3
	
	4
	
	GP;R3
	2002-01-30
	2002-06-28
	100%
	
	
	
	

	1784
	2370
	Voice over GERAN PS and CS concept
	
	2
	
	GP;R3
	2000-11-06
	2002-06-28
	100%
	GP-011252
	
	
	

	1785
	2371
	Architecture for A,  Iu cs and Iu ps
	
	3
	
	GP;R3
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1786
	2372
	Transcoder position/operation
	
	3
	
	GP
	2000-11-06
	2001-04-13
	100%
	
	
	
	

	1787
	2373
	Handover
	
	3
	
	GP;R3
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1788
	2374
	RTP payload
	
	3
	
	GP;R3
	2000-11-06
	2002-06-28
	100%
	
	
	
	

	1789
	2375
	Codec renegotiation concept
	
	3
	
	GP;R3
	2000-11-06
	2002-03-29
	100%
	
	
	
	

	1790
	2376
	LA
	
	3
	
	GP
	2000-11-06
	2001-04-13
	100%
	
	
	
	

	1791
	2388
	Deleted - GERAN MS Conformance test for GERAN interface evolution
	
	2
	
	GP
	2001-06-11
	2003-12-19
	100%
	GP-021253
	
	Not started. Marked as stopped 12/2008
	

	1792
	2389
	Deleted - MS test
	
	3
	
	GP
	2001-06-11
	2003-12-19
	100%
	
	
	Not started. Marked as stopped 12/2008
	

	1793
	2390
	GERAN BSS Conformance test for GERAN interface evolution
	
	2
	
	GP
	2000-06-08
	2003-12-19
	100%
	GP-021254
	
	Not started. Marked as stopped 12/2008
	

	1794
	2391
	Deleted - BSS test
	
	3
	
	GP
	2000-06-08
	2003-12-19
	100%
	
	
	Not started. Marked as stopped 12/2008
	

	1795
	2330
	GERAN support for IMS
	GERIMS
	1
	Rel-5
	GP
	2000-05-01
	2002-12-20
	100%
	GP-010420
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	

	1796
	2331
	GERAN Header adaptation
	GERIMS-HEADAPT
	2
	
	GP;S2;RP
	2000-05-01
	2002-12-20
	100%
	GP-010421
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	

	1797
	2332
	Definition of compression and removal modes for PDCP protocol
	
	3
	
	GP;S2;RP
	2000-05-01
	2000-11-10
	100%
	
	
	
	

	1798
	2333
	Conceptual description in stage 2
	
	3
	
	GP;S2;RP
	2000-05-01
	2001-10-31
	100%
	
	
	
	

	1799
	2334
	Necessary changes on stage 3 regarding header removal
	
	3
	
	GP;S2;RP
	2000-11-06
	2002-12-20
	100%
	
	
	
	

	1800
	2335
	Deleted - GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	2
	
	GP;S2;RP
	2000-11-06
	2002-06-28
	100%
	GP-010422
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1801
	2422
	Deleted - MuM control signalling for conversational multimedia services
	
	3
	
	GP;S2;RP
	2000-11-06
	2002-06-28
	100%
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1802
	2431
	Deleted - Identification of requirements
	
	4
	
	GP;S2;RP
	2000-11-06
	2002-02-08
	100%
	
	
	TERMINATED - NOT STANDARDIZED
	

	1803
	2337
	Deleted - Necessary modifications due to SIP
	
	4
	
	GP;S2;RP
	2002-05-06
	2002-06-28
	100%
	
	
	TERMINATED - NOT STANDARDIZED
	

	1804
	2341
	Deleted - GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	2
	
	GP
	2001-06-11
	2002-12-20
	100%
	GP-010424
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1805
	2342
	Deleted - MS test
	
	3
	
	G4
	2001-06-11
	2002-12-20
	100%
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1806
	2343
	Deleted - GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	2
	
	GP
	2001-06-11
	2002-12-20
	100%
	GP-010425
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1807
	2344
	Deleted - BTS test
	
	3
	
	G3
	2001-06-11
	2002-12-20
	100%
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1808
	54001
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	1
	NA
	G4;G5
	2002-11-11
	2003-02-07
	100%
	GP-023236
	Vodafone
	Needed to complete DTM (R99)
	

	1809
	32033
	Handling of early UEs
	LATE_UE
	1
	Rel-5
	S2
	2000-01-03
	2003-06-27
	100%
	SP-030125
	
	
	

	1810
	32031
	Feasibility Study
	
	2
	
	S2
	2002-10-07
	2002-12-13
	100%
	
	
	
	

	1811
	32032
	Stage 2
	
	2
	
	S2
	2003-01-06
	2003-06-27
	100%
	
	
	
	

	1812
	22001
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	2
	Rel-5
	R2
	2002-09-09
	2003-06-06
	100%
	RAN_SIs
	Vodafone
	
	

	1813
	96
	Note: Stage 3 RAN part not shown
	
	2
	
	
	2000-01-03
	2000-01-03
	100%
	
	
	
	

	1814
	0
	Release 4 Features
	
	1
	Rel-4
	CP,GP, RP,SP,TP
	
	
	
	
	
	
	

	1815
	1861
	Miscelleneous UE Conformance Testing Activities
	MISTST1
	1
	NA
	T1
	2001-04-02
	2004-12-01
	100%
	not needed
	
	
	

	1816
	1862
	Optimisation of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	2
	Rel Indep
	T1
	2001-09-24
	2003-09-03
	100%
	TP-030052
	
	It is believed that the current R99 test spec. can be optimised for faster overall test times. Marked as stopped 12/2008 (was 70% complete)
	34.121

	1817
	1863
	Optimisation of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	2
	Rel Indep
	T1
	2001-09-24
	2003-09-03
	100%
	TP-030052
	
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	34.122

	1818
	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	2
	
	T1
	2001-04-02
	2003-12-02
	100%
	TP-030052
	
	Further test coverage of the R99 specification to cover supplementry services. Marked as stopped 12/2008 (was 70% complete)
	34.123 p 1,2

	1819
	2564
	Extension to R99 Test cases - TTCN
	
	2
	
	T1
	2002-06-28
	2004-03-03
	100%
	TP-030052
	
	Marked as closed 12/2008 (was marked 50% complete)
	

	1820
	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	2
	
	T1
	2001-10-01
	2004-07-01
	100%
	TP-030052
	
	Marked as closed 12/2008 (was marked 50% complete)
	34.123-1

	1821
	2566
	Deleted - Creation of R99 TCs for TDD - TTCN
	
	2
	
	T1
	2002-09-03
	2004-12-01
	100%
	TP-030052
	
	Marked as stopped 12/2008
	

	1822
	1908
	Deleted - Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	2
	
	T1
	2002-07-02
	2002-12-27
	100%
	
	
	Marked as stopped 12/2008
	34.121,122,123,125

	1823
	1340
	Facsimile
	FAX
	1
	Rel-4
	S1
	2000-02-22
	2000-06-23
	100%
	SP-000169
	
	
	

	1824
	1341
	Real Time Fax 
	FAX-RT
	2
	
	S2
	2000-02-22
	2000-06-23
	100%
	
	
	postponed from R99 to R00, SP-000169
	

	1825
	1808
	Terminal capabilities, AT commands
	
	3
	
	T2
	2000-02-22
	2000-06-23
	100%
	
	
	
	21.904, 27.007

	1826
	1343
	Signalling aspects (e.g. ICM)
	
	3
	
	N1
	2000-02-22
	2000-06-23
	100%
	
	
	
	

	1827
	1648
	Service provision
	
	3
	
	N3
	2000-02-22
	2000-06-23
	100%
	
	
	
	23.146

	1828
	1345
	Review whether service/stage 1 aspects need to be aligned
	
	3
	
	S1
	2000-04-14
	2000-06-23
	100%
	
	
	
	

	1829
	1346
	Review whether architecture/stage 2 aspects need to be aligned
	
	3
	
	S2
	2000-04-14
	2000-06-23
	100%
	
	
	
	

	1830
	1539
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	1
	Rel-4
	S4
	2000-04-03
	2001-03-21
	100%
	SP-000345
	
	
	26.233, 26.234

	1831
	1818
	Multimedia Messaging
	MMS
	1
	Rel-4
	T2
	2000-02-22
	2001-03-14
	100%
	TP-000078
	Siemens
	
	22.140, 23.140

	1832
	136
	Definition of service requirements
	MMS
	2
	
	S1
	2000-02-22
	2000-05-31
	100%
	
	
	
	

	1833
	1819
	Review of definition of service requirements
	
	2
	
	T2
	2000-06-01
	2001-03-14
	100%
	TP-000078
	Siemens
	
	22.140, 23.140

	1834
	1820
	Technical Realisation 
	
	2
	
	T2
	2000-04-10
	2001-03-14
	100%
	TP-000078
	Siemens
	
	22.140, 23.140

	1835
	1821
	Review of definition of reference Achitecture model
	
	3
	
	T2
	2000-04-10
	2001-03-14
	100%
	TP-000078
	Siemens
	
	22.140, 23.140

	1836
	1822
	"Fulfill Requirements of Stage 1"
	
	3
	
	T2
	2000-04-10
	2001-03-14
	100%
	TP-000078
	Siemens
	e.g. minimum set of media formats, media format conversion, personalization of MMS. 
	22.140, 23.140

	1837
	1823
	Definition of MMS primitives in Stage 2
	
	3
	
	T2
	2000-04-10
	2001-03-14
	100%
	TP-000078
	Siemens
	
	22.140, 23.140

	1838
	1541
	Transcoder-Free Operation
	TrFO
	1
	Rel-4
	N4
	2000-01-03
	2001-03-30
	100%
	
	
	Lead given to CN4 from CN...
	

	1839
	112
	OoBTC solution
	TRFO-OOBTC
	2
	
	N4
	2000-01-03
	2001-03-30
	100%
	N4-000531 
	NEC
	
	

	1840
	1512
	implementation in UTRAN
	TRFO-OOBTC-UTRAN
	3
	
	R3
	2000-09-11
	2001-03-30
	100%
	RAN_Wis
	Siemens
	moved according to NP-000575
	25.401, 25.410, 25.413, 25.415, 23.153

	1841
	896
	Impact on architecture, Principles and Terminology
	
	3
	
	S2
	2000-01-03
	2000-10-20
	100%
	
	
	e.g. study cascading TrFO/TFO/TrFO
	

	1842
	1657
	Codec Negotiation between UE and MSC
	
	3
	
	N1
	2000-08-14
	2001-02-02
	100%
	
	Motorola
	the link to NP-000085has been deleted because refering to a R99 status sheet...
	24.008, 23.009, 23.108, (29.002)

	1843
	115
	Codec Negotiation inter MSC
	
	3
	
	N4
	2000-07-03
	2000-12-22
	100%
	
	
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues
	

	1844
	894
	Bearer establishment inter MSC
	
	3
	
	N4
	2000-07-03
	2000-12-22
	100%
	NP-000127
	
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....
	23.153

	1845
	905
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TRFO-STLC
	2
	
	S2
	2000-04-10
	2000-09-29
	100%
	S2-99352
	
	WI description and Tdoc S2-99352...
	

	1846
	124
	Transcoder at Edge 
	
	3
	
	NP
	2000-04-10
	2000-09-29
	100%
	
	
	WI description and Tdoc S2-99352...
	

	1847
	2310
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	1
	Rel-4
	GP
	2000-05-09
	2001-03-19
	100%
	GP-000433
	
	
	

	1848
	2311
	Gb over IP (Ip-fication of Gb)
	GbIP
	2
	
	GP
	2000-05-09
	2001-03-19
	100%
	GP-000434
	
	
	

	1849
	2312
	 Concept
	
	3
	
	GP
	2000-05-09
	2000-11-10
	100%
	
	
	
	

	1850
	2313
	Changes to 08.16, 08.18
	
	3
	
	GP
	2000-05-09
	2001-03-19
	100%
	
	
	
	

	1851
	2314
	GERAN improvements 2 (NACC)
	GEIMP2
	1
	Rel-4
	GP
	2000-11-06
	2003-12-19
	100%
	GP-012812
	
	
	

	1852
	2315
	Gb enhancements
	Gben
	2
	
	GP
	2000-11-06
	2001-06-08
	100%
	GP-000436
	
	
	

	1853
	2316
	Intra BSC NACC (Network Assisted Cell Change)
	
	3
	
	GP
	2000-11-06
	2001-06-08
	100%
	
	
	
	

	1854
	2420
	Concept
	
	4
	
	GP
	2000-11-06
	2001-06-08
	100%
	
	
	
	

	1855
	2317
	Changes in 03.64
	
	4
	
	GP
	2000-11-06
	2001-06-08
	100%
	
	
	
	

	1856
	2318
	Changes in 04.60
	
	4
	
	GP
	2000-11-06
	2001-06-08
	100%
	
	
	
	

	1857
	2319
	Changes in 44.008
	
	4
	
	GP
	2000-11-06
	2001-06-08
	100%
	
	
	
	

	1858
	1
	Deleted - Start Testing
	
	2
	
	
	2001-06-04
	2001-06-04
	100%
	
	
	Marked as stopped 12/2008
	

	1859
	50030
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	2
	
	GP
	2001-11-30
	2003-12-19
	100%
	GP-012811
	
	Started
	

	1860
	50299
	Changes in 51.010
	
	3
	
	G5;G4
	2001-11-30
	2003-12-19
	100%
	
	
	az 05/08: duplicated UID_50099 => 50299. Marked as closed 12/2008 (was marked 50% complete)
	

	1861
	2324
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	1
	Rel-4
	GP
	2001-01-15
	2001-06-08
	100%
	GP-010363
	
	
	

	1862
	2325
	Gb enhancements 2
	GEIMP4-Gben2
	2
	
	GP
	2001-01-15
	2001-06-08
	100%
	GP-010363
	
	
	

	1863
	2429
	stage 2
	
	3
	
	GP
	2001-01-15
	2001-06-08
	100%
	
	
	
	

	1864
	2421
	Stage 3 (changes in 44.060)
	
	3
	
	G2
	2001-01-15
	2001-04-06
	100%
	
	
	
	

	1865
	2327
	Definition of enhanced countdown procedure
	
	4
	
	G2
	2001-01-15
	2001-04-06
	100%
	
	
	
	

	1866
	2328
	Definition of enhanced TBF release procedure
	
	4
	
	G2
	2001-01-15
	2001-04-06
	100%
	
	
	
	

	1867
	2329
	Definition of USF=FREE type polling mechanism on PDCH
	
	4
	
	G2
	2001-01-15
	2001-04-06
	100%
	
	
	
	

	1868
	1222
	Low Chip Rate TDD option
	LCRTDD
	1
	Rel-4
	R1
	2000-07-19
	2003-12-02
	100%
	RAN_Wis
	CWTS
	
	

	1869
	1223
	Physical layer
	LCRTDD-Phys
	2
	
	R1
	2000-07-19
	2001-03-30
	100%
	RAN_Wis
	CWTS
	
	

	1870
	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	2
	
	R2
	2000-07-19
	2001-03-30
	100%
	RAN_Wis
	CWTS
	
	

	1871
	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	2
	
	R4
	2000-08-14
	2001-03-30
	100%
	RAN_Wis
	CWTS
	
	

	1872
	1227
	UE radio access capability
	LCRTDD-UErac
	2
	
	R2
	2000-08-14
	2001-03-30
	100%
	RAN_Wis
	CWTS
	
	

	1873
	1228
	Iub/Iur protocol aspects
	LCRTDD-IubIur
	2
	
	R3
	2000-08-14
	2001-03-30
	100%
	RAN_Wis
	CWTS
	
	

	1874
	2262
	Low chiprate TDD interworking with GERAN
	
	2
	
	
	2000-09-01
	2001-01-19
	100%
	GP-000432
	
	
	

	1875
	2263
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	
	3
	
	
	2000-09-01
	2001-01-19
	100%
	
	
	
	

	1876
	1911
	Start Testing
	
	2
	
	MLST
	2001-09-03
	2001-09-03
	100%
	
	
	Marked as closed 12/2008 (was marked 60% complete)
	

	1877
	2103
	Conformance Test Aspects - Low Chip Rate TDD
	
	2
	
	T1
	2001-09-17
	2003-12-02
	100%
	
	
	
	0%

	1878
	2217
	Testing Layer 2 and layer 3 protocol aspects
	
	3
	
	T1
	2001-09-17
	2003-07-02
	100%
	TP-030052
	
	Marked as closed 12/2008 (was marked 60% complete)
	34.123-1, 34.123-2

	1879
	2562
	Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN
	
	3
	
	T1
	2002-12-03
	2003-12-02
	100%
	TP-030052
	
	Marked as stopped 12/2008
	34.123-3

	1880
	2218
	Testing RF Radio Transmission and Reception
	
	3
	
	T1
	2001-09-17
	2002-06-28
	100%
	TP-030052
	
	duration set to 6 months (was 0), finish date set
	

	1881
	1322
	Enable bearer independent CS architecture
	CSSPLIT
	1
	Rel-4
	S2
	2000-01-03
	2002-03-01
	100%
	SP-000288
	Siemens
	
	

	1882
	1323
	Enable bearer-independent call control
	
	2
	
	N4
	2000-01-03
	2001-08-16
	100%
	N4-000512 
	Ericsson
	DAB 12.12.01 should be 100% hence closed
	

	1883
	1516
	Architecture and Stage 2 description
	
	3
	
	S2
	2000-01-03
	2000-09-08
	100%
	
	
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000 ...
	23.002

	1884
	1325
	Standardisation of protocols (control & user planes) over Nb interface
	
	3
	
	N3
	2001-01-02
	2001-03-30
	100%
	N4-000512 
	
	
	

	1885
	1326
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	
	3
	
	N4
	2000-09-25
	2001-03-23
	100%
	N4-000512 
	
	
	

	1886
	1616
	Standardisation of detailed stage 2 description
	
	3
	
	N4
	2000-07-17
	2001-03-23
	100%
	N4-000512 
	
	
	

	1887
	1327
	Bearer control between MSC server and MGW
	
	3
	
	N4
	2000-09-01
	2001-08-16
	100%
	N4-000512 
	
	
	

	1888
	1328
	stage 3 - protocol issues
	
	4
	
	N4
	2000-09-01
	2001-08-16
	100%
	
	
	
	

	1889
	1329
	stage 3 - parameter value issues
	
	4
	
	N3
	2001-01-02
	2001-03-30
	100%
	
	
	
	

	1890
	1331
	Lawful interception
	
	2
	
	S3
	2000-08-21
	2001-03-23
	100%
	
	
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.
	

	1891
	1918
	Deleted - Start Testing
	
	2
	
	MLST
	2001-03-05
	2001-03-05
	100%
	
	
	Marked as stopped 12/2008
	

	1892
	2052
	Deleted - Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	2
	
	T1
	2001-03-05
	2002-03-01
	100%
	
	
	Marked as stopped 12/2008
	

	1893
	1445
	MExE enhancements Rel-4
	MEXE
	1
	Rel-4
	T2
	2000-01-03
	2001-12-14
	100%
	TP-030052
	
	
	

	1894
	1447
	MExE Security Analysis Activity
	MEXE-SEC
	2
	
	S3
	2000-02-22
	2001-12-14
	100%
	SP-010327
	BT
	 Presentation to S3 of threats and countermeasures analysis: S3#15, Feature specification: S3#16. S3#18: WID updated
	

	1895
	2045
	Stage 3
	MEXE1-SEC
	3
	
	S3
	2000-07-17
	2001-12-14
	100%
	
	
	Analysis undertaken by T2. No additional analysis needed for Rel-4
	

	1896
	1448
	Terminal aspects
	
	3
	
	T2
	2000-02-22
	2000-12-15
	100%
	
	
	
	

	1897
	1810
	MExE Rel4 Improvements and Investigations
	MEXE-ENHANC
	2
	
	T2
	2000-01-03
	2000-12-15
	100%
	
	Motorola
	
	22.057, 23.057

	1898
	1812
	3rd MExE classmark
	
	3
	
	T2
	2000-01-03
	2000-12-15
	100%
	
	Motorola
	Additional features for MExE R2000
	22.057, 23.057

	1899
	1814
	FS on Secure download mechanism and capabilities to support SDR concepts
	
	3
	
	T2
	2000-02-07
	2000-12-15
	100%
	
	Motorola
	
	22.057, 23.057

	1900
	1815
	FS on Support of MP3/MPEG4 content
	
	3
	
	T2
	2000-02-07
	2000-12-15
	100%
	
	Motorola
	
	22.057, 23.057

	1901
	1631
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	1
	Rel-4
	S4
	2000-02-22
	2001-06-15
	100%
	
	
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99
	

	1902
	1632
	Tandem Free AMR
	TFO-AMR
	2
	
	S4
	2000-02-22
	2001-06-15
	100%
	
	
	RAN and CN to verify UMTS_AMR_2 support
	

	1903
	130
	Specification
	
	3
	
	S4
	2000-02-22
	2001-03-23
	100%
	
	
	
	28.062

	1904
	907
	Impact on:
	
	3
	
	NP
	2001-01-08
	2001-06-15
	100%
	
	
	"Implementation" changed to "Impact on:" by A. Sultan (for better wording)
	

	1905
	131
	CN
	
	4
	
	NP
	2001-03-26
	2001-06-15
	100%
	
	
	RAN and CN to verify UMTS_AMR_2 support
	

	1906
	132
	GERAN
	
	4
	
	GP
	2001-01-08
	2001-04-06
	100%
	
	
	End date Modified from June to March to have it in Rel4
	

	1907
	2230
	Advanced Speech Call Items enhancements_REL-4
	ASCI
	1
	Rel-4
	N1
	2000-12-03
	2002-03-14
	100%
	NP-000730
	Nortel
	Approved in TSGN_10...
	

	1908
	2232
	Stage 2 
	
	2
	
	N4
	2000-12-03
	2002-03-14
	100%
	
	Sagem
	CN4#11 30/11/02: no inputs received in CN4
	23.067, 24.067

	1909
	2231
	Stages 2 and 3 on A interface
	
	2
	
	N1
	2000-12-03
	2001-03-23
	100%
	
	Nortel
	
	44.068, 44.069, 24.008

	1910
	2403
	700 MHz spectrum support
	700SS
	1
	Rel-4
	GP
	2000-01-03
	2002-12-20
	100%
	GP-000449
	
	
	

	1911
	2404
	GERAN support for the 700 MHz band
	
	2
	
	GP
	2000-01-03
	2001-01-19
	100%
	
	
	
	

	1912
	2405
	Signalling support
	
	3
	
	GP
	2000-01-03
	2001-01-19
	100%
	
	
	
	

	1913
	2406
	Physical layer definitions
	
	3
	
	GP
	2000-01-03
	2001-01-19
	100%
	
	
	
	

	1914
	2407
	Receiver performance and RF budget
	
	3
	
	GP
	2000-01-03
	2001-01-19
	100%
	
	
	
	

	1915
	2408
	GERAN MS Conformance test for 700 MHz band
	
	2
	
	GP
	2001-04-02
	2001-11-30
	100%
	GP-000451
	
	
	

	1916
	2409
	MS test
	
	3
	
	GP
	2001-04-02
	2001-11-30
	100%
	
	
	
	

	1917
	2410
	GERAN BTS Conformance test for 700 MHz band
	
	2
	
	GP
	2001-04-02
	2002-12-20
	100%
	GP-000452
	
	
	

	1918
	2411
	BTS test
	
	3
	
	GP
	2001-04-02
	2002-12-20
	100%
	
	
	
	

	1919
	2463
	Operator Determined Barring for Packet Oriented Services
	ODB
	1
	Rel-4
	NP
	2000-06-01
	2001-03-19
	100%
	NP-010089
	NEC
	Completed WI missing from the P-plan Added for tracking
	

	1920
	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	1
	Rel-4
	S2
	2000-01-03
	2002-11-27
	100%
	SP-010342
	Ericsson
	
	

	1921
	2548
	Architecture
	
	2
	
	S2
	2000-06-05
	2001-01-03
	100%
	
	
	
	23.107

	1922
	2550
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	2
	
	S5
	2001-09-21
	2002-06-28
	100%
	SP-010461
	VoiceStream, Motorola
	
	32-series

	1923
	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	2
	
	R3
	2000-08-21
	2001-03-23
	100%
	RAN_Wis
	Ericsson
	
	25.413

	1924
	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	3
	
	R3
	2000-08-21
	2001-03-23
	100%
	RAN_Wis
	Ericsson
	
	

	1925
	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	3
	
	R3
	2001-03-02
	2001-03-23
	100%
	
	
	
	

	1926
	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	3
	
	R3
	2000-09-25
	2001-03-23
	100%
	RAN_Wis
	Motorola
	
	

	1927
	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	2
	
	GP
	2000-01-03
	2001-11-30
	100%
	GP-010431
	
	
	

	1928
	2306
	Handover Concept for the PS domain
	
	3
	
	GP
	2000-01-03
	2001-11-30
	100%
	
	
	
	

	1929
	2309
	Stable RT handover report 25.936 including header removal
	
	4
	
	GP
	2000-01-03
	2000-01-19
	100%
	
	
	
	

	1930
	2307
	Update of stage 2
	
	4
	
	GP
	2000-01-03
	2001-02-13
	100%
	
	
	
	

	1931
	2308
	Update of relevant stage 3 specs -> RRC
	
	4
	
	G2
	2000-01-03
	2001-11-30
	100%
	
	
	
	

	1932
	50010
	Deleted - GERAN MS Conformance test for inter-system and intra-system  Packet data real-time Handover
	GERQoS-Mstest
	2
	
	G4;R3
	2001-08-31
	2002-11-27
	100%
	GP-012287
	
	Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008
	

	1933
	50011
	Deleted - Handover for the PS domain
	
	3
	
	G4;R3
	2001-08-31
	2002-11-27
	100%
	
	
	Marked as stopped 12/2008
	

	1934
	50012
	Deleted - Stable RT handover report 25.936 including header removal
	
	4
	
	G4;R3
	2001-08-31
	2002-11-27
	100%
	
	
	Marked as stopped 12/2008
	

	1935
	50013
	Deleted - Update of stage 2
	
	4
	
	G4;R3
	2001-08-31
	2002-11-27
	100%
	
	
	Marked as stopped 12/2008
	

	1936
	50014
	Deleted - Update of relevant stage 3 specs
	
	4
	
	G4;R3
	2001-08-31
	2002-11-27
	100%
	
	
	Marked as stopped 12/2008
	

	1937
	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	2
	
	R3
	2000-08-28
	2001-03-30
	100%
	RAN_Wis
	Nokia
	
	

	1938
	2554
	Deleted - RAB QoS Renegotiation at Relocation
	
	2
	
	R3
	2001-01-03
	2001-03-23
	100%
	
	
	Marked as stopped 12/2008
	25.851, 25.946

	1939
	1993
	small Technical Enhancements and Improvements for Rel4
	TEI4
	1
	Rel-4
	Generic
	2000-01-03
	2008-05-06
	100%
	
	
	"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system
	

	1940
	25017
	Small Technical Enhancements and Improvements for Rel-4 Conformance Testing
	TEI4_Test
	2
	Rel-4
	R5
	2000-01-03
	2008-05-06
	100%
	RAN5_Work_Items
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP
	

	1941
	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	1
	NA
	RP
	2000-08-21
	2002-08-23
	100%
	RAN Wis
	Alcatel
	
	

	1942
	12
	QoS optimisation for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	2
	Rel-4
	R3
	2000-08-21
	2001-03-30
	100%
	RAN Wis
	Japan Telecom
	
	

	1943
	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	2
	Rel-4
	R3
	2000-10-02
	2001-03-30
	100%
	RAN Wis
	Japan Telecom
	
	

	1944
	401834
	Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	
	2
	
	T1
	2002-02-25
	2002-08-23
	100%
	
	
	
	

	1945
	2208
	Testing RAB support enhancements
	CT-RABS?
	3
	
	T1
	2002-02-25
	2002-08-23
	100%
	
	
	Marked as stopped 12/2008
	34.108, 34. 121, 34.122, 34.123 p 1,2, 34.123 pt 3

	1946
	400004
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	1
	NA
	N4
	2000-05-29
	2001-03-23
	100%
	not needed
	
	WI formulation assigned to N4
	

	1947
	859
	IP Transport of CN protocols (e.g., CAP, MAP)
	SS7IP
	2
	Rel-4
	N4
	2000-12-07
	2001-03-23
	100%
	
	
	AS: corrected to Rel4 as stated at SA#10
	

	1948
	1679
	Stage 3
	
	3
	
	N4
	2000-12-07
	2001-03-23
	100%
	
	
	
	

	1949
	2018
	CAP
	
	4
	
	N2
	2000-12-07
	2001-03-23
	100%
	
	
	
	

	1950
	2019
	MAP
	
	4
	
	N4
	2000-12-07
	2001-03-23
	100%
	
	
	
	

	1951
	2253
	BSSAP+
	SS7IP-BSSAP+
	4
	
	N1
	2001-01-15
	2001-03-14
	100%
	
	
	
	

	1952
	1513
	FS on Transport and control separation in the PS CN domain
	
	2
	Rel-4
	S2
	2000-05-29
	2001-03-23
	100%
	SP-000293
	Ericsson
	Rel4 added
	

	1953
	1615
	Architectural impacts
	
	3
	
	S2
	2000-05-29
	2001-03-23
	100%
	
	
	
	

	1954
	401216
	Rel-4 Improvements of Radio Interface
	RInImp
	1
	NA
	RP
	2000-07-10
	2003-03-14
	100%
	RAN Wis
	
	
	

	1955
	1509
	UTRA repeater specification (master)
	RInImp-REP
	2
	Rel-4
	R4
	2000-07-10
	2001-03-21
	100%
	RAN_Wis
	Mikom, Allgon
	
	

	1956
	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	2
	Rel-4
	R1
	2000-09-11
	2001-03-23
	100%
	RAN_Wis
	Nokia
	
	

	1957
	1996
	UMTS 1800
	RInImp-UMTS18
	2
	Rel indep
	R4
	2000-09-25
	2001-12-14
	100%
	RAN_Wis
	Motorola
	
	

	1958
	2467
	UMTS 1900
	RInImp-UMTS19
	2
	Rel indep
	R4
	2001-03-19
	2001-12-14
	100%
	
	Motorola
	
	

	1959
	1219
	FS on High Speed  downlink packet access
	RInImp-HSDPA
	2
	
	R2
	2000-08-21
	2001-03-23
	100%
	RAN_Sis
	Motorola
	
	

	1960
	1510
	FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	2
	
	R2
	2000-09-11
	2001-12-28
	100%
	RAN_Sis
	GBT
	Stopped at RP#14
	

	1961
	401839
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	
	2
	
	T1
	2001-10-08
	2003-03-14
	100%
	
	 
	
	

	1962
	2212
	Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	
	3
	
	T1
	2002-02-18
	2002-08-30
	100%
	
	
	Marked as stopped 12/2008
	

	1963
	2213
	Deleted - Testing Terminal Power saving features
	
	3
	
	T1
	2002-02-18
	2002-08-30
	100%
	
	
	Marked as stopped 12/2008
	

	1964
	2214
	Deleted - Testing DSCH power control improvement in soft handover
	
	3
	Rel-4
	T1
	2002-02-18
	2002-08-30
	100%
	
	
	Marked as stopped 12/2008
	

	1965
	2215
	Testing UMTS 1800
	
	3
	Rel indep
	T1
	2001-10-08
	2002-06-14
	100%
	TP-030052
	
	finish date set
	34.108, 34,121, 34.122, 34.123-1

	1966
	41000
	Testing UMTS 1900
	
	3
	Rel indep
	T1
	2001-10-08
	2002-06-14
	100%
	TP-030052
	
	finish date set
	34.108, 34,121, 34.122, 34.123-1

	1967
	2561
	Testing UMTS 1800 - TTCN
	
	3
	Rel indep
	T1
	2002-06-17
	2003-03-14
	100%
	TP-030052
	
	finish date set
	34.123-3

	1968
	41001
	Testing UMTS 1900 - TTCN
	
	3
	Rel indep
	T1
	2002-06-17
	2003-03-14
	100%
	TP-030052
	
	finish date set
	34.123-3

	1969
	400009
	Rel-4 RAN improvements
	RANimp
	1
	NA
	RP
	2000-08-14
	2004-03-17
	100%
	RAN Wis
	
	
	

	1970
	655
	Node B synchronisation for TDD
	RANimp-NBsync
	2
	Rel-4
	R1
	2000-08-14
	2001-03-23
	100%
	RAN_Wis
	Siemens
	
	

	1971
	2206
	RAB support enhancement for Rel-4
	RANimp-RABSE
	2
	Rel-4
	R2
	2000-08-21
	2001-03-23
	100%
	RAN Wis
	Ericsson
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2
	

	1972
	401912
	Deleted - Start Testing
	
	2
	
	MLST
	2001-12-03
	2001-12-03
	100%
	
	
	UID changed. Marked as stopped 12/2008
	

	1973
	402102
	Deleted - Conformance Test Aspects - Rel-4 RAN Improvements
	
	2
	
	T1
	2002-01-01
	2004-03-17
	100%
	
	 
	Marked as stopped 12/2008
	0%

	1974
	402222
	Deleted - Testing Radio access bearer support enhancments
	
	3
	
	T1
	2002-01-01
	2002-09-02
	100%
	
	
	Marked as stopped 12/2008
	

	1975
	402461
	Deleted - Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	3
	Rel-4
	T1
	2002-05-28
	2003-09-03
	100%
	TP-030052
	
	UID changed. Marked as stopped 12/2008
	34.123-1, -2

	1976
	41006
	Deleted - Testing RAB support enhancements-Robust Header Compression - TTCN
	
	3
	Rel-4
	T1
	2002-05-28
	2004-03-17
	100%
	TP-030052
	
	UID changed. Marked as stopped 12/2008
	34.123-3

	1977
	41007
	Testing of Extended Robut Header Compression
	Ext-RoHC
	3
	Rel-4
	T1
	2002-09-18
	2003-09-30
	100%
	TP-030052
	
	Marked as closed 12/2008 (was marked 15% complete)
	34.123-1, -2

	1978
	41008
	Deleted - Testing of Extended Robut Header Compression - TTCN
	
	3
	Rel-4
	T1
	2002-09-18
	2003-12-16
	100%
	TP-030052
	
	Marked as stopped 12/2008
	34.123-3

	1979
	41009
	Deleted - General changes to TS34.121 corresponding to release 4
	RANimp-test
	3
	Rel-4
	T1
	2003-03-03
	2004-03-03
	100%
	
	
	Marked as stopped 12/2008
	34.108, 34.121

	1980
	401652
	Rel-4 Emergency call enhancements
	EMC1
	1
	NA
	N1
	2000-01-03
	2002-05-28
	99%
	
	Ericsson
	
	

	1981
	1654
	For CS based calls
	EMC1-CS
	2
	Rel-4
	N1
	2000-01-03
	2002-05-28
	99%
	NP-010136
	Ericsson
	WI approved in TSG_10...
	

	1982
	1320
	Distinction in CS domain of emergency call types to different emergency services
	
	3
	Rel-4
	S1
	2000-05-01
	2000-06-23
	100%
	
	
	
	

	1983
	1999
	Distinction in CS domain of emergency calls to different emergency types
	
	3
	Rel-4
	N1
	2000-08-28
	2000-09-26
	100%
	
	
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....
	

	1984
	402224
	Deleted - Conformance Test Aspects - Emergency call enhancements
	
	3
	
	T1
	2000-01-03
	2000-07-28
	100%
	
	
	UID changed. Marked as stopped 12/2008
	

	1985
	2226
	Testing CS based emergency calls
	
	3
	
	T1
	2002-02-25
	2002-05-28
	100%
	TP-030052
	
	
	34.123-1

	1986
	2563
	Testing CS based emergency calls - TTCN
	
	3
	
	T1
	2001-11-22
	2002-05-28
	100%
	TP-030052
	
	
	34.123-3

	1987
	401826
	Rel-4 Terminal interfaces
	TI
	1
	NA
	T2
	2000-01-03
	2001-03-15
	100%
	not needed
	
	
	

	1988
	1827
	AT commands enhancements
	TI-ATC
	2
	Rel-4
	T2
	2000-01-03
	2001-03-14
	100%
	
	
	
	27.007

	1989
	1828
	Specification of AT commands for new services
	
	3
	
	T2
	2000-01-03
	2001-03-14
	100%
	
	
	goal not completely achieved because of missing input
	27.007

	1990
	1829
	Wide Area Data Synchronisation
	TI-WADS
	2
	NA
	T2
	2000-01-03
	2001-03-14
	100%
	
	
	AS: Rel5 changed to Rel4 according to SA#10 decision, milestone on testing added
	

	1991
	1830
	Continues evolution of Synchronisation protocol
	TI-SYNC-EVOL
	3
	Rel-4
	T2
	2000-01-03
	2001-03-14
	100%
	
	
	
	27.903, 27.103

	1992
	1832
	Terminal local model
	TLM
	2
	Rel-4
	T2
	2000-05-16
	2001-03-15
	100%
	TP-000080
	Ericsson
	
	23.227

	1993
	401536
	Rel-4 Location Services enhancements
	LCS1
	1
	NA
	S2
	2000-04-03
	2001-12-28
	100%
	SP-010518
	Nokia
	
	

	1994
	2229
	CBS interactions
	LCS1-CBS
	2
	Rel-4
	T2
	2000-04-03
	2001-12-28
	100%
	
	
	
	23.041

	1995
	523
	LCS support in the CS domain
	LCS1-CS
	2
	Rel-4
	S2
	2000-05-15
	2001-01-19
	100%
	
	
	Only MAP impact foreseen so far. To be further split if needed.
	

	1996
	525
	LCS support in the PS domain
	LCS1-PS
	2
	Rel-4
	S2
	2000-05-01
	2001-12-28
	100%
	
	
	
	

	1997
	1642
	Stage 1
	
	3
	
	S1
	2000-07-03
	2000-08-25
	100%
	
	Pacific Bell Wireless
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established
	22.071

	1998
	1181
	Stage 2
	
	3
	
	S2
	2000-05-01
	2001-01-19
	100%
	
	
	AS: 23.271 completed at SA#10
	23.271

	1999
	1180
	Stage 3
	
	3
	
	N1
	2000-08-21
	2001-12-28
	100%
	
	
	
	

	2000
	526
	Layer 3 LCS signaling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	
	4
	
	N1
	2000-08-21
	2001-12-28
	100%
	
	Nokia
	
	

	2001
	2462
	MAP impacts of LCS
	
	4
	
	N4
	2000-08-21
	2001-03-30
	100%
	
	
	Missing work task
	

	2002
	527
	GTP signaling for LCS
	
	4
	
	N4
	2000-08-21
	2001-03-30
	100%
	
	
	
	

	2003
	401600
	UE positioning Rel-4
	LCS1-UEpos
	2
	NA
	RP
	2000-04-03
	2001-03-30
	100%
	RAN_Wis
	
	UID changed
	

	2004
	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	3
	Rel-4
	R3
	2000-04-03
	2001-03-30
	100%
	RAN_Wis
	Ericsson
	27/11: WG corrected; rapporteur corrected
	

	2005
	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	3
	Rel-4
	R2
	2000-08-28
	2001-03-23
	100%
	RAN_Wis
	Siemens
	5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2
	

	2006
	401560
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1
	1
	NA
	T3
	2000-07-24
	2001-03-23
	100%
	not needed
	
	
	

	2007
	1799
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	2
	Rel-4
	T3
	2000-07-24
	2001-03-23
	100%
	TP-000116
	One2One
	28/5/2001: CRs approved at TP-11. WI complete.
	27.103

	2008
	401800
	Rel-4 (U)SIM toolkit enhancements
	USAT1
	1
	NA
	T3
	2000-06-05
	2001-03-23
	100%
	not needed
	
	
	

	2009
	2034
	USAT local link
	USAT1-LocLnk
	2
	Rel-4
	T3
	2000-06-05
	2001-03-23
	100%
	TP-000155
	Gemplus
	25/5/2001:CR was approved at TP-11. WI is complete
	

	2010
	401571
	Rel-4 Security enhancements
	SEC1
	1
	NA
	S3
	2000-01-03
	2002-03-15
	100%
	SP-000421
	Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED
	

	2011
	1587
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	2
	Rel-4
	S3
	2000-01-03
	2001-01-15
	100%
	SP-000306
	
	Algorithm development go-ahead at SA3#21. Scheduled for completion in August 2002?. Approved SA#17. DELETE ENTRY FROM REL-4?
	

	2012
	1588
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	2
	Rel-4
	S3
	2000-02-22
	2000-12-22
	100%
	SP-000307
	
	A5/3 development will consider new GEA algorithm based on Kasumi.
	

	2013
	1589
	Main aspects
	
	3
	
	S3
	2000-02-22
	2000-11-24
	100%
	
	
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED
	

	2014
	1618
	Impact on GTP
	
	3
	
	N4
	2000-03-20
	2000-12-22
	100%
	
	
	
	

	2015
	1661
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	3
	
	N1
	2000-06-19
	2000-12-22
	100%
	
	Vodafone Airtouch
	
	

	2016
	401583
	Deleted - MAP application layer security
	SEC1-MAPAL
	2
	Rel-4
	S3
	2000-01-03
	2002-03-15
	100%
	
	
	TO DELETE: REPLACED BY NDS-MAP and NDS-IP. TO BE DELETED,  but replacement NDS-MAP was missing. Completed Auto Key Management -> Rel-6. Marked as stopped 12/2008
	

	2017
	401584
	Deleted - Main aspects
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	S3
	2000-02-21
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	100%
	
	
	UID changed. Marked as stopped 12/2008
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	Deleted - Other stage 3 aspects
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	N4
	2000-02-22
	2000-11-24
	100%
	
	
	UID changed. Marked as stopped 12/2008
	

	2019
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	Deleted - CHECK STATUS - Visibility and Configurability of security
	SEC1-VCS
	3
	Rel-5
	S3
	2000-01-03
	2002-03-15
	100%
	SP-000305
	France Telecom
	CR approved at SA3#21 awaiting comments from CN1. Marked as stopped 12/2008
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	Rel-4 Charging and OAM&P
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	S5
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	az: WID appr.SA#13. 
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	Rel4 Principles, high level Requirements and Architecture
	OAM-AR/PR
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	Rel4 Performance Management
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	T-Mobile
	Changed Rapp email
	32.4xy, 52.402
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	Fault Management
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	SP-000524
	Lucent
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	Configuration Management
	OAM-CM
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	S5
	2000-12-01
	2001-06-21
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	SP-000524
	Ericsson
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	Rel4 Charging Management
	OAM-CH
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	Rel-4
	S5
	2000-12-01
	2001-09-28
	100%
	SP-000524
	T-Mobile
	Changed Rapp email
	32.2xy (Charging)
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	UTRAN Operations and Maintenance procedures
	UOAM
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	Rel-4
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	2000-12-01
	2001-06-21
	100%
	SP-000524
	Mannesmann Mobilfunk
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	Global Text Telephony
	GTT
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	Rel Indep
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	2000-01-03
	2008-12-31
	100%
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	Ericsson 
	SP-000162 agreed WI. Rapporteur...
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	2001-03-16
	100%
	
	
	
	22.976, 22.226

	2029
	1519
	Stage 2
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	2000-09-11
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	100%
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	Specification of Cellular Text telephone Modem
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	2001-03-19
	100%
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	General description and C-code
	
	3
	
	S4
	2000-09-11
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	100%
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	Minimum Performance requirements
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	100%
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	Start Testing
	
	2
	
	MLST
	2002-02-18
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	100%
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	Conformance Test Aspects - Global Text telephony
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	2000-01-03
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	100%
	
	
	Bearer services, new spec document?...
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	Small Technical Enhancements and Improvements for Rel-4 Conformance Testing
	TEI4_Test
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	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	


