ID |Jnique_IC Name Release | Early | Resource | Modifie last modif Acronym Qtr 1, 2005 Qtr 3, 2005
Names Jan | Mar | Ma Jul | Sep [ Nov
1 2044 VERSION 2005 June 7th No No Thu 11/10/01
2 1462 "CTRL + a" to display all the 3GPP field; No No  Thu11/10/01
3 2058 Content of Release 7, not frozen No No Thu 11/10/01
4 0 No No Fri 28/03/03
5 0 Rel-7 Features listed below Rel-7|  No No NA
6 2468 Multiple Input Multiple Output antennas  Rel-7  No R1) No Thu 08/07/04 | MIMO 5
7 21006 Physical layer for MIMO Rel-7  No R1  No Thu 13/01/05 MIMO-Phys e
8 22003 Layer 2,3 aspects for MIMO Rel-7  No R2 No Thu 13/01/05 MIMO-L23
9 23008 Jub/lur Protocol Aspects for MIMO Rel-7  No R3  No Thu 13/01/05 MIMO-lurlub
10 24008 RF, Performance Req and Conf. Testings Re-7  No R4 No Thu 13/01/05 MIMO-RF
11 32045 PS domain and IMS impacts for supporti Rel-7  No $2 No Fri 28/03/03 EMC1
12 1314 Service Requirements for IP-based emer¢ Rel-7  No S1 No Tue 08/06/04 EMC1
13 32046 Stage 2 for IMS-level solution Rel-7  No S2  No Tue 07/06/05 EMCA1
14 32080 Stage 2 for GPRS-level solution Rel-7  No S2  No Tue 07/06/05 EMC1
15 1653 Emergency Call Enhancements for IP& P Rel-7  No C1| No Fri 12/03/04| EMC1
16 1315 IMS aspects to support IMS Emergency sessions Rel-7 No C1 No Wed 09/03/05 EMCA1
17 1646 PS domain aspects to support IMS Emergency se  Rel-7 No C1 No Wed 09/03/05 EMCA1
18 32064 Access Class Barring and Overload Proi Rel-7  No $2 No Thu 08/07/04 ACBOP
19 32065 TR on Stage 2 Rel-7  No S2  No Tue 07/06/05 ACBOP
20 50117 Extra ACBOP information in GERAN Rel-7  No GP No Wed 14/04/04 ACBOP
21 11048 Stage 3 CN aspects of ACBOP Rel-7  No C1 No Wed 09/03/05 ACBOP
22 20010 Deleted - Potential impact on lu interface Overload fun  Rel-7 No RP  No Wed 13/10/04 ACBOP
23 20009 Deleted - Extra ACBOP information in RAN Rel-7 No RP  No Wed 13/10/04 ACBOP
24 31048 USSD message delivery and transferto | Rel-7  No $1| No Mon 06/12/04 | USSD-USIM —
25 31060 Rel-7 No S1  No Wed 19/01/05 USSD-USIM

Stage 1
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26 43008 Alignment with requirements regarding L Rel-7 No C6 No Wed 19/01/05 USSD-USIM :

27 32079 Location Services enhancements Rel-7 Rel-7 No S2 No Thu 21/04/05 LCS3

28 32093 Global Stage 2 for LCS3 Rel-7 No S2  No Thu 21/04/05 LCS3

29 31052 LCS for 3GPP Interworking WLAN Rel-7 No S1 No Wed 09/03/05 LCS3-IWLAN

30 32077 FS on 3GPP system to WLAN Interworking with L Rel-7 No S1  No Tue 07/06/05 LCS3-IWLAN

31 20030 UE positioning Rel-7 Rel-7 No RP No Thu 13/01/05 LCS3-UEpos

32 20012 Inclusion of Uplink TDOA UE positioning method i Rel-7 No R2 No Fri 25/03/05 LCS3-UEPos-UTDO:

33 50558 LCS Enhancements Related to Location-l Rel-7 No GP No Fri 22/04/05 LCS3-LBS

34 32029 Deleted: FS on applicability of GALILEO for LCS Rel-7 No S2 No Wed 08/09/04 Galileo

35 32058 Deleted - TR on Stage 2 Rel-7 No S2 No Thu 21/10/04 Galileo

36 50095 deleted - GERAN review of the TR Rel-7 No GP No Mon 06/12/04 Galileo

37 31053 Selective Disabling of UE Capabilities Rel-7 No S1 No Wed 09/03/05 SDoUE

38 32088 Stage 1 Rel-7 No S1  No Tue 07/06/05 SDoUE-CRs

39 32089 TR on different possible architectures Rel-7 No S2 No NA SDoUE -:|

40 31054 FS on IMS with real time services deploy Rel-7 No S1 No Thu 21/10/04 IRTSD -

41 31055 Feasibility Study on Combining CS calls Rel-7 No S1  No Wed 09/03/05 IRTSD-CS_IMS

42 32076 TR on Stage 2 (IMS services using CS be  Rel-7 No S2  No Tue 07/06/05 IRTSD-IMSCS

43 32083 Deleted - TS on Stage 2 (IMS services using CS bearr  Rel-7 No S2 No Wed 09/03/05 IRTSD-IMSCS

44 31063 Combinational Services Rel-7 No S1 No Fri 22/04/05 CSICS

45 31064 Stage 1 for CSICS Rel-7 No S1  No Tue 07/06/05 CSICS

46 32084 Stage 2 for CSICS Rel-7 No S2  No Tue 07/06/05 CSICS

47 11054 Stage 3 for CSICS CN aspects Rel-7 No C1 No Tue 07/06/05 CSICS

48 34031 Stage 3 for codec aspects Rel-7 No S4  No Fri 22/04/05 CSICS-Codec

49 31067 All-IP Network (AIPN) Rel-7  Yes S1 No Fri 25/03/05 AIPN

50 31059 Rel-7 No S1  No Fri 25/03/05 AIPFS

All-IP Network Feasibility Study
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51 31068 Stage1 Rel-7  Yes ST No Tue 07/06/05 AIPN e,
52 | 32073 Epnhancement of E2E QoS Rel-7  No $2 No Tue 07/06/05 QoS7 I —
53 32074 System enhancements for fixed broadbe Rel-7  No $2| No Thu 21/10/04 | FBI -
54 32075 Stage 2 Rel-7  No S$2  No Wed 09/03/05 FBI
55 11050 Protocol impact from providing IMS servi Rel-7  No C1 No Tue 07/06/05 FBI —
56 32005 Deleted - IMS Local services Rel-7 No S2 No Thu 30/05/02 IMSLocal
57 32019 Deleted - Stage 2 (SA2 propose delete this) Rel-7 No S2 No Mon 06/12/04 IMSLocal
58 11035 Delete - Stage 3 for IMS Local services Rel-7 No C1 No Thu 09/09/04 IMSLocal
59 14012 Mp (MRFC - MRFP) interface - CN4 Part ( Re7  No C4 No Wed 09/03/05 IMSLocal
60 11052 |MS Stage 3 IETF Protocol alignment Re-7  No C1 No Tue 07/06/05 IMSProtoc —
61 20028 Rel-7 Improvements of the Radio Interfar  Rel-7  No RP  No Thu 13/01/05 Rinimp -
62 20021 UMTS 2.6 GHz Rel-7  No R4 No Fri 25/03/05 RInlmp-UMTS2600 _
63 20025 UMTS 2.6 GHz TDD Rel-7 No R4 No Fri 25/03/05 RInlmp-UMTS2600T
64 20027 UMTS 900 MHz Rel-7 No R4 No Fri 25/03/05 RInimp-UMTS900
65 20024 UE Antenna Performance Evaluation Met Rel-7 No R4 No Fri 25/03/05 RInImp-UEAnNt
66 20032 Improved support of IMS Realtime Servic Rel-7  No R2 No Fri 25/03/05 :a:l
67 20014 7,68Mcps TDD option Rel-7  No RP No  Wed 13/10/04 VHCRTDD -
68 20015 Stage 2 for VHCRTDD Rel-7 No R1  No Fri 25/03/05 VHCRTDD-Stage2
69 20016 Physical Layer for VHCRTDD Rel-7  No R1  No Fri 25/03/05 VHCRTDD-Phys — 3
70 | 20017 Layer 2 and layer 3 protocol aspects for\ Rel7  No R2 No Fri 2503005 VHCRTDD-L23 ~ f——
71 20018 UTRAN lub/lur Protocol Aspects for VHC  Rel7  No R3  No Fri 25/03/05 VHCRTDD-lurlub — 5
72 20019 RF, Performance Req and Conf. Testingf Re-7  No R4 No Fri 25/03/05 VHCRTDD-RF — 5
73 | 20029 Rel-7 RAN improvements Rel-7  No RP No  Thu13/01/05 RANimp .
74 20026 Optimisation of channelisation code utilii Rel-7  No R1  No Fri 25/03/05 RANimp-RABSE-Cox
75 20031 Rel-7 No R2 No Fri 25/03/05

CS and PS Call Setup Delay Improvemen
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76 20033 UE Performance Requirements for MBME Re-7  No R4 No Fri 25/03/05 MBMS-RAN-RF-TDLC e
77 | 20034 FS on Perf Eval of the UE behaviour with  Rel-7  No R4 No Fri 25/03/05 -
78 20035 3 .84 Mcps TDD Enhanced Uplink Rel-7  No RP  No Fri 25/03/05 EDCHTDD
79 20036 Stage 2 for EDCHTDD Rel-7  No R2 No Fri 25/03/05 EDCHTDD-Stage2
80 20037 Physical Layer for EDCHTDD Rel-7  No R1  No Fri 25/03/05 EDCHTDD-Phys
81 20038 Layer 2 and 3 Protocol Aspects for EDCH Rel-7  No R2 No Fri 25/03/05 EDCHTDD-L23
82 20039 UTRAN lub/lur Protocol Aspects for EDC/  Rel-7  No R3 No Fri 25/03/05 EDCHTDD-lurlub
83 20040 RF, Performance Req and Conf. Testingf Re-7  No R4 No Fri 25/03/05 EDCHTDD-RF
84 32081 Support of SMS and MMS over generic 3 Rel-7  No $2 No Tue 07/06/05 SMSIP
85 32094 FS on SMSIP Rel-7  No S2  No Tue 07/06/05 SMSIP =
86 32095  Stage 2 for SMSIP Rel-7  No S2  No Tue 07/06/05 SMSIP s
87 | 32082 Eyolution of Policy Control and Chargin; Rel-7  No $2| No Tue 07/06/05 | PCC
88 31051 Advanced Global Navigation Satellite Sy Rel-7  No S1 No  Wed08/09/04 LCS3-AGNSS -
89 50548  Support for GNSS in GERAN Rel-7  No GP No Fri 22/04/05 AGNSS-GP
90 50551 Towards A-GNSS Concept Rel-7  No S1 No Tue 07/06/05 GNSS
91 34030 Video Codec Performance Requirements Re-7  No S4 No Tue 07/06/05 VICPer E
92 13023 DIAMETER on the GGSN Gi interface Rel-7  No C3 No  Wed19/01/05 DIAMG i
93 | 31065 CAMEL Trunk Triggers Rel-7  No $1 No  Wed09/03/05 TTCAMEL
94 31066 Stage 1 for CAMEL Trunk Triggers Rel-7  No S1 No  Wed09/03/05 TTCAMEL -
95 14017 CAMEL Trunk Originated Trigger Detectic Re-7  No C4 No  Wed09/03/05 CamelR7 i
96 50118 MS Antenna Performance Evaluation Me Re-7  No Gl No Fri 22/04/05 APEMR =
97 | 50119 Lower 700 MHz Inclusion in the GERAN . Re7  No GP  No Fri 22/04/05 GSM710 1
98 32085 3GPP System Architecture Evolution Rel-7  No S2 No  Wed09/03/05 SAE .
99 32086 Stage 2 description of Interim conclusion Rel-7  No S2 No Tue 07/06/05  SAE
100 | 32087 Rel-7  No S2  No Tue 07/06/05 SAE

Stage 2 Feasibility study on 3GPP archite
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101 11045 Enhancements of VGCS for public authc Rel-7 No C1 No Wed 09/03/05 EGCS i

102 31061 Stage 1 Rel-7 No S1  No Tue 07/06/05 EGCS

103 52076 GERAN2 aspects Rel-7 No G2 No Thu 21/10/04 EVGCS

104 11053 Improvements of VGCS for parallel use ¢ Rel-7 No C1 No Fri 25/03/05 IVGCS

105 31049 Deleted - Enhancements of VGCS Rel-7 No S1  No Wed 08/09/04 EGCS

106 31069 Deleted- Stage 1 Rel-7 No S1  No Fri 25/03/05 IVGCS

107 31070 Service Requirements for VGCS improve  Rel-7 No S1  No Fri 25/03/05 IVGCS

108 32090 Stage 2 modifications for VGCS improver  Rel-7 No C1 No Tue 07/06/05 IVGCS

109 31071 Rel-7 OSA Service broker Rel-7 No S1 No Fri 25/03/05 OSAT7-SB

110 31072 Service Requirements for Service Broker  Rel-7 No S1  No Tue 07/06/05 OSA7-SB

111 43011 Stage 2 modifications for Service Broker  Rel-7 No CT5 No Fri 25/03/05 OSA7-SB

112 | 34032 pynamic and interactive multimedia sce Re-7  No S4| No Fri 25/03/05  DIMS

113 34033 Performance Characterization of VolMS Rel-7 No S4  No Fri 25/03/05 PCVolMS

114 33022 Liberty Alliance and 3GPP Security Inter Rel-7 No S3  No Tue 07/06/05 LibSec

115 50552 FS of enhanced support of Video Teleph Rel-7 No GP No Fri 22/04/05 VIDGER

116 20023 FS on Evolved UTRA and UTRAN Rel-7 No RP  No Fri 25/03/05 RANFS-Evo

117 31075 Study on Videotelephony teleservice Rel-7 No S1 No Fri 25/03/05 VidTel

118 31076 Study on Videotelephony service require  Rel-7 No S1  No Tue 07/06/05 VidTel

119 31073 Study of Network Selection Principles Rel-7 No S1 No Fri 25/03/05 NetSel

120 31074 Review of Network Selection Principles Rel-7 No S1  No Tue 07/06/05 NetSel

121 31050 Behaviour of Multi system UEs Rel-7 No S1  No Tue 07/06/05 BMSU

122 31062 WLAN-UMTS Interworking Phase 2 Rel-7 No S1 No Thu 21/04/05

123 31057 Stage 1 on Session Continuity Rel-7 No S1  No Tue 07/06/05 WLAN-SC

124 32096 Stage 2 on Session Continuity: covered by SAE Rel-7 No S2 No Tue 07/06/05

125 13022 DIAMETER on the PDG Wi inteface Rel-7 No C3 No Tue 07/06/05 DIAMWi
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126 | 32092 FS on Enhancements to support QoS pr.  Re-7  No §2| No Tue 07/06/05| WLAN-SC N
127 | 32091 Voice call continuity between CS and IM  Rel-7  No 52| No Tue 07/06/05| VCC _::J
128 35041 TBC: OAM&P Rel-7 Rel-7 No S5 No Thu 13/01/05 -
129 35039 Trace Management Rel-7 Rel-7 No S5 No Wed 09/03/05 OAM-Trace
130 35040 Trace Management for IMS Rel-7 No S5 No Fri 25/03/05 OAM-Trace-IMS
131 11046 SIP enhancements for trace Rel-7 No C1  No Fri 25/03/05 Trace-SIP
132 14018 TBC: Generic User Profile Phase 2 Rel-7 No C4 No Wed 09/03/05
133 42003 Stage 3 - Common objects Rel-7 No C4 No Wed 09/03/05
134 32078 Deleted - IMS Phase 3 Rel-7 No S2 No Thu 09/09/04
135 701216 Deleted - Improvements of Radio Interface Rel-7 No RP  No Thu 08/07/04 RInimp
136 33023 Trust Requirements for Open Platforms Rel-7 No S3  No Fri 22/04/05 TrustOP
137 33024 Development of UEA2 and UIA2 Rel-7 No S3  No Fri 22/04/05 AlgUEA2
138 33025 Access Secu rity Enhancements Rel-7 No S3  No Fri 22/04/05 ACCSEC2
139 50564 Support of Conversational Services in A Rel-7 No GP No Fri 22/04/05 SCSAGB
140 51137 Definition of radio resource management  Rel-7 No G1  No Fri 22/04/05 SCSAGB-RRM
141 52138 Radio Channel Support Rel-7 No G2 No Fri 22/04/05 SCSAGB-RCHS
142 52139 Modifications to FLO Rel-7 No G2 No Fri 22/04/05 SCSAGB-FLO
143 50565 Addition of new frequency band to GSM Rel-7 No GP No Fri 22/04/05 T-GSM810
144 50566 Changes to core specification Rel-7 No GP No Fri 22/04/05 T-GSM810-Core
145 55092 Changes to MS testing specification Rel-7 No G3 No Fri 22/04/05 T-GSM810-Mstest
146 53082 Changes to BTS testing specification Rel-7 No G1  No Fri 22/04/05 T-GSM810-BTStest
147 50567 Handover of dedicated and shared resot Rel-7 No GP No Fri 22/04/05 HO-DSRDTM
148 55093 MS conformance testing Rel-7 No G3 No Fri 22/04/05 HO-DSRDTM-MStes
149 53083 BTS conformance testing Rel-7 No G1  No Fri 22/04/05 HO-DSRDTM-BTSte:
150 50568 Future GERAN Evolution Rel-7 No GP No Fri 22/04/05 FGE
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