ID |Jnique_lIC Name Release | Resource | Modifie
Names 2006 Qtr 1, 2007 Qtr 3, 2007 Qtr 1, 2008 Qtr 3, 2008
Sep [ Nov [ Jan [ Mar [May | Jul [ Sep [ Nov | Jan [ Mar [May | Jul [ Sep [ Nov

1 2044 VERSION 2007 May 4th No : : : :
2 1462 "CTRL + a" to display all the 3GPP fields No
3 2058 Content of Rel-8 (not frozen) No
4 0 No
5 0 Release 8 Features Rel-8 ,RAN,SA ~ No
6 20068 3G Long Term Evolution Rel-8 RP No
7 330018 3G Long Term Evolution — Physical Layer Rel-8 R1  No
8 330019 3G Long Term Evolution — Radio Interface Layer 2 an  Rel-8 R2 No
9 330020 3G Long Term Evolution — eUTRAN Interfaces Rel-8 R3  No
10 | 330021 3G Long Term Evolution — RF Radio Transmission/R(  Rel-8 R4 No
11 | 320005 3GPP System Architecture Evolution Specification  Rel-8 $2 No
12| 320022 Requirements for evolution of the 3GPP system arch  Rel-8 S1  No
13 | 350023 SA aspects of System Architecture Evolution Rel-8 No
14 350024 High level functions (common high level functions for all accesses  Rel-8 S2 No
15 350025 Functions and procedures for SAE to support LTE access Rel-8 S2 No
16 350026 Functions and procedures for SAE to support 3GPP accesses (L1 Rel-8 S2 No
17 350027 Functions and procedures for SAE to support non-3GPP accesse Rel-8 S2 No
18 350028 Functions and procedures for SAE to support LTE MBMS Rel-8 S2 No
19 350029 Functions and procedures for SAE to support LCS Rel-8 S2 No
20 350030 Single Radio Voice Call Continuity Rel-8 S2 No
21 350031 SAE impacts on IMS Rel-8 S2 No
22 350032 SAE aspects of Emergency Calls Rel-8 S2 No
23 | 340019 CT aspects of System Architecture Evolution Rel-8 CP No
24 350019 CT1 aspects of SAES Rel-8 C1 No
25 340049 Network selection procedures Rel-8 C1 No
26 340020 UE NAS mobility procedures in idle and active mode Rel-8 C1 No
27 340050 Bearer control and QoS aspects Rel-8 C1 No
28 340051 CT1 SAE impact on existing capabilities Rel-8 C1 No
29 340052 Interoperability Rel-8 C1 No
30 340053 CT1 security aspects Rel-8 C1 No
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31 350020 CT3 aspects of SAES Rel-8 C3 No s : ‘ ‘ s
32 340022 PCC aspects of SAE Rel-8 C3 No
33 340023 Interworking between EPC and external PDNs Rel-8 C3 No
34 340025 QoS mechanisms Rel-8 C3 No
35 340054 CT3 SAE impact on existing capabilities Rel-8 C3 No
36 350021 CT4 aspects of SAES Rel-8 C4 No
37 340026 EPC - HSS interface Rel-8 C4 No
38 340055 Within EPC Rel-8 C4 No
39 340056 EPC - GPRS Rel-8 C4 No
40 340057 EPC - non-3GPP IP access Rel-8 C4 No
41 340058 AAA/HSS related Rel-8 C4 No
42 340059 EPC - AAA interface Rel-8 C4 No
43 340060 EPC - EPC Rel-8 C4 No
44 340028 SAE / LTE identities Rel-8 C4 No
45 340061 MME - SGSN "signalling free" protocol Rel-8 C4 No
46 340062 CT4 SAE impact on existing capabilities Rel-8 C4 No
47 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspeci  Rel-8 C1 No
48 340027 Deleted -User and Control plane protocols Rel-8 C4 No
49 340018 Deleted - GPRS enhancements for LTE access Rel-8 S2 No
50 340037 Deleted - Architecture enhancements for non-3GPP accesses Rel-8 S2 No
51 320030 Deleted: Stage 2 of architecture for the 3GPP System Architecture Evc  Rel-8 S2 No
52 | 50583 GERAN support for GERAN - 3G Long Term Evolut  Re-8 GP| No
53 | 320014 Ephanced USIM Phonebook Rel-8 C6| No
54 | 320015 Requirements for eUPHBOOK Rel-8 C6 No
55 | 320016 Implementation of eUPHBOOK Rel-8 C6 No
56 7042 Enhancements for VGCS Applications Rel-8 $1/ No
57 320021 SA1 aspects for EVA Rel-8 S1  No
58 320019 C1 aspects for EVA Rel-8 C1 No
59 320020 C4 aspects for EVA Rel-8 C4 No
60 52148 Rel-8 G2 No

GERAN2 Aspects of EVA
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61 31088 |MS Service Brokering enhancements Rel-8 $1 No f P f f
62 | 320027 Stage 1 of ISB Rel-8 S1  No
63 | 340044 Multimedia Priority Service Rel-8 $1 No
64 | 320023 Service Requirements for PRIOR Rel-8 S1 No
65 | 340012 Multimedia Priority Service for PRIOR - Stage 3 Rel-8 C1 No
66 | 330005 eCall Data Transfer — Requirements Rel-8 S1| No
67 | 330006 | ocal Charging Zone Requirements Rel-8 S1| No
68 | 330007 Enhancements to BS30 Bearer service for Videotel  Rel8 S1| No
69 | 330010 Deleted (never approved) FBI Phase 2 Rel-8 S2 No
70 7005 System enhancements for TISPAN Rel 2 Rel-8 $2| No
7 7006 Deleted (never approved) - Stage 2 of FBI for TISPAMN Rel-8 S2 No
72 7007 Protocol impact of FBI for TISPAN R2 Rel-8 C1  No
73 | 330011 Charging harmonization for NGN between 3GPP and  Rel-7 S5 No
74 | 350005 |MS Enhancements for support of Packet Cable acc Rel-8 $2| No
75 | 340008 IMS Enhancements for Security Requirements in Sug  Rel-8 S§3 No
76 350033 S3 Aspects of PktCbl-Sec Rel-8 S3 No
77 350006 CT1 Aspects of PktCbl-Sec Rel-8 C1 No
78 350007 CT4 Aspects of PktCbl-Sec Rel-8 C4 No
79 | 350008 IMS Enhancements for Cable Client Types and Deplo  Rel-8 $2 No
80 350009 Architecture aspects of PktCbl-Deploy Rel-8 S2 No
81 350010 CT1 aspects of PktCbl-Deploy Rel-8 C1 No
82 | 350011 IMS Inter-working Aspects in Support of Cable Regul Rel-8 $2 No
83 350012 Architecture aspects of PktCbl-Interwork Rel-8 S2 No
84 350013 CT1 aspects of PktCbl-Interwork Rel-8 C1 No
85 | 330017 Services Alignment and Migration Rel-8 S1| No
86 | 340029 Support of Customised Alerting Tone Service Rel-8 S1| No
87 | 340030 |.WLAN NSP Rel-8 S1  No
88 | 340031 Support of Service-Level Interworking for Messagir  Re-8 S1| No
89 | 340032 pelete - was a Rel7 item - LCS for 3GPP Interworkir  Re-8 S2| No
90 | 340063 Rel-8 S5 No

OAMA&P 8 (not yet official)
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91 340064 Network Infrstructure Management 8 Rel-8 S5 No
92 35051 Integration Reference Point (IRP) Methodology Rel-8 S5 No
93 35053 Advanced Alarming on Itf-N (Study + Implementation) Rel-8 S5 No
94 35056 CN CS Bearer Transport Network (BTN) relative NRM Rel-8 S5 No
95 | 340065 Performance Management 8 Rel-8 S5 No
96 35061 IP bearer network Performance measurement definitions Rel-8 S5 No
97 | 340066 Trace Management 8 Rel-8 S5 No
98 11067 Service Level Tracing in IMS Rel-8 C1 No
99 | 350014 Registration in Densely-populated area Rel-8 S1| No
100 | 350015 | awful Interception in the 3GPP Rel-8 Rel-8 S3| No
101 | 350040 Rel-8 Improvements of the Radio Interface Rel-8 RP No
102 | 350034 UMTS 1500 MHz Rel-8 R4 No
103 | 350035 UMTS 700 MHz Rel-8 R4 No
104 | 350036 UMTS 2300 MHz Rel-8 R4 No
105 | 350037 Further Improved Performance Requirements for UM  Rel-8 R4 No
106 | 31081 Personal Network Management Rel-8 $1 No
107 7012 Stage 1 of PNM Rel-8 S1 No
108 0 Actual Requirements of PNM Rel-8 C1 No
109 | 350041 Stage 3 of PNM Rel-8 C1 No
110 350001 CT1 aspects of PNM Rel-8 C1 No
111 350002 CT4 aspects of PNM Rel-8 C4 No
112 | 320001 (Small) Technical Enhancements and Improvement Rel-8 Alll - No
113 | 350016 Charging Management small Enhancements Rel-8 S5 No
114 | 350038 Online charging correlation Rel-8 S5 No
115 0 Rel-8 Feasibility Studies Rel-8 ,RAN,SA  No
116 7027 Study on Facilitating Machine to Machine Commun  Rel-8 S1 No
117 | 31089 FS on Network Composition Rel-8 S1 No
118 | 350004 Study on Charging Aspects of 3GPP System Evolu  Rel-8 S5 No
119 31067 All-IP Network (AIPN) Rel-8 S1  No
120 31059 Rel-8 S1 No

All-IP Network Feasibility Study

Jan | Mar | Ma

Jul | Sep | Nov

Jul | Sep | Nov | Jan | Mar | May
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121 | 31068  Stagef Rel-8 ST No | | | |
122 | 320028 study on Stage 2 aspects of IMS Service Brokering Rel-8 S2| No

123 | 320024 study of Requirements of IMS Multimedia Conferer Rel-8 S1| No

124 | 320025 study on support of a Public Warning System Rel-8 S1| No

125 | 320026 study on Protection against SMS and MMS spam Rel-8 S3| No

126 | 320031 Study of VCC support for Emergency Calls Rel-8 S2| No

127 | 330012 Study on Centralised IMS Service Control Rel-8 S2| No

128 7049 Study on IMS utilizing multicast bearer services Rel-8 S2| No

129 | 330016 Study on Paging Permission with Access Control ~ Rel-8 S1| No

130 | 340033 Study on Non 3GPP access NSP Rel-8 S1| No

131 | 340034 study on Value Added Services for Short Message  Rel-8 S1| No

132 | 340035 study on Requirements for seamless roaming and  Rel-8 S1| No

133 | 350017 Feasibility Study of Mobility between 3GPP-WLAN | Rel-8 S2| No

134 | 340067 OAM&P Rel-8 Studies (not yet official) Rel-8 S5 No

135 35065 Study of Element Operations Systems Function (EOS Rel-8 S5 No

136 35074 Study on SA5 MTOSI XML Harmonization Rel-8 S5 No

137 | 320006 Study of Common Profile Storage (CPS) Framework « Rel-8 S5 No

138 | 340036 Study of Management for LTE and SAE Rel-8 S5 No

139 7048 S| on AS-MRFC media server control protocol Rel-8 C1| No

140 | 350018 FS Restoration Procedures Rel-8 C4| No

141 | 350039 FS on 3G Home NodeB Rel-8 R4 No
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