
ID Unique_ID Name Release Resource NamesAcronym
1 2044 Work Plan Rel-6 and after- VERSION 2003 June 9th Rel

2 1462 "CTRL + a"  to display all the 3GPP fields

3 2058 Content of Rel-6 and after. Not frozen. Rel

4 0 Rel

5 96

6 2 Evolutions of the transport in the UTRAN NA RP ETRAN

7 1216 Improvements of Radio Interface NA RP RInImp

23 2468 Multiple Input Multiple Output antennas (MIMO) Rel-6 R1 RInImp-MIMO

29 9 RAN improvements NA RP RANimp

39 32045 PS domain and IMS impacts for supporting IMS Emergency callsRel-6 S2 EMC1

46 32023 Location Services enhancements 2 Rel-6 S2 LCS2

62 50541 Uplink TDOA location determination for GSM/GPRS Rel-6 GP UTDOA

65 1571 Security enhancements NA S3 SEC1

70 32021 IMS Phase 2 Rel-6 S1 IMS2

105 32015 Radio optimisation impacts on PS domain architecture Rel-6 S2

106 11032 Interoperability and Commonality between IMS using different "IP-connectivity Networks"Rel-6 S2 IMSCOOP

109 1365 Support of Push Services Rel-6 S1 PUSH

113 42009 Multimedia Messaging (MMS) enhancements Rel-6 T2 MMS6

119 42005 Rel-6 MExE enhancements Rel-6 T2 MEXE6

122 2062 Subscription Management Rel-6 S5 SM

123 2499 Support of Presence Capability Rel-6 S1 PRESNC

129 50056 Enhanced A/Gb feasibility study TBD GP AGbEnFS

139 50063 Flexible Layer One for GERAN Rel-6 GP FLOGER

157 50041 Uplink TDOA feasibility study Rel-6 GP TDOAF

158 2544 Multimedia Broadcast and Multicast Service Rel-6 S1 MBMS
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ID Unique_ID Name Release Resource NamesAcronym
178 31006 Speech Recognition and Speech Enabled Services Rel-6 S1 SRSES

184 31008 Generic User Profile Rel-6 S1 GUP

191 31010 Digital Rights Management Rel-6 S1 DRM

195 31012 WLAN-UMTS Interworking Rel-6 S1 WLAN

202 31015 Priority Service Rel-6 S1 PRIOR

206 31018 Network Sharing Rel-6 S1 NTShar

211 32016 QoS Improvements NA S2 QoS1

213 33002 Support for subscriber certificates Rel-6 S3 SEC1-SC

216 15010 Rel-6 OSA enhancements Rel-6 S1 OSA3

242 32033 Handling of early UEs Rel-6 S2 LATE_UE

246 50401 Addition of frequency bands to GSM Rel-6 GP TAPS

251 50130 Seamless support of streaming services in A/Gb mode Rel-6 GP SSStrea

266 34300 Performance characterisation of default codecs for PS conversational multimedia applicationRel-6 S4 CODCAR

267 31029 Study of Feature Interactions Requirements Rel-6 S1 FINTER

268 31030 Study on Privacy Capability Rel-6 S1 PrivCap

269 35010 Rel-6 OAM&P Rel-6 S5 OAM

277 35016 Charging Management Rel-6 S5 CH

282 1800 Rel-6 UICC/USIM enhancements and interworking NA T3 USAT1

290 34022 Packet Switched Streaming Services Rel-6 Rel-6 S4 PSSrel6

294 33017 Network Domain Security; Authentication Framework (NDS/AF)Rel-6 S3 SEC1-NDS-AF

295 34023 AMR-WB extension for high audio quality Rel-6 S4 AMRWB+

296 51101 Single Antenna Receiver Interference Cancellation (SAIC)Rel-6 GP;G1 SAIC

297 50500 Support of Conversational Services in A/Gb mode via the PS domainRel-6 GP SCSAGB

304 12006 Enhancement of dialled service for CAMEL Rel-6 S1 EDCAMEL
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