ID| ID |Jnique_IC Name Acronym Jtli | Release | Resource Start Finish % Hyperlink
evi Names Complel Oftr 3, 2011
May Jul

1 1 0 Version 2011 Apr 01 - 1 BE 03/01/2000  03/01/2000 100% -
2] 2 0 Rel-9 Two GERAN exceptions to 05/2011 (VAMOS, AGNSS PTP) - 1 -l 03/01/2000 | 03/01/2000 | 100% -
3] 3 0 Rel-10 Stage 3 freeze 03/2011. Exceptions to 06/201 1 - 1 -l 03/01/2000 | 03/01/2000 | 100% -

4 4 0 Rel-11 Stage 1 freeze 09/2011 - 1 -1- 03/01/2000 ~ 03/01/2000 100% -

5 5 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; black=summary - 1 -|- 03/01/2000  03/01/2000 100% -
6| 6 0 Release 11 Features - 1 Rel1l SPRP 25/03/2010  23/12/2011 0% -
7| 7 460026 Support BroadBand forum Accesses Interworking BBAI 1 Rel-1l S2,S1 10/12/2009  14/12/2011  42% SP-100881

8 8 470022 TR on Stage 2 for BroadBand forum Accesses Interwor king BBAI 2 Rell11 S2 26/03/2010  14/12/2011  30% SP-100881 ==
9| 9 460126 Stage 1 Building Block | for BroadBand forum Access es Interworking BBAI 2 Relll S1 10/12/2009 ~ 25/03/2010 100% SP-100881
/10| 10 470023 Stage 2 Building Block | for BroadBand forum Access es Interworking BBAI 2 Relll s2 26/03/2010 ~ 21/09/2011  45% SP-100881
[TI] 11 490026  Stage 1 Building Block Il for BroadBand forum Acces  ses Interworking ~ BBAI 2 Relll S1 230072010 210912011 05%  SP-10088 ] | e ——
(12| 12 470024 Stage 2 Building Block Il for BroadBand forum Acces  ses Interworking ~ BBAI 2 Relll 2 23/09/2010 14/1212011 0%  SP-100881
[13| 13 490027 Stage 1 Building Block Il for BroadBand forum Acce  sses Interworking ~ BBAI 2 Rel1l s1 230002010 210092011 95%  SP-1006E] e ——
(14| 14 470025  Stage 2 Building Block Il for BroadBand forum Acce  sses Interworking ~ BBAI 2 Relll s2 23/09/2010| 1471272011 0% | SP-100881 b e
15| 15 470051 Advanced IP Interconnection of Services IPXS 1 Relll SL,S2 25/03/2010  16/03/2012  58% SP-100876
[16| 16 470052 Stage 1 for Advanced IP Interconnection of Services IPXS 2 Rell1l S1 25/03/2010  15/09/2011 90% SP-100876
[17| 17 500025 Stage 2 for Advanced IP Interconnection of Services IPXS 2 Rell1 S2 16/12/2010  16/03/2012 20% SP-100876
[18] 18 480030 System Improvements to Machine-Type Communications SIMTC 1 Rel-11 S1,52,S3  10/06/2010  15/03/2012 13% SP-100877

19 19 480130 Stage 1 for System Improvements to Machine-Type Com munications SIMTC 2 Rel11 s1 10/06/2010  15/09/2011  20% SP-100877
(20| 20 480230 TR on Stage 2 for System Improvements to Machine-Ty  pe Communications SIMTC 2 Relll s2 100672010 150372012 15% | SP-l08TI i
21| 21 490028 TR on Security aspects of System Improvements to Ma  chine-Type Commu_ SIMTC 2 Relll S3 23/09/2010  15/12/2011  40% SP-100877 Ry b
[22] 22 480330 Stage 2 on SA2 part for System Improvements to Mach ine-Type Communic SIMTC 2 Rell11 S2 10/06/2010  15/03/2012 0% SP-100877
[23] 23 480430 Stage 2 on Security part for System Improvements to Machine-Type Comn SIMTC 2 Rel11 S3 10/06/2010  15/12/2011 0% SP-100877
[24] 24 480031 Unstructured Supplementary Service Data (USSD) simu  lation service USS! 1 Rel1l si 10/06/2010 ~ 10/06/2010 100%  SP-100408

25| 25 480131 Stage 1 for USSD simulation service in IMS ussl 2 Rel1l S1 10/06/2010  10/06/2010 100% SP-100408
[26| 26 480035 SRVCC aspect of enhancements for Multimedia Priorit ~ y Service eMPS_SRVCC 1 Rel11 S2 10/06/2010 ~ 14/12/2011 9% SP-100359

27| 27 480135 TR on SRVCC for eMPS eMPS_SRVCC 2 Rel11 S2 10/06/2010  21/09/2011  20% SP-100359
[28| 28 480235 Stage 2 on SRVCC for eMPS eMPS_SRVCC 2 Rel11 S2 10/06/2010  14/12/2011 0% SP-100359
(29| 20 500026 Sjngle Radio Video Call Continuity for 3G-CS VSRVCC 1 Rel1l S2 15/10/2010 ~ 08/06/2011  80% SP-100704

30| 30 500126 Stage 2 for Single Radio Video Call Continuity for 3G-CS VSRVCC 2 Relll S2 15/10/2010  08/06/2011  80% SP-100704
31| 31 480038 Network Provided Location Information for IMS NWK-PL2IMS 1 Rel-11 S2,S1,S5  10/06/2010 21/03/2012 23% SP-100358
[32] 32 500027 Stage 1 for Network Provided Location Information f or IMS NWK-PL2IMS 2 Rel11 S1 15/12/2010  08/06/2011 90% not available
[33] 33 480138 TR on Stage 2 for network provided location informa tion to the IMS NWK-PL2IMS 2 Rel11 s2 10/06/2010  21/09/2011  45% SP-100358
34| 34 480238 Stage 2 for Network Provided Location Information f or IMS NWK-PL2IMS 2 Rel11 s2 10/06/2010  14/12/2011 0% SP-100358
[35| 35 490029 Network Provided Location Information for IMS Charg ing NWK-PL2IMS_CI 2 Rel-11 S5 23/09/2010  21/03/2012 5% SP-110125
[36] 36 490030 SIPTO Service Continuity of IP Data Session SIPTO_SC 1 Relll S1 23/09/2010  15/09/2011  90% SP-100589

37| 37 490130 Stage 1 for SIPTO Service Continuity of IP Data Ses ~ sion SIPTO_SC 2 Relll S1 23/09/2010  15/09/2011  90% SP-100589
(38| 38 500028 | |PA Mobility and SIPTO at the Local Network LIMONET 1 Relll S2,R3R2  15/10/2010  15/12/2011 10% SP-100705

39| 39 500128 Stage 2 for LIPA Mobility and SIPTO at the Local Ne  twork LIMONET 2 Relll S2 15/10/2010  15/12/2011  10% SP-100705
[40| 40 490031 QoS Control Based on Subscriber Spending Limits QoS_SSL 1 Rel11 S1,S5 23/09/2010  21/03/2012  34% SP-110086

41 41 490131 Stage 1 for QoS Control Based on Subscriber Spendin g Limits QoS_SSL 2 Rel11 s1 23/09/2010  15/09/2011  97% SP-110086
[42] 42 510043 Stage 2 for QoS Control Based on Subscriber Spendin g Limits QoS_SSL 2 Rel11 s2 23/03/2011  15/12/2011 0% SP-110086
[43] 43 500029 Charging for QoS Control Based on Subscriber Spendi ng Limits QoS_SSL 2 Relll1 S5 16/12/2010  21/03/2012 5% SP-110086
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44| 44 490032 Optimized Service Charging and Allocation of Resour  ces in IMS whils OSCAR 1 Rel1l S1,52 23/09/2010  15/12/2011 31% SP-100701 — -
|45| 45 490132 TR on Stage 2 aspects of Optimized Service Charging and Allocation of Re: OSCAR 2 Relll s2 23/09/2010  15/09/2011  30% SP-100701 |
|46 46 490232 Stage 1 for Optimized Service Charging and Allocati  on of Resources in IM$ OSCAR 2 Relll s1 23/09/2010 ~ 15/09/2011  70% SP-100701
|47| 47 490332 Stage 2 for Optimized Service Charging and Allocati  on of Resources in IM$ OSCAR 2 Relll S2 23/09/2010  15/12/2011 0%
(48| 48 500030 Non Voice Emergency Services NOVES 1 Rel11 S1 16/12/2010  15/09/2011 0% SP-100884
49| 49 500130 Stage 1 for NOVES NOVES 2 Rel1l S1 16/12/2010  15/09/2011 0% SP-100884
[50] 50 500031 |nterworking between Mobile Operators using the Evo  Ived Packet Sy: MOSAP 1| Rel11 51 16/12/2010 | 08/06/2011 | 90% S5P-100891
51| 51 500131 Stage 1 for MOSAP MOSAP 2 Rel11 S1 16/12/2010  08/06/2011  90% SP-100891
(52| 52 500032 Service Awareness and Privacy Policies SAPP 1 Rel1l S2,S1,C3  12/10/2010  09/12/2011  46% SP-100882
53 53 500132 Stage 1 for Service Awareness and Privacy Policies SAPP 2 Rel11 S1 12/10/2010  15/12/2010 100% SP-100882
[54| 54 500232 Stage 2 for Service Awareness and Privacy Policies SAPP 2 Rel11 s2 15/10/2010  08/06/2011  90% SP-100882
[55| 55 510003 CT3 part of Service Awareness and Privacy Policies SAPP-CT3 2 Rel11 C3 18/03/2011  09/12/2011 5% CP-110136
(56| 56 500033 VPLMN Autonomous CSG Roaming VCSG 1 Rel11 S2 15/10/2010  15/12/2011 0% SP-100706
57| 57 500133 Stage 2 for VPLMN Autonomous CSG Roaming VCSG 2 Rel1l S2 15/10/2010  15/12/2011 0% SP-100706
(58| 58 510047 Support for 3GPP Voice Interworking with Enterprise IP-PBX VINE 1 Relll S1 23/03/2011  21/09/2011 0% SP-110176
59| 59 510147 Stage 1 for Support for 3GPP Voice Interworking wit  h Enterprise IP-PBX  VINE 2 Relll s1 23/03/2011  21/09/2011 0% SP-110176
(60| 60 510048 Data Identification in Access Network Discovery and Selection Functi DIDA 1 Relll s2 23/03/2011 | 15/12/2011 0% SP-110084
61| 61 510148 TR on Stage 2 for Data Identification in ANDSF DIDA 2 Rel1l S2 23/03/2011  21/09/2011 0% SP-110084
[62| 62 510248 Stage 2 for Data Identification in ANDSF DIDA 2 Rel1l S2 23/03/2011  15/12/2011 0% SP-110084
(63| 63 510049 Operator Policies for IP Interface Selection oPIIS 1 Rel11 S2 23/03/2011  15/12/2011 0% SP-110222
64 64 510149 TR on Stage 2 for Operator Policies for IP Interfac e Selection OPIIS 2 Rel11 s2 23/03/2011  21/09/2011 0% SP-110222
[65| 65 510249 Stage 2 for Operator Policies for IP Interface Sele  ction OPIIS 2 Rel11 S2 23/03/2011  15/12/2011 0% SP-110222
(66| 66 510050 | Ocation-Based Selection of gaTEways foR WLAN LOBSTER 1 Rel1l S2 23/03/2011  15/12/2011 0% SP-110083
67| 67 510150 Stage 2 for LOBSTER LOBSTER 2 Rel11 S2 23/03/2011  15/12/2011 0% SP-110083
(68| 68 440055 EEA3 and EIA3 (new Encryption & Integrity EPS secur ity Algorithms)  EEA3_EIA3 1 Rel1l S3 04/06/2009  15/12/2011  50% SP-090445 |
69| 69 480039 gpecification of Protection against Unsolicited Com  munication for IM SPUC! 1| Rel11|S3 10/06/2010 | 16/06/2011| 30% |  SP-100428
70| 70 510083 H(e)NB security features for UE mobility scenarios  (Stage 2) HNB_mob_Sec 1 Rel-11 S3 23/03/2011  15/12/2011 0% SP-110025
71| 71 510084 Security aspects of Public Warning System PWS_Sec 1 Rel-11 S3,S1,S2,( 23/03/2011 09/12/2011 0% SP-110223
72 72 510154 Stage 1 for Security aspects of Public Warning Syst em PWS_Sec 2 Rell1 S1 23/03/2011  08/06/2011 0% SP-110223
[73] 73 510254 Stage 2 for Security aspects of Public Warning Syst em PWS_Sec 2 Rel11 S2 23/03/2011  21/09/2011 0% SP-110223
[74| 74 510354 SA3 part for Security aspects of Public Warning Sys tem PWS_Sec 2 Rel11 S3 23/03/2011  21/09/2011 0% SP-110223
[75| 75 510454 CT1 part for Security aspects of Public Warning Sys tem PWS_Sec 2 Relll C1 23/03/2011  09/12/2011 0% SP-110223
[76| 76 510554 RAN2 part for Security aspects of Public Warning Sy stem PWS_Sec 2 Relll R2 23/03/2011  09/12/2011 0% SP-110223
[77] 77 470030 Codec for Enhanced Voice Services EVS_codec 1 Rel-1l S4,5S1 25/03/2010  12/09/2012  30% SP-100202
[78| 78 470031 Stage 1 for EVS_codec EVS_codec 2 Rel1l S1 25/03/2010  25/03/2010 100% SP-100202
[79] 79 470032 Codec for Enhanced Voice Services EVS_codec 2 Rel11 S4 25/03/2010  12/09/2012  30% SP-100202 |=
[80| 80 510051 OAM&P 11 OAMLL 1 Rel1l S5 23/03/2011  07/12/2012 0% 1ot applicable
[81| 81 510151 Network Infrastructure Management OAM11-NIM 2 Rel-11 S5 23/03/2011 = 21/03/2012 0% 10t applicable
[82] 82 510056 IRP framework enhancements to support Management of Converged Networks ~ OAM-FMC-IRP 3 Relll S5 23/03/2011  21/03/2012 0% SP-110139
[83] 83 510251 Performance Management OAM11-PM 2 Rel-11 S5 23/03/2011  07/12/2012 0% 10t applicable
(84| 84 510057 IMS Performance Management enhancements OAM-ePM-IMS 3 Relll S5 23/03/2011  14/12/2011 0% SP-110134
[85| 85 510058 Enhanced Management of UE based network performance measurements OAM-ePM-UE 3 Relll S5 23/03/2011  07/12/2012 0% SP-110135
86| 86 510351 Self-Organizing Networks (SON) - OAM aspects OAM11-SON 2 Rel-11 S5 23/03/2011  14/09/2012 0% 1ot applicable
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87| 87 510059 UTRAN Self-Organizing Networks (SON) management OAM-SON-UTRA 3 Rel-11 S5 23/03/2011  14/09/2012 0% SP-110133
[88| 88 510052 Charging Management small Enhancements CH11 1 Rel1l S5 25/03/2010  20/06/2012 52% 1ot applicable
89| 89 470045 Add solutions for Rc - reference point within the O nline Charging System (¢ CH-Rc 2 Relll S5 25/03/2010 ~ 21/03/2012  85% SP-110129
/90| 90 510060 Charging for Policy Enhancements for Sponsored Conn ectivity and Cohere PEST-CH 2 Relll S5 21/03/2011  20/06/2012 0% SP-110126
91| 91 510029 Transit Inter Operator Identifier for IMS Interconn  ection Charging in i 101IMS_CH 1| Rel11|S5 23/03/2011 | 21/03/2012| 10% |  SP-110132
92| 92 480011 User Data Convergence - Data Model UDC_DM 1 Rel11 S1,c4 25/03/2010  09/12/2011  16% CP-100609
93| 93 480036 Stage 1 for UDC Data Model UDC_DM 2 Relll S1 25/03/2010  10/06/2010 100%  not applicable
[94] 94 480111 Study on User Data Convergence (UDC) Data Model UDC_DM 2 Relll C4 04/06/2010  09/12/2011  20% CP-100609 |
[95| 95 480211 User Data Convergence (UDC) Data Model UDC_DM 2 Relll C4 04/06/2010  09/12/2011 0% CP-100609
|96| 96 510004 Definition of the UICC Application for Hosting Part y Module HPM_UICC 1 Rel1l C6 18/03/2011  16/03/2012 5% CP-110289
97| 97 430011 Network-Based Positioning Support in LTE LCS_LTE-NBPS 1 Rel-11 R2,R1,R3, 09/03/2009 14/09/2012 17% RP-101446
98| 98 430111 Core part: Network-Based Positioning Support in LTE LCS_LTE-NBPS- 2 Rel-11 R2,R1,R3, 09/03/2009 09/12/2011 50% RP-101446 -
99| 99 430211 Perf. part: Network-Based Positioning Supportin LT~ E LCS_LTE-NBPS- 2 Rel-11 R4 09/03/2009  14/09/2012 0% RP-101446 b
[##] 100 450016 UE Over The Air (Antenna) conformance testing metho  dology - Lapto UEANLFSTest 1 Rel-il R4 18/09/2009  16/09/2011 70%  RP-000778 et
## 101 480023 | TE-Advanced Carrier Aggregation of Band 3 and Band 7 LTE_.CA B3_B7 1 Rel-1l R4 10/12/2010 ~ 08/06/2012 4% RP-100668
##| 102 480123 Core part: LTE-Advanced Carrier Aggregation of Band 3 and Band 7 LTE_CA_B3_B7- 2 Rel-1l R4 10/12/2010  16/12/2011 10% RP-100668
[##| 103 480223 Perf. part: LTE-Advanced Carrier Aggregation of Ban d3andBand 7 LTE_CA_B3_B7- 2 Rel-1l R4 10/12/2010  08/06/2012 0% RP-100668
|[##] 104 480026 Service continuity, counting improvements and locat ion information f MBMS_LTE SC 1 Rel-11 R2R3 04/06/2010  16/03/2012 0% RP-110452
##| 105 480126 Core part: Service continuity, counting improvement s and location informa MBMS_LTE_SC- 2 Rel-11 R2,R3 04/06/2010  16/03/2012 0% RP-110452
[##| 106 500017 |_TE Advanced Carrier Aggregation of Band 4 and Band 17 LTE_.CA B4 B1i 1 Rel11 R4 10/12/2010  15/06/2012 0% RP-101391
##| 107 500117 Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 17 LTE_CA_ B4 B17 2 Rel-11 R4 10/12/2010  16/12/2011 0% RP-101391
[##| 108 500217 Perf. part: LTE Advanced Carrier Aggregation of Ban d 4 and Band 17 LTE_CA_B4 B17 2 Rel-1l R4 10/12/2010  15/06/2012 0% RP-101391
[##| 109 500018 | TE Advanced Carrier Aggregation of Band 4 and Band 13 LTE_CA B4_B1: 1 Rel11 R4 10/12/2010 ~ 15/06/2012 4% RP-101435
##| 110 500118 Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 13 LTE_CA_B4 B1: 2 Rel-1l1 R4 10/12/2010  16/12/2011 10% RP-101435
[##| 111 500218 Perf. part: LTE Advanced Carrier Aggregation of Ban d 4 and Band 13 LTE_CA_B4_B1: 2 Rel-11 R4 10/12/2010  15/06/2012 0% RP-101435 [===
[##| 112 500019 Eight carrier HSDPA 8C_HSDPA 1 Rel11 RLR2R3, 10/12/2010 07/12/2012 4% RP-101419
#| 113 500119 Core part: Eight carrier HSDPA 8C_HSDPA-Core 2 Rel-11 R1,R2,R3, 10/12/2010 15/06/2012 10% RP-101419
[##| 114 500219 Perf. part: Eight carrier HSDPA 8C_HSDPA-Perf 2 Rel-11 R4 10/12/2010  07/12/2012 0% RP-101419
[##| 115 500021 UE demodulation performance requirements under mult iple-cell scen LCR_TDD_UE_d 1 Rel11 R4 10/12/2010 ~ 16/09/2011  35% RP-101436
##| 116 500121 Perf. part: UE demodulation performance requirement s under multiple-cell LCR_TDD_UE d 2 Rel-11 R4 10/12/2010 ~ 16/09/2011  35% RP-101436
[##| 117 500022 Uplink Transmit Diversity for HSPA HSPA_UL_TxDiv 1 Rel-11 R4,R1R2,  25/10/2010 14/09/2012 0% RP-110374
##| 118 500122 Core part: Uplink Transmit Diversity for HSPA - Closed Loop HSPA_UL_TxDiv 2 Rel-11 R4R1,R2, 25/10/2010 16/03/2012 0% RP-110374 |-
[##| 119 500222 Perf. part: Uplink Transmit Diversity for HSPA - Closed Loop HSPA_UL_TxDiv. 2 Rel-11 R4 10/12/2010  14/09/2012 0% RP-110374
[##| 120 500322 Core part: Uplink Transmit Diversity for HSPA - Open Loop HSPA_UL_TxDiv. 2 Rel-11 R4,R1,R2, 10/12/2010 16/03/2012 0% RP-110374 2 2 :
7| 121 500422 Perf. part: Uplink Transmit Diversity for HSPA - Open Loop HSPA_UL_TxDiv. 2 Rel-11 R4 10/12/2010  14/09/2012 0% RP-110374
[##| 122 510018 |ntroduction of New Configuration for 4C-HSDPA 4C_HSDPA_Con 1 Rel-11 R4,R2 18/03/2011  15/06/2012 0% RP-110308
##| 123 510118 Core part: Introduction of New Configuration for 4C  -HSDPA 4C_HSDPA_Con 2 Rel-11 R4,R2 18/03/2011  09/12/2011 0% RP-110308
[##| 124 510218 Perf. part: Introduction of New Configuration for 4 ~ C-HSDPA 4C_HSDPA_Con 2 Rel-11 R4,R2 18/03/2011  15/06/2012 0% RP-110308
[##| 125 510019 Non-contiguous 4C-HSDPA operation NC_4C_HSDPA 1 Rel-11 R4,R2,R3  18/03/2011 07/12/2012 0% RP-110416
##| 126 510119 Core part: Non-contiguous 4C-HSDPA operation NC_4C_HSDPA- 2 Rel-11 R4,R2,R3 18/03/2011  15/06/2012 0% RP-110416
[##| 127 510219 Perf. part: Non-contiguous 4C-HSDPA operation NC_4C_HSDPA- 2 Rel-11 R4 18/03/2011  07/12/2012 0% RP-110416
[##| 128 510020 Fyrther Enhancements to CELL FACH eCELL_FACH 1 Rel11 R1R2R3, 18/03/2011 07/12/2012 0% RP-110436
[#| 129 510120 ts eCELL_FACH-C¢ 2 Rel-11 R2,R1,R3, 18/03/2011 15/06/2012 0% RP-110436
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#| 130 510220 Perf. part: Further Enhancements to CELL_FACH eCELL_FACH-Pe 2 Rel1l R4 18/03/2011  07/12/2012 0% RP-110436
[##| 131 510021 Further Enhanced Non CA-based ICIC for LTE LTE elCIC_enh 1 Rel-11 R1,R2,R3, 18/03/2011 15/06/2012 0% RP-110420
[#2| 132 510121 Core part: Further Enhanced Non CA-based ICIC for L TE LTE_elCIC_enh-( 2 Rel-11 R1,R2,R3, 18/03/2011 15/06/2012 0% RP-110420
[##| 133 510221 Perf. part: Further Enhanced Non CA-based ICIC for LTE LTE elCIC_enh-i 2 Rel-11 R4 18/03/2011  15/06/2012 0% RP-110420
[#| 134 510030 | TE Carrier Aggregation Enhancements LTE_eCA 1 Relll RLR2R3, 18/03/2011 15/03/2013 0% RP-110451
##| 135 510130 Core part: LTE Carrier Aggregation Enhancements LTE_eCA-Core 2 Relll R1,R2,R3, 18/03/2011 14/09/2012 0% RP-110451
[##| 136 510230 Perf. part: LTE Carrier Aggregation Enhancements LTE_eCA-Perf 2 Relll R4 18/03/2011  15/03/2013 0% RP-110451
[##| 137 510022 LTE Advanced Carrier Aggregation of Band 4 and Band 12 LTE_CA B4 Bl 1 Rel-l1l R4,R2 18/03/2011  15/06/2012 0% RP-110135
##| 138 510122 Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 12 LTE_CA_ B4 Blz 2 Rel-1l R4,R2 18/03/2011  09/12/2011 0% RP-110135
[##| 139 510222 Perf. part: LTE Advanced Carrier Aggregation of Ban d 4 and Band 12 LTE_CA_ B4 Blz 2 Rel-1ll R4,R2 18/03/2011  15/06/2012 0% RP-110135
[#| 140 510023 | TE Advanced Carrier Aggregation of Band 5 and Band 12 LTE_CA B5_Bl: 1 Rel-11 R4R2 18/03/2011  15/06/2012 0% RP-110372
##| 141 510123 Core part: LTE Advanced Carrier Aggregation of Band 5 and Band 12 LTE_CA_B5_B1z 2 Rel-11 R4,R2 18/03/2011  09/12/2011 0% RP-110372
[##| 142 510223 Perf. part: LTE Advanced Carrier Aggregation of Ban d5 and Band 12 LTE_CA_B5_B1z 2 Rel-11 R4,R2 18/03/2011  15/06/2012 0% RP-110372
[#| 143 510024 | TE Advanced Carrier Aggregation of Band 20 and Ban  d 7 LTE_CA B20 Bi 1 Rel-11 R4 18/03/2011  15/06/2012 0% RP-110403
##| 144 510124 Core part: LTE Advanced Carrier Aggregation of Band 20 and Band 7 LTE_CA_B20_B7 2 Rel-11 R4 18/03/2011  09/12/2011 0% RP-110403
[##| 145 510224 Perf. part: LTE Advanced Carrier Aggregation of Ban d 20 and Band 7 LTE_CA_B20_B7 2 Rel-11 R4 18/03/2011  15/06/2012 0% RP-110403
[##| 146 510025 LTE Advanced Carrier Aggregation Band 2 and Band 17 LTE_CA B2 B17i 1 Rel-l1l R4 18/03/2011  15/06/2012 0% RP-110432
##| 147 510125 Core part: LTE Advanced Carrier Aggregation Band 2 and Band 17 LTE_CA_B2_B17 2 Rel-11 R4 18/03/2011  15/06/2012 0% RP-110432
[##| 148 510225 Perf. part: LTE Advanced Carrier Aggregation Band 2 and Band 17 LTE_CA_B2_B17 2 Rel-11 R4 18/03/2011  15/06/2012 0% RP-110432
[#| 149 510026 | TE Advanced Carrier Aggregation Band 4 and Band 5 LTE CA B4 B5 1 Rel-ll R4 18/03/2011  15/06/2012 0% RP-110433
##| 150 510126 Core part: LTE Advanced Carrier Aggregation Band 4 and Band 5 LTE_CA_ B4 B5- 2 Rel-11 R4 18/03/2011  15/06/2012 0% RP-110433
[##| 151 510226 Perf. part: LTE Advanced Carrier Aggregation Band 4 and Band 5 LTE_CA_B4 B5- 2 Rel-11 R4 18/03/2011  15/06/2012 0% RP-110433
[##| 152 510027 LTE Advanced Carrier Aggregation Band 5 and Band 17 LTE_CA B5 Bl 1 Rel-1l1 R4 18/03/2011  15/06/2012 0% RP-110434
##| 153 510127 Core part: LTE Advanced Carrier Aggregation Band 5 and Band 17 LTE_CA_B5_ B17 2 Rel-11 R4 18/03/2011  15/06/2012 0% RP-110434
[##| 154 510227 Perf. part: LTE Advanced Carrier Aggregation Band 5 and Band 17 LTE_CA_B5_B17 2 Rel-11 R4 18/03/2011  15/06/2012 0% RP-110434
[##| 155 510028 New Band LTE Downlink FDD 716-728 MHz LTE DL FDD70( 1 Rel-11 R4 18/03/2011  15/06/2012 0% RP-110435
[##| 156 510128 Core part: New Band LTE Downlink FDD 716-728 MHz LTE_DL_FDD70( 2 Rel-11 R4 18/03/2011  16/03/2012 0% RP-110435
[##| 157 510228 Perf. part: New Band LTE Downlink FDD 716-728 MHz LTE_DL_FDD70( 2 Rel-11 R4 18/03/2011  15/06/2012 0% RP-110435
[#%| 158 510031 LTE RAN Enhancements for Diverse Data Applications LTE_eDDA 1 Relll R2 18/03/2011  15/06/2012 0% RP-110454
##| 159 510131 Core part: LTE RAN Enhancements for Diverse Data Ap  plications LTE_eDDA-Core 2 Rel-11 R2 18/03/2011  15/06/2012 0% RP-110454
[#%| 160 510032 LTE E850 - Lower Band for Region 2 (non-US) LTE_E850_LB 1 Rel-11 R1,R2,R4 18/03/2011  16/03/2012 0% RP-110439
#| 161 510132 Core part: LTE E850 - Lower Band for Region 2 (non-  US) LTE_E850_LB-C: 2 Rel-11 RL,R2,R4  18/03/2011 09/12/2011 0% RP-110439
[##| 162 510232 Perf. part: LTE E850 - Lower Band for Region 2 (non  -US) LTE_E850_LB-P¢ 2 Rel-11 R4 18/03/2011  16/03/2012 0% RP-110439
[##| 163 510033 Carrier based HetNet ICIC for LTE LTE_CA HetNet 1 Rel-11 R3RLR2  18/03/2011 09/12/2011 0% RP-110437
[##| 164 510133 Core part: Carrier based HetNet ICIC for LTE LTE_CA HetNet. 2 Rel-11 R3,R1,R2 18/03/2011  09/12/2011 0% RP-110437
[#%| 165 510001 Full SUppOI’t of Mu|ti_0perat0r Core Network by GERA N Ful_MOCN-GER 1 Rel-11 G2,S2,C1  04/03/2011 25/11/2011 8% GP-110332
#| 166 510101 GERAN part of Full Support of Multi-Operator Core N etwork by GERAN Ful_MOCN-GER 2 Rel-11 G2 04/03/2011  25/11/2011  20% GP-110332
[#2| 167 510201 SA2 part of Full Support of Multi-Operator Core Net ~ work by GERAN Ful_MOCN-GER 2 Rel-11 S2 04/03/2011  25/11/2011 0% GP-110332
[#2| 168 510301 CT1 part of Full Support of Multi-Operator Core Net ~ work by GERAN Ful_MOCN-GER 2 Rel-11 C1 04/03/2011  25/11/2011 0% GP-110332
[##| 169 480004 (Sma”) Technical Enhancements and Improvements for Rel-11 TEIL1 1 Rel11 All 10/06/2010  23/12/2011 20%  not applicable |
##| 170 0 Release 11 Studies - 1 Rel11 SP.GP 10/12/2009  20/06/2012  40% -
[#| 171 410041 Study on IMS Evolution FS_elMS 1 Rell1l S2 18/09/2008  21/09/2011  80% SP-100360
##| 172 410043 FS_MAPIM 1 Rel-11 s2,S1 18/09/2008  21/09/2011 75% SP-080560

Page 4




ID| ID |Jnique_IC Name Acronym Jtli | Release | Resource Start Finish % Hyperlink
et Names Complet [otr 3, 2011
Mar. May | Jul
# | 173 440047 Study on Policy solutions and enhancements FS_PP 1 ReFl1l S25S1 04/06/2009  21/09/2011  75% SP-090895
#| 174 440048 Study on IPv6 Migration FS_IP6M 1 Rell S2 04/06/2009  21/09/2011  80%
#| 175 450047 Study on IMS based Peer-to-Peer Content Distributio  n Services FS_IMS_P2P 1 Rel11 S1,S2 12/05/2009 ~ 10/06/2010 100%  SP-090491
#| 176 490034 Study on IMS based Peer-to-Peer Content Distributio  n Services (Stag FS_MS_P2P_CL 1 Rel-11 2,51 23/09/2010  15/12/2011 20%  SP-100567
#| 177 460024 Study on Non Voice Emergency Services FS_NOVES 1 Rell si 10/12/2009  08/06/2011 90%  SP-090897
#| 178 460025 Study on UICC/USIM enhancements FS_U2e 1 Rell si 10/12/2009  16/09/2011 55%  SP-090852
[##] 179 460030 Stydy on Single Radio Voice Call Continuity from UT ~ RAN/GERAN to FS_ISRVCC 1| Rel11|S2 101122009 21/09/2011| 70%
|##] 180 470020 Stydy on Alternatives to E.164 for Machine-Type Com  munications FS_AMTC 1| Rel11)51 25/03/2010|  16/09/2011 | 25%
|##] 181 480032 Stydy on enhancements for Machine-Type Communicatio  ns (MTC)  FS_MTCe 1| Rek11)51 10/06/2010|  16/09/2011 | 30%
#| 182 480033 Study on Support for 3GPP Voice Interworking with E  nterprise IP-PB; FS_VINE 1 Rell S1,S2 23/09/2010  23/03/2011 100%  SP-100411
#| 183 490033 Study on IMS Network-Independent Public User Identi  ties FS_INIPUI 1 Rell si 23/09/2010  08/06/2011 60%  SP-100652 =
#| 184 490035 Stydy on Integration of Single Sign-On (SSO) framew  orks with 3GPP  FS_SSO_int 1 Rell si 23/09/2010  16/09/2011 40%  SP-100640
#| 185 500034 Study on Security aspects of Integration of Single  Sign-On (SSO) frar FS_SSO_Int_Sec 1 Rel-11 S3 16/12/2010  15/09/2011 20%  SP-100734
#| 186 490036 Study on Core Network Overload solutions FS_CNO 1 Rell s2 23/09/2010  15/12/2011 30%  SP-100651
##| 187 500035 Study on Continuity of Data Sessions to Local Netwo  rks FS_CSN 1 Rel1l S1 16/12/2010  16/09/2011  20% SP-100885
##| 188 500036 Study on Non-MTC Mobile Data Applications impacts FS_MODAI 1 Rel1l S1 16/12/2010  16/09/2011  25% SP-10088!
##| 189 500037 Study on System Enhancements for Energy Efficiency FS_SEEE 1 Relll S2 16/12/2010  15/12/2011  10% SP-100888 |
#| 190 510043 Study on S2a Mobility based On GTP and WLAN access  to EPC FS_SaMOG 1 Rell s2 23/03/2011  15/12/2011 0% SP-110221
##| 191 510044 Study on Roaming Architecture for Voice over IMS wi  th Local Breako! FS_RAVEL 1| Rel11|S2 23/03/2011 | 151212011 | 0% SP-110087
#| 192 380084 Study on UTRAN key management enhancements FS_UKM 1 Rel1l s3 20/12/2007  08/06/2011 80%  SP-090283 |
#| 193 480043 Study on Extended IMS Media Plane Security features FS_eMEDIASEC 1 Rel1l S3 10/06/2010  08/06/2011 45%  SP-100256 |
#| 104 480048 Stydy on Single Sign On (SSO) Application Security  for IMS - based ¢ FS_SSO_APS 1 Rel11 S3 10/06/2010  08/06/2011 60%  SP-100639 }
##| 195 470050 Stydy on version handling FS_OAM_VH 1 Rel1l S5 25/03/2010  08/06/2011  65% SP-100082
#| 196 480047 Study on Management of Converged Networks FS_ManCon 1 Rel1l S5 10/06/2010  14/12/2011  16% SP-100377
#| 197 490038 Study on User Data Convergence (UDC) information mo  del handling : FS_UDC_AppUs. 1 Rel-11 S5 23/09/2010  14/12/2011 20%  SP-110127}
#| 198 510045 Study on OAM aspects of inter-RAT Energy Saving FS_OAM_ES_iR, 1 Rel1l S5 23/03/2011  14/12/2011 0% SP-110138
#| 199 510046 Study on management of Heterogeneous Networks FS_OAM_HetNet 1 Rel-11 S5 23/03/2011  14/12/2011 0% SP-110140
#| 200 480015 Styudy on impacts on UE-Core Network signalling from Energy Saving FS_UE-CN_ES 1 Reli1 C1 04/06/2010 ~ 03/06/2011 85%  CP-100330
##| 201 490014 Study on EPC Nodes Restoration FS_EPC_NR 1 Rel11 C4 17/09/2010  16/09/2011  70% CP-100700
#| 202 460001 Stydy on GERAN improvements for Machine-Type Commun  ications FS_NIMTC_GER 1 Rel11 G162 24/052010  02/09/2011  20%
#| 203 480003 Study on Signal Precoding enhancements for EGPRS2D L FS_SPEED 1 Rell G162 03/09/2010  02/09/2011  60%
##| 204 490006 Study on Solutions for GSM/EDGE BTS Energy Saving FS_Energy BTS 1 Rel-11 G1,G2 03/09/2010  02/09/2011 5%
[##] 205 430020 Stydy on Measurement of Radiated Performance for MI MO and multi- FS_HSPA LTE 1 1 Rek-11 R4 06/03/2009 | 09/12/2011| 85%
#| 206 440016 Study on Extending 850 MHz FS_e850 1 Relll R4 30052000  03/06/2011 70%  RP-090666
#| 207 450015 Study on RAN improvements for Machine-Type Communic  ations FS_NIMTC_RAN 1 Rel-11 R2RLR3, 18/09/2009 03/06/2011 40% RP-100330
##| 208 470014 Study on Coordinated Multi-Point operation for LTE FS_CoMP_LTE 1 Rel1l RLR2R3  10/12/2010 15/09/2011 20% RP-101425 |
##| 209 470015 Study on Network Energy Saving for E-UTRAN FS_Energy LTE 1 Rel-11 R3,R2 02/02/2010  03/06/2011  90% RP-100674
#| 210 480028 Stydy on Signalling and procedure for interference  avoidance for in-d FS_SPIAIDC 1 Rel1l R2.R4 04/06/2010 ~ 03/06/2011 80%  RP-100671
##| 211 500002 Study on UE Application Layer Data Throughput Perfo  rmance FS_UE_App_Dat 1 Rel-11 R5R4 10/12/2010  15/09/2011 5% RP-10142
#| 212 500014 Study on Uplink MIMO FS_UTRALULM 1 Relll Rl 10/12/2010  15/09/2011 30%  RP-101432
#| 213 500015 Study on HSDPA Multipoint Transmission FS_HSDPA_MP_ 1 Rel1l RLR2R3  10/12/2010 15/09/2011 30%  RP-101439
#| 214 500016 Study on Inclusion of RF Pattern Matching Technolog  ies as a positior FS_LCS_LTE R 1 Re-11 R4 10/12/2010  09/12/2011 5% RP-110385 |
##| 215 510034 FS_HetNet eMO 1 Rel-11 R2 18/03/2011  15/06/2012 0% RP-110438

Study on HetNet mobility improvements for LTE
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#| 216 510035 Stydy on Enhanced Uplink Transmission for LTE FS_eUL_TX_LTE 1 Relll RIL 18/03/2011  09/12/2011 0% RP-110448 -
#| 217 510036 Stydy on further enhancements for HNB and HeNB FS_EHNB_enh 1 Rel-11 R3R2 18/03/2011  09/12/2011 0% RP-110456
#| 218 510037 Stydy on further Downlink MIMO enhancements for LTE ~ -Advanced ~ FS_LTE_eDLMI 1 Rel11 Rl 18/03/2011  09/12/2011 0% RP-110457
##| 219 510038 Study on Interference analysis between 800~900 MHz bands FS_B800_B900_ 1 Rel-11 R4 18/03/2011  16/09/2011 0% RP-110447
##| 220 510039 Study on Further Enhancements to LTE TDD for DL-UL Interference N FS_LTE_TDD_el 1 Rel-11 R1,R4 18/03/2011  16/03/2012 0% RP-110450
#| 221 0 Release 10 Features - 1 Rel10 CP,GP,RP  11/12/2008  08/06/2011 80% -
[##| 222 390073 Ephancements for Multimedia Priority Service eMPS 1 Rel10 S1,52,C4. 13/03/2006 18/03/2011 100% SP-080051
##| 223 390074 Stage 1 on enhancements for Multimedia Priority Ser vice ePRIOR 2 Rel10 S1 13/03/2006  05/06/2008 100% SP-080051
[##| 224 460029 Stage 2 on enhancements for Multimedia Priority Ser vice eMPS 2 Rel10 S2 10/12/2009  23/09/2010 100% SP-100647
[##| 225 460329 Stage 2 on eMPS for CSFB eMPS 3 Rel10 S2 10/12/2009  23/09/2010 100% SP-100647
[##| 226 460429 Stage 2 on eMPS for EPS Bearer Service eMPS 3 Rel-10 S2 10/12/2009  23/09/2010 100% SP-100647
[##| 227 460529 Stage 2 on eMPS for IMS Aspects eMPS 3 Rel-10 S2 10/12/2009  23/09/2010 100% SP-100647
[##| 228 460229 TR on Stage 2 on enhancements for Multimedia Priori ty Service eMPS 2 Rel-10 s2 10/12/2009  16/12/2010 100% SP-100647
[##| 229 490008 Stage 3 on enhancements for Multimedia Priority Ser vice eMPS-CN 2 Rel-10 C4,C3,C1 17/09/2010  18/03/2011 100% CP-100878
[##] 230 490108 CT4 part on Stage 3 on enhancements for Multimedia Priority Service eMPS-CN 3 Rel-10 C4 17/09/2010 18/03/2011 100% CP-100878
[##] 231 490208 CT3 part on Stage 3 on enhancements for Multimedia Priority Service eMPS-CN 3 Rel-10 C3 17/09/2010 18/03/2011 100% CP-100878
[##]| 232 490308 CT1 part on Stage 3 on enhancements for Multimedia Priority Service eMPS-CN 3 Rel-10 C1 17/09/2010 18/03/2011 100% CP-100878
[##] 233 410030 Network Improvements for Machine-Type Communication s NIMTC 1 Rel10 S1,S2,CL( 18/09/2008 03/06/2011 82% SP-100863 |
##| 234 410031 Stage 1 for Network Improvements for Machine-Type C ommunications NIMTC 2 Rel10 S1 18/09/2008  25/03/2010 100% SP-100863
[##| 235 450028 Deleted - TR on Stage 2 for Network Improvements for Machine-Type Communications NIMTC 2 Rel10 S2 24/09/2009  16/12/2010 100% SP-100863
[##| 236 490037 Stage 2 for Network Improvements for Machine-Type C ommunications NIMTC 2 Rel10 s2 30/08/2010  23/09/2010 100% SP-100863
[##| 237 460023 Deleted - Security for Network Improvements for Machine-Type Communications NIMTC 2 Rel10 S3 10/12/2009 =~ 23/09/2010 100% SP-100863
[##| 238 480005 CN part of Stage 3 for Network Improvements for Mac hine-Type Communic NIMTC 2 Rel-10 C1,C4,C3, 04/06/2010 03/06/2011 65% CP-110147
[##| 239 480105 CT1 part of Stage 3 for Network Improvements for Machine-Type Communication: NIMTC 3 Rel10 C1 04/06/2010  03/06/2011  85% CP-110147
[##| 240 480205 CT3 part of Stage 3 for Network Improvements for Machine-Type Communication: NIMTC 3 Rel-10 C3 04/06/2010  03/06/2011  30% CP-110147
[##| 241 480305 CT4 part of Stage 3 for Network Improvements for Machine-Type Communication: NIMTC 3 Rel10 C4 04/06/2010 ~ 18/03/2011  100% CP-110147
[##| 242 510005 CT6 part of Stage 3 for Network Improvements for Machine-Type Communication: NIMTC 3 Rel-10 C6 18/03/2011  03/06/2011 0% not applicable
[##| 243 510040 Charging for Network Improvements for Machine-Type Communication NIMTC-CH 2 Rel-10 S5 21/03/2011  23/03/2011 100% SP-110136
[##| 244 490003 GERAN part of Network Improvements for Machine-Type Communications NIMTC 2 Rel10 G2 03/09/2010  20/05/2011 50% GP-101647 |==
[##| 245 490024 RAN mechanisms to avoid CN overload due to Machine- Type Communicat NIMTC-RAN_ove 2 Rel-10 R2,R3 17/09/2010  18/03/2011 100% RP-101026
[##| 246 430035 Multi Access PDN Connectivity MAPCON 1 Rel-10 S2,C1 13/03/2009  18/03/2011 100% SP-090659
#E| 247 430135 Stage 2 for Multi Access PDN Connectivity MAPCON 2 Rel10 S2 13/03/2009  23/09/2010 100% SP-090659
[##| 248 500004 CT aspects of Multi Access PDN Connectivity MAPCON-St3 2 Rel10 C4,C1,C3  15/11/2010  18/03/2011 100% CP-100709
[##| 249 500104 CT4 aspects of Multi Access PDN Connectivity MAPCON-St3 3 Rel-10 C4 15/11/2010  10/12/2010 100% CP-100709
[##| 250 500204 CT1 aspects of Multi Access PDN Connectivity MAPCON-St3 3 Rel10 C1 10/12/2010  18/03/2011 100% CP-100709
[##| 251 500304 CT3 aspects of Multi Access PDN Connectivity MAPCON-St3 3 Rel-10 C3 15/11/2010  18/03/2011 100% CP-100709
[##| 252 440052 IMS Service Continuity — Inter Device Transfer enha ncements IMS_SC_elDT 1 Rel-10 S1,82,C1 04/06/2009  18/03/2011 100% SP-090452
##| 253 440152 Stage 1 - IMS Service Continuity — Inter Device Tra  nsfer enhancements IMS_SC_elDT 2 Rel10 S1 04/06/2009  25/03/2010 100% SP-090452
[##| 254 450029 Stage 2 - IMS Inter-UE Transfer enhancements IMS_SC_elDT 2 Rel10 S2 24/09/2009  23/09/2010 100% SP-100167
[##| 255 470001 Stage 3 - IMS Inter-UE Transfer enhancements IMS_SC_eIDT 2 Rel10 C1 19/03/2010  18/03/2011 100% CP-110285
[##| 256 450030 |P-Short-Message-Gateway enhancements for CPM-SMS | nterworking CPM-SMS 1 Rel-10 S1,52,C3  24/09/2009  17/09/2010 100% SP-090615
##| 257 450031 Stage 1 for CPM-SMS CPM-SMS 2 Rel10 S1 24/09/2009  25/03/2010 100% SP-090615
[##| 258 450032 CPM-SMS 2 Rel10 S2 24/09/2009  25/03/2010 100% SP-090615
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##| 259 460017 Stage 3 for IP-Short-Message-Gateway enhancements f  or CPM-SMS Intery CPM-SMS 2 Rel10 C3 04/12/2009  17/09/2010 100% CP-090859
[#%| 260 450033 Comp|etion of Communications on Not Logged-in CCNL 1 Rel-10 S1,C1,C3 24/09/2009  18/03/2011 100% SP-090493
##| 261 450034 Stage 1 for Completion of Communications on Not Log ged-in CCNL 2 Rel10 S1 24/09/2009  24/09/2009 100% SP-090493
[##| 262 470002 CT1 part of Stage 3 for Completion of Communication s on Not Logged-in  CCNL 2 Rel10 C1 19/03/2010  18/03/2011 100% CP-100335
[##| 263 480006 CT3 part of Stage 3 for Completion of Communication s on Not Logged-in  CCNL 2 Rel10 C3 04/06/2010  17/09/2010 100% CP-100335
[##| 264 450035 |_gcal IP Access and Selected Internet IP Traffic Of  fload LIPA_SIPTO 1 Rel10 S2,S1S3:¢ 24/09/2009 23/03/2011 100%  SP-110131
[##| 265 450037 Stage 1 for Local IP Access and Selected Internet | P Traffic Offload LIPA_SIPTO 2 Rel10 s1 24/09/2009  25/03/2010 100% SP-110131
[##| 266 450036 TR on Local IP Access and Selected Internet IP Traf fic Offload LIPA_SIPTO 2 Rel10 S2 24/09/2009  18/03/2011 100% SP-110131
[##| 267 450039 Security for Local IP Access and Selected Internet IP Traffic Offload LIPA_SIPTO 2 Rel10 S3 24/09/2009  23/09/2010 100% SP-110131
[##| 268 450040 OAM&P for Local IP Access and Selected Internet IP Traffic Offload LIPA_SIPTO 2 Rel-10 S5 24/09/2009  23/03/2011 100% SP-110131
[##| 269 460039 Charging for Local IP Access and Selected Internet IP Traffic Offload LIPA_SIPTO 2 Rel-10 S5 10/12/2009  23/03/2011 100% SP-110131
[##| 270 450138 Stage 2 for Local IP Access LIPA 2 Rel-10 S2 24/09/2009  23/09/2010 100% SP-110131
[##| 271 480008 Stage 3 for Local IP Access LIPA 2 Rel10 C4,C1 04/06/2010 ~ 18/03/2011 100% CP-100292
[##| 272 480108 CT4 part of Stage 3 for Local IP Access LIPA 3 Rel-10 C4 04/06/2010 ~ 18/03/2011 100% CP-100292
[##| 273 480208 CT1 part of Stage 3 for Local IP Access LIPA 3 Rel10 C1 04/06/2010  18/03/2011 100% CP-100292
[##| 274 450038 Stage 2 for SIPTO for macro networks SIPTO 2 Rel10 S2 24/09/2009  23/09/2010 100% SP-110131
[##| 275 480007 Stage 3 for SIPTO for macro networks SIPTO 2 Rel-10 C4,.C1 04/06/2010  18/03/2011 100% CP-110091
[##| 276 480107 CT4 part of Stage 3 for SIPTO for macro networks SIPTO 3 Rel-10 C4 04/06/2010 ~ 18/03/2011 100% CP-110091
[##| 277 480207 CT1 part of Stage 3 for SIPTO for macro networks SIPTO 3 Rel10 C1 04/06/2010  10/12/2010 100% CP-110091
|[##| 218 450041 |P Flow Mobility and seamless WLAN offload IFOM 1 Rel10 S2,51,S5( 24/09/2009 23/03/2011 100%  SP-100089
##| 279 450042 Stage 1 for IP Flow Mobility and seamless WLAN offl oad IFOM 2 Rel10 S1 24/09/2009  10/12/2009 100% SP-100089
[##| 280 450043 Stage 2 for IP Flow Mobility and seamless WLAN offl  oad IFOM 2 Rel10 S2 24/09/2009  23/09/2010 100% SP-100089
[##| 281 470021 Charging for IP Flow Mobility and seamless WLAN off  load IFOM 2 Rel10 S5 25/03/2010  23/03/2011 100% SP-100089
[##| 282 480009 Stage 3 for IP Flow Mobility and seamless WLAN offl oad IFOM-CT 2 Rel-10 C1,C3 04/06/2010  18/03/2011 100% CP-100715
[##| 283 480109 CT1 part of Stage 3 for IP Flow Mobility and seamless WLAN offload IFOM-CT 3 Rel10 C1 04/06/2010  18/03/2011 100% CP-100715
[##| 284 480209 CT3 part of Stage 3 for IP Flow Mobility and seamless WLAN offload IFOM-CT 3 Rel-10 C3 04/06/2010  18/03/2011 100% CP-100715
[##| 285 450044 Epabling Coder Selection and Rate Adaptation for UT ~ RAN and E-UTF ECSRA_LAA 1 Rel-10 S2,S4,C4, 24/09/2009 03/06/2011  96% SP-100467
##| 286 450045 TR on Enab“ng Coder Selection and Rate Adaptation for UTRAN and E-UT ECSRA_LAA 2 Rel-10 S2,54 24/09/2009  10/06/2010 100% SP-100467
[##| 287 450145 SA4 review of TR on Enabling Coder Selection and Ra  te Adaptation for UTI ECSRA_LAA 2 Rel10 s4 24/09/2009  15/12/2010 100% SP-100467
[##| 288 450046 Stage 2 for Enabling Coder Selection and Rate Adapt ation for UTRAN and ECSRA_LAA 2 Rel10 S2 24/09/2009  23/09/2010 100% SP-100467
|##| 289 490038 SA4 aspects of Enabling Coder Selection and Rate Ad  aptation for UTRAN i ECSRA_LAA 2 Rel10 S4 23/09/2010  23/03/2011 100% SP-100467
[##| 290 490007 CN aspects of Enabling Coder Selection and Rate Ada ptation for UTRAN a ECSRA_LAA-CN 2 Rel-10 C4,C3,C1 17/09/2010  03/06/2011  90% CP-100702
[##| 291 490107 CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E ECSRA_LAA-CN 3 Rel-10 C4 17/09/2010  03/06/2011 90% CP-100702
[##| 292 490207 CT3 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E ECSRA_LAA-CN 3 Rel-10 C3 17/09/2010  03/06/2011 90% CP-100702
[##| 293 490307 CT1 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E ECSRA_LAA-CN 3 Rel-10 C1 17/09/2010  03/06/2011 90% CP-100702
[#%| 294 450053 Extended H(e)NB features EHNBF 1 Rel-10 S1,52,S3 11/12/2008  23/09/2010 100% SP-100407
#| 295 450153 Stage 1 of Extended H(e)NB features EHNBF 2 Rel10 S1 24/09/2009  25/03/2010 100% SP-100407
[##| 296 420034 IMS aspects of Architecture for Home NodeB EHNB-IMS 2 Rel10 S2 11/12/2008  25/03/2010 100% SP-080799
[##| 297 480034 Extended H(e)NB Security features (Stage 2) EHNBF-Sec 2 Rel10 S3 10/06/2010  23/09/2010 100% SP-100257
|[##| 298 460028 Optimal Media Routing OMR 1 Rel10 S2,S5C3, 25/03/2010 08/06/2011 86% SP-090803
##| 299 460128 Stage 2 for Optimal Media Routing OMR 2 Rel-10 S2 25/03/2010  25/03/2010 100% SP-090803
[##| 300 480010 Stage 3 for Optimal Media Routing OMR 2 Rel10 C3,C1,C4  04/06/2010 03/06/2011  99% CP-110134
[##| 301 480110 CT3 part of Stage 3 for Optimal Media Routeing OMR 3 Rel-10 C3 04/06/2010  03/06/2011 99% CP-110134
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##| 302 480210 CT1 part of Stage 3 for Optimal Media Routeing OMR 3 Rel10 C1 04/06/2010  18/03/2011 100% CP-110134
[##| 303 480310 Deleted - CT4 part of Stage 3 for Optimal Media Routeing OMR 3 Rell10 C4 04/06/2010 = 18/03/2011 100% CP-110134
[##| 304 500013 Charging for Optimal Media Routing OMR 2 Rel10 S5 16/12/2010  08/06/2011  10% SP-100772
|[##] 305 470026 |MS Emergency Session Enhancements IESE 1 Rel-10 S1,S2Cl  25/03/2010 03/06/2011 98% SP-100170
##| 306 470027 Stage 1 for IMS Emergency Session Enhancements IESE 2 Rel10 s1 25/03/2010  25/03/2010 100% SP-100170
[##| 307 470028 Stage 2 for IMS Emergency Session Enhancements IESE 2 Rel10 s2 25/03/2010  23/09/2010 100% SP-100170
[##| 308 500005 Stage 3 for IMS Emergency Session Enhancements IESE 2 Rel10 C1 10/12/2010  03/06/2011  95% CP-100880 [ )
[##| 309 480037 S2p Mobility based on GTP SMOG 1 Rel-10 S2,C4,C3, 10/06/2010 18/03/2011 100% SP-100357
##| 310 480137 Stage 2 for S2b Mobility based on GTP SMOG 2 Rel10 S2 10/06/2010  23/09/2010 100% SP-100357
[##| 311 490009 Stage 3 for S2b Mobility based on GTP SMOG-St3 2 Rel-10 C4,C3,C1  17/09/2010  18/03/2011 100% CP-100644
[##| 312 490109 CT4 part of Stage 3 for S2b Mobility based on GTP SMOG-St3 3 Rel-10 C4 17/09/2010  18/03/2011 100% CP-100644
[##| 313 490209 CT3 part of Stage 3 for S2b Mobility based on GTP SMOG-St3 3 Rel-10 C3 17/09/2010  18/03/2011 100% CP-100644
[##| 314 490309 CT1 part of Stage 3 for S2b Mobility based on GTP SMOG-St3 3 Rel10 C1 17/09/2010  10/12/2010 100% CP-100644
[##| 315 500006 Policy Enhancements for Sponsored Connectivity and Coherent Acce PEST 1 Rel10 S2,C3 12/10/2010  18/03/2011 100% SP-100702
|##| 316 500106 Stage 2 for Policy Enhancements for Sponsored Conne  ctivity and Coheren PEST 2 Rel10 S2 12/10/2010 ~ 15/12/2010 100% SP-100702
|##| 317 500206 CT3 aspects of Policy Enhancements for Sponsored Co  nnectivity and Coh¢ PEST-CT3 2 Rel10 C3 10/12/2010  18/03/2011 100% CP-100860
[##| 318 470029 | awful Interception in the 3GPP Rel-10 LI10 1 Rel10 S3 25/03/2010  08/06/2011  92% SP-100108
W 319 470129 LI for CAT (Customer Alerting Tones) Li10 2 Rel10 S3 25/03/2010  08/06/2011  80% SP-100108
[##| 320 470229 LI for CRS (Customized Ringing Signal) Li10 2 Rel10 S3 25/03/2010  08/06/2011  80% SP-100108
[##| 321 470329 LI for EPS enhancements Li10 2 Rel10 S3 25/03/2010  08/06/2011  80% SP-100108
[##| 322 470429 LI for VCC (Voice Call Continuity) Li10 2 Rel10 S3 25/03/2010  23/03/2011 100% SP-100108
[##| 323 470529 LI for MEDIASEC (IMS Media security) LI10 2 Rel10 S3 25/03/2010  23/03/2011 100% SP-100108
|##| 324 470629 LI for H(e)NB also with Local IP Access and Selecte  d IP Traffic Offload (LIP LI10 2 Rel10 S3 25/03/2010  23/03/2011 100% SP-100108
|##| 325 470729 LI for MBMS_LTE_enh (Multimedia Broadcast and Multi  cast Service enhan LI10 2 Rel10 s3 25/03/2010  23/03/2011 100% SP-100108
[##| 326 470829 LI for LCLS (Local Call Local Switch) Li10 2 Rel10 S3 25/03/2010  23/03/2011 100% SP-100108
[##| 327 470033 QOptimization of IMS based PSS and MBMS User Service OPT_IMS_PSS_I 1 Rel-10 S4 25/03/2010  23/03/2011 100%  SP-100031
#i| 328 470034 HTTP-based Streaming and Download Services HTTP_SDS 1 Rel10 S4 25/03/2010  08/06/2011  75% SP-100032
##| 329 480040 PSS and MBMS enhancements MBS_Enh 1 Rel10 S4 10/06/2010  23/03/2011 100%  SP-100305
[##] 330 480041 Ephancements and Addition of Audio Tests to 26.131 and 26.132 EAAT 1 Rel10 S4 10/06/2010 ~ 08/06/2011  55% SP-100306 |==
[##| 331 510055 \/ideo Coding Enhancements in MTSI VCEM 1 Rel10 sS4 21/03/2011  23/03/2011 100% SP-110050
#| 332 460031 OAM&P 10 OAM10 1 Rel-10 S5C4 10/12/2009 ~ 08/06/2011  92% 10t applicable
[##| 333 460032 Network Infrastructure Management OAM10-NIM 2 Rel-10 S5 10/12/2009  08/06/2011 84% 10t applicable
[##| 334 460033 Common RAT Network Resource Model (NRM) RAT_NRM_comn 3 Rel-10 S5 10/12/2009  08/06/2011  95% SP-100293
[##| 335 470035 IRP Solution Set specification organisation improvements OAM-IRP-SS 3 Rel10 S5 25/03/2010  23/03/2011 100% SP-100774
[##| 336 470036 Deleted - Service Oriented Architecture (SOA) for IRP continuation from Rel-9 OAM-SOA-IRP 3 Rel10 S5 25/03/2010  23/03/2011 100% SP-100076
[##| 337 480042 IRP Overview, Profiles & Usage Guide OAM-NIM-IRP_O 3 Rel-10 S5 10/06/2010  08/06/2011 70% SP-100777 =
[##| 338 510041 Alarm Correlation and Root Cause Analysis OAM-AC-RCA 3 Rel-10 S5 23/03/2011  08/06/2011 0% SP-110137
[##| 339 510042 Inventory Management Network Resource Model enhancements OAM-IM-NMR 3 Rel-10 S5 23/03/2011  08/06/2011 0% SP-110141
[##| 340 460034 Self-Organizing Networks (SON) - OAM aspects OAM10-SON 2 Rel10 S5 10/12/2009  08/06/2011 94% 1ot applicable
[##| 341 460035 SON Self-optimization management continuation LTE-SON-OAM_: 3 Rel-10 S5 10/12/2009  08/06/2011  85% SP-110130
[##| 342 460036 SON Self-healing management LTE-SON-OAM_! 3 Rel-10 S5 10/12/2009  23/03/2011 100% SP-110150
[##| 343 470037 OAM aspects of Energy Saving in Radio Networks OAM-ES 3 Rel10 S5 25/03/2010  23/03/2011 100% SP-110128
[##| 344 470038 Subscription Management (SuM) evolution OAM10-SuM 2 Rel10 S5 25/03/2010  23/03/2011 100% SP-100086
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Core part: MU-MIMO for 1.28Mcps TDD

ID| ID [Jnique_IC Name Acronym Jtlir| Release | Resource Start Finish % Hyperlink
evt Names Complel

##| 345 470039 Performance Management OAM10-PM 2 Rel-10 S5,C4 25/03/2010  08/06/2011  97% 1ot applicable
[##| 346 470040 Key Performance Indicators (KPIs) for IMS OAM-PM-KPI_IM 3 Rel-10 S5 25/03/2010  23/03/2011 100% SP-100083
[##| 347 470041 Key Performance Indicators (KPIs) for EPC OAM-PM-KPI_EF 3 Rel-10 S5 25/03/2010  23/03/2011 100% SP-100084
[##| 348 470042 Management of UE based network performance measurem ents OAM-PM-UE 3 Rel-10 S5,C4 25/03/2010  08/06/2011 91% SP-100612
[##| 349 470142 Management of UE based network performance measurements OAM-PM-UE 4 Rel-10 S5 25/03/2010  08/06/2011  90% SP-100612
[##| 350 510006 CN aspects of Management of UE based network performance measurement OAM-PM-UE 4 Rel-10 C4 21/02/2011  18/03/2011 100%  not applicable
[##| 351 470043 3G HNB and LTE HeNB Subsystem performance measurements OAM-PM-HeNS 3 Rel-10 S5 25/03/2010  23/03/2011 100% SP-100081
[##| 352 470044 Charging Management small Enhancements CH10 1 Rel-10 S5 04/06/2009  23/03/2011 100% 1ot applicable
##| 353 440063 IWLAN mobility charging elWLAN_Mob 2 Rel10 S5 04/06/2009  23/03/2011 100% SP-100090
[##| 354 470046 Advice of Charge (AOC) service support enhancements eAoC 1 Rel-10 S5,C1 25/03/2010  03/06/2011  94% SP-100080
##| 355 470047 SAS5 part - AoC enhancements eAoC 2 Rel-10 S5 25/03/2010  23/03/2011 100% SP-100080
[##| 356 490010 CT1 part - AoC enhancements (Stage 3) eAoC 2 Rel10 C1 17/09/2010  03/06/2011  85% CP-100645
[##| 357 470003 IMS Stage 3 - IETF Protocol Alignment IMSProtoc4 1 Rel10 C1 19/03/2010  18/03/2011 100% CP-100099
##| 358 480012 Enhanced User Data Convergence (UDC) Model eubC 1 Rel10 C4 04/06/2010  18/03/2011 100% CP-100295
#| 359 480014 Fyrther improvements of II-NNI Stage 3 based on ope  rational feedbac MNNI2 1 Rel10 C3 04/06/2010 ~ 18/03/2011 100%  CP-100326
#| 360 480013 AT Commands for IMS-configuration AT_IMS 1 Rel10 C1 04/06/2010 ~ 18/03/2011 100%  CP-100376
#| 361 490011 AT Commands for USIM Application Toolkit (USAT) AT_UICC 1 Rel10 C1 17/09/2010 ~ 18/03/2011 100%  CP-100646
##| 362 490012 Communication Control for IMS by USIM (Stage 3) CC_IMS_USIM 1 Rel10 C6 17/09/2010  18/03/2011 100% CP-100647
##| 363 500003 Dynamic view of SIP message for II-NNI (Stage 3) NNI_DV 1 Rel10 C3 10/12/2010  03/06/2011  95% CP-100795
##| 364 500007 |ntroduction of Smart Card Web Server launch functi onality SCWS_L 1 Rel10 C6 10/12/2010  18/03/2011 100% CP-100883
##| 365 500008 JSAT using AT Commands USAT_AT 1 Rel10 C6 10/12/2010  18/03/2011 100% CP-100884
##| 366 500010 SRVCC enhancements (Stage 3) eSRVCC 1 Rel-10 C1,C4 10/12/2010  18/03/2011 100% CP-100881
##| 367 500110 CT1 part of Stage 3 for SRVCC enhancements - Stage 3 eSRVCC 2 Rel10 C1 10/12/2010  18/03/2011 100% CP-100881
[##| 368 500210 CT4 part of Stage 3 for SRVCC enhancements - Stage 3 eSRVCC 2 Rel-10 C4 10/12/2010  18/03/2011 100% CP-100881
[##| 369 500011 SRVCC in alerting phase (Stage 3) aSRVCC 1 Rel10 C1 10/12/2010  03/06/2011  95% CP-110145
#| 370 500012 PCREF failure and restoration PCRF_FR 1 Rel-10 C4,C3 10/12/2010  18/03/2011 100% CP-100703
[##| 371 500112 CT4 part of PCREF failure and restoration PCRF_FR 2 Rel-10 C4 10/12/2010  18/03/2011 100% CP-100703
[##| 372 500212 CT3 part of PCREF failure and restoration PCRF_FR 2 Rel-10 C3 10/12/2010  18/03/2011 100% CP-100703
[##| 373 510002 Egrmalization of WLAN Files FOWF 1 Rel10 C1 23/02/2011  18/03/2011 100%  CP-110288
[##| 374 510007 CS and IMS Interworking for CAT service - Early Ses  sion model CIIC_ES 1 Rel10 C3 16/03/2011  03/06/2011  90% CP-110283
#| 375 510008 EPC Node Restoration (without Idle mode Signalling Reduction ISR a EPC_NR 1 Rel10 C4 16/03/2011  18/03/2011 100%  CP-110092
#| 376 510108 EPC Node Restoration with Idle mode Signalling Redu  ction (ISR) acti EPC_NR_ISR 1 Rel-10 C4 16/03/2011  03/06/2011  90% CP-110287
##| 377 510009 \obile Terminating Roaming Forwarding with pre-pagi ng MTRF 1 Rel10 C4 16/03/2011  03/06/2011  90% CP-110093
##| 378 510010 |CC access to IMS Specification IMS-UICC-S 1 Rel-10 C6,C1 16/03/2011  03/06/2011 5% CP-110279
##| 379 510110 CT6 part of UICC access to IMS Specification IMS-UICC-S 2 Rel-10 C6 16/03/2011  18/03/2011 100% CP-110279
[##| 380 510210 CT1 part of UICC access to IMS Specification IMS-UICC-S 2 Rel10 C1 16/03/2011  03/06/2011 0% CP-110279
|##| 381 380077 1 28 Mcps TDD Repeater RANimp-Repeate 1 Rel-10 R4 04/12/2007  19/03/2010 100%  RP-071003
#| 382 450019 1 28 Mcps TDD Multi-carrier HSUPA TDD_MC_HSUP, 1 Rel-10 RLR2,R3, 18/09/2009 10/12/2010 100%  RP-090990
##| 383 460014 1 28 Mcps TDD Home NodeB RF requirements HNB_LCRTDD_F 1 Rel-10 R4 04/12/2009  10/12/2010 100% RP-100607
### | 384 460114 Core part: 1.28Mcps TDD Home NodeB RF requirements HNB_LCRTDD_F 2 Rel-10 R4 04/12/2009  04/06/2010 100% RP-100607
[##| 385 460214 Perf. part: 1.28Mcps TDD Home NodeB RF requirements HNB_LCRTDD_F 2 Rel-10 R4 04/12/2009  10/12/2010 100% RP-100607
|[##| 386 470012 Mylti-User Multiple-Input and Multiple-Output (MU-M  IMO) for 1.28Mc| MUMIMO_LCR_T 1 Rel-10 R1R2R3, 19/03/2010 03/06/2011 50% RP-100347
##| 387 470112 MUMIMO_LCR_T 2 Rel-10 R1,R2,R3 19/03/2010  10/12/2010 100% RP-100347
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ID| ID |Jnique_IC Name Acronym Jtli | Release | Resource Start Finish % Hyperlink

evi Names Complel Oftr 3, 2011
#| 388 470212 Perf. part: MU-MIMO for 1.28Mcps TDD MUMIMO_LCR_1 2 Rel-10 R4 10/03/2010  03/06/2011  20% RP-100347 u
[##| 389 450027 AGNSS Minimum Performance for UTRAN AGNSSPerf UTF 1 Rel-10 R4,R5 18/09/2009  03/06/2011  93% RP-100363
[##| 390 450127 AGNSS Minimum Performance Specification Development AGNSSPerf_ UTF 2 Rel-10 R4 18/09/2009  10/12/2010 100% RP-100363
[##| 391 480018 AGNSS test case development for UMTS AGNSSTest UTF 2 Rel-10 R5 04/06/2010  03/06/2011  85% RP-101405
[#| 382 460005 |nclusion of RF Pattern Matching Technologies as po  sitioning metho¢ LCS_UMTS_RFF 1 Rel-10 R2R3 04/12/2000  18/03/2011 100%  RP-091427
##| 393 460105 Core part: Inclusion of RF Pattern Ma’(ching Technol ogies as positioning mi LCS_UMTS_RFF 2 Rel-10 R2,R3 04/12/2009  18/03/2011 100% RP-091427
[##| 394 460015 Four carrier HSDPA 4C_HSDPA 1 Rel10 RLR2R3, 04/12/2000 03/06/2011 57% RP-100991
[#2| 395 460115 Core part: Four carrier HSDPA 4C_HSDPA-Core 2 Rel-10 R1,R2R3, 04/12/2009 18/03/2011 100% RP-100991
[#2| 396 460215 Perf. part: Four carrier HSDPA 4C_HSDPA-Perf 2 Rel-10 R4 04/12/2009  03/06/2011  20% RP-100991
[##| 397 470013 Performance Requirements for two-antenna l.28MCpS T DD Type 1 ar 2ant UE_LCR. T 1 Rel-10 R4 19/03/2010  03/06/2011  66% RP-100168
##| 398 470113 Core part: Performance Requirements for two-antenna 1.28Mcps TDD Typ 2ant UE_LCR_T 2 Rel-10 R4 19/03/2010  04/06/2010 100% RP-100168
[##| 399 470213 Perf. part: Performance Requirements for two-antenn a1.28Mcps TDD Typ 2ant UE_LCR.T 2 Rel-10 R4 19/03/2010  03/06/2011  60% RP-100168 [==
[##| 400 480020 Automatic Neighbour Relation (ANR) for UTRAN ANR_UTRAN 1 Rel10 R3R2 04/06/2010 ~ 03/06/2011  85% RP-100688
##| 401 480120 Core part: Automatic Neighbour Relation (ANR) for U TRAN ANR_UTRAN-Co 2 Rel-10 R3,R2 04/06/2010  03/06/2011  85% RP-100688
[##| 402 480021 SUppOft of New Band Combinations for Dual-Band Dual Cell HSDPA DB_DC_HSDPA 1 Rel-10 R4,R2 04/06/2010  03/06/2011  96% RP-100657
##| 403 480121 Core part: Support of New Band Combinations for Dua  I-Band Dual Cell HS DB_DC_HSDPA- 2 Rel-10 R4,R2 04/06/2010 ~ 03/06/2011  95% RP-100657
[##| 404 480221 Deleted - Perf. part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA DB_DC_HSDPA- 2 Rel-10 R4,R2 04/06/2010 ~ 17/09/2010  100% RP-100657
[#| 405 480022 MIMO operation with non-MIMO coexistence in HSDPA MIMO_HSDPA 1 Rel-10 R4 04/06/2010  16/03/2012  49% RP-100993
## | 406 490023 Core part: MIMO operation with non-MIMO coexistence in HSDPA MIMO_HSDPA-C 2 Rel-10 R4 17/09/2010  03/06/2011  75% RP-100993
[##| 407 480122 Perf. part: MIMO operation with non-MIMO coexistenc e in HSDPA MIMO_HSDPA-P 2 Rel-10 R4 04/06/2010  03/06/2011  80% RP-100993
[##| 408 510017 Test part: MIMO operation with non-MIMO coexistence in HSDPA MIMO_HSDPA-U 2 Rel-10 R5 18/03/2011  16/03/2012 0% RP-110244
[##| 409 490022 |nterfrequency detected set measurements for UMTS Interf_dset_meas 1 Rel-10 R2,R4 17/09/2010  10/12/2010 100%  RP-101015
##| 410 500020 Extending 850 MHz Upper Band (814 — 849 MHZ) e850_UB 1 Rel-10 R4,R2,R3 10/12/2010 = 03/06/2011  74% RP-101433
#| 411 500120 Core part: Extending 850 MHz Upper Band (814 — 849 MHz) e850_UB-Core 2 Rel10 R4,R2R3  10/12/2010 03/06/2011  90% RP-101433
[##| 412 500220 Perf. part: Extending 850 MHz Upper Band (814 — 849 MHz) e850_UB-Perf 2 Rel-10 R4,R2,R3 10/12/2010  03/06/2011  90% RP-101433
[##| 413 510016 Test part: Extending 850 MHz Upper Band (814 — 849 MHz) e850_UB-UECon 2 Rel-10 R5 18/03/2011  03/06/2011 0% RP-110377
[#| 414 460007 Carrier Aggregation for LTE LTE_CA 1 Rel10 RLR2R3, 04/12/2009 16/09/2011 57% RP-100661
##| 415 460107 Core part: Carrier Aggregation for LTE LTE_CA-Core 2 Rel-10 R1,R2,R3, 04/12/2009  03/06/2011  90% RP-100661
[#%| 416 460207 Perf. part: Carrier Aggregation for LTE LTE_CA-Perf 2 Rel10 R4 04/12/2009  16/09/2011  30% RP-100661
[##| 417 460008 Enhanced Downlink Mu|tip|e Antenna Transmission for LTE LTE_eDL_MIMO 1 Rel-10 R1,R2,R4  04/12/2009 03/06/2011 62% RP-100196
##| 418 460108 Core part: Enhanced Downlink Mu|tip|e Antenna Trans mission for LTE LTE_eDL_MIMO- 2 Rel-10 R1,R2,R4 04/12/2009  18/03/2011 100% RP-100196
[##| 419 460208 Perf. part: Enhanced Downlink Mu|tip|e Antenna Tran smission for LTE LTE_eDL_MIMO- 2 Rel-10 R4 04/12/2009  03/06/2011  30% RP-091429 ==
[##| 420 460009 Uplink Multiple Antenna Transmission for LTE LTE UL MIMO 1 Rel-10 RL,R2R4  04/12/2000 03/06/2011 65% RP-100959
##| 421 460109 Core part: UL mu|tip|e antenna transmission for LTE LTE_UL_MIMO-C 2 Rel-10 R1,R2,R4 04/12/2009  03/06/2011  95% RP-100959
[##| 422 460209 Perf. part: UL multiple antenna transmission for LT E LTE_UL_MIMO-F 2 Rel-10 R4 04/12/2009  03/06/2011  35% RP-100959 f==
[##| 423 460010 Fixed Wireless Customer-Premises Equipment (CPE) RF Requiremer FW_CPE_RF 1 Rel-10 R4,R5 04/12/2009  03/06/2011  28% RP-091432
#E| 424 460110 Core part: Fixed Wireless Customer-Premises Equipme  nt (CPE) RF Requi FW_CPE_RF-Co 2 Rek10 R4 04/12/2009  03/06/2011  55% RP-091432
[#2| 425 460210 Test part: Fixed Wireless Customer-Premises Equipme  nt (CPE) RF Requir FW_CPE_RF-UE 2 Rel-10 R5 04/12/2009  03/06/2011 0% RP-091432
[##| 426 460013 Re|ay5 for LTE LTE_Relay 1 Rel-10 R1,R2,R4, 04/12/2009 16/09/2011 58% RP-101417
##| 427 460113 Core part: Relays for LTE LTE_Relay-Core 2 Rel-10 R1,R2,R4  04/12/2009  03/06/2011 83% RP-101417
[##| 428 460213 Perf. part: Relays for LTE LTE_Relay-Perf 2 Rel-10 R4 04/12/2009  16/09/2011  25% RP-101417
[##| 429 500038 TR on LTE Relay Nodes Security LTE_Relay-Sec 2 Rel-10 S3 16/12/2010 ~ 23/03/2011 100% SP-100733
[#%| 430 500138 Security for LTE Relay Nodes (Stage 2) LTE_Relay-Sec =~ 2 Rel-10 S3 16/12/2010  23/03/2011 100% SP-100733
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ID| ID |Jnique_IC Name Acronym Jtli | Release | Resource Start Finish % Hyperlink
evi Names Complel Oftr 3, 2011
Mar May Jul
##| 431 510011 CT6 aspects of LTE Relay Node Security LTE_Relay-Sec 2 Rel10 C6 16/03/2011  18/03/2011 100% not applicable 2
[##| 432 510012 Core Network Impacts for Relay Nodes LTE_Relay-CN 2 Rel-10 C4 16/03/2011  18/03/2011 100% CP-110094 ;
[##| 433 470007 Enhanced Inter-Cell Interference Control (ICIC) for  non-Carrier Aggreg €ICIC_LTE 1 Rel10 RL,R2R3, 19/03/2010 16/09/2011 65% RP-100383 —
##| 434 470107 Core part: Enhanced ICIC for non-CA based dep|0ymen ts of heterogeneoug elCIC_LTE-Core 2 Rel-10 R1,R2,R3, 19/03/2010 03/06/2011 95% RP-100383
[##| 435 470207 Perf. part: Enhanced ICIC for non-CA based deployme  nts of heterogeneous elCIC_LTE-Perf 2 Rel-10 R4 19/03/2010  16/09/2011  40% RP-100383
[##| 436 470008 _TE TDD in 2600MHz for US LTE_TDD_2600_ 1 Rel-10 R4,R2,R3, 10/03/2010 10/12/2010 100%  RP-101003
[##| 437 470108 Core part: LTE TDD in 2600MHz for US LTE_TDD_2600_ 2 Rel-10 R4R2,R3  19/03/2010  17/09/2010 100% RP-101003
[##| 438 470208 Perf. part: LTE TDD in 2600MHz for US LTE_TDD_2600_ 2 Rel-10 R4 19/03/2010  17/09/2010 100% RP-101003
[##| 439 480019 UE conformance test part: LTE TDD in 2600MHz for US LTE_TDD_2600_ 2 Rel-10 R5 04/06/2010  10/12/2010 100% RP-100615
[##| 440 470009 Adding 2 GHz band LTE for Ancillary Terrestrial Com  ponent (ATC) of S_Band_LTE AT 1 Rel-10 R2R4 19/03/2010  16/09/2011  66% RP-101401
| 441 470109 Core part: Adding 2 GHz band LTE for ATC of MSSin  North America S Band_LTE_AT 2 Rel-10 R4,R2 19/03/2010  03/06/2011  85% RP-101401
[##| 442 470209 Perf. part: Adding 2 GHz band LTE for ATC of MSSin  North America S Band_LTE_AT 2 Rel-10 R4 19/03/2010  16/09/2011  50% RP-101401
|[##| 443 470010 Adding L-Band LTE for Ancillary Terrestrial Compone  nt (ATC) of Mok L_Band_LTE_AT 1 Rel-10 R4R2 19/03/2010  16/09/2011  44% RP-101284
| 444 470110 Core part: Adding L-Band LTE for ATC of MSS in Nort  h America L_Band_LTE_AT 2 Rel-10 R4R2 19/03/2010  18/03/2011 100% RP-101284
[##| 445 470210 Perf. part: Adding L-Band LTE for ATC of MSS in Nor  th America L_Band_LTE_AT 2 Rel-10 R4 19/03/2010  03/06/2011  15% RP-101284 |
[##| 446 510015 Test part: Adding L-Band LTE for ATC of MSS in Nort  h America L_Band_LTE_AT 2 Rel-10 R5 18/03/2011  16/09/2011 0% RP-110378
[##| 447 470011 | TE Self Optimizing Networks (SON) enhancements SONenh_LTE 1 Rel-10 R3,R2,R4  19/03/2010 03/06/2011 85% RP-101004
##H#| 448 470111 Core part: LTE Self Optimizing Networks (SON) enhan  cements SONenh_LTE-Cc 2 Rel-10 R3,R2,R4 19/03/2010  03/06/2011  85% RP-101004
[##| 449 480027 Fyrther enhancements to MBMS for LTE MBMS_LTE_ enh 1 Rel-10 R2,R3 04/06/2010 ~ 18/03/2011 100%  RP-101244
[##| 450 480127 Core part: Further enhancements to MBMS for LTE MBMS_LTE_enh- 2 Rel-10 R2,R3 04/06/2010  18/03/2011 100% RP-101244
[##| 451 380173 UMTS/LTE 3500 MHz RINmp8-UMTSL' 1 Rel-10 R4,R2,R3, 30/11/2007  16/09/2011  41% RP-091380
[##| 452 380073 UMTSI/LTE 3500 MHz RINMp8-UMTSL" 2 Rel-10 R4,R2,R3  30/11/2007 03/06/2011 80% RP-091380 |
[##| 453 420013 Conformance Test Aspects — LTE 3500 LTE-UEConTest. 2 Rel-10 R5 05/12/2008  16/09/2011  30% RP-080859
[##| 454 420014 Conformance Test Aspects — UMTS 3500 RINImp-UEConTe 2 Rel-10 R5 05/12/2008  16/09/2011 5% RP-110386
[##| 455 460003 Minimization of Drive Tests for E-UTRAN and UTRAN MDT_UMTSLTE 1 Rel-10 R2,R4R3  04/12/2009 03/06/2011 90% RP-100360
[##| 456 460103 Core part: Minimization of Drive Tests for E-UTRAN  and UTRAN MDT_UMTSLTE- 2 Rel-10 R2,R4,R3  04/12/2009 03/06/2011  90% RP-100360
[##| 457 470005 HNB and HeNB Mobility Enhancements HNB_HENB_mot 1 Rel-10 R3,R2 19/03/2010 ~ 18/03/2011 100%  RP-110183
| 458 470105 Core part: HNB and HeNB Mobility Enhancements HNB_HENB_mot 2 Rel-10 R3,R2 19/03/2010  18/03/2011  100% RP-110183
[##| 459 480024 Expanded 1900 MHz Band for UTRA and LTE E1900 1 Rel10 R4R2 04/06/2010 ~ 03/06/2011  90% RP-100676
#| 460 480124 Core part: Expanded 1900 MHz Band for UTRA and LTE E1900-Core 2 Rel10 R4,R2 04/06/2010  03/06/2011  90% RP-100676
[##| 461 480224 Perf. part: Expanded 1900 MHz Band for UTRA and LTE E1900-Perf 2 Rel10 R4,R2 04/06/2010  03/06/2011  90% RP-100676
|##] 462 480025 Multi-standard radio Base Station RF requirements f  or non-contiguou MSR_NC 1 Rel10 R4,GL 04/06/2010 ~ 16/09/2011  52% RP-101402
[##| 463 480125 Core part: Multi-standard radio Base Station RF req  uirements for non-conti MSR_NC-Core 2 Rel-10 R4 04/06/2010 ~ 03/06/2011  90% RP-101402
[##| 464 480225 Perf. part: Multi-standard radio Base Station RFre  quirements for non-contii MSR_NC-Perf 2 Rel10 R4 04/06/2010 ~ 16/09/2011  15% RP-101402
[##| 465 490004 GERAN part: Multi-standard radio Base Station RFre  quirements for non-cc MSR_NC-GERA! 2 Rel-10 G1 03/09/2010 ~ 02/09/2011  60% GP-101618
[##| 466 430001 | gcal Call Local Switch LCLS 1 Rel10 GP,G2 07/05/2007  20/05/2011  85% GP-101989
[##| 467 440021 CN aspects of Local Call Local Switch LCLS-CN 1 Rell0 C4 29/05/2009  18/03/2011 100%  CP-100867
#E| 468 440022 TR on CN aspects of Local Call Local Switch LCLS-CN 2 Rel10 C4 29/05/2009  17/09/2010 100% CP-100867
[##| 469 490013 CN aspects of Local Call Local Switch LCLS-CN 2 Rel10 C4 17/09/2010  18/03/2011 100% CP-100867
[## | 470 440023 Deleted - CT3 aspects of Local Call Local Switch LCLS-CN 2 Rel10 C3 29/05/2009  17/09/2010  100% CP-090812
[## | 471 440024 Deleted - CT1 aspects of Local Call Local Switch LCLS-CN 2 Rel10 C1 29/05/2009  17/09/2010  100% CP-090812
|##| 472 480002 Tightened Link Level Performance Requirements for S ingle Antenna | TIGHTER 1 Rel10 G1,G2,Cl, 03/09/2010 02/09/2011 22% GP-101083
##| 473 480102 TIGHTER 2 Rel10 C1 03/09/2010  03/06/2011 0% GP-101083
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#i| 474 480202 TIGHTER Performance Requirements TIGHTER 2 Rel10 G1,G2 03/09/2010  20/05/2011  75% GP-101084
[##| 475 480302 TIGHTER Testing TIGHTER 2 Rel-10 G3new,G1  03/09/2010  02/09/2011 0% GP-101085
|[##| 476 490001 Support of Multi-Operator Core Network by GERAN MOCN-GERAN 1 Rel-10 G2,S2,Cl  21/05/2010 04/03/2011 100%  GP-101443
## | 477 490101 Stage 2 for Support of Multi-Operator Core Network by GERAN MOCN-GERAN 2 Rel10 s2 21/05/2010  16/12/2010 100% GP-101443
[##| 478 490201 CT1 part of Stage 3 for Support of Multi-Operator C  ore Network by GERAN MOCN-GERAN 2 Rel10 C1 21/05/2010  10/12/2010 100% GP-101443
[##| 479 490301 GERAN?2 part of Stage 3 for Support of Multi-Operato  r Core Network by GE MOCN-GERAN 2 Rel10 G2 30/08/2010  04/03/2011 100% GP-101443 !
##| 480 490002 Enhancements of lur-g interface elurg 1 Rel-10 G2R3 03/09/2010 ~ 03/06/2011  58% GP-101758
##| 481 490102 GERAN part for Enhancements of lur-g interface (Sta  ge 2/3) elurg-GERAN 2 Rel10 G2 03/09/2010  04/03/2011 100% GP-101758
[##| 482 490021 Core part: Enhancements of lur-g interface (Stage 2 13) elurg-RAN 2 Rel-10 R3 03/09/2010  03/06/2011  30% RP-101232
|##| 483 440044 (Small) Technical Enhancements and Improvements for Rel-10 TEILO 1 Rel10 Al 04/06/2009  23/03/2011 100%  not applicable
##| 484 350014 Deleted - Registration in Densely-populated area (RED) RED 1 Rel10 S1 12/03/2007 = 24/09/2009 100% SP-070133
[##| 485 370030 Deleted - Stage 1 for RED RED 2 Rel-10 S1 12/03/2007  15/03/2007  100% SP-070133
[##| 486 370031 Deleted - Stage 2 for RED RED 2 Rel-10 Ss2 25/09/2007  24/09/2009  100% SP-070694
[##| 487 380062 Deleted - Network Selection for non-3GPP Access N3GtoNSP 1 Rel10 S1,C6 07/12/2007 = 24/09/2009 100% SP-070874
[##| 488 380162 Deleted - Stage 1 for N3GtoNSP N3GtoNSP 2 Rel10 S1 07/12/2007 = 24/09/2009 100% SP-070874
[##| 489 380262 Deleted - CT6 issues for N3GtoNSP N3GtoNSP 2 Rel10 C6 07/12/2007 = 24/09/2009 100% SP-070874
[##| 490 420025 Deleted - GTP-based S8 chaining GTPchaining 1 Rel10 S2 11/12/2008 = 25/03/2010 100% SP-080798
[##| 491 420026 Deleted - Stage 2 for GTPchaining GTPchaining 2 Rel-10 S2 11/12/2008  25/03/2010 100% SP-080798
[##| 492 430017 Deleted - UTRAN 2 ms TTI uplink range improvement RANimp-2mTTI_l 1 Rel10 R1,R2,R3, 06/03/2009 19/03/2010 100% RP-090333
[##| 493 440043 Deleted - Enhanced Home NodeB / eNodeB continuation of Rel-9 eEHNB 1 Rel10 S2 11/12/2008  25/03/2010 100%  not applicable
[##| 494 470006 Deleted - Enhanced Interference Management for Home NodeBs HNB_IM 1 Rel10 R3 19/03/2010  17/09/2010 100% RP-100392
[##| 495 470106 Deleted - Core part: Enhanced Interference Management for Home NodeBs HNB_IM-Core 2 Rel10 R3 19/03/2010  17/09/2010 100% RP-100392
[##| 496 460012 Deleted - Latency reductions for LTE LTE_LATRED 1 Rel10 R2,R1 04/12/2009 = 10/12/2010 100% RP-091449
[##| 497 460112 Deleted - Core part: Latency reductions for LTE LTE_LATRED-C¢ 2 Rel10 R2,R1 04/12/2009 = 10/12/2010 100% RP-091449
[##| 498 0 Release 10 Studies - 1 Rel10 CP,GPRP 12/03/2009 23/03/2011 100% - —
##| 499 370045 Study on enhanced voice service requirements for th e Evolved Packe FS_EV_EPS 1 Rel-10 S1,54 03/09/2007  25/03/2010  100% SP-070698
##| 500 370047 Use cases definition and service and system require ments FS_EV_EPS-S1 2 Rel-10 S1 03/09/2007  11/12/2008 100% SP-070698
[##| 501 370048 Codec specific part of FS_EV_EPS FS_EV_EPS-S4 2 Rel-10 S4 03/09/2007  25/03/2010 100% SP-070698
[##| 502 380083 Stydy on advanced requirements for IP interconnect FS_IPXS 1 Rel10 S1 04/12/2007  10/12/2009  100% SP-070878
#| 503 410039 Stydy on Personal Broadcast Service FS_PBS 1 Rel10 S1 18/09/2008  25/03/2010  100% SP-080504
#| 504 410040 Stydy on LCS support in SAE for non-3GPP accesses FS_LCS_n3GPP 1 Rel-10 S1 18/09/2008  25/03/2010  100% SP-080648
#| 505 430030 Stydy on Haptic Services FS_Haptics 1 Rel10 S1 12/03/2009 ~ 25/03/2010  100% SP-090664
#| 506 370050 Stydy on System enhancements for the use of IMS ser  vices in Local E FS_IMS_LBO_OI 1 Rel10 S2 01/10/2007 ~ 10/12/2009 100%  SP-080556
#E| 507 390055 Stydy on Intra Domain Connection of RAN Nodes to Mu  Itiple CN Nod FS_IPC 1 Rel10 S2 12/03/2008 ~ 25/03/2010 100%  SP-080094
#i| 508 440049 Stydy on Single Radio Voice Call Continuity enhance  ments FS_eSRVCC 1 Rel10 S2 04/06/2009  23/09/2010 100%  SP-090363
#| 509 470048 Stydy on Single Radio Video Call Continuity for 3G-  CS FS_VSRVCC 1 Rel10 S2 25/03/2010  23/09/2010  100% SP-100168
#| 510 470049 Stydy on S2b Mobility based on GTP FS_SMOG 1 Rel10 S2 25/03/2010  10/06/2010  100% SP-100169
#| 511 430040 Stydy on Surround Sound codec extension for PSS and MBMS FS_SS_PSS_ MB 1 Rel-10 S4 12/03/2009 ~ 23/03/2011 100% SP-090019
|[##| 512 480044 Stydy on Improved Video Coding Support FS_IVCS 1 Rel10 sS4 10/06/2010 ~ 23/03/2011 100% SP-100304 :
#| 513 410044 Stydy on Rc Reference Point Functionalities and Mes  sage Flows FS_OAM_Rc 1 Rel10 S5 18/09/2008 ~ 25/03/2010 100%  SP-080464
#| 514 430044 Stydy on Telecommunication Management; Energy Savin ~ gs Manager FS_OAM_ESM 1 Rel10 S5 12/03/2009  25/03/2010 100%  SP-090048
#| 515 440069 Stydy on Integration of Device Management Informati  on with Itf-N FS_IDML_ItN 1 Rel-10 S5 04/06/2009  25/03/2010 100%  SP-100088
##| 516 460037 1 Rel-10 S5 10/12/2009  23/03/2011 100%

Page 12




ID| ID |Jnique_IC Name Acronym Jtli | Release | Resource Start Finish % Hyperlink
et Names Complet [otr 3, 2011
Mar May | Jul

##| 517 460038 Study on Harmonization of 3GPP Alarm IRP and TMF In_terface Progre FS_3G_TMF_FM 1 Rel-10 S5 10/12/2009  23/03/2011 100%  SP-090760
##| 518 480045 Study on Alarm Correlation and Alarm Root Cause Ana  lysis FS_AC_ARCA 1 Rel-10 S5 10/06/2010  23/03/2011 100%  SP-100775
#| 519 480046 Study on Alignment of 3GPP PM IRP and TMF Interface  Program (TIP FS_3G_TMF_PV 1 Rel-10 S5 10/06/2010  23/03/2011 100%  SP-100291
##| 520 450013 Study on Policy and Charging Rules Function (PCRF) failure and rest: FS_PCRF-FR 1 Rel10 C3 18/08/2009  17/09/2010 100% CP-090861
##| 521 480016 Study on User Data Convergence (UDC) evolution FS_UDCe 1 Rel10 C4 04/06/2010  18/03/2011 100% CP-100296
##| 522 480017 Study on UICC access to IMS FS_IMS-UICC 1 Rel10 C6 04/06/2010  18/03/2011 100% CP-100424
##| 523 450014 Study on Uplink Tx Diversity for HSPA FS_UL-TxDiv-HS 1 Rel-10 R4 18/08/2009  04/06/2010 100% RP-090987
#| 524 460016 Study on Solutions for Energy Saving within UTRANo  de B FS_Energy_UMT 1 Rel-10 R1,R3 04/12/2009  17/09/2010 100%  RP-091439
| 525 470016 Study on Improvements of distributed antenna for 1. 28Mcps TDD FS_distr_ant LCI 1 Rel-10 RLR2R3  05/03/2010 10/12/2010 100%  RP-100178
##| 526 400037 Deleted - Study on Unauthenticated PS Emergency Calls FS_UAPSEC 1 Rel10 S1 05/06/2008 = 25/03/2010 100% SP-080320
[##| 527 410042 Deleted - Study on enhancements to IMS border functions for IMS Interconnection of services FS_elMS_IBCF 1 Rel10 S2 18/09/2008  15/12/2010 100% SP-090809
[##| 528 440050 Deleted - Study on EPC Charging enhancement FS_EPCcharg 1 Rel10 S5 04/06/2009 = 25/03/2010 100% SP-090318
[##| 529 450012 Deleted - Study on Interworking Proxy between GTP based and PMIP based interfaces FS_GTP-MIP-IW 1 Rel-10 C4 18/09/2009  04/06/2010 100% CP-090517
[##| 530 0 Release 9 Features - 1 Rel9 CP,GP,RP 05/06/2008 05/06/2008 100% -
[#%| 531 400035 Enhanced Home NodeB / eNodeB EHNB 1 Rel-9 S1,S2,S3,¢ 05/06/2008 16/12/2011 92% SP-090214
[##| 532 400047 Stage 1 for EHNB EHNB 2  Rel9 S1 05/06/2008  04/06/2009 100% SP-080791
[##| 533 410026 Architecture aspects of EHNB EHNB 2  Rel9 S2 18/09/2008  24/09/2009 100% SP-080636
[##| 534 420035 Security aspects of Enhanced Home NodeB / eNodeB EHNB-Sec 2 Rel-9 S3 11/12/2008  10/12/2009 100% SP-080879
[##| 535 450003 CT1 aspects - Support of Home NB and Home eNB enhan  cements EHNB-CT1 2 Rel-9 C1 18/09/2009  10/12/2010 100% CP-090741
[##| 536 450004 CT6 aspects - Support of Home NB and Home eNB enhan  cements EHNB-CT6 2 Rel-9 C6 18/09/2009  19/03/2010 100% CP-090741
[##| 537 420036 3G HNB Gateway and LTE HeNB Gateway OAM&P HNB-OAM_GW 2  Rel-9 S5 11/12/2008  25/03/2010 100% SP-100087
[##| 538 430012 3G HNB and LTE HeNB OAME&P Type 1 Interface HNB_eHNB-OAN 2  Rel-9 S5 12/03/2009  25/03/2010 100% SP-090208
[##| 539 440066 3G HNB and LTE HeNB OAME&P Type 2 Interface HNB_eHNB-OAN 2  Rel-9 S5 15/05/2009  25/03/2010 100% SP-090315
[##| 540 420008 LTE FDD Home eNodeB RF Requirements HeNB-RF_FDD 2 Rel-9 R4 05/12/2008  19/03/2010 100% RP-091300
[##| 541 430005 LTE TDD Home eNodeB RF Requirements HeNB-RF_TDD 2 Rel9 R4 06/03/2009  19/03/2010 100% RP-091386
[##| 542 430025 Home NB and Home eNB enhancements - RAN3 aspects EHNB-RAN3 2 Rel-9 R3 06/03/2009  04/12/2009 100% RP-090349
[##| 543 430026 Home NB and Home eNB enhancements - RAN2 aspects EHNB-RAN2 2 Rel-9 R2 06/03/2009  19/03/2010 100% RP-091392
[##| 544 490020 Conformance Test Aspects — Home NB enhancements for FDD EHNB-UTRA_FD 2 Rel-9 R5 17/09/2010  16/12/2011  50% RP-100935
[##| 545 500023 Conformance Test Aspects — Home eNB enhancements EHNB-LTE_UEC 2 Rel-9 R5 10/12/2010  16/09/2011 20% RP-101191
[##| 546 440001 Home NB and Home eNB enhancements - GERAN aspects EHNB-GERAN 2 Rel-9 GP 18/05/2009  03/09/2010 100% GP-090975
[##| 547 370026 Value-Added Services for Short Message Service VAS4SMS 1 Rel9 S1,C4C1 10/09/2007  04/12/2009 100% SP-070572
#| 548 370126 Stage 1 for VAS4SMS VAS4SMS 2  Rel9 S1 10/09/2007  12/03/2008 100% SP-070572
[##| 549 410011 CT4 aspects of VAS4SMS Interface and Signalling Flo  w VAS4SMS 2 Rel9 C4 12/09/2008  04/12/2009 100% CP-090813
[##| 550 410014 CT1 aspects of VAS4SMS Interface and Signalling Flo  w VAS4SMS 2 Rel9 C1 09/09/2008  04/12/2009 100% CP-090813
[##| 551 370027 Definition of End-User Identity EUI 1 Rel9 s1 03/09/2007  11/12/2008 100% SP-090380
#| 552 410024 Definition of End-User Identity EUI 2  Rel9 S1 03/09/2007  11/12/2008 100% SP-090380
[##| 553 380067 Customized Ringing Signa| CRS 1 Rel9 S1,C1 06/12/2007  04/06/2010 100% SP-080502
#| 554 410025 Stage 1 for Customized Ringing Signal CRS 2  Rel9 S1 06/12/2007  11/12/2008 100% SP-080502
[##| 555 440041 Stage 3 for IMS Customized Ringing Signal (CRS) Ser  vice CRS 2  Rel9 C1 29/05/2009  04/06/2010 100% CP-090444
|##| 556 380057 pyplic Warning System PWS 1 Rel9 SLCLC4| 06/12/2007 04/12/2009 100%  SP-070876
##| 557 380058 Stage 1 for Public Warning System PWS 2 Rel9 s1 06/12/2007  11/12/2008 100% SP-070876
[##| 558 440029 Stage 3 for Public Warning System PWS-St3 2 Rel9 C1,C4 29/05/2009  04/12/2009 100% CP-090437
[##| 559 440030 CT1 aspects of Stage 3 for Public Warning System PWS-St3 3 Rel-9 C1 29/05/2009  04/12/2009 100% CP-090437
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##| 560 440031 CT4 aspects of Stage 3 for Public Warning System PWS-St3 3 Rel-9 C4 30/05/2009  04/12/2009 100% CP-090437
[#2| 561 440005 Public Warning System (PWS) — RAN aspects PWS-RAN 2 Rel9 R2R3 30/05/2009  04/12/2009 100% RP-090649
[##| 562 400031 Support of Personal Area Networks and Enhancements to Personal N PAN_EPNM 1 Rel9 S1C1 05/06/2008  04/06/2010 100% SP-080430
##| 563 400043 Stage 1 for PAN_EPNM PAN_EPNM 2 Rel9 s1 05/06/2008  05/06/2008 100% SP-080430
[##| 564 430002 Stage 2 for Support of Personal Area Networks and E nhancements to Pers PAN_EPNM 2 Rel-9 C1 06/03/2009  04/12/2009 100% CP-090435
[##| 565 430102 Stage 3 for Support of Personal Area Networks and E nhancements to Pers PAN_EPNM 2 Rel-9 C1 09/03/2009  04/06/2010 100% CP-090435
[#| 566 400032 Muylti-Media Telephony Service enhancements eMMTel 1 Rel-9 S1,S5CLl  05/06/2008 25/03/2010 100%  SP-080503
#E| 567 400044 Stage 1 for eMMTel eMMTel 2 Rel9 Sl 05/06/2008  11/12/2008 100% SP-080503
[##| 568 430031 Multimedia Telephony (MMTel) Service and Supplement ary Services - Onlit eMMTel-SS-CH 2 Rel-9 S5 12/03/2009  25/03/2010 100% SP-090196
[##| 569 430032 Support of Real-time Transfer of Tariff Information (RTT|) in IMS charging IMSTSS-RTTI-CF 2 Rel-9 S5 12/03/2009  25/03/2010 100% SP-090306
[##| 570 440032 Stage 3 - Enhancements for Completion of Communicat jons Supplementar eMMTel-CC 2 Rel-9 C1 30/05/2009  04/12/2009 100% CP-090490
[#| 571 400034 User Data Convergence (UDC) ubc 1 Rel9 S1,S5C4  05/06/2008 10/06/2010 100%  SP-080448
##| 572 400046 Stage 1 for User Data Convergence (UDC) ubC 2 Rel-9 S1 05/06/2008  11/12/2008 100% SP-080448
[##| 573 430003 User Data Convergence (UDC) Technical Realization (  Stage 2) UDC-CN 2 Rel-9 C4 06/03/2009  19/03/2010 100% CP-090017
[##| 574 450002 User Data Convergence (UDC) Protocol Description UDC-CN 2 Rel-9 C4 18/09/2009  19/03/2010 100% CP-090516
[##| 575 440060 User Data Convergence (UDC) Mode"ing and Managemen t UDC-MMAN 2 Rel-9 S5 04/06/2009  10/06/2010 100% SP-090309
[##| 576 440062 UDC - Framework for Model Handling and Management UDC-MMAN-MFF 3 Rel-9 S5 04/06/2009 10/06/2010 100% SP-090311
[##| 577 440061 UDC - Common Baseline Information Model UDC-MMAN-CBII 3 Rel-9 S5 04/06/2009  25/03/2010 100% SP-090310
[#| 578 410032 |\S Services Centralization and Continuity IMS_ScC 1 Rel9 S1,S2,Cl  18/09/2008 19/03/2010 100%  SP-080633
##| 579 410033 Stage 1 - Inter-Device Transfer — Requirements IMS_SCC-IDT 2 Rel-9 S1 18/09/2008  11/12/2008 100% SP-080507
[##| 580 410034 Stage 2 - IMS Service Continuity Enhancements: Serv  ice, Policy and Intera IMS_SCC-SPI 2 Rel-9 S2 18/09/2008  04/06/2009 100% SP-080561
|##| 581 440034 Stage 3 - IMS Service Continuity Enhancements: Serv ice, Policy, Interactior IMS_SCC-SPI 2 Rel9 C1 20/05/2009  19/03/2010 100% CP-090440
[#%| 582 410035 Stage 2 - IMS Centralized Services IMS_SCC-ICS 2 Rel9 S2 18/09/2008  04/06/2009 100% SP-080634
[##| 583 440033 Stage 3 - Enhancements to IMS Centralized Services IMS_SCC-ICS 2 Rel-9 C1 29/05/2009  19/03/2010 100% CP-090883
[##| 584 430004 Stage 3 - IMS Centralized Services supportvia l1i nterface IMS_SCC-ICS_11 2 Rel-9 C1 06/03/2009  19/03/2010 100% CP-090640
[##| 585 420020 Service Specific Access Control in EPS SSAC 1 Rel9 S1CL 11/12/2008  19/03/2010 100%  SP-080882
## | 586 420021 Stage 1 for Service Specific Access Control in EPS SSAC 2 Rel-9 S1 11/12/2008  11/12/2008 100% SP-080882
[##| 587 440040 Stage 3 for Service Specific Access Control in EPS SSAC 2 Rel-9 C1 29/05/2009  19/03/2010 100% CP-090885
[#%| 588 380064 Support for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPF 1  Rel-9 S1,S2,S3,( 14/01/2008 09/12/2011 93% SP-080844 [
#| 589 410036 Stage 1 for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPF 2  Rel-9 S1 14/01/2008  11/12/2008 100% SP-080844
[#2| 590 410037 Stage 2 for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPF 2  Rel-9 S2 14/01/2008  04/06/2009 100% SP-080844
[##| 591 420022 Security aspects for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPF 2 Rel-9 S3 12/12/2008  10/06/2010 100% SP-080844
[##| 592 440035 Stage 3 for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPF 2 Rel-9 C1,C3,C4, 29/052009 09/12/2011 76% CP-090564 [
[##| 593 440036 CT1 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPF 3 Rel-9 C1 29/05/2009  19/03/2010 100% CP-090564
[##| 594 480029 Conformance Test Aspects - CT1 aspects for IMS Emergency Calls over GPRS a IMS_EMER_GPF 3 Rel-9 RS 04/06/2010  09/12/2011  50% RP-100567
[##| 595 440037 CT3 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPF 3 Rel-9 C3 29/05/2009  18/09/2009 100% CP-090564
[##| 596 440038 CT4 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPF 3 Rel-9 C4 29/05/2009  04/12/2009 100% CP-090564
[#2| 597 420041 Support for IMS Emergency Calls over LTE IMS_EMER_LTE 2  Rel-9 R2,R3 05/12/2008  18/09/2009 100% RP-081140
[##| 598 470017 Conformance Test Aspects — Support for IMS Emergenc y Calls over LTE IMS_EMER_LTE 2 Rel-9 R5 25/03/2010  10/12/2010 100% RP-100118
[##| 599 410038 SRVCC support for IMS Emergency Calls IMS_EMER_GPF 2  Rel-9 S2,C1,C4, 18/09/2008  10/12/2009 100% SP-090099
[##| 600 410138 SRVCC support for IMS Emergency Calls IMS_EMER_GPF 3  Rel-9 S2 18/09/2008  10/12/2009 100% SP-090099
[##| 601 460018 CT aspects of SRVCC support for IMS Emergency Calls IMS_EMER_GPF 3  Rel-9 C1,C4,C3  29/05/2009  04/12/2009 100% CP-090882
[##| 602 440027 CT1 aspects of SRVCC support for IMS Emergency Calls IMS_EMER_GPF 4 Rel-9 C1 29/05/2009  04/12/2009 100% CP-090882
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##| 603 440028 CT4 aspects of SRVCC support for IMS Emergency Calls IMS_EMER_GPF 4 Rel-9 C4 29/05/2009  04/12/2009 100% CP-090882
[##| 604 460019 CT3 aspects of SRVCC support for IMS Emergency Calls IMS_EMER_GPF 4 Rel-9 C3 04/12/2009  04/12/2009 100% CP-090882
[##| 605 430006 |_CS for LTE and EPS LCSLTE EPS 1 Rel9 S2C1,C4, 05/06/2008 16/09/2011 87% 1ot applicable
[##| 606 400038 LCS Control Plane Solution for EPS LCS_EPS-CPS 2 Rel-9 S2,C4,C1  05/06/2008 19/03/2010 100% SP-080445
[##| 607 400048 Stage 2 for LCS Control Plane Solution for EPS LCS_EPS-CPS 3 Rel-9 S2 05/06/2008  04/06/2009 100% SP-080445
[##| 608 440020 CT4 aspects of Control Plane LCS in the EPC LCS_EPS-CPS 3 Rel-9 C4 29/05/2009  19/03/2010 100% CP-090811
[##| 609 440120 CT1 aspects of Control Plane LCS in the EPC LCS_EPS-CPS 3 Rel-9 C1 29/05/2009  19/03/2010 100% CP-090811
[##| 610 420006 Positioning Support for LTE LCS_LTE 2  Rel9 R2R1,R3, 05/12/2008 04/06/2010 100% RP-091389
[##| 611 470018 Conformance Test Aspects — Positioning Support for LTE LCS_LTE_UECor 2 Rel-9 R5 19/03/2010  16/09/2011  50% RP-100617 ===
[##| 612 400030 \BMS support in EPS MBMS_EPS 1 Rel9 S2,S3,S5( 05062008 09/12/2011 84% SP-080737
#| 613 400040 Stage 2 for MBMS support in EPS MBMS_EPS 2 Rel9 S2 05/06/2008  04/06/2009 100% SP-080737
[#2| 614 420023 Security for MBMS support in EPS MBMS_EPS 2 Rel9 s3 11/12/2008  10/12/2009 100% SP-080737
[##| 615 430033 MBMS Charging in EPS MBMS_EPS 2 Rel9 S5 06/03/2009  10/12/2009 100% SP-090052
[#2| 616 440025 CT4 aspects of MBMS support in EPS (Stage 3) MBMS_EPS 2 Rel9 C4 20/05/2009  04/12/2009 100% CP-090325
[##| 617 440026 CT3 aspects of MBMS support in EPS (Stage 3) MBMS_EPS 2  Rel9 C3 29/05/2009  04/12/2009 100% CP-090330
[##| 618 430007 MBMS support in LTE MBMS_LTE 2 Rel9 R2R3,R4  06/03/2009 19/03/2010 100% RP-091457
[##| 619 500024 Conformance Test Aspects — MBMS support in LTE MBMS_LTE-UEC 2 Rel-9 R5 10/12/2010  09/12/2011 5% RP-101245
[##| 620 420024 Access Network Discovery and Selection Function enh eANDSF 1 Rel9 S2C1 11/12/2008 ~ 19/03/2010 100% SP-080887
[##| 621 420040 Stage 2 for Access Network Discovery and Selection Function enhancemer eANDSF 2  Rel9 s2 11/12/2008  04/06/2009  100% SP-080887
[##| 622 450006 CT1 aspects of Access Network Discovery and Selecti  on Function enhance eANDSF 2  Rel9 C1 18/09/2009  19/03/2010  100% CP-090742
|[##| 623 430034 Muyltiple PDN Connection to the Same APN for PMIP-ba  sed Interfaces MUPSAP 1 Rel9 S2,C4Cl  13/03/2009  19/03/2010 100% SP-090098
##| 624 430134 Stage 2 for Multiple PDN Connection to the Same APN  for PMIP-based Inte MUPSAP 2 Rel-9 S2 13/03/2009 ~ 04/06/2009 100% SP-090098
|##| 625 450007 CT4 aspects of Multiple PDN Connection to the Same  APN for PMIP-based MUPSAP 2 Rel9 C4 18/09/2009  04/12/2009 100% CP-090515
|##| 626 450008 CT1 aspects of Multiple PDN Connection to the Same  APN for PMIP-based MUPSAP 2 Rel9 C1 18/09/2009  19/03/2010 100% CP-090515
[##| 627 450049 System aspects of vocoder rate adaptation for LTE LTEimp-Vocoder 1  Rel-9 S2,S4R2  30/05/2009  10/12/2009 100% SP-090653
## | 628 450050 SAZ2 system aspects of vocoder rate adaptation for L TE LTEimp-Vocoder 2 Rel-9 S2 04/06/2009  24/09/2009 100% SP-090653
[##| 629 450051 SA4 system aspects of vocoder rate adaptation for L TE LTEimp-Vocoder 2 Rel-9 S4 04/06/2009  10/12/2009 100% SP-090653
[#2| 630 440013 Vocoder rate adaptation for LTE LTEimp-Vocoder 2 Rel-9 R2 30/05/2009  18/09/2009 100% RP-090978
[##| 631 33025 Access Security Enhancements ACCSEC2 1 Rel9 S3 02/07/2007 ~ 04/06/2009 100%  SP-040865
| 632 410027 Protection against Unsolicited Communication for IM S (PUCI) PUCI 1 Rel9 S3S1 18/09/2008  10/12/2009 100%  SP-080482
#| 633 410028 Stage 1 for PUCI PUCI 2  Rel9 S1 18/09/2008  11/12/2008 100% SP-080482
[##| 634 410029 SA3 work on PUCI PUCI 2  Rel9 S3 18/09/2008  10/12/2009 100% SP-080482
|[##| 635 430036 |MS Media Plane Security MEDIASEC 1 Rel9 S3,CLC4, 13/03/2009 04/06/2010 100%  SP-090128
#| 636 430136 SA3 aspects of IMS Media Plane Security MEDIASEC 2 Rel9 s3 13/03/2009  25/03/2010 100% SP-090128
[##| 637 460020 CN aspects of IMS Media Plane Security MEDIASEC_COF 2 Rel-9 C1,C4,C3  18/09/2009  04/06/2010 100% CP-090884
[##| 638 450010 CT1 aspects of IMS Media Plane Security MEDIASEC_COF 3 Rel-9 C1 18/09/2009 19/03/2010 100% CP-090884
[##| 639 450021 CT4 aspects of IMS Media Plane Security MEDIASEC_COF 3 Rel-9 C4 18/09/2009 19/03/2010 100% CP-090884
[##| 640 460021 CT3 aspects of IMS Media Plane Security MEDIASEC_COF 3 Rel-9 C3 04/12/2009  04/06/2010 100% CP-090884
[##| 641 440053 GBAPush enhancements (Generic push layer) €GBAPush 1 Rel9 S3 12/03/2008  25/03/2010 100% SP-090282
#E| 642 420039 SA3 part of eGBAPush (Generic push layer) eGBAPush 2 Rel9 s3 12/03/2008  25/03/2010 100% SP-090282
[##| 643 440054 Extended Identity Management GBA-ldM 1 Rel9 s3 04/06/2009  10/12/2009 100%  SP-090284
#E| 644 440056 Network Domain Security (NDS) enhancements to suppo 1t backhaul s NDS_Backhaul 1 Rel-9 S3,C4 04/06/2009 ~ 25/03/2010  100% SP-090286
##| 645 440156 SA3 part of Network Domain Security (NDS) enhanceme  nts to support back NDS_Backhaul 2 Rel-9 S3 04/06/2009 ~ 25/03/2010 100% SP-090286
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##| 646 440256 CT4 part of Network Domain Security (NDS) enhanceme  nts to support back NDS_Backhaul 2 Rel-9 C4 04/06/2009  04/12/2009 100% SP-090286
|##| 647 440057 128 bit encryption for GSM and GPRS A5/4-GEA4 1 Rel9 S3C1C4, 04/06/2009 10/12/2009 100% SP-090287
#E| 648 440157 SA3 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2 Rel9 S3 04/06/2009  10/12/2009  100% SP-090287
[##| 649 440357 CT1 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2  Rel9 C1 04/06/2009  18/09/2009 100% SP-090287
[##| 650 440457 CT4 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2  Rel9 C4 04/06/2009  10/12/2009 100% SP-090287
[##| 651 440557 GERAN2 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2  Rel9 G2 04/06/2009  04/09/2009 100% GP-091212
[##| 652 440657 GERAN3new (testing) part of 128 bit encryption for ~ GSM and GPRS A5/4-GEA4 2 Rel9 G3new 04/06/2009  20/11/2009 100% GP-091212
[##| 653 440257 Deleted - SA2 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2 Rel-9 S2 04/06/2009 = 24/09/2009 100% SP-090287
[##| 654 420027 Timed Graphics TG 1 Relk9 S4 11/12/2008 ~ 25/03/2010 100% SP-080683
#| 655 430037 \Managing MTSI Media Adaptation M3A 1 Rel9 s4 12/03/2009 ~ 25/03/2010  100% SP-090021
#E| 656 440046 PSS and MBMS Aspects PMA 1 Rel9 s4 12/03/2009 ~ 25/03/2010 100%  SP-090261
##| 657 430038 PSS and MBMS extensions PMA-MBS_Ext 2 Rel-9 S4 12/03/2009  25/03/2010 100% SP-090262
[##| 658 430039 Improved Video Support for PSS and MBMS PMA-IVS 2  Rel9 s4 12/03/2009  25/03/2010 100% SP-090263
[##| 659 430046 |MS based PSS and MBMS User Service extensions IMS_PSS_MBMS 1  Rel-9 S4 12/03/2009  10/12/2009 100%  SP-090225
[##| 660 440051 Syndicated Feed Reception within 3GPP environments SFR 1 Rel9 s4 04/06/2009  10/12/2009  100% SP-090260
#| 661 450048 Djstortion Measurement Test Methods and Requirement s DTMR 1 Rel9 s4 24/09/2009  25/03/2010  100% SP-090575
| 662 420029 OAM&P 9 OAM9 1 Rel-9 S5 22/02/2008  10/06/2010 100% 10t applicable
[##| 663 420030 Network Infrastructure Management OAM9-NIM 2 Rel-9 S5 11/12/2008  25/03/2010 100% 1ot applicable
[##| 664 420031 Software Management for Network Elements OAM9-NE_SWM 3 Rel-9 S5 11/12/2008  25/03/2010 100% SP-080756
[##| 665 440064 Service Oriented Architecture (SOA) for IRP OAM9 3 Rel-9 S5 04/06/2009  25/03/2010 100% SP-090313
[##| 666 440065 IRP SOAP Solution Sets continuation from Rel-8 OAM9 3 Rel-9 S5 04/06/2009  25/03/2010 100% SP-090314
[##| 667 420032 Performance Management OAM9-PM 2 Rel-9 S5 12/03/2009  10/06/2010 100% 10t applicable
[##| 668 440059 Enhancement of UTRAN Performance Measurements OAM9 3 Rel-9 S5 04/06/2009 10/12/2009 100% SP-090308
[##| 669 430041 Enhancement of E-UTRAN Performance Measurements OAM9 3 Rel-9 S5 12/03/2009 10/06/2010 100% SP-090053
[##| 670 430042 Enhancement of EPC Performance Measurements OAM9 3 Rel9 S5 12/03/2009  10/12/2009 100% SP-090049
[##| 671 430043 Self-Organizing Networks (SON) - OAM aspects OAM9-SON 2 Rel9 S5 22/02/2008  10/06/2010 100% 10t applicable
[##| 672 390007 SON self-optimization management LTE_SON-OAM 3 Rel-9 S5 22/02/2008  10/06/2010 100% SP-100091
[##| 673 440067 Automatic Radio Network Configuration Data Preparation OAM9 3  Rel9 S5 04/06/2009 ~ 10/06/2010  100% SP-090869
[##| 674 440058 Subscription Management (SuM) evolution OAMO-SuM 2 Rel9 S5 04/06/2009  10/06/2010 100% SP-090307
[##| 675 420033 Deleted - Trace OAM9-Trace 2 Rel9 S5 13/03/2009  10/12/2009 100%  not applicable
[##| 676 440068 Charging Management small Enhancements CH9 1 Rel9 S5 04/06/2009  25/03/2010 100%  not applicable
#| 677 400008 CS-IBCF and CS-TrGW definition in 3GPP specificatio  ns CS-IBCF 1 Rel9 C3C4 30/05/2008  19/03/2010  100% CP-090073
##| 678 400109 CT3 aspects of CS-IBCF and CS-TrGW definition in 3G PP specifications ~ CS-IBCF 2  Rel9 C3 30/05/2008  19/03/2010 100% CP-090073
[##| 679 400010 CT4 aspects of CS-IBCF and CS-TrGW definition in 3G PP specifications CS-IBCF 2 Rel9 C4 30/05/2008  04/12/2009  100% CP-090073
[##| 680 410008 |MS — Interconnection Border Control Function IBCF ) — Transition G: IMS_IBCF 1 Rel9 C4C3 12/09/2008  04/12/2009 100% CP-090019
[##| 681 410108 CT4 part of IMS — Interconnection Border Control Fu  nction (IBCF) — Transit IMS_IBCF 2 Rel9 C4 12/09/2008 ~ 04/12/2009 100% CP-090019
|##| 682 410208 CT3 part of IMS — Interconnection Border Control Fu  nction (IBCF) — Transit IMS_IBCF 2 Rel9 C3 12/09/2008 ~ 04/12/2009 100% CP-090019
|[##| 683 410009 |MS Application Level Gateway Control Function (ALG ~ CF) — IMS Acci MS_AGCF 1 Rel9 C4 12/09/2008 ~ 04/12/2009 100%  CP-090020
| 684 420016 Ephancements of IMS Customized Alerting Tone (CAT)  Service eCAT 1 Rel9 C1 05/12/2008  04/06/2010  100% CP-080796
|##| 685 420017 Stage 3 for Enhancements of IMS Customized Alerting Tone (CAT) Service eCAT-SS 2 Rel9 C1 05/12/2008  04/06/2010  100% CP-080796
|[##| 686 440017 Completion of IMS Restoration Procedures eIMS_RP 1 Rel9 C3,C4Cl  29/05/2009 19/03/2010 100% CP-091050
## | 687 440018 CT4 aspects of Completion of IMS Restoration Proced ures eIMS_RP 2 Rel-9 C4 29/05/2009  19/03/2010 100% CP-091050
[##| 688 440019 elMS_RP 2 Rel-9 C1 29/05/2009 19/03/2010 100% CP-091050
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##| 689 460022 CT3 aspects of Completion of IMS Restoration Proced ures elMS_RP 2 Rel-9 C3 29/05/2009  19/03/2010 100% CP-091050
[##| 690 440039 |\|S Stage 3 - IETF Protocol Alignment IMSProtoc3 1 Rel9 C1 29/05/2009  19/03/2010 100%  CP-090491
|##] 691 440070 QOperational description of the Inter-IMS Networkto  Network Interface MNNI 1| Rel9|C3 20/05/2000|  04/06/2010| 100% |  CP-000331
##| 692 450005 Definition of Ml interface for Control Plane LCS (S tage 3) EMC2 1 Rel9 C1 18/09/2009  19/03/2010 100% CP-090746
##| 693 450009 PCC enhancements PCC-Enh 1 Rel9 C3 18/09/2009  04/12/2009 100% CP-090744
[##| 694 460004 3GPP IMS Conferencing Management Object (MO) IMS_ConfMO 1 Rel9 C1 03/12/2009  04/12/2009 100%  CP#46 Report
##| 695 470004 |n Case of Emergency (|CE) Graphics ICE_Graphics 1 Rel9 C6 17/03/2010  19/03/2010 100% CP-100178
##| 696 410023 Rel-9 Improvements of the Radio Interface Rinimp9 1 Rel-9 RP,GP 12/09/2008 ~ 19/03/2010 100% )ot applicable
#| 697 410017 LCR TDD UE OTA Performance Requirements RINMP9-RFLCR( 2 Rel-9 R4 12/09/2008  29/05/2009 100% RP-080744
[#%| 698 410019 RF requirements for Multicarrier and Multi-RAT BS RInImp9-RFmulti 2 Rel-9 R4,G1 21/11/2008  19/03/2010 100% RP-091381
[##| 699 420009 RANA4 part of RF requirements for Multicarrier and Multi RAT BS RInImp9-Rfmulti 3 Rel-9 R4 05/12/2008  19/03/2010 100% RP-091381
[##| 700 420001 GERAN part of RF requirements for Multicarrier and Multi RAT BS RInImp9-RFmulti- 3 Rel-9 G1 21/11/2008  20/11/2009 100% GP-081945
[##| 701 420010 Extended UMTS/LTE 800 MHz RInNImp9-UMTSL™ 2 Rel-9 R4,R2,R3  05/12/2008  18/09/2009 100% RP-080884
[##| 702 430009 UMTS/LTE 800 MHz for Europe RInNImp9-UMTSL™ 2 Rel-9 R4,R2,R3  06/03/2009  19/03/2010 100% RP-090156
[##| 703 430010 Performance requirement for LCR TDD with UE speeds up to 350 km/h RINImp9-LCRTDL 2 Rel-9 R4 06/03/2009  04/12/2009 100% RP-090258
[##| 704 440004 Extended UMTS/LTE 1500 MHz UMTSLTEI500 2 Rel-9 R4,R2R3  30/05/2009  19/03/2010 100% RP-090470
[##| 705 440006 Rel-9 |mprovemem5 of the Radio Interface - UE Conf ormance Testing RInImp-UEConTe 1 Rel-9 R5 19/05/2009  17/09/2010 100% 10t applicable
##| 706 440007 Conformance Test Aspects — UMTS/LTE in 800 MHz for Europe RInimp-UEConTe 2 Rel-9 R5 19/05/2009  17/09/2010 100% RP-090485
[##| 707 450017 Conformance Test Aspects — Extended UMTS/LTE 1500 M Hz UMTSLTE1500_t 2  Rel-9 R5 18/09/2009  04/06/2010 100% RP-091366
[##| 708 440012 TDD UE Over The Air (Antenna) conformance testing m  ethodology UEAnt_TDDTest 2 Rel-9 R5 30/05/2009  18/09/2009 100% RP-090621
[##| 709 470019 Conformance Test Aspects — Performance requirement for LCR TDD with RInImp9-LCRTDI 2 Rel-9 R5 19/03/2010  04/06/2010 100% RP-100167
[##| 710 450018 Conformance Test Aspects — SMS over IMS in E-UTRAN SMSoverlMS_UE 1 Rel-9 R5 18/09/2009  19/03/2010 100%  RP-090959
##| 711 430013 Rel-9 RAN improvements RANiImp 1 Rel9 RP 06/03/2009 = 19/03/2010 100% ot applicable
#| 712 430014 Dual-Cell HSUPA RANimp-DC_HS! 2  Rel-9 R1,R2,R3, 06/03/2009  19/03/2010 100% RP-090014
[##| 713 430015 Support for different bands for Dual-Cell HSDPA RANimp-MultiBar 2 Rel-9 R4,R2,R3  06/03/2009  04/12/2009 100% RP-090973
[##| 714 430016 Combination of DC-HSDPA with MIMO RANimp-DC_MIN 2 Rel-9 R1,R2,R3, 06/03/2009 04/12/2009 100% RP-090332
[##| 715 430018 Transmit Antenna Array (TxAA) extension for non-MIM O UEs RANImp-TXAA_ni = 2 Rel-9 R1,R2,R3, 06/03/2009 04/12/2009 100% RP-090013
[##| 716 440014 Cell Portion for 1.28 Mcps TDD CP_LCRTDD 2 Rel9 R3,R1,R4 30/05/2009  04/12/2009 100% RP-090659
[##| 717 490025 Rel-9 RAN improvements - UE Conformance Testing - 1 Rel9 R5 17/09/2010  09/12/2011  29% 10t applicable
#| 718 490019 Conformance Test Aspects — Combination of DC-HSDPA  with MIMO RANimp-DC_MIN 2 Rel-9 R5 17/09/2010  03/06/2011  80% RP-101001
[##| 719 510014 Conformance Test Aspects — Dual-Cell HSUPA RANImp-DC_HS! 2  Rel-9 R5 18/03/2011  09/12/2011 0% RP-110116
[##| 720 510013 Conformance Test Aspects — Support for different ba nds for Dual-Cell HSL RANimp-MultiBar 2 Rel-9 R5 18/03/2011  16/09/2011 0% RP-110115
[##| 721 420007 | TE improvements LTEimp 1 Rel-9 RP 06/03/2009  03/06/2011 91% 1ot applicable
##| 722 430019 LTE Pico NodeB RF Requirements LTEimp-Pico_eNl 2  Rel-9 R4 06/03/2009  04/12/2009 100% RP-091155
[##| 723 430029 Enhanced Dual-Layer transmission for LTE LTEimp-eDL 2 Rel9 R1,R2,R4  06/03/2009  19/03/2010 100% RP-091385
[##| 724 490018 UE Conformance Test Aspects — Enhanced Dual-layer t ransmission for LTE LTEimp-eDL_UE( 2 Rel-9 R5 17/09/2010  03/06/2011 70% RP-100868
[#| 725 420011 Self-Organizing Networks (SON) SON 1 Rel9 R3R2 06/03/2009  19/03/2010 100%  RP-090162
#| 726 38002 A-GNSS Performances and Testing Procedures AGNSSPTP 1 Rel9 GP 16/05/2008  20/05/2011  94% GP-092342
#| 727 38003 A-GNSS Minimum Performances AGNSSPTP-Per 2 Rel9 Gl 16/05/2008  05/03/2010 100% GP-081786
[##| 728 38004 A-GNSS Testing Procedures AGNSSPTP-MStt 2 Rel-9 G3new 16/05/2008  20/05/2011  90% GP-092343 |-
[##| 720 420002 \/pice services over Adaptive Multi-user channels on One Slot VAMOS 1 Rel9 GP,GLG2 21/11/2008 02/03/2012 83% GP-081949
##| 730 420003 Stage 2 for Voice services over Adaptive Multi-user channels on One Slot VAMOS 2 Rel-9 GP,G1,G2  21/11/2008  21/05/2010 100% GP-081964
[##| 731 420004 Stage 3 for Voice services over Adaptive Multi-user channels on One Slot VAMOS 2 Rel9 GP,G1,G2  24/11/2008  04/03/2011 100% GP-081965
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##| 732 420005 VAMOS Radio Performance Requirements VAMOS 2 Rel-9 GP,G1,G2 24/11/2008 20/05/2011 90% GP-081966
[##| 733 490005 VAMOS - MS conformance testing VAMOS_MStest 2  Rel-9 G3new 03/09/2010  02/03/2012  30% GP-101604
[##| 734 500001 VAMOS - BTS conformance testing VAMOS_BTStest 2  Rel-9 G1 26/11/2010  20/05/2011  80% GP-102005
|##] 735 440002 Cell Broadcast protocol Base Station Controller —C  ell Broadcast Cen CEBRO 1| Rel9 |GPC1 15/05/2006 | 18/03/2010 | 100% | GP-091022
[##| 736 440102 GERAN part of Cell Broadcast protocol Base Station Controller — Cell Broa CEBRO 2 Rel9 GP 15/05/2009 ~ 05/03/2010  100% GP-091022
[##| 737 440202 CT1 part of Cell Broadcast protocol Base Station Co  ntroller — Cell Broadca CEBRO 2 Rel9 C1 15/05/2009  19/03/2010  100% GP-091022
[##| 738 440003 Hyprid Location HILT 1 Rel9 GP 18/05/2009  20/11/2009 100%  GP-091075
##| 739 420099 (Small) Technical Enhancements and Improvements for Rel-9 TEI9 1 Rel9 Al 15/09/2008  10/12/2009 100%  not applicable
##| 740 460002 Test - (Small) Technical Enhancements and Improveme  nts for Rel-9  TEI9_Test 1 Rel9 R5G3new 20/11/2009 24/12/2010 100%  not applicable
##| 741 330017 Deleted - Services Alignment and Migration ServAl 1 Rel-9 S1 06/12/2006 = 18/09/2008 100% SP-070126
[##| 742 410001 Deleted - Stage 1 for ServAl ServAl 2 Rel-9 S1 06/12/2006  18/09/2008 100% SP-070126
[##| 743 380071 Deleted - Harmonization of Gq'/Rx for Common IMS IMS_Comm_GgrR 1 Rel-9 S2 14/01/2008 = 12/03/2009 100% SP-070822
[##| 744 380081 Deleted - Support of WiMAX - LTE Mobility WIMAX_LTE_Mo 1 Rel9 R2 06/06/2008 = 25/12/2009  100% RP-070511
[##| 745 380082 Deleted - Support of WiMAX - UMTS Mobility WIMAX_UMTS_N 1 Rel9 R2 06/06/2008 = 25/12/2009  100% RP-070511
[##| 746 380086 Deleted - Definition of 3GPP UICC services over the new high-speed interface UICCHS 1 Rel9 C6 19/03/2010  19/03/2010 100% CP-070837
[##| 747 390040 Deleted - SAES Enhancements (non RAN aspects) SAES_Ph2 1 Rel9 S2 25/06/2007  08/12/2008 100% -
[##| 748 350028 Deleted - Functions and procedures for SAE to support LTE MBMS SAES_Ph2 2 Rel9 Ss2 25/06/2007  08/12/2008 100% -
[##| 749 390041 Deleted - CS over EPS SAES_Ph2 2 Rel9 s2 12/03/2008  08/12/2008 100% -
[##| 750 390042 Deleted - SAE for generic support for non-3GPP accesses SAES_Ph2 2 Rel9 S2 25/06/2007 ~ 09/06/2008 100% -
[##| 751 390043 Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX SAES_Ph2 3 Rel9 S2 25/06/2007  09/06/2008 100% -
[##| 752 440071 Deleted - Lawful Interception in the 3GPP Rel-9 LI9 1 Rel9 S3 04/06/2009 = 25/03/2010 100% SP-090831
[#| 753 0 Release 9 Studies - 1 Rel9 CPRP,SP  05/06/2008 19/03/2010 100% -
[##| 754 400036 Stydy on Service Specific Access Control in EPS FS_SSAC 1 Rel9 S1 05/06/2008  11/12/2008 100% SP-080319
##| 755 350052 Stydy on CS Domain Services over EPS access FS_CSoPS 1 Rel9 S2 25/04/2007  12/03/2009  100% SP-080800
#| 756 370043 Stydy on Extended Support of IMS Emergency Calls FS_IMS-eCall 1 Rek9 S2 24/09/2007  11/12/2008 100%  SP-070547
#| 757 320031 Stydy on Service Continuity for Emergency Voice Cal  Is FS_VCCEm 1 Rek9 S2 08/06/2006 ~ 12/03/2009 100%  SP-080555
#| 758 370053 Stydy on Security Aspects of Remote Provisioning an d Change of Su FS_uM2m 1 Rel9 S3C6 06/04/2004  10/12/2009 100%  SP-070702
#E| 750 360006 Stydy on System Maintenance over Itf-N FS_OAM-Maintl 1  Rel-9 S5 07/06/2007 ~ 24/09/2009 100%  SP-070306
##| 760 360007 Stydy on Self-Organizing Networks (SON) related OAM  interfaces for FS_OAM-SON-H 1 Rel9 S5 07/06/2007 ~ 04/06/2009  100% SP-080461
##] 761 390017 Stydy on Self-healing of Self-Organizing Networks (  SON) FS_OAM-SON-S 1 Rel9 S5 22/02/2008  24/09/2009  100% SP-080076
##] 762 400029 Stydy on Service Oriented Architecture (SOA) for IR P FS_OAM_SOA | 1 Rel9 S5 05/06/2008  04/06/2009  100% SP-080281
##| 763 380079 Stydy on Evaluation of the inclusion of Path Loss B ased Technology FS_RAN-Pathios 1 Rel-9 R4 17/12/2007  04/12/2009  100% RP-071050
#| 764 390031 Stydy on LTE-Advanced FS_RAN_LTEA 1 Rel9 RLR2R3, 23/03/2007 19/03/2010 100%  RP-091360
#E| 765 410016 Stydy on 1.28 Mcps TDD Home NodeB FS_RAN-HNBLC 1  Rel-9 R4 20/02/2008  04/12/2009 100%  RP-080767
#i| 766 420012 Stydy on E-UTRAN Mobility Evaluation and Enhancemen  t FS_EUTRAN_mc 1  Rel9 Rl 05/12/2008  29/05/2009 100%  RP-081137
##| 767 430021 Stydy on Minimization of drive-tests in Next Genera  tion Networks FS_NGN_min_dr 1 Rel-9 R2 06/03/2009  04/12/2009  100% RP-090341
##| 768 430027 Stydy on Enhanced Interference Management for HNBs FS_elnteriMgmt_ 1 Rel-9 R4 06/03/2009  29/05/2009  100% RP-090361
##| 769 440015 Stydy on Enhanced Interference Management Mechanism FS_elnteriMgmiv 1 Rel-9 R3 30/05/2009  18/09/2009 100% RP-090667
##| 770 320026 Deleted - Study on Protection against SMS and MMS spam FS_CPSMal 1 Rel9 S3 08/06/2006 = 24/09/2009 100% SP-060446
E2 0 Release 8 Features - 1 Re-8 CPGPRP 19/09/2006  19/03/2010 100% -
[##| 772 320005 3GPP System Architecture Evolution Specification - Evolved Packet & SAES 1 Rel-8 SPCP 12/04/2006 ~ 03/06/2011  99% SP-080132 ——I
#H#| 773 320022 Requirements for evolution of the 3GPP system archi tecture AIPN-SAE 2 Rel-8 S1 08/06/2006  12/12/2007 100% SP-080132
[##| 774 370005 High level and common (for all accesses) functions EPS-ComF 2 Rel-8 SP,CP 02/01/2007  29/05/2009 100% SP-080132
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##| 775 350024 Stage 2 for High level functions SAES-SA-HLF 3 Rel-8 S2 02/01/2007  02/06/2008 100% SP-080132
[##| 776 390044 Stage 2 Security Architecture SAES 3 Rel-8 S3 12/03/2008  11/12/2008 100% SP-080132
[##| 777 340051 Stage 3 (CT1) for SAE impact on services, network functions and capabilities SAES 3 Rel-8 C1 05/02/2007  06/03/2009  100% CP-080493
[##| 778 340054 Stage 3 SAE impact on existing capabilities SAES 3 Rel-8 C3 05/02/2007  05/12/2008 100% CP-080772
[##| 779 340062 Stage 3 (CT4) of SAE impact on existing capabilities SAES 3 Rel-8 C4 05/02/2007  06/03/2009 100% CP-090247
[##| 780 340049 Stage 2/3 for Network selection procedures SAES 3 Rel-8 C1 05/02/2007  05/12/2008 100% CP-080493
[##| 781 340023 Stage 3 EPC interworking with external PDNs (SGi) SAES-St3-intwk 3 Rel-8 C3 05/02/2007  29/05/2009 100% CP-080772
[##| 782 340022 Stage 3 PCC within SAE SAES-St3-PCC 3 Rel-8 C3 05/02/2007  29/05/2009 100% CP-080576
[##| 783 340028 Stage 3 for SAE / LTE identities SAES 3 Rel-8 C4 05/02/2007  06/03/2009 100% CP-090247
[##| 784 370017 Unified guidelines for Diameter usage within 3GPP SAES-DIAM 3 Rel-8 C3 21/09/2007  05/12/2008 100% CP-080055
[##| 785 350025 SAE for LTE access SAES-LTE 2 Rel-8 S$2,C1,C3, 02/01/2007 06/03/2009 100% SP-080132
[##| 786 340060 CT4 Stage 3 for protocol between EPCs SAES 3 Rel-8 C4 05/02/2007  06/03/2009 100% CP-090247
[##| 787 350042 SAES-SA-FP_LTE with GTP variant SAES-SA-FP_LT 3 Rel-8 S2,C4 02/01/2007  06/03/2009 100% SP-080132
[##| 788 370006 Stage 2 for SAES-SA-FP_LTE with GTP variant SAES-SA-FP_LT 4 Rel-8 S2 02/01/2007  05/06/2008 100% SP-080132
[##| 789 340055 CT4 Stage 3 for GTP v2 protocol SAES 4 Rel-8 C4 05/02/2007  06/03/2009 100% CP-090247
[##| 790 350043 SAES-SA-FP_LTE with PMIP variant SAES-SA-FP_LT 3 Rel-8 S2,C4 02/01/2007  06/03/2009 100% SP-080132
[##| 791 370007 Stage 2 for SAES-SA-FP_LTE with PMIP variant SAES-SA-FP_LT 4 Rel-8 S2 02/01/2007  05/06/2008 100% SP-080132
[##| 792 370018 CT4 Stage 3 for PMIP protocol within EPC SAES 4 Rel-8 C4 05/02/2007  06/03/2009 100% CP-090247
[##| 793 410004 Mobile IPv4 (MIPv4) based Mobility protocols SAES 4 Rel-8 C4 05/02/2007  05/12/2008 100% CP-090247
[##| 794 340020 Stage 3 for UE NAS mobility procedures in idle and active mode SAES 3 Rel-8 C1 05/02/2007  06/03/2009 100% CP-080493
[##| 795 340050 Stage 3 for Session management, bearer control and QoS aspects SAES 3 Rel-8 C1 05/02/2007  06/03/2009  100% CP-080493
[##| 796 340053 Stage 3 for security aspects of LTE Access SAES 3 Rel-8 C1 05/02/2007  06/03/2009 100% CP-080493
[##| 797 340025 Stage 3 for QoS mechanisms SAES 3 Rel-8 C3 05/02/2007  05/12/2008 100% CP-080576
[##| 798 340026 Stage 3 for EPC - HSS interface SAES 3 Rel-8 C4 05/02/2007  06/03/2009 100% CP-090247
[##| 799 350026 SAE for |nteroperation between LTE and |egacy cellu lar PS accesses SAES-SA-FP_3G 2 Rel-8 S2,C1,C4 05/02/2007  06/03/2009 100% SP-080132
[##| 800 370008 Stage 2 for Interoperation between LTE and 2G/3G EPSto2_3G 3 Rel-8 S2 05/02/2007  18/09/2008 100% SP-080132
[##| 801 380031 Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G SAES 3 Rel-8 C1 05/02/2007  06/03/2009 100% CP-080493
[##| 802 340018 Stage 2 GPRS enhancements for LTE access SAES-GPRS_LTI 3 Rel-8 S2 04/09/2007  18/09/2008 100% SP-080132
[##| 803 390008 Stage 2 GPRS for EPC (23.060, etc.) SAES 3 Rel-8 S2 14/01/2008  18/09/2008 100% SP-080132
[##| 804 340056 Stage 3 for EPC - GPRS SAES 3 Rel-8 C4 05/02/2007  06/03/2009 100% CP-090247
[##| 805 380032 Stage 3 for EPC to UTRAN SAES 3 Rel-8 C4 05/02/2007  06/03/2009 100% CP-090247
[##| 806 380033 Stage 3 for EPC to 3GPP2 SAES 3 Rel-8 C4 05/02/2007  06/03/2009 100% CP-090247
[##| 807 370009 Stage 2 for Interoperation between LTE and CDMA2000 EPStoC2k 3 Rel-8 S2 18/06/2007  18/09/2008 100% SP-080132
[##| 808 360023 Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000 SAES 3 Rel-8 C1 05/02/2007  06/03/2009 100% CP-080493
[##| 809 340061 Stage 3 for MME - SGSN signalling free protocol SAES 3 Rel-8 C4 05/02/2007  06/03/2009 100% CP-090247
[##| 810 350027 SAE for support for non-3GPP accesses SAES-SA-FP_n3 2 Rel-8 S2,S3,Cl( 02/01/2007 06/03/2009 100% SP-080132
[##| 811 350044 Stage 2 for Host-based Mobility aspects SAES-SA-FP_n3 3 Rel-8 S2 02/01/2007  05/06/2008 100% SP-080132
[##| 812 350045 Stage 2 for Network-based Mobility aspects SAES-SA-FP_n3 3 Rel-8 S2 02/01/2007 18/09/2008 100% SP-080132
[##| 813 360022 Stage 3 for Mobility management based on DSMIPv6 SAES 3 Rel-8 C1 05/02/2007  05/12/2008 100% CP-080493
[##| 814 390009 Stage 3 for Mobility management based on MIP v4 SAES 3 Rel-8 C1 05/02/2007  05/12/2008 100% CP-080493
[##| 815 380030 Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses SAES 3 Rel-8 C1 05/02/2007 = 06/03/2009 100% CP-080493
[##| 816 360019 Stage 2 for Optimized Dual-Radio Handover with WiMAX SAES-SA-FP_n3 3 Rel-8 S2 25/06/2007  05/06/2008 100% SP-080132
[##| 817 390045 Stage 2 Security aspects for non-3GPP Access SAES 3 Rel-8 S3 12/03/2008  11/12/2008 100% SP-080132
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##| 818 370010 Stage 3 security aspects for DSMIPv6 Access SAES 3 Rel-8 C1 05/02/2007  05/12/2008 100% CP-080493
[##| 819 390172 Stage 3 security aspects for MIPv4 Access SAES 3 Rel-8 C1 05/02/2007 = 05/12/2008 100% CP-080493
[##| 820 360021 Stage 3 for Access to the EPC via non-3GPP access networks SAES 3 Rel-8 C1 05/02/2007  06/03/2009 100% CP-080493
[##| 821 370011 Stage 3 for interfaces within EPC SAES 3 Rel-8 C4 19/09/2007  06/03/2009  100% CP-090247
[##| 822 340057 Stage 3 for Interfaces EPC - non-3GPP IP access SAES 3 Rel-8 C4 05/02/2007  06/03/2009 100% CP-090247
[##| 823 340058 Stage 3 for AAA/HSS related SAES 3 Rel-8 C4 05/02/2007  05/12/2008 100% CP-090247
[##| 824 340059 Stage 3 for EPC - AAA interface SAES 3 Rel-8 C4 05/02/2007  05/12/2008 100% CP-090247
[##| 825 360018 Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with COMA SAES-SA-FP_n3 3 Rel-8 S2 25/06/2007  25/06/2007 100% -
[##| 826 350030 Single Radio Voice Call Continuity for 3GPP (SRVCC) SAES-SRVCC 2  Rel-8 S2,C1,C4  02/01/2007  06/03/2009 100% SP-070949
[##| 827 350130 Stage 2 for 2G/3G SRVCC SAES-SRVCC 3 Rel-8 S2 02/01/2007 18/09/2008  100% SP-070949
[##| 828 410005 Stage 3 for SRVCC in EPS SAES-SRVCC 3 Rel-8 C1 30/05/2008  06/03/2009 100% CP-080793
[##| 829 410006 MME to MSC interface for SRVCC SAES-SRVCC 3 Rel-8 C4 12/09/2008  06/03/2009 100% CP-080793
[##| 830 360020 Voice Call Continuity for CDMA2000 1X SAES-VCC_1X 2 Rel8 S2 25/06/2007  05/06/2008 100% SP-080132
[##| 831 350031 SAE impacts on IMS SAES-SA_IMS 2  Rel-8 S2 02/01/2007  05/06/2008 100% SP-080132
[##| 832 390036 CS Fallback in EPS SAES-CSFB 2  Rel-8 S2,C1,C4  12/03/2008  06/03/2009 100% SP-080097
[##| 833 400001 Stage 2 for CS Fallback in EPS SAES-CSFB 3 Rel-8 S2 12/03/2008  05/06/2008 100% SP-080097
[##| 834 400102 Stage 3 for CS Fallback in EPS SAES-CSFB 3 Rel-8 C1 30/05/2008  06/03/2009 100% CP-080791
[##| 835 400003 Stage 3 for CS Fallback in EPS SAES-CSFB 3 Rel-8 C4 30/05/2008  05/12/2008 100% CP-080791
[##| 836 390039 System enhancements for the use of IMS services in local breakout SAES-IMS_LBO 2 Rel-8 S2 12/03/2008  05/06/2008 100% SP-080090
[##| 837 390010 EPC Data Definitions EPC-OAM 2 Rel-8 S5 07/01/2008  12/03/2009 100% 10t applicable
[##| 838 380037 EPC Network Resource Model (NRM) Integration Reference Point (IRP) EPC-OAM 3 Rel-8 S5 07/01/2008  12/03/2009 100% SP-070737
[##| 839 390011 Performance measurements for EPC EPC-OAM 3 Rel-8 S5 22/02/2008  12/03/2009 100% SP-080061
[##| 840 380038 EPC Charging EPC-CH 2 Rel-8 S5 07/01/2008  12/03/2009 100% SP-070736
[##| 841 400104 Domain Name System Procedures for Evolved Packet Sy stem (DEPS) SAES-DEPS 2 Rel-8 C4 30/05/2008  06/03/2009 100% CP-080280
[##| 842 410007 InterWorking Function (IWF) between MAP based and D  iameter based intel SAES-MAP2Dian 2 Rel-8 C4 12/09/2008  06/03/2009 100% CP-080644
[##| 843 390021 CT6 aspects of SAE SAES 2 Rel-8 C6 07/03/2008  03/06/2011  99% CP-080164 ——I
[##| 844 390121 CT6 aspects of SAE SAES 3 Rel8 C6 07/03/2008  29/05/2009 100% CP-080164
[##| 845 420018 Test interworking of LTE Terminals with the USIM SAES-USIM_LTE 3 Rel-8 C6 05/12/2008  10/12/2010 100% CP-100598
[##| 846 490015 Test interworking of IP Multimedia Services Identity Module (ISIM) terminal SAES-ISIM_IMS_ 3 Rel-8 C6 17/09/2010  03/06/2011  95%  CP-100602 oy e——
[##| 847 390018 Issues for CT1 TR 24.801 SAES 2 Rel-8 Cl 04/01/2007  05/12/2008 100% CP-080068
[##| 848 390019 Issues for CT3 TR 29.804 SAES 2 Rel-8 C3 05/02/2007  12/09/2008 100% CP-080068
[##| 849 390020 Deleted - Issues for CT4 TR 29.803 SAES 2 Rel-8 C4 04/01/2007 12/09/2008  100% CP-080068
[##| 850 350029 Deleted (covered by 380068): Functions and procedures for SAE to support LCS SAES-SA-FP_LC 2 Rel-8 S2 03/03/2008 = 03/03/2008 100% -
[##| 851 350032 Deleted (covered by 380064): SAE aspects of Emergency Calls SAES-SA-EmCal 2 Rel-8 S2 03/03/2008 = 03/03/2008 100% -
[##| 852 340019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 CPC1 04/09/2007 = 27/09/2007  100% CP-060674
[##| 853 350019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 C1 04/09/2007 = 04/09/2007 100% CP-060674
[##| 854 340052 Deleted - Interoperability SAES-St3-interof 2 Rel-8 C1 14/03/2008 = 14/03/2008 100% CP-060674
[##| 855 350020 Deleted - CT3 aspects of SAES SAES-St3 2 Rel-8 C3 04/09/2007 = 04/09/2007  100% CP-060675
[##| 856 350021 Deleted - CT4 aspects of SAES SAES-St3 2 Rel-8 C4 04/09/2007 = 04/09/2007 100% CP-060676
[##| 857 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects) SAES-St3-sig 2 Rel8 C1 14/03/2008  14/03/2008  100% CP-060674
[##| 858 340027 Deleted - User and Control plane protocols SAES-St3-prot 2 Rel-8 C4 21/09/2007 = 21/09/2007 100% CP-060676
[##| 859 340037 Deleted - Architecture enhancements for non-3GPP accesses SAES-non_3GPF 2 Rel-8 S2 04/09/2007 = 04/09/2007  100% SP-060926
[##| 860 320030 Deleted - Stage 2 of architecture for the 3GPP System Architecture Evolution SAES-St2 2 Rel8 S2 02/10/2007 = 02/10/2007 100% SP-060926

Page 20




ID| ID |Jnique_IC Name Acronym Jtli | Release | Resource Start Finish % Hyperlink
et Names Complet [otr 3, 2011
Mar May | Jul

##| 861 350023 Deleted - SA aspects of System Architecture Evolution SAES-SA 2 Rel8 S2 12/04/2006 = 01/10/2007 100% -
|##| 862 450022 Conformance Test Aspects — Mobility management base  d on DSMIP DSMIPv6_UECoi 1 Rel-8 R5 18/09/2009 ~ 17/09/2010 100%  RP-090754
#| 863 370025 |MS Centralized Service Control (ICSRA) ICSRA 1 Rel8 S1,S2,CL( 03/09/2007 06/03/2009 100% SP-070924
#F| 864 380039 Stage 1 for ICSRA ICSRA 2  Rel8 S1 03/09/2007  12/03/2008 100% SP-070924
[##| 865 380040 Stage 2 for ICSRA ICSRA-St2 2  Rel8 S2 14/12/2007  05/06/2008 100% SP-070924
[##| 866 400205 Stage 3 for ICSRA — Protocol, Addressing, Subscribe  r Data ICSRA 2 Rel-8 C1,C3,C4  30/05/2008 06/03/2009 100% CP-091046
[##| 867 400005 CT1 aspects - Stage 3 for ICSRA ICSRA 3 Rel8 Cl 30/05/2008  06/03/2009 100% CP-091046
[##| 868 400006 CT3 aspects - Stage 3 for ICSRA ICSRA 3 Rel8 C3 30/05/2008  06/03/2009 100% CP-091046
[##| 869 400007 CT4 aspects - Stage 3 for ICSRA ICSRA 3 Rel8 C4 30/05/2008  05/12/2008  100% CP-091046
[##| 870 400105 Deleted - Stage 3 for ICSRA — 11 interface ICSRA 3 Rel-8 C1 30/05/2008 = 12/09/2008 100% CP-080492
|[##] 871 370059 |\MS Multimedia Telephony and Supplementary Services IMSTSS 1 Rel-8 S1,85CL( 02/05/2007 12/03/2009 100% 1ot applicable
##| 872 370060 General aspects of IMS Sup Services IMSSS-Gal 2 Rel-8 S1,C1,C3, 03/09/2007  06/03/2009 100% SP-070691
[##| 873 370023 Service and Capability for Core IMS - inclusion of TISPAN requirements TISCAPR8 3 Rel-8 S1 03/09/2007  14/12/2007 100% SP-070691
[##| 874 380001 Documentation of TISPAN R1 and R2 in CT1 REDOC_TIS-C1 3 Rel-8 C1 28/11/2007  12/09/2008 100% CP-080213
[##| 875 380002 Documentation of TISPAN R1 and R2 in CT3 REDOC_TIS-C3 3 Rel-8 C3 28/11/2007  06/03/2009 100% CP-080213
[##| 876 380003 Documentation of TISPAN R1 and R2 in CT4 REDOC_TIS-C4 3 Rel-8 C4 28/11/2007 12/09/2008 100% CP-080213
[##| 877 370062 IMS Multimedia Telephony Service IMS-MMTel 2  Rel8 S1,S5 10/09/2007  12/03/2009 100% 1ot applicable
[##| 878 370024 Merging TISPAN MMTel [requirements] for Common IMS TMMTEL 3 Rel-8 S1 10/09/2007  07/12/2007 100% SP-070569
[##| 879 380041 Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging MMTel-CH 3 Rel-8 S5 07/01/2008  12/03/2009 100% SP-080848
[##| 880 380006 Call Comp|etion on Busy Subscriber (CCBS)/Ca” Comp letion on Non-Reac CCBS_CCNR 2 Rel-8 C1,C3 02/05/2007  06/03/2009 100% CP-080215
[##| 881 380007 Stage 3 CCBS_CCNR CCBS_CCNR 3 Rel-8 C1 02/05/2007  06/03/2009 100% CP-080215
[##| 882 380008 Stage 3 CCBS_CCNR CCBS_CCNR 3 Rel-8 C3 02/05/2007  05/12/2008 100% CP-080215
[##| 883 390058 Flexible Alerting FA 2 Rel8 S1,C1 30/01/2008  06/03/2009 100% CP-080219
[##| 884 390059 Stage 1 FA FA 3 Rel-8 S1 30/01/2008  05/06/2008 100% -
[##| 885 390015 Stage 3 FA FA 3 Rel-8 C1 30/01/2008  06/03/2009 100% CP-080219
[##| 886 380009 Communication Wait on IMS CW_IMS 2  Rel8 C1,C3 30/11/2007  06/03/2009  100% CP-080214
[##| 887 380010 Stage 3 CW-IMS CW_IMS 3 Rel-8 C1 30/11/2007  06/03/2009 100% CP-080214
[##| 888 380011 Stage 3 CW-IMS CW_IMS 3 Rel-8 C3 30/11/2007  04/12/2008 100% CP-080214
[##| 889 380042 Advice of Charge (AoC) support in IMS Charging IMSTSS 2 Rel8 S5 07/01/2008  12/03/2009  100% SP-070739
[##| 890 370003 Add Interconnection Border Control Function (IBCF) to IMS Charging IMSTSS 2 Rel-8 S5 17/09/2007  12/03/2008 100% SP-070621
|[##| 891 390035 3GPP2 Input to Common IMS CIMS_3GPP2 1 Rel8 S1,52,S3( 07/03/2008 11/12/2008 100% SP-080220
##| 892 390050 Stage 1 CIMS_3GPP2 (SA1) CIMS_3GPP2 2 Rel-8 S1 12/03/2008  05/06/2008 100% SP-080220
[##| 893 390051 Stage 2 CIMS_3GPP2 (SA2) IMS_Common 2 Rel-8 S2 12/03/2008  05/06/2008 100% SP-080220
[##| 894 390052 Security CIMS_3GPP2 (SA3) IMS_Common 2 Rel-8 S3 12/03/2008  11/12/2008 100% SP-080220
[##| 895 390013 Stage 3 CIMS_3GPP2 (CT1) REDOC_3GPP2 2 Rel-8 C1 07/03/2008  05/12/2008 100% CP-080795
[##| 896 390026 Stage 3 CIMS_3GPP2 (CT3) REDOC_3GPP2 2 Rel-8 C3 07/03/2008  05/12/2008 100% CP-080795
[##| 897 390027 Stage 3 CIMS_3GPP2 (CT4) REDOC_3GPP2 2 Rel-8 C4 07/03/2008  11/12/2008 100% CP-080795
[##| 898 350005 |MS Enhancements for support of Packet Cable access PktCbl 1 Rel8 S2S3,CL( 06/12/2006 30/05/2008 100% 1ot applicable
##| 899 350008 IMS Enhancements for Cable Client Types and Deploym ent Models PktCbl-Deploy 2 Rel-8 S2,C1 05/02/2007 = 30/05/2008 100% SP-070105
[##| 900 350009 Architecture aspects of PktCbl-Deploy PktCbl-Deploy 3 Rel-8 S2 05/02/2007  06/12/2007 100% SP-070105
[##| 901 350010 CT1 aspects of PktChl-Deploy PktCbl-Deploy 3 Rel-8 C1 26/03/2007  30/05/2008 100% CP-070122
[##| 902 350011 IMS |nter.W0rking aspects in Support of Cable Regu| atory requirements PktCbl-Intw 2 Rel-8 S2,C1,C3 05/02/2007 = 14/03/2008 100% SP-070107
[##| 903 350012 Architecture aspects of PktCbl-Interwork PktCbl-Intw 3 Rel-8 S2 05/02/2007  14/09/2007 100% SP-070107
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##| 904 350013 CT1,CT3 aspects of PktCbl-Interwork PktCbl-Intw 3 Rel-8 C1,C3 26/03/2007 14/03/2008  100% CP-070575
[##| 905 340008 IMS Enhancements for Security Requirements in Suppo rt of Cable Deployr PktCbl-Sec 2 Rel-8 S3,C1,C3, 06/12/2006  30/05/2008 100% SP-060933
[##| 906 350033 SA3 aspects of PktChl-Sec PktCbl-Sec 3 Rel-8 S3 06/12/2006 ~ 12/03/2008 100% SP-060933
[##| 907 350006 CT1 aspects of PktChl-Sec PktCbl-Sec 3 Rel8 C1 26/03/2007  30/05/2008 100% CP-070124
[##| 208 380029 CT3 aspects of PktChl-Sec PktCbl-Intw 3 Rel-8 C3 26/03/2007  30/11/2007 100% CP-070124
[##| 909 350007 CT4 aspects of PktChl-Sec PktCbl-Sec 3 Rel-8 C4 26/03/2007  14/03/2008 100% CP-070124
[##| 910 360012 |MS System enhancements for corporate network acces s IMS_Corp 1 Rel8 S2,S1,CL( 22/06/2007 19/03/2010 100%  SP-080095
#| 911 390049 SAL1 aspects of IMS_Corp IMS_Corp 2  Rel8 S1 12/03/2008  05/06/2008 100% SP-080095
[##| 912 360014 SA2 aspects of IMS_Corp IMS_Corp 2  Rel8 S2 22/06/2007  18/09/2008 100% SP-080095
[##| 913 390022 CT1 aspects of IMS_Corp IMS_Corp 2  Rel8 Cl 07/03/2008  19/03/2010 100% CP-080220
[##| 914 390023 CT4 aspects of IMS_Corp IMS_Corp 2 Rel-8 C4 26/02/2008  05/12/2008 100% CP-080220
[##| 915 380069 Maintenance of TISPAN documentation MAINTISP 1 Rel-8 S2,CLC3, 02/07/2007 05/06/2008 100% 1ot applicable

[##| 916 380004 Maintenance of TISPAN R1 MAINT_R1 2 Rel-7 C1,C3,C4  09/11/2007  07/03/2008 100% CP-080211
[##| 917 380005 Maintenance of TISPAN R2 MAINT_R2 2 Rel-8 C1,C3,C4  09/11/2007  07/03/2008 100% CP-080229
[##| 918 380043 Documentation of TISPAN NGN R1 and R2 in 3GPP SA2 IMS_Comm_Doc 2  Rel-8 S2 14/01/2008  05/06/2008 100% SP-070823
[##| 919 380072 Maintenance of TISPAN release 1 common IMS IMS_Comm_Mtce 2 Rel-7 S2,S1 02/07/2007  06/12/2007 100% SP-080501
[##| 920 380044 Maintenance of TISPAN release 2 common IMS IMS_Comm_Mtce 2 Rel-8 S2 02/07/2007  06/12/2007 100% SP-070916
[##| 921 390056 |MS Service Continuity IMS-Cont 1 Rel8 S2S1Cl  12/03/2008 29/05/2009 100% SP-080092
##| 922 390072 Stage 1 IMS Service Continuity IMS-Cont 2 Rel-8 S1 12/03/2008  05/06/2008 100% SP-080092
[##| 923 390057 Stage 2 IMS Service Continuity IMS-Cont 2 Rel-8 S2 12/03/2008  05/06/2008 100% SP-080092
[##| 924 400011 Stage 3 IMS Service Continuity IMS-Cont 2 Rel8 C1 30/05/2008  29/05/2009 100% CP-080491
[##| 925 370078 Security Enhancements for IMS IMS-Sec 1 Rel-8 S3C1,C4 19/09/2006 ~ 06/03/2009 100% SP-070496
#| 926 360017 Stage 2 for IMS-Sec IMS-Sec 2  Rel8 S3 01/03/2007  11/12/2008 100% SP-070496
[##| 927 390054 CT1 part of Stage 3 for IMS-Sec IMS-Sec 2  Rel8 Cl 19/09/2006  05/12/2008 100% -
[##| 928 390154 CT4 part of Stage 3 for IMS-Sec IMS-Sec 2 Rel8 C4 07/06/2007  06/03/2009 100% -
[##| 929 380012 CT1 part of NASS Bundled Authentication NBA 2 Rel8 C1 14/11/2007  06/03/2009  100% CP-070781
[##| 930 380013 CT4 part of NASS Bundled Authentication NBA-CT4 2 Rel8 C4 14/11/2007  30/05/2008 100% CP-070781
[##| 931 34046 |MS initiated and controlled PSS and MBMS User Serv  ice IMS_PSS_MBMS 1 Rel-8 S2,C3,C4 12/03/2008  12/03/2009 100% SP-080201
[##| 932 713024 Multimedia interworking between IMS and CS networks MIW-IMS 1 Rel-8 C3,C4 23/09/2005  05/12/2008 100% CP-070729
##| 933 7013 Note: Stages 1 and 2 defined in earlier Release MIW-IMS 2 Rel-8 S2 23/09/2005  30/11/2005 100% -
[##| 934 7014 Stage 3 of MW-IMS MIW-IMS-St3 2  Rel8 C3 23/09/2005  30/11/2007 100% CP-070096
[##| 935 380021 Stage 3 for MW-IMS, MONA extension MIW-IMS 2  Rel8 C3 05/11/2007  05/12/2008 100% CP-070729
[##| 936 380022 Mn interface (MGCF — IM MGW) MIW-IMS 2 Rel8 C4 21/11/2007  05/12/2008 100% CP-070729
[##| 937 360029 IMS Stage 3 IETF Protocol Alignment IMSProtoc2 1 Rel8 C1 22/06/2007  06/03/2009 100% CP-080794
#i| 938 380014 |nterworking between User-to-User Signalling (UUS)  and SIP uusIW 1 Rel8 CLC3 30/11/2007 ~ 12/03/2009 100%  CP-070782
#| 939 380015 Stage 3 MGCF UUSIW uusIw 2  Rel8 Cl 30/11/2007  05/12/2008 100% CP-070782
[##| 940 380016 Stage 3 MGCF UUSIW uusIw 2  Rel8 C3 30/11/2007  12/03/2009 100% CP-070782
[#%| 941 380018 Support of Over|ap signalling Overlap 1 Rel-8 C3,C1,C4  30/11/2007  06/03/2009 100% CP-070731
#| 942 380019 Stage 3 Overlap (CT1) Overlap 2  Rel8 Cl 30/11/2007  06/03/2009 100% CP-070731
[##| 943 380020 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C3 30/11/2007 ~ 06/03/2009 100% CP-070731
[##| 944 380120 Stage 3 Overlap (CT4) Overlap 2 Rel-8 C4 30/11/2007 ~ 05/12/2008 100% CP-070731
[##| 945 380035 AS/MRFC Stage 2 and 3 MRFC_TS 1 Rel8 C1 14/11/2007 ~ 05/12/2008 100% CP-070784
##| 946 400012 |MS Restoration Procedures IMS_RP 1 Rel-8 C4C1 30/05/2008  06/03/2009 100% CP-080447
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##| 947 400026 IMS Restoration Procedures (CT4) IMS_RP 2 Rel8 C4 30/05/2008  06/03/2009 100% CP-080447
[##| 948 400027 IMS Restoration Procedures (CT1) IMS_RP 2 Rel8 Cl 30/05/2008  06/03/2009  100% CP-080447
|##] 949 410003 |MS Application Server Service Data Descriptions fo  r AS interoperabil MS_ASIO 1| Rel8|C4 12/09/2008|  06/03/2009 | 100% |  CP-080451
##| 950 340030 |-WLAN Network Selection Principle (NSP) IWLANNSP 1 Rel8 S1,C1,C6  14/06/2007 06/03/2009 100% SP-060932
#| 951 390024 Stage 1 for I-WLAN NSP IWLANNSP 2 Rel8 Sl 14/06/2007  14/06/2007 100% SP-060932
[##| 952 390025 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel8 C1 07/03/2008  06/03/2009 100% CP-080217
[##| 953 390125 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel8 C6 07/03/2008  11/12/2008 100% CP-080217
|##| 954 370049 \obility between 3GPP-WLAN Interworking and 3GPP Sy  stems IWLAN_Mob 1 Rel8 S2,C1 14/09/2007 = 06/03/2009  100% SP-070701
##| 955 380045 Stage 2: I-WLAN Mobility IWLAN_Mob 2 Rel8 S2 14/09/2007  05/06/2008 100% SP-070701
[##| 956 400013 CT1 aspects of I-WLAN Mobility IWLAN_Mob 2 Rel8 Cl 30/05/2008  06/03/2009 100% CP-080320
[##| 957 460006 Conformance Test Aspects — Mobility between 3GPP WL AN Interwort WLAN_Mob_UE 1 Rel-8 RS 04/12/2009  17/09/2010 100%  RP-091349
#| 958 7042 Ephancements for Voice Group Call Service (VGCS) Ap  plications (EV EVA 1 Rel8 S1,C1,C4,; 15/03/2006 18/09/2009 100% SP-070904
#E| 959 320021 SAL1 aspects of EVA EVA 2 Rel8 Sl 15/03/2006  06/12/2006 100% SP-070904
[##| 960 370019 VGCS/VBS and GPRS Interactions EVA 2 Rel8 Sl 03/09/2007  21/03/2008 100% SP-070653
[##| 961 320019 CT1 aspects of EVA EVA 2 Rel8 Cl 02/06/2006  18/09/2009 100% CP-060260
[##| 962 320020 CT4 aspects of EVA EVA 2 Rel8 C4 02/06/2006  30/11/2007 100% CP-060260
[##| 963 52148 GERAN2 aspects of EVA EVA 2 Rel8 G2 30/06/2006  22/02/2008 100% GP-071855
|[##] 964 31081 personal Network Management PNM 1 Rel-8 S1CLS3  11/07/2005 06/03/2009 100% SP-080327
#HE| 965 7012 Stage 1 for PNM PNM 2  Rel8 Sl 11/07/2005  31/07/2006 100% SP-080327
[#2| 966 350050 Stage 2 for PNM PNM 2 Rel8 C1 26/03/2007  05/12/2008 100% CP-080065
[##| 967 350041 Stage 3 for PNM PNM 2 Rel8 C1.C4 26/03/2007  06/03/2009  100% CP-080065
[##| 968 350001 CT1 aspects of Stage 3 PNM PNM 3 Rel-8 C1 26/03/2007 06/03/2009 100% CP-080065
[##| 969 350002 Deleted - CT4 aspects of Stage 3 PNM PNM 3 Rel-8 C4 26/03/2007 05/12/2008 100% CP-080065
[##| 970 340010 Key establishment between a UICC hosting device and a remote device PNM 2 Rel-8 S3 06/12/2006 ~ 30/10/2007  100% SP-060839
[##| 971 350049 Deleted - Actual Requirements of PNM PNM 2 Rel8 C1 26/03/2007  26/03/2007 100% -
[##| 972 330005 eCall Data Transfer EData 1 Rel8 S1C1 28/09/2006 ~ 06/03/2009  100% SP-060678
[##| 973 370081 eData Requirements EData 2 Rel8 Sl 28/09/2006  12/03/2008 100% SP-060678
[##| 974 400014 Transfer of data during an emergency call EData 2 Rel-8 C1 30/05/2008  06/03/2009 100% CP-080316
[##| 975 34042 gCall data transfer Phase 2: Comparison of alternat  ive in-band moder eCall_Phase2 1 Rel8 s4 06/12/2007 ~ 24/09/2009 100%  SP-070756
#| 976 450001 gCall Conformance Testing eCall_MSTest 1 Rel-8 G3new 04/09/2009  03/09/2010 100%  GP-091098
#| 977 450023 Conformance Test Aspects — non-modem procedures of eCall sessio UMTS_eCall UE 1 Rel-8 R5 18/09/2009 ~ 04/06/2010 100%  RP-090952
##| 978 380060 |P |nterconnection of Services IPinterc 1 Rel-8 S1S2S5( 16/08/2006 06/03/2009 100%  SP-080565
[##| 979 380061 Stage 1 for IPinterc IPinterc 2 Rel8 Sl 06/12/2007 ~ 12/03/2008 100% SP-080565
[##| 980 7005 System enhancements for interconnection interfaces between two IMSs ~ IMS_NNI 2 Rel-8 $2,85C3  16/08/2006  06/03/2009 100% SP-080554
[#2| 981 360024 Stage 2 for IMS_NNI IMS_NNI 3 Rel8 S2 22/06/2007  06/12/2007 100% SP-080554
[##| 982 360011 IMS inter-operator service interconnection interfac e FBI2-10PSI 3 Rel-8 C3 01/06/2007  06/03/2009 100% CP-080578
[##| 983 330011 Charging harmonization for NGN between 3GPP and ATl S-TMOC FBI2-TISP2-CH 3 Rel-8 S5 28/09/2006  07/12/2006 100% SP-060545
[##| 984 7007 Deleted - Protocol impact of FBI for TISPAN R2 FBI2-TISP2-c1 3 Rel-8 C1 16/08/2006 15/03/2007  100% -
[##| 985 7006 Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel 8 FBI2-TISP2-s2 3 Rel-8 S2 30/11/2007 30/11/2007  100% -
[##| 986 360025 Support of (G)MSC-S — (G)MSC-S Nc Interface based 0 n the SIP-I pro SIP_Nc 1 Rel8 C4C3 14/09/2007  06/03/2009  100% CP-080282
## | 987 410002 Stage 1 for SIP_Nc (covered by Feature IPinterc) IPinterc 2 Rel-8 S1 06/12/2007  12/03/2008 100% SP-070871
[##| 988 360026 SIP-I based circuit-switched core network; Stage 2 SIP_Nc-St2 2 Rel-8 C4 14/09/2007  05/12/2008 100% CP-080282
[##| 989 360027 Application of SIP-1 Protocols to Circuit Switched (CS) core network archite SIP_Nc-St3 2 Rel-8 C4 14/09/2007 ~ 05/12/2008 100% CP-080282
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##| 990 360028 Interworking between the 3GPP CS domain with SIP-I  as signalling protoco SIP_Nc 2 Rel-8 C3 14/09/2007  06/03/2009 100% CP-080282
|[##| 991 370051 Earthquake and Tsunami Warning System ETWS 1 Rel8 S1,S2,Cl( 10/09/2007  15/05/2009 100% SP-070815
##| 992 370052 Stage 1 for ETWS ETWS 2 Rel8 S1 10/09/2007  12/03/2008 100% SP-070815
[##| 993 380056 SA2 aspects of ETWS ETWS 2  Rel8 S2 14/01/2008  18/09/2008 100% SP-070815
[##| 994 400015 CT1 aspects of ETWS ETWS 2 Rel8 Cl 30/05/2008  05/12/2008 100% CP-080951
[##| 995 410021 CT4 aspects of ETWS ETWS 2 Rel8 C4 26/09/2008  05/12/2008 100% CP-080951
[##| 996 430045 ETWS primary notification message definition in GER AN ETWS 2 Rel-8 G2 12/03/2009  15/05/2009 100% SP-090154
|[##| 997 440011 Conformance Test Aspects — UMTS Earthquake and Tsun ~ ami Warnin ETWS_UMTS U 1 Rel8 Rs 29/05/2009  12/03/2010 100% RP-090467
#| 998 380059 |n Case of Emergency numbers storage and easy acces s on UICC ICE 1 Rel8 S1C6 13/03/2007  06/03/2009 100% SP-070944
##| 999 380159 Stage 1 for ICE ICE 2 Rel8 S1 13/03/2007  12/03/2008 100% SP-070944
[##]1000 380259 CT6 aspects of ICE ICE 2  Rel8 C6 13/03/2007  06/03/2009 100% SP-070944
|[##| 1001 330006 | gcal Charging Zone Requirements LCZR 1 Rel8 Sl 28/09/2006  12/03/2008 100%  SP-060482
##]1002 340029 Cystomized Alerting Tone (CAT) service CAT 1 Rel-8 S1,C1C3; 06/12/2006 18/09/2009 100% SP-070122
##| 1003 370028 Stage 1 for CAT CAT 2  Rel8 S1 06/12/2006  20/09/2007 100% SP-070122
|##] 1004 370029 TISPAN requirements for customized multimedia infor mation services TISCMI 2 Rel-8 Sl 03/09/2007 ~ 10/12/2007  100% SP-070880
[##] 1005 390014 IMS CAT Supplementary Service CAT-SS 2 Rel-8 Cl 21/04/2008  04/12/2008 100% CP-080496
[##] 1006 390071 CAT solution for voice and video call in CS domain CAT-SS 2 Rel-8 C3 12/03/2008  18/09/2009 100% CP-080496
[##]1007 410010 CAT Service in 3GPP CS domain CAT-3G_CS 2  Rel8 C4 12/09/2008  06/03/2009 100% CP-080445
[##] 1008 410015 CAT Service in 3GPP CS domain CAT-3G_CS 2 Rel8 Cl 12/09/2008  05/12/2008 100% CP-080445
|##| 1009 340031 Service-Level Interworking for Messaging Services MESSIW 1 Rel-8 S1,52,C3, 26/03/2007 06/03/2009 100% SP-070816
##| 1010 350047 Stage 1 for MESSIW MESSIW 2  Rel8 S1 26/03/2007  26/03/2007 100% SP-070816
[##] 1011 350048 Stage 2 for MESSIW MESSIW 2 Rel-8 S2 26/04/2007  07/03/2008 100% SP-070816
[##] 1012 400016 Stage 3 for MESSIW MESSIW 2 Rel-8 C3 30/05/2008  06/03/2009 100% CP-080773
[##] 1013 400017 Stage 3 for MESSIW MESSIW 2 Rel-8 Cl 30/05/2008  05/12/2008 100% CP-080773
|[##] 1014 340044 Multimedia Priority Service PRIOR 1 Rel-8 S1,C1,C3, 08/06/2006 18/09/2009 100% SP-060780
##| 1015 320023 Service Requirements for PRIOR PRIOR-EMR 2  Rel8 S1 08/06/2006  06/12/2007 100% SP-060780
[##]1016 340012 Stage 3 for PRIOR PRIOR 2  Rel8 Cl 01/12/2006  18/09/2009 100% CP-070576
[##]1017 370021 Stage 3 for PRIOR PRIOR 2  Rel8 C4 21/09/2007  06/03/2009 100% CP-070576
[## | s 370020 Deleted - Stage 3 for PRIOR PRIOR 2 Rel-8 C3 21/09/2007  29/05/2009 100% CP-070576
[##|1019 360010 OSA Rel-8 0sA8 1 Rel8 S1C5 23/08/2007  30/05/2008  100% SP-070692
[##] 1020 360004 OSA Stage 1 - Service Requirements 0SA8 2 Rel8 S1 23/08/2007  12/03/2008 100% -
[##] 1021 370034 OSA Stage 1 - NGN Service Requirement OSA8-IMS 2 Rel8 S1 03/09/2007  14/03/2008 100% SP-070692
[##]1022 360005 OSA Stage 2/3 enhancements 0SA8 2 Rel-8 C5 25/10/2007  30/05/2008 100% CP-080429
[ |4 370012 Deleted - Ensure Parlay-X composable with identity management frameworks, in particular L OSA8 3 Rel8 C5 25/10/2007 = 30/05/2008 100% CP-080429
[##| 1024 370013 Parlay-X Content Management web service (store/manage meta-data) OSA8 3 Rel-8 C5 25/10/2007  30/05/2008 100% CP-080429
[##| 1025 370014 Parlay-X Policy web service OSA8 3 Rel-8 C5 25/10/2007  30/05/2008 100% CP-080429
[##] 1026 370015 Parlay-X Terminal status web service OSA8 3 Rel-8 C5 25/10/2007  30/05/2008 100% CP-080429
[## |4 370016 Deleted - Identify communication format used by a particular application OSA8 3 Rel8 C5 25/10/2007 = 30/05/2008 100% CP-080429
[## |4 380047 Deleted - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-0717 OSA8 3 Rel-8 C5 05/12/2007 = 30/05/2008 100% CP-080429
[## | #### 380048 Deleted - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071€ OSA8 3 Rel8 C5 05/12/2007  30/05/2008 100% CP-080429
[## | #### 380049 Deleted - Topology Hiding (22.127 CR 0086 S1-071838) OSA8 3 Rel8 C5 05/12/2007  30/05/2008 100% CP-080429
[## | #### 380050 Deleted - Subscriber event notification (22.127 CR 0087 S1-071836) OSA8 3 Rel8 C5 05/12/2007 = 30/05/2008  100% CP-080429
[ |4 380051 Deleted - Event notification (22.127 CR 0088 S1-071762) OSA8 3 Rel-8 C5 05/12/2007 = 30/05/2008 100% CP-080429
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## |###H# 380052 Deleted - Access policy (22.127 CR 0089 S1-071763) OSA8 3 Rel-8 C5 05/12/2007 = 30/05/2008 100% CP-080429
[## |4 380053 Deleted - APl usage accounting (22.127 CR 0090 S1-071792) OSA8 3 Rel-8 C5 05/12/2007 = 30/05/2008 100% CP-080429
[##] 1035 380054 Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764) OSA8 3 Rel-8 C5 05/12/2007 ~ 30/05/2008 100% CP-080429
[## | #### 380055 Deleted - Service identification (22.127 CR 0095 S1-071837) OSA8 3 Rel8 C5 05/12/2007 = 30/05/2008  100% CP-080429
[##] 1037 390067 Framework Enterprise Operator (Service Subscription function) OSA8 3 Rel-8 C5 10/01/2008  30/05/2008 100% CP-080429
[##]1038 390068 Mobility Emergency Location OSA8 3 Rel-8 C5 10/01/2008  30/05/2008 100% CP-080429
[##]1039 390069 Connectivity Manager SCF OSA8 3 Rel-8 C5 10/01/2008  30/05/2008 100% CP-080429
[##] 1040 390070 PAM Presence Agent OSA8 3 Rel-8 C5 10/01/2008  30/05/2008 100% CP-080429
[##] 1041 360032 Paging Permission with Access Control (PPACR) PPACR 1 Rel8 S1Cl 12/06/2007  05/12/2008  100% SP-070501
#1042 370084 Stage 1 for PPACR PPACR-S1 2 Rel8 Sl 12/06/2007  14/09/2007 100% SP-070501
[##] 1043 380017 Stage 3 for PPACR (CT1) PPACR-CT1 2  Rel8 Cl 14/11/2007  05/12/2008 100% CP-070783
[##| 1044 490017 Conformance Test Aspects — Paging Permission with Access Contro PPAC_UEConTe 1  Rel-8 R5 17/09/2010  10/12/2010 100%  RP-100806
##11045 380063 Charging for multi-phases services CHRGMPH 1 Rel8 S1 06/12/2007  12/03/2008  100% SP-080053
##| 1046 380070 Stage 1 for CHRGMPH CHRGMPH-s1 2 Rel-8 S1 06/12/2007  12/03/2008 100% SP-080053
[##| 1047 380065 Home NodeB / eNodeB HomeNB 1 Rel-8 S1CLC4  06/12/2007  06/03/2009 100% SP-070952
[##] 1048 380066 Stage 1 for Home NodeB / eNodeB HomeNB-S1 2 Rel8 Sl 06/12/2007  12/03/2008  100% SP-070952
[##] 1049 420019 Support of Closed Subscriber Group (CSG) HomeNB 2 Rel8 C4 05/12/2008  06/03/2009 100%  non-existent
[##]1050 410012 CSG and Idle Mode Mobility for LTE Home eNodeB HomeNB-LTE 2  Rel8 Cl 12/09/2008  06/03/2009 100% CP-080498
[##]1051 410013 CSG and Idle Mode Mobility for 3G Home NodeB HomeNB-3G 2  Rel8 Cl 12/09/2008  06/03/2009 100% CP-080792
[##] 1052 390033 YTRA HNB HNB 1 Rel-8 RPS5 07/03/2008 ~ 04/06/2009 100% 10t applicable
[##] 1053 400053 Support of UTRA HNB HNB-supp 2  Rel8 R2 30/05/2008  06/03/2009 100% RP-080752
[##] 1054 400054 UTRAN Architecture for 3G HNB HNB-arch 2 Rel8 R3 30/05/2008  05/12/2008 100% RP-080487
[##] 1055 390034 FDD Home NodeB RF requirements HNB-RF 2 Rel8 R4 07/03/2008  06/03/2009 100% RP-080971
[##] 1056 420037 3G Home NodeB OAM&P Type 1 Management Interface HNB-3G_OAM 2 Rel8 S5 11/12/2008  04/06/2009 100% SP-080708
|##] 1057 430022 UTRA HNB — UE Conformance Testing HNB-UEConTest 1  Rel-8 RS 06/03/2009  04/06/2010 100% 10t applicable
##| 1058 430023 Conformance Test Aspects — UTRA HNB (FDD) HNB-UEConTest 2 Rel-8 R5 06/03/2009  04/06/2010 100% RP-090023
|[##| 1050 350015 | gwful Interception in the 3GPP Rel-8 Li8 1 Rel8 S3 12/03/2007  12/03/2009 100%  SP-070238
##11060 390046 Generic Bootstrapping Architecture Push Function GBAPush 1 Rel8 S3C1C4  12/03/2008 06/03/2009 100% SP-080133
#1061 390146 SA3 part of GBAPush (33.223) GBAPush 2 Rel8 S3 12/03/2008  05/12/2008 100% SP-080133
[##] 1062 390246 CT1 part of GBAPush GBAPush 2 Rel8 Cl 12/03/2008  06/03/2009  100% CP-090112
[##] 1063 390346 CT4 part of GBAPush GBAPush 2 Rel8 C4 12/03/2008  06/03/2009  100% CP-090112
[##| 1064 34045 Requirements and Test methods for Wideband Terminal s RETEM_WB_T 1 Rel8 S4 12/03/2008  11/12/2008  100% SP-080004
#E|1065 34043 Extending PSS and MBMS User Services for optimized ~ Mobile TV PSS_MBMS_OM 1 Rel-8 S4 06/12/2007 ~ 11/12/2008 100%  SP-070757
|##| 1066 400028 Encoding formats, transport formats and media descr iption signalling MTSI_emHI 1 Rel-8 S4C3C4  06/12/2007  12/03/2009 100% SP-080443
#1067 34041 MTSI Video - Dynamic Rate Adaptation/Signalling of  Image Size MTSI_eMHI-DRA 2  Rel-8 S4 06/12/2007  12/03/2009 100% SP-080246
[##| 1068 400018 CT3 part of Enhancement of interworking between MTS | and CS networks MTSI_eMHI 2 Rel-8 C3 30/05/2008  06/03/2009 100% CP-080774
[##] 1069 400020 CT4 part of Enhancement of interworking between MTS | and CS networks MTSI_eMHI 2 Rel-8 C4 30/05/2008  06/03/2009 100% CP-080774
[## | #### 400019 Deleted - CT1 part of Enhancement of interworking between MTSI and CS networks MTSI_eMHI 2 Rel-8 C1 30/05/2008 = 12/12/2008 100% CP-080774
[##] 1071 340063 OAM&P 8 OAM8 1 Rel8 S5C1C4  07/06/2007 04/12/2009 100% 1ot applicable
[##]1072 340064 Network Infrastructure Management OAM8-NIM 2 Rel-8 S5 07/06/2007  04/12/2009 100% )0t applicable
[## | 1073 35051 Telecom Management Methodology OAM8 3 Rel-8 S5 07/06/2007 ~ 12/03/2009 100% SP-070296
[## | 1074 35053 Advanced Alarming on Itf-N OAM8 3 Rel-8 S5 07/06/2007  12/06/2008 100% SP-070492
[##] 1075 35056 CN CsS Bearer Transport Network (BTN) relative NRM OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070300
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## (1076 390016 Alignment with eTOM and M.3060 architectural concepts OAM8 3 Rel-8 S5 22/02/2008  11/12/2008 100% SP-080068
[##| 1077 400030 IRP SOAP Solution Sets OAM8 3 Rel-8 S5 05/06/2008 ~ 12/03/2009 100% SP-090148
[##] 1078 450052 Create missing specifications for IRP XML definitions OAM8 3 Rel-8 S5 24/09/2009  04/12/2009 100% SP-090553
[## | ### 370002 Deleted - End point modelling for reference point OAMS8 3 Rel-8 S5 17/09/2007  11/12/2008 100% SP-070618
[##]1080 340065 Performance Management OAMS8-PM 2 Rel-8 S5 07/06/2007  12/03/2009 100% 10t applicable
[## 1081 35061 IP bearer network Performance measurement definitions OAM8 3 Rel-8 S5 07/06/2007  11/12/2008 100% SP-070301
[##] 1082 360001 HSUPA performance measurements OAM8 3 Rel-8 S5 07/06/2007  11/12/2008 100% SP-070835
[##] 1083 360002 Key Performance Indicators (KPIs) for UMTS and GSM OAMS8 3 Rel-8 S5 07/06/2007 12/03/2009 100% SP-070299
[##| 1084 340066 Trace Management OAMB8-Trace 2 Rel-8 S5C1,C3; 07/03/2008 05/12/2008 100%  )ot applicable
[##] 1085 11067 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C1 07/03/2008  05/12/2008 100% CP-080315
[##] 1086 400022 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C4 07/03/2008  05/12/2008 100% CP-080315
[## | #### 400021 Deleted - Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C3 07/03/2008 = 05/12/2008 100% CP-080315
|##| 1088 350016 Charging Management small Enhancements CH8 1 Rel8 S5 16/03/2006  11/12/2008 100% 1ot applicable
##)1089 350038 Online charging correlation CH8 2 Rel-8 S5 16/03/2006  14/12/2007 100% SP-070077
[##] 1090 360003 SMS online charging CH8 2 Rel-8 S5 07/06/2007 14/12/2007 100% SP-070293
| #1001 410045 Introduce Online Charging from SMS-SC into the SMS  Charging Specificati CH8 2  Rel-8 S5 18/09/2008 ~ 11/12/2008 100% SP-080463
[## |4 380046 Deleted - WLAN Offline Charging CH8 2 Rel-8 S5 07/01/2008 = 11/12/2008 100% SP-070750
[##] 1003 380024 Conferencing enhancements for Mp interface eMp 1 Rel-8 C4 30/11/2007 | 05/12/2008 100% CP-080725
##| 1094 380025 Stage 2 for eMp eMp 2 Rel8 C4 30/11/2007  05/12/2008 100% CP-080725
[##] 1095 380026 Stage 3 for eMp eMp 2 Rel8 C4 30/11/2007  05/12/2008 100% CP-080725
[##| 1006 320014 Contact Manager for 3GPP UICC applications eUPHBOOK 1 Rel8 C6 22/06/2006 ~ 05/12/2008  100% CP-080382
##|1097 320015 Requirements for Contact Manager eUPHBOOK-St1 2  Rel-8 C6 22/06/2006  21/12/2007 100% CP-080382
[##] 1098 350046 External interface for eUPHBOOK eUPHBOOK-Ext. 2 Rel-8 C6 07/05/2007  07/03/2008 100% CP-080382
[##] 1099 370004 Internal interface for eUPHBOOK eUPHBOOK-Int_: 2  Rel-8 C6 07/05/2007  05/12/2008 100% CP-080382
[## | s 320016 Deleted - Implementation of eUPHBOOK eUPHBOOK-St2! 2 Rel-8 C6 21/06/2007  21/06/2007  100% CP-060355
[##| 1101 20068 Rel-8 LTE — 3G Long Term Evolution - Evolved Packet ~ System RAN p LTE 1 Rel-8 RP,S5 25/09/2006 | 12/03/2009  100% RP-080747
##| 1102 330018 LTE — Physical Layer LTE-Phys 2  Rel8 Rl 25/09/2006  07/03/2008 100% RP-080747
[##]1103 330019 LTE — Radio Interface Layer 2 and 3 Protocol Aspect LTE-L23 2 Rel-8 R2 25/09/2006 ~ 05/12/2008 100% RP-080747
[##| 1104 330020 LTE — eUTRAN Interfaces LTE-interfaces 2 Rel-8 R3 25/09/2006  05/12/2008 100% RP-080747
[##| 1105 330021 LTE — Evolved UTRA and UTRAN RF Radio Transmission/ Reception, Syste LTE-RF 2 Rel-8 R4 25/09/2006  05/12/2008 100% RP-080747
[##| 1106 370046 LTE — FDD repeaters LTE-Repeaters 2 Rel-8 R4 14/09/2007  06/03/2009 100% RP-070749
[##] 1107 390001 E-UTRAN Data Definitions E-UTRAN-OAM 2  Rel-8 S5 17/09/2007  12/03/2009 100%  )ot applicable
[##] 1108 370001 Subscriber and Equipment Trace for E-UTRAN and EPC E-UTRAN-OAM 3 Rel-8 S5 17/09/2007  12/03/2009 100% SP-070617
[##] 1100 380036 E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP) E-UTRAN-OAM 3 Rel-8 S5 07/01/2008  12/03/2009 100% SP-070738
[##]1110 390002 Performance measurements for E-UTRAN E-UTRAN-OAM 3 Rel-8 S5 22/02/2008  12/03/2009 100% SP-080062
[##| 1111 390003 Key Performance Indicators (KPIs) for E-UTRAN E-UTRAN-OAM 3 Rel-8 S5 22/02/2008  12/03/2009 100% SP-080063
[##| 1112 390004 Self-Organizing Networks (SON) LTE_SON-OAM 2 Rel-8 S5 22/02/2008  11/12/2008 100% SP-080275
[##| 1113 390104 SON Concepts and requirements LTE_SON-OAM 3 Rel-8 S5 22/02/2008  11/12/2008 100% SP-080275
[##| 1114 390005 Self-Establishment of eNBs, including automated Software Management LTE_SON-OAM 3 Rel-8 S5 22/02/2008  11/12/2008 100% SP-080849
[##]1115 390006 SON Automatic Neighbour Relations (ANR) List Management LTE_SON-OAM 3 Rel-8 S5 22/02/2008  11/12/2008 100% SP-080066
(#1116 25029 Rel-8 LTE — Terminal Conformance Test Specification LTE-UEConTest 1  Rel-8 R5 01/06/2007  04/12/2009 100% 1ot applicable
## | 1117 25041 3G LTE — Terminal Protocol Conformance Test Specifi cations LTE-UEConTest. 2 Rel-8 R5 01/06/2007  04/12/2009 100% RP-080647
[##]| 1118 25042 2 Rel-8 R5 01/06/2007  04/12/2009 100% RP-080601
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#H | #iH# 410022 Deleted - LTE — Terminal Radio Transmission and Reception Conformance Test Specificatons ~ LTE-UEConTest. 2 Rel-8 R5 01/06/2007 = 12/12/2008 100% RP-080601
[##] 1120 350040 Rel-8 Improvements of the Radio Interface Rinimp8 1 Rel-8 RP 05/03/2007  06/03/2009 100% ot applicable

#1121 350034 UMTS 1500 MHz RINIMp8-UMTS1: 2  Rel-8 R4 05/03/2007  14/09/2007 100% RP-070078
[##] 1122 350035 UMTS 700 MHz FDD RInNImp8-UMTS7( 2  Rel-8 R4 05/03/2007 ~ 30/05/2008 100% RP-070127
[##] 1123 410018 UMTS 1880 MHz TDD RInNImp9-UMTS1¢ 2  Rel-8 R4 12/09/2008  06/03/2009 100% RP-080757
[##| 1124 380074 UMTS 2300 MHz TDD LCR RInNImp8-UMTS2: 2  Rel-8 R4 17/12/2007 ~ 12/09/2008 100% RP-071016
[##| 1125 350037 Further Improved Minimum Performance Requirements f or HSDPA UE (FI Rinimpg-2BIC 2 Rel-8 R4 05/03/2007  07/03/2008 100% RP-070254
[##| 1126 370032 CS Voice Service over HSPA RINImp8-CsHspa 2  Rel-8 R2 19/07/2007  07/03/2008 100% RP-070765
[##| 1127 370033 Performance requirements for 15 code reception with 16QAM/QPSK (FDD Rinimps-Hsdpal! 2  Rel-8 R4 11/06/2007  07/03/2008 100% RP-070745
[## | #### 350036 Deleted - UMTS 2300 MHz FDD/TDD RInimp8-UMTS2! 2 Rel-8 R4 05/03/2007 12/09/2008  100% RP-070128
#1120 25125 Rel-8 Improvements of the Radio Interface - UE Conf ~ ormance Testing RInmp-UEConTe 1 Rel-8 RS 01/06/2007 ~ 05/12/2008 100% 10t applicable

### | 1130 25050 Conformance Test Aspects — CS Voice Service over HS  PA RInImp8-CsHspa 2 Rel-8 R5 01/06/2007  12/09/2008 100% RP-080160
[##]1131 400055 Conformance Test Aspects — Performance requirements for 15 code recep RInimp8-UEConT 2 Rel-8 R5 07/03/2008  05/12/2008 100% RP-080311
#1132 370035 Rel-8 RAN improvements RANimp 1 Rel8 RP 04/06/2007 ~ 20/05/2009 100% 10t applicable

#1133 360013 Combination of 64QAM and MIMO for HSDPA (FDD) RANimp-64QamN 2  Rel-8 R1 04/06/2007 ~ 12/09/2008 100% RP-070500
[##]| 1134 370036 Improved L2 for uplink RANimp-UplinkLz 2  Rel-8 R2 14/09/2007  30/05/2008 100% RP-070717
[##]| 1135 370037 Enhanced Uplink for CELL_FACH State in FDD RANimp-UplinkEr 2 Rel-8 R2 14/09/2007  05/12/2008 100% RP-070677
[##]1136 370038 Enhanced UE Discontinuous Reception (DRX) for FDD RANImp-DRX 2 Rel-8 R2 14/09/2007  12/09/2008 100% RP-070679
[##]1137 370039 Enhancements for Serving Radio Network Subsystem (S RNS) Relocation | RANimp-SrnsRel 2 Rel-8 R3 14/09/2007  12/09/2008 100% RP-070759
[##] 1138 370040 Enhancements for FDD HSPA Evolution RANImp-HSPAE\ 2  Rel-8 R3,R2 14/09/2007 ~ 05/12/2008 100% RP-080830
[##] 1139 380075 64QAM for 1.28 Mcps TDD HSDPA RANimp-64Qaml 2  Rel-8 R1 04/12/2007  05/12/2008 100% RP-070924
[##| 1140 380076 Enhanced CELL_FACH state in 1.28 Mcps TDD RANimp-EnhStat 2 Rel-8 R2 04/12/2007 ~ 05/12/2008 100% RP-071038
[#2| 1141 390028 Continuous Connectivity for packet data users for 1 .28 Mcps TDD RANImp-LCRCP( 2  Rel-8 R1 07/03/2008  29/05/2009 100% RP-080085
[##| 1142 390029 HSPA VolP to WCDMA/GSM CS continuity RANImp-HSPAV( 2  Rel-8 R2 07/03/2008  06/03/2009 100% RP-080749
[##] 1143 390030 HS-DSCH Serving Cell Change Enhancements RANImp-HSDSCI 2 Rel-8 R2 07/03/2008  05/12/2008 100% RP-080227
[##| 1144 400050 MIMO for 1.28 Mcps TDD. Linked to Rel-8 Study on Sc  ope of future HSPA E RANimp-MIMOLC 2 Rel-8 R1,R4 01/11/2007  06/03/2009 100% RP-080485
[##| 1145 400052 Dual-Cell HSDPA operation on adjacent carriers RANimp-DCHSD 2 Rel-8 R1,R4 30/05/2008  11/12/2008 100% RP-080490
#1146 25126 Rel-8 RAN improvements - UE Conformance Testing RANimp-UEConT 1  Rel-8 R5 30/05/2008  17/09/2010 100% 1ot applicable

##| 1147 410020 Conformance Test Aspects — Combination of 64QAM and MIMO for HSDP RANimp-UEConT 2 Rel-8 R5 12/09/2008  04/12/2009 100% RP-080759
[##] 1148 400056 Conformance Test Aspects — Improved L2 for uplink RANimp-UEConT 2 Rel-8 R5 30/05/2008  18/09/2009 100% RP-080606
[##| 1149 440010 Conformance Test Aspects — 1.28 Mcps TDD Improved L 2 support for high RANimp-UEConT 2 Rel-8 R5 29/05/2009  17/09/2010 100% RP-090491
[##| 1150 400057 Conformance Test Aspects — 64QAM for 1.28 Mcps TDD HSDPA RANimp-UEConT 2 Rel-8 R5 30/05/2008  29/05/2009 100% RP-080334
[##] 1151 420015 Conformance Test Aspects — Dual-Cell HSDPA operatio  n on adjacent carrit RANimp-UEConT 2 Rel-8 R5 05/12/2008  04/06/2010 100% RP-080996
[##| 1152 430024 Conformance Test Aspects — Enhanced Uplink for CELL _FACH State in F[ RANimp-UEConT 2 Rel-8 R5 06/03/2009  04/06/2010 100% RP-090152
[##| 1153 430028 Conformance Test Aspects — Receiver Type3i RANimp-UEConT 2 Rel-8 R5 06/03/2009  04/12/2009 100% RP-090010
[##| 1154 440009 Conformance Test Aspects — Enhanced CELL_FACH State in LCR TDD RANimp-UEConT 2 Rel-8 R5 30/05/2009  17/09/2010 100% RP-090490
[##| 1155 450024 Conformance Test Aspects — Continuous Connectivity for packet data uset RANimp-UEConT 2 Rel-8 R5 18/09/2009  17/09/2010 100% RP-090751
[##| 1156 450025 Conformance Test Aspects — MIMO for 1.28 Mcps TDD RANimp-UEConT 2 Rel-8 R5 18/09/2009  04/06/2010 100% RP-100120
[##| 1157 450026 Conformance Test Aspects — HS-DSCH Serving Cell Cha  nge Enhancemen HSDSCH_UECor 2 Rel-8 R5 18/09/2009  19/03/2010 100% RP-090756
[##] 1158 360008 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast MBSFN-DOB 1 Rel8 R1 04/06/2007  05/12/2008 100% RP-081124
##| 1159 440008 Conformance Test Aspects — 3.84 Mcps TDD MBSFN Inte grated Mobj MBSFN_IMB_UE 1  Rel-8 R5 30/05/2009  19/03/2010 100% RP-090583
#1160 50583 GERAN support for GERAN - 3G Long Term Evolutionin  terworking ~ GELTE 1 Rel-8 GP,GLCL 08/09/2006 20/05/2011 88% GP-061757
## | 1161 51583 G1 part of GERAN support for GERAN - 3G Long Term E  volution interworki GELTE 2 Rel-8 G1 08/09/2006 ~ 20/02/2009 100% GP-061757
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## | 1162 52583 G2 part of GERAN support for GERAN - 3G Long Term E  volution interworki GELTE 2 Rel-8 G2 08/09/2006 ~ 20/02/2009 100% GP-061757
[##] 1163 53583 CT1 part of GERAN support for GERAN - 3G Long Term Evolution interworl GELTE 2 Rel-8 C1 08/09/2006 ~ 20/02/2009 100% GP-061757
[##]| 1164 54583 Testing for GERAN support for GERAN - 3G Long Term Evolution interwork GELTE 2 Rel-8 G3new 08/09/2006 ~ 20/05/2011  70% GP-061757
[## | 1165 55586 J-TDOA Enhancement GUTEN 1 Rel8 GP 18/05/2007  16/11/2007 100% GP-070865
[##| 1166 50587 GAN Enhancements GANENH 1 Rel8 GP 15/05/2007  04/09/2009 100%  GP-071484
[##| 1167 50588 Update to GAN specifications GANENH-SPEC 2 Rel-8 GP 31/08/2007 ~ 22/02/2008 100% GP-071560
[## | 1168 53089 Update TS 51.010 Mobile Station (MS) Conformance Sp ecification for GAN GANENH-MStest 2 Rel-8 G3new 15/05/2007  04/09/2009 100% GP-071563
[## 1169 50591 Apl|P (A_interface over |P) AolP 1 Rel-8 GP,S4,C4, 03/01/2000 11/12/2008 100% GP-081361
#1170 400041 GERAN aspects of AolP AolP 2  Rel8 GP 03/01/2000  21/11/2008 100% GP-081362
[##| 1171 400042 Media Requirements for CS over IP based User Plane AolP-CSolP 2 Rel-8 S4 05/12/2007  11/12/2008 100% SP-080444
[##| 1172 400024 Core Network Impacts for A-Interface User Plane ove rip AolP-CN 2 Rel-8 C4 30/05/2008  05/12/2008 100% CP-080722
[##]1173 400124 Core Network Impacts for A-Interface User Plane ove rip AolP-CN 2 Rel-8 C1 30/05/2008  05/12/2008 100% CP-080722
[##|1174 400224 Core Network Impacts for A-Interface User Plane ove rip AolP-CN 2 Rel-8 C3 30/05/2008  05/12/2008 100% CP-080722
[##| 1175 51147 New multicarrier BTS class MCBTS 1 Rel8 G1 31/08/2007 ~ 29/08/2008 100% GP-071542
[##| 1176 38001 SUppOft for Additional Navigation Satellite Systems (ANSS) for LCS ANSS 1 Rel-8 S1,G2 16/05/2008  11/12/2008 100% GP-081784
#1177 420038 Stage 1 for ANSS for LCS ANSS 2  Rel8 S1 11/12/2008  11/12/2008 100%  not applicable
[##]1178 38101 Support for Additional Navigation Satellite Systems (ANSS) for LCS ANSS 2  Rel8 G2 16/05/2008  21/11/2008 100% GP-081784
[##] 1179 400051 Support for Additional Navigation Satellite Systems (ANSS) for LCS RANiImp-ANSS 2 Rel-8 R2 30/05/2008  05/12/2008 100% RP-080346
[##|1180 51149 Conformance testing for the Latency Reductions feat  ure CTLATRED 1 Rel-8 G1,G3nev 22/02/2008 05/03/2010 100%  GP-080367
### | 1181 53090 MS conformance testing for the Latency Reductions f eature CTLATRED-MSte 2 Rel-8 G3new 22/02/2008  05/03/2010 100% GP-080368
[##] 1182 51150 BTS conformance testing for the Latency Reductions feature CTLATRED-BTSi 2  Rel-8 G1 22/02/2008  20/02/2009 100% GP-080369
##| 1183 53091 \|S conformance testing of changes introduced by WI "Support of Pa PSHCT-MStest 1 Rel-8 G3new 22/02/2008  21/11/2008 100%  GP-080411
#1184 320001 (Small) Technical Enhancements and Improvements for Rel-8 TEI8 1 Rel8 Al 01/01/2007 ~ 11/12/2008 100%  not applicable
#1185 400025 Test - (Small) Technical Enhancements and Improveme  nts for Rel-8  TEIB_Test 1 Rel8 R5G3new 07/03/2007 24/12/2010 100% not applicable
| 31067 Deleted - All-IP Network AIPN 1 Rel8 s1 28/06/2004  15/03/2006  100% SP-050181
[ | et 31068 Deleted - Stage 1 AIPN 2 Rel8 S1 28/06/2004  15/03/2006 ~ 100% SP-050181
[## |####t 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WLAN LCS4_IWLAN 1 Rel8 S2 28/09/2007  28/09/2007  100% SP-060818
[## | #### 330010 Deleted - never approved- FBI Phase 2 FBI2 1 Rel8 S2 28/09/2007 = 28/09/2007 100% -
[## |#### 330007 Deleted -Enhancements to BS30 Bearer service for Videotelephony BS30 1 Rel8 S1 15/03/2007 =~ 15/03/2007 100% SP-060484
[## |#### 370055 Deleted - IMS Enhancements Rel-8 IMS8 1 Rel-8 S1 03/09/2007 14/12/2007  100% -
[## |#### 400023 Deleted - Contact Manager Conformance Test specifications eUPHBOOK-Tes 1 Rel-8 C6 02/06/2008 = 19/03/2010 100% CP-080430
[## | s 400123 Deleted - Contact Manager for 3GPP UICC applications test specifications eUPHBOOK-Tes 2 Rel-8 C6 02/06/2008 = 19/03/2010 100% CP-080430
[ | 4 400223 Deleted - Contact Manager API for Java™ Card test specification eUPHBOOK-Tes 2 Rel-8 C6 02/06/2008 = 19/03/2010 100% CP-080430
A 53092 Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS dor SCSAGBCT-MSt 1  Rel-8 G3new 25/02/2008  04/09/2009 100% GP-080330
[## 1196 0 Release 8 Studies - 1 Rel-8 CP,GP,RP 07/10/2005 12/11/2010 100% -
(#1197 7026 Study on Customised Alerting Tone (CAT) Requirement s FS_CAT 1 Rel8 Sl 07/10/2005 ~ 14/09/2006 100%  SP-060474
#1198 7027 Study on Facilitating Machine to Machine Communicat  ion in GSM an FS_M2m 1 Rel8 Sl 04/11/2005 ~ 08/03/2007 100%  SP-050527
#1199 31089 Study on Network Composition FS_NetComp 1 Rel8 Sl 07/12/2005 ~ 12/12/2007 100%  SP-060478
#1200 320024 Study on Requirements of IMS Multimedia Conferencin g FS_IMSconf 1 Rel8 Sl 08/06/2006  12/09/2007 100%  SP-060479
##|1201 320025 Study on support of a Public Waming System FS_PWS 1 Rel8 s1 03/09/2007  14/03/2008 100% SP-080054
##|1202 330016 Study on paging Permission with Access Control FS_PPAC 1 Rel8 s1 28/09/2006 ~ 20/09/2007  100% SP-060785
##|1203 340033 Study on Non-3GPP access Network Selection Principl es (NSP) FS_N3GtoNSP 1 Rel8 s1 06/12/2006 ~ 05/06/2008 100% SP-080318
#1204 340034 Study on Value Added Services for Short Message Ser  vice FS_VAS4SMS 1 Rel-8 Sl 06/12/2006  07/12/2007 100%  SP-060786
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#1205 340035 Stydy on Service continuity between mobile and WLAN networks FS_SMLSWLAN 1 Rel-8 Sl 06/12/2006  06/12/2007 100% SP-060936
#1206 370086 Stydy on Services Alignment and Migration FS_ServAl 1 Rel8 Sl 06/12/2006 ~ 12/03/2008  100% SP-070126
#1207 32085 Stydy on 3GPP System Architecture Evolution FS_SAE 1 Rel8 S2,S3 03/12/2004 ~ 12/03/2009  100% SP-070163
## | 1208 32086 Stage 2 Interim conclusion for RAN Work to start FS_SAE 2 Rel-8 S2 03/12/2004  18/09/2008 100% SP-070163
[## | 1209 32087 Stage 2 study on 3GPP architectural development FS_SAE 2 Rel-8 S2 09/01/2006  18/09/2008 100% SP-070163
|## | 1210 7024 Security study for Inter-access mobility between no n-3GPP and 3GPP sysl FS_SAE 2 Rel-8 S3 03/09/2007  12/03/2009  100% SP-070163
[##| 1211 320028 Stydy on Stage 2 aspects of IMS Service Brokering FS_ISB_ST2 1 Rel8 S2 19/06/2006 ~ 18/09/2008 100%  SP-060443
#1212 7049 gtydy on IMS utilizing multicast bearer services FS_MLTICAST-IN 1 Rel-8 S2 22/03/2006  06/12/2007 100% SP-060148
#1213 350051 Stydy on Multimedia Session Continuity FS_MMSC 1 Rel8 s2 26/04/2007  05/06/2008  100% SP-070818
#1214 380034 Stydy on centralized IMS service control FS_ICS 1 Rel8 S251 23/10/2006  12/03/2008 100% SP-070494
## | 1215 370087 Study on centralized IMS services requirements FS_ICSs-s1 2 Rel-8 S1 05/03/2007  12/03/2008 100% SP-070494
[##] 1216 330012 Study on centralized IMS services control FS_IMS_CSC 2 Rel-8 S2 23/10/2006 ~ 12/03/2008 100% SP-070494
|##| 1217 380078 Stydy on Architecture of IMS based Customized Alert  ing Tone (CAT) FS_CAT-st2 1 Rel8 S2 04/12/2007  18/09/2008 100%  SP-070905
#1218 380085 Stydy on Home (e)NodeB Security FS_HNB_Sec 1 Rel8 S3 20/12/2007 ~ 12/03/2009 100%  SP-070783
#1219 360015 Stydy on Transferring of emergency call data—in-b  and modem soluti eCALLIBMS 1 Rel8 s4 07/12/2006 ~ 12/12/2007 100% SP-060935
#i|#m# 35065 Stydy on Element Operations Systems Function (EOSF) definition OAM7-NIM-EOS 1  Rel-8 S5 07/06/2007  12/06/2008 100% SP-070307
#E|# 35074 gtydy on SA5 MTOSI XML Harmonization OAMS-NIM-XML 1 Rel-8 S5 10/05/2006 ~ 12/09/2007 100% SP-070305
#1222 320006 Stydy on Common Profile Storage (CPS) Framework of  User Data for OAM7-CPS 1 Rel8 S5 03/07/2006 ~ 07/06/2007 100%  SP-060263
#i|1223 340036 Stydy on Management for LTE and SAE FS_OAM_LTE.S 1 Rel8 S5 07/12/2006  11/12/2008 100%  SP-060753
##|1224 350004 Stydy on Charging Aspects of 3GPP System Evolution FS_SAEcharg 1 Rel-8 S5 02/04/2007 ~ 06/12/2007 100%  SP-070174
#1225 7048 Stydy on AS-MRFC media server control protocol MRFC 1 Re8 Cl1 22/03/2006 ~ 13/06/2008 100%  CP-060180
#1226 350018 Stydy on IMS Restoration Procedures FS_IMS_RP 1 Rel8 C4 26/03/2007 ~ 30/05/2008 100%  CP-070031
#1227 360030 Stydy on IMS Application Server Service Data Descri  ptions for AS inte FS_MS_ASIO. 1 Rel-8 C4 14/09/2007 ~ 12/09/2008 100%  CP-070685
#1228 360031 Stydy on Customized Alerting Tone (CAT) solution fo  r voice and vide FS_CATWC_C 1 Rel-8 C4 14/09/2007 ~ 12/09/2008 100%  CP-070518
#1220 380023 Stydy on InterWorking Function between MAP based an  d Diameter b FS_MAP2Diam 1 Rel8 C4 30/11/2007  05/12/2008 100%  CP-070760
#1230 370041 Stydy on Scope of future HSPA Evolution for 1.28 Mc ~ ps TDD FS_RAN-LCRTD 1  Rel-8 R1 14/09/2007 ~ 30/05/2008 100%  RP-070748
##|1231 370042 Stydy on Synchronized E-DCH for UTRA FDD FS_RAN-Uplinks 1 Rel-8 R1 14/09/2007 ~ 07/03/2008 100%  RP-070678
#1232 360016 Stydy on Improved network controlled mobility betwe en LTE and 3G FS_RAN-LTEmol 1 Rel-8 R4 04/06/2007 ~ 03/12/2007 100%  RP-070511
#1233 350039 Stydy on 3G Home NodeB/eNodeB FS_RAN-HNBeN 1 Rel-8 R4 05/03/2007 ~ 30/05/2008 100%  RP-070257
#1234 50589 Stydy on A-interface over IP AINTIP 1 Rel8 GP 31/08/2007 ~ 22/02/2008 100%  GP-071562
#1235 50590 Stydy on Multi-User Reusing-One-Slot MUROS 1 Rel8 GP 16/11/2007 ~ 12/11/2010 100%  GP-072033
#1236 51148 Stydy on Optimized Transmit Pulse Shape for Downlin ~ k EGPRS2-B  WIDER 1 Rel8 Gl 16/11/2007 ~ 21/05/2010 100%  GP-072026
## | #### 350017 Deleted - Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems FS_SM3GWLAN 1 Rel-8 S2 20/03/2007 = 18/09/2008 100% SP-070106
[## | #### 370044 Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks FSSCMobToW 1 Rel8 S1 03/09/2007 | 14/12/2007 100% SP-070557
[## | #### 380068 Deleted - Study on Evaluation of LCS Control Plane Solution for EPS FS_LCS_EPS 1 Rel-8 S2 14/01/2008 = 30/05/2008 100% SP-070819
[## | #### 380080 Deleted - Study on HS-PDSCH serving cell change enhancements FS_RAN-HSPDS 1 Rel-8 R4 17/12/2007 ~ 07/03/2008 100% RP-071044
[## | #### 390032 Deleted - Study on Dual-Cell HSDPA operation FS_RAN-DCHS 1 Rel-8 R1 15/08/2007  06/03/2009 100% RP-080228
[ | 1242 0 Release 7 Features - 1 Rel-7 CP,GPRP 02/05/2005 06/12/2007 100% -
|##| 1243 732097 |dentification of Communication Services in IMS ServiD 1 Rel7 S2S1,CL! 02/05/2005 14/09/2007 100% SP-060293
[## | 1244 32106 TR on ServiD ServID 2 Rel-7 S2 02/05/2005  21/03/2006 100% SP-060293
[## | 1245 32107 Stage 1,2 of ServID ServID 2 Rel-7 S1,S2 11/11/2005  31/05/2006 100% SP-060293
[##| 1246 320010 Stage 3 of ServID ServiD 2 Rel-7 C1 31/03/2006  15/03/2007 100% CP-060259
[## | 1247 7035 Charging of ServiD ServiD 2 Rel-7 S5 31/03/2006 ~ 14/09/2007 100% SP-060293
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#1248 32116 Supporting Globally Routable User Agent URISs in IMS GRUU 1 Rel-7 S2S1Cl  14/11/2005 15/06/2007 100% SP-050633
#i | HHH#HE 7009 Deleted - TR on GRUU GRUU 2 Rel-7 S2 14/11/2005  14/09/2006 100% SP-050633
[##] 1250 7010 Stage 1,2 of GRUU GRUU 2 Rel-7 S1,S2 03/07/2006 ~ 29/09/2006 100% SP-050633
[##] 1251 320011 Stage 3 of GRUU GRUU 2 Rel-7 C1 02/06/2006  15/06/2007 100% CP-060358
[##| 1252 7038 Multimedia Telephony Service for IMS MTSI 1 Rel7 S1,C1,84  01/02/2006  15/06/2007 100% SP-060224
## | 1253 7039 Stage 1 of MTSI MTSI-REQ 2 Rel-7 S1 01/02/2006  29/09/2006 100% SP-060224
[## | 1254 7037 Stage 3 of MTSI MTSI 2 Rel-7 C1 10/03/2006 ~ 14/06/2007 100% CP-060257
[##] 1255 7040 Media handling and interaction in MTSI MTSI-MHI 2 Rel-7 S4 15/03/2006 ~ 15/03/2007 100% SP-060225
[ | ettt 7023 Deleted - duplicates UID7039 - IMS Multimedia Telephony Service MMTEL 2 Rel-7 S1 15/06/2007 15/06/2007  100% SP-050387
|##| 1257 350147 Myltimedia Telephony Service for IMS (MTSI) - UE Co  nformance Testi MTSFUEConTes: 1 Rel-7 Rs 19/09/2007  12/03/2009  100% RP-080605
#1258 377001 T|SPAN requirements for Multimedia Telephony with P~ STN/ISDN sim TMMTEL? 1 Rel7 s1 18/09/2007  06/12/2007 100%  SP-070568
#1259 387001 Maintenance of TISPAN release 1 common IMS MCIMSTR1 1 Rel7 S2 18/09/2007  06/12/2007 100% SP-070915
[##| 1260 387002 SA1 aspects of MCIMSTR1 MCIMSTR1-S1 2 Rel-7 S1 18/09/2007  06/12/2007 100% SP-070915
[##| 1261 387003 SA2 aspects of MCIMSTR1 MCIMSTR1-S2 2 Rel-7 S2 18/09/2007  06/12/2007 100% SP-070915
[##| 1262 32045 pPS domain and IMS impacts for supporting IMS Emerge  ncy calls EMC1 1 Rel7 S2S1 18/09/2000  15/06/2007  100% SP-050604
## | 1263 1314 Service Requirements for IP-based emergency calls EMC1 2 Rel-7 S1 18/09/2000  25/06/2004 100% SP-050604
[##] 1264 32046 Study on Stage 2 for IMS-level solution EMC1 2 Rel-7 S2 26/02/2003  16/09/2005 100% SP-050604
[##] 1265 32080 Study on Stage 2 for GPRS-level solution EMC1 2 Rel-7 S2 14/10/2004  08/12/2005 100% SP-050604
[## | 1266 32100 Stage 2 Specification Phase - IMS-level EMC1 2 Rel-7 S2 05/09/2005  09/06/2006 100% SP-050604
[ | it 32101 Deleted - Stage 2 Specification Phase - GPRS-level EMC1 2 Rel-7 S2 02/03/2007  02/03/2007  100% SP-050604
[## | 1268 1653 Emergency Call Enhancements for IP& PS Base d Calls — stage 3 EMC1 2 Rel-7 C1 09/01/2006 = 15/06/2007 10 0% CP-050529
[## ] 1269 1315 CT1 IMS aspects to support IMS Emergency sessions EMC1 3 Rel-7 C1 09/01/2006 ~ 15/06/2007 100% CP-050529
[ | ettt 13028 Deleted - CT3 IMS aspects to support IMS Emergency sessions EMC1 3 Rel-7 C3 08/05/2006 = 15/09/2006 100% CP-050529

[ | ettt 13031 Deleted - CT3 PS domain aspects to support IMS Emergency sessions EMC1 3 Rel-7 C3 08/05/2006 = 15/09/2006 100% CP-050529

[## | 1272 1646 CT1 PS domain aspects to support IMS Emergency sessions EMC1 3 Rel-7 C1 09/01/2006 =~ 15/06/2007 100% CP-050529
[##| 1273 14026 CT4 PS domain aspects to support IMS Emergency sessions EMC1-GPRSc4 3 Rel-7 C4 09/01/2006 ~ 01/06/2007 100% CP-050529
|[##| 1274 11065 |MS Support of Conferencing IMSconf 1 Relk7 C1 04/11/2005 ~ 15/03/2007 100%  CP-070120
#1275 34033 performance Characterization of VoIMS over HSDPA\EU L channels  VolMS-PCVoIMS 1 Rel-7 S4 15/03/2005 ~ 06/12/2007 100%  SP-050089
[##| 1276 31062 \WLAN-UMTS Interworking Phase 2 WLAN2 1 Rel7 S1 05/01/2004 ~ 07/06/2005 100% SP-030712
## | 1277 31057 Stage 1 on Session Continuity WLAN-SC 2 Rel-7 S1 05/01/2004  11/06/2004 100% -
[##] 1278 32096 Stage 2 on Session Continuity: covered by SAE WLAN-SC 2 Rel-7 S2 07/06/2005  07/06/2005 100% -
[##| 1279 32110 WLAN Interworking — Private Network access from WLA N 3GPP [P A WLANPNA 1 Rel7 S2C1C3; 10/10/2005 26/09/2006 100% SP-050489
## | 1280 32111 WLAN-PNA - Stage 2 WLANPNA-st2 2 Rel-7 S2 10/10/2005  23/06/2006 100% SP-050489
[## | 1281 11059 WLAN-PNA - Stage 3 WLANPNA-st3 2 Rel-7 C1,C3,C4 01/02/2006 =~ 26/09/2006 100% CP-060256
[## | 1282 11064 CT1 aspets for WLAN-PNA WLANPNA-st3 3 Rel-7 C1 01/02/2006  26/09/2006 100% CP-060256
[## | 1283 13027 CT3 aspets for WLAN-PNA WLANPNA-st3 3 Rel-7 C3 01/02/2006 =~ 26/09/2006 100% CP-060256
At 14024 Deleted - CT4 aspets for WLAN-PNA WLANPNA-st3 3 Rel-7 C4 01/02/2006 = 26/09/2006 100% CP-060256
|##|1285 32092 Ephancements to support QoS provisioning over 3GPP/  WLAN Interw WLANQOS 1 Rel-7 S2,C4Cl  14/03/2005 09/03/2007 100% SP-050682
#i | HHHHE 7015 Deleted - TR on support of QoS on WLAN WLANQOS 2 Rel-7 S2 14/03/2005  31/01/2006 100% SP-050682
[## | 1287 7016 Stage 2 on support of QoS over 3GPP/WLAN interworking WLANQOS 2 Rel-7 S2 01/02/2006 ~ 30/06/2006 100% SP-050682
[## | 1288 14028 Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking WLANQOS 2 Rel-7 C4 22/09/2006 ~ 09/03/2007 100% CP-060418
[##] 1289 340005 Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking WLANQOS 2 Rel-7 C1 04/09/2006  30/11/2006 100% CP-060418
[##]1290 32079 | gcation Services enhancements LCS3 1 Rel-7 S1S2,GP, 28/06/2004 17/12/2007 100% SP-040682
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## | 1291 32093 Stage 2 for LCS3 (including IMS emergency location aspects) LCS3 2 Rel-7 S2 31/12/2004  15/09/2006 100% SP-050119
[## | 1292 50558 LCS Enhancements related to Location-Based Services LCS3-LBS 2 Rel-7 GP 03/01/2005  31/08/2007 100% GP-050265
[##] 1293 14025 CT4 aspects for LCS UEPos-LBS LCS3-UEPos-LB! 2 Rel-7 C4 02/01/2006 ~ 01/12/2006 100% CP-050240
[#2| 1204 20042 UE positioning - Velocity LCS3-UEPos-Vel 2  Rel-7 R2 15/03/2005  15/09/2006 100% RP-050300
[## | 1295 20012 Inclusion of Up|ink TDOA UE positioning method in t he UTRAN specificati( LCS3-UEPos-UT 2 Rel-7 R2 15/09/2004  17/12/2007 100% RP-040387
[## | 1296 31052 LCS for 3GPP Interworking WLAN LCS3-IWLAN 2 Rel-7 S1 28/06/2004  02/03/2007 100% SP-060291
[## | 1297 32077 FS on 3GPP system to WLAN Interworking with LCS LCS3-IWLAN-FS 3 Rel-7 S1 28/06/2004  30/06/2006 100% SP-060291
[ | ettt 32108 Deleted - Study of work on an LCS architecture for I-WLAN. LCS3-IWLAN-FS 3 Rel-7 S2 26/06/2006 ~ 02/03/2007 100% SP-060291
[##] 1299 340007 Stage 2 for LCS architecture for I-WLAN LCS3-IWLAN 3 Rel-7 S2 23/10/2006  02/03/2007 100% SP-060818
[ | ettt 20030 Deleted - UE positioning Rel-7 LCS3-UEpos 2 Rel-7 RP 15/09/2004 = 17/12/2007 100% -
[ | 1ttt 20054 Deleted - RAN2 aspects for LBS LCS3-UEPos-LB! 2 Rel-7 R2 15/06/2005  15/06/2005 100% -
[##] 1302 31084 \BMS Enhancements MBMSE 1 Rel-7 SLRLC3  11/07/2005 30/11/2007 100% SP-050389
[## 1303 340041 Stage 1 of MBMSE MBMSE 2 Rel7 s1 11/07/2005  08/12/2005 100% SP-050389
[##| 1304 340042 MBMS FDD Physical layer Enhancements MBMSE-RANPhy 2  Rel-7 R1 15/12/2006  04/06/2007 100% RP-070226
[##| 1305 340043 MBMS TDD Physical layer Enhancements MBMSE-RANPhy 2  Rel-7 R1 15/12/2006  04/06/2007 100% RP-070241
[##] 1306 350022 MBMS Low Chip Rate TDD Physical Layer Enhancement MBMSE-RANPhy 2  Rel-7 R1 16/03/2007  10/09/2007  100% RP-070253
[##| 1307 340046 MBMS Mz interface MBMSMz 2 Rel7 C3 04/12/2006  30/11/2007 100% CP-070109
|##] 1308 400058 \IBMS - UE Conformance Testing MBMSE_UECon” 1 Rel-7 RS 01/06/2007 ~ 04/12/2009 100% 10t applicable
### | 1309 25049 Conformance Test Aspects — MBMS TDD Physical layer Enhancements — ) MBMSE-RANPhy 2 Rel-7 R5 01/06/2007  12/09/2008 100% RP-080155
[##]1310 400059 Conformance Test Aspects — MBMS LCR TDD Physical La  yer Enhancemet MBMSE-RANPhy 2 Rel-7 R5 30/05/2008  18/09/2009 100% RP-080318
[##] 1311 400060 Conformance Test Aspects — MBSFN for FDD MBMSE-UEConT 2  Rel-7 R5 30/05/2008  04/12/2009 100% RP-080336
[##|1312 34038 MIBMS User Service Extensions MBMSUSE 1 Rel7 s4 07/12/2005 ~ 07/06/2007 100%  SP-050838
(#1313 31051 Advanced Global Navigation Satellite System (A-GNSS ) concept LCS3-AGNSS 1 Rel-7 SL,GP,R2  28/06/2004  31/08/2007 100% SP-040681
#1314 50548 Towards A-GNSS Concept AGNSS-GP 2 Rel7 GP 28/06/2004  31/08/2007 100% GP-042677
[##] 1315 20050 Global Navigation Satellite System (GNSS) in UTRAN LCS3-GNSS-UTF 2 Rel-7 R2 15/12/2005  04/06/2007 100% RP-060211
[ | et 50551 Deleted - Towards A-GNSS Concept GNSS 2 Rel-7 S1 16/02/2007  16/02/2007  100% GP-042677
[##]1317 50581 A-GPS Minimum Performance GAGR 1 Rel7 GP 28/04/2006  31/08/2007 100%  GP-060834
(#1318 31048 USSD message delivery and transfer to USIM USSD-USIM 1 Rel7 S1C6 05/03/2004  12/08/2005 100% SP-040104
## | 1319 31060 Stage 1 USSD-USIM 2 Rel-7 S1 18/03/2004  15/10/2004 100% SP-040104
[##] 1320 43008 Alignment with requirements regarding USSD usage USSD-USIM 2 Rel-7 C6 05/03/2004  12/08/2005 100% TP-040069
[##| 1321 31063 Combinational Services csics 1 Rel7 S1,S2,CL! 17/01/2005 06/03/2006 100%  SP-050228
[##] 1322 31064 Stage 1 for CSICS CsICs 2 Rel-7 S1 17/01/2005  09/06/2005 100% SP-050228
[## | 1323 32084 Stage 2 for CSICS CsICs 2 Rel-7 S2 17/01/2005  15/07/2005 100% SP-050228
[## | 1324 11054 Stage 3 for CSICS CN aspects CsICs 2 Rel-7 C1 02/05/2005  06/03/2006 100% CP-060105
[## | 1325 34031 Stage 3 for codec aspects CSICS-Codec 2 Rel-7 S4 15/03/2005  07/12/2005 100% SP-050091
[##| 1326 31065 CAMEL Trunk Triggers TTCAMEL 1 Rel-7 S1,C4 17/12/2004  05/12/2005 100% SP-040743
## | 1327 31066 Stage 1 for CAMEL Trunk Triggers TTCAMEL 2 Rel-7 S1 17/12/2004  05/12/2005 100% SP-040743
[##] 1328 14017 CAMEL Trunk Originated Trigger Detection Points CamelR7 2 Rel-7 C4 17/12/2004  05/12/2005 100% NP-040550
#1320 31088 |\S Service Brokering enhancements ISB 1 Rel7 Sl 07/12/2005  13/03/2006  100% SP-050830
#1330 320027 Stage 1 for ISB ISB-s1 2 Rel7 s1 07/12/2005  13/03/2006 100% SP-050830
(#1331 11045 Ephancements of VGCS for public authority officials EVGCS 1 Rel-7 SLCLC4, 27/082004 15/06/2007 100% SP-040304
## | 1332 31061 Stage 1 EVGCS 2 Rel-7 S1 27/08/2004  27/08/2004 100% SP-040304
[##]1333 11056 Architecture and protocol aspects EVGCS 2 Rel-7 C1,c4 27/08/2004  15/06/2007 100% CP-050528
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## | 1334 11062 CT1 aspects of EVGCS EVGCS 3 Rel-7 C1 27/08/2004  15/06/2007 100% CP-050528
[##] 1335 14022 CT4 aspects of EVGCS EVGCS 3 Rel-7 C4 27/08/2004  10/03/2006 100% CP-050528
[##] 1336 752076 GERAN?2 aspects EVGCS 2  Rel7 G2 27/08/2004  16/02/2007 100% GP-071855
[##]1337 1105 |mprovements of VGCS for parallel use of services IVGCS 1 Rel7 S1 15/03/2005 ~ 15/03/2007 100% SP-070167
[## 1338 31070 Service Requirements for VGCS improvements IVGCS 2 Rel-7 S1 15/03/2005  08/06/2005 100% SP-070167
[## 1339 32090 Stage 2 modifications for VGCS improvements IVGCS 2 Rel-7 C1 01/12/2005  14/03/2007 100% NP-050141
[## | 1340 11057 Protocol aspects IVGCS 2 Rel-7 C1 01/12/2005  15/03/2007 100% NP-050141
[##] 1341 11063 CT1 aspects of IVGCS IVGCS 3 Rel-7 C1 01/12/2005  15/03/2007 100% CP-070118
[ | ettt 14023 Deleted - CT4 aspects of IVGCS IVGCS-St3-c4 3 Rel-7 C4 09/03/2007 = 09/03/2007 100% NP-050141
|##]1343 31071 OSA Rel-7 0SsA7 1  Rel-7 S1C5 15/03/2005  08/06/2007  100% SP-050183
[## | 1344 31072 Service Requirements for OSA Service Broker OSA7-SB 2 Rel-7 S1 15/03/2005  08/06/2005 100% SP-050183
[## | 1345 43011 Stage 2 OSA API Service Brokering OSA7-SB 2 Rel-7 C5 28/04/2006 ~ 01/12/2006 100% CP-060607
[## | 1346 7017 Stage 3 OSA API Service Brokering OSA7-SB 2 Rel-7 C5 28/04/2006 ~ 01/12/2006 100% -
[## | 1347 15039 OSA Stage 2/3 enhancements OSA7 2 Rel-7 C5 28/04/2006  08/06/2007 100% CP-070200
[##] 1348 7018 Parlay X Message Broadcast Web Service OSA7 3 Rel-7 C5 28/04/2006  01/12/2006 100% -
[##] 1349 7019 Parlay X Geocoding Web Service OSA7 3 Rel-7 C5 28/04/2006  01/12/2006 100% -
[##] 1350 7020 Parlay X Application driven QoS Web Service OSA7 3 Rel-7 C5 28/04/2006  09/03/2007 100% -
[##] 1351 340001 Parlay-X Device Capabilities and Configuration OSA7 3 Rel-7 C5 26/10/2006  08/06/2007 100% -
[##| 1352 340002 Parlay-X Multimedia Streaming Session Management Web Service OSA7 3 Rel-7 C5 26/10/2006  09/03/2007 100% -
[##| 1353 340003 Parlay-X Multimedia Multicast Control Web Service OSA7 3 Rel-7 C5 26/10/2006  09/03/2007 100% -
[##| 1354 340004 OSA API Conference Call Control SCF OSA7 3 Rel-7 C5 26/10/2006 ~ 09/03/2007 100% -
[##|1355 31053 Selective Disabling of UE Capabilities SDoUE 1 Rel-7 S1,52C1l  24/01/2005  15/06/2007 100% SP-050182
[##] 1356 32088 Stage 1 of SDoUE SDoUE-CR 2 Rel-7 S1 24/01/2005  08/12/2006 100% SP-050182
[ | ettt 32089 Deleted - TR on different possible architectures SDoUE-FS 2 Rel-7 S2 21/03/2005  16/12/2005 100% SP-050182
[##] 1358 7036 Stage 3 of SDoUE SDoUE 2 Rel-7 C1 10/03/2006 ~ 15/06/2007 100% CP-070121
[## 1359 7041 Network selection enhancements (NSP) NSP-CR 1 Rel7 S1 15/03/2006  15/06/2007 100% SP-060220
[##] 1360 320012 Stage 1 of NSP NSP-TS 2 Rel-7 S1 15/03/2006  06/12/2006 100% SP-060220
[##] 1361 320013 Procedural aspects of NSP NSP-CR 2 Rel-7 C1 02/06/2006  15/06/2007 100% CP-060357
[##| 1362 25048 Network selection enhancements (NSP) - UE Conforman  ce Testing  NSP-CR_UECon 1  Rel-7 Rs 01/06/2007 ~ 05/12/2008 100% RP-080135
[##|1363 32064 Access Class Barring and Overload Protection ACBOP 1 Rel7 S2C1 15/03/2004  08/09/2006 100% SP-040338
[##] 1364 32065 TR on Stage 2 ACBOP 2 Rel-7 S2 15/03/2004  31/03/2005 100% SP-040338
[##] 1365 11048 Stage 3 CN aspects of ACBOP ACBOP 2 Rel-7 C1 06/06/2005 ~ 31/01/2006 100% -
A 20010 Deleted - Potential impact on lu interface Overload functionality ACBOP 2 Rel-7 RP 15/03/2004 = 15/03/2004 100% -
[ | et 20009 Deleted - Extra ACBOP information in RAN ACBOP 2 Rel-7 RP 15/03/2004  15/03/2004  100% -
[ | et 50117 Deleted - Extra ACBOP information in GERAN ACBOP 2 Rel-7 GP 08/09/2006 = 08/09/2006 100% -
|[##|1369 32074 System enhancements for fixed broadband access to | MS FBI 1 Rel-7 S2,53,S5( 05/11/2003  14/03/2007 100% SP-060145
[## | 1370 7001 TISPAN Rel 1 related aspects FBI-TIS1 2 Rel-7 S2 05/11/2003  09/03/2007  100% -
[##] 1371 32075 Stage 2 of FBI for TISPAN R1 FBI-TIS1 3 Rel-7 S2 14/10/2004  08/03/2006 100% -
[## ] 1372 11050 Protocol impact of FBI for TISPAN R1 FBI-TIS1 3 Rel-7 C1 05/11/2003  09/03/2007 100% NP-040618
[## | 1373 11060 CT1 aspects of FBI for TISPAN R1 FBI-TIS1 4 Rel-7 C1 05/11/2003  30/11/2006 100% NP-040618
[## | 1374 13025 CT3 aspects of FBI for TISPAN R1 FBI-TIS1 4 Rel-7 C3 05/11/2003  08/12/2006 100% NP-040618
[## | 1375 14020 CT4 aspects of FBI for TISPAN R1 FBI-TIS1-st3-c4 4 Rel-7 C4 13/01/2006 ~ 09/03/2007 100% NP-040618
[##] 1376 33027 Security Enhancements for FBI FBI-ISE 3 Rel-7 S3 28/06/2005  08/12/2005 100% SP-050395
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## 1377 7002 PacketCable Related aspects FBI-PCBL 2 Rel-7 S2,S5,C1 01/02/2006 = 14/03/2007 100% SP-060145
[##] 1378 7003 Stage 1,2 of FBI for PacketCable FBI-PCBL 3 Rel-7 S2 01/02/2006 ~ 15/12/2006 100% SP-060145
[##] 1379 7004 Protocol impact of FBI for PacketCable FBI-PCBL 3 Rel-7 C1 01/05/2006 ~ 14/03/2007 100% -
[##] 1380 7032 SA5 Charging aspects of FBI for PacketCable FBI-PCBL-CH 3 Rel-7 S5 31/03/2006  07/12/2006 100% SP-060145
[##|1381 32081 Support of SMS over generic 3GPP IP access SMSIP 1 Rel7 S2,C4,C1  14/10/2004  14/06/2007 100% SP-060658
## | 1382 32094 FS on SMSIP SMSIP 2 Rel-7 S2 14/10/2004  13/06/2005 100% SP-060658
[## | 1383 32095 Stage 2 for SMSIP SMSIP 2 Rel-7 S2 08/06/2005  15/09/2006 100% SP-060658
[##]1384 310001 Stage 3 for SMSIP SMSIP-St3 2 Rel-7 C4,C1 08/06/2005  14/06/2007 100% CP-060697
[##| 1385 310002 CT1 aspects for SMSIP SMSIP 3 Rel-7 C1 08/06/2005  14/06/2007 100% CP-060697
[##| 1386 310003 CT4 aspects for SMSIP SMSIP-St3-c4 3 Rel-7 C4 08/06/2005  01/06/2007 100% CP-060697
|##]1387 32082 Eyolution of Policy Control and Charging PCC 1 Rel7 S2,S5C3, 14/10/2004  30/11/2007 100% SP-060217
Ht | HiHH 32102 Deleted - TR for PCC PCC 2 Rel-7 S2 14/10/2004  29/12/2005 100% SP-060217
[## | 1389 32103 Stage 2 for PCC PCC 2 Rel-7 S2 04/07/2005  15/09/2006 100% SP-060217
[## | 1390 32109 Evolution of policy control and flow based bearer level charging PCC 2 Rel-7 S2 01/08/2006 ~ 29/12/2006 100% SP-060217
[##] 1391 7033 SA5 Charging aspects of PCC PCC-CH 2 Rel-7 S5 31/03/2006 ~ 15/06/2007 100% SP-060217
[##] 1392 13029 Gx reference point for Policy and Charging Control PCC-Gx 2 Rel-7 C3 02/12/2005  30/11/2007 100% CP-060434
[## ] 1393 13030 Rx reference point for PCC CT3 aspects PCC-Rx 2 Rel-7 C3,Cl 02/12/2005  30/11/2007 100% CP-060435
[##] 1394 310006 PCC-Rx CT3 aspects PCC-Rx-c3 3 Rel-7 C3 02/12/2005  30/11/2007 100% CP-060435
[## | 1395 7008 PCC-Rx CT1 aspects PCC-Rx-Gx-c1 3 Rel-7 C1 02/12/2005  15/06/2007 100% CP-060435
[##| 1396 32091 \/pice call continuity between CS and IMS (incl. 'W  LAN) vce 1 Rel7 S2,S1,85( 31/12/2004  15/06/2007 100% SP-060292
## | 1397 32104 TR for VCC VCC 2 Rel-7 S2 31/12/2004  08/12/2005 100% SP-060292
[##] 1398 31085 Stage 1 for VCC vCC 2 Rel-7 S1 17/03/2005  28/09/2005 100% SP-060292
[## ] 1399 32105 Stage 2 for VCC vCC 2 Rel-7 S2 06/09/2005  08/09/2006 100% SP-060292
[## | 1400 35079 SA5 Charging aspects of VCC VCC-CH 2 Rel-7 S5 17/03/2006  14/06/2007 100% SP-060292
[## | 1401 11058 Stage 3 for VCC vCC 2 Rel-7 C1,C4 01/02/2006 ~ 15/06/2007 100% CP-070186
[## | 1402 11066 CT1 aspects of VCC VCC 3 Rel-7 C1 01/02/2006  15/06/2007 100% CP-070186
[## | 1403 14027 CT4 aspects of VCC VCC-St3-c4 3 Rel-7 C4 09/06/2006  09/03/2007 100% CP-070186
[ | et 13032 Deleted - CT3 aspects of VCC VCC 3 Rel-7 C3 02/11/2006 = 02/11/2006  100% CP-070186
[## 1405 7046 One Tunnel solution for optimization of Packet Data Traffic OPTUNEL 1 Rel7 S2 27/03/2006 ~ 31/10/2007  100% SP-060819
## |####H# 320002 Deleted - Study on Stage 2 for One Tunnel solution OPTUNEL-Study 2 Rel-7 S2 27/03/2006 ~ 15/09/2006 100% SP-060819
[##| 1407 340013 One Tunnel Deployment Guideline OPTUNEL-Guide 2 Rel-7 S2 23/10/2006  31/10/2007 100% SP-060819
[##| 1408 320003 Stage 2 specification for One Tunnel solution OPTUNEL-Stage 2 Rel-7 S2 11/09/2006  15/12/2006 100% SP-060819
|[##| 1400 320020 CS| Terminating Session handling Cslterms 1 Rel7 S2C1 08/06/2006 ~ 15/06/2007 ~100% SP-060437
##| 1410 340014 Stage 2 of CStermS CSltermS 2 Rel-7 S2 08/06/2006  02/03/2007 100% SP-060437
[##] 1411 340015 Stage 3 of CStermS CSltermS 2 Rel-7 C1 14/12/2006 ~ 15/06/2007 100% CP-070239
[ | s 340011 Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling CSltermS 2 Rel-7 C1 09/03/2007 = 09/03/2007 100% CP-060647
#1413 33022 | jperty Alliance and 3GPP Security Interworking LibSec 1 Rel7 S3 10/03/2005  30/11/2006 100% SP-050145
#1414 33023 Tryst Requirements for Open Platforms in 3GPP TrustOP 1  Rel7 S3 03/01/2005 ~ 30/11/2006 100% SP-040863
#1415 33024 Development of UEA2 and UIA2 AIgQUEA2 1 Rel7 S3 01/12/2004  09/12/2005 100% SP-040864
##11416 33026 | qwful Interception in the 3GPP Rel-7 architecture LI-7A 1 Rel7 s3 28/06/2005 ~ 08/12/2005 100%  SP-050237
#1417 33028 Key establishment between a UICC and a terminal KeyEstUTerm 1 Rel7 s3 07/12/2005 ~ 28/09/2006 100%  SP-050780
##]1418 330008 NDS Authentication Framework Extension for Transpor  t Layer Securi NDSAFTLS 1 Rel7 s3 28/09/2006  06/12/2006 100%  SP-060507
##)1419 732030 SEC7 1 Rel-7 S3,C1,C4 12/09/2005  30/11/2006 100% =
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## (1420 732031 HTTPS connection between a UICC and a NAF SEC7-HSUN 2 Rel-7 S3,C1 12/09/2005  12/09/2005 100% SP-050573
[##| 1421 732032 2G GBA: 2G SIM usage in 3GPP GAA framework SEC7-2GGBA 2 Rel-7 S3 12/09/2005  05/12/2005 100% SP-050576
[##| 1422 732033 Generic Authentication Architecture usage extensions and optimizations SEC7-GAA2 2 Rel-7 S3 12/09/2005  30/11/2006 100% SP-060429
[## ]| 1423 32034 SS7 TCAP security Gateway SEC7-NDS-TCAF 2 Rel-7 S3,C4 12/09/2005  14/08/2006 100% SP-050579
[##| 1424 310004 SA3 aspects of SEC7-NDS-TCAPsec SEC7-NDS-TCAF 3 Rel-7 S3 12/09/2005  10/03/2006 100% SP-050579
[##]| 1425 310005 TCAPsec Gateway SEC7-TCAP 3 Rel-7 C4 03/04/2006  14/08/2006 100% CP-060170
[##| 1426 711052 |\S Stage 3 IETF Protocol alignment IMSProtoc 1 Relk7 C1 10/12/2004 ~ 14/03/2007 100%  CP-060101
| 1427 7043 |nteroperability between VGCS/VBS and A/Gb flexibil ity VGCSFlex 1 Rel-7 C1,C4 22/03/2006  09/03/2007  100% CP-060102
## | 1428 7044 CT1 aspects of VGCSFlex VGCSFlex 2 Rel-7 C1 22/03/2006 ~ 30/10/2006 100% CP-060102
[## | 1429 7045 CT4 aspects of VGCSFlex VGCSFlex-c4 2 Rel-7 C4 22/03/2006  09/03/2007 100% CP-060102
[##]1430 13023 DIAMETER on the GGSN Gi interface DIAMGi 1 Rel7 C3 10/09/2004 ~ 08/12/2006 100%  CP-060431
[##| 1431 13022 DIAMETER on the PDG Wi interface DIAMWi 1 Rel7 C3 10/09/2004 ~ 08/12/2006 100%  CP-060432
#1432 13033 |nterworking between the 3GPP CS domain with BICC 0 1 ISUP as sigi ExtSIPI 1 Rel7 C3 22/09/2006 ~ 22/07/2008 100%  CP-070101
##]1433 340047 ppU multiplexing at Nb Interface with IP transport NbIPMux 1 Rel7 C3 04/12/2006 ~ 22/07/2008 100%  CP-070105
#1434 14012 Mp (MRFC - MRFP) interface Mp 1 Rel-7 C4Cl 13/02/2006 ~ 08/06/2007  100% CP-070246
## | 1435 11061 CT1 aspects of Mp Mp 2 Rel-7 C1 13/02/2006  13/02/2006 100% CP-070246
[ | ettt 13026 Deleted - CT3 aspects of Mp Mp 2 Rel-7 C3 22/09/2006 ~ 22/09/2006 100% -
[##| 1437 320009 Procedures description Mp-PROCc4 2 Rel-7 C4 02/06/2006  09/03/2007 100% CP-070246
[## | 1438 14021 Stage 3 Mp-St3c4 2 Rel-7 C4 13/02/2006  08/06/2007 100% CP-070246
|##| 1430 340016 Routeing of MT-SMS via the HPLMN SMSviaH 1 Rel7 c4cC1 01/12/2006 ~ 09/03/2007 100%  CP-070032
##]1440 350003 Mobile Termination whilst the MS is moving to anoth  er MSC MTmovMS 1 Rel7 c4 09/03/2007 ~ 31/05/2007 100%  CP-070334
#1441 743009 |S|M API for Java Card APIJAVA 1  Rel7 C6 14/03/2005 ~ 27/07/2007 100% CP-050145
[##| 1442 440042 Rel-7 (U)SIM API Testing (TS 31.213) USIM_API_test 1 Rel-7 C6 30/05/2009  19/03/2010 100% CP-090450
##]1443 330001 High speed interface between the UICC and the ME HsI 1 Rel7 C6 22/09/2006  30/11/2007 100% CP-070259
#1444 34030 \ideo Codec Performance Requirements VICPer 1 Rel7 s4 03/01/2005 ~ 07/06/2007 100%  SP-040836
##]1445 34032 Dynamic and Interactive Multimedia Scenes DIMS 1 Rel7 s4 15/03/2005 ~ 07/06/2007 100%  SP-050195
##]1446 34034 3G-324M Video Telephony Call Setup Times Improvemen ts VTCSTI 1 Rel7 s4 08/06/2005 ~ 27/09/2006 100%  SP-050404
##|1447 34035 Optimizations for Multimedia Telephony over IMS OMTIMS 1 Rel7 sS4 28/09/2005  28/09/2005 100% SP-060226
| #iH 34037 Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services OMTIMS-CAIJMP 2 Rel-7 sS4 28/09/2005  28/09/2005 100% SP-050432
[##]1449 34036 End-to-End Multimedia Services Performance Metrics E2EMSPM 1 Rel7 s4 28/09/2005  15/03/2007 100% SP-050433
|[##| 1450 34039 packet Switched Streaming Enhancements PSSe 1 Rel7 s4 08/06/2006 ~ 07/06/2007  100% SP-060361
#1451 35041 OAM&P Rel-7 OAM7 1 Rel7 S5 02/09/2005  26/06/2007 ~ 100% TR 30.817
[## | 1452 35042 Network Infrastructure Management OAM7-NIM 2 Rel-7 S5 02/09/2005  14/06/2007 100% -
[## | 1453 35044 Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network) OAM7-NIM 3 Rel-7 S5 02/09/2005  14/06/2007 100% SP-050302
[## | 1454 35046 Co-operative Element Management interface (CO-OP) (Study + Implementation) OAM7-NIM 3 Rel-7 S5 02/09/2005  15/03/2007 100% SP-050304
[## | 1455 35047 Network Management (NM) Itf-N performance criteria OAM7-NIM 3 Rel-7 S5 02/09/2005  14/06/2007 100% SP-050305
[## | 1456 35048 Delta synchronization between IRP Manager and IRP Agent (Study + Implementation) OAM7-NIM 3 Rel-7 S5 02/09/2005  14/06/2007 100% SP-050306
[## | 1457 35049 Subscription Management (SuM) IRP Solution Sets OAM7-NIM 3 Rel-7 S5 02/09/2005 ~ 07/12/2006 100% SP-060739
[## | 1458 35050 Integration Reference Point (IRP) Security Management OAM7-NIM 3 Rel-7 S5 02/09/2005  15/03/2007 100% SP-050308
[## | 1459 35052 Partial suspension of Itf-N during maintenance/testing (Study + Implementation) OAM7-NIM 3 Rel-7 S5 02/09/2005  14/06/2007 100% SP-050310
A 35054 Deleted - Management of Legacy Equipment OAM7-NIM 3 Rel-7 S5 02/09/2005 = 15/12/2006 100% SP-050312
A 35055 Deleted - Rules for Vendor Specific Extensions OAM7-NIM 3 Rel-7 S5 02/09/2005 = 15/03/2007 100% SP-050313
[## | 1462 35064 Backward and Forward Compatibility of IRP systems OAM7-NIM 3 Rel-7 S5 02/09/2005  14/06/2007 100% SP-050630
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## | 1463 35071 Repeater Network Resource Model (NRM) definition OAM7-NIM 3 Rel-7 S5 13/02/2006  07/12/2006 100% SP-050731
[## | 1464 35072 UTRAN radio channel power monitoring OAM7-NIM 3 Rel-7 S5 13/02/2006  15/03/2007 100% SP-050733
[##| 1465 340009 Notification XML Schema OAM7-NIM 3 Rel-7 S5 07/12/2006 ~ 15/03/2007 100% SP-060754
[## | 1466 35043 Performance Management OAM7-PM 2 Rel-7 S5 02/09/2005  14/06/2007 100% -
[## | 1467 35057 Performance measurements definition for CN CS OAM7-PM 3 Rel-7 S5 02/09/2005  15/03/2007 100% SP-050315
[## | 1468 35058 Enhancement UTRAN performance measurements definition OAM7-PM 3 Rel-7 S5 02/09/2005  14/06/2007 100% SP-050316
[## | 1469 35059 Add TDD specific counters in Performance measurement OAM7-PM 3 Rel-7 S5 02/09/2005  07/12/2006 100% SP-050317
[## | 1470 35060 ATM bearer network Performance measurements OAM7-PM 3 Rel-7 S5 02/09/2005  15/03/2007 100% SP-050318
[## | 1471 35069 Performance measurements definition for IMS OAM7-PM 3 Rel-7 S5 02/09/2005  14/06/2007 100% SP-050631
[## ]| 1472 35073 HSDPA performance measurements OAM7-PM 3 Rel-7 S5 13/02/2006  14/06/2007 100% SP-060379
[## ] 1473 35039 Trace Management OAM7-Trace 2 Rel-7 S5 02/09/2005  26/06/2007 100% SP-050628
[## | 1474 35040 End-to-end Service Level tracing for IMS OAM7-Trace 3 Rel-7 S5 11/11/2005  15/03/2007 100% SP-050627
[## | 1475 35062 Trace record content for UTRAN TDD OAM7-Trace 3 Rel-7 S5 02/09/2005  07/12/2006 100% SP-050628
[## | 1476 35063 IRP for Subscriber and Equipment Trace Management OAM7-Trace 3 Rel-7 S5 02/09/2005  14/06/2007 100% SP-050629
[ | ettt 11046 Deleted - SIP enhancements for trace OAM7-Trace 3 Rel-7 C1 15/06/2007 = 26/06/2007  100% -
[ | ettt 35070 Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Managemen OAM7-Trace 3 Rel-7 S5 02/09/2005 = 15/12/2006 100% SP-050629
|##| 1479 320007 Charging Management small Enhancements Rel-7 CH7 1 Rel7 S5 22/05/2006  14/06/2007 100% -
##| 1480 320008 Alternate Charged Party (ACP) for IMS CH7-IMS-ACP 2 Rel-7 S5 22/05/2006 ~ 14/06/2007 100% SP-060442
[##] 1481 330004 Align 3GPP Charging with OMA PoC Enabler Release 2.0 CH7-PoC 2 Rel-7 S5 28/09/2006  14/06/2007 100% SP-060546
[## | 1482 2468 Multiple-Input Multiple-Output (MIMO) antennas MIMO 1 Rel7 R1,R5 14/03/2003  07/03/2008  100% RP-030192
##| 1483 21006 MIMO - Physical layer MIMO-Phys 2  Rel7 Rl 12/09/2003  15/03/2007 100% RP-030192
[##| 1484 22003 MIMO - Layer 2,3 aspects MIMO-L23 2  Rel7 R2 12/09/2003  15/03/2007 100% RP-030192
[##| 1485 23008 MIMO - lub/lur Protocol Aspects MIMO-lurlub 2 Rel7 R3 14/03/2003  15/03/2007 100% RP-030192
|##| 1486 24008 MIMO - RF Radio Transmission/Reception, System Perf  ormance Requirem MIMO-RF 2 Rel-7 R4 12/12/2003  17/09/2007  100% RP-030192
[## | 1487 25036 UE Conformance Testing for Mu|tip|e Input Mu|tip|e Output antennas (M|M| MIMO-UEConTe: 2 Rel-7 R5 09/03/2007 = 07/03/2008 100% ; Work Items
[## | 1488 25037 Conformance Test Aspects — Multiple Input Multiple Output Antennas (MIMO) for FDD MIMO-UEConTes 3 Rel-7 R5 09/03/2007  07/03/2008 100% 5 Work_ Items
|[##| 1480 20028 Rel-7 Improvements of the Radio Interface Rinimp 1 Rel7 RP 15/09/2004 ~ 04/06/2007 ~ 100% -
#1490 20060 Extended UMTS 1.7/2.1 GHz RINMp-UMTS17: 2  Rel-7 R4 15/03/2006  15/12/2006 100% RP-060180
[##| 1491 20067 UMTS 2.6 GHz 7.68 Mcps TDD RINIMp-UMTS26\ 2 Rel-7 R4 15/06/2006  15/09/2006 100% RP-060349
[##| 1492 20021 UMTS 2.6 GHz RINIMp-UMTS26( 2  Rel-7 R4 15/09/2004  14/06/2005 100% RP-040397
[##] 1493 20025 UMTS 2.6 GHz TDD RINIMp-UMTS26( 2  Rel-7 R4 15/12/2004  14/12/2005 100% RP-040553
[##| 1494 20027 UMTS 900 MHz RINIMp-UMTS90( 2  Rel-7 R4 15/12/2004  14/12/2005 100% RP-040541
[##] 1495 20043 UMTS 1700 MHz RINMp-UMTS17( 2  Rel-7 R4 15/03/2005  14/12/2005 100% RP-050385
[## | 1496 20024 UE Antenna Performance Evaluation Method and Requir ements RInimp-UEANt 2 Rel-7 R4 15/12/2004  04/06/2007 100% RP-050122
[## | 1497 20045 Improved Performance Requirements for HSDPA UE base  d on Rx Diversit) RInlmp-HSPerf-T 2 Rel-7 R4 15/03/2005  15/03/2005 100% RP-050362
[##| 1498 20062 Additional minimum UE performance requirement for n on-HSDPA channe RInimp-RxDiv 2 Rel-7 R4 15/09/2005 = 15/12/2006  100% B
[## | 1499 20048 Additional minimum UE performance requirement for DL physical channels in support of DCI' RInlmp-RxDiv-DC 3 Rel-7 R4 15/09/2005  14/06/2006 100% RP-060185
[## | 1500 7028 Additional minimum UE performance requirement for downlink physical channels in support « RInlmp-RxDiv-ME 3 Rel-7 R4 15/03/2006 ~ 15/12/2006 100% RP-060183
[## ] 1501 7029 Additional minimum UE performance requirement for downlink physical channels in support « RInlmp-RxDiv-EC 3 Rel-7 R4 15/03/2006  15/12/2006 100% RP-060184
A 20049 Deleted Improved support of gaming over HSDPA/EDCH RInImp-Gaming 2 Rel-7 R2 15/12/2005  15/12/2006 100% J{_Work_Items
[ | et 20047 Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External RInImp-UMTS26( 2 Rel-7 R4 15/09/2005  15/09/2005 100% -
|[##|1504 25025 Rel-7 Improvements of the Radio Interface - UE Conf — ormance Testing RInimp-UEConTe 1 Rel-7 RS 11/11/2005  12/09/2008 100% 1ot applicable
##| 1505 25007 UE Conformance Test for UMTS 2600 MHz RINIMp-UMTS26( 2  Rel-7 RS 11/11/2005  02/06/2006 100% 5 Work Items
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#1506 25008 UE Conformance Test for UMTS 900 MHz (band VIII) RINImp-UMTS90( 2 Rel-7 R5 11/11/2005  02/06/2006 100% 5 Work_ltems
[## ] 1507 25013 Conformance Test Aspects — Improved Performance of HSDPA Receiver t RInlmp-HSPerf-T 2 Rel-7 R5 10/03/2006 ~ 01/12/2006 100% 5_Work Items
[## ] 1508 25020 UE antenna Over The Air (OTA) conformance testing RInimp-UEANt_Ti 2 Rel-7 R5 20/09/2006 ~ 12/09/2008 100% RP-060486
[## 1509 25015 UE conformance testing for FDD Inter-Band Operation RInimp-InterBanc 2 Rel-7 R5 02/06/2006  01/12/2006 100% 5 Work Items
[##] 1510 25028 Conformance Test Aspects — Extended UMTS 1.7/2.1 GH z Rinimp-UEConTe 2  Rel-7 R5 01/12/2006 ~ 01/06/2007 100% RP-060676
[## | 1511 25039 Conformance Test Aspects — Minimum UE performance r equirement for d¢ Rinlmp-UEConTe 2 Rel-7 R5 01/06/2007  07/12/2007 100% RP-070414
[## | 1512 25040 Conformance Test Aspects — Minimum UE performance r equirement for d¢ Rinlmp-UEConTe 2 Rel-7 R5 01/06/2007  07/03/2008 100% RP-070381
[##| 1513 20029 Rel-7 RAN improvements RANiImp 1 Rel-7 RP 15/12/2004 ~ 15/06/2007  100% -
## | 1514 20026 Optimization of channelisation code utilisation for 1.28 Mcps TDD RANImp-RABSE- 2 Rel-7 R1 15/12/2004  15/12/2006 100% RP-040552
[##] 1515 20031 Delay optimization for procedures applicable to CS and PS Connections RANimp-DelayOp 2 Rel-7 R2 15/03/2005  15/09/2006 100% RP-050386
[##] 1516 20132 Improved support of IMS Realtime Services using HSD PA/HSUPA RANimp-IMSRea 2 Rel-7 R2 15/03/2005  14/12/2005 100% RP-050160
[##| 1517 20033 UE Performance Requirements for MBMS (TDD) MBMS-RAN-RF-~ 2 Rel-7 R4 15/03/2005  15/06/2006 100% RP-050156
[## | 1518 20046 Continuous connectivity for packet data users RANimp-CPC 2 Rel-7 R1 14/03/2005  15/03/2007 100% RP-050870
[##] 1519 7030 Extended WCDMA Cell Range RANimp-ExtCell 2  Rel-7 R3 15/03/2006 ~ 15/12/2006 100% RP-060212
[#%| 1520 7031 7.68 Mcps TDD Enhanced Uplink RANImMp-VHCRTI 2  Rel-7 R1 15/03/2006  15/12/2006 100% RP-060119
[#£] 1521 330009 Enhanced CELL_FACH State in FDD RANimp-EnhStat 2 Rel-7 R2 25/09/2006  04/06/2007 100% RP-070245
[##| 1522 340038 64QAM for HSDPA (FDD) RANimp-64Qaml 2  Rel-7 R1 15/12/2006  04/06/2007 100% RP-070223
[##] 1523 340039 Improved L2 support for high data rates RANimp-L2DataF 2  Rel-7 R2 15/12/2006 ~ 04/06/2007  100% RP-070242
[##| 1524 340040 Introduction of 16QAM in HSUPA (FDD) RANimp-16Qaml 2 Rel-7 R1 15/12/2006 ~ 04/06/2007  100% RP-060844
[## | 1525 20066 Interface to control Tower Mounted Amp|ifie|’5 (TMAS ) RANIMp-TMA 2 Rel-7 R3,S5 02/06/2006 ~ 15/06/2007 100% RP-060418
[## | 1526 20166 Interface to control Tower Mounted Amplifiers (TMAS) RANIMp-TMA 3 Rel-7 R3 02/06/2006 ~ 16/03/2007 100% RP-060418
[##| 1527 340045 OAM aspects to Interface to control TMAs RANIMp-TMA-Of 3 Rel-7 S5 26/01/2007  15/06/2007 100%  not applicable
[##] 1528 25026 Rel-7 RAN improvements - UE Conformance Testing RANimp-UEConT 1  Rel-7 R5 20/09/2006  18/09/2009 100% 1ot applicable
## | 1529 25021 Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Upli RANimp-UEConT 2 Rel-7 R5 20/09/2006 ~ 12/09/2008 100% RP-060484
[## | 1530 25031 Conformance Test Aspects — 64QAM for HSDPA (FDD) RANimp-UEConT 2  Rel-7 R5 09/03/2007 ~ 03/03/2008 100% RP-071319
[##] 1531 25032 Conformance Test Aspects — 16QAM for HSUPA (FDD) RANimp-UEConT 2  Rel-7 R5 09/03/2007 ~ 30/05/2008 100% RP-070022
[## | 1532 25033 Conformance Test Aspects — Improved L2 support for high data rates RANimp-UEConT 2 Rel-7 R5 09/03/2007  30/05/2008 100% RP-070020
[## | 1533 25034 Conformance Test Aspects — Continuous connectivity for packet data user RANimp-UEConT 2 Rel-7 R5 09/03/2007  30/05/2008 100% RP-070023
[## ] 1534 25035 Conformance Test Aspects — Enhanced CELL_FACH state in FDD RANimp-UEConT 2 Rel-7 R5 09/03/2007  18/09/2009 100% RP-080730
[## 1535 20014 7 68 Mcps TDD option VHCRTDD 1 Rel-7 RP 15/09/2004  14/09/2007 100% RP-060119
#1536 20015 VHCRTDD: Stage 2 VHCRTDD-Stage 2  Rel-7 R1 15/09/2004  15/03/2006 100% RP-060119
[##| 1537 20016 VHCRTDD: Physical Layer VHCRTDD-Phys 2  Rel-7 R1 15/09/2004  15/03/2006 100% RP-060119
[## | 1538 20017 VHCRTDD: Layer 2 and layer 3 protocol aspects VHCRTDD-L23 2 Rel-7 R2 15/09/2004  15/03/2006 100% RP-060119
[## 1539 20018 VHCRTDD: UTRAN lub/Iur Protocol Aspects VHCRTDD-lurlub 2 Rel-7 R3 15/09/2004  15/03/2006 100% RP-060119
[## | 1540 20019 VHCRTDD: RF Radio Transmission/ Reception, System P erformance Requ VHCRTDD-RF 2 Rel-7 R4 15/09/2004  15/06/2006 100% RP-060119
[##| 1541 25027 Conformance Test Aspects - 7.68 Mcps TDD VHCRTDD-UECc 2  Rel-7 R5 20/09/2006  14/09/2007 100% RP-060482
[## | 1542 20035 3.84 Mcps TDD Enhanced Up“nk EDCHTDD 1 Rel-7 RP 15/03/2005  15/09/2006 100% RP-050100
#1543 20036 EDCHTDD: Stage 2 EDCHTDD-Stage 2  Rel-7 R2 15/03/2005  15/06/2006 100% _ltems History
[#2| 1544 20037 EDCHTDD: Physical Layer EDCHTDD-Phys 2  Rel-7 R1 15/03/2005  15/09/2006 100% _ltems History
[## 1545 20038 EDCHTDD: Layer 2 and 3 Protocol Aspects EDCHTDD-L23 2 Rel-7 R2 15/03/2005  15/09/2006 100% _ltems History
[## | 1546 20039 EDCHTDD: UTRAN lub/lur Protocol Aspects EDCHTDD-lurlub 2 Rel-7 R3 15/03/2005  15/09/2006 100% _ltems History
[## | 1547 20040 EDCHTDD: RF Radio Transmission/ Reception, System P erformance Requ EDCHTDD-RF 2 Rel-7 R4 15/03/2005  15/09/2006 100% _ltems History
[##] 1548 20055 LCRTDD-EDCH 1 Rel-7 RP 15/03/2006 ~ 12/09/2008 100% RP-060202
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##|1549 20056 1.28 Mcps TDD Enhanced Uplink: Physical Layer LCRTDD-EDCH- 2 Rel-7 R1 15/03/2006  15/03/2007 100% N_Work Items
[## ] 1550 20057 1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protoc ol Aspects LCRTDD-EDCH- 2 Rel-7 R2 15/03/2006 ~ 15/03/2007 100% N_Work Items
[##| 1551 20058 1.28 Mcps TDD Enhanced Uplink: UTRAN lub/lur Protoc ol Aspects LCRTDD-EDCH- 2 Rel-7 R3 15/03/2006  15/03/2007 100% N_Work Items
[## ] 1552 20059 1.28 Mcps TDD Enhanced Uplink: RF Radio Transmissio  n/ Reception, Syst LCRTDD-EDCH- 2 Rel-7 R4 15/03/2006  15/06/2007 100% N_Work Items
[##| 1553 350146 1.28 Mcps TDD Enhanced Uplink - UE Conformance Test  ing LCRTDD-EDCH- 2 Rel-7 R5 20/09/2007  12/09/2008 100% RP-070724
|##| 1554 490016 Conformance Test Aspects — Multiple Band and Multi  ple Frequency « LCRTDD_MB_MI 1 Rel-7 Rs 17/09/2010  09/12/2011  40% RP-100805
#1555 50118 S Antenna Performance Evaluation Method and Requir  ements APEMR 1 Rek7 GP 28/01/2005  16/11/2007 100%  GP-050284
|[##| 1556 50119 | gwer 700 MHz Inclusion in the GERAN Specifications GSM710 1 Rel7 GP 03/01/2005 ~ 30/06/2006 100%  GP-050543
[##] 1557 51138 Inclusion of the 698 — 746 MHz band into GERAN core specifications GSM710-core 2 Rel-7 G1 03/01/2005  30/06/2005 100% -
[## ] 1558 53084 G1 aspects of GSM710 GSM-710-test 2 Rel-7 G1 31/08/2005  30/06/2006 100% -
[## 1559 55094 G3 aspects of GSM710 GSM-710-test 2 Rel-7 G3new 31/08/2005  30/06/2006 100% -
[##|1560 50564 Support of Conversational Services in A/Gb mode via the PS domain SCSAGB 1 Rel7 GP 08/04/2005  31/08/2007 ~ 100% GP-061501
[## | 1561 52143 Minimise the transfer delay between the SGSN and the MS SCSAGB-MTD 2 Rel-7 GP 08/04/2005  31/08/2007 100% GP-061501
[## | 1562 51137 Definition of radio resource management functionality SCSAGB-RRM 2 Rel-7 G1 08/04/2005  31/08/2007 100% GP-061502
[##] 1563 52144 Support of Conversational Services in A/Gb mode via the PS domain — RLC Non-Persistent mod SCSAGB-RLCNF 2 Rel-7 G2 30/06/2006 ~ 17/11/2006 100% GP-061503
[ | ettt 52138 Deleted- Radio Channel Support SCSAGB-RCHS 2 Rel-7 G2 17/07/2006 = 17/07/2006 100% GP-051166
[ | ettt 52139 Deleted- Modifications to FLO SCSAGB-FLO 2 Rel-7 G2 17/07/2006 = 17/07/2006 100% GP-051165
|##] 1566 50565 Addition of new frequency band to GSM (T-GSM810) TGSM810 1 Rel7 GP 08/04/2005 ~ 31/08/2007  100% GP-050945
[## | 1567 50566 Changes to core specification TGSM810-Core 2 Rel-7 GP 08/04/2005  02/09/2005 100% GP-050946
[## | 1568 55092 Changes to MS testing specification TGSM810-MStes 2 Rel-7 G3new 08/04/2005  31/08/2007 100% GP-050947
[## | 1569 53082 Changes to BTS testing specification TGSM810-BTSte 2 Rel-7 G1 08/04/2005  11/11/2005 100% GP-050948
[##|1570 50567 Handover of dedicated and shared resources while in Dual Transfer N HODSRDTM 1 Rel7 GP 08/04/2005 ~ 17/11/2006 100%  GP-050979
[## | 1571 55093 Handover of dedicated and shared resources while in Dual Transfer Mode HODSRDTM-G2 2 Rel-7 G2 08/04/2005  30/06/2006 100% GP-050979
[ | ettt 55095 Deleted - MS Conformance Testing HODSRDTM-Mst 2 Rel-7 G3new 08/04/2005 = 17/11/2006 100% GP-050979
[ | 1ttt 53083 Deleted - BTS conformance testing HODSRDTM-BT¢ 2 Rel7 Gl 08/04/2005  17/11/2006  100% GP-050979
|[##| 1574 50569 Mobile Station Receive Diversity (DARP Phase 1) MSRD2 1 Rel7 GP 11/11/2005 ~ 16/11/2007 100% GP-061491
[## ]| 1575 50571 Performance Requirements for Mobile Station Receive Diversity, DARP Phase I MSRD2-PerfReq 2 Rel-7 GP 11/11/2005  16/02/2007 100% GP-060115
[## ]| 1576 50572 Capaibility signalling of Mobile Station Receive Diversity, DARP Phase I MSRD2-CapSig 2 Rel-7 GP 11/11/2005  16/02/2007 100% GP-060116
[## | 1577 50573 Test Scenarios for Mobile Station Receive Diversity, DARP Phase II MSRD2-TestSc 2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060117
[##] 1578 50570 MS conformance test of DARP Phase Il (MSRD) MSRD2-Msconf 2 Rel-7 GP 11/11/2005  16/11/2007 100% GP-060114
[##|1579 50579 Downlink Dual Carrier GDCDL 1 Rel7 GP 20/01/2006 ~ 04/09/2009  100% GP-061331
[##] 1580 51139 Downlink Dual Carrier Stage 2 GDCDL-Stage2 2 Rel-7 G1 20/01/2006 ~ 30/06/2006 100% GP-060484
[## | 1581 52142 Downlink Dual Carrier Stage 3 GDCDL-Stage2 2 Rel-7 G1 20/01/2006 ~ 31/08/2007 100% GP-060485
[## 1582 53086 Downlink Dual Carrier — MS Conformance Test GDCDL-MStest 2 Rel-7 G3new 20/01/2006  04/09/2009 100% GP-060486
[##| 1583 50580 Sypport of SIGTRAN in GERAN GSIGT 1 Rel7 GP 20/01/2006 ~ 30/06/2006 100%  GP-060450
|[##| 1584 50582 | atency Reductions LATRED 1 Rel7 GP 30/06/2006 ~ 31/08/2007 100% GP-061519
[## ] 1585 52145 Improved Ack/Nack reporting LATRED-ACKNA 2 Rel-7 G2 30/06/2006 ~ 31/08/2007 100% GP-061520
[## ] 1586 52146 Reduced TTI LATRED-REDTT 2 Rel-7 G2 30/06/2006 ~ 31/08/2007 100% GP-061521
|##|1587 52147 pS Handover between GERAN/UTRAN mode and GAN Mode GUGAN 1  Rel7 G2 30/06/2006 ~ 16/02/2007 100%  GP-061349
[##|1588 50584 Higher Uplink performance for GERAN Evolution HUGE 1 Rel7 GP 08/09/2006 ~ 20/05/2011  88% GP-071083
[## | 1589 51140 Stage 2 for HUGE HUGE-Stage2 2 Rel-7 G1 08/09/2006  07/09/2007 100% GP-061902
[## | 1590 51141 Layer 1 Support for HUGE HUGE-Layerl 2 Rel-7 G1 08/09/2006  22/02/2008 100% GP-061903
[## | 1591 52149 Layer 2/3 Support for HUGE HUGE-Layer23 2 Rel-7 G2 08/09/2006 ~ 31/08/2007 100% GP-061904
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## | 1592 51142 Performance requirements for HUGE HUGE-Perfreq 2 Rel-7 G1 08/09/2006 ~ 29/08/2008 100% GP-061905
[##] 1593 51143 BTS Conformance Test for HUGE HUGE-BTStest 2 Rel-7 G1 08/09/2006 ~ 04/09/2009 100% GP-061907
[## ] 1594 53087 MS Conformance Test for HUGE HUGE-Mstest 2 Rel-7 G3new 08/09/2006 ~ 20/05/2011 67% GP-061906
#1505 50121 REduced symbol Duration, Higher Order modulation an  d Turbo codin REDHOT 1 Rel7 GP 17/11/2006  20/05/2011  83% GP-071080
## | 1596 51144 Stage 2 for REDHOT REDHOT-Stage2 2 Rel-7 G1 17/11/2006  31/08/2007 100% GP-062489
[## | 1597 51145 Stage 3 for REDHOT REDHOT-Stage3 2 Rel-7 G1 17/11/2006  16/05/2008 100% GP-062490
[## | 1598 51146 BTS Conformance Tests for REDHOT REDHOT-BTStes 2 Rel-7 G1 17/11/2006  15/05/2009 100% GP-062492
[## ] 1599 53088 MS Conformance Tests for REDHOT REDHOT-Mstest 2 Rel-7 G3new 17/11/2006 ~ 20/05/2011 64% GP-062491 [
[##| 1600 60110 (Small) Technical Enhancements and Improvements for Rel-7 TEI7 1 Rel7 Al 26/03/2007  26/03/2007 100%  not applicable
##]1601 25030 Test - (Small) Technical Enhancements and Improveme  nts for Rel-7  TEI7_Test 1  Rel7 R5 02/06/2006 ~ 28/11/2007 100%  not applicable
Hit | HtHH 32113 Deleted - PS domain and IMS support for IMS Emergency sessions IMS-EMER 1 Rel-7 S2 23/06/2006 ~ 21/09/2006 100% SP-050604
At 32114 Deleted - IMS aspects to support IMS Emergency sessions IMS-EMER 2 Rel-7 S2 23/06/2006 ~ 21/09/2006 100% SP-050604
At 32115 Deleted - PS domain aspects to support IMS Emergency sessions IMS-EMER 2 Rel-7 S2 23/06/2006 ~ 21/09/2006 100% SP-050604
[ | et 32005 Deleted - IMS Local services IMSLocal 1 Rel-7 S2 06/01/2006 = 06/01/2006  100% -
[ | ettt 32019 Deleted - Stage 2 IMSLocal 2 Rel-7 S2 06/01/2006 = 06/01/2006 100% -
[ | ettt 11035 Deleted - Stage 3 for IMS Local services IMSLocal 2 Rel-7 C1 06/01/2006 = 06/01/2006 100% -
[ | ettt 32078 Deleted - IMS Phase 3 - 1 Rel-7 S2 06/01/2006 = 06/01/2006 100% -
[## | #### 701216 Deleted - Improvements of Radio Interface RInimp 1 Rel-7 RP 15/09/2004 = 15/09/2004 100% J{_Work_Items
At 14018 Deleted: Generic User Profile Phase 2 - 1 Rel-7 C4 08/08/2005 = 30/06/2006 100% -
[ | it 42003 Deleted - Stage 3 - Common objects - 1 Rel-7 C4 08/08/2005  30/06/2006 100% TP-020275
[##| 1612 0 Release 7 Studies - 1 Rel-7 CP,GPRP  28/06/2004  17/09/2007 100% -
[##| 1613 31082 Stydy on Multimedia Telephony Capabilities for IMS MITE 1 Rel7 S1 11/07/2005 ~ 31/07/2006 100% SP-050387
#1614 31050 Stydy on Behaviour of Multi system UEs BMSU 1 Rel7 S1 28/06/2004  15/12/2005 100% SP-050502
#1615 31055 Stydy on Combining CS calls and IMS sessions IRTSD-CS_IMS 1  Rel-7 S1 28/06/2004  17/03/2005 100% SP-040467
#1616 31059 Study on All-IP Network FS_AIPN 1 Rel7 s1 28/06/2004 ~ 16/03/2005 100%  SP-040303
#1617 31075 Study on Videotelephony teleservice VidTel 1 Rel7 s1 01/03/2005 ~ 17/01/2006 100%  SP-050506
#1618 31073 Study on Network Selection Principles NetSel 1 Rel7 s1 15/03/2005 ~ 08/12/2005 100%  SP-050227
#1619 31041 Study on Multimedia Priority Service PRIOR-MM 1 Rel7 s1 28/03/2003 ~ 30/06/2006 100%  SP-060329
##11620 31083 Stydy on Transferring of emergency Call data eCALL 1 Rel7 S1 11/07/2005 ~ 31/03/2006  100% SP-050388
##11621 32073 Stydy on Enhancement of E2E QoS Qos7 1  Rel7 S2 28/06/2004  15/09/2005 100% SP-040326
#1622 35066 Stydy on SOAP/HTTP IRP Solution Sets OAM7-NIM-XML 1 Rel-7 S5 02/09/2005 ~ 07/12/2006  100% SP-050610
##11623 35067 Stydy on Itf-N Implementation Conformance Statement (ICS) templat OAM7-NIM-ICS 1 Rel-7 S5 02/09/2005 ~ 15/03/2007  100% SP-050609
#1624 35068 Study on IRP Information Model OAM7-NIM-IM 1 Rel7 S5 02/09/2005 ~ 15/03/2007 100%  SP-050611
#1625 7034 Stydy on Bandwidth Saving at Nb Interface with IPt  ransport BSNbIP 1 Rel7 C3 10/03/2006 ~ 09/03/2007 100%  CP-060438
#1626 14019 Study on Routeing of MT-SMS via the HPLMN SMs7 1 Rel7 c4 07/10/2005 ~ 01/12/2006 100%  CP-060701
## | 1627 7025 Study on the TCAPsec Gateway concept SEC7-TCAP 1 Rel7 C4 28/10/2005  10/03/2006  100% CP-050687
##| 1628 7050 Study on using M2PA in 3GPP network FS-M2PA 1 Rel7 C4 22/03/2006  08/06/2007 100% CP-060698
#1629 320018 Stydy on Support of (G)MSC-S - (G)MSC-S Nc Interfac e based on the NcSIP 1 Rel-7 C4 15/05/2006 ~ 14/09/2007  100% CP-070034
## (1630 330002 CT4 aspects of NcSIP NcSIP 2 Rel-7 C4 15/05/2006 ~ 01/06/2007 100% CP-070034
[##]1631 330003 CT3 aspects of NcSIP NcSIP 2 Rel-7 C3 15/05/2006 ~ 14/09/2007 100% CP-070034
[##| 1632 20023 Stydy on Evolved UTRA and UTRAN RANFS-Evo 1  Rel7 RP 15/12/2004 ~ 15/09/2006 100%  RP-040461
##11633 20034 Stydy on Performance Evaluation of the UE behaviour in high speed { RANFS-HSTrains 1 Rel-7 R4 15/03/2005 ~ 15/06/2006 100%  RP-050146
## | 1634 20041 RANFS-TMA 1 Rel-7 R4 15/06/2005  14/03/2006 100% RP-050387
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##]1635 20044 Stydy on Continuous connectivity for packet data us ers RANFS-cont-pac 1  Rel-7 R1 15/03/2005  14/09/2005 100% RP-050391
##11636 20051 Stydy on Improvement of the Multimedia Broadcast Mu lticast Service RANFS-MBMSIT 1  Rel-7 R2 15/12/2005 ~ 15/12/2006  100% RP-050746
##11637 20052 Stydy on Performance Improvements in Small Cells us  ing HSDPA/EL SMALLCELLS 1  Rel7 R4 15/12/2005  15/06/2006 100% RP-050782
#1638 20053 Study on Further Improved Performance Requirements for UMTS/HS RANFSs-IC 1 Rel7 R4 15/12/2005 ~ 04/06/2007 100%  RP-050880
##11639 20065 Study on Scope of future FDD HSPA Evolution RANFS-HSPAEV 1  Rel-7 RP 15/03/2006 ~ 17/09/2007 100%  RP-060217
##]1640 330013 Study on Dynamically reconfiguring a FDD UE receive  r to reduce pow FSUEPow 1 Rel7 R4 22/06/2007  22/06/2007 100%  RP-060641
#1641 50568 Study on Future GERAN Evolution FGE 1 Rel7 GP 08/04/2005 ~ 16/02/2007 100%  GP-051052
#1642 50120 Study on GAN Enhancements EGAN 1  Rel7 GP 31/08/2007 ~ 31/08/2007 100%  GP-062298
| #H 31054 Deleted - Study on IMS with real time services deployment IRTSD 1 Rel-7 S1 28/06/2004  12/09/2005 100% SP-040465
[ | ettt 31077 Deleted - Covered by Sl - Personal Network (PN) and Personal Area Network (PAN) PNPAN 1 Rel-7 S1 08/12/2005 = 20/12/2005 100% SP-050386
[ | ettt 7011 Deleted - Study on Personal Network and Personal Area Network PNPAN 1 Rel-7 S1 20/10/2006 = 20/10/2006  100% -
At 31078 Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS MITE 1 Rel-7 S1 08/12/2005 = 20/12/2005 100% SP-050387
At 31079 Deleted - Covered by Sl - Transferring of emergency Call data eCALL 1 Rel-7 S1 08/12/2005 = 08/12/2005 100% SP-050388
[ | et 31080 Deleted - Covered by SI - MBMS Enhancements MBMSE 1 Rel-7 S1 08/12/2005  08/12/2005 100% SP-050389
[ | ettt 31087 Deleted - Study on Customised Alerting Tone (CAT) Requirements (was duplicated) CAT 1 Rel-7 S1 30/06/2006 = 30/06/2006 100% SP-050607

[## |#### 320017 Deleted - Study on LCS architecture for I-WLAN (covered by 32108) IMS-SE 1 Rel-7 S2 08/12/2006 = 08/12/2006 100% -
[## | #### 732028 Deleted - IMS security extensions (covered by UID33027) IMS-SE 1 Rel-7 S3 08/12/2005 = 08/12/2005 100% SP-050395
At 32029 Deleted - Study on applicability of GALILEO for LCS Galileo 1 Rel-7 S2 30/06/2005  30/06/2005 100% SP-020541
[ | it 32058 Deleted - TR on Stage 2 Galileo 2 Rel-7 S2 30/06/2005  30/06/2005 100% -
[ | it 50095 Deleted - GERAN review of the TR Galileo 2 Rel-7 GP 30/06/2005  30/06/2005 100% -
At 32076 Deleted - Study on Stage 2 (IMS services using CS bearers) IRTSD-IMSCS 1 Rel-7 S2 28/06/2004  12/09/2005 100% SP-040479
[ | ettt 32099 Deleted - VoIMS bearer related enhancements VoIMS 1 Rel-7 S2 21/07/2006 = 21/07/2006 100% -
[ | ettt 32098 Deleted - Study on enhancement of radio performance for VoIMS VoIMS 2 Rel-7 S2 21/07/2006 ~ 21/07/2006 100% SP-050351
[ | ettt 32112 Deleted - Study on IMS enhancements and optimizations for real time communication. IMS-RT 1 Rel-7 S2 10/10/2005  01/06/2007 100% SP-050492
(4 | ettt 32117 Deleted - Study on Terminating Session handling CSlterm 1 Rel-7 S2 09/01/2006 = 29/12/2006 100% SP-050811
A 34040 Deleted - Study on Transferring of emergency call data — in-band modem solution (moved to Rel-8) eCALLIBMS 1 Rel-7 S4 22/06/2007 = 22/06/2007 100% SP-060935
A 35045 Deleted - Study on IRP usage scenarios OAM-Study 1 Rel-7 S5 02/09/2005 = 07/12/2006 100% SP-050303
[## | #### 360009 Deleted - Study on Interference Cancellation for UTRA FDD UE (covered by UID 20053) RANFS-InterfCar 1 Rel-7 R4 28/03/2007 = 28/03/2007 100% -
A 50552 Deleted - Study on enhanced support of Video Telephony VIDGER 1 Rel-7 GP 30/06/2006 = 30/06/2006 100% GP-042221
|| 1664 0 Release 6 Features - 1 Rel6 NP,GP,RF 28/06/2002 30/12/2005 100% -
|[## | 1665 1216 Rel-6 Improvements of Radio Interface Rinimp 1 Rel6 RP 14/08/2000 ~ 13/03/2007 100% | Work Items

## | 1666 20032 Improved support of IMS Realtime Services using HSDPA/EDCH RInimp-IMSReall 2 Rel-6 R2 15/03/2005  14/12/2005 100% -
[## | 1667 24006 Improving Receiver Performance Requirements for the FDD UE RInImp-UERecPe 2 Rel-6 R4 08/03/2002  19/09/2003 100% _ltems History
[## | 1668 24004 Base station classification RInimp-BSClass 2 Rel-6 R4 14/08/2000  04/12/2002 100% -
[## | 1669 1476 FDD Base station classification RInimp-BSClass- 3 Rel-6 R4 14/08/2000  04/12/2002 100% _ltems History
[## ] 1670 24007 UMTS-850 RINImp-UMTS85( 2 Rel-6 R4 06/12/2002 12/12/2003 100% _ltems History
[##] 1671 24009 DS-CDMA introduction in the 800 MHz band RInImp-UMTS80C 2 Rel-6 R4 14/03/2003  12/12/2003 100% _ltems_History
[##] 1672 24010 UMTS 1.7/2.1 GHz RInImp-UMTS17: 2 Rel-6 R4 14/03/2003  14/03/2003 100% _ltems_History
[##] 1673 25010 Conformance Test Aspects — UMTS 1.7/2.1 GHz Band RINIMp-UMTS17: 2 Rel-6 R5 10/03/2006 ~ 01/12/2006 100% 5_Work Items
[## | 1674 24013 Improved Receiver Performance Requirements  for HSDPA RInImp-HSPerf 2 Rel-6 R4,R5 19/09/2003  13/03/2007 100% | Work Items

[## | 1675 20011 Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8 RInImp-HSPerf-1 3 Rel-6 R4 15/09/2004  13/03/2007 100% _ltems History
[## | 1676 25001 Testing of Improved Minimum Performance for HSDPA RInImp-HSPerf-1 3 Rel-6 R5 19/09/2003  16/03/2006 100% 5 Work Items
[##]| 1677 24014 Performance Requirements of Receive Diversity for HSDPA RInimp-HSPerf-R 3 Rel-6 R4 15/12/2003  07/06/2005 100% _ltems_History
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## | 1678 25002 Testing of Performance of Receiver diversity for HSDPA RInimp-HSPerf-R 3 Rel-6 R5 19/09/2003  16/03/2006 100% 5_Work Items
[## | 1679 3 Rel-6 RAN Feasibility Studies - 1 Rel-6 RP 14/08/2000  14/03/2005 100% lems History

## | 1680 23007 FS of the improved access to UE measurement data for CRNC to support TDD RRM RANimp-RRMopt 2 Rel-6 R3 06/12/2002  18/12/2003 100% _ltems History
[## | 1681 1506 FS on Radio link performance enhancements RInimp-RIperf 2 Rel-6 R1 14/08/2000  14/09/2004 100% N_Study Items
[## | 1682 21000 FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD RInImp-IfisMLCR =~ 2 Rel-6 R1 14/12/2001  19/09/2003 100% _ltems History
[## | 1683 21003 FS for the analysis of OFDM for UTRAN enhancement RInImp-FSOFDM 2 Rel-6 R1 10/06/2002  14/06/2004 100% _ltems History
[## | 1684 21004 FS on Uplink Enhancements for Dedicated Transport Channels RInImp-FSUpDTr 2 Rel-6 R1 06/09/2002  12/03/2004 100% _ltems History
[## ] 1685 21005 FS on Analysis on Higher Chip Rates for UTRA TDD evolutions RInImp-FSVHCR 2 Rel-6 R1 06/09/2002  14/09/2004 100% \_Study Items
[## ] 1686 24011 FS on Low Output Powers for general purpose FDD BSs RInimp-FSLoPw 2 Rel-6 R3 13/06/2003  12/03/2004 100% _ltems_History
[##] 1687 21007 FS on Uplink enhancements for UTRA TDD RInImp-FSUpEnt 2 Rel-6 R1 06/06/2003  14/03/2005 100% \_Study Items
[## | 1688 24005 FS on UE antenna efficiency test methods performance requirements (2) RInImp-UEANTM: 2 Rel-6 R4 08/03/2002  06/09/2002 100% _ltems History
At 23006 Deleted - FS on the evolution of the UTRAN architecture RANimp-FSEvo 2 Rel-6 R3 09/09/2002 = 14/12/2004 100% |_Study Items
[##| 1690 20003 FDD Enhanced Uplink EDCH 1 Rel6 RP 15/03/2004  14/09/2007 100% | Work ltems

## | 1691 20004 FDD Enhanced Uplink - Stage 2 EDCH-Stage2 2 Rel-6 R2 15/03/2004  14/12/2004 100% N_Work Items
[##] 1692 20005 FDD Enhanced Uplink - Physical Layer EDCH-Phys 2 Rel-6 R1 15/03/2004  14/03/2005 100% N_Work Items
[##] 1693 20006 FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects EDCH-L23 2 Rel-6 R2 15/03/2004  14/03/2005 100% N_Work Items
[## ] 1694 20007 FDD Enhanced Uplink - UTRAN lub/lur Protocol Aspects EDCH-lurlub 2 Rel-6 R3 15/03/2004  14/03/2005 100% N_Work Items
[## | 1695 20008 FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements EDCH-RF 2 Rel-6 R4 15/03/2004  24/06/2004 100% N_Work Items
[## | 1696 25003 Conformance Test Aspects — FDD Enhanced Uplink EDCH_Test 2 Rel-6 R5 03/06/2005  14/09/2007 100% 5 Work Items
[## | 1697 20008 FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements EDCH-RF 2 Rel-6 R4 15/03/2004  14/09/2005 100% N_Work Items
[## | 1698 9 Rel-6 RAN improvements RANiImp 1  Rel-6 RP 09/09/2002  14/03/2005 100% | Work Items

## ] 1699 624 RAB support enhancement RANImp-RABSE 2 Rel-6 R2 14/03/2003  14/03/2005 100% | Work Items
[##] 1700 21008 Optimization of downlink channelisation code utilisation RANImp-RABSE- 3 Rel-6 R1 12/03/2004  14/03/2005 100% N_Work Items
[## ] 1701 21009 optimization of channelisation code utilisation for 3.84 Mcps TDD RANImp-RABSE- 3 Rel-6 R1 15/03/2004  14/03/2005 100% _ltems_History
[## ]| 1702 20013 HS-DPCCH ACK/NACK Enhancement RANImp-RABSE- 3 Rel-6 R1 15/09/2004  14/12/2004 100% -
A 23009 Deleted - lu enhancements for IMS support in RAN RANimp-RABSE- 3 Rel-6 R3 14/03/2003  03/06/2004 100% Items_History
A 23005 Deleted - Improvement of RRM across RNS and RNS/BSS RANimp-RRM1 3 Rel-6 R3 05/12/2003 = 05/12/2003 100% { Work Items
[## | 1705 20999 Beamforming Enhancements RANimp-BFE 2 Rel-6 R1 19/09/2003  19/12/2003 100% _ltems History
[## | 1706 23012 Rel6 RRM optimization for lur and lub RANimp-RRMopt = 2 Rel-6 R3 19/09/2003  12/03/2004 100% | Work Items
[##]| 1707 23014 Improved access to UE measurement data for CRNC to support TDD RRM RANimp-RRMopt 3 Rel-6 R3 19/09/2003  12/03/2004 100% _ltems_History
[##]| 1708 23010 Remote Control of Electrical Tilting Anten  nas RANIimp-TiltAnt 2 Rel-6 R3 14/03/2003  16/09/2004 100% | Work Items
[## ] 1709 23015 Tilting Antenna - RAN aspects RANimp-TiltAnt 3 Rel-6 R3 14/03/2003  14/09/2004 100% N_Work Items
[##] 1710 35023 OAM&P impacts RANimp-TiltAnt-C 3 Rel-6 S5 27/02/2004  16/09/2004 100% S$5-048270
[## | 1711 23011 Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects RANimp-NACC 2 Rel-6 R3 09/09/2002  15/06/2004 100% _ltems History
[##| 1712 32023 |_gcation Services enhancements 2 LCs2 1 Rel-6 S2,S5N4, 15/01/2001 16/12/2004 100% SP-030127
[##] 1713 32024 Improvement on Le interface LCS2 2 Rel-6 S2 17/06/2002  15/12/2004 100% B
[##| 1714 32051 Stage 2 LCS2 3 Rel-6 S2 17/06/2002  22/09/2003 100% -
[##]| 1715 32053 Stage 3 - impacts MLP (Mobile Location Protocol) LCS2 3 Rel-6 OMA 01/01/2004  15/12/2004 100% -
[##| 1716 32001 Enhanced support for anonymity and user pr  ivacy LCS2 2 Rel-6 S2 08/07/2002 = 15/12/2004 100% -
[## | 1717 32047 Stage 2 LCSs2 3 Rel-6 S2 08/07/2002  27/06/2003 100% -
[##]| 1718 32054 Stage 3 - impacts MLP and RLP LCSs2 3 Rel-6 OMA 01/01/2004  15/12/2004 100% -
[##] 1719 32025 Enhanced inter-GMLC interface LCS2 2 Rel-6 S2 24/06/2002 15/12/2004 100% -
[##| 1720 32048 Stage 2 LCS2 3 Rel-6 S2 24/06/2002  05/09/2003 100% -
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## (1721 32055 Stage 3 - definition of RLP and PCP LCS2 3 Rel-6 OMA 01/01/2004  15/12/2004 100% -
[## | 1722 32012 Location Services support for IMS publici  dentities LCS2 2 Rel-6 S2 24/02/2003  15/12/2004 100% -
[##] 1723 32049 Stage 2 LCS2 3 Rel-6 S2 24/02/2003  23/01/2004 100% -
[##]| 1724 32056 Stage 3 - impacts MLP, RLP and PCP LCS2 3 Rel-6 OMA 01/01/2004  15/12/2004 100% -
[## | 1725 32026 New area event for location service trigge  ring reports LCS2 2 Rel-6 S2 03/06/2002  15/12/2004 100% -
[## | 1726 32050 Stage 2 LCS2 3 Rel-6 S2 03/06/2002  27/06/2003 100% -
[## | 1727 14015 Stage 3 for UE-CN signalling LCSs2 3 Rel-6 N4 09/10/2003  31/08/2004 100% -
[##] 1728 32057 Stage 3 - impacts MLP, RLP and PCP LCS2 3 Rel-6 OMA 01/01/2004  15/12/2004 100% -
[## ] 1729 20001 UE positioning LCS2-UEpos 2 Rel-6 RP 15/01/2001 =~ 14/09/2004 100% -
[##] 1730 2475 Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning method: LCS-Rel4Pos 3 Rel-6 R2 15/01/2001  19/09/2003 100% _ltems_History
[## | 1731 24012 A-GPS minimum performance specification LCS-UEPos-AGF 3 Rel-6 R4 06/06/2003  14/09/2004 100% N_Work_Items
[##| 1732 22002 FS on Enhancements to OTDOA Positioning using advanced blanking methods LCS2-UEpos-FSI 3 Rel-6 R2 01/07/2002  19/09/2003 100% _ltems History
At 2457 Deleted - UE positioning enhancements - other methods LCS2-UEpos-ent 3 Rel-6 R2 26/09/2003  26/09/2003 100% J{_Work_ Items
[## | 1734 35035 LCS charging LCS2-CH 2 Rel-6 S5 21/03/2003  16/12/2004 100% SP-040778
[## | 1735 1571 Rel-6 Security enhancements SEC1 1 Rel-6 S3 03/01/2001  26/11/2004 100% SP-000421
## 1736 2026 Enhanced HE control of security (including positive authentication reporting) SEC1 2 Rel-6 S3 03/01 /2001  25/09/2003 100% SP-000421
[ | ettt 2027 Deleted - SEC1 Stage 2 (Enhanced HE control of security) SEC1 3 Rel6 S3 03/01/2001 = 14/06/2002 100% -
[##] 1738 33006 Network domain security SEC1-NDS 3 Rel-6 S3 17/06/2002  25/09/2003 100% SP-000513
[## | 1739 33007 IP network layer security (NDS/IP) SEC1-NDS-IP 4 Rel-6 S3 17/06/2002  25/09/2003 100% -
[## | 1740 33017 Network Domain Security; Authentication Framework (NDS/AF) SEC1-NDS-AF 2 Rel-6 S3 15/02/2002  13/02/2004 100% SP-030108
[ | 1741 33019 Key Management of group keys for Voice Group Call Services SECGKYV 2 Rel-6 S3 26/09/2003  26/11/2004 100% SP-030491
[##| 1742 32021 |\MS Phase 2 IMS2 1 Rel-6 S1,52,S3 28/08/2000  14/09/2007 100% -
[##] 1743 14014 Enhancements to the Cx and Sh interfaces IMS2-CCR 2 Rel-6 N4 06/06/2003 ~ 31/08/2004 100% NP-030229
[##| 1744 25009 Conformance Test Aspects — IMS Call Control Rel-6 enhancements IMS2_CCR_Test 2 Rel-6 R5 10/03/2006 ~ 14/09/2007 100% 5_Work Items
[## | 1745 31025 IMS Group Management IMSGM 2 Rel-6 S1 14/03/2002  08/12/2004 100% SP-020065
[## | 1746 31026 Stage 1 - TS on IMS group management IMSGM 3 Rel-6 S1 14/03/2002  09/12/2002 100% -
[## | 1747 32036 Stage 2 IMSGM 3 Rel-6 S2 26/05/2003  31/12/2003 100% -
[## | 1748 11036 Stage 3 for IMS Group management (e.g. chat) IMSGM 3 Rel-6 N1 13/12/2002  08/12/2004 100% NP-040494
[## | 1749 11037 IMS Conferencing - 2 Rel-6 N1 04/11/2002  08/12/2004 100% -
[##] 1750 32037 Stage 2 - 3 Rel-6 S2 04/11/2002  31/12/2003 100% -
[## ] 1751 32038 Stage 3 - 3 Rel-6 N1 13/12/2002  08/12/2004 100% NP-040494
[## ] 1752 31022 IMS Messaging IMSM 2 Rel-6 S1 14/03/2002  30/12/2005 100% SP-020065
[##| 1753 31023 TR on support of messaging in the IMS IMSM-TR 3 Rel-6 S1 14/03/2002  09/12/2002 100% SP-020065
[## | 1754 31034 Stage 1 22.340 IMSM-TS 3 Rel-6 S1 11/11/2002  11/12/2002 100% SP-020065
[## | 1755 31033 CRs t0 22.140 & 22.228 IMSM-CR 3 Rel-6 S1 14/03/2002  17/03/2003 100% SP-020065
[##| 1756 32700 Stage 2 IMSM 3 Rel-6 S2 04/11/2002  31/08/2004 100% -
[##| 1757 11039 Stage 3 for IMS Messaging IMSM 3 Rel-6 N1 13/12/2002  08/12/2004 100% NP-040494
[##]| 1758 60001 SIP/SIMPLE Instant messaging - 3 Rel-6 OMA 01/01/2004  30/12/2005 100% -
[## | 1759 11040 Additional SIP Capabilities support notco  vered by Rel-5 - 2 Rel-6 N1 11/11/2002  17/06/2005 100% -
[## | 1760 32041 Stage 2 for add SIP cap (e.g. forking) - 3 Rel-6 S2 11/11/2002  20/02/2004 100% -
[## | 1761 32042 Stage 3 for Additional SIP Capabilities - 3 Rel-6 N1 13/12/2002  08/09/2004 100% NP-040494
[## | 1762 11052 Procedured associated with IMS-ALG - 3 Rel-6 N1 06/09/2004  17/06/2005 100% -
[##| 1763 11041 Review additional SIP Capabilities against IMS - 2 Rel-6 N1 13/12/2002  08/09/2004 100% NP-040494
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## 1764 2048 Interworking between IMS and IP networks IMS-CCR-IWIP 2 Rel-6 N3 28/08/2000  08/12/2004 100% NP-020091
[##] 1765 13004 Interworking for 3GPP_SIP and IETF_SIP - 3 Rel-6 N3 28/08/2000  13/06/2003 100% -
[##] 1766 13005 Interworking for IPv6 to IPv4 - 3 Rel-6 N3 28/08/2000  08/12/2004 100% -
[##]| 1767 11044 Interworking for IPv6 to IPv4 (SIP / SDP aspects) - 3 Rel-6 N1 11/05/2004  08/09/2004 100% -
[##| 1768 11017 stage 3 of interworking with non-IMS IP networks - 3 Rel-6 N1 14/03/2001  08/09/2004 100% -
[## | 1769 2047 Interworking between IMS and CS networks IMS-CCR-IWCS 2 Rel-6 N3 28/08/2000  18/03/2004 100% NP-030292
[##| 1770 14001 Mn interface (IM-MGW to MGCF) enhancements (CN4 Part) IMS-CCR-Mn 2 Rel-6 N4 07/08/2001  01/09/2004 100% -
[##| 1771 31036 Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6” - 2 Rel-6 S1 15/11/2002  12/12/2002 100% -
[##| 1772 33012 Lawful Interception in the 3GPP Rel-6 architecture SEC1-LI 2 Rel-6 S3 09/12/2002 18/12/2003  100% SP-030106
[##] 1773 31042 IMS Subscription and access scenarios - 2 Rel-6 S1 16/12/2002  13/06/2003 100% -
[##| 1774 35032 IMS charging IMS2-CH 2 Rel-6 S5 21/03/2003  16/12/2004 100% SP-030049
[##]| 1775 11051 IMS Management objects - 2 Rel-6 N1 03/09/2004  04/11/2005 100% NP-040494
[ | it 32027 Deleted - Stage 2 of IMS Phase 2 IMS2 2 Rel-6 S2 19/09/2003  19/09/2003  100% SP-020544
[##| 1777 32063 3GPP Enablers for services like Push to Talk over C  ellular (PoC) PoC 1 Rel-6 S2,54S5  08/09/2003  09/06/2005 100% SP-030384
[##] 1778 32068 Feasibility Study PoC 2 Rel-6 S2 08/09/2003  30/11/2004 100% SP-030384
[##| 1779 60002 Dependencies on OMA PoC PoC 2 Rel-6 OMA 01/01/2004  28/02/2005 100% -
[##] 1780 34029 Selection of one or more PoC codec(s) for PoC PoC 2 Rel-6 S4 13/09/2004  16/12/2004 100% -
[## ] 1781 35036 PoC charging PoC-CH 2 Rel-6 S5 27/09/2004  09/06/2005 100% SP-050032
[##| 1782 32062 Styudy on Interworking aspects and migration scenari os for IPv4 base Pv4IMS 1 Re6 S2 08/09/2003 ~ 25/06/2004 100%  SP-040327
##|1783 11032 |nteroperability and Commonality between IMS using  different IP-con| 'MSCOOP 1| Rel-6|S2 16/06/2002 |  12/12/2003 | 100% B
[##| 1784 32028 Stage 2 for Interoperability IMSCOOP 2 Rel-6 S2 16/09/2002  30/09/2003 100% SP-020543
[##]| 1785 32061 Stage 2 for commonality IMSCOOP 2 Rel-6 S2 16/09/2002 19/09/2003  100% SP-020543
[##]| 1786 11033 Stage 3 IMSCOOP 2 Rel-6 N1 14/10/2002 12/12/2003 100% NP-020572
[## | 1787 1365 Support of Push Services PUSH 1 Rel6 S1 03/01/2001  27/02/2004 100% SP-000669
[##] 1788 31004 Stage 1 PUSH 2 Rel-6 S1 03/01/2001  14/06/2002 100% -
[## | 1789 32701 TR 23.976 on Push Architecture PUSH 2 Rel-6 S2 11/11/2002  27/02/2004 100% SP-030126
[##|1790 42009 Myltimedia Messaging (MMS) enhancements MMS6 1 Rel6 T2,S1,S4¢ 15/08/2002 07/12/2005 100% TP-030175
[## | 1791 42010 Definition of service requirements MMS6-SR 2 Rel-6 S1 15/11/2002  19/12/2003 100% -
[##| 1792 31031 Definition of service requirements charging MMS6-SR 3 Rel-6 S1 15/11/2002  19/12/2003 100% -
[##] 1793 42011 Technical realization MMS6 2 Rel-6 T2 06/09/2002 10/12/2004 100% -
[## ]| 1794 42012 OMA dependencies MMS6 2 Rel-6 OMA 15/08/2003  29/04/2005 100% -
[##]| 1795 42013 MMS formats and codecs MMS6-Codec 2 Rel-6 S4 15/08/2002  07/12/2005 100% -
[##| 1796 42014 Handling of private addressing schemes in MMS MMS6 2 Rel-6 T2 10/12/2003  10/12/2004 100% TP-030299
[## | 1797 35034 MMS charging MMS6-CH 2 Rel-6 S5 21/03/2003  16/09/2004 100% SP-040778
[ | et 42015 Deleted - FS Multiple MMS Relay/Server Architecture MMS6 2 Rel-6 T2 10/12/2004  10/12/2004 100% TP-030301
[##|1799 42005 Rel-6 MEXE enhancements MEXES6 1 Rel6 T2 08/03/2002  06/06/2003 100% E
[## | 1800 42006 MEXE Rel-6 Improvements and Investigations MEXEG6-ENHANC 2 Rel-6 T2 08/03/2002 12/03/2003  100% TP-020017
[## ] 1801 42007 MEXE Run-Time Independent Framework Feasibility Study MEXE6-RTIF 2 Rel-6 T2 08/03/2002  06/06/2003  100% TP-020086
[## | 1802 2062 Sybscription Management SuM 1 Rel6 S5 20/09/2002  17/03/2005 100% SP-040763
|[## 1803 2499 presence Capability PRESNC 1 Rel-6 S1 19/03/2001  07/12/2005 100% SP-010064
[## | 1804 2501 Stage 1 PRESNC 2 Rel-6 S1 19/03/2001  18/07/2003 100% -
[## | 1805 2502 Stage 2 PRESNC 2 Rel-6 S2 12/09/2001  20/09/2002 100% SP-010517
[## | 1806 2503 Stage 3 PRESNC 2 Rel-6 N1 01/04/2002  08/12/2004 100% NP-040492
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## | 1807 13018 Stage 3 (CN3 Part Pk interface) PRESNC 2 Rel-6 N3 01/04/2002 11/03/2005 100% -
[##] 1808 34025 Media Codecs and Formats for IMS Messaging and Presence PRESNC-COFIM 2 Rel-6 S4 12/06/2003  07/12/2005 100% SP-030212
[## ] 1809 2504 Security issues PRESNC 2 Rel-6 S3 26/08/2002 12/12/2002 100% SP-020514
[##] 1810 60003 SIMPLE Presence PRESNC 2 Rel-6 OMA 01/01/2004  31/03/2005 100% -
#1811 50056 Enhanced A/Gb feasibility study AGbENFS 1 Rel6 GP 30/08/2002 ~ 08/11/2002 100% GP-022565
## ] 1812 50057 Feasibility study on A/Gb enhancements AGbENFS-FS 2 Rel-6 G2 30/08/2002  08/11/2002 100% GP-022565
[## | 1813 50080 Requirements for the support of conversational services AGbENFS-FS 3 Rel-6 GP 30/08/2002  08/11/2002 100% -
[##] 1814 50084 Identification of the different building blocks for the provision of conversational services on tt AGbENnFS-FS 3 Rel-6 GP 30/08/2002  08/11/2002 100% -
[##] 1815 50093 Outline of impact and feasibility of these building blocks and their different solutions AGDbENFS-FS 3 Rel-6 GP 30/08/2002 08/11/2002 100% -
[##] 1816 50081 Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA) AGDbENFS-FS 3 Rel-6 GP 30/08/2002  08/11/2002 100% -
[##] 1817 50082 Standardisation effort AGbENFS-FS 3 Rel-6 GP 30/08/2002  08/11/2002 100% -
[## | 1818 50083 Dependency to other features AGbENFS-FS 3 Rel-6 GP 30/08/2002  08/11/2002 100% -
[##| 1819 50063 Flexible Layer One for GERAN FLOGER 1  Rel-6 GP 03/01/2000 | 25/06/2004  100% GP-021018
## | 1820 50064 Reallisation of a Flexible Layer One FLOGER-Real 2 Rel-6 GP 03/01/2000  23/04/2004 100% GP-021019
[##] 1821 50065 Technical Report FLOGER-Real 3 Rel-6 GP 19/04/2002  06/02/2004 100% -
[## ] 1822 51002 Architecture in 45.001 and 43.051 FLOGER-Real 3 Rel-6 G1 19/04/2002  23/04/2004 100% -
[##] 1823 51003 Multiplexing in 45.002 FLOGER-Real 3 Rel-6 G1 19/04/2002  23/04/2004 100% -
[##] 1824 51004 Channel Coding in 45.003 FLOGER-Real 3 Rel-6 G1 19/04/2002  23/04/2004 100% -
[## | 1825 51005 Performance Requirements in 45.005 FLOGER-Real 3 Rel-6 G1 03/01/2000  23/04/2004 100% -
[## | 1826 51006 Radio subsystem link control in 45.008 FLOGER-Real 3 Rel-6 G1 19/04/2002  23/04/2004 100% -
[## | 1827 52071 Requirements in 44.004 FLOGER-Real 3 Rel-6 G2 19/04/2002  23/04/2004 100% -
[## ] 1828 52072 Signalling and protocol support for a Flex  ible Layer One FLOGER-SigPro 2 Rel-6 G2 19/04/2002 ~ 25/06/2004 100% GP-021020
[##] 1829 52073 Modifications to RLC/MAC in 44.060 and 44.160 FLOGER-SigPro 3 Rel-6 G2 19/04/2002  25/06/2004 100% -
[##] 1830 52074 Modifications to RRC in 44.118 and 44.018 FLOGER-SigPro 3 Rel-6 G2 19/04/2002  25/06/2004 100% -
[## | 1831 52075 Security for a Flexible Layer One FLOGER-SecFL( 2 Rel-6 S3, G2 19/04/2002  29/08/2003 100% GP-021021
[## | 1832 52076 Ciphering in 44.160,44.118, 44.060 and 44.018 FLOGER-SecFL( 3 Rel-6 S3, G2 19/04/2002  29/08/2003 100% -
A 55077 Deleted - GERAN MS Conformance test for the Flexible Layer One - DELETE FLOGER-Msconf 2 Rel-6 G4,G5 06/02/2004 = 06/02/2004 100% GP-021022
[ | et 55078 Deleted at TSG #27 - MS Test in 51.010 FLOGER-Msconf 3 Rel-6 G4,G5 06/02/2004  06/02/2004 100% -
A 55079 Deleted - GERAN BTS Conformance test for the Flexible Layer One - DELETE FLOGER-BTScor 2 Rel-6 G3new 06/02/2004 = 06/02/2004 100% GP-021023
At 53080 Deleted at TGS #27 - BTS Test in 51.021 - DELETE FLOGER-BTScor 3 Rel-6 G3new 06/02/2004 = 06/02/2004 100% -
|##| 1837 50041 Yplink TDOA feasibility study TDOAF 1  Rel6 GP 30/11/2001 ~ 28/06/2002 100%  GP-012794
##| 1838 2544 Multimedia Broadcast and Multicast Service MBMS 1 Rel-6 S1,52,S4¢ 11/05/2001 07/03/2008 100% B
[## | 1839 2545 Stage 1 MBMS 2 Rel-6 S1 11/05/2001  01/04/2002 100% -
[## | 1840 32002 Stage 2 MBMS 2 Rel-6 S2 24/09/2001 17/03/2004 100% SP-010516
[## | 1841 32702 TR on Architectural Study MBMS 3 Rel-6 S2 24/09/2001  23/08/2002 100% -
[## | 1842 32703 Stage 2 Specification Work MBMS 3 Rel-6 S2 19/08/2002 17/03/2004 100% -
[## | 1843 2481 Introduction of MBMS in RAN MBMS-RAN 2 Rel-6 R2 01/01/2002  14/09/2005 100% | Work Iltems

[##] 1844 20022 Introduction of MBMS in RAN (physical & upper layers, access network interfaces) MBMS-RAN 3 Rel-6 R2 01/01/2002  14/12/2004 100% -
[##] 1845 20020 UE Performance Requirements for MBMS MBMS-RAN-RF 3 Rel-6 R4 15/09/2004  14/09/2005 100% N_Work Items
[## | 1846 11030 Support of the MBMS in CN protocols MBMS 2 Rel-6 N1 18/06/2002  08/12/2004 100% NP-040493
[## | 1847 13015 Gmb interface for MBMS (CN3 part) MBMS 2 Rel-6 N3 29/08/2003  08/12/2004 100% -
[## | 1848 33008 Security Aspects of MBMS MBMS 2 Rel-6 S3 01/07/2002  18/03/2005 100% SP-020514
[## | 1849 50085 Support of MBMS in GERAN MBMS-GERAN 2 Rel-6 GP 30/08/2001  28/01/2005 100% GP-022566
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## | 1850 50086 Impact on the logical and physical channels MBMS-GERAN 3 Rel-6 GP 30/08/2002  28/01/2005 100% -
[##] 1851 52085 Re-synchronisation at cell change MBMS-GERAN 3 Rel-6 G2 30/08/2002  28/01/2005 100% -
[##] 1852 50098 Simultaneous support of MBMS services MBMS-GERAN 3 Rel-6 GP 30/08/2002  28/01/2005 100% -
[## | 1853 50099 Simultaneous support of MBMS and non-MBMS services MBMS-GERAN 3 Rel-6 GP 30/08/2001  28/01/2005 100% -
[## | 1854 50100 Resynchronisation at cell change MBMS-GERAN 3 Rel-6 GP 30/08/2001  28/01/2005 100% -
[## | 1855 50087 Decision making process between point-to-point or pont-to-multipoint configurations MBMS-GERAN 3 Rel-6 GP 30/08/2002  28/01/2005 100% -
[## | 1856 50088 MBMS channel allocations procedures to multiple MSs MBMS-GERAN 3 Rel-6 GP 30/08/2002  28/01/2005 100% -
[##] 1857 50089 Changes to the Gb interface MBMS-GERAN 3 Rel-6 GP 30/08/2002  28/01/2005 100% -
[##] 1858 50090 GERAN specific changes to the lu-ps interface MBMS-GERAN 3 Rel-6 GP 30/08/2002  28/01/2005 100% -
[## ] 1859 50091 Interaction between MBMS and lu-flex MBMS-GERAN 3 Rel-6 GP 30/08/2002  28/01/2005 100% -
[## | 1860 50092 Security aspects MBMS-GERAN 3 Rel-6 GP 30/08/2002  28/01/2005 100% -
[## | 1861 53081 MBMS-GERAN - MS conformance tests MBMS-GERAN 3 Rel-6 G3new 25/01/2002  28/01/2005 100% -
[ | it 55091 Deleted - MS conformance tests - G5 MBMS-GERAN 3 Rel-6 G5 27/06/2003  27/06/2003  100% -
[## | 1863 31045 MBMS User Services MBMS 2 Rel-6 S1 13/05/2003 16/03/2006 100% -
[##] 1864 31044 MBMS User Services Stage 1 MBMS 3 Rel-6 S1 13/05/2003  01/04/2004 100% -
[## ] 1865 34026 Definition of MBMS user services, media codecs, formats and transport/application protocol: MBMS-TSMBMS =~ 3 Rel-6 S4 12/06/2003  16/03/2006 100% SP-030674
[## | 1866 35038 MBMS charging MBMS-CH 2 Rel-6 S5 11/01/2005  09/06/2005 100% SP-040779
[## | 1867 25024 MBMS UE Conformance Testing MBMS-UEConTe 2 Rel-6 R5,T1 10/03/2006 = 07/03/2008 100% > Work Items
[## | 1868 25014 RF/RRM Conformance Test Aspects — MBMS (FDD) MBMS-RAN-RF_ 3 Rel-6 R5,T1 02/06/2006 ~ 07/03/2008 100% 5 Work Items
[## | 1869 25022 Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD MBMS-UEConTe 3 Rel-6 R5,T1 20/09/2006  07/12/2007 100% 5 Work Items
[## | 1870 25023 Signalling Conformance Test Aspects — MBMS for LCR TDD MBMS-UEConTe 3 Rel-6 R5,T1 20/09/2006 ~ 07/12/2007 100% 5 Work Items
[##] 1871 25011 Conformance Test Aspects — MBMS MBMS_Test 3 Rel-6 R5,T1 10/03/2006 ~ 14/09/2007 100% 5_Work Items
[##] 1872 25038 Conformance Test Aspects - 1.28 Mcps TDD MBMS RF/RRM MBMS-UEConTe 3 Rel-6 R5,T1 01/06/2007 ~ 07/12/2007 100% 5_Work_Items
[##| 1873 31006 Speech Recognition and Speech Enabled Services SRSES 1 Rel-6 S1 08/10/2001  30/12/2005 100% SP-010572
## | 1874 31007 Speech Enabled Services Based on Distributed Speech Recognition (DSR) DSR 2 Rel-6 S1 08/10/2001 ~ 15/03/2002 100% SP-010581
[## | 1875 32999 TR on Architectural impacts SRSES 2 Rel-6 S2 12/05/2003  02/03/2004 100% -
[## | 1876 34700 Codec Work to Support Speech Recognition Framework for Automated Voice Services SRSES-Codec 2 Rel-6 S4 15/10/2002  16/12/2004 100% SP-020687
[## | 1877 60004 Multimodal support SRSES 2 Rel-6 OMA 01/01/2004  30/12/2005 100% -
A 11021 Deleted - SES codec negotiation at Session Description Protocol (SDP) SRSES 2 Rel-6 N1 04/06/2003 = 04/06/2003  100% -
[##|1879 31008 Generic User Profile Rel-6 GUP 1 Rel-6 S1 08/10/2001  03/03/2005 100% SP-040515
[## ] 1880 31009 Stage 1 - Requirements GUP 2 Rel-6 S1 08/10/2001 ~ 30/05/2003 100% -
[##] 1881 32008 Stage 2 - Architecture GUP 2 Rel-6 S2 28/01/2002  06/06/2003 100% SP-020539
[## | 1882 42002 Stage 2 - Data Description Method GUP 2 Rel-6 N4 05/12/2002  03/03/2005 100% TP-020275
[## | 1883 14008 Stage 3 - Network GUP 2 Rel-6 N4 19/05/2003  03/03/2005 100% -
[## | 1884 33009 Security Aspects GUP 2 Rel-6 S3 16/07/2002  18/09/2003 100% SP-030109
[##| 1885 31010 Djgital Rights Management DRM 1  Rel6 S1 08/10/2001  28/05/2004 100% SP-010577
## | 1886 31011 Requirements DRM 2 Rel-6 S1 08/10/2001  13/06/2002 100% -
[## ] 1887 60005 Stage 2 DRM 2 Rel-6 OMA 01/01/2004  28/05/2004 100% -
[## ] 1888 60006 Stage 3 DRM 2 Rel-6 OMA 01/01/2004  28/05/2004 100% -
[## | 1889 33001 Security DRM 2 Rel-6 OMA 17/06/2002  03/03/2003 100% -
A 31037 Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA) DRM 2 Rel-6 S1 21/03/2003  21/03/2003 100% -
[##| 1801 31012 WLAN-UMTS Interworking Rel-6 WLAN 1 Rel6 S1 03/01/2000  22/09/2005 100% SP-030712
## | 1892 31020 Technical Report WLAN-TR 2 Rel-6 S1 03/01/2000  13/06/2003 100% SP-030712
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## | 1893 31035 Stage 1 WLAN-TS 2 Rel-6 S1 06/01/2003  11/06/2004 100% SP-030712
[## | 1894 32018 Architecture Definition for scenarii 2 and 3 WLAN 2 Rel-6 S2 25/03/2002  31/05/2004 100% SP-020542
[## ] 1895 32704 Security WLAN 2 Rel-6 S3 30/09/2002  21/03/2003 100% SP-020514
[## | 1896 14013 Stage 3 - CN4 aspects WLAN-IW 2 Rel-6 N4 23/05/2003  01/09/2004 100% NP-030490
[## | 1897 13019 Stage 3 - CN3 aspects (Wi Interface for Scenario 3) WLAN 2 Rel-6 N3 23/05/2003  30/09/2004 100% -
[## | 1898 11042 Stage 3 for scenario 2 WLAN 2 Rel-6 N1 23/05/2003  08/09/2004 100% NP-030490
[## | 1899 11047 Stage 3 for scenario 3 WLAN 2 Rel-6 N1 23/05/2003  08/12/2004 100% -
[## | 1900 35033 WLAN charging WLAN-CH 2 Rel-6 S5 21/03/2003  22/09/2005 100% SP-030048
[## ] 1901 43010 USIM enhancements for WLAN Interworking WLAN 2 Rel-6 T3 05/09/2003  04/03/2005 100% TP-030185
[##| 1902 31015 Priority Service PRIOR1 1 Rel6 S1 30/05/2002  26/09/2003  100% SP-010523
## | 1903 31016 Feasibility Study PRIOR-FS 2 Rel-6 S1 14/06/2002  14/06/2002 100% SP-010523
[## | 1904 31017 Stage 1 - Requirements PRIOR-SR 2 Rel-6 S1 30/05/2002  17/09/2003 100% SP-010523
[## | 1905 31043 Priority service implementation guide PRIOR1 2 Rel-6 S1 28/03/2003  26/09/2003 100% SP-010523
[##| 1006 31018 Network Sharing NTShar 1 Rel6 S1,S2N1l 20/01/2003 10/03/2006 100% SP-010739
## | 1907 31019 Technical Report NTShar-TR 2 Rel-6 S1 20/01/2003  19/12/2003 100% SP-010739
[## | 1908 31038 Stage 1 - CRs to implement Network Sharing NTSharCR 2 Rel-6 S1 20/01/2003  19/12/2003 100% SP-010739
[## | 1909 32044 Stage 2 NTShar 2 Rel-6 S2 27/02/2003  30/07/2004 100% SP-030123
[##] 1910 11043 Network sharing - stage 3 NTShar 2 Rel-6 N1 23/05/2003  08/12/2004 100% NP-040429
[## | 1911 22004 Enhancement of the support of network sharing in the UTRAN NTShar-UTRANE 2 Rel-6 R2 19/09/2003  19/09/2003 100% N_Work Items
[## | 1912 25004 Conformance Test Aspects — Network Sharing NTShar-UTRANE 2 Rel-6 R5 11/03/2005  10/03/2006 100% 5 Work Items
#1013 32016 QoS Improvements Qos1 1 Rel-6 S2N3 15/07/2002  08/12/2004 100% SP-010719
## | 1914 32017 FS on Dynamic Policy control enhancements for end-to-end QoS QoS1 2 Rel-6 S2 15/07/2002  23/04/2004 100% SP-020540
[##] 1915 32059 Definition of the Gq interface QoS1 2 Rel-6 S2 01/07/2003  23/04/2004 100% SP-030306
[##] 1916 13016 Gq interface specification for Dynamic Policy control enhancements — Stage 3 QoS1 2 Rel-6 N3 29/08/2003  08/12/2004 100% NP-030198
[## 1917 33002 Sybscriber certificates SEC1-SC 1 Rel6 S3,S2N1| 25/02/2002 08/12/2004 100% SP-010622
[## | 1918 32705 Stage 1 SEC1-SC 2 Rel-6 S3 25/02/2002  12/09/2002 100% SP-010622
[## | 1919 32706 Architecture review SEC1-SC 2 Rel-6 S2 14/10/2002  14/11/2002 100% -
[## | 1920 14504 Stage 3 SEC1-SC 2 Rel-6 N4,T3 19/09/2003  30/11/2004 100% NP-030399
[## | 1921 11049 Stage 3 Ua & Ub interfaces SEC1-SC 2 Rel-6 N1 03/11/2003  08/12/2004 100% -
[## ]| 1922 60007 OMA dependencies on Subscriber certificates SEC1-SC 2 Rel-6 OMA 01/01/2004  08/06/2004 100% -
[##]1923 15010 Rel-6 OSA enhancements OSA3 1 Rel-6 N5 31/10/2002  10/03/2005 100% NP-040351
[##] 1924 31040 Scope of the Open Service Access Release 6 OSA3 2 Rel-6 S1 28/03/2003  27/06/2003 100% SP-030038
[## | 1925 15038 OSA Stage 2 OSA3 2 Rel-6 N5 13/08/2004  10/03/2005 100% -
[## | 1926 15026 Multi Media Messaging function OSA3 2 Rel-6 N5 31/10/2002  10/09/2004 100% -
[## | 1927 15028 Policy management extensions OSA3 2 Rel-6 N5 31/10/2002  12/12/2003 100% -
[## | 1928 15029 TS on Presence and Availability Management (from the PRESNC WI) OSA3 2 Rel-6 N5 31/10/2002  26/03/2004 100% -
[##] 1929 15032 OSA interfaces at different levels of abstractions (Parlay X, Web services) OSA3 2 Rel-6 N5 14/07/2003  10/09/2004 100% -
[##] 1930 15033 Introduction of migration support mechanism OSA3 2 Rel-6 N5 31/10/2002 10/12/2003 100% -
[## | 1931 15036 Framework Function for Federation OSA3 2 Rel-6 N5 03/02/2003  12/12/2003 100% -
[## | 1932 60008 OMA potential overlaps with 3GPP OSA Stage 3 (Web services) OSA3 2 Rel-6 OMA 18/12/2003  16/09/2004 100% -
A 15037 Deleted - TR on Presence and Availability Management (from the PRESNC WI) OSA3 2 Rel-6 N5 17/09/2004 =~ 17/09/2004 100% -
|[##| 1934 50401 Addition of frequency bands to GSM (TAPS) TAPS 1 Rel-6 GP 28/06/2002 | 28/01/2005 100% GP-022072
## ] 1935 50094 Addition of frequency bands to GSM — Chang  es to core specs TAPS-Specs 2 Rel-6 G1 15/11/2002  20/12/2 002 100% GP-022073
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## | 1936 51102 Changes to core specs TAPS-Specs 3 Rel-6 G1 15/11/2002  20/12/2002 100% GP-022073
[ | it 54102 Deleted - Addition of frequency bands to GSM — Changes for conformance tests TAPS-Conf 2 Rel-6 G4 28/06/2002  28/01/2005 100% GP-022074
[ | ettt 54103 Deleted - 51.010-1 Add testing TAPS-Conf 3 Rel-6 G4 28/06/2002  28/01/2005 100% GP-022074
[##]1939 50130 Seamless support of streaming services in A/Gb mode SSstrea 1 Rel-6 GP 03/01/2000  17/06/2005 100% GP-022561
## | 1940 51131 Identification of requirements for streami  ng SSStrea 2 Rel-6 G1 27/06/2003  29/08/2003 100% GP-022564
[## | 1941 51133 Requirements SSStrea 3 Rel-6 G1 27/06/2003  29/08/2003 100% -
[## | 1942 51132 Performance study of cell change mechanism s SSStrea 2 Rel-6 G1 03/01/2000  29/08/2003 100% GP-022562
[##] 1943 51134 Performance of NACC SSStrea 3 Rel-6 G1 03/01/2000  29/08/2003 100% -
[## ] 1944 51135 Performance of cell change in DTM for the PS domain SSStrea 3 Rel-6 G1 03/01/2000  29/08/2003 100% -
[## ] 1945 51136 Handover SSStrea 3 Rel-6 G1 03/01/2000  29/08/2003 100% -
[## | 1946 52131 Reduction of service interruption times an  d packet loss during mobility procedures SSStrea 2 Rel -6 G2 27/06/2003  17/06/2005 100% GP-022563
[## | 1947 52133 optimizations of existing mechanisms/procedures SSStrea 3 Rel-6 G2 27/06/2003  21/11/2003 100% -
[## | 1948 52134 Inter-system NACC SSStrea 3 Rel-6 G2 27/06/2003  21/11/2003 100% -
[## | 1949 52135 PS Handover (within GERAN and between GERAN and UTRAN) SSStrea 3 Rel-6 G2 27/06/2003  17/06/2005 100% -
[## ] 1950 52136 Dependency to other features SSStrea 3 Rel-6 G2 27/06/2003  21/11/2003 100% -
[ | it 54131 Deleted - MS conformance testing SSStrea 2 Rel-6 G3new 19/12/2003  30/01/2004 100% GP-023424
[ | et 54132 Deleted - MS conformance tests SSStrea 3 Rel-6 G4,G5 19/12/2003  30/01/2004 100% GP-023424
[## | 1953 33013 GERAN A/Gb mode security enhancements SSStrea 2 Rel-6 S3 26/09/2002  28/01/2005 100% SP-030107
[##] 1954 34300 Performance characterisation of default codecs for PS conversationa CODCAR 1| Rel6|34 13/09/2002 | 10/06/2004 | 100% |  SP-020433
#1955 31030 Stydy on Privacy Capability PrivCap 1 Rel6 Sl 10/11/2003 ~ 03/03/2004 100%  SP-020579
#1956 35010 OAM&P Rel-6 OAM 1 Rel-6 S5 12/09/2002  11/03/2005 100% SP-040766
[##] 1957 35011 Principles, high level Requirements and Architecture OAM-AR 2 Rel-6 S5 12/09/2002  16/09/2004 100% SP-040767
[## ] 1958 35012 Performance Management OAM-PM 2 Rel-6 S5 12/09/2002 16/12/2004 100% SP-040782
[## ] 1959 35014 Network Infrastructure Management OAM-NIM 2 Rel-6 S5 12/09/2002 16/12/2004 100% SP-040789
[## | 1960 35015 Trace Management Rel-6 OAM-Trace 2 Rel-6 S5 20/09/2002  11/03/2005 100% SP-040782
[## | 1961 35022 Subscriber and UE trace management OAM-Trace 3 Rel-6 S5 20/09/2002  16/12/2004 100% -
[## | 1962 23013 Subscriber and equipment trace in UTRAN OAM-Trace-RAN 3 Rel-6 R3 06/06/2003 ~ 15/06/2004 100% _ltems History
[## | 1963 14016 Trace Management, Stage3 OAM-Trace 3 Rel-6 N4 09/06/2004  11/03/2005 100% NP-040411
|[##|1964 35016 Charging Management CH 1 Rel6 S5 21/11/2002  09/06/2005 100% SP-040773
## | 1965 35037 Charging architecture and principles CH 2 Rel-6 S5 21/03/2003  16/09/2004 100% -
[## | 1966 35024 Charging Data Record (CDR) file format and transfer CH 2 Rel-6 S5 21/03/2003  18/03/2004 100% -
[##] 1967 35025 CDR parameter description CH 2 Rel-6 S5 21/03/2003  09/06/2005 100% -
[## | 1968 35026 Diameter charging applications CH 2 Rel-6 S5 21/03/2003  16/09/2004 100% -
[## | 1969 35027 Online Charging System (OCS) architecture study CH 2 Rel-6 S5 21/03/2003  18/09/2003 100% -
[## | 1970 35028 OCS: Applications and interfaces CH 2 Rel-6 S5 21/03/2003  16/12/2004 100% -
[## | 1971 35017 Charging Management for Bearer level CH-BC 2 Rel-6 S5 21/03/2003  16/09/2004 100% SP-030048
[##] 1972 35029 CS domain charging CH 3 Rel-6 S5 21/03/2003  18/03/2004 100% -
[##] 1973 35030 PS domain charging CH 3 Rel-6 S5 21/03/2003  16/09/2004 100% -
[##]| 1974 35031 CDR transfer CH 3 Rel-6 S5 21/03/2003  16/09/2004 100% -
[## | 1975 35018 Charging Management for the IMS IMS2-CH 2 Rel-6 S5 21/03/2003  16/12/2004 100% SP-030049
[##| 1976 35019 Charging Management for the Service domain CH 2 Rel-6 S5 21/03/2003  09/06/2005 100% SP-040778
[## | 1977 32030 Overall architectural aspects of IP flow b ased bearer level charging CH-FBC 2 Rel-6 S2 21/11/2002 1 1/03/2005 100% SP-040041
[##]| 1978 32069 Overall definition of FBC architecture CH-FBC 3 Rel-6 S2 21/11/2002  02/03/2004 100% -

Page 46




ID| ID |Jnique_IC Name Acronym Jtli | Release | Resource Start Finish % Hyperlink
et Names Complet [Qtr 3, 2011
Mar May | Jul

## | 1979 32070 Study on providing policy control with FBC CH-FBC 3 Rel-6 S2 02/02/2004  30/07/2004 100% -
[##] 1980 13020 Gx interface for flow based charging CH-FBC 3 Rel-6 N3 02/02/2004  08/12/2004 100% NP-040245
[##] 1981 13021 Rx interface for flow based charging CH-FBC 3 Rel-6 N3 02/02/2004  11/03/2005 100% NP-040339
|## | 1982 1800 Rel-6 UICC/USIM enhancements and interworking USAT1 1 Rel-6 T3 25/09/2000  10/03/2005 100%  not needed
[## | 1983 1802 UICC API USAT1-API 2 Rel-6 T3 20/03/2002  10/03/2005 100% not needed
[## | 1984 43001 Java API Test specification USATI1-API 3 Rel-6 T3 20/03/2002  10/06/2002 100% TP-020029
[## | 1985 43006 2G/3G Java Card™ API based applet interworking USATI1-API 3 Rel-6 T3 17/03/2003  05/03/2004 100% TP-030031
[## | 1986 43007 (U)SIM API for Java Card Testing USAT1-API 3 Rel-6 T3 17/03/2003  10/03/2005 100% TP-040186
[ | ettt 43003 Deleted - Java API Test specification (TS 43.019 Rel-5) USAT1-API 3 Rel-6 T3 30/05/2002 = 09/06/2003  100% TP-020122
[## | 1988 43004 Rel-6 USIM toolkit enhancements USAT1-API-MUL" 2 Rel-6 T3 25/09/2000  04/03/2005 100% not needed
[##] 1989 502031 C SIM API USAT1-API-MUL 3 Rel-6 T3 25/09/2000  27/09/2002 100% TP-000155
[##]1990 502032 Specification USATI-API-MUL" 4 Rel-6 T3 25/09/2000  27/09/2002 100% TP-000155
[##]1991 502033 Test specification USATI-API-MUL" 4 Rel-6 T3 01/01/2001  28/09/2001 100% TP-000155
[## | 1992 43009 USIM application toolkit Conformance Test Specification for Mobile Equipments USAT1-API-MUL 3 Rel-6 T3 05/12/2003  04/03/2005 100% TP-030259
[##|1993 34022 packet Switched Streaming Services Rel-6 PSSrel6 1 Rel6 S45S1 18/11/2002  07/12/2005 100% SP-020685
[## ] 1994 31039 Stage 1 PSSrel6 2 Rel-6 S1 18/11/2002 17/03/2003  100% SP-020685
[## | 1995 34024 Stage 3 PSSrel6-Stage3 2 Rel-6 S4 13/12/2002  07/12/2005 100% SP-020685
[##| 1996 34023 AMR-WB extension for high audio quality AMRWB+ 1 Re-6 S4 13/12/2002  07/12/2005 100%  SP-030083
|##] 1997 34027 Codec Enhancements for Packet Switched Conversation  al Multimedi: CEPSCM 1| Rel6|34 16/03/2004 | 16/12/2004| 100% |  SP 040066
[##| 1998 34028 3G-324M Improvements 3G-324MI 1 Re-6 S4 16/03/2004  16/12/2004 100%  SP-040067
[##|1999 51101 Single Antenna Receiver Interference Cancellation ( SAIC) SAIC 1 Re-6 GPG1 15/11/2002  25/06/2004 100%  GP-023400
[##]2000 12006 Ephancement of dialled service for CAMEL EDCAMEL 1 Rel6 SILN2N4  28/03/2003 31/12/2003 100% SP-020818
[## | 2001 12007 Stages 2 and 3 EDCAMEL 2 Rel-6 N2,N4 28/03/2003  31/12/2003 100% NP-030153
[##| 2002 32060 Stydy on Bandwidth and resource savings in CS netwo rks BARS 1  Rel6 S2 01/06/2003 ~ 16/06/2004 100% SP-030308
##]12003 33018 ES on (U)SIM Security Reuse by Peripheral Devices o n Local Interface - 1| Rel6|S3 03/07/2003 | 26/12/2003| 100% | SP-030341
|##| 2004 50600 Multiple TBF in A/Gb mode MULTBF 1 Rel-6 GP,G2 05/04/2002  28/01/2005 100% GP-021263
[## | 2005 50601 Multiple TBF in A/Gb mode MULTBF-Agbmor 2 Rel-6 GP,G2 05/04/2002  29/08/2003 100% GP-021263
[##| 2006 50602 Multiple TBF Concept paper MULTBF-Agbmo« 3  Rel-6 GP,G2 05/04/2002  29/08/2003  100% -
[## | 2007 50603 Multiple TBF Stage 2 (43.064) CRs MULTBF-Agbmoc 3 Rel-6 GP,G2 05/04/2002  29/08/2003  100% -
[## | 2008 50604 Multiple TBF Stage 3 (44.060) CRs MULTBF-Agbmoc 3 Rel-6 GP,G2 05/04/2002  29/08/2003  100% -
[ | ettt 50605 Deleted - Multiple TBF in A/Gb mode — MS testing MULTBF-Testing 2 Rel-6 G3new 28/01/2005  28/01/2005 100% GP-022098
[##| 2010 50096 Alignment between the test-regimes for GERAN capabl e MS ALTERE 1 Rel6 G3new 29/08/2003 ~ 02/09/2005 100% GP-032236
[## | 2011 50097 Determine the controversial test cases in the different test regimes and align them with 3GPP GE ALTERE-TC 2 Rel-6 G3new 29/08/2003  02/09/2005 100% -
[##]| 2012 50444 Addition of U-TDOA in the CS domain UTDOACS 1 Rel6 GP 21/11/2003 ~ 23/04/2004 100%  GP-032773
[##] 2013 50445 Addition of U-TDOA in the PS domain UTDOAPS 1 Rel6 GP 27/06/2003  12/11/2004 100%  GP-032774
[## 2014 50101 Downlink Advanced Receiver Performance DARP 1  Rel6 GP 21/11/2003  02/09/2005 100% GP-041966
[## ] 2015 50102 DARP test scenarios DARP-TS 2 Rel-6 GP 21/11/2003  27/08/2004 100% GP-041967
[## | 2016 50103 DARP for GMSK modulated voice services DARP-GMSK 2 Rel-6 GP 06/02/2004  12/11/2004 100% GP-041968
[##] 2017 50104 Performance requirements in 45.005 DARP-GMSK-Pe 3 Rel-6 GP 06/02/2004  12/11/2004 100% -
[## | 2018 50105 Radio subsystem link control in 45.008 DARP-GMSK-LC 3 Rel-6 GP 06/02/2004  12/11/2004 100% -
[## | 2019 50106 DARP for GPRS and EGPRS MCS1-MCS4 DARP-GPRSE 2 Rel-6 GP 06/02/2004  12/11/2004 100% GP-041969
[## | 2020 50107 Performance requirements in 45.005 DARP-GPRSE-P 3 Rel-6 GP 06/02/2004  12/11/2004 100% -
[## | 2021 50108 Radio subsystem link control in 45.008 DARP-GPRSE-L! 3 Rel-6 GP 06/02/2004  12/11/2004 100% -
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## | 2022 50115 DARP Capability signalling DARP-CAPSIG 2 Rel-6 GP 21/11/2003  12/11/2004 100% GP-041970
[## ] 2023 50116 GERAN MS Conformance test for DARP ARP-ConfTest 2 Rel-6 G3new 27/08/2004  02/09/2005 100% GP-041971
[##| 2024 50109 Reduction of PS service interruption in Dual Transf  er Mode PSintDTM 1 Rel6 G2 21/11/2003 ~ 24/06/2005 100% GP-032548
## | 2025 50110 Use case and requirement definition PSintDTM-Req 2 Rel-6 G2 21/11/2003  23/04/2004 100% GP-032549
[## | 2026 50111 Performance Study of Current Procedures PSintDTM-Perf 2 Rel-6 G2 21/11/2003  23/04/2004 100% GP-032550
[## | 2027 50112 Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility p PSintDTM-Reduc 2 Rel-6 G2 23/04/2004  12/11/2004 100% GP-032551
At 50113 Deleted - MS Conformance testing - Reduction of PS service interruption in DTM PSintDTM-ConfM 2 Rel-6 G3new 25/06/2004  24/06/2005 100% -
[ | ettt 50114 Deleted - BTS Conformance testing - Reduction of PS service interruption in DTM PSintDTM-ConfB 2 Rel-6 G3new 24/06/2005  24/06/2005 100% -
[##] 2030 12008 CAMEL prepay interworking with SCUDIF SCCAMEL 1 Rel6 N4N3S1  08/12/2003 05/10/2004 100% NP-030584
#| 2031 31046 Circuit Switched Video and Voice Service Improvemen  ts Cs_vss 1 Rel6 S2C1 12/01/2004  02/09/2005 100% SP-040331
Ht | HiHH 31047 Deleted - Stage 1 - Requirements CS_Vss 2 Rel6 S1 12/01/2004  14/10/2004 100% SP-040331
[## | 2033 32071 Stage 2 Study on architecture alternatives CS_VSS 2 Rel-6 S2 12/01/2004  16/12/2004 100% SP-040331
[ | it 32072 Deleted - Stage 2 description on Redial CS_Vss 2 Rel6 S2 03/05/2004  16/12/2004 100% SP-040331
[## | 2035 11053 Switching between voice and video call - Redial solution CS_VSS 2 Rel-6 C1 03/01/2005  17/06/2005 100% SP-040331
[ | ettt 52137 Deleted - CS_VSS - GERAN2 Part CS_VSss 2 Rel-6 G2 02/09/2005 = 02/09/2005 100% SP-040331
[ | ettt 13017 Deleted - CS_VSS - CN3 Part CS_VSss 2 Rel-6 N3 14/10/2004  14/10/2004 100% SP-040331
|##] 2038 33020 Network Domain Security; MAP application layer secu  rity (NDS/MAPs MAPSEC 1 Rel6 S3 06/07/2004  29/12/2004 100% SP-040280
#2039 33021 FS on Security for early IMS SEC-IMS 1 Rel6 S3 01/10/2004  28/03/2005 100%  SP-040691
##]2040 13024 Reorganisation of CS Data Specifications CS Data 1 Rel6 N3 19/11/2004 ~ 08/12/2004 100%  NP-040563
##]2041 50553 Generic Access to A/Gb Interface (GAAI) GAAI 1 Rel-6 GP 25/06/2004 ~ 20/01/2006  100% GP-042247
## | 2042 50544 FS on GAAI GAAG 2 Rel-6 GP 25/06/2004  27/08/2004 100% GP-041592
[## ] 2043 50554 GAAI - Stage 2 GAAI-Stage2 2 Rel-6 GP 27/08/2004  08/04/2005 100% -
[## | 2044 50555 GAAI - Stage 3 GAAI-Stage3 2 Rel-6 GP 27/08/2004  08/04/2005 100% -
[## | 2045 50556 MS Conformance Test for GAAI GAAI-CT 2 Rel-6 GP 27/08/2004  20/01/2006 100% -
|##] 2046 50559 Sypport of PS Handover for GERAN A/Gb mode SPSHAGB 1 Rel-6 GP,G2 03/11/2003 = 24/08/2005 100% GP-051160
## | 2047 50560 Stage 2 SPSHAGB-Stage 2 Rel-6 GP,G2 03/11/2003  24/08/2005 100% GP-051161
[## | 2048 50561 PS handover SPSHAGB-PSHC 2 Rel-6 GP,G2 03/11/2003  24/08/2005 100% GP-051162
[## | 2049 50562 Definition of radio resource management functionality SPSHAGB-RRM = 2 Rel-6 GP,G2 03/11/2003  24/08/2005 100% GP-051163
|##] 2050 60111 (Small) Technical Enhancements and Improvements for ~ Rel-6 TEI6 1| Rel6 Al 02/06/2006 |  06/05/2008 | 100% -
##]2051 25019 Test - (Small) Technical Enhancements and Improveme  nts for Rel-6  TEI6_Test 1 Rel6 R5T1 02/06/2006 ~ 06/05/2008 100% 5_Work_ltems
| #H 31029 Deleted - Study of Feature Interactions Requirements FINTER 1 Rel-6 S1 16/09/2004  16/09/2004 100% SP-020578
At 50563 Deleted - Enhancements of VGCS in public networks for communication of public authority officials EVGCS 1 Rel-6 GP,G2 24/08/2005  02/09/2005 100% GP-041837
A 50500 Deleted - Support of Conversational Services in A/Gb mode via the PS domain SCSAGB 1 Rel-6 GP,N1 21/11/2003 = 19/02/2004 100% GP-030443
[ | et 50501 Deleted - Creation of a TR SCSAGB-TR 2 Rel-6 GP 21/11/2003  21/11/2003  100% GP-030444
[ | et 50502 Deleted - Stage 2 SCSAGB-Stage2 2 Rel-6 GP 21/11/2003  21/11/2003  100% GP-030445
A 50503 Deleted - Radio Channel Support SCSAGB-RCS 2 Rel-6 GP 21/11/2003  21/11/2003 100% GP-030446
At 50504 Deleted - Definition of radio resource management functionality SCSAGB-RRM 2 Rel-6 GP 21/11/2003  21/11/2003 100% GP-030447
[ | ettt 50505 Deleted - replaced by 50561 - PS Handover SCSAGB-PSH 2 Rel-6 GP,N1 21/11/2003  19/02/2004 100% GP-030448
At 50506 Deleted - Modifications to FLO SCSAGB-FLO 2 Rel-6 GP 21/11/2003  21/11/2003 100% GP-030449
A 2 Deleted - Rel-6 Evolutions of the transport in the UTRAN ETRAN 1 Rel-6 RP 31/12/2003  31/12/2003 100% J{_Work_Items
[ ## | 2062 0 Release 5 Features - 1 Rel5 NP,GP,RF 30/03/2001  28/06/2002 100% -
[ ## 2063 625 |P transport in the UTRAN ETRAN-IPtrans 1 Rel-5 R3 17/07/2000 ~ 29/03/2002  100% RAN Wis
## | 2064 2455 SS7IP 1 Rel-5 N4 12/03/2001  21/12/2001 100% NP-010460
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## | 2065 2476 High Speed Downlink Packet Access HSDPA 1 Rel5 R2,R5 02/04/2001  09/03/2007 100% RAN Wis
## | 2066 2477 Physical Layer HSDPA-Phys 2 Rel-5 R1 05/04/2001  29/03/2002 100% RP-010262
[## | 2067 2478 Layer 2 and 3 aspects HSDPA-L23 2 Rel-5 R2 05/04/2001  29/03/2002 100% RAN_Wis
[## | 2068 2479 lub/lur protocol aspects HSDPA-lublur 2 Rel-5 R3 02/04/2001  29/03/2002 100% RP-010262
[## | 2069 2480 RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testitr HSDPA-RF 2 Rel-5 R4 09/04/2001  06/06/2003  100% RP-010262
[## | 2070 25000 Conformance Testing of HSDPA HSDPA_Test 2 Rel-5 R5 19/09/2003  22/09/2006 100% 5 Work Items
[## | 2071 25012 Conformance Testing of HCR TDD HSDPA HSDPA_HCRTDI 2 Rel-5 R5 10/03/2006 ~ 09/03/2007 100% 5 Work Items
|##| 2072 501216 Rel-5 Improvements of Radio Interface Rinimp 1  Rel5 RP 14/08/2000 ~ 30/08/2002  100% RAN Wis
## | 2073 1471 Base station classification RInImp-BSClass 2 Rel-5 R4 14/08/2000  14/06/2002 100% RAN Wis
[##] 2074 1477 TDD Base station classification RInimp-BSClass- 3 Rel-5 R4 14/08/2000  08/03/2002 100% RAN_Wis
[## | 2075 24002 Base Station Classification for 1.28 Mcps TDD option RInimp-BSClass- 3 Rel-5 R4 15/06/2001  14/06/2002 100% -
[## | 2076 2469 Enhancement on the DSCH hard split mode RInImp-DSCHhsp 2 Rel-5 R1 16/03/2001  29/03/2002 100% -
[## | 2077 1217 Hybrid ARQ 11/111 RInimp-HARQ 2 Rel-5 R2 21/08/2000  28/12/2001 100% RAN_Wis
[## | 2078 1221 FS on USTS RInimp-USTS 2 Rel-5 R1 14/08/2000  21/12/2001 100% RAN_Sis
[##] 2079 1997 FS on UE antenna efficiency test method performance requirements RInimp-UEANTM =~ 2 Rel-5 R4 25/09/2000  14/09/2001 100% RAN_Sis
[## | 2080 2494 FS on the re-introduction of the downlink SIR measurement RInimp-SIR 2 Rel-5 R4 12/03/2001  14/12/2001 100% -
[## | 2081 2493 FS on mitigating the effect of CPICH interference at the UE RInImp-CPICH_Ir 2 Rel-5 R4 19/03/2001  08/03/2002 100% -
[ | ettt 1839 Deleted - Conformance Test Spec. improvements in Radio Interface - 2 Rel5 T1 18/02/2002  30/08/2002 100% -
At 2210 Deleted - Testing improvement of inter-frequency and inter-system measurement - 3 Rel5 T1 18/02/2002  30/08/2002 100% -
[ | it 2211 Deleted - Testing Hybrid ARQ 11/l - 3 Rel5 T1 18/02/2002  30/08/2002  100% -
|##| 2085 500009 Rel-5 RAN improvements RANiImp 1  Rel-5 RP 16/03/2001  09/03/2007 100% RAN Wis
## | 2086 656 RRM optimization for lur and lub RANimp-RRMopt = 2 Rel-5 R3 16/03/2001  04/06/2002 100% RAN Wis
[## | 2087 23000 lur common transport channel efficiency optimization RANimp-RRMopt = 3 Rel-5 R3 16/03/2001  29/03/2002 100% -
[## | 2088 23001 lur neighbouring cell reporting efficiency optimization RANimp-RRMopt = 3 Rel-5 R3 16/03/2001  29/03/2002 100% -
[## | 2089 23002 FS Introduction of direct transport bearers between SRNC and Node-B RAN-imp-RRMop 3 Rel-5 R3 15/06/2001  04/06/2002 100% -
[## | 2000 2488 RL Timing Adjustment RANiImp-RLTA 2 Rel-5 R3 16/03/2001  29/03/2002 100% -
[## | 2091 2489 Separation of resource reservation and radio link activation RANimp-SepRR 2 Rel-5 R3 16/03/2001  29/03/2002 100% -
[## | 2092 23003 FS SRNS Relocation Procedure Enhancement RANiImp-SRNS 2 Rel-5 R3 15/06/2001  03/09/2002 100% -
[## | 2093 2490 FS Improvement of Radio Resource Management across RNS and RNS/PSS RANImp-ImpRRN 2 Rel-5 R3 16/03/2001  21/12/2001 100% -
[## | 2094 2491 Re-arrangements of lub transport bearers RANImp-TTPS 2 Rel-5 R3 16/03/2001  29/03/2002 100% -
[## | 2095 22000 RAB support enhancement for Rel-5 RANImp-RABSE! 2 Rel-5 R2 02/04/2001  28/06/2002 100% RAN Wis
[## | 2096 25005 Testing of ROHC performance RANImp-RABSE! 2 Rel-5 R5 09/09/2005  09/03/2007 100% 5_Work_Items
[## | 2097 21001 Beamforming requirements for UE RANimp-BFR-UE 2 Rel-5 R1 21/09/2001  14/12/2001 100% -
[## | 2098 21002 Support of Site Selection Diversity Transmission in UTRAN RANimp-SSDT 2 Rel-5 R1 14/12/2001  04/06/2002 100% -
[## | 2009 2472 Node B Synchronisation for 1.28 Mcps TDD RANiImp-NBSLCF 2 Rel-5 R1 16/03/2001  29/03/2002 100% -
[## | 2100 2102 Deleted - Conformance Test Aspects - RAN Improvements - 2 Rel5 T1 01/01/2002 = 01/03/2004 100% -
[##] 2101 2222 Deleted - Testing Radio access bearer support enhancements - 3 Rel5 T1 01/01/2002 = 02/09/2002 100% -
[##] 2102 41010 Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5 RANimp-test 3 Rel5 T1 03/03/2003 = 01/03/2004 100% -
[##] 2103 23004 YTRAN Sharing in Connected Mode NETSHARE 1  Rel5 R3 03/12/2001  03/09/2002 100% -
#i# | 2104 1273 Provisioning of IP-based multimedia services IMS 1 Rel5 S1,52,S5/ 03/01/2000 01/12/2006 100% SP-000216
## | 2105 1274 Call control and roaming to support IMS in UMTS IMS-CCR 2 Rel-5 S2,R5 03/01/2000  01/12/2006 100% SP-010339
[## | 2106 1633 Stage 1 IMS-CCR 3 Rel-5 S1 21/02/2000  15/12/2000 100% -
[## ]| 2107 1514 Stage 2 (Architecture and Main flows) IMS-CCR 3 Rel-5 S2 14/04/2000  23/03/2001 100% SP-000289
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## | 2108 1296 Impact on MM/CC/SM IMS-CCR-IWMM 3 Rel-5 N1 28/08/2000  08/03/2002 100% NP-010434
[## | 2109 2233 SIP Call Control protocol for the IMS IMS-CCR 3 Rel-5 N1 02/10/2000 ~ 22/03/2002 100% NP-010643
[##] 2110 1998 IMS signalling flows IMS-CCR 4 Rel-5 N1 02/10/2000  22/03/2002 100% -
[##] 2111 1278 IMS stage 3 IMS-CCR 4 Rel-5 N1 02/10/2000  22/03/2002 100% -
[## | 2112 2255 IMS Session Handling; stage 2 IMS-CCR 4 Rel-5 N1 02/10/2000  22/03/2002 100% -
[## | 2113 25006 Conformance Test Aspects — IMS Call Control IMS-CCR_Test 3 Rel-5 R5 11/03/2005  01/12/2006 100% 5 Work Items
[## | 2114 10004 Main IETF dependencies IMS 3 Rel-5 NP 03/01/2000  14/06/2002 100% -
[##] 2115 2521 IETF: RFC 3261 (Session Initiation Protocol) IMS 4 Rel-5 N1 24/11/2000  22/03/2002 100% -
[##] 2116 2523 IETF: RFC 3262 (Reliability of provisional responses) IMS 4 Rel-5 N1 24/11/2000  22/03/2002 100% -
[##]| 2117 2522 IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP) IMS 4 Rel-5 N1 24/11/2000  13/05/2002 100% -
[## | 2118 2524 IETF: RFC 3323 (SIP extensions for caller identity and privacy) IMS 4 Rel-5 N1 24/11/2000  13/05/2002 100% -
[## | 2119 2525 IETF: RFC 3313 (SIP extensions for media authorization) IMS 4 Rel-5 N1 24/11/2000  13/05/2002 100% -
[## | 2120 11000 IETF: RFC 3265 (specific event notification) IMS 4 Rel-5 N1 24/11/2000  22/03/2002 100% -
[## | 2121 11001 IETF: RFC editor Queue (refer method) IMS 4 Rel-5 N1 24/11/2000  07/06/2002 100% -
[## ]| 2122 11002 IETF: RFC editor Queue (DHCP options for SIP servers) IMS 4 Rel-5 N1 24/11/2000  13/05/2002 100% -
[##] 2123 11004 IETF: RFC 3267 (AMR and AMR WB RTP and SDP) IMS 4 Rel-5 N1 24/11/2000  22/03/2002 100% -
[## ]| 2124 11005 IETF: RFC 3266 (IPv6 support within SDP) IMS 4 Rel-5 N1 03/01/2000  22/03/2002 100% -
[##] 2125 11022 IETF: RFC 3311 (The Update method) IMS 4 Rel-5 N1 24/11/2000  13/05/2002 100% -
[## | 2126 11023 IETF: RFC 3324 (Network Asserted Identity) IMS 4 Rel-5 N1 24/11/2000  13/05/2002 100% -
[## | 2127 11024 IETF: RFC editor Queue (Various 3GPP Private Extensions) IMS 4 Rel-5 N1 24/11/2000  13/05/2002 100% -
[## | 2128 1290 Addressing IMS 4 Rel-5 S2 09/10/2000  22/03/2002 100% -
[## ]| 2129 1291 Architectural issues IMS 5 Rel-5 S2 09/10/2000 ~ 31/08/2001 100% -
[##] 2130 1292 Impact on HSS IMS 5 Rel-5 N4 15/11/2000  22/03/2002 100% -
[## | 2131 2530 Service Examples (Work stopped) IMS-Sex 4 Rel-5 S1 17/04/2001  14/06/2002 100% -
[## | 2132 2531 IMS Framework Report (work stopped) IMS-Frwk 5 Rel-5 S1 17/04/2001  14/06/2002 100% -
[## | 2133 1298 Access Security for IMS IMS-ASEC 2 Rel-5 S3 08/10/2001  28/06/2002 100% SP-010323
[## | 2134 43000 IMS impacts on UICC (ISIM application) - 3 Rel-5 T3 08/10/2001  21/06/2002 100% TP-010251
[## | 2135 11014 SIP extensions for Integrity protection - 3 Rel-5 N1 17/12/2001  28/06/2002 100% -
[## | 2136 2574 Security Aspects of Requirement for Network Configuration Independence SEC1-NCI 2 Rel-5 S3 02/07/2001  28/12/2001 100% SP-010324
[##] 2137 1299 Lawful interception IMS-LI 2 Rel-5 S3 04/09/2000  29/03/2002 100% SP-010621
[##] 2138 35007 Charging and OAM&P for IMS IMS-OAM 2 Rel-5 S5 25/12/2000  12/06/2002 100% SP-010461
[## | 2139 2036 Multimedia codecs and protocols for convers  ational PS services IMS-CODEC 2 Rel-5 S4 26/07/2000  27/09 /2002 100% SP-000398
[## | 2140 2039 Codecs - 3 Rel-5 S4 26/07/2000  14/03/2002 100% SP-000398
[## | 2141 34020 Transport protocols IMS-CODEC 3 Rel-5 S4 12/03/2002  12/03/2002 100% -
[## | 2142 34006 recommendation for QoS parameter values for various media types - 3 Rel-5 S4 31/12/2001  27/09/2002 100% -
[## ]| 2143 11025 IETF: RFC 3310 (HTTP Digest Authentication using AKA) - 3 Rel-5 N1 24/11/2000  13/05/2002 100% -
[## ]| 2144 11026 IETF: RFC 3329 (Security mechanism agreement for SIP connections) - 3 Rel-5 N1 24/11/2000  13/05/2002 100% -
[## | 2145 32003 SIP message compression - 2 Rel-5 S2 24/09/2001  07/06/2002 100% -
[## ]| 2146 32004 Stage 2 - 3 Rel-5 S2 24/09/2001  26/10/2001 100% -
[## | 2147 11015 Compression signalling - 3 Rel-5 N1 28/09/2001  07/06/2002 100% -
[## | 2148 10001 Stage 3 description of IMS interfaces - 2 Rel-5 NP 14/03/2001  30/08/2002 100% -
[## | 2149 1286 Cx interface (HSS to CSCF) - 3 Rel-5 N4 14/03/2001  07/06/2002 100% NP-010626
[## | 2150 14997 Mp interface (MRFC - MRFP) enhancements - 3 Rel-5 N4 14/03/2001  08/03/2002 100% -

Page 50




ID| ID |Jnique_IC Name Acronym Jtli | Release | Resource Start Finish % Hyperlink
et Names Complet [Qtr 3, 2011
Mar May | Jul
## | 2151 11016 Mw interface (CSCF to P-CSCF) - 3 Rel-5 N1 14/03/2001  07/06/2002 100% -
[##] 2152 11018 Mr interface (CSCF to MRF) - 3 Rel-5 N1 14/03/2001  29/03/2002 100% -
[##] 2153 14003 Dx interface (I-CSCF to SLF) - 3 Rel-5 N4 14/03/2001  07/06/2002 100% -
[## ] 2154 13001 Go interface (GGSN to PCF) - 3 Rel-5 N3 14/03/2001  07/06/2002 100% -
[## | 2155 11019 ISC (IMS Service Control) Interface - 3 Rel-5 N1 14/03/2001  07/06/2002 100% -
[## | 2156 14006 Sh interface (HSS to AS) - 3 Rel-5 N4 14/02/2002  07/06/2002 100% -
[## | 2157 14998 Si interface (HSS to IM-SSF) - 3 Rel-5 N4 16/01/2002  30/08/2002 100% -
[## ] 2158 11020 Gm interface (UE to CSCF) - 3 Rel-5 N1 14/03/2001  07/06/2002 100% -
[## ] 2159 11027 Mi interface (CSCF to BGCF) - 3 Rel-5 N1 14/03/2001  07/06/2002 100% -
[##] 2160 11028 Mj interface (BGCF to MGCF) - 3 Rel-5 N1 14/03/2001  07/06/2002 100% -
[##] 2161 11029 Mk interface (BGCF to BGCF) - 3 Rel-5 N1 14/03/2001  07/06/2002 100% -
[## | 2162 1310 Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF) IMS-ONOSA 2 Rel-5 N5 21/09/2001  07/06/2002 100% NP-010692
[## | 2163 12000 CAMEL control of IMS services IMS-CAMEL 2 Rel-5 N2 16/04/2001  06/09/2002 100% NP-020305
[## | 2164 12001 Stage2 work 'general’ - 3 Rel-5 N2 16/04/2001  06/09/2002 100% -
[##] 2165 12002 Stage3 work ‘CAP" - 3 Rel-5 N2 07/01/2002  06/09/2002 100% -
[## ] 2166 12003 Stage2 work 'Si interface’ - 3 Rel-5 N2 07/01/2002  06/09/2002 100% -
[##] 2167 12004 Stage3 work 'Si interface’ - 3 Rel-5 N4 14/02/2002  07/06/2002 100% -
At 14004 Deleted - SDM issues for CAMEL control of IMS - 3 Rel-5 N4 14/02/2002  07/06/2002  100% -
[## | 2169 31002 Pre-pay/real-time charging in IMS - 2 Rel-5 S1 15/06/2001  15/03/2002 100% -
[## | 2170 35005 Charging OAM-CH 2 Rel-5 S2,S5 06/08/2001 12/09/2002 100% SP-010631
[##| 2171 32006 Charging Implications of IMS architecture - 3 Rel-5 S2 06/08/2001  16/11/2001 100% SP-010519
[##]| 2172 35006 Charging management for IMS (off-line & on-line) OAM-CH 3 Rel-5 S5 19/11/2001  12/09/2002 100% -
[##] 2173 34012 Billing, accounting and call detail record aspects OAM-CH 3 Rel-5 S5 27/09/2001  12/09/2002 100% SP-010631
[## ]| 2174 10002 Other IETF dependencies - 2 Rel-5 NP 24/11/2000  07/06/2002 100% -
[## | 2175 11011 IETF: draft-ietf-aaa-diameter - should be CN4 - 3 Rel-5 NP 24/11/2000  07/06/2002 100% -
[##| 2176 11999 IETF: draft-johansson-aaa-diameter-mm-app - should be CN4 - 3 Rel-5 NP 24/11/2000  07/06/2002 100% -
[## | 2177 1844 Conformance Test Aspects - Provisioning of IMS IMS-TEST 2 Rel-5 T1 18/03/2002  27/12/2002 100% -
[## | 2178 41004 Testing of support for IMS - prose - 2 Rel-5 T1 18/09/2002  30/09/2003 100% TP-030052
[## ]| 2179 41005 Testing of support for IMS - TTCN - 2 Rel-5 T1 18/09/2002  03/03/2004 100% TP-030052
|[##| 2180 34001 Extended Transparent End-to-End PS Streaming Servic e PSS-E 1 Rel5 S4 03/01/2002  17/03/2003  100% SP-010392
## 2181 34002 Stage 1 - 2 Rel-5 S1 18/11/2002  17/03/2003 100% SP-010392
[## | 2182 31032 Interaction with other services - 3 Rel-5 S1 18/11/2002  17/03/2003 100% -
[## | 2183 34003 Stage 2 (version Rel5 of TS 26.234) - 2 Rel-5 S4 03/01/2002  14/03/2002 100% SP-010392
[## | 2184 34019 RTP usage model - 2 Rel-5 S4 03/01/2002  06/12/2002 100% -
[##| 2185 501637 Rel|-5 OSA enhancements 0sA1 1 Rel5 S1 27/04/1999 | 20/12/2002  100% SP-000216
[## | 2186 32010 General Stage 2 for Rel5 - 2 Rel-5 S2 11/09/2001  07/06/2002 100% -
[## | 2187 1429 OSA APIs for Multimedia Call Control OSA1-CSCF 2 Rel-5 S2 11/07/2000  07/06/2002 100% -
[## ] 2188 1430 Stage 1 - 3 Rel-5 S1 11/07/2000  14/03/2002 100% -
[## ] 2189 15002 Multimedia Call Control - Stages 2 and 3 - 3 Rel-5 N5 11/09/2001  07/06/2002 100% -
[## | 2190 15003 Generic user interaction - Stage 3 - 2 Rel-5 N5 11/09/2001  07/06/2002 100% -
[## | 2191 15004 Charging - Stage 3 - 2 Rel-5 N5 11/09/2001  07/06/2002 100% -
[## | 2192 15007 Call Control Service Mapping; Multiparty Call Control SIP - Stage 3 - 2 Rel-5 N5 11/09/2001  07/06/2002 100% -
[## | 2193 15999 WSDL APIs for SOAP/HTTP - Stage 3 - 2 Rel-5 N5 11/09/2000  07/06/2002 100% -
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## 2194 1419 OSA security OSA1-SEC 2 Rel-5 S3 11/07/2000 ~ 20/12/2002 100% SP-000302
[##] 2195 2121 Stage 1 - 3 Rel-5 S1 11/07/2000  09/11/2001 100% -
[##] 2196 1421 Stage 3 - 3 Rel-5 S3 23/10/2000  14/06/2002 100% -
[## ]| 2197 1422 security related SCF(s) definition - 3 Rel-5 N5 21/09/2001  07/06/2002 100% NP-010692
[## | 2198 1423 changes required from supporting platforms, e.g. gsmSCF, HLR - 3 Rel-5 S3 11/09/2000  14/12/2000 100% -
[## | 2199 15017 Security (moved from Rel-6) - 3 Rel-5 S3 14/03/2002  20/12/2002 100% -
[##]2200 401424 Interactions OSA - e-commerce OSAl1-ECOM 2 Rel-5 S2 27/04/1999  07/06/2002 100% -
[## ] 2201 1425 Stage 1 - 3 Rel-5 S1 27/04/1999  28/12/2000 100% -
[## ]| 2202 1529 Stages 2 and 3 - 3 Rel-5 N5 21/09/2001  07/06/2002 100% NP-010692
[##] 2203 15005 Policy Management - Stage 3 - 2 Rel-5 N5 11/09/2001  07/06/2002 100% -
[## | 2204 15006 Presence and Availability Management (PAM) - Stage 3 - 2 Rel-5 N5 11/09/2001  07/06/2002 100% -
[## | 2205 1786 CHECK STATUS - LCS - OSA interfaces OSAL-LCSI 2 Rel-5 S1 11/09/2000  07/06/2002 100% -
[## | 2206 1787 Stage 1 - 3 Rel-5 S1 11/09/2000  08/12/2000 100% -
[## | 2207 2124 Stage 2 - 3 Rel-5 S2 11/12/2000  11/12/2000 100% -
[## | 2208 1788 Stage 3 - 3 Rel-5 N5 21/09/2001  07/06/2002 100% NP-010692
[## ] 2209 2540 Access to User Profile OSA2-UP 2 Rel-5 S1 01/06/2001  20/12/2001 100% -
[## | 2210 1433 Retrieval of Terminal capabilities OSA2-TC 2 Rel5 S2 11/07/2000  13/12/2002 100% B
[##] 2211 1434 Stage 1 - 3 Rel-5 S1 11/07/2000  10/01/2001 100% -
[## | 2212 1436 Stages 2 and 3 - 3 Rel-5 N5 21/09/2001  13/12/2002 100% NP-010692
[## | 2213 2122 Provisioning of the terminal capabilities - 3 Rel-5 T2 02/04/2001  13/12/2002 100% -
[##| 2214 1638 CAMEL phase 4 CAMEL4 1 Rel5 S1 17/04/2000 | 06/09/2002 100% NP-020486
## | 2215 1461 Service requirements - 2 Rel-5 S1 17/04/2000  14/06/2002 100% -
[##] 2216 2012 Call Party Handling CAMEL4-CPH 2 Rel-5 N2 10/07/2000  07/06/2002 100% -
[## ]| 2217 2013 Mid call procedure for MO and MT calls CAMEL4-MCP 2 Rel-5 N2 17/07/2000  07/06/2002 100% -
[##] 2218 2014 Interactions with Optimal Routing CAMEL4-IOR 2 Rel-5 N2 17/07/2000  08/03/2002 100% -
[## | 2219 2015 Inclusion of flexible tone injection CAMEL4-IFTI 2 Rel-5 N2 17/07/2000  08/03/2002 100% -
[## | 2220 2016 CSE control over MT SMS CAMEL4-CCSMS 2 Rel-5 N2 17/07/2000  08/03/2002 100% -
[## | 2221 2460 Notification of GPRS mobility management to CSE CAMEL4-NMM 2 Rel-5 N2 02/03/2001  07/06/2002 100% -
[## | 2222 2458 Provision of location information of called subscriber CAMEL4-LOCB 2 Rel-5 N2 02/03/2001  08/03/2002 100% -
[## | 2223 2514 Inclusion of ODB data in the CSE_HLR interface CAMEL4-ODB 2 Rel-5 N2 09/07/2001  08/03/2002 100% -
[## | 2224 2515 Location information during an ongoing call (Handover DP) CAMEL4-HODP 2 Rel-5 N2 14/05/2001  07/06/2002 100% -
[## | 2225 2516 GPRS Any Time Interrogation CAMELA4-ATI 2 Rel-5 N2 09/07/2001  07/06/2002 100% -
[## | 2226 2599 Transfer of IMEI (with SW version) to CSE CAMELA4-ATI 2 Rel-5 N2 09/07/2001  07/06/2002 100% -
[## | 2227 12005 Handling of partial implementations of CAMEL4 CAMEL4-SUB 2 Rel-5 N2 08/03/2002  06/09/2002 100% -
|[## | 2228 2464 Rel-5 MEXE enhancements MEXES 1 Rel5 T2 26/03/2001  08/03/2002 100% -
[## | 2229 2466 MEXE Rel-5 Improvements and Investigations MEXES5-ENHANC 2 Rel-5 T2 26/03/2001  08/03/2002 100% TP-010071
[## | 2230 1625 \Nideband Telephony Service - AMR AMRWB 1 Rel5 sS4 01/01/2000 ~ 19/12/2003  100% SP-99354
## 2231 62 Specification - 2 Rel-5 S4 01/01/2000 ~ 07/06/2002 100% -
[## ] 2232 31005 Stage 1 - 3 Rel-5 S1 01/10/2001  22/03/2002 100% -
[## | 2233 32007 Stage 2 - 3 Rel-5 S4 03/01/2000  17/04/2000 100% -
[## | 2234 1459 Design Constraints - 4 Rel-5 S4[96%)] 03/01/2000  07/02/2000 100% -
[## | 2235 1460 General Description - 4 Rel-5 S4 07/02/2000  17/04/2000 100% -
[## | 2236 1626 Feasibility Study - 3 Rel-5 S4 28/04/2000  02/06/2000 100% SP-000024
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## | 2237 1656 N1 Aspects - 3 Rel-5 N1 21/09/2001  21/12/2001 100% -
[## ] 2238 14005 N4 work - 3 Rel-5 N4 13/02/2002  07/06/2002 100% N4-010538
[## | 2239 67 Codec issues - 3 Rel-5 S4 03/01/2000  07/06/2002 100% -
[## | 2240 1627 Codec qualification - 4 Rel-5 S4 02/02/2000  31/05/2000 100% -
[## | 2241 74 Codec selection tests - 4 Rel-5 S4 01/06/2000  20/10/2000 100% -
[## | 2242 891 Codec selection - 4 Rel-5 S4 23/10/2000  27/10/2000 100% -
[## | 2243 34007 TFO AMR-WB AMRWB-TFO 4 Rel-5 S4 18/12/2001  14/03/2002 100% -
[## | 2244 890 Other codec issues (verif., characterization) - 4 Rel-5 S4 29/09/2000  07/06/2002 100% -
[## | 2245 34008 AMR-WB and narrrowband interworking AMRWB-IWG 4 Rel-5 S4 27/09/2001 14/03/2002 100% -
[## | 2246 34009 Interworking with fixed broadband networks - 4 Rel-5 S4 27/09/2001  14/03/2002 100% -
[## | 2247 34010 Tones and announcements - 4 Rel-5 S4 27/09/2001  14/03/2002 100% -
At 34011 Deleted - WB Conferencing and WB Voice Group calls - 4 Rel5 S1 03/01/2000 = 03/01/2000 100% -
[## | 2249 1855 Conformance tests (CRs to 34 series) - 3 Rel-5 T1 01/01/2000  12/04/2000 100% -
[## | 2250 76 Terminal Acoustic Characteristics - 4 Rel-5 S4 01/01/2000  12/04/2000 100% -
[## ]| 2251 1628 Definition - 5 Rel-5 S4 01/01/2000  31/01/2000 100% -
[## | 2252 1629 Test specification - 5 Rel-5 S4 01/02/2000  12/04/2000 100% -
[## ] 2253 34004 Floating-point ANSI-C code for the AMR-WB speech codec AMRWB-FP 2 Rel-5 S4 25/09/2001 14/03/2002 100% SP-010459
[## | 2254 80 Support of AMR-WB in GERAN: GMSK and 8PSKWB FR/HR GAMRWB 2 Rel-5 GP 03/01/2000  28/06/2002 100% GP-000453
[## | 2255 50298 Channel coding in 45.003 - 3 Rel-5 GP 03/01/2000  05/04/2002 100% -
[## | 2256 2266 Signalling for the A interface - 3 Rel-5 GP 03/01/2000  29/06/2001 100% -
[## | 2257 2267 Signalling for lu - 3 Rel-5 GP 03/01/2000  28/06/2002 100% -
[## | 2258 2268 Receiver performance in TS 45.005 - 3 Rel-5 GP 02/04/2001  28/06/2002 100% -
[## | 2259 50000 Link Adaptation in 45.009 - 3 Rel-5 GP 26/03/2001  28/06/2002 100% -
[ | ettt 2269 Deleted - GERAN MS conformance test for AMR-WB - 2 Rel-5 GP 03/01/2000 = 19/12/2003 100% GP-000454
[ | 1ttt 2270 Deleted - MS test for AMR-WB - 3 Rel5 GP 03/01/2000  19/12/2003  100% -
[## | 2262 2271 GERAN BTS conformance test for AMR-WB - 2 Rel-5 GP 03/01/2000  02/12/2002 100% GP-000455
[## | 2263 2272 BTS test - 3 Rel-5 GP 03/01/2000  02/12/2002 100% -
|[## | 2264 1826 Terminal interfaces Tl 1 Rel5 T2 14/05/2001  20/03/2002 100%  not needed
[## | 2265 2573 Terminal local model enhancements TLM5 2 Rel-5 T2 14/05/2001  20/03/2002 100% TP-010224
|## | 2266 1536 Rel-5 Location Services enhancements LCs1 1  Rel-5 S2,S5 03/04/2000  27/06/2003  100% SP-010518
[## | 2267 1600 UE positioning LCS1-UEpos 2 Rel-5 RP 15/01/2001 =~ 29/03/2002 100% RAN Wis
[## | 2268 2474 UE positioning enhancements for 1.28 Mcps TDD LCS-128Pos 3 Rel-5 R2 09/04/2001  29/03/2002 100% RAN_Wis
[## | 2269 2125 Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning LCS-INTF 3 Rel-5 R2 15/01/2001  12/10/2001 100% RAN_Wis
[## | 2270 1171 Event based and Periodic LCS LCS1-EBP 2 Rel-5 S1 22/05/2000  07/06/2002 100% -
[## | 2271 1641 Stage 1 - 3 Rel-5 S1 22/05/2000  17/11/2000 100% -
[## ]| 2272 1538 Stage 2 specification - 3 Rel-5 S2 06/11/2000  26/01/2001 100% -
[##] 2273 1179 Impact on MAP - 3 Rel-5 N4 15/03/2002  07/06/2002 100% -
[## | 2274 2436 Location Services for GERAN in A/Gb Mode LCS-GERAN 2 Rel-5 GP 03/04/2000  08/02/2002 100% GP-011925
[##] 2275 2437 GERAN LCS Stage 2 (first release) - 3 Rel-5 GP,S2,G1, 03/04/2000 08/02/2002 100% -
[## | 2276 2438 Gb interface support for LCS - 3 Rel-5 GP 03/04/2000  31/08/2001 100% -
[## | 2277 2440 L3 protocol support for LCS - 3 Rel-5 GP 03/04/2000  01/06/2001 100% -
[## | 2278 2441 Stage 3 specifications - 3 Rel-5 GP 03/04/2000  01/06/2001 100% -
[## | 2279 2442 Location Services for GERAN in lu Mode - 2 Rel-5 S2,G1,G2, 03/04/2000 28/06/2002 100% GP-011926
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## | 2280 2443 GERAN LCS Stage 2 - 3 Rel-5 S2,G1,G2 03/04/2000  28/06/2002 100% -
[## | 2281 2444 lu-ps interface support for LCS - 3 Rel-5 R2,R3 03/04/2000  28/06/2002 100% -
[## | 2282 2445 lu-cs interface support for LCS - 3 Rel-5 R2,R3 03/04/2000  28/06/2002 100% -
[## | 2283 2446 lur-g interface support for LCS - 3 Rel-5 G1,G2 23/01/2002  19/04/2002 100% -
[## | 2284 2447 RRC protocol support for LCS - 3 Rel-5 G1,G2,R2, 20/08/2001  30/11/2001 100% -
[## | 2285 2448 Additional impacts on Broadcast of LCS data on packet channels - 3 Rel-5 G1,G2,R2, 20/08/2001  05/12/2001 100% -
[## | 2286 2449 Stage 3 specifications - 3 Rel-5 G1,G2,R2, 25/03/2002  28/06/2002 100% -
[## | 2287 50068 GERAN MS Conformance test for LCS LCS-GERAN-MS 2 Rel-5 GP 03/06/2002  27/06/2003 100% GP-000458
[## | 2288 55069 Develop LCS MS test case work plan (Release 98/99/4) - 3 Rel-5 G4,G5 03/06/2002  27/06/2003 100% -
[## | 2289 55070 Develop LCS MS test cases - 3 Rel-5 G4,G5 03/06/2002  27/06/2003 100% -
[## | 2290 50069 Deleted - GERAN BTS Conformance test for LCS LCS-GERAN-BT! 2 Rel5 GP 03/06/2002 = 27/06/2003  100% GP-000459
[## | 2291 55071 Deleted - Develop LCS BTS test case work plan (Release 98/99/4) - 3 Rel-5 G4,G5 03/06/2002 = 27/06/2003  100% -
[## | 2292 55072 Deleted - Develop LCS BTS test cases - 3 Rel5 G4,G5 03/06/2002  27/06/2003  100% -
[## | 2293 544 LCS interoperation stage 2 aspects - 2 Rel-5 S2 28/08/2000  28/06/2002 100% -
[## | 2294 2434 LCS interoperability aspects to GERAN LCS-GERAN 2 Rel-5 GP,S5 28/08/2000  28/06/2002 100% GP-000456
[## | 2295 2435 Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN LCS-GERAN 3 Rel-5 GP,S2,S5, 28/08/2000  28/06/2002 100% -
[## ]| 2296 1183 FS on LCS support in the IMS - 2 Rel-5 S1 12/02/2001  18/01/2002 100% -
[## | 2297 35008 Charging and OAM&P for LCS enhancements LCS1-0AM 2 Rel-5 S5 21/09/2001  28/06/2002 100% SP-010461
[## | 2298 521 New security aspects of LCS (not identified) LCS1-SEC 2 Rel-5 S3 14/04/2000  28/12/2001 100% SP-000421
[## | 2299 32011 Specification for the Le Interface LCS1-Le 2 Rel-5 S2 14/01/2002  15/03/2002 100% SP-020180
[## | 2300 32022 Deleted - CHECK STATUS - Inter-GMLC interface - 2 Rel5 s2 30/05/2002  30/12/2002 100% -
[##| 2301 501571 Rel-5 Security enhancements - 1 Rel5 S3 21/02/2000  28/06/2002 100% SP-000421
## | 2302 1576 Network domain security SEC1-NDS 2 Rel-5 S3 21/02/2000  28/06/2002 100% SP-000420
[## | 2303 1577 Deleted -Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPs - 3 Rel5 S3 12/05/2000  07/06/2002 100% -
[## | 2304 1578 Deleted - Main aspects - 4 Rel5 S3 12/05/2000  21/06/2001  100% -
[## | 2305 1579 Deleted -Integration of GTP signalling security architecture - 4 Rel5 N4 14/09/2001  07/06/2002 100% -
[## | 2306 1580 Deleted -User plane protection in core network (e.g., provided by IPsec) - 3 Rel5 S3 21/02/2000  28/06/2002 100% -
[## | 2307 1581 Deleted -Main aspects - 4 Rel5 S3 21/02/2000  21/06/2001  100% -
[## | 2308 1582 Deleted -Integration of GTP signalling security architecture - 4 Rel5 N4 14/09/2001  28/06/2002 100% -
[## | 2309 2576 IP network layer security (NDS/IP) SEC1-NDS-IP 3 Rel-5 S3 15/06/2000  15/03/2002 100% SP-010326
[## 2310 2243 |ntra Domain Connection of RAN Nodes to Multiple CN Nodes IUFLEX 1 Rel5 S2 02/10/2000  28/06/2002  100% SP-000619
## | 2311 2244 Overall System Architecture - 2 Rel-5 S2 03/01/2001 ~ 21/09/2001 100% -
[## | 2312 20000 Stage 3: RAN node selecting CN node - 2 Rel-5 R3 24/09/2001  22/03/2002 100% -
[## | 2313 2248 N1 work - 2 Rel-5 N1 17/09/2001  28/06/2002 100% NP-010693
[## | 2314 2249 N4 work - 2 Rel-5 N4 02/10/2000  08/03/2002 100% NP-000737
[## | 2315 50067 GERAN work for Intra Domain Connection of ~ RAN Nodes to Multiple CN Nodes IDCRAN-GERAN 2 Rel-5 GP 08/02/2002  28/06/2002 100% GP-020492
[##] 2316 51068 Stage 2 (changes to) - 3 Rel-5 G1 08/02/2002  28/06/2002 100% -
[##] 2317 51069 43.051 Introduction of support for IDNNS in GERAN Ilu mode - 3 Rel-5 G1 08/02/2002  28/06/2002 100% -
[##] 2318 52070 Stage 3 (changes to) - 3 Rel-5 G2 08/02/2002  28/06/2002 100% -
[## | 2319 52077 48.016 Use of Gb interface concepts when a network applies IDNNS - 3 Rel-5 G2 08/02/2002  28/06/2002 100% -
[## | 2320 52078 48.018 Include MSC/VLR identity in CS IMSI paging - 3 Rel-5 G2 08/02/2002  28/06/2002 100% -
[## | 2321 2320 Deleted - GERAN improvements 3 (new transport layer on interface A) GEIMP3 1 Rel-5 GP 06/04/2001  20/12/2002 100% GP-010909
[## | 2322 2321 Deleted - Evolution of the transport for A GEIMP3-EtA 2 Rel-5 GP 06/04/2001 = 20/12/2002 100% GP-010910
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## | 2323 2322 Deleted - Definition of a new A/Ater interface Transport Layer option based on the lu Interfac - 3 Rel5 GP 06/04/2001 = 20/12/2002 100% -
[## ]| 2324 2323 Deleted - Adaptation of the Layer 3 BSSMAP procedures as required - 3 Rel5 GP 06/04/2001 = 20/12/2002 100% -
[##| 2325 501142 Rel-5 Charging and OAM&P OAM 1 Rel5 S5 10/09/2001  12/09/2002  100% SP-010461
## | 2326 35002 Rel5 Principles, high level Requirements and Architecture OAM-AR/PR 2 Rel-5 S5 17/09/2001  28/06/2002 100% SP-010461
[## | 2327 35003 Rel5 Performance Management OAM-PM 2 Rel-5 S5 17/09/2001  12/09/2002 100% SP-010631
[## | 2328 35004 Rel5 Charging Management OAM-CH 2 Rel-5 S5 10/09/2001  12/09/2002 100% SP-010631
[## | 2329 35001 Rel5 Network Infrastructure Management OAM-NIM 2 Rel-5 S5 21/09/2001  12/09/2002 100% SP-010461
[##]2330 2392 GERAN enhancements for streaming services 1 (RLC en  hancements, - 1 Rels GP 06/11/2000 = 28/06/2002 100%  GP--010429
## | 2331 2394 Concept - 2 Rel-5 GP 06/11/2000 ~ 31/10/2001 100% -
[##] 2332 2395 RLC protocol enhancement (SDU Discard) - 2 Rel-5 GP 06/11/2000  28/06/2002 100% -
|## | 2333 2396 GERAN enhancements for streaming services 2 (usage  of ECSD) - 1 Rel5 GP 06/11/2000 ~ 28/06/2002 100% GP-010430
## | 2334 2398 Usage of ECSD Concept - 2 Rel-5 GP 06/11/2000  19/04/2002 100% -
[## | 2335 2399 Stage 2 - 2 Rel-5 GP 06/11/2000  19/04/2002 100% -
[## | 2336 2400 Stage 3 - 2 Rel-5 GP 06/11/2000  28/06/2002 100% -
[##] 2337 2401 RLC PDU formats - 2 Rel-5 GP 06/11/2000 ~ 28/06/2002 100% -
[## ] 2338 2402 MAC header - 2 Rel-5 GP 06/11/2000 ~ 28/06/2002 100% -
| ## | 2339 2412 GERAN/UTRAN interface evolution 1 (evolution of lu ~ PS) GERUEV1 1 Rel5 GPR3 01/09/2000 ~ 28/06/2002 100% GP-010481
## | 2340 2413 Evolution of lu ps GERUEV1-luPS 2 Rel-5 GP,R3 01/09/2000  28/06/2002 100% -
[## | 2341 2414 Identification of GERAN requirements on lu ps - 3 Rel-5 GP,R3 01/09/2000  30/11/2001 100% -
[## | 2342 2415 Update of specifications - 3 Rel-5 GP,R3 03/12/2001  28/06/2002 100% -
[##| 2343 2416 GERAN/UTRAN interface evolution 2 (evolution of lu ~ CS) GERUEV2 1 Rel5 GPR3 01/09/2000 ~ 28/06/2002 100% GP-010417
##| 2344 2417 Evolution of lu cs GERUEV2-luCs 2 Rel-5 GP,R3 01/09/2000  28/06/2002 100% GP-000430
[## | 2345 2418 Identification of GERAN requirements on lu cs - 3 Rel-5 GP,R3 01/09/2000  24/06/2002 100% -
[## | 2346 2419 Update of specifications - 3 Rel-5 GP,R3 01/09/2000  28/06/2002 100% -
|## | 2347 2556 End to End QoS for PS Domain including IMS E2EQoS 1 Rel5 S2 28/08/2000 | 28/06/2002 100% SP-010343
## | 2348 2557 E2E QoSConcept and Architecture - 2 Rel-5 S2 03/01/2001  07/09/2001 100% -
[## | 2349 2558 E2E QoS interworking E2EQo0S-IW 2 Rel-5 N3 28/08/2000  07/06/2002 100% NP-010528
[## | 2350 2559 QoS Management (Provisioning and Monitoring) E2EQ0S-OAM 2 Rel-5 S5 21/09/2001  28/06/2002 100% SP-010461
[## | 2351 2569 \Messaging enhancements Rel-5 MESS5 1 Rel5 T2 15/06/2001  31/03/2003  100% E
## | 2352 2571 Multimedia Messaging (MMS) enhancements MESS5-MMS 2 Rel-5 T2 15/06/2001  31/03/2003 100% TP-010130
[## ] 2353 31000 Definition of service requirements MESS5-SR 3 Rel-5 S1 15/06/2001  15/03/2002 100% -
[## | 2354 42000 Technical realization - 3 Rel-5 T2 15/06/2001  07/06/2002 100% -
[## | 2355 42008 WAP Forum dependency: MM1 stage 3 - 3 Rel-5 T2 15/06/2001  31/03/2003 100% -
[## | 2356 34018 MMS formats and codecs - 3 Rel-5 S4 03/12/2001  15/03/2002 100% -
[## | 2357 2572 Enhanced Messaging Service (EMS) enhancemen ts MESS5-EMS 2 Rel-5 T2 15/06/2001  08/03/2002 100% TP-010153
[## | 2358 31001 Definition of service requirements - 3 Rel-5 S1 15/06/2001  14/09/2001 100% -
[## | 2359 42001 Technical realization - 3 Rel-5 T2 15/06/2001  08/03/2002 100% -
[##| 2360 50001 GERAN Inter BSC NACC improvements over the Gb Inter  face GERNACC 1 Rel-5 GP 03/09/2001  28/06/2002  100% GP-012313
## | 2361 14501 Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface GERNACC-Cnmc¢ 2 Rel-5 N4,S2 03/09/2001  19/04/2002 100% GP-011877
[## | 2362 32502 Stage 2 - Concept - 3 Rel-5 N4,S2 03/09/2001  31/10/2001 100% -
[## | 2363 14502 Stage 2 - 23.060 change - Definition of Inter BSC NACC - 3 Rel-5 N4,S2 03/09/2001  19/04/2002 100% -
[## | 2364 14503 Stage 3 (changes to TS 29.060) - 3 Rel-5 N4 03/09/2001  08/03/2002 100% -
[## | 2365 50002 Modification of Gb protocols for GERAN Int  er BSC NACC over Gb Interface GERNACC-Gbm« 2 Rel-5 GP 30/11/2001  28/06/2002 100% GP-012314
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## | 2366 50003 Stage 3 (changes to TS 48.018) - 3 Rel-5 GP 30/11/2001  28/06/2002 100% -
[##|2367 50033 Ephanced Power Control EPC 1 Rel5 GP 26/11/2001  19/12/2003  100% GP-012748
[## ] 2368 50034 Reallization of Enhanced power control and signalling support - 2 Rel-5 GP 26/11/2001  30/11/2001 100% GP-012749
[##]2369 50035 Deleted - GERAN MS Conformance test for Enhanced Power Control - 2 Rel5 GP 10/12/2001  19/12/2003  100% GP-012750
[##] 2370 50036 Deleted - GERAN BTS Conformance test for Enhanced Power Control - 2 Rel5 GP 10/12/2001  19/12/2003  100% GP-012751
[##] 2371 50037 gpSK AMR HR 8PSK-AH 1 Rel5 GP 10/12/2001 | 19/12/2003 100% GP-012752
[## | 2372 50038 Definition of channel coding, performance requirements and signalling support - 2 Rel-5 GP 10/12/2 001  28/06/2002 100% GP-012753
[##] 2373 50061 Concept - 3 Rel-5 GP 10/12/2001  28/06/2002 100% -
[## ] 2374 52004 Changes to 44.018 - 3 Rel-5 G2 10/12/2001  28/06/2002 100% -
[##] 2375 51025 Changes to 45.001 - 3 Rel-5 G1 10/12/2001  28/06/2002 100% -
[## ] 2376 51026 Changes to 45.002 - 3 Rel-5 G1 10/12/2001  28/06/2002 100% -
[## | 2377 51027 Changes to 45.003 - 3 Rel-5 G1 10/12/2001  28/06/2002 100% -
[## | 2378 51028 Changes to 45.005 - 3 Rel-5 G1 10/12/2001  28/06/2002 100% -
[## | 2379 52005 Changes to 24.008 - 3 Rel-5 G2 10/12/2001  28/06/2002 100% -
[## ] 2380 52006 Changes to 48.058 - 3 Rel-5 G2 10/12/2001  28/06/2002 100% -
[ | ettt 50039 Deleted - GERAN MS Conformance test for 8PSK HR - 2 Rel-5 GP 10/12/2001 19/12/2003  100% GP-012754
[## ] 2382 50040 GERAN BTS Conformance test for 8PSK HR - 2 Rel-5 GP 10/12/2001  20/12/2002 100% GP-012755
|##] 2383 13000 Service Change and UDI Fallback SCUDIF 1 Rel5 N3 08/10/2001 ~ 07/06/2002 100%  NP-020164
##|2384 501800 Rel-5 USIM toolkit enhancements USAT1-Interpr 1 Rel-5 T3 05/06/2000 ~ 26/09/2003  100% not needed
[## | 2385 43002 Deleted - Test specification for USIM toolkit security mechanisms - 2 Rel5 T3 28/05/2002  26/09/2003 100% TP-020028
[## | 2386 1801 Protocol Standardisation of a SIM Toolkit |  nterpreter USAT1-Interpr 2 Rel-5 T3 05/06/2000 = 22/01/2003 100% TP-000116
[## ] 2387 2497 Stage 1 USAT1-Interpr 3 Rel-5 T3 05/06/2000  16/03/2001 100% -
[## | 2388 2496 Stage 2 and 3 USAT1-Interpr 3 Rel-5 T3 03/01/2001  08/03/2002 100% -
[## ] 2389 2518 Test specification USAT1-Interpr 3 Rel-5 T3 03/09/2001  22/01/2003 100% TP-010111
[##] 2390 501802 (U)SIM API USAT1-API 2 Rel-5 T3 20/03/2002  20/09/2002 100% TP-020029
[## | 2391 5043001 Java API Test specification USATI1-API 3 Rel-5 T3 20/03/2002  20/09/2002 100% TP-020029
|##] 2392 30001 (Small) Technical Enhancements and Improvements for ~ Rel-5 TEIS 1| Rel5|Al 03/01/2000 |  31/12/2008| 100% :
##|2393 25018 Test - (Small) Technical Enhancements and Improveme  nts for Rel-5  TEI5_Test 1  Rel5 R5T1 03/01/2000 ~ 31/12/2008 100% 5 Work_Items
##12304 31013 Technical Report on UE Functionality Split UESPLIT 1 Rel5 S1 03/01/2000  01/05/2000 100% SP-010484
## | 2395 2520 User Equipment Management UEM 1 Rel5 S5 21/06/2001  28/06/2002  100% SP-010286
## | 2396 35000 FS on User Equipment (UE) Management OAM-UEM 2 Rel-5 S5 21/06/2001  28/06/2002 100% SP-010286
[##| 2307 50201 Flow control supporting an MS with multiple data fl ows with different FlowCon 1 Rel5 GP 24/06/2002  30/08/2002  100% GP-021767
## | 2398 50202 Update of stage 2 specifications - 2 Rel-5 GP 24/06/2002  30/08/2002 100% -
[## | 2399 32097 Concept document 23.060 (changes to) - 3 Rel-5 S2 28/06/2002  30/08/2002 100% -
[## | 2400 50203 Flow Control - 3 Rel-5 GP 24/06/2002  28/06/2002 100% -
[## | 2401 50104 Modification of BSSGP protocol - 2 Rel-5 GP 24/06/2002  28/06/2002 100% GP-021508
[## | 2402 52095 Stage 3 (changes to 48.018) - 3 Rel-5 G2 24/06/2002  28/06/2002 100% -
[ | ettt 50058 Deleted - Multiple TBF in A/Gb mode - Phase 1 MULTBF 1 Rel-5 GP 19/04/2002  28/11/2003 100% GP-021263
At 50059 Deleted - Multiple TBF in A/Gb mode - Phase 1 MULTBF-Agbmot 2 Rel-5 GP 19/04/2002  22/08/2003 100% GP-021263
A 50060 Deleted - Multiple TBF Concept paper MULTBF-Agbmo« 3  Rel-5 GP 19/04/2002  22/08/2003 100% -
[ | et 51001 Deleted - Multiple TBF Stage 2 (43.064) CRs MULTBF-Agbmot 3 Rel5 G1 19/04/2002  22/11/2002  100% -
[ | et 50062 Deleted - Multiple TBF Stage 3 (44.060) CRs MULTBF-Agbmot 3 Rel-5 G2 19/04/2002  22/11/2002 100% -
A 50206 Deleted - Multiple TBF in A/Gb mode — MS testing - 2 Rel-5 GP 24/06/2002  28/11/2003 100% GP-022098
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H#i | #H# 54101 Deleted - MS conformance tests - 3 Rel-5 G4 24/06/2002 = 28/11/2003 100% -
[## | 2410 2345 Alignment of 3G functional split and lu GER3GAL 1 Rel5 GP 08/06/2000  19/12/2003  100% GP-021256
## 2411 2346 GERAN user / control plane GER3GAL-GUCC 2 Rel-5 GP 07/08/2000  30/08/2002 100% GP-021255
[## | 2412 2347 Alignment with UMTS bearer concept - 3 Rel-5 GP 07/08/2000  30/08/2002 100% -
[## | 2413 50300 Enhanced power control - 4 Rel-5 GP 31/08/2001  31/08/2001 100% -
[## | 2414 2423 Stage 2 - 4 Rel-5 GP 07/08/2000  29/06/2001 100% -
[## | 2415 2348 Adoption of the UTRAN PDCP - 4 Rel-5 GP 06/11/2000  21/12/2001 100% -
[## ]| 2416 50043 Development of RLC / MAC - 4 Rel-5 GP 31/08/2001  30/08/2002 100% -
[## ]| 2417 50044 Development of GERAN RRC - 4 Rel-5 GP 22/06/2001  28/06/2002 100% -
[## ] 2418 50045 Ciphering and integrity protection concept paper - 4 Rel-5 GP 31/08/2001  19/04/2002 100% -
[## | 2419 50046 Multiple TBF or equivalent Concept paper - 4 Rel-5 GP 31/08/2001  08/02/2002 100% -
[## | 2420 50047 Paging concept - 4 Rel-5 GP 31/08/2001  19/04/2002 100% -
[## | 2421 50048 Dedicated Physical subchannels, includes traffic and control channels - 4 Rel-5 GP 31/08/2001  30/11/2001 100% -
[## | 2422 50049 lu support and broadcast concept - 4 Rel-5 GP 31/08/2001  19/04/2002 100% -
[## | 2423 50050 Impact of using RLC instead of LAPDm concept - 4 Rel-5 GP 31/08/2001  08/02/2002 100% -
[## | 2424 50051 Contention resolution, mobile station identity, and access concept - 4 Rel-5 GP 31/08/2001 30/11/2001 100% -
[## | 2425 50052 PDCP concept - 4 Rel-5 GP 31/08/2001 19/04/2002 100% -
[## | 2426 50053 Downlink delayed TBF release - 4 Rel-5 GP 31/08/2001  30/08/2002 100% -
[## | 2427 50054 Add transparent RLC Concept - 4 Rel-5 GP 31/08/2001  08/02/2002 100% -
[## | 2428 50055 Handover concept - 4 Rel-5 GP 31/08/2001  08/02/2002 100% -
[## | 2429 2424 Physical layer alignment with UMTS bearer ¢ oncept - 3 Rel-5 GP 06/11/2000  30/11/2001 100% -
[## | 2430 2356 PDTCH/TCH in 45.003 - 4 Rel-5 GP 06/11/2000  08/06/2001 100% -
[## ]| 2431 2357 Control channels in 45.003 - 4 Rel-5 GP 06/11/2000  08/06/2001 100% -
[## | 2432 2358 Receiver performance in 45.005 for PDTCH/TCH and control channels - 4 Rel-5 GP 06/11/2000 ~ 30/11/2001 100% -
[## | 2433 2359 lu rg interface GER3GAL-lurg 2 Rel-5 GP,RP 06/11/2000 = 28/06/2002 100% GP-010428
[## | 2434 2425 Inter BSS interface - 3 Rel-5 GP,RP 06/11/2000  28/06/2002 100% -
[## | 2435 2360 Identification of requirements - 4 Rel-5 GP 06/11/2000  28/06/2002 100% -
[## | 2436 2361 Stage 2 - 4 Rel-5 GP 06/11/2000  28/06/2002 100% -
[## | 2437 2362 Adoption of relevant parts from lur - 4 Rel-5 GP 06/11/2000  28/06/2002 100% -
[## | 2438 2363 Complementation with GERAN specifics - 4 Rel-5 GP 06/11/2000  28/06/2002 100% -
[## | 2439 2364 Stage 3 - 4 Rel-5 GP 06/11/2000  28/06/2002 100% -
[## | 2440 2426 Inter BSS-RNS interface - 3 Rel-5 GP,RP 06/11/2000  28/06/2002 100% -
[## | 2441 2365 Identification of requirements - 4 Rel-5 GP,R3 06/11/2000 ~ 28/06/2002 100% -
[## | 2442 2366 Stage 2 - 4 Rel-5 GP,R3 06/11/2000  28/06/2002 100% -
[## | 2443 2367 Adoption of relevant parts from lur - 4 Rel-5 GP,R3 06/11/2000  28/06/2002 100% -
[## | 2444 2368 Complementation with GERAN specifics - 4 Rel-5 GP,R3 30/01/2002  28/06/2002 100% -
[## | 2445 2369 Stage 3 - 4 Rel-5 GP,R3 30/01/2002  28/06/2002 100% -
[## | 2446 2370 Voice over GERAN PS and CS concept - 2 Rel-5 GP,R3 06/11/2000  28/06/2002 100% GP-011252
[## | 2447 2371 Architecture for A, lu cs and lu ps - 3 Rel-5 GP,R3 06/11/2000  28/06/2002 100% -
[## | 2448 2372 Transcoder position/operation - 3 Rel-5 GP 06/11/2000  13/04/2001 100% -
[## | 2449 2373 Handover - 3 Rel-5 GP,R3 06/11/2000  28/06/2002 100% -
[## | 2450 2374 RTP payload - 3 Rel-5 GP,R3 06/11/2000  28/06/2002 100% -
[## | 2451 2375 Codec renegotiation concept - 3 Rel-5 GP,R3 06/11/2000 ~ 29/03/2002 100% -
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## | 2452 2376 LA - 3 Rel-5 GP 06/11/2000  13/04/2001 100% -
[## | 2453 2388 Deleted - GERAN MS Conformance test for GERAN interface evolution - 2 Rel5 GP 11/06/2001  19/12/2003  100% GP-021253
[## | 2454 2389 Deleted - MS test - 3 Rel-5 GP 11/06/2001 19/12/2003  100% -
[## | 2455 2390 GERAN BSS Conformance test for GERAN interf  ace evolution 2 Rel-5 GP 08/06/2000 = 19/12/2003 100% GP-021254
[## | 2456 2391 Deleted - BSS test - 3 Rel5 GP 08/06/2000  19/12/2003  100% -
[## | 2457 2330 GERAN support for IMS GERIMS 1 Rel5 GP 01/05/2000  20/12/2002 100% GP-010420
## | 2458 2331 GERAN Header adaptation GERIMS-HEADA 2 Rel-5 GP,S2,RP 01/05/2000  20/12/2002 100% GP-010421
[## | 2459 2332 Definition of compression and removal modes for PDCP protocol - 3 Rel-5 GP,S2,RP 01/05/2000  09/06/2000 100% -
[## | 2460 2333 Conceptual description in stage 2 - 3 Rel-5 GP,S2,RP  01/05/2000  31/10/2001 100% -
[## | 2461 2334 Necessary changes on stage 3 regarding header removal - 3 Rel-5 GP,S2,RP  06/11/2000 20/12/2002 100% -
[## | 2462 2335 Deleted - GERAN Radio access bearer design for IMS GERIMS-RABDE 2 Rel-5 GP,S2,RP  06/11/2000  28/06/2002 100% GP-010422
[## | 2463 2422 Deleted - MuM control signalling for conversational multimedia services - 3 Rel5 GP,S2,RP 06/11/2000 28/06/2002 100% -
[## | 2464 2431 Deleted - Identification of requirements - 4 Rel5 GP,S2,RP 06/11/2000 08/02/2002 100% -
[## | 2465 2337 Deleted - Necessary modifications due to SIP - 4 Rel5 GP,S2,RP 06/05/2002 28/06/2002 100% -
[## | 2466 2341 Deleted - GERAN MS Conformance test for support of IMS GERIMS-MSconf 2  Rel5 GP 11/06/2001 = 20/12/2002 100% GP-010424
[## | 2467 2342 Deleted - MS test - 3 Rel-5 G4 11/06/2001 = 20/12/2002 100% -
[## | 2468 2343 Deleted - GERAN BTS Conformance test for support of IMS GERIMS-BTScor 2 Rel-5 GP 11/06/2001 = 20/12/2002 100% GP-010425
[## | 2469 2344 Deleted - BTS test - 3 Rel-5 G3new 11/06/2001  20/12/2002  100% -
|##| 2470 54001 S Conformance Testing of Dual Transfer Mode MSCTDTM 1  Rel5 G4,G5 11/11/2002  07/02/2003 100%  GP-023236
#2471 32033 Handling of early UEs LATE_UE 1 Rel5 S2 03/01/2000 ~ 27/06/2003  100% SP-030125
## | 2472 32031 Feasibility Study - 2 Rel-5 S2 07/10/2002  13/12/2002 100% -
[## ]| 2473 32032 Stage 2 - 2 Rel-5 S2 06/01/2003 ~ 27/06/2003 100% -
[## | 2474 22001 FS for the Early Mobile Handling in UTRAN FSEarlyUE 2 Rel-5 R2 09/09/2002  06/06/2003  100% RAN_SIs
[## | 2475 96 Note: Stage 3 RAN part not shown - 2 Rel-5 RP 03/01/2000  03/01/2000 100% -
[## | 2476 0 Release 4 Features - 1 Rel4 NP,GP,RF 03/01/2000  30/03/2001 100% -
[## | 2477 1861 Miscellaneous UE Conformance Testing Activities MISTST1 1 Rel4 T1 02/04/2001  01/12/2004 100%  not needed
## | 2478 1862 Optimization of Test Time, RF Aspects (FDD) MISTST1-OpFDL 2 Rel-4 T1 24/09/2001  03/09/2003 100% TP-030052
[## | 2479 1863 Optimization of Test Time, RF Aspects (TDD) MISTST1-OpTDL 2 Rel-4 T1 24/09/2001  03/09/2003 100% TP-030052
[## | 2480 1907 Extensions to R99 Test cases MISTST1-Ext 2 Rel-4 T1 02/04/2001  02/12/2003 100% TP-030052
[## | 2481 2564 Extension to R99 Test cases - TTCN - 2 Rel-4 T1 28/06/2002  03/03/2004 100% TP-030052
[## | 2482 2565 Creation of R99 TCs for TDD - prose MISTST1-TDD 2 Rel-4 T1 01/10/2001  01/07/2004 100% TP-030052
[## | 2483 2566 Deleted - Creation of R99 TCs for TDD - TTCN - 2 Rel-4 T1 03/09/2002 = 01/12/2004 100% TP-030052
[## | 2484 1908 Deleted - Review all other work items for impact on new or exiting 34 series specs. MISTST1 2 Rel4 T1 02/07/2002 = 27/12/2002 100% -
|[## | 2485 1340 Facsimile FAX 1 Rel4 S1 22/02/2000 | 23/06/2000 100% SP-000169
[## | 2486 1341 Real Time Fax FAX-RT 2 Rel-4 S2 22/02/2000  23/06/2000 100% -
[## | 2487 1808 Terminal capabilities, AT commands - 3 Rel-4 T2 22/02/2000  23/06/2000 100% -
[## | 2488 1343 Signalling aspects (e.g. ICM) - 3 Rel4 N1 22/02/2000  23/06/2000 100% -
[## | 2489 1648 Service provision - 3 Rel-4 N3 22/02/2000  23/06/2000 100% -
[## | 2490 1345 Review whether service/stage 1 aspects need to be aligned - 3 Rel-4 S1 14/04/2000  23/06/2000 100% -
[## | 2491 1346 Review whether architecture/stage 2 aspects need to be aligned - 3 Rel-4 S2 14/04/2000  23/06/2000 100% -
|[##| 2492 1539 Transparent End-to-End PS mobile streaming applicat  ion PSTREAM 1 Rel4 s4 03/04/2000 ~ 21/03/2001 100%  SP-000345
#i# | 2493 1818 Multimedia Messaging MMS 1 Rel4 T25S1 22/02/2000  14/03/2001  100% TP-000078
## | 2494 136 Definition of service requirements MMS 2 Rel-4 S1 22/02/2000  31/05/2000 100% -
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## | 2495 1819 Review of definition of service requirements MMS 2 Rel-4 T2 01/06/2000  14/03/2001 100% TP-000078
[## | 2496 1820 Technical Realisation MMS 2 Rel-4 T2 10/04/2000 ~ 14/03/2001 100% TP-000078
[## | 2497 1821 Review of definition of reference Achitecture model MMS 3 Rel-4 T2 10/04/2000  14/03/2001 100% TP-000078
[## | 2498 1822 Fulfill Requirements of Stage 1 MMS 3 Rel-4 T2 10/04/2000  14/03/2001 100% TP-000078
[## | 2499 1823 Definition of MMS primitives in Stage 2 MMS 3 Rel-4 T2 10/04/2000  14/03/2001 100% TP-000078
[ ## 2500 1541 Transcoder-Free Operation TIFO 1 Rel-4 N4,S2N1  03/01/2000  30/03/2001 100% -
## | 2501 112 Out-of-Band Transcoder Control solution TrFO-O0BTC 2 Rel-4 N4 03/01/2000 ~ 30/03/2001 100% N4-000531
[## | 2502 1512 implementation in UTRAN TrFO-O0OBTC-UT 3 Rel-4 R3 11/09/2000  30/03/2001 100% RAN_Wis
[## | 2503 896 Impact on architecture, Principles and Terminology TrFO-O0BTC 3 Rel-4 S2 03/01/2000  20/10/2000 100% -
[## | 2504 1657 Codec Negotiation between UE and MSC TrFO-OoBTC 3 Rel-4 N1 14/08/2000  02/02/2001 100% -
[## | 2505 115 Codec Negotiation inter MSC TrFO-O0BTC 3 Rel-4 N4 03/07/2000  22/12/2000 100% -
[## | 2506 894 Bearer establishment inter MSC TrFO-O0BTC 3 Rel-4 N4 03/07/2000  22/12/2000 100% NP-000127
[## | 2507 905 Speech Transcoder: Location and Control att  he UMTS Core Network Border TrFO-STLC 2 Rel-4 S2 10/04/2 000  29/09/2000 100% S$2-99352
[## | 2508 124 Transcoder at Edge TrFO-STLC 3 Rel-4 NP 10/04/2000  29/09/2000 100% -
|## | 2509 2310 GERAN improvements 1 (Gb over IP) GEIMP1 1 Rel4 GP 09/05/2000  19/03/2001  100% GP-000433
## | 2510 2311 Gb over IP (Ip-fication of Gb) GbIP 2 Rel-4 GP 09/05/2000  19/03/2001 100% GP-000434
[##] 2511 2312 Concept of Gb over IP (Ip-fication of Gb) - 3 Rel-4 GP 09/05/2000  10/11/2000 100% -
[##] 2512 2313 Changes to 08.16, 08.18 - 3 Rel-4 GP 09/05/2000  19/03/2001 100% -
[##| 2513 2314 GERAN improvements 2 (NACC) GEIMP2 1 Rel4 GP 06/11/2000 ~ 10/06/2003 100% GP-012812
## | 2514 2315 Gb enhancements Gben 2 Rel-4 GP 06/11/2000  08/06/2001 100% GP-000436
[## | 2515 2316 Intra BSC NACC (Network Assisted Cell Chang e) - 3 Rel-4 GP 06/11/2000  08/06/2001 100% -
[## ] 2516 2420 Concept - 4 Rel-4 GP 06/11/2000  08/06/2001 100% -
[##] 2517 2317 Changes in 03.64 - 4 Rel-4 GP 06/11/2000  08/06/2001 100% -
[##] 2518 2318 Changes in 04.60 - 4 Rel-4 GP 06/11/2000  08/06/2001 100% -
[##] 2519 2319 Changes in 44.008 - 4 Rel-4 GP 06/11/2000  08/06/2001 100% -
[## | 2520 50030 MS conformance test for Intra BSC NACC GEIMP2-Msconf =~ 2 Rel-4 GP 30/11/2001 = 10/06/2003 100% GP-012811
[## | 2521 50299 Changes in 51.010 - 3 Rel-4 G5,G4 30/11/2001  10/06/2003 100% -
[## | 2522 2324 GERAN improvements 4 (Delayed TBF) GEIMP4 1 Rel4 GP 15/01/2001  08/06/2001 100% GP-010363
## | 2523 2325 Gb enhancements 2 GEIMP4-Gben2 2 Rel-4 GP 15/01/2001  08/06/2001 100% GP-010363
[## | 2524 2429 stage 2 - 3 Rel-4 GP 15/01/2001  08/06/2001 100% -
[## | 2525 2421 Stage 3 (changes in 44.060) - 3 Rel-4 G2 15/01/2001  06/04/2001 100% -
[## | 2526 2327 Definition of enhanced countdown procedure - 4 Rel-4 G2 15/01/2001  06/04/2001 100% -
[## | 2527 2328 Definition of enhanced TBF release procedure - 4 Rel-4 G2 15/01/2001  06/04/2001 100% -
[## | 2528 2329 Definition of USF=FREE type polling mechanism on PDCH - 4 Rel-4 G2 15/01/2001  06/04/2001 100% -
[## | 2529 1222 | ow Chip Rate TDD option LCRTDD 1 Rel4 R1 19/07/2000  02/12/2003 100% RAN Wis
## | 2530 1223 Physical layer LCRTDD-Phys 2 Rel-4 R1 19/07/2000  30/03/2001 100% RAN_Wis
[## ] 2531 1224 Layer 2 and layer 3 protocol aspects LCRTDD-L23 2 Rel-4 R2 19/07/2000  30/03/2001 100% RAN_Wis
[## ] 2532 1225 RF radio transmission/reception, system performance requirements and conformance testing LCRTDD-RF 2 Rel-4 R4 14/08/2000  30/03/2001 100% RAN_Wis
[## ] 2533 1227 UE radio access capability LCRTDD-UErac 2 Rel-4 R2 14/08/2000  30/03/2001 100% RAN_Wis
[## | 2534 1228 lub/lur protocol aspects LCRTDD-lublur 2 Rel-4 R3 14/08/2000  30/03/2001 100% RAN_Wis
[## | 2535 2262 Low chiprate TDD interworking with GERAN - 2 Rel-4 GP 01/09/2000  19/01/2001 100% GP-000432
[## | 2536 2263 Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD - 3 Rel-4 GP 01/09/2000  19/01/2001 100% -
[## | 2537 2103 Conformance Test Aspects - Low Chip Rate TD D - 2 Rel-4 T1 17/09/2001  02/12/2003 100% -
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## | 2538 2217 Testing Layer 2 and layer 3 protocol aspects - 3 Rel-4 T1 17/09/2001  02/07/2003 100% TP-030052
[ | ettt 2562 Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN - 3 Rel4 T1 03/12/2002 = 02/12/2003 100% TP-030052
[## | 2540 2218 Testing RF Radio Transmission and Reception - 3 Rel-4 T1 17/09/2001  28/06/2002 100% TP-030052
|## | 2541 1322 Enable bearer independent CS architecture CSSPLIT 1  Rel4 S2 03/01/2000 | 01/03/2002 100% SP-000288
## | 2542 1323 Enable bearer-independent call control - 2 Rel-4 N4 03/01/2000  16/08/2001 100% N4-000512
[## | 2543 1516 Architecture and Stage 2 description - 3 Rel-4 S2 03/01/2000  08/09/2000 100% -
[## | 2544 1325 Standardisation of protocols (control & user planes) over Nb interface - 3 Rel-4 N3 02/01/2001  30/03/2001 100% N4-000512
[## | 2545 1326 Standardisation of protocols over reference points between MSC server and Gateway MSC - 3 Rel-4 N4 25/09/2000  23/03/2001 100% N4-000512
[## | 2546 1616 Standardisation of detailed stage 2 description - 3 Rel-4 N4 17/07/2000  23/03/2001 100% N4-000512
[## | 2547 1327 Bearer control between MSC server and MGW - 3  Rel-4 N4 01/09/2000  16/08/2001 100% N4-000512
[## | 2548 1328 stage 3 - protocol issues - 4 Rel-4 N4 01/09/2000  16/08/2001 100% -
[## | 2549 1329 stage 3 - parameter value issues - 4 Rel-4 N3 02/01/2001  30/03/2001 100% -
[## | 2550 1331 Lawful interception - 2 Rel-4 S3 21/08/2000  23/03/2001 100% -
[ | 1ttt 2052 Deleted - Conformance Test Aspects - Enable bearer independent CS architecture CSSPLIT-TEST 2 Rel4 T1 05/03/2001 = 01/03/2002  100% -
| ## | 2552 1445 MEXE enhancements Rel-4 MEXE 1 Rek4 T2 03/01/2000  14/12/2001 100% TP-030052
[## | 2553 1447 MEXE Security Analysis Activity MEXE-SEC 2 Rel-4 S3 22/02/2000  14/12/2001 100% SP-010327
[## | 2554 2045 Stage 3 MEXE1-SEC 3 Rel-4 S3 17/07/2000  14/12/2001 100% -
[## | 2555 1448 Terminal aspects - 3 Rel-4 T2 22/02/2000  15/12/2000 100% -
[## | 2556 1810 MEXE Rel4 Improvements and Investigations MEXE-ENHANC = 2 Rel-4 T2 03/01/2000  15/12/2000 100% -
[## | 2557 1812 3rd MEXE classmark - 3 Rel-4 T2 03/01/2000  15/12/2000 100% -
[## | 2558 1814 FS on Secure download mechanism and capabilities to support SDR concepts - 3 Rel-4 T2 07/02/2000  15/12/2000 100% -
[## | 2559 1815 FS on Support of MP3/MPEG4 content - 3 Rel-4 T2 07/02/2000  15/12/2000 100% -
#2560 1631 Tandem Free aspects for 3G and between 2G and 3G sy stems TFO 1 Rel4 54 22/02/2000  15/06/2001  100% E
## | 2561 1632 Tandem Free AMR TFO-AMR 2 Rel-4 S4 22/02/2000  15/06/2001 100% -
[## | 2562 130 Specification - 3 Rel-4 S4 22/02/2000  23/03/2001 100% -
[## | 2563 907 Impact on: - 3 Rel-4 NP 08/01/2001  15/06/2001 100% -
[## | 2564 131 CN - 4 Rel-4 NP 26/03/2001  15/06/2001 100% -
[## | 2565 132 GERAN - 4 Rel-4 GP 08/01/2001  06/04/2001 100% -
[## | 2566 2230 Advanced Speech Call Items enhancements_REL-4 ASCI 1 Rel4 N1 03/12/2000  14/03/2002  100% NP-000730
## | 2567 2232 Stage 2 - 2 Rel-4 N4 03/12/2000  14/03/2002 100% -
[## | 2568 2231 Stages 2 and 3 on A interface - 2 Rel-4 N1 03/12/2000  23/03/2001 100% -
| ## | 2569 2403 700 MHz spectrum support 700SS 1 Rel4 GP 03/01/2000 ~ 20/12/2002 100% GP-000449
## | 2570 2404 GERAN support for the 700 MHz band - 2 Rel-4 GP 03/01/2000  19/01/2001 100% -
[## | 2571 2405 Signalling support - 3  Rel4 GP 03/01/2000  19/01/2001  100% -
[## | 2572 2406 Physical layer definitions - 3 Rel-4 GP 03/01/2000  19/01/2001 100% -
[## | 2573 2407 Receiver performance and RF budget - 3 Rel-4 GP 03/01/2000  19/01/2001 100% -
[## | 2574 2408 GERAN MS Conformance test for 700 MHz band - 2 Rel-4 GP 02/04/2001  30/11/2001 100% GP-000451
[##] 2575 2409 MS test - 3 Rel-4 GP 02/04/2001  30/11/2001 100% -
[## | 2576 2410 GERAN BTS Conformance test for 700 MHz band - 2 Rel-4 GP 02/04/2001  20/12/2002 100% GP-000452
[## | 2577 2411 BTS test - 3 Rel-4 GP 02/04/2001  20/12/2002 100% -
[##| 2578 2463 QOperator Determined Barring for Packet Oriented Ser  vices oDB 1 Rel4 NP 01/06/2000 ~ 19/03/2001 100%  NP-010089
#i# | 2579 2546 UMTS QoS Architecture for PS Domain QoSPS 1  Rel4 S2 03/01/2000 | 27/11/2002  100% SP-010342
## | 2580 2548 Architecture - 2 Rel-4 S2 05/06/2000  03/01/2001 100% -
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## | 2581 2550 Charging and OAM&P for QoS Management QOoSPS-OAM 2 Rel-4 S5 21/09/2001  28/06/2002 100% SP-010461
[## | 2582 1681 RAB Quality of Service (re)Negotiation over  Iu QOSPS-MAPENL 2 Rel-4 R3 21/08/2000  23/03/2001 100% RAN Wis
[## | 2583 1991 RAB Quality of Service Negotiation over lu QOSPS-MAPENL 3 Rel-4 R3 21/08/2000  23/03/2001 100% RAN_Wis
[## | 2584 2456 RAB Quality of Service Negotiation over lu during relocation QOSPS-MAPENL 3 Rel-4 R3 02/03/2001  23/03/2001 100% -
[## | 2585 1992 RAB Quality of Service Re-Negotiation over Iu QOSPS-MAPENL 3 Rel-4 R3 25/09/2000  23/03/2001 100% RAN_Wis
[## | 2586 1553 GERAN QoS Aspects - Handovers: maintenance of real-  time QoS while moving between cell GERQoS 2 Rel-4 GP 03/01/2000 = 30/11/2001 100% GP-010431
[## | 2587 2306 Handover Concept for the PS domain - 3 Rel-4 GP 03/01/2000  30/11/2001 100% -
[## | 2588 2309 Stable RT handover report 25.936 including header removal - 4 Rel-4 GP[93%)] 03/01/2000  19/01/2000 100% -
[## | 2589 2307 Update of stage 2 - 4 Rel-4 GP 03/01/2000  13/02/2001 100% -
[## | 2590 2308 Update of relevant stage 3 specs -> RRC - 4 Rel-4 G2 03/01/2000  30/11/2001 100% -
[ | ettt 50010 Deleted - GERAN MS Conformance test for inter-system and intra-system Packet data real-timfe  GERQoS-Mstest 2  Rel-4 G4,R3 31/08/2001  27/11/2002 100% GP-012287
At 50011 Deleted - Handover for the PS domain - 3 Rel4 G4,R3 31/08/2001  27/11/2002 100% -
At 50012 Deleted - Stable RT handover report 25.936 including header removal - 4 Rel4 G4,R3 31/08/2001  27/11/2002 100% -
[ | et 50013 Deleted - Update of stage 2 - 4 Rel-4 G4,R3 31/08/2001  27/11/2002 100% -
[ | ettt 50014 Deleted - Update of relevant stage 3 specs - 4 Rel4 G4,R3 31/08/2001 = 27/11/2002 100% -
[## | 2596 1685 PS-domain handover for real-time services QOSPS-PSdoRT! 2 Rel-4 R3 28/08/2000  30/03/2001 100% RAN_Wis
[ | ettt 2554 Deleted - RAB QoS Renegotiation at Relocation - 2 Rel4 R3 03/01/2001  23/03/2001 100% -
|##]2598 1993 (Small) Technical Enhancements and Improvements for ~ Rel-4 TEM 1| Rel4]Al 03/01/2000 | 30/03/2001| 100% :
##]2509 25017 Test - (Small) Technical Enhancements and Improveme  nts for Rel-4  TEM4_Test 1  Rel4 R5T1 03/01/2000 ~ 30/03/2001 100% 5 Work_Items
##|2600 400002 Rel-4 Evolutions of the transport in the UTRAN ETRAN 1  Rel4 RP 21/08/2000 | 23/08/2002 100% RAN Wis
## | 2601 12 QoS optimization for AAL2 connections over lub and lur interfaces ETRAN-QOSAAL 2 Rel-4 R3 21/08/2000  30/03/2001 100% RAN Wis
[## | 2602 1995 Transport bearer modification procedure on lub, lur, and lu ETRAN-MigrMod 2 Rel-4 R3 02/10/2000  30/03/2001 100% RAN Wis
[## | w4 401834 Deleted - Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN - 2 Rel4 T1 25/02/2002  23/08/2002  100% -
[ | ettt 2208 Deleted - Testing RAB support enhancements CT-RABS? 3 Rel4 T1 25/02/2002  23/08/2002 100% -
|##] 2605 400004 Rel-4 Evolutions of the transport in the CN CNTRSP 1 Rel4 N4NIN2; 29/052000 23/03/2001 100%  not needed

## | 2606 859 IP Transport of CN protocols (e.g., CAP, MAP ) SS7IP 2 Rel-4 N4 07/12/2000  23/03/2001 100% -
[## | 2607 1679 Stage 3 - 3 Rel-4 N4 07/12/2000  23/03/2001 100% -
[## | 2608 2018 CAP - 4 Rel-4 N2 07/12/2000  23/03/2001 100% -
[## | 2609 2019 MAP - 4 Rel-4 N4 07/12/2000  23/03/2001 100% -
[## ] 2610 2253 BSSAP+ SS7IP-BSSAP+ 4 Rel-4 N1 15/01/2001  14/03/2001 100% -
[## | 2611 1513 FS on Transport and control separationint  he PS CN domain - 2 Rel-4 S2 29/05/2000 ~ 23/03/2001  100% SP-000293
[## ] 2612 1615 Architectural impacts - 3 Rel-4 S2 29/05/2000  23/03/2001 100% -
|##| 2613 401216 Rel-4 Improvements of Radio Interface Rinimp 1 Rel4 RP 10/07/2000 ~ 14/03/2003  100% RAN Wis
## | 2614 1509 UTRA repeater specification (master) RInImp-REP 2 Rel-4 R4 10/07/2000  21/03/2001 100% RAN_Wis
[## | 2615 1994 DSCH power control improvement in soft handover RInImp-DSCHshc 2 Rel-4 R1 11/09/2000  23/03/2001 100% RAN_Wis
[## | 2616 1996 UMTS 1800 RInlmp-UMTS18 2 Rel-4 R4 25/09/2000  14/12/2001 100% RAN_Wis
[## ]| 2617 2467 UMTS 1900 RInlmp-UMTS19 2 Rel-4 R4 19/03/2001  14/12/2001 100% -
[## ] 2618 1219 FS on High Speed downlink packet access RInImp-HSDPA 2 Rel-4 R2 21/08/2000  23/03/2001 100% RAN_Sis
At 1510 Deleted - FS on improved common DL channel for Cell-FACH state RINImp-DLCFAC 2 Rel4 R2 11/09/2000  28/12/2001 100% RAN_Sis
[##]2620 401839 Conformance Test Spec. Rel-4 improvements  in Radio Interface - 2 Rel-4 T1 08/10/2001  14/03/2003 100 % -
A 2212 Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated ty - 3 Rel4 T1 18/02/2002  30/08/2002 100% -
A 2213 Deleted - Testing Terminal Power saving features - 3 Rel4 T1 18/02/2002  30/08/2002 100% -
[ | ettt 2214 Deleted - Testing DSCH power control improvement in soft handover - 3 Rel4 T1 18/02/2002  30/08/2002 100% -
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## | 2624 2215 Testing UMTS 1800 - 3 Rel-4 T1 08/10/2001  14/06/2002 100% TP-030052
[## ] 2625 41000 Testing UMTS 1900 - 3 Rel-4 T1 08/10/2001  14/06/2002 100% TP-030052
[## | 2626 2561 Testing UMTS 1800 - TTCN - 3 Rel-4 T1 17/06/2002 14/03/2003  100% TP-030052
[## | 2627 41001 Testing UMTS 1900 - TTCN - 3 Rel-4 T1 17/06/2002  14/03/2003 100% TP-030052
|##| 2628 400009 Rel-4 RAN improvements RANImp 1 Rel-4 RP 14/08/2000 ~ 17/03/2004 100% RAN Wis
## | 2629 655 Node B synchronization for TDD RANimp-NBsync =~ 2 Rel-4 R1 14/08/2000  23/03/2001 100% RAN_Wis
[## | 2630 2206 RAB support enhancement for Rel-4 RANImp-RABSE =~ 2 Rel-4 R2 21/08/2000  23/03/2001 100% RAN Wis
[## | ##1# . 402102 Deleted - Conformance Test Aspects - Rel-4 RAN Improvements - 2 Rel4 T1 01/01/2002 = 17/03/2004 100% -
[ | # 402222 Deleted - Testing Radio access bearer support enhancments - 3 Rel4 T1 01/01/2002 = 02/09/2002 100% -
[ | s 402461 Deleted - Testing RAB support enhancements-Robust Header Compression RABimp-RoCH 3 Rel4 T1 28/05/2002  03/09/2003 100% TP-030052

[ | ettt 41006 Deleted - Testing RAB support enhancements-Robust Header Compression - TTCN - 3 Rel4 T1 28/05/2002  17/03/2004 100% TP-030052

[## | 2635 41007 Testing of Extended Robut Header Compression Ext-RoHC 3 Rel-4 T1 18/09/2002  30/09/2003 100% TP-030052
At 41008 Deleted - Testing of Extended Robut Header Compression - TTCN - 3 Rel4 T1 18/09/2002  16/12/2003  100% TP-030052

[ | 1ttt 41009 Deleted - General changes to TS34.121 corresponding to release 4 RANimp-test 3 Rel4 T1 03/03/2003 = 03/03/2004 100% -
|##| 2638 401652 Rel-4 Emergency call enhancements EMC1 1 Rel4 N1SL,TI  03/01/2000 28/05/2002 100% B
## | 2639 1654 For CS based calls EMC1-CS 2 Rel-4 N1 03/01/2000  28/05/2002 100% NP-010136
[## | 2640 1320 Distinction in CS domain of emergency call types to different emergency services EMC1-CS 3 Rel-4 S1 01/05/2000  23/06/2000 100% -
[## | 2641 1999 Distinction in CS domain of emergency calls to different emergency types EMC1-CS 3 Rel-4 N1 24/08/2000  22/09/2000 100% -
[ | it 402224 Deleted - Conformance Test Aspects - Emergency call enhancements EMC1-CS 3 Rel4 T1 03/01/2000 = 28/07/2000 100% -
[## | 2643 2226 Testing CS based emergency calls EMC1-CS 3 Rel-4 T1 25/02/2002  28/05/2002 100% TP-030052
[## | 2644 2563 Testing CS based emergency calls - TTCN EMC1-CS 3 Rel-4 T1 22/11/2001  28/05/2002 100% TP-030052
[##| 2645 401826 Rel-4 Terminal interfaces Tl 1 Rek4 T2 03/01/2000 ~ 15/03/2001 100%  not needed

[## | 2646 1827 AT commands enhancements TI-ATC 2 Rel4 T2 03/01/2000  14/03/2001 100% B
[## | 2647 1828 Specification of AT commands for new services - 3 Rel-4 T2 03/01/2000  14/03/2001 100% -
[## | 2648 1829 Wide Area Data Synchronization TI-WADS 2 Rel-4 T2 03/01/2000  14/03/2001 100% -
[## | 2649 1830 Continues evolution of Synchronization protocol TI-SYNC-EVOL 3 Rel-4 T2 03/01/2000  14/03/2001 100% -
[## | 2650 1832 Terminal local model TLM 2 Rel-4 T2 16/05/2000  15/03/2001 100% TP-000080
[##| 2651 401536 Rel-4 Location Services enhancements LCs1 1  Rel4 S2 03/04/2000 | 28/12/2001  100% SP-010518
[## | 2652 2229 CBS interactions LCS1-CBS 2 Rel-4 T2 03/04/2000  28/12/2001 100% -
[## | 2653 523 LCS support in the CS domain LCS1-CS 2 Rel-4 S2 15/05/2000  19/01/2001 100% -
[## | 2654 525 LCS support in the PS domain LCS1-PS 2 Rel-4 S2 01/05/2000  28/12/2001 100% -
[## | 2655 1642 Stage 1 - 3 Rel-4 S1 03/07/2000  25/08/2000 100% -
[## | 2656 1181 Stage 2 - 3 Rel-4 S2 01/05/2000  19/01/2001 100% -
[## | 2657 1180 Stage 3 - 3 Rel-4 N1 21/08/2000  28/12/2001 100% -
[## | 2658 526 Layer 3 LCS signalling UE (MS) -SGSN (UMTS PS and and GSM-GPRS) - 4 Rel-4 N1 21/08/2000  28/12/2001 100% -
[## | 2659 2462 MAP impacts of LCS - 4 Rel-4 N4 21/08/2000  30/03/2001 100% -
[## | 2660 527 GTP signalling for LCS - 4 Rel-4 N4 21/08/2000  30/03/2001 100% -
[##]2661 401600 UE positioning Rel-4 LCS1-UEpos 2 Rel-4 RP 03/04/2000 = 30/03/2001 100% RAN Wis
[## | 2662 1601 lub/lur interfaces for methods Rel 99 LCS1-UEpos-lubl 3 Rel-4 R3 03/04/2000 ~ 30/03/2001 100% RAN_Wis
[## | 2663 1602 UE positioning enhancements - IPDL for TDD LCS1-UEpos-ent 3 Rel-4 R2 28/08/2000  23/03/2001 100% RAN_Wis
|##| 2664 401560 Rel-4 UICC/(U)SIM enhancements and interworking uicct 1 Rel4 T3 24/07/2000 ~ 23/03/2001 100%  not needed

## | 2665 1799 Common PCN Handset Specification (CPHS) UICC1-CPHS 2 Rel-4 T3 24/07/2000  23/03/2001 100% TP-000116
[## | 2666 USAT1-LocLnk 1 Rel-4 T3 05/06/2000 ~ 23/03/2001 100% not needed
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## | 2667 2034 USAT local link USAT1-LocLnk 2 Rel-4 T3 05/06/2000 ~ 23/03/2001 100% TP-000116
|##| 2668 401571 Rel-4 Security enhancements - 1  Rel4 S3 03/01/2000  15/03/2002  100% SP-000421
## | 2669 1587 Evolution of GSM CS algorithms (e.g. A5/3 development and deployment) SEC1-CSALGO1 2 Rel-4 S3 03/01/2000  15/01/2001 100% SP-000306
[## | 2670 1588 Evolution of GSM PS algorithms (e.g. GEA2  deployment) SEC1-PSALGO1 2 Rel-4 S3 22/02/2000  22/12/2000 100% SP-000307
[## | 2671 1589 Main aspects SEC1-PSALGO1 3 Rel-4 S3 22/02/2000  24/11/2000 100% -
[## | 2672 1618 Impact on GTP SEC1-PSALGO1 3 Rel-4 N4 20/03/2000  22/12/2000 100% -
[## | 2673 1661 GEA capability indication in MS CM SEC1-PSALGO1 3 Rel-4 N1 19/06/2000  22/12/2000 100% -
[## |4 401583 Deleted - MAP application layer security SEC1-MAPAL 2 Rel-4 S3 03/01/2000 = 15/03/2002 100% -
[## | ### 401584 Deleted - Main aspects - 3 Rel-4 S3 21/02/2000  29/03/2001 100% -
[## | s 402025 Deleted - Other stage 3 aspects - 3 Rel4 N4 22/02/2000  24/11/2000 100% -
[## | ###t . 401594 Deleted - Visibility and Configurability of security SEC1-VCS 3 Rel4 sS3 03/01/2000  15/03/2002 100% SP-000305
|##| 2678 401142 Rel-4 Charging and OAM&P OAM 1 Rel4 S5 01/12/2000 | 05/10/2001  100% SP-010461
## | 2679 2089 Rel4 Principles, high level Requirements and Architecture OAM-AR/PR 2 Rel-4 S5 01/12/2000  21/06/2001 100% SP-010461
[## | 2680 2088 Rel4 Performance Management - 2 Rel-4 S5 01/12/2000  28/09/2001 100% SP-010238
[## | 2681 2081 Fault Management - 2 Rel-4 S5 01/12/2000  05/10/2001 100% SP-000524
[## | 2682 2082 Configuration Management OAM-CM 2 Rel-4 S5 01/12/2000  21/06/2001 100% SP-000524
[## ] 2683 2083 Rel4 Charging Management OAM-CH 2 Rel-4 S5 01/12/2000  28/09/2001 100% SP-000524
[## | 2684 2071 UTRAN Operations and Maintenance procedures UOAM 2 Rel-4 S5 01/12/2000  21/06/2001 100% SP-000524
| ## | 2685 1517 Global Text Telephony GTT 1 Rel4 S1,52,S4] 03/01/2000  18/09/2009 100% SP-010340
## | 2686 1634 Stage 1 GTT 2 Rel-4 S1 05/04/2000  22/12/2000 100% SP-010340
[## | 2687 1519 Stage 2 GTT 2 Rel-4 S2 03/01/2000  13/10/2000 100% SP-010340
[## | 2688 2234 Specification of Cellular Text telephone Mo dem GTT-CTM 2 Rel-4 S4 11/09/2000  19/03/2001 100% SP-010340
[## | 2689 2238 General description and C-code GTT-CTM 3 Rel-4 sS4 11/09/2000  11/12/2000 100% -
[## | 2690 2237 Minimum Performance requirements GTT-CTM 3 Rel-4 sS4 11/09/2000  19/03/2001 100% -
(4 | ettt 1852 Deleted - Conformance Test Aspects - Global Text Telephony GTT_Test 2 Rel4 R5T1 21/09/2000  18/09/2009 100% -
|[## | 2692 0 Release 1999 Features - 1 R99 NPSPTP, 01/01/1999 31/12/1999 100% -
[##] 2693 60150 UMTS Eeatures - 1 R99 S1,52,84% 01/01/1999 31/12/1999 100% -
[## | 2694 60102 UMTS_SERVICES UMTS_SERVICE 2 R99 S1 01/01/1999  31/12/1999 100% -
[## | 2695 60103 UMTS phase 1 UMTS1 2 R99 S1 01/01/1999  31/12/1999 100% -
[## | 2696 60119 UMTS Capabilities UMTS_Capabil 2 R99 S1 01/01/1999  31/12/1999 100% -
[## | 2697 60164 Architecture of the GSM-UMTS platform - 2 R99 S2,N4 01/01/1999  31/12/1999 100% SMG 98-0228
[## | 2698 60165 UMTS Terrestrial Radio Access Network UTRAN 2 R99 RP 01/01/1999  31/12/1999 100% -
[## | 2699 60083 UMTS 1800, UMTS 1900 RInimp19, Rinlmg 2 R99 R2 01/01/1999  31/12/1999 100% -
[## | 2700 60149 Mandatory speech codec for narrowband telephony ser  vice Mandatory_Spee 2 R99 S4 01/01/1999  31/12/1999 100% SP-99060
[## | 2701 60055 Codec for low bitrate multimedia telephony service Low_bit_rate_coc 2 R99 S4 01/01/1999  31/12/1999 100% SP-99060
[## | 2702 60109 3G Audio-Visual Terminal characteristics WISTAC, 3G-AV1 2 R99 S4 01/01/1999  31/12/1999 100% SP-99129
[##]2703 60104 Updates_for_UMTS Updates_for_ UM 2 R99 N3 01/01/1999  31/12/1999 100% -
[##] 2704 60124 UMTS UMTS 2 R99 N3 01/01/1999  31/12/1999 100% -
[##|2705 60151 UMTS and GSM Features - 1 R99 S1,S2,SM( 01/01/1999  31/12/1999 100% -
[## | 2706 60147 Multimedia Messaging Service MMS 2 R99 T2 01/01/1999  31/12/1999 100% TP-000022
[## | 2707 60121 Location Services LCS 2 R99 S1,S2,83,¢ 01/01/1999  31/12/1999 100% SP-99327
[## | 2708 60118 Customised Application for Mobile network Enhanced Logic Phase 3 CAMEL3 2 R99 S1,S2,N2,] 01/01/1999 31/12/1999 100% SP-99368
[## | 2709 60218 Global view CAMEL3 3 R99 S1,S2,N2,/ 01/01/1999  31/12/1999 100% -
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## | 2710 60318 Multiple Subscriber Profile (MSP) based on CAMEL phase 3 CAMEL3 3 R99 S1 01/01/1999  31/12/1999 100% -
[##]| 2711 60038 Short Message Service enhancements / Enhanced Messa  ging Service (EMS) EMS 2 R99 T2 01/01/1999  31/12/1999 100% TP-000022
[## | 2712 60122 Mobile Station Execution Environment MEXE 2 R99 S1,SMG1, 01/01/1999 31/12/1999 100% TP-000022
[##] 2713 60123 MS_Classmark MS_Classmark 2 R99 N1 01/01/1999  31/12/1999 100% -
[## | 2714 60057 MultiCall Multicall 2 R99 S1,N1,N2,| 01/01/1999 31/12/1999 100% NP-000348
[## | 2715 60058 Multicall Multicall 3 R99 S1 01/01/1999  31/12/1999 100% -
[## | 2716 60105 Virtual Home Environment VHE 2 R99 S1,SMG1, 01/01/1999  31/12/1999 100% $1-99133
[## | 2717 60067 Open Service Access OSA 2 R99 S1,S2,N5 01/01/1999  31/12/1999 100% S$1-99133
[## ]| 2718 60091 Super Charger mechanism for signalling traffic asso ciated with mobility Super_Charger 2 R99 N2,N4 01/01/1999  31/12/1999 100% -
[## | 2719 60039 Follow_Me service Follow_Me 2 R99 S1,N2,N4 01/01/1999  31/12/1999 100% -
[##] 2720 60093 Wide area network Synchronization and object exchan  ge SYNC 2 R99 T2 01/01/1999  31/12/1999 100% TP-000022
[## | 2721 60145 Terminal Interfaces - 2 R99 T2 01/01/1999  31/12/1999 100% TP-000022
[## | 2722 60166 AT commands for 3GPP - 3 R99 T2 01/01/1999  31/12/1999 100% TP-000022
[## | 2723 60167 Physical interfaces - 3 R99 T2 01/01/1999  31/12/1999 100% TP-000022
[## ]| 2724 60168 Multiplexer MUX MS-TE 3 R99 T2 01/01/1999  31/12/1999 100% TP-000022
[## | 2725 60169 Bearer Services - 2 R99 S1,T2,N1, 01/01/1999  31/12/1999 100% -
[## ]| 2726 60012 Circuit Switched Bearer Services Circuit_switched_ 3 R99 S1,N3 01/01/1999  31/12/1999 100% NP-99285
[## | 2727 60021 Circuit Switched Bearer Services CS_Bearerss_in_ 4 R99 S1,N3 01/01/1999  31/12/1999 100% NP-99285
[## | 2728 60019 CS_Bearers CS_Bearers 4 R99 N3 01/01/1999  31/12/1999 100% -
[## | 2729 60020 CS_Bearerss CS_Bearerss 4 R99 N3 01/01/1999  31/12/1999 100% -
[## | 2730 60022 CS_Data CS_Data 4 R99 N3 01/01/1999  31/12/1999 100% -
[##] 2731 60023 CS_Data_Bearers CS_Data_Bearer 4 R99 N3 01/01/1999  31/12/1999 100% -
[ | ettt 60024 Deleted - Circuit Switched Bearer Services CSBS 4 R99 N3 01/01/1999 = 31/12/1999 100% -
[##] 2733 60040 Frame Tunnelling Mode FTM 3 R99 T2,N1,N3 01/01/1999  31/12/1999 100% NP-99285
[## | 2734 60171 Access to ISPs and Intranets — Wireless/Remote access to LANs Interworking with 3 R99 N3 01/01/1999  31/12/1999 100% N3-99069
[## | 2735 60070 PHS Internet Access Forum Specification PIAFS 3 R99 S1,N3 01/01/1999  31/12/1999 100% NP-99285
[## | 2736 60170 Personal Handyphone System Internet Access Forum Standard (PIAFS) PIAFS 4 R99 S1 01/01/1999  31/12/1999 100% -
[##| 2737 60092 Support_of_PIAFS_in_UMTS Support_of PIAF 4 R99 N3 01/01/1999  31/12/1999 100% -
[## ]| 2738 60172 Universal Integrated Circuit Card (UICC) a nd Universal Subscriber Identity Module (USIM) UICC,  USIM 2 R99 T3 01/01/1999  31/12/1999 100% TP-99084
[##] 2739 60173 UICC / Terminal interface; Physical and logical characteristics uicC 3 R99 T3 01/01/1999  31/12/1999 100% TP-99084
[##] 2740 60142 UICC/(U)SIM enhancements and interworking uUicC1 3 R99 T3 01/01/1999  31/12/1999 100% -
[## ]| 2741 60174 Characteristics of the USIM application uUsiM 3 R99 T3 01/01/1999  31/12/1999 100% TP-99084
[## | 2742 60114 UICC Application Identifiers AID, Application_ 3 R99 T3 01/01/1999  31/12/1999 100% TP-99184
[## | 2743 60139 SIM Application Toolkit SAT 3 R99 S1,T3 01/01/1999  31/12/1999 100% -
[## | 2744 60141 USIM Application Toolkit USAT 3 R99 T3 01/01/1999  31/12/1999 100% TP-99184
[## | 2745 60175 Bearer Independent Protocol for SAT applications to exchange data over the GSM network  BIP 3 R99 T3 01/01/1999  31/12/1999 100% SMG P 99 186
[## | 2746 60176 Administrative commands and functions for IC cards - 3 R99 T3 01/01/1999  31/12/1999 100% 140 (SMG 31
[## ]| 2747 60177 USIM and UICC requirements - 3 R99 T3 01/01/1999  31/12/1999 100% TP-99084
[## ]| 2748 60140 SIM_API SIM_API 3 R99 T3 01/01/1999  31/12/1999 100% -
[## | 2749 60086 SIM_toolkit_API SIM_toolkit 3 R99 SMG9,T3 01/01/1999  31/12/1999 100% -
[ | et 60087 Deleted - 1.8 Volt SIM ME interface SMIME_1.8V 3 R99 SMG9 01/01/1999 = 31/12/1999 100% -
[## | 2751 60178 USIM/UICC Testing - 2 R99 T3 01/01/1999  31/12/1999 100% -
[## | 2752 60179 Terminal tests for the UICC Interface - 3 R99 T3 01/01/1999  31/12/1999 100% TP-99184
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## | 2753 60180 USIM application test specification - 3 R99 T3 01/01/1999  31/12/1999 100% TP-99184
[## ]| 2754 60181 USIM conformance test specification - 3 R99 T3 01/01/1999  31/12/1999 100% -
[## ] 2755 60182 SIM toolkit test specification - 3 R99 T3 01/01/1999  31/12/1999 100% SMG P 99 416
[## | 2756 60137 Security Security 2 R99 S3,N2,N4 01/01/1999  31/12/1999 100% -
[## | 2757 60183 Fraud Information Gathering Service (for connection-orientated services) FIGS 3 R99 S3 01/01/1999  31/12/1999 100% -
[## | 2758 60085 Immediate Service Termination / SECurity Immediate Service Termination IST, SECIST 3 R99 S3,N2,N4 01/01/1999  31/12/1999 100% -
[##| 2759 60018 Core_Network_Security Core_Network_ S 3 R99 N4 01/01/1999  31/12/1999 100% -
[##|2760 60152 GSM Features - 1 R99 S1,S2,SM( 01/01/1999  31/12/1999 100% -
[## | 2761 60184 Dual Transfer Mode within GSM and GPRS DT™M 2 R99 SMG,N1 01/01/1999  31/12/1999 100% )m SMG2#32

[## ] 2762 60013 Class A Dual Transfer Mode Class_A_Dual_Ti 3 R99 SMG 01/01/1999  31/12/1999 100% -
[##] 2763 60027 Dual Transfer Mode DT™M 3 R99 SMG,N1 01/01/1999  31/12/1999 100% -
[## | 2764 60185 General Packet Radio Service enahancements GPRS enhancem 2 R99 S1,S2,SM(  01/01/1999  31/12/1999 100% -
[## | 2765 60132 General Packet Radio Service GPRS 3 R99 S1,S2,SM(  01/01/1999  31/12/1999 100% -
[## | 2766 60133 GPRS2 GPRS2 3 R99 SMG1,N2 01/01/1999  31/12/1999 100% -
[##]| 2767 60134 GPRS Tunnelling Protocol enhancement GTP_enhanceme 3 R99 N4,N2 01/01/1999  31/12/1999 100% -
[## | 2768 60186 Enhanced Data rates for GSM Evolution - Ph ase 1 EDGE - Phase1 2 R99 SMG2,SMi  01/01/1999  31/12/1999 100% _SMG 1148/97
[## ] 2769 60030 Enhanced Data rates for GSM Evolution EDGE 3 R99 SMG2,SMi  01/01/1999  31/12/1999 100% _SMG 1148/97
[## ] 2770 60034 EDGE-Layerl EDGE-Layerl 3 R99 SMG2 01/01/1999  31/12/1999 100% _SMG 1148/97
[## | 2771 60135 High Speed Circuit Switched Data HSCSD 3 R99 SMG1,SM'  01/01/1999  31/12/1999 100% -
[## | 2772 60029 Enhanced Circuit Switched Data - Phase 1 ECSD 3 R99 S1,SMG 01/01/1999  31/12/1999 100% -
[## | 2773 60032 EDGE-Enhanced Circuit Switched Data EDGE-ECSD 3 R99 SMG2 01/01/1999  31/12/1999 100% -
[##]| 2774 60035 Enhanced GPRS - Phase 1 EGPRS 3 R99 SMG,N1 01/01/1999  31/12/1999 100% -
[##] 2775 60033 EDGE-EGPRS EDGE-EGPRS 3 R99 SMG2 01/01/1999  31/12/1999 100% -
[##]| 2776 60069 Packet Flow Context (PFC) PFC 3 R99 SMG2 01/01/1999  31/12/1999 100% -
[## ]| 2777 60031 Support for EGPRS in ANSI-136 networks and EDGE COMPACT EDGE-Compact 3 R99 SMG 01/01/1999  31/12/1999 100% SMG2 872/99
[## | 2778 60036 EGPRS COMPACT EGPRS-Compac! 3 R99 SMG 01/01/1999  31/12/1999 100% SMG2 872/99
[## | 2779 60136 COMPACT COMPACT 3 R99 SMG,N1 01/01/1999  31/12/1999 100% SMG2 872/99
[## | 2780 60047 GSM_400 GSM_400 2 R99 SMG2,SMi  01/01/1999  31/12/1999 100% _SMG2 507/00
[## | 2781 60048 GSM_450 GSM_450 2 R99 SMG2 01/01/1999  31/12/1999 100% -
[## ]| 2782 60131 GSM_700 GSM_700 2 R99 SMG2 01/01/1999  31/12/1999 100% -
[ | ettt 60041 Deleted - GERAN GERAN 2 R99 SMG2,S2 01/01/1999 = 31/12/1999 100% -
[##| 2784 60153 GSM Features transposed to UMTS - 1 R99 S1,S37T2! 01/01/1999 31/12/1999 100% B
## | 2785 60187 Cell Broadcast Service CBS 2 R99 T2 01/01/1999  31/12/1999 100% TP-000022
[## | 2786 60188 GSM mobile number portability euro MNP /N orth American MNP MNP 2 R99 S1,N2,N4 01/01/1999  31/12/199 9 100% 1R98 (02.66

[## | 2787 60144 Mobile Number Portability MNP 3 R99 N2,N4 01/01/1999  31/12/1999 100% -
[## | 2788 60189 Automatic establishment of roaming relations - 2 R99 S1 01/01/1999  31/12/1999 100% -
[## | 2789 60190 Advanced addressing - 2 R99 S1 01/01/1999  31/12/1999 100% S1-99136
[## | 2790 60191 UMTS numbering, addressing and identities - 2 R99 S1 01/01/1999  31/12/1999 100% -
[## | 2791 60192 Lawful Interception LI 2 R99 S3 01/01/1999  31/12/1999 100% -
|[##| 2792 60154 Charging CH 1 R99 S1,85 01/01/1999  31/12/1999  100% -
##| 2793 60011 Charging Charging 2 R99 S1 01/01/1999  31/12/1999 100% -
[## | 2794 60215 OAM Charging Management OAMCH, CH 2 R99 S5 01/01/1999  31/12/1999 100% SP-99271
[## | 2795 1 R99 S5 01/01/1999  31/12/1999 100% SP-99581

Page 65




ID| ID |Jnique_IC Name Acronym Jtli | Release | Resource Start Finish % Hyperlink
et Names Complet [otr 3, 2011
Mar May | Jul

## | 2796 60073 OAM Principles and High-level Requirements PR, Princs_& Re 2 R99 S5 01/01/1999  31/12/1999 100% SP-99581
[## ]| 2797 60062 OAM Architecture OAMAR, AR, Telt 2 R99 S5 01/01/1999  31/12/1999 100% SP-99581
[## ]| 2798 60014 OAM Configuration Management OAMCM, CM 2 R99 S5 01/01/1999  31/12/1999 100% SP-99273
[## | 2799 60063 OAM Fault Management OAMFM 2 R99 S5 01/01/1999  31/12/1999 100% SP-99272
[## | 2800 60064 OAM Performance Management OAMPM, PM 2 R99 S5 01/01/1999  31/12/1999 100% SP-99274
[##| 2801 60106 \/ocabulary Vocabulary 1 R99 SlL 01/01/1999  31/12/1999 100% -
#2802 60037 Emergency Emergency 1 R99 SL 01/01/1999  31/12/1999 100% -
|##]2803 60049 GSM General Bearer Services (GBS) and interworking ~ scenarios supp GSM_to UMTS_ 1 Re9 SI 01/01/1699 | 31/12/1999| 100% -
##| 2804 60043 GPRS_Mobile_IP_interworking GPRS_Mobile_IP 1 R99 N3 01/01/1999  31/12/1999 100% -
#2805 60046 GSM/UMTS interworking 2G3Ginterworking 1 R99 N1,N2,N4, 01/01/1999  31/12/1999 100% -
#%| 2806 60050 Handover Handover 1 R99 S1SMG2| 01/01/1999 31/12/1999 100% -
[##] 2807 60120 2G3Ghandover 2G3Ghandover 1 R99 SMG2 01/01/1999  31/12/1999 100% -
[##| 2808 60088 Service Provider Name Indication SPANME 1 R99 SlL 01/01/1999  31/12/1999 100% -
[##| 2800 60026 Data & Data_CleanUp Data, Data_Clear 1  R99 SMGL 01/01/1999  31/12/1999 100% -
#2810 60125 Unstructured Supplementary Service Data ussD 1 R99 SMGLN4  01/01/1999  31/12/1999 100% -
#2811 60126 \an-Machine Interface (MMI) of the User Equipment (  UE) MMI 1 R99 S1 01/01/1999  31/12/1999 100% -
#2812 60127 Network Identity and Timezone (NITZ) NITZ 1 R99 SMGLSM  01/01/1999  31/12/1999 100% -
|##] 2813 60128 Operator Determined Barring for Packet Oriented Ser  vices ODB_Enh. 1| Rogisi 01/01/1999 |  31/12/1999| 100% :
#2814 60068 Packet Flow Management Packet_Flow_ Ma 1  R99 SMG2 01/01/1999  31/12/1999 100% -
#2815 60044 GPRS_Point-To-Multipoint Group call GPRS_PTMG 1  R99 SMGL 01/01/1999  31/12/1999 100% -
#i| 2816 60156 Call Forwarding - 1 R99 SMGLN2, ~ 01/01/1999  31/12/1999 100% ;
## | 2817 60010 Call Forwarding enhancements CF_enhancemen 2 R99 N4,N2 01/01/1999  31/12/1999 100% -
[##] 2818 60116 Call_Forwarding Call_Forwarding 2 R99 SMG1,N2 01/01/1999  31/12/1999 100% -
[##] 2819 60117 Call_Forwarding_Enhancements Call_Forwarding_ 2 R99 N4 01/01/1999  31/12/1999 100% -
[##| 2820 60157 Quality of Service - 1 R99 S2T2NLl 01/01/1999 31/12/1999 100% ;
## | 2821 60076 End-to-end UMTS Quality of Service management QoS 2 R99 S2,T2,N1,I 01/01/1999  31/12/1999 100% SMG 98-0781
[## | 2822 60130 End-to-end QoS for PS Domain including IMS E2EQo0S 2 R99 S2 01/01/1999  31/12/1999 100% -
[## | 2823 60045 GPRS-enhanced_QoS GPRS-enhanced. 2 R99 T2 01/01/1999  31/12/1999 100% -
[## | 2824 60077 QoS_enhancements QoS_enhanceme 2 R99 N2,N1,N4 01/01/1999  31/12/1999 100% -
##| 2825 60129 Support of Localised Service Area SoLSA 1 R99 SMG2SM  01/01/1999  31/12/1999 100% -
##|2826 60100 Transcoder location Transcoder_locat 1 R99 S2 01/01/1999  31/12/1999 100% -
[##| 2827 60113 Antenna te;t methods Antenna_test me 1 R99 SMG2 01/01/1999  31/12/1999 100% -
7| 2828 60107 WBAMR / higﬁ quality speech in UMTS Phase 1 but not  in R99 WBAMR 1 R99 SL 01/01/1999  31/12/1999 100% -
## | 2829 60138 Codec - 1 R99 sS4 01/01/1999  31/12/1999 100% -
[## | 2830 60015 Codec(s)_for_Multimedia_Telephony_Service Multimedia_Code 2 R99 S4 01/01/1999  31/12/1999 100% -
[## | 2831 60078 Qos for Speech and Multimedia Codec QoS_for_Speech 2 R99 S4 01/01/1999  31/12/1999 100% SP-99060
[## ]| 2832 60099 Tandem Free Operation - Adaptive Multi-Rate codect ypes TFOAMR 2 R99 S4 01/01/1999  31/12/1999 100% -
[## | 2833 60112 Noise Suppression for AMR AMRNS 2 R99 S4 01/01/1999  31/12/1999 100% -
[## | 2834 60065 Out-of-Band Transcoder OoBT 2 R99 N1 01/01/1999  31/12/1999 100% -
[## | 2835 60066 Out-of-Band Transcoder Control OoBTC 2 R99 N1 01/01/1999  31/12/1999 100% -
#2836 60143 Advanced Speech Call ltems enhancements ASCI 1 R99 SMGLSM' 01/01/1999  31/12/1999 100% -
#2837 60009 Call Control improvements CC_Related_iter 1 R99 N1 01/01/1999  31/12/1999 100% -
##|2838 60059 Multimedia Multimedia 1 R99 NLN3 01/01/1999  31/12/1999 100% -

Page 66




ID| ID |Jnique_IC Name Acronym Jtli | Release | Resource Start Finish % Hyperlink
et Names Complet [otr 3, 2011
Mar May | Jul

## | 2839 60089 Sub-System Number allocation for RANAP, RNSAP SSN_allocation 1 R99 N2 01/01/1999  31/12/1999 100% -
#2840 60053 |ntranet / ISP access with DHCP end-to-end ISPaccess 1 R99 N3 01/01/1999  31/12/1999  100% -
|[##| 2841 60072 Pojnt_to_Multipoint_Services Point_to_Multipoi 1 R99 N3 01/01/1999  31/12/1999  100% -
#2842 60146 Facsimile FAX 1 R99 S1 01/01/1999  31/12/1999 100% -
|##| 2843 60081 Realtime NT EFAX in UMTS Realtime_NT_FA 1  R99 N3 01/01/1999  31/12/1999 100% -
|##] 2844 60042 Gateway Location Register (GLR) - Mobile Applicatio  n Part (MAP) sp¢ GLR 1| Ro9IN4 01/01/1999 |  31/12/1999| 100% :
#i| 2845 60056 Myltiple Subscriber Profile phase 2 MSP2 1 R99 S1N4 01/01/1999  31/12/1999 100% -
## | 2846 60074 Prepaging Prepaging 1 R99 N2,N4 01/01/1999  31/12/1999 100% -
#2847 60148 Downlink Advanced Receiver Performance - 1 R99 SMG 01/01/1999  31/12/1999  100% -
|##| 2848 60051 Harmonized Standard HS 1 R99 SMG2 01/01/1999  31/12/1999  100% -
[##| 2849 60090 Streamlining of specifications Streamlining 1 R99 N3 01/01/1999  31/12/1999 100% -
#E| 2850 60079 RO9 Service_Clean_up R99_Service_Cle 1 R99 N3 01/01/1999  31/12/1999 100% -
|##] 2851 60094 (Small) Technical Enhancements and Improvements for ~ R99 TEI 1| Re9IN3 01/01/1999 | 31/12/1999 | 100% B
## | 2852 60095 TEI_[CS_Data] TEI_[CS_Data] 2 R99 N3 01/01/1999  31/12/1999 100% -
[## | 2853 60096 TEI_[GPRS] TEI_[GPRS] 2 R99 N3 01/01/1999  31/12/1999 100% -
|##| 2854 25016 RQ9 UE Conformance Testing TEI_Test 1 R99 R5TL 01/01/1999  31/12/1999 100% -
#i | HHHHE 60084 Deleted - RTEI RTEI 2 R99 T1 01/01/1999 = 31/12/1999 100% -
[## | 2856 60193 Common test environments for User Equipment (UE); C  onformance testing TEI_Test 2 R99 R5,T1 01/01/1999  01/01/1999 100% -
[## | 2857 60194 Terminal conformance specification, Radio transmiss ion and reception (FDD) TEI_Test 2 R99 R5,T1 01/01/1999  01/01/1999 100% -
[## | 2858 60195 Terminal conformance specification, Radio transmiss ion and reception (TDD) TEI_Test 2 R99 R5,T1 01/01/1999  01/01/1999 100% -
[## | 2859 60196 UE conformance specification; Part 1: Protocol conf ormance specification TEI_Test 2 R99 R5,T1 01/01/1999  01/01/1999 100% -
[## | 2860 60197 UE conformance specification; Part 2: Implementatio n Conformance Statement (ICS) specifi TEI_Test 2 R99 R5,T1 01/01/1999  01/01/1999 100% -
[## | 2861 60198 UE conformance specification; Part 3: Abstract test suites (ATSs) TEI_Test 2 R99 R5,T1 01/01/1999  01/01/1999 100% -
[ | ettt 60028 Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP system DTMF 1 R99 N1 01/01/1999 = 31/12/1999 100% -
(4 | ettt 60052 Deleted - Intersystem_Change Intersystem_Cha 1 R99 SMG 01/01/1999 = 31/12/1999 100% -
A 60054 Deleted - Long_Forwardedto_Numbers Long_Forwarded 1 R99 N2 01/01/1999 = 31/12/1999 100% -
[ | et 60080 Deleted - RANimp-FSEarlyUE RANimp-FSEarly 1 R99 R3 01/01/1999  31/12/1999 100% -
|## | 2866 0 Release 1999 Studies - 1 R99 SLT2 01/01/1999  31/12/1999 100% -
|##| 2867 60061 Advanced Addressing/Numbering Numbering 1 R99 S1 01/01/1999  31/12/1999  100% -
##12868 60161 Combined GSM and Mobile IP mobility handling in UMT S IP CN - 1 R99 S2 01/01/1999 ~ 31/12/1999 100%  SMG 98/0760
#2869 60101 E Capabilities Requirements UCR 1 R99 T2 01/01/1999  31/12/1999  100% TP-000022
#2870 60158 El|ectrical safety requirements and regulations - 1 R99 T2 01/01/1999  31/12/1999  100% TP-000022
|##] 2871 60159 Specific Absorbtion Rate (SAR) requirements and reg  ulations in differ - 1| Re9T2 01/01/1999 | 31/12/1999| 100% |  TP-000022
#2872 60160 Mylti-mode UE issues - 1 R99 T2 01/01/1999  31/12/1999 100%  TP-000022
[##| 2873 60162 Proyision of fax service in GSM and UMTS - 1 R99 T2 01/01/1999  31/12/1999 100% -
|##] 2874 60163 Separating Radio Resources and Mobility Management  specific parts - 1| Re9 T2 10/09/2003|  16/03/2006 | 100% -
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