Work Plan
	ID
	UID
	Name
	Acronym
	Release
	Resource
	Start
	Finish
	Complete
	Hyperlink
	Status_Report
	rapporteur
	Notes
	TSs_and_TRs

	1
	0
	Version 2011 June 21
	-
	-
	-
	
	
	
	-
	-
	-
	-
	

	2
	0
	Rel-11 Stage 1 freeze 09/2011
	-
	-
	-
	
	
	
	-
	-
	-
	-
	

	3
	0
	5 Rel-10 Stage 3 exceptions to 09/2011
	-
	-
	-
	
	
	
	-
	-
	-
	-
	-

	4
	0
	GERAN part of Network Improvements for Machine-Type Communications (Stage 3)
	NIMTC
	Rel-10
	G2
	
	16/09/2011
	75%
	-
	
	-
	GP#50 completion 05/11=>09/11. GP#49 exception in GP-110506
	-

	5
	0
	GERAN part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-Core
	Rel-10
	G1
	
	16/09/2011
	80%
	-
	
	-
	GP#49 completion 03/11=>09/11. No exception sheet
	-

	6
	0
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	Rel-10
	R4,R2,R3
	
	16/09/2011
	87%
	-
	
	-
	RP#52 TDD completed.  FDD extension 06/11=>09/11.  Exception sheet in RP-110906
	-

	7
	0
	Core part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Core
	Rel-10
	R4,R2,R3
	
	16/09/2011
	90%
	-
	
	-
	RP#52 completion 06/11=>09/11. Exception sheet in RP-110755
	-

	8
	0
	Alarm Correlation and Root Cause Analysis
	OAM-AC-RCA
	Rel-10
	S5
	
	16/09/2011
	90%
	-
	-
	-
	SP#52 completion 06/11=>09/11. Exception sheet in SP-110278
	-

	9
	0
	
	-
	-
	-
	
	
	
	-
	-
	-
	-
	-

	10
	0
	Release 11 Features
	-
	Rel-11
	SP,CP,GP,RP
	25/03/2010
	23/12/2011
	0%
	-
	-
	-
	-
	-

	11
	470051
	Advanced IP Interconnection of Services
	IPXS
	Rel-11
	S1,S2
	25/03/2010
	16/03/2012
	71%
	SP-100876
	-
	Telefónica
	SP#50 updated WID SP-100227=>SP-100876 (added Stage 2). Triggered by Rel-10 TR 22.893 UID_380083 Study on advanced requirements for IP interconnect (FS_IPXS)
	-

	12
	470052
	Stage 1 for Advanced IP Interconnection of Services
	IPXS
	Rel-11
	S1
	25/03/2010
	21/09/2011
	97%
	SP-100876
	-
	Telefónica
	SP#50 updated WID SP-100227=>SP-100876. Completion 12/10=>09/11
	22.101, 22.228

	13
	500025
	Stage 2 for Advanced IP Interconnection of Services
	IPXS
	Rel-11
	S2
	16/12/2010
	16/03/2012
	40%
	SP-100876
	-
	Ericsson
	SP#50 updated WID SP-100227=>SP-100876 (added Stage 2)
	23.228

	14
	480030
	System Improvements to Machine-Type Communications
	SIMTC
	Rel-11
	S1,S2,S3
	10/06/2010
	20/06/2012
	22%
	SP-110422
	-
	KPN
	SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs). Enhancements to Rel-10 Feature UID_410031 (Network Improvements for Machine Type Communications) based on Rel-11 Study on enhancements to MTC
	-

	15
	480130
	Stage 1 for System Improvements to Machine-Type Communications
	SIMTC
	Rel-11
	S1
	10/06/2010
	21/09/2011
	30%
	SP-110422
	-
	KPN
	-
	22.368

	16
	480230
	TR on Stage 2 for System Improvements to Machine-Type Communications
	SIMTC
	Rel-11
	S2
	10/06/2010
	15/03/2012
	15%
	SP-110422
	-
	Intel
	SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs)
	new TR 23.888

	17
	490028
	TR on Security aspects of System Improvements to Machine-Type Communications
	SIMTC
	Rel-11
	S3
	23/09/2010
	20/06/2012
	50%
	SP-110422
	-
	Samsung
	SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs)
	new TR 33.868

	18
	520021
	Building Block 1: Reachability Aspects
	SIMTC-Reach
	Rel-11
	S2,S3
	08/06/2011
	21/03/2012
	0%
	SP-110422
	-
	Intel
	SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs)
	TBD

	19
	520121
	MTC Feature Control (described in TS 22.368, clause 7.1.1 and 23.888, clause 5.7)
	SIMTC-Reach
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110422
	-
	Intel
	-
	TBD

	20
	520221
	Device Triggering (TS 22.368, 7.1.2)
	SIMTC-Reach
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110422
	-
	Intel
	-
	TBD

	21
	520321
	Addressing (TS 22.368, 7.1.3)
	SIMTC-Reach
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110422
	-
	Intel
	-
	TBD

	22
	520421
	Identifiers – especially removal of MSISDN dependencies in the architecture (TS 22.368, 7.1.4);
	SIMTC-Reach
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110422
	-
	Intel
	-
	TBD

	23
	520521
	PS Only support (TS 22.368, 7.2.4)
	SIMTC-Reach
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110422
	-
	Intel
	-
	TBD

	24
	520022
	Building Block 2: Signalling Optimizations
	SIMTC-Sig
	Rel-11
	S2,S3
	08/06/2011
	21/03/2012
	0%
	SP-110422
	-
	Intel
	SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs)
	TBD

	25
	520122
	Effectively maintain connectivity for a large number of MTC Devices (TS 22.368, 7.1.1)
	SIMTC-Sig
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110422
	-
	Intel
	-
	TBD

	26
	520222
	Small Data Transmissions (TS 22.368, 7.2.5)
	SIMTC-Sig
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110422
	-
	Intel
	-
	TBD

	27
	520023
	Building Block 3: CN-based requirements and Power Considerations
	SIMTC-CN_Pow
	Rel-11
	S2,S3
	08/06/2011
	21/03/2012
	0%
	SP-110422
	-
	Intel
	SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs)
	TBD

	28
	520123
	Charging Requirements (TS 22.368, 7.1.5)
	SIMTC-CN_Pow
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110422
	-
	Intel
	-
	TBD

	29
	520223
	Lower Power Consumption (TS 22.368, 7.1.1)
	SIMTC-CN_Pow
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110422
	-
	Intel
	-
	TBD

	30
	520323
	MTC Monitoring (TS 22.368, 7.2.8)
	SIMTC-CN_Pow
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110422
	-
	Intel
	-
	TBD

	31
	520024
	Building Block 4: Secure Connection
	SIMTC-Sec
	Rel-11
	S3
	08/06/2011
	20/06/2012
	0%
	SP-110422
	-
	Samsung
	SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs)
	TBD

	32
	520124
	Secure Connection MTC Feature (TS 22.368, 7.2.10)
	SIMTC-Sec
	Rel-11
	S3
	08/06/2011
	20/06/2012
	0%
	SP-110422
	-
	Samsung
	-
	TBD

	33
	480330
	Deleted - Stage 2 on SA2 part for System Improvements to Machine-Type Communications
	SIMTC
	Rel-11
	S2
	10/06/2010
	08/06/2011
	100%
	SP-110422
	-
	Intel
	SP#52 stopped. Updated WID SP-100877=>SP-110422 (break-down in several BBs)
	Depends on the outcome of the Stage 2 TR 

	34
	480430
	Deleted - Stage 2 on Security part for System Improvements to Machine-Type Communications
	SIMTC
	Rel-11
	S3
	10/06/2010
	08/06/2011
	100%
	SP-110422
	-
	Samsung
	SP#52 stopped. Updated WID SP-100877=>SP-110422 (break-down in several BBs)
	TBD

	35
	480031
	Unstructured Supplementary Service Data (USSD) simulation service in IMS
	USSI
	Rel-11
	S1,C1,C3
	10/06/2010
	08/12/2011
	0%
	SP-100408
	-
	Deutsche Telekom
	SP#48 approved WID & Stage 1 completed. Specify a "CS domain USSD" like service over IMS (see GSM Mobile User Initiated USSD)
	-

	36
	480131
	Stage 1 for USSD simulation service in IMS
	USSI
	Rel-11
	S1
	10/06/2010
	10/06/2010
	100%
	SP-100408
	-
	Deutsche Telekom
	SP#48 completed
	22.173

	37
	520003
	Stage 3 for USSD simulation service in IMS
	USSI
	Rel-11
	C1,C3
	03/06/2011
	08/12/2011
	0%
	CP-110534
	-
	Deutsche Telekom
	No stage 2 impact, as reuse existing IMS architecture in TS 23.228
	-

	38
	520103
	CT1 part of Stage 3 for USSD simulation service in IMS
	USSI
	Rel-11
	C1
	03/06/2011
	08/12/2011
	0%
	CP-110534
	-
	Deutsche Telekom, Huawei TS 24.390 Rapp
	No stage 2 impact, as reuse existing IMS architecture in TS 23.228
	24.173, 24.229, new TS 24.390

	39
	520203
	CT3 part of Stage 3 for USSD simulation service in IMS
	USSI
	Rel-11
	C3
	03/06/2011
	08/12/2011
	0%
	CP-110534
	-
	Deutsche Telekom
	No stage 2 impact, as reuse existing IMS architecture in TS 23.228
	29.165

	40
	490030
	SIPTO Service Continuity of IP Data Session
	SIPTO_SC
	Rel-11
	S1
	23/09/2010
	21/09/2011
	97%
	SP-100589
	-
	Vodafone
	Linked to Rel-10 Local IP Access and Selected Internet IP Traffic Offload (LIPA_SIPTO)
	Stage 1

	41
	490130
	Stage 1 for SIPTO Service Continuity of IP Data Session
	SIPTO_SC
	Rel-11
	S1
	23/09/2010
	21/09/2011
	97%
	SP-100589
	-
	Vodafone
	SP#50 completion 12/10=>09/11
	22.101, 22.220

	42
	490031
	QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	Rel-11
	S1,S2,S5,C3
	23/09/2010
	21/03/2012
	47%
	SP-110086
	-
	Vodafone
	SP#51 updated WID SP-100773=>SP-110086 (added SA2 part)
	-

	43
	490131
	Stage 1 for QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	Rel-11
	S1
	23/09/2010
	21/09/2011
	97%
	SP-110086
	-
	Vodafone
	SP#51 updated WID SP-100773=>SP-110086. Use cases & service requirements to allow: 1) modification of QoS based on subscriber’s spending limits 2) enforcing of spending limits for roaming subscribers without having dedicated support in the visited network
	22.115

	44
	510043
	Stage 2 for QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	Rel-11
	S2
	23/03/2011
	15/12/2011
	75%
	SP-110086
	-
	Huawei
	SP#51 updated WID SP-100773=>SP-110086 (added SA2 part)
	23.203

	45
	500029
	Charging for QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	Rel-11
	S5
	16/12/2010
	21/03/2012
	10%
	SP-110086
	-
	Nokia Siemens Networks, Huawei
	SP#51 updated WID SP-100773=>SP-110086 (added SA2 part). Stage 3: Linked to CT3 TS 29.079 OMR within the IMS; Stage 3 (UID_480110)
	Stage 2 (32.240, 32.296), Stage 3 (new TS 32.294)

	46
	520004
	CT3 aspects of QoS Control Based on Subscriber Spending Limits
	QoS_SSL-CT3
	Rel-11
	C3
	03/06/2011
	16/03/2012
	15%
	CP-110514
	-
	Huawei
	Stage 3 (coordinate with SA5 which defines the Sy protocol)
	29.212, 29.213, 29.214, 29.215, new TS 29.219 Policy and Charging Control over Sy reference point

	47
	490032
	Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	Rel-11
	S1,S2
	23/09/2010
	15/12/2011
	55%
	SP-110347
	-
	Vodafone
	SP#52 updated WID SP-100701=>SP-110347. Triggered by S1-102236/GSMA RILTE 10_007r1 (IREG LS_038 to 3GPP on Optimal Media Routing drawbacks)
	-

	48
	490132
	TR on Stage 2 aspects of Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	Rel-11
	S2
	23/09/2010
	15/12/2011
	75%
	SP-110347
	-
	Vodafone
	SP#52 updated WID SP-100701=>SP-110347
	new TR 23.849

	49
	490232
	Stage 1 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	Rel-11
	S1
	23/09/2010
	21/09/2011
	97%
	SP-110347
	-
	Vodafone
	SP#52 updated WID SP-100701=>SP-110347
	22.115, 22.173

	50
	490332
	Stage 2 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	Rel-11
	S2
	23/09/2010
	15/12/2011
	0%
	SP-110347
	-
	Vodafone
	SP#52 updated WID SP-100701=>SP-110347
	TBD

	51
	500030
	Non Voice Emergency Services
	NOVES
	Rel-11
	S1
	16/12/2010
	21/09/2011
	50%
	SP-100884
	-
	Qualcomm
	Triggered by SA1 Rel-11 TR 22.871 Study on Non Voice Emergency Services (FS_NOVES)
	Stage 1

	52
	500130
	Stage 1 for NOVES
	NOVES
	Rel-11
	S1
	16/12/2010
	21/09/2011
	50%
	SP-100884
	-
	Qualcomm
	-
	22.101

	53
	500031
	Interworking between Mobile Operators using the Evolved Packet System and Data Application Providers
	MOSAP
	Rel-11
	S1,S2
	16/12/2010
	16/03/2012
	35%
	SP-110350
	-
	Cisco
	SP#52 updated WID SP-100891=>SP-110350 (Added SA2 part). Linked to Rel-10 Feature UID_500006 PEST
	-

	54
	500131
	Stage 1 for MOSAP
	MOSAP
	Rel-11
	S1
	16/12/2010
	21/09/2011
	95%
	SP-100891
	-
	Cisco
	-
	22.278

	55
	520025
	TR on Stage 2 for MOSAP
	MOSAP
	Rel-11
	S2
	06/06/2011
	14/12/2011
	0%
	SP-110350
	-
	Intel
	SP#52 updated WID SP-100891=>SP-110350
	new TR 23.862 (EPC enhancements to support Interworking with data application providers)

	56
	520026
	Stage 2 for MOSAP
	MOSAP
	Rel-11
	S2
	06/06/2011
	16/03/2012
	0%
	SP-110350
	-
	Intel
	SP#52 updated WID SP-100891=>SP-110350
	TBD

	57
	510047
	Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	Rel-11
	S1
	23/03/2011
	21/09/2011
	60%
	SP-110176
	-
	Tatara Systems
	Triggered by Rel-11 TR 22.809 Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX (FS_VINE) UID_480033
	Stage 1

	58
	510147
	Stage 1 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	Rel-11
	S1
	23/03/2011
	21/09/2011
	60%
	SP-110176
	-
	Tatara Systems
	-
	22.228

	59
	520027
	IMS Network-Independent Public User Identities
	INIPUI
	Rel-11
	S1
	08/06/2011
	21/09/2011
	80%
	SP-110381
	
	Vodafone
	Triggered by Rel-11 TR 22.894 Study of IMS Network-Independent Public User Identities (FS_INIPUI) UID_490033. Charging aspects to be included
	Stage 1

	60
	520127
	Stage 1 for IMS Network-Independent Public User Identities
	INIPUI
	Rel-11
	S1
	08/06/2011
	21/09/2011
	80%
	SP-110381
	
	Vodafone
	SP#52 approved WID and SP-110379 (22.115 CR#0058, 22.228 CR#0126)
	22.115, 22.228

	61
	520028
	Anonymous Call Rejection in the CS domain
	ACR_CS
	Rel-11
	S1
	07/06/2011
	08/06/2011
	100%
	SP-110421
	
	Alcatel-Lucent
	SP#52 Stage 1 completed
	Stage 1

	62
	520128
	Stage 1 for Anonymous Call Rejection in the CS domain
	ACR_CS
	Rel-11
	S1
	07/06/2011
	08/06/2011
	100%
	SP-110421
	
	Alcatel-Lucent
	SP#52 completed. Approved WID and CRs in SP-110376 (22.082 CR#0005, 22.085 CR#0004, 22.081 CR#0007, 22.088 CR#0003, 22.004 CR#0013)
	22.004, 22.081, 22.082, 22.085, 22.088

	63
	460026
	Support BroadBand forum Accesses Interworking
	BBAI
	Rel-11
	S2,S1
	10/12/2009
	21/03/2012
	46%
	SP-110423
	-
	Ericsson, Huawei
	SP#52 updated WID SP-100881=>SP-110423. Triggered by BBF WT 203, WT-134 (interworking btw 3GPP EPS and BBF's fixed broadband accesses). Stage 2 will be based on 3GPP Stage 1
	-

	64
	470022
	TR on Stage 2 for BBAI
	BBAI
	Rel-11
	S2
	26/03/2010
	14/12/2011
	60%
	SP-110423
	-
	Ericsson
	SP#52 TR 23.839 v100 for Information. TR structure to follow the structure of the Building Blocks. Once a BB is completed, TR to be sent for SA Information. When all the BBs are completed, TR to be sent for SA approval.
	new TR 23.839

	65
	460126
	Stage 1 BB I for BBAI
	BBAI
	Rel-11
	S1
	10/12/2009
	25/03/2010
	100%
	SP-110423
	-
	Ericsson
	SP#47 completed. Provide service requirements for supporting interworking between 3GPP EPS and the fixed broadband accesses defined by BBF
	22.278 CR#0058

	66
	470023
	Stage 2 BB I for BBAI
	BBAI
	Rel-11
	S2
	26/03/2010
	21/09/2011
	40%
	SP-110423
	-
	Ericsson
	SP#52 updated WID SP-100881=>SP-110423. Completion 06/11=>09/11
	23.203, 23.401, 23.402, new TS 23.139

	67
	490026
	Stage 1 BB II for BBAI
	BBAI
	Rel-11
	S1
	23/09/2010
	21/09/2011
	97%
	SP-110423
	-
	Ericsson
	SP#51 completion 03/11=>09/11
	22.278

	68
	470024
	Stage 2 BB II for BBAI
	BBAI
	Rel-11
	S2
	23/09/2010
	21/03/2012
	5%
	SP-110423
	-
	Ericsson
	SP#52 updated WID SP-100881=>SP-110423. Completion 12/11=>03/12
	23.203, 23.401, 23.402, 23.139

	69
	490027
	Stage 1 BB III for BBAI
	BBAI
	Rel-11
	S1
	23/09/2010
	21/09/2011
	97%
	SP-110423
	-
	Huawei
	SP#51 completion 03/11=>09/11
	22.278

	70
	470025
	Stage 2 BB III for BBAI
	BBAI
	Rel-11
	S2
	23/09/2010
	21/03/2012
	0%
	SP-110423
	-
	Huawei
	SP#52 updated WID SP-100881=>SP-110423. Completion 12/11=>03/12
	23.203, 23.401, 23.402, 23.139

	71
	480035
	SRVCC aspect of enhancements for Multimedia Priority Service
	eMPS_SRVCC
	Rel-11
	S2
	10/06/2010
	14/12/2011
	40%
	SP-110346
	-
	NTT DoCoMo
	SP#52 updated WID SP-100359=>SP-110346. Analyze and if needed specify mechanisms for the priority handling of SRVCC with regard to LTE/EPC
	Stage 2

	72
	480135
	TR on SRVCC for eMPS
	eMPS_SRVCC
	Rel-11
	S2
	10/06/2010
	08/06/2011
	100%
	SP-110346
	-
	NTT DoCoMo
	SP#52 completed. TR 23.854 v200 for Approval
	new TR 23.854

	73
	480235
	Stage 2 on SRVCC for eMPS
	eMPS_SRVCC
	Rel-11
	S2
	10/06/2010
	14/12/2011
	0%
	SP-110346
	-
	NTT DoCoMo
	SP#51 completion 03/11=>12/11
	23.216, 23.237

	74
	500026
	Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	Rel-11
	S2,C1,C3,C4
	15/10/2010
	08/12/2011
	31%
	SP-100704
	-
	Samsung
	Complete Stage 2 to support Single Radio VIDEO Call Continuity from E-UTRAN to UTRAN-CS based on the agreed architecture alternative in TR 23.886
	-

	75
	500126
	Stage 2 for Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	Rel-11
	S2
	15/10/2010
	21/09/2011
	95%
	SP-100704
	-
	Samsung
	SP#52 completion 06/11=>09/11. Triggered by Feasibility Study on video call handover capability in TR 23.886 UID_470048 Study on Single Radio Video Call Continuity for 3G-CS (FS_vSRVCC)
	23.203, 23.216, 23.237

	76
	520005
	CN aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	Rel-11
	C1,C3,C4
	03/06/2011
	08/12/2011
	0%
	CP-110438
	-
	NEC
	Stage 3
	

	77
	520105
	CT1 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	Rel-11
	C1
	03/06/2011
	08/12/2011
	0%
	CP-110438
	-
	NEC
	-
	24.008, 24.237, 24.301

	78
	520205
	CT3 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	Rel-11
	C3
	03/06/2011
	08/12/2011
	0%
	CP-110438
	-
	NEC
	-
	29.211, 29.212

	79
	520305
	CT4 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	Rel-11
	C4
	03/06/2011
	08/12/2011
	0%
	CP-110438
	-
	NEC
	-
	29.280

	80
	480038
	Network Provided Location Information for IMS
	NWK-PL2IMS
	Rel-11
	S2,S1,S5
	10/06/2010
	21/03/2012
	31%
	SP-100358
	-
	T-Mobile
	SP#51 Stage 2 delayed by 6 months. Architecture solutions making Cell/PLMN ID (the UE is camped on) available to IMS nodes when the mobile operator needs to record this information either to fulfil legal obligations or for charging purposes.
	-

	81
	500027
	Stage 1 for Network Provided Location Information for IMS
	NWK-PL2IMS
	Rel-11
	S1
	15/12/2010
	21/09/2011
	97%
	not available
	-
	n/a
	SP#51 completion 03/11=>06/11
	22.115

	82
	480138
	TR on Stage 2 for network provided location information to the IMS
	NWK-PL2IMS
	Rel-11
	S2
	10/06/2010
	21/09/2011
	60%
	SP-100358
	-
	T-Mobile
	SP#51 completion 03/11=>09/11
	new TR 23.8bc

	83
	480238
	Stage 2 for Network Provided Location Information for IMS
	NWK-PL2IMS
	Rel-11
	S2
	10/06/2010
	14/12/2011
	0%
	SP-100358
	-
	T-Mobile
	SP#51 completion 06/11=>12/11
	23.060, 23.203, 23.228, 23.401

	84
	490029
	Network Provided Location Information for IMS Charging
	NWK-PL2IMS_CH
	Rel-11
	S5
	23/09/2010
	21/03/2012
	5%
	SP-110125
	-
	Nokia Siemens Networks
	SP#51 updated WID SP-100638=>SP-110125. Stage 2/3. Stage 1 in SA1 TS 22.115
	Stage 2 (32.240, 32.260), Stage 3 (32.298, 32.299)

	85
	500028
	LIPA Mobility and SIPTO at the Local Network
	LIMONET
	Rel-11
	S2
	15/10/2010
	15/12/2011
	35%
	SP-100705
	-
	Huawei
	Linked to UID_490030 SIPTO Service Continuity of IP Data Session (SIPTO_SC), UID_450035 Local IP Access and Selected IP Traffic Offload (LIPA_SIPTO), UID_460026 Support BBF Accesses Interworking (BBAI)
	Stage 2

	86
	500128
	Stage 2 for LIPA Mobility and SIPTO at the Local Network
	LIMONET
	Rel-11
	S2
	15/10/2010
	15/12/2011
	35%
	SP-100705
	-
	Huawei
	-
	23.060, 23.401, new TR 23.859

	87
	500032
	Service Awareness and Privacy Policies
	SAPP
	Rel-11
	S2,S1,C3
	12/10/2010
	09/12/2011
	73%
	SP-100882
	-
	Allot Communications
	SP#50 Stage 1 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047
	-

	88
	500132
	Stage 1 for Service Awareness and Privacy Policies
	SAPP
	Rel-11
	S1
	12/10/2010
	15/12/2010
	100%
	SP-100882
	-
	Allot Communications
	For deep packet inspection (i.e. Traffic Detection Functionality) SA1 indicated that no new requirements are needed (see Objective of FS_PP SA1,SA2 Rel-10 Study on Policy solutions and enhancements UID_440047 TR 23.813) 
	-

	89
	500232
	Stage 2 for Service Awareness and Privacy Policies
	SAPP
	Rel-11
	S2
	15/10/2010
	21/09/2011
	93%
	SP-100882
	-
	Allot Communications
	-
	23.203

	90
	510003
	CT3 part of Service Awareness and Privacy Policies
	SAPP-CT3
	Rel-11
	C3
	18/03/2011
	09/12/2011
	45%
	CP-110136
	-
	Allot Communications
	Stage 3 to support Application Detection and Control Functionality. Update Gx / introduce Sd reference points and procedures. Update S9 reference point in roaming scenarios
	Stage 3: 29.212, 29.213, 29.214, 29.215

	91
	500033
	VPLMN Autonomous CSG Roaming
	VCSG
	Rel-11
	S2
	15/10/2010
	15/12/2011
	30%
	SP-100706
	-
	Qualcomm
	Linked to Rel-10 UID_450053 Enhanced Home NodeB / eNodeB (EHNB). Implements Rel-9 requirements for CSG support in SA1 TS 22.220
	Stage 2

	92
	500133
	Stage 2 for VPLMN Autonomous CSG Roaming
	VCSG
	Rel-11
	S2
	15/10/2010
	15/12/2011
	30%
	SP-100706
	-
	Qualcomm
	-
	23.002, 23.060, 23.401

	93
	510048
	Data Identification in Access Network Discovery and Selection Function (ANDSF)
	DIDA
	Rel-11
	S2
	23/03/2011
	15/12/2011
	6%
	SP-110084
	-
	Qualcomm
	Linked to Rel-10 IFOM (IP Flow Mobility and seamless WLAN offload) UID_450041. Defines IP flow mobility, seamless and non seamless WLAN offload and respective ANDSF extensions
	Stage 2

	94
	510148
	TR on Stage 2 for Data Identification in ANDSF
	DIDA
	Rel-11
	S2
	23/03/2011
	21/09/2011
	15%
	SP-110084
	-
	Qualcomm
	-
	23.855

	95
	510248
	Stage 2 for Data Identification in ANDSF
	DIDA
	Rel-11
	S2
	23/03/2011
	15/12/2011
	0%
	SP-110084
	-
	Qualcomm
	-
	

	96
	510049
	Operator Policies for IP Interface Selection
	OPIIS
	Rel-11
	S2
	23/03/2011
	15/12/2011
	12%
	SP-110222
	-
	LG Electronics
	Linked to Rel-10 IFOM (IP Flow Mobility and seamless WLAN offload) UID_450041 (non-seamless WLAN offload aspects) & Rel-11 LIMONET (LIPA Mobility and SIPTO at the Local Network) UID_500028 (support traffic offload at local network)
	Stage 2

	97
	510149
	TR on Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	Rel-11
	S2
	23/03/2011
	21/09/2011
	30%
	SP-110222
	-
	LG Electronics
	-
	23.853

	98
	510249
	Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	Rel-11
	S2
	23/03/2011
	15/12/2011
	0%
	SP-110222
	-
	LG Electronics
	-
	23.060, 23.401, 23.402

	99
	510050
	LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	Rel-11
	S2
	23/03/2011
	15/12/2011
	35%
	SP-110083
	-
	ZTE
	Related to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP).  Enhancements to ePDG and PDN GW selection functions for S2b and S2c based on UE location
	Stage 2

	100
	510150
	Stage 2 for LOBSTER
	LOBSTER
	Rel-11
	S2
	23/03/2011
	15/12/2011
	35%
	SP-110083
	-
	ZTE
	-
	23.402

	101
	520029
	Short Message Service (SMS) submit and delivery without MSISDN in IMS
	SMSMI
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110352
	-
	Nokia Siemens Networks
	Linked to Rel-7 SMSIP (Support of SMS over generic 3GPP IP access) UID_32081 & Rel-11 SIMTC (System Improvements to Machine-Type Communications) UID_480030
	Stage 2

	102
	520129
	TR on Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110352
	-
	Nokia Siemens Networks
	-
	new TR 23.863 Support of Short Message Service (SMS) in IMS without MSISDN; Stage 2

	103
	520229
	Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110352
	-
	Nokia Siemens Networks
	-
	23.204

	104
	520030
	Security small Enhancements
	Sec11
	Rel-11
	S3
	04/06/2009
	19/09/2012
	22%
	not applicable
	-
	-
	-
	-

	105
	440055
	EEA3 and EIA3 (new Encryption & Integrity EPS security Algorithms)
	EEA3_EIA3
	Rel-11
	S3
	04/06/2009
	15/12/2011
	50%
	SP-090445
	-
	CATR
	SP#52 moved as BB under generic SA3 Feature Sec11. Develop new EPS algorithms acceptable to regions such as China
	35.xxx (EEA3 & EIA3 Algorithm Specification, Implementers’ test data, Design and evaluation report, Final project report), 33.401 (SAE Security Architecture)

	106
	480039
	Specification of Protection against Unsolicited Communication for IMS
	SPUCI
	Rel-11
	S3
	10/06/2010
	21/09/2011
	50%
	SP-100428
	-
	NEC
	SP#52 completion 06/11=>09/11. SP#52 moved as BB under generic SA3 Feature Sec11. Continuation of Rel-9 UID_410027/410029. Builds on TR 33.937 Study of Mechanisms for PUCI
	new TR 33.8xy, TS 33.abc

	107
	510053
	H(e)NB security features for UE mobility scenarios (Stage 2)
	HNB_mob_Sec 
	Rel-11
	S3
	23/03/2011
	15/12/2011
	0%
	SP-110025
	-
	Huawei
	SP#52 moved as BB under generic SA3 Feature Sec11. Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053
	33.320 Stage 2

	108
	510054
	Security aspects of Public Warning System
	PWS_Sec
	Rel-11
	S3,S1,S2,C1,R2
	23/03/2011
	09/12/2011
	6%
	SP-110223
	-
	Ericsson
	SA3 review of PWS security requirements in 22.268 (as per LS S1-102385) and current ETWS security solution (C1 23.041, S2 23.401, R2 36.331) concluded need for further joint S1,S2,S3,C1,R2 work adding HeNB Security extensions to EHNBF UID_450053
	-

	109
	510154
	Stage 1 for Security aspects of Public Warning System
	PWS_Sec
	Rel-11
	S1
	23/03/2011
	08/06/2011
	0%
	SP-110223
	-
	Ericsson
	Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053
	22.268 PWS requirements

	110
	510254
	Stage 2 for Security aspects of Public Warning System
	PWS_Sec
	Rel-11
	S2
	23/03/2011
	21/09/2011
	0%
	SP-110223
	-
	Ericsson
	-
	23.401 GPRS enhancements for E-UTRAN access

	111
	510354
	SA3 part for Security aspects of Public Warning System
	PWS_Sec
	Rel-11
	S3
	23/03/2011
	21/09/2011
	30%
	SP-110223
	-
	Ericsson
	-
	33.102, 33.401, 43.020, FFS a New TS 33.xxx PWS security architecture)

	112
	510454
	CT1 part for Security aspects of Public Warning System
	PWS_Sec
	Rel-11
	C1
	23/03/2011
	09/12/2011
	0%
	SP-110223
	-
	Ericsson
	-
	23.041 Technical realization of Cell Broadcast Service (CBS)

	113
	510554
	RAN2 part for Security aspects of Public Warning System
	PWS_Sec
	Rel-11
	R2
	23/03/2011
	09/12/2011
	0%
	SP-110223
	-
	Ericsson
	-
	36.331 E-UTRA Radio Resource Control (RRC) Protocol specification

	114
	520031
	Security enhancements for usage of GBA from the browser
	Web_GBA
	Rel-11
	S3
	08/06/2011
	21/03/2012
	0%
	SP-110254
	-
	Nokia
	-
	33.220, 33.222, new TR 33.823

	115
	520032
	Lawful Interception in the 3GPP Rel-11
	LI11
	Rel-11
	S3
	08/06/2011
	19/09/2012
	0%
	SP-110424
	-
	PIDS, Alcatel-Lucent
	Stage 1/2/3
	33.106, 33.107, 33.108

	116
	470030
	Codec for Enhanced Voice Services
	EVS_codec
	Rel-11
	S4,S1
	25/03/2010
	12/09/2012
	35%
	SP-100202
	-
	Huawei
	SP#49 SA4 completion =>03/12. Moved to Rel-11. SP#47 Stage 1 completed. Develop EVS codec for EPS based on TR 22.813 recommendations. Triggered by UID_370045 Study on enhanced voice service requirements for EPS (TR 22.813)
	-

	117
	470031
	Stage 1 for EVS_codec
	EVS_codec
	Rel-11
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100202
	-
	Huawei
	SP#47 completed
	22.173

	118
	470032
	Codec for Enhanced Voice Services
	EVS_codec
	Rel-11
	S4
	25/03/2010
	12/09/2012
	35%
	SP-100202
	-
	Huawei
	SP#51 completion 12/11=>09/12
	26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.9yz, 26.xyz

	119
	520033
	Extensions of Acoustic Test Specifications in TS 26.131 and TS 26.132
	Ext_ATS
	Rel-11
	S4
	08/06/2011
	12/09/2012
	0%
	SP-110309
	-
	Orange, Qualcomm
	-
	26.131, 26.132

	120
	510051
	Rel-11 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM11
	Rel-11
	S5
	23/03/2011
	07/12/2012
	4%
	not applicable
	-
	-
	-
	TR 30.821

	121
	510151
	Network Infrastructure Management
	OAM11-NIM
	Rel-11
	S5
	23/03/2011
	21/03/2012
	5%
	not applicable
	-
	-
	-
	-

	122
	510056
	IRP framework enhancements to support Management of Converged Networks
	OAM-FMC-IRP
	Rel-11
	S5
	23/03/2011
	21/03/2012
	5%
	SP-110139
	-
	Nokia Siemens Networks, Ericsson
	Triggered by SA5 Studies TR 32.833, 32.828, 32.831. Produce a TS set to reduce FMC operators' CAPEX/OPEX and facilitate OSS to integrate the various NM services consumed into the so-called end-to-end view of the FMC network under management
	32.abc (Various existing NRM IRPs), 32.101, 32.152, 32.622, new TS (32.xy1, 32.xy2, 32.xy3)

	123
	510251
	Performance Management
	OAM11-PM
	Rel-11
	S5
	23/03/2011
	07/12/2012
	5%
	not applicable
	-
	-
	-
	-

	124
	510057
	IMS Performance Management enhancements
	OAM-ePM-IMS
	Rel-11
	S5
	23/03/2011
	14/12/2011
	10%
	SP-110134
	-
	ZTE
	-
	32.409

	125
	510058
	Enhanced Management of UE based network performance measurements
	OAM-ePM-UE
	Rel-11
	S5
	23/03/2011
	07/12/2012
	5%
	SP-110135
	-
	Huawei, Ericsson, Nokia Siemens Networks
	-
	32.421, 32.422, 32.423, 32.441, 32.442, 32.446

	126
	520034
	CN performance measurements enhancement
	OAM-ePM-CN
	Rel-11
	S5
	08/06/2011
	14/12/2011
	0%
	SP-110275
	-
	China Mobile
	-
	32.406, 32.407, 32.426

	127
	510351
	Self-Organizing Networks (SON) - OAM aspects
	OAM11-SON
	Rel-11
	S5
	23/03/2011
	14/09/2012
	0%
	not applicable
	-
	-
	-
	-

	128
	510059
	UTRAN Self-Organizing Networks (SON) management
	OAM-SON-UTRAN
	Rel-11
	S5
	23/03/2011
	14/09/2012
	0%
	SP-110133
	-
	Huawei
	-
	UTRA 32.405, 32.500, 32.511, 32.521, 32.522, 32.526, 32.642, 32.646

	129
	510052
	Rel-11 Charging Management small Enhancements
	CH11
	Rel-11
	S5
	25/03/2010
	20/06/2012
	66%
	not applicable
	-
	-
	-
	TR 30.821

	130
	470045
	Add solutions for Rc - reference point within the Online Charging System (OCS)
	CH-Rc
	Rel-11
	S5
	25/03/2010
	21/03/2012
	95%
	SP-110129
	-
	Huawei
	SP#51 completion 03/11=>09/11. WID updated SP-100078=>SP-110129. Moved to Rel-11. Stage 3 (Stage 1 in 22.115). Triggered by Rel-10 TR 32.825 SA5 Study on Rc Reference Point Functionalities and Message Flows (UID_410044)
	32.296, 32.299

	131
	510060
	Charging for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Data Bases
	PEST-CH
	Rel-11
	S5
	21/03/2011
	20/06/2012
	20%
	SP-110126
	-
	Ericsson
	Stage 3
	32.251, 32.298, 32.299

	132
	510029
	Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	Rel-11
	S5,S1,C1
	27/10/2010
	21/03/2012
	20%
	SP-110132
	-
	Deutsche Telekom
	Stage 2/3. Coordination needed with CT1 and CT3. Stage 1 in SA1 22.115
	-

	133
	510129
	Stage 1 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	Rel-11
	S1
	27/10/2010
	27/10/2010
	100%
	SP-110132
	-
	Deutsche Telekom
	Stage 1 in Rel-10 TS 22.115 and earlier (Service aspects; Charging and billing) to support interconnection charging for IMS transit scenarios. No new requirement for Rel-11; only SA5 and CT1 is done in Rel-11
	22.115

	134
	510229
	Stage 2/3 SA5 part of Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	Rel-11
	S5
	27/10/2010
	21/03/2012
	30%
	SP-110132
	-
	Deutsche Telekom
	Coordination needed with CT1 and CT3
	32.240, 32.260, 32.298, 32.299

	135
	520006
	Stage 3 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	Rel-11
	C1
	03/06/2011
	09/12/2011
	0%
	CP-110440
	-
	Deutsche Telekom
	-
	24.229

	136
	480011
	User Data Convergence - Data Model
	UDC_DM
	Rel-11
	C4,S1
	25/03/2010
	14/09/2012
	14%
	CP-110384
	-
	Telecom Italia
	CP#52 updated WID CP-100609=>CP-110384. Completion 12/11=>09/12. SP#48 Stage 1 completed as Rel-10
	-

	137
	480036
	Stage 1 for UDC Data Model
	UDC_DM
	Rel-11
	S1
	25/03/2010
	10/06/2010
	100%
	not applicable
	-
	Telecom Italia
	SP#48 completed as Rel-10
	22.101

	138
	480111
	TR on User Data Convergence (UDC) Data Model
	UDC_DM
	Rel-11
	C4
	04/06/2010
	14/09/2012
	20%
	CP-110384
	-
	Telecom Italia
	CP#52 updated WID CP-100609=>CP-110384. Completion 12/11=>09/12
	new TR 29.935

	139
	480211
	User Data Convergence (UDC) Data Model
	UDC_DM
	Rel-11
	C4
	04/06/2010
	14/09/2012
	0%
	CP-110384
	-
	Telecom Italia
	CP#52 updated WID CP-100609=>CP-110384. Completion 12/11=>09/12
	29.335

	140
	510004
	Definition of the UICC Application for Hosting Party Module
	HPM_UICC
	Rel-11
	C6
	18/03/2011
	16/03/2012
	30%
	CP-110289
	-
	Gemalto
	Defines Stage 3 for UICC application residing in Hosting Party Module
	31.102, new TS 31.1xy Characteristics of the Hosting Party Identity Module (HPIM)

	141
	520007
	Usability improvement of II-NNI specification for inter-connection by means of Option Item list
	NNI_OI
	Rel-11
	C3
	03/06/2011
	09/12/2011
	0%
	CP-110533
	-
	NTT
	Stage 3 (No architectural change, specify the list of selectable items related to control plane signalling directly for the same architecture)
	29.165

	142
	520008
	enhanced Nodes Restoration for EPC
	eNR_EPC
	Rel-11
	C4
	03/06/2011
	09/12/2011
	0%
	CP-110385
	-
	ZTE
	Stage 2/3 Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration UID_490014 
	23.007, 23.008, 29.274, 29.275

	143
	520009
	Reference Location Information
	RLI
	Rel-11
	C4,C1
	03/06/2011
	09/12/2011
	80%
	CP-110386
	-
	Huawei
	Stage 3. Stage 2 clause C.1.1 of SA2 TS 23.167 CR#0182 (WI code: TEI11)
	-

	144
	520109
	CT4 part of Reference Location Information
	RLI
	Rel-11
	C4
	03/06/2011
	03/06/2011
	100%
	CP-110386
	-
	Huawei
	CP#52 completed
	23.008, 29.228, 29.328, 29.329

	145
	520209
	CT1 part of Reference Location Information
	RLI
	Rel-11
	C1
	03/06/2011
	09/12/2011
	80%
	CP-110386
	-
	Huawei
	-
	24.229

	146
	520010
	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc5
	Rel-11
	C1,C3
	03/06/2011
	14/09/2012
	0%
	CP-110437
	-
	Alcatel-Lucent
	Stage 3
	-

	147
	520110
	CT1 part of IMS Stage-3 IETF Protocol Alignment
	IMSProtoc5
	Rel-11
	C1
	03/06/2011
	14/09/2012
	0%
	CP-110437
	-
	Alcatel-Lucent
	-
	23.218, 24.229, 24.930

	148
	520210
	CT3 part ofIMS Stage-3 IETF Protocol Alignment
	IMSProtoc5
	Rel-11
	C3
	03/06/2011
	14/09/2012
	0%
	CP-110437
	-
	Alcatel-Lucent
	-
	29.163, 29.165

	149
	510001
	Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	Rel-11
	G2,S2,C1
	04/03/2011
	09/12/2011
	12%
	GP-110332
	-
	Alcatel-Lucent
	GP#49 approved WID. Standardization of management of MOCN supporting MSs/UEs in GERAN. Continuation of Rel-10 MOCN-GERAN UID_490001
	GERAN

	150
	510101
	GERAN part of Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	Rel-11
	G2
	04/03/2011
	25/11/2011
	20%
	GP-110332
	-
	Alcatel-Lucent
	GP#49 approved WID
	43.022, 44.018, 45.002

	151
	510201
	Stage 2 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	Rel-11
	S2
	08/06/2011
	21/09/2011
	0%
	SP-110390
	-
	Alcatel-Lucent
	SP#52 approved WID
	23.251

	152
	510301
	CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	Rel-11
	C1
	03/06/2011
	09/12/2011
	0%
	CP-110439
	-
	Alcatel-Lucent
	CP#52 approved WID
	24.008

	153
	430011
	Network-Based Positioning Support in LTE
	LCS_LTE-NBPS
	Rel-11
	R2,R1,R3,R4
	09/03/2009
	14/09/2012
	18%
	RP-101446
	-
	TruePosition
	-
	LTE

	154
	430111
	Core part: Network-Based Positioning Support in LTE
	LCS_LTE-NBPS-Core
	Rel-11
	R2,R1,R3,R4
	09/03/2009
	09/12/2011
	55%
	RP-101446
	RP-110563
	TruePosition
	-
	36.111, 36.133, 36.214, 36.300, 36.305, 36.331, 36.413, 36.423, 36.455

	155
	430211
	Perf. part: Network-Based Positioning Support in LTE
	LCS_LTE-NBPS-Perf
	Rel-11
	R4
	09/03/2009
	14/09/2012
	0%
	RP-101446
	RP-110564
	TruePosition
	-
	36.104, 36.111, 36.133, 36.141

	156
	480026
	Service continuity, counting improvements and location information for MBMS for LTE
	MBMS_LTE_SC
	Rel-11
	R2,R3
	04/06/2010
	02/03/2012
	5%
	RP-110452
	-
	Huawei
	RP#51 completion 06/11=>03/12 (Moved to Rel-11). WID updated RP-100690=>RP-110452
	LTE

	157
	480126
	Core part: Service continuity, counting improvements and location information for MBMS for LTE
	MBMS_LTE_SC-Core
	Rel-11
	R2,R3
	04/06/2010
	02/03/2012
	5%
	RP-110452
	RP-110769
	Huawei
	RP#51 completion 06/11=>03/12 (Moved to Rel-11). On hold in RAN3 until RAN2 makes progress). WID updated RP-100690=>RP-110452
	25.446, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445

	158
	480023
	LTE-Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7
	Rel-11
	R4
	10/12/2010
	07/12/2012
	5%
	RP-110702
	-
	TeliaSonera
	RP#52 updated WID RP-100668=>RP-110702.  RP#51 moved to Rel-11. In Europe Band 3,7,20 are interesting for LTE and LTE-Advanced deployment. Different CA combinations for these bands are of high priority for Region 1. This work covers Band 3,7 combination
	LTE

	159
	480123
	Core part: LTE-Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7-Core
	Rel-11
	R4
	10/12/2010
	21/09/2012
	10%
	RP-110702
	RP-110782
	TeliaSonera
	RP#52 updated WID RP-100668=>RP-110702
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 36.807, 36.808

	160
	480223
	Perf. part: LTE-Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7-Perf
	Rel-11
	R4
	10/12/2010
	07/12/2012
	0%
	RP-110702
	RP-110783
	TeliaSonera
	RP#52 updated WID RP-100668=>RP-110702
	36.101, 36.104, 36.133, 36.307

	161
	500017
	LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17
	Rel-11
	R4
	10/12/2010
	07/12/2012
	5%
	RP-101391
	-
	AT&T
	Stage 3
	LTE

	162
	500117
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17-Core
	Rel-11
	R4
	10/12/2010
	21/09/2012
	10%
	RP-101391
	RP-110568
	AT&T
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (LTE-Advanced CA of Band 4 and Band 13 for the DL/UL with 20 MHz/10 MHz), TR 36.8ab (LTE-Advanced CA of Band 4 and Band 13 for the DL/UL with 20 MHz/20 MHz)

	163
	500217
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17-Perf
	Rel-11
	R4
	10/12/2010
	07/12/2012
	0%
	RP-101391
	RP-110569
	AT&T
	-
	36.101, 36.104, 36.133, 36.307

	164
	500018
	LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13
	Rel-11
	R4
	10/12/2010
	07/12/2012
	5%
	RP-101435
	-
	Ericsson
	Stage 3
	LTE

	165
	500118
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13-Core
	Rel-11
	R4
	10/12/2010
	21/09/2012
	10%
	RP-101435
	RP-110570
	Ericsson
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.8xy (LTE-Advanced CA of Band 4 and Band 13 for the DL/UL with 20 MHz/10 MHz), TR 36.8ab (LTE-Advanced CA of Band 4 and Band 13 for the DL/UL with 20 MHz/20 MHz)

	166
	500218
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13-Perf
	Rel-11
	R4
	10/12/2010
	07/12/2012
	0%
	RP-101435
	RP-110571
	Ericsson
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	167
	510030
	LTE Carrier Aggregation Enhancements
	LTE_CA_enh
	Rel-11
	R1,R2,R3,R4
	18/03/2011
	07/12/2012
	0%
	RP-110732
	-
	Nokia
	Stage 3. Triggered by Rel-11 UID_500015 Study on HSDPA Multipoint Transmission (FS_HSDPA_MP_TX)
	LTE

	168
	510130
	Core part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-Core
	Rel-11
	R1,R2,R4,R3
	18/03/2011
	21/09/2012
	0%
	RP-110732
	RP-110588
	Nokia
	RP#52 updated WID RP-110451=>RP-110702
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423

	169
	510230
	Perf. part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-Perf
	Rel-11
	R4
	18/03/2011
	07/12/2012
	0%
	RP-110732
	RP-110589
	Nokia
	-
	36.101, 36.104, 36.133, 36.141

	170
	510022
	LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12
	Rel-11
	R4,R2
	18/03/2011
	07/12/2012
	0%
	RP-110135
	-
	US Cellular
	Stage 3 (DL/UL 20/10MHz &  DL/UL 20/20MHz)
	LTE

	171
	510122
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12-Core
	Rel-11
	R4,R2
	18/03/2011
	21/09/2012
	0%
	RP-110135
	RP-110574
	US Cellular
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 20/10MHz)

	172
	510222
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12-Perf
	Rel-11
	R4,R2
	18/03/2011
	07/12/2012
	0%
	RP-110135
	RP-110575
	US Cellular
	-
	36.101, 36.104, 36.133, 36.307

	173
	510023
	LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12
	Rel-11
	R4,R2
	18/03/2011
	07/12/2012
	0%
	RP-110372
	-
	US Cellular
	Stage 3  (DL/UL 20/10MHz &  (DL/UL 20/20MHz)
	LTE

	174
	510123
	Core part: LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12-Core
	Rel-11
	R4,R2
	18/03/2011
	21/09/2012
	0%
	RP-110372
	RP-110576
	US Cellular
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 20/10MHz)

	175
	510223
	Perf. part: LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12-Perf
	Rel-11
	R4,R2
	18/03/2011
	07/12/2012
	0%
	RP-110372
	RP-110577
	US Cellular
	-
	36.101, 36.104, 36.133, 36.307

	176
	510024
	LTE Advanced Carrier Aggregation of Band 20 and Band 7
	LTE_CA_B20_B7
	Rel-11
	R4
	18/03/2011
	07/12/2012
	0%
	RP-110403
	-
	Huawei
	Stage 3  (DL/UL 30/20MHz; 1 UL active & DL/UL 30/30MHz; 2 UL active)
	LTE

	177
	510124
	Core part: LTE Advanced Carrier Aggregation of Band 20 and Band 7
	LTE_CA_B20_B7-Core
	Rel-11
	R4
	18/03/2011
	21/09/2012
	0%
	RP-110403
	RP-110578
	Huawei
	
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.8xy (DL/UL 30/20MHz; 1 UL active)

	178
	510224
	Perf. part: LTE Advanced Carrier Aggregation of Band 20 and Band 7
	LTE_CA_B20_B7-Perf
	Rel-11
	R4
	18/03/2011
	07/12/2012
	0%
	RP-110403
	RP-110579
	Huawei
	
	36.101, 36.104, 36.133, 36.141, 36.307

	179
	510025
	LTE Advanced Carrier Aggregation Band 2 and Band 17
	LTE_CA_B2_B17
	Rel-11
	R4
	18/03/2011
	07/12/2012
	0%
	RP-110432
	-
	AT&T
	Stage 3
	LTE

	180
	510125
	Core part: LTE Advanced Carrier Aggregation Band 2 and Band 17
	LTE_CA_B2_B17-Core
	Rel-11
	R4
	18/03/2011
	21/09/2012
	0%
	RP-110432
	RP-110580
	AT&T
	
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 10/15/20MHz)

	181
	510225
	Perf. part: LTE Advanced Carrier Aggregation Band 2 and Band 17
	LTE_CA_B2_B17-Perf
	Rel-11
	R4
	18/03/2011
	07/12/2012
	0%
	RP-110432
	RP-110581
	AT&T
	
	36.101, 36.104, 36.133, 36.307

	182
	510026
	LTE Advanced Carrier Aggregation Band 4 and Band 5
	LTE_CA_B4_B5
	Rel-11
	R4
	18/03/2011
	07/12/2012
	0%
	RP-110433
	-
	AT&T
	Stage 3
	LTE

	183
	510126
	Core part: LTE Advanced Carrier Aggregation Band 4 and Band 5
	LTE_CA_B4_B5-Core
	Rel-11
	R4
	18/03/2011
	21/09/2012
	0%
	RP-110433
	RP-110582
	AT&T
	
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 10/15/20MHz)

	184
	510226
	Perf. part: LTE Advanced Carrier Aggregation Band 4 and Band 5
	LTE_CA_B4_B5-Perf
	Rel-11
	R4
	18/03/2011
	07/12/2012
	0%
	RP-110433
	RP-110583
	AT&T
	
	36.101, 36.104, 36.133, 36.307

	185
	510027
	LTE Advanced Carrier Aggregation Band 5 and Band 17
	LTE_CA_B5_B17
	Rel-11
	R4
	18/03/2011
	07/12/2012
	0%
	RP-110434
	-
	AT&T
	Stage 3
	LTE

	186
	510127
	Core part: LTE Advanced Carrier Aggregation Band 5 and Band 17
	LTE_CA_B5_B17-Core
	Rel-11
	R4
	18/03/2011
	21/09/2012
	0%
	RP-110434
	RP-110584
	AT&T
	
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 10/15/20MHz)

	187
	510227
	Perf. part: LTE Advanced Carrier Aggregation Band 5 and Band 17
	LTE_CA_B5_B17-Perf
	Rel-11
	R4
	18/03/2011
	07/12/2012
	0%
	RP-110434
	RP-110585
	AT&T
	
	36.101, 36.104, 36.133, 36.141, 36.307

	188
	510021
	Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE
	Rel-11
	R1,R2,R3,R4
	18/03/2011
	15/06/2012
	0%
	RP-110824
	-
	China Mobile
	Stage 2/3
	LTE

	189
	510121
	Core part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-Core
	Rel-11
	R1,R2,R3,R4
	18/03/2011
	15/06/2012
	0%
	RP-110824
	RP-110572
	China Mobile
	-
	36.101, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.304, 36.321, 36.331, 36.413, 36.423

	190
	510221
	Perf. part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-Perf
	Rel-11
	R4
	18/03/2011
	15/06/2012
	0%
	RP-110824
	RP-110573
	China Mobile
	RP#52 updated WID RP-110420=>RP-110824
	36.101, 36.104, 36.133, 36.141

	191
	510028
	New Band LTE Downlink FDD 716-728 MHz
	LTE_DL_FDD700
	Rel-11
	R4
	18/03/2011
	07/12/2012
	0%
	RP-110435
	-
	AT&T
	Stage 3
	LTE

	192
	510128
	Core part: New Band LTE Downlink FDD 716-728 MHz
	LTE_DL_FDD700-Core
	Rel-11
	R4
	18/03/2011
	21/09/2012
	0%
	RP-110710
	RP-110586
	AT&T
	RP#52 updated WID RP-110435=>RP-110710
	36.101, 36.104, 36.141, 36.307

	193
	510228
	Perf. part: New Band LTE Downlink FDD 716-728 MHz
	LTE_DL_FDD700-Perf
	Rel-11
	R4
	18/03/2011
	07/12/2012
	0%
	RP-110435
	RP-110587
	AT&T
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	194
	510031
	LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA
	Rel-11
	R2
	18/03/2011
	15/06/2012
	5%
	RP-110454
	-
	Research In Motion
	Stage 3 ?
	LTE

	195
	510131
	Core part: LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA-Core
	Rel-11
	R2
	18/03/2011
	15/06/2012
	5%
	RP-110454
	RP-110590
	Research In Motion
	-
	36.300, 36.321, 36.331

	196
	510032
	LTE E850 - Lower Band for Region 2 (non-US)
	LTE_e850_LB
	Rel-11
	R1,R2,R4
	18/03/2011
	16/03/2012
	0%
	RP-110439
	-
	NII Holdings
	Stage 3
	UTRA, LTE

	197
	510132
	Core part: LTE E850 - Lower Band for Region 2 (non-US)
	LTE_e850_LB-Core
	Rel-11
	R1,R2,R4
	18/03/2011
	09/12/2011
	0%
	RP-110439
	RP-110591
	NII Holdings
	-
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 36.331

	198
	510232
	Perf. part: LTE E850 - Lower Band for Region 2 (non-US)
	LTE_e850_LB-Perf
	Rel-11
	R4
	18/03/2011
	16/03/2012
	0%
	RP-110439
	RP-110779
	NII Holdings
	-
	36.101, 36.104, 36.133, 36.141

	199
	510033
	Carrier based HetNet ICIC for LTE
	LTE_CA_HetNet_ICIC
	Rel-11
	R3,R1,R2
	18/03/2011
	15/06/2012
	5%
	RP-110437
	-
	Nokia Siemens Networks
	Stage 2/3
	LTE

	200
	510133
	Core part: Carrier based HetNet ICIC for LTE
	LTE_CA_HetNet_ICIC-Core
	Rel-11
	R3,R1,R2
	18/03/2011
	15/06/2012
	5%
	RP-110437
	RP-110593
	Nokia Siemens Networks
	-
	36.300, 36.413, 36.420, 36.423

	201
	450016
	UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	Rel-11
	R4,R5
	18/09/2009
	15/06/2012
	53%
	RP-090778
	-
	CATR
	RP#51 moved to Rel-11
	UTRA 25.144, 25.914, 34.114

	202
	450116
	Core part: UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	Rel-11
	R4
	18/09/2009
	16/09/2011
	80%
	RP-090778
	RP-110549
	CATR
	RP#51 moved to Rel-11
	UTRA 25.144, 25.914, 34.114

	203
	520011
	Test part: UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest-UEConTest
	Rel-11
	R5
	03/06/2011
	15/06/2012
	0%
	RP-110629
	-
	ZTE
	-
	34.114

	204
	500019
	Eight carrier HSDPA
	8C_HSDPA
	Rel-11
	R1,R2,R3,R4
	10/12/2010
	07/12/2012
	13%
	RP-101419
	-
	Ericsson
	Stage 3
	UTRA

	205
	500119
	Core part: Eight carrier HSDPA
	8C_HSDPA-Core
	Rel-11
	R1,R2,R3,R4
	10/12/2010
	15/06/2012
	30%
	RP-101419
	RP-110551
	Ericsson
	-
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306

	206
	500219
	Perf. part: Eight carrier HSDPA
	8C_HSDPA-Perf
	Rel-11
	R4
	10/12/2010
	07/12/2012
	0%
	RP-101419
	RP-110552
	Ericsson
	-
	25.101, 25.104, 25.133, 25.141

	207
	500021
	UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc
	Rel-11
	R4
	10/12/2010
	16/09/2011
	70%
	RP-101436
	-
	China Mobile
	Stage 3
	UTRA

	208
	500121
	Perf. part: UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc-Perf
	Rel-11
	R4
	10/12/2010
	16/09/2011
	70%
	RP-101436
	RP-110550
	China Mobile
	-
	25.102

	209
	500022
	Uplink Transmit Diversity for HSPA
	HSPA_UL_TxDiv
	Rel-11
	R1,R4,R2,R3
	10/12/2010
	14/09/2012
	9%
	RP-110374
	-
	Huawei
	Stage 2/3
	UTRA

	210
	500122
	Core part: Uplink Transmit Diversity for HSPA - Closed Loop
	HSPA_UL_TxDiv-CL-Core
	Rel-11
	R1,R4,R2,R3
	10/12/2010
	16/03/2012
	40%
	RP-110374
	RP-110553
	Huawei
	-
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.319, 25.321, 25.331, 25.423, 25.433

	211
	500222
	Perf. part: Uplink Transmit Diversity for HSPA - Closed Loop
	HSPA_UL_TxDiv-CL-Perf
	Rel-11
	R4
	10/12/2010
	14/09/2012
	0%
	RP-110374
	RP-110554
	Huawei
	-
	25.101, 25.104, 25.133, 25.141

	212
	500322
	Core part: Uplink Transmit Diversity for HSPA - Open Loop
	HSPA_UL_TxDiv-OL-Core
	Rel-11
	R4,R1,R2,R3
	10/12/2010
	16/03/2012
	5%
	RP-110374
	RP-110555
	Huawei
	RP#51 updated WID RP-101438=>RP-110374 (Changed lead WG)
	25.101, 25.133, 25.306, 25.319, 25.321, 25.331, 25.423, 25.433

	213
	500422
	Perf. part: Uplink Transmit Diversity for HSPA - Open Loop
	HSPA_UL_TxDiv-OL-Perf
	Rel-11
	R4
	10/12/2010
	14/09/2012
	0%
	RP-110374
	RP-110556
	Huawei
	-
	25.101, 25.133

	214
	510018
	Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config
	Rel-11
	R4,R2
	18/03/2011
	07/12/2012
	0%
	RP-110308
	-
	Telus Communications
	RP#52 delayed by 6 months
	UTRA

	215
	510118
	Core part: Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config-Core
	Rel-11
	R4,R2
	18/03/2011
	15/06/2012
	0%
	RP-110308
	RP-110557
	Telus Communications
	RP#52 completion 12/11=>06/12
	25.101, 25.104, 25.141, 25.317

	216
	510218
	Perf. part: Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config-Perf
	Rel-11
	R4,R2
	18/03/2011
	07/12/2012
	0%
	RP-110308
	RP-110558
	Telus Communications
	RP#52 completion 06/12=>12/12
	25.101, 25.104, 25.141, 25.317

	217
	510019
	Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA
	Rel-11
	R4,R2,R3
	18/03/2011
	07/12/2012
	0%
	RP-110416
	-
	Ericsson
	UTRA
	UTRA

	218
	510119
	Core part: Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA-Core
	Rel-11
	R4,R2,R3
	18/03/2011
	15/06/2012
	0%
	RP-110416
	RP-110559
	Ericsson
	-
	25.101, 25.104, 25.133, 25.331, 25.423, 25.433

	219
	510219
	Perf. part: Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA-Perf
	Rel-11
	R4
	18/03/2011
	07/12/2012
	0%
	RP-110416
	RP-110560
	Ericsson
	-
	25.101, 25.104, 25.133, 25.141

	220
	510020
	Further Enhancements to CELL_FACH
	Cell_FACH_enh
	Rel-11
	R1,R2,R3,R4
	18/03/2011
	07/12/2012
	1%
	RP-110913
	-
	Qualcomm
	Stage 2/3
	UTRA

	221
	510120
	Core part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-Core
	Rel-11
	R2,R1,R3,R4
	18/03/2011
	15/06/2012
	2%
	RP-110913
	RP-110774
	Qualcomm
	RP#52 updated WID RP-110436=>RP-110913
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.306, 25.308, 25.319, 25.321, 25.331, 25.423, 25.433

	222
	510220
	Perf. part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-Perf
	Rel-11
	R4
	18/03/2011
	07/12/2012
	0%
	RP-110913
	RP-110562
	Qualcomm
	-
	25.101, 25.104, 25.133, 25.141

	223
	520015
	LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38
	Rel-11
	R4
	03/06/2011
	07/12/2012
	0%
	RP-110862
	-
	Huawei
	Stage 3
	LTE

	224
	520115
	Core part: LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38-Core
	Rel-11
	R4
	03/06/2011
	21/09/2012
	0%
	RP-110862
	-
	Huawei
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.8xy
	LTE

	225
	520215
	Perf. part: LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38-Perf
	Rel-11
	R4
	03/06/2011
	07/12/2012
	0%
	RP-110862
	-
	Huawei
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141
	LTE

	226
	520016
	LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41
	Rel-11
	R4
	03/06/2011
	07/12/2012
	0%
	RP-110673
	-
	Clearwire
	Stage 3 linked  to Rel-10 Carrier Aggregation for LTE UID_460007
	LTE

	227
	520116
	Core part: LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41-Core
	Rel-11
	R4
	03/06/2011
	21/09/2012
	0%
	RP-110673
	-
	Clearwire
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, new TR 36.8xy
	LTE

	228
	520216
	Perf. part: LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41-Perf
	Rel-11
	R4
	03/06/2011
	07/12/2012
	0%
	RP-110673
	-
	Clearwire
	36.101, 36.104, 36.133, 36.141, 36.307
	LTE

	229
	520017
	LTE for 700 MHz Digital Dividend
	LTE_APAC700
	Rel-11
	R4,R2,R3
	03/06/2011
	07/12/2012
	0%
	RP-110875
	-
	Ericsson
	Stage 3 Asian Pacific American Caucus (APAC) Asia-Pacific Telecommunity (APT) Wireless Forum (APT/AWF/REP-14 "APT Report on Harmonised Frequency Arrangements for the Band 698-806 MHz", Sep 2010)
	LTE

	230
	520117
	Core part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-Core
	Rel-11
	R4,R2,R3
	03/06/2011
	21/09/2012
	0%
	RP-110875
	-
	Ericsson
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.113, new TR 36.8xy APAC 700 MHz Work Item Technical report
	LTE

	231
	520217
	Perf. part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-Perf
	Rel-11
	R4
	03/06/2011
	07/12/2012
	0%
	RP-110875
	-
	Ericsson
	36.133, 36.141, 37.141
	LTE

	232
	480004
	(Small) Technical Enhancements and Improvements for Rel-11
	TEI11
	Rel-11
	All
	10/06/2010
	23/12/2011
	20%
	not applicable
	-
	-
	SP#50  EU-Alert is introduced under Public Warning System in parallel with the already existing ETWS and CMAS. SA1 22.268 CR#9r1 adds EU-ALERT specific requirements & CT1 23.041 CRs#
	-

	233
	0
	Release 11 Studies
	-
	Rel-11
	SP,GP
	10/12/2009
	20/06/2012
	38%
	-
	-
	-
	-
	-

	234
	450047
	Study on IMS based Peer-to-Peer Content Distribution Services
	FS_IMS_P2P
	Rel-11
	S1,S2
	12/05/2009
	10/06/2010
	100%
	SP-090491
	-
	China Mobile
	SP#48 completed
	22.906

	235
	460024
	Study on Non Voice Emergency Services
	FS_NOVES
	Rel-11
	S1
	10/12/2009
	16/09/2011
	95%
	SP-090897
	-
	Qualcomm
	SP#52 completion 06/11=>09/11. Spin-off Feature UID_500030 Non Voice Emergency Services (NOVES) 
	22.871

	236
	460025
	Study on UICC/USIM enhancements
	FS_U2e
	Rel-11
	S1
	10/12/2009
	21/09/2011
	55%
	SP-090852
	-
	Giesecke & Devrient
	SP#51 completion 03/11=>09/11. Triggered by GSMA Smart SIM and 3GNBK projects, and to evolve from traditional USAT to multimedia USIM toolkit support, particularly to Smart Card Web Server
	22.817

	237
	470020
	Study on Alternatives to E.164 for Machine-Type Communications
	FS_AMTC
	Rel-11
	S1
	25/03/2010
	21/09/2011
	40%
	SP-100198
	-
	T-Mobile USA
	SP#51 completion 06/11=>09/11. Determine an alternative to E.164 for identifying individual devices and route messages between those devices
	22.988

	238
	480032
	Study on enhancements for Machine-Type Communications (MTC)
	FS_MTCe
	Rel-11
	S1
	10/06/2010
	21/09/2011
	40%
	SP-100448
	-
	Huawei
	SP#51 completion 06/11=>09/11. Study Network improvements for MTC Device to MTC Device communications via one or more PLMNs (direct-mode communication between devices is out of scope), etc. Align also with ETSI TC M2M work.
	22.888 

	239
	480033
	Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX
	FS_VINE
	Rel-11
	S1,S2
	23/09/2010
	23/03/2011
	100%
	SP-100411
	-
	Tatara Systems
	SP#51 TR 22.809 approved. Support Interworking between 3GPP networks and Enterprise environments to provide enterprise voice services via 3GPP mobile devices
	22.809

	240
	490033
	Study on IMS Network-Independent Public User Identities
	FS_INIPUI
	Rel-11
	S1
	23/09/2010
	08/06/2011
	100%
	SP-100652
	-
	Vodafone
	SP#52 completed
	22.894

	241
	490035
	Study on Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	FS_SSO_Int
	Rel-11
	S1
	23/09/2010
	21/09/2011
	60%
	SP-100640
	-
	InterDigital
	SP#51 completion 06/11=>09/11. Linked to SA3 Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest (UID_480048), SA3 TR 33.924 Extended Identity Management (GBA-IdM) and SA3 TR 33.980 (LibSec)
	22.895

	242
	500035
	Study on Continuity of Data Sessions to Local Networks
	FS_CSN
	Rel-11
	S1
	16/12/2010
	21/09/2011
	80%
	SP-1100abc
	-
	NEC
	SP#52 updated WID SP-100885=> ??. TR 22.896v100 for SA Information. Linked to SA1 Rel-11 Feature UID_490030 SIPTO Service Continuity of IP Data Session (SIPTO_SC)
	22.896

	243
	500036
	Study on non-MTC Mobile Data Applications Impacts
	FS_MODAI
	Rel-11
	S1
	16/12/2010
	21/09/2011
	60%
	SP-100889
	-
	Huawei, China Mobile
	Linked to UID_490036 SA2 Rel-11 TR 23.843 Study on Core Network Overload solutions (FS_CNO)
	22.801

	244
	410041
	Study on IMS Evolution
	FS_eIMS
	Rel-11
	S2
	18/09/2008
	21/09/2011
	85%
	SP-100360
	-
	China Mobile
	SP#51 moved to Rel-11
	23.812

	245
	410043
	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	Rel-11
	S2,S1
	18/09/2008
	21/09/2011
	75%
	SP-080560
	-
	Qualcomm
	SP#51 moved to Rel-11. Spin-off UID_430035 MAPCON and UID_450041 IFOM
	23.861

	246
	440047
	Study on Policy solutions and enhancements
	FS_PP
	Rel-11
	S2,S1
	04/06/2009
	08/06/2011
	100%
	SP-090895
	-
	AT&T
	SP#52 completed
	23.813

	247
	440048
	Study on IPv6 Migration
	FS_IP6M
	Rel-11
	S2
	04/06/2009
	08/06/2011
	100%
	SP-090362
	-
	China Mobile
	SP#52 completed
	23.975

	248
	490034
	Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	Rel-11
	S2,S1
	23/09/2010
	14/12/2011
	25%
	SP-100567
	-
	China Mobile
	Triggered by TR 22.906 SA1 Study on IMS based Peer-to-Peer Content Distribution Services UID_450047
	23.844

	249
	460030
	Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	FS_rSRVCC
	Rel-11
	S2
	10/12/2009
	21/09/2011
	90%
	SP-090806
	-
	Orange
	SP#51 moved to Rel-11. Study on "reverse direction" from UTRAN/GERAN to E-UTRAN/HSPA (Rel-8 SRVCC was in the other direction E-UTRAN/HSPA to GERAN/UTRAN)
	23.885

	250
	490036
	Study on Core Network Overload solutions
	FS_CNO
	Rel-11
	S2
	23/09/2010
	14/12/2011
	60%
	SP-100651
	-
	Huawei
	Linked to CT4 UID_490014 Study on EPC Nodes Restoration. Support from CT4 and RAN WGs is anticipated.
	23.843

	251
	500037
	Study on System Enhancements for Energy Efficiency
	FS_SEEE
	Rel-11
	S2
	16/12/2010
	14/12/2011
	15%
	SP-100888
	-
	Huawei
	Linked to SA5, CT, (GE(RAN) studies on Energy saving & SA5 Rel-10 implementation Work Item on Energy Saving Management architectures and management solutions
	23.866

	252
	510061
	Study on S2a Mobility based On GTP and WLAN access to EPC
	FS_SaMOG
	Rel-11
	S2
	23/03/2011
	15/12/2011
	35%
	SP-110221
	-
	ZTE
	Linked to Rel-8 UID_350027 SAE for support for non-3GPP accesses, Rel-10 UID_480037 SMOG (S2b Mobility based on GTP), Rel-11 UID_4600026 BBAI (Support for BBF Accesses Interworking)
	23.852

	253
	510044
	Study on Roaming Architecture for Voice over IMS with Local Breakout
	FS_RAVEL
	Rel-11
	S2
	23/03/2011
	15/12/2011
	25%
	SP-110087
	-
	Deutsche Telekom
	Linked to Rel-11 OSCAR (Optimized Service Charging and Allocation of Resources in IMS whilst Roaming) UID_490032. Related to LBO/home routing decision
	23.850

	254
	520035
	Study on Usage Monitoring Control Enhancement
	FS_UMONC
	Rel-11
	S2,S1,S5
	08/06/2011
	14/12/2011
	0%
	SP-110434
	-
	ZTE, Huawei
	-
	-

	255
	520135
	Study on Usage Monitoring Control PCC enhancement
	FS_UMONC
	Rel-11
	S2,S1
	08/06/2011
	14/12/2011
	0%
	SP-110434
	-
	ZTE
	SA1 is expected to provide inputs on scenarios, use cases and requirements before SA#54
	23.8xx (Study on Usage Monitoring Control PCC enhancement)

	256
	520235
	Study on Usage Monitoring Control OCS enhancement
	FS_UMONC
	Rel-11
	S5
	08/06/2011
	14/12/2011
	0%
	SP-110434
	-
	Huawei
	-
	32.8xy (Study on Usage Monitoring Control OCS enhancement)

	257
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	Rel-11
	S3
	20/12/2007
	21/09/2011
	90%
	SP-090283
	-
	Ericsson
	SP#52 completion 06/11=>09/11. SP#50 TR 33.859 v100 for Information
	33.859

	258
	480043
	Study on Extended IMS Media Plane Security features
	FS_eMEDIASEC
	Rel-11
	S3
	10/06/2010
	21/09/2011
	60%
	SP-100256
	-
	Vodafone
	SP#52 completion 06/11=>09/11. Continuation of Rel-9 Feature UID_430036 IMS Media Plane Security (MEDIASEC). Study solutions and extensions to features and functionality described in TR 33.828 and TS 33.328.
	33.8xy

	259
	480048
	Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest
	FS_SSO_APS
	Rel-11
	S3
	10/06/2010
	21/09/2011
	80%
	SP-100639
	-
	Nokia
	SP#52 TR 33.914 v100 for Information. Completion 06/11=>09/11. Study reuse of non-UICC credentials (in particular SIP Digest) to provide security for the access to applications. Provide reference material for IMS based non-UICC based SSO to applications
	33.914

	260
	500034
	Study on Security aspects of Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	FS_SSO_Int_Sec
	Rel-11
	S3
	16/12/2010
	21/09/2011
	15%
	SP-100734
	-
	Ericsson
	Linked to SA1 FS_SSO_Int (Study Integration of SSO frameworks with 3GPP networks),SA3 FS_SSO_APS (Study SSO Application Security for IMS - based on SIP Digest),GBA-IdM (33.924),LIBSEC (33.980 Interworking of Liberty Alliance IFF, Identity Web SF and GAA)
	33.8xy

	261
	520036
	Study on Mobile 3D Video Coding
	FS_M3DVC
	Rel-11
	S4
	08/06/2011
	21/03/2012
	0%
	SP-110310
	-
	Orange
	Extends Rel-10 work on 3D video formats UID_480044 Improved Video Coding Support for PSS and MBMS
	TR 26.9xy (Study on Mobile 3D Video Coding)

	262
	470050
	Study on version handling
	FS_OAM_VH
	Rel-11
	S5
	25/03/2010
	08/06/2011
	65%
	SP-100082
	-
	Ericsson
	SP#52 completion 06/11=>12/11
	32.830

	263
	480047
	Study on Management of Converged Networks
	FS_ManCon
	Rel-11
	S5
	10/06/2010
	14/12/2011
	20%
	SP-100377
	-
	Nokia Siemens Networks
	SP#51 moved to Rel-11. Completion 03/11=>12/11
	32.833

	264
	490039
	Study on User Data Convergence (UDC) information model handling and provisioning: Example Use Cases
	FS_UDC_AppUseCase
	Rel-11
	S5
	23/09/2010
	14/12/2011
	40%
	SP-110127
	-
	Alcatel-Lucent
	SP#51 updated WID SP-100502=>SP-110127. Completion 03/11=>12/11 (moved to Rel-11)
	32.901

	265
	510045
	Study on OAM aspects of inter-RAT Energy Saving
	FS_OAM_ES_iRAT
	Rel-11
	S5
	23/03/2011
	14/12/2011
	10%
	SP-110138
	-
	Nokia Siemens Networks
	Triggered by Rel-10 UID_430044 TR 32.826 Study on Telecommunication Management; Energy Savings Management (FS_OAM_ESM) and UID_470037 OAM aspects of Energy Saving in Radio Networks (OAM-ES)
	32.834

	266
	510046
	Study on management of Heterogeneous Networks
	FS_OAM_HetNet
	Rel-11
	S5
	23/03/2011
	14/12/2011
	0%
	SP-110140
	-
	Ericsson
	-
	32.8xy

	267
	480015
	Study on impacts on UE-Core Network signalling from Energy Saving
	FS_UE-CN_ES
	Rel-11
	C1
	04/06/2010
	03/06/2011
	100%
	CP-100330
	-
	NEC
	CP#52 completed. Linked to SA5 UID_430044 (FS_OAM-ESM) & UID_470037 (OAM-ES), RAN3 UID_470015 (FS_Energy_LTE), RAN1 UID_460016 (FS_Energy_UMTS)
	24.826

	268
	490014
	Study on EPC Nodes Restoration
	FS_EPC_NR
	Rel-11
	C4
	17/09/2010
	16/09/2011
	79%
	CP-100700
	-
	ZTE
	Continue work in Rel-11 especially to cover handling of Idle mode Signalling Reduction (ISR). Linked to SA2 UID_490036 Study on Core Network Overload solutions
	23.857

	269
	460001
	Study on GERAN improvements for Machine-Type Communications
	FS_NIMTC_GERAN
	Rel-11
	G1,G2
	24/05/2010
	02/03/2012
	20%
	GP-092418
	-
	Ericsson
	GP#50 completion 09/11=>03/12. GP#44 approved WID
	GERAN 43.868

	270
	480003
	Study on Signal Precoding enhancements for EGPRS2 DL
	FS_SPEED
	Rel-11
	G1,G2
	03/09/2010
	25/11/2011
	70%
	GP-101088
	-
	Ericsson
	GP#50 completion 09/11=>11/11. GP#46 approved WID. Precoded EGPRS2 DL provides significant performance gains for EGPRS2 (in interference and sensitivity limited scenarios, allowing significant increase to data capacity and spectral efficiency)
	GERAN 45.860

	271
	490006
	Study on Solutions for GSM/EDGE BTS Energy Saving
	FS_Energy_BTS
	Rel-11
	G1,G2
	03/09/2010
	02/09/2011
	25%
	GP-101638
	-
	Nokia Siemens Networks, Vodafone
	GP#47 approved WID
	GERAN 45.8xy

	272
	520001
	Study on Voice services over Adaptive Multi-user channels on One Slot (VAMOS) enhancements
	FS_eVAMOS
	Rel-11
	GP,G2,G1
	20/05/2011
	18/05/2012
	0%
	GP-110991
	-
	China Mobile, Huawei
	GP#50 approved WID. Triggered by Rel-8 TR 45.914 Study Multi-User-Reusing One Timeslot (MUROS) UID_50590 and Rel-9 Voice services over Adaptive Multi-user channels on One Slot (VAMOS) UID_420002
	GERAN 45.8xy

	273
	520002
	Study on GERAN enhancements for Mobile Data Applications
	FS_GERAN_eMDA
	Rel-11
	G2,G1
	20/05/2011
	02/03/2012
	0%
	GP-110999
	-
	Huawei
	GP#50 approved WID. Triggered by RAN#51 (Mar 2011) WID in RP-110454 (LTE RAN Enhancements for Diverse Data Applications) UID_510031
	GERAN 45.8xy

	274
	470014
	Study on Coordinated Multi-Point operation for LTE
	FS_CoMP_LTE
	Rel-11
	R1,R2,R3
	10/12/2010
	15/09/2011
	50%
	RP-101425
	RP-110887
	Samsung
	RP#52 TR 36.819 v100 for Information
	LTE 36.819

	275
	480028
	Study on Signalling and procedure for interference avoidance for in-device coexistence
	FS_SPIA_IDC
	Rel-11
	R2,R4
	04/06/2010
	16/09/2011
	95%
	RP-100671
	RP-110598
	China Mobile
	RP#52 moved from Rel-10 to Rel-11. TR 36.816 v200 Approved but incomplete Performance analysis of TDM solutions. Study coexistence scenario of LTE and Industrial, Scientific and Medical (ISM) Radio within the same device working in adjacent frequencies
	LTE 36.816

	276
	500016
	Study on Inclusion of RF Pattern Matching Technologies as a positioning method in the E-UTRAN
	FS_LCS_LTE_RFPMT
	Rel-11
	R4
	10/12/2010
	09/12/2011
	15%
	RP-110385
	RP-110603
	Polaris Wireless
	LTE  RP#51 updated WID RP-101445=>RP-110385.
	LTE 36.809

	277
	510034
	Study on HetNet mobility enhancements for LTE
	FS_HetNet_eMOB_LTE
	Rel-11
	R2,R1,R3,R4
	18/03/2011
	09/12/2011
	10%
	RP-110709
	RP-110604
	Alcatel-Lucent
	LTE RP#52 updated WID RP-110438=>RP-110709
	LTE 36.8xy

	278
	510035
	Study on Enhanced Uplink Transmission for LTE
	FS_eUL_TX_LTE
	Rel-11
	R1
	18/03/2011
	09/12/2011
	0%
	RP-110448
	RP-110605
	Huawei
	LTE
	LTE 36.8xy

	279
	510037
	Study on further Downlink MIMO enhancements for LTE-Advanced
	FS_LTE_eDL_MIMO_enh
	Rel-11
	R1
	18/03/2011
	09/12/2011
	5%
	RP-110457
	RP-110607
	Alcatel-Lucent
	LTE
	LTE 36.8xy

	280
	510038
	Study on Interference analysis  between 800~900 MHz bands
	FS_B800_B900_Interf_LTE
	Rel-11
	R4
	18/03/2011
	16/09/2011
	0%
	RP-110447
	RP-110608
	LG Uplus
	LTE
	LTE 36.8xy

	281
	510039
	Study on Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	FS_LTE_TDD_eIMTA
	Rel-11
	R1,R4
	18/03/2011
	16/03/2012
	0%
	RP-110450
	RP-110609
	CATT
	LTE
	LTE 36.8xy

	282
	430020
	Study on Measurement of Radiated Performance for MIMO and multi-antenna reception for HSPA and LTE terminals
	FS_HSPA_LTE_measRP_MIMO_multi-antenna
	Rel-11
	R4
	06/03/2009
	09/12/2011
	65%
	RP-090352
	RP-110594
	Vodafone
	UTRA, LTE RP#52 moved from Rel-10 to Rel-11. RP#47 moved from Rel-9 to Rel-10
	UTRA, LTE 37.976

	283
	440016
	Study on Extending 850 MHz
	FS_e850
	Rel-11
	R4
	30/05/2009
	16/09/2011
	75%
	RP-090666
	RP-110595
	Ericsson
	UTRA, LTE RP#52 moved from Rel-10 to Rel-11. TR 37.806 v100  for Information. RP#47 moved from Rel-9 to Rel-10
	UTRA, LTE 37.806

	284
	450015
	Study on RAN improvements for Machine-Type Communications
	FS_NIMTC_RAN
	Rel-11
	R2,R1,R3,R4
	18/09/2009
	16/09/2011
	45%
	RP-100330
	RP-110596
	Huawei
	RP#52 moved to Rel-11 (No WID change; continue on  RAN overload only until 09/11). Triggered by TR 22.868 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) UID_7027 and Rel-10 NIMTC UID_410030
	UTRA, LTE 37.868

	285
	500002
	Study on UE Application Layer Data Throughput Performance
	FS_UE_App_Data_Perf
	Rel-11
	R5,R4
	10/12/2010
	15/09/2011
	60%
	RP-101422
	RP-110600
	Spirent
	UTRA, LTE RP#52 TR 37.901 v100 for Information
	UTRA, LTE 37.901

	286
	510036
	Study on further enhancements for HNB and HeNB
	FS_EHNB_enh
	Rel-11
	R3,R2
	18/03/2011
	09/12/2011
	10%
	RP-110456
	RP-110606
	Alcatel-Lucent
	UTRA, LTE 
	UTRA, LTE 37.8xy

	287
	500014
	Study on Uplink MIMO
	FS_UTRA_UL_MIMO
	Rel-11
	R1
	10/12/2010
	15/09/2011
	80%
	RP-101432
	RP-110601
	Qualcomm
	UTRA
	UTRA 25.8xy

	288
	500015
	Study on HSDPA Multipoint Transmission
	FS_HSDPA_MP_TX
	Rel-11
	R1,R2,R3
	10/12/2010
	16/09/2011
	80%
	RP-101439
	RP-110602
	Nokia Siemens Networks
	RP#52 TR 25.872 v100 for Information
	UTRA 25.872

	289
	520018
	Study on UMTS/LTE in 900 MHz band (Japan, Korea)
	FS_UTRA_LTE_900MHz
	Rel-11
	R4
	03/06/2011
	15/09/2011
	0%
	RP-110901
	-
	NTT DoCoMo
	UTRA, LTE Possible RAN#53 new WI for 900MHz band in Japan and existing SI on interference analysis between 800~900MHz bands in Korea target similar frequencies. Need to study harmonization of new WI between Japan/Korea.
	UTRA, LTE 37.8xy

	290
	0
	Release 10 Features
	-
	Rel-10
	CP,GP,RP,SP
	11/12/2008
	08/06/2011
	80%
	-
	-
	-
	-
	-

	291
	390073
	Enhancements for Multimedia Priority Service
	eMPS
	Rel-10
	S1,S2,C4,C3,C1
	13/03/2006
	18/03/2011
	100%
	SP-080051
	-
	Telcordia
	CP#51 completed. SP#49 moved Stage 1 from Rel-9 & Completed Stage 2. SP#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR (UID_340044)
	-

	292
	390074
	Stage 1 on enhancements for Multimedia Priority Service
	ePRIOR
	Rel-10
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	-
	Telcordia
	ePRIOR started Mar 2006 as a Rel-8 Feature. It was delayed to Rel-9 (completed at SP#40), then moved to Rel-10 at SP#49 and demoted to Building Block level.
	22.153, 22.278

	293
	460029
	Stage 2 on enhancements for Multimedia Priority Service
	eMPS
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	SP#49 completed. Updated WID SP-100166=>SP-100647
	-

	294
	460329
	Stage 2 on eMPS for CSFB
	eMPS
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	295
	460429
	Stage 2 on eMPS for EPS Bearer Service
	eMPS
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	296
	460529
	Stage 2 on eMPS for IMS Aspects
	eMPS
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	297
	460229
	Deleted - TR 23.854 on Stage 2 on enhancements for Multimedia Priority Service
	eMPS
	Rel-10
	S2
	10/12/2009
	16/12/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	SP#49 TR 23.854 v100 for Information. SP#50 moved to Rel-11 SRVCC aspect of enhancements for Multimedia Priority Service UID_480135 (place holder for solution alternatives and agreed functions to be reflected in affected existing TS)
	new TR 23.854

	298
	490008
	Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	CP#51 completed
	Stage 3

	299
	490108
	CT4 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	CP#51 completed
	23.008, 29.002, 29.228, 29.229, 29.272, 29.274, 29.277, 29.328, 29.329

	300
	490208
	CT3 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	CP#51 completed
	29.212, 29.213, 29.214

	301
	490308
	CT1 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	CP#51 completed
	24.008, 24.229, 24.301

	302
	410030
	Network Improvements for Machine-Type Communications
	NIMTC
	Rel-10
	S1,S2,C1,C4,C3,C6,G2,R2,R3
	18/09/2008
	02/09/2011
	97%
	SP-100863
	-
	KPN
	SP#50 updated WID SP-090832=>SP-100863 (document the SA2 work). SP#49 Security stopped. SP#47 Stage 1 completed. Triggered by Rel-8 UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) TR 22.868
	-

	303
	410031
	Stage 1 for Network Improvements for Machine-Type Communications
	NIMTC
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-100863
	-
	KPN
	SA#47 completed
	22.011, new 22.368

	304
	450028
	Deleted - TR on Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	Rel-10
	S2
	24/09/2009
	16/12/2010
	100%
	SP-100863
	-
	Samsung
	SP#50 updated WID SP-090832=>SP-100863 (TR 23.888 not submitted for approval to conclude Rel-10 NIMTC as it will continue to serve as basis for Rel-11 SIMTC work item)
	new TR 23.888

	305
	490037
	Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	Rel-10
	S2
	30/08/2010
	23/09/2010
	100%
	SP-100863
	-
	Samsung
	SP#49 completed. SP#50 updated WID SP-090832=>SP-100863 (document the SA2 work)
	23.060, 23.236, 23.401

	306
	460023
	Deleted - Security for Network Improvements for Machine-Type Communications
	NIMTC
	Rel-10
	S3
	10/12/2009
	23/09/2010
	100%
	SP-100863
	-
	Samsung
	SP#49 stopped (activity moved to Rel-11 under UID_490028 TR on Security aspects of System Improvements to Machine-Type Communications (SIMTC)
	new 33.868

	307
	480005
	CN part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	Rel-10
	C1,C4,C3,C6
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	CP#52 completed. Updated WID CP-110147=>CP-110442 (SA2 decided to move impact from CT3 to CT4)
	Stage 3

	308
	480105
	CT1 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	Rel-10
	C1
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	CP#52 completed
	23.122, 24.008, 24.301, new 24.368

	309
	480205
	Deleted - CT3 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	CP#52 stopped (SA2 decided to move impact from CT3 to CT4).  Updated WID CP-110147=>CP-110442 (no CT3 impact)
	29.212, 29.213, 29.215

	310
	480305
	CT4 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	Rel-10
	C4
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	CP#52 completed. SA2 decided to move impact from CT3 to CT4. Change of mind set in SA/SA2 impacts from Gx changed back to S5/S8 PMIP
	23.003, 23.008, 29.002, 29.060, 29.230, 29.272, 29.274, 29.275, 29.282

	311
	510005
	CT6 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	Rel-10
	C6
	18/03/2011
	03/06/2011
	100%
	not applicable
	-
	Sagem-Orga
	CP#52 completed. Work on (U)SIM OTA support of low priority configuration, Device binding between USIM and MTC device & USIM aspects of EAB
	31.102

	312
	510040
	Charging for Network Improvements for Machine-Type Communication
	NIMTC-CH
	Rel-10
	S5
	21/03/2011
	23/03/2011
	100%
	SP-110136
	-
	Ericsson
	SP#51 completed
	32.251, 32.298, 32.299

	313
	490003
	GERAN part of Network Improvements for Machine-Type Communications (Stage 3)
	NIMTC
	Rel-10
	G2
	03/09/2010
	02/09/2011
	75%
	GP-101647
	-
	Vodafone, Ericsson
	GP#50 completion 05/11=>09/11. GP#49 Exception in GP-110506. GP#47 approved WID
	44.018, 44.060

	314
	490024
	RAN mechanisms to avoid CN overload due to Machine-Type Communications
	NIMTC-RAN_overload
	Rel-10
	R2,R3
	17/09/2010
	18/03/2011
	100%
	RP-101026
	RP-110063
	Huawei
	Stage 3. RP#51 completed
	UTRA, LTE 25.331, 25.413, 36.331, 36.413

	315
	430035
	Multi Access PDN Connectivity
	MAPCON
	Rel-10
	S2,C4,C1,C3
	13/03/2009
	18/03/2011
	100%
	SP-090659
	-
	Telecom Italia
	CP#51 completed. SP#49 Stage 2 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	-

	316
	430135
	Stage 2 for Multi Access PDN Connectivity
	MAPCON
	Rel-10
	S2
	13/03/2009
	23/09/2010
	100%
	SP-090659
	-
	Telecom Italia
	SP#49 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	23.237, 23.401, 23.402

	317
	500004
	CT aspects of Multi Access PDN Connectivity
	MAPCON-St3
	Rel-10
	C4,C1,C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	CP#51 completed
	-

	318
	500104
	CT4 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	Rel-10
	C4
	15/11/2010
	10/12/2010
	100%
	CP-100709
	-
	ZTE
	CP#50 completed
	29.273, 29.272, 29.002, 23.008

	319
	500204
	CT1 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	CP#51 completed
	24.302, 24.312

	320
	500304
	CT3 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	Rel-10
	C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	CP#51 completed
	29.215

	321
	440052
	IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	Rel-10
	S1,S2,C1
	04/06/2009
	09/12/2011
	70%
	SP-090452
	-
	Huawei
	CP#51 completed. SP#47 Stage 1 completed. Rel-9 set Inter-Device Transfer requirements UID_410033 (IMS_SCC-IDT). Adds IDT scenarios and requirements
	-

	322
	440152
	Stage 1 - IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	Rel-10
	S1
	04/06/2009
	25/03/2010
	100%
	SP-090452
	-
	Huawei
	SA#47 completed
	22.228

	323
	450029
	Stage 2 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100167
	-
	Huawei
	SP#49 completed
	23.237, 23.292, new 23.831

	324
	470001
	Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-110285
	-
	Huawei
	CP#51 completed. WID updated CP-100334=>CP-110285
	24.216, 24.229, 24.237, new (24.837, 24.337)

	325
	521001
	(IETF) Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	Rel-10
	C1-IETF
	19/03/2010
	09/12/2011
	20%
	CP-110285
	
	Huawei
	Not completed internet-draft
	draft-holmberg-sipcore-proxy-feature

	327
	450030
	IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	Rel-10
	S1,S2,C3
	24/09/2009
	17/09/2010
	100%
	SP-090615
	-
	China Mobile
	SP#47 Stage 1 completed. IP-SM-GW enhancements for interworking with OMA CPM
	-

	328
	450031
	Stage 1 for CPM-SMS
	CPM-SMS
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-090615
	-
	China Mobile
	SA#47 completed. External requirements (Stage 1 in OMA-RD-CPM-V1_0-20090310-C)
	22.340

	329
	450032
	Stage 2 for CPM-SMS
	CPM-SMS
	Rel-10
	S2
	24/09/2009
	25/03/2010
	100%
	SP-090615
	-
	Orange
	SP#47 completed
	23.204, new TR 23.824

	330
	460017
	Stage 3 for IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	Rel-10
	C3
	04/12/2009
	17/09/2010
	100%
	CP-090859
	-
	Ericsson
	CP#49 completed. Linked to Rel-8 UID_340031 Service-Level Interworking for Messaging Services (MESSIW) 23.204
	29.311

	331
	450033
	Completion of Communications on Not Logged-in
	CCNL
	Rel-10
	S1,C1,C3
	24/09/2009
	18/03/2011
	100%
	SP-090493
	-
	Deutsche Telekom
	CP#51 completed. SP#45 Stage 1 completed
	-

	332
	450034
	Stage 1 for Completion of Communications on Not Logged-in
	CCNL
	Rel-10
	S1
	24/09/2009
	24/09/2009
	100%
	SP-090493
	-
	Deutsche Telekom
	SP#45 completed
	22.173 CR#0056r1

	333
	470002
	CT1 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100335
	-
	Deutsche Telekom
	CP#51 completed
	24.173, 24.642

	334
	480006
	CT3 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	Rel-10
	C3
	04/06/2010
	17/09/2010
	100%
	CP-100335
	-
	Deutsche Telekom
	CP#49 completed
	29.165

	335
	450035
	Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	Rel-10
	S2,S1,S3,S5,C4,C1
	24/09/2009
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	TSG#51 completed. Updated WID SP-100696=>SP-110131. SP#49 Stage 2 & Security completed. UID_400035 Enhanced Home NodeB/eNodeB (EHNB) formerly covered Local IP Access to Internet and Local access to Home Network from the Home NodeB/eNodeB
	-

	336
	450037
	Stage 1 for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	SP#47 completed
	22.101, 22.220

	337
	450036
	TR on Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	Rel-10
	S2
	24/09/2009
	18/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	SP#51 completed. TR 23.829 for Approval
	new TR 23.829

	338
	450039
	Security for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	Rel-10
	S3
	24/09/2009
	23/09/2010
	100%
	SP-110131
	-
	Huawei, Qualcomm
	SP#49 completed
	33.102, 33.107, 33.108, 33.320, 33.401

	339
	450040
	OAM&P for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	Rel-10
	S5
	24/09/2009
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	SP#51 completed. Updated WID SP-100696=>SP-110131
	32.581, 32.582, 32.584, 32.591, 32.592, 32.642, 32.646, 32.772, 32.782

	340
	460039
	Charging for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	SP#51 completed. Updated WID SP-100696=>SP-110131
	32.251

	341
	450138
	Stage 2 for Local IP Access
	LIPA
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	SP#49 completed (has impacts to RAN)
	23.060, 23.401

	342
	480008
	Stage 3 for Local IP Access
	LIPA
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	CP#51 completed
	-

	343
	480108
	CT4 part of Stage 3 for Local IP Access
	LIPA
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	CP#51 completed
	23.008, 23.015, 29.002, 29.060, 29.272, 29.274, 29.281, 29.303

	344
	480208
	CT1 part of Stage 3 for Local IP Access
	LIPA
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	CP#51 completed
	24.008, 24.301

	345
	450038
	Stage 2 for SIPTO for macro networks
	SIPTO
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	SP#49 completed (SIPTO GW selection for wild card APN and for GERAN. Serving-GW selection for SIPTO. Corrections and Clarifications of the SIPTO procedure)
	23.060, 23.401

	346
	480007
	Stage 3 for SIPTO for macro networks
	SIPTO
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-110091
	-
	Huawei
	CP#51 completed. Updated WID CP-100419=>CP-110091
	-

	347
	480107
	CT4 part of Stage 3 for SIPTO for macro networks
	SIPTO
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110091
	-
	Huawei
	CP#51 completed. Updated WID CP-100419=>CP-110091
	23.003, 23.008, 29.002, 29.272, 29.303

	348
	480207
	CT1 part of Stage 3 for SIPTO for macro networks
	SIPTO
	Rel-10
	C1
	04/06/2010
	10/12/2010
	100%
	CP-110091
	-
	Huawei
	CP#50 completed
	24.008, 24.301

	349
	450041
	IP Flow Mobility and seamless WLAN offload
	IFOM
	Rel-10
	S2,S1,S5,C1,C3
	24/09/2009
	23/03/2011
	100%
	SP-100089
	-
	Qualcomm
	Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Access PDN connectivity and IP flow mobility - MAPIM)
	-

	350
	450042
	Stage 1 for IP Flow Mobility and seamless WLAN offload
	IFOM
	Rel-10
	S1
	24/09/2009
	10/12/2009
	100%
	SP-100089
	-
	Qualcomm
	SP#46completed
	22.278

	351
	450043
	Stage 2 for IP Flow Mobility and seamless WLAN offload
	IFOM
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100089
	-
	Qualcomm
	SP#49 completed
	23.203, 23.402, new 23.261

	352
	470021
	Charging for IP Flow Mobility and seamless WLAN offload
	IFOM
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100089
	-
	Alcatel-Lucent
	SP#51 completed
	32.240, 32.251, 32.252, 32.298, 32.299

	353
	480009
	Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	Rel-10
	C1,C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	CP#51 completed
	Stage 3

	354
	480109
	CT1 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	CP#51 completed
	24.008, 24.301, 24.302, 24.303, 24.312, 24.327

	355
	480209
	CT3 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	CP#51 completed
	29.212, 29.213, 29.214, 29.215

	356
	450044
	Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	Rel-10
	S2,S4,C4,C3,C1
	24/09/2009
	03/06/2011
	100%
	SP-100467
	-
	Qualcomm
	CP#52 completed. SP#49 SA2 completed. Triggered by Rel-9 UID_440013 Vocoder rate adaptation for LTE
	UTRA, LTE

	357
	450045
	TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	Rel-10
	S2,S4
	24/09/2009
	10/06/2010
	100%
	SP-100467
	-
	Qualcomm
	SP#48 completed
	new 23.860

	358
	450145
	SA4 review of TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	Rel-10
	S4
	24/09/2009
	15/12/2010
	100%
	SP-100467
	-
	Qualcomm
	SP#50 completed
	new 23.860

	359
	450046
	Stage 2 for Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100467
	-
	Qualcomm
	SP#49 completed
	23.060, 23.203, 23.228, 23.401

	360
	490038
	SA4 aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	Rel-10
	S4
	23/09/2010
	23/03/2011
	100%
	SP-100467
	-
	Qualcomm
	SP#51 completed
	26.114

	361
	490007
	CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	Rel-10
	C4,C3,C1
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	CP#51 completion 03/11=>06/11 (exception in CP-110272)
	Stage 2/3 

	362
	490107
	CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	Rel-10
	C4
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	CP#52 completed
	23.334, 29.334, 29.238, 23.333, 29.333, 29.232, 29.332

	363
	490207
	CT3 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	Rel-10
	C3
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	CP#52 completed
	29.162, 29.163, 29.213, 29.235, 29.292

	364
	490307
	CT1 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	CP#52 completed
	24.229

	365
	450053
	Extended H(e)NB features
	EHNBF
	Rel-10
	S1,S2,S3
	11/12/2008
	23/09/2010
	100%
	SP-100407
	-
	NEC
	SP#49 completed. Adds extensions to Rel-9 functionality in UID_400035 Enhanced Home NodeB / eNodeB (EHNB)
	UTRA, LTE

	366
	450153
	Stage 1 of Extended H(e)NB features
	EHNBF
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-100407
	-
	NEC
	SP#47 completed
	22.220

	367
	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080799
	-
	Alcatel-Lucent
	SP#47 completed. Chosen solution has no normative impacts
	new 23.832

	368
	480034
	Extended H(e)NB Security features (Stage 2)
	EHNBF-Sec
	Rel-10
	S3
	10/06/2010
	23/09/2010
	100%
	SP-100257
	-
	Huawei
	SP#49 completed
	33.320

	369
	460028
	Optimal Media Routing
	OMR
	Rel-10
	S2,S5,C3,C1,C4
	25/03/2010
	08/06/2011
	100%
	SP-090803
	-
	Alcatel-Lucent
	CP#52 completed. SP#47 Stage 2 completed. Triggered by TR 23.894 (UID_370050 Study on System enhancements for the use of IMS services in local breakout)
	-

	370
	460128
	Stage 2 for Optimal Media Routing
	OMR
	Rel-10
	S2
	25/03/2010
	25/03/2010
	100%
	SP-090803
	-
	Alcatel-Lucent
	SP#47 completed
	23.228

	371
	480010
	Stage 3 for Optimal Media Routing
	OMR
	Rel-10
	C3,C1,C4
	04/06/2010
	03/06/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	CP#51 completion 03/11=>06/11. WID updated CP-100327=>CP-110134
	-

	372
	480110
	CT3 part of Stage 3 for Optimal Media Routeing
	OMR
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	CP#52 completed
	29.162, 29.163, 29.165, 29.235, new TS 29.079

	373
	480210
	CT1 part of Stage 3 for Optimal Media Routeing
	OMR
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	CP#51 completed. WID updated CP-100327=>CP-110134
	24.229

	374
	480310
	Deleted - CT4 part of Stage 3 for Optimal Media Routeing
	OMR
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	CP#51 stopped (CT4 specs not impacted). WID updated CP-100327=>CP-110134
	-

	375
	500013
	Charging for Optimal Media Routing
	OMR
	Rel-10
	S5
	16/12/2010
	08/06/2011
	100%
	SP-100772
	-
	Alcatel-Lucent
	SP#52 completed. Stage 3: Linked to CT3 TS 29.079 OMR within the IMS; Stage 3 (UID_480110)
	32.260, 32.298, 32.299

	376
	470026
	IMS Emergency Session Enhancements
	IESE
	Rel-10
	S1,S2,C1
	25/03/2010
	03/06/2011
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	CP#52 completed. SP#49 completed. Source of external requirements: ETSI TISPAN TS 181.019 (Business Communication Requirements)
	-

	377
	470027
	Stage 1 for IMS Emergency Session Enhancements
	IESE
	Rel-10
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	SP#47 completed
	22.101 CR#0343

	378
	470028
	Stage 2 for IMS Emergency Session Enhancements
	IESE
	Rel-10
	S2
	25/03/2010
	23/09/2010
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	SP#49 completed
	23.167

	379
	500005
	Stage 3 for IMS Emergency Session Enhancements
	IESE
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-100880
	-
	Deutsche Telekom
	CP#52 completed
	24.229

	380
	480037
	S2b Mobility based on GTP
	SMOG
	Rel-10
	S2,C4,C3,C1
	10/06/2010
	18/03/2011
	100%
	SP-100357
	-
	Alcatel-Lucent
	CP#51 completed. SP#49 Stage 2 completed. Related to Rel-10 UID_470049 Study on S2b mobility based on GTP (TR23.834), UID_350027 SAE for support for non-3GPP accesses. Stage1 in Rel-8 UID_320022 Reqs for evolution of 3GPP system architecture (AIPN-SAE)
	-

	381
	480137
	Stage 2 for S2b Mobility based on GTP
	SMOG
	Rel-10
	S2
	10/06/2010
	23/09/2010
	100%
	SP-100357
	-
	Alcatel-Lucent
	SP#49 completed
	23.002, 23.203, 23.402

	382
	490009
	Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	CP#51 Stage 3 completed
	-

	383
	490109
	CT4 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	CP#51 completed
	23.003, 23.007, 23.008, 29.273, 29.274, 29.281, 29.303

	384
	490209
	CT3 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	CP#51 completed
	29.212, 29.213, 29.215

	385
	490309
	CT1 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	Rel-10
	C1
	17/09/2010
	10/12/2010
	100%
	CP-100644
	-
	Alcatel-Lucent
	CP#50 completed
	24.302

	386
	500006
	Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST
	Rel-10
	S2,C3
	12/10/2010
	18/03/2011
	100%
	SP-110196
	-
	Qualcomm
	CP#51 completed. SP#50 Stage 2 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047. Provides Video Call seamless service continuity for 3G/LTE terminal user
	-

	387
	500106
	Stage 2 for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST
	Rel-10
	S2
	12/10/2010
	15/12/2010
	100%
	SP-110196
	-
	Qualcomm
	SP#51 updated WID SP-100702=>SP-110196. SA#49 work completed as SA2 CRs approved under TEI10 (SP-10557)
	23.002, 23.203

	388
	500206
	CT3 aspects of Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST-CT3
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100860
	-
	ZTE
	CP#51 completed
	29.212, 29.213, 29.214, 29.215

	389
	470029
	Lawful Interception in the 3GPP Rel-10
	LI10
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#52 completed
	33.106 (LI requirements), 33.107 (LI architecture and functions), 33.108 (Handover interface for LI)

	390
	470129
	LI for CAT (Customer Alerting Tones)
	LI10
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#52 completed
	33.106, 33.107, 33.108

	391
	470229
	LI for CRS (Customized Ringing Signal)
	LI10
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#52 completed
	33.106, 33.107, 33.108

	392
	470329
	LI for EPS enhancements
	LI10
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#52 completed
	33.106, 33.107, 33.108

	393
	470429
	LI for VCC (Voice Call Continuity)
	LI10
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	394
	470529
	LI for MEDIASEC (IMS Media security)
	LI10
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	395
	470629
	LI for H(e)NB also with Local IP Access and Selected IP Traffic Offload (LIPA, SIPTO)
	LI10
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	396
	470729
	LI for MBMS_LTE_enh (Multimedia Broadcast and Multicast Service enhancements)
	LI10
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	397
	470829
	LI for LCLS (Local Call Local Switch)
	LI10
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	398
	470033
	Optimization of IMS based PSS and MBMS User Service
	OPT_IMS_PSS_MBMS_US
	Rel-10
	S4
	25/03/2010
	23/03/2011
	100%
	SP-100031
	-
	Ericsson
	SP#51 completed. Work to enhance UID_430046 Rel-9 IMS_PSS_MBMS_US_EXT
	26.237

	399
	470034
	HTTP-based Streaming and Download Services
	HTTP_SDS
	Rel-10
	S4
	25/03/2010
	09/12/2011
	66%
	SP-100032
	-
	Qualcomm
	SP#52 completed. Work to enhance UID_430038 Rel-9 PSS and MBMS extensions
	26.234, 26.244, 26.346, new TS 26.247 (Progressive Download and Dynamic Adaptive Streaming over HTTP (3GP-DASH))

	400
	470134
	HTTP-based Streaming and Download Services
	HTTP_SDS
	Rel-10
	S4
	25/03/2010
	08/06/2011
	100%
	SP-100032
	-
	Qualcomm
	SP#52 completed. Work to enhance UID_430038 Rel-9 PSS and MBMS extensions
	26.234, 26.244, 26.346, new TS 26.247 (Progressive Download and Dynamic Adaptive Streaming over HTTP (3GP-DASH))

	401
	521002
	(IETF) HTTP-based Streaming and Download Services
	HTTP_SDS
	Rel-10
	S4-IETF
	25/03/2010
	09/12/2011
	25%
	SP-100032
	
	Qualcomm
	Not completed internet-draft
	draft-gellens-mime-bucket-bis

	402
	480040
	PSS and MBMS enhancements
	MBS_Enh
	Rel-10
	S4
	10/06/2010
	23/03/2011
	100%
	SP-100305
	-
	Ericsson
	SP#51 completed. Linked to Rel-9 Feature UID_430038 PSS and MBMS extensions (PMA-MBS_Ext). 
	26.234, 26.346

	403
	480041
	Enhancements and Addition of Audio Tests to 26.131 and 26.132
	EAAT
	Rel-10
	S4
	10/06/2010
	08/06/2011
	100%
	SP-100306
	-
	Vodafone
	SP#52 completed. Reduce fragmentation in acoustic testing (3GPP SA4, ETSI STQ, GCF CAG, CTIA) & Review existing acoustic tests to determine need for new spec
	26.131, 26.132

	404
	510055
	Video Coding Enhancements in MTSI
	VCEM
	Rel-10
	S4
	21/03/2011
	23/03/2011
	100%
	SP-110050
	-
	Ericsson
	SP#51 completed. Linked to Rel-7 UID_7040 Multimedia Telephony Service for IMS - Media handling and interaction in MTSI (MTSI-MHI)
	26.114

	405
	460031
	Rel-10 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM10
	Rel-10
	S5,C4
	10/12/2009
	08/06/2011
	99%
	not applicable
	-
	-
	umbrella Feature
	TR 30.820

	406
	460032
	Network Infrastructure Management
	OAM10-NIM
	Rel-10
	S5
	10/12/2009
	08/06/2011
	99%
	not applicable
	-
	-
	umbrella BB
	-

	407
	460033
	Common RAT Network Resource Model (NRM)
	RAT_NRM_common
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	SP-100293
	-
	Ericsson
	SP#52 completed. Share equipment btw several RATs (RET,TMA,repeaters) to reduce costs. With existing modelling is difficult to see that several cells are affected when an antenna tilt is changed etc
	32.616, 32.642, 32.646, 32.652, 32.656, 32.762, 32.766 new (32.791, 32.792, 32.796)

	408
	470035
	IRP Solution Set specification organisation improvements
	OAM-IRP-SS
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100774
	-
	Nokia Siemens Networks, Huawei
	SP#51 completed
	32.153, new (32.111-6,32.126,32.176,32.306,32.316,32.326,32.336,32.346,32.356,32.366,32.376,32.386,32.396,32.416,32.446,32.506/26/36,32.606,32.616,32.626,32.636,32.646,32.656,32.666,32.676,32.696,32.716,32.726,32.736,32.746,32.756,32.766,32.776,32.786)

	409
	470036
	Deleted - Service Oriented Architecture (SOA) for IRP continuation from Rel-9
	OAM-SOA-IRP
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100076
	-
	Nokia Siemens Networks, Ericsson
	SP#51 work stopped (Reason: lack of progress). Continuation of Rel-9 UID_440065 SOA for IRP (covering SOA Architecture & SOA-supporting Solution Set) to address SOA conforming Registration & Discovery capabilities
	32.101, 32.150

	410
	480042
	IRP Overview, Profiles & Usage Guide
	OAM-NIM-IRP_OPU
	Rel-10
	S5
	10/06/2010
	08/06/2011
	100%
	SP-110277
	-
	Nokia Siemens Networks
	SP#52 completed. Updated WID SP-100777=>SP-110277
	new TS 32.103

	411
	510041
	Alarm Correlation and Root Cause Analysis
	OAM-AC-RCA
	Rel-10
	S5
	23/03/2011
	08/06/2011
	80%
	SP-110137
	Exception sheet in SP-110278
	Ericsson
	SP#52 completion 06/11=>09/11 (except. SP-110278). Triggered by Rel-10 TR 32.832 Study on Alarm Correlation and Alarm Root Cause Analysis UID_480045 & TR 32.829 Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program Fault Management UID_460038
	32.111-1, 32.111-2, 32.111-6

	412
	510042
	Inventory Management Network Resource Model enhancements
	OAM-IM-NMR
	Rel-10
	S5
	23/03/2011
	08/06/2011
	100%
	SP-110141
	-
	Nokia Siemens Networks
	SP#52 completed. Inventory NRM specified in Rel-6 is mainly hardware related. Rel-10 TR 32.828 recommends extending the scope of inventory NRM. Additionally, NGMN Top OPE Recs, v1.0 sets inventory enhancements as one of top 10 priority items
	32.690, 32.691, 32.692, 32.696

	413
	460034
	Self-Organizing Networks (SON) - OAM aspects
	OAM10-SON
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	not applicable
	-
	-
	umbrella BB
	-

	414
	460035
	SON Self-optimization management continuation
	LTE-SON-OAM_SO
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	SP-110130
	-
	Huawei
	SP#52 completed. Cont'd Rel-9 SON self-optimization management UID_390007
	32.425, 32.521, 32.522, 32.526, 32.762, 32.766

	415
	460036
	SON Self-healing management
	LTE-SON-OAM_SH
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-110150
	-
	ZTE
	SP#51 completed. WID updated SP-100776=>SP-110150. Work moved to Rel-10 after split of the Rel-9 UID_390007 SON self-optimization (removed Self-Healing handling)
	32.522, 32.526, 32.762, 32.766, new TS 32.541

	416
	470037
	OAM aspects of Energy Saving in Radio Networks
	OAM-ES
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-110128
	-
	Nokia Siemens Networks
	SP#51 completed. WID updated SP-100226=>SP-110128. Triggered by Rel-10 TR 32.826 Study on Telecommunication Management; Energy Savings Management (FS_OAM_ESM) UID_430044
	32.425, 32.522, 32.526, 32.626, 32.762, 32.766, new 32.551

	417
	470038
	Subscription Management (SuM) evolution
	OAM10-SuM
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100086
	-
	Ericsson
	SP#51 completed
	32.172, 32.175, 32.176

	418
	470039
	Performance Management
	OAM10-PM
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	not applicable
	-
	-
	umbrella BB
	-

	419
	470040
	Key Performance Indicators (KPIs) for IMS
	OAM-PM-KPI_IMS
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100083
	-
	China Mobile
	SP#51 completed
	new 32.454

	420
	470041
	Key Performance Indicators (KPIs) for EPC
	OAM-PM-KPI_EPC
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100084
	-
	China Mobile
	SP#51 completed
	new 32.455

	421
	470042
	Management of UE based network performance measurements
	OAM-PM-UE
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	SP-100612
	-
	Huawei, Nokia Siemens Networks, Ericsson
	SP#52 completed. Stage 2/3. Linked to UID_460003 Minimization of drive tests for E-UTRAN and UTRAN (MDT_UMTSLTE)
	-

	422
	470142
	Management of UE based network performance measurements
	OAM-PM-UE
	Rel-10
	S5
	25/03/2010
	08/06/2011
	100%
	SP-100612
	-
	Huawei, Nokia Siemens Networks, Ericsson
	SP#52 completed
	32.421, 32.422, 32.423, 32.441, 32.442, 32.446

	423
	510006
	CN aspects of Management of UE based network performance measurements
	OAM-PM-UE
	Rel-10
	C4
	21/02/2011
	18/03/2011
	100%
	not applicable
	-
	Nokia Siemens Networks
	CP#51 completed under the SA5 WI code
	23.008 (CR#0330), 29.002 (CR#1007), 29.230 (CR#0207), 29.272 (CR#0329)

	424
	470043
	3G HNB and LTE HeNB Subsystem performance measurements
	OAM-PM-HeNS
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100081
	-
	China Mobile
	SP#51 completed
	32.582, 32.592, new (32.452, 32.453)

	425
	470044
	Rel-10 Charging Management small Enhancements
	CH10
	Rel-10
	S5
	04/06/2009
	23/03/2011
	100%
	not applicable
	-
	-
	umbrella Feature
	TR 30.820

	426
	440063
	IWLAN mobility charging
	eIWLAN_Mob
	Rel-10
	S5
	04/06/2009
	23/03/2011
	100%
	SP-100090
	-
	Orange
	SP#51 completed. RAT differentiation for charging. Completes Rel-8 Feature IWLAN_Mob  UID_370049 Mobility between 3GPP-WLAN Interworking and 3GPP Systems. Cooperation with CT1,CT3 on affected protocols
	32.240, 32.252, 32.298, 32.299

	427
	470046
	Advice of Charge (AoC) service support enhancements
	eAoC
	Rel-10
	S5,C1
	25/03/2010
	03/06/2011
	100%
	SP-100080
	-
	Deutsche Telekom
	CP#52 completed. SP#51 completed SA5. Continuation of Rel-8 BB UID_80042: Advice of Charge (AoC) support in IMS Charging (IMSTSS). Stage 2/3 work
	-

	428
	470047
	SA5 part - AoC enhancements
	eAoC
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100080
	-
	Deutsche Telekom
	SP#51 completed. SA1 Stage 1 in 22.115
	32.275, 32.280, 32.298, 32.299

	429
	490010
	CT1 part - AoC enhancements (Stage 3)
	eAoC
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100645
	-
	Deutsche Telekom
	CP#52 completed. SA1 Stage 1 in 22.115, 22.173, 22.024. Add mobile-specific CAI format and volume charging elements. Extensions to existing AoC XML
	24.647

	430
	470003
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc4
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100099
	-
	Alcatel-Lucent
	CP#51 completed. Ensure protocol alignment between 3GPP Stage 3 IMS work and IETF. Review capabilities provided in SIP by IETF and document whether these capabilities are supported in the IM CN Subsystem or not
	23.218, 24.229, 24.930

	431
	480012
	Enhanced User Data Convergence (UDC) Model
	eUDC
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100295
	-
	China Mobile
	CP#51 completed. Specify CRUD (Create/Read/Update/Delete) operations based on SOAP protocol, which may be used by the applications having no high real-time requirement to the data access operations
	29.335

	432
	480014
	Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications
	II-NNI2
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100326
	-
	Orange
	CP#51 completed. Improvements of Rel-9 Feature UID_440027 Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	29.165

	433
	480013
	AT Commands for IMS-configuration
	AT_IMS
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100376
	-
	Ericsson
	CP#51 completed. Specify 1) IMS-related AT-commands to configure MT and 2) IMS-related unsolicited response codes from MT to present to end-user
	27.007

	434
	490011
	AT Commands for USIM Application Toolkit (USAT)
	AT_UICC
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100646
	-
	ST-Ericsson
	CP#51 completed
	27.007

	435
	490012
	Communication Control for IMS by USIM (Stage 3)
	CC_IMS_USIM
	Rel-10
	C6
	17/09/2010
	18/03/2011
	100%
	CP-100647
	-
	Gemalto
	CT#51 completed. Stage 1 in TS 22.038 USAT service description. Linked to CT6's UID_1273 Rel-5 BB Provisioning of IP-based multimedia services (24.229, 31.103) and UID_390021 Rel-8 BB CT6 aspects of SAE (31.102, 31.111)
	31.102, 31.103, 31.111

	436
	500003
	Dynamic view of SIP message for II-NNI (Stage 3)
	NNI_DV
	Rel-10
	C3
	10/12/2010
	03/06/2011
	100%
	CP-100795
	-
	NTT
	CP#52 completed. Linked to CT3 Rel-10 Feature UID_480014 Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications (II-NNI2)
	29.165

	437
	500007
	Introduction of Smart Card Web Server launch functionality
	SCWS_L
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100883
	-
	Telecom Italia
	CP#51 completed. Define a solution which allows enabling to launch Smart Card Web Server services in an easy and simple manner
	31.102

	438
	500008
	USAT using AT Commands
	USAT_AT
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100884
	-
	Giesecke & Devrient
	CP#51 completed. Stage 3 based on SA1 22.038CR#37r1 (Make USAT proactive capability reqs applicable to ME as a whole without regard to any particular configuration; e.g. a modem connected to an external display). Linked to CT1 Feature UID_
	Stage 3  31.102, 31.111

	439
	500010
	SRVCC enhancements (Stage 3)
	eSRVCC
	Rel-10
	C1,C4
	10/12/2010
	09/12/2011
	56%
	CP-100881
	-
	China Mobile
	Triggered by SA2 TR 23.856 Study on Single Radio Voice Call Continuity enhancements (FS_eSRVCC) UID_440049
	Stage 3

	440
	500110
	CT1 part of Stage 3 for SRVCC enhancements - Stage 3
	eSRVCC
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100881
	-
	China Mobile
	CP#51 completed
	24.229, 24.237

	441
	500210
	CT4 part of Stage 3 for SRVCC enhancements - Stage 3
	eSRVCC
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100881
	-
	China Mobile
	CP#51 completed
	23.003, 23.008, 29.002, 29.230, 29.272, 29.305, 29.328, 29.329

	442
	521003
	(IETF) CT1 part of Stage 3 for SRVCC enhancements - Stage 3
	eSRVCC
	Rel-10
	C1-IETF
	10/12/2010
	09/12/2011
	20%
	CP-100881
	
	China Mobile
	Not completed internet-draft
	draft-holmberg-sipcore-proxy-feature

	443
	500011
	SRVCC in alerting phase (Stage 3)
	aSRVCC
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-110145
	-
	ZTE
	CP#52 completed. Builds on Rel-8 UID_390057 (IMS-Cont) TS 23.216 Stage 2. Provide Stage 3 for SRVCC PS-CS transfer of a call in alerting phase. Stage 2 TEI10 in TS 23.237 (6.3.2.1.4c/d, 6.3.2.1.7a/b)
	24.008, 24.237

	444
	500012
	PCRF failure and restoration
	PCRF_FR
	Rel-10
	C4,C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	CP#51 completed. Triggered by CT3 TR 29.816 Study on Policy and Charging Rules Function (PCRF) failure and restoration (FS_PCRF-FR) UID_450013 
	Stage 2/3 work

	445
	500112
	CT4 part of PCRF failure and restoration
	PCRF_FR
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	CP#51 completed
	Stage 2 23.007, Stage 3 29.230

	446
	500212
	CT3 part of PCRF failure and restoration
	PCRF_FR
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	CP#51 completed
	Stage 3  29.212, 29.213, 29.214, 29.215

	447
	510002
	Formalization of WLAN Files
	FoWF
	Rel-10
	C1
	23/02/2011
	18/03/2011
	100%
	CP-110288
	-
	Deutsche Telekom
	CP#51 completed. TS 24.235 for Info+Approval. Define the ME files as specified in 24.234 in OMA Device Management structure
	Stage 3: 24.234, new 24.235

	448
	510007
	CS and IMS Interworking for CAT service - Early Session model
	CIIC_ES
	Rel-10
	C3
	16/03/2011
	03/06/2011
	100%
	CP-110283
	-
	ZTE
	CP#52 completed. Stage 1 in Rel-8 TS 22.182 Customized Alerting Tones (CAT) service. Stage 3 TS 24.182 defines 3 impl models: Gateway, Forking, Early Session. Specify missing CAT service interworking procedures btw CS & IMS networks
	Stage 3 29.163, 29.235, 29.292

	449
	510008
	EPC Node Restoration (without Idle mode Signalling Reduction ISR activated)
	EPC_NR
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110092
	-
	Alcatel-Lucent
	CP#51 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	Stage 2/3: 23.007, 29.274

	450
	510108
	EPC Node Restoration with Idle mode Signalling Reduction (ISR) activated
	EPC_NR_ISR
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110287
	-
	NEC
	CP#52 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	Stage 2/3: 23.007, 29.274

	451
	510009
	Mobile Terminating Roaming Forwarding with pre-paging
	MTRF
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110093
	-
	Ericsson
	CP#52 completed. Provides Stage 2/3 alternative solution to Mobile Terminating Roaming Retry to solve roaming events during paging, in particular to support CSFB. Hence, no new Stage 1 requirements exist
	Stage 2/3: 23.012, 23.018, 23.116, 29.002

	452
	510010
	UICC access to IMS Specification
	IMS-UICC-S
	Rel-10
	C6,C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	-
	Gemalto
	CP#52 completed. Triggered by Rel-10 TR 31.828 Study on UICC access to IMS (FS_IMS-UICC) UID_480017. Specify mechanism in UICC and ME to make use of IMS functionality implemented in ME  for case a) an ISIM is present b) no ISIM is present in UICC
	-

	453
	510110
	CT6 part of UICC access to IMS Specification
	IMS-UICC-S
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	CP-110279
	-
	Gemalto
	CP#51 completed
	31.102, 31.103, 31.111

	454
	510210
	CT1 part of UICC access to IMS Specification
	IMS-UICC-S
	Rel-10
	C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	-
	Gemalto
	CP#52 completed
	24.229

	455
	440021
	CN aspects of Local Call Local Switch
	LCLS-CN
	Rel-10
	C4
	29/05/2009
	18/03/2011
	100%
	CP-100867
	-
	Vodafone
	CP#51 completed
	GERAN Stage 2/3

	456
	440022
	TR on CN aspects of Local Call Local Switch
	LCLS-CN
	Rel-10
	C4
	29/05/2009
	16/09/2010
	100%
	CP-100867
	-
	Vodafone
	CT#49 completed
	new TR 23.889

	457
	490013
	CN aspects of Local Call Local Switch
	LCLS-CN
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100867
	-
	Vodafone
	CP#51 completed
	23.003, 23.009, 23.205, 23.231, 29.002, 29.205, 29.232, new TS 23.284

	458
	440023
	Deleted - CT3 aspects of Local Call Local Switch
	LCLS-CN
	Rel-10
	C3
	29/05/2009
	16/09/2010
	100%
	CP-090812
	-
	Vodafone
	CP#49 stopped. Result of study TR 23.889: no CT3 specification impact
	-

	459
	440024
	Deleted - CT1 aspects of Local Call Local Switch
	LCLS-CN
	Rel-10
	C1
	29/05/2009
	16/09/2010
	100%
	CP-090812
	-
	Vodafone
	CP#49 stopped. Result of study TR 23.889: no CT1 specification impact
	-

	460
	430001
	Local Call Local Switch
	LCLS
	Rel-10
	GP,G2
	07/05/2007
	20/05/2011
	100%
	GP-101989
	-
	Huawei
	GP#50 completed. GP#41 WID approved
	GERAN Stage 3: 48.008, 48.103

	461
	480002
	Tightened Link Level Performance Requirements for Single Antenna MS
	TIGHTER
	Rel-10
	G1,G2,C1,G3new
	03/09/2010
	02/09/2011
	59%
	GP-101083
	-
	Renesas
	CP#52 completed. GP#50 completed (exceptTesting). GP#46 approved WID
	GERAN

	462
	480102
	CT1 part for TIGHTER
	TIGHTER
	Rel-10
	C1
	03/09/2010
	03/06/2011
	100%
	GP-101083
	-
	Renesas
	CP#52 completed
	24.008

	463
	480202
	TIGHTER Performance Requirements
	TIGHTER
	Rel-10
	G1,G2
	03/09/2010
	20/05/2011
	100%
	GP-101084
	-
	Renesas
	GP#50 completed
	45.005, 45.015

	464
	480302
	TIGHTER Testing
	TIGHTER
	Rel-10
	G3new,G1,G2
	03/09/2010
	02/09/2011
	0%
	GP-101085
	-
	Renesas
	-
	51.010

	465
	490001
	Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	Rel-10
	G2,S2,C1
	21/05/2010
	04/03/2011
	100%
	GP-101443
	-
	Alcatel-Lucent
	GP#49 completed. SP/CP#50 completed. GP#47 approved WID. 900 MHz spectrum re-farming to other RATs lead operators to reduce GSM capacity and therefore share their GSM networks. Hence the need for the most suitable (GE)RAN sharing method
	GERAN

	466
	490101
	Stage 2 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	Rel-10
	S2
	21/05/2010
	16/12/2010
	100%
	GP-101443
	-
	Alcatel-Lucent
	SP#50 completed
	23.251

	467
	490201
	CT1 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	Rel-10
	C1
	21/05/2010
	10/12/2010
	100%
	GP-101443
	-
	Alcatel-Lucent
	CP#50 completed
	24.008 CR#1644

	468
	490301
	GERAN2 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	Rel-10
	G2
	30/08/2010
	04/03/2011
	100%
	GP-101443
	-
	Alcatel-Lucent
	GP#49 completed
	48.008 CR#0325, 48.018 CR#0303

	469
	490002
	Enhancements of Iur-g interface
	eIurg
	Rel-10
	G2,R3
	03/09/2010
	03/06/2011
	100%
	GP-101758
	-
	China Mobile, ZTE
	RP#52 completed. GP#49 completed. GP#47 approved WID
	GERAN,UTRA

	470
	490102
	GERAN part for Enhancements of Iur-g interface (Stage 2/3)
	eIurg-GERAN
	Rel-10
	G2
	03/09/2010
	04/03/2011
	100%
	GP-101758
	-
	China Mobile, ZTE
	GP#49 completed. GP#48 updated WID GP-101659=>GP-101758 (restricting the scope to GERAN BSC and TD-SCDMA RNC only). GP#47 approved WID
	43.130, 48.008

	471
	490021
	Core part: Enhancements of Iur-g interface (Stage 2/3)
	eIurg-RAN
	Rel-10
	R3
	03/09/2010
	03/06/2011
	100%
	RP-101232
	RP-110526
	ZTE
	RP#52 completed
	UTRA Stage 2 (25.401, 25.420), Stage 3 (25.423)

	472
	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	Rel-10
	R4
	04/12/2007
	19/03/2010
	100%
	RP-071003
	RP-100039
	RITT
	RP#47 completed
	UTRA 25.113, new 25.116, 25.153 (testing)

	473
	450019
	1.28 Mcps TDD Multi-carrier HSUPA
	TDD_MC_HSUPA
	Rel-10
	R1,R2,R3,R4
	18/09/2009
	10/12/2010
	100%
	RP-090990
	RP-101079
	CATR
	RP#50 completed
	UTRA 25.102, 25.105, 25.123, 25.221, 25.222, 25.223, 25.224, 25.225, 25.306, 25.319, 25.321, 25.331, 25.423, 25.427, 25.433

	474
	460014
	1.28 Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF
	Rel-10
	R4
	04/12/2009
	10/12/2010
	100%
	RP-100607
	-
	TD Tech
	RP#50 completed. Triggered by FS_RAN-HNBLCRTDD UID_410016 Study on 1.28 Mcps TDD Home NodeB (TR 25.866)
	UTRA

	475
	460114
	Core part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Core
	Rel-10
	R4
	04/12/2009
	04/06/2010
	100%
	RP-100607
	RP-100446
	TD Tech
	RP#48 completed
	25.105

	476
	460214
	Perf. part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Perf
	Rel-10
	R4
	04/12/2009
	10/12/2010
	100%
	RP-100607
	RP-101081
	TD Tech
	RP#50 completed. TR 25.968 v100 for Approval
	25.142, new TR 25.968

	477
	470012
	Multi-User Multiple-Input and Multiple-Output (MU-MIMO) for 1.28Mcps TDD
	MUMIMO_LCR_TDD
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	03/06/2011
	100%
	RP-100347
	-
	CATT
	RP#52 completed
	UTRA

	478
	470112
	Core part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Core
	Rel-10
	R1,R2,R3
	19/03/2010
	10/12/2010
	100%
	RP-100347
	RP-101085
	CATT
	RP#50 completed
	25.221, 25.222, 25.224, 25.306, 25.308, 25.319, 25.331, 25.423, 25.425, 25.433, 25.435

	479
	470212
	Perf. part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Perf
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100347
	RP-110520
	CATT
	RP#52 completed
	25.102, 25.105, 25.142

	480
	450027
	AGNSS Minimum Performance for UTRAN
	AGNSSPerf_UTRAN
	Rel-10
	R4,R5
	18/09/2009
	16/09/2011
	97%
	RP-100363
	-
	Thales
	Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Rel-8 UID_400051 (Support for Additional NSS). Linked to GERAN Rel-9 UID_38002 (A-GNSS Performances and Testing Procedures)
	UTRA

	481
	450127
	AGNSS Minimum Performance Specification Development
	AGNSSPerf_UTRAN
	Rel-10
	R4
	18/09/2009
	10/12/2010
	100%
	RP-100363
	RP-101078
	Thales
	RP#50 completed
	new 25.172

	482
	480018
	AGNSS test case development for UMTS
	AGNSSTest_UTRAN
	Rel-10
	R5
	04/06/2010
	16/09/2011
	95%
	RP-101405
	RP-110506
	Thales
	RP#52 completion 06/11=>09/11
	34.108, 34.109, 34.123-1, 34.123-2, 34.123-3, 36.37.571-5, new 34.172

	483
	460005
	Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT
	Rel-10
	R2,R3
	04/12/2009
	18/03/2011
	100%
	RP-091427
	RP-110048
	Polaris Wireless
	RP#51 completed. Triggered by Study UID_380079 Evaluation of the inclusion of Path Loss Based Technology in the UTRAN (25.907)
	UTRA

	484
	460105
	Core part: Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT-Core
	Rel-10
	R2,R3
	04/12/2009
	18/03/2011
	100%
	RP-091427
	RP-110048
	Polaris Wireless
	RP#51 completed
	25.305, 25.453

	485
	460015
	Four carrier HSDPA
	4C_HSDPA
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	16/09/2011
	91%
	RP-100991
	-
	Qualcomm
	-
	UTRA

	486
	460115
	Core part: Four carrier HSDPA
	4C_HSDPA-Core
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	18/03/2011
	100%
	RP-100991
	RP-110046
	Qualcomm
	RP#51 completed. RP#52 TR 25.864 v200 for Approval
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306, new TR 25.864

	487
	460215
	Perf. part: Four carrier HSDPA
	4C_HSDPA-Perf
	Rel-10
	R4
	04/12/2009
	16/09/2011
	85%
	RP-100991
	RP-110519
	Qualcomm
	RP#52 completion 06/11=>09/11
	25.101, 25.104, 25.133, 25.141

	488
	470013
	Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100168
	-
	TD Tech
	Stage 3. RP#52 completed
	UTRA

	489
	470113
	Core part: Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Core
	Rel-10
	R4
	19/03/2010
	04/06/2010
	100%
	RP-100168
	RP-100454
	TD Tech
	RP#48 completed
	25.102

	490
	470213
	Perf. part: Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Perf
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100168
	RP-110521
	TD Tech
	RP#52 completed
	25.102

	491
	480020
	Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN
	Rel-10
	R3,R2
	04/06/2010
	03/06/2011
	100%
	RP-100688
	-
	ZTE
	RP#52 Core completed. Automatic Neighbour Relation (ANR) function for UTRAN relieves operators from the burden of manually managing the Neighbour cell Relations (NRs)
	UTRA

	492
	480120
	Core part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-Core
	Rel-10
	R3,R2
	04/06/2010
	03/06/2011
	100%
	RP-100688
	RP-110522
	ZTE
	RP#52 completed
	25.331, 25.413, 25.423, new TS 25.484 (Stage 2)

	493
	480021
	Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100657
	-
	AT&T
	RP#52 completed. Rel-9 Dual-Band Dual-Cell HSDPA (UID_430015 Support for different bands for Dual-Cell HSDPA) has one combination per region in principle. This work adds additional combinations: Band I and XI (Region 3) and Band II and V (Region 2)
	UTRA

	494
	480121
	Core part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Core
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100657
	RP-110523
	AT&T
	RP#52 completed
	25.101, 25.104, 25.141, 25.317

	495
	480221
	Deleted - Perf. part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Perf
	Rel-10
	R4,R2
	04/06/2010
	17/09/2010
	100%
	RP-100657
	RP-100759
	AT&T
	RP#49 stopped (Reason: no need for Performance work)
	25.101, 25.104, 25.141, 25.317

	496
	480022
	MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA
	Rel-10
	R4
	04/06/2010
	16/03/2012
	65%
	RP-100993
	-
	Qualcomm
	RP#52 completed. RP#49 updated WID RP-100687=>RP-100993 (changed Title: MIMO Testing in HSDPA => MIMO operation with non-MIMO coexistence in HSDPA)
	UTRA

	497
	490023
	Core part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Core
	Rel-10
	R4
	17/09/2010
	03/06/2011
	100%
	RP-100993
	RP-110524
	Qualcomm
	RP#52 completed
	25.104

	498
	480122
	Perf. part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Perf
	Rel-10
	R4
	04/06/2010
	03/06/2011
	100%
	RP-100993
	RP-110525
	Qualcomm
	RP#52 completed
	25.101, 25.141

	499
	510017
	Test part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-UEConTest
	Rel-10
	R5
	18/03/2011
	16/03/2012
	5%
	RP-110244
	RP-110518
	Qualcomm
	-
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	500
	490022
	Interfrequency detected set measurements for UMTS
	Interf_dset_meas_UMTS
	Rel-10
	R2,R4
	17/09/2010
	10/12/2010
	100%
	RP-101015
	RP-101093
	Nokia
	RP#50 completed
	UTRA 25.133, 25.331

	501
	500020
	Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB
	Rel-10
	R4,R2,R3,R5
	10/12/2010
	09/12/2011
	63%
	RP-101433
	Exception sheet in RP-110755
	Sprint
	Stage 3 Triggered by R4 Rel-10 LTE TR 37.806 Study on Extending 850 MHz (UID_440016)
	UTRA

	502
	500120
	Core part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Core
	Rel-10
	R4,R2,R3
	10/12/2010
	16/09/2011
	90%
	RP-101433
	RP-110780
	Sprint
	RP#52 completion 06/11=>09/11 (exception in RP-110755)
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141

	503
	500220
	Perf. part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Perf
	Rel-10
	R4,R2,R3
	10/12/2010
	16/09/2011
	90%
	RP-101433
	RP-110534
	Sprint
	RP#52 completion 06/11=>09/11
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141

	504
	510016
	Test part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-UEConTest
	Rel-10
	R5
	18/03/2011
	09/12/2011
	5%
	RP-110377
	RP-110517
	Sprint
	RP#52 completion 06/11=>12/11. E850 UB band in the E-UTRA and UTRA conformance test specifications
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	505
	460007
	Carrier Aggregation for LTE
	LTE_CA
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	16/09/2011
	78%
	RP-100661
	-
	Nokia
	Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36. 814
	LTE

	506
	460107
	Core part: Carrier Aggregation for LTE
	LTE_CA-Core
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	03/06/2011
	100%
	RP-100661
	RP-110535
	Nokia
	RP#52 completed
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423, 37.104

	507
	460207
	Perf. part: Carrier Aggregation for LTE
	LTE_CA-Perf
	Rel-10
	R4
	04/12/2009
	16/09/2011
	60%
	RP-100661
	RP-110536
	Nokia
	RP#50 TR 36.808 v100 for Information
	36.101, 36.104, 36.133, 36.141, 37.141, new TR (36.807, 36.808)

	508
	460008
	Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO
	Rel-10
	R1,R2,R4
	04/12/2009
	03/06/2011
	78%
	RP-100196
	-
	NTT DoCoMo
	Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36. 814
	LTE

	509
	460108
	Core part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Core
	Rel-10
	R1,R2,R4
	04/12/2009
	18/03/2011
	100%
	RP-100196
	RP-110067
	NTT DoCoMo
	RP#51 completed
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331

	510
	460208
	Perf. part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Perf
	Rel-10
	R4
	04/12/2009
	03/06/2011
	60%
	RP-091429
	RP-110542
	NTT DoCoMo
	RP#52 completion 06/11=>09/11
	36.101, 36.104, 36.133, 36.141

	511
	460009
	Uplink Multiple Antenna Transmission for LTE
	LTE_UL_MIMO
	Rel-10
	R1,R2,R4
	04/12/2009
	16/09/2011
	89%
	RP-100959
	-
	Huawei
	RP#52 Core completed. Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36. 814
	LTE

	512
	460109
	Core part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Core
	Rel-10
	R1,R2,R4
	04/12/2009
	03/06/2011
	100%
	RP-100959
	RP-110537
	Huawei
	RP#52 completed. TR 36.817 v110 for Approval
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331, new RAN4 TR 36.817

	513
	460209
	Perf. part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Perf
	Rel-10
	R4
	04/12/2009
	16/09/2011
	80%
	RP-100959
	RP-110538
	Huawei
	RP#52 completion 06/11=>09/11
	36.101, 36.104, 36.133, 36.141, 36.817

	514
	460010
	Deleted - Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF
	Rel-10
	R4,R5
	04/12/2009
	03/06/2011
	100%
	RP-091432
	-
	Verizon Wireless
	RP#52 work stopped (lack of contributions). Add new power classes in E-UTRAN UL to allow CPE type applications to be operated at higher max output power
	LTE

	515
	460110
	Deleted - Core part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-Core
	Rel-10
	R4
	04/12/2009
	03/06/2011
	100%
	RP-091432
	RP-110539
	Verizon Wireless
	RP#52 work stopped at 55% (lack of contributions)
	36.101

	516
	460210
	Deleted - Test part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-UEConTest
	Rel-10
	R5
	04/12/2009
	03/06/2011
	100%
	RP-091432
	RP-110504
	Verizon Wireless
	RP#52 work stopped (lack of contributions)
	36.521-1

	517
	460013
	Relays for LTE
	LTE_Relay
	Rel-10
	R1,R2,R4,S2,S3,C4,C6
	04/12/2009
	08/06/2011
	100%
	RP-101911
	-
	Ericsson
	RP#52 completed (open RAN4 Core & Perf parts moved to new Rel-11). Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36. 814
	LTE

	518
	460113
	Core part: Relays for LTE
	LTE_Relay-Core
	Rel-10
	R1,R2,R4
	04/12/2009
	03/06/2011
	100%
	RP-101911
	RP-110540
	Ericsson
	RP#52 completed. Updated WID RP-101417=>RP-101911 (contains only Core part completed in Rel-10). Open RAN4 Core & Perf parts moved to new Rel-11
	36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.321, 36.323, 36.331, new RAN1 TS 36.216, new RAN4 (36.116, 36.826)

	519
	460213
	Deleted - Perf. part: Relays for LTE
	LTE_Relay-Perf
	Rel-10
	R4
	04/12/2009
	03/06/2011
	100%
	RP-101417
	RP-110541
	Ericsson
	RP#52 stopped at 30% (no CRs so far) . Transferred completely to Rel-11 together with remaining core part
	36.133, new TS 36.117 (E-UTRA Relay conformance testing)

	520
	520020
	Stage 2 for Relays for LTE
	LTE_Relay
	Rel-10
	S2
	06/06/2011
	08/06/2011
	100%
	not applicable
	-
	Vodafone
	SP#52 SP-110338 (S2-85/S2-112851) 23.401 Cat F CR#2128 Completion of Relay procedure overview
	23.401

	521
	500038
	TR on LTE Relay Nodes Security
	LTE_Relay-Sec
	Rel-10
	S3
	16/12/2010
	22/03/2011
	100%
	SP-100733
	-
	Qualcomm
	SP#51 completed
	33.816

	522
	500138
	Security for LTE Relay Nodes (Stage 2)
	LTE_Relay-Sec
	Rel-10
	S3
	16/12/2010
	22/03/2011
	100%
	SP-100733
	-
	Qualcomm
	SP#51 completed (impacting Stage 3 in CT and RAN)
	33.401 (CR#0437,0438), CT1 24.301, CT4 (29.272, 29.274), CT6 31.102, RAN2 (36.331, 36.323), RAN3 36.413

	523
	510011
	CT6 aspects of LTE Relay Node Security
	LTE_Relay-Sec
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	not applicable
	-
	n/a
	CP#51 completed
	31.101, 31.102

	524
	510012
	Core Network Impacts for Relay Nodes
	LTE_Relay-CN
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110094
	-
	Vodafone
	CP#51 completed
	23.003, 23.008, 29.303, 29.230, 29.272

	525
	520019
	Relays for LTE (part 2)
	LTE_Relay2
	Rel-11
	R4
	04/12/2009
	15/06/2012
	23%
	RP-110914
	-
	Ericsson
	Continuation of Rel-10 (open RAN4 Core & Perf parts)
	LTE

	526
	520119
	Core part: Relays for LTE (part 2)
	LTE_Relay2-Core
	Rel-11
	R4
	03/06/2011
	16/03/2012
	0%
	RP-110914
	-
	Ericsson
	RP#52 Core part not completed in Rel-10
	36.116, 36.133, 36.826

	527
	520219
	Perf. part: Relays for LTE (part 2)
	LTE_Relay2-Perf
	Rel-11
	R4
	04/12/2009
	15/06/2012
	30%
	RP-110914
	RP-110541
	Ericsson
	RP#52 transferred completely from Rel-10 UID_460213
	36.133, new TS 36.117 (E-UTRA Relay conformance testing)

	528
	470007
	Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	16/09/2011
	72%
	RP-100383
	-
	China Mobile
	Stage 3 Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36.814
	LTE

	529
	470107
	Core part: Enhanced ICIC for non-CA based deployments of heterogeneous networks for LTE
	eICIC_LTE-Core
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	03/06/2011
	100%
	RP-100383
	RP-110543
	China Mobile
	RP#52 completed
	36.101, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.321, 36.331, 36.413, 36.423

	530
	470207
	Perf. part: Enhanced ICIC for non-CA based deployments of heterogeneous networks for LTE
	eICIC_LTE-Perf
	Rel-10
	R4
	19/03/2010
	16/09/2011
	50%
	RP-100383
	RP-110544
	China Mobile
	-
	36.101, 36.133

	531
	470008
	LTE TDD in 2600MHz for US
	LTE_TDD_2600_US
	Rel-10
	R4,R2,R3,R5
	19/03/2010
	10/12/2010
	100%
	RP-101003
	-
	Clearwire
	RP#50 Testing completed. RP#49 Core+Perf completed
	LTE

	532
	470108
	Core part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Core
	Rel-10
	R4,R2,R3
	19/03/2010
	17/09/2010
	100%
	RP-101003
	RP-100782
	Clearwire
	RP#49 completed
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141, new TR 36.812

	533
	470208
	Perf. part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Perf
	Rel-10
	R4
	19/03/2010
	17/09/2010
	100%
	RP-101003
	RP-100783
	Clearwire
	RP#49 completed
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.812

	534
	480019
	UE conformance test part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-UEConTest
	Rel-10
	R5
	04/06/2010
	10/12/2010
	100%
	RP-100615
	RP-101071
	Clearwire
	RP#50 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	535
	470009
	Adding 2 GHz band LTE FDD (Band 23) for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	S_Band_LTE_ATC_MSS
	Rel-10
	R2,R4,R5
	19/03/2010
	16/09/2011
	89%
	RP-110775
	-
	DBSD (formerly ICO)
	RP#52 completed. Updated WID RP-101401=>RP-110775 (changed in Title "LTE" to "LTE FDD (Band 23)"
	LTE

	536
	470109
	Core part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Core
	Rel-10
	R4,R2
	19/03/2010
	03/06/2011
	100%
	RP-110775
	RP-110545
	DBSD (formerly ICO)
	RP#52 completed. Updated WID RP-101401=>RP-110775. TR 36.811 v200 for Approval
	25.101, 25.104, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.141, new TR 36.811

	537
	470209
	Perf. part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Perf
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-110775
	RP-110546
	DBSD (formerly ICO)
	RP#52 completed. Updated WID RP-101401=>RP-110775
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.811

	538
	520012
	Test part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-UEConTest
	Rel-10
	R5
	03/06/2011
	16/09/2011
	0%
	RP-110623
	-
	DBSD (formerly ICO)
	Adding 2 GHz S-band LTE (Band 23) in North America – UE Conformance Testing
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	539
	470010
	Adding L-Band (Band 24) LTE for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	L_Band_LTE_ATC_MSS
	Rel-10
	R4,R2
	19/03/2010
	16/09/2011
	96%
	RP-101284
	-
	LightSquared
	RP#52 Perf completed
	LTE

	540
	470110
	Core part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Core
	Rel-10
	R4,R2
	19/03/2010
	18/03/2011
	100%
	RP-101284
	RP-101117
	LightSquared
	RP#51 completed
	25.101, 25.104, 25.141, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.141, new RAN4 TR 36.813

	541
	470210
	Perf. part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Perf
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-101284
	RP-110548
	LightSquared
	RP#52 completed
	34.121-1, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.521-1, 36.813

	542
	510015
	Test part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-UEConTest
	Rel-10
	R5
	18/03/2011
	16/09/2011
	80%
	RP-110777
	RP-110516
	LightSquared
	RP#52 updated WID RP-110378=>RP-110777 (align Title with Core WI)
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-2

	543
	470011
	LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE
	Rel-10
	R3,R2,R4
	19/03/2010
	03/06/2011
	100%
	RP-101004
	-
	Nokia Siemens Networks
	RP#52 completed
	LTE

	544
	470111
	Core part: LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE-Core
	Rel-10
	R3,R2,R4
	19/03/2010
	03/06/2011
	100%
	RP-101004
	RP-110547
	Nokia Siemens Networks
	RP#52 completed (Stage 1,2,3) 
	36.300, 36.331, 36.413, 36.423

	545
	480027
	Further enhancements to MBMS for LTE
	MBMS_LTE_enh
	Rel-10
	R2,R3
	04/06/2010
	18/03/2011
	100%
	RP-101244
	-
	Huawei
	RP#51 completed. SA2 decided not to support MBR>GBR in Rel-10 MBMS. For SA2, MBR=GBR in Rel-10 MBMS. Hence RAN removed “enabling statistical multiplexing gains for variable bit rate services” in Objectives
	LTE

	546
	480127
	Core part: Further enhancements to MBMS for LTE
	MBMS_LTE_enh-Core
	Rel-10
	R2,R3
	04/06/2010
	18/03/2011
	100%
	RP-101244
	RP-110083
	Huawei
	RP#51 completed
	25.446, 36.300, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445

	547
	380173
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	Rel-10
	R4,R2,R3,R5
	30/11/2007
	09/12/2011
	49%
	RP-091380
	Exception sheet in RP-110906
	Ericsson
	RP#52 Core part TDD (completed) and FDD extension until 09/11 in RP-110906
	UTRA, LTE

	548
	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	Rel-10
	R4,R2,R3
	30/11/2007
	16/09/2011
	87%
	RP-091380
	RP-110527
	Ericsson
	RP#52 TDD completed. FDD extension 06/11=>09/11 (exception sheet in RP-110906. TR 37.801 v100 for Information
	25.101, 25.104, 25.113, 25.133, 25.141, 25.307, 25.307, 25.331, 25.461, 25.463, 34.124, 36.101, 36.104, 36.113, 36.141, 36.331, new 37.801

	549
	420013
	Conformance Test Aspects – LTE 3500
	LTE-UEConTest_LTE3500
	Rel-10
	R5
	05/12/2008
	09/12/2011
	45%
	RP-080859
	RP-110502
	Ericsson
	RP#52 completion 09/11=>12/11
	36.508, 36.521-1, 36.521-2, 36.521-3

	550
	420014
	Conformance Test Aspects – UMTS 3500
	RInImp-UEConTest_UMTS3500
	Rel-10
	R5
	05/12/2008
	09/12/2011
	5%
	RP-110386
	RP-110503
	Ericsson
	RP#52 completion 09/11=>12/11
	34.108, 34.121-1, 34.121-2

	551
	460003
	Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE
	Rel-10
	R2,R4,R3
	04/12/2009
	03/06/2011
	100%
	RP-100360
	-
	Nokia Siemens Networks
	RP#52 completed. Triggered by UID_430021 TR 36.805 (Study on Minimization of drive-tests in NGN)
	UTRA, LTE

	552
	460103
	Core part: Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE-Core
	Rel-10
	R2,R4,R3
	04/12/2009
	03/06/2011
	100%
	RP-100360
	RP-110528
	Nokia Siemens Networks
	RP#52 completed
	25.133, 25.215, 25.304, 25.331, 25.423, 36.133, 36.214, 36.300, 36.304, 36.331, 36.413, 36.423, new 37.320 (Stage 2)

	553
	470005
	HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh
	Rel-10
	R3,R2
	19/03/2010
	18/03/2011
	100%
	RP-110183
	-
	Alcatel-Lucent
	RP#51 completed. Common UTRA and E-UTRA Work Item to ensure that divergence between the systems is minimized
	UTRA, LTE

	554
	470105
	Core part: HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh-Core
	Rel-10
	R3,R2
	19/03/2010
	18/03/2011
	100%
	RP-110183
	RP-110058
	Alcatel-Lucent
	RP#51 completed. WID updated RP-101426=>RP-110183
	25.413, 25.467, 25.469, 36.300, 36.413, 36.423, new 25.471

	555
	480024
	Expanded 1900 MHz Band for UTRA and LTE
	E1900
	Rel-10
	R4,R2,R5
	04/06/2010
	16/09/2011
	87%
	RP-100676
	-
	Sprint
	RP#52 Core & Perf completed. Create a new band that expands UTRA and E-UTRA band 2 to include frequencies between 1910 – 1915 MHz and 1990-1995 MHz (US FCC allocation)
	UTRA, LTE

	556
	480124
	Core part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Core
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100676
	RP-110529
	Sprint
	RP#52 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331,  new TR 36.818

	557
	480224
	Perf. part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Perf
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100676
	RP-110530
	Sprint
	RP#52 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331,  new TR 36.818

	558
	520013
	Test part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-UEConTest
	Rel-10
	R5
	03/06/2011
	16/09/2011
	0%
	RP-110712
	-
	Sprint
	-
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	559
	480025
	Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC
	Rel-10
	R4,G1
	04/06/2010
	16/09/2011
	72%
	RP-101402
	-
	Ericsson
	RP#52 Core completed
	UTRA, LTE, GERAN

	560
	480125
	Core part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-Core
	Rel-10
	R4
	04/06/2010
	03/06/2011
	100%
	RP-101402
	RP-110531
	Ericsson
	RP#52 completed. TR 37.802 v100 for Approval
	25.104, 36.104, 37.104, new TR 37.802

	561
	480225
	Perf. part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-Perf
	Rel-10
	R4
	04/06/2010
	16/09/2011
	45%
	RP-101402
	RP-110532
	Ericsson
	-
	25.141, 36.141, 37.141, 37.802

	562
	490004
	GERAN part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-GERAN
	Rel-10
	G1
	03/09/2010
	02/09/2011
	80%
	GP-101618
	No exception sheet
	Ericsson
	GP#49 completion 03/11=>09/11. GP#47 approved WID
	45.005, 51.021

	563
	440044
	(Small) Technical Enhancements and Improvements for Rel-10
	TEI10
	Rel-10
	All
	04/06/2009
	23/03/2011
	100%
	not applicable
	-
	-
	-
	-

	564
	521004
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10
	TEI10
	Rel-10
	C1-IETF
	04/06/2009
	09/12/2011
	20%
	not applicable
	
	-
	Not completed internet-draft
	draft-atarius-dispatch-meid-urn

	565
	350014
	Deleted - Registration in Densely-populated area (RED)
	RED
	Rel-10
	S1
	12/03/2007
	24/09/2009
	100%
	SP-070133
	-
	NTT DoCoMo
	SP#35 Stage 1 completed. SP#45 Stage 2 work stopped. SP#46 work stopped/abandoned
	WID identifies also impacted CT1 24.008, RAN2 25.331

	566
	370030
	Deleted - Stage 1 for RED
	RED
	Rel-10
	S1
	12/03/2007
	15/03/2007
	100%
	SP-070133
	-
	NTT DoCoMo
	SP#35 completed. SP#46 work stopped/abandoned
	22.101 CR#0207

	567
	370031
	Deleted - Stage 2 for RED
	RED
	Rel-10
	S2
	25/09/2007
	24/09/2009
	100%
	SP-070694
	-
	NTT DoCoMo
	SP#45 Stage 2 work stopped
	draft TR 23.880 withdrawn, 23.002, 23.060, 23.221, 23.236

	568
	380062
	Deleted - Network Selection for non-3GPP Access
	N3GtoNSP
	Rel-10
	S1,C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefónica O2
	SP#45 work stopped/abandoned
	-

	569
	380162
	Deleted - Stage 1 for N3GtoNSP
	N3GtoNSP
	Rel-10
	S1
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefónica O2
	SP#45 work stopped/abandoned
	22.011

	570
	380262
	Deleted - CT6 issues for N3GtoNSP
	N3GtoNSP
	Rel-10
	C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefónica O2
	SP#45 work stopped/abandoned
	36.300

	571
	420025
	Deleted - GTP-based S8 chaining
	GTPchaining
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	-
	Huawei
	SP#47 work stopped (depending on ongoing related CT4 work). Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
	-

	572
	420026
	Deleted - Stage 2 for GTPchaining
	GTPchaining
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	-
	Huawei
	SP#47 work stopped
	23.402

	573
	430017
	Deleted - UTRAN 2 ms TTI uplink range improvement
	RANimp-2mTTI_ULimp
	Rel-10
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-090333
	RP-100040
	Nokia Siemens Networks
	RP#47 work stopped/abandoned (no CR approved). Cell sets the TTI (Transmission Time Interval) to 2 ms 
	25.133, 25.212, 25.214, 25.321, 25.331

	574
	440043
	Deleted - Enhanced Home NodeB / eNodeB continuation of Rel-9
	eEHNB
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	not applicable
	-
	Alcatel-Lucent
	SP#47 deleted (SA2 work moved under SA1 UID_450053). SP#44 Umbrella Feature created to host WIs moved out of Rel-9 (SA2 UID_420034 on IMS aspects of Architecture for Home NodeB)
	-

	575
	470006
	Deleted - Enhanced Interference Management for Home NodeBs
	HNB_IM
	Rel-10
	R3
	19/03/2010
	17/09/2010
	100%
	RP-100392
	RP-100754
	Qualcomm
	RP#49 stopped (no further standardization needed). Ensure that Enhanced Interference Management methods identified in Rel-9 for HNBs do not fail in deployments with a large penetration of CSG-aware UEs
	UTRA

	576
	470106
	Deleted - Core part: Enhanced Interference Management for Home NodeBs
	HNB_IM-Core
	Rel-10
	R3
	19/03/2010
	17/09/2010
	100%
	RP-100392
	RP-100754
	Qualcomm
	RP#49 stopped (no further standardization needed)
	25.413, 25.467, 25.469

	577
	460012
	Deleted - Latency reductions for LTE
	LTE_LATRED
	Rel-10
	R2,R1
	04/12/2009
	10/12/2010
	100%
	RP-091449
	-
	Ericsson
	RP#50 work stopped (RP-101266)
	LTE

	578
	460112
	Deleted - Core part: Latency reductions for LTE
	LTE_LATRED-Core
	Rel-10
	R2,R1
	04/12/2009
	10/12/2010
	100%
	RP-091449
	RP-101112
	Ericsson
	RP#50 work stopped (RP-101266)
	36.213, 36.300, 36.306, 36.321, 36.331

	579
	0
	Release 10 Studies
	-
	Rel-10
	CP,GP,RP,SP
	12/03/2009
	23/03/2011
	100%
	-
	-
	-
	-
	-

	580
	370045
	Study on enhanced voice service requirements for the Evolved Packet System (EPS)
	FS_EV_EPS
	Rel-10
	S1,S4
	03/09/2007
	25/03/2010
	100%
	SP-070698
	-
	France Telecom
	SP#47 completed. TR 22.813-100 for Approval. Spin-off Feature UID_470030 Codec for Enhanced Voice Services
	22.813

	581
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	Rel-10
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070698
	-
	France Telecom
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	582
	370048
	Codec specific part of FS_EV_EPS
	FS_EV_EPS-S4
	Rel-10
	S4
	03/09/2007
	25/03/2010
	100%
	SP-070698
	-
	Ericsson
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	583
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	Rel-10
	S1
	04/12/2007
	10/12/2009
	100%
	SP-070878
	-
	Telefónica O2
	SP#46 completed. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc). Spin-off Feature Rel-11 UID_470051 Advanced IP Interconnection of Services
	22.893

	584
	410039
	Study on Personal Broadcast Service
	FS_PBS
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080504
	-
	ETRI
	SP#47 completed
	22.947

	585
	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080648
	-
	SK Telecom
	SP#47 completed
	22.814

	586
	430030
	Study on Haptic Services
	FS_Haptics
	Rel-10
	S1
	12/03/2009
	25/03/2010
	100%
	SP-090664
	-
	SK Telecom
	SP#47 completed. Covers Mobile/Fixed/Cordless/etc terminals. Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory senses
	22.987

	587
	370050
	Study on System enhancements for the use of IMS services in Local BreakOut and Optimal Routing of Media
	FS_IMS_LBO_ORM
	Rel-10
	S2
	01/10/2007
	10/12/2009
	100%
	SP-080556
	-
	Telecom Italia, BT
	SP#46 completed. Spin-off Feature UID_460028 Optimal Media Routeing (OMR). Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011
	23.894

	588
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	Rel-10
	S2
	12/03/2008
	25/03/2010
	100%
	SP-080094
	-
	China Mobile
	SP#47 completed. Concluded no further normative work expected. Linked to 23.236
	23.924 (was 23.823)

	589
	440049
	Study on Single Radio Voice Call Continuity enhancements
	FS_eSRVCC
	Rel-10
	S2
	04/06/2009
	23/09/2010
	100%
	SP-090363
	-
	China Mobile
	SP#49 completed (Conclusion: select the SIP anchoring based solution for normative work CR (TEI10) introducing and completing stage-2). Analyzed performance of Rel-8 SRVCC solution from E-UTRAN/HSPA to UTRAN/GERAN
	23.856

	590
	470048
	Study on Single Radio Video Call Continuity for 3G-CS
	FS_vSRVCC
	Rel-10
	S2
	25/03/2010
	23/09/2010
	100%
	SP-100168
	-
	Samsung
	SP#49 completed. TR 23.886v100 for Approval. Related to Rel-8 UID_350030 Single Radio Voice Call Continuity for 3GPP (SAES-SRVCC). Study how to provide Video Call seamless service continuity for 3G/LTE terminal user
	23.886

	591
	470049
	Study on S2b Mobility based on GTP
	FS_SMOG
	Rel-10
	S2
	25/03/2010
	10/06/2010
	100%
	SP-100169
	-
	Alcatel-Lucent
	SP#48 completed. Triggered by Rel-8 UID_350027 SAE for support for non-3GPP accesses. Nature of relationship: S2b one of the interfaces defined for non-3GPP accesses support in EPS. Stage 1 in Rel-8 UID_320022 (AIPN-SAE) 22.278,22.101
	23.834

	592
	430040
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	Rel-10
	S4
	12/03/2009
	23/03/2011
	100%
	SP-090019
	-
	Fraunhofer Gesellschaft
	SP#51 completed. Extend Rel-8 UID_34043 (Extending PSS and MBMS User Services for optimized Mobile TV)
	26.950

	593
	480044
	Study on Improved Video Coding Support
	FS_IVCS
	Rel-10
	S4
	10/06/2010
	23/03/2011
	100%
	SP-100304
	-
	Nokia, ETRI
	SP#51 completed. Extends Rel-9 Improved Video Support for PSS and MBMS (UID_430039)
	26.904

	594
	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	Rel-10
	S5
	18/09/2008
	25/03/2010
	100%
	SP-080464
	-
	Huawei
	SP#47 completed
	32.825

	595
	430044
	Study on Telecommunication Management; Energy Savings Management
	FS_OAM_ESM
	Rel-10
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090048
	-
	Orange, Vodafone
	SP#47 completed. Study result might impact Feature UID_420011 Self Organising Networks (SON)
	32.826

	596
	440069
	Study on Integration of Device Management Information with Itf-N
	FS_IDMI_Itf-N
	Rel-10
	S5
	04/06/2009
	25/03/2010
	100%
	SP-100088
	-
	Motorola
	SP#47 completed. TR 32.827 v100 for Information + Approval. WID updated SP-090462=>SP-100088. Study the missing Itf-N part in the Framework. Study changes to Itf-N to utilize UE based measurements
	32.827

	597
	460037
	Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) model
	FS_3GNRM_TMFSID
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-090759
	-
	Nokia Siemens Networks
	SP#51 completed
	32.828

	598
	460038
	Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program (TIP) Fault Management
	FS_3G_TMF_FM
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-090760
	-
	Nokia Siemens Networks, Alcatel-Lucent
	SP#51 completed
	32.829

	599
	480045
	Study on Alarm Correlation and Alarm Root Cause Analysis
	FS_AC_ARCA
	Rel-10
	S5
	10/06/2010
	23/03/2011
	100%
	SP-100775
	-
	Ericsson
	SP#51 completed
	32.832

	600
	480046
	Study on Alignment of 3GPP PM IRP and TMF Interface Program (TIP) PM
	FS_3G_TMF_PM
	Rel-10
	S5
	10/06/2010
	23/03/2011
	100%
	SP-100291
	-
	Alcatel-Lucent
	SP#51 completed
	32.831

	601
	450013
	Study on Policy and Charging Rules Function (PCRF) failure and restoration
	FS_PCRF-FR
	Rel-10
	C3
	18/08/2009
	17/09/2010
	100%
	CP-090861
	-
	NEC
	CP#49 completed (the solution will be chosen during a separate implementation work)
	29.816

	602
	480016
	Study on User Data Convergence (UDC) evolution 
	FS_UDCe
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100296
	-
	Alcatel-Lucent
	CP#51 completed. Study UDC evolution from Features in Rel-9 UID_400034 and Rel-10 UID_480011 UDC Data Model
	23.845

	603
	480017
	Study on UICC access to IMS
	FS_IMS-UICC
	Rel-10
	C6
	04/06/2010
	18/03/2011
	100%
	CP-100424
	-
	Gemalto
	CP#51 completed
	31.828

	604
	450014
	Study on Uplink Tx Diversity for HSPA
	FS_UL-TxDiv-HSPA
	Rel-10
	R4
	18/08/2009
	04/06/2010
	100%
	RP-090987
	RP-100499
	Qualcomm
	RP#48 completed
	UTRA 25.863

	605
	460016
	Study on Solutions for Energy Saving within UTRA Node B
	FS_Energy_UMTS
	Rel-10
	R1,R3
	04/12/2009
	17/09/2010
	100%
	RP-091439
	RP-100796
	Vodafone
	RP#49 completed. Based on ETSI EE TS 102 706.
	UTRA 25.927

	606
	470015
	Study on Potential solutions for energy saving for E-UTRAN
	FS_Energy_LTE
	Rel-10
	R3,R2
	02/02/2010
	03/06/2011
	100%
	RP-100674
	RP-110597
	China Mobile
	RP#52 completed
	LTE 36.927

	607
	470016
	Study on Improvements of distributed antenna for 1.28Mcps TDD
	FS_distr_ant_LCR_TDD
	Rel-10
	R1,R2,R3
	05/03/2010
	10/12/2010
	100%
	RP-100178
	RP-101287
	ZTE
	RP#50 completed. TR 25.865 v101 for Approval
	UTRA 25.865

	608
	400037
	Deleted - Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	Rel-10
	S1
	05/06/2008
	25/03/2010
	100%
	SP-080320
	-
	Nokia Siemens Networks
	SP#47 work stopped/abandoned
	22.984

	609
	410042
	Deleted - Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	Rel-10
	S2
	18/09/2008
	15/12/2010
	100%
	SP-090809
	-
	Starent Networks
	SP#50 work stopped. Additional work may be addressed as part of the Rel-11 Feature UID_470051 Advanced IP Interconnection of Services (IPXS)
	23.848

	610
	440050
	Deleted - Study on EPC Charging enhancement
	FS_EPCcharg
	Rel-10
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090318
	-
	Nokia Siemens Networks
	SP#47 work stopped. Issue covered by Rel-10 UID_460039 Charging for LIPA_SIPTO and UID_4700xy  Charging for IFOM 
	-

	611
	450012
	Deleted - Study on Interworking Proxy between GTP based and PMIP based interfaces
	FS_GTP-MIP-IW
	Rel-10
	C4
	18/09/2009
	04/06/2010
	100%
	CP-090517
	-
	NTT DoCoMo
	CP#48 work stopped/abandoned
	29.875

	612
	0
	Release 9 Features
	-
	Rel-9
	CP,GP,RP,SP
	05/06/2008
	05/06/2008
	100%
	-
	-
	-
	-
	-

	613
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	Rel-9
	S1,S2,S3,S5,C1,C6,R2,R3,R4,GP
	05/06/2008
	16/12/2011
	96%
	SP-090214
	-
	T-Mobile
	CP#50 Core specification completed. Testing ongoing
	UTRA, LTE

	614
	400047
	Stage 1 for EHNB
	EHNB
	Rel-9
	S1
	05/06/2008
	04/06/2009
	100%
	SP-080791
	-
	T-Mobile
	CP#49 the SA1-reqs are moving. CT1 will align when the work in SA1 is clear. (was SP#44 completed.) 
	22.220, 22.011

	615
	410026
	Architecture aspects of EHNB
	EHNB
	Rel-9
	S2
	18/09/2008
	24/09/2009
	100%
	SP-080636
	-
	T-Mobile
	SP#45 completed
	23.401, 23.402, 23.060, new 23.830

	616
	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080879
	-
	Huawei
	SP#46 completed
	new 33.320

	617
	450003
	CT1 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT1
	Rel-9
	C1
	18/09/2009
	10/12/2010
	100%
	CP-090741
	-
	Qualcomm
	CP#50 completed (Roaming aspects for manual CSG selection, Support of temporary users and CSG membership changes, Support of user controlled and operator controlled lists)
	23.122, 24.008, 24.285, 24.301

	618
	450004
	CT6 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT6
	Rel-9
	C6
	18/09/2009
	19/03/2010
	100%
	CP-090741
	-
	Qualcomm
	CP#47 completed. Storing of CSG related data items on the USIM
	31.102

	619
	420036
	3G HNB Gateway and LTE HeNB Gateway OAM&P
	HNB-OAM_GW
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-100087
	-
	China Mobile
	SP#47 completed
	32.632, 32.633, 32.635, new (32.771, 32.772, 32.773, 32.775, 32.781, 32.782, 32.783, 32.785)

	620
	430012
	3G HNB and LTE HeNB OAM&P Type 1 Interface
	HNB_eHNB-OAM_Type1
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090208
	-
	Huawei
	SP#47 completed
	32.581, 32.582, 32.583, 32.584, new (32.591, 32.592, 32.593, 32.594)

	621
	440066
	3G HNB and LTE HeNB OAM&P Type 2 Interface
	HNB_eHNB-OAM_Type2
	Rel-9
	S5
	15/05/2009
	25/03/2010
	100%
	SP-090315
	-
	Ericsson
	SP#47 completed
	new (32.571, 32.572)

	622
	420008
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091300
	RP-100035
	Motorola 
	RP#47 completed
	36.104, 36.141, new TR 36.921

	623
	430005
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	Rel-9
	R4
	06/03/2009
	19/03/2010
	100%
	RP-091386
	RP-100036
	China Mobile
	RP#47 completed
	36.104, 36.141, 36.300, 36.331, 36.413, new TR 36.922

	624
	430025
	Home NB and Home eNB enhancements - RAN3 aspects
	EHNB-RAN3
	Rel-9
	R3
	06/03/2009
	04/12/2009
	100%
	RP-090349
	RP-091050
	Alcatel-Lucent
	RP#46 completed (based on high priority items specified in RP-090995)
	25.413, 25.467, 25.467, 25.468, 25.469, 25.469, 36.401, 36.413, new 25.444

	625
	430026
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB-RAN2
	Rel-9
	R2
	06/03/2009
	19/03/2010
	100%
	RP-091392
	RP-100037
	Huawei
	RP#47 completed
	25.304, 25.331, 25.367, 36.300, 36.304, 36.331

	626
	490020
	Conformance Test Aspects – Home NB enhancements for FDD
	EHNB-UTRA_FDD_UEConTest
	Rel-9
	R5
	17/09/2010
	16/12/2011
	70%
	RP-100935
	RP-110511
	Huawei
	UTRA. Testing for UID_430026 Support of Home NB and Home eNB enhancements RAN2 aspects (25.304, 25.331, 25.367)
	34.108, 34.123-1, 34.123-2, 34.123-3 

	627
	500023
	Conformance Test Aspects – Home eNB enhancements
	EHNB-LTE_UEConTest
	Rel-9
	R5
	10/12/2010
	16/09/2011
	70%
	RP-101191
	RP-110512
	Qualcomm
	-
	36.508, 36.523-1, 36.523-2, 36.523-3

	628
	440001
	Home NB and Home eNB enhancements - GERAN aspects
	EHNB-GERAN
	Rel-9
	GP
	18/05/2009
	03/09/2010
	100%
	GP-090975
	-
	Nokia Siemens Networks
	GP#47 completed. GP#42 WID approved
	43.055, 43.129, 44.018, 44.060, 45.008, 48.008, 48.018

	629
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	Rel-9
	S1,C4,C1
	10/09/2007
	04/12/2009
	100%
	SP-070572
	-
	China Mobile
	CP#46 completed
	-

	630
	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	Rel-9
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	-
	China Mobile
	SP#39 completed. SP#43 Feature moved to Rel-9
	22.142

	631
	410011
	CT4 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090813
	-
	China Mobile
	CP#46 completed
	new 23.142

	632
	410014
	CT1 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	Rel-9
	C1
	09/09/2008
	04/12/2009
	100%
	CP-090813
	-
	China Mobile
	CP#46 completed
	23.040

	633
	370027
	Definition of End-User Identity
	EUI
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	-
	Nokia Siemens Networks
	SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	-

	634
	410024
	Definition of End-User Identity
	EUI
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	-
	Nokia Siemens Networks
	SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	21.905

	635
	380067
	Customized Ringing Signal
	CRS
	Rel-9
	S1,C1
	06/12/2007
	03/12/2009
	100%
	SP-080502
	-
	SK Telecom, China Mobile
	CP#48 completed
	-

	636
	410025
	Stage 1 for Customized Ringing Signal
	CRS
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	-
	SK Telecom, China Mobile
	SP#42 completed. 
	22.173, new 22.183

	637
	440041
	Stage 3 for IMS Customized Ringing Signal (CRS) Service
	CRS
	Rel-9
	C1
	29/05/2009
	03/12/2009
	100%
	CP-090444
	-
	China Mobile
	CP#48 completed
	24.173, new 24.183

	638
	380057
	Public Warning System
	PWS
	Rel-9
	S1,C1,C4,R2
	06/12/2007
	04/12/2009
	100%
	SP-070876
	-
	T-Mobile
	TSG#46 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS)
	GERAN, UTRA, LTE

	639
	380058
	Stage 1 for Public Warning System
	PWS
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	-
	T-Mobile
	SP#42 completed
	22.268

	640
	440029
	Stage 3 for Public Warning System
	PWS-St3
	Rel-9
	C1,C4
	29/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	RP#46 completed
	-

	641
	440030
	CT1 aspects of Stage 3 for Public Warning System
	PWS-St3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	CP#46 completed
	23.041

	642
	440031
	CT4 aspects of Stage 3 for Public Warning System
	PWS-St3
	Rel-9
	C4
	30/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	CP#46 completed
	29.168

	643
	440005
	Public Warning System (PWS) – RAN aspects
	PWS-RAN
	Rel-9
	R2,R3
	30/05/2009
	04/12/2009
	100%
	RP-090649
	RP-091052
	AT&T
	RP#46 completed
	LTE 36.300, 36.302, 36.331, 36.413

	644
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	Rel-9
	S1,C1
	05/06/2008
	04/06/2010
	100%
	SP-080430
	-
	Vodafone
	CP#48 completed
	-

	645
	400043
	Stage 1 for PAN_EPNM
	PAN_EPNM
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	SP-080430
	-
	Vodafone
	SP#40 completed 
	22.259

	646
	430002
	Stage 2 for Support of Personal Area Networks and Enhancements to Personal Network Managemen
	PAN_EPNM
	Rel-9
	C1
	06/03/2009
	04/12/2009
	100%
	CP-090435
	-
	Huawei
	CP#46 completed
	23.259

	647
	430102
	Stage 3 for Support of Personal Area Networks and Enhancements to Personal Network Managemen
	PAN_EPNM
	Rel-9
	C1
	09/03/2009
	04/06/2010
	100%
	CP-090435
	-
	Huawei
	CP#48 completed
	24.259

	648
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	Rel-9
	S1,S5,C1
	05/06/2008
	25/03/2010
	100%
	SP-080503
	-
	France Telecom
	SP#47 completed
	-

	649
	400044
	Stage 1 for eMMTel
	eMMTel
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080503
	-
	France Telecom
	SP#42 completed
	22.173

	650
	430031
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090196
	-
	Alcatel-Lucent
	SA#47 completed
	32.275, 32.298, 32.299

	651
	430032
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090306
	-
	Orange
	SA#47 completed. Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS)
	32.240, 32.280, 32.298, 32.299

	652
	440032
	Stage 3 - Enhancements for Completion of Communications Supplementary service
	eMMTel-CC
	Rel-9
	C1
	30/05/2009
	04/12/2009
	100%
	CP-090490
	-
	France Telecom
	CP#46 completed
	24.642

	653
	400034
	User Data Convergence (UDC)
	UDC
	Rel-9
	S1,S5,C4
	05/06/2008
	10/06/2010
	100%
	SP-080448
	-
	Nokia Siemens Networks
	SP#48 completed. Triggered by Rel-8 SA5 Study of Common Profile Storage Framework of User Data for network services and management (UID_320006) TR 32.808
	-

	654
	400046
	Stage 1 for User Data Convergence (UDC)
	UDC
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080448
	-
	Nokia Siemens Networks
	SP#42 completed
	22.985, 22.101

	655
	430003
	User Data Convergence (UDC) Technical Realization (Stage 2)
	UDC-CN
	Rel-9
	C4
	06/03/2009
	19/03/2010
	100%
	CP-090017
	-
	Ericsson
	CP#47 completed
	new 23.335

	656
	450002
	User Data Convergence (UDC) Protocol Description
	UDC-CN
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090516
	-
	China Mobile, Ericsson
	CP#47 completed
	new 29.335

	657
	440060
	User Data Convergence (UDC) Modelling and Management
	UDC-MMAN
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090309
	-
	T-Mobile, China Mobile, Ericsson
	SP#48 completed
	-

	658
	440062
	UDC – Framework for Model Handling and Management
	UDC-MMAN-MFRM
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090311
	-
	T-Mobile
	SP#48 completed
	32.172, new 32.181

	659
	440061
	UDC – Common Baseline Information Model
	UDC-MMAN-CBIM
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090310
	-
	China Mobile, Ericsson
	SP#47 completed
	32.172, new 32.182 

	660
	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	Rel-9
	S1,S2,C1
	18/09/2008
	19/03/2010
	100%
	SP-080633
	-
	NEC
	CP#47 completed
	-

	661
	410033
	Stage 1 - Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080507
	-
	NEC
	SP#42 completed
	22.101, 22.228

	662
	410034
	Stage 2 - IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080561
	-
	Huawei
	SP#44 completed. TR 23.838 for Approval
	23.838, 23.237, 23.292, 23.216

	663
	440034
	Stage 3 - IMS Service Continuity Enhancements: Service, Policy, Interactions and Inter UE Transfer
	IMS_SCC-SPI
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090440
	-
	Qualcomm
	CP#47 completed
	24.216, 24.229, 24.237

	664
	410035
	Stage 2 - IMS Centralized Services
	IMS_SCC-ICS
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080634
	-
	Alcatel-Lucent
	SP#44 completed. TR 23.883 for Information + Approval
	23.292, new 23.883

	665
	440033
	Stage 3 - Enhancements to IMS Centralized Services
	IMS_SCC-ICS
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090883
	-
	Nokia Siemens Networks
	CP#47 completed
	24.292, 24.604, 24.607, 24.608, 24.611, 24.623

	666
	430004
	Stage 3 - IMS Centralized Services support via I1 interface
	IMS_SCC-ICS_I1
	Rel-9
	C1
	06/03/2009
	19/03/2010
	100%
	CP-090640
	-
	Huawei
	CP#47 completed
	24.237, 24.292, new 24.294

	667
	420020
	Service Specific Access Control in EPS
	SSAC
	Rel-9
	S1,C1,R5
	11/12/2008
	09/12/2011
	61%
	SP-080882
	-
	NTT DoCoMo
	CP#47 completed. Triggered by TR 22.986 Study on Service Specific Access Control in EPS. As EPS is a PS-Domain only system, Domain Specific Access Control (DSAC) doesn't apply, hence SSAC allows restriction of voice and non-voice calls separately
	-

	668
	420021
	Stage 1 for Service Specific Access Control in EPS
	SSAC
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	-
	NTT DoCoMo
	SP#42 completed. If UE supports E-UTRA and IMS, SSAC is a mandatory Rel-9 function (during congestion in emergency case earthquake/tsunami improves mobile communications).
	22.011 CR0136

	669
	440040
	Stage 3 for Service Specific Access Control in EPS
	SSAC
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090885
	-
	NTT DoCoMo
	CP#47 completed
	24.173, 27.007

	670
	520014
	Conformance Test Aspects - Service Specific Access Control
	SSAC_UEConTest
	Rel-9
	R5
	03/06/2011
	09/12/2011
	0%
	RP-110765
	-
	NTT DoCoMo
	Testing for Stage 3 for Service Specific Access Control in EPS (24.173, 27.007) UID_440040
	34.229-1, 34.229-2, 34.229-3

	671
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	S1,S2,S3,C1,C3,C4,R2,R3,R5
	14/01/2008
	09/12/2011
	95%
	SP-080844
	-
	Alcatel-Lucent
	SP#48 completed
	GERAN, LTE

	672
	410036
	Stage 1 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	S1
	14/01/2008
	11/12/2008
	100%
	SP-080844
	-
	Alcatel-Lucent
	SP#42 completed
	22.101

	673
	410037
	Stage 2 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	S2
	14/01/2008
	04/06/2009
	100%
	SP-080844
	-
	Alcatel-Lucent
	SP#44 completed
	23.869, 23.060, 23.167, 23.203, 23.221, 23.228, 23.271, 23.401, 23.402

	674
	420022
	Security aspects for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS-Sec
	Rel-9
	S3
	12/12/2008
	10/06/2010
	100%
	SP-080844
	-
	Alcatel-Lucent
	SP#48 completed
	33.401, 33.402

	675
	440035
	Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	C1,C3,C4,R5
	29/05/2009
	09/12/2011
	83%
	CP-090564
	-
	Alcatel-Lucent
	CP#47 completed
	GERAN, LTE

	676
	440036
	CT1 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090564
	-
	Alcatel-Lucent
	CP#47 completed
	23.122, 24.008, 24.229, 24.301, 24.302

	677
	480029
	Conformance Test Aspects - CT1 aspects for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS_UEConTest
	Rel-9
	R5
	04/06/2010
	09/12/2011
	65%
	RP-100567
	RP-110507
	Samsung
	Testing for UID_440036 CT1 aspects - Stage 3 of Support for IMS Emergency Calls over GPRS and EPS
	34.108, 34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2, 34.229-3, 36.508, 36.523-1, 36.523-2, 36.523-3

	678
	440037
	CT3 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	C3
	29/05/2009
	18/09/2009
	100%
	CP-090564
	-
	Alcatel-Lucent
	CP#45 completed
	29.212, 29.213, 29.214, 29.215

	679
	440038
	CT4 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090564
	-
	Alcatel-Lucent
	CP#46 completed
	23.003, 23.008, 29.060, 29.272, 29.273, 29.274, 29.275, 29.276

	680
	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	Rel-9
	R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-081140
	-
	Alcatel-Lucent
	RP#45 completed
	36.331, 36.413

	681
	470017
	Conformance Test Aspects – Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE_UEConTest
	Rel-9
	R5
	25/03/2010
	10/12/2010
	100%
	RP-100118
	RP-101068
	Ericsson
	RP#50 completed. Testing for UID_420041 Support for IMS Emergency Calls over LTE
	36.508, 36.523-1, 36.523-2, 36.523-3

	682
	410038
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	Rel-9
	S2,C1,C4,C3
	18/09/2008
	10/12/2009
	100%
	SP-090099
	-
	China Mobile
	CP/SP#46 completed
	-

	683
	410138
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	Rel-9
	S2
	18/09/2008
	10/12/2009
	100%
	SP-090099
	-
	China Mobile
	SP#46 completed. SP#43 WID updated SP-080562=>SP-090099 (added location continuity aspects)
	23.870, 23.216, 23.237

	684
	460018
	CT aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	Rel-9
	C1,C4,C3
	29/05/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	CP#46 completed. WID updated CP-090436=>CP-090882 (added CT3 part)
	-

	685
	440027
	CT1 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	CP#46 completed
	24.229, 24.237

	686
	440028
	CT4 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	CP#46 completed
	29.205, 29.280

	687
	460019
	CT3 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	Rel-9
	C3
	04/12/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	CP#46 completed
	29.163

	688
	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	Rel-9
	S2,C1,C4,R2,R1,R3,R4,R5
	05/06/2008
	09/12/2011
	88%
	not applicable
	-
	-
	RP#48 Core completed/Test ongoing
	LTE

	689
	400038
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	Rel-9
	S2,C4,C1
	05/06/2008
	19/03/2010
	100%
	SP-080445
	-
	Polaris Wireless
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to Feature UID_380064 Support for IMS Emergency Calls over GPRS and EPS
	-

	690
	400048
	Stage 2 for LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080445
	-
	Polaris Wireless
	SP#44 completed
	23.891, 23.271, 23.401, 23.402

	691
	440020
	CT4 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-090811
	-
	Polaris Wireless
	CP#47 completed (IANA registrations outstanding). Stage 3 SLs and SLg interfaces & transport of positioning messages between E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)
	24.080, 29.002, 29.272, 29.230, new 24.171, 29.171, 29.172, 29.173

	692
	440120
	CT1 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090811
	-
	Polaris Wireless
	CP#47 completed
	24.301

	693
	420006
	Positioning Support for LTE
	LCS_LTE
	Rel-9
	R2,R1,R3,R4
	05/12/2008
	04/06/2010
	100%
	RP-091389
	RP-100442
	Qualcomm
	RP#48 completed. UID_400038 (LCS Control Plane Solution for EPS) depends on this WI
	34.213, 36.133, 36.211, 36.214, 36.300, 36.305, 36.331, 36.355, 36.410, 36.413, 36.455, new 36.171

	694
	470018
	Conformance Test Aspects – Positioning Support for LTE
	LCS_LTE_UEConTest
	Rel-9
	R5
	19/03/2010
	09/12/2011
	60%
	RP-110669
	RP-110505
	Qualcomm
	RP#52 updated WID RP-100617=>RP-110669. Completion 09/11=>12/11
	36.508, 36.509, new (36.571-1/2/3, 37.571-4/5)

	695
	400039
	MBMS support in EPS
	MBMS_EPS
	Rel-9
	S2,S3,S5,C3,C4,R2,R3,R4
	05/06/2008
	09/12/2011
	91%
	SP-080737
	-
	China Mobile
	RP#47 completed. SP#46, CP#46 completed
	LTE

	696
	400040
	Stage 2 for MBMS support in EPS
	MBMS_EPS
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080737
	-
	China Mobile
	SP#44 completed
	23.246

	697
	420023
	Security for MBMS support in EPS
	MBMS_EPS
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080737
	-
	China Mobile
	SP#46 completed
	33.246

	698
	430033
	MBMS Charging in EPS 
	MBMS_EPS
	Rel-9
	S5
	06/03/2009
	10/12/2009
	100%
	SP-090052
	-
	ZTE
	SP#46 completed
	32.273, 32.251, 32.298, 32.299

	699
	440025
	CT4 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090325
	-
	China Mobile, ZTE
	CP#46 completed
	29.274, 29.281, 23.007, 23.008

	700
	440026
	CT3 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	Rel-9
	C3
	29/05/2009
	04/12/2009
	100%
	CP-090330
	-
	ZTE, China Mobile
	CP#46 completed
	29.061

	701
	430007
	MBMS support in LTE
	MBMS_LTE
	Rel-9
	R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-091457
	RP-100033
	Huawei
	RP#47 completed
	25.446, 36.101, 36.104, 36.141, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.444, 36.445

	702
	500024
	Conformance Test Aspects – MBMS support in LTE
	MBMS_LTE-UEConTest
	Rel-9
	R5
	10/12/2010
	09/12/2011
	50%
	RP-101245
	RP-110513
	Huawei
	-
	36.508, 36.521-1, 36.521-2, 36.523-1, 36.523-2, 36.523-3

	703
	420024
	Access Network Discovery and Selection Function enhancements
	eANDSF
	Rel-9
	S2,C1
	11/12/2008
	19/03/2010
	100%
	SP-080887
	-
	Motorola
	CP#47 completed. No new Rel-9 use cases defined. Implement service requirements not covered in Rel-8
	22.278, SA3 33.402 CR#0055

	704
	420040
	Stage 2 for Access Network Discovery and Selection Function enhancements
	eANDSF
	Rel-9
	S2
	11/12/2008
	04/06/2009
	100%
	SP-080887
	-
	Motorola
	SP#44 completed
	23.402, 23.002

	705
	450006
	CT1 aspects of Access Network Discovery and Selection Function enhancements
	eANDSF
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090742
	-
	Panasonic
	CP#47 completed
	24.302, 24.312

	706
	430034
	Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	Rel-9
	S2,C4,C1
	13/03/2009
	19/03/2010
	100%
	SP-090098
	-
	Samsung
	CP#47 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)
	-

	707
	430134
	Stage 2 for Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	Rel-9
	S2
	13/03/2009
	04/06/2009
	100%
	SP-090098
	-
	Samsung
	SP#44 completed
	23.060, 23.203, 23.401, 23.402

	708
	450007
	CT4 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	Rel-9
	C4
	18/09/2009
	04/12/2009
	100%
	CP-090515
	-
	Samsung
	CP#46 completed
	29.275, 23.008, 29.282

	709
	450008
	CT1 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090515
	-
	Samsung
	CP#47 completed
	24.302

	710
	450049
	System aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	Rel-9
	S2,S4,C1,C3,R2
	30/05/2009
	09/12/2011
	85%
	SP-090653
	-
	Qualcomm
	SP#46 completed. Triggered by RAN2 UID_440013 Vocoder rate adaptation for LTE
	LTE

	711
	450050
	SA2 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090653
	-
	Qualcomm
	SP#45 completed (CR adding support for Explicit Congestion Notification)
	23.401 CR#1103r3

	712
	450051
	SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090653
	-
	Qualcomm
	SP#46 completed
	26.114

	713
	440013
	Vocoder rate adaptation for LTE
	LTEimp-Vocoder
	Rel-9
	R2
	30/05/2009
	18/09/2009
	100%
	RP-090978
	RP-090704
	Alcatel-Lucent
	RP#45 completed
	36.300 CR#0114

	714
	521005
	(IETF) SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	Rel-9
	S4-IETF
	04/06/2009
	09/12/2011
	80%
	SP-090653
	
	Qualcomm
	Not completed internet-draft
	draft-ietf-avtcore-ecn-for-rtp

	715
	521006
	(IETF) CT aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	Rel-9
	C1-IETF, C3-IETF, C4-IETF
	04/06/2009
	09/12/2011
	80%
	SP-090653
	
	Qualcomm
	Not completed internet-draft
	draft-ietf-avtcore-ecn-for-rtp

	718
	33025
	Access Security Enhancements
	ACCSEC2
	Rel-9
	S3
	02/07/2007
	04/06/2009
	100%
	SP-040865
	-
	Ericsson
	SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security)
	33.102, 43.020

	719
	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	Rel-9
	S3,S1
	18/09/2008
	10/12/2009
	100%
	SP-080482
	-
	NEC
	SP#46 TR 33.937 completed but no specification work done in Rel-9. Related work in OMA Categorization Based Content Screening
	-

	720
	410028
	Stage 1 for PUCI
	PUCI
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080482
	-
	NEC
	SP#42 completed
	22.228

	721
	410029
	SA3 work on PUCI
	PUCI
	Rel-9
	S3
	18/09/2008
	10/12/2009
	100%
	SP-080482
	-
	NEC
	SP#46 completed. No normative work done in Rel-9
	new 33.937

	722
	430036
	IMS Media Plane Security
	MEDIASEC
	Rel-9
	S3,C1,C4,C3
	13/03/2009
	09/12/2011
	61%
	SP-090128
	-
	Vodafone
	CP#48 completed
	-

	723
	430136
	SA3 aspects of IMS Media Plane Security
	MEDIASEC
	Rel-9
	S3
	13/03/2009
	25/03/2010
	100%
	SP-090128
	-
	Vodafone
	SP#47 completed
	new 33.828, 33.328

	724
	521007
	(IETF) SA3 aspects of IMS Media Plane Security
	MEDIASEC
	Rel-9
	S3-IETF
	13/03/2009
	09/12/2011
	20%
	SP-090128
	
	Vodafone
	Not completed internet-draft
	draft-dawes-dispatch-mediasec-parameter

	725
	460020
	CN aspects of IMS Media Plane Security
	MEDIASEC_CORE
	Rel-9
	C1,C4,C3
	18/09/2009
	04/06/2010
	100%
	CP-090884
	-
	Vodafone
	CP#48 completed
	-

	726
	450010
	CT1 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090884
	-
	Vodafone
	CP#47 completed
	23.218, 24.229

	727
	450021
	CT4 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090884
	-
	Vodafone
	CP#47 completed
	29.238, 23.334, 29.334

	728
	460021
	CT3 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	Rel-9
	C3
	04/12/2009
	04/06/2010
	100%
	CP-090884
	-
	Vodafone
	CP#48 completed
	29.162

	729
	440053
	GBAPush enhancements (Generic push layer)
	eGBAPush
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	-
	Ericsson
	SP#43 umbrella to host 33.224, moved from Rel-8 to Rel-9. SP#47 completed
	new 33.224

	730
	420039
	SA3 part of eGBAPush (Generic push layer)
	eGBAPush
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	-
	Ericsson
	SP#47 completed
	new 33.224

	731
	440054
	Extended Identity Management
	GBA-IdM
	Rel-9
	S3
	04/06/2009
	10/12/2009
	100%
	SP-090284
	-
	Nokia
	SP#46 completed. Stage 1 not identified (GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous)
	new 33.924, CT4 29.109 (added service code)

	732
	440056
	Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	Rel-9
	S3,C4
	04/06/2009
	09/12/2011
	56%
	SP-090286
	-
	Vodafone
	SP#47 completed. Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)
	-

	733
	440156
	SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	Rel-9
	S3
	04/06/2009
	25/03/2010
	100%
	SP-090286
	-
	Vodafone
	SP#47 completed
	33.102, 33.210, 33.310, 33.401, 33.402

	734
	521008
	(IETF) SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	Rel-9
	S3-IETF
	04/06/2009
	09/12/2011
	25%
	SP-090286
	
	Vodafone
	Not completed internet-draft
	draft-ietf-pkix-cmp-transport-protocols

	735
	440256
	CT4 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	Rel-9
	C4
	04/06/2009
	04/12/2009
	100%
	SP-090286
	-
	Vodafone
	CP#46 completed. No impact on CT4 specs
	-

	736
	440057
	128 bit encryption for GSM and GPRS
	A5/4-GEA4
	Rel-9
	S3,C1,C4,G2,G3new
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	Allow 128 as an alternative to 64 bit keys (Stage 2/3 + Test spec)
	-

	737
	440157
	SA3 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	Rel-9
	S3
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	SP#46 completed
	33.102,43.020, new 55.226

	738
	440357
	CT1 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	Rel-9
	C1
	04/06/2009
	18/09/2009
	100%
	SP-090287
	-
	Ericsson
	CP#45 completed
	24.008,44.064

	739
	440457
	CT4 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	Rel-9
	C4
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	CP#46 completed. Kc128 enhancements are carried as UMTS keys => no impact on CT4 29.002, 29.060
	-

	740
	440557
	GERAN2 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	Rel-9
	G2
	04/06/2009
	04/09/2009
	100%
	GP-091212
	-
	Ericsson
	GP#43 WID approved + completed
	44.018,48.008,48.018,48.058

	741
	440657
	GERAN3new (testing) part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	Rel-9
	G3new
	04/06/2009
	20/11/2009
	100%
	GP-091212
	-
	Ericsson
	GP#44 completed. GP#43 WID approved
	51.010

	742
	440257
	Deleted - SA2 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090287
	-
	Ericsson
	SP#45 work stopped/abandoned
	23.060

	743
	420027
	Timed Graphics
	TG
	Rel-9
	S4
	11/12/2008
	25/03/2010
	100%
	SP-080683
	-
	Ericsson
	SP#47 completed. Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)
	26.114, 26.140, 26.234, 26.244, 26.245, 26.346, new 26.430

	744
	430037
	Managing MTSI Media Adaptation
	M3A
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090021
	-
	Samsung
	SP#46 completed. Work extending Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.
	26.114

	745
	440046
	PSS and MBMS Aspects
	PMA
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090261
	-
	Ericsson, Nokia
	Umbrella WI
	-

	746
	430038
	PSS and MBMS extensions
	PMA-MBS_Ext
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090262
	-
	Ericsson
	SP#47 completed. Extends Rel-8 UID_34043 (PSS_MBMS_OMTV) & ensures compatibility with UID_34046 (IMS_PSS_MBMS_US)
	26.234, 26.346

	747
	430039
	Improved Video Support for PSS and MBMS
	PMA-IVS
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090263
	-
	Nokia
	SP#47 completed
	26.234, 26.244, 26.346, new 26.903

	748
	430046
	IMS based PSS and MBMS User Service extensions
	IMS_PSS_MBMS_US_EXT
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090225
	-
	Ericsson
	SP#46 completed. Work extending Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 
	26.237

	749
	440051
	Syndicated Feed Reception within 3GPP environments
	SFR
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090260
	-
	Ericsson
	SP#46 completed. TS 26.150v100 for Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD.
	26.150

	750
	450048
	Distortion Measurement Test Methods and Requirements
	DTMR
	Rel-9
	S4
	24/09/2009
	25/03/2010
	100%
	SP-090575
	-
	Motorola
	SP#47 completed
	26.131, 26.132

	751
	420029
	Rel-9 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM9
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	not applicable
	-
	-
	SP#42 umbrella Feature created to host OAM WIs
	TR 30.819

	752
	420030
	Network Infrastructure Management
	OAM9-NIM
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	not applicable
	-
	-
	SP#42 umbrella BB created to host OAM WIs
	-

	753
	420031
	Software Management for Network Elements
	OAM9-NE_SWM
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-080756
	-
	Huawei, Nokia Siemens Networks
	SP#47 completed
	32.531, 32.532, 32.533, new 32.537

	754
	440064
	Service Oriented Architecture (SOA) for IRP
	OAM9
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090313
	-
	Ericsson, Nokia Siemens Networks 
	SP#47 completed (covering SOA Architecture & SOA-supporting Solution Set). Triggered by UID_400029 Study on Service Oriented Architecture (SOA) for IRP (TR 32.824)
	32.101, 32.102, 32.150

	755
	440065
	IRP SOAP Solution Sets continuation from Rel-8
	OAM9
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090314
	-
	Ericsson
	SP#47 completed. Continuation of Rel-8 UID_400030 IRP SOAP Solution Sets
	New (32.127/ 327/ 337/ 357/ 387/ 397/ 447/ 397/ 447/ 507/ 537), 32.121,32.122,32.123,32,32.321,32.322,32.323,32.325,32.331,32.332,32.333,32.335,32.351,32.352,32.353,32.381,32.382,32.383,32.385,32.391,32.392,32.393,32.395,32.441,32.442,32.443

	756
	420032
	Performance Management
	OAM9-PM
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	not applicable
	-
	-
	SP#42 umbrella BB created to host OAM WIs
	-

	757
	440059
	Enhancement of UTRAN Performance Measurements
	OAM9
	Rel-9
	S5
	04/06/2009
	10/12/2009
	100%
	SP-090308
	-
	China Mobile
	SP#46 completed
	32.405

	758
	430041
	Enhancement of E-UTRAN Performance Measurements
	OAM9
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	SP-090053
	-
	Motorola, Huawei
	SP#48 completed
	32.425

	759
	430042
	Enhancement of EPC Performance Measurements
	OAM9
	Rel-9
	S5
	12/03/2009
	10/12/2009
	100%
	SP-090049
	-
	China Mobile
	SP#46 completed
	32.426

	760
	430043
	Self-Organizing Networks (SON) - OAM aspects
	OAM9-SON
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	not applicable
	-
	-
	SP#43 umbrella BB created to host OAM WIs
	-

	761
	390007
	SON self-optimization management
	LTE_SON-OAM
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	SP-100091
	-
	Huawei
	SP#48 completed
	32.425, new (32.521, 32.522, 32.523, 32.525)

	762
	440067
	Automatic Radio Network Configuration Data Preparation
	OAM9
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090869
	-
	Nokia Siemens Networks
	SP#48 completed
	32.501, 32.502, 32.503, 32.505, new 32.507

	763
	440058
	Subscription Management (SuM) evolution
	OAM9-SuM
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090307
	-
	Ericsson
	SP#48 completed
	32.140, 32.141, 32.152, 32.172, 32.175

	764
	420033
	Deleted - Trace
	OAM9-Trace
	Rel-9
	S5
	13/03/2009
	10/12/2009
	100%
	not applicable
	-
	-
	SP#46 stopped (no work in Rel-9)
	-

	765
	440068
	Rel-9 Charging Management small Enhancements
	CH9
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	not applicable
	-
	-
	SP#47 completed
	TR 30.819

	766
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	Rel-9
	C3,C4
	30/05/2008
	19/03/2010
	100%
	CP-090073
	-
	Telecom Italia
	CP#47 completed. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228
	-

	767
	400109
	CT3 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	Rel-9
	C3
	30/05/2008
	19/03/2010
	100%
	CP-090073
	-
	Telecom Italia
	CP#47 completed
	29.235

	768
	400010
	CT4 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	Rel-9
	C4
	30/05/2008
	04/12/2009
	100%
	CP-090073
	-
	Telecom Italia
	CP#46 completed
	23.231, 29.232, new 29.238

	769
	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	Rel-9
	C4,C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	CP#46 completed
	-

	770
	410108
	CT4 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	CP#46 completed
	new 29.238

	771
	410208
	CT3 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	Rel-9
	C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	CP#46 completed
	29.162, 29.235

	772
	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090020
	-
	Alcatel-Lucent
	CP#46 completed 
	new 23.334, 29.334

	773
	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	-
	China Mobile
	CP#48 completed. Stage 1 in 22.182
	-

	774
	420017
	Stage 3 for Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT-SS
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	-
	China Mobile
	CP#48 completed
	24.182

	775
	440017
	Completion of IMS Restoration Procedures
	eIMS_RP
	Rel-9
	C3, C4,C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	CP#47 completed. Continuation of Rel-8 Feature UID_400012 IMS Restoration Procedures
	-

	776
	440018
	CT4 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	CP#47 completed
	23.380, 23.820

	777
	440019
	CT1 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	CP#47 completed
	24.229

	778
	460022
	CT3 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	Rel-9
	C3
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	CP#47 completed
	29.061, 29.212, 29.213, 29.214, 29.215

	779
	440039
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	Rel-9
	C1
	29/05/2009
	09/12/2011
	42%
	CP-090491
	-
	Alcatel-Lucent
	CP#47 completed
	23.218, 24.229, 24.930

	780
	440039
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090491
	-
	Alcatel-Lucent
	CP#47 completed
	23.218, 24.229, 24.930

	781
	521009
	(IETF) IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	Rel-9
	C1-IETF
	29/05/2009
	09/12/2011
	15%
	CP-090491
	
	Alcatel-Lucent
	Not completed internet-draft
	draft-kaplan-dispatch-session-id

	782
	440070
	Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	Rel-9
	C3
	29/05/2009
	04/06/2010
	100%
	CP-090331
	-
	Orange
	CP#48 completed
	29.165

	783
	450005
	Definition of Ml interface for Control Plane LCS (Stage 3)
	EMC2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090746
	-
	Alcatel-Lucent
	CP#47 completed [Stage 3 for Rel-7 Emergency Calls (EMC1)]. Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)
	24.229

	784
	450009
	PCC enhancements
	PCC-Enh
	Rel-9
	C3
	18/09/2009
	04/12/2009
	100%
	CP-090744
	-
	Huawei
	CP#46 completed
	29.212, 29.213, 29.215

	785
	460004
	3GPP IMS Conferencing Management Object (MO)
	IMS_ConfMO
	Rel-9
	C1
	03/12/2009
	04/12/2009
	100%
	CP#46 Report
	-
	-
	CP#46 completed. Linked to Rel-6 UID_11051 (IMS Management objects) under the Feature UID_32021 (IMS Phase 2). MO compatible with OMA DM v1.2 & upwards and defined using OMA DM Device Description Framework (OMA-ERELD _DM-V1_2)
	new 24.166

	786
	470004
	In Case of Emergency (ICE) Graphics
	ICE_Graphics
	Rel-9
	C6
	17/03/2010
	19/03/2010
	100%
	CP-100178
	-
	Sagem-Orga
	CP#47 approved WID and completed. Added capability to store ICE graphical information (picture). Linked to CT6 Rel-8 ICE Feature UID_380059 In Case of Emergency numbers storage and easy access on UICC
	31.102 CR#0433

	787
	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	Rel-9
	RP,GP
	12/09/2008
	19/03/2010
	100%
	not applicable
	-
	-
	RP#41 umbrella Feature created to host Rel-9 WIs
	GERAN, UTRA, LTE

	788
	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	Rel-9
	R4
	12/09/2008
	29/05/2009
	100%
	RP-080744
	RP-090389
	RITT
	RP#44 completed technical work (RAN4 internal TR abandoned)
	UTRA (no TR 25.8xy produced)

	789
	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	Rel-9
	R4,G1
	21/11/2008
	19/03/2010
	100%
	RP-091381
	-
	Ericsson
	RP#47 completed. RF requirements specification applicable to Multi-Standard Radio (MSR) Base Station with multiple carriers and/or multiple 3GPP Radio Access Technologies (RAT)
	GERAN, UTRA, LTE

	790
	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-Rfmulti
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091381
	RP-100027
	Ericsson
	RP#48 completed
	UTRA, LTE 25.104, 25.105, 36.104, new 37.104, 37.113, 37.141, 37.900

	791
	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti-GERAN
	Rel-9
	G1
	21/11/2008
	20/11/2009
	100%
	GP-081945
	-
	Ericsson
	GP#44 Core spec completed (ongoing BS conformance spec). GP#40 WID approved
	GERAN 45.005, 51.021

	792
	420010
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	Rel-9
	R4,R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-080884
	RP-090687
	NTT DoCoMo
	RP#45 completed
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466, new 36.800

	793
	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	Rel-9
	R4,R2,R3
	06/03/2009
	19/03/2010
	100%
	RP-090156
	RP-100028
	Ericsson
	RP#47 completed
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, new 36.810, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466

	794
	430010
	Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-090258
	RP-091035
	CATT
	RP#46 completed
	UTRA 25.102, 25.105, 25.142

	795
	440004
	Extended UMTS/LTE 1500 MHz
	UMTSLTE1500
	Rel-9
	R4,R2,R3
	30/05/2009
	19/03/2010
	100%
	RP-090470
	RP-100029
	NTT DoCoMo
	RP#47 completed. For potential deployment in Japan
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331, new (36.821, 36.307)

	796
	440006
	Rel-9 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	Rel-9
	R5
	19/05/2009
	17/09/2010
	100%
	not applicable
	-
	-
	-
	UTRA, LTE

	797
	440007
	Conformance Test Aspects – UMTS/LTE in 800 MHz for Europe
	RInImp-UEConTest-UMTSLTE800EU
	Rel-9
	R5
	19/05/2009
	17/09/2010
	100%
	RP-090485
	RP-100736
	Ericsson
	RP#49 completed. Testing for UID_430009 UMTS/LTE 800 MHz for Europe
	UTRA, LTE 34.108, 34.121-1, 34.121-2, 36.508, 36.521-1, 36.521-2, 36.521-3

	798
	450017
	Conformance Test Aspects – Extended UMTS/LTE 1500 MHz
	UMTSLTE1500_UEConTest
	Rel-9
	R5
	18/09/2009
	04/06/2010
	100%
	RP-091366
	RP-100487
	NTT DoCoMo
	RP#48 completed
	UTRA, LTE 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	799
	440012
	TDD UE Over The Air (Antenna) conformance testing methodology
	UEAnt_TDDTest
	Rel-9
	R5
	30/05/2009
	18/09/2009
	100%
	RP-090621
	RP-090727
	CATR
	RP#45 completed. Finalized TDD UE test methodology based on R4 TR 25.914 (UE and MS antenna performance evaluation method) and TS 25.144 Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head)
	UTRA 34.114

	800
	470019
	Conformance Test Aspects – Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350_UEConTest
	Rel-9
	R5
	19/03/2010
	04/06/2010
	100%
	RP-100167
	RP-100496
	CATT
	RP#48 completed. Testing for UID_430010 Performance requirement for LCR TDD with UE speeds up to 350 km/h
	UTRA 34.122

	801
	450018
	Conformance Test Aspects – SMS over IMS in E-UTRAN
	SMSoverIMS_UEConTest
	Rel-9
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090959
	RP-100072
	Alcatel-Lucent
	RP#47 completed
	LTE 34.229-1, 34.229-2, 34.229-3

	802
	430013
	Rel-9 RAN improvements
	RANimp
	Rel-9
	RP
	06/03/2009
	19/03/2010
	100%
	not applicable
	-
	-
	RP#47 completed
	UTRA

	803
	430014
	Dual-Cell HSUPA
	RANimp-DC_HSUPA
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-090014
	RP-100030
	Nokia Siemens Networks
	RP#47 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.319, 25.306, 25.321, 25.331, 25.423, 25.433

	804
	430015
	Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA
	Rel-9
	R4,R2,R3
	06/03/2009
	04/12/2009
	100%
	RP-090973
	RP-091038
	Nokia Siemens Networks
	RP#46 completed
	25.101, 25.104, 25.133, 25.306, 25.308, 25.331, 25.423, 25.433, new 25.317 (Requirements on Ues supporting a release-independent frequency band combination)

	805
	430016
	Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090332
	RP-091039
	Ericsson 
	RP#46 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 26.306, 25.423, 25.433

	806
	430018
	Transmit Antenna Array (TxAA) extension for non-MIMO UEs
	RANimp-TxAA_nonMIMO
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090013
	RP-091040
	Nokia
	RP#46 completed
	25.101, 25.104, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.306, 25.321, 25.331, 25.423, 25.433

	807
	440014
	Cell Portion for 1.28 Mcps TDD
	CP_LCRTDD
	Rel-9
	R3,R1,R4
	30/05/2009
	04/12/2009
	100%
	RP-090659
	RP-091041
	CATT
	RP#46 completed
	25.102, 25.105, 25.123, 25.225, 25.423, 25.433

	808
	490025
	Rel-9 RAN improvements - UE Conformance Testing
	-
	Rel-9
	R5
	17/09/2010
	09/12/2011
	51%
	not applicable
	-
	-
	-
	-

	809
	490019
	Conformance Test Aspects – Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO_UEConTest
	Rel-9
	R5
	17/09/2010
	03/06/2011
	100%
	RP-101001
	RP-110510
	Ericsson
	UTRA. RP#52 completed. Testing for Rel-9 UID_430016 Combination of DC-HSDPA with MIMO
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	810
	510014
	Conformance Test Aspects – Dual-Cell HSUPA
	RANimp-DC_HSUPA_UEConTest
	Rel-9
	R5
	18/03/2011
	09/12/2011
	5%
	RP-110116
	RP-110515
	Ericsson
	UTRA. Testing for Rel-9 UID_430014 Dual-Cell HSUPA
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	811
	510013
	Conformance Test Aspects – Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA_UEConTest
	Rel-9
	R5
	18/03/2011
	16/09/2011
	50%
	RP-110115
	RP-110514
	Ericsson
	UTRA. Testing for Rel-9 UID_430015 Support for different bands for Dual-Cell HSDPA
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	812
	420007
	LTE improvements
	LTEimp
	Rel-9
	RP
	06/03/2009
	03/06/2011
	100%
	not applicable
	-
	-
	-
	LTE

	813
	430019
	LTE Pico NodeB RF Requirements
	LTEimp-Pico_eNB-RF
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-091155
	RP-091045
	Huawei
	RP#46 completed
	36.104, 36.141, new 36.931

	814
	430029
	Enhanced Dual-Layer transmission for LTE
	LTEimp-eDL
	Rel-9
	R1,R2,R4
	06/03/2009
	19/03/2010
	100%
	RP-091385
	RP-100034
	China Mobile
	RP#47 completed
	36.101, 36.211, 36.212, 36.213, 36.331

	815
	490018
	UE Conformance Test Aspects – Enhanced Dual-layer transmission for LTE TDD
	LTEimp-eDL_UEConTest
	Rel-9
	R5
	17/09/2010
	03/06/2011
	100%
	RP-100868
	RP-110509
	China Mobile
	RP#52 completed. Testing for UID_430029 (Enhanced Dual-Layer transmission for LTE)
	36.508, 36.521-1, 36.521-2

	816
	420011
	Self-Organizing Networks (SON)
	SON
	Rel-9
	R3,R2
	06/03/2009
	19/03/2010
	100%
	RP-090162
	RP-100038
	Nokia Siemens Networks
	RP#47 completed
	LTE 25.413, 36.300, 36.413, 36.423, 48.018, new 36.902

	817
	38002
	A-GNSS Performances and Testing Procedures
	AGNSSPTP
	Rel-9
	GP
	16/05/2008
	20/05/2011
	100%
	GP-092342
	-
	Thales
	GP#46 still ongoing MS testing. Linked to Rel-10 RAN4 UID_450027 (A-GNSS Minimum Performance for UTRAN)
	-

	818
	38003
	A-GNSS Minimum Performances
	AGNSSPTP- Perfreq
	Rel-9
	G1
	16/05/2008
	05/03/2010
	100%
	GP-081786
	-
	Thales
	GP#45 completed (open performance requirements alignment GPS/Galileo)
	45.005

	819
	38004
	A-GNSS Testing Procedures
	AGNSSPTP-MStest
	Rel-9
	G3new
	16/05/2008
	20/05/2011
	100%
	GP-092343
	-
	Thales
	GP#50 completed
	51.010-1, new 51.010-7

	820
	420002
	Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	Rel-9
	GP,G1,G2,G3new
	21/11/2008
	02/03/2012
	89%
	GP-081949
	-
	Nokia Siemens Networks, China Mobile
	GP#46 completion 05/10=>09/10. GP#44 exception to 05/10 in GP-092470. GP#40 WID approved. Triggered by UID_50590 (MUROS) Study on Multi-User Reusing-One-Slot
	-

	821
	420003
	Stage 2 for Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	Rel-9
	GP,G1,G2
	21/11/2008
	21/05/2010
	100%
	GP-081964
	-
	Nokia Siemens Networks, China Mobile
	GP#46 completed
	45.001

	822
	420004
	Stage 3 for Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	Rel-9
	GP,G1,G2
	24/11/2008
	04/03/2011
	100%
	GP-081965
	-
	Nokia Siemens Networks, China Mobile
	GP#49 completed
	24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058

	823
	420005
	VAMOS Radio Performance Requirements
	VAMOS
	Rel-9
	GP,G1,G2
	24/11/2008
	20/05/2011
	100%
	GP-081966
	-
	Nokia Siemens Networks, China Mobile
	GP#50 completed
	45.005

	824
	490005
	VAMOS - MS conformance testing
	VAMOS_MStest
	Rel-9
	G3new
	03/09/2010
	02/03/2012
	40%
	GP-101604
	-
	Research In Motion
	GP#47 WID approved
	51.010-1, 51.010-2

	825
	500001
	VAMOS - BTS conformance testing
	VAMOS_BTStest
	Rel-9
	G1
	26/11/2010
	02/09/2011
	90%
	GP-102005
	-
	Nokia Siemens Networks
	GP#50 completion 05/11=>08/11. GP#48 WID approved
	51.021

	826
	440002
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	Rel-9
	GP,C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	-
	Ericsson
	CP#47 completed. GP#45 completed. GP#42 WID approved
	-

	827
	440102
	GERAN part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	CEBRO
	Rel-9
	GP
	15/05/2009
	05/03/2010
	100%
	GP-091022
	-
	Ericsson
	GP#45 completed. GP#42 WID approved
	new 48.049

	828
	440202
	CT1 part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	CEBRO
	Rel-9
	C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	-
	Ericsson
	CP#47 completed
	23.041 

	829
	440003
	Hybrid Location
	HILT
	Rel-9
	GP
	18/05/2009
	20/11/2009
	100%
	GP-091075
	-
	TruePosition
	GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT)
	43.059, 48.071

	830
	420099
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	Rel-9
	All
	15/09/2008
	10/12/2009
	100%
	not applicable
	-
	-
	SP#46 completed
	-

	831
	460002
	Test - (Small) Technical Enhancements and Improvements for Rel-9
	TEI9_Test 
	Rel-9
	R5,G3new
	20/11/2009
	24/12/2010
	100%
	not applicable
	-
	-
	GP#44 created
	-

	832
	330017
	Deleted - Services Alignment and Migration
	ServAl
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	-
	Telefónica O2
	SP#41 closed (no tangible result of this work; no CR against TR 22.983). Triggered by Study UID_370086 (FSServAl) 
	-

	833
	410001
	Deleted - Stage 1 for ServAl
	ServAl
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	-
	Telefónica O2
	SP#41 closed (no tangible result of this work; no CR against TR 22.983)
	22.983

	834
	380071
	Deleted - Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	Rel-9
	S2
	14/01/2008
	12/03/2009
	100%
	SP-070822
	-
	Alcatel-Lucent
	SP#43 stopped. LS_out to TISPAN informs about stopping this activity 
	23.822, 23.203

	835
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	-
	Samsung
	RP#39: No agreed WID
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304

	836
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	-
	Intel
	RP#39: No agreed WID
	25.306, 25.331, 25.413

	837
	380086
	Deleted - Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	Rel-9
	C6
	19/03/2010
	19/03/2010
	100%
	CP-070837
	-
	Gemalto
	CP#47 work stopped/abandoned
	31.xyz

	838
	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	-
	-
	Nokia Siemens Networks
	SP#39 created to host Rel-9 Wis. BUT no agreed WID
	-

	839
	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8
	-

	840
	390041
	Deleted - CS over EPS 
	SAES_Ph2
	Rel-9
	S2
	12/03/2008
	08/12/2008
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	841
	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	842
	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	843
	440071
	Deleted - Lawful Interception in the 3GPP Rel-9
	LI9
	Rel-9
	S3
	04/06/2009
	25/03/2010
	100%
	SP-090831
	-
	PIDS, Nortel
	SP#47 stopped. WI + new topics moved to Rel-10
	33.106, 33.107, 33.108

	844
	0
	Release 9 Studies
	-
	Rel-9
	CP,RP,SP
	05/06/2008
	19/03/2010
	100%
	-
	-
	-
	-
	-

	845
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080319
	-
	NTT DoCoMo
	SP#42 completed. Spin-off Feature UID_420020 (SSAC)
	22.986

	846
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	Rel-9
	S2
	25/04/2007
	12/03/2009
	100%
	SP-080800
	-
	T-Mobile
	SP#43 completed. Linked to Combinational Services UID_31064, Services Alignment and Migration (ServAl) UID_330017 and 3GPP System Architecture Evolution (SAES) UID_3208
	23.879

	847
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	Rel-9
	S2
	24/09/2007
	11/12/2008
	100%
	SP-070547
	-
	Qualcomm
	SP#42 completed
	23.868

	848
	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	Rel-9
	S2
	08/06/2006
	12/03/2009
	100%
	SP-080555
	-
	Nortel
	SP#43 completed
	23.826

	849
	370053
	Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M Equipment
	FS_UM2M
	Rel-9
	S3,C6
	06/04/2004
	10/12/2009
	100%
	SP-070702
	-
	Ericsson
	SP#46 completed. Triggered by the SA1 Rel-8 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) UID_7027 in TR 22.868.
	33.812

	850
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	Rel-9
	S5
	07/06/2007
	24/09/2009
	100%
	SP-070306
	-
	ZTE
	SP#45 completed
	32.822

	851
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	Rel-9
	S5
	07/06/2007
	04/06/2009
	100%
	SP-080461
	-
	Huawei
	SP#44 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)
	32.821

	852
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	Rel-9
	S5
	22/02/2008
	24/09/2009
	100%
	SP-080076
	-
	ZTE
	SP#45 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)
	32.823

	853
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	Rel-9
	S5
	05/06/2008
	04/06/2009
	100%
	SP-080281
	-
	Ericsson
	SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP
	32.824

	854
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	Rel-9
	R4
	17/12/2007
	04/12/2009
	100%
	RP-071050
	RP-091080
	Polaris Wireless
	RP#46 completed
	25.907

	855
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	Rel-9
	R1,R2,R3,R4
	23/03/2007
	19/03/2010
	100%
	RP-091360
	RP-100080
	NTT DoCoMo
	RP#47 completed
	36.913 , new 36.814, 36.912, R2 36.806 (Relay architectures for E-UTRA), R4 36.815 (LTE-Advanced feasibility studies in RAN4)

	856
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	Rel-9
	R4
	20/02/2008
	04/12/2009
	100%
	RP-080767
	RP-091081
	TD Tech
	RP#46 completed
	25.866

	857
	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	Rel-9
	R1
	05/12/2008
	29/05/2009
	100%
	RP-081137
	RP-090426
	Qualcomm
	RP#44 closed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action / no TR needed)
	none

	858
	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	Rel-9
	R2
	06/03/2009
	04/12/2009
	100%
	RP-090341
	RP-091084
	Qualcomm
	RP#46 completed
	36.805

	859
	430027
	Study on Enhanced Interference Management for HNBs
	FS_eInterfMgmt_HNB
	Rel-9
	R4
	06/03/2009
	29/05/2009
	100%
	RP-090361
	RP-090429
	Qualcomm
	RP#44 completed. Linked to UID_420008  LTE FDD Home eNodeB RF Requirements. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs
	25.967

	860
	440015
	Study on Enhanced Interference Management Mechanisms for HNBs
	FS_eInterfMgmtMchsm_HNB
	Rel-9
	R3
	30/05/2009
	18/09/2009
	100%
	RP-090667
	RP-090733
	Qualcomm
	RP#45 completed. Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs
	25.967

	861
	320026
	Deleted - Study on Protection against SMS and MMS spam
	FS_CPSMal
	Rel-9
	S3
	08/06/2006
	24/09/2009
	100%
	SP-060446
	-
	Orange
	SP#45 work stopped/abandoned
	33.9xx

	862
	0
	Release 8 Features
	-
	Rel-8
	CP,GP,RP,SP
	19/09/2006
	19/03/2010
	100%
	-
	-
	-
	-
	-

	863
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6
	12/04/2006
	09/12/2011
	98%
	SP-080132
	-
	T-Mobile
	SP#39 WID updated SP-070933=>SP-080132. Role model for SAE/LTE system wide project management by SA2 in SP-060166
	-

	864
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	Rel-8
	S1
	08/06/2006
	12/12/2007
	100%
	SP-080132
	-
	T-Mobile
	SP#38 completed
	22.011, 22.246, new 22.278

	865
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	Rel-8
	S2,S3,C1,C3,C4
	02/01/2007
	29/05/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	CP#44 completed
	-

	866
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	Rel-8
	S2
	02/01/2007
	02/06/2008
	100%
	SP-080132
	-
	Motorola
	SP#40 completed
	new 23.402

	867
	390044
	Stage 2 Security Architecture
	SAES
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#42 completed
	33.210, 33.310, new 33.401

	868
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.229, 27.007, new 24.305

	869
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080772
	-
	Huawei
	CP#42 completed
	29.061

	870
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	new (29.274, 29.275)

	871
	340049
	Stage 2/3 for Network selection procedures
	SAES
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#42 completed
	23.122, new 24.302

	872
	340023
	Stage 3 EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080772
	-
	Huawei
	CP#44 completed
	29.061

	873
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080576
	-
	Ericsson 
	CP#44 completed
	29.212, 29.213, 29.214, new 29.215

	874
	340028
	Stage 3 for SAE / LTE identities
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	23.003

	875
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	Rel-8
	C3
	21/09/2007
	05/12/2008
	100%
	CP-080055
	-
	Huawei
	CP#42 completed
	new 29.909

	876
	350025
	SAE for LTE access 
	SAES-LTE
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Motorola
	CP#43 completed
	-

	877
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.274, 29.275

	878
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	CP#43 completed
	-

	879
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#40 completed
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	880
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.274

	881
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	CP#43 completed
	-

	882
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#40 completed
	-

	883
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.275, 29.282

	884
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Motorola
	CP#42 completed
	29.279

	885
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.007, 24.301

	886
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.007, 24.301

	887
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	888
	340025
	Stage 3 for QoS mechanisms
	SAES
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080576
	-
	Ericsson 
	CP#42 completed
	29.213

	889
	340026
	Stage 3 for EPC - HSS interface
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.272

	890
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	Rel-8
	S2,C1,C4
	05/02/2007
	06/03/2009
	100%
	SP-080132
	-
	Motorola
	CP#43 completed
	-

	891
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	Rel-8
	S2
	05/02/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola
	SP#41 completed
	23.401, 23.402

	892
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	893
	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	Rel-8
	S2
	04/09/2007
	18/09/2008
	100%
	SP-080132
	-
	Vodafone
	SP#41 completed
	23.401

	894
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#41 completed
	23.060

	895
	340056
	Stage 3 for EPC - GPRS 
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.274, 29.275, 29.281

	896
	380032
	Stage 3 for EPC to UTRAN
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.274, 29.275, 29.281

	897
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.277, 29.276

	898
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	Rel-8
	S2
	18/06/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola, Vodafone
	SP#41 completed (except: Handover of multiple PDNs=>Rel-9)
	23.401, 23.402

	899
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.301, 24.302

	900
	340061
	Stage 3 for MME - SGSN signalling free protocol
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.272, 29.274

	901
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	Rel-8
	S2,S3,C1,C4
	02/01/2007
	09/12/2011
	91%
	SP-080132
	-
	Motorola
	CP#43 completed. SP#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	-

	902
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Motorola
	SP#40 completed
	23.402

	903
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola
	SP#41 completed
	23.402

	904
	360022
	Stage 3 for Mobility management based on DSMIPv6
	SAES
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#42 completed
	24.303

	905
	521011
	(IETF) Stage 3 for Mobility management based on DSMIPv6
	SAES
	Rel-8
	C1-IETF
	05/02/2007
	09/12/2011
	75%
	CP-080493
	
	Nokia Siemens Networks
	Not completed internet-draft
	ietf-mip6-hiopt

	906
	521012
	(IETF) Stage 3 for Mobility management based on DSMIPv6
	SAES
	Rel-8
	C1-IETF
	05/02/2007
	09/12/2011
	90%
	CP-080493
	
	Nokia Siemens Networks
	Not completed internet-draft
	draft-ietf-mext-rfc3775bis

	907
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#42 completed
	24.304

	908
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	909
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	-
	Motorola
	SP#40 completed
	23.402

	910
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#42 completed
	33.402, 33.210, 33.310

	911
	370010
	Stage 3 security aspects for DSMIPv6 Access
	SAES
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#42 completed
	24.303

	912
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#42 completed
	24.304

	913
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.302, 24.312

	914
	370011
	Stage 3 for interfaces within EPC
	SAES
	Rel-8
	C4
	19/09/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.274, 29.281

	915
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.273, 29.275

	916
	521013
	(IETF) Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	Rel-8
	C4-IETF
	05/02/2007
	09/12/2011
	50%
	CP-090247
	
	Huawei
	Not completed internet-draft
	ietf-mip6-bootstrapping-integrated

	917
	340058
	Stage 3 for AAA/HSS related
	SAES
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Huawei
	CP#42 completed
	29.273

	918
	340059
	Stage 3 for EPC - AAA interface
	SAES
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Huawei
	CP#42 completed
	29.273

	919
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	Rel-8
	S2
	25/06/2007
	25/06/2007
	100%
	-
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	920
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	Rel-8
	S2,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-070949
	-
	Nokia Siemens Networks
	CP#43 completed. SP#38 WID approved (extract from SAE WID SP-070817).
	-

	921
	350130
	Stage 2 for 2G/3G SRVCC
	SAES-SRVCC
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-070949
	-
	Nokia Siemens Networks
	SP#41 completed. SP#38 WID approved
	new 23.216

	922
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080793
	-
	Nokia Siemens Networks
	CP#43 completed
	23.009, 24.008, new 24.301

	923
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080793
	-
	Nokia Siemens Networks
	CP#43 completed
	23.003, 23.008, new (29.274, 29.277, 29.280)

	924
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#40 completed
	-

	925
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#40 completed
	-

	926
	390036
	CS Fallback in EPS
	SAES-CSFB
	Rel-8
	S2,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080097
	-
	T-Mobile, Vodafone
	CP#43 completed
	-

	927
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080097
	-
	T-Mobile, Vodafone
	SP#40 completed
	new (23.272, 23.401)

	928
	400102
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080791
	-
	NEC
	CP#43 completed
	24.007, 24.008, 24.011, 29.018, new (24.301, 24.801, 29.118)

	929
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080791
	-
	NEC
	CP#42 completed
	23.007, 23.008, 29.274, new 29.277

	930
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080090
	-
	Telecom Italia
	SP#40 completed
	23.228, 23.221, 23.203

	931
	390010
	EPC Data Definitions
	EPC-OAM
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	not applicable
	-
	-
	SP#43 completed
	-

	932
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070737
	-
	Huawei
	SP#43 completed
	new (32.751, 32.752, 32.753, 32.755)

	933
	390011
	Performance measurements for EPC
	EPC-OAM
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080061
	-
	China Mobile
	SP#43 completed
	new 32.426

	934
	380038
	EPC Charging
	EPC-CH
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070736
	-
	Nokia Siemens Networks
	SP#43 completed
	32.240, 32.296, 32.251, 32.252, 32.298, 32.299

	935
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080280
	-
	TeliaSonera
	CP#43 completed
	23.003, new 29.303

	936
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080644
	-
	Huawei
	CP#43 completed. Triggered by UID_380023 (FS_MAP2Diam)
	new 29.305

	937
	390021
	CT6 aspects of SAE
	SAES
	Rel-8
	C6
	07/03/2008
	03/06/2011
	100%
	CP-080164
	-
	Nokia
	CP#44 completed core specification
	-

	938
	390121
	CT6 aspects of SAE
	SAES
	Rel-8
	C6
	07/03/2008
	29/05/2009
	100%
	CP-080164
	-
	Nokia
	CP#44 completed (specified Network Measurement Results collection via USAT)
	31.102, 31.111

	939
	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	Rel-8
	C6
	05/12/2008
	10/12/2010
	100%
	CP-100598
	-
	Comprion
	CP#50 completed. Steering of Roaming test cases have been introduced. Remaining issues CSG display testing (Provide Local Information, Call Control for EPS/PDN, Event Download (Access Technology Change - Multiple Access Technologies)
	31.121, 31.124

	940
	490015
	Test interworking of IP Multimedia Services Identity Module (ISIM) terminals with IP Multimedia Subsystem (IMS)
	SAES-ISIM_IMS_Test
	Rel-8
	C6
	17/09/2010
	03/06/2011
	100%
	CP-100602
	-
	Comprion
	CP#52 completed. Linked to R5 UID_1273 Provisioning of IP-based multimedia services (24.229, 31.103), R8 UID_390021 CT6 aspects of SAE, UID_420018 Test interworking of LTE Terminals with the USIM, R UID_450018 Testing SMS over IMS in E-UTRAN  (34.229).
	31.121, 31.124, new TS 31.134

	941
	390018
	Issues for CT1 TR 24.801
	SAES
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	-
	Nokia Siemens Networks
	CP#43 completed
	24.801

	942
	390019
	Issues for CT3 TR 29.804
	SAES
	Rel-8
	C3
	05/02/2007
	12/09/2008
	100%
	CP-080068
	-
	Ericsson 
	CP#41 completed
	29.804

	943
	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	Rel-8
	C4
	04/01/2007
	12/09/2008
	100%
	CP-080068
	-
	Huawei
	CP#41 Work stopped and continued in Normative specifications
	29.803

	944
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	-
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	945
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	-
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	946
	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	Rel-8
	CP,C1
	04/09/2007
	27/09/2007
	100%
	CP-060674
	-
	-
	SP#37 stopped
	-

	947
	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	CP-060674
	-
	-
	SP#37 stopped
	-

	948
	340052
	Deleted - Interoperability
	SAES-St3-interop
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	-
	SP#37 stopped
	-

	949
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	CP-060675
	-
	-
	SP#37 stopped
	-

	950
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	CP-060676
	-
	-
	SP#37 stopped
	29.803

	951
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	-
	SP#37 stopped
	-

	952
	340027
	Deleted - User and Control plane protocols
	SAES-St3-prot
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	-
	-
	SP#37 stopped
	-

	953
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	SP-060926
	-
	Motorola
	SP#34 stopped. Replaced by UID_350027 and its children
	23.402

	954
	320030
	Deleted - Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	Rel-8
	S2
	02/10/2007
	02/10/2007
	100%
	SP-060926
	-
	Vodafone
	SP#34 stopped. Replaced by UIDs 340018 and 340037. (SP#34 report discussion of SP-060917.)
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279

	955
	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	Rel-8
	S2
	12/04/2006
	01/10/2007
	100%
	-
	-
	-
	SP#34 stopped
	-

	956
	450022
	Conformance Test Aspects – Mobility management based on DSMIPv6 (Dual-Stack Mobile IPv6)
	DSMIPv6_UEConTest
	Rel-8
	R5
	18/09/2009
	17/09/2010
	100%
	RP-090754
	RP-100738
	Qualcomm
	RP#49 completed. Testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES
	36.508, 36.523-1, 36.523-2, 36.523-3

	957
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	Rel-8
	S1,S2,C1,C3,C4
	03/09/2007
	09/12/2011
	56%
	SP-070924
	-
	AT&T
	CP#46 completed
	-

	958
	380039
	Stage 1 for ICSRA
	ICSRA
	Rel-8
	S1
	03/09/2007
	12/03/2008
	100%
	SP-070924
	-
	AT&T
	SP#39 completed
	22.101

	959
	380040
	Stage 2 for ICSRA
	ICSRA-St2
	Rel-8
	S2
	14/12/2007
	05/06/2008
	100%
	SP-070924
	-
	Alcatel-Lucent
	SP#40 completed
	23.292, 23.206

	960
	400205
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	Rel-8
	C1,C3,C4
	30/05/2008
	09/12/2011
	53%
	CP-091046
	-
	Ericsson
	CP#46 completed
	-

	961
	400005
	CT1 aspects - Stage 3 for ICSRA
	ICSRA
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-091046
	-
	Ericsson
	CP#46 completed
	24.229, new (24.292, 24.286)

	962
	521014
	(IETF) CT1 aspects - Stage 3 for ICSRA
	ICSRA
	Rel-8
	C1-IETF
	30/05/2008
	09/12/2011
	25%
	CP-091046
	
	Ericsson
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	963
	521015
	(IETF) CT1 aspects - Stage 3 for ICSRA
	ICSRA
	Rel-8
	C1-IETF
	30/05/2008
	09/12/2011
	75%
	CP-091046
	
	Ericsson
	Not completed internet-draft
	draft-ietf-mmusic-sdp-media-capabilities

	964
	521016
	(IETF) CT1 aspects - Stage 3 for ICSRA
	ICSRA
	Rel-8
	C1-IETF
	30/05/2008
	09/12/2011
	50%
	CP-091046
	
	Ericsson
	Not completed internet-draft
	draft-ietf-mmusic-sdp-cs

	965
	521017
	(IETF) CT1 aspects - Stage 3 for ICSRA
	ICSRA
	Rel-8
	C1-IETF
	30/05/2008
	09/12/2011
	0%
	CP-091046
	
	Ericsson
	Not completed internet-draft
	draft-ietf-mmusic-sdp-misc-cap

	966
	400006
	CT3 aspects - Stage 3 for ICSRA
	ICSRA
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-091046
	-
	Mavenir
	CP#43 completed
	new 29.292

	967
	400007
	CT4 aspects - Stage 3 for ICSRA
	ICSRA
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-091046
	-
	Ericsson
	CP#42 completed
	23.003, 29.232, 23.018, 29.002

	968
	521018
	(IETF) CT4 aspects - Stage 3 for ICSRA
	ICSRA
	Rel-8
	C4-IETF
	30/05/2008
	09/12/2011
	50%
	CP-091046
	
	Ericsson
	Not completed internet-draft
	draft-montemurro-gsma-imei-urn

	969
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	Rel-8
	C1
	30/05/2008
	12/09/2008
	100%
	CP-080492
	-
	Huawei
	CP#41 work stopped
	24.293

	970
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	Rel-8
	S1,S5,C1,C3,C4
	02/05/2007
	09/12/2011
	90%
	not applicable
	-
	-
	SP#43 completed
	-

	971
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070691
	-
	Ericsson
	CP#43 completed
	-

	972
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070691
	-
	Ericsson
	SP#39 completed
	22.228, 22.115, 22.101

	973
	380001
	Documentation of TISPAN R1 and R2 in CT1
	REDOC_TIS-C1
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	-
	Nokia Siemens Networks
	CP#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654

	974
	380002
	Documentation of TISPAN R1 and R2 in CT3
	REDOC_TIS-C3
	Rel-8
	C3
	28/11/2007
	06/03/2009
	100%
	CP-080213
	-
	Nokia Siemens Networks
	CP#43 completed
	29.162, 29.163, 29.658

	975
	380003
	Documentation of TISPAN R1 and R2 in CT4
	REDOC_TIS-C4
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	-
	Nokia Siemens Networks
	CP#41 completed
	29.228, 29.229

	976
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	Rel-8
	S1,S5
	10/09/2007
	12/03/2009
	100%
	not applicable
	-
	-
	SP#43 completed
	-

	977
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	Rel-8
	S1
	10/09/2007
	07/12/2007
	100%
	SP-070569
	-
	Nokia Siemens Networks
	SP#38 completed
	22.173

	978
	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-080848
	-
	Alcatel-Lucent
	CP#43 completed
	32.275, 32.298/299

	979
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	Rel-8
	C1,C3
	02/05/2007
	09/12/2011
	92%
	CP-080215
	-
	Deutsche Telekom
	CP#43 completed
	-

	980
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	Rel-8
	C1
	02/05/2007
	06/03/2009
	100%
	CP-080215
	-
	Deutsche Telekom
	CP#43 completed
	24.642, 24.229, 24.173

	981
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	Rel-8
	C3
	02/05/2007
	05/12/2008
	100%
	CP-080215
	-
	Deutsche Telekom
	CP#42 completed
	29.163

	982
	521019
	(IETF) Stage 3 CCBS_CCNR
	CCBS_CCNR
	Rel-8
	C1-IETF
	02/05/2007
	09/12/2011
	75%
	CP-080215
	
	Deutsche Telekom
	Not completed internet-draft
	draft-ietf-bliss-call-completion

	983
	390058
	Flexible Alerting
	FA
	Rel-8
	S1,C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	-
	Nortel
	CP#43 completed
	-

	984
	390059
	Stage 1 FA
	FA
	Rel-8
	S1
	30/01/2008
	05/06/2008
	100%
	-
	-
	Telecom Italia
	SP#40 completed 
	22.173

	985
	390015
	Stage 3 FA
	FA
	Rel-8
	C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	-
	Nortel
	CP#43 completed
	24.239, 24.173

	986
	380009
	Communication Wait on IMS
	CW_IMS
	Rel-8
	C1,C3
	22/06/2007
	09/12/2011
	68%
	CP-080214
	-
	Deutsche Telekom
	CP#43 completed
	-

	987
	380010
	Stage 3 CW-IMS
	CW_IMS
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-080214
	-
	Deutsche Telekom
	CP#43 completed
	24.615, 24.229, 24.173

	988
	521020
	(IETF) Stage 3 CW-IMS
	CW_IMS
	Rel-8
	C1-IETF
	22/06/2007
	09/12/2011
	25%
	CP-080214
	
	Deutsche Telekom
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	989
	380011
	Stage 3 CW-IMS
	CW_IMS
	Rel-8
	C3
	30/11/2007
	04/12/2008
	100%
	CP-080214
	-
	Deutsche Telekom
	CP#42 completed
	29.163

	990
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070739
	-
	Nokia Siemens Networks
	SP#43 completed
	32.240, 32.260, 32.296, 32.298, 32.299, new 32.280

	991
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	Rel-8
	S5
	17/09/2007
	12/03/2008
	100%
	SP-070621
	-
	Alcatel-Lucent
	SP#39 completed
	32.260, 32.298

	992
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	SP-080220
	-
	Nortel
	TSG#42 completed
	-

	993
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080220
	-
	Nortel
	SP#40 completed
	22.228, 22.173, 22.101, 22.153

	994
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080220
	-
	Nortel
	SP#40 completed
	23.002, 23.141, 23.203, 23.167, 23.228

	995
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080220
	-
	Nortel
	SP#42 completed [issues addressed under UID_370078 (IMS-Sec)]
	33.141, 33.203, 33.210

	996
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	CP#42 completed
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930

	997
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	CP#42 completed
	29.163, 29.212, 29.213, 29.214

	998
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	Rel-8
	C4
	07/03/2008
	11/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	CP#42 completed
	29.228, 29.229, 29.328, 29.329

	999
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	not applicable
	-
	Cablelabs
	CP#40 completed
	-

	1000
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	SP-070105
	-
	Cablelabs
	CP#40 completed
	-

	1001
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	Rel-8
	S2
	05/02/2007
	06/12/2007
	100%
	SP-070105
	-
	Cablelabs
	SP#38 completed
	23.228

	1002
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070122
	-
	Cablelabs
	CP#40 completed
	-

	1003
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	Rel-8
	S2,C1,C3
	05/02/2007
	14/03/2008
	100%
	SP-070107
	-
	Cablelabs
	CP#39 completed
	-

	1004
	350012
	Architecture aspects of PktCbl-Interwork
	PktCbl-Intw
	Rel-8
	S2
	05/02/2007
	14/09/2007
	100%
	SP-070107
	-
	Cablelabs
	SP#37 completed
	23.228

	1005
	350013
	CT1,CT3 aspects of PktCbl-Interwork
	PktCbl-Intw
	Rel-8
	C1,C3
	26/03/2007
	14/03/2008
	100%
	CP-070575
	-
	Cablelabs
	CP#39 completed
	24.229

	1006
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	SP-060933
	-
	Cablelabs
	CP#40 completed
	-

	1007
	350033
	SA3 aspects of PktCbl-Sec
	PktCbl-Sec
	Rel-8
	S3
	06/12/2006
	12/03/2008
	100%
	SP-060933
	-
	Cablelabs
	SP#39 completed
	33.203, 33.210, 33.220

	1008
	350006
	CT1 aspects of PktCbl-Sec
	PktCbl-Sec
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070124
	-
	Cablelabs
	CP#40 completed
	24.229

	1009
	380029
	CT3 aspects of PktCbl-Sec
	PktCbl-Intw
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	CP-070124
	-
	Cablelabs
	CP#38 completed
	29.163

	1010
	350007
	CT4 aspects of PktCbl-Sec
	PktCbl-Sec
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	CP-070124
	-
	Cablelabs
	CP#39 completed
	29.228, 29.229, 23.008

	1011
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	19/03/2010
	100%
	SP-080095
	-
	Orange
	CP#47 completed
	-

	1012
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080095
	-
	Telecom Italia
	SP#40 completed
	-

	1013
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	Rel-8
	S2
	22/06/2007
	18/09/2008
	100%
	SP-080095
	-
	Orange
	no Stage 2 impacts
	23.228

	1014
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	Rel-8
	C1
	07/03/2008
	19/03/2010
	100%
	CP-080220
	-
	Alcatel-Lucent
	CP#47 completed
	24.229, 24.503

	1015
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	Rel-8
	C4
	26/02/2008
	05/12/2008
	100%
	CP-080220
	-
	Alcatel-Lucent
	CP#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	1016
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	Rel-8
	S2,C1,C3,C4
	02/07/2007
	09/12/2011
	65%
	not applicable
	-
	-
	SP#40 completed
	-

	1017
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080211
	-
	Alcatel-Lucent
	CP#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412

	1018
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080229
	-
	Alcatel-Lucent
	CP#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527, 29.624

	1019
	521021
	(IETF) Maintenance of TISPAN R2
	MAINT_R2
	Rel-8
	C1-IETF
	09/11/2007
	09/12/2011
	25%
	CP-080229
	
	Alcatel-Lucent
	Not completed internet-draft
	draft-avasarala-dispatch-comm-div-notification

	1020
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	SP-070823
	-
	Nokia Siemens Networks
	SP#40 completed
	23.228, 23.204, 23.167

	1021
	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	Rel-7
	S2,S1
	02/07/2007
	06/12/2007
	100%
	SP-080501
	-
	BT, Ericsson
	SP#38 completed
	22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173

	1022
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	Rel-8
	S2
	02/07/2007
	06/12/2007
	100%
	SP-070916
	-
	Telecom Italia
	SP#38 completed
	23.506, 23.507,23.517, 23.521

	1023
	390056
	IMS Service Continuity
	IMS-Cont
	Rel-8
	S2,S1,C1
	12/03/2008
	29/05/2009
	100%
	SP-080092
	-
	LG Electronics
	CP#44 completed
	-

	1024
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080092
	-
	LG Electronics
	SP#40 completed
	-

	1025
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080092
	-
	LG Electronics
	SP#40 completed
	23.237, 23.292

	1026
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	Rel-8
	C1
	30/05/2008
	29/05/2009
	100%
	CP-080491
	-
	Huawei
	CP#44 completed
	24.237, 24.229, 24.216

	1027
	370078
	Security Enhancements for IMS
	IMS-Sec
	Rel-8
	S3,C1,C4
	19/09/2006
	06/03/2009
	100%
	SP-070496
	-
	Ericsson
	CP#43 completed
	-

	1028
	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	Rel-8
	S3
	01/03/2007
	11/12/2008
	100%
	SP-070496
	-
	Ericsson
	SP#42 completed. SP#46 withdrawn draft 33.178-100 and 33.978 from Rel-8 onwards
	33.203, 33.141, 33.803

	1029
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	Rel-8
	C1
	19/09/2006
	05/12/2008
	100%
	-
	-
	Ericsson
	CP#42 completed
	-

	1030
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	Rel-8
	C4
	07/06/2007
	06/03/2009
	100%
	-
	-
	Ericsson
	CP#43 completed
	-

	1031
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	Rel-8
	C1
	14/11/2007
	06/03/2009
	100%
	CP-070781
	-
	Alcatel-Lucent
	CP#43 completed
	24.229

	1032
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	CP-070781
	-
	Alcatel-Lucent
	CP#40 completed
	29.229, 29.228, 23.008

	1033
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	Rel-8
	S2,S4,C3,C4
	12/03/2008
	09/12/2011
	50%
	SP-080201
	-
	FT, Ericsson
	SP#43 completed. SP#39 WID approved
	26.237, 26.234, 26.346, 33.246

	1034
	34146
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	Rel-8
	S2,C3,C4
	12/03/2008
	12/03/2008
	100%
	SP-080201
	-
	FT, Ericsson
	SP#43 completed. SP#39 WID approved
	26.237, 26.234, 26.346, 33.246

	1035
	521022
	(IETF) IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	Rel-8
	S4-IETF
	12/03/2008
	09/12/2011
	50%
	SP-080201
	
	FT, Ericsson
	Not completed internet-draft
	channabasappa-sipping-app-profile-type

	1036
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	Rel-8
	C3,C4
	23/09/2005
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	CP#42 completed
	-

	1037
	7013
	Stage 1 and 2 defined in earlier Releases
	MIW-IMS
	Rel-8
	S2
	23/09/2005
	30/11/2005
	100%
	-
	-
	Vodafone
	SP#31 Moved from FS section Feb 2006
	-

	1038
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	CP-070096
	-
	Vodafone
	Moved from Rel-7. Feature extended in Rel-8 by including Stage 3 covering MONA UID_380021
	29.863, 29.163

	1039
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	Rel-8
	C3
	05/11/2007
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	CP#42 completed
	29.863, 29.163

	1040
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	Rel-8
	C4
	21/11/2007
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	CP#42 completed
	29.332

	1041
	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	Rel-8
	C1
	22/06/2007
	09/12/2011
	50%
	CP-080794
	-
	Alcatel-Lucent
	CP#43 completed
	23.218, 24.229, 24.930

	1042
	360129
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	Rel-8
	C1
	22/06/2007
	06/03/2009
	100%
	CP-080794
	-
	Alcatel-Lucent
	CP#43 completed
	23.218, 24.229, 24.930

	1043
	521023
	(IETF) IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	Rel-8
	C1-IETF
	22/06/2007
	09/12/2011
	50%
	CP-080794
	
	Alcatel-Lucent
	Not completed internet-draft
	draft-bakker-sipping-3gpp-ims-xml-body-handling

	1044
	521024
	(IETF) IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	Rel-8
	C1-IETF
	22/06/2007
	09/12/2011
	25%
	CP-080794
	
	Alcatel-Lucent
	Not completed internet-draft
	draft-ietf-mmusic-ice-tcp 

	1045
	521025
	(IETF) IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	Rel-8
	C1-IETF
	22/06/2007
	09/12/2011
	25%
	CP-080794
	
	Alcatel-Lucent
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	1046
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	Rel-8
	C1,C3
	30/11/2007
	09/12/2011
	68%
	CP-070782
	-
	Huawei
	CP#43 completed
	-

	1047
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	Rel-8
	C1
	30/11/2007
	05/12/2008
	100%
	CP-070782
	-
	Huawei
	CP#42 completed
	24.279, 24.229

	1048
	521026
	(IETF) Stage 3 MGCF UUSIW
	UUSIW
	Rel-8
	C1-IETF
	30/11/2007
	09/12/2011
	25%
	CP-070782
	
	Huawei
	Not completed internet-draft
	draft-ietf-cuss-sip-uui

	1049
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	-
	Huawei
	CP#43 completed
	29.163

	1050
	380018
	Support of Overlap signalling
	Overlap
	Rel-8
	C3,C1,C4
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	CP#43 completed
	-

	1051
	380019
	Stage 3 Overlap (CT1)
	Overlap
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	CP#43 completed
	24.229

	1052
	380020
	Stage 3 Overlap (CT3)
	Overlap
	Rel-8
	C3
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	CP#43 completed
	29.163

	1053
	380120
	Stage 3 Overlap (CT4)
	Overlap
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070731
	-
	Deutsche Telekom
	CP#42 completed
	29.228, 29.229

	1054
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	Rel-8
	C1
	14/11/2007
	09/12/2011
	94%
	CP-070784
	-
	Hewlett-Packard
	CP#42 completed. Triggered by Study UID_7048 (MRFC)
	23.218, 24.229, 24.147, 24.247

	1055
	380135
	AS/MRFC Stage 2 and 3
	MRFC_TS
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	-
	Hewlett-Packard
	CP#42 completed. Triggered by Study UID_7048 (MRFC)
	23.218, 24.229, 24.147, 24.247

	1056
	521027
	(IETF) AS/MRFC Stage 2 and 3
	MRFC_TS
	Rel-8
	C1-IETF
	14/11/2007
	09/12/2011
	90%
	CP-070784
	
	Hewlett-Packard
	Not completed internet-draft
	mediactrl-mixer-control-package

	1057
	400012
	IMS Restoration Procedures
	IMS_RP
	Rel-8
	C4,C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	CP#43 completed. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	-

	1058
	400026
	IMS Restoration Procedures (CT4)
	IMS_RP
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	CP#43 completed
	23.380, 29.228, 29.229, 29.230, 23.008

	1059
	400027
	IMS Restoration Procedures (CT1)
	IMS_RP
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	CP#43 completed
	24.229

	1060
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080451
	-
	Alcatel-Lucent
	CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	1061
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	Rel-8
	S1,C1,C6
	14/06/2007
	06/03/2009
	100%
	SP-060932
	-
	Telefónica O2
	CP#43 completed
	-

	1062
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	Rel-8
	S1
	14/06/2007
	14/06/2007
	100%
	SP-060932
	-
	Telefónica O2
	SP#36 completed
	22.234

	1063
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	Rel-8
	C1
	07/03/2008
	06/03/2009
	100%
	CP-080217
	-
	Research In Motion
	CP#43 completed
	24.234

	1064
	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	Rel-8
	C6
	07/03/2008
	11/12/2008
	100%
	CP-080217
	-
	Research In Motion
	CP#42 completed
	31.102, 31.111

	1065
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	Rel-8
	S2,C1
	14/09/2007
	06/03/2009
	100%
	SP-070701
	-
	Orange
	CP#43 completed
	-

	1066
	380045
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	Rel-8
	S2
	14/09/2007
	05/06/2008
	100%
	SP-070701
	-
	Orange
	SP#40 completed
	new 23.327

	1067
	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080320
	-
	Orange
	CP#43 completed
	24.303, new 24.327

	1068
	460006
	Conformance Test Aspects – Mobility between 3GPP WLAN Interworking and 3GPP Systems
	IWLAN_Mob_UEConTest
	Rel-8
	R5
	04/12/2009
	17/09/2010
	100%
	RP-091349
	RP-100740
	Qualcomm
	RP#49 completed. Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)
	34.108, 34.123-1, 34.123-2, 34.123-3

	1069
	7042
	Enhancements for Voice Group Call Service (VGCS) Applications (EVA)
	EVA
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	18/09/2009
	100%
	SP-070904
	-
	Nortel
	CP#45 completed
	-

	1070
	320021
	SA1 aspects of EVA
	EVA
	Rel-8
	S1
	15/03/2006
	06/12/2006
	100%
	SP-070904
	-
	Nortel
	SP#38 completed
	42.068

	1071
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	Rel-8
	S1
	03/09/2007
	21/03/2008
	100%
	SP-070653
	-
	Huawei
	SP#39 completed
	42.068, 42.069

	1072
	320019
	CT1 aspects of EVA
	EVA
	Rel-8
	C1
	02/06/2006
	18/09/2009
	100%
	CP-060260
	-
	Nortel
	CP#45 completed
	43.068, 44.068

	1073
	320020
	CT4 aspects of EVA
	EVA
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	-
	Nortel
	CP#38 completed
	29.002

	1074
	52148
	GERAN2 aspects of EVA
	EVA
	Rel-8
	G2
	30/06/2006
	22/02/2008
	100%
	GP-071855
	-
	Nortel
	GP#37 completed
	44.018, 48.008

	1075
	31081
	Personal Network Management
	PNM
	Rel-8
	S1,C1,S3
	11/07/2005
	06/03/2009
	100%
	SP-080327
	-
	Vodafone
	CP#43 completed
	-

	1076
	7012
	Stage 1 for PNM
	PNM
	Rel-8
	S1
	11/07/2005
	31/07/2006
	100%
	SP-080327
	-
	Vodafone
	SP#31 completed
	22.259

	1077
	350050
	Stage 2 for PNM
	PNM
	Rel-8
	C1
	26/03/2007
	05/12/2008
	100%
	CP-080065
	-
	Vodafone
	CP#42 completed
	23.259

	1078
	350041
	Stage 3 for PNM
	PNM
	Rel-8
	C1,C4
	26/03/2007
	06/03/2009
	100%
	CP-080065
	-
	Vodafone
	CP#43 completed
	-

	1079
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	Rel-8
	C1
	26/03/2007
	06/03/2009
	100%
	CP-080065
	-
	Vodafone
	CP#43 completed
	24.259, 24.229

	1080
	350002
	Deleted - CT4 aspects of Stage 3 PNM
	PNM
	Rel-8
	C4
	26/03/2007
	05/12/2008
	100%
	CP-080065
	-
	Vodafone
	CP#42 no impact on CT4 specs
	-

	1081
	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	Rel-8
	S3
	06/12/2006
	30/10/2007
	100%
	SP-060839
	-
	Ericsson
	SP#37 completed
	33.259

	1082
	350049
	Deleted - Actual Requirements of PNM
	PNM
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	-
	-
	Ericsson
	SP#37 stopped
	-

	1083
	330005
	eCall Data Transfer
	EData
	Rel-8
	S1,C1
	28/09/2006
	06/03/2009
	100%
	SP-060678
	-
	Airbiquity
	SP#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2)
	-

	1084
	370081
	eData Requirements
	EData
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060678
	-
	Airbiquity
	SP#39 completed
	22.101, 22.105

	1085
	400014
	Transfer of data during an emergency call
	EData
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080316
	-
	T-Mobile
	CP#43 completed
	24.008

	1086
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	Rel-8
	S4
	06/12/2007
	24/09/2009
	100%
	SP-070756
	-
	Airbiquity
	SP#45 completed. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)
	26.267, 26.268, 26.269, 26.967, 26.969

	1087
	450001
	eCall Conformance Testing
	eCall_MSTest
	Rel-8
	G3new
	04/09/2009
	03/09/2010
	100%
	GP-091098
	-
	Ericsson, Qualcomm
	GP#47 completed. GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005)
	51.010-1, 51.010-2

	1088
	450023
	Conformance Test Aspects – non-modem procedures of eCall sessions in UTRA
	UMTS_eCall_UEConTest
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-090952
	RP-100489
	Ericsson, Qualcomm
	RP#48 completed. Testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005)
	34.108, 34.123-1, 34.123-2, 34.123-3

	1089
	380060
	IP Interconnection of Services 
	IPinterc
	Rel-8
	S1,S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080565
	-
	Telefónica O2
	SP#43 completed
	-

	1090
	380061
	Stage 1 for IPinterc
	IPinterc
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080565
	-
	Telefónica O2
	SP#39 completed. 
	22.101, 22.228

	1091
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	Rel-8
	S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080554
	-
	Telecom Italia
	CP#43 completed
	-

	1092
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	Rel-8
	S2
	22/06/2007
	06/12/2007
	100%
	SP-080554
	-
	Telecom Italia
	SP#38 completed
	23.002, 23.228

	1093
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	Rel-8
	C3
	01/06/2007
	06/03/2009
	100%
	CP-080578
	-
	Telecom Italia
	CP#43 completed
	29.865, 29.165

	1094
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	Rel-8
	S5
	28/09/2006
	07/12/2006
	100%
	SP-060545
	-
	Amdocs
	SP#34 completed
	32.297

	1095
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	-
	-
	Ericsson
	SP#38 stopped
	-

	1096
	7006
	Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	Rel-8
	S2
	30/11/2007
	30/11/2007
	100%
	-
	-
	Nokia Siemens Networks
	SP#36 stopped
	-

	1097
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	Rel-8
	C4,C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	-
	Vodafone
	CP#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CP#40 updated WID CP-070517=>CP-080282
	-

	1098
	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	-
	Telefónica O2
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)
	22.101, 22.228

	1099
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	-
	Vodafone
	CP#42 completed
	23.231, 23.153, 23.205

	1100
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	-
	Vodafone
	CP#42 completed
	29.231, 29.232, 29.332

	1101
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	Rel-8
	C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	-
	Nokia Siemens Networks
	CP#43 completed. CP#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	1102
	370051
	Earthquake and Tsunami Warning System
	ETWS
	Rel-8
	S1,S2,C1,C4,G2
	10/09/2007
	15/05/2009
	100%
	SP-070815
	-
	NTT DoCoMo
	SP#43 Larger scope Feature UID_380057 (PWS) moved to Rel-9
	-

	1103
	370052
	Stage 1 for ETWS
	ETWS
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070815
	-
	NTT DoCoMo
	SP#39 completed
	22.168

	1104
	380056
	SA2 aspects of ETWS
	ETWS
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-070815
	-
	NTT DoCoMo
	SP#41 completed
	23.828, 23.401

	1105
	400015
	CT1 aspects of ETWS
	ETWS
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080951
	-
	NTT DoCoMo
	CP#42 completed
	23.041

	1106
	410021
	CT4 aspects of ETWS
	ETWS
	Rel-8
	C4
	26/09/2008
	05/12/2008
	100%
	CP-080951
	-
	NTT DoCoMo
	CP#42 completed
	29.168

	1107
	430045
	ETWS primary notification message definition in GERAN
	ETWS
	Rel-8
	G2
	12/03/2009
	15/05/2009
	100%
	SP-090154
	-
	Ericsson
	SP#44 completed with CT1 help (GERAN2 LS_in SP-090154)
	44.018, 44.060

	1108
	440011
	Conformance Test Aspects – UMTS Earthquake and Tsunami Warning System (ETWS) FDD
	ETWS_UMTS_UEConTestFDD
	Rel-8
	R5
	29/05/2009
	12/03/2010
	100%
	RP-090467
	RP-100068
	NTT DoCoMo
	RP#47 completed. Testing for Rel-8 ETWS UID_370051
	34.108, 34.123-1, 34.123-2

	1109
	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	-
	Vodafone
	CP#43 completed (ICE Graphics not included in Rel-8)
	-

	1110
	380159
	Stage 1 for ICE
	ICE
	Rel-8
	S1
	13/03/2007
	12/03/2008
	100%
	SP-070944
	-
	Vodafone
	SP#39 Stage 1 completed
	22.030, 22.101

	1111
	380259
	CT6 aspects of ICE
	ICE
	Rel-8
	C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	-
	Vodafone
	CP#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either)
	31.102

	1112
	330006
	Local Charging Zone Requirements
	LCZR
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060482
	-
	China Mobile
	SP#39 Stage 1 completed
	22.115

	1113
	340029
	Customized Alerting Tone (CAT) service
	CAT
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	18/09/2009
	100%
	SP-070122
	-
	China Mobile
	CP#45 completed
	-

	1114
	370028
	Stage 1 for CAT
	CAT
	Rel-8
	S1
	06/12/2006
	20/09/2007
	100%
	SP-070122
	-
	China Mobile
	-
	22.182

	1115
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	Rel-8
	S1
	03/09/2007
	10/12/2007
	100%
	SP-070880
	-
	China Mobile
	SP#38 completed
	22.182

	1116
	390014
	IMS CAT Supplementary Service
	CAT-SS
	Rel-8
	C1
	21/04/2008
	04/12/2008
	100%
	CP-080496
	-
	Nortel
	CP#42 completed
	24.182

	1117
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	Rel-8
	C3
	12/03/2008
	18/09/2009
	100%
	CP-080496
	-
	Nortel
	CP#45 completed. Triggered by Study UID_360031 (TR 29.882)
	29.163

	1118
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	-
	China Mobile
	CP#43 completed. Triggered by Study UID_360031 (TR 29.882) 
	23.205, 23.231, 29.002

	1119
	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	-
	China Mobile
	CP#42 completed. Triggered by Study UID_360031 (TR 29.882)
	24.008, 23.014

	1120
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	06/03/2009
	100%
	SP-070816
	-
	Huawei
	CP#43 completed
	-

	1121
	350047
	Stage 1 for MESSIW
	MESSIW
	Rel-8
	S1
	26/03/2007
	26/03/2007
	100%
	SP-070816
	-
	Huawei
	SP#35 completed
	22.105, 22.340

	1122
	350048
	Stage 2 for MESSIW
	MESSIW
	Rel-8
	S2
	26/04/2007
	07/03/2008
	100%
	SP-070816
	-
	Huawei
	SP#39 completed
	23.811, 23.204

	1123
	400016
	Stage 3 for MESSIW
	MESSIW
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080773
	-
	Huawei
	CP#43 completed
	29.311

	1124
	400017
	Stage 3 for MESSIW
	MESSIW
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080773
	-
	Huawei
	CP#42 completed
	24.229

	1125
	340044
	Multimedia Priority Service
	PRIOR
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	18/09/2009
	100%
	SP-060780
	-
	Telcordia
	CP#45 completed
	-

	1126
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	Rel-8
	S1
	08/06/2006
	06/12/2007
	100%
	SP-060780
	-
	Telcordia
	SP#38 completed
	22.153

	1127
	340012
	Stage 3 for PRIOR
	PRIOR
	Rel-8
	C1
	01/12/2006
	18/09/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	CP#45 completed
	24.229

	1128
	370021
	Stage 3 for PRIOR
	PRIOR
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	CP#43 completed
	23.008, 29.228, 29.229

	1129
	370020
	Deleted - Stage 3 for PRIOR
	PRIOR
	Rel-8
	C3
	21/09/2007
	29/05/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	CP#44 stopped (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)
	29.212, 29.213, 29.214, 29.163

	1130
	360010
	OSA Rel-8 
	OSA8
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	-
	Orange
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	-

	1131
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	Rel-8
	S1
	23/08/2007
	12/03/2008
	100%
	-
	-
	Orange, AePONA
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	22.127

	1132
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-070692
	-
	Orange
	SP#40 maintenance & new OSA work moved to OMA
	22.127

	1133
	360005
	OSA Stage 2/3 enhancements
	OSA8
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	SP#40 maintenance & new OSA work moved to OMA
	23.198, 29.198, 29.199

	1134
	370012
	Deleted - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	CP#40: Work moved to OMA
	existing 29.199-xy

	1135
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.199-21

	1136
	370014
	Parlay-X Policy web service 
	OSA8
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.199-22

	1137
	370015
	Parlay-X Terminal status web service
	OSA8
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.199-08

	1138
	370016
	Deleted - Identify communication format used by a particular application
	OSA8
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	CP#40: Work moved to OMA
	existing 29.199-xy

	1139
	380047
	Deleted - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1140
	380048
	Deleted - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1141
	380049
	Deleted - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1142
	380050
	Deleted - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1143
	380051
	Deleted - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1144
	380052
	Deleted - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1145
	380053
	Deleted - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1146
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.199-14/13

	1147
	380055
	Deleted - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	existing 29.199-xy

	1148
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.198-03

	1149
	390068
	Mobility Emergency Location
	OSA8
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.198-06

	1150
	390069
	Connectivity Manager SCF
	OSA8
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.198-10

	1151
	390070
	PAM Presence Agent
	OSA8
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.198-14

	1152
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	-
	NTT DoCoMo
	CP#42 completed. Triggered by Study UID_330016 (PPAC).
	-

	1153
	370084
	Stage 1 for PPACR
	PPACR-S1
	Rel-8
	S1
	12/06/2007
	14/09/2007
	100%
	SP-070501
	-
	NTT DoCoMo
	SP#37 completed
	22.011

	1154
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070783
	-
	NTT DoCoMo
	CP#42 completed
	24.008, 23.122, 24.301

	1155
	490017
	Conformance Test  Aspects – Paging Permission with Access Control (PPAC)
	PPAC_UEConTest
	Rel-8
	R5
	17/09/2010
	10/12/2010
	100%
	RP-100806
	RP-101074
	NTT DoCoMo
	RP#50 completed
	UTRA 34.108, 34.123-1, 34.123-2, 34.123-3

	1156
	380063
	Charging for multi-phases services
	CHRGMPH
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	-
	Telecom Italia
	SP#39 Stage 1 completed
	22.115

	1157
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	-
	Telecom Italia
	SP#39 completed
	22.115

	1158
	380065
	Home NodeB / eNodeB
	HomeNB
	Rel-8
	S1,C1,C4
	06/12/2007
	06/03/2009
	100%
	SP-070952
	-
	Vodafone
	CP#43 completed
	-

	1159
	380066
	Stage 1 for Home NodeB / eNodeB
	HomeNB-S1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070952
	-
	Vodafone
	SP#39 completed
	22.011, 22.115

	1160
	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	Rel-8
	C4
	05/12/2008
	06/03/2009
	100%
	non-existent
	-
	CT#42
	CP#43 completed. SP#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	1161
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080498
	-
	Huawei
	CP#43 completed
	23.122, new (24.285, 24.301, 24.801)

	1162
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080792
	-
	Qualcomm
	CP#43 completed
	23.122, 24.008, new 24.285

	1163
	390033
	UTRA HNB
	HNB
	Rel-8
	RP,S5
	07/03/2008
	04/06/2009
	100%
	not applicable
	-
	-
	SP#44 completed
	-

	1164
	400053
	Support of UTRA HNB
	HNB-supp
	Rel-8
	R2
	30/05/2008
	06/03/2009
	100%
	RP-080752
	RP-090040
	Huawei
	RP#43 completed
	25.304, 25.306, 25.331, new 25.367

	1165
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	Rel-8
	R3
	30/05/2008
	05/12/2008
	100%
	RP-080487
	RP-090042
	Alcatel-Lucent
	RP#42 completed
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, new (25.467, 25.468, 25.469)

	1166
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	Rel-8
	R4
	07/03/2008
	06/03/2009
	100%
	RP-080971
	RP-090041
	Motorola
	RP#43 completed
	25.104, 25.141, new 25.967

	1167
	420037
	3G Home NodeB OAM&P Type 1 Management Interface
	HNB-3G_OAM
	Rel-8
	S5[99%]
	11/12/2008
	04/06/2009
	100%
	SP-080708
	-
	Huawei
	SP#44 completed. Complements work in BroadBand Forum
	new (32.581, 32.582, 32.583, 32.584)

	1168
	430022
	UTRA HNB – UE Conformance Testing
	HNB-UEConTest
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	not applicable
	-
	-
	RP#48 FDD completed. Testing for Feature UID_390033 UTRA HNB
	-

	1169
	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	RP-090023
	RP-100482
	Huawei
	RP#48 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1170
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	Rel-8
	S3
	12/03/2007
	12/03/2009
	100%
	SP-070238
	-
	BMWI, Verizon
	SP#43 completed
	33.106, 33.107, 33.108

	1171
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	Rel-8
	S3,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	-
	Ericsson
	CP#43 completed
	-

	1172
	390146
	SA3 part of GBAPush (33.223)
	GBAPush
	Rel-8
	S3
	12/03/2008
	05/12/2008
	100%
	SP-080133
	-
	Ericsson
	SP#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039
	33.223

	1173
	390246
	CT1 part of GBAPush 
	GBAPush
	Rel-8
	C1
	12/03/2008
	06/03/2009
	100%
	CP-090112
	-
	Ericsson
	CP#43 completed
	24.109

	1174
	390346
	CT4 part of GBAPush 
	GBAPush
	Rel-8
	C4
	12/03/2008
	06/03/2009
	100%
	CP-090112
	-
	Ericsson
	CP#43 completed
	29.109

	1175
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	Rel-8
	S4
	12/03/2008
	11/12/2008
	100%
	SP-080004
	-
	FT, Ericsson
	SP#42 completed. SP#39 WID approved. 
	26.131, 26.132

	1176
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	Rel-8
	S4
	06/12/2007
	11/12/2008
	100%
	SP-070757
	-
	Ericsson
	SP#42 completed. SP#38 WID approved. 
	26.234, 26.346, 26.946

	1177
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	Rel-8
	S4,C3,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	-
	Ericsson, Qualcomm
	TSG#43 completed
	-

	1178
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	Rel-8
	S4
	06/12/2007
	12/03/2009
	100%
	SP-080246
	-
	Qualcomm, Samsung
	SP#43 completed
	26.114

	1179
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080774
	-
	Huawei
	CP#43 completed
	29.163

	1180
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080774
	-
	Huawei
	CP#43 completed
	29.332

	1181
	400019
	Deleted - CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	Rel-8
	C1
	30/05/2008
	12/12/2008
	100%
	CP-080774
	-
	Huawei
	CP#42 stopped (No CT1-impact). WID updated CP-080422=>CP-080774
	-

	1182
	340063
	Rel-8 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM8
	Rel-8
	S5,C1,C4
	07/06/2007
	09/12/2011
	92%
	not applicable
	-
	-
	-
	TR 30.818

	1183
	340064
	Network Infrastructure Management
	OAM8-NIM
	Rel-8
	S5
	07/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	-
	-

	1184
	35051
	Telecom Management Methodology
	OAM8
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070296
	-
	Ericsson 
	SP#43 completed
	32.155, 32.153

	1185
	35053
	Advanced Alarming on Itf-N
	OAM8
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070492
	-
	Nokia Siemens Networks
	SP#40 completed
	32.121, 32.122, 32.123

	1186
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070300
	-
	China Mobile
	SP#40 completed
	32.632, 32.633, 32.635

	1187
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080068
	-
	TeliaSonera
	SP#42 completed
	32.101/2, 32-series

	1188
	400030
	IRP SOAP Solution Sets
	OAM8
	Rel-8
	S5
	05/06/2008
	12/03/2009
	100%
	SP-090148
	-
	Ericsson
	SP#43 completed
	32.111-7, 32.617, 32.417, 32.367, 32.347, 32.111-1, 32.111-2, 32.111-3, 32.111-5, 32.307, 32.317, 32.341, 32.342, 32.343, 32.345, 32.361, 32.362, 32.363, 32.365, 32.411, 32.412, 32.413, 32.415, 32.611, 32.612, 32.613, 32.615, 32.625

	1189
	450052
	Create missing specifications for IRP XML definitions
	OAM8
	Rel-8
	S5
	24/09/2009
	04/12/2009
	100%
	SP-090553
	-
	ZTE
	SP#46 completed. Create missing XML definitions specs for IRPs (Advanced Alarm Management, Communication Surveillance, Self-Configuration of Network Elements, Software Management) needed for implementation of Rel-8 Notification Log IRP (TS 32.33x)
	new (32.125, 32.355, 32.505, 32.535), 32.150, 32.153, 32.335 

	1190
	370002
	Deleted - End point modelling for reference point
	OAM8
	Rel-8
	S5
	17/09/2007
	11/12/2008
	100%
	SP-070618
	-
	Motorola
	SP#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	32.152, 32.62/3/4x, 32.73x

	1191
	340065
	Performance Management
	OAM8-PM
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	not applicable
	-
	-
	-
	-

	1192
	35061
	IP bearer network Performance measurement definitions
	OAM8
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070301
	-
	China Mobile
	SP#42 completed
	32.321, 32.322, 32.323, 32.325

	1193
	360001
	HSUPA performance measurements 
	OAM8
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070835
	-
	China Mobile
	SP#42 completed
	32.405

	1194
	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070299
	-
	China Mobile
	SP#43 completed
	32.410

	1195
	340066
	Trace Management
	OAM8-Trace
	Rel-8
	S5,C1,C3,C4
	07/03/2008
	09/12/2011
	66%
	not applicable
	-
	-
	-
	-

	1196
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	CP#42 completed
	24.323, 24.229

	1197
	521028
	(IETF) Service Level Tracing in IMS
	OAM8-Trace
	Rel-8
	C1-IETF
	07/03/2008
	09/12/2011
	25%
	CP-080315
	
	Vodafone
	Not completed internet-draft
	draft-dawes-sipping-debug

	1198
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	Rel-8
	C4
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	CP#42 completed
	29.228, 29.229

	1199
	400021
	Deleted - Service Level Tracing in IMS
	OAM8-Trace
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	CP#42 stopped (No CT3-impact)
	-

	1200
	350016
	Rel-8 Charging Management small Enhancements
	CH8
	Rel-8
	S5
	16/03/2006
	11/12/2008
	100%
	not applicable
	-
	-
	SP#42 completed
	TR 30.818

	1201
	350038
	Online charging correlation
	CH8
	Rel-8
	S5
	16/03/2006
	14/12/2007
	100%
	SP-070077
	-
	Orange
	SP#38 completed
	32.296

	1202
	360003
	SMS online charging
	CH8
	Rel-8
	S5
	07/06/2007
	14/12/2007
	100%
	SP-070293
	-
	Vodafone
	SP#38 completed
	32.240, 32.299, new 32.274

	1203
	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	Rel-8
	S5
	18/09/2008
	11/12/2008
	100%
	SP-080463
	-
	Acision
	SP#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	32.274, 32.299

	1204
	380046
	Deleted - WLAN Offline Charging
	CH8
	Rel-8
	S5
	07/01/2008
	11/12/2008
	100%
	SP-070750
	-
	Alcatel-Lucent
	SP#42 stopped
	32.252, 32.298, 32.299

	1205
	380024
	Conferencing enhancements for Mp interface
	eMp
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	CP#42 completed
	-

	1206
	380025
	Stage 2 for eMp
	eMp
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	CP#42 completed
	23.333

	1207
	380026
	Stage 3 for eMp
	eMp
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	CP#42 completed
	29.333

	1208
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	Rel-8
	C6
	22/06/2006
	05/12/2008
	100%
	CP-080382
	-
	Gemalto
	CP#42 completed. CP#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	-

	1209
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	CP-080382
	-
	Gemalto
	CP#38 completed
	21.111

	1210
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	CP-080382
	-
	Gemalto
	CP#39 completed
	new 31.220

	1211
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	Rel-8
	C6
	07/05/2007
	05/12/2008
	100%
	CP-080382
	-
	Gemalto
	CP#42 completed
	new 31.221

	1212
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	-
	Giesecke & Devrient
	SP#33 stopped
	31.102

	1213
	20068
	Rel-8 LTE – 3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	RP#43 completed. Role model for SAE/LTE system wide project management by SA2 in SP-060166
	36.300, 36.938

	1214
	330018
	LTE – Physical Layer
	LTE-Phys
	Rel-8
	R1
	25/09/2006
	07/03/2008
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	RP#39 completed
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225

	1215
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	Rel-8
	R2
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	RP#42 completed
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331

	1216
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	Rel-8
	R3
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Ericsson
	RP#42 completed
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 25.413

	1217
	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	Rel-8
	R4
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	RP#42 completed. RP#47 abandoned draft 36.801, 36.803, 36.804
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133

	1218
	370046
	LTE – FDD repeaters
	LTE-Repeaters
	Rel-8
	R4
	14/09/2007
	06/03/2009
	100%
	RP-070749
	RP-090037
	Powerwave Technologies, Andrew Wireless
	RP#43 completed. RP#47 create Rel-9 TR 36.956 (see R4-100386, RP-100320_RAN4 Report)
	36.106, 36.143, 25.113

	1219
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	not applicable
	-
	-
	SP#43 completed
	-

	1220
	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	SP-070617
	-
	Ericsson
	SP#43 completed
	32.421, 2.422, 32.423, 2.441, 32.442, 32.443, 32.445

	1221
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070738
	-
	Ericsson 
	SP#43 completed
	new (32.761, 32.762, 32.763, 32.765)

	1222
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080062
	-
	Motorola, Huawei
	SP#43 completed
	new 32.425

	1223
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080063
	-
	Ericsson 
	SP#43 completed
	new (32.450, 32.451)

	1224
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	-
	Vodafone
	SP#42 completed (WT UID_390007 moved to Rel-9)
	-

	1225
	390104
	SON Concepts and requirements
	LTE_SON-OAM
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	-
	Vodafone
	SP#42 completed
	new 32.500

	1226
	390005
	Self-Establishment of eNBs, including automated Software Management
	LTE_SON-OAM
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080849
	-
	Nokia Siemens Networks
	SP#42 completed
	new (32.501, 32.502, 32.503, 32.531, 32.532, 32.533)

	1227
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080066
	-
	Ericsson 
	SP#42 completed
	32.761, 32.762, 32.763, 32.765, new 32.511

	1228
	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	Testing for Feature UID_20068 (LTE)
	-

	1229
	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080647
	RP-091060
	NEC, Motorola
	RP#46 completed
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3

	1230
	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080601
	RP-091059
	Agilent
	RP#46 completed. RP#50 TR 36.903 v100 for Approval
	36.521-1, 36.521-2, 36.521-3, new TR 36.903

	1231
	410022
	Deleted - LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	Rel-8
	R5
	01/06/2007
	12/12/2008
	100%
	RP-080601
	RP-091059
	Agilent
	RP#41 stopped
	36.521-1, 36.521-2, 36.521-3

	1232
	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	Rel-8
	RP
	05/03/2007
	06/03/2009
	100%
	not applicable
	-
	-
	-
	-

	1233
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	RP-070078
	RP-070526
	NTT DoCoMo
	RP#37 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1234
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070127
	RP-080260
	Nokia
	RP#40 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1235
	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	Rel-8
	R4
	12/09/2008
	06/03/2009
	100%
	RP-080757
	RP-090044
	CATT
	RP#43 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307

	1236
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	RP-071016
	RP-080517
	CATT
	RP#41 completed. RP#47 abandoned draft 25.828
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122

	1237
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	RP-070254
	RP-080041
	AT&T
	RP#39 completed
	25.101

	1238
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	RP-070765
	RP-080042
	Nokia Siemens Networks
	RP#39 completed
	25.323, 25.331, 25.322

	1239
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-Hsdpa15codes
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	RP-070745
	RP-080043
	Vodafone
	RP#39 completed
	25.101

	1240
	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	Rel-8
	R4
	05/03/2007
	12/09/2008
	100%
	RP-070128
	RP-080515
	AT&T
	RP#41 stopped
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1241
	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	Rel-8
	R5
	01/06/2007
	05/12/2008
	100%
	not applicable
	-
	-
	05/08: Linked to Feature UID_20028 (RInImp) 
	-

	1242
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080160
	RP-080542
	Huawei
	RP#41 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1243
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	Rel-8
	R5
	07/03/2008
	05/12/2008
	100%
	RP-080311
	RP-080818
	Ericsson
	RP#42 completed
	34.121-1, 34.121-2

	1244
	370035
	Rel-8 RAN improvements
	RANimp
	Rel-8
	RP
	04/06/2007
	29/05/2009
	100%
	not applicable
	-
	-
	-
	-

	1245
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	Rel-8
	R1
	04/06/2007
	12/09/2008
	100%
	RP-070500
	RP-080518
	Ericsson
	RP#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	1246
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	RP-070717
	RP-080265
	Ericsson
	RP#40 completed. Linked to UID_370037 Enhanced Uplink for CELL_FACH State in FDD
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427

	1247
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	Rel-8
	R2
	14/09/2007
	05/12/2008
	100%
	RP-070677
	RP-080804
	Nokia Siemens Networks
	RP#42 completed. Linked to UID_370036 Improved L2 for uplink
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433

	1248
	370038
	Enhanced UE Discontinuous Reception (DRX) for FDD
	RANimp-DRX
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	RP-070679
	RP-080520
	Nokia
	RP#41 completed. Continuation of Rel-7 work item "Continuous connectivity for packet data users"  UID_20046.
	25.306, 25.308, 25.321, 25.331, 25.423

	1249
	370039
	Enhancements for Serving Radio Network Subsystem (SRNS) Relocation Procedure
	RANimp-SrnsReloc
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	RP-070759
	RP-080521
	Nokia Siemens Networks
	RP#41 completed. Linked to UID_370040  Enhancements for FDD HSPA Evolution
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133

	1250
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	Rel-8
	R3,R2
	14/09/2007
	05/12/2008
	100%
	RP-080830
	RP-080805
	Nokia Siemens Networks
	RP#42 completed. Triggered by Rel-7 Study on Scope of future FDD HSPA Evolution (UID_20065) TR 25.999
	25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346

	1251
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	Rel-8
	R1
	04/12/2007
	05/12/2008
	100%
	RP-070924
	RP-080806
	ZTE
	RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	1252
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	Rel-8
	R2
	04/12/2007
	05/12/2008
	100%
	RP-071038
	RP-080807
	ZTE
	RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435

	1253
	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	Rel-8
	R1
	07/03/2008
	29/05/2009
	100%
	RP-080085
	RP-090394
	TD Tech
	RP#44 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.929, 25.308, 25.319

	1254
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	Rel-8
	R2
	07/03/2008
	06/03/2009
	100%
	RP-080749
	RP-090050
	Nokia
	RP#43 completed
	25.331, 25.413

	1255
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	Rel-8
	R2
	07/03/2008
	05/12/2008
	100%
	RP-080227
	RP-080811
	Ericsson
	RP#42 completed
	25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433

	1256
	400050
	MIMO for 1.28 Mcps TDD. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	RANimp-MIMOLCR
	Rel-8
	R1,R4
	01/11/2007
	06/03/2009
	100%
	RP-080485
	RP-090313
	CATT
	RP#43 completed
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	1257
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	Rel-8
	R1,R4
	30/05/2008
	11/12/2008
	100%
	RP-080490
	RP-080814
	Ericsson
	RP#42 completed. Triggered by UID_390032  Study on Dual-Cell HSDPA (withdrawn TR 25.825 v100).
	25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	1258
	25126
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	Rel-8
	R5
	30/05/2008
	17/09/2010
	100%
	not applicable
	-
	-
	Linked to Feature UID_20029 (RANimp) 
	-

	1259
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	Rel-8
	R5
	12/09/2008
	04/12/2009
	100%
	RP-080759
	RP-091058
	Ericsson
	RP#46 completed. Testing for UID_360013
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2

	1260
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	Rel-8
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080606
	RP-090712
	Ericsson
	RP#45 completed. Testing for UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3

	1261
	440010
	Conformance Test Aspects – 1.28 Mcps TDD Improved L2 support for high data rates
	RANimp-UEConTest_ImprovedL2LCRTDD
	Rel-8
	R5
	29/05/2009
	17/09/2010
	100%
	RP-090491
	RP-100737
	CATT
	RP#49 completed. Testing for Rel-7 UID_340039 Improved L2 support for high data rates and Rel-8 UID_370036 Improved L2 for uplink
	34.108, 34.123-1, 34.123-2, 34.123-3

	1262
	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	Rel-8
	R5
	30/05/2008
	29/05/2009
	100%
	RP-080334
	RP-090415
	ZTE
	RP#44 completed. Testing for UID_380075
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1263
	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	Rel-8
	R5
	05/12/2008
	04/06/2010
	100%
	RP-080996
	RP-100479
	Qualcomm
	RP#48 completed. Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1264
	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	RP-090152
	RP-100483
	Nokia
	RP#48 completed. Testing for UID_370037
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1265
	430028
	Conformance Test Aspects – Receiver Type3i
	RANimp-UEConTest_ReceiverType3i
	Rel-8
	R5
	06/03/2009
	04/12/2009
	100%
	RP-090010
	RP-091066
	Qualcomm
	RP#46 completed. Testing for Receiver Type3i  in 25.101 UE radio Tx and Rx FDD
	34.108, 34.121-1, 34.121-2

	1266
	440009
	Conformance Test Aspects – Enhanced CELL_FACH State in LCR TDD
	RANimp-UEConTest_EnhancedCellFACHStateLCRTDD
	Rel-8
	R5
	30/05/2009
	17/09/2010
	100%
	RP-090490
	RP-100735
	CATT
	RP#49 completed. Testing for UID_380076
	34.108, 34.123-1, 34.123-2, 34.123-3

	1267
	450024
	Conformance Test Aspects – Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-UEConTest_CPCLCRTDD
	Rel-8
	R5
	18/09/2009
	17/09/2010
	100%
	RP-090751
	RP-100739
	ZTE
	RP#49 completed. Testing for UID_390028
	34.108, 34.123-1, 34.123-2, 34.123-3

	1268
	450025
	Conformance Test Aspects – MIMO for 1.28 Mcps TDD
	RANimp-UEConTest_MIMOLCRTDD
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-100120
	RP-100660
	ZTE
	PR#48 completed. Testing for UID_400050
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1269
	450026
	Conformance Test Aspects – HS-DSCH Serving Cell Change Enhancements
	HSDSCH_UEConTest
	Rel-8
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090756
	RP-100077
	Qualcomm
	RP#47 completed. Testing for UID_390030
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1270
	360008
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	Rel-8
	R1
	04/06/2007
	05/12/2008
	100%
	RP-081124
	RP-080218
	Ericsson
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). 
	25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433

	1271
	440008
	Conformance Test Aspects – 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN_IMB_UEConTest
	Rel-8
	R5
	30/05/2009
	19/03/2010
	100%
	RP-090583
	RP-100070
	IPwireless
	RP#47 completed. Testing for Rel-8 MBSFN-DOB  UID_360008
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1272
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	Rel-8
	GP,G1,C1
	08/09/2006
	02/09/2011
	92%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	GP#41 completed (MS conformance testing open)
	44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010

	1273
	51583
	G1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	Rel-8
	G1
	08/09/2006
	20/02/2009
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	GP#41 completed
	43.055, 43.129, 43.246, 45.002, 45.008, 45.010

	1274
	52583
	G2 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	Rel-8
	G2
	08/09/2006
	20/02/2009
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	GP#41 completed
	44.018, 44.060, 48.008, 48.018

	1275
	53583
	CT1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	Rel-8
	C1
	08/09/2006
	20/02/2009
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	-
	24.008

	1276
	54583
	Testing for GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	Rel-8
	G3new
	08/09/2006
	02/09/2011
	80%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	GP#50 completion 05/11=>09/11
	51.010

	1277
	55586
	U-TDOA Enhancement
	GUTEN
	Rel-8
	GP
	18/05/2007
	16/11/2007
	100%
	GP-070865
	-
	TruePosition
	GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 
	43.059, 45.008, 48.071

	1278
	50587
	GAN Enhancements
	GANENH
	Rel-8
	GP
	15/05/2007
	04/09/2009
	100%
	GP-071484
	-
	T-Mobile
	GP#37 completed. GP#43 completed Testing
	-

	1279
	50588
	Update to GAN specifications
	GANENH-SPEC
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071560
	-
	T-Mobile
	GP#37 completed
	43.318, 44.318

	1280
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	Rel-8
	G3new
	15/05/2007
	04/09/2009
	100%
	GP-071563
	-
	T-Mobile
	GP#43 completed
	51.010

	1281
	50591
	AoIP (A-interface over IP)
	AoIP
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	-
	China Mobile, Ericsson
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	-

	1282
	400041
	GERAN aspects of AoIP
	AoIP
	Rel-8
	GP
	03/01/2000
	21/11/2008
	100%
	GP-081362
	-
	China Mobile, Ericsson
	GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103

	1283
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	Rel-8
	S4
	05/12/2007
	11/12/2008
	100%
	SP-080444
	-
	China Mobile, Ericsson
	SP#42 completed
	26.102, 26.103, 26.202

	1284
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232

	1285
	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	1286
	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	Rel-8
	C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	29.007

	1287
	51147
	New multicarrier BTS class 
	MCBTS
	Rel-8
	G1
	31/08/2007
	29/08/2008
	100%
	GP-071542
	-
	Alcatel-Lucent
	GP#39 completed
	45.005, 45.050, 51.021

	1288
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	Rel-8
	S1,G2
	16/05/2008
	11/12/2008
	100%
	GP-081784
	-
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	-

	1289
	420038
	Stage 1 for ANSS for LCS
	ANSS
	Rel-8
	S1
	11/12/2008
	11/12/2008
	100%
	not applicable
	-
	-
	SP#42 completed by 22.071 CR0077
	22.071

	1290
	38101
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	Rel-8
	G2
	16/05/2008
	21/11/2008
	100%
	GP-081784
	-
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010

	1291
	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	Rel-8
	R2
	30/05/2008
	05/12/2008
	100%
	RP-080346
	RP-080813
	Qualcomm
	SR in RP-080813. RP#42 WI closed at 95%. GERAN leading the work / considers performance requirements for Rel-9
	25.305, 25.306, 25.331, 25.413, 25.423, 25.433, 25.453

	1292
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	Rel-8
	G1, G3new
	22/02/2008
	05/03/2010
	100%
	GP-080367
	-
	Ericsson
	GP#45 completed
	-

	1293
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	Rel-8
	G3new
	22/02/2008
	05/03/2010
	100%
	GP-080368
	-
	Ericsson
	GP#45 completed
	51.010

	1294
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	Rel-8
	G1
	22/02/2008
	20/02/2009
	100%
	GP-080369
	-
	Ericsson
	GP#41 completed
	51.021

	1295
	53091
	MS conformance testing of changes introduced by WI "Support of Packet-switched Handover for GERAN A/Gb mode"
	PSHCT-MStest
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	100%
	GP-080411
	-
	Rohde & Schwarz
	GP#40 completed
	51.010

	1296
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	Rel-8
	All
	01/01/2007
	11/12/2008
	100%
	not applicable
	-
	-
	SP#42 completed
	-

	1297
	521029
	(IETF) (Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	Rel-8
	C1-IETF
	01/01/2007
	09/12/2011
	50%
	not applicable
	
	-
	Not completed internet-draft
	draft-ietf-simple-msrp-sessmatch

	1298
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	Rel-8
	R5,G3new
	07/03/2007
	24/12/2010
	100%
	not applicable
	-
	-
	-
	-

	1299
	31067
	Deleted - All-IP Network
	AIPN
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	-
	NTT DoCoMo
	SP#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	-

	1300
	31068
	Deleted - Stage 1
	AIPN
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	-
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SP#38 stopped
	22.258

	1301
	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	SP-060818
	-
	LG Electronics
	SP-35 stopped
	23.234, 23.271, 23.167

	1302
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	-
	-
	Nokia Siemens Networks
	SP#38 stopped
	-

	1303
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	Rel-8
	S1
	15/03/2007
	15/03/2007
	100%
	SP-060484
	-
	3
	SP#38 stopped (no support)
	22.002, 22.004, 22.101, 22.105, 24.008

	1304
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	-
	-
	Telecom Italia
	SP#38 stopped
	-

	1305
	400023
	Deleted - Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Comprion, Gemalto
	CP#47 work stopped/abandoned
	-

	1306
	400123
	Deleted - Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Comprion
	CP#47 work stopped/abandoned
	31.320 (external interface for communication with the ME)

	1307
	400223
	Deleted - Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Gemalto
	CP#47 work stopped/abandoned
	31.321 (internal interface (API))

	1308
	53092
	Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	Rel-8
	G3new
	25/02/2008
	04/09/2009
	100%
	GP-080330
	-
	Nokia
	GP#43 work stopped/abandoned (completion 0%)
	51.010

	1309
	0
	Release 8 Studies
	-
	Rel-8
	CP,GP,RP,SP
	07/10/2005
	12/11/2010
	100%
	-
	-
	-
	-
	-

	1310
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	Rel-8
	S1
	07/10/2005
	14/09/2006
	100%
	SP-060474
	-
	China Mobile
	Spin-off Rel-8 Feature Customized Alerting Tone (CAT) Service UID_340029
	22.982

	1311
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	Rel-8
	S1
	04/11/2005
	08/03/2007
	100%
	SP-050527
	-
	Siemens
	SP#35 completed. Spin-off SA3 Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M (UID_370053). SP#40 Spin-off new Feature UID_410030 (NIMTC)
	22.868

	1312
	31089
	Study on Network Composition
	FS_NetComp
	Rel-8
	S1
	07/12/2005
	12/12/2007
	100%
	SP-060478
	-
	Nokia Siemens Networks
	SP#38 completed
	22.980

	1313
	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	Rel-8
	S1
	08/06/2006
	12/09/2007
	100%
	SP-060479
	-
	China Mobile
	SP#37 completed. Spin-off New Feature UID_370026  Value-Added Services for Short Message Service (VAS4SMS)
	22.948

	1314
	320025
	Study on support of a Public Warning System
	FS_PWS
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-080054
	-
	T-Mobile
	SP#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	22.968

	1315
	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	Rel-8
	S1
	28/09/2006
	20/09/2007
	100%
	SP-060785
	-
	NTT DoCoMo
	SP#37 completed. Spin-off new Feature UID_370084 (PPACR)
	22.908

	1316
	340033
	Study on Non-3GPP access Network Selection Principles (NSP)
	FS_N3GtoNSP
	Rel-8
	S1
	06/12/2006
	05/06/2008
	100%
	SP-080318
	-
	Telefónica O2
	SP#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SP#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	22.912

	1317
	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	Rel-8
	S1
	06/12/2006
	07/12/2007
	100%
	SP-060786
	-
	China Mobile
	SP#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.942

	1318
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	Rel-8
	S1
	06/12/2006
	06/12/2007
	100%
	SP-060936
	-
	NEC
	SP#38 completed
	22.937

	1319
	370086
	Study on Services Alignment and Migration
	FS_ServAl
	Rel-8
	S1
	06/12/2006
	12/03/2008
	100%
	SP-070126
	-
	Telefónica O2
	SP#39 completed. Spin-off Rel-9 Feature UID_330017 Services Alignment and Migration (ServAl)
	22.983

	1320
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	Rel-8
	S2,S3
	03/12/2004
	12/03/2009
	100%
	SP-070163
	-
	Vodafone
	SP#43 completed
	-

	1321
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	Rel-8
	S2
	03/12/2004
	18/09/2008
	100%
	SP-070163
	-
	Vodafone
	SP#41 completed
	23.882

	1322
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	Rel-8
	S2
	09/01/2006
	18/09/2008
	100%
	SP-070163
	-
	Vodafone
	SP#41 completed
	23.882

	1323
	7024
	Security study for Inter-access mobility between non-3GPP and 3GPP system
	FS_SAE
	Rel-8
	S3
	03/09/2007
	12/03/2009
	100%
	SP-070163
	-
	Nokia
	SP#43 completed
	33.821, 33.822

	1324
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	Rel-8
	S2
	19/06/2006
	18/09/2008
	100%
	SP-060443
	-
	Telcordia
	SP#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	23.810

	1325
	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	Rel-8
	S2
	22/03/2006
	06/12/2007
	100%
	SP-060148
	-
	Nokia Siemens Networks
	SP#38 completed
	23.847

	1326
	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	Rel-8
	S2
	26/04/2007
	05/06/2008
	100%
	SP-070818
	-
	LG Electronics
	SP#40 completed
	23.893

	1327
	380034
	Study on centralized IMS service control
	FS_ICS
	Rel-8
	S2,S1
	23/10/2006
	12/03/2008
	100%
	SP-070494
	-
	Ericsson
	SP#39 completed
	-

	1328
	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	Rel-8
	S1
	05/03/2007
	12/03/2008
	100%
	SP-070494
	-
	NEC
	SP#39 completed
	22.892

	1329
	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	Rel-8
	S2
	23/10/2006
	12/03/2008
	100%
	SP-070494
	-
	Alcatel-Lucent
	SP#39 completed
	23.892

	1330
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	Rel-8
	S2
	04/12/2007
	18/09/2008
	100%
	SP-070905
	-
	China Mobile
	SP#41 completed as Rel-8
	23.872

	1331
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	Rel-8
	S3
	20/12/2007
	12/03/2009
	100%
	SP-070783
	-
	Huawei
	SP#43 completed. Linked to RAN4 Study on 3G Home NodeB/eNodeB (UID_350039) and to SA5 Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB (UID_360007)
	33.820

	1332
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	Rel-8
	S4
	07/12/2006
	12/12/2007
	100%
	SP-060935
	-
	Airbiquity
	SP#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	26.967

	1333
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070307
	-
	China Mobile
	SP#40 completed. WID updated SP-050608=>SP-070307
	32.819

	1334
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM8-NIM-XML 
	Rel-8
	S5
	10/05/2006
	12/09/2007
	100%
	SP-070305
	-
	Nortel
	SP#37 completed. WID updated SP-050295=>SP-070305
	32.818

	1335
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	Rel-8
	S5
	03/07/2006
	07/06/2007
	100%
	SP-060263
	-
	T-Mobile
	SP#36 completed. Spin-off New Feature UID_400034 User Data Convergence (UDC)
	32.808

	1336
	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	Rel-8
	S5
	07/12/2006
	11/12/2008
	100%
	SP-060753
	-
	Ericsson
	SP#42 completed
	32.816

	1337
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	Rel-8
	S5
	02/04/2007
	06/12/2007
	100%
	SP-070174
	-
	Nokia Siemens Networks
	SP#38 completed
	32.820

	1338
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	CP-060180
	-
	Hewlett-Packard
	CP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	1339
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	CP-070031
	-
	Ericsson
	CP#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	1340
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	-
	Alcatel-Lucent
	CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	1341
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	-
	China Mobile
	CP#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	1342
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070760
	-
	Huawei
	CP#42 completed. Spin-off implementation Building Block UID_410007 (MAP2Diam) under the SAES Feature UID_320005
	29.805

	1343
	370041
	Study on Scope of future HSPA Evolution for 1.28 Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	Rel-8
	R1
	14/09/2007
	30/05/2008
	100%
	RP-070748
	RP-080290
	RITT
	RP#40 completed
	25.824

	1344
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	Rel-8
	R1
	14/09/2007
	07/03/2008
	100%
	RP-070678
	RP-080068
	Nokia Siemens Networks
	RP#39 completed
	25.823

	1345
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	Rel-8
	R4
	04/06/2007
	03/12/2007
	100%
	RP-070511
	RP-070827
	Motorola
	RP#38 completed
	36.938

	1346
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070257
	RP-080289
	Motorola
	RP#40 completed
	25.820

	1347
	50589
	Study on A-interface over IP 
	AINTIP
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071562
	-
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591
	43.903

	1348
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	Rel-8
	GP
	16/11/2007
	12/11/2010
	100%
	GP-072033
	-
	Nokia Siemens Networks
	GP#48 completed as Rel-8. Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)
	45.914

	1349
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	Rel-8
	G1
	16/11/2007
	21/05/2010
	100%
	GP-072026
	-
	Research In Motion, Nokia Siemens Networks
	GP#46 completed
	45.913

	1350
	350017
	Deleted - Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	Rel-8
	S2
	20/03/2007
	18/09/2008
	100%
	SP-070106
	-
	Orange
	SP#41 stopped. Draft TR 23.827 content implemented in TS 23.327.
	withdrawn 23.827

	1351
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070557
	-
	BT
	SP#39 stopped
	22.937

	1352
	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	Rel-8
	S2
	14/01/2008
	30/05/2008
	100%
	SP-070819
	-
	SiRF
	SP#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP#40 FS stopped
	23.891

	1353
	380080
	Deleted - Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	Rel-8
	R4
	17/12/2007
	07/03/2008
	100%
	RP-071044
	RP-080070
	Qualcomm
	RP#39 stopped (no TR produced). Spin-off HS-DSCH Serving Cell Change Enhancements (UID_39003)
	none

	1354
	390032
	Deleted - Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	Rel-8
	R1
	15/08/2007
	06/03/2009
	100%
	RP-080228
	RP-090066
	Qualcomm
	RP#43 stopped (draft TR 25.825 v100 withdrawn). Conclusions in RP-090318 (RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WI approved on Dual-Cell HSDPA operation on adjacent carriers (UID_400052)
	withdrawn 25.825 v100

	1355
	0
	Release 7 Features
	-
	Rel-7
	CP,GP,RP,SP
	02/05/2005
	06/12/2007
	100%
	-
	-
	-
	-
	-

	1356
	732097
	Identification of Communication Services in IMS
	ServID
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	SP-060293
	-
	Ericsson
	WID approved SP#28. WID updated SP#32
	-

	1357
	32106
	TR on ServID
	ServID
	Rel-7
	S2
	02/05/2005
	21/03/2006
	100%
	SP-060293
	-
	Ericsson
	-
	23.816

	1358
	32107
	Stage 1,2 of ServID
	ServID
	Rel-7
	S1,S2
	11/11/2005
	31/05/2006
	100%
	SP-060293
	-
	Ericsson
	-
	22.228, 23.228, 23.203

	1359
	320010
	Stage 3 of ServID
	ServID
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	-
	Ericsson
	CP#32 approved WID
	23.218, 24.229

	1360
	7035
	Charging of ServID
	ServID
	Rel-7
	S5
	31/03/2006
	14/09/2007
	100%
	SP-060293
	-
	Orange
	-
	32.260, 32.298, 32.299

	1361
	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	-
	Research In Motion
	SP#29 approved WID
	-

	1362
	7009
	Deleted - TR on GRUU
	GRUU
	Rel-7
	S2
	14/11/2005
	14/09/2006
	100%
	SP-050633
	-
	Research In Motion
	Abandoned
	-

	1363
	7010
	Stage 1,2 of GRUU
	GRUU
	Rel-7
	S1,S2
	03/07/2006
	29/09/2006
	100%
	SP-050633
	-
	Research In Motion
	SP#29 approved WID
	22.228, 23.228, 23.218, 24.229

	1364
	320011
	Stage 3 of GRUU
	GRUU
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060358
	-
	CableLabs
	CP#32 approved WID
	24.229

	1365
	7038
	Multimedia Telephony Service for IMS
	MTSI
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	-
	Ericsson
	-
	-

	1366
	7039
	Stage 1 of MTSI
	MTSI-REQ
	Rel-7
	S1
	01/02/2006
	29/09/2006
	100%
	SP-060224
	-
	Ericsson
	-
	22.173

	1367
	7037
	Stage 3 of MTSI
	MTSI
	Rel-7
	C1
	10/03/2006
	14/06/2007
	100%
	CP-060257
	-
	Ericsson
	-
	24.173

	1368
	7040
	Media handling and interaction in MTSI
	MTSI-MHI
	Rel-7
	S4
	15/03/2006
	15/03/2007
	100%
	SP-060225
	-
	Ericsson
	-
	26.114

	1369
	7023
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	Rel-7
	S1
	15/06/2007
	15/06/2007
	100%
	SP-050387
	-
	Ericsson
	-
	22.173

	1370
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConTest
	Rel-7
	R5
	19/09/2007
	12/03/2009
	100%
	RP-080605
	RP-090056
	Ericsson, Motorola
	RP#43 completed. Linked UID_7038 (MTSI)
	34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2

	1371
	377001
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070568
	-
	-
	-
	22.273 (EI 181 002 maintenance)

	1372
	387001
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Ericsson
	-
	http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htm

	1373
	387002
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Telecom Italia
	-
	22.173, 22.273

	1374
	387003
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Ericsson
	-
	23.406, 23.417, 23.508,23.509, 23.511

	1375
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	Rel-7
	S2,S1
	18/09/2000
	09/12/2011
	97%
	SP-050604
	-
	Siemens
	-
	-

	1376
	1314
	Service Requirements for IP-based emergency calls
	EMC1
	Rel-7
	S1
	18/09/2000
	25/06/2004
	100%
	SP-050604
	-
	Siemens
	-
	22.976 (DB shows 04/2003 withdrawn Study on PS domain services and capabilities (az: belongs this really here ?!)

	1377
	32046
	Study on Stage 2 for IMS-level solution
	EMC1
	Rel-7
	S2
	26/02/2003
	16/09/2005
	100%
	SP-050604
	-
	Siemens
	-
	23.867

	1378
	32080
	Study on Stage 2 for GPRS-level solution
	EMC1
	Rel-7
	S2
	14/10/2004
	08/12/2005
	100%
	SP-050604
	-
	Siemens
	-
	23.867

	1379
	32100
	Stage 2 Specification Phase - IMS-level
	EMC1
	Rel-7
	S2
	05/09/2005
	09/06/2006
	100%
	SP-050604
	-
	Siemens
	-
	23.167, 23.228, 23.060, 23.002, 23.271

	1380
	32101
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	Rel-7
	S2
	02/03/2007
	02/03/2007
	100%
	SP-050604
	-
	Siemens
	-
	-

	1381
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	Rel-7
	C1
	09/01/2006
	09/12/2011
	93%
	CP-050529
	-
	Ericsson
	-
	-

	1382
	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	-
	Ericsson
	-
	24.229

	1383
	521030
	(IETF) CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	Rel-7
	C1-IETF
	09/01/2006
	09/12/2011
	75%
	CP-050529
	
	Ericsson
	Not completed internet-draft
	ietf-sipcore-location-conveyance

	1384
	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	-
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.163

	1385
	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	-
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.061

	1386
	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	-
	Ericsson
	-
	24.008, 24.234

	1387
	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529 
	-
	Ericsson
	-
	29.060

	1388
	11065
	IMS Support of Conferencing
	IMSconf
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	-
	Alcatel-Lucent
	CP#35 revised WID
	24.147, 24.229

	1389
	34033
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	Rel-7
	S4
	15/03/2005
	06/12/2007
	100%
	SP-050089
	-
	Alcatel-Lucent
	-
	26.935

	1390
	31062
	WLAN-UMTS Interworking Phase 2
	WLAN2
	Rel-7
	S1
	05/01/2004
	07/06/2005
	100%
	SP-030712
	-
	Telenor
	Created at TSG#27 because of WLAN items belonging to Rel-7
	33.234 (SP-36 SA3 CRs approved)

	1391
	31057
	Stage 1 on Session Continuity
	WLAN-SC
	Rel-7
	S1
	05/01/2004
	11/06/2004
	100%
	-
	-
	-
	-
	22.234

	1392
	32096
	Stage 2 on Session Continuity: covered by SAE
	WLAN-SC
	Rel-7
	S2
	07/06/2005
	07/06/2005
	100%
	-
	-
	-
	-
	-

	1393
	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	SP-050489
	-
	NEC
	-
	-

	1394
	32111
	WLAN-PNA - Stage 2
	WLANPNA-st2
	Rel-7
	S2
	10/10/2005
	23/06/2006
	100%
	SP-050489
	-
	NEC
	Approved at SP#29
	23.234, 33.234

	1395
	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	Approved at CP#29
	-

	1396
	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	Approved at CP#29
	24.234

	1397
	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	Approved at CP#29
	29.161

	1398
	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	29.234

	1399
	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	SP-050682
	-
	Samsung
	Moved from FS section Feb 06. SP-30 updated WID
	-

	1400
	7015
	Deleted - TR on support of QoS on WLAN
	WLANQOS
	Rel-7
	S2
	14/03/2005
	31/01/2006
	100%
	SP-050682
	-
	Samsung
	SP-32 stopped
	23.836

	1401
	7016
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	Rel-7
	S2
	01/02/2006
	30/06/2006
	100%
	SP-050682
	-
	Samsung
	SP-30 updated WID
	23.234

	1402
	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	CP-060418
	-
	Huawei
	CP-32 approved WID
	29.234, 23.008

	1403
	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	CP-060418
	-
	Huawei
	CP-32 approved WID
	24.234

	1404
	32079
	Location Services enhancements
	LCS3
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	-
	-
	-
	-

	1405
	32093
	Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	Rel-7
	S2
	31/12/2004
	15/09/2006
	100%
	SP-050119
	-
	SiRF
	SP#27 approved WID.
	23.271

	1406
	50558
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	Rel-7
	GP
	03/01/2005
	31/08/2007
	100%
	GP-050265
	-
	SiRF
	-
	43.059, 44.031, 48.008, 49.031

	1407
	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	-
	SiRF
	-
	24.030, 24.080, 29.002

	1408
	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050300
	RP-060459
	SiRF
	Completed Sept 2006; SR in RP-060459
	25.305, 25.331, 25.410, 25.413, 25.453

	1409
	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	RP-040387
	RP-070797
	TruePosition
	Completed Nov 2007; SR in RP-070797
	25.305, 25.453

	1410
	31052
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	Rel-7
	S1
	28/06/2004
	02/03/2007
	100%
	SP-060291
	-
	Telcordia
	-
	-

	1411
	32077
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1 
	Rel-7
	S1
	28/06/2004
	30/06/2006
	100%
	SP-060291
	-
	Telcordia
	-
	22.935

	1412
	32108
	Deleted - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2 
	Rel-7
	S2
	26/06/2006
	02/03/2007
	100%
	SP-060291
	-
	LG Electronics
	Updated WID at SP#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. SP#33 TR for Information. Last mention SP-35 Mar 2007 (abandoned ?)
	23.837

	1413
	340007
	Stage 2 for LCS architecture for I-WLAN
	LCS3-IWLAN
	Rel-7
	S2
	23/10/2006
	02/03/2007
	100%
	SP-060818
	-
	LG Electronics
	WID at SP#55
	23.234, 23.271, 23.167

	1414
	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	-
	-
	-
	-
	-

	1415
	20054
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	Rel-7
	R2
	15/06/2005
	15/06/2005
	100%
	-
	-
	SiRF
	-
	25.305, 25.331, 25.410, 25.413, 25.453

	1416
	31084
	MBMS Enhancements
	MBMSE
	Rel-7
	S1,R1,C3
	11/07/2005
	30/11/2007
	100%
	SP-050389
	-
	China Mobile
	-
	-

	1417
	340041
	Stage 1 of MBMSE
	MBMSE
	Rel-7
	S1
	11/07/2005
	08/12/2005
	100%
	SP-050389
	-
	China Mobile
	Structure created by MCC to include RAN aspects under SA1 Feature
	22.146, 22.246, 22.228

	1418
	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070226
	RP-070290
	Ericsson
	Completed May 2007; SR in RP-070290
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306

	1419
	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070241
	RP-070291
	IPWireless
	Completed May 2007; SR in RP-070291
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	1420
	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	RP-070253
	RP-070292
	RITT
	Completed May 2007; SR in RP-070292
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	1421
	340046
	MBMS Mz interface
	MBMSMz
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	-
	Huawei
	-
	29.061

	1422
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	Rel-7
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	Linked to Rel-7 Feature UID_31084 (MBMSE)
	-

	1423
	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080155
	RP-080541
	IPWireless
	RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	1424
	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	Rel-7
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080318
	RP-090715
	CATT
	RP#45 completed
	34.108, 34.123-1

	1425
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	Rel-7
	R5
	30/05/2008
	04/12/2009
	100%
	RP-080336
	RP-091214
	Huawei
	RP#46 completed
	34.108, 34.109, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1426
	34038
	MBMS User Service Extensions
	MBMSUSE
	Rel-7
	S4
	07/12/2005
	07/06/2007
	100%
	SP-050838
	-
	Ericsson
	-
	26.346, 26.946

	1427
	31051
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	Rel-7
	S1,GP,R2
	28/06/2004
	31/08/2007
	100%
	SP-040681
	-
	Alcatel
	-
	-

	1428
	50548
	Towards A-GNSS Concept
	AGNSS-GP
	Rel-7
	GP
	28/06/2004
	31/08/2007
	100%
	GP-042677
	-
	Alcatel
	GP#36 completed
	-

	1429
	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	Rel-7
	R2
	15/12/2005
	04/06/2007
	100%
	RP-060211
	RP-070482
	France Telecom
	Completed Sept 2006; SR in RP-070482
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452

	1430
	50551
	Deleted - Towards A-GNSS Concept
	GNSS
	Rel-7
	S1
	16/02/2007
	16/02/2007
	100%
	GP-042677
	-
	Alcatel
	-
	-

	1431
	50581
	A-GPS Minimum Performance
	GAGR
	Rel-7
	GP
	28/04/2006
	31/08/2007
	100%
	GP-060834
	-
	Spirent
	-
	45.005, 51.010

	1432
	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	SP-040104
	-
	Axalto
	-
	-

	1433
	31060
	Stage 1
	USSD-USIM
	Rel-7
	S1
	18/03/2004
	15/10/2004
	100%
	SP-040104 
	-
	Axalto
	-
	22.090

	1434
	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	TP-040069
	-
	Axalto
	-
	-

	1435
	31063
	Combinational Services 
	CSICS
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	SP-050228
	-
	TeliaSonera
	-
	-

	1436
	31064
	Stage 1 for CSICS
	CSICS
	Rel-7
	S1
	17/01/2005
	09/06/2005
	100%
	SP-050228
	-
	TeliaSonera
	-
	22.279

	1437
	32084
	Stage 2 for CSICS
	CSICS
	Rel-7
	S2
	17/01/2005
	15/07/2005
	100%
	SP-050228
	-
	TeliaSonera
	-
	23.279

	1438
	11054
	Stage 3 for CSICS CN aspects
	CSICS
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	CP-060105
	-
	Vodafone
	-
	24.879, 24.279, 24.229, 24.008

	1439
	34031
	Stage 3 for codec aspects
	CSICS-Codec
	Rel-7
	S4
	15/03/2005
	07/12/2005
	100%
	SP-050091
	-
	Ericsson
	-
	26.141, 26.235

	1440
	31065
	CAMEL Trunk Triggers
	TTCAMEL
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	-
	Nortel
	-
	-

	1441
	31066
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	Rel-7
	S1
	17/12/2004
	05/12/2005
	100%
	SP-040743
	-
	Nortel
	-
	22.078

	1442
	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	-
	Nortel
	-
	-

	1443
	31088
	IMS Service Brokering enhancements
	ISB
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	-
	Telcordia
	No CR submitted in rel-8 (according to CR database). 
	22.228

	1444
	320027
	Stage 1 for ISB
	ISB-s1
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	-
	Telcordia
	No Rel-8 changes
	22.228

	1445
	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	Rel-7
	S1,C1,C4,G2
	27/08/2004
	15/06/2007
	100%
	SP-040304
	-
	-
	Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authority officials
	43.068, 44.068, 24.008, 29.002

	1446
	31061
	Stage 1
	EVGCS
	Rel-7
	S1
	27/08/2004
	27/08/2004
	100%
	SP-040304
	-
	Siemens
	Voice Group Call Service
	42.068, 43.068

	1447
	11056
	Architecture and protocol aspects 
	EVGCS
	Rel-7
	C1,C4
	27/08/2004
	15/06/2007
	100%
	CP-050528
	-
	Siemens
	-
	43.068, 44.068

	1448
	11062
	CT1 aspects of EVGCS
	EVGCS
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	CP-050528
	-
	Siemens
	-
	43.068, 44.068, 24.008

	1449
	14022
	CT4 aspects of EVGCS
	EVGCS
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	CP-050528
	-
	Siemens
	-
	29.002

	1450
	752076
	GERAN2 aspects
	EVGCS
	Rel-7
	G2
	27/08/2004
	16/02/2007
	100%
	GP-071855
	-
	Siemens
	-
	-

	1451
	11055
	Improvements of VGCS for parallel use of services
	IVGCS
	Rel-7
	S1
	15/03/2005
	15/03/2007
	100%
	SP-070167
	-
	-
	Voice Group Call Service
	-

	1452
	31070
	Service Requirements for VGCS improvements
	IVGCS
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-070167
	-
	T-Mobile
	-
	42.068

	1453
	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	-
	T-Mobile
	-
	43.068

	1454
	11057
	Protocol aspects 
	IVGCS
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	-
	T-Mobile
	Previous name (before CT32) was Architecture and protocol aspects
	44.068

	1455
	11063
	CT1 aspects of IVGCS
	IVGCS
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	-
	T-Mobile
	-
	43.068, 44.068

	1456
	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	NP-050141
	-
	T-mobile
	CT4#33 stage 2 solution is still open. ...
	29.002

	1457
	31071
	OSA Rel-7 
	OSA7
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	SP-050183
	-
	AePONA
	-
	-

	1458
	31072
	Service Requirements for OSA Service Broker
	OSA7-SB
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-050183
	-
	AePONA
	az: WID URL corrected
	22.127

	1459
	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-060607
	-
	AePONA
	-
	23.198

	1460
	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	-
	-
	AePONA
	-
	29.198-16

	1461
	15039
	OSA Stage 2/3 enhancements
	OSA7
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	CP-070200
	-
	AePONA
	CP#34: WID updated. Completion 12/06 =>03/07
	29.198/9, 23.198

	1462
	7018
	Parlay X Message Broadcast Web Service
	OSA7
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	-
	-
	ETRI
	-
	29.199-15, 23.198

	1463
	7019
	Parlay X Geocoding Web Service
	OSA7
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	-
	-
	ETRI
	-
	29.199-16, 23.198

	1464
	7020
	Parlay X Application driven QoS Web Service
	OSA7
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	-
	-
	BT
	-
	29.199-17, 23.198

	1465
	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	-
	-
	Telenor
	-
	29.199-18, 23.198

	1466
	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	-
	-
	Telenor
	-
	29.199-19, 23.198

	1467
	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	-
	-
	ETRI
	-
	29.199-20, 23.198

	1468
	340004
	OSA API Conference Call Control SCF
	OSA7
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	-
	-
	Ericsson
	-
	29.198-04-5, 23.198

	1469
	31053
	Selective Disabling of UE Capabilities
	SDoUE
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	-
	Motorola
	Moved from FS section Feb 06
	-

	1470
	32088
	Stage 1 of SDoUE
	SDoUE-CR
	Rel-7
	S1
	24/01/2005
	08/12/2006
	100%
	SP-050182
	-
	Motorola
	Moved from FS section Feb 06
	22.011

	1471
	32089
	Deleted - TR on different possible architectures
	SDoUE-FS
	Rel-7
	S2
	21/03/2005
	16/12/2005
	100%
	SP-050182
	-
	Vodafone
	Moved from FS section Feb 06. Abandoned at SP-30
	23.805 abandonned at SP-30; descendant C1 24.305

	1472
	7036
	Stage 3 of SDoUE
	SDoUE
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	-
	Ericsson
	-
	24.305

	1473
	7041
	Network selection enhancements (NSP)
	NSP-CR
	Rel-7
	S1
	15/03/2006
	15/06/2007
	100%
	SP-060220
	-
	O2
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	1474
	320012
	Stage 1 of NSP
	NSP-TS
	Rel-7
	S1
	15/03/2006
	06/12/2006
	100%
	SP-060220
	-
	O2
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	1475
	320013
	Procedural aspects of NSP
	NSP-CR
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060357
	-
	Motorola
	-
	23.122, 24.008, 31.102

	1476
	25048
	Network selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	Rel-7
	R5
	01/06/2007
	05/12/2008
	100%
	RP-080135
	RP-080819
	Nokia
	RP#42 completed. Testing for Feature UID_7041 (NSP-CR)
	34.108, 34.123-1, 34.123-2, 34.123-3

	1477
	32064
	Access Class Barring and Overload Protection
	ACBOP
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	SP-040338
	-
	Vodafone
	-
	23.898

	1478
	32065
	TR on Stage 2
	ACBOP
	Rel-7
	S2
	15/03/2004
	31/03/2005
	100%
	SP-040338
	-
	NTT DoCoMo
	-
	23.898

	1479
	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	-
	-
	-
	-
	24.008

	1480
	20010
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	-
	-
	25.413

	1481
	20009
	Deleted - Extra ACBOP information in RAN
	ACBOP
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	-
	-
	25.331

	1482
	50117
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	Rel-7
	GP
	08/09/2006
	08/09/2006
	100%
	-
	-
	-
	-
	44.018

	1483
	32074
	System enhancements for fixed broadband access to IMS
	FBI
	Rel-7
	S2,S3,S5,C1,C3,C4
	05/11/2003
	09/12/2011
	81%
	SP-060145
	-
	-
	-
	-

	1484
	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	Rel-7
	S2
	05/11/2003
	09/12/2011
	78%
	-
	-
	-
	-
	-

	1485
	32075
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	Rel-7
	S2
	14/10/2004
	08/03/2006
	100%
	-
	-
	-
	-
	-

	1486
	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	Rel-7
	C1
	05/11/2003
	09/12/2011
	75%
	NP-040618
	-
	Siemens
	-
	-

	1487
	521031
	(IETF) CT aspects of FBI for TISPAN R1
	FBI-TIS1
	Rel-7
	C1-IETF, C3-IETF
	05/11/2003
	09/12/2011
	50%
	NP-040618
	
	Siemens
	Not completed internet-draft
	draft-jesske-dispatch-update3326-reason-responses

	1488
	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	-
	Siemens
	end date updated by CT1-chairman after CP#33
	24.819, 24.229

	1489
	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	-
	Siemens
	-
	29.163, 29.209

	1490
	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	NP-040618
	-
	Siemens
	CT4#32: a set of CRs on FBI for cable labs
	29.229

	1491
	33027
	Security Enhancements for FBI
	FBI-ISE
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050395
	-
	Ericsson
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan
	33.203

	1492
	7002
	PacketCable Related aspects
	FBI-PCBL
	Rel-7
	S2,S5,C1
	01/02/2006
	14/03/2007
	100%
	SP-060145
	-
	CableLabs
	-
	-

	1493
	7003
	Stage 1,2 of FBI for PacketCable
	FBI-PCBL
	Rel-7
	S2
	01/02/2006
	15/12/2006
	100%
	SP-060145
	-
	CableLabs
	-
	22.228, 23.228

	1494
	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	Rel-7
	C1
	01/05/2006
	14/03/2007
	100%
	-
	-
	-
	-
	-

	1495
	7032
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	Rel-7
	S5
	31/03/2006
	07/12/2006
	100%
	SP-060145
	-
	CableLabs
	03/2006 SP#31 WID approved
	32.240, 32.260, 32.298, 32.299

	1496
	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	Rel-7
	S2,C4,C1
	14/10/2004
	14/06/2007
	100%
	SP-060658
	-
	Huawei
	SP#33 updated WID (removed MMS)
	-

	1497
	32094
	FS on SMSIP
	SMSIP
	Rel-7
	S2
	14/10/2004
	13/06/2005
	100%
	SP-060658
	-
	Huawei
	SP#33 updated WID
	23.804

	1498
	32095
	Stage 2 for SMSIP
	SMSIP
	Rel-7
	S2
	08/06/2005
	15/09/2006
	100%
	SP-060658
	-
	Huawei
	SP#33 updated WID
	23.204

	1499
	310001
	Stage 3 for SMSIP
	SMSIP-St3
	Rel-7
	C4,C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	-
	Nokia
	CP#34 updated WID
	-

	1500
	310002
	CT1 aspects for SMSIP
	SMSIP
	Rel-7
	C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	-
	Nokia
	CP#34 updated WID
	23.040, 24.229

	1501
	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	CP-060697
	-
	Nokia
	CP#34 updated WID
	23.008, 29.002

	1502
	32082
	Evolution of Policy Control and Charging
	PCC
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	-
	Nokia
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	-

	1503
	32102
	Deleted - TR for PCC
	PCC
	Rel-7
	S2
	14/10/2004
	29/12/2005
	100%
	SP-060217
	-
	Nokia
	SP-30: S2 has no intention for TR completion
	23.803

	1504
	32103
	Stage 2 for PCC
	PCC
	Rel-7
	S2
	04/07/2005
	15/09/2006
	100%
	SP-060217
	-
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.203

	1505
	32109
	Evolution of policy control and flow based bearer level charging
	PCC
	Rel-7
	S2
	01/08/2006
	29/12/2006
	100%
	SP-060217
	-
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.207, 23.002, 23.228

	1506
	7033
	SA5 Charging aspects of PCC
	PCC-CH
	Rel-7
	S5
	31/03/2006
	15/06/2007
	100%
	SP-060217
	-
	Orange
	SP-31 updated WID with SA5 charging. 
	32.250, 32.251, 32.298, 32.299

	1507
	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	-
	Siemens
	-
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)

	1508
	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	-
	Ericsson
	WID approved at CP#30, Revised at CP#31, Revised at CP#33
	-

	1509
	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	-
	Ericsson
	-
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)

	1510
	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	-
	Ericsson
	-
	24.229

	1511
	32091
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	-
	Alcatel-Lucent
	WID approved SP#27; updated SP#28; updated SP#32
	-

	1512
	32104
	TR for VCC
	VCC
	Rel-7
	S2
	31/12/2004
	08/12/2005
	100%
	SP-060292
	-
	Alcatel-Lucent
	-
	23.806

	1513
	31085
	Stage 1 for VCC
	VCC
	Rel-7
	S1
	17/03/2005
	28/09/2005
	100%
	SP-060292
	-
	Alcatel-Lucent
	-
	22.101

	1514
	32105
	Stage 2 for VCC
	VCC
	Rel-7
	S2
	06/09/2005
	08/09/2006
	100%
	SP-060292
	-
	Alcatel-Lucent
	-
	23.206

	1515
	35079
	SA5 Charging aspects of VCC
	VCC-CH
	Rel-7
	S5
	17/03/2006
	14/06/2007
	100%
	SP-060292
	-
	Orange
	03/2006 SP#31 WID approved
	32.250, 32.260

	1516
	11058
	Stage 3 for VCC
	VCC
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	-
	-

	1517
	11066
	CT1 aspects of VCC
	VCC
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	-
	24.206, 24.216

	1518
	14027
	CT4 aspects of VCC
	VCC-St3-c4
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	-
	23.003

	1519
	13032
	Deleted - CT3 aspects of VCC
	VCC
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	-
	Alcatel-Lucent
	-
	29.163

	1520
	7046
	One Tunnel solution for optimization of Packet Data Traffic
	OPTUNEL
	Rel-7
	S2
	27/03/2006
	31/10/2007
	100%
	SP-060819
	-
	Nokia
	-
	-

	1521
	320002
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	Rel-7
	S2
	27/03/2006
	15/09/2006
	100%
	SP-060819
	-
	Nokia
	TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	23.809

	1522
	340013
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	Rel-7
	S2
	23/10/2006
	31/10/2007
	100%
	SP-060819
	-
	Huawei
	-
	23.919

	1523
	320003
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	Rel-7
	S2
	11/09/2006
	15/12/2006
	100%
	SP-060819
	-
	Nokia
	-
	23.060

	1524
	320029
	CSI Terminating Session handling
	CSItermS
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	SP-060437
	-
	Samsung
	Triggered by the abandoned Study UID_32117 
	-

	1525
	340014
	Stage 2 of CStermS
	CSItermS
	Rel-7
	S2
	08/06/2006
	02/03/2007
	100%
	SP-060437
	-
	Samsung
	-
	23.279

	1526
	340015
	Stage 3 of CStermS
	CSItermS
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	-
	Samsung
	CP-34 approved WID. CP-35 updated WID 
	24.229, 24.279

	1527
	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	CP-060647
	-
	Samsung
	CP-34 approved WID 
	24.229, 24.179, 24.279

	1528
	33022
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	Rel-7
	S3
	10/03/2005
	30/11/2006
	100%
	SP-050145
	-
	Nokia
	WID approved SP#27.
	33.980 

	1529
	33023
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	Rel-7
	S3
	03/01/2005
	30/11/2006
	100%
	SP-040863
	-
	Nokia
	WID approved SP#26. 
	33.905

	1530
	33024
	Development of UEA2 and UIA2
	AlgUEA2
	Rel-7
	S3
	01/12/2004
	09/12/2005
	100%
	SP-040864
	-
	TeliaSonera
	WID approved SP#26, Dependant on Funding Availability. 
	35.919, 35.215, 35.216, 35.217, 35.218

	1531
	33026
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050237
	-
	BMWI
	-
	33.106, 33.107, 33.108

	1532
	33028
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	Rel-7
	S3
	07/12/2005
	28/09/2006
	100%
	SP-050780
	-
	Gemalto
	-
	33.110

	1533
	330008
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	Rel-7
	S3
	28/09/2006
	06/12/2006
	100%
	SP-060507
	-
	Nokia
	TLS profile is moved to Rel-8
	33.310

	1534
	732030
	Security enhancements
	SEC7
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	-
	-
	-
	-
	-

	1535
	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	-
	Gemalto
	-
	33.918, 33.222, 24.109

	1536
	732032
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	Rel-7
	S3
	12/09/2005
	05/12/2005
	100%
	SP-050576
	-
	Nokia
	-
	33.920, 33.220

	1537
	732033
	Generic Authentication Architecture usage extensions and optimizations
	SEC7-GAA2
	Rel-7
	S3
	12/09/2005
	30/11/2006
	100%
	SP-060429
	-
	Nokia
	33.223 goes to R8
	33.220, 29.109, 24.109, (33.223 goes to R8)

	1538
	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	-
	Siemens
	-
	-

	1539
	310004
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	Rel-7
	S3
	12/09/2005
	10/03/2006
	100%
	SP-050579
	-
	Siemens
	-
	33.204

	1540
	310005
	TCAPsec Gateway
	SEC7-TCAP
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	CP-060170
	-
	Siemens
	-
	29.204, 29.002

	1541
	711052
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	Rel-7
	C1
	10/12/2004
	14/03/2007
	100%
	CP-060101
	-
	-
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	24.930

	1542
	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	-
	Siemens
	Voice Group Call Service
	-

	1543
	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	CP-060102
	-
	Siemens
	-
	43.068, 43.069

	1544
	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	-
	Siemens
	-
	29.002

	1545
	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	-
	Vodafone
	-
	29.061

	1546
	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	-
	Vodafone
	-
	29.161

	1547
	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	CP-070101
	-
	Siemens
	-
	29.164

	1548
	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	CP-070105
	-
	Alcatel-Lucent
	-
	29.414

	1549
	14012
	Mp (MRFC - MRFP) interface
	Mp
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	CP-070246
	-
	Ericsson
	-
	-

	1550
	11061
	CT1 aspects of Mp
	Mp
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	-
	Ericsson
	-
	24.229

	1551
	13026
	Deleted - CT3 aspects of Mp
	Mp
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	-
	-
	Ericsson
	CP#34: CT3 not involved in Mp interface definition
	29.162

	1552
	320009
	Procedures description
	Mp-PROCc4
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	CP-070246
	-
	Huawei
	-
	23.333

	1553
	14021
	Stage 3
	Mp-St3c4
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	CP-070246
	-
	Ericsson
	-
	29.333

	1554
	340016
	Routeing of MT-SMS via the HPLMN
	SMSviaH
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	CP-070032
	-
	Vodafone
	WID approved in CP#34
	23.040, 29.002

	1555
	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	CP-070334
	-
	Alcatel-Lucent
	-
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002

	1556
	743009
	ISIM API for Java Card
	APIJAVA
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	CP-050145
	-
	Sun
	-
	31.103, 102 241

	1557
	440042
	Rel-7 (U)SIM API Testing (TS 31.213)
	USIM_API_test
	Rel-7
	C6
	30/05/2009
	19/03/2010
	100%
	CP-090450
	-
	Sagem Orga
	CP#47 completed. Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800
	31.213

	1558
	330001
	High speed interface between the UICC and the ME
	HSI
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	CP-070259
	-
	Gemalto
	Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45
	31.101

	1559
	34030
	Video Codec Performance Requirements
	VICPer
	Rel-7
	S4
	03/01/2005
	07/06/2007
	100%
	SP-040836
	-
	Siemens
	-
	26.234, 26.235, 26.346, 26.140, 26.902

	1560
	34032
	Dynamic and Interactive Multimedia Scenes
	DIMS
	Rel-7
	S4
	15/03/2005
	07/06/2007
	100%
	SP-050195
	-
	Streamezzo
	-
	26.140, 26.142, 26.234, 26.244, 23.346

	1561
	34034
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	Rel-7
	S4
	08/06/2005
	27/09/2006
	100%
	SP-050404
	-
	Vodafone
	-
	26.911

	1562
	34035
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-060226
	-
	Ericsson
	-
	26.235, 26.236

	1563
	34037
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-050432
	-
	Lucent
	SP-35 stopped
	-

	1564
	34036
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	Rel-7
	S4
	28/09/2005
	15/03/2007
	100%
	SP-050433
	-
	China Mobile
	-
	26.944

	1565
	34039
	Packet Switched Streaming Enhancements
	PSSe
	Rel-7
	S4
	08/06/2006
	07/06/2007
	100%
	SP-060361
	-
	Ericsson
	-
	26.234, 26.244

	1566
	35041
	Rel-7 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM7
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	TR 30.817
	-
	Huawei
	-
	TR 30.817

	1567
	35042
	Network Infrastructure Management
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	-
	-
	-
	-
	-

	1568
	35044
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050302
	-
	Motorola
	-
	32.731/2/3/5, 32.631/2/3/5

	1569
	35046
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050304
	-
	Motorola
	-
	32.806, 32.814, 32.101

	1570
	35047
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050305
	-
	China Mobile
	-
	32.811

	1571
	35048
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050306
	-
	Siemens
	-
	32.391/2/3/5 

	1572
	35049
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-060739
	-
	Ericsson 
	-
	32.307/317/607/667/665, 32.101, 32.175

	1573
	35050
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050308
	-
	Huawei
	-
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x

	1574
	35052
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050310
	-
	Siemens
	-
	32.381/2/3/5

	1575
	35054
	Deleted - Management of Legacy Equipment
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050312
	-
	Siemens
	Request to TSG#35 to STOP the WI
	new 32.xxx

	1576
	35055
	Deleted - Rules for Vendor Specific Extensions
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050313
	-
	Siemens
	Request to TSG#35 to STOP the WI
	32.62n; For n = 1 to 5

	1577
	35064
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050630
	-
	Ericsson 
	-
	 32.154

	1578
	35071
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	Rel-7
	S5
	13/02/2006
	07/12/2006
	100%
	SP-050731
	-
	China Mobile
	-
	32.721/2/3/5

	1579
	35072
	UTRAN radio channel power monitoring
	OAM7-NIM
	Rel-7
	S5
	13/02/2006
	15/03/2007
	100%
	SP-050733
	-
	China Mobile
	-
	32.405, 32.64n; For n = 1 to 5

	1580
	340009
	Notification XML Schema
	OAM7-NIM
	Rel-7
	S5
	07/12/2006
	15/03/2007
	100%
	SP-060754
	-
	Huawei
	12/2006 SP#34 WID approved
	New 32.325/345/365/415, CR to 32.335/615/665

	1581
	35043
	Performance Management
	OAM7-PM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	-
	-
	-
	-
	-

	1582
	35057
	Performance measurements definition for CN CS
	OAM7-PM
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050315
	-
	China Mobile
	-
	32.407, 32.408

	1583
	35058
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050316
	-
	China Mobile
	-
	32.405

	1584
	35059
	Add TDD specific counters in Performance measurement
	OAM7-PM
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050317
	-
	CATT
	-
	32.405

	1585
	35060
	ATM bearer network Performance measurements
	OAM7-PM
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050318
	-
	ZTE
	-
	No impact on 32.404, 32.405, 32.406, 32.407 

	1586
	35069
	Performance measurements definition for IMS
	OAM7-PM
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050631
	-
	China Mobile
	-
	32.404,32.409,32.437, 32.632/3/4/5 

	1587
	35073
	HSDPA performance measurements
	OAM7-PM
	Rel-7
	S5
	13/02/2006
	14/06/2007
	100%
	SP-060379
	-
	China Mobile
	-
	32.405

	1588
	35039
	Trace Management
	OAM7-Trace
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	SP-050628
	-
	Vodafone
	-
	-

	1589
	35040
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	Rel-7
	S5
	11/11/2005
	15/03/2007
	100%
	SP-050627
	-
	Vodafone
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	CR 32.101, 32.421/2/3.

	1590
	35062
	Trace record content for UTRAN TDD
	OAM7-Trace
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050628
	-
	Nokia
	-
	CR 32.421/2/3.

	1591
	35063
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050629
	-
	Nokia
	-
	 32.441/2/3/5, CRs 32.632/3/5 

	1592
	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	-
	-
	-
	combined with UID 11067
	-

	1593
	35070
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050629
	-
	Nokia
	-
	32.421,32.422,32.423. 3 new 32.4x1,2,3

	1594
	320007
	Rel-7 Charging Management small Enhancements
	CH7
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	-
	-
	Orange
	-
	TR 30.817

	1595
	320008
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	SP-060442
	-
	Lucent
	-
	32.240, 32.260, 32.298, 32.299

	1596
	330004
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	Rel-7
	S5
	28/09/2006
	14/06/2007
	100%
	SP-060546
	-
	Siemens
	09/2006 SP#33 WID approved
	32.240, 32.272, 32.299, 32.298

	1597
	2468
	Multiple-Input Multiple-Output (MIMO) antennas
	MIMO
	Rel-7
	R1,R5
	14/03/2003
	07/03/2008
	100%
	RP-030192
	RP-070037, RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037and RP-070531
	25.876, 25.996

	1598
	21006
	MIMO - Physical layer
	MIMO-Phys
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221

	1599
	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.876

	1600
	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	-

	1601
	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	RP-030192
	RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070531
	-

	1602
	25036
	UE Conformance Testing for Multiple Input Multiple Output antennas (MIMO)
	MIMO-UEConTest
	Rel-7
	R5
	09/03/2007
	07/03/2008
	100%
	RAN5_Work_Items
	-
	Qualcomm
	BB place holder for a number of RAN5 Tasks
	-

	1603
	25037
	Conformance Test Aspects – Multiple Input Multiple Output Antennas (MIMO) for FDD
	MIMO-UEConTest_FDD
	Rel-7
	R5
	09/03/2007
	07/03/2008
	100%
	RAN5_Work_Items
	-
	Qualcomm
	-
	TS 34.108, TS 34.109, TS 34.121-1, TS 34.121-2, TS 34.123-1, TS 34.123-2, TS 34.123-3

	1604
	20028
	Rel-7 Improvements of the Radio Interface
	RInImp
	Rel-7
	RP
	15/09/2004
	04/06/2007
	100%
	-
	-
	-
	Generic feature
	-

	1605
	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060180
	RP-060681
	Ericsson
	RP#34 completed. Introduction of Band X (Extended UMTS 1.7/2.1 GHz) in 25.307
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121

	1606
	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	RP-060349
	RP-060451
	IPWireless
	RP#33 completed
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124

	1607
	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	RP-040397
	RP-050184
	Nokia
	RP#28 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1608
	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040553
	RP-050661
	IPWireless
	RP#30 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124

	1609
	20027
	UMTS 900 MHz
	RInImp-UMTS900
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040541
	RP-050662
	Nortel
	RP#30 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1610
	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	RP-050385
	RP-050824
	NTT DoCoMo
	RP#30 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121

	1611
	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	Rel-7
	R4
	15/12/2004
	04/06/2007
	100%
	RP-050122
	RP-070281
	TeliaSonera
	RP#36 completed
	25.101, 25.963

	1612
	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	RP-050362
	RP-060015
	Cingular
	RP#27 completed
	25.101

	1613
	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	-
	-
	Qualcomm
	-
	25.101

	1614
	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	RP-060185
	RP-060235
	Cingular
	RP#32 completed
	25.101

	1615
	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060183
	RP-060678
	Qualcomm
	RP#34 completed
	25.101

	1616
	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060184
	RP-060679
	Qualcomm
	RP#34 completed
	25.101

	1617
	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RAN_Work_Items
	RP-060680
	Cingular
	RP#34 stopped. SR in RP-060680
	-

	1618
	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	-
	-
	T-mobile
	This item was conditionnaly approved pending decision of PCG#16 who decided not to approve it
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1619
	25025
	Rel-7 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	Rel-7
	R5
	11/11/2005
	12/09/2008
	100%
	not applicable
	-
	-
	Linked to Feature UID_20028 (RInImp) 
	-

	1620
	25007
	UE Conformance Test for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	-
	Nokia
	RP#32 completed
	34.108, 34.121

	1621
	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	-
	Qualcomm
	RP#32 completed
	34.108, 34.121

	1622
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_Work_Items
	-
	Motorola
	RP#34 completed
	34.121, 34.108

	1623
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060486
	RP-080535
	Nokia
	RP#41 completed (GERAN aspects might need to be included later)
	34.114

	1624
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	Rel-7
	R5
	02/06/2006
	01/12/2006
	100%
	RAN5_Work_Items
	-
	NEC, Motorola
	RP#34 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1625
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	RP-060676
	RP-070312
	Motorola
	RP#36 completed
	34.108, 34.121-1, 34.121-2

	1626
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	RP-070414
	RP-070810
	Motorola
	RP#38 completed
	-

	1627
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	Rel-7
	R5
	01/06/2007
	07/03/2008
	100%
	RP-070381
	RP-080056
	Ericsson
	RP#39 completed
	-

	1628
	20029
	Rel-7 RAN improvements
	RANimp
	Rel-7
	RP,S5
	15/12/2004
	15/06/2007
	100%
	-
	-
	-
	Generic feature
	-

	1629
	20026
	Optimization of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	RP-040552
	RP-060682
	UTStarcom
	RP#34 completed
	-

	1630
	20031
	Delay optimization for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050386
	RP-060453
	Nokia
	RP#33 completed
	25.815, 25.321, 25.322, 25.331

	1631
	20132
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	RP-050160
	RP-050667
	Cingular
	RP#30 completed
	-

	1632
	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050156
	RP-060477
	IPwireless
	RP#32 completed
	25.102, 25.123

	1633
	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	RP-050870
	RP-070033
	Siemens
	RP#35 completed
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133

	1634
	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	RP-060212
	RP-060685
	Ericsson
	RP#34 completed
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331

	1635
	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	RP#34 completed
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142

	1636
	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	Rel-7
	R2
	25/09/2006
	04/06/2007
	100%
	RP-070245
	RP-070286
	Nokia
	RP#36 completed
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,

	1637
	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070223
	RP-070287
	Ericsson
	RP#36 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	1638
	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	Rel-7
	R2
	15/12/2006
	04/06/2007
	100%
	RP-070242
	RP-070289
	Ericsson
	RP#36 completed
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999

	1639
	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-060844
	RP-070288
	Nokia
	RP#36 completed
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433

	1640
	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	Rel-7
	R3,S5
	02/06/2006
	15/06/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	RP#35 completed
	-

	1641
	20166
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	Rel-7
	R3
	02/06/2006
	16/03/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	RP#35 completed
	-

	1642
	340045
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	Rel-7
	S5
	26/01/2007
	15/06/2007
	100%
	not applicable
	-
	Vodafone
	SP#36 completed
	32.642, 32.643, 32.645 – Align with RAN 25.466 

	1643
	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	Rel-7
	R5
	20/09/2006
	18/09/2009
	100%
	not applicable
	-
	-
	Linked to Feature UID_20029 (RANimp) 
	-

	1644
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060484
	RP-080536
	IPWireless
	RP#41 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1645
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	RP-071319
	RP-080059
	Ericsson
	RP#39 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1646
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070022
	RP-080281
	Motorola
	RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1647
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070020
	RP-080256
	Ericsson
	RP#40 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1648
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070023
	RP-080282
	Nokia
	RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1649
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp-UEConTest_EnhancedCellFACHState
	Rel-7
	R5
	09/03/2007
	18/09/2009
	100%
	RP-080730
	RP-090711
	Nokia
	RP#45 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1650
	20014
	7.68 Mcps TDD option
	VHCRTDD
	Rel-7
	RP
	15/09/2004
	14/09/2007
	100%
	RP-060119
	RP-060684
	IPwireless
	RP#31 completed
	-

	1651
	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	RP#31 completed
	25.202

	1652
	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	RP#31 completed
	25.221, 25.222, 25.223, 25.224,25.225

	1653
	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	RP#31 completed
	25.301, 25.302, 25.305, 25.306, 25.321, 25.331

	1654
	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	RP#31 completed
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	1655
	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	RP#32 completed
	25.102, 25.105, 25.123, 25.133, 25.142

	1656
	25027
	Conformance Test Aspects - 7.68 Mcps TDD
	VHCRTDD-UEConTest
	Rel-7
	R5
	20/09/2006
	14/09/2007
	100%
	RP-060482
	RP-070307
	IPWireless
	RP#37 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1657
	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	RP-050100
	RP-060462
	IPwireless
	RP#33 completed
	-

	1658
	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	RAN_Work_Items_History
	RP-060462
	IPwireless
	RP#33 completed
	-

	1659
	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	RP-060462
	IPwireless
	RP#33 completed
	25.201, 25.221,25.222, 25.223, 25.224, 25.225

	1660
	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	RP-060462
	IPwireless
	RP#33 completed
	25.301, 25.302, 25.306, 25.321, 25.331

	1661
	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	RP-060462
	Interdigital
	RP#33 completed
	25.401, 25.420, 25.423, 25.427, 25.430, 25.433, 25.435

	1662
	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	RP-060462
	IPwireless
	RP#33 completed
	25.102, 25.105, 25.123, 25.142

	1663
	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	Rel-7
	RP
	15/03/2006
	12/09/2008
	100%
	RP-060202
	RP-070296
	CATT
	RP#35 completed
	-

	1664
	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	RP-070038
	CATT
	RP#35 completed
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225

	1665
	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	RP-070038
	CATT
	RP#35 completed
	25.301, 25.302, 25.306, 25.321, 25.331

	1666
	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	RP-070038
	CATT
	RP#35 completed
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	1667
	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	RAN_Work_Items
	RP-070296
	CATT
	RP#36 completed
	25.102, 25.105, 25.123, 25.142

	1668
	350146
	1.28 Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	Rel-7
	R5
	20/09/2007
	12/09/2008
	100%
	RP-070724
	RP-080539
	CATT
	RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	1669
	490016
	Conformance Test  Aspects – Multiple Band and Multiple Frequency operation for LCR TDD
	LCRTDD_MB_MF_UEConTest
	Rel-7
	R5
	17/09/2010
	09/12/2011
	80%
	RP-100805
	RP-110508
	CATR
	Core specification was introduced via Rel-7 CR under TEI7 (RP#37 RP-070650) and via 2 Rel-8 work items: RInImp9-UMTS1880TDD and RInImp8-UMTS2300TDD.
	UTRA 34.108, 34.123-1, 34.123-2, 34.123-3

	1670
	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	Rel-7
	GP
	28/01/2005
	16/11/2007
	100%
	GP-050284
	-
	TeliaSonera
	GP#36 completed for R7
	25.914, 25.144, 45.005

	1671
	50119
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	Rel-7
	GP
	03/01/2005
	30/06/2006
	100%
	GP-050543
	-
	UTC
	-
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021

	1672
	51138
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	Rel-7
	G1
	03/01/2005
	30/06/2005
	100%
	-
	-
	-
	Completed
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 

	1673
	53084
	G1 aspects of GSM710
	GSM-710-test
	Rel-7
	G1
	31/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	51.021

	1674
	55094
	G3 aspects of GSM710
	GSM-710-test
	Rel-7
	G3new
	31/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	51.010

	1675
	50564
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	-
	Ericsson
	Originally started Nov. 2003 as GP-030443
	-

	1676
	52143
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	-
	Ericsson
	-
	-

	1677
	51137
	Definition of radio resource management functionality
	SCSAGB-RRM
	Rel-7
	G1
	08/04/2005
	31/08/2007
	100%
	GP-061502
	-
	Ericsson
	-
	-

	1678
	52144
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	Rel-7
	G2
	30/06/2006
	17/11/2006
	100%
	GP-061503
	-
	Ericsson
	-
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021

	1679
	52138
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051166
	-
	Ericsson
	-
	-

	1680
	52139
	Deleted- Modifications to FLO
	SCSAGB-FLO
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051165
	-
	Ericsson
	-
	-

	1681
	50565
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-050945
	-
	Huawei
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021

	1682
	50566
	Changes to core specification
	TGSM810-Core
	Rel-7
	GP
	08/04/2005
	02/09/2005
	100%
	GP-050946
	-
	Huawei
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060

	1683
	55092
	Changes to MS testing specification
	TGSM810-MStest
	Rel-7
	G3new
	08/04/2005
	31/08/2007
	100%
	GP-050947
	-
	Huawei
	-
	51010-1

	1684
	53082
	Changes to BTS testing specification
	TGSM810-BTStest
	Rel-7
	G1
	08/04/2005
	11/11/2005
	100%
	GP-050948
	-
	Huawei
	-
	51021

	1685
	50567
	Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM
	Rel-7
	GP
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	GP#30 completed. Started at GP#24
	-

	1686
	55093
	Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM-G2
	Rel-7
	G2
	08/04/2005
	30/06/2006
	100%
	GP-050979
	-
	Nokia
	GP#30 completed
	43.055, 44.018, 44.060

	1687
	55095
	Deleted - MS Conformance Testing
	HODSRDTM-Mstest
	Rel-7
	G3new
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51-010

	1688
	53083
	Deleted - BTS conformance testing
	HODSRDTM-BTStest
	Rel-7
	G1
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51.026

	1689
	50569
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-061491
	-
	Nokia
	GP#36 completed
	-

	1690
	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060115
	-
	Nokia
	GP#33 completed
	45.005

	1691
	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060116
	-
	Nokia
	GP#33 completed
	24.008

	1692
	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060117
	-
	Nokia
	GP#33 completed
	45.005

	1693
	50570
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-060114
	-
	Nokia
	GP#36 completed
	51.010

	1694
	50579
	Downlink Dual Carrier
	GDCDL
	Rel-7
	GP
	20/01/2006
	04/09/2009
	100%
	GP-061331
	-
	Nokia Siemens Networks
	GP#35 completed
	-

	1695
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	Rel-7
	G1
	20/01/2006
	30/06/2006
	100%
	GP-060484
	-
	Nokia Siemens Networks
	GP#30 completed
	43.055, 43.064

	1696
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	GP-060485
	-
	Nokia Siemens Networks
	GP#35 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008

	1697
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-MStest
	Rel-7
	G3new
	20/01/2006
	04/09/2009
	100%
	GP-060486
	-
	Nokia Siemens Networks
	GP#43 completed
	51.010

	1698
	50580
	Support of SIGTRAN in GERAN
	GSIGT
	Rel-7
	GP
	20/01/2006
	30/06/2006
	100%
	GP-060450
	-
	Ericsson
	GP#30 completed
	48.001, 48.006, 43.059, 49.031

	1699
	50582
	Latency Reductions
	LATRED
	Rel-7
	GP
	30/06/2006
	31/08/2007
	100%
	GP-061519
	-
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	1700
	52145
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061520
	-
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	1701
	52146
	Reduced TTI
	LATRED-REDTTI
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061521
	-
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	1702
	52147
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	Rel-7
	G2
	30/06/2006
	16/02/2007
	100%
	GP-061349
	-
	Ericsson
	GP#33 completed
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010

	1703
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	Rel-7
	GP
	08/09/2006
	20/05/2011
	100%
	GP-071083
	-
	Nokia Siemens Networks, Ericsson
	-
	-

	1704
	51140
	Stage 2 for HUGE
	HUGE-Stage2
	Rel-7
	G1
	08/09/2006
	07/09/2007
	100%
	GP-061902
	-
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	43.055, 43.064

	1705
	51141
	Layer 1 Support for HUGE
	HUGE-Layer1
	Rel-7
	G1
	08/09/2006
	22/02/2008
	100%
	GP-061903
	-
	Nokia Siemens Networks, Ericsson
	GP#37 completed
	45.001, 45.002, 45.003, 45.004, 45.008

	1706
	52149
	Layer 2/3 Support for HUGE
	HUGE-Layer23
	Rel-7
	G2
	08/09/2006
	31/08/2007
	100%
	GP-061904
	-
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	24.008, 44.018, 44.060

	1707
	51142
	Performance requirements for HUGE
	HUGE-Perfreq
	Rel-7
	G1
	08/09/2006
	29/08/2008
	100%
	GP-061905
	-
	Nokia Siemens Networks, Ericsson
	GP#39 completed
	45.005

	1708
	51143
	BTS Conformance Test for HUGE
	HUGE-BTStest
	Rel-7
	G1
	08/09/2006
	04/09/2009
	100%
	GP-061907
	-
	Nokia Siemens Networks, Ericsson
	GP#43 completed
	51.021

	1709
	53087
	MS Conformance Test for HUGE
	HUGE-Mstest
	Rel-7
	G3new
	08/09/2006
	20/05/2011
	100%
	GP-061906
	-
	Nokia Siemens Networks, Ericsson
	GP#50 completed
	51.010

	1710
	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	Rel-7
	GP
	17/11/2006
	20/05/2011
	100%
	GP-071080
	-
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed. SP#42 split core from testing specification work.
	-

	1711
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	Rel-7
	G1
	17/11/2006
	31/08/2007
	100%
	GP-062489
	-
	Ericsson, Nokia Siemens Networks, Marvell
	GP#35 completed
	43.055, 43.064

	1712
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	Rel-7
	G1
	17/11/2006
	16/05/2008
	100%
	GP-062490
	-
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008

	1713
	51146
	BTS Conformance Tests for REDHOT
	REDHOT-BTStest
	Rel-7
	G1
	17/11/2006
	15/05/2009
	100%
	GP-062492
	-
	Ericsson, Nokia Siemens Networks, Marvell
	GP#42 completed
	51.021

	1714
	53088
	MS Conformance Tests for REDHOT
	REDHOT-Mstest
	Rel-7
	G3new
	17/11/2006
	20/05/2011
	100%
	GP-062491
	-
	Ericsson, Nokia Siemens Networks, Marvell
	GP#50 completed
	51.010

	1715
	60110
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	Rel-7
	All
	26/03/2007
	26/03/2007
	100%
	not applicable
	-
	-
	-
	CP-070260

	1716
	25030
	Test - (Small) Technical Enhancements and Improvements for Rel-7
	TEI7_Test
	Rel-7
	R5
	02/06/2006
	28/11/2007
	100%
	not applicable
	-
	-
	-
	-

	1717
	32113
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	1718
	32114
	Deleted - IMS aspects to support IMS Emergency sessions
	IMS-EMER
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	1719
	32115
	Deleted - PS domain aspects to support IMS Emergency sessions
	IMS-EMER
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	1720
	32005
	Deleted - IMS Local services
	IMSLocal
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	23.228

	1721
	32019
	Deleted - Stage 2
	IMSLocal
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	DAB - Not yet required in SA2 as it exists in previous releases
	-

	1722
	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	-
	-
	Lucent
	-
	-

	1723
	32078
	Deleted - IMS Phase 3
	-
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	-

	1724
	701216
	Deleted - Improvements of Radio Interface
	RInImp
	Rel-7
	RP
	15/09/2004
	15/09/2004
	100%
	RAN_Work_Items
	-
	-
	Stage 2 description of Interim conclusion
	-

	1725
	14018
	Deleted: Generic User Profile Phase 2
	-
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	-
	-
	-
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	-

	1726
	42003
	Deleted - Stage 3 - Common objects
	-
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	TP-020275
	-
	-
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	24.241

	1727
	0
	Release 7 Studies
	-
	Rel-7
	CP,GP,RP,SP
	28/06/2004
	17/09/2007
	100%
	-
	-
	-
	-
	-

	1728
	31082
	Study on Multimedia Telephony Capabilities for IMS
	MITE
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	-
	Ericsson
	Spin-off Feature UID_7038 (MTSI)
	22.973

	1729
	31050
	Study on Behaviour of Multi system UEs
	BMSU
	Rel-7
	S1
	28/06/2004
	15/12/2005
	100%
	SP-050502
	-
	Qualcomm
	-
	22.936

	1730
	31055
	Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	Rel-7
	S1
	28/06/2004
	17/03/2005
	100%
	SP-040467
	-
	TeliaSonera
	-
	22.979

	1731
	31059
	Study on All-IP Network
	FS_AIPN
	Rel-7
	S1
	28/06/2004
	16/03/2005
	100%
	SP-040303
	-
	NTT DoCoMo
	07/08 Moved to Rel-7 as Study out of stopped Rel-8 Feature UID_31067 All-IP Network (AIPN)
	22.978

	1732
	31075
	Study on Videotelephony teleservice
	VidTel
	Rel-7
	S1
	01/03/2005
	17/01/2006
	100%
	SP-050506
	-
	T-Mobile
	-
	22.903

	1733
	31073
	Study on Network Selection Principles
	NetSel
	Rel-7
	S1
	15/03/2005
	08/12/2005
	100%
	SP-050227
	-
	O2
	Spin-off Feature Network selection enhancements (NSP-CR) UID_7041
	22.811

	1734
	31041
	Study on Multimedia Priority Service
	PRIOR-MM
	Rel-7
	S1
	28/03/2003
	30/06/2006
	100%
	SP-060329
	-
	Telcordia
	Spin-off Feature PRIOR UID_340044
	22.953 

	1735
	31083
	Study on Transferring of emergency Call data
	eCALL
	Rel-7
	S1
	11/07/2005
	31/03/2006
	100%
	SP-050388
	-
	Motorola
	-
	22.967

	1736
	32073
	Study on Enhancement of E2E QoS
	QoS7
	Rel-7
	S2
	28/06/2004
	15/09/2005
	100%
	SP-040326
	-
	Huawei
	-
	23.802

	1737
	35066
	Study on SOAP/HTTP IRP Solution Sets
	OAM7-NIM-XML
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050610
	-
	Nortel
	SP#34 completed
	32.809

	1738
	35067
	Study on Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS 
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050609
	-
	China Mobile
	SP#35 completed
	32.812

	1739
	35068
	Study on IRP Information Model
	OAM7-NIM-IM
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050611
	-
	Motorola
	SP#35 completed
	32.810

	1740
	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	Rel-7
	C3
	10/03/2006
	09/03/2007
	100%
	CP-060438
	-
	Siemens
	Moved to FS at CT32 (in line with slides)
	29.814

	1741
	14019
	Study on Routeing of MT-SMS via the HPLMN
	SMS7
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	CP-060701
	-
	Vodafone
	Previously known as "Study of a SMS Centre for MT SMS"
	23.840

	1742
	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	CP-050687
	-
	Siemens
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	29.800

	1743
	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	Rel-7
	C4
	22/03/2006
	08/06/2007
	100%
	CP-060698
	-
	China Mobile
	-
	29.801

	1744
	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	Rel-7
	C4
	15/05/2006
	14/09/2007
	100%
	CP-070034
	-
	Vodafone
	-
	29.802

	1745
	330002
	CT4 aspects of NcSIP
	NcSIP
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	CP-070034
	-
	Vodafone
	-
	29.802

	1746
	330003
	CT3 aspects of NcSIP
	NcSIP
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	-
	Ericsson
	-
	29.802

	1747
	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	Rel-7
	RP
	15/12/2004
	15/09/2006
	100%
	RP-040461
	RP-060472
	NTT DoCoMo
	RP#33 (Sep 2006) completed. SR in RP-060472
	25.912

	1748
	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050146
	RP-060412
	Vodafone
	RP#32 (Jun 2006) completed. SR in RP-060412
	none

	1749
	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	Rel-7
	R4
	15/06/2005
	14/03/2006
	100%
	RP-050387
	RP-060035
	Ericsson
	RP#31 (Mar 2006) completed. SR in RP-060035
	25.818

	1750
	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	Rel-7
	R1
	15/03/2005
	14/09/2005
	100%
	RP-050391
	RP-050427
	Siemens
	RP#29 (Sep 2006) completed. SR in RP-050427
	none

	1751
	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RP-050746
	RP-060692
	LG Electronics
	RP#34 (Dec 2006) completed. SR in RP-060692
	25.905

	1752
	20052
	Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	Rel-7
	R4
	15/12/2005
	15/06/2006
	100%
	RP-050782
	RP-060263
	Cingular
	RP#32 (Jun 2006) closed (no progress). SR in RP-060263
	none

	1753
	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	Rel-7
	R4
	15/12/2005
	04/06/2007
	100%
	RP-050880
	RP-070499
	Cingular
	RP#36 (May 2007) completed. SR in RP-070499
	25.963

	1754
	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	Rel-7
	RP
	15/03/2006
	17/09/2007
	100%
	RP-060217
	RP-070533
	Cingular
	RP#37 (Sep 2007) completed. SR in RP-070533
	25.999

	1755
	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	Rel-7
	R4
	22/06/2007
	22/06/2007
	100%
	RP-060641
	RP-070534
	Nokia
	RP#37 (Sep 2007) completed. SR in RP-070534
	25.906

	1756
	50568
	Study on Future GERAN Evolution
	FGE
	Rel-7
	GP
	08/04/2005
	16/02/2007
	100%
	GP-051052
	-
	Nokia
	GP#33 completed
	45.912

	1757
	50120
	Study on GAN Enhancements
	EGAN
	Rel-7
	GP
	31/08/2007
	31/08/2007
	100%
	GP-062298
	-
	T-Mobile
	GP#35 completed
	43.902

	1758
	31054
	Deleted - Study on IMS with real time services deployment
	IRTSD
	Rel-7
	S1
	28/06/2004
	12/09/2005
	100%
	SP-040465
	-
	-
	-
	-

	1759
	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050386
	-
	Vodafone
	-
	-

	1760
	7011
	Deleted - Study on Personal Network and Personal Area Network
	PNPAN
	Rel-7
	S1
	20/10/2006
	20/10/2006
	100%
	-
	-
	-
	Moved from FS section Feb 06
	-

	1761
	31078
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050387
	-
	Ericsson
	-
	-

	1762
	31079
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050388
	-
	Motorola
	-
	-

	1763
	31080
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050389
	-
	China Mobile
	-
	-

	1764
	31087
	Deleted - Study on Customised Alerting Tone (CAT) Requirements (was duplicated)
	CAT
	Rel-7
	S1
	30/06/2006
	30/06/2006
	100%
	SP-050607 
	-
	-
	Awaiting MCC SA3 input
	-

	1765
	320017
	Deleted - Study on LCS architecture for I-WLAN (covered by 32108)
	IMS-SE
	Rel-7
	S2
	08/12/2006
	08/12/2006
	100%
	-
	-
	LG Electronics
	-
	-

	1766
	732028
	Deleted - IMS security extensions (covered by UID33027)
	IMS-SE
	Rel-7
	S3
	08/12/2005
	08/12/2005
	100%
	SP-050395
	-
	Ericsson
	-
	-

	1767
	32029
	Deleted - Study on applicability of GALILEO for LCS
	Galileo
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	SP-020541
	-
	-
	-
	-

	1768
	32058
	Deleted - TR on Stage 2
	Galileo
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	-
	-
	-
	-
	-

	1769
	50095
	Deleted - GERAN review of the TR
	Galileo
	Rel-7
	GP
	30/06/2005
	30/06/2005
	100%
	-
	-
	-
	-
	-

	1770
	32076
	Deleted - Study on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	Rel-7
	S2
	28/06/2004
	12/09/2005
	100%
	SP-040479
	-
	Nortel
	SP-30: S2 has no intention for TR completion
	23.899

	1771
	32099
	Deleted - VoIMS bearer related enhancements
	VoIMS
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	-
	-
	-
	Created by MCC to group all VoIMS related items, after consultation of chairs
	-

	1772
	32098
	Deleted - Study on enhancement of radio performance for VoIMS
	VoIMS
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	SP-050351
	-
	Nortel
	WID approved SP#28. SA2#52 stopped
	23.807

	1773
	32112
	Deleted - Study on IMS enhancements and optimizations for real time communication.
	IMS-RT
	Rel-7
	S2
	10/10/2005
	01/06/2007
	100%
	SP-050492
	-
	Ericsson
	abandoned at 65%
	23.818

	1774
	32117
	Deleted - Study on Terminating Session handling
	CSIterm
	Rel-7
	S2
	09/01/2006
	29/12/2006
	100%
	SP-050811
	-
	Samsung
	SP#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029
	23.819

	1775
	34040
	Deleted - Study on Transferring of emergency call data – in-band modem solution (moved to Rel-8) 
	eCALLIBMS
	Rel-7
	S4
	22/06/2007
	22/06/2007
	100%
	SP-060935
	-
	Airbiquity
	SP-38 stopped
	26.967

	1776
	35045
	Deleted - Study on IRP usage scenarios
	OAM-Study
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050303
	-
	Lucent
	-
	32.8xy

	1777
	360009
	Deleted - Study on Interference Cancellation for UTRA FDD UE (covered by UID 20053)
	RANFS-InterfCanc
	Rel-7
	R4
	28/03/2007
	28/03/2007
	100%
	-
	-
	-
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	-

	1778
	50552
	Deleted - Study on enhanced support of Video Telephony
	VIDGER
	Rel-7
	GP
	30/06/2006
	30/06/2006
	100%
	GP-042221
	-
	Ericsson
	FS CLOSED at G#28 (no input)
	-

	1779
	0
	Release 6 Features
	-
	Rel-6
	NP,GP, RP,SP,TP
	28/06/2002
	30/12/2005
	100%
	-
	-
	-
	-
	-

	1780
	1216
	Rel-6 Improvements of Radio Interface
	RInImp
	Rel-6
	RP
	14/08/2000
	01/12/2006
	100%
	RAN_Work_Items
	-
	-
	-
	-

	1781
	20032
	Improved support of IMS Realtime Services using HSDPA/EDCH
	RInImp-IMSRealTime
	Rel-6
	R2
	15/03/2005
	14/12/2005
	100%
	-
	-
	Cingular
	-
	-

	1782
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	Rel-6
	R4
	08/03/2002
	19/09/2003
	100%
	RAN_Work_Items_History
	-
	Intel
	-
	25.101

	1783
	24004
	Base station classification
	RInImp-BSClass
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	-
	-
	-
	-
	-

	1784
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	RAN_Work_Items_History
	-
	Nokia
	-
	25.104, 25.141

	1785
	24007
	UMTS-850
	RInImp-UMTS850
	Rel-6
	R4
	06/12/2002
	12/12/2003
	100%
	RAN_Work_Items_History
	-
	Cingular
	Introduction of UMTS850 (Band V) in 25.307
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331, 25.942

	1786
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	Rel-6
	R4
	14/03/2003
	12/12/2003
	100%
	RAN_Work_Items_History
	-
	NTT DoCoMo
	Introduction of UMTS800 in 25.307
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	1787
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	Rel-6
	R4
	14/03/2003
	14/03/2003
	100%
	RAN_Work_Items_History
	-
	Nokia
	Introduction of UMTS1700/2100 (Band IV)
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	1788
	25010
	Conformance Test Aspects – UMTS 1.7/2.1 GHz Band
	RInImp-UMTS1721_Test
	Rel-6
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_Work_Items
	-
	Motorola
	-
	TS34.121, TS34.108

	1789
	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	Rel-6
	R4,R5
	19/09/2003
	09/06/2006
	100%
	RAN_Work_Items
	-
	Nokia
	-
	-

	1790
	20011
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	Rel-6
	R4
	15/09/2004
	09/06/2006
	100%
	RAN_Work_Items_History
	-
	Nokia
	Approved at RP#25 as RP-040375
	25.101

	1791
	25001
	Testing of Improved Minimum Performance for HSDPA
	RInImp-HSPerf-10Code_Test
	Rel-6
	R5
	19/09/2003
	16/03/2006
	100%
	RAN5_Work_Items
	-
	Motorola
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	1792
	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	Rel-6
	R4
	15/12/2003
	07/06/2005
	100%
	RAN_Work_Items_History
	-
	NTT DoCoMo
	-
	25.101

	1793
	25002
	Testing of Performance of Receiver diversity for HSDPA
	RInImp-HSPerf-RxDiv_Test
	Rel-6
	R5
	19/09/2003
	16/03/2006
	100%
	RAN5_Work_Items
	-
	Motorola
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	1794
	3
	Rel-6 RAN Feasibility Studies
	-
	Rel-6
	RP
	14/08/2000
	14/03/2005
	100%
	RAN_Work_Items_History
	-
	-
	-
	-

	1795
	23007
	FS of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	Rel-6
	R3
	06/12/2002
	18/12/2003
	100%
	RAN_Study_Items_History
	-
	Interdigital
	-
	25.801, 25.423

	1796
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	Rel-6
	R1
	14/08/2000
	14/09/2004
	100%
	RAN_Study_Items
	-
	Nokia
	Study finished at RP#25
	25.899

	1797
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	Rel-6
	R1
	14/12/2001
	19/09/2003
	100%
	RAN_Study_Items_History
	-
	Samsung
	-
	25.888

	1798
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	Rel-6
	R1
	10/06/2002
	14/06/2004
	100%
	RAN_Study_Items_History
	-
	Nortel
	-
	25.892

	1799
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	Rel-6
	R1
	06/09/2002
	12/03/2004
	100%
	RAN_Study_Items_History
	-
	Nokia
	-
	25.896

	1800
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	Rel-6
	R1
	06/09/2002
	14/09/2004
	100%
	RAN_Study_Items
	-
	IPWireless
	Study finished at RP#25
	25.895

	1801
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	Rel-6
	R3
	13/06/2003
	12/03/2004
	100%
	RAN_Study_Items_History
	-
	Telefónica
	-
	25.807

	1802
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	Rel-6
	R1
	06/06/2003
	14/03/2005
	100%
	RAN_Study_Items
	-
	Interdigital
	-
	25.804

	1803
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	Rel-6
	R4
	08/03/2002
	06/09/2002
	100%
	RAN_Study_Items_History
	-
	Allgon
	The RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4
	-

	1804
	23006
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	Rel-6
	R3
	09/09/2002
	14/12/2004
	100%
	RAN_Study_Items
	-
	Nokia
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN
	-

	1805
	20003
	FDD Enhanced Uplink
	EDCH
	Rel-6
	RP
	15/03/2004
	14/09/2007
	100%
	RAN_Work_Items
	-
	Ericsson
	-
	-

	1806
	20004
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	Rel-6
	R2
	15/03/2004
	14/12/2004
	100%
	RAN_Work_Items
	-
	-
	-
	 25.309

	1807
	20005
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	-
	Nokia
	-
	25.211, 25.212, 25.213, 25.214, 25.215

	1808
	20006
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	Rel-6
	R2
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	-
	Ericsson
	-
	25.301, 25.302, 25.306, 25.321, 25.331

	1809
	20007
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	Rel-6
	R3
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	-
	Nortel
	-
	25.401, 25.420, 25.423, 25.430, 25.433

	1810
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	Rel-6
	R4
	15/03/2004
	24/06/2004
	100%
	RAN_Work_Items
	-
	Ericsson
	-
	25.101, 25.104, 25.133, 25.141

	1811
	25003
	Conformance Test Aspects – FDD Enhanced Uplink
	EDCH_Test
	Rel-6
	R5
	03/06/2005
	14/09/2007
	100%
	RAN5_Work_Items
	-
	Ericsson
	-
	34.108, 34.109, 34.121, 34.123-1, 34.123-2, 34.123-3

	1812
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	Rel-6
	R4
	15/03/2004
	14/09/2005
	100%
	RAN_Work_Items
	-
	Ericsson
	-
	25.101, 25.104, 25.133, 25.141

	1813
	9
	Rel-6 RAN improvements
	RANimp
	Rel-6
	RP,S5
	09/09/2002
	14/03/2005
	100%
	RAN_Work_Items
	-
	-
	Generic feature
	-

	1814
	624
	RAB support enhancement
	RANimp-RABSE
	Rel-6
	R2
	14/03/2003
	14/03/2005
	100%
	RAN_Work_Items
	-
	Nokia
	building block without particular end date
	 25.862

	1815
	21008
	Optimization of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	Rel-6
	R1
	12/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	-
	Nortel
	-
	-

	1816
	21009
	optimization of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items_History
	-
	IPWireless
	WIDS modified in RP#26, RP-040551
	-

	1817
	20013
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	Rel-6
	R1
	15/09/2004
	14/12/2004
	100%
	-
	-
	Nokia
	Approved at RP#25 as RP-040390
	25.212, 25.214, 24.331, 25.433

	1818
	23009
	Deleted - Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	Rel-6
	R3
	14/03/2003
	03/06/2004
	100%
	RAN_Work_Items_History
	-
	Nortel
	Closed RP#24 due to the lack of progress
	-

	1819
	23005
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	Rel-6
	R3
	05/12/2003
	05/12/2003
	100%
	RAN_Work_Items
	-
	Nokia
	abandoned RP-23
	-

	1820
	20999
	Beamforming Enhancements
	RANimp-BFE
	Rel-6
	R1
	19/09/2003
	19/12/2003
	100%
	RAN_Work_Items_History
	-
	Nokia
	-
	24.215, 25.423, 25.425, 25.433, 25.435

	1821
	23012
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items
	-
	Ericsson
	-
	-

	1822
	23014
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items_History
	-
	Interdigital
	-
	25.423

	1823
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	Rel-6
	R3,S5
	14/03/2003
	16/09/2004
	100%
	RAN_Work_Items
	-
	Vodafone
	-
	-

	1824
	23015
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	Rel-6
	R3
	14/03/2003
	14/09/2004
	100%
	RAN_Work_Items
	-
	Vodafone
	Finished at RP#25
	25.460, 25.461, 25.462, 25.463

	1825
	35023
	OAM&P impacts
	RANimp-TiltAnt-OAM
	Rel-6
	S5
	27/02/2004
	16/09/2004
	100%
	S5-048270
	-
	Vodafone
	SP#25 09/2004 completed
	32.804, 32.64x

	1826
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	Rel-6
	R3
	09/09/2002
	15/06/2004
	100%
	RAN_Work_Items_History
	-
	Vodafone
	-
	-

	1827
	32023
	Location Services enhancements 2
	LCS2
	Rel-6
	S2,S5,N4,RP
	15/01/2001
	16/12/2004
	100%
	SP-030127
	-
	-
	-
	23.271

	1828
	32024
	Improvement on Le interface
	LCS2
	Rel-6
	S2
	17/06/2002
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1829
	32051
	Stage 2
	LCS2
	Rel-6
	S2
	17/06/2002
	22/09/2003
	100%
	-
	-
	-
	-
	-

	1830
	32053
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	LCS2
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1831
	32001
	Enhanced support for anonymity and user privacy
	LCS2
	Rel-6
	S2
	08/07/2002
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1832
	32047
	Stage 2
	LCS2
	Rel-6
	S2
	08/07/2002
	27/06/2003
	100%
	-
	-
	-
	-
	-

	1833
	32054
	Stage 3 - impacts MLP and RLP
	LCS2
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1834
	32025
	Enhanced inter-GMLC interface
	LCS2
	Rel-6
	S2
	24/06/2002
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1835
	32048
	Stage 2
	LCS2
	Rel-6
	S2
	24/06/2002
	05/09/2003
	100%
	-
	-
	-
	-
	-

	1836
	32055
	Stage 3 - definition of RLP and PCP
	LCS2
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1837
	32012
	Location Services support for IMS public identities
	LCS2
	Rel-6
	S2
	24/02/2003
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1838
	32049
	Stage 2
	LCS2
	Rel-6
	S2
	24/02/2003
	23/01/2004
	100%
	-
	-
	-
	-
	-

	1839
	32056
	Stage 3 - impacts MLP, RLP and PCP
	LCS2
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1840
	32026
	New area event for location service triggering reports
	LCS2
	Rel-6
	S2
	03/06/2002
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1841
	32050
	Stage 2
	LCS2
	Rel-6
	S2
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	-
	-

	1842
	14015
	Stage 3 for UE-CN signalling
	LCS2
	Rel-6
	N4
	09/10/2003
	31/08/2004
	100%
	-
	-
	-
	31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ......
	-

	1843
	32057
	Stage 3 - impacts MLP, RLP and PCP
	LCS2
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1844
	20001
	UE positioning
	LCS2-UEpos
	Rel-6
	RP
	15/01/2001
	14/09/2004
	100%
	-
	-
	-
	-
	-

	1845
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	Rel-6
	R2
	15/01/2001
	19/09/2003
	100%
	RAN_Work_Items_History
	-
	Siemens
	-
	25.305, 25.401, 25.450, 25.452, 25.453

	1846
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	Rel-6
	R4
	06/06/2003
	14/09/2004
	100%
	RAN_Work_Items
	-
	AT&T Wireless
	Finished at RP#25
	25.171

	1847
	22002
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	Rel-6
	R2
	01/07/2002
	19/09/2003
	100%
	RAN_Study_Items_History
	-
	Cambridge Positioning Systems
	-
	-

	1848
	2457
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	Rel-6
	R2
	26/09/2003
	26/09/2003
	100%
	RAN_Work_Items
	-
	Siemens
	building block without particular end date
	-

	1849
	35035
	LCS charging
	LCS2-CH
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-040778
	-
	France Telecom
	SP#26 12/2004 completed
	32.271

	1850
	1571
	Rel-6 Security enhancements
	SEC1
	Rel-6
	S3
	03/01/2001
	26/11/2004
	100%
	SP-000421
	-
	Vodafone
	Added BB UE authentication and rapporteur added.
	-

	1851
	2026
	Enhanced HE control of security (including positive authentication reporting)
	SEC1
	Rel-6
	S3
	03/01/2001
	25/09/2003
	100%
	SP-000421
	-
	Vodafone
	Added by SP-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18
	-

	1852
	2027
	Deleted - SEC1 Stage 2 (Enhanced HE control of security)
	SEC1
	Rel-6
	S3
	03/01/2001
	14/06/2002
	100%
	-
	-
	-
	New end date and correct Release to be decided S3#18. Marked as stopped 12/2008
	-

	1853
	33006
	Network domain security
	SEC1-NDS
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000513
	-
	Telenor
	WID approved for Rel-6 at SP#17. Completed 2004-12
	-

	1854
	33007
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	-
	-
	-
	Should be complete after SA3#27. Completed 2004-12
	 33.210

	1855
	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	SEC1-NDS-AF
	Rel-6
	S3
	15/02/2002
	13/02/2004
	100%
	SP-030108
	-
	Nokia
	WID approved SP#19. Work started after FS approved SP#18
	-

	1856
	33019
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	Rel-6
	S3
	26/09/2003
	26/11/2004
	100%
	SP-030491
	-
	Vodafone
	Approved TSG#21. Completed 2004-12
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020

	1857
	32021
	IMS Phase 2
	IMS2
	Rel-6
	S1,S2,S3,S5,NP,R5
	28/08/2000
	14/09/2007
	100%
	-
	-
	-
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent
	23.228

	1858
	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	Rel-6
	N4
	06/06/2003
	31/08/2004
	100%
	NP-030229
	-
	-
	Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....
	-

	1859
	25009
	Conformance Test Aspects – IMS Call Control Rel-6 enhancements
	IMS2_CCR_Test
	Rel-6
	R5
	10/03/2006
	14/09/2007
	100%
	RAN5_Work_Items
	-
	Ericsson
	-
	34.229-1, 34.229-2, 34.229-3, 34.108

	1860
	31025
	IMS Group Management
	IMSGM
	Rel-6
	S1
	14/03/2002
	08/12/2004
	100%
	SP-020065
	-
	Nokia
	-
	-

	1861
	31026
	Stage 1 - TS on IMS group management
	IMSGM
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	-
	-
	Nokia
	-
	-

	1862
	32036
	Stage 2
	IMSGM
	Rel-6
	S2
	26/05/2003
	31/12/2003
	100%
	-
	-
	-
	-
	-

	1863
	11036
	Stage 3 for IMS Group management (e.g. chat)
	IMSGM
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)
	-

	1864
	11037
	IMS Conferencing
	-
	Rel-6
	N1
	04/11/2002
	08/12/2004
	100%
	-
	-
	-
	-
	-

	1865
	32037
	Stage 2
	-
	Rel-6
	S2
	04/11/2002
	31/12/2003
	100%
	-
	-
	-
	-
	-

	1866
	32038
	Stage 3
	-
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)
	-

	1867
	31022
	IMS Messaging
	IMSM
	Rel-6
	S1
	14/03/2002
	30/12/2005
	100%
	SP-020065
	-
	Nokia
	-
	-

	1868
	31023
	TR on support of messaging in the IMS
	IMSM-TR
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	SP-020065
	-
	Nokia
	-
	new 22.940

	1869
	31034
	Stage 1 22.340
	IMSM-TS
	Rel-6
	S1
	11/11/2002
	11/12/2002
	100%
	SP-020065
	-
	Nokia
	-
	22.340

	1870
	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	Rel-6
	S1
	14/03/2002
	17/03/2003
	100%
	SP-020065
	-
	Nokia
	-
	22.140,22.228

	1871
	32700
	Stage 2
	IMSM
	Rel-6
	S2
	04/11/2002
	31/08/2004
	100%
	-
	-
	-
	-
	-

	1872
	11039
	Stage 3 for IMS Messaging
	IMSM
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	-
	-

	1873
	60001
	SIP/SIMPLE Instant messaging
	-
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1874
	11040
	Additional SIP Capabilities support not covered by Rel-5
	-
	Rel-6
	N1
	11/11/2002
	17/06/2005
	100%
	-
	-
	-
	-
	-

	1875
	32041
	Stage 2 for add SIP cap (e.g. forking)
	-
	Rel-6
	S2
	11/11/2002
	20/02/2004
	100%
	-
	-
	-
	-
	-

	1876
	32042
	Stage 3 for Additional SIP Capabilities
	-
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	-
	Lucent
	-
	-

	1877
	11052
	Procedured associated with IMS-ALG
	-
	Rel-6
	N1
	06/09/2004
	17/06/2005
	100%
	-
	-
	-
	-
	-

	1878
	11041
	Review additional SIP Capabilities against IMS
	-
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	-
	Lucent
	-
	-

	1879
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	NP-020091
	-
	BT
	[DAB 14.02.02] - end date pushed back to March 2003
	23.821, 29.061, 29.162

	1880
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	-
	Rel-6
	N3
	28/08/2000
	13/06/2003
	100%
	-
	-
	Siemens
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	New 29.962

	1881
	13005
	Interworking for IPv6 to IPv4
	-
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	-
	-
	-
	-
	29.163

	1882
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	-
	Rel-6
	N1
	11/05/2004
	08/09/2004
	100%
	-
	-
	-
	-
	-

	1883
	11017
	stage 3 of interworking with non-IMS IP networks
	-
	Rel-6
	N1
	14/03/2001
	08/09/2004
	100%
	-
	-
	-
	-
	-

	1884
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	Rel-6
	N3
	28/08/2000
	18/03/2004
	100%
	NP-030292
	-
	Vodafone
	[DAB - 25.05.04] - CN3 consider this work to be complete
	29.163, 29.061, 24.228, and new CN4 specification

	1885
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS-CCR-Mn
	Rel-6
	N4
	07/08/2001
	01/09/2004
	100%
	-
	-
	-
	TISPAN issue is open
	-

	1886
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	-
	Rel-6
	S1
	15/11/2002
	12/12/2002
	100%
	-
	-
	Nokia
	-
	-

	1887
	33012
	Lawful Interception in the 3GPP Rel-6 architecture
	SEC1-LI
	Rel-6
	S3
	09/12/2002
	18/12/2003
	100%
	SP-030106
	-
	Reg TP
	-
	33.106, 33.107, 33.108

	1888
	31042
	IMS Subscription and access scenarios
	-
	Rel-6
	S1
	16/12/2002
	13/06/2003
	100%
	-
	-
	TeliaSonera
	-
	22.800

	1889
	35032
	IMS charging
	IMS2-CH
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	-
	Ericsson
	SP#26 12/2004 completed
	32.260

	1890
	11051
	IMS Management objects
	-
	Rel-6
	N1
	03/09/2004
	04/11/2005
	100%
	NP-040494
	-
	-
	-
	24.167

	1891
	32027
	Deleted - Stage 2 of IMS Phase 2
	IMS2
	Rel-6
	S2
	19/09/2003
	19/09/2003
	100%
	SP-020544
	-
	-
	-
	-

	1892
	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	Rel-6
	S2,S4,S5
	08/09/2003
	09/06/2005
	100%
	SP-030384
	-
	Ericsson
	-
	-

	1893
	32068
	Feasibility Study
	PoC
	Rel-6
	S2
	08/09/2003
	30/11/2004
	100%
	SP-030384
	-
	Ericsson
	-
	23.979

	1894
	60002
	Dependencies on OMA PoC
	PoC
	Rel-6
	OMA
	01/01/2004
	28/02/2005
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1895
	34029
	Selection of one or more PoC codec(s) for PoC
	PoC
	Rel-6
	S4
	13/09/2004
	16/12/2004
	100%
	-
	-
	-
	Completed
	26.235, 26.236

	1896
	35036
	PoC charging
	PoC-CH
	Rel-6
	S5
	27/09/2004
	09/06/2005
	100%
	SP-050032
	-
	Siemens
	SP#28 06/2005 completed
	32.272

	1897
	32062
	Study on Interworking aspects and migration scenarios for IPv4 based IMS Implementations
	IPv4IMS
	Rel-6
	S2
	08/09/2003
	25/06/2004
	100%
	SP-040327
	-
	Siemens
	-
	23.981

	1898
	11032
	Interoperability and Commonality between IMS using different IP-connectivity Networks
	IMSCOOP
	Rel-6
	S2
	16/09/2002
	12/12/2003
	100%
	-
	-
	-
	-
	23.864

	1899
	32028
	Stage 2 for Interoperability
	IMSCOOP
	Rel-6
	S2
	16/09/2002
	30/09/2003
	100%
	SP-020543
	-
	Nokia
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2
	23.864

	1900
	32061
	Stage 2 for commonality
	IMSCOOP
	Rel-6
	S2
	16/09/2002
	19/09/2003
	100%
	SP-020543
	-
	Nokia
	-
	23.864

	1901
	11033
	Stage 3
	IMSCOOP
	Rel-6
	N1
	14/10/2002
	12/12/2003
	100%
	NP-020572
	-
	Lucent
	-
	-

	1902
	1365
	Support of Push Services
	PUSH
	Rel-6
	S1
	03/01/2001
	27/02/2004
	100%
	SP-000669
	-
	NTT Comware
	Changed from FS to actual support of Push
	23.976

	1903
	31004
	Stage 1
	PUSH
	Rel-6
	S1
	03/01/2001
	14/06/2002
	100%
	-
	-
	-
	-
	-

	1904
	32701
	TR 23.976 on Push Architecture
	PUSH
	Rel-6
	S2
	11/11/2002
	27/02/2004
	100%
	SP-030126
	-
	Research In Motion
	-
	23.976

	1905
	42009
	Multimedia Messaging (MMS) enhancements
	MMS6
	Rel-6
	T2,S1,S4,S5,OMA
	15/08/2002
	07/12/2005
	100%
	TP-030175
	-
	Siemens
	-
	-

	1906
	42010
	Definition of service requirements
	MMS6-SR
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	-
	-
	-
	22.140

	1907
	31031
	Definition of service requirements charging
	MMS6-SR
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	-
	Siemens
	-
	22.140

	1908
	42011
	Technical realization
	MMS6
	Rel-6
	T2
	06/09/2002
	10/12/2004
	100%
	-
	-
	Siemens
	-
	23.140

	1909
	42012
	OMA dependencies
	MMS6
	Rel-6
	OMA
	15/08/2003
	29/04/2005
	100%
	-
	-
	-
	-
	OMA specs

	1910
	42013
	MMS formats and codecs
	MMS6-Codec
	Rel-6
	S4
	15/08/2002
	07/12/2005
	100%
	-
	-
	Nokia
	-
	26.140, 26.936

	1911
	42014
	Handling of private addressing schemes in MMS
	MMS6
	Rel-6
	T2
	10/12/2003
	10/12/2004
	100%
	TP-030299
	-
	T-Mobile
	-
	23.140

	1912
	35034
	MMS charging
	MMS6-CH
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-040778
	-
	-
	SP#25 09/2004 completed
	32.270

	1913
	42015
	Deleted - FS Multiple MMS Relay/Server Architecture
	MMS6
	Rel-6
	T2
	10/12/2004
	10/12/2004
	100%
	TP-030301
	-
	Telefónica Móviles
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140
	probably Annex to 23.140

	1914
	42005
	Rel-6 MExE enhancements
	MEXE6
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	-
	-
	-
	-
	-

	1915
	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	Rel-6
	T2
	08/03/2002
	12/03/2003
	100%
	TP-020017
	-
	TTPCom
	-
	-

	1916
	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	TP-020086
	-
	Nokia Siemens Networks
	-
	22.857

	1917
	2062
	Subscription Management
	SuM
	Rel-6
	S5
	20/09/2002
	17/03/2005
	100%
	SP-040763
	-
	T-Mobile
	SP#27 03/2005 completed
	32.140/1, 32.171/2/5, 32.803

	1918
	2499
	Presence Capability
	PRESNC
	Rel-6
	S1
	19/03/2001
	07/12/2005
	100%
	SP-010064
	-
	Motorola
	merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date
	-

	1919
	2501
	Stage 1
	PRESNC
	Rel-6
	S1
	19/03/2001
	18/07/2003
	100%
	-
	-
	-
	-
	22.141

	1920
	2502
	Stage 2
	PRESNC
	Rel-6
	S2
	12/09/2001
	20/09/2002
	100%
	SP-010517
	-
	Nokia
	-
	-

	1921
	2503
	Stage 3
	PRESNC
	Rel-6
	N1
	01/04/2002
	08/12/2004
	100%
	NP-040492
	-
	Lucent
	Dependency to 2 IETF drafts, no known work at the moment
	-

	1922
	13018
	Stage 3 (CN3 Part Pk interface)
	PRESNC
	Rel-6
	N3
	01/04/2002
	11/03/2005
	100%
	-
	-
	-
	No Contributions so far - only requires a little work
	-

	1923
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	Rel-6
	S4
	12/06/2003
	07/12/2005
	100%
	SP-030212
	-
	Nokia
	-
	 26.141, 26.936

	1924
	2504
	Security issues
	PRESNC
	Rel-6
	S3
	26/08/2002
	12/12/2002
	100%
	SP-020514
	-
	-
	LSs handled in SA3. WID approved SP#17 Contribution at S3#25 & following e-mail discussion. Marked as closed 12/2008 (was marked 90% complete)
	-

	1925
	60003
	SIMPLE Presence
	PRESNC
	Rel-6
	OMA
	01/01/2004
	31/03/2005
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1926
	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	GP-022565
	-
	Vodafone
	-
	None

	1927
	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	Rel-6
	G2
	30/08/2002
	08/11/2002
	100%
	GP-022565
	-
	Vodafone
	-
	None

	1928
	50080
	Requirements for the support of conversational services
	AGbEnFS-FS
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	None

	1929
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	AGbEnFS-FS
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	None

	1930
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	AGbEnFS-FS
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	None

	1931
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	AGbEnFS-FS
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	None

	1932
	50082
	Standardisation effort
	AGbEnFS-FS
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	None

	1933
	50083
	Dependency to other features
	AGbEnFS-FS
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	None

	1934
	50063
	Flexible Layer One for GERAN
	FLOGER
	Rel-6
	GP
	03/01/2000
	25/06/2004
	100%
	GP-021018
	-
	Nokia
	-
	-

	1935
	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	Rel-6
	GP
	03/01/2000
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	-
	-

	1936
	50065
	Technical Report
	FLOGER-Real
	Rel-6
	GP
	19/04/2002
	06/02/2004
	100%
	-
	-
	-
	-
	-

	1937
	51002
	Architecture in 45.001 and 43.051
	FLOGER-Real
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	-
	-
	-
	-
	-

	1938
	51003
	Multiplexing in 45.002
	FLOGER-Real
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	-
	-
	-
	-
	-

	1939
	51004
	Channel Coding in 45.003
	FLOGER-Real
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	-
	-
	-
	-
	-

	1940
	51005
	Performance Requirements in 45.005
	FLOGER-Real
	Rel-6
	G1
	03/01/2000
	23/04/2004
	100%
	-
	-
	-
	-
	-

	1941
	51006
	Radio subsystem link control in 45.008
	FLOGER-Real
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	-
	-
	-
	-
	-

	1942
	52071
	Requirements in 44.004
	FLOGER-Real
	Rel-6
	G2
	19/04/2002
	23/04/2004
	100%
	-
	-
	-
	-
	-

	1943
	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	-
	Nokia
	-
	-

	1944
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	FLOGER-SigPro
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	-
	-
	-
	-
	-

	1945
	52074
	Modifications to RRC in 44.118 and 44.018
	FLOGER-SigPro
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	-
	-
	-
	-
	-

	1946
	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	-
	Nokia
	-
	-

	1947
	52076
	Ciphering in 44.160,44.118, 44.060 and 44.018
	FLOGER-SecFLO
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-

	1948
	55077
	Deleted - GERAN MS Conformance test for the Flexible Layer One - DELETE
	FLOGER-Msconf
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	GP-021022
	-
	Nokia
	-
	-

	1949
	55078
	Deleted at TSG #27 - MS Test in 51.010
	FLOGER-Msconf
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	-
	-
	-
	-
	-

	1950
	55079
	Deleted - GERAN BTS Conformance test for the Flexible Layer One - DELETE
	FLOGER-BTSconf
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	GP-021023
	-
	Nokia
	-
	-

	1951
	53080
	Deleted at TGS #27 - BTS Test in 51.021 - DELETE
	FLOGER-BTSconf
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	-
	-
	-
	-
	-

	1952
	50041
	Uplink TDOA feasibility study
	TDOAF
	Rel-6
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012794
	-
	TruePosition
	-
	45.811

	1953
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	Rel-6
	S1,S2,S4,S5,RP,R5,GP
	11/05/2001
	07/03/2008
	100%
	-
	-
	-
	Title renamed at SP#13
	-

	1954
	2545
	Stage 1
	MBMS
	Rel-6
	S1
	11/05/2001
	01/04/2002
	100%
	-
	-
	-
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101
	22.146, 22.101

	1955
	32002
	Stage 2
	MBMS
	Rel-6
	S2
	24/09/2001
	17/03/2004
	100%
	SP-010516
	-
	-
	-
	-

	1956
	32702
	TR on Architectural Study
	MBMS
	Rel-6
	S2
	24/09/2001
	23/08/2002
	100%
	-
	-
	-
	-
	23.846

	1957
	32703
	Stage 2 Specification Work
	MBMS
	Rel-6
	S2
	19/08/2002
	17/03/2004
	100%
	-
	-
	-
	-
	23.246

	1958
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	Rel-6
	R2
	01/01/2002
	14/09/2005
	100%
	RAN_Work_Items
	-
	Nokia
	-
	25.346, 25.304, 25.321, 25.322, 25.323, 25.331

	1959
	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	Rel-6
	R2
	01/01/2002
	14/12/2004
	100%
	-
	-
	Nokia
	Was  "Introduction of MBMS in RAN" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB
	25.346, 25.304, 25.321, 25.322, 25.323

	1960
	20020
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	Rel-6
	R4
	15/09/2004
	14/09/2005
	100%
	RAN_Work_Items
	-
	Ericsson
	Approved at RP#25 as RP-040370
	25.101, 25.133

	1961
	11030
	Support of the MBMS in CN protocols
	MBMS
	Rel-6
	N1
	18/06/2002
	08/12/2004
	100%
	NP-040493
	-
	-
	-
	-

	1962
	13015
	Gmb interface for MBMS (CN3 part)
	MBMS
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	-
	-
	-
	-
	29.061

	1963
	33008
	Security Aspects of MBMS
	MBMS
	Rel-6
	S3
	01/07/2002
	18/03/2005
	100%
	SP-020514
	-
	3
	WID approved SP#17. 2004-12: Expected completion March 2005
	-

	1964
	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	GP-022566
	-
	-
	-
	-

	1965
	50086
	Impact on the logical and physical channels
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1966
	52085
	Re-synchronisation at cell change
	MBMS-GERAN
	Rel-6
	G2
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1967
	50098
	Simultaneous support of MBMS services
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1968
	50099
	Simultaneous support of MBMS and non-MBMS services
	MBMS-GERAN
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1969
	50100
	Resynchronisation at cell change
	MBMS-GERAN
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1970
	50087
	Decision making process between point-to-point or pont-to-multipoint configurations
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1971
	50088
	MBMS channel allocations procedures to multiple MSs
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1972
	50089
	Changes to the Gb interface
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1973
	50090
	GERAN specific changes to the Iu-ps interface
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1974
	50091
	Interaction between MBMS and Iu-flex
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1975
	50092
	Security aspects
	MBMS-GERAN
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1976
	53081
	MBMS-GERAN - MS conformance tests
	MBMS-GERAN
	Rel-6
	G3new
	25/01/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1977
	55091
	Deleted - MS conformance tests - G5
	MBMS-GERAN
	Rel-6
	G5
	27/06/2003
	27/06/2003
	100%
	-
	-
	-
	-
	-

	1978
	31045
	MBMS User Services
	MBMS
	Rel-6
	S1
	13/05/2003
	16/03/2006
	100%
	-
	-
	-
	-
	22.246

	1979
	31044
	MBMS User Services Stage 1
	MBMS
	Rel-6
	S1
	13/05/2003
	01/04/2004
	100%
	-
	-
	-
	-
	22.246

	1980
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	Rel-6
	S4
	12/06/2003
	16/03/2006
	100%
	SP-030674
	-
	Nokia
	TR26.946 tbc by March 06
	26.346, 26.936, 26.946

	1981
	35038
	MBMS charging
	MBMS-CH
	Rel-6
	S5
	11/01/2005
	09/06/2005
	100%
	SP-040779
	-
	-
	SP#28 06/2005 completed
	32.273

	1982
	25024
	MBMS UE Conformance Testing
	MBMS-UEConTest
	Rel-6
	R5,T1
	10/03/2006
	07/03/2008
	100%
	RAN5_Work_Items
	-
	-
	BB place holder for a number of RAN5 Tasks. Moved in from the Stoyan/Testing WP
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3

	1983
	25014
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	MBMS-RAN-RF_Test
	Rel-6
	R5,T1
	02/06/2006
	07/03/2008
	100%
	RAN5_Work_Items
	-
	Ericsson
	TS 34.109 is under RAN2; RAN5 need to identify possible new requirements on UE test loop functionality to enable testing
	 34.108, 34.109, 34.121-1, 34.121-2

	1984
	25022
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	MBMS-UEConTest_TDH
	Rel-6
	R5,T1
	20/09/2006
	07/12/2007
	100%
	RAN5_Work_Items
	-
	IPWireless
	-
	 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1985
	25023
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	MBMS-UEConTest_SIGTDL
	Rel-6
	R5,T1
	20/09/2006
	07/12/2007
	100%
	RAN5_Work_Items
	-
	DATANG
	-
	 34.108, 34.123-1, 34.123-2, 34.123-3

	1986
	25011
	Conformance Test Aspects – MBMS
	MBMS_Test
	Rel-6
	R5,T1
	10/03/2006
	14/09/2007
	100%
	RAN5_Work_Items
	-
	Qualcomm
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	1987
	25038
	Conformance Test Aspects - 1.28 Mcps TDD MBMS RF/RRM
	MBMS-UEConTest_RFTDL
	Rel-6
	R5,T1
	01/06/2007
	07/12/2007
	100%
	RAN5_Work_Items
	-
	Datang Mobile
	-
	 34.108, 34.109, 34.122

	1988
	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	Rel-6
	S1
	08/10/2001
	30/12/2005
	100%
	SP-010572
	-
	-
	-
	-

	1989
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	Rel-6
	S1
	08/10/2001
	15/03/2002
	100%
	SP-010581
	-
	Qualcomm
	-
	22.977, 22.941, 23.207, 22.243

	1990
	32999
	TR on Architectural impacts
	SRSES
	Rel-6
	S2
	12/05/2003
	02/03/2004
	100%
	-
	-
	-
	-
	23.877

	1991
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	Rel-6
	S4
	15/10/2002
	16/12/2004
	100%
	SP-020687
	-
	Motorola
	-
	26.235, 26.236, 26.243, 26.177, 26.943

	1992
	60004
	Multimodal support
	SRSES
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	-
	-
	-

	1993
	11021
	Deleted - SES codec negotiation at Session Description Protocol (SDP)
	SRSES
	Rel-6
	N1
	04/06/2003
	04/06/2003
	100%
	-
	-
	-
	Abandoned NP-23
	-

	1994
	31008
	Generic User Profile Rel-6
	GUP
	Rel-6
	S1
	08/10/2001
	03/03/2005
	100%
	SP-040515
	-
	-
	-
	-

	1995
	31009
	Stage 1 - Requirements
	GUP
	Rel-6
	S1
	08/10/2001
	30/05/2003
	100%
	-
	-
	T-Mobile
	-
	22.240, 22.228

	1996
	32008
	Stage 2 - Architecture
	GUP
	Rel-6
	S2
	28/01/2002
	06/06/2003
	100%
	SP-020539
	-
	Nokia
	-
	23.240

	1997
	42002
	Stage 2 - Data Description Method
	GUP
	Rel-6
	N4
	05/12/2002
	03/03/2005
	100%
	TP-020275
	-
	T-Mobile
	TR approved in CN#26
	23.241

	1998
	14008
	Stage 3 - Network
	GUP
	Rel-6
	N4
	19/05/2003
	03/03/2005
	100%
	-
	-
	-
	-
	29.240

	1999
	33009
	Security Aspects
	GUP
	Rel-6
	S3
	16/07/2002
	18/09/2003
	100%
	SP-030109
	-
	Lucent
	WID approved SP#17. SA WG3 progress slow, depends on progress in other groups.
	33.102, 33.203, 33.210

	2000
	31010
	Digital Rights Management
	DRM
	Rel-6
	S1
	08/10/2001
	28/05/2004
	100%
	SP-010577
	-
	-
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	-

	2001
	31011
	Requirements
	DRM
	Rel-6
	S1
	08/10/2001
	13/06/2002
	100%
	-
	-
	Openwave
	-
	-

	2002
	60005
	Stage 2
	DRM
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	-
	-
	-
	-
	-

	2003
	60006
	Stage 3
	DRM
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	-
	-
	-
	-
	-

	2004
	33001
	Security
	DRM
	Rel-6
	OMA
	17/06/2002
	03/03/2003
	100%
	-
	-
	-
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SP#17
	-

	2005
	31037
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	DRM
	Rel-6
	S1
	21/03/2003
	21/03/2003
	100%
	-
	-
	-
	Replaced by UID 60005 and 60006
	-

	2006
	31012
	WLAN-UMTS Interworking Rel-6
	WLAN
	Rel-6
	S1
	03/01/2000
	22/09/2005
	100%
	SP-030712
	-
	Telenor
	-
	-

	2007
	31020
	Technical Report
	WLAN-TR
	Rel-6
	S1
	03/01/2000
	13/06/2003
	100%
	SP-030712
	-
	T-mobile
	-
	22.934

	2008
	31035
	Stage 1
	WLAN-TS
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	-
	Telenor
	-
	22.101, 22.105

	2009
	32018
	Architecture Definition for scenarii 2 and 3
	WLAN
	Rel-6
	S2
	25/03/2002
	31/05/2004
	100%
	SP-020542
	-
	-
	-
	23.234

	2010
	32704
	Security
	WLAN
	Rel-6
	S3
	30/09/2002
	21/03/2003
	100%
	SP-020514
	-
	Ericsson
	Active contribution S3#24, S3#25. WID approved SP#17
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210

	2011
	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	Rel-6
	N4
	23/05/2003
	01/09/2004
	100%
	NP-030490
	-
	Nokia
	WID approved at CN#19
	29.234, 29.061

	2012
	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	WLAN
	Rel-6
	N3
	23/05/2003
	30/09/2004
	100%
	-
	-
	-
	-
	29.161

	2013
	11042
	Stage 3 for scenario 2
	WLAN
	Rel-6
	N1
	23/05/2003
	08/09/2004
	100%
	NP-030490
	-
	-
	-
	-

	2014
	11047
	Stage 3 for scenario 3
	WLAN
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	-
	-
	-
	-
	-

	2015
	35033
	WLAN charging
	WLAN-CH
	Rel-6
	S5
	21/03/2003
	22/09/2005
	100%
	SP-030048
	-
	Nokia
	SP#28: delayed 09/2005. WT also under SA5 BB 35017 Charging Management for Bearer level
	32.252

	2016
	43010
	USIM enhancements for WLAN Interworking
	WLAN
	Rel-6
	T3
	05/09/2003
	04/03/2005
	100%
	TP-030185
	-
	Axalto
	-
	-

	2017
	31015
	Priority Service
	PRIOR1
	Rel-6
	S1
	30/05/2002
	26/09/2003
	100%
	SP-010523
	-
	Telcordia
	-
	-

	2018
	31016
	Feasibility Study
	PRIOR-FS
	Rel-6
	S1
	14/06/2002
	14/06/2002
	100%
	SP-010523
	-
	Telcordia
	-
	22.950

	2019
	31017
	Stage 1 - Requirements
	PRIOR-SR
	Rel-6
	S1
	30/05/2002
	17/09/2003
	100%
	SP-010523
	-
	Telcordia
	-
	-

	2020
	31043
	Priority service implementation guide
	PRIOR1
	Rel-6
	S1
	28/03/2003
	26/09/2003
	100%
	SP-010523
	-
	Telcordia
	-
	22.952

	2021
	31018
	Network Sharing 
	NTShar
	Rel-6
	S1,S2,N1,R2,R5
	20/01/2003
	10/03/2006
	100%
	SP-010739
	-
	T-Mobile
	-
	-

	2022
	31019
	Technical Report
	NTShar-TR
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	-
	T-Mobile
	-
	22.951

	2023
	31038
	Stage 1 - CRs to implement Network Sharing
	NTSharCR
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	-
	T-Mobile
	-
	22.011, 22.101, 22.115, 22.129

	2024
	32044
	Stage 2
	NTShar
	Rel-6
	S2
	27/02/2003
	30/07/2004
	100%
	SP-030123
	-
	T-Mobile
	-
	23.002, 23.060, 23.221, 23.236, new 23.251

	2025
	11043
	Network sharing - stage 3
	NTShar
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	NP-040429
	-
	T-Mobile
	-
	23.008, 23.122, 24.007, 24.008, 29.018

	2026
	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	Rel-6
	R2
	19/09/2003
	19/09/2003
	100%
	RAN_Work_Items
	-
	TeliaSonera
	-
	25.401, 25.413, 25.331, 25.304

	2027
	25004
	Conformance Test Aspects – Network Sharing
	NTShar-UTRANEnh_Test
	Rel-6
	R5
	11/03/2005
	10/03/2006
	100%
	RAN5_Work_Items
	-
	TeliaSonera
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	2028
	32016
	QoS Improvements
	QoS1
	Rel-6
	S2,N3
	15/07/2002
	08/12/2004
	100%
	SP-010719
	-
	Nokia
	-
	23.107, 23.207, 23.221

	2029
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	Rel-6
	S2
	15/07/2002
	23/04/2004
	100%
	SP-020540
	-
	Nortel
	-
	23.917 withdrawn (Contents all in 23.207)

	2030
	32059
	Definition of the Gq interface
	QoS1
	Rel-6
	S2
	01/07/2003
	23/04/2004
	100%
	SP-030306
	-
	-
	-
	23.207

	2031
	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	QoS1
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	NP-030198
	-
	Nokia
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004
	29.207, 29.208, 29.209

	2032
	33002
	Subscriber certificates
	SEC1-SC
	Rel-6
	S3,S2,N1,N4,T3,OMA
	25/02/2002
	08/12/2004
	100%
	SP-010622
	-
	Nokia
	Approved at SP#14. May require BBs from CN1, CN4, SA5 and T3
	-

	2033
	32705
	Stage 1
	SEC1-SC
	Rel-6
	S3
	25/02/2002
	12/09/2002
	100%
	SP-010622
	-
	Nokia
	Contribution received S3#24, S3#25
	33.220, 33.221, 33.222, 33.246, new TR 33.919

	2034
	32706
	Architecture review
	SEC1-SC
	Rel-6
	S2
	14/10/2002
	14/11/2002
	100%
	-
	-
	Nokia
	-
	-

	2035
	14504
	Stage 3
	SEC1-SC
	Rel-6
	N4,T3
	19/09/2003
	30/11/2004
	100%
	NP-030399
	-
	Nokia
	Finished in CN4#26
	23.003, 23.008, 29.109, 29.230, T3 31.102, 31.103, 31.111

	2036
	11049
	Stage 3 Ua & Ub interfaces
	SEC1-SC
	Rel-6
	N1
	03/11/2003
	08/12/2004
	100%
	-
	-
	Nokia
	-
	24.109

	2037
	60007
	OMA dependencies on Subscriber certificates
	SEC1-SC
	Rel-6
	OMA
	01/01/2004
	08/06/2004
	100%
	-
	-
	Nokia
	Updated according to SP-040420
	-

	2038
	15010
	Rel-6 OSA enhancements
	OSA3
	Rel-6
	N5
	31/10/2002
	10/03/2005
	100%
	NP-040351
	-
	Alcatel
	CN#25: Updated WID NP-040351 replaces NP-040144.
	22.127, 23.198, 29.198, 29.199, 29.998

	2039
	31040
	Scope of the Open Service Access Release 6
	OSA3
	Rel-6
	S1
	28/03/2003
	27/06/2003
	100%
	SP-030038
	-
	-
	-
	-

	2040
	15038
	OSA Stage 2
	OSA3
	Rel-6
	N5
	13/08/2004
	10/03/2005
	100%
	-
	-
	-
	Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).
	23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards

	2041
	15026
	Multi Media Messaging function
	OSA3
	Rel-6
	N5
	31/10/2002
	10/09/2004
	100%
	-
	-
	-
	-
	29.198-15

	2042
	15028
	Policy management extensions
	OSA3
	Rel-6
	N5
	31/10/2002
	12/12/2003
	100%
	-
	-
	-
	-
	29.198, 29.998

	2043
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	OSA3
	Rel-6
	N5
	31/10/2002
	26/03/2004
	100%
	-
	-
	-
	N5#26: Split WI into TS & TR.
	29.198-14

	2044
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	OSA3
	Rel-6
	N5
	14/07/2003
	10/09/2004
	100%
	-
	-
	-
	-
	29.199

	2045
	15033
	Introduction of migration support mechanism
	OSA3
	Rel-6
	N5
	31/10/2002
	10/12/2003
	100%
	-
	-
	-
	-
	29.198, 29.998

	2046
	15036
	Framework Function for Federation
	OSA3
	Rel-6
	N5
	03/02/2003
	12/12/2003
	100%
	-
	-
	-
	-
	29.198, 29.998

	2047
	60008
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	OSA3
	Rel-6
	OMA
	18/12/2003
	16/09/2004
	100%
	-
	-
	-
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).
	-

	2048
	15037
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	OSA3
	Rel-6
	N5
	17/09/2004
	17/09/2004
	100%
	-
	-
	-
	N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.
	-

	2049
	50401
	Addition of frequency bands to GSM (TAPS)
	TAPS
	Rel-6
	GP
	28/06/2002
	28/01/2005
	100%
	GP-022072
	-
	Nokia
	-
	-

	2050
	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	-
	Nokia
	-
	-

	2051
	51102
	Changes to core specs
	TAPS-Specs
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	-
	Nokia
	-
	-

	2052
	54102
	Deleted - Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	-
	Nokia
	-
	-

	2053
	54103
	Deleted - 51.010-1 Add testing
	TAPS-Conf
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	-
	Nokia
	-
	-

	2054
	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	Rel-6
	GP
	03/01/2000
	17/06/2005
	100%
	GP-022561
	-
	Vodafone
	-
	-

	2055
	51131
	Identification of requirements for streaming
	SSStrea
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	GP-022564
	-
	Vodafone
	-
	-

	2056
	51133
	Requirements
	SSStrea
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	-
	-
	Vodafone
	-
	-

	2057
	51132
	Performance study of cell change mechanisms
	SSStrea
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	GP-022562
	-
	Vodafone
	-
	-

	2058
	51134
	Performance of NACC
	SSStrea
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	-
	-

	2059
	51135
	Performance of cell change in DTM for the PS domain
	SSStrea
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	-
	-

	2060
	51136
	Handover
	SSStrea
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	-
	-

	2061
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	SSStrea
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	GP-022563
	-
	Vodafone
	Completed at GERP#17
	-

	2062
	52133
	optimizations of existing mechanisms/procedures
	SSStrea
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	-
	-

	2063
	52134
	Inter-system NACC
	SSStrea
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	-
	-

	2064
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	SSStrea
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	-
	-
	Vodafone
	-
	-

	2065
	52136
	Dependency to other features
	SSStrea
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	-
	-

	2066
	54131
	Deleted - MS conformance testing
	SSStrea
	Rel-6
	G3new
	19/12/2003
	30/01/2004
	100%
	GP-023424
	-
	Vodafone
	Marked as stopped 10/2009
	-

	2067
	54132
	Deleted - MS conformance tests
	SSStrea
	Rel-6
	G4,G5
	19/12/2003
	30/01/2004
	100%
	GP-023424
	-
	Vodafone
	Marked as stopped 10/2009
	-

	2068
	33013
	GERAN A/Gb mode security enhancements
	SSStrea
	Rel-6
	S3
	26/09/2002
	28/01/2005
	100%
	SP-030107
	-
	Vodafone
	Possible changes to 33.102 or new specification needed
	33.102

	2069
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	Rel-6
	S4
	13/09/2002
	10/06/2004
	100%
	SP-020433
	-
	Nokia
	-
	 26.935

	2070
	31030
	Study on Privacy Capability
	PrivCap
	Rel-6
	S1
	10/11/2003
	03/03/2004
	100%
	SP-020579
	-
	Lucent
	-
	22.949

	2071
	35010
	Rel-6 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	Rel-6
	S5
	12/09/2002
	11/03/2005
	100%
	SP-040766
	-
	Motorola
	SP#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.
	-

	2072
	35011
	Principles, high level Requirements and Architecture
	OAM-AR
	Rel-6
	S5
	12/09/2002
	16/09/2004
	100%
	SP-040767
	-
	Motorola
	SP#25 09/2004 completed
	32.101, 32.102

	2073
	35012
	Performance Management
	OAM-PM
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040782
	-
	Nortel
	SP#26 12/2004 completed
	32.401, 32.403, 52.402, 32.411, 32.412, 32.413, 32.432, 32.435, 32.436

	2074
	35014
	Network Infrastructure Management 
	OAM-NIM
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040789
	-
	Ericsson
	SP#26 12/2004 completed
	32.150/1/2, 32.805, 32.111-5, 32.313/4, 32.331/2/3/4/5, 32.341/2/3/4, 32.351/2/3/4, 32.361/2/3/4, 32.371/2/3/4, 32.804, 32.675, 32.690, 32.695, 32.71/2/3/4/5, 32.741/2/3/4/5

	2075
	35015
	Trace Management Rel-6
	OAM-Trace
	Rel-6
	S5
	20/09/2002
	11/03/2005
	100%
	SP-040782
	-
	Nokia
	SP#26 12/2004 SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.
	-

	2076
	35022
	Subscriber and UE trace management
	OAM-Trace
	Rel-6
	S5
	20/09/2002
	16/12/2004
	100%
	-
	-
	Nokia
	SP#26 12/2004 completed
	32.421, 32.422, 32.423, 52.008

	2077
	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	Rel-6
	R3
	06/06/2003
	15/06/2004
	100%
	RAN_Work_Items_History
	-
	Nortel
	-
	25.413, 25.420, 25.423

	2078
	14016
	Trace Management, Stage3
	OAM-Trace
	Rel-6
	N4
	09/06/2004
	11/03/2005
	100%
	NP-040411
	-
	Nokia
	-
	 23.205, 29.232, 29.060, 29.002, 29.228

	2079
	35016
	Rel-6 Charging Management
	CH
	Rel-6
	S5
	21/11/2002
	09/06/2005
	100%
	SP-040773
	-
	T-Mobile
	SP#28 Target 09/2005 for WLAN Charging 32.252
	32.2xy

	2080
	35037
	Charging architecture and principles
	CH
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.240

	2081
	35024
	Charging Data Record (CDR) file format and transfer
	CH
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	-
	SP#23 03/2004 completed
	32.297

	2082
	35025
	CDR parameter description
	CH
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	-
	-
	-
	SP#28 06/2005 completed
	32.298

	2083
	35026
	Diameter charging applications
	CH
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.299

	2084
	35027
	Online Charging System (OCS) architecture study
	CH
	Rel-6
	S5
	21/03/2003
	18/09/2003
	100%
	-
	-
	-
	SP#21 09/2003 completed
	32.815

	2085
	35028
	OCS: Applications and interfaces
	CH
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	-
	-
	-
	SP#26 12/2004 completed
	32.296

	2086
	35017
	Charging Management for Bearer level
	CH-BC
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-030048
	-
	Nokia
	SP#28 Target 09/2005 for WLAN Charging 32.252
	-

	2087
	35029
	CS domain charging
	CH
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	-
	SP#23 03/2004 completed
	32.250

	2088
	35030
	PS domain charging
	CH
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.251

	2089
	35031
	CDR transfer
	CH
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.295

	2090
	35018
	Charging Management for the IMS
	IMS2-CH
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	-
	Ericsson
	SP#26 12/2004 completed
	32.260

	2091
	35019
	Charging Management for the Service domain
	CH
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	SP-040778
	-
	Siemens
	SP#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH
	32.252, 32.270, 32.271, 32.272

	2092
	32030
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	Rel-6
	S2
	21/11/2002
	11/03/2005
	100%
	SP-040041
	-
	-
	-
	23.125

	2093
	32069
	Overall definition of FBC architecture
	CH-FBC
	Rel-6
	S2
	21/11/2002
	02/03/2004
	100%
	-
	-
	-
	-
	-

	2094
	32070
	Study on providing policy control with FBC
	CH-FBC
	Rel-6
	S2
	02/02/2004
	30/07/2004
	100%
	-
	-
	-
	-
	-

	2095
	13020
	Gx interface for flow based charging
	CH-FBC
	Rel-6
	N3
	02/02/2004
	08/12/2004
	100%
	NP-040245
	-
	Nokia
	-
	29.210

	2096
	13021
	Rx interface for flow based charging
	CH-FBC
	Rel-6
	N3
	02/02/2004
	11/03/2005
	100%
	NP-040339
	-
	Nortel
	-
	29.209

	2097
	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	Rel-6
	T3
	25/09/2000
	10/03/2005
	100%
	not needed
	-
	-
	-
	-

	2098
	1802
	UICC API
	USAT1-API
	Rel-6
	T3
	20/03/2002
	10/03/2005
	100%
	not needed
	-
	-
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	-

	2099
	43001
	Java API Test specification
	USAT1-API
	Rel-6
	T3
	20/03/2002
	10/06/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	-
	-

	2100
	43006
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	Rel-6
	T3
	17/03/2003
	05/03/2004
	100%
	TP-030031
	-
	Oberthur Card Systems
	-
	-

	2101
	43007
	(U)SIM API for Java Card Testing
	USAT1-API
	Rel-6
	T3
	17/03/2003
	10/03/2005
	100%
	TP-040186
	-
	Axalto
	-
	31.213

	2102
	43003
	Deleted - Java API Test specification (TS 43.019 Rel-5)
	USAT1-API
	Rel-6
	T3
	30/05/2002
	09/06/2003
	100%
	TP-020122
	-
	Microelectrónica Española
	MOVED to Rel-5 WP
	-

	2103
	43004
	Rel-6 USIM toolkit enhancements
	USAT1-API-MULTOS
	Rel-6
	T3
	25/09/2000
	04/03/2005
	100%
	not needed
	-
	Aspects Software
	-
	-

	2104
	502031
	C SIM API
	USAT1-API-MULTOS
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	-
	Aspects Software
	-
	31.101, 31.102, 31.103, 31.111, 31.113, new 31.115, 31.116

	2105
	502032
	Specification
	USAT1-API-MULTOS
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	-
	Aspects Software
	-
	-

	2106
	502033
	Test specification
	USAT1-API-MULTOS
	Rel-6
	T3
	01/01/2001
	28/09/2001
	100%
	TP-000155
	-
	Aspects Software
	-
	-

	2107
	43009
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	USAT1-API-MULTOS
	Rel-6
	T3
	05/12/2003
	04/03/2005
	100%
	TP-030259
	-
	Gemplus
	-
	31.124 

	2108
	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	Rel-6
	S4,S1
	18/11/2002
	07/12/2005
	100%
	SP-020685
	-
	Ericsson
	-
	-

	2109
	31039
	Stage 1
	PSSrel6
	Rel-6
	S1
	18/11/2002
	17/03/2003
	100%
	SP-020685
	-
	Ericsson
	2nd resp SA4
	22.233

	2110
	34024
	Stage 3
	PSSrel6-Stage3
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-020685
	-
	Ericsson
	TR tbc by Sept. 05
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936

	2111
	34023
	AMR-WB extension for high audio quality
	AMRWB+
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-030083
	-
	Nokia
	TR tbc by Sept. 05
	26.290, 26.304, 26.273, 26.274, 26.412, 26.936

	2112
	34027
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP 040066
	-
	Nokia
	-
	 26.235, 26.236

	2113
	34028
	3G-324M Improvements
	3G-324MI
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040067
	-
	Ericsson
	-
	26.111, 26.911

	2114
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	Rel-6
	GP,G1
	15/11/2002
	25/06/2004
	100%
	GP-023400
	-
	Cingular
	-
	45.903

	2115
	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	Rel-6
	S1,N2,N4
	28/03/2003
	31/12/2003
	100%
	SP-020818
	-
	Samsung
	-
	22.078

	2116
	12007
	Stages 2 and 3
	EDCAMEL
	Rel-6
	N2,N4
	28/03/2003
	31/12/2003
	100%
	NP-030153
	-
	Samsung
	-
	23.008, 23.016, 23.018, 23.078, 29.002, 29.078

	2117
	32060
	Study on Bandwidth and resource savings in CS networks
	BARS
	Rel-6
	S2
	01/06/2003
	16/06/2004
	100%
	SP-030308
	-
	-
	-
	23.977

	2118
	33018
	FS on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	-
	Rel-6
	S3
	03/07/2003
	26/12/2003
	100%
	SP-030341
	-
	Toshiba
	Approved TSG#20
	33.817

	2119
	50600
	Multiple TBF in A/Gb mode
	MULTBF
	Rel-6
	GP,G2
	05/04/2002
	28/01/2005
	100%
	GP-021263
	-
	Ericsson
	GP#17 Nov 2003 Moved from Rel-5 UID_50058 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	-

	2120
	50601
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	GP-021263
	-
	Ericsson
	-
	-

	2121
	50602
	Multiple TBF Concept paper
	MULTBF-Agbmode
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-

	2122
	50603
	Multiple TBF Stage 2 (43.064) CRs
	MULTBF-Agbmode
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-

	2123
	50604
	Multiple TBF Stage 3 (44.060) CRs
	MULTBF-Agbmode
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-

	2124
	50605
	Deleted - Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	Rel-6
	G3new
	28/01/2005
	28/01/2005
	100%
	GP-022098
	-
	Ericsson
	-
	-

	2125
	50096
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	GP-032236
	-
	Ericsson
	-
	-

	2126
	50097
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	-
	-
	-
	-
	-

	2127
	50444
	Addition of U-TDOA in the CS domain 
	UTDOACS
	Rel-6
	GP
	21/11/2003
	23/04/2004
	100%
	GP-032773
	-
	TruePosition
	Completed, except for potential LMU performance specs
	-

	2128
	50445
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	Rel-6
	GP
	27/06/2003
	12/11/2004
	100%
	GP-032774
	-
	TruePosition
	-
	-

	2129
	50101
	Downlink Advanced Receiver Performance
	DARP
	Rel-6
	GP
	21/11/2003
	02/09/2005
	100%
	GP-041966
	-
	Nokia
	-
	-

	2130
	50102
	DARP test scenarios
	DARP-TS
	Rel-6
	GP
	21/11/2003
	27/08/2004
	100%
	GP-041967
	-
	Nokia
	-
	-

	2131
	50103
	DARP for GMSK modulated voice services
	DARP-GMSK
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041968
	-
	Nokia
	-
	-

	2132
	50104
	Performance requirements in 45.005
	DARP-GMSK-Perf
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-

	2133
	50105
	Radio subsystem link control in 45.008
	DARP-GMSK-LC
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-

	2134
	50106
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041969
	-
	Nokia
	-
	-

	2135
	50107
	Performance requirements in 45.005
	DARP-GPRSE-Perf
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-

	2136
	50108
	Radio subsystem link control in 45.008
	DARP-GPRSE-LC
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-

	2137
	50115
	DARP Capability signalling
	DARP-CAPSIG
	Rel-6
	GP
	21/11/2003
	12/11/2004
	100%
	GP-041970
	-
	Nokia
	-
	-

	2138
	50116
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	Rel-6
	G3new
	27/08/2004
	02/09/2005
	100%
	GP-041971
	-
	Nokia
	-
	-

	2139
	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	Rel-6
	G2
	21/11/2003
	24/06/2005
	100%
	GP-032548
	-
	Siemens
	-
	-

	2140
	50110
	Use case and requirement definition
	PSintDTM-Req
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032549
	-
	Siemens
	-
	-

	2141
	50111
	Performance Study of Current Procedures
	PSintDTM-Perf
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032550
	-
	Siemens
	-
	-

	2142
	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	Rel-6
	G2
	23/04/2004
	12/11/2004
	100%
	GP-032551
	-
	Siemens
	-
	-

	2143
	50113
	Deleted - MS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfMS
	Rel-6
	G3new
	25/06/2004
	24/06/2005
	100%
	-
	-
	-
	-
	-

	2144
	50114
	Deleted - BTS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfBTS
	Rel-6
	G3new
	24/06/2005
	24/06/2005
	100%
	-
	-
	-
	-
	-

	2145
	12008
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	Rel-6
	N4,N3,S1
	08/12/2003
	05/10/2004
	100%
	NP-030584
	-
	Nokia
	-
	22.078, 23.078, 29.078, 29.002, 23.172

	2146
	31046
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	Rel-6
	S2,C1
	12/01/2004
	02/09/2005
	100%
	SP-040331
	-
	Vodafone
	-
	-

	2147
	31047
	Deleted - Stage 1 - Requirements
	CS_VSS 
	Rel-6
	S1
	12/01/2004
	14/10/2004
	100%
	SP-040331
	-
	Vodafone
	-
	22.101

	2148
	32071
	Stage 2 Study on architecture alternatives
	CS_VSS 
	Rel-6
	S2
	12/01/2004
	16/12/2004
	100%
	SP-040331
	-
	Vodafone
	-
	23.903

	2149
	32072
	Deleted - Stage 2 description on Redial
	CS_VSS 
	Rel-6
	S2
	03/05/2004
	16/12/2004
	100%
	SP-040331
	-
	Vodafone
	-
	-

	2150
	11053
	Switching between voice and video call - Redial solution
	CS_VSS 
	Rel-6
	C1
	03/01/2005
	17/06/2005
	100%
	SP-040331
	-
	Vodafone
	-
	23.009, 24.008

	2151
	52137
	Deleted - CS_VSS - GERAN2 Part
	CS_VSS 
	Rel-6
	G2
	02/09/2005
	02/09/2005
	100%
	SP-040331
	-
	Vodafone
	-
	-

	2152
	13017
	Deleted - CS_VSS - CN3 Part
	CS_VSS 
	Rel-6
	N3
	14/10/2004
	14/10/2004
	100%
	SP-040331
	-
	Vodafone
	-
	-

	2153
	33020
	Network Domain Security; MAP application layer security (NDS/MAPsec)
	MAPSEC
	Rel-6
	S3
	06/07/2004
	29/12/2004
	100%
	SP-040280
	-
	Vodafone
	Approved TSG#24. Marked as closed 12/2008 (was marked 20% complete)
	-

	2154
	33021
	FS on Security for early IMS
	SEC-IMS
	Rel-6
	S3
	01/10/2004
	28/03/2005
	100%
	SP-040691
	-
	Vodafone
	SP#24 approved WID. SP#27 completed. SP#46 TR 33.978 withdrawn from Rel-8 onwards
	33.978

	2155
	13024
	Reorganisation of CS Data Specifications
	CS Data
	Rel-6
	N3
	19/11/2004
	08/12/2004
	100%
	NP-040563
	-
	Siemens
	Created at TSG#27 as 100 % complete
	23.910, 29.007, new 23.202

	2156
	50553
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	Rel-6
	GP
	25/06/2004
	20/01/2006
	100%
	GP-042247
	-
	Motorola
	-
	-

	2157
	50544
	FS on GAAI
	GAAG
	Rel-6
	GP
	25/06/2004
	27/08/2004
	100%
	GP-041592
	-
	Motorola
	Feasibility Study
	 43.901

	2158
	50554
	GAAI – Stage 2
	GAAI-Stage2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	-
	-
	Ericsson
	-
	 43.318

	2159
	50555
	GAAI – Stage 3
	GAAI-Stage3
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	-
	-
	-
	-
	 44.318

	2160
	50556
	MS Conformance Test for GAAI
	GAAI-CT
	Rel-6
	GP
	27/08/2004
	20/01/2006
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	-

	2161
	50559
	Support of PS Handover for GERAN A/Gb mode
	SPSHAGB
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051160
	-
	Ericsson
	Replaces SCSAGB- Originally Started Nov 2003 as GP-030443
	-

	2162
	50560
	Stage 2 
	SPSHAGB-Stage2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051161
	-
	Ericsson
	Replaces SCSAGB-Stage2
	43.129

	2163
	50561
	PS handover
	SPSHAGB-PSHO
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051162
	-
	Ericsson
	Replaces SCSAGB-PSH
	-

	2164
	50562
	Definition of radio resource management functionality
	SPSHAGB-RRM
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051163
	-
	Ericsson
	Replaces SCSAGB-RRM
	-

	2165
	60111
	(Small) Technical Enhancements and Improvements for Rel-6
	TEI6
	Rel-6
	All
	02/06/2006
	02/06/2006
	100%
	-
	-
	-
	"Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP
	-

	2166
	25019
	Test - (Small) Technical Enhancements and Improvements for Rel-6
	TEI6_Test
	Rel-6
	R5,T1
	02/06/2006
	06/05/2008
	100%
	RAN5_Work_Items
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	34.108,34.121-1/2,34.122,34.123-1/2/3

	2167
	31029
	Deleted - Study of Feature Interactions Requirements
	FINTER
	Rel-6
	S1
	16/09/2004
	16/09/2004
	100%
	SP-020578
	-
	-
	SP#25 stopped
	-

	2168
	50563
	Deleted - Enhancements of VGCS in public networks for communication of public authority officials
	EVGCS
	Rel-6
	GP,G2
	24/08/2005
	02/09/2005
	100%
	GP-041837
	-
	Siemens
	GP#26 moved to Rel-7 as UID_11045 Enhancements of VGCS in public networks for communication of public authority officials
	44.018, 44.068, 48.008

	2169
	50500
	Deleted - Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030443
	-
	Ericsson
	-
	-

	2170
	50501
	Deleted - Creation of a TR
	SCSAGB-TR
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030444
	-
	Ericsson
	-
	-

	2171
	50502
	Deleted - Stage 2
	SCSAGB-Stage2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030445
	-
	Ericsson
	Started
	-

	2172
	50503
	Deleted - Radio Channel Support
	SCSAGB-RCS
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030446
	-
	Ericsson
	Not started
	-

	2173
	50504
	Deleted - Definition of radio resource management functionality
	SCSAGB-RRM
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030447
	-
	Ericsson
	Not started
	-

	2174
	50505
	Deleted - replaced by 50561 - PS Handover
	SCSAGB-PSH
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030448
	-
	Ericsson
	Started
	-

	2175
	50506
	Deleted - Modifications to FLO
	SCSAGB-FLO
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030449
	-
	Ericsson
	Not started
	-

	2176
	2
	Deleted - Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	Rel-6
	RP
	31/12/2003
	31/12/2003
	100%
	RAN_Work_Items
	-
	Alcatel
	Generic feature
	-

	2177
	0
	Release 5 Features
	-
	Rel-5
	NP,GP, RP,SP,TP
	30/03/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2178
	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	Rel-5
	R3
	17/07/2000
	29/03/2002
	100%
	RAN Wis
	-
	Alcatel
	-
	-

	2179
	2455
	FS on Usage of SUA
	SS7IP
	Rel-5
	N4
	12/03/2001
	21/12/2001
	100%
	NP-010460
	-
	-
	-
	-

	2180
	2476
	High Speed Downlink Packet Access
	HSDPA
	Rel-5
	R2,R5
	02/04/2001
	09/03/2007
	100%
	RAN_Wis
	-
	Motorola
	-
	-

	2181
	2477
	Physical Layer
	HSDPA-Phys
	Rel-5
	R1
	05/04/2001
	29/03/2002
	100%
	RP-010262
	-
	Motorola
	-
	-

	2182
	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	Rel-5
	R2
	05/04/2001
	29/03/2002
	100%
	RAN_Wis
	-
	Motorola
	-
	-

	2183
	2479
	Iub/Iur protocol aspects
	HSDPA-IubIur
	Rel-5
	R3
	02/04/2001
	29/03/2002
	100%
	RP-010262
	-
	Motorola
	-
	-

	2184
	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	Rel-5
	R4
	09/04/2001
	06/06/2003
	100%
	RP-010262
	-
	Motorola
	-
	-

	2185
	25000
	Conformance Testing of HSDPA
	HSDPA_Test
	Rel-5
	R5
	19/09/2003
	22/09/2006
	100%
	RAN5_Work_Items
	-
	Motorola
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	2186
	25012
	Conformance Testing of HCR TDD HSDPA
	HSDPA_HCRTDD_Test
	Rel-5
	R5
	10/03/2006
	09/03/2007
	100%
	RAN5_Work_Items
	-
	IPWireless
	-
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2187
	501216
	Rel-5 Improvements of Radio Interface
	RInImp
	Rel-5
	RP
	14/08/2000
	30/08/2002
	100%
	RAN Wis
	-
	-
	-
	-

	2188
	1471
	Base station classification
	RInImp-BSClass
	Rel-5
	R4
	14/08/2000
	14/06/2002
	100%
	RAN_Wis
	-
	Nokia
	-
	-

	2189
	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	Rel-5
	R4
	14/08/2000
	08/03/2002
	100%
	RAN_Wis
	-
	Nokia
	-
	-

	2190
	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	Rel-5
	R4
	15/06/2001
	14/06/2002
	100%
	-
	-
	Siemens
	-
	-

	2191
	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	-
	-
	Samsung
	-
	-

	2192
	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	Rel-5
	R2
	21/08/2000
	28/12/2001
	100%
	RAN_Wis
	-
	Siemens
	Stopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access feature
	-

	2193
	1221
	FS on USTS
	RInImp-USTS
	Rel-5
	R1
	14/08/2000
	21/12/2001
	100%
	RAN_Sis
	-
	SK Telecom
	-
	-

	2194
	1997
	FS on UE antenna efficiency test method performance requirements
	RInImp-UEAnTM
	Rel-5
	R4
	25/09/2000
	14/09/2001
	100%
	RAN_Sis
	-
	Allgon
	-
	-

	2195
	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	Rel-5
	R4
	12/03/2001
	14/12/2001
	100%
	-
	-
	Ericsson
	-
	-

	2196
	2493
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	Rel-5
	R4
	19/03/2001
	08/03/2002
	100%
	-
	-
	Intel
	-
	-

	2197
	1839
	Deleted - Conformance Test Spec. improvements in Radio Interface
	-
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2198
	2210
	Deleted - Testing improvement of inter-frequency and inter-system measurement
	-
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2199
	2211
	Deleted - Testing Hybrid ARQ II/III
	-
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2200
	500009
	Rel-5 RAN improvements
	RANimp
	Rel-5
	RP
	16/03/2001
	09/03/2007
	100%
	RAN Wis
	-
	-
	-
	-

	2201
	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	Rel-5
	R3
	16/03/2001
	04/06/2002
	100%
	RAN_Wis
	-
	Ericsson
	-
	-

	2202
	23000
	Iur common transport channel efficiency optimization
	RANimp-RRMopt-ctc
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	-
	-

	2203
	23001
	Iur neighbouring cell reporting efficiency optimization
	RANimp-RRMopt-ncr
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	-
	-

	2204
	23002
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	Rel-5
	R3
	15/06/2001
	04/06/2002
	100%
	-
	-
	Ericsson
	FS was closed and introduction of WI not agreed at RAN #16 
	-

	2205
	2488
	RL Timing Adjustment
	RANimp-RLTA
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	-
	-

	2206
	2489
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	-
	-

	2207
	23003
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	Rel-5
	R3
	15/06/2001
	03/09/2002
	100%
	-
	-
	Nokia
	-
	-

	2208
	2490
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	Rel-5
	R3
	16/03/2001
	21/12/2001
	100%
	-
	-
	Nokia
	FS was closed and WI was introduced at RAN #14 
	-

	2209
	2491
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Nokia
	-
	-

	2210
	22000
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	Rel-5
	R2
	02/04/2001
	28/06/2002
	100%
	RAN Wis
	-
	Nokia
	RFC 3095 context relocation
	-

	2211
	25005
	Testing of ROHC performance
	RANimp-RABSE5_Test
	Rel-5
	R5
	09/09/2005
	09/03/2007
	100%
	RAN5_Work_Items
	-
	Nokia
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	2212
	21001
	Beamforming requirements for UE
	RANimp-BFR-UE
	Rel-5
	R1
	21/09/2001
	14/12/2001
	100%
	-
	-
	Nokia
	-
	-

	2213
	21002
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	Rel-5
	R1
	14/12/2001
	04/06/2002
	100%
	-
	-
	NEC
	RP-020356
	-

	2214
	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	-
	-
	CATT
	-
	-

	2215
	2102
	Deleted - Conformance Test Aspects - RAN Improvements
	-
	Rel-5
	T1
	01/01/2002
	01/03/2004
	100%
	-
	-
	-
	Marked as stopped 12/2008
	0%

	2216
	2222
	Deleted - Testing Radio access bearer support enhancements
	-
	Rel-5
	T1
	01/01/2002
	02/09/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2217
	41010
	Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	Rel-5
	T1
	03/03/2003
	01/03/2004
	100%
	-
	-
	-
	Marked as stopped 12/2008
	34.108, 34.121, 34.122

	2218
	23004
	UTRAN Sharing in Connected Mode
	NETSHARE
	Rel-5
	R3
	03/12/2001
	03/09/2002
	100%
	-
	-
	Ericsson 
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	-

	2219
	1273
	Provisioning of IP-based multimedia services
	IMS
	Rel-5
	S1,S2,S5,R5
	03/01/2000
	01/12/2006
	100%
	SP-000216
	-
	Openwave
	-
	-

	2220
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	Rel-5
	S2,R5
	03/01/2000
	01/12/2006
	100%
	SP-010339
	-
	Lucent
	-
	-

	2221
	1633
	Stage 1
	IMS-CCR
	Rel-5
	S1
	21/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	22.228

	2222
	1514
	Stage 2 (Architecture and Main flows)
	IMS-CCR
	Rel-5
	S2
	14/04/2000
	23/03/2001
	100%
	SP-000289
	-
	Lucent
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	23.228

	2223
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	Rel-5
	N1
	28/08/2000
	08/03/2002
	100%
	NP-010434
	-
	Lucent
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	-

	2224
	2233
	SIP Call Control protocol for the IMS
	IMS-CCR
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	NP-010643
	-
	Lucent
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol
	24.228, 24.229, 23.218

	2225
	1998
	IMS signalling flows
	IMS-CCR
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	24.228
	24.228

	2226
	1278
	IMS stage 3
	IMS-CCR
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	24.229
	24.229

	2227
	2255
	IMS Session Handling; stage 2
	IMS-CCR
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	23.218
	23.218

	2228
	25006
	Conformance Test Aspects – IMS Call Control
	IMS-CCR_Test
	Rel-5
	R5
	11/03/2005
	01/12/2006
	100%
	RAN5_Work_Items
	-
	Motorola
	-
	34.108, 34.229-1, 34.229-2, 34.229-3

	2229
	10004
	Main IETF dependencies
	IMS
	Rel-5
	NP
	03/01/2000
	14/06/2002
	100%
	-
	-
	-
	-
	-

	2230
	2521
	IETF: RFC 3261 (Session Initiation Protocol)
	IMS
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-

	2231
	2523
	IETF: RFC 3262 (Reliability of provisional responses)
	IMS
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-

	2232
	2522
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	IMS
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	2233
	2524
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	IMS
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	2234
	2525
	IETF: RFC 3313 (SIP extensions for media authorization)
	IMS
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	2235
	11000
	IETF: RFC 3265 (specific event notification)
	IMS
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-

	2236
	11001
	IETF: RFC editor Queue (refer method)
	IMS
	Rel-5
	N1
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2237
	11002
	IETF: RFC editor Queue (DHCP options for SIP servers)
	IMS
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	2238
	11004
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	IMS
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-

	2239
	11005
	IETF: RFC 3266 (IPv6 support within SDP)
	IMS
	Rel-5
	N1
	03/01/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-

	2240
	11022
	IETF: RFC 3311 (The Update method)
	IMS
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	2241
	11023
	IETF: RFC 3324 (Network Asserted Identity)
	IMS
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	2242
	11024
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	IMS
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	2243
	1290
	Addressing
	IMS
	Rel-5
	S2
	09/10/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-

	2244
	1291
	Architectural issues
	IMS
	Rel-5
	S2
	09/10/2000
	31/08/2001
	100%
	-
	-
	-
	-
	-

	2245
	1292
	Impact on HSS 
	IMS
	Rel-5
	N4
	15/11/2000
	22/03/2002
	100%
	-
	-
	-
	Covered by 29.228 & 29228
	-

	2246
	2530
	Service Examples (Work stopped)
	IMS-Sex
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	-
	Motorola
	-
	22.928

	2247
	2531
	IMS Framework Report (work stopped)
	IMS-FrWk
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	-
	SBC
	-
	22.941

	2248
	1298
	Access Security for IMS
	IMS-ASEC
	Rel-5
	S3
	08/10/2001
	28/06/2002
	100%
	SP-010323
	-
	Ericsson
	TS33.203 will be presented for info at SP#14 and is scheduled for approval at SP#15. Dependencies on IETF exist. Approved SP#15
	-

	2249
	43000
	IMS impacts on UICC (ISIM application)
	-
	Rel-5
	T3
	08/10/2001
	21/06/2002
	100%
	TP-010251
	-
	Vodafone
	-
	-

	2250
	11014
	SIP extensions for Integrity protection
	-
	Rel-5
	N1
	17/12/2001
	28/06/2002
	100%
	-
	-
	-
	Per 26/2-02: CN1 is not aware of any requirements and is not doing anything on this task.
	-

	2251
	2574
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	Rel-5
	S3
	02/07/2001
	28/12/2001
	100%
	SP-010324
	-
	AT&T Wireless
	Incorporated into IMS access security TS (33.203) which will be presented for info at SP#14 and is scheduled for approval at SP#15.Editors notes removed SP#16&17
	-

	2252
	1299
	Lawful interception
	IMS-LI
	Rel-5
	S3
	04/09/2000
	29/03/2002
	100%
	SP-010621
	-
	Reg TP
	SA#17 completed
	33.106, 33.107, new 33.108

	2253
	35007
	Charging and OAM&P for IMS
	IMS-OAM
	Rel-5
	S5
	25/12/2000
	12/06/2002
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	32-series

	2254
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	Rel-5
	S4
	26/07/2000
	27/09/2002
	100%
	SP-000398
	-
	Toshiba, Nokia
	-
	26.235, 26.236

	2255
	2039
	Codecs
	-
	Rel-5
	S4
	26/07/2000
	14/03/2002
	100%
	SP-000398
	-
	-
	-
	26.235, 26.236

	2256
	34020
	Transport protocols
	IMS-CODEC
	Rel-5
	S4
	12/03/2002
	12/03/2002
	100%
	-
	-
	Nokia
	-
	26.236

	2257
	34006
	recommendation for QoS parameter values for various media types
	-
	Rel-5
	S4
	31/12/2001
	27/09/2002
	100%
	-
	-
	-
	-
	-

	2258
	11025
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	-
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	2259
	11026
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	-
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	2260
	32003
	SIP message compression
	-
	Rel-5
	S2
	24/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2261
	32004
	Stage 2
	-
	Rel-5
	S2
	24/09/2001
	26/10/2001
	100%
	-
	-
	-
	-
	-

	2262
	11015
	Compression signalling
	-
	Rel-5
	N1
	28/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2263
	10001
	Stage 3 description of IMS interfaces
	-
	Rel-5
	NP
	14/03/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-

	2264
	1286
	Cx interface (HSS to CSCF)
	-
	Rel-5
	N4
	14/03/2001
	07/06/2002
	100%
	NP-010626
	-
	-
	-
	-

	2265
	14997
	Mp interface (MRFC - MRFP) enhancements
	-
	Rel-5
	N4
	14/03/2001
	08/03/2002
	100%
	-
	-
	-
	[DAB 08-03-02] - No work required in CN4
	-

	2266
	11016
	Mw interface (CSCF to P-CSCF)
	-
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2267
	11018
	Mr interface (CSCF to MRF)
	-
	Rel-5
	N1
	14/03/2001
	29/03/2002
	100%
	-
	-
	-
	-
	-

	2268
	14003
	Dx interface (I-CSCF to SLF)
	-
	Rel-5
	N4
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	CN4#11 30/11/01: No inputs received in CN4...
	-

	2269
	13001
	Go interface (GGSN to PCF)
	-
	Rel-5
	N3
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	[DAB - 23/05/03] - 100 % complete
	-

	2270
	11019
	ISC (IMS Service Control) Interface
	-
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2271
	14006
	Sh interface (HSS to AS)
	-
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	CN4#11 30/11/01: No inputs received in CN4...
	-

	2272
	14998
	Si interface (HSS to IM-SSF)
	-
	Rel-5
	N4
	16/01/2002
	30/08/2002
	100%
	-
	-
	-
	SA16: Part of Rel5 only if completed in September 02. Marked as closed 12/2008 (was marked 72% complete)
	-

	2273
	11020
	Gm interface (UE to CSCF)
	-
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2274
	11027
	Mi interface (CSCF to BGCF)
	-
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2275
	11028
	Mj interface (BGCF to MGCF)
	-
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2276
	11029
	Mk interface (BGCF to BGCF)
	-
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2277
	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	2278
	12000
	CAMEL control of IMS services
	IMS-CAMEL
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	NP-020305
	-
	Lucent
	-
	-

	2279
	12001
	Stage2 work 'general'
	-
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	2280
	12002
	Stage3 work 'CAP'
	-
	Rel-5
	N2
	07/01/2002
	06/09/2002
	100%
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	2281
	12003
	Stage2 work 'Si interface'
	-
	Rel-5
	N2
	07/01/2002
	06/09/2002
	100%
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	2282
	12004
	Stage3 work 'Si interface'
	-
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	-

	2283
	14004
	Deleted - SDM issues for CAMEL control of IMS
	-
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2284
	31002
	Pre-pay/real-time charging in IMS
	-
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	2285
	35005
	Charging
	OAM-CH
	Rel-5
	S2,S5
	06/08/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	-
	32.225

	2286
	32006
	Charging Implications of IMS architecture
	-
	Rel-5
	S2
	06/08/2001
	16/11/2001
	100%
	SP-010519
	-
	-
	-
	-

	2287
	35006
	Charging management for IMS (off-line & on-line)
	OAM-CH
	Rel-5
	S5
	19/11/2001
	12/09/2002
	100%
	-
	-
	-
	-
	32.225

	2288
	34012
	Billing, accounting and call detail record aspects
	OAM-CH
	Rel-5
	S5
	27/09/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	-
	32.225

	2289
	10002
	Other IETF dependencies
	-
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	Was introduced at SP#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	-

	2290
	11011
	IETF: draft-ietf-aaa-diameter - should be CN4
	-
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	-

	2291
	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	-
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	2292
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	Rel-5
	T1
	18/03/2002
	27/12/2002
	100%
	-
	-
	-
	The task is a BB, individual work items were considered but are constrained by lack of supporting companies. Marked as stopped 12/2008
	-

	2293
	41004
	Testing of support for IMS - prose
	-
	Rel-5
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	-
	Anritsu
	Marked as stopped 12/2008
	34.108, 34.123

	2294
	41005
	Testing of support for IMS - TTCN
	-
	Rel-5
	T1
	18/09/2002
	03/03/2004
	100%
	TP-030052
	-
	Anritsu
	Marked as stopped 12/2008
	34.108, 34.123

	2295
	34001
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	Rel-5
	S4
	03/01/2002
	17/03/2003
	100%
	SP-010392
	-
	Ericsson
	-
	26.233, 26.234

	2296
	34002
	Stage 1
	-
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	SP-010392
	-
	Vodafone
	2nd resp SA4
	22.233

	2297
	31032
	Interaction with other services
	-
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	-
	-
	Vodafone
	2nd resp SA4. Marked as closed 12/2008 (was marked 65% complete)
	22.233

	2298
	34003
	Stage 2 (version Rel5 of TS 26.234)
	-
	Rel-5
	S4
	03/01/2002
	14/03/2002
	100%
	SP-010392
	-
	-
	2nd resp SA2
	26.234

	2299
	34019
	RTP usage model
	-
	Rel-5
	S4
	03/01/2002
	06/12/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	26.937

	2300
	501637
	Rel-5 OSA enhancements
	OSA1
	Rel-5
	S1
	27/04/1999
	20/12/2002
	100%
	SP-000216
	-
	Siemens
	-
	22.127, 23.127, 29.198-x, 29.998-x

	2301
	32010
	General Stage 2 for Rel5
	-
	Rel-5
	S2
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 47% complete)
	-

	2302
	1429
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	Rel-5
	S2
	11/07/2000
	07/06/2002
	100%
	-
	-
	-
	For Rel5 even if completed by March
	-

	2303
	1430
	Stage 1
	-
	Rel-5
	S1
	11/07/2000
	14/03/2002
	100%
	-
	-
	Siemens
	-
	22.127

	2304
	15002
	Multimedia Call Control - Stages 2 and 3
	-
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	29.198-04

	2305
	15003
	Generic user interaction - Stage 3
	-
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	29.198-05

	2306
	15004
	Charging - Stage 3
	-
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	29.198-12

	2307
	15007
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	-
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	29.998-04-4

	2308
	15999
	WSDL APIs for SOAP/HTTP - Stage 3
	-
	Rel-5
	N5
	11/09/2000
	07/06/2002
	100%
	-
	-
	-
	-
	29.198, 29.998

	2309
	1419
	OSA security
	OSA1-SEC
	Rel-5
	S3
	11/07/2000
	20/12/2002
	100%
	SP-000302
	-
	BT
	CR to correct security specifications in 29.198 scheduled for approval at CN#15
	-

	2310
	2121
	Stage 1
	-
	Rel-5
	S1
	11/07/2000
	09/11/2001
	100%
	-
	-
	Siemens
	-
	22.127

	2311
	1421
	Stage 3
	-
	Rel-5
	S3
	23/10/2000
	14/06/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 80% complete)
	-

	2312
	1422
	security related SCF(s) definition
	-
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	2313
	1423
	changes required from supporting platforms, e.g. gsmSCF, HLR 
	-
	Rel-5
	S3
	11/09/2000
	14/12/2000
	100%
	-
	-
	-
	-
	-

	2314
	15017
	Security (moved from Rel-6)
	-
	Rel-5
	S3
	14/03/2002
	20/12/2002
	100%
	-
	-
	-
	Contribution at S3#25
	-

	2315
	401424
	Interactions OSA - e-commerce
	OSA1-ECOM
	Rel-5
	S2
	27/04/1999
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2316
	1425
	Stage 1
	-
	Rel-5
	S1
	27/04/1999
	28/12/2000
	100%
	-
	-
	Siemens
	Marked as closed 12/2008 (was marked 95% complete)
	22.127

	2317
	1529
	Stages 2 and 3
	-
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	2318
	15005
	Policy Management - Stage 3
	-
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	29.198-13

	2319
	15006
	Presence and Availability Management (PAM) - Stage 3
	-
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	29.198-14

	2320
	1786
	CHECK STATUS - LCS - OSA interfaces
	OSA1-LCSI
	Rel-5
	S1
	11/09/2000
	07/06/2002
	100%
	-
	-
	Siemens
	az: CN#13 - changed to Rel5
	-

	2321
	1787
	Stage 1
	-
	Rel-5
	S1
	11/09/2000
	08/12/2000
	100%
	-
	-
	Siemens
	-
	22.127

	2322
	2124
	Stage 2
	-
	Rel-5
	S2
	11/12/2000
	11/12/2000
	100%
	-
	-
	Ericsson
	az 24/05/01: Rel4 completion 90->100%.
	23.127

	2323
	1788
	Stage 3
	-
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	2324
	2540
	Access to User Profile
	OSA2-UP
	Rel-5
	S1
	01/06/2001
	20/12/2001
	100%
	-
	-
	-
	-
	-

	2325
	1433
	Retrieval of Terminal capabilities
	OSA2-TC
	Rel-5
	S2
	11/07/2000
	13/12/2002
	100%
	-
	-
	-
	-
	-

	2326
	1434
	Stage 1
	-
	Rel-5
	S1
	11/07/2000
	10/01/2001
	100%
	-
	-
	Siemens
	-
	22.127

	2327
	1436
	Stages 2 and 3
	-
	Rel-5
	N5
	21/09/2001
	13/12/2002
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	2328
	2122
	Provisioning of the terminal capabilities
	-
	Rel-5
	T2
	02/04/2001
	13/12/2002
	100%
	-
	-
	-
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	23.057

	2329
	1638
	CAMEL phase 4
	CAMEL4
	Rel-5
	S1
	17/04/2000
	06/09/2002
	100%
	NP-020486
	-
	Nokia
	-
	-

	2330
	1461
	Service requirements
	-
	Rel-5
	S1
	17/04/2000
	14/06/2002
	100%
	-
	-
	-
	-
	-

	2331
	2012
	Call Party Handling
	CAMEL4-CPH
	Rel-5
	N2
	10/07/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2332
	2013
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	Rel-5
	N2
	17/07/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2333
	2014
	Interactions with Optimal Routing
	CAMEL4-IOR
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-

	2334
	2015
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-

	2335
	2016
	CSE control over MT SMS
	CAMEL4-CCSMS
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-

	2336
	2460
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	Rel-5
	N2
	02/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2337
	2458
	Provision of location information of called subscriber
	CAMEL4-LOCB
	Rel-5
	N2
	02/03/2001
	08/03/2002
	100%
	-
	-
	-
	-
	-

	2338
	2514
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	Rel-5
	N2
	09/07/2001
	08/03/2002
	100%
	-
	-
	-
	Added on May 29, 2001
	-

	2339
	2515
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	Rel-5
	N2
	14/05/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2340
	2516
	GPRS Any Time Interrogation
	CAMEL4-ATI
	Rel-5
	N2
	09/07/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2341
	2599
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	Rel-5
	N2
	09/07/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2342
	12005
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	Rel-5
	N2
	08/03/2002
	06/09/2002
	100%
	-
	-
	-
	stage2 and stage3 CRs for approval at CN#17
	-

	2343
	2464
	Rel-5 MExE enhancements
	MEXE5
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	-
	-
	-
	-
	-

	2344
	2466
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	TP-010071
	-
	Motorola
	-
	22.057, 23.057

	2345
	1625
	Wideband Telephony Service - AMR
	AMRWB
	Rel-5
	S4
	01/01/2000
	19/12/2003
	100%
	SP-99354
	-
	Siemens
	-
	-

	2346
	62
	Specification 
	-
	Rel-5
	S4
	01/01/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2347
	31005
	Stage 1
	-
	Rel-5
	S1
	01/10/2001
	22/03/2002
	100%
	-
	-
	-
	-
	-

	2348
	32007
	Stage 2
	-
	Rel-5
	S4
	03/01/2000
	17/04/2000
	100%
	-
	-
	-
	-
	-

	2349
	1459
	Design Constraints
	-
	Rel-5
	S4[96%]
	03/01/2000
	07/02/2000
	100%
	-
	-
	-
	-
	-

	2350
	1460
	General Description 
	-
	Rel-5
	S4
	07/02/2000
	17/04/2000
	100%
	-
	-
	-
	-
	-

	2351
	1626
	Feasibility Study
	-
	Rel-5
	S4
	28/04/2000
	02/06/2000
	100%
	SP-000024
	-
	-
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	 26.901

	2352
	1656
	N1 Aspects
	-
	Rel-5
	N1
	21/09/2001
	21/12/2001
	100%
	-
	-
	-
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	-

	2353
	14005
	N4 work
	-
	Rel-5
	N4
	13/02/2002
	07/06/2002
	100%
	N4-010538
	-
	-
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	-

	2354
	67
	Codec issues
	-
	Rel-5
	S4
	03/01/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2355
	1627
	Codec qualification
	-
	Rel-5
	S4
	02/02/2000
	31/05/2000
	100%
	-
	-
	-
	-
	-

	2356
	74
	Codec selection tests
	-
	Rel-5
	S4
	01/06/2000
	20/10/2000
	100%
	-
	-
	-
	-
	-

	2357
	891
	Codec selection
	-
	Rel-5
	S4
	23/10/2000
	27/10/2000
	100%
	-
	-
	-
	-
	-

	2358
	34007
	TFO AMR-WB
	AMRWB-TFO
	Rel-5
	S4
	18/12/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-

	2359
	890
	Other codec issues (verif., characterization)
	-
	Rel-5
	S4
	29/09/2000
	07/06/2002
	100%
	-
	-
	-
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 
	 26.976

	2360
	34008
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-

	2361
	34009
	Interworking with fixed broadband networks
	-
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-

	2362
	34010
	Tones and announcements
	-
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-

	2363
	34011
	Deleted - WB Conferencing and WB Voice Group calls
	-
	Rel-5
	S1
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	-

	2364
	1855
	Conformance tests (CRs to 34 series) 
	-
	Rel-5
	T1
	01/01/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-

	2365
	76
	Terminal Acoustic Characteristics 
	-
	Rel-5
	S4
	01/01/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-

	2366
	1628
	Definition
	-
	Rel-5
	S4[95%]
	01/01/2000
	31/01/2000
	100%
	-
	-
	-
	-
	26.131

	2367
	1629
	Test specification
	-
	Rel-5
	S4
	01/02/2000
	12/04/2000
	100%
	-
	-
	-
	-
	26.132

	2368
	34004
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	Rel-5
	S4
	25/09/2001
	14/03/2002
	100%
	SP-010459
	-
	Nokia
	-
	 26.204

	2369
	80
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	GP-000453
	-
	-
	-
	-

	2370
	50298
	Channel coding in 45.003
	-
	Rel-5
	GP
	03/01/2000
	05/04/2002
	100%
	-
	-
	-
	50098 -> 50298
	-

	2371
	2266
	Signalling for the A interface
	-
	Rel-5
	GP
	03/01/2000
	29/06/2001
	100%
	-
	-
	-
	-
	-

	2372
	2267
	Signalling for Iu
	-
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2373
	2268
	Receiver performance in TS 45.005
	-
	Rel-5
	GP
	02/04/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2374
	50000
	Link Adaptation in 45.009
	-
	Rel-5
	GP
	26/03/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2375
	2269
	Deleted - GERAN MS conformance test for AMR-WB
	-
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	GP-000454
	-
	-
	Not started 02/2003. Marked as stopped 12/2008
	-

	2376
	2270
	Deleted - MS test for AMR-WB
	-
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2377
	2271
	GERAN BTS conformance test for AMR-WB
	-
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	GP-000455
	-
	-
	-
	-

	2378
	2272
	BTS test
	-
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	-
	-
	-
	-
	-

	2379
	1826
	Terminal interfaces
	TI
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	not needed
	-
	-
	-
	-

	2380
	2573
	Terminal local model enhancements
	TLM5
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	TP-010224
	-
	-
	-
	23.227

	2381
	1536
	Rel-5 Location Services enhancements
	LCS1
	Rel-5
	S2,S5
	03/04/2000
	27/06/2003
	100%
	SP-010518
	-
	Nokia
	-
	-

	2382
	1600
	UE positioning
	LCS1-UEpos
	Rel-5
	RP
	15/01/2001
	29/03/2002
	100%
	RAN_Wis
	-
	-
	-
	-

	2383
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	Rel-5
	R2
	09/04/2001
	29/03/2002
	100%
	RAN_Wis
	-
	CATT
	-
	-

	2384
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	Rel-5
	R2
	15/01/2001
	12/10/2001
	100%
	RAN_Wis
	-
	Qualcomm
	Finished at RP#13
	-

	2385
	1171
	Event based and Periodic LCS
	LCS1-EBP
	Rel-5
	S1
	22/05/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-

	2386
	1641
	Stage 1
	-
	Rel-5
	S1
	22/05/2000
	17/11/2000
	100%
	-
	-
	Pacific Bell Wireless
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	22.071

	2387
	1538
	Stage 2 specification
	-
	Rel-5
	S2
	06/11/2000
	26/01/2001
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 51% complete)
	-

	2388
	1179
	Impact on MAP
	-
	Rel-5
	N4
	15/03/2002
	07/06/2002
	100%
	-
	-
	-
	Possible impact on UTRAN of LCS quality level request...
	-

	2389
	2436
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	Rel-5
	GP
	03/04/2000
	08/02/2002
	100%
	GP-011925
	-
	-
	-
	-

	2390
	2437
	GERAN LCS Stage 2 (first release)
	-
	Rel-5
	GP,S2,G1,G2
	03/04/2000
	08/02/2002
	100%
	-
	-
	-
	-
	-

	2391
	2438
	Gb interface support for LCS
	-
	Rel-5
	GP
	03/04/2000
	31/08/2001
	100%
	-
	-
	-
	-
	-

	2392
	2440
	L3 protocol support for LCS
	-
	Rel-5
	GP
	03/04/2000
	01/06/2001
	100%
	-
	-
	-
	-
	-

	2393
	2441
	Stage 3 specifications
	-
	Rel-5
	GP
	03/04/2000
	01/06/2001
	100%
	-
	-
	-
	-
	-

	2394
	2442
	Location Services for GERAN in Iu Mode
	-
	Rel-5
	S2,G1,G2,R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	-
	-
	-

	2395
	2443
	GERAN LCS Stage 2
	-
	Rel-5
	S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2396
	2444
	Iu-ps interface support for LCS
	-
	Rel-5
	R2,R3
	03/04/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2397
	2445
	Iu-cs interface support for LCS
	-
	Rel-5
	R2,R3
	03/04/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2398
	2446
	Iur-g interface support for LCS
	-
	Rel-5
	G1,G2
	23/01/2002
	19/04/2002
	100%
	-
	-
	-
	FFS
	-

	2399
	2447
	RRC protocol support for LCS
	-
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2400
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	-
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	05/12/2001
	100%
	-
	-
	-
	-
	-

	2401
	2449
	Stage 3 specifications
	-
	Rel-5
	G1,G2,R2,R3
	25/03/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2402
	50068
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	Rel-5
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	-
	-
	-

	2403
	55069
	Develop LCS MS test case work plan (Release 98/99/4)
	-
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	2404
	55070
	Develop LCS MS test cases
	-
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	2405
	50069
	Deleted - GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	Rel-5
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000459
	-
	-
	Not started 02/3003. Marked as stopped 12/2008
	-

	2406
	55071
	Deleted - Develop LCS BTS test case work plan (Release 98/99/4)
	-
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2407
	55072
	Deleted - Develop LCS BTS test cases
	-
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2408
	544
	LCS interoperation stage 2 aspects
	-
	Rel-5
	S2
	28/08/2000
	28/06/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 17% complete)
	-

	2409
	2434
	LCS interoperability aspects to GERAN
	LCS-GERAN
	Rel-5
	GP,S5
	28/08/2000
	28/06/2002
	100%
	GP-000456
	-
	-
	-
	-

	2410
	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	Rel-5
	GP,S2,S5,R2,R3,G2,G1
	28/08/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2411
	1183
	FS on LCS support in the IMS
	-
	Rel-5
	S1
	12/02/2001
	18/01/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 75% complete)
	-

	2412
	35008
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	32-series

	2413
	521
	New security aspects of LCS (not identified)
	LCS1-SEC
	Rel-5
	S3
	14/04/2000
	28/12/2001
	100%
	SP-000421
	-
	Nokia
	14/09/00: WI may need to be split to improve on this date. S3#17 15% complete. No progress since S3#17
	-

	2414
	32011
	Specification for the Le Interface
	LCS1-Le
	Rel-5
	S2
	14/01/2002
	15/03/2002
	100%
	SP-020180
	-
	-
	-
	-

	2415
	32022
	Deleted - CHECK STATUS - Inter-GMLC interface
	-
	Rel-5
	S2
	30/05/2002
	30/12/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2416
	501571
	Rel-5 Security enhancements
	-
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000421
	-
	Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED
	-

	2417
	1576
	Network domain security
	SEC1-NDS
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000420
	-
	Telenor
	S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	-

	2418
	1577
	Deleted -Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	-
	Rel-5
	S3
	12/05/2000
	07/06/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2419
	1578
	Deleted - Main aspects
	-
	Rel-5
	S3
	12/05/2000
	21/06/2001
	100%
	-
	-
	-
	TO BE DELETED. Marked as stopped 12/2008
	-

	2420
	1579
	Deleted -Integration of GTP signalling security architecture 
	-
	Rel-5
	N4
	14/09/2001
	07/06/2002
	100%
	-
	-
	-
	Waiting for input from SA3!.... Marked as stopped 12/2008
	-

	2421
	1580
	Deleted -User plane protection in core network (e.g., provided by IPsec)
	-
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	-
	-
	-
	TO BE DELETED. Marked as stopped 12/2008
	-

	2422
	1581
	Deleted -Main aspects
	-
	Rel-5
	S3
	21/02/2000
	21/06/2001
	100%
	-
	-
	-
	-
	-

	2423
	1582
	Deleted -Integration of GTP signalling security architecture 
	-
	Rel-5
	N4
	14/09/2001
	28/06/2002
	100%
	-
	-
	-
	14/02/2002 requirements are not clear/not received...Marked as closed 12/2008 (was marked 95 complete)
	-

	2424
	2576
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	Rel-5
	S3
	15/06/2000
	15/03/2002
	100%
	SP-010326
	-
	Telenor
	2002/12: All IPsec RFCs are stable STD Track RFCs. WID updated SP#17
	 33.210

	2425
	2243
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	Rel-5
	S2
	02/10/2000
	28/06/2002
	100%
	SP-000619
	-
	Ericsson
	No clear indication on the end date. Put to Rel5 by AS.
	23.236

	2426
	2244
	Overall System Architecture
	-
	Rel-5
	S2
	03/01/2001
	21/09/2001
	100%
	-
	-
	-
	-
	-

	2427
	20000
	Stage 3: RAN node selecting CN node
	-
	Rel-5
	R3
	24/09/2001
	22/03/2002
	100%
	-
	-
	Vodafone
	Not identified
	-

	2428
	2248
	N1 work
	-
	Rel-5
	N1
	17/09/2001
	28/06/2002
	100%
	NP-010693
	-
	-
	-
	24.008 and check 29.018

	2429
	2249
	N4 work
	-
	Rel-5
	N4
	02/10/2000
	08/03/2002
	100%
	NP-000737
	-
	-
	DAB 12.12.01 - % complete to 66%...
	-

	2430
	50067
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	Rel-5
	GP
	08/02/2002
	28/06/2002
	100%
	GP-020492
	-
	Ericsson
	Accept changes Gb over IP
	-

	2431
	51068
	Stage 2 (changes to )
	-
	Rel-5
	G1
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2432
	51069
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	-
	Rel-5
	G1
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2433
	52070
	Stage 3 (changes to )
	-
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2434
	52077
	48.016 Use of Gb interface concepts when a network applies IDNNS
	-
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	Closed, accept  changes for Gb over IP
	-

	2435
	52078
	48.018 Include MSC/VLR identity in CS IMSI paging
	-
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2436
	2320
	Deleted - GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010909
	-
	-
	Terminated - not standardized. Marked as stopped 12/2008
	-

	2437
	2321
	Deleted - Evolution of the transport for A
	GEIMP3-EtA
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010910
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2438
	2322
	Deleted - Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	-
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2439
	2323
	Deleted - Adaptation of the Layer 3 BSSMAP procedures as required
	-
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2440
	501142
	Rel-5 Charging Management & Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	-

	2441
	35002
	Rel5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	Rel-5
	S5
	17/09/2001
	28/06/2002
	100%
	SP-010461
	-
	Motorola
	-
	32.101, 32.102

	2442
	35003
	Rel5 Performance Management
	OAM-PM
	Rel-5
	S5
	17/09/2001
	12/09/2002
	100%
	SP-010631
	-
	Nortel
	-
	32.4xy, 52.402

	2443
	35004
	Rel5 Charging Management
	OAM-CH
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	-
	32.200, 32.205, 32.215, 32.225, 32.235

	2444
	35001
	Rel5 Network Infrastructure Management 
	OAM-NIM
	Rel-5
	S5
	21/09/2001
	12/09/2002
	100%
	SP-010461
	-
	Ericsson
	-
	32.6xy, 32.3xy

	2445
	2392
	GERAN enhancements for streaming services 1 (RLC enhancements)
	-
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP--010429
	-
	-
	-
	-

	2446
	2394
	Concept
	-
	Rel-5
	GP
	06/11/2000
	31/10/2001
	100%
	-
	-
	-
	-
	-

	2447
	2395
	RLC protocol enhancement (SDU Discard)
	-
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2448
	2396
	GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP-010430
	-
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	-

	2449
	2398
	Usage of ECSD Concept
	-
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2450
	2399
	Stage 2
	-
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2451
	2400
	Stage 3
	-
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2452
	2401
	RLC PDU formats
	-
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2453
	2402
	MAC header
	-
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2454
	2412
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010481
	-
	SBC
	SBC, Motorola, Nokia, Ericsson, Nortel
	-

	2455
	2413
	Evolution of Iu ps
	GERUEV1-IuPS
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2456
	2414
	Identification of GERAN requirements on Iu ps
	-
	Rel-5
	GP,R3
	01/09/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2457
	2415
	Update of specifications
	-
	Rel-5
	GP,R3
	03/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2458
	2416
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010417
	-
	-
	-
	-

	2459
	2417
	Evolution of Iu cs
	GERUEV2-IuCS
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-000430
	-
	Lucent
	Lucent, Ericsson, AWS, Nortel
	-

	2460
	2418
	Identification of GERAN requirements on Iu cs
	-
	Rel-5
	GP,R3
	01/09/2000
	24/06/2002
	100%
	-
	-
	-
	-
	-

	2461
	2419
	Update of specifications
	-
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2462
	2556
	End to End QoS for PS Domain including IMS
	E2EQoS
	Rel-5
	S2
	28/08/2000
	28/06/2002
	100%
	SP-010343
	-
	Ericsson
	-
	-

	2463
	2557
	E2E QoSConcept and Architecture
	-
	Rel-5
	S2
	03/01/2001
	07/09/2001
	100%
	-
	-
	-
	-
	23.207

	2464
	2558
	E2E QoS interworking
	E2EQoS-IW
	Rel-5
	N3
	28/08/2000
	07/06/2002
	100%
	NP-010528
	-
	Lucent
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv). Marked as closed 12/2008 (was marked 95% complete)
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163

	2465
	2559
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	32-series

	2466
	2569
	Messaging enhancements Rel-5
	MESS5
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	-
	support of UAProf, so this in my opinion is 100% complete
	-

	2467
	2571
	Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	TP-010130
	-
	Siemens
	-
	-

	2468
	31000
	Definition of service requirements
	MESS5-SR
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	-
	Siemens
	-
	22.140

	2469
	42000
	Technical realization
	-
	Rel-5
	T2
	15/06/2001
	07/06/2002
	100%
	-
	-
	Siemens
	stage 3 MM7 is missing
	23.140

	2470
	42008
	WAP Forum dependency: MM1 stage 3
	-
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 80% complete)
	-

	2471
	34018
	MMS formats and codecs
	-
	Rel-5
	S4
	03/12/2001
	15/03/2002
	100%
	-
	-
	-
	-
	26.140

	2472
	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	Rel-5
	T2
	15/06/2001
	08/03/2002
	100%
	TP-010153
	-
	Ericsson
	-
	23.040

	2473
	31001
	Definition of service requirements
	-
	Rel-5
	S1
	15/06/2001
	14/09/2001
	100%
	-
	-
	Ericsson
	-
	-

	2474
	42001
	Technical realization
	-
	Rel-5
	T2
	15/06/2001
	08/03/2002
	100%
	-
	-
	Ericsson
	-
	23.040

	2475
	50001
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	Rel-5
	GP
	03/09/2001
	28/06/2002
	100%
	GP-012313
	-
	-
	-
	-

	2476
	14501
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	GP-011877
	-
	-
	-
	-

	2477
	32502
	Stage 2 - Concept
	-
	Rel-5
	N4,S2
	03/09/2001
	31/10/2001
	100%
	-
	-
	-
	-
	-

	2478
	14502
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	-
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2479
	14503
	Stage 3 (changes to TS 29.060)
	-
	Rel-5
	N4
	03/09/2001
	08/03/2002
	100%
	-
	-
	-
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	-

	2480
	50002
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	Rel-5
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012314
	-
	-
	-
	-

	2481
	50003
	Stage 3 (changes to TS 48.018)
	-
	Rel-5
	GP
	30/11/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2482
	50033
	Enhanced Power Control
	EPC
	Rel-5
	GP
	26/11/2001
	19/12/2003
	100%
	GP-012748
	-
	-
	-
	-

	2483
	50034
	Realization of Enhanced power control and signalling support
	-
	Rel-5
	GP
	26/11/2001
	30/11/2001
	100%
	GP-012749
	-
	-
	Completed 11/2001
	-

	2484
	50035
	Deleted - GERAN MS Conformance test for Enhanced Power Control
	-
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012750
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2485
	50036
	Deleted - GERAN BTS Conformance test for Enhanced Power Control
	-
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012751
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2486
	50037
	8PSK AMR HR
	8PSK-AH
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012752
	-
	-
	Completed for Rel-5
	-

	2487
	50038
	Definition of channel coding, performance requirements and signalling support
	-
	Rel-5
	GP
	10/12/2001
	28/06/2002
	100%
	GP-012753
	-
	-
	-
	-

	2488
	50061
	Concept
	-
	Rel-5
	GP
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2489
	52004
	Changes to 44.018
	-
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2490
	51025
	Changes to 45.001
	-
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2491
	51026
	Changes to 45.002
	-
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2492
	51027
	Changes to 45.003
	-
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2493
	51028
	Changes to 45.005
	-
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2494
	52005
	Changes to 24.008
	-
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2495
	52006
	Changes to 48.058
	-
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2496
	50039
	Deleted - GERAN MS Conformance test for 8PSK HR
	-
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012754
	-
	-
	Marked as stopped 12/2008
	-

	2497
	50040
	GERAN BTS Conformance test for 8PSK HR
	-
	Rel-5
	GP
	10/12/2001
	20/12/2002
	100%
	GP-012755
	-
	-
	-
	-

	2498
	13000
	Service Change and UDI Fallback
	SCUDIF
	Rel-5
	N3
	08/10/2001
	07/06/2002
	100%
	NP-020164
	-
	Ericsson
	-
	29.007, 27.001, 24.008

	2499
	501800
	Rel-5 USIM toolkit enhancements
	USAT1-Interpr
	Rel-5
	T3
	05/06/2000
	26/09/2003
	100%
	not needed
	-
	G & D
	-
	-

	2500
	43002
	Deleted - Test specification for USIM toolkit security mechanisms
	-
	Rel-5
	T3
	28/05/2002
	26/09/2003
	100%
	TP-020028
	-
	Gemplus
	Marked as stopped 12/2008
	-

	2501
	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	Rel-5
	T3
	05/06/2000
	22/01/2003
	100%
	TP-000116
	-
	G & D
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	27.103

	2502
	2497
	Stage 1
	USAT1-Interpr
	Rel-5
	T3
	05/06/2000
	16/03/2001
	100%
	-
	-
	-
	5/10/2001: Stage one comepeted at TP-12.
	-

	2503
	2496
	Stage 2 and 3
	USAT1-Interpr
	Rel-5
	T3
	03/01/2001
	08/03/2002
	100%
	-
	-
	-
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	-

	2504
	2518
	Test specification
	USAT1-Interpr
	Rel-5
	T3
	03/09/2001
	22/01/2003
	100%
	TP-010111
	-
	Gemplus
	5/10/2001: Work started on test specification. Marked as closed 12/2008 (was marked 12% complete)
	-

	2505
	501802
	(U)SIM API
	USAT1-API
	Rel-5
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	-

	2506
	5043001
	Java API Test specification
	USAT1-API
	Rel-5
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	-
	-

	2507
	30001
	(Small) Technical Enhancements and Improvements for Rel-5
	TEI5
	Rel-5
	All
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system
	-

	2508
	25018
	Test - (Small) Technical Enhancements and Improvements for Rel-5
	TEI5_Test
	Rel-5
	R5,T1
	03/01/2000
	31/12/2008
	100%
	RAN5_Work_Items
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3, 34.171, 34.229-1, 34.229-2, 34.229-3

	2509
	31013
	Technical Report on UE Functionality Split
	UESPLIT
	Rel-5
	S1[99%]
	03/01/2000
	01/05/2000
	100%
	SP-010484
	-
	Motorola
	-
	new TR 22.944 

	2510
	2520
	User Equipment Management
	UEM
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	-
	Vodafone
	-
	32.802

	2511
	35000
	FS on User Equipment (UE) Management 
	OAM-UEM
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	-
	Vodafone
	-
	32.802

	2512
	50201
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	GP-021767
	-
	Ericsson
	50101 -> 50201
	-

	2513
	50202
	Update of stage 2 specifications
	-
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	-
	-
	-
	50102 -> 50202
	-

	2514
	32097
	Concept document 23.060 (changes to)
	-
	Rel-5
	S2
	28/06/2002
	30/08/2002
	100%
	-
	-
	-
	-
	-

	2515
	50203
	Flow Control
	-
	Rel-5
	GP
	24/06/2002
	28/06/2002
	100%
	-
	-
	-
	50103 -> 50203
	-

	2516
	50104
	Modification of BSSGP protocol
	-
	Rel-5
	GP
	24/06/2002
	28/06/2002
	100%
	GP-021508
	-
	Ericsson
	-
	-

	2517
	52095
	Stage 3 (changes to 48.018)
	-
	Rel-5
	G2
	24/06/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2518
	50058
	Deleted - Multiple TBF in A/Gb mode - Phase 1
	MULTBF
	Rel-5
	GP
	19/04/2002
	28/11/2003
	100%
	GP-021263
	-
	Ericsson
	GP#17 Nov 2003 Moved to Rel-6 as UID_50600 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	-

	2519
	50059
	Deleted - Multiple TBF in A/Gb mode - Phase 1
	MULTBF-Agbmode
	Rel-5
	GP
	19/04/2002
	22/08/2003
	100%
	GP-021263
	-
	-
	Marked as closed 12/2008 (was marked 26% complete)
	-

	2520
	50060
	Deleted - Multiple TBF Concept paper
	MULTBF-Agbmode
	Rel-5
	GP
	19/04/2002
	22/08/2003
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	2521
	51001
	Deleted - Multiple TBF Stage 2 (43.064) CRs
	MULTBF-Agbmode
	Rel-5
	G1
	19/04/2002
	22/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2522
	50062
	Deleted - Multiple TBF Stage 3 (44.060) CRs
	MULTBF-Agbmode
	Rel-5
	G2
	19/04/2002
	22/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2523
	50206
	Deleted - Multiple TBF in A/Gb mode – MS testing
	-
	Rel-5
	GP
	24/06/2002
	28/11/2003
	100%
	GP-022098
	-
	Ericsson
	08/08: duplicate UID_50106=-> 50206. Marked as stopped 12/2008
	-

	2524
	54101
	Deleted - MS conformance tests
	-
	Rel-5
	G4
	24/06/2002
	28/11/2003
	100%
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2525
	2345
	Alignment of 3G functional split and Iu
	GER3GAL
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021256
	-
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	2526
	2346
	GERAN user / control plane
	GER3GAL-GUCOPL
	Rel-5
	GP
	07/08/2000
	30/08/2002
	100%
	GP-021255
	-
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	2527
	2347
	Alignment with UMTS bearer concept
	-
	Rel-5
	GP
	07/08/2000
	30/08/2002
	100%
	-
	-
	-
	-
	-

	2528
	50300
	Enhanced power control
	-
	Rel-5
	GP
	31/08/2001
	31/08/2001
	100%
	-
	-
	-
	-
	-

	2529
	2423
	Stage 2
	-
	Rel-5
	GP
	07/08/2000
	29/06/2001
	100%
	-
	-
	-
	-
	-

	2530
	2348
	Adoption of the UTRAN PDCP
	-
	Rel-5
	GP
	06/11/2000
	21/12/2001
	100%
	-
	-
	-
	Responsible is GERAN; RAN WG2 help may be needed.
	-

	2531
	50043
	Development of RLC / MAC
	-
	Rel-5
	GP
	31/08/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-

	2532
	50044
	Development of GERAN RRC
	-
	Rel-5
	GP
	22/06/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2533
	50045
	Ciphering and integrity protection concept paper
	-
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2534
	50046
	Multiple TBF or equivalent Concept paper
	-
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-

	2535
	50047
	Paging concept
	-
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2536
	50048
	Dedicated Physical subchannels, includes traffic and control channels
	-
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2537
	50049
	Iu support and broadcast concept
	-
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2538
	50050
	Impact of using RLC instead of LAPDm concept
	-
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-

	2539
	50051
	Contention resolution, mobile station identity, and access concept
	-
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2540
	50052
	PDCP concept
	-
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2541
	50053
	Downlink delayed TBF release
	-
	Rel-5
	GP
	31/08/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-

	2542
	50054
	Add transparent RLC Concept
	-
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-

	2543
	50055
	Handover concept
	-
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-

	2544
	2424
	Physical layer alignment with UMTS bearer concept
	-
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2545
	2356
	PDTCH/TCH in 45.003
	-
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2546
	2357
	Control channels in 45.003
	-
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2547
	2358
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	-
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2548
	2359
	Iu rg interface
	GER3GAL-Iurg
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	GP-010428
	-
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	2549
	2425
	Inter BSS interface
	-
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2550
	2360
	Identification of requirements
	-
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2551
	2361
	Stage 2
	-
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2552
	2362
	Adoption of relevant parts from Iur
	-
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2553
	2363
	Complementation with GERAN specifics
	-
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2554
	2364
	Stage 3
	-
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2555
	2426
	Inter BSS-RNS interface
	-
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2556
	2365
	Identification of requirements
	-
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2557
	2366
	Stage 2
	-
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2558
	2367
	Adoption of relevant parts from Iur
	-
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2559
	2368
	Complementation with GERAN specifics
	-
	Rel-5
	GP,R3
	30/01/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2560
	2369
	Stage 3
	-
	Rel-5
	GP,R3
	30/01/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2561
	2370
	Voice over GERAN PS and CS concept
	-
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	GP-011252
	-
	-
	-
	-

	2562
	2371
	Architecture for A, Iu cs and Iu ps
	-
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2563
	2372
	Transcoder position/operation
	-
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	-
	-
	-

	2564
	2373
	Handover
	-
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2565
	2374
	RTP payload
	-
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2566
	2375
	Codec renegotiation concept
	-
	Rel-5
	GP,R3
	06/11/2000
	29/03/2002
	100%
	-
	-
	-
	-
	-

	2567
	2376
	LA
	-
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	-
	-
	-

	2568
	2388
	Deleted - GERAN MS Conformance test for GERAN interface evolution
	-
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	GP-021253
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2569
	2389
	Deleted - MS test
	-
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2570
	2390
	GERAN BSS Conformance test for GERAN interface evolution
	-
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021254
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2571
	2391
	Deleted - BSS test
	-
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2572
	2330
	GERAN support for IMS
	GERIMS
	Rel-5
	GP
	01/05/2000
	20/12/2002
	100%
	GP-010420
	-
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	-

	2573
	2331
	GERAN Header adaptation
	GERIMS-HEADAPT
	Rel-5
	GP,S2,RP
	01/05/2000
	20/12/2002
	100%
	GP-010421
	-
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	-

	2574
	2332
	Definition of compression and removal modes for PDCP protocol
	-
	Rel-5
	GP,S2,RP
	01/05/2000
	09/06/2000
	100%
	-
	-
	-
	-
	-

	2575
	2333
	Conceptual description in stage 2
	-
	Rel-5
	GP,S2,RP
	01/05/2000
	31/10/2001
	100%
	-
	-
	-
	-
	-

	2576
	2334
	Necessary changes on stage 3 regarding header removal
	-
	Rel-5
	GP,S2,RP
	06/11/2000
	20/12/2002
	100%
	-
	-
	-
	-
	-

	2577
	2335
	Deleted - GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	Rel-5
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	GP-010422
	-
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2578
	2422
	Deleted - MuM control signalling for conversational multimedia services
	-
	Rel-5
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2579
	2431
	Deleted - Identification of requirements
	-
	Rel-5
	GP,S2,RP
	06/11/2000
	08/02/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED
	-

	2580
	2337
	Deleted - Necessary modifications due to SIP
	-
	Rel-5
	GP,S2,RP
	06/05/2002
	28/06/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED
	-

	2581
	2341
	Deleted - GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010424
	-
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2582
	2342
	Deleted - MS test
	-
	Rel-5
	G4
	11/06/2001
	20/12/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2583
	2343
	Deleted - GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010425
	-
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2584
	2344
	Deleted - BTS test
	-
	Rel-5
	G3new
	11/06/2001
	20/12/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2585
	54001
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	Rel-5
	G4,G5
	11/11/2002
	07/02/2003
	100%
	GP-023236
	-
	Vodafone
	Needed to complete DTM (R99)
	-

	2586
	32033
	Handling of early UEs
	LATE_UE
	Rel-5
	S2
	03/01/2000
	27/06/2003
	100%
	SP-030125
	-
	-
	-
	-

	2587
	32031
	Feasibility Study
	-
	Rel-5
	S2
	07/10/2002
	13/12/2002
	100%
	-
	-
	-
	-
	-

	2588
	32032
	Stage 2
	-
	Rel-5
	S2
	06/01/2003
	27/06/2003
	100%
	-
	-
	-
	-
	-

	2589
	22001
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	Rel-5
	R2
	09/09/2002
	06/06/2003
	100%
	RAN_SIs
	-
	Vodafone
	-
	-

	2590
	96
	Note: Stage 3 RAN part not shown
	-
	Rel-5
	RP
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	-

	2591
	0
	Release 4 Features
	-
	Rel-4
	NP,GP, RP,SP,TP
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	-
	-

	2592
	1861
	Miscellaneous UE Conformance Testing Activities
	MISTST1
	Rel-4
	T1
	02/04/2001
	01/12/2004
	100%
	not needed
	-
	-
	-
	-

	2593
	1862
	Optimization of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	Rel-4
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	-
	-
	It is believed that the current R99 test spec. can be optimised for faster overall test times. Marked as stopped 12/2008 (was 70% complete)
	34.121

	2594
	1863
	Optimization of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	Rel-4
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	-
	-
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	34.122

	2595
	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	Rel-4
	T1
	02/04/2001
	02/12/2003
	100%
	TP-030052
	-
	-
	Further test coverage of the R99 specification to cover supplementry services. Marked as stopped 12/2008 (was 70% complete)
	34.123 p 1,2

	2596
	2564
	Extension to R99 Test cases - TTCN
	-
	Rel-4
	T1
	28/06/2002
	03/03/2004
	100%
	TP-030052
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	2597
	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	Rel-4
	T1
	01/10/2001
	01/07/2004
	100%
	TP-030052
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	34.123-1

	2598
	2566
	Deleted - Creation of R99 TCs for TDD - TTCN
	-
	Rel-4
	T1
	03/09/2002
	01/12/2004
	100%
	TP-030052
	-
	-
	Marked as stopped 12/2008
	-

	2599
	1908
	Deleted - Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	Rel-4
	T1
	02/07/2002
	27/12/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	34.121,122,123,125

	2600
	1340
	Facsimile
	FAX
	Rel-4
	S1
	22/02/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-
	-

	2601
	1341
	Real Time Fax 
	FAX-RT
	Rel-4
	S2
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	postponed from R99 to R00, SP-000169
	-

	2602
	1808
	Terminal capabilities, AT commands
	-
	Rel-4
	T2
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	21.904, 27.007

	2603
	1343
	Signalling aspects (e.g. ICM)
	-
	Rel-4
	N1
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-

	2604
	1648
	Service provision
	-
	Rel-4
	N3
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	23.146

	2605
	1345
	Review whether service/stage 1 aspects need to be aligned
	-
	Rel-4
	S1
	14/04/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-

	2606
	1346
	Review whether architecture/stage 2 aspects need to be aligned
	-
	Rel-4
	S2
	14/04/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-

	2607
	1539
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	Rel-4
	S4
	03/04/2000
	21/03/2001
	100%
	SP-000345
	-
	-
	-
	26.233, 26.234

	2608
	1818
	Multimedia Messaging
	MMS
	Rel-4
	T2,S1
	22/02/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2609
	136
	Definition of service requirements
	MMS
	Rel-4
	S1
	22/02/2000
	31/05/2000
	100%
	-
	-
	-
	-
	-

	2610
	1819
	Review of definition of service requirements
	MMS
	Rel-4
	T2
	01/06/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2611
	1820
	Technical Realisation 
	MMS
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2612
	1821
	Review of definition of reference Achitecture model
	MMS
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2613
	1822
	Fulfill Requirements of Stage 1
	MMS
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	e.g. minimum set of media formats, media format conversion, personalization of MMS. 
	22.140, 23.140

	2614
	1823
	Definition of MMS primitives in Stage 2
	MMS
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2615
	1541
	Transcoder-Free Operation
	TrFO
	Rel-4
	N4,S2,N1
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	Lead given to CN4 from CN...
	-

	2616
	112
	Out-of-Band Transcoder Control solution
	TrFO-OoBTC
	Rel-4
	N4
	03/01/2000
	30/03/2001
	100%
	N4-000531 
	-
	NEC
	-
	-

	2617
	1512
	implementation in UTRAN
	TrFO-OoBTC-UTRAN
	Rel-4
	R3
	11/09/2000
	30/03/2001
	100%
	RAN_Wis
	-
	Siemens
	moved according to NP-000575
	25.401, 25.410, 25.413, 25.415, 23.153

	2618
	896
	Impact on architecture, Principles and Terminology
	TrFO-OoBTC
	Rel-4
	S2
	03/01/2000
	20/10/2000
	100%
	-
	-
	-
	e.g. study cascading TrFO/TFO/TrFO
	-

	2619
	1657
	Codec Negotiation between UE and MSC
	TrFO-OoBTC
	Rel-4
	N1
	14/08/2000
	02/02/2001
	100%
	-
	-
	Motorola
	the link to NP-000085has been deleted because refering to a R99 status sheet...
	24.008, 23.009, 23.108, (29.002)

	2620
	115
	Codec Negotiation inter MSC
	TrFO-OoBTC
	Rel-4
	N4
	03/07/2000
	22/12/2000
	100%
	-
	-
	-
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues
	-

	2621
	894
	Bearer establishment inter MSC
	TrFO-OoBTC
	Rel-4
	N4
	03/07/2000
	22/12/2000
	100%
	NP-000127
	-
	-
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....
	23.153

	2622
	905
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TrFO-STLC
	Rel-4
	S2
	10/04/2000
	29/09/2000
	100%
	S2-99352
	-
	-
	WI description and Tdoc S2-99352...
	-

	2623
	124
	Transcoder at Edge 
	TrFO-STLC
	Rel-4
	NP
	10/04/2000
	29/09/2000
	100%
	-
	-
	-
	WI description and Tdoc S2-99352...
	-

	2624
	2310
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000433
	-
	-
	-
	-

	2625
	2311
	Gb over IP (Ip-fication of Gb)
	GbIP
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000434
	-
	-
	-
	-

	2626
	2312
	Concept of Gb over IP (Ip-fication of Gb)
	-
	Rel-4
	GP
	09/05/2000
	10/11/2000
	100%
	-
	-
	-
	-
	-

	2627
	2313
	Changes to 08.16, 08.18
	-
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	-
	-
	-
	-
	-

	2628
	2314
	GERAN improvements 2 (NACC)
	GEIMP2
	Rel-4
	GP
	06/11/2000
	10/06/2003
	100%
	GP-012812
	-
	-
	-
	-

	2629
	2315
	Gb enhancements
	Gben
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	GP-000436
	-
	-
	-
	-

	2630
	2316
	Intra BSC NACC (Network Assisted Cell Change)
	-
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2631
	2420
	Concept
	-
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2632
	2317
	Changes in 03.64
	-
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2633
	2318
	Changes in 04.60
	-
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2634
	2319
	Changes in 44.008
	-
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2635
	50030
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	Rel-4
	GP
	30/11/2001
	10/06/2003
	100%
	GP-012811
	-
	-
	-
	-

	2636
	50299
	Changes in 51.010
	-
	Rel-4
	G5,G4
	30/11/2001
	10/06/2003
	100%
	-
	-
	-
	az 05/08: duplicated UID_50099 => 50299. Marked as closed 12/2008 (was marked 50% complete)
	-

	2637
	2324
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	-
	-
	-

	2638
	2325
	Gb enhancements 2
	GEIMP4-Gben2
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	-
	-
	-

	2639
	2429
	stage 2
	-
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2640
	2421
	Stage 3 (changes in 44.060)
	-
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-

	2641
	2327
	Definition of enhanced countdown procedure
	-
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-

	2642
	2328
	Definition of enhanced TBF release procedure
	-
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-

	2643
	2329
	Definition of USF=FREE type polling mechanism on PDCH
	-
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-

	2644
	1222
	Low Chip Rate TDD option
	LCRTDD
	Rel-4
	R1
	19/07/2000
	02/12/2003
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2645
	1223
	Physical layer
	LCRTDD-Phys
	Rel-4
	R1
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2646
	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	Rel-4
	R2
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2647
	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	Rel-4
	R4
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2648
	1227
	UE radio access capability
	LCRTDD-UErac
	Rel-4
	R2
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2649
	1228
	Iub/Iur protocol aspects
	LCRTDD-IubIur
	Rel-4
	R3
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2650
	2262
	Low chiprate TDD interworking with GERAN
	-
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	GP-000432
	-
	-
	-
	-

	2651
	2263
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	-
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2652
	2103
	Conformance Test Aspects - Low Chip Rate TDD
	-
	Rel-4
	T1
	17/09/2001
	02/12/2003
	100%
	-
	-
	-
	-
	-

	2653
	2217
	Testing Layer 2 and layer 3 protocol aspects
	-
	Rel-4
	T1
	17/09/2001
	02/07/2003
	100%
	TP-030052
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	34.123-1, 34.123-2

	2654
	2562
	Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN
	-
	Rel-4
	T1
	03/12/2002
	02/12/2003
	100%
	TP-030052
	-
	-
	Marked as stopped 12/2008
	34.123-3

	2655
	2218
	Testing RF Radio Transmission and Reception
	-
	Rel-4
	T1
	17/09/2001
	28/06/2002
	100%
	TP-030052
	-
	-
	duration set to 6 months (was 0), finish date set
	-

	2656
	1322
	Enable bearer independent CS architecture
	CSSPLIT
	Rel-4
	S2
	03/01/2000
	01/03/2002
	100%
	SP-000288
	-
	Siemens
	-
	-

	2657
	1323
	Enable bearer-independent call control
	-
	Rel-4
	N4
	03/01/2000
	16/08/2001
	100%
	N4-000512 
	-
	Ericsson
	DAB 12.12.01 should be 100% hence closed
	-

	2658
	1516
	Architecture and Stage 2 description
	-
	Rel-4
	S2[99%]
	03/01/2000
	08/09/2000
	100%
	-
	-
	-
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000
	23.002

	2659
	1325
	Standardisation of protocols (control & user planes) over Nb interface
	-
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	N4-000512 
	-
	-
	-
	-

	2660
	1326
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	-
	Rel-4
	N4
	25/09/2000
	23/03/2001
	100%
	N4-000512 
	-
	-
	-
	-

	2661
	1616
	Standardisation of detailed stage 2 description
	-
	Rel-4
	N4
	17/07/2000
	23/03/2001
	100%
	N4-000512 
	-
	-
	-
	-

	2662
	1327
	Bearer control between MSC server and MGW
	-
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	N4-000512 
	-
	-
	-
	-

	2663
	1328
	stage 3 - protocol issues
	-
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	-
	-
	-
	-
	-

	2664
	1329
	stage 3 - parameter value issues
	-
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	-
	-
	-
	-
	-

	2665
	1331
	Lawful interception
	-
	Rel-4
	S3
	21/08/2000
	23/03/2001
	100%
	-
	-
	-
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.
	-

	2666
	2052
	Deleted - Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	Rel-4
	T1
	05/03/2001
	01/03/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2667
	1445
	MExE enhancements Rel-4
	MEXE
	Rel-4
	T2
	03/01/2000
	14/12/2001
	100%
	TP-030052
	-
	-
	-
	-

	2668
	1447
	MExE Security Analysis Activity
	MEXE-SEC
	Rel-4
	S3
	22/02/2000
	14/12/2001
	100%
	SP-010327
	-
	BT
	Presentation to S3 of threats and countermeasures analysis: S3#15, Feature specification: S3#16. S3#18: WID updated
	-

	2669
	2045
	Stage 3
	MEXE1-SEC
	Rel-4
	S3
	17/07/2000
	14/12/2001
	100%
	-
	-
	-
	Analysis undertaken by T2. No additional analysis needed for Rel-4
	-

	2670
	1448
	Terminal aspects
	-
	Rel-4
	T2
	22/02/2000
	15/12/2000
	100%
	-
	-
	-
	-
	-

	2671
	1810
	MExE Rel4 Improvements and Investigations
	MEXE-ENHANC
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	-
	Motorola
	-
	22.057, 23.057

	2672
	1812
	3rd MExE classmark
	-
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Additional features for MExE R2000
	22.057, 23.057

	2673
	1814
	FS on Secure download mechanism and capabilities to support SDR concepts
	-
	Rel-4
	T2
	07/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	-
	22.057, 23.057

	2674
	1815
	FS on Support of MP3/MPEG4 content
	-
	Rel-4
	T2
	07/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	-
	22.057, 23.057

	2675
	1631
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	-
	-
	-
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99
	-

	2676
	1632
	Tandem Free AMR
	TFO-AMR
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	-
	-
	-
	RAN and CN to verify UMTS_AMR_2 support
	-

	2677
	130
	Specification
	-
	Rel-4
	S4
	22/02/2000
	23/03/2001
	100%
	-
	-
	-
	-
	28.062

	2678
	907
	Impact on:
	-
	Rel-4
	NP
	08/01/2001
	15/06/2001
	100%
	-
	-
	-
	"Implementation" changed to "Impact on:" by A. Sultan (for better wording)
	-

	2679
	131
	CN
	-
	Rel-4
	NP
	26/03/2001
	15/06/2001
	100%
	-
	-
	-
	RAN and CN to verify UMTS_AMR_2 support
	-

	2680
	132
	GERAN
	-
	Rel-4
	GP
	08/01/2001
	06/04/2001
	100%
	-
	-
	-
	End date Modified from June to March to have it in Rel4
	-

	2681
	2230
	Advanced Speech Call Items enhancements_REL-4
	ASCI
	Rel-4
	N1
	03/12/2000
	14/03/2002
	100%
	NP-000730
	-
	Nortel
	Approved at CN#10
	-

	2682
	2232
	Stage 2 
	-
	Rel-4
	N4
	03/12/2000
	14/03/2002
	100%
	-
	-
	Sagem
	CN4#11 30/11/02: no inputs received in CN4
	23.067, 24.067

	2683
	2231
	Stages 2 and 3 on A interface
	-
	Rel-4
	N1
	03/12/2000
	23/03/2001
	100%
	-
	-
	Nortel
	-
	44.068, 44.069, 24.008

	2684
	2403
	700 MHz spectrum support
	700SS
	Rel-4
	GP
	03/01/2000
	20/12/2002
	100%
	GP-000449
	-
	-
	-
	-

	2685
	2404
	GERAN support for the 700 MHz band
	-
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2686
	2405
	Signalling support
	-
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2687
	2406
	Physical layer definitions
	-
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2688
	2407
	Receiver performance and RF budget
	-
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2689
	2408
	GERAN MS Conformance test for 700 MHz band
	-
	Rel-4
	GP
	02/04/2001
	30/11/2001
	100%
	GP-000451
	-
	-
	-
	-

	2690
	2409
	MS test
	-
	Rel-4
	GP
	02/04/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2691
	2410
	GERAN BTS Conformance test for 700 MHz band
	-
	Rel-4
	GP
	02/04/2001
	20/12/2002
	100%
	GP-000452
	-
	-
	-
	-

	2692
	2411
	BTS test
	-
	Rel-4
	GP
	02/04/2001
	20/12/2002
	100%
	-
	-
	-
	-
	-

	2693
	2463
	Operator Determined Barring for Packet Oriented Services
	ODB
	Rel-4
	NP
	01/06/2000
	19/03/2001
	100%
	NP-010089
	-
	NEC
	Completed WI missing from the P-plan Added for tracking
	-

	2694
	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	Rel-4
	S2,S5,R3,GP
	03/01/2000
	27/11/2002
	100%
	SP-010342
	-
	Ericsson
	-
	-

	2695
	2548
	Architecture
	-
	Rel-4
	S2
	05/06/2000
	03/01/2001
	100%
	-
	-
	-
	-
	23.107

	2696
	2550
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	Rel-4
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	32-series

	2697
	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Ericsson
	-
	25.413

	2698
	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Ericsson
	-
	-

	2699
	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	Rel-4
	R3
	02/03/2001
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2700
	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	Rel-4
	R3
	25/09/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Motorola
	-
	-

	2701
	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	GP-010431
	-
	-
	-
	-

	2702
	2306
	Handover Concept for the PS domain
	-
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2703
	2309
	Stable RT handover report 25.936 including header removal
	-
	Rel-4
	GP[93%]
	03/01/2000
	19/01/2000
	100%
	-
	-
	-
	-
	-

	2704
	2307
	Update of stage 2
	-
	Rel-4
	GP
	03/01/2000
	13/02/2001
	100%
	-
	-
	-
	-
	-

	2705
	2308
	Update of relevant stage 3 specs -> RRC
	-
	Rel-4
	G2
	03/01/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2706
	50010
	Deleted - GERAN MS Conformance test for inter-system and intra-system Packet data real-time Handover
	GERQoS-Mstest
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	GP-012287
	-
	-
	Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008
	-

	2707
	50011
	Deleted - Handover for the PS domain
	-
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2708
	50012
	Deleted - Stable RT handover report 25.936 including header removal
	-
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2709
	50013
	Deleted - Update of stage 2
	-
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2710
	50014
	Deleted - Update of relevant stage 3 specs
	-
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2711
	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	Rel-4
	R3
	28/08/2000
	30/03/2001
	100%
	RAN_Wis
	-
	Nokia
	-
	-

	2712
	2554
	Deleted - RAB QoS Renegotiation at Relocation
	-
	Rel-4
	R3
	03/01/2001
	23/03/2001
	100%
	-
	-
	-
	Marked as stopped 12/2008
	25.851, 25.946

	2713
	1993
	(Small) Technical Enhancements and Improvements for Rel-4
	TEI4
	Rel-4
	All
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system
	-

	2714
	25017
	Test - (Small) Technical Enhancements and Improvements for Rel-4
	TEI4_Test
	Rel-4
	R5,T1
	03/01/2000
	30/03/2001
	100%
	RAN5_Work_Items
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP
	-

	2715
	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	Rel-4
	RP
	21/08/2000
	23/08/2002
	100%
	RAN Wis
	-
	Alcatel
	-
	-

	2716
	12
	QoS optimization for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	Rel-4
	R3
	21/08/2000
	30/03/2001
	100%
	RAN Wis
	-
	Japan Telecom
	-
	-

	2717
	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	Rel-4
	R3
	02/10/2000
	30/03/2001
	100%
	RAN Wis
	-
	Japan Telecom
	-
	-

	2718
	401834
	Deleted - Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	-
	Rel-4
	T1
	25/02/2002
	23/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2719
	2208
	Deleted - Testing RAB support enhancements
	CT-RABS?
	Rel-4
	T1
	25/02/2002
	23/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	34.108, 34. 121, 34.122, 34.123 p 1,2, 34.123 pt 3

	2720
	400004
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	Rel-4
	N4,N1,N2,S2
	29/05/2000
	23/03/2001
	100%
	not needed
	-
	-
	-
	-

	2721
	859
	IP Transport of CN protocols (e.g., CAP, MAP)
	SS7IP
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2722
	1679
	Stage 3
	-
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2723
	2018
	CAP
	-
	Rel-4
	N2
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2724
	2019
	MAP
	-
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2725
	2253
	BSSAP+
	SS7IP-BSSAP+
	Rel-4
	N1
	15/01/2001
	14/03/2001
	100%
	-
	-
	-
	-
	-

	2726
	1513
	FS on Transport and control separation in the PS CN domain
	-
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	SP-000293
	-
	Ericsson
	-
	-

	2727
	1615
	Architectural impacts
	-
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2728
	401216
	Rel-4 Improvements of Radio Interface
	RInImp
	Rel-4
	RP
	10/07/2000
	14/03/2003
	100%
	RAN Wis
	-
	-
	-
	-

	2729
	1509
	UTRA repeater specification (master)
	RInImp-REP
	Rel-4
	R4
	10/07/2000
	21/03/2001
	100%
	RAN_Wis
	-
	Mikom, Allgon
	-
	-

	2730
	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	Rel-4
	R1
	11/09/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Nokia
	-
	-

	2731
	1996
	UMTS 1800
	RInImp-UMTS18
	Rel-4
	R4
	25/09/2000
	14/12/2001
	100%
	RAN_Wis
	-
	Motorola
	-
	-

	2732
	2467
	UMTS 1900
	RInImp-UMTS19
	Rel-4
	R4
	19/03/2001
	14/12/2001
	100%
	-
	-
	Motorola
	-
	25.101

	2733
	1219
	FS on High Speed downlink packet access
	RInImp-HSDPA
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN_Sis
	-
	Motorola
	-
	-

	2734
	1510
	Deleted - FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	Rel-4
	R2
	11/09/2000
	28/12/2001
	100%
	RAN_Sis
	-
	GBT
	Stopped at RP#14
	-

	2735
	401839
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	-
	Rel-4
	T1
	08/10/2001
	14/03/2003
	100%
	-
	-
	-
	-
	-

	2736
	2212
	Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	-
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2737
	2213
	Deleted - Testing Terminal Power saving features
	-
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2738
	2214
	Deleted - Testing DSCH power control improvement in soft handover
	-
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2739
	2215
	Testing UMTS 1800
	-
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	-
	-
	34.108, 34,121, 34.122, 34.123-1

	2740
	41000
	Testing UMTS 1900
	-
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	-
	-
	34.108, 34,121, 34.122, 34.123-1

	2741
	2561
	Testing UMTS 1800 - TTCN
	-
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	-
	-
	34.123-3

	2742
	41001
	Testing UMTS 1900 - TTCN
	-
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	-
	-
	34.123-3

	2743
	400009
	Rel-4 RAN improvements
	RANimp
	Rel-4
	RP
	14/08/2000
	17/03/2004
	100%
	RAN Wis
	-
	-
	-
	-

	2744
	655
	Node B synchronization for TDD
	RANimp-NBsync
	Rel-4
	R1
	14/08/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Siemens
	-
	-

	2745
	2206
	RAB support enhancement for Rel-4
	RANimp-RABSE
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN Wis
	-
	Ericsson
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2
	-

	2746
	402102
	Deleted - Conformance Test Aspects - Rel-4 RAN Improvements
	-
	Rel-4
	T1
	01/01/2002
	17/03/2004
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2747
	402222
	Deleted - Testing Radio access bearer support enhancments
	-
	Rel-4
	T1
	01/01/2002
	02/09/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2748
	402461
	Deleted - Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	Rel-4
	T1
	28/05/2002
	03/09/2003
	100%
	TP-030052
	-
	-
	UID changed. Marked as stopped 12/2008
	34.123-1, -2

	2749
	41006
	Deleted - Testing RAB support enhancements-Robust Header Compression - TTCN
	-
	Rel-4
	T1
	28/05/2002
	17/03/2004
	100%
	TP-030052
	-
	-
	UID changed. Marked as stopped 12/2008
	34.123-3

	2750
	41007
	Testing of Extended Robut Header Compression
	Ext-RoHC
	Rel-4
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	-
	-
	Marked as closed 12/2008 (was marked 15% complete)
	34.123-1, -2

	2751
	41008
	Deleted - Testing of Extended Robut Header Compression - TTCN
	-
	Rel-4
	T1
	18/09/2002
	16/12/2003
	100%
	TP-030052
	-
	-
	Marked as stopped 12/2008
	34.123-3

	2752
	41009
	Deleted - General changes to TS34.121 corresponding to release 4
	RANimp-test
	Rel-4
	T1
	03/03/2003
	03/03/2004
	100%
	-
	-
	-
	Marked as stopped 12/2008
	34.108, 34.121

	2753
	401652
	Rel-4 Emergency call enhancements
	EMC1
	Rel-4
	N1,S1,T1
	03/01/2000
	28/05/2002
	100%
	-
	-
	Ericsson
	-
	-

	2754
	1654
	For CS based calls
	EMC1-CS
	Rel-4
	N1
	03/01/2000
	28/05/2002
	100%
	NP-010136
	-
	Ericsson
	WI approved in TSG_10
	-

	2755
	1320
	Distinction in CS domain of emergency call types to different emergency services
	EMC1-CS
	Rel-4
	S1
	01/05/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-

	2756
	1999
	Distinction in CS domain of emergency calls to different emergency types
	EMC1-CS
	Rel-4
	N1
	24/08/2000
	22/09/2000
	100%
	-
	-
	-
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....
	-

	2757
	402224
	Deleted - Conformance Test Aspects - Emergency call enhancements
	EMC1-CS
	Rel-4
	T1[99%]
	03/01/2000
	28/07/2000
	100%
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	2758
	2226
	Testing CS based emergency calls
	EMC1-CS
	Rel-4
	T1
	25/02/2002
	28/05/2002
	100%
	TP-030052
	-
	-
	-
	34.123-1

	2759
	2563
	Testing CS based emergency calls - TTCN
	EMC1-CS
	Rel-4
	T1
	22/11/2001
	28/05/2002
	100%
	TP-030052
	-
	-
	-
	34.123-3

	2760
	401826
	Rel-4 Terminal interfaces
	TI
	Rel-4
	T2
	03/01/2000
	15/03/2001
	100%
	not needed
	-
	-
	-
	-

	2761
	1827
	AT commands enhancements
	TI-ATC
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	27.007

	2762
	1828
	Specification of AT commands for new services
	-
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	goal not completely achieved because of missing input
	27.007

	2763
	1829
	Wide Area Data Synchronization
	TI-WADS
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	AS: Rel5 changed to Rel4 according to SP#10 decision, milestone on testing added
	-

	2764
	1830
	Continues evolution of Synchronization protocol
	TI-SYNC-EVOL
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	27.903, 27.103

	2765
	1832
	Terminal local model
	TLM
	Rel-4
	T2
	16/05/2000
	15/03/2001
	100%
	TP-000080
	-
	Ericsson
	-
	23.227

	2766
	401536
	Rel-4 Location Services enhancements
	LCS1
	Rel-4
	S2
	03/04/2000
	28/12/2001
	100%
	SP-010518
	-
	Nokia
	-
	-

	2767
	2229
	CBS interactions
	LCS1-CBS
	Rel-4
	T2
	03/04/2000
	28/12/2001
	100%
	-
	-
	-
	-
	23.041

	2768
	523
	LCS support in the CS domain
	LCS1-CS
	Rel-4
	S2
	15/05/2000
	19/01/2001
	100%
	-
	-
	-
	Only MAP impact foreseen so far. To be further split if needed.
	-

	2769
	525
	LCS support in the PS domain
	LCS1-PS
	Rel-4
	S2
	01/05/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-

	2770
	1642
	Stage 1
	-
	Rel-4
	S1
	03/07/2000
	25/08/2000
	100%
	-
	-
	Pacific Bell Wireless
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established
	22.071

	2771
	1181
	Stage 2
	-
	Rel-4
	S2
	01/05/2000
	19/01/2001
	100%
	-
	-
	-
	AS: 23.271 completed at SP#10
	23.271

	2772
	1180
	Stage 3
	-
	Rel-4
	N1
	21/08/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-

	2773
	526
	Layer 3 LCS signalling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	-
	Rel-4
	N1
	21/08/2000
	28/12/2001
	100%
	-
	-
	Nokia
	-
	-

	2774
	2462
	MAP impacts of LCS
	-
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	-
	Missing work task
	-

	2775
	527
	GTP signalling for LCS
	-
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	-
	-
	-

	2776
	401600
	UE positioning Rel-4
	LCS1-UEpos
	Rel-4
	RP
	03/04/2000
	30/03/2001
	100%
	RAN_Wis
	-
	-
	UID changed
	-

	2777
	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	Rel-4
	R3
	03/04/2000
	30/03/2001
	100%
	RAN_Wis
	-
	Ericsson
	27/11: WG corrected; rapporteur corrected
	-

	2778
	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	Rel-4
	R2
	28/08/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Siemens
	5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2
	-

	2779
	401560
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	not needed
	-
	-
	-
	-

	2780
	1799
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	TP-000116
	-
	One2One
	28/5/2001: CRs approved at TP-11. WI complete.
	27.103

	2781
	401800
	Rel-4 (U)SIM toolkit enhancements
	USAT1-LocLnk
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	not needed
	-
	Gemplus
	-
	-

	2782
	2034
	USAT local link
	USAT1-LocLnk
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	TP-000116
	-
	Gemplus
	25/5/2001:CR was approved at TP-11. WI is complete
	-

	2783
	401571
	Rel-4 Security enhancements
	-
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	SP-000421
	-
	Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED
	-

	2784
	1587
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	Rel-4
	S3
	03/01/2000
	15/01/2001
	100%
	SP-000306
	-
	-
	Approved SP#17
	-

	2785
	1588
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	Rel-4
	S3
	22/02/2000
	22/12/2000
	100%
	SP-000307
	-
	-
	A5/3 development will consider new GEA algorithm based on Kasumi
	-

	2786
	1589
	Main aspects
	SEC1-PSALGO1
	Rel-4
	S3
	22/02/2000
	24/11/2000
	100%
	-
	-
	-
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED
	-

	2787
	1618
	Impact on GTP
	SEC1-PSALGO1
	Rel-4
	N4
	20/03/2000
	22/12/2000
	100%
	-
	-
	-
	-
	-

	2788
	1661
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	Rel-4
	N1
	19/06/2000
	22/12/2000
	100%
	-
	-
	Vodafone Airtouch
	-
	-

	2789
	401583
	Deleted - MAP application layer security
	SEC1-MAPAL
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	-
	-
	-
	REPLACED BY NDS-MAP and NDS-IP. Completed Auto Key Management -> Rel-6. Marked as stopped 12/2008
	-

	2790
	401584
	Deleted - Main aspects
	-
	Rel-4
	S3
	21/02/2000
	29/03/2001
	100%
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	2791
	402025
	Deleted - Other stage 3 aspects
	-
	Rel-4
	N4
	22/02/2000
	24/11/2000
	100%
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	2792
	401594
	Deleted - Visibility and Configurability of security
	SEC1-VCS
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	SP-000305
	-
	France Telecom
	CR approved at SA3#21 awaiting comments from CN1. Marked as stopped 12/2008
	-

	2793
	401142
	Rel-4 Charging and OAM&P
	OAM
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-010461
	-
	VoiceStream, Motorola
	SP#13 approved WID
	-

	2794
	2089
	Rel4 Principles, high level Requirements and Architecture
	OAM-AR/PR
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-010461
	-
	Motorola, Telia
	-
	32.101, 32.102

	2795
	2088
	Rel4 Performance Management
	-
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-010238
	-
	T-Mobile
	-
	32.4xy, 52.402

	2796
	2081
	Fault Management
	-
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-000524
	-
	Lucent
	-
	32.111-1/4

	2797
	2082
	Configuration Management
	OAM-CM
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	-
	Ericsson
	-
	32.106-1/8

	2798
	2083
	Rel4 Charging Management
	OAM-CH
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-000524
	-
	T-Mobile
	-
	32.200, 32.205, 32.215, 32.235

	2799
	2071
	UTRAN Operations and Maintenance procedures
	UOAM
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	-
	Mannesmann Mobilfunk
	-
	32.800

	2800
	1517
	Global Text Telephony
	GTT
	Rel-4
	S1,S2,S4,T1,R5
	03/01/2000
	18/09/2009
	100%
	SP-010340
	-
	Ericsson 
	SP#12 updated WID SP-000162=>SP-010340
	-

	2801
	1634
	Stage 1
	GTT
	Rel-4
	S1
	05/04/2000
	22/12/2000
	100%
	SP-010340
	-
	-
	-
	22.976, 22.226

	2802
	1519
	Stage 2
	GTT
	Rel-4
	S2
	03/01/2000
	13/10/2000
	100%
	SP-010340
	-
	-
	-
	23.226

	2803
	2234
	Specification of Cellular Text telephone Modem
	GTT-CTM
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	SP-010340
	-
	-
	-
	-

	2804
	2238
	General description and C-code
	GTT-CTM
	Rel-4
	S4
	11/09/2000
	11/12/2000
	100%
	-
	-
	-
	-
	26.226, 26.230

	2805
	2237
	Minimum Performance requirements
	GTT-CTM
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	-
	-
	-
	-
	26.231

	2806
	1852
	Deleted - Conformance Test Aspects - Global Text Telephony
	GTT_Test
	Rel-4
	R5,T1
	21/09/2000
	18/09/2009
	100%
	-
	-
	-
	RP#45 work item abandoned/closed (it was never really started)
	-

	2807
	0
	Release 1999 Features
	-
	R99
	NP,SP,TP,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2808
	60150
	UMTS Features
	-
	R99
	S1,S2,S4,SMG,N3,N4,RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2809
	60102
	UMTS_SERVICES
	UMTS_SERVICES
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.101

	2810
	60103
	UMTS phase 1
	UMTS1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.100

	2811
	60119
	UMTS Capabilities
	UMTS_Capabil
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Requirement for high quality speech in UMTS Phase 1 but not in R99
	22.105

	2812
	60164
	Architecture of the GSM-UMTS platform
	-
	R99
	S2,N4
	01/01/1999
	31/12/1999
	100%
	SMG 98-0228
	-
	-
	wid “Architecture overview of the GSM-UMTS System”, “Architecture the GSM-UMTS Platform” and “New Access Network to Core Network (BSS-NSS) interface”
	23.002, 23.008, 23.060, 23.101, 23.110

	2813
	60165
	UMTS Terrestrial Radio Access Network
	UTRAN
	R99
	RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.011, 22.038, 22.060, 22.078, 22.100, 22.101, 22.105, 22.115, 22.129, 23.002, 23.060, 24.007, 24.008, 25.101, 25.102, 25.104, 25.105, 25.113, 25.123, 25.133, 25.141, 25.142, 25.201, 25.211, 25.212, 25.213, 25.214, 25.215, 25.221, 25.222, 25.223, 25.224,

	2814
	60083
	UMTS 1800, UMTS 1900
	Rlnlmp19, Rlnlmp18
	R99
	R2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	25.307 CR#0002, 0003 Inclusion of release independent RF related information

	2815
	60149
	Mandatory speech codec for narrowband telephony service
	Mandatory_Speech_Codec, AMR-NB, AMR
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	Define the default speech codec for UMTS (both for FDD and TDD). Definition limited to selection of one codec among several existing ones/proposed codecs: GSM AMR, IS127 EVRC, ITU G.729 and MPEG-4 speech codec.
	04.08, 05.01, 05.02, 05.03, 05.05, 05.08, 05.09, 05.09, 05.50, 08.60, 08.61, 11.21, 26.071, 26.073, 26.074, 26.090, 26.091, 26.092, 26.093, 26.094, 26.101, 26.102, 26.103, 26.104, 26.975

	2816
	60055
	Codec for low bitrate multimedia telephony service
	Low_bit_rate_codec_for_MM_Tel., H.324M
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	26.104, 26.110, 26.111, 26.911, 26.912, 26.915

	2817
	60109
	3G Audio-Visual Terminal characteristics
	WI5TAC, 3G-AVT, Terminal_Acoustic_Characteristics
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99129
	-
	-
	-
	26.131, 26.132

	2818
	60104
	Updates_for_UMTS
	Updates_for_UMTS
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	24.022, 27.001, 29.007

	2819
	60124
	UMTS
	UMTS
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	27.060, 29.061

	2820
	60151
	UMTS and GSM Features
	-
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2821
	60147
	Multimedia Messaging Service
	MMS
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	MMS allows users to send/receive messages e.g. almost unlimited text length, images, audio and video clips and new content types. R99 only includes the concept. MMS stage 3 is not included in 23.140. Rel-4 adds detailed architecture and protocols.
	22.140, 23.040, 23.140

	2822
	60121
	Location Services
	LCS
	R99
	S1,S2,S3,SMG1,SMG2,SMG12,N1,N2,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	SP-99327
	-
	-
	LCS provide ability to localize a terminal. Location data is used to provide services to end-user (e.g. local map indicating closest restaurants), for emergency services or for a UMTS network entity (RNC to direct beam when space diversity is used)
	02.07, 03.71, 04.31, 04.35, 04.71, 05.05, 08.08, 08.31, 08.71, 09.31, 22.071, 23.002, 23.003, 23.007, 23.008, 23.016, 23.018, 23.032, 23.171, 24.007, 24.008, 24.030, 24.080, 25.305, 25.306, 25.331, 25.413, 25.423, 29.002, 29.010

	2823
	60118
	Customised Application for Mobile network Enhanced Logic Phase 3
	CAMEL3
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	SP-99368
	-
	-
	CAMEL is a network feature providing mechanisms to support services of operators which are not covered by standardised services, even when roaming outside the HPLMN.
	22.101, 23.008, 23.012, 23.016, 23.018, 23.060, 23.072, 23.078, 23.079, 23.082, 23.093, 29.002, 29.078

	2824
	60218
	Global view
	CAMEL3
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.078, 23.078, 29.078

	2825
	60318
	Multiple Subscriber Profile (MSP) based on CAMEL phase 3
	CAMEL3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	MSP is an optional service enabling mobile subscribers to have several profiles associated with a single IMSI, with each profile being a subscription option. Each profile may be used for mobile originated and mobile terminated calls.
	22.097 (Advanced Addressing)

	2826
	60038
	Short Message Service enhancements / Enhanced Messaging Service (EMS)
	EMS
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	SMS for 3G terminals compatible with GSM SMS. Added Enhanced Messaging Service (EMS) allowing small pictures, sounds, animations to be transferred via SMS.
	23.038, 23.039, 23.040, 23.042

	2827
	60122
	Mobile Station Execution Environment
	MExE
	R99
	S1,SMG1,T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	MExE provides a standardized MS execution environment and ability to negotiate its supported capabilities with a MExE SP. R99 enhances SIM MExE certificate management, security clarifications, QoS and defines two MExE classmarks WAP/Personal-Java based.
	02.57, 22.057, 22.101, 23.057

	2828
	60123
	MS_Classmark
	MS_Classmark
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	MExE classmark identifies a category of MExE UE supporting MExE functionality with a minimum level of processing, memory, display, and interactive capabilities. Several MExE classmarks may be defined. 
	24.008

	2829
	60057
	MultiCall
	Multicall
	R99
	S1,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	NP-000348
	-
	-
	Multicall allows several simultaneous CS calls with dedicated bearers of independent traffic and performance characteristics. R99 Multicall was defined as a supplementary service limited to one CS bearer to be used for speech at any time.
	22.030, 22.083, 22.087, 23.008, 23.009, 23.016, 23.018, 23.108, 23.135, 24.008, 24.080, 24.135, 29.002, 29.010

	2830
	60058
	Multicall
	Multicall
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.030, 22.083, 22.087

	2831
	60105
	Virtual Home Environment
	VHE
	R99
	S1,SMG1,S2
	01/01/1999
	31/12/1999
	100%
	S1-99133
	-
	-
	Information exists in SP#5-8 reports & in SP-99416,SP-000095,SP 000155. OSA allows service development by operators and 3rd parties by making use of network functionality through open, standardised, secure, extensible and scalable interfaces. 
	02.01, 22.105, 22.121,23.127

	2832
	60067
	Open Service Access
	OSA
	R99
	S1,S2,N5
	01/01/1999
	31/12/1999
	100%
	S1-99133
	-
	-
	Open Service Architecture became in later Releases Open Service Access. Produced by Parlay, ETSI SPAN (TISPAN), 3GPP SA1 (Stage 1), SA2 (Stage 2) and CN5 (Stage 3), resulting in a single set of standard OSA APIs for the whole development community.
	22.121, 23.127, 29.198, 29.998

	2833
	60091
	Super Charger mechanism for signalling traffic associated with mobility
	Super_Charger
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Super Charger reduces mobility management cost by reducing the volume of location update signalling. It changes subscriber data management associated with inter-VLR and SGSN location updates. It also applies to packet services (SGSN replaces VLR and …
	21.905, 23.007, 23.008, 23.012, 23.016, 23.018, 23.040, 23.060, 23.116, 23.912, 29.002

	2834
	60039
	Follow_Me service
	Follow_Me
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Follow Me enables a mobile subscriber A to manipulate the Follow Me data of a party B in such a way that - under certain conditions - subsequent calls directed to party B will be forwarded to subscriber A. It is PLMN-specific and control based on USSD
	21.905, 22.004, 22.030, 22.082, 22.090, 22.094, 23.090, 24.090, 22.094, 23.011, 23.015, 23.082, 29.002

	2835
	60093
	Wide area network Synchronization and object exchange
	SYNC
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Allows data stored in ME/USIM to be synchronized with the outside world. TS 27.103 defines protocols based upon IrMC level 4 and will evaluate new technologies (XML) for inclusion. From Rel-4 IrMC was replaced by SyncML in 27.103. 
	27.103, 27.903

	2836
	60145
	Terminal Interfaces
	-
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	-

	2837
	60166
	AT commands for 3GPP
	-
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	AT commands to control a 3G ME via an external Terminal Equipment (TE), fully compatible with GSM AT commands. R99 adds new AT commands e.g. to control Advanced Speech Call Items (ASCI) services.
	27.005, 27.007

	2838
	60167
	Physical interfaces
	-
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Conclusion: 3GPP should not produce any technical specification for terminal interfaces other than radio interface and USIM interface. SDOs could develop own optional physical connector specification based on market requirements
	27.901

	2839
	60168
	Multiplexer
	MUX MS-TE
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Multiplexing protocol allowing a number of simultaneous sessions between a MS and a terminal; used to send any data (voice, SMS, USSD, fax etc.). 27.010 describes the protocol, but not the commands or data transported with it.
	27.010

	2840
	60169
	Bearer Services
	-
	R99
	S1,T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2841
	60012
	Circuit Switched Bearer Services
	Circuit_switched_Bearer_Services
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	22.002, 23.910, 27.001, 29.007

	2842
	60021
	Circuit Switched Bearer Services
	CS_Bearerss_in_UMTS
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	22.002, 23.910, 27.001, 29.007

	2843
	60019
	CS_Bearers
	CS_Bearers
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.007

	2844
	60020
	CS_Bearerss
	CS_Bearerss
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	04.21, 23.910, 27.001, 29.007

	2845
	60022
	CS_Data
	CS_Data
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	27.001, 27.002, 27.003, 29.007

	2846
	60023
	CS_Data_Bearers
	CS_Data_Bearers
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.910, 27.001, 29.007

	2847
	60024
	Deleted - Circuit Switched Bearer Services
	CSBS
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	29.007

	2848
	60040
	Frame Tunnelling Mode
	FTM
	R99
	T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	FTM is a type of async non-transparent CS bearer service (22.002). Generic term for HDLC and HDLC-related transmission protocols. Converts async non-transp data stream towards mobile side & sync data stream using X.31 flag stuffing on fixed network side.
	22.002, 27.001, 27.007, 29.007

	2849
	60171
	Access to ISPs and Intranets – Wireless/Remote access to LANs
	Interworking with PDN (DHCP)
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	N3-99069
	-
	-
	Access to an Intranet or ISP by running DHCP between the TE and a server in the Intranet/ISP domain. 
	29.061

	2850
	60070
	PHS Internet Access Forum Specification
	PIAFS
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	PIAFS is one type of CS bearer data service (22.002). It refers to async CS tx protocol over ISDN 64 kbit/s unrestricted digital line. Facilitates interworking between PHS-MS and UMTS-UE & UMTS-UE and existing PIAFS TA (Terminal Adapter).
	22.002, 27.001, 27.007, 29.007

	2851
	60170
	Personal Handyphone System Internet Access Forum Standard (PIAFS)
	PIAFS
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	PIAFS was originally standardised by the PHS Internet Access Forum in Japan. More information can be found at: http://www.infopro.or.jp/piaf
	22.002

	2852
	60092
	Support_of_PIAFS_in_UMTS
	Support_of_PIAFS_in_UMTS
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	27.001, 27.007, 29.007

	2853
	60172
	Universal Integrated Circuit Card (UICC) and Universal Subscriber Identity Module (USIM)
	UICC, USIM
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	For 3G, GSM 11.11 was divided into two parts: a platform comprised of basic physical, electrical and logical specification (31.101) and an application specification (31.102)
	-

	2854
	60173
	UICC / Terminal interface; Physical and logical characteristics
	UICC
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	Defines a generic Terminal/Integrated Circuit Card (ICC) interface. Is independent of 3G USIM application => platform for any IC card application. Ensures interoperability between ICC and terminal independently of manufacturer, card issuer or operator.
	31.101 (Since 10/2000, ETSI EP SCP is responsible for the generic Terminal/Integrated Circuit Card (ICC) interface TS 102 221)

	2855
	60142
	UICC/(U)SIM enhancements and interworking
	UICC1
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	31.102, 31.900

	2856
	60174
	Characteristics of the USIM application
	USIM
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	Defines Universal Subscriber Identity Module (USIM) application for 3G telecom network operation & resides on UICC, an IC card specified in 31.101. UICC can be used as a multi-application card: several USIMs and/or other applications can co-exist
	31.102

	2857
	60114
	UICC Application Identifiers
	AID, Application_Identifiers
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	Defines and administers Application IDentifiers (AID) for UICC. AID is used to address an application in the card. Consists of Registered application provider ID (RID) & Proprietary application ID exception (PIX - according to ISO/IEC 7816-5).
	21.111, 31.110

	2858
	60139
	SIM Application Toolkit
	SAT
	R99
	S1,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	11.14, 22.030, 22.100, 22.101

	2859
	60141
	USIM Application Toolkit
	USAT
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	Defines UICC - ME interface, and mandatory ME procedures for USAT. Based on GSM 11.14 (SIM Application Toolkit). Commands and procedures defined in USIM and 3G Terminal for using USAT.  Service and security requirements defined in 22.100 and 22.101.
	31.111

	2860
	60175
	Bearer Independent Protocol for SAT applications to exchange data over the GSM network
	BIP
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	SMG P 99 186
	-
	-
	Defines at SIM-ME interface a basic protocol allowing SIM Toolkit applications to determine available bearers and to exchange data by selecting using the most appropriate bearer available (CS data, GPRS, SMS, Unstructured Supplementary Service Data (USSD)
	03.48, 11.10, 11.14

	2861
	60176
	Administrative commands and functions for IC cards
	-
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	P 00 140 (SMG 31)
	-
	-
	Defines function and syntax of administrative commands for telecommunication IC Card used during installation, activation and de-activation of applications. Compliant to ISO/IEC 7816 series. Handed over to ETSI Project Smart Card Platform (SCP) in 2000.
	ETSI TS 102 222

	2862
	60177
	USIM and UICC requirements
	-
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	High level requirements for 3GPP IC card and its interface to 3GPP terminal (USIM&UICC reqs). Service&security reqs in 322.01,22.00. USIM is a 3GPP application on an IC card. Inter-operates with 3GPP terminals and provides access to 3GPP services
	21.111

	2863
	60140
	SIM_API
	SIM_API
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.19

	2864
	60086
	SIM_toolkit_API
	SIM_toolkit
	R99
	SMG9,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.48, 11.11, 11.14

	2865
	60087
	Deleted - 1.8 Volt SIM ME interface
	SMIME_1.8V
	R99
	SMG9
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	11.18

	2866
	60178
	USIM/UICC Testing
	-
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2867
	60179
	Terminal tests for the UICC Interface
	-
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	Test spec for the interface between UICC and terminal (originally based GSM 11.10-1 clause 27). Ensures UICC - terminal interoperability independently of manufacturer, card issuer or operator. Tests for applications residing on UICC are in 31.121
	31.120

	2868
	60180
	USIM application test specification
	-
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	Application test spec originally based on GSM 11.17. Aspects related to UICC administrative management phase are not defined. Any internal technical realisation of either UICC or terminal is only specified where these are reflected over the interface.
	31.121

	2869
	60181
	USIM conformance test specification
	-
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Conformance Test specification for UICC defined in 31.101 with USIM defined in 31.102.
	31.122

	2870
	60182
	SIM toolkit test specification
	-
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	SMG P 99 416
	-
	-
	SIM Application Toolkit (SAT) has major impact on ME design and enhances SIM/ME interface. Contains tests for SIM/ME interface optional features (no network related signalling issues involved). Doesn't form basis for any type approval or regulatory tests.
	11.10-4

	2871
	60137
	Security
	Security
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.09, 03.20, 21.133, 22.022, 23.003, 23.007, 23.008, 23.012, 23.018, 24.007, 24.008, 24.010, 24.011, 29.002, 29.060, 33.102, 33.103, 33.105, 33.107, 35.201

	2872
	60183
	Fraud Information Gathering Service (for connection-orientated services)
	FIGS
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	HPLMN can monitor its subscribers in VPLMN, which collects info on a defined set of monitored subscribers activities & sends it to HPLMN, which can perform service limitation control eg Operator Determined Barring (ODB) and IST to limit financial exposure
	22.031, 23.031

	2873
	60085
	Immediate Service Termination / SECurity Immediate Service Termination
	IST, SECIST
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	HPLMN can terminate all activities of its subscriber in VPLMN, if decides (based on info via eg FIGS) that a roaming subscriber is behaving in fraudulent/suspicious way. HPLMN can terminate all subscriber activities including calls in progress.
	03.35, 22.032, 23.008, 23.016, 23.035, 29.002

	2874
	60018
	Core_Network_Security
	Core_Network_Security
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.002

	2875
	60152
	GSM Features
	-
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2876
	60184
	Dual Transfer Mode within GSM and GPRS
	DTM
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	2-99-1780 (2-99-H80 from SMG2#32)
	-
	-
	WID on “BSS co-ordination of Radio Resource allocation for class A GPRS services - GSM Radio Access (R99)”
	03.55, 03.64, 04.18, 04.60, 05.01, 05.02, 05.08, 08.08, 23.060, 24.007, 24.008

	2877
	60013
	Class A Dual Transfer Mode
	Class_A_Dual_Transfer_Mode_(DTM)
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	05.10

	2878
	60027
	Dual Transfer Mode
	DTM
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.55, 03.64, 04.18, 05.01, 05.02, 05.08, 24.008

	2879
	60185
	General Packet Radio Service enahancements
	GPRS enhancements
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	GPRS was introduced in Release 97. Release 99 brings a number of essential corrections e.g. on Downlink Power Control, Timing Advance procedure, Cell reselection delay time, PBCCH scheduling, PTCCH mapping, etc. 
	05.02, 05.05, 05.08, 05.10, 05.50, 11.21, 23.064, 24.008, 24.060

	2880
	60132
	General Packet Radio Service
	GPRS
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.60, 03.22, 03.64, 04.18, 04.60, 04.64, 04.65, 05.01, 05.02, 05.05, 05.08, 05.10, 08.08, 08.18, 11.10-1, 11.21, 22.041, 22.060, 23.003, 23.007, 23.060, 23.107, 23.122, 24.007, 24.008, 27.007, 27.060, 29.002, 29.016, 29.018, 29.060, 29.061

	2881
	60133
	GPRS2
	GPRS2
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Introduction of EGPRS (S1) + Introduction of Reserved Service Labels in the APN (N2)
	02.60, 23.003

	2882
	60134
	GPRS Tunnelling Protocol enhancement
	GTP_enhancement
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.003, 23.008, 29.060

	2883
	60186
	Enhanced Data rates for GSM Evolution - Phase 1
	EDGE - Phase 1
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	SMG2 331/97, SMG 1147/97, SMG 1148/97
	-
	-
	EDGE is independent of the frequency bands, so it can be deployed e.g. in 900 and 1900 MHz bands. The new physical layer based on 8-PSK modulation is introduced and EGPRS and ECSD facilitate the new modulation in single and multi slot constellation.
	10.59, 02.34, 02.60, 03.30, 05.10, 05.50, 11.26

	2884
	60030
	Enhanced Data rates for GSM Evolution
	EDGE
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	SMG2 331/97, SMG 1147/97, SMG 1148/97
	-
	-
	-
	02.34, 03.10, 03.20, 03.64, 04.03, 04.04, 04.06, 04.08, 04.18, 04.21, 04.22, 04.60, 04.64, 05.01, 05.02, 05.03, 05.04, 05.05, 05.08, 05.10, 05.50, 07.01, 07.02, 07.03, 08.08, 08.20, 08.58, 08.60, 09.07, 09.18, 11.10-1, 11.11, 11.21, 11.26, 23.034, 24.008,

	2885
	60034
	EDGE-Layer1
	EDGE-Layer1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	SMG2 331/97, SMG 1147/97, SMG 1148/97
	-
	-
	-
	05.05, 05.10, 05.50

	2886
	60135
	High Speed Circuit Switched Data
	HSCSD
	R99
	SMG1,SMG2,SMG7
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No additional features for R99.
	02.34, 04.18, 11.10-1

	2887
	60029
	Enhanced Circuit Switched Data - Phase 1
	ECSD
	R99
	S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	ECSD supports both transparent and non-transparent services, up to 64 kbit/s and 57.6 kbit/s respectively. See Tdoc SMG2 670/99 “ECSD Concept Evaluation” for more info
	05.02, 08.58, 22.034

	2888
	60032
	EDGE-Enhanced Circuit Switched Data
	EDGE-ECSD
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	05.03

	2889
	60035
	Enhanced GPRS - Phase 1
	EGPRS
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.07, 03.64, 04.14, 04.18, 04.60, 05.05, 05.08, 24.008

	2890
	60033
	EDGE-EGPRS
	EDGE-EGPRS
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	05.03, 05.05, 05.08

	2891
	60069
	Packet Flow Context (PFC) 
	PFC
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	04.18

	2892
	60031
	Support for EGPRS in ANSI-136 networks and EDGE COMPACT
	EDGE-Compact
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	Support for EGPRS in ANSI-136 networks” and “EDGE Compact” (for ANSI-136 networks only). COMPACT = Deployment of services in spectrum below 1 MHz
	03.22, 03.30, 03.64, 05.01, 05.02, 05.03, 05.05, 05.08, 05.10

	2893
	60036
	EGPRS COMPACT
	EGPRS-Compact
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	COMPACT = Deployment of services in spectrum below 1 MHz
	04.18, 05.02

	2894
	60136
	COMPACT
	COMPACT
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	COMPACT = Deployment of services in spectrum below 1 MHz
	03.22, 04.18, 04.60, 05.08, 23.122, 24.008

	2895
	60047
	GSM_400
	GSM_400
	R99
	SMG2,SMG7,T2
	01/01/1999
	31/12/1999
	100%
	Tdoc SMG2 507/00
	-
	-
	GSM in the 400 MHz bands allows to deploy GSM within frequency bands in the range 450 to 500 MHz, previously used for analogue cellular systems. See Tdoc SMG2 190/99 and 595/99 for further info.
	02.17, 03.22, 03.30, 04.04, 04.18, 04.60, 05.01, 05.02, 05.05, 05.08, 05.10, 05.50, 08.18, 08.58, 11.21, 24.008, 27.007

	2896
	60048
	GSM_450
	GSM_450
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.22, 03.30, 05.01, 05.05, 05.08

	2897
	60131
	GSM_700
	GSM_700
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	05.05

	2898
	60041
	Deleted - GERAN
	GERAN
	R99
	SMG2,S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	G2: 04.18 CR#A248 , 04.60 CR#B090 

	2899
	60153
	GSM Features transposed to UMTS
	-
	R99
	S1,S3,T2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2900
	60187
	Cell Broadcast Service
	CBS
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to CT1 at TSG-T closure. Applicability of the Cell Broadcast Service (as defined for GSM network) to 3G networks
	23.041

	2901
	60188
	GSM mobile number portability euro MNP / North American MNP
	MNP
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	Roll-over WI from R98 (02.66)
	-
	-
	R98 MNP: mobile subscriber ability to change PLMN operator within the same country whilst retaining its original MS ISDN number (MSISDN). IMSI is changed, only MSISDN is kept. R99 adds requirements for North American Service Provider Number Portability.
	22.066

	2902
	60144
	Mobile Number Portability
	MNP
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.018, 23.066, 29.002

	2903
	60189
	Automatic establishment of roaming relations
	-
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Telecom Italia
	framework for commercial and technical interworking between UMTS Home Environments and Serving Networks who have no direct prior commercial agreements with each other.
	22.101, 22.971

	2904
	60190
	Advanced addressing
	-
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	S1-99136
	-
	-
	-
	22.101, 22.75U, 22.975

	2905
	60191
	UMTS numbering, addressing and identities
	-
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Also new requirements for Single and Multiple Numbering scheme was added (CR#20 and 21). Deleted the term International Mobile User Identifier (IMUI) and changed IMSI (International Mobile Station Identifier=>International Mobile Subscriber Identity.
	22.101

	2906
	60192
	Lawful Interception
	LI
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Defines an interception system in UMTS that supports a number of regional interception regulations. Regional interception requirements shall be met in using specific (regional) mediation functions allowing only required information to be transported.
	33.106, 33.107

	2907
	60154
	Charging
	CH
	R99
	S1,S5
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2908
	60011
	Charging
	Charging
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	WID SP-99271 Charging and accounting
	22.115, 23.121

	2909
	60215
	OAM Charging Management
	OAMCH, CH
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99271
	-
	-
	WID SP-99581 SA5 Year 2000 Work plan
	32.005, 32.015

	2910
	60155
	Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	WID SP-99581 SA5 Year 2000 Work plan
	-

	2911
	60073
	OAM Principles and High-level Requirements
	PR, Princs_&_Reqs_(PR)
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	WID SP-99581 SA5 Year 2000 Work plan
	32.101

	2912
	60062
	OAM Architecture
	OAMAR, AR, Telecom_Management_Arch_(AR)
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	WID SP-99581 SA5 Year 2000 Work plan
	32.101, 32.102

	2913
	60014
	OAM Configuration Management
	OAMCM, CM
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99273
	-
	-
	WID SP-99273 Configuration management
	32.106, 32.106-1, 32.106-2, 32.106-3, 32.106-4, 32.106-5, 32.106-6, 32.106-7, 32.106-8

	2914
	60063
	OAM Fault Management
	OAMFM
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99272
	-
	-
	WID SP-99272 Fault management
	32.111, 32.111-1, 32.111-2, 32.111-3, 32.111-4

	2915
	60064
	OAM Performance Management
	OAMPM, PM
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99274
	-
	-
	WID SP-99274 Performance management
	12.04, 32.104

	2916
	60106
	Vocabulary
	Vocabulary
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	21.905

	2917
	60037
	Emergency
	Emergency
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.101

	2918
	60049
	GSM General Bearer Services (GBS) and interworking scenarios support in UMTS
	GSM_to_UMTS_Evol
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	UMTS shall support GSM General Bearer Services (GBS) and interworking scenarios as specified in 02.02
	22.105

	2919
	60043
	GPRS_Mobile_IP_interworking
	GPRS_Mobile_IP_interworking
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.061

	2920
	60046
	GSM/UMTS interworking
	2G3Ginterworking
	R99
	N1,N2,N4,R3,S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.22, 04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 08.18, 08.58, 09.08, 22.011, 23.003, 23.009, 23.014, 23.034, 23.122, 24.007, 24.008, 24.011, 24.080, 29.108

	2921
	60050
	Handover
	Handover
	R99
	S1,SMG2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	04.18, 08.08, 08.58, 22.129, 23.009, 29.002, 29.010

	2922
	60120
	2G3Ghandover
	2G3Ghandover
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 29.010

	2923
	60088
	Service Provider Name Indication
	SPANME
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Service Provider Name Indication included in R98 (02.07) was not carried into R99 (22.101), but is in the SIM/USIM specification for R99
	22.101

	2924
	60026
	Data & Data_CleanUp
	Data, Data_CleanUp
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.01, 02.02, 02.04, 02.34

	2925
	60125
	Unstructured Supplementary Service Data
	USSD
	R99
	SMG1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No additional features for R99.
	02.04, 02.90, 23.090, 29.002

	2926
	60126
	Man-Machine Interface (MMI) of the User Equipment (UE)
	MMI
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Data services streamlining + Support for Anonymous Call Rejection
	22.030

	2927
	60127
	Network Identity and Timezone (NITZ)
	NITZ
	R99
	SMG1,SMG3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.42, 04.08

	2928
	60128
	Operator Determined Barring for Packet Oriented Services
	ODB_Enh.
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Remove ODB for Packet Oriented Services from R99
	22.041

	2929
	60068
	Packet Flow Management
	Packet_Flow_Management
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	08.18

	2930
	60044
	GPRS_Point-To-Multipoint Group call 
	GPRS_PTMG
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.60

	2931
	60156
	Call Forwarding
	-
	R99
	SMG1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2932
	60010
	Call Forwarding enhancements
	CF_enhancements
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No additional features for R99.
	23.078, 23.079, 23.082, 29.002, 29.078

	2933
	60116
	Call_Forwarding
	Call_Forwarding
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.82, 29.002

	2934
	60117
	Call_Forwarding_Enhancements
	Call_Forwarding_Enhancements
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.082

	2935
	60157
	Quality of Service 
	-
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	WID SMG 98-0781 End To End UMTS QoS Management
	-

	2936
	60076
	End-to-end UMTS Quality of Service management
	QoS
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	SMG 98-0781
	-
	-
	WID SMG 98-0781 End To End UMTS QoS Management
	23.107, 23.907, 24.008

	2937
	60130
	End-to-end QoS for PS Domain including IMS
	E2EQoS
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.060, 23.170

	2938
	60045
	GPRS-enhanced_QoS
	GPRS-enhanced_QoS
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	AT-commands for Enhanced QoS Support management
	27.007

	2939
	60077
	QoS_enhancements
	QoS_enhancements
	R99
	N2,N1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.008, 23.016, 24.008, 29.002, 29.060

	2940
	60129
	Support of Localised Service Area
	SoLSA
	R99
	SMG2,SMG3,SMG7,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Mechanism which can be used as a platform for providing special tariffs and/or special set of service features for certain subscribers within a regionally restricted area or areas. No additional features for R99.
	04.08, 04.18, 08.08, 11.10-1, 29.002

	2941
	60100
	Transcoder_location
	Transcoder_location
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	UE location identification: background information and associated primitives 2. Transcoder location at the core network and source depending coding belonging to the non-access stratum.
	23.110

	2942
	60113
	Antenna_test_methods
	Antenna_test_methods
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.30

	2943
	60107
	WBAMR / high quality speech in UMTS Phase 1 but not in R99
	WBAMR
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Add requirement for high quality speech in UMTS Phase 1 but not in R99
	22.105

	2944
	60138
	Codec
	-
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2945
	60015
	Codec(s)_for_Multimedia_Telephony_Service
	Multimedia_Codec, CSM, WI2MMC, Codec(s)_for_CS_MM_Tel._Serv, Codec(s)_for_MM_Tel_Service, Codec_for_Multimedia_Telephony
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	26.911, 26.104, 26.111

	2946
	60078
	QoS for Speech and Multimedia Codec
	QoS_for_Speech_&_MM_Codecs_/_AMR
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	26.102, 26.912

	2947
	60099
	Tandem Free Operation - Adaptive Multi-Rate codec types
	TFOAMR
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	UMTS_AMR2 is default Codec Type in R99 dual_mode terminals
	26.103

	2948
	60112
	Noise Suppression for AMR
	AMRNS
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Combination of the AMR speech codec and the Noise Suppression function. TS 06.77 and TR 06.78 only apply to GSM. They apply to UMTS from Rel-4 onwards, when they were converted to TS 26.077 and TR 26.078.
	06.77, 06.78

	2949
	60065
	Out-of-Band Transcoder
	OoBT
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Transcoder handling in the CN at inter-system handover and relocation + Introduction of UMTS AMR
	23.009, 24.008

	2950
	60066
	Out-of-Band Transcoder Control 
	OoBTC
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	24.008 CR#0572 in NP-020220 was approved under this WI
	24.008 CR#0572 in NP-020220

	2951
	60143
	Advanced Speech Call Items enhancements
	ASCI
	R99
	SMG1,SMG2,SMG3,SMG7,SMG9,N1,C1,N4,S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.30, 02.68, 03.68, 03.69, 04.18, 08.08, 11.10-1, 11.11, 23.067, 23.094, 24.008, 24.067, 27.007, 29.002

	2952
	60009
	Call Control improvements
	CC_Related_items
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Minor improvements to 24.007 and 24.008 to increase the number of simultaneous calls/sessions from the present 7: the TI value is increased (NP-99441).
	24.007, 24.008

	2953
	60059
	Multimedia
	Multimedia
	R99
	N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	24.008, 27.001, 29.007

	2954
	60089
	Sub-System Number allocation for RANAP, RNSAP
	SSN_allocation
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Sub-System Number allocation for Radio Access Network Application Part, Radio Network Subsystem Application Part
	23.003

	2955
	60053
	Intranet / ISP access with DHCP end-to-end
	ISPaccess
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Access to an Intranet/ISP with DHCP end to end
	29.061

	2956
	60072
	Point_to_Multipoint_Services
	Point_to_Multipoint_Services
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Support for the IP-Multicast protocol
	29.061

	2957
	60146
	Facsimile
	FAX
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.003, 22.100

	2958
	60081
	Realtime_NT_FAX_in_UMTS
	Realtime_NT_FAX_in_UMTS
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Asynchronous Interface for real-time NT Fax + Introduction of Asynchronous interface for Real-time non-transparent FAX
	27.001, 27.003

	2959
	60042
	Gateway Location Register (GLR) - Mobile Application Part (MAP) specification
	GLR
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.120

	2960
	60056
	Multiple Subscriber Profile phase 2
	MSP2
	R99
	S1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.097, 23.072, 23.083, 23.084, 23.091, 23.093, 23.097

	2961
	60074
	Prepaging
	Prepaging
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.018, 23.082, 29.002

	2962
	60148
	Downlink Advanced Receiver Performance
	-
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Re-definition of channel quality measure used for AMR link adaptation for DARP MS
	05.09

	2963
	60051
	Harmonized Standard
	HS
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	13.21

	2964
	60090
	Streamlining of specifications
	Streamlining
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	27.060, 29.061

	2965
	60079
	R99_Service_Clean_up
	R99_Service_Clean_up
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.10, 27.001, 27.002, 27.003, 27.060, 29.007, 29.061

	2966
	60094
	(Small) Technical Enhancements and Improvements for R99
	TEI
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2967
	60095
	TEI_[CS_Data]
	TEI_[CS_Data]
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2968
	60096
	TEI_[GPRS]
	TEI_[GPRS]
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2969
	25016
	R99 UE Conformance Testing
	TEI_Test
	R99
	R5,T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Specifies Conformance Tests for a 3G UE to be recognised as “3GPP-standard compliant”. A 3GPP-external body, GCF (Global Certification Forum), delivers certificates to prove that a UE has correctly passed tests and is then conform to the 3GPP standard.
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	2970
	60084
	Deleted - RTEI
	RTEI
	R99
	T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	34.123-1 CR#0650, 0651, 34.123-3 CR#0148, 0149, 0150

	2971
	60193
	Common test environments for User Equipment (UE); Conformance testing
	TEI_Test
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	34.108

	2972
	60194
	Terminal conformance specification, Radio transmission and reception (FDD)
	TEI_Test
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in FDD mode.
	34.121

	2973
	60195
	Terminal conformance specification, Radio transmission and reception (TDD)
	TEI_Test
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in TDD mode.
	34.122

	2974
	60196
	UE conformance specification; Part 1: Protocol conformance specification
	TEI_Test
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	TS 34.123, composed of three parts, actually specifies the protocol conformance testing for the 3G UE. Part 1 describes the overall test structure.
	34.123-1

	2975
	60197
	UE conformance specification; Part 2: Implementation Conformance Statement (ICS) specification
	TEI_Test
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	Part 2 contains the applicability of each test case defined as the “Implementation Conformance Statement (ICS) proforma”, in compliance with the relevant requirements, and in accordance with the relevant guidance given in ISO/IEC 9646-7 and ETS 300 406. 
	34.123-2

	2976
	60198
	UE conformance specification; Part 3: Abstract test suites (ATSs)
	TEI_Test
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	Part 3 specifies the protocol conformance testing in TTCN for the 3G UE at the Uu interface. It defines the TTCN test specification and design considerations in Abstract Test Suites based on the test cases specified in prose in part 1. 
	34.123-3

	2977
	60028
	Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP system
	DTMF
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	23.014 CR#0004

	2978
	60052
	Deleted - Intersystem_Change
	Intersystem_Change
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	04.18 CR#A243

	2979
	60054
	Deleted - Long_Forwardedto_Numbers
	Long_Forwardedto_Numbers
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.002

	2980
	60080
	Deleted - RANimp-FSEarlyUE
	RANimp-FSEarlyUE
	R99
	R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	25.413 CR#0520, 0538, 0565, 0563, 0541, 0540, 0539, 0547

	2981
	0
	Release 1999 Studies
	-
	R99
	S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2982
	60061
	Advanced Addressing/Numbering
	Numbering
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Vodafone
	Study on requirements for numbering and addressing for UMTS
	22.975

	2983
	60161
	Combined GSM and Mobile IP mobility handling in UMTS IP CN
	-
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	SMG 98/0760
	-
	-
	-
	23.923

	2984
	60101
	UE Capabilities Requirements
	UCR
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to CT1 at TSG-T closure
	21.904

	2985
	60158
	Electrical safety requirements and regulations
	-
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to RAN4 at TSG-T closure. TR summarizes differences between international and national standards relevant to IEC60950 and refers to regulations for conformity assessment due to different regulatory environments in different countries / regions.
	34.907

	2986
	60159
	Specific Absorbtion Rate (SAR) requirements and regulations in different regions
	-
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to RAN4 at TSG-T closure.
	34.925

	2987
	60160
	Multi-mode UE issues
	-
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to CT1 at TSG-T closure. Consequences on roaming capabilities and service availability (e.g. handover) of multi-mode UEs while roaming in various regions with various network configurations. Case studies for each of the possible scenarios in specs
	21.810, 21.910

	2988
	60162
	Provision of fax service in GSM and UMTS
	-
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	Ericsson
	CP#27: Moved to C1 on closure of T2; see TP-050062. CP#28: C1->C3
	22.945

	2989
	60163
	Separating Radio Resources and Mobility Management specific parts of the MS Classmark
	-
	R99
	T2
	19/09/2003
	16/03/2006
	100%
	-
	-
	-
	CP#27: change of WG as a result of closure of CN and T.
	23.814


