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	1
	0
	Version 2013 September 24
	-
	1
	-
	SP,CP,RP,GP
	-
	-
	-
	-
	-
	-
	-
	-
	-

	2
	0
	Rel-12 Stage 1 frozen 03/2013
	-
	1
	-
	SP,CP,RP,GP
	-
	-
	-
	-
	-
	-
	-
	-
	-

	3
	0
	Rel-12 Stage 2 freeze 12/2013
	-
	1
	-
	SP,CP,RP,GP
	-
	-
	-
	-
	-
	-
	-
	-
	-

	4
	0
	Rel-12 Stage 3 freeze 06/2014
	-
	1
	-
	SP,CP,RP,GP
	-
	-
	-
	-
	-
	-
	-
	-
	-

	
	0
	
	-
	1
	-
	SP,CP,RP,GP
	-
	-
	-
	-
	-
	-
	-
	-
	-

	
	0
	LEGEND
	-
	1
	-
	SP,CP,RP,GP
	-
	-
	-
	-
	-
	-
	-
	-
	-

	
	0
	COMPLETED
	-
	1
	-
	SP,CP,RP,GP
	-
	-
	-
	-
	-
	-
	-
	-
	-

	
	0
	ONGOING
	-
	1
	-
	SP,CP,RP,GP
	-
	-
	-
	-
	-
	-
	-
	-
	-

	
	0
	STOPPED
	-
	1
	-
	SP,CP,RP,GP
	-
	-
	-
	-
	-
	-
	-
	-
	-

	5
	0
	-
	-
	1
	-
	SP,CP,RP,GP
	-
	-
	-
	-
	-
	-
	-
	-
	-

	6
	0
	Release 13 Features
	-
	1
	Rel-13
	SP
	12/03/2013
	25/12/2015
	0%
	-
	-
	-
	-
	-
	-

	7
	600045
	RAN Sharing Enhancements
	RSE
	1
	Rel-13
	S1
	19/06/2013
	11/12/2013
	70%
	SP-130330
	S1-134125
	NEC
	joerg.swetina@nw.neclab.eu
	Triggered by Rel-12 TR 22.852 Study on RAN Sharing Enhancements (FS_RSE)
	-

	8
	600145
	Stage 1 for RAN Sharing Enhancements
	RSE
	2
	Rel-13
	S1
	19/06/2013
	11/12/2013
	70%
	SP-130330
	S1-134125
	NEC
	joerg.swetina@nw.neclab.eu
	SP#61 completion 09/13=>12/13
	22.101

	9
	610030
	Service Exposure and Enablement Support
	SEES
	1
	Rel-13
	S1
	12/09/2013
	18/06/2014
	0%
	SP-130505
	S1-134165
	KPN
	toon.norp@tno.nl
	Linked to Rel-12 Study TR 22.888 (FS_MTCe) and to Features Rel-11 SIMTC & Rel-12 MTCe and MOSAP
	Stage 1

	10
	610130
	TR on Stage 1 for Service Exposure and Enablement Support
	SEES
	2
	Rel-13
	S1
	12/09/2013
	18/06/2014
	0%
	SP-130505
	S1-134165
	KPN
	toon.norp@tno.nl
	External requirements from oneM2M TR0001(oneM2M Use Case collection), TS0002 (M2M Requirements)
	New TR 22.8xy

	11
	610230
	Stage 1 for Service Exposure and Enablement Support
	SEES
	2
	Rel-13
	S1
	12/09/2013
	18/06/2014
	0%
	SP-130505
	S1-134165
	KPN
	toon.norp@tno.nl
	-
	22.368, TBD

	12
	610034
	(Small) Technical Enhancements and Improvements for Rel-13
	TEI13
	1
	Rel-13
	All
	11/09/2013
	24/12/2015
	0%
	not applicable
	-
	-
	-
	-
	-

	13
	0
	Release 13 Studies
	-
	1
	Rel-13
	SP
	12/03/2013
	25/12/2015
	0%
	-
	-
	-
	-
	-
	-

	14
	570034
	Study on Application specific Congestion control for Data Communication
	FS_ACDC
	1
	Rel-13
	S1
	13/09/2012
	07/03/2014
	50%
	SP-130415
	S1-134182
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#61 updated WID SP-120546=>SP-130415. Completion 12/13=>03/14. ACDC is applicable to UTRAN and E-UTRAN
	22.806

	15
	600046
	Study on Resilient E-UTRAN Operation for Public Safety
	FS_REOPS
	1
	Rel-13
	S1
	21/06/2013
	18/06/2014
	5%
	SP-130240
	S1-134127
	General Dynamics Broadband
	paul.piggin@gd-broadband.com
	SP#61 "Resilient E-UTRAN" was changed to "Isolated E-UTRAN". Linked to Rel-12 TR 22.803 Study on Proximity-based Services (FS_ProSe) and Features: ProSe & Group Communication System Enablers for LTE (GCSE_LTE)
	22.897

	16
	610031
	Study on enhancements for Infrastructure based data Communication Between Devices
	FS_eICBD
	1
	Rel-13
	S1
	12/09/2013
	17/09/2014
	0%
	SP-130418
	S1-134164
	KPN
	toon.norp@tno.nl
	-
	22.8xy

	17
	610032
	Study on need for Multiple Access Point Names
	FS_MAPN
	1
	Rel-13
	S1
	12/09/2013
	07/03/2014
	0%
	SP-130416
	S1-134172
	Giesecke & Devrient
	Ilario.macchi@gi-de.com
	Triggered by S1-133134 LS on GSMA Connected Living Programme Request for APN Storage in the SIM
	22.8xy

	18
	610033
	Study on Co-ordinated packet data network gateway (P-GW) change for SIPTO
	FS_CSIPTO
	1
	Rel-13
	S1
	12/09/2013
	18/06/2014
	0%
	SP-130417
	S1-134177
	Intel
	Eric.siow@intel.com
	Linked to Features: Rel-10 Local IP Access and Selected IP Traffic Offload (LIPA_SIPTO) UID_450035 & Rel-12 LIPA Mobility and SIPTO at the Local Network (LIMONET) UID_500028
	22.8xy

	19
	0
	Release 12 Features
	-
	1
	Rel-12
	SP,CP,RP,GP
	04/10/2011
	12/03/2014
	0%
	-
	-
	-
	-
	-
	-

	20
	0
	Stage 1 - ONLY Features
	-
	1
	Rel-12
	SP,CP
	27/09/2011
	05/03/2014
	0%
	-
	-
	-
	-
	-
	-

	21
	490030
	SIPTO Service Continuity of IP Data Session
	SIPTO_SC
	1
	Rel-12
	S1
	23/09/2010
	21/09/2011
	100%
	SP-100589
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#57 moved to Rel-12 (Reason: Stage 2 for requirements in TS 22.101 clause 4.3.5 have not been implemented in Rel-11). Linked to Rel-10 Local IP Access and Selected Internet IP Traffic Offload (LIPA_SIPTO)
	Stage 1

	22
	490130
	Stage 1 for SIPTO Service Continuity of IP Data Session
	SIPTO_SC
	2
	Rel-12
	S1
	23/09/2010
	21/09/2011
	100%
	SP-100589
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#57 moved to Rel-12. SP#53 completed
	22.101, 22.220

	23
	500031
	Interworking between Mobile Operators using the Evolved Packet System and Data Application Providers
	MOSAP
	1
	Rel-12
	S1,S2
	16/12/2010
	12/12/2012
	100%
	SP-120427
	-
	Cisco
	Vojislav Vucetic (vvucetic@cisco.com)
	SP#58 Stage 2 stopped (TR only, no normative work done)
	Stage 1

	24
	500131
	Stage 1 for MOSAP
	MOSAP
	2
	Rel-12
	S1
	16/12/2010
	21/09/2011
	100%
	SP-120427
	-
	Cisco
	Vojislav Vucetic (vvucetic@cisco.com)
	SP#53 completed
	22.278

	25
	520025
	TR on Stage 2 for MOSAP
	MOSAP
	2
	Rel-12
	S2
	06/06/2011
	12/12/2012
	100%
	SP-120427
	-
	Intel
	chang.hong.shan@intel.com
	SP#58 completed. TR 23.862 v100 for Information (no further work needed)
	new TR 23.862

	26
	520026
	Deleted - Stage 2 for MOSAP
	MOSAP
	2
	Rel-12
	S2
	14/06/2011
	12/12/2012
	100%
	SP-120427
	-
	Intel
	chang.hong.shan@intel.com
	SP#58 stopped (no normative work done)
	TBD

	27
	520027
	IMS Network-Independent Public User Identities
	INIPUI
	1
	Rel-12
	S1
	08/06/2011
	20/06/2012
	100%
	SP-120425
	-
	Vodafone
	mona.mustapha@vodafone.com
	Triggered by Rel-11 TR 22.894 (FS_INIPUI)
	Stage 1

	28
	520127
	Stage 1 for IMS Network-Independent Public User Identities
	INIPUI
	2
	Rel-12
	S1
	08/06/2011
	20/06/2012
	100%
	SP-120425
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#56 re-completed. Updated WID SP-110381=>SP-120425 (Re-opened & moved to Rel-12 by adding new reqs & removing reqs from Rel-11). SP#53 Rel-11 Stage 1 completed
	22.115, 22.228

	29
	530043
	Service and Media Reachability for Users over Restrictive Firewalls
	SMURFs
	1
	Rel-12
	S1
	21/09/2011
	20/06/2012
	100%
	SP-110653
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#56 Stage 1 completed
	Stage 1

	30
	530143
	Stage 1 for Service and Media Reachability for Users over Restrictive Firewalls
	SMURFs
	2
	Rel-12
	S1
	21/09/2011
	20/06/2012
	100%
	SP-110653
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#56 completed
	22.278

	31
	550024
	Advanced IP Interconnection of Services (IPXS) for national interconnect
	IPXSNAT
	1
	Rel-12
	S1
	06/03/2012
	12/09/2012
	100%
	SP-120428
	-
	KPN
	toon.norp@tno.nl
	SP#57 Stage 1 completed. Linked to Rel-11 Feature Advanced IP Interconnection of Services (IPXS) UID_470051.
	Stage 1

	32
	550124
	Stage 1 for Advanced IP Interconnection of Services (IPXS) for national interconnect
	IPXSNAT
	2
	Rel-12
	S1
	06/03/2012
	12/09/2012
	100%
	SP-120428
	-
	KPN
	toon.norp@tno.nl
	SP#57 completed
	22.228 CR#0161 (IMS interconnect with non-IMS based SIP networks)

	33
	550025
	Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	SSO_Int
	1
	Rel-12
	S1
	08/03/2012
	12/09/2012
	100%
	SP-120184
	-
	InterDigital
	christopher.wallace@interdigital.com
	SP#57 Stage 1 completed. Triggered by Rel-12 TR 22.895. Linked to SA3 33.8xy (Study on Security aspects of SSO_Int), 33.914 (SSO application security for common IMS based on SIP Digest), 33.924 (i/w GBA and OpenID), 33.980 (i/w GBA and Liberty Alliance)
	Stage 1

	34
	550125
	Stage 1 for Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	SSO_Int
	2
	Rel-12
	S1
	08/03/2012
	12/09/2012
	100%
	SP-120184
	-
	InterDigital
	christopher.wallace@interdigital.com
	SP#57 completed
	22.101

	35
	560019
	Explicit Communication Transfer Blind (ECT Blind) service interactions
	ECTB
	1
	Rel-12
	S1
	18/06/2012
	20/06/2012
	100%
	SP-120301
	-
	Orange
	philippe.lottin@orange.com
	SP#56 WID approved & Stage 1 completed
	Stage 1

	36
	560119
	Stage 1 for Explicit Communication Transfer Blind (ECT Blind) service interactions
	ECTB
	2
	Rel-12
	S1
	18/06/2012
	20/06/2012
	100%
	SP-120301
	-
	Orange
	philippe.lottin@orange.com
	SP#56 new WID approved & work completed. Clarify the service interactions between ECT Blind and other MMTEL Supplementary Services
	22.173

	37
	570027
	IMS access via Digital Video Broadcast - Return Channel via Satellite (DVB-RCS2)
	IMSSat
	1
	Rel-12
	S1
	02/02/2012
	12/09/2012
	100%
	SP-120543
	-
	KPN
	toon.norp@tno.nl
	SP#57 Stage 1 completed.  Integrate Satcom access with IMS. Specify DVB-RCS2 as an IP Connectivity Access Network for IMS
	Stage 1

	38
	570127
	Stage 1 for IMS access via DVB-RCS2
	IMSSat
	2
	Rel-12
	S1
	02/02/2012
	12/09/2012
	100%
	SP-120543
	-
	KPN
	toon.norp@tno.nl
	SP#57 completed. Definition of DVB-RCS2 as a non-3GPP IP Connectivity Access Network for IMS
	22.228

	39
	580060
	Sequential Flexible Alerting
	SEQ_FA
	1
	Rel-12
	S1
	10/12/2012
	12/12/2012
	100%
	SP-120895
	-
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#58 approved WID & Stage 1 completed. Currently Flexible Alerting (FA) group members are simultaneously alerted by the incoming call. Add the possibility to alert FA group members sequentially.
	Stage 1

	40
	580160
	Stage 1 for Sequential Flexible Alerting
	SEQ_FA
	2
	Rel-12
	S1
	10/12/2012
	12/12/2012
	100%
	SP-120895
	-
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#58 approved WID & Stage 1 completed
	22.173

	41
	580061
	Language and Modality Information for communications
	LangInfo
	1
	Rel-12
	S1
	11/12/2012
	06/03/2013
	100%
	SP-130108
	-
	Orange
	philippe.lottin@orange.com
	SP#59 Stage 1 completed. Triggered by Rel-11 Study on Non Voice Emergency Services (FS_NOVES) TR 22.871 use case 10
	Stage 1

	42
	580161
	Stage 1 for Language and Modality Information for communications
	LangInfo
	2
	Rel-12
	S1
	11/12/2012
	06/03/2013
	100%
	SP-130108
	-
	Orange
	philippe.lottin@orange.com
	SP#59 completed. Updated WID SP-120937=>SP-130108
	22.228

	43
	590040
	Emergency Session Identification
	ESID
	1
	Rel-12
	S1
	04/03/2013
	06/03/2013
	100%
	SP-130126
	-
	Telecom Italia
	carmen.catalano@telecomitalia.it
	SP#59 Stage 1 completed. 
	Stage 1

	44
	590140
	Stage 1 for Emergency Session Identification 
	ESID
	2
	Rel-12
	S1
	04/03/2013
	06/03/2013
	100%
	SP-130126
	-
	Telecom Italia
	carmen.catalano@telecomitalia.it
	SP#59 completed (22.101 CR#0445)
	22.101

	45
	590042
	Prevention of Mobile-Originating signalling and/or data traffic of UE in Connected mode
	PMOC
	1
	Rel-12
	S1
	04/03/2013
	06/03/2013
	100%
	SP-130111
	-
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#59 Stage 1 completed
	Stage 1

	46
	590142
	Stage 1 for Prevention of Mobile-Originating signalling and/or data traffic of UE in Connected mode
	PMOC
	2
	Rel-12
	S1
	04/03/2013
	06/03/2013
	100%
	SP-130111
	-
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#59 completed
	22.011

	47
	590041
	Deleted - Application and Service Access Control
	ASAC
	1
	Rel-12
	S1
	06/03/2013
	19/06/2013
	100%
	SP-130124
	-
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#60 stopped and Rel-13 FS_ACDC continues. Triggered by TR 22.806 Study on Application specific Congestion control for Data Communication (FS_ACDC) UID_570034
	Stage 1

	48
	590141
	Deleted - Stage 1 for Application and Service Access Control
	ASAC
	2
	Rel-12
	S1
	06/03/2013
	19/06/2013
	100%
	SP-130124
	-
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#60 stopped and Rel-13 FS_ACDC contd. Allow/prohibit for E-UTRAN idle mode UE initiation of particular applications defined by operator and subject to regional regulations. Prevent/mitigate overload of AN/CN defined by operator (congestion or disaster)
	22.011

	49
	0
	SA1/SA2 Features
	-
	1
	Rel-12
	SP,CP,RP
	27/09/2011
	05/03/2014
	0%
	-
	-
	-
	-
	-
	-

	50
	500028
	LIPA Mobility and SIPTO at the Local Network
	LIMONET
	1
	Rel-12
	S2,C4,C1,R3
	15/10/2010
	06/03/2014
	93%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	SP#58 updated WID SP-120256=>SP-120926 (stopped BB2 LIMONET-LIPA on Mobility). Linked to UID_450035 Local IP Access and Selected IP Traffic Offload (LIPA_SIPTO)
	Stage 2/3

	51
	500128
	TR on Stage 2 for LIPA Mobility and SIPTO at the Local Network
	LIMONET
	2
	Rel-12
	S2
	15/10/2010
	06/03/2013
	100%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	SP#59 completed. TR 23.859 v100 for Information and Approval
	new TR 23.859

	52
	500328
	BB1: Stage 2 for SIPTO at the Local Network
	LIMONET-SIPTO
	2
	Rel-12
	S2
	22/10/2010
	19/06/2013
	100%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	SP#60 completed. Budget left = 0, % of budget used: 0%
	23.060, 23.401

	53
	530015
	BB1: Stage 3 CN aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	2
	Rel-12
	C4,C1
	24/09/2011
	06/12/2013
	89%
	CP-130274
	-
	Huawei
	peter.schmitt@huawei.com
	CP#60 updated WID CP-110801=>CP-130274
	Stage 3

	54
	530115
	CT4 part of Stage 3 CN aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	3
	Rel-12
	C4
	24/09/2011
	06/09/2013
	100%
	CP-130274
	-
	Huawei
	peter.schmitt@huawei.com
	CP#61 completed
	23.003, 23.008, 29.002, 29.060, 29.230, 29.272, 29.274, 29.303

	55
	530215
	CT1 part of Stage 3 CN aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	3
	Rel-12
	C1
	24/09/2011
	06/12/2013
	80%
	CP-130274
	-
	Huawei
	peter.schmitt@huawei.com
	-
	24.008, 24.301

	56
	590020
	RAN aspects for SIPTO at the Local Network
	LIMONET-RAN
	2
	Rel-12
	R3
	04/03/2013
	06/03/2014
	50%
	RP-130372
	-
	Huawei
	zheng.zhou@huawei.com
	-
	UTRA, LTE

	57
	590120
	Core part: RAN aspects for SIPTO at the Local Network
	LIMONET-RAN-Core
	3
	Rel-12
	R3
	04/03/2013
	06/03/2014
	50%
	RP-130372
	RP-130977
	Huawei
	zheng.zhou@huawei.com
	-
	25.401, 25.413, 25.423, 25.467, 25.469, 36.300, 36.413, 36.423

	58
	500228
	Deleted - BB2: Stage 2 for stand-alone L-GW and associated Mobility for LIPA and SIPTO at the Local Network
	LIMONET-LIPA
	2
	Rel-12
	S2
	22/10/2010
	12/12/2012
	100%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	SP#58 updated WID SP-120256=>SP-120926 (stopped BB2 LIMONET-LIPA on Mobility)
	23.060, 23.401

	59
	530016
	Deleted - BB2: Stage 3 CN aspects of LIPA Mobility
	LIMONET-LIPA
	2
	Rel-12
	C1,C4
	24/09/2011
	12/12/2012
	100%
	CP-110820
	-
	Huawei
	christian.herrero@huawei.com
	SP#58 CT Stage 3 part stopped because of SA stopping Stage 2 for BB2 LIMONET-LIPA on Mobility)
	Stage 3

	60
	530116
	Deleted - CT1 part of CN aspects of LIPA Mobility
	LIMONET-LIPA
	3
	Rel-12
	C1
	24/09/2011
	12/12/2012
	100%
	CP-110820
	-
	Huawei
	christian.herrero@huawei.com
	SP#58 CT Stage 3 part stopped because of SA stopping Stage 2 for BB2 LIMONET-LIPA on Mobility)
	24.008, 24.301

	61
	530216
	Deleted - CT4 part of CN aspects of LIPA Mobility
	LIMONET-LIPA
	3
	Rel-12
	C4
	24/09/2011
	12/12/2012
	100%
	CP-110820
	-
	Huawei
	christian.herrero@huawei.com
	SP#58 CT Stage 3 part stopped because of SA stopping Stage 2 for BB2 LIMONET-LIPA on Mobility)
	29.060, 29.274, 29.281, 29.303, 29.002, 29.272, 29.275, 29.282, 29.305

	62
	510049
	Operator Policies for IP Interface Selection
	OPIIS
	1
	Rel-12
	S2,C1
	23/03/2011
	06/12/2013
	90%
	SP-120738
	-
	LG Electronics
	taehyeon.kim@lge.com
	SP#59 Stage 2 completed. Linked to Rel-10 IFOM IP Flow Mobility and seamless WLAN offload (non-seamless WLAN offload aspects) & Rel-11 LIMONET (support traffic offload at local network)
	Stage 2

	63
	510149
	TR on Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	2
	Rel-12
	S2
	23/03/2011
	12/12/2012
	100%
	SP-120738
	-
	LG Electronics
	taehyeon.kim@lge.com
	SP#58 completed
	new TR 23.853

	64
	510249
	Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	2
	Rel-12
	S2
	04/04/2011
	06/03/2013
	100%
	SP-120738
	-
	LG Electronics
	taehyeon.kim@lge.com
	SP#59 completed (23.402 CR#152: Introduction of Inter-APN Routing Policies)
	23.402

	65
	600047
	Stage 3 for Operator Policies for IP Interface Selection
	OPIIS-CT
	2
	Rel-12
	C1
	14/06/2013
	06/12/2013
	15%
	CP-130215
	-
	LG Electronics
	Jaehyun Kim (jaehyun7.kim@lge.com)
	Specify Inter-APN Routing Policies for selecting an IP interface to route IP flows among a choice of available interfaces in both 3GPP and non-3GPP accesses
	24.302, 24.312

	66
	520029
	Short Message Service (SMS) submit and delivery without MSISDN in IMS
	SMSMI
	1
	Rel-12
	S2,C1,C4
	08/06/2011
	06/12/2013
	97%
	SP-120321
	-
	NSN
	curt.wong@nsn.com
	SP#58 completed. Linked to Rel-7 SMSIP (Support of SMS over generic 3GPP IP access), Rel-11 SIMTC, Rel-12 TR 22.988 SA1 Study on alternatives to E.164 for MTC
	Stage 2/3

	67
	520129
	TR on Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	2
	Rel-12
	S2
	08/06/2011
	12/12/2012
	100%
	SP-120321
	-
	Nokia Siemens Networks
	curt.wong@nsn.com
	SP#58 completed
	new TR 23.863

	68
	520229
	Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	2
	Rel-12
	S2
	13/06/2011
	12/12/2012
	100%
	SP-120321
	-
	Nokia Siemens Networks
	curt.wong@nsn.com
	SP#58 completed
	23.204, 23.682

	69
	590013
	Stage 3 for SMS submit and delivery without MSISDN in IMS
	SMSMI-CT
	2
	Rel-12
	C1,C4
	01/03/2013
	06/12/2013
	91%
	CP-130090
	-
	NSN
	peter.leis@nsn.com
	Address scenario IMS client to IMS client SMS (comprises SMS receive and send SMS without requiring an MSISDN associated as part of their subscription record in HSS
	Stage 3

	70
	590113
	CT1 part of Stage 3 for SMS submit and delivery without MSISDN in IMS
	SMSMI-CT
	3
	Rel-12
	C1
	01/03/2013
	06/12/2013
	85%
	CP-130090
	-
	NSN
	peter.leis@nsn.com
	CP#61 completion 09/13=>12/13
	23.040, 24.341

	71
	590213
	CT4 part of Stage 3 for SMS submit and delivery without MSISDN in IMS
	SMSMI-CT
	3
	Rel-12
	C4
	01/03/2013
	06/09/2013
	100%
	CP-130090
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#61 completed
	23.008, 29.002, 29.305, 29.328, 29.338

	72
	530042
	IMS-based Telepresence
	IMS_TELEP
	1
	Rel-12
	S1,C1,C3,C4
	22/09/2011
	13/06/2014
	27%
	SP-110588
	-
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#56 Stage 1 completed. This feature does not introduce any changes to the IMS architecture, and no stage 2 impacts are identified
	Stage 1&3

	73
	530142
	Stage 1 for IMS-based Telepresence
	IMS_TELEP
	2
	Rel-12
	S1
	22/09/2011
	20/06/2012
	100%
	SP-110588
	-
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#56 completed
	22.228

	74
	580001
	CT part for IMS Telepresence (Stage 2/3)
	IMS_TELEP
	2
	Rel-12
	C1,C3,C4
	07/12/2012
	13/06/2014
	16%
	CP-130479
	-
	Huawei
	Weiwei(Tommy) Yang (tommy@huawei.com)
	CP#61 updated WID CP-120906=>CP-130479 (added CT4 part). Completion 03/14=>06/14 
	Stage 3

	75
	580002
	TR on CT part for IMS Telepresence (Stage 2/3)
	IMS_TELEP
	3
	Rel-12
	C1
	07/12/2012
	06/03/2014
	40%
	CP-130479
	-
	Huawei
	Weiwei(Tommy) Yang (tommy@huawei.com)
	CP#61 updated WID CP-120906=>CP-130479. Completion 12/13=>03/14 
	New TR 24.803

	76
	580003
	CT1 part of CT part for IMS Telepresence (Stage 3)
	IMS_TELEP
	3
	Rel-12
	C1
	11/12/2012
	13/06/2014
	20%
	CP-130479
	-
	Huawei
	Weiwei(Tommy) Yang (tommy@huawei.com)
	CP#61 updated WID CP-120906=>CP-130479. Completion 03/14=>06/14 
	24.147, 24.166, 24.229

	77
	580004
	CT3 part of CT part for IMS Telepresence (Stage 3)
	IMS_TELEP
	3
	Rel-12
	C3
	14/12/2012
	13/06/2014
	0%
	CP-130479
	-
	Huawei
	Weiwei(Tommy) Yang (tommy@huawei.com)
	CP#61 updated WID CP-120906=>CP-130479. Completion 03/14=>06/14 
	29.165

	78
	610011
	CT4 part of CT part for IMS Telepresence (Stage 2/3)
	IMS_TELEP
	3
	Rel-12
	C4
	09/09/2013
	13/06/2014
	0%
	CP-130479
	-
	Huawei
	Weiwei(Tommy) Yang (tommy@huawei.com)
	CP#61 updated WID CP-120906=>CP-130479 (added CT4 part)
	23.333, 29.333

	79
	560020
	Group Communication System Enablers for LTE
	GCSE_LTE
	1
	Rel-12
	S1,S2,S3
	18/06/2012
	18/06/2014
	30%
	SP-130397
	-
	NSN
	Juergen.Merkel@nsn.com
	Linked to Rel-12 FS_ProSe TR 22.803 Study on Proximity-based Services. External requirements: NIST, MESA, APCO Global Alliance, TCCA. Specify 3GPP system enablers to support group communication over LTE for Public Safety
	Stage 1/2

	80
	560120
	Stage 1 for Group Communication System Enablers for LTE
	GCSE_LTE
	2
	Rel-12
	S1
	18/06/2012
	19/06/2013
	100%
	SP-130397
	-
	Nokia Siemens Networks
	Juergen.Merkel@nsn.com
	SA#60 completed. TS 22.468 v100 for Information and Approval
	new TS 22.468

	81
	590037
	TR on Architecture enhancements to support Group Communication System Enablers for LTE
	GCSE_LTE
	2
	Rel-12
	S2
	07/03/2013
	06/12/2013
	25%
	SP-130397
	-
	NSN
	curt.wong@nsn.com
	SP#61 Budget left = 8,5, % of budget used: 85%
	new TR 23.768

	82
	590038
	Stage 2 for Group Communication System Enablers for LTE
	GCSE_LTE
	2
	Rel-12
	S2
	12/03/2013
	06/12/2013
	0%
	SP-130397
	-
	NSN
	curt.wong@nsn.com
	SP#60 Budget left = 4, % of budget used: 0%
	TBD

	83
	610135
	TR on Security for Group Communication System Enablers for LTE (Stage 2)
	GCSE_LTE
	2
	Rel-12
	S3
	12/09/2013
	18/06/2014
	0%
	SP-130397
	-
	NSN
	anja.jerichow@nsn.com
	SP#61 updated WID SP-130326=>SP-130397 (added SA3/security part)
	New TR 33.8xy

	84
	610035
	Security for Group Communication System Enablers for LTE (Stage 2)
	GCSE_LTE
	2
	Rel-12
	S3
	12/09/2013
	18/06/2014
	0%
	SP-130397
	-
	NSN
	anja.jerichow@nsn.com
	SP#61 updated WID SP-130326=>SP-130397 (added SA3/security part)
	TBD Stage 2

	85
	560022
	Machine-Type and other mobile data applications Communications enhancements
	MTCe
	1
	Rel-12
	S2,S1,S3
	10/12/2009
	07/03/2014
	59%
	SP-130327
	-
	Intel
	puneet.jain@intel.com  
	SP#60 updated WID SP-120540=>SP-130327. SP#58 stopped BB2 and BB4. Split BB1 and BB3 into TR and Stage 2 work.
	Stage 1/2

	86
	560021
	Stage 1 for Support for Interworking with M2M Service Enablement
	MTCe-SIMSE
	2
	Rel-12
	S1
	18/06/2012
	06/03/2013
	100%
	SP-120436
	-
	KPN
	toon.norp@tno.nl
	SP#59 completed. Define requirements for interworking with M2M service enablement layer specified by ETSI TC M2M in TS 102 689 ( specification for Service Enablement layer)
	22.368

	87
	570030
	Stage 1 for Machine-Type and other mobile data applications Communications – Service Requirement Maintenance
	MTCe-SRM
	2
	Rel-12
	S1
	13/09/2012
	06/03/2013
	100%
	SP-130105
	-
	KPN
	toon.norp@tno.nl
	SP#59 completed. Updated WID SP-120541=>SP-130105
	22.101, 22.368

	88
	560122
	BB1: Small Data and Device Triggering Enhancements (SDDTE)
	MTCe-SDDTE
	2
	Rel-12
	S2
	18/06/2012
	11/12/2013
	45%
	SP-120450
	-
	Intel
	puneet.jain@intel.com  
	SP#58 split BB1 into TR and Stage 2 work
	-

	89
	560622
	TR on Stage 2 BB1: Small Data and Device Triggering Enhancements (SDDTE)
	MTCe-SDDTE
	3
	Rel-12
	S2
	18/06/2012
	11/12/2013
	89%
	SP-120450
	-
	Intel
	puneet.jain@intel.com  
	SP#61 Budget left = 0, % of budget used: 100%. Completion 09/13=>12/13
	new TR 23.887

	90
	562122
	Stage 2 for BB1: Small Data and Device Triggering Enhancements (SDDTE)
	MTCe-SDDTE
	3
	Rel-12
	S2
	26/06/2012
	11/12/2013
	0%
	SP-120450
	-
	Intel
	puneet.jain@intel.com  
	SP#60 Budget left = 7, % of budget used: 0%. Completion 09/13=>12/13
	23.682

	91
	560322
	BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP
	2
	Rel-12
	S2
	18/06/2012
	11/12/2013
	43%
	SP-120442
	-
	Ericsson
	peter.hedman@ericsson.com    
	SP#58 split BB3 into TR and Stage 2 work
	-

	92
	561622
	TR on Stage 2 BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP
	3
	Rel-12
	S2
	18/06/2012
	11/12/2013
	85%
	SP-120442
	-
	Ericsson
	peter.hedman@ericsson.com    
	SP#61 Budget left = 1, % of budget used: 66%. Completion 09/13=>12/13
	new TR 23.887

	93
	562322
	Stage 2 for BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP
	3
	Rel-12
	S2
	26/06/2012
	11/12/2013
	0%
	SP-120442
	-
	Ericsson
	peter.hedman@ericsson.com    
	SP#60 Budget left = 1,5, % of budget used: 0%. Completion 09/13=>12/13
	23.060, 23.401, 23.682

	94
	560722
	TR on Security aspects of Machine-Type Communications
	NIMTC
	2
	Rel-12
	S3
	10/12/2009
	07/03/2014
	80%
	SP-130327
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#60 updated WID SP-120540=>SP-130327. Completion 09/13=>03/14. Was Rel-10 UID_460023 (Security for NIMTC). Was Rel-11 UID_490028 (TR on Security aspects of Machine-Type Communications). SP#56 activity transferred to Rel-12 Feature MTCe
	new TR 33.868

	95
	560522
	Security and Privacy aspects for Machine-Type and other mobile data applications Communications enhancements (Stage 2)
	MTCe
	2
	Rel-12
	S3
	22/06/2012
	07/03/2014
	10%
	SP-130327
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#60 updated WID SP-120540=>SP-130327. Completion 12/13=>03/14. Stage 2
	new TS 33.187

	96
	560222
	Deleted - BB2: Monitoring Enhancements (MONTE)
	MTCe-MONTE
	2
	Rel-12
	S2
	18/06/2012
	12/12/2012
	100%
	SP-120438
	-
	Intel
	puneet.jain@intel.com  
	SP#58 stopped
	23.682

	97
	560422
	Deleted - BB4: Group based MTC feature (GROUP)
	MTCe-GROUP
	2
	Rel-12
	S2
	20/06/2012
	12/12/2012
	100%
	SP-120267
	-
	KPN
	Annemieke Kips
	SP#58 stopped
	23.682

	98
	560024
	Policy and Charging Control for supporting fixed broadband access networks
	P4C
	1
	Rel-12
	S2,S1,S5
	20/06/2012
	18/06/2014
	58%
	SP-120443
	-
	Huawei
	marco.spini@huawei.com
	Linked to BBF, IETF work. SP#58 stopped BB3 to BB6. Split BB1 and BB2 into TR and Stage 2 work
	Stage 1/2

	99
	570031
	Stage 1 for Policy and Charging Support for Fixed Mobile Convergence
	P4C-FMC
	2
	Rel-12
	S1
	10/09/2012
	12/09/2012
	100%
	SP-120542
	-
	Huawei
	amar.deol@huawei.com
	SP#57 completed
	22.278

	100
	560124
	BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO (Non Seamless WLAN Offload) traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
	2
	Rel-12
	S2,S5,C3
	20/06/2012
	18/06/2014
	33%
	SP-120275
	-
	Huawei
	marco.spini@huawei.com
	-
	-

	101
	560724
	TR on Stage 2 for BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
	3
	Rel-12
	S2
	20/06/2012
	11/12/2013
	95%
	SP-120275
	-
	Huawei
	marco.spini@huawei.com
	SP#61 TR 23.896 v100 for Information. Completion 09/13=12/13. Budget left = 0,5, % of budget used: 80%
	new TR 23.896

	102
	562124
	Stage 2 for BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
	3
	Rel-12
	S2
	20/06/2012
	11/12/2013
	50%
	SP-120275
	-
	Huawei
	marco.spini@huawei.com
	SP#61 Budget left = 3, % of budget used: 25%
	23.139, 23.203

	103
	610012
	Stage 3 for BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks
	P4C-F-CT3
	3
	Rel-12
	C3
	06/09/2013
	13/06/2014
	5%
	CP-130564
	-
	Huawei
	Xia Haitao (xiahaitao@huawei.com)
	-
	29.212, 29.213, 29.215, 29.219

	104
	600042
	Policy and Charging Enforcement Function (PCEF) based Charging for traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (Stage 2/3)
	P4C-F-CH_P
	3
	Rel-12
	S5
	21/06/2013
	18/06/2014
	5%
	SP-130261
	-
	Alcatel-Lucent
	Maryse.Gardella@alcatel-lucent.fr
	-
	Stage 2 (32.240, 32.251), Stage 3 (32.298, 32.299)

	105
	600043
	Traffic Detection Function (TDF) based Charging for traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (Stage 2/3)
	P4C-F-CH_T
	3
	Rel-12
	S5
	24/06/2013
	18/06/2014
	0%
	SP-130262
	-
	Openet Telecom
	alan.mcnamee@openet.com
	-
	Stage 2 (32.240, 32.251), Stage 3 (32.298, 32.299)

	106
	560224
	BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	P4C-TI
	2
	Rel-12
	S2
	20/06/2012
	19/06/2013
	100%
	SP-120444
	-
	Alcatel-Lucent
	konstantin.livanos@alcatel-lucent.com
	-
	-

	107
	560824
	TR on Stage 2 for BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	P4C-TI
	3
	Rel-12
	S2
	20/06/2012
	19/06/2013
	100%
	SP-120444
	-
	Alcatel-Lucent
	konstantin.livanos@alcatel-lucent.com
	SP#60 completed. TR 23.839 for Approval. Budget left = 1, % of budget used: 100%
	new TR 23.839

	108
	562224
	Stage 2 for BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	P4C-TI
	3
	Rel-12
	S2
	20/06/2012
	19/06/2013
	100%
	SP-120444
	-
	Alcatel-Lucent
	konstantin.livanos@alcatel-lucent.com
	SP#60 completed. Budget left = 3,75, % of budget used: 94%
	23.139, 23.203

	109
	560324
	Deleted - BB3: Policy and Charging Control for 3GPP UEs connected to fixed broadband access network via S2b and S2c reference points for EPC routed traffic (P4C-S2bc)
	P4C-S2bc
	2
	Rel-12
	S2
	21/06/2012
	12/12/2012
	100%
	SP-120445
	-
	ZTE
	Tricci So (tso@zteusa.com)
	SP#58 stopped
	23.139, 23.203, new TR 23.896

	110
	560424
	Deleted - BB4: Policy and Charging Control for EPC routed traffic over fixed broadband access networks of 3GPP UEs connected via H(e)NB in convergent scenarios (P4C-HeNB)
	P4C-HeNB
	2
	Rel-12
	S2
	21/06/2012
	12/12/2012
	100%
	SP-120278
	-
	NEC
	Stefan.Schmid@neclab.eu
	SP#58 stopped
	23.139, 23.203, new TR 23.896

	111
	560524
	Deleted - BB5: Policy and Charging Control for supporting Layer 2 traffic in fixed broadband access network (P4C-FL2)
	P4C-FL2
	2
	Rel-12
	S2
	21/06/2012
	12/12/2012
	100%
	SP-120279
	-
	Huawei
	marco.spini@huawei.com
	SP#58 stopped
	23.139, 23.203, new TR 23.896

	112
	560624
	Deleted - BB6: Policy and Charging Control for 3GPP UEs connected to fixed broadband access networks via S2a reference point for EPC routed traffic in convergence (P4C-TC)
	P4C-TC
	2
	Rel-12
	S2
	20/06/2012
	12/12/2012
	100%
	SP-120280
	-
	ZTE
	Tricci So (tso@zteusa.com)
	SP#58 stopped
	23.139, 23.203, new TR 23.896

	113
	560025
	IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	1
	Rel-12
	S2,S1,C1,C3
	28/09/2011
	06/03/2014
	69%
	SP-120862
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	Linked to Rel-11 IPXS Feature UID_470051 Advanced IP Interconnection of Services. This WI defines a generic framework for interconnecting with any type of IMS based network including IP-PBXs.
	Stage 1/2

	114
	560325
	Stage 1 for IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	2
	Rel-12
	S1
	28/09/2011
	12/09/2012
	100%
	SP-120862
	-
	Deutsche Telekom
	kurt.bischinger@t-mobile.at
	SP#57 completed. 22.228CR#0171 
	22.228

	115
	560125
	TR on IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	2
	Rel-12
	S2,S1
	18/06/2012
	19/06/2013
	100%
	SP-120862
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#60 completed. TR 23.897 for Approval. Budget left = 0, % of budget used: 100%
	new TR 23.897

	116
	560225
	Stage 2 for IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	2
	Rel-12
	S2
	25/06/2012
	19/06/2013
	100%
	SP-120862
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#60 completed. Budget left = 0,5, % of budget used: 75%
	23.228

	117
	610007
	CT aspects of IMS Business Trunking for IP-PBX in Static Mode of Operation (Stage 3)
	BusTI-CT
	2
	Rel-12
	C1,C3
	09/09/2013
	06/03/2014
	0%
	CP-130476
	-
	Deutsche Telekom
	michael.kreipl@telekom.de
	-
	Stage 3

	118
	610107
	CT1 part of CT aspects of IMS Business Trunking for IP-PBX in Static Mode of Operation (Stage 3)
	BusTI-CT
	3
	Rel-12
	C1
	09/09/2013
	06/03/2014
	0%
	CP-130476
	-
	Deutsche Telekom
	michael.kreipl@telekom.de
	-
	23.218, 24.229

	119
	610207
	CT3 part of CT aspects of IMS Business Trunking for IP-PBX in Static Mode of Operation (Stage 3)
	BusTI-CT
	3
	Rel-12
	C3
	09/09/2013
	06/03/2014
	0%
	CP-130476
	-
	Deutsche Telekom
	michael.kreipl@telekom.de
	-
	29.165

	120
	560026
	WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	1
	Rel-12
	S2,S1,S3
	18/06/2012
	11/12/2013
	47%
	SP-120847
	-
	Intel
	vivek.g.gupta@intel.com
	-
	Stage 1/2

	121
	560126
	TR on Stage 2 for WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	2
	Rel-12
	S2,S1
	18/06/2012
	11/12/2013
	95%
	SP-120847
	-
	Intel
	vivek.g.gupta@intel.com
	SP#61 Budget left = 0, % of budget used: 129%. New TR 23.865v200 approved. Open/no conclusion on KI#8 (Use of HS 2.0 'Connection Capability' in ANDSF & WLAN selection by UEs) & #9 (UE Discovery of WLAN access points with S2a Connectivity)
	new TR 23.865

	122
	560226
	Stage 2 for WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	2
	Rel-12
	S2
	22/06/2012
	11/12/2013
	0%
	SP-120847
	-
	Intel
	vivek.g.gupta@intel.com
	SP#60 Budget left = 4, % of budget used: 0%
	TBD

	123
	580055
	TR on Security Aspects of WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	2
	Rel-12
	S3
	13/12/2012
	11/12/2013
	45%
	SP-120847
	-
	Huawei
	Lydia Xu (xuyixian@huawei.com)
	-
	new TR 33.865 

	124
	570028
	IMS Registration Control
	IMS_RegCon
	1
	Rel-12
	S1,S2,C1,C4
	31/01/2012
	11/12/2013
	44%
	SP-120735
	-
	China Mobile
	lulu@chinamobile.com
	Specify for fixed line the requirement of controlling user registration to IMS based on network information related to user location (e.g. IP address, DSLAM information)
	Stage 1/2/3

	125
	570128
	Stage 1 for IMS Registration Control
	IMS_RegCon
	2
	Rel-12
	S1
	31/01/2012
	12/09/2012
	100%
	SP-120735
	-
	China Mobile
	lulu@chinamobile.com
	SP#57 completed
	22.228

	126
	580056
	Stage 2 for IMS Registration Control
	IMS_RegCon
	2
	Rel-12
	S2
	13/12/2012
	11/12/2013
	50%
	SP-120735
	-
	China Mobile
	Jiang Yi (jiangyi@chinamobile.com)
	SP#61 Budget left = 0,5, % of budget used: 83%
	23.228

	127
	600016
	CT aspects of IMS registration control
	IMS_RegCon-CT
	2
	Rel-12
	C1,C4
	19/06/2013
	06/12/2013
	0%
	CP-130217
	-
	China Mobile
	Jiang Yi (jiangyi@chinamobile.com)
	-
	Stage 2/3

	128
	600116
	CT1 aspects of CT aspects of IMS registration control (Stage 2/3)
	IMS_RegCon-CT
	3
	Rel-12
	C1
	19/06/2013
	06/12/2013
	0%
	CP-130217
	-
	China Mobile
	Jiang Yi (jiangyi@chinamobile.com)
	-
	23.218, 24.229

	129
	600216
	CT4 aspects of CT aspects of IMS registration control (Stage 3)
	IMS_RegCon-CT
	3
	Rel-12
	C4
	19/06/2013
	06/12/2013
	0%
	CP-130217
	-
	China Mobile
	Jiang Yi (jiangyi@chinamobile.com)
	-
	29.228, 29.229, 23.008

	130
	570029
	User Plane Congestion management
	UPCON
	1
	Rel-12
	S1,S2
	02/02/2012
	11/12/2013
	47%
	SP-120890
	-
	KDDI
	John Visser (xjo-visser@kddi.com)
	Triggered by Rel-12 TR 22.805 Study on User Plane Congestion management (FS_UPCON)
	Stage 1/2

	131
	570129
	Stage 1 for User Plane Congestion management
	UPCON
	2
	Rel-12
	S1
	02/02/2012
	06/03/2013
	100%
	SP-120890
	-
	KDDI
	John Visser (xjo-visser@kddi.com)
	SP#59 completed. Convert TR 22.805 clause 6 consolidated requirements to normative requirements in 22.101
	22.101

	132
	580057
	TR on Stage 2 for User Plane Congestion management
	UPCON
	2
	Rel-12
	S2
	12/12/2012
	11/12/2013
	35%
	SP-120890
	-
	NEC
	andreas.maeder@neclab.eu
	SP#61 Budget left = 1, % of budget used: 90%. Completion 09/13=>12/13
	new TR 23.705

	133
	580058
	Stage 2 for User Plane Congestion management
	UPCON
	2
	Rel-12
	S2
	19/12/2012
	11/12/2013
	0%
	SP-120890
	-
	NEC
	andreas.maeder@neclab.eu
	SP#60 Budget left = 6, % of budget used: 0%. SP#61 completion 09/13=>12/13
	TBD

	134
	580059
	Proximity-based Services
	ProSe
	1
	Rel-12
	S1,S2,S3
	13/12/2012
	07/03/2014
	20%
	SP-130030
	-
	Qualcomm
	Rich Hovey (rhovey@qualcomm.com)
	Triggered by Rel-12 TR 22.803 Study on Proximity-based Services (FS_ProSe) UID_530044
	Stage 1/2

	135
	580159
	Stage 1 for Proximity-based Services
	ProSe
	2
	Rel-12
	S1
	13/12/2012
	19/06/2013
	100%
	SP-130030
	-
	Qualcomm
	Rich Hovey (rhovey@qualcomm.com)
	SP#60 completed
	22.115, 22.278

	136
	580259
	TR on Stage 2 for Proximity-based Services
	ProSe
	2
	Rel-12
	S2
	13/12/2012
	11/12/2013
	35%
	SP-130030
	-
	Qualcomm
	Haris Zisimopoulos (harisz@qti.qualcomm.com)
	SP#61 Budget left = 2,5, % of budget used: 91%. Completion 09/13=>12/13
	new TR 23.703

	137
	580359
	Stage 2 for Proximity-based Services
	ProSe
	2
	Rel-12
	S2
	19/12/2012
	11/12/2013
	0%
	SP-130030
	-
	Qualcomm
	Haris Zisimopoulos (harisz@qti.qualcomm.com)
	SP#60 Budget left = 10, % of budget used: 0%
	TBD

	138
	590035
	TR on Security for Proximity-based Services
	ProSe
	2
	Rel-12
	S3
	07/03/2013
	07/03/2014
	5%
	SP-130030
	-
	Qualcomm
	Adrian Escott (aescott@qti.qualcomm.com)
	SP#59 updated WID SP-120935=>SP-130030 (added SA3 part)
	new TR 33.8xy

	139
	590036
	Security for Proximity-based Services
	ProSe
	2
	Rel-12
	S3
	12/03/2013
	07/03/2014
	0%
	SP-130030
	-
	Qualcomm
	Adrian Escott (aescott@qti.qualcomm.com)
	SP#59 updated WID SP-120935=>SP-130030 (added SA3 part)
	TBD

	140
	580062
	Web Real Time Communication access to IMS
	IMS_WebRTC
	1
	Rel-12
	S1,S2
	14/12/2012
	07/03/2014
	29%
	SP-130459
	-
	China Mobile
	lulu@chinamobile.com
	SP#61 updated WID SP-130325=>SP-130459 (added SA3/security part). IETF RTCWEB and W3C WEBRTC groups are specifying a browser-based client to support communication services. Interoperability for WebRTC clients to access 3GPP IMS is needed.
	Stage 1/2

	141
	580162
	Stage 1 for Web Real Time Communication access to IMS
	IMS_WebRTC
	2
	Rel-12
	S1
	14/12/2012
	19/06/2013
	100%
	SP-130459
	-
	China Mobile
	lulu@chinamobile.com
	SP#60 completed
	22.101, 22.228

	142
	600040
	TR on Stage 2 for Web Real Time Communication access to IMS
	IMS_WebRTC
	2
	Rel-12
	S2
	19/06/2013
	11/12/2013
	10%
	SP-130459
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	SP#61 Budget left = 3,5, % of budget used: 42%
	new TR 23.701

	143
	600041
	Stage 2 for Web Real Time Communication access to IMS
	IMS_WebRTC
	2
	Rel-12
	S2
	19/06/2013
	11/12/2013
	0%
	SP-130459
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	SP#60 Budget left = 2, % of budget used: 0%
	23.228

	144
	610036
	Security for Web Real Time Communication access to IMS
	IMS_WebRTC
	2
	Rel-12
	S3
	12/09/2013
	07/03/2014
	0%
	SP-130459
	-
	Ericsson
	oscar.ohlsson@ericsson.com
	SP#61 updated WID SP-130325=>SP-130459 (added SA3/security part)
	33.203, 33.328

	145
	580063
	Usage Monitoring Control PCC enhancement
	UMONC
	1
	Rel-12
	S2,C3
	13/12/2012
	06/09/2013
	100%
	SP-120928
	-
	ZTE
	bi.yifeng@zte.com.cn   
	SP#59 Stage 2 completed. Triggered by Rel-12 TR 23.858 Study on Usage Monitoring Control enhancement (UID_520035)
	Stage 2

	146
	580163
	Stage 2 for Usage Monitoring Control PCC enhancement
	UMONC
	2
	Rel-12
	S2
	13/12/2012
	06/03/2013
	100%
	SP-120928
	-
	ZTE
	bi.yifeng@zte.com.cn   
	SP#59 completed. 23.203 CR#0782 (Time Based Usage Monitoring), CR#0784 (Usage Monitoring via Online Charging System)
	23.203 (Policy and charging control architecture)

	147
	600048
	CT3 aspects of Usage Monitoring Control PCC enhancement (Stage 3)
	UMONC-CT3
	2
	Rel-12
	C3
	14/06/2013
	06/09/2013
	100%
	CP-130396
	-
	ZTE
	zhou.xiaoyun@zte.com.cn
	CP#61 completed
	29.212, 29.214, 29.215

	148
	590039
	Application Based Charging
	ABC
	1
	Rel-12
	S2,S5,C3
	07/03/2013
	07/03/2014
	63%
	SP-130328
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	SP#60 updated WID SP-130099=>SP-130328 (added SA5 charging part). Triggered by TR 23.800 Study on Application Based Charging (FS_ABC) UID_560038
	-

	149
	590139
	Stage 2 for Application Based Charging
	ABC
	2
	Rel-12
	S2
	07/03/2013
	19/06/2013
	100%
	SP-130328
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	SP#60 Budget left = 1,5, % of budget used: 57%
	23.203

	150
	600011
	Charging for Application Based Charging
	ABC
	2
	Rel-12
	S5
	19/06/2013
	07/03/2014
	20%
	SP-130328
	-
	Openet Telecom
	alan.mcnamee@openet.com
	SP#60 updated WID SP-130099=>SP-130328 (added SA5 charging part)
	32.240, 32.251, 32.296, 32.298, 32.299

	151
	600049
	CT3 aspects of Application Based Charging
	ABC-CT3
	2
	Rel-12
	C3
	14/06/2013
	06/12/2013
	95%
	CP-130353
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	Stage 3
	29.212, 29.213, 29.214, 29.215, 29.219

	152
	610038
	Enhanced S2a Mobility Over trusted WLAN access to EPC
	eSaMOG
	1
	Rel-12
	S2,C1,C4
	09/09/2013
	13/06/2014
	0%
	SP-130391
	-
	ZTE
	Tricci So (tso@zteusa.com)
	-
	Stage 2/3

	153
	610138
	Stage 2 for Enhanced S2a Mobility Over trusted WLAN access to EPC
	eSaMOG
	2
	Rel-12
	S2
	11/09/2013
	10/12/2013
	0%
	SP-130391
	-
	ZTE
	Tricci So (tso@zteusa.com)
	SP#61 Budget left = 4, % of budget used: 0%.
	23.402

	154
	610009
	Stage 3 for Enhanced S2a Mobility Over trusted WLAN access to EPC
	eSaMOG-St3
	2
	Rel-12
	C1,C4
	09/09/2013
	13/06/2014
	0%
	CP-130580
	-
	ZTE
	Joy Zhou (zhou.xingyue@zte.com.cn)
	-
	Stage 3

	155
	610109
	CT1 part of Stage 3 for Enhanced S2a Mobility Over trusted WLAN access to EPC
	eSaMOG-St3
	3
	Rel-12
	C1
	09/09/2013
	13/06/2014
	0%
	CP-130580
	-
	ZTE
	Joy Zhou (zhou.xingyue@zte.com.cn)
	-
	24.302, New TS 24.244 (WLAN control plane protocol for trusted WLAN access to EPC)

	156
	610209
	CT4 part of Stage 3 for Enhanced S2a Mobility Over trusted WLAN access to EPC
	eSaMOG-St3
	3
	Rel-12
	C4
	09/09/2013
	13/06/2014
	0%
	CP-130580
	-
	ZTE
	Joy Zhou (zhou.xingyue@zte.com.cn)
	-
	29.273, 29.274, 29.275

	157
	610039
	Optimized Offloading to WLAN in 3GPP-RAT Mobility
	WORM
	1
	Rel-12
	S2
	12/09/2013
	11/12/2013
	0%
	SP-130392
	-
	BlackBerry
	Steve Barrett (sbarrett@blackberry.com)
	Linked to TR 23.890 Study on Optimized Offloading to WLAN in 3GPP-RAT mobility (FS_WORM), SAE for support for non-3GPP accesses, Multi-Access PDN Connectivity (MAPCON), IP Flow Mobility and Seamless WLAN Offload (IFOM), CS Fallback in EPS (SAES-CSFB)
	Stage 2

	158
	610139
	Stage 2 for Optimized Offloading to WLAN in 3GPP-RAT Mobility
	WORM
	2
	Rel-12
	S2
	12/09/2013
	11/12/2013
	0%
	SP-130392
	-
	BlackBerry
	Steve Barrett (sbarrett@blackberry.com)
	SP#61 Budget left = 1, % of budget used: 0%.
	23.272, 23.401, 23.402

	159
	610040
	Network-provided Location information for IMS Trusted WLAN Access Network (TWAN) case
	NETLOC_TWAN
	1
	Rel-12
	S2
	12/09/2013
	11/12/2013
	0%
	SP-130393
	-
	Alcatel-Lucent
	Laurent.thiebaut@alcatel-lucent.com
	Rel-11 Network Provided Location Information for IMS (NWK-PL2IMS) covers the case where UE is served by a 3GPP RAN. This WI covers the case where the UE is served by a TWAN
	Stage 2

	160
	610140
	Stage 2 for Network-provided Location information for IMS Trusted WLAN Access Network (TWAN) case
	NETLOC_TWAN
	2
	Rel-12
	S2
	12/09/2013
	11/12/2013
	0%
	SP-130393
	-
	Alcatel-Lucent
	Laurent.thiebaut@alcatel-lucent.com
	SP#61 Budget left = ?, % of budget used: 0%.
	23.203, 23.228, 23.402

	161
	560028
	Rel-12 Security small Enhancements
	SEC12
	1
	Rel-12
	S3
	23/03/2011
	18/06/2014
	50%
	not applicable
	-
	-
	-
	SEC12 is an umbrella Feature for Security related TEI12 type of changes that are not part of any other dedicated feature
	-

	162
	510054
	Security aspects of Public Warning System
	PWS_Sec
	1
	Rel-12
	S3,S1
	23/03/2011
	11/12/2013
	63%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	SP#57 Stage 1 completed
	-

	163
	560029
	Stage 1 for Protection against false PWS Warning Notifications
	PWS_Sec
	2
	Rel-12
	S1
	15/06/2012
	12/09/2012
	100%
	SP-120433
	-
	Vodafone
	adrian.neal@vodafone.com
	SP#57 completed. Specify reqs to protect against false PWS Warning Notifications (Optional as not all regions/countries require this functionality). WID covers all objectives in SA3 PWS_Sec Feature-level WID replacing the original Stage 1 UID_510154
	22.268

	164
	510354
	TR on SA3 part for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	S3
	23/03/2011
	11/12/2013
	75%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	-
	new TR 33.869

	165
	511354
	SA3 part for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	S3
	30/03/2011
	11/12/2013
	0%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	-
	new TS 33.269

	166
	510154
	Deleted - Stage 1 for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	S1
	23/03/2011
	20/06/2012
	100%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	Completed in Rel-9 under PWS. SP#55 stopped, Stage 1 requirements removed from Rel-9 onwards (SP-120172). AP 55/1: SA1 to align Stage 1 PWS security for Rel-12. SA1 new WID PWS Security UID_560029. 
	22.268

	167
	510254
	Deleted - Stage 2 for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	S2
	23/03/2011
	21/09/2011
	100%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	SP#53 work stopped as already done in previous releases
	23.401

	168
	510454
	Deleted - CT1 part for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	C1
	25/03/2011
	20/06/2012
	100%
	SP-120434
	-
	ST-Ericsson
	mikael.wass@ericsson.com
	TSG#56 work stopped. SP#56 updated WID SP-110223=>SP-120334 (removed all but SA3 impacted specs)
	23.041

	169
	510554
	Deleted - RAN2 part for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	R2
	25/03/2011
	16/09/2011
	100%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	RP#53 work stopped as no WI in RAN
	36.331

	170
	520031
	Security enhancements for usage of Generic Bootstrapping Architecture (GBA) from the browser (Stage 2)
	Web_GBA
	1
	Rel-12
	S3
	08/06/2011
	19/06/2013
	100%
	SP-120890
	-
	Nokia
	Silke.Holtmanns@nokia.com
	SP#60 completed
	33.220, 33.222, new TR 33.823

	171
	560030
	Extended IMS media plane security features
	eMEDIASEC
	1
	Rel-12
	S3,C4,C1,C3,IETF
	20/06/2012
	05/03/2014
	24%
	SP-120447
	-
	Vodafone
	Aguibou.Barry@vodafone.com
	Triggered by Rel-11 TR 33.829 Study on Extended IMS media plane security features (FS_eMEDIASEC)
	Stage 2/3

	172
	560130
	SA3 part of Extended IMS media plane security features (Stage 2)
	eMEDIASEC
	2
	Rel-12
	S3
	20/06/2012
	06/12/2013
	95%
	SP-120447
	-
	Vodafone
	Aguibou.Barry@vodafone.com
	SP#60 completetion 06/13=>12/13
	33.328

	173
	611003
	(IETF) SA3 part of Extended IMS media plane security features (Stage 2)
	eMEDIASEC
	2
	Rel-12
	S3-IETF
	20/06/2012
	06/12/2013
	0%
	SP-120447
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	Not completed internet-draft
	draft-holmberg-mmusic-udptl-dtls

	174
	580005
	CT aspects of Extended IMS media plane security features (Stage 2/3)
	eMEDIASEC-CT
	2
	Rel-12
	C4,C1,C3
	13/12/2012
	05/03/2014
	8%
	CP-130392
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#60 updated WID CP-120759=>CP-130392 (added a new CT4 Study)
	Stage 2/3

	175
	600051
	TR on Extended IMS media plane security features and TCP related NAT traversal support; IMS H.248 profiles aspects
	eMEDIASEC-CT
	3
	Rel-12
	C4
	13/12/2012
	06/12/2013
	25%
	CP-130392
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#60 updated WID CP-120759=>CP-130392 (added a new CT4 Study)
	new TR 29.828

	176
	580006
	CT4 part of CT aspects of Extended IMS media plane security features
	eMEDIASEC-CT
	3
	Rel-12
	C4
	18/12/2012
	05/03/2014
	0%
	CP-130392
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#60 completion 12/13=>03/14
	23.334, 29.334, 29.238, 23.333, 29.333

	177
	580007
	CT1 part of CT aspects of Extended IMS media plane security features
	eMEDIASEC-CT
	3
	Rel-12
	C1
	13/12/2012
	06/12/2013
	10%
	CP-130392
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	23.218, 24.147, 24.229, 24.247

	178
	580008
	CT3 part of CT aspects of Extended IMS media plane security features
	eMEDIASEC-CT
	3
	Rel-12
	C3
	18/12/2012
	05/03/2014
	0%
	CP-130392
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#60 completion 12/13=>03/14
	29.162

	179
	570032
	Lawful Interception in the 3GPP Rel-12
	LI12
	1
	Rel-12
	S3
	17/09/2012
	12/09/2014
	5%
	SP-130400
	-
	PIDS, Alcatel-Lucent
	Koen Jaspers (k.b.jaspers@minjus.nl), terry.jacobson@alcatel-lucent.com   
	SP#61 update WID SP-130246=>SP-130400 (added impact from Feature UID_600117 HNB Positioning for UTRA). Completion 12/13=>09/14
	33.106, 33.107, 33.108

	180
	580064
	Tunnelling of UE Services over Restrictive Access Networks (Stage 2/3)
	TURAN
	1
	Rel-12
	S3,C1
	13/12/2012
	11/12/2013
	81%
	SP-130245
	-
	Acme Packet
	Prashant Kumar (PKumar@acmepacket.com)
	Linked to Rel-12 SMURFs. Related to TS 22.278 (EPS) cl.7.1.8 Service Reachability (Firewall traversal for IP based services for non-3GPP access), TS 22.228 (IMS) cl.5 (support Firewall traversal), TR 33.830 (Study on Firewall traversal)
	Stage 2/3

	181
	580164
	SA3 part of Tunnelling of UE Services over Restrictive Access Networks (Stage 2/3)
	TURAN
	2
	Rel-12
	S3
	13/12/2012
	11/12/2013
	90%
	SP-130245
	-
	Acme Packet
	Prashant Kumar (PKumar@acmepacket.com)
	SP#60 updated WID SP-120850=>SP-130245 (added impacted TSs). Completion 09/13=>12/13
	33.203, 33.402

	182
	600050
	CT aspects of Tunnelling of UE Services over Restrictive Access Networks (Stage 3)
	TURAN-CT
	2
	Rel-12
	C1
	14/06/2013
	06/12/2013
	61%
	CP-130391
	-
	Huawei
	Haitao Wei (weihaitao@huawei.com)
	Stage 3 for 2 new SA3 solutions for firewall traversal: 1. UE access to PLMN IP-based services via restrictive non-3GPP AN s TS 33.402 annex X, 2. UE access to IMS services via restrictive ANs TS 33.203 annex X.
	24.229, 24.302, new TS 24.322

	183
	470030
	Codec for Enhanced Voice Services
	EVS_codec
	1
	Rel-12
	S4,S1
	25/03/2010
	17/09/2014
	72%
	SP-100202
	-
	Huawei
	anisse.taleb@huawei.com
	SP#47 Stage 1 completed. Triggered by UID_370045 Study on enhanced voice service requirements for EPS (TR 22.813)
	-

	184
	470031
	Stage 1 for Codec for Enhanced Voice Services
	EVS_codec
	2
	Rel-12
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100202
	-
	Huawei
	anisse.taleb@huawei.com
	SP#47 completed
	22.173

	185
	470032
	Stage 2/3 for Codec for Enhanced Voice Services
	EVS_codec
	2
	Rel-12
	S4
	25/03/2010
	18/06/2014
	72%
	SP-100202
	-
	Huawei
	Lei.Miao@huawei.com
	SP#60 split TR and TS work. completion 09/14=>06/14
	26.xyz, 26.xyz

	186
	470132
	TR on Performance characterization of Codec for Enhanced Voice Services
	EVS_codec
	2
	Rel-12
	S4
	25/03/2010
	17/09/2014
	72%
	SP-100202
	-
	Huawei
	Lei.Miao@huawei.com
	SP#60 split TR and TS work. SP#58 completion 12/13=>09/14
	26.9yz

	187
	560040
	Coordination of Video Orientation
	CVO
	1
	Rel-12
	S4,C4,C1,C3
	07/06/2012
	06/12/2013
	76%
	SP-120228
	-
	Ericsson
	frederic.gabin@ericsson.com
	SP#59 completed. Resolve backward compatible video orientation mis-alignment in MTSI real-time video communication via interaction between MTSI video clients at call setup & during mid-call of the video orientation for correct local rendering
	-

	188
	560140
	SA4 part of Coordination of Video Orientation
	CVO
	2
	Rel-12
	S4
	07/06/2012
	06/03/2013
	100%
	SP-120228
	-
	Ericsson
	frederic.gabin@ericsson.com
	SP#59 completed. Resolve backward compatible video orientation mis-alignment in MTSI real-time video communication via interaction between MTSI video clients at call setup & during mid-call of the video orientation for correct local rendering
	26.114, 26.141, 26.234, 26.346

	189
	600006
	CT aspects of Coordination of Video Orientation
	CVO-CT
	2
	Rel-12
	C4,C1,C3
	14/06/2013
	06/12/2013
	61%
	CP-130393
	-
	Ericsson
	nevenka.biondic@ericsson.com
	Complete CVO support (both, basic 2 bit orientation and additional option for extra 6 bit granularity) within CN protocols/procedures for IMS nodes, e.g. IMS ALG/AGW,IBCF/TrGW,MRFC/MRFP & add support of CVO-related SDP attributes to be negotiated by UE
	Stage 2/3

	190
	600106
	CT4 part of CT aspects of Coordination of Video Orientation
	CVO-CT
	3
	Rel-12
	C4
	14/06/2013
	06/12/2013
	90%
	CP-130393
	-
	Ericsson
	nevenka.biondic@ericsson.com
	CP#61 completion 09/13=>12/13
	23.333, 23.334, 29.238, 29.332, 29.333, 29.334

	191
	600206
	CT1 part of CT aspects of Coordination of Video Orientation
	CVO-CT
	3
	Rel-12
	C1
	14/06/2013
	06/09/2013
	95%
	CP-130393
	-
	Ericsson
	nevenka.biondic@ericsson.com
	-
	24.229

	192
	600306
	CT3 part of CT aspects of Coordination of Video Orientation
	CVO-CT
	3
	Rel-12
	C3
	14/06/2013
	06/12/2013
	15%
	CP-130393
	-
	Ericsson
	nevenka.biondic@ericsson.com
	CP#61 completion 09/13=>12/13
	29.162, 29.163

	193
	570033
	High Efficiency Video Coding
	HEVC
	1
	Rel-12
	S4
	12/09/2012
	05/03/2014
	40%
	SP-120510
	-
	Qualcomm
	Ye-Kui Wang (yekuiw@qualcomm.com)
	Specify the support of HEVC in 3GPP services (PSS, DASH, MTSI, MMS, MBMS)
	-

	194
	570133
	TR on Evaluation of High Efficiency Video Coding for 3GPP Services
	HEVC
	2
	Rel-12
	S4
	12/09/2012
	11/12/2013
	40%
	SP-120510
	-
	Qualcomm
	Ye-Kui Wang (yekuiw@qualcomm.com)
	-
	New TR 26.9xy

	195
	570233
	High Efficiency Video Coding in 3GPP services PSS, MBMS, DASH, MMS, MTSI
	HEVC
	2
	Rel-12
	S4
	17/09/2012
	05/03/2014
	40%
	SP-120510
	-
	Qualcomm
	Ye-Kui Wang (yekuiw@qualcomm.com)
	-
	26.114, 26.140, 26.234, 26.244, 26.247, 26.346

	196
	580065
	Mobile stereoscopic 3D services extensions
	M3DV_Ext
	1
	Rel-12
	S4
	12/12/2012
	11/09/2013
	100%
	SP-120768
	-
	Huawei
	lukasz.kondrad@huawei.com
	SP#61 completed. Related to Rel-11 Study On Mobile 3D Video Coding (FS_M3DVC) TR 26.905 and Rel-11 Mobile 3D Video Coding (M3DVC)
	26.114, 26.245, 26.247, 26.430

	197
	580066
	IMS-based Streaming and Download Delivery Enhancements
	IMS_SDE
	1
	Rel-12
	S4
	12/12/2012
	12/03/2014
	70%
	SP-120767
	-
	Intel
	ozgur.oyman@intel.com
	Provide an extension of IMS based PSS and MBMS user services
	-

	198
	580166
	TR on IMS-based Streaming and Download Delivery Enhancements
	IMS_SDE
	2
	Rel-12
	S4
	12/12/2012
	11/12/2013
	70%
	SP-120767
	-
	Intel
	ozgur.oyman@intel.com
	Identify use cases and requirements based on Rel-10/11 PSS and MBMS functionality to be addressed for IMS-based streaming and download enhancements. Document the adopted use cases
	new TR 26.827

	199
	580266
	Specification on IMS-based Streaming and Download Delivery Enhancements
	IMS_SDE
	2
	Rel-12
	S4
	13/12/2012
	12/03/2014
	70%
	SP-120767
	-
	Intel
	ozgur.oyman@intel.com
	Develop procedures towards enabling the IMS-based extensions of the identified use cases in TS 26.237. Refine existing MBMS download procedures to enable IMS-based MBMS file repair with the use of conventional HTTP web servers.
	26.237

	200
	580067
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE
	ART_LTE
	1
	Rel-12
	S4
	12/12/2012
	18/06/2014
	42%
	SP-120769
	-
	Qualcomm
	Andre Schevciw (aschevci@qualcomm.com)
	Triggered by Rel-12 Feature Codec for Enhanced Voice Services (EVS_codec) UID_470030. Need for super wideband acoustic requirements and test methods
	Stage 3

	201
	580167
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE - NarrowBand and WideBand aspects
	ART_LTE-NBWB
	2
	Rel-12
	S4
	12/12/2012
	11/12/2013
	90%
	SP-120771
	-
	Sony Mobile Communications
	peter.isberg@sonymobile.com
	SP#61 completion 09/13=>12/13
	26.131, 26.132

	202
	580267
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE - UE Delay aspects
	ART_LTE-UED
	2
	Rel-12
	S4
	12/12/2012
	11/12/2013
	25%
	SP-120770
	-
	AT&T, Orange
	luisa.marchetto@att.com, stephane.ragot@orange.com
	-
	26.131, 26.132

	203
	580367
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE - Super wideband and fullband aspects
	ART_LTE-SUPER
	2
	Rel-12
	S4
	12/12/2012
	18/06/2014
	20%
	SP-120772
	-
	Sony Mobile Communications
	peter.isberg@sonymobile.com
	-
	26.131, 26.132

	204
	590043
	MBMS Improvements
	MI
	1
	Rel-12
	S4
	06/03/2013
	18/06/2014
	15%
	SP-130024
	-
	Ericsson
	eric.turcotte@ericsson.com
	Stage 3
	

	205
	590143
	Enhanced MBMS Operation
	MI-EMO
	2
	Rel-12
	S4
	06/03/2013
	18/06/2014
	20%
	SP-130190
	-
	Huawei
	Zhiming Li (lizhiming@huawei.com)
	Stage 3 based on existing Stage 2 in TS 23.246 (Multimedia Broadcast/Multicast Service (MBMS); Architecture and functional description)
	26.346, New TR 26.848

	206
	590243
	MBMS operation on Demand
	MI-MooD
	2
	Rel-12
	S4
	06/03/2013
	18/06/2014
	10%
	SP-130026
	-
	Qualcomm
	Charles Lo (clo@qti.qualcomm.com) 
	Stage 3 based on existing Stage 2 in TS 23.246 (Multimedia Broadcast/Multicast Service (MBMS); Architecture and functional description)
	26.346, New TR 26.849

	207
	590044
	End-to-End Multimedia Telephony Service for IMS (MTSI) extensions
	E2EMTSI
	1
	Rel-12
	S4,C3,C1,C4
	06/03/2013
	20/06/2014
	4%
	SP-130160
	-
	Ericsson
	tomas.frankkila@ericsson.com
	Linked to SA4 Rel-7 Media handling and interaction in MTSI (MTSI-MHI) UID_7040
	-

	208
	590144
	SA4 part of End-to-End Multimedia Telephony Service for IMS (MTSI) extensions
	E2EMTSI
	2
	Rel-12
	S4
	06/03/2013
	07/03/2014
	15%
	SP-130160
	-
	Ericsson
	tomas.frankkila@ericsson.com
	SP#61 completion 12/13=>03/14. Extend TS 26.114 with end-to-end media improvements for (1) fixed-mobile interworking, (2) QoS handling and (3) video rate adaptation
	26.114

	209
	600007
	CT aspects of End-to-End Multimedia Telephony Service for IMS (MTSI) extensions
	E2EMTSI-CT
	2
	Rel-12
	C3,C1,C4
	19/06/2013
	20/06/2014
	0%
	CP-130397
	-
	Ericsson
	susana.fernandez@ericsson.com
	Stage 2/3
	Stage 2/3

	210
	600107
	CT3 part of CT aspects of End-to-End Multimedia Telephony Service for IMS (MTSI) extensions
	E2EMTSI-CT
	3
	Rel-12
	C3
	19/06/2013
	20/06/2014
	0%
	CP-130397
	-
	Ericsson
	susana.fernandez@ericsson.com
	-
	29.162, 29.163, 29.213, 29.214

	211
	600207
	CT1 part of CT aspects of End-to-End Multimedia Telephony Service for IMS (MTSI) extensions
	E2EMTSI-CT
	3
	Rel-12
	C1
	19/06/2013
	20/06/2014
	0%
	CP-130397
	-
	Ericsson
	susana.fernandez@ericsson.com
	-
	24.229

	212
	600307
	CT4 part of CT aspects of End-to-End Multimedia Telephony Service for IMS (MTSI) extensions
	E2EMTSI-CT
	3
	Rel-12
	C4
	19/06/2013
	20/06/2014
	0%
	CP-130397
	-
	Ericsson
	susana.fernandez@ericsson.com
	-
	23.333, 23.334, 29.238, 29.332, 29.333, 29.334

	213
	560031
	Rel-12 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM12
	1
	Rel-12
	S5
	21/09/2011
	18/06/2014
	32%
	not applicable
	-
	-
	-
	OAM12 is an umbrella Feature for changes that are not part of any other dedicated feature/WI
	-

	214
	560131
	Rel-12 Self-Organizing Networks (SON) - OAM aspects
	OAM12-SON
	2
	Rel-12
	S5
	20/06/2012
	18/06/2014
	30%
	not applicable
	-
	-
	-
	OAM12-SON is an umbrella BB also for SON related TEI12 type of changes that are not part of any other dedicated feature/WI
	-

	215
	560032
	TR Study on Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	SON-NM-CCO
	3
	Rel-12
	S5
	20/06/2012
	11/12/2013
	60%
	SP-130045
	-
	Ericsson
	per.elmdahl@ericsson.com
	SP#61 TR 32.836 v100 for Information
	new TR 32.836

	216
	560132
	Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	SON-NM-CCO
	3
	Rel-12
	S5
	26/06/2012
	18/06/2014
	0%
	SP-130045
	-
	Ericsson
	per.elmdahl@ericsson.com
	SP#60 completion 09/13=>12/13
	32.103, 32.425, 28.627, 28.628, 28.658, 28.659

	217
	560033
	Multi-vendor Plug and Play eNB connection to the network
	SON-NM-MUPPET
	3
	Rel-12
	S5
	20/06/2012
	11/12/2013
	40%
	SP-120777
	-
	NSN
	anatoly.andrianov@nsn.com
	SP#61 TS 32.508 v100 for Information
	32.501, New TSs [32.508 (Messages for multi-vendor plug and play, stage 2), 32.509 (Messages for multi-vendor plug and play, stage 3)]

	218
	560034
	Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	OAM-NGMN_OPE
	2
	Rel-12
	S5
	20/06/2012
	18/06/2014
	35%
	SP-120349
	-
	Huawei
	christian.toche@huawei.com
	Stage 1/2/3. Source of external requirements: NGMN Top OPE Recommendations 1.0
	-

	219
	560134
	TR on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	OAM-NGMN_OPE
	3
	Rel-12
	S5
	20/06/2012
	18/06/2014
	50%
	SP-120349
	-
	Huawei
	christian.toche@huawei.com
	SP#61 completion 12/13=>06/14
	New TR 32.838

	220
	560234
	TS work on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	OAM-NGMN_OPE
	3
	Rel-12
	S5
	25/06/2012
	18/06/2014
	20%
	SP-120349
	-
	Huawei
	christian.toche@huawei.com
	SP#61 completion 12/13=>06/14
	32.101/2/3,32.111-1,32.111-2,32.111-6,32.15x,32.401,32.411,32.412,32.421,32.422,32.423,32.431,32.432,32.436,32.441,32.442,32.446,32.500,32.501,32.502,32.506,32.521,32.522,32.526,32.531,32.532,32.536,32.551,32.691,32.692,32.696,32.762

	221
	560035
	Compliance of 3GPP SA5 specifications to the NGMN Next Generation Converged Operations Requirements (NGCOR)
	OAM-NGMN_NGCOR
	2
	Rel-12
	S5
	20/06/2012
	07/03/2014
	37%
	SP-120350
	-
	Huawei
	christian.toche@huawei.com
	Stage 1/2/3. Source of external requirements: NGMN NGCOR v1.3
	-

	222
	560435
	TR on Compliance of 3GPP SA5 specifications to the NGMN NGCOR
	OAM-NGMN_NGCOR
	3
	Rel-12
	S5
	20/06/2012
	19/06/2013
	20%
	SP-120350
	-
	Huawei
	christian.toche@huawei.com
	-
	new TR 32.837

	223
	560335
	3GPP Fault Management Solution Profile for NGMN NGCOR
	OAM-FMSP
	3
	Rel-12
	S5
	20/06/2012
	19/06/2013
	100%
	SP-120778
	-
	Ericsson
	thomas.tovinger@ericsson.com
	SP#60 completed. TS 28.390 v200 for Approval
	new TS 28.390

	224
	560235
	Converged management Performance Management Interface Definitions
	OAM-PMID
	3
	Rel-12
	S5
	20/06/2012
	11/12/2013
	15%
	SP-130043
	-
	China Mobile
	liangshuangchun@cmdi.chinamobile.com
	SP#59 updated WID SP-120352=>SP-130043
	new TSs (32.PM1 to 32.PM7), new TR 32.PM0 (Results of gap analysis)

	225
	560135
	Converged Management Model Alignment (Phase 2)
	OAM-MODAL
	3
	Rel-12
	S5
	20/06/2012
	07/03/2014
	30%
	SP-120351
	-
	NSN
	olaf.pollakowski@nsn.com
	-
	32.101, 32.103, new TS 32.xxx/28.xxx (FMC FNIM Umbrella Operations Model (OIM), new TR (32.839 [Management Specification Tooling Environment], 32.840 [Management Specification Testing Recommendations])

	226
	560036
	WLAN Management
	WLAN-OAM
	2
	Rel-12
	S5
	20/06/2012
	18/06/2014
	16%
	SP-130042
	-
	Intel
	joey.chou@intel.com
	-
	-

	227
	560336
	TR on WLAN impacts to Type-2 management interface to the 3GPP Network Manager
	WLAN-OAM
	3
	Rel-12
	S5
	20/06/2012
	11/12/2013
	60%
	SP-130042
	-
	Intel
	joey.chou@intel.com
	SP#61 TR 32.841 v100 for Information 
	new TR 32.841

	228
	560136
	WLAN Network Resource Model for Type-2 interface
	WLAN-OAM
	3
	Rel-12
	S5
	27/06/2012
	18/06/2014
	0%
	SP-130042
	-
	Intel
	joey.chou@intel.com
	-
	new TSs ab.xy1/2/6 WLAN NRM Requirements/Information Service/Solution Set

	229
	560236
	WLAN measurements defined in IEEE and IETF WLAN performance measurements for use on Type-2 interface
	WLAN-OAM
	3
	Rel-12
	S5
	27/06/2012
	18/06/2014
	0%
	SP-130042
	-
	Intel
	joey.chou@intel.com
	-
	new TSs ab.xyz (Performance Management; performance measurements for WLAN)

	230
	580053
	Rel-12 Network Infrastructure Management
	OAM12-NIM
	2
	Rel-12
	S5
	21/09/2011
	11/12/2013
	75%
	not applicable
	-
	-
	-
	OAM12-NIM is an umbrella BB also for NIM related TEI12 type of changes that are not part of any other dedicated feature/WI
	-

	231
	530050
	Network Management for 3GPP Interworking WLAN (NIM part)
	OAM-IWLAN
	3
	Rel-12
	S5
	21/09/2011
	11/12/2013
	75%
	SP-120779
	-
	China Mobile
	Chengang@chinamobile.com, lijian@chinamobile.com
	SP#61 TSs 28.601/02/06/11/12/16 for Information. Stage 2 in Rel-6 WLAN-UMTS i/w 23.234, Rel-7 WLAN i/w – Private Network access from WLAN 3GPP IP Access 23.234, Rel-8 Mobility between 3GPP-WLAN i/w and 3GPP Systems 23.327
	32.632, 32.636, 32.752, 32.756, new TS (28.601, 28.602, 28.606, 28.611, 28.612, 28.616)

	232
	580054
	Rel-12 Performance Management
	OAM12-PM
	2
	Rel-12
	S5
	22/09/2011
	18/06/2014
	20%
	not applicable
	-
	-
	-
	OAM12-PM is an umbrella BB also for PM related TEI12 type of changes that are not part of any other dedicated feature/WI
	-

	233
	530150
	Network Management for 3GPP Interworking WLAN (Performance measurements part)
	OAM-IWLAN
	3
	Rel-12
	S5
	22/09/2011
	18/06/2014
	25%
	SP-120779
	-
	China Mobile
	Chengang@chinamobile.com, lijian@chinamobile.com
	Stage 2 in Rel-6 WLAN-UMTS Interworking 23.234, Rel-7 WLAN Interworking – Private Network access from WLAN 3GPP IP Access 23.234, Rel-8 Mobility between 3GPP-WLAN Interworking and 3GPP Systems 23.327
	new TS (28.401, 28.402)

	234
	600044
	Energy Efficiency related Performance Measurements
	OAM-PM_EE
	3
	Rel-12
	S5
	21/06/2013
	18/06/2014
	5%
	SP-130263
	-
	NSN
	Yizhi.yao@nsn.com
	ETSI TC EE asked SA5 to identify/define Energy Efficiency related PM for E-UTRAN. Step 1: ETSI EE defines use cases/requirements/global KPIs to measure EE. Step 2: RAN2 crosschecks TS 36.314. Step 3: SA5 provides necessary additions to TS 32.425.
	32.425

	235
	570037
	Rel-12 Charging
	CH12
	1
	Rel-12
	S5
	12/12/2012
	18/06/2014
	9%
	not applicable
	-
	-
	-
	CH12 is an umbrella Feature for changes that are not part of any other dedicated feature/WI
	-

	236
	580051
	Short Message Service - Service Center (SMS-SC) Offline Charging
	SMS-SC-CH
	2
	Rel-12
	S5
	12/12/2012
	07/03/2014
	20%
	SP-120775
	-
	Alcatel-Lucent
	Maryse.Gardella@alcatel-lucent.fr
	Stage 2/3
	32.240, 32.250, 32.251, 32.274, 32.298, 32.299

	237
	610041
	Charging per IP - Connectivity Access Network (IP-CAN) Session (Stage 2/3)
	CHIPS
	2
	Rel-12
	S5
	12/09/2013
	18/06/2014
	0%
	SP-130427
	-
	Ericsson
	david.shrader@ericsson.com
	Stage 2/3
	32.251, 32.298, 32.299

	238
	610042
	Charging using an Alternative Roaming Provider (Stage 2/3)
	CHARP
	2
	Rel-12
	S5
	12/09/2013
	18/06/2014
	0%
	SP-130428
	-
	Ericsson
	david.shrader@ericsson.com
	Stage 2/3
	32.240, 32.299, New TSs [32.276 (Voice Call Service Charging), 32.293 (Proxy Function)]

	239
	530018
	IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	1
	Rel-12
	C1,C3,IETF
	21/09/2011
	06/12/2013
	61%
	CP-130218
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#60 updated WID CP-110725=>CP-130218. Dep. IETF ECRIT on PSAP call back. Fulfil SA1/2 Rel-7 EMC1 reqs UID_32045 PS domain and IMS impacts for supporting IMS Emergency calls (related to BB UID_1653 Emergency Call Enhancements for IP& PS Based Calls
	Stage 3

	240
	530118
	CT1 part of IMS Emergency PSAP Callback
	EMC_PC
	2
	Rel-12
	C1
	22/09/2011
	06/12/2013
	50%
	CP-130218
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#60 updated WID CP-110725=>CP-130218
	24.229, tied to completion of IETF dependencies: 24.604, 24.605, 24.610, 24.611, 24.629

	241
	531004
	(IETF) CT1 part of IMS Emergency PSAP Callback
	EMC_PC
	2
	Rel-12
	C1-IETF
	21/09/2011
	06/12/2013
	50%
	CP-130218
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#61 Publication requested
	draft-ietf-ecrit-psap-callback

	242
	530218
	CT3 part of IMS Emergency PSAP Callback
	EMC_PC
	2
	Rel-12
	C3
	24/09/2011
	06/09/2013
	100%
	CP-130218
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#61 completed
	29.163, 29.165

	243
	601001
	(IETF) CT3 part of IMS Emergency PSAP Callback
	EMC_PC
	2
	Rel-12
	C3-IETF
	21/09/2011
	06/12/2013
	50%
	CP-130218
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#61 Publication requested
	draft-ietf-ecrit-psap-callback

	244
	570008
	Interworking between a PLMN with WLAN to access the EPC and a PDN (Stage 3)
	SAES_WLAN_EPC_intwk
	1
	Rel-12
	C3
	10/09/2012
	06/09/2013
	100%
	CP-130395
	-
	Huawei
	Christian.Herrero@huawei.com
	CP#61 completed. Linked to Rel-8 Feature SAES: System Architecture Evolution specification - Evolved Packet System (non RAN aspects) UID_320005
	29.061

	245
	580009
	Reporting Enhancements in Warning Message Delivery (Stage 2/3)
	REP_WMD
	1
	Rel-12
	C1,C4,R3
	07/12/2012
	06/03/2014
	68%
	CP-130480
	-
	one2many
	peter.sanders@one2many.eu
	Stage 1 for Cell Broadcast does not exist. This WID enhances the reporting capabilities of Warning Message Delivery. Introduce LTE functionality requested by regulators, equivalent to existing 2G/3G functionality.
	Stage 2/3

	246
	580010
	CT1 part of Reporting Enhancements in Warning Message Delivery (Stage 2)
	REP_WMD
	2
	Rel-12
	C1
	07/12/2012
	06/03/2014
	80%
	CP-130480
	-
	one2many
	peter.sanders@one2many.eu
	CP#61 updated WID CP-120701=>CP-130480
	23.041

	247
	580011
	CT4 part of Reporting Enhancements in Warning Message Delivery (Stage 2/3)
	REP_WMD
	2
	Rel-12
	C4
	10/12/2012
	06/03/2014
	80%
	CP-130480
	-
	one2many
	peter.sanders@one2many.eu
	CP#61 updated WID CP-120701=>CP-130480 (added CT4 Stage 2 spec)
	23.007, 29.168

	248
	590021
	Public Warning System - Reset/Failure/Restart in Warning Message Delivery in LTE
	REP_WMD-RFR_PWS
	2
	Rel-12
	R3
	04/03/2013
	06/12/2013
	30%
	RP-130398
	-
	one2many, Huawei
	peter.sanders@one2many.eu, Dai Mingzeng (daimingzeng@huawei.com)
	-
	LTE

	249
	590121
	Core part: PWS - Reset/Failure/Restart in Warning Message Delivery in LTE
	REP_WMD-RFR_PWS-Core
	3
	Rel-12
	R3
	04/03/2013
	06/12/2013
	30%
	RP-130398
	RP-130991
	one2many, Huawei
	peter.sanders@one2many.eu, Dai Mingzeng (daimingzeng@huawei.com)
	-
	36.413

	250
	580012
	Single Radio Voice Call Continuity (SRVCC) before ringing (Stage 3)
	bSRVCC
	1
	Rel-12
	C1,C3
	07/12/2012
	14/06/2013
	100%
	CP-130219
	-
	NTT DOCOMO
	keisuke.sasada.kx@nttdocomo.com
	CP#60 completed. Updated WID CP-120707=>CP-130219 (added CT3 part). Linked to Rel-8 Feature IMS Service Continuity (IMS-Cont) UID_390056. TS 23.237 Rel-12 CR#0444 under TEI12
	Stage 3

	251
	580112
	CT1 part of Single Radio Voice Call Continuity (SRVCC) before ringing
	bSRVCC
	2
	Rel-12
	C1
	07/12/2012
	14/06/2013
	100%
	CP-130219
	-
	NTT DOCOMO
	keisuke.sasada.kx@nttdocomo.com
	CP#60 completed. Updated WID CP-120707=>CP-130219 (added CT3 part)
	24.008, 24.237

	252
	600008
	CT3 part of Single Radio Voice Call Continuity (SRVCC) before ringing
	bSRVCC
	2
	Rel-12
	C3
	12/06/2013
	14/06/2013
	100%
	CP-130219
	-
	NTT DOCOMO
	keisuke.sasada.kx@nttdocomo.com
	CP#60 completed. Updated WID CP-120707=>CP-130219 (added CT3 part)
	29.165

	253
	580013
	IMS Stage 3 IETF Protocol Alignment - Phase 6
	IMSProtoc6
	1
	Rel-12
	C1,C3,IETF
	07/12/2012
	14/06/2014
	46%
	CP-120905
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	-
	Stage 3

	254
	580014
	CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	IMSProtoc6
	2
	Rel-12
	C1
	07/12/2012
	06/06/2014
	40%
	CP-120905
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	-
	23.218, 24.229, 24.930

	255
	601002
	(IETF) CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	IMSProtoc6
	2
	Rel-12
	C1-IETF
	21/05/2013
	14/06/2014
	51%
	CP-120905
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	Not completed internet-draft
	draft-holmberg-sipcore-received-realm

	256
	580015
	CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	IMSProtoc6
	2
	Rel-12
	C3
	06/06/2014
	13/06/2014
	30%
	CP-120905
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	-
	29.163, 29.165

	257
	611001
	(IETF) CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	IMSProtoc6
	2
	Rel-12
	C3-IETF
	06/09/2013
	14/06/2014
	50%
	CP-120905
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	Not completed internet-draft
	draft-holmberg-sipcore-received-realm

	258
	580015
	CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	IMSProtoc6
	2
	Rel-12
	C3
	06/06/2014
	13/06/2014
	30%
	CP-120905
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	-
	29.163, 29.165

	259
	580016
	SAE Protocol Development - Phase 3
	SAES3
	1
	Rel-12
	C1
	07/12/2012
	06/06/2014
	40%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	Stage 3 continuation of Rel-8 Feature SAES (3GPP System Architecture Evolution Specification - Evolved Packet System) UID_320005
	Stage 2/3

	260
	580017
	SAE Protocol Development (Stage 3) - Phase 3
	SAES3
	2
	Rel-12
	C1
	07/12/2012
	06/06/2014
	40%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	-
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118

	261
	580018
	CS Fallback in EPS - Phase 3
	SAES3-CSFB
	2
	Rel-12
	C1
	07/12/2012
	06/06/2014
	40%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	-
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118

	262
	580019
	SAE for support for non-3GPP accesses - Phase 3
	SAES3-non3GPP
	2
	Rel-12
	C1
	07/12/2012
	06/06/2014
	40%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	-
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118

	263
	580020
	IM-SSF Application Server Service Data Descriptions (Stage 2/3)
	IMS_SSFDD
	1
	Rel-12
	C4,C1
	07/12/2012
	14/06/2013
	100%
	CP-120756
	-
	Huawei
	susan.shishufeng@huawei.com
	CP#60 completed. Linked to Rel-8 Feature IMS Application Server Service Data Descriptions for AS interoperability (IMS_ASIO) UID_410003. Add new services to be described for AS Interoperability
	Stage 2/3

	264
	580021
	Stage 2 for IM-SSF Application Server Service Data Descriptions
	IMS_SSFDD
	2
	Rel-12
	C1
	07/12/2012
	01/03/2013
	100%
	CP-120756
	-
	Huawei
	susan.shishufeng@huawei.com
	CP#59 completed
	23.218

	265
	580022
	Stage 3 for IM-SSF Application Server Service Data Descriptions
	IMS_SSFDD
	2
	Rel-12
	C4
	10/12/2012
	14/06/2013
	100%
	CP-120756
	-
	Huawei
	susan.shishufeng@huawei.com
	CP#60 completed
	29.328, 29.329, 29.364

	266
	580023
	Diameter based interface between SGSN and SMS central functions (Stage 2/3)
	Dia_SGSN_SMS
	1
	Rel-12
	C4,C1
	10/12/2012
	06/12/2013
	46%
	CP-130437
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#61 updated WID CP-130035=>CP-130437. Completion 09/13=>12/13
	Stage 2/3

	267
	590015
	Stage 2 for Diameter based interface between SGSN and SMS central functions
	Dia_SGSN_SMS
	2
	Rel-12
	C1
	07/03/2013
	06/12/2013
	0%
	CP-130437
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#61 updated WID CP-130035=>CP-130437. Completion 09/13=>12/13
	23.040

	268
	580123
	Stage 3 for Diameter based interface between SGSN and SMS central functions
	Dia_SGSN_SMS
	2
	Rel-12
	C4
	10/12/2012
	06/12/2013
	80%
	CP-130437
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#61 updated WID CP-130035=>CP-130437. Completion 09/13=>12/13
	29.002, 29.230, 29.272, 29.305, 29.336, 29.337, 29.338

	269
	580024
	Diameter based interface between SGSN-GMLC (Stage 3)
	Dia_SGSN_GMLC
	1
	Rel-12
	C4
	10/12/2012
	06/12/2013
	82%
	CP-130273
	-
	Cisco
	Nirav Salot (nsalot@cisco.com)
	CP#61 completion 09/13=>12/13. No Stage 2 impact. Define a Diameter variant for the protocol used over existing reference points between SGSN and GMLC for LCS (replace the use of MAP by Diameter protocol)
	29.002, 29.172, 29.173, 29.230, 29.272

	270
	590009
	IMS impacts on UICC Application Aspects (Stage 3)
	IMS_UApAs
	1
	Rel-12
	C6
	04/03/2013
	06/03/2014
	10%
	CP-130169
	-
	Giesecke & Devrient
	pedro.hernandez@gi-de.com)
	Linked to Rel-11 CT1 WI ATURI (AT commands for Universal Resource Identifier support)
	31.102, 31.103, 31.111, 31.130

	271
	590012
	eMBMS restoration procedures
	eMBMS_Rest
	1
	Rel-12
	C4,C3
	01/03/2013
	06/12/2013
	95%
	CP-130432
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#61 updated WID CP-130036=>CP-130432 (added CT3 part). Completion 09/13=>12/13. Linked to Rel-9 MBMS support in EPS (MBMS_EPS). Rel-10 CT Features EPC Node Restoration with/out Idle mode Signalling Reduction (ISR) activated (EPC_NR/EPC_NR_ISR)
	Stage 3

	272
	590112
	CT4 part of eMBMS restoration procedures
	eMBMS_Rest
	2
	Rel-12
	C4
	01/03/2013
	06/12/2013
	95%
	CP-130432
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#61 updated WID CP-130036=>CP-130432 (added CT3 part). Completion 09/13=>12/13
	23.007, 23.008, 29.274

	273
	610006
	CT3 part of eMBMS restoration procedures
	eMBMS_Rest
	2
	Rel-12
	C3
	04/09/2013
	06/09/2013
	100%
	CP-130432
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#61 completed. Updated WID CP-130036=>CP-130432 (added CT3 part)
	29.061

	274
	590014
	Dual Radio VCC enhancements (Stage 2/3)
	eDRVCC
	1
	Rel-12
	S2,C1,C3
	19/09/2012
	06/12/2013
	97%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	Stage 2 in Rel-12 TEI12 TS 23.237 CR#0431, CR#0440, CR#0441, CR#0453 (pre-alerting).  This is Stage 3 linked to Rel-8 Feature IMS Service Continuity (IMS-Cont) UID_390056 (Stage 2 in TS 23.237)
	Stage 2/3

	275
	590114
	Stage 2 for Dual Radio VCC enhancements
	TEI12
	2
	Rel-12
	S2
	19/09/2012
	01/03/2013
	100%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	Stage 2 in Rel-12 TEI12 TS 23.237 CR#0431, CR#0440, CR#0441, CR#0453 (pre-alerting)
	23.237

	276
	590214
	Stage 3 for Dual Radio VCC enhancements
	eDRVCC
	2
	Rel-12
	C1,C3
	01/03/2013
	06/12/2013
	96%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	-
	Stage 3

	277
	590314
	CT1 part of Stage 3 for Dual Radio VCC enhancements
	eDRVCC
	3
	Rel-12
	C1
	01/03/2013
	06/12/2013
	95%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	CP#61 completion 09/13=>12/13
	24.237, 24.292

	278
	590414
	CT3 part of Stage 3 for Dual Radio VCC enhancements
	eDRVCC
	3
	Rel-12
	C3
	01/03/2013
	06/09/2013
	100%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	CP#61 completed
	29.165

	279
	600009
	CT aspects of Signalling of Image Size (Stage 2/3)
	SIS_CT
	1
	Rel-12
	C4,C1,C3
	14/06/2013
	06/12/2013
	79%
	CP-130394
	-
	Ericsson
	nevenka.biondic@ericsson.com
	SA4 Rel-8 MTSI Video: Dynamic Rate Adaptation/Signalling of Image Size UID_34041 has included service aspects to support image attribute (a=imageattr) in TS 26.114 as in RFC 6236. But associated CN aspects were not included
	Stage 2/3

	280
	600109
	CT4 part of CT Aspects of Signalling of Image Size
	SIS_CT
	2
	Rel-12
	C4
	14/06/2013
	06/12/2013
	90%
	CP-130394
	-
	Ericsson
	nevenka.biondic@ericsson.com
	-
	23.333, 23.334, 29.238, 29.332, 29.333, 29.334

	281
	600209
	CT1 part of CT Aspects of Signalling of Image Size
	SIS_CT
	2
	Rel-12
	C1
	14/06/2013
	06/09/2013
	95%
	CP-130394
	-
	Ericsson
	nevenka.biondic@ericsson.com
	-
	24.229

	282
	600309
	CT3 part of CT Aspects of Signalling of Image Size
	SIS_CT
	2
	Rel-12
	C3
	14/06/2013
	06/12/2013
	60%
	CP-130394
	-
	Ericsson
	nevenka.biondic@ericsson.com
	CP#61 completion 09/13=>12/13
	29.162, 29.163

	283
	600010
	IMS Centralized Services (ICS) InterWorking Enhancement in Mobile Switching Center Server (MSC-S)
	ICS_IWE
	1
	Rel-12
	C3
	14/06/2013
	06/12/2013
	80%
	CP-130352
	-
	Orange
	marianne.mohali@orange.com  
	Stage 3 enhancement interworking between IMS and MSC-S for IMS Centralized Services (ICS)
	29.292

	284
	610002
	GPRS Tunnelling Protocol for the Control plane (GTP-C) Overload Control Mechanisms
	GOCME
	1
	Rel-12
	C4
	06/09/2013
	06/06/2014
	0%
	CP-130433
	-
	Cisco
	Nirav Salot (nsalot@cisco.com)
	-
	23.008, 29.274, 29.303, New TR 29.807

	285
	610004
	Proxy Call Session Control Function (P-CSCF) restoration enhancements
	PCSCF_RES
	1
	Rel-12
	C4
	06/09/2013
	05/03/2014
	0%
	CP-130435
	-
	Ericsson
	maria.cruz.bartolome@ericsson.com
	Stage 2/3
	23.380, New TR 29.806

	286
	610005
	Support of Real-time Transport Protocol (RTP) / Real-time Transport Control Protocol (RTCP) multiplexing (signalling) in IMS
	RTCP_MUX
	1
	Rel-12
	C4,C1,C3
	09/09/2013
	06/12/2013
	0%
	CP-130436
	-
	Alcatel-Lucent
	Albrecht.Schwarz@alcatel-lucent.com
	Stage 2/3
	Stage 2/3

	287
	610105
	CT4 part of Support of RTP / RTCP multiplexing (signalling) in IMS
	RTCP_MUX
	2
	Rel-12
	C4
	09/09/2013
	06/12/2013
	0%
	CP-130436
	-
	Alcatel-Lucent
	Albrecht.Schwarz@alcatel-lucent.com
	-
	23.334, 29.334

	288
	610205
	CT1 part of Support of RTP / RTCP multiplexing (signalling) in IMS
	RTCP_MUX
	2
	Rel-12
	C1
	09/09/2013
	06/12/2013
	0%
	CP-130436
	-
	Alcatel-Lucent
	Albrecht.Schwarz@alcatel-lucent.com
	-
	24.229

	289
	610305
	CT3 part of Support of RTP / RTCP multiplexing (signalling) in IMS
	RTCP_MUX
	2
	Rel-12
	C3
	09/09/2013
	06/12/2013
	0%
	CP-130436
	-
	Alcatel-Lucent
	Albrecht.Schwarz@alcatel-lucent.com
	-
	29.213, 29.214

	290
	610008
	Updating IMS to conform to RFC 6665 (Stage 3)
	UP6665
	1
	Rel-12
	C1,C3
	09/09/2013
	06/12/2013
	0%
	CP-130477
	-
	BlackBerry
	Andrew Allen (aallen@blackberry.com)
	Stage 3. Review the references related to RFC 3265 in the 3GPP IMS specifications and determine the impact of the RFC 6665 changes
	Stage 3

	291
	610108
	CT1 part of Updating IMS to conform to RFC 6665
	UP6665
	2
	Rel-12
	C1
	09/09/2013
	06/12/2013
	0%
	CP-130477
	-
	BlackBerry
	Andrew Allen (aallen@blackberry.com)
	-
	23.218, 24.141, 24.147, 24.229, 24.237, 24.292, 24.337, 24.341, 24.604, 24.605, 24.606, 24.623, 24.628, 24.629, 24.642

	292
	610208
	CT3 part of Updating IMS to conform to RFC 6665
	UP6665
	2
	Rel-12
	C3
	09/09/2013
	06/12/2013
	0%
	CP-130477
	-
	BlackBerry
	Andrew Allen (aallen@blackberry.com)
	-
	29.163, 29.165

	293
	530002
	Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	1
	Rel-12
	G1,C1,G3new
	16/09/2011
	06/12/2013
	43%
	GP-130889
	-
	Kapsch Carriercom, Sierra Wireless
	thomas.chatelet@kapsch.net, Rémi Lascoux (rlascoux@sierrawireless.com)
	Use of band 870-876/915-921 MHz for land mobile service on national possibilities/market demand - as per ECC/DEC/(04)06
	GERAN

	294
	530102
	GERAN1 part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	2
	Rel-12
	G1
	16/09/2011
	22/11/2013
	90%
	GP-130889
	-
	Kapsch Carriercom, Sierra Wireless
	thomas.chatelet@kapsch.net, Rémi Lascoux (rlascoux@sierrawireless.com)
	GP#59 updated WID GP-111468=>GP-130889 (added impacted spec). Completion 08/13=>11/13. GP#51 approved WID. Introduction of ERGSM band, Performance requirements and Deployment scenarios 
	45.001, 45.005, 45.008, 45.050

	295
	610016
	Testing part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	2
	Rel-12
	G3new
	02/09/2013
	22/11/2013
	0%
	GP-130889
	-
	Kapsch Carriercom, Sierra Wireless
	thomas.chatelet@kapsch.net, Rémi Lascoux (rlascoux@sierrawireless.com)
	GP#59 updated WID GP-111468=>GP-130889 (added testing part) 
	51.010, 51.021

	296
	530202
	CT1 part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	2
	Rel-12
	C1
	28/09/2011
	06/12/2013
	0%
	GP-130889
	-
	Kapsch Carriercom, Sierra Wireless
	thomas.chatelet@kapsch.net, Rémi Lascoux (rlascoux@sierrawireless.com)
	GP#59 updated WID GP-111468=>GP-130889 Completion 03/12=>09/13. CP#61 completion 09/13=>12/13. Adding ERGSM capability indication
	24.008

	297
	570002
	Downlink Multi Carrier GERAN
	DMCG
	1
	Rel-12
	G2,G1,C1,G3new
	01/09/2012
	28/02/2014
	25%
	GP-121158
	-
	Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#55 approved WIDs. Linked to Rel-7 Downlink Dual Carrier UID_50579 (Previous work on multiple carriers on the downlink was limited to two). Ref: TR 45.912 Feasibility study for evolved GERAN, TS 43.064 GPRS Stage 2
	GERAN

	298
	570102
	Core part: Downlink Multi Carrier GERAN
	DMCG
	2
	Rel-12
	G2,G1
	01/09/2012
	22/11/2013
	80%
	GP-121158
	-
	Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#57 completion 08/13=>11/13
	43.064, 44.018, 44.060, 45.002, 45.005, 45.008

	299
	570202
	CT part: Downlink Multi Carrier GERAN
	DMCG
	2
	Rel-12
	C1
	10/09/2012
	22/11/2013
	0%
	GP-121158
	-
	Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#57 completion 08/13=>11/13
	24.008

	300
	570302
	Test part: Downlink Multi Carrier GERAN
	DMCG-MStest
	2
	Rel-12
	G3new
	10/09/2012
	28/02/2014
	0%
	GP-120930
	-
	ST-Ericsson
	hakan.e.grunditz@stericsson.com
	GP#55 approved WID
	51.010-1, 51.010-2

	301
	590033
	Mobile Station Receive Diversity (MSRD) for Voice Services over Adaptive Multi-user channels on One Slot (VAMOS)
	MSRD_VAMOS
	1
	Rel-12
	G1,G2,C1,G3new
	01/03/2013
	28/02/2014
	18%
	GP-130849
	-
	NSN, Nokia
	Khairul Hasan (NSN), Markku Tarkiainen (Nokia)
	RP#61 UPDATED WID GP-130285=>GP-130849. Linked to Rel-7 Mobile Station Receive Diversity (DARP Phase II) UID_50569, Rel-9 Voice Services over Adaptive Multiuser channels on One Slot (VAMOS) UID_420002
	GERAN

	302
	590333
	CT1 introduction of MS capability support for MS supporting MSRD for VAMOS
	MSRD_VAMOS
	2
	Rel-12
	C1
	01/03/2013
	18/11/2013
	0%
	GP-130849
	-
	NSN, Nokia
	Khairul Hasan (NSN), Markku Tarkiainen (Nokia)
	-
	24.008

	303
	590133
	MSRD for VAMOS - Performance Requirements
	MSRD_VAMOS-PerfReq
	2
	Rel-12
	G1,G2
	01/03/2013
	18/11/2013
	60%
	GP-130849
	-
	NSN, Nokia
	Khairul Hasan (NSN), Markku Tarkiainen (Nokia)
	-
	44.018, 45.001, 45.002, 45.005, 45.008, 45.009

	304
	590233
	MSRD for VAMOS - MS Conformance Test
	MSRD_VAMOS-Test
	2
	Rel-12
	G3new
	06/03/2013
	28/02/2014
	0%
	GP-130849
	-
	NSN, Nokia
	Khairul Hasan (NSN), Markku Tarkiainen (Nokia)
	-
	51.010-1, 51.010-2

	305
	550016
	Verification of radiated multi-antenna reception performance of UEs in LTE/UMTS
	HSPA_LTE_measRP_MIMO
	1
	Rel-12
	R4
	05/03/2012
	06/12/2013
	85%
	RP-120368
	-
	Vodafone
	Luis Anaya
	RP#59 moved to Rel-12. Triggered by FS_HSPA_LTE_measRP_MIMO_multi-antenna. Core functionality exists since Rel-6 & Rel-7 (MIMO). Adds a very generic test method to test UEs with 2 or more Rx antennas
	UTRA, LTE

	306
	550116
	Perf. part: Verification of radiated multi-antenna reception performance of UEs in LTE/UMTS
	HSPA_LTE_measRP_MIMO-Perf
	2
	Rel-12
	R4
	05/03/2012
	06/12/2013
	85%
	RP-120368
	RP-131401
	Vodafone
	luis.anaya@vodafone.com
	RP#60 completion 06/13=>12/13. Rx diversity (defined as Rel-6 HSDPA RAN4 enhanced type 1 req.) &  MIMO (defined as Rel-7 HSDPA MIMO for HSPA). Rx diversity & MIMO (defined as part of Rel-8 basic LTE WI)
	new TR 37.977

	307
	570021
	Further enhancements to H(e)NB mobility - Part 3 (Stage 2/3)
	EHNB_enh3
	1
	Rel-12
	R3,R2
	12/09/2012
	06/12/2013
	95%
	RP-130741
	-
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	Triggered by FS_EHNB_enh (TR 37.803)
	UTRA, LTE

	308
	570121
	Core part: Further enhancements to H(e)NB mobility - Part 3
	EHNB_enh3-Core
	2
	Rel-12
	R3,R2
	12/09/2012
	06/12/2013
	95%
	RP-130741
	RP-130973
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#60 completion 06/13=>12/13. Updated WID RP-121444=>RP-130741 (changed impacted specs)
	25.304, 25.331, 25.367, 25.467, 25.469, 36.300, 36.331

	309
	580037
	LTE UE Total Radiated Power (TRP) and Total Radiated Sensitivity (TRS) and UTRA Hand Phantom related UE TRP and TRS Requirements
	LTE_UTRA_TRP_TRS
	1
	Rel-12
	R4
	15/03/2013
	13/06/2014
	10%
	RP-130703
	-
	Nokia
	petri.j.vasenkari@nokia.com
	Triggered by Rel-11 TR 37.902 Study on Measurements of radio performances for LTE terminals - TRP and TRS test methodology (FS_LTE_OTA) UID_550022
	UTRA, LTE

	310
	580137
	Core part: LTE UE TRP and TRS and UTRA Hand Phantom related UE TRP and TRS Requirements
	LTE_UTRA_TRP_TRS-Core
	2
	Rel-12
	R4
	15/03/2013
	13/06/2014
	10%
	RP-130703
	RP-130974
	Nokia
	petri.j.vasenkari@nokia.com
	RP#60 updated WID RP-130217=>RP-130703
	25.144, New (TS 37.144, TR 37.844)

	311
	590019
	Support for BeiDou Navigation Satellite System (BDS) for UTRA and LTE
	LCS_BDS
	1
	Rel-12
	R2,R3,R4
	04/03/2013
	13/06/2014
	18%
	RP-130416
	-
	CATR
	Ying Du (duying1@catr.cn)
	BeiDou = Chinese Navigation Satellite System. Location Services (LCS) TS 22.071 Stage 1, TS 23.271 Stage 2
	UTRA, LTE

	312
	590119
	Core part: Support for BeiDou Navigation Satellite System (BDS) for UTRA
	LCS_BDS-UTRA-Core
	2
	Rel-12
	R2,R3
	04/03/2013
	06/03/2014
	40%
	RP-130416
	RP-130969
	ZTE
	Huang He (huang.he4@zte.com.cn)
	-
	25.305, 25.306, 25.331, 25.453, 25.413, 25.423, 25.433

	313
	590219
	Perf. part: Support for BeiDou Navigation Satellite System (BDS) for UTRA
	LCS_BDS-UTRA-Perf
	2
	Rel-12
	R4
	07/03/2013
	13/06/2014
	0%
	RP-130416
	RP-130970
	ZTE
	Ling Soonleh (soonleh.ling@zte.com.cn)
	-
	25.172 (FDD), new TS 25.xyz (TDD)

	314
	590319
	Core part: Support for BeiDou Navigation Satellite System (BDS) for LTE
	LCS_BDS-LTE-Core
	2
	Rel-12
	R2
	04/03/2013
	06/03/2014
	40%
	RP-130416
	RP-131239
	CATR
	Ying Du (duying1@catr.cn)
	-
	36.305, 36.355

	315
	590419
	Perf. part: Support for BeiDou Navigation Satellite System (BDS) for LTE
	LCS_BDS-LTE-Perf
	2
	Rel-12
	R4
	07/03/2013
	13/06/2014
	0%
	RP-130416
	RP-130993
	ZTE
	Ling Soonleh (soonleh.ling@zte.com.cn)
	-
	36.171

	316
	590030
	Base Station (BS) RF requirements for Active Antenna System (AAS)
	AAS_BS_LTE_UTRA
	1
	Rel-12
	R4
	04/03/2013
	05/12/2014
	11%
	RP-130373
	-
	Huawei
	ronnie.zhang@huawei.com
	Triggered by FS_AAS_BS_LTE_UTRA
	UTRA, LTE, GSM/EDGE

	317
	590130
	Core part: Base Station (BS) RF requirements for Active Antenna System (AAS)
	AAS_BS_LTE_UTRA-Core
	2
	Rel-12
	R4
	04/03/2013
	13/06/2014
	25%
	RP-130373
	RP-130975
	Huawei
	ronnie.zhang@huawei.com
	-
	New TS 37.1xy (AAS BS transmission and reception), New TR 37.8xy (RF background for AAS BS)

	318
	590230
	Perf. part: Base Station (BS) RF requirements for Active Antenna System (AAS)
	AAS_BS_LTE_UTRA-Perf
	2
	Rel-12
	R4
	07/03/2013
	05/12/2014
	0%
	RP-130373
	RP-130976
	Huawei
	ronnie.zhang@huawei.com
	-
	New TS 37.1xy (AAS BS conformance testing)

	319
	600019
	New Base Station specification structure
	BSspec_struc
	1
	Rel-12
	R4
	18/06/2013
	12/09/2014
	4%
	RP-130851
	-
	Ericsson
	johan.skold@ericsson.com
	Triggered by Rel-12 TR 37.810 (FS_BSspec_struc)
	UTRA, LTE, MSR

	320
	600119
	Core part: New Base Station specification structure
	BSspec_struc-Core
	2
	Rel-12
	R4
	18/06/2013
	06/03/2014
	10%
	RP-130851
	RP-130978
	Ericsson
	johan.skold@ericsson.com
	-
	25.104, 25.105, 36.104, 37.104, 37.810, New TR 37.8xy (New BS specification structure), New TS 37.xya (New RF core specification)

	321
	600219
	Perf. part: New Base Station specification structure
	BSspec_struc-Perf
	2
	Rel-12
	R4
	19/06/2013
	12/09/2014
	0%
	RP-130851
	RP-130979
	Ericsson
	johan.skold@ericsson.com
	-
	25.113, 25.141, 25.142, 36.113, 36.141, 37.113, 37.141, 37.810, New TS 37.xyz (New RF test specification, New TS 37.xyw (ew EMC specification)

	322
	600021
	L-band for Supplemental Downlink in E-UTRA and UTRA
	LTE_UTRA_SDL_BandL
	1
	Rel-12
	R4
	14/06/2013
	03/06/2014
	9%
	RP-130829
	-
	Orange
	olfa.benhaddada@orange.com
	ECC(12)052 CEPT decision to harmonize 1452-1492 MHz (L-band) for mobile communications Supplemental Downlink (SDL) => standardize L-band and corresponding E-UTRA and UTRA requirements for SDL operation in Region 1
	UTRA, LTE

	323
	600121
	Core part: L-band for Supplemental Downlink in E-UTRA and UTRA
	LTE_UTRA_SDL_BandL-Core
	2
	Rel-12
	R4
	18/06/2013
	06/03/2014
	20%
	RP-130829
	RP-130980
	Orange
	olfa.benhaddada@orange.com
	-
	25.101, 25.104, 25.113, 25.133, 25.307, 25.317, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 36.331, 37.104, 37.113, new TR 36.8xy (L-band for Supplemental Downlink in E-UTRA and UTRA Work Item Technical report)

	324
	600221
	Perf. part: L-band for Supplemental Downlink in E-UTRA and UTRA
	LTE_UTRA_SDL_BandL-Perf
	2
	Rel-12
	R4
	14/06/2013
	03/06/2014
	0%
	RP-130829
	RP-130981
	Orange
	olfa.benhaddada@orange.com
	-
	25.133, 25.141, 25.307, 25.317, 36.133, 36.141, 36.307, 37.141

	325
	0
	Rel-12 LTE Carrier Aggregation
	LTE_CA_Rel12
	1
	Rel-12
	R4
	19/09/2011
	12/09/2014
	36%
	not applicable
	-
	-
	-
	LTE_CA_Rel-12
	LTE

	326
	0
	Rel-12 inter-band CA (1UL)
	LTE_CA_Rel12 (1UL)
	2
	Rel-12
	R4
	19/09/2011
	13/06/2014
	56%
	not applicable
	-
	-
	-
	LTE_CA
	LTE

	327
	530025
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7
	3
	Rel-12
	R4
	19/09/2011
	06/12/2013
	40%
	RP-122018
	-
	Ericsson
	christian.bergljung@ericsson.com    
	1 UL
	LTE

	328
	530125
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7-Core
	4
	Rel-12
	R4
	19/09/2011
	06/12/2013
	80%
	RP-122018
	RP-131001
	Ericsson
	christian.bergljung@ericsson.com    
	RP#61 completion 09/13=>12/13
	36.101, 36.104, 36.133, new generic TR 36.851

	329
	530225
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7-Perf
	4
	Rel-12
	R4
	29/09/2011
	06/12/2013
	0%
	RP-122018
	RP-131002
	Ericsson
	christian.bergljung@ericsson.com    
	RP#61 completion 09/13=>12/13
	36.101, 36.104, 36.133, 36.141, 36.307

	330
	560017
	LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4
	LTE_CA_B2_B4
	3
	Rel-12
	R4
	18/06/2012
	06/09/2013
	100%
	RP-130175
	-
	T-Mobile USA
	nelson.ueng@t-mobile.com
	1 UL
	LTE

	331
	560117
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4
	LTE_CA_B2_B4-Core
	4
	Rel-12
	R4
	18/06/2012
	06/09/2013
	100%
	RP-130175
	RP-131007
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#61 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	332
	560217
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4
	LTE_CA_B2_B4-Perf
	4
	Rel-12
	R4
	22/06/2012
	06/09/2013
	100%
	RP-130175
	RP-131376
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#61 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	333
	570012
	LTE Advanced inter-band Carrier Aggregation of Band 23 and Band 29
	LTE_CA_B23_B29
	3
	Rel-12
	R4
	12/09/2012
	14/06/2013
	100%
	RP-130170
	-
	DISH Network
	mariam.sorond@dish.com, johny.kim@dish.com
	1 UL
	LTE

	334
	570112
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 23 and Band 29
	LTE_CA_B23_B29-Core
	4
	Rel-12
	R4
	12/09/2012
	14/06/2013
	100%
	RP-130170
	RP-130535
	DISH Network
	mariam.sorond@dish.com, johny.kim@dish.com
	RP#60 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	335
	570212
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 23 and Band 29
	LTE_CA_B23_B29-Perf
	4
	Rel-12
	R4
	12/09/2012
	14/06/2013
	100%
	RP-130170
	RP-130536
	DISH Network
	mariam.sorond@dish.com, johny.kim@dish.com
	RP#60 completed
	36.141, 36.307

	336
	570013
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 26
	LTE_CA_B3_B26
	3
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130658
	-
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	1 UL
	LTE

	337
	570113
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 26
	LTE_CA_B3_B26-Core
	4
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130658
	RP-130527
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#60 completed. Updated WID RP-130199=>RP-130658
	36.101, 36.104, 36.133, 36.307, new generic TR 36.851

	338
	570213
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 26
	LTE_CA_B3_B26-Perf
	4
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130658
	RP-130528
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#60 completed. Updated WID RP-130199=>RP-130658
	36.101, 36.104, 36.133, 36.141, 36.307

	339
	570014
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 19
	LTE_CA_B3_B19
	3
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130198
	-
	NTT DOCOMO
	Kei ANDO
	1 UL
	LTE

	340
	570114
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 19
	LTE_CA_B3_B19-Core
	4
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130198
	RP-130525
	NTT DOCOMO
	Kei ANDO
	RP#60 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	341
	570214
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 19
	LTE_CA_B3_B19-Perf
	4
	Rel-12
	R4
	13/09/2012
	14/06/2013
	100%
	RP-130198
	RP-130526
	NTT DOCOMO
	Kei ANDO
	RP#60 completed
	36.141, 36.307

	342
	570018
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 8
	LTE_CA_B1_B8
	3
	Rel-12
	R4
	02/02/2012
	14/06/2013
	100%
	RP-130181
	-
	Softbank Mobile
	Kenichi Kihara
	1 UL
	LTE

	343
	570118
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 8
	LTE_CA_B1_B8-Core
	4
	Rel-12
	R4
	02/02/2012
	14/06/2013
	100%
	RP-130181
	RP-130515
	Softbank Mobile
	Kenichi Kihara
	RP#60 completed
	36.101, 36.104, new generic TR 36.851

	344
	570218
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 8
	LTE_CA_B1_B8-Perf
	4
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130181
	RP-130516
	Softbank Mobile
	Kenichi Kihara
	RP#60 completed
	36.141, 36.307

	345
	570026
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 28
	LTE_CA_B3_B28
	3
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130189
	-
	eAccess
	FukumotoShiro@eaccess.net
	1 UL
	LTE

	346
	570126
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 28
	LTE_CA_B3_B28-Core
	4
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130189
	RP-130529
	eAccess
	FukumotoShiro@eaccess.net
	RP#60 completed
	36.101, 36.104, new generic TR 36.851

	347
	570226
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 28
	LTE_CA_B3_B28-Perf
	4
	Rel-12
	R4
	12/09/2012
	14/06/2013
	100%
	RP-130189
	RP-130530
	eAccess
	FukumotoShiro@eaccess.net
	RP#60 completed
	36.141, 36.307

	348
	580032
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 26
	LTE_CA_B1_B26
	3
	Rel-12
	R4
	07/12/2012
	06/09/2013
	100%
	RP-130668
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	1UL/2DL
	LTE

	349
	580132
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 26
	LTE_CA_B1_B26-Core
	4
	Rel-12
	R4
	07/12/2012
	06/09/2013
	100%
	RP-130668
	RP-131005
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#61 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	350
	580232
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 26
	LTE_CA_B1_B26-Perf
	4
	Rel-12
	R4
	07/12/2012
	06/09/2013
	100%
	RP-130668
	RP-131006
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#61 completed
	36.141, 36.307

	351
	580033
	LTE Advanced inter-band Carrier Aggregation of Band 39 and Band 41
	LTE_CA_B39_B41
	3
	Rel-12
	R4
	10/12/2012
	06/12/2013
	22%
	RP-130292
	-
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	1UL/2DL
	LTE

	352
	580133
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 39 and Band 41
	LTE_CA_B39_B41-Core
	4
	Rel-12
	R4
	10/12/2012
	06/12/2013
	45%
	RP-130292
	RP-131017
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	RP#59 updated WID RP-121834=>RP-130292. Relpaces the Stopped WI - LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39 (LTE_CA_B38_B39) UID_570015
	36.101, 36.104, 36.307, new generic TR 36.851

	353
	580233
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 39 and Band 41
	LTE_CA_B39_B41-Perf
	4
	Rel-12
	R4
	14/12/2012
	06/12/2013
	0%
	RP-130292
	RP-131018
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	Relpaces the Stopped WI - LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39 (LTE_CA_B38_B39) UID_570015
	36.133, 36.141

	354
	570015
	Deleted - LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39
	LTE_CA_B38_B39
	3
	Rel-12
	R4
	11/09/2012
	07/12/2012
	100%
	RP-121178
	-
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	RP#58 stopped following regulatory decisions (see instead new WI LTE_CA_B39_B41)
	LTE

	355
	570115
	Deleted - Core part: LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39
	LTE_CA_B38_B39-Core
	4
	Rel-12
	R4
	11/09/2012
	07/12/2012
	100%
	RP-121178
	RP-121624
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	RP#58 stopped at 10% completion following regulatory decisions (see instead new WI LTE_CA_B39_B41)
	36.101, 36.104, 36.307, new generic TR 36.851

	356
	570215
	Deleted - Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39
	LTE_CA_B38_B39-Perf
	4
	Rel-12
	R4
	11/09/2012
	07/12/2012
	100%
	RP-121178
	RP-121625
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	RP#58 stopped at 0% completion following regulatory decisions (see instead new WI LTE_CA_B39_B41)
	36.133, 36.141

	357
	580034
	LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 12
	LTE_CA_B2_B12
	3
	Rel-12
	R4
	10/12/2012
	06/03/2014
	40%
	RP-130174
	-
	US Cellular
	sebastian.thalanany@uscellular.com  
	1 UL
	LTE

	358
	580134
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 12
	LTE_CA_B2_B12-Core
	4
	Rel-12
	R4
	10/12/2012
	06/12/2013
	90%
	RP-130174
	RP-131256
	US Cellular
	sebastian.thalanany@uscellular.com  
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.851

	359
	580234
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 12
	LTE_CA_B2_B12-Perf
	4
	Rel-12
	R4
	14/12/2012
	06/03/2014
	0%
	RP-130174
	RP-131012
	US Cellular
	sebastian.thalanany@uscellular.com  
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	360
	590022
	LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 13
	LTE_CA_B2_B13
	3
	Rel-12
	R4
	04/03/2013
	14/06/2013
	100%
	RP-130196
	-
	Ericsson
	christian.bergljung@ericsson.com    
	1 UL
	LTE

	361
	590122
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 13
	LTE_CA_B2_B13-Core
	4
	Rel-12
	R4
	04/03/2013
	14/06/2013
	100%
	RP-130196
	RP-130523
	Ericsson
	christian.bergljung@ericsson.com    
	RP#60 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	362
	590222
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 13
	LTE_CA_B2_B13-Perf
	4
	Rel-12
	R4
	04/03/2013
	14/06/2013
	100%
	RP-130196
	RP-130524
	Ericsson
	christian.bergljung@ericsson.com    
	RP#60 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	363
	590024
	LTE Advanced inter-band Carrier Aggregation of Band 19 and Band 21
	LTE_CA_B19_B21
	3
	Rel-12
	R4
	04/03/2013
	14/06/2013
	100%
	RP-130197
	-
	NTT DOCOMO
	Kei ANDO
	1 UL
	LTE

	364
	590124
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 19 and Band 21
	LTE_CA_B19_B21-Core
	4
	Rel-12
	R4
	04/03/2013
	14/06/2013
	100%
	RP-130197
	RP-130533
	NTT DOCOMO
	Kei ANDO
	RP#60 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	365
	590224
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 19 and Band 21
	LTE_CA_B19_B21-Perf
	4
	Rel-12
	R4
	04/03/2013
	14/06/2013
	100%
	RP-130197
	RP-130534
	NTT DOCOMO
	Kei ANDO
	RP#60 completed
	36.141, 36.307

	366
	590025
	LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 26
	LTE_CA_B8_B26
	3
	Rel-12
	R4
	04/03/2013
	06/12/2013
	20%
	RP-130201
	-
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	1 UL
	LTE

	367
	590125
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 26
	LTE_CA_B8_B26-Core
	4
	Rel-12
	R4
	04/03/2013
	06/12/2013
	20%
	RP-130201
	RP-131013
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	-
	36.101, 36.104, 36.133, new generic TR 36.851

	368
	590225
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 26
	LTE_CA_B8_B26-Perf
	4
	Rel-12
	R4
	04/03/2013
	06/12/2013
	20%
	RP-130201
	RP-131014
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	-
	36.141, 36.307

	369
	600028
	LTE Advanced inter-band Carrier Aggregation of Band 12 and Band 25
	LTE_CA_B12_B25
	3
	Rel-12
	R4
	18/06/2013
	06/03/2014
	12%
	RP-131159
	-
	US Cellular
	sebastian.thalanany@uscellular.com  
	1UL/2DL
	LTE

	370
	600128
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 12 and Band 25
	LTE_CA_B12_B25-Core
	4
	Rel-12
	R4
	18/06/2013
	06/12/2013
	30%
	RP-131159
	RP-131242
	US Cellular
	sebastian.thalanany@uscellular.com  
	RP#61 updated WID RP-130832=>RP-131159
	36.101, 36.104, 36.133, new generic TR 36.851

	371
	600228
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 12 and Band 25
	LTE_CA_B12_B25-Perf
	4
	Rel-12
	R4
	19/06/2013
	06/03/2014
	0%
	RP-131159
	RP-131016
	US Cellular
	sebastian.thalanany@uscellular.com  
	-
	36.141, 36.307

	372
	600029
	Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18_BWset
	3
	Rel-12
	R4
	18/06/2013
	06/09/2013
	100%
	RP-130669
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	1UL/2DL
	LTE

	373
	600129
	Core part: Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18_BWset-Core
	4
	Rel-12
	R4
	18/06/2013
	06/09/2013
	100%
	RP-130669
	RP-131003
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#61 completed
	36.101, new generic TR 36.851

	374
	600229
	Perf. part: Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18_BWset-Perf
	4
	Rel-12
	R4
	18/06/2013
	06/09/2013
	100%
	RP-130669
	RP-131004
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#61 completed
	36.307

	375
	600030
	LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 5
	LTE_CA_B2_B5
	3
	Rel-12
	R4
	18/06/2013
	06/09/2013
	100%
	RP-130675
	-
	AT&T
	marc.grant@att.com
	2DL
	LTE

	376
	600130
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 5
	LTE_CA_B2_B5-Core
	4
	Rel-12
	R4
	18/06/2013
	06/09/2013
	100%
	RP-130675
	RP-131009
	AT&T
	marc.grant@att.com
	RP#61 completed
	36.101, 36.104, 36.307

	377
	600230
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 5
	LTE_CA_B2_B5-Perf
	4
	Rel-12
	R4
	18/06/2013
	06/09/2013
	100%
	RP-130675
	RP-131010
	AT&T
	marc.grant@att.com
	RP#61 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	378
	610017
	LTE Advanced inter-band Carrier Aggregation of Band 7 and Band 28
	LTE_CA_B7_B28
	3
	Rel-12
	R4
	09/09/2013
	13/06/2014
	0%
	RP-131307
	-
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	1UL/2DL
	LTE

	379
	610117
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 7 and Band 28
	LTE_CA_B7_B28-Core
	4
	Rel-12
	R4
	09/09/2013
	06/03/2014
	0%
	RP-131307
	-
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	-
	36.101, 36.104, 36.307

	380
	610217
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 7 and Band 28
	LTE_CA_B7_B28-Perf
	4
	Rel-12
	R4
	09/09/2013
	13/06/2014
	0%
	RP-131307
	-
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	-
	36.141

	381
	610018
	LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 25
	LTE_CA_B5_B25
	3
	Rel-12
	R4
	09/09/2013
	06/03/2014
	0%
	RP-131343
	-
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	1UL/2DL
	LTE

	382
	610118
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 25
	LTE_CA_B5_B25-Core
	4
	Rel-12
	R4
	09/09/2013
	06/12/2013
	0%
	RP-131343
	-
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	-
	36.101, 36.104, 36.133, New generic TR 36.851

	383
	610218
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 25
	LTE_CA_B5_B25-Perf
	4
	Rel-12
	R4
	09/09/2013
	06/03/2014
	0%
	RP-131343
	-
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	-
	36.141, 36.307

	384
	610019
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 11
	LTE_CA_B1_B11
	3
	Rel-12
	R4
	09/09/2013
	13/06/2014
	0%
	RP-131354
	-
	SoftBank Mobile
	Kenichi Kihara
	1UL/2DL
	LTE

	385
	610119
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 11
	LTE_CA_B1_B11-Core
	4
	Rel-12
	R4
	09/09/2013
	13/06/2014
	0%
	RP-131354
	-
	SoftBank Mobile
	Kenichi Kihara
	-
	36.101, 36.104, New generic TR 36.851

	386
	610219
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 11
	LTE_CA_B1_B11-Perf
	4
	Rel-12
	R4
	09/09/2013
	13/06/2014
	0%
	RP-131354
	-
	SoftBank Mobile
	Kenichi Kihara
	-
	36.141, 36.307

	387
	610020
	LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 11
	LTE_CA_B8_B11
	3
	Rel-12
	R4
	09/09/2013
	13/06/2014
	0%
	RP-131355
	-
	SoftBank Mobile
	Kenichi Kihara
	1UL/2DL
	LTE

	388
	610120
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 11
	LTE_CA_B8_B11-Core
	4
	Rel-12
	R4
	09/09/2013
	13/06/2014
	0%
	RP-131355
	-
	SoftBank Mobile
	Kenichi Kihara
	-
	36.101, 36.104, New generic TR 36.851

	389
	610220
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 11
	LTE_CA_B8_B11-Perf
	4
	Rel-12
	R4
	09/09/2013
	13/06/2014
	0%
	RP-131355
	-
	SoftBank Mobile
	Kenichi Kihara
	-
	36.141, 36.307

	390
	610021
	LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 7
	LTE_CA_B5_B7
	3
	Rel-12
	R4
	09/09/2013
	13/06/2014
	0%
	RP-131365
	-
	LG Uplus
	Yeonsang KOO (yskoo@lguplus.co.kr)
	1UL/2DL
	LTE

	391
	610121
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 7
	LTE_CA_B5_B7-Core
	4
	Rel-12
	R4
	09/09/2013
	06/03/2014
	0%
	RP-131365
	-
	LG Uplus
	Yeonsang KOO (yskoo@lguplus.co.kr)
	-
	36.101, 36.104, 36.133, New generic TR 36.851

	392
	610221
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 7
	LTE_CA_B5_B7-Perf
	4
	Rel-12
	R4
	09/09/2013
	13/06/2014
	0%
	RP-131365
	-
	LG Uplus
	Yeonsang KOO (yskoo@lguplus.co.kr)
	-
	36.141, 36.307

	393
	0
	Rel-12 inter-band CA (2UL)
	LTE_CA_Rel12 (2UL)
	2
	Rel-12
	R4
	05/03/2012
	13/06/2014
	22%
	not applicable
	-
	-
	-
	LTE_CA_2UL
	LTE

	394
	590029
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A1
	LTE_CA_2UL-A1
	3
	Rel-12
	R4
	04/03/2013
	13/06/2014
	10%
	RP-130677
	-
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	Current CA (generic & band-specific) defined for inter-band CA with 1UL CC & 2 DL CCs. Work needed on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	LTE

	395
	590129
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A1
	LTE_CA_2UL-A1-Core
	4
	Rel-12
	R4
	04/03/2013
	13/06/2014
	20%
	RP-130677
	RP-131019
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	RP#60 updated WID RP-130371=>RP-130677. Class A1: Low-high band combination without harmonic relation between bands or intermodulation problem
	36.101, 36.104, 36.133, New generic TR 36.860

	396
	590229
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A1
	LTE_CA_2UL-A1-Perf
	4
	Rel-12
	R4
	07/03/2013
	13/06/2014
	0%
	RP-130677
	RP-131020
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	-
	36.141, 36.307

	397
	590028
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A2
	LTE_CA_2UL-A2
	3
	Rel-12
	R4
	04/03/2013
	13/06/2014
	10%
	RP-130327
	-
	Qualcomm
	Gene Fong (gfong@qti.qualcomm.com)
	Current CA (generic & band-specific) defined for inter-band CA with 1UL CC & 2 DL CCs. Work needed on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	LTE

	398
	590128
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A2
	LTE_CA_2UL-A2-Core
	4
	Rel-12
	R4
	04/03/2013
	13/06/2014
	20%
	RP-130327
	RP-131021
	Qualcomm
	Gene Fong
	Class A2: Low-high band combination with harmonic relation between bands
	36.101, 36.104, 36.133, New generic TR 36.860

	399
	590228
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A2
	LTE_CA_2UL-A2-Perf
	4
	Rel-12
	R4
	07/03/2013
	13/06/2014
	0%
	RP-130327
	RP-131022
	Qualcomm
	Gene Fong (gfong@qti.qualcomm.com)
	-
	36.141, 36.307

	400
	590023
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A3
	LTE_CA_2UL-A3
	3
	Rel-12
	R4
	04/03/2013
	13/06/2014
	10%
	RP-130309
	-
	Ericsson
	christian.bergljung@ericsson.com    
	Current CA (generic & band-specific) defined for inter-band CA with 1UL CC & 2 DL CCs. Work needed on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	LTE

	401
	590123
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A3
	LTE_CA_2UL-A3-Core
	4
	Rel-12
	R4
	04/03/2013
	13/06/2014
	20%
	RP-130309
	RP-131023
	Ericsson
	christian.bergljung@ericsson.com    
	Class A3: Low-low or high-high band combination without intermodulation problem (low order IM)
	36.101, 36.104, 36.133, New generic TR 36.860

	402
	590223
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A3
	LTE_CA_2UL-A3-Perf
	4
	Rel-12
	R4
	07/03/2013
	13/06/2014
	0%
	RP-130309
	RP-131024
	Ericsson
	christian.bergljung@ericsson.com    
	-
	36.141, 36.307

	403
	590031
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A4
	LTE_CA_2UL-A4
	3
	Rel-12
	R4
	04/03/2013
	13/06/2014
	10%
	RP-131211
	-
	Nokia
	petri.j.vasenkari@nokia.com
	Current CA (generic & band-specific) defined for inter-band CA with 1UL CC & 2 DL CCs. Work needed on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	LTE

	404
	590131
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A4
	LTE_CA_2UL-A4-Core
	4
	Rel-12
	R4
	04/03/2013
	13/06/2014
	20%
	RP-131211
	RP-131025
	Nokia
	petri.j.vasenkari@nokia.com
	RP#61 updated WID RP-130401=>RP-131211 (added CA_3A-19A). Class A4: Low-low, low-high or high-high band combination with intermodulation problem (low order IM)
	36.101, 36.104, 36.133, New generic TR 36.860

	405
	590231
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A4
	LTE_CA_2UL-A4-Perf
	4
	Rel-12
	R4
	07/03/2013
	13/06/2014
	0%
	RP-131211
	RP-131026
	Nokia
	petri.j.vasenkari@nokia.com
	-
	36.141, 36.307

	406
	550010
	Deleted - LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 5 with 2UL
	LTE_CA_B3_B5_2UL
	3
	Rel-12
	R4
	05/03/2012
	01/03/2013
	100%
	RP-120867
	-
	SK Telecom
	Seungpyo Hong
	RP#59 stopped (covered by new WI LTE_CA_2UL-A4)
	LTE

	407
	550110
	Deleted - Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 5 with 2UL
	LTE_CA_B3_B5_2UL-Core
	4
	Rel-12
	R4
	05/03/2012
	01/03/2013
	100%
	RP-120867
	RP-130098
	SK Telecom
	Seungpyo Hong
	RP#59 stopped (covered by new WI LTE_CA_2UL-A4)
	36.101, 36.104, 36.133, 36.307, new generic TR 36.851

	408
	550210
	Deleted - Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 5 with 2UL
	LTE_CA_B3_B5_2UL-Perf
	4
	Rel-12
	R4
	12/03/2012
	01/03/2013
	100%
	RP-120867
	RP-130099
	SK Telecom
	Seungpyo Hong
	RP#59 stopped (covered by new WI LTE_CA_2UL-A4)
	36.133, 36.141

	409
	590026
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A5
	LTE_CA_2UL-A5
	3
	Rel-12
	R4
	04/03/2013
	13/06/2014
	10%
	RP-131146
	-
	Renesas
	Antti Immonen
	Current CA (generic & band-specific) defined for inter-band CA with 1UL CC & 2 DL CCs. Work needed on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	LTE

	410
	590126
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A5
	LTE_CA_2UL-A5-Core
	4
	Rel-12
	R4
	04/03/2013
	13/06/2014
	20%
	RP-131146
	RP-131027
	Renesas
	Antti Immonen
	RP#61 updated WID RP-130289=>RP-131146 (added B19+B21). Class A5: Combinations not classified in A1-A4
	36.101, 36.104, 36.133, New generic TR 36.860

	411
	590226
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A5
	LTE_CA_2UL-A5-Perf
	4
	Rel-12
	R4
	07/03/2013
	13/06/2014
	0%
	RP-131146
	RP-131028
	Renesas
	Antti Immonen
	RP#61 updated WID RP-130289=>RP-131146 (added B19+B21)
	36.141, 36.307

	412
	0
	Rel-12 inter-band CA (3DL/1UL)
	LTE_CA_Rel12 (3DL/1UL)
	2
	Rel-12
	R4
	14/06/2013
	12/09/2014
	2%
	not applicable
	-
	-
	-
	LTE_CA (3DL/1UL)
	LTE

	413
	600031
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 5 and Band 30
	LTE_CA_B2_B5_B30
	3
	Rel-12
	R4
	18/06/2013
	12/09/2014
	2%
	RP-131129
	-
	AT&T
	marc.grant@att.com
	LTE_CA_Rel-12 (3DL/1UL)
	LTE

	414
	600131
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 5 and Band 30
	LTE_CA_B2_B5_B30-Core
	4
	Rel-12
	R4
	18/06/2013
	06/06/2014
	5%
	RP-131129
	RP-131054
	AT&T
	marc.grant@att.com
	RP#61 updated WID RP-130882=>RP-131129
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853

	415
	600231
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 5 and Band 30
	LTE_CA_B2_B5_B30-Perf
	4
	Rel-12
	R4
	19/06/2013
	12/09/2014
	0%
	RP-131129
	RP-131055
	AT&T
	marc.grant@att.com
	RP#61 updated WID RP-130882=>RP-131129
	36.101, 36.104, 36.133, 36.141, 36.307

	416
	600032
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 17 and Band 30
	LTE_CA_B2_B17_B30
	3
	Rel-12
	R4
	18/06/2013
	12/09/2014
	2%
	RP-131130
	-
	AT&T
	marc.grant@att.com
	LTE_CA_Rel-12 (3DL/1UL)
	LTE

	417
	600132
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 17 and Band 30
	LTE_CA_B2_B17_B30-Core
	4
	Rel-12
	R4
	18/06/2013
	06/06/2014
	5%
	RP-131130
	RP-131056
	AT&T
	marc.grant@att.com
	RP#61 updated WID RP-130883=>RP-131130
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853

	418
	600232
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 17 and Band 30
	LTE_CA_B2_B17_B30-Perf
	4
	Rel-12
	R4
	19/06/2013
	12/09/2014
	0%
	RP-131130
	RP-131057
	AT&T
	marc.grant@att.com
	RP#61 updated WID RP-130883=>RP-131130
	36.101, 36.104, 36.133, 36.141, 36.307

	419
	600033
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 29 and Band 30
	LTE_CA_B2_B29_B30
	3
	Rel-12
	R4
	19/06/2013
	12/09/2014
	2%
	RP-131131
	-
	AT&T
	marc.grant@att.com
	LTE_CA_Rel-12 (3DL/1UL)
	LTE

	420
	600133
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 29 and Band 30
	LTE_CA_B2_B29_B30-Core
	4
	Rel-12
	R4
	19/06/2013
	06/06/2014
	5%
	RP-131131
	RP-131058
	AT&T
	marc.grant@att.com
	RP#61 updated WID RP-130884=>RP-131131
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853

	421
	600233
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 29 and Band 30
	LTE_CA_B2_B29_B30-Perf
	4
	Rel-12
	R4
	19/06/2013
	12/09/2014
	0%
	RP-131131
	RP-131059
	AT&T
	marc.grant@att.com
	RP#61 updated WID RP-130884=>RP-131131
	36.101, 36.104, 36.133, 36.141, 36.307

	422
	600034
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 5 and Band 30
	LTE_CA_B4_B5_B30
	3
	Rel-12
	R4
	14/06/2013
	12/09/2014
	2%
	RP-131132
	-
	AT&T
	marc.grant@att.com
	LTE_CA_Rel-12 (3DL/1UL)
	LTE

	423
	600134
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 5 and Band 30
	LTE_CA_B4_B5_B30-Core
	4
	Rel-12
	R4
	14/06/2013
	03/06/2014
	5%
	RP-131132
	RP-131062
	AT&T
	marc.grant@att.com
	RP#61 updated WID RP-130885=>RP-131132
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853

	424
	600234
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 5 and Band 30
	LTE_CA_B4_B5_B30-Perf
	4
	Rel-12
	R4
	19/06/2013
	12/09/2014
	0%
	RP-131132
	RP-131063
	AT&T
	marc.grant@att.com
	RP#61 updated WID RP-130885=>RP-131132
	36.101, 36.104, 36.133, 36.141, 36.307

	425
	600035
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 17 and Band 30
	LTE_CA_B4_B17_B30
	3
	Rel-12
	R4
	18/06/2013
	12/09/2014
	2%
	RP-131133
	-
	AT&T
	marc.grant@att.com
	LTE_CA_Rel-12 (3DL/1UL)
	LTE

	426
	600135
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 17 and Band 30
	LTE_CA_B4_B17_B30-Core
	4
	Rel-12
	R4
	18/06/2013
	06/06/2014
	5%
	RP-131133
	RP-131064
	AT&T
	marc.grant@att.com
	RP#61 updated WID RP-130886=>RP-131133
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853

	427
	600235
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 17 and Band 30
	LTE_CA_B4_B17_B30-Perf
	4
	Rel-12
	R4
	19/06/2013
	12/09/2014
	0%
	RP-131133
	RP-131065
	AT&T
	marc.grant@att.com
	RP#61 updated WID RP-130886=>RP-131133
	36.101, 36.104, 36.133, 36.141, 36.307

	428
	600036
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 29 and Band 30
	LTE_CA_B4_B29_B30
	3
	Rel-12
	R4
	14/06/2013
	12/09/2014
	2%
	RP-131134
	-
	AT&T
	marc.grant@att.com
	LTE_CA_Rel-12 (3DL/1UL)
	LTE

	429
	600136
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 29 and Band 30
	LTE_CA_B4_B29_B30-Core
	4
	Rel-12
	R4
	14/06/2013
	03/06/2014
	5%
	RP-131134
	RP-131066
	AT&T
	marc.grant@att.com
	RP#61 updated WID  RP-130887=>RP-131134
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853

	430
	600236
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 29 and Band 30
	LTE_CA_B4_B29_B30-Perf
	4
	Rel-12
	R4
	19/06/2013
	12/09/2014
	0%
	RP-131134
	RP-131067
	AT&T
	marc.grant@att.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	431
	600037
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 4 and Band 13
	LTE_CA_B2_B4_B13
	3
	Rel-12
	R4
	14/06/2013
	06/06/2014
	2%
	RP-131228
	-
	Verizon
	zheng.zhao@verizonwireless.com
	LTE_CA_Rel-12 (3DL/1UL)
	LTE

	432
	600137
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 4 and Band 13
	LTE_CA_B2_B4_B13-Core
	4
	Rel-12
	R4
	14/06/2013
	06/06/2014
	5%
	RP-131228
	RP-131052
	Verizon
	zheng.zhao@verizonwireless.com
	RP#61 updated WID RP-130697=>RP-131228
	36.101, 36.104, 36.133, new generic TR 36.853

	433
	600237
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 4 and Band 13
	LTE_CA_B2_B4_B13-Perf
	4
	Rel-12
	R4
	19/06/2013
	06/06/2014
	0%
	RP-131228
	RP-131053
	Verizon
	zheng.zhao@verizonwireless.com
	RP#61 updated WID RP-130697=>RP-131228
	36.101, 36.133, 36.141, 36.307

	434
	600038
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 2 and Band 13
	LTE_CA_B2_B2_B13
	3
	Rel-12
	R4
	18/06/2013
	06/06/2014
	2%
	RP-131227
	-
	Verizon
	zheng.zhao@verizonwireless.com
	LTE_CA_Rel-12 (3DL/1UL)
	LTE

	435
	600138
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 2 and Band 13
	LTE_CA_B2_B2_B13-Core
	4
	Rel-12
	R4
	18/06/2013
	06/06/2014
	5%
	RP-131227
	RP-131050
	Verizon
	zheng.zhao@verizonwireless.com
	RP#61 updated WID RP-130891=>RP-131227
	36.101, 36.104, 36.133, new generic TR 36.853

	436
	600238
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 2 and Band 13
	LTE_CA_B2_B2_B13-Perf
	4
	Rel-12
	R4
	19/06/2013
	06/06/2014
	0%
	RP-131227
	RP-131051
	Verizon
	zheng.zhao@verizonwireless.com
	RP#61 updated WID RP-130891=>RP-131227
	36.101, 36.133, 36.141, 36.307

	437
	600039
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 4 and Band 13
	LTE_CA_B4_B4_B13
	3
	Rel-12
	R4
	14/06/2013
	06/06/2014
	2%
	RP-131229
	-
	Verizon
	zheng.zhao@verizonwireless.com
	LTE_CA_Rel-12 (3DL/1UL)
	LTE

	438
	600139
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 4 and Band 13
	LTE_CA_B4_B4_B13-Core
	4
	Rel-12
	R4
	14/06/2013
	06/06/2014
	5%
	RP-131229
	RP-131060
	Verizon
	zheng.zhao@verizonwireless.com
	RP#61 updated WID RP-130699=>RP-131229
	36.101, 36.104, 36.133, new generic TR 36.853

	439
	600239
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 4 and Band 13
	LTE_CA_B4_B4_B13-Perf
	4
	Rel-12
	R4
	14/06/2013
	05/06/2014
	0%
	RP-131229
	RP-131061
	Verizon
	zheng.zhao@verizonwireless.com
	-
	36.101, 36.133, 36.141, 36.307

	440
	0
	Rel-12 intra-band CA (Contiguous)
	LTE_CA_C
	2
	Rel-12
	RP
	18/06/2012
	12/09/2014
	53%
	not applicable
	-
	-
	-
	LTE_CA_C
	LTE

	441
	570016
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 3
	LTE_CA_C_B3
	3
	Rel-12
	R4
	11/09/2012
	06/09/2013
	100%
	RP-131184
	-
	China Unicom
	Fei CUI (cuifei1@chinaunicom.cn)
	LTE_CA_C
	LTE

	442
	570116
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 3
	LTE_CA_C_B3-Core
	4
	Rel-12
	R4
	11/09/2012
	06/09/2013
	100%
	RP-131184
	RP-131029
	China Unicom
	Fei CUI (cuifei1@chinaunicom.cn)
	RP#61 completed. Updated WID RP-130294=>RP-131184 (impacted specs)
	36.101, 36.104, 36.133, new TR 36.833-1-03

	443
	570216
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 3
	LTE_CA_C_B3-Perf
	4
	Rel-12
	R4
	11/09/2012
	06/09/2013
	100%
	RP-131184
	RP-131030
	China Unicom
	Fei CUI (cuifei1@chinaunicom.cn)
	RP#61 completed
	36.141, 36.307

	444
	580036
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 27
	LTE_CA_C_B27
	3
	Rel-12
	R4
	10/12/2012
	06/03/2014
	22%
	RP-130173
	-
	NII Holdings
	bill.shvodian@nii.com
	LTE_CA_C
	LTE

	445
	580136
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 27
	LTE_CA_C_B27-Core
	4
	Rel-12
	R4
	10/12/2012
	06/12/2013
	50%
	RP-130173
	RP-131033
	NII Holdings
	bill.shvodian@nii.com
	RP#59 updated WID RP-122020=>RP-130173. Completion 09/13=>12/13
	36.101, 36.104, 36.133, new TR 36.833-1-27 [instead of 36.838]

	446
	580236
	Perf part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 27
	LTE_CA_C_B27-Perf
	4
	Rel-12
	R4
	14/12/2012
	06/03/2014
	0%
	RP-130173
	RP-131034
	NII Holdings
	bill.shvodian@nii.com
	RP#59 updated WID RP-122020=>RP-130173. Completion 12/13=>03/14
	36.141, 36.307

	447
	590027
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 39
	LTE_CA_C_B39
	3
	Rel-12
	R4
	04/03/2013
	06/12/2013
	35%
	RP-131171
	-
	China Mobile
	Li Nan (linan@chinamobile.com)
	LTE_CA_C
	LTE

	448
	590127
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 39
	LTE_CA_C_B39-Core
	4
	Rel-12
	R4
	04/03/2013
	06/12/2013
	70%
	RP-131171
	RP-131035
	China Mobile
	Li Nan (linan@chinamobile.com)
	RP#61 updated WID RP-130293=>RP-131171 (changed new TR#)
	36.101, 36.104, 36.133, New TR 36.833-1-39 [instead of 36.845]

	449
	590227
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 39
	LTE_CA_C_B39-Perf
	4
	Rel-12
	R4
	07/03/2013
	06/12/2013
	0%
	RP-131171
	RP-131036
	China Mobile
	Li Nan (linan@chinamobile.com)
	-
	36.141, 36.307

	450
	600025
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 23
	LTE_CA_C_B23
	3
	Rel-12
	R4
	18/06/2013
	06/12/2013
	50%
	RP-131265
	-
	Dish Network
	mariam.sorond@dish.com, johny.kim@dish.com
	LTE_CA_C
	LTE

	451
	600125
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 23
	LTE_CA_C_B23-Core
	4
	Rel-12
	R4
	18/06/2013
	06/12/2013
	50%
	RP-131265
	RP-131031
	Dish Network
	mariam.sorond@dish.com, johny.kim@dish.com
	RP#61 updated WID RP-130652=>RP-131265
	36.101, 36.104, 36.133, new TR 36.833-1-23 [instead of 36.864]

	452
	600225
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 23
	LTE_CA_C_B23-Perf
	4
	Rel-12
	R4
	18/06/2013
	06/12/2013
	50%
	RP-131265
	RP-131032
	Dish Network
	mariam.sorond@dish.com, johny.kim@dish.com
	RP#61 updated WID RP-130652=>RP-131265
	36.141, 36.307

	453
	610022
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 41 for 3DL
	LTE_CA_C_B41
	3
	Rel-12
	R4
	09/09/2013
	12/09/2014
	0%
	RP-131244
	-
	Alcatel-Lucent
	man-hung.ng@alcatel-lucent.com
	LTE_CA_C_3DL
	LTE

	454
	610122
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 41 for 3DL
	LTE_CA_C_B41-Core
	4
	Rel-12
	R4
	09/09/2013
	13/06/2014
	0%
	RP-131244
	-
	Alcatel-Lucent
	man-hung.ng@alcatel-lucent.com
	-
	36.101, 36.104, 36.133, 36.307, New TR 36.833-5-41

	455
	610222
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 41 for 3DL
	LTE_CA_C_B41-Perf
	4
	Rel-12
	R4
	09/09/2013
	12/09/2014
	0%
	RP-131244
	-
	Alcatel-Lucent
	man-hung.ng@alcatel-lucent.com
	-
	36.141

	456
	560015
	Deleted - LTE Advanced intra-band contiguous Carrier Aggregation in Band 1
	LTE_CA_C_B1
	3
	Rel-12
	R4
	18/06/2012
	14/06/2013
	100%
	RP-130298
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	LTE_CA_C
	LTE

	457
	560115
	Deleted - Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 1
	LTE_CA_C_B1-Core
	4
	Rel-12
	R4
	18/06/2012
	14/06/2013
	100%
	RP-120826
	RP-130549
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#60 stopped at 10% completion (rationale in RP-130670)
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.835

	458
	560215
	Deleted - Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 1
	LTE_CA_C_B1-Perf
	4
	Rel-12
	R4
	22/06/2012
	14/06/2013
	100%
	RP-120826
	RP-130550
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#60 stopped at 0% completion
	36.101, 36.104, 36.133, 36.141, 36.307

	459
	0
	Rel-12 intra-band CA (Non-Contiguous)
	LTE_CA_NC
	2
	Rel-12
	RP
	19/09/2011
	13/06/2014
	41%
	not applicable
	-
	-
	-
	LTE_CA_NC
	LTE

	460
	530029
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25
	3
	Rel-12
	R4
	19/09/2011
	14/06/2013
	100%
	RP-130179
	-
	Sprint
	George.Cummings@sprint.com
	LTE_CA_NC
	LTE

	461
	530129
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25-Core
	4
	Rel-12
	R4
	19/09/2011
	14/06/2013
	100%
	RP-130179
	RP-130563
	Sprint
	George.Cummings@sprint.com
	RP#60 completed. TR 36.841 for 1-step Approval
	36.101, 36.104, 36.133, new TR 36.833-2-25 [instead of 36.841] 

	462
	530229
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25-Perf
	4
	Rel-12
	R4
	19/09/2011
	14/06/2013
	100%
	RP-130179
	RP-130759
	Sprint
	George.Cummings@sprint.com
	RP#60 completed
	36.141, 36.307

	463
	550011
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 3
	LTE_CA_NC_B3
	3
	Rel-12
	R4
	05/03/2012
	06/12/2013
	30%
	RP-131359
	-
	SK Telecom
	haesung.park@sk.com
	LTE_CA_NC
	LTE

	464
	550111
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 3
	LTE_CA_NC_B3-Core
	4
	Rel-12
	R4
	05/03/2012
	06/12/2013
	60%
	RP-131359
	RP-131037
	SK Telecom
	haesung.park@sk.com
	RP#61 updated WID RP-130222=>RP-131359
	36.101, 36.104, 36.133, new TR 36.833-2-03

	465
	550211
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 3
	LTE_CA_NC_B3-Perf
	4
	Rel-12
	R4
	15/03/2012
	06/12/2013
	0%
	RP-131359
	RP-131038
	SK Telecom
	haesung.park@sk.com
	RP#61 updated WID RP-130222=>RP-131359
	36.101, 36.104, 36.133, 36.141, 36.307

	466
	560016
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4
	LTE_CA_NC_B4
	3
	Rel-12
	R4
	18/06/2012
	06/09/2013
	99%
	RP-131135
	-
	T-Mobile USA
	nelson.ueng@t-mobile.com
	LTE_CA_NC
	LTE

	467
	560116
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4
	LTE_CA_NC_B4-Core
	4
	Rel-12
	R4
	18/06/2012
	06/09/2013
	100%
	RP-131135
	RP-131039
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#61 completed. Updated WID RP-130842=>RP-131135
	36.101, 36.104, 36.133, new TR 36.833-2-04

	468
	560216
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4
	LTE_CA_NC_B4-Perf
	4
	Rel-12
	R4
	22/06/2012
	06/09/2013
	100%
	RP-131135
	RP-131040
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#61 completed. Updated WID RP-130842=>RP-131135
	36.101, 36.104, 36.133, 36.141, 36.307

	469
	580035
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 7
	LTE_CA_NC_B7
	3
	Rel-12
	R4
	10/12/2012
	06/03/2014
	18%
	RP-130813
	-
	Ericsson
	christian.bergljung@ericsson.com
	LTE_CA_NC
	LTE

	470
	580135
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 7
	LTE_CA_NC_B7-Core
	4
	Rel-12
	R4
	10/12/2012
	06/12/2013
	40%
	RP-130813
	RP-131041
	Ericsson
	christian.bergljung@ericsson.com
	RP#60 updated WID RP-130389=>RP-130813
	36.101, 36.104, 36.133, new TR 36.8xy

	471
	580235
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 7
	LTE_CA_NC_B7-Perf
	4
	Rel-12
	R4
	14/12/2012
	06/03/2014
	0%
	RP-130813
	RP-131042
	Ericsson
	christian.bergljung@ericsson.com
	RP#60 updated WID RP-130389=>RP-130813. Completion 12/14=>03/14
	36.141, 36.307

	472
	600022
	LTE Advanced intra-band non-contiguous Carrier Aggregation: framework requirements for 2UL
	LTE_CA_NC_2UL
	3
	Rel-12
	R4
	18/06/2013
	06/06/2014
	5%
	RP-131212
	-
	Nokia
	petri.j.vasenkari@nokia.com
	LTE_CA_NC_2UL
	LTE

	473
	600122
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation: framework requirements for 2UL
	LTE_CA_NC_2UL-Core
	4
	Rel-12
	R4
	18/06/2013
	06/06/2014
	5%
	RP-131212
	RP-131045
	Nokia
	petri.j.vasenkari@nokia.com
	RP#61 updated WID RP-130871=>RP-131212 (added New TR 36.833-4)
	36.101, 36.104, 36.133, 36.306, 36.331, New TR 36.833-4

	474
	600023
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 41 for 2UL
	LTE_CA_NC_B41_2UL
	3
	Rel-12
	R4
	19/06/2013
	13/06/2014
	0%
	RP-131237
	-
	Sprint
	yang.xu@clearwire.com
	LTE_CA_NC_2UL
	LTE

	475
	600123
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 41 for 2UL
	LTE_CA_NC_B41_2UL-Core
	4
	Rel-12
	R4
	19/06/2013
	13/06/2014
	0%
	RP-131237
	RP-131048
	Sprint
	yang.xu@clearwire.com
	RP#61 updated WID RP-130873=>RP-131237 (Clearwire => Sprint due to merger). Completion 09/14=>06/14
	36.101, 36.104, 36.133, new TR 36.833-3-41

	476
	600223
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 41 for 2UL
	LTE_CA_NC_B41_2UL-Perf
	4
	Rel-12
	R4
	19/06/2013
	13/06/2014
	0%
	RP-131237
	RP-131049
	Sprint
	yang.xu@clearwire.com
	RP#61 updated WID RP-130873=>RP-131237 (Clearwire => Sprint due to merger). Completion 09/14=>06/14
	36.101, 36.104, 36.133, 36.141, 36.307

	477
	600024
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4 for 2UL
	LTE_CA_NC_B4_2UL
	3
	Rel-12
	R4
	19/06/2013
	13/06/2014
	0%
	RP-131136
	-
	T-Mobile USA
	nelson.ueng@t-mobile.com
	LTE_CA_NC_2UL
	LTE

	478
	600124
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4 for 2UL
	LTE_CA_NC_B4_2UL-Core
	4
	Rel-12
	R4
	19/06/2013
	13/06/2014
	0%
	RP-131136
	RP-131275
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#61 updated WID RP-130602=>RP-131136. Completion 09/14=>06/14. Separated from UID_560016 LTE_CA_NC_B4 which remained 1UL-only
	36.101, 36.104, 36.133, new TR 36.833-4-04

	479
	600224
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4 for 2UL
	LTE_CA_NC_B4_2UL-Perf
	4
	Rel-12
	R4
	19/06/2013
	13/06/2014
	0%
	RP-131136
	RP-131350
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#61 updated WID RP-130602=>RP-131136. Completion 09/14=>06/14
	36.101, 36.104, 36.133, 36.141, 36.307

	480
	600026
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 23
	LTE_CA_NC_B23
	3
	Rel-12
	R4
	18/06/2013
	06/12/2013
	50%
	RP-131267
	-
	Dish Network
	mariam.sorond@dish.com, johny.kim@dish.com
	LTE_CA_NC
	LTE

	481
	600126
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 23
	LTE_CA_NC_B23-Core
	4
	Rel-12
	R4
	18/06/2013
	06/12/2013
	50%
	RP-131267
	RP-131043
	Dish Network
	mariam.sorond@dish.com, johny.kim@dish.com
	RP#61 updated WID RP-130653=>RP-131267
	36.101, 36.104, 36.133, new TR 36.833-2-23 [instead of 36.865]

	482
	600226
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 23
	LTE_CA_NC_B23-Perf
	4
	Rel-12
	R4
	18/06/2013
	06/12/2013
	50%
	RP-131267
	RP-131044
	Dish Network
	mariam.sorond@dish.com, johny.kim@dish.com
	RP#61 updated WID RP-130653=>RP-131267
	36.141, 36.307

	483
	610023
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 2
	LTE_CA_NC_B2
	3
	Rel-12
	R4
	09/09/2013
	13/06/2014
	0%
	RP-131366
	-
	Ericsson
	imadur.rahman@ericsson.com
	LTE_CA_NC
	LTE

	484
	610123
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 2
	LTE_CA_NC_B2-Core
	4
	Rel-12
	R4
	09/09/2013
	13/06/2014
	0%
	RP-131366
	-
	Ericsson
	imadur.rahman@ericsson.com
	-
	36.101, 36.104, 36.133, New TR 36.8xy (Intra-band Non-contiguous CA for Band 2 for LTE)

	485
	610223
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 2
	LTE_CA_NC_B2-Perf
	4
	Rel-12
	R4
	09/09/2013
	13/06/2014
	0%
	RP-131366
	-
	Ericsson
	imadur.rahman@ericsson.com
	RP#61 WID has no completion date
	36.141, 36.307

	486
	610013
	Test part: Further configurations for LTE Advanced Carrier Aggregation of intra-band and inter-band
	LTE_CA_Rel12-UEConTest
	2
	Rel-12
	R5
	09/09/2013
	12/09/2014
	0%
	RP-131210
	-
	Nokia
	jussi.kuusisto@nokia.com
	Testing for Rel-12 CA configurations & for RF, RRM and Protocol aspects of generic core requirements in CA Rel-10, Rel-11
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	487
	550017
	LTE in the 1670-1675 MHz Band for US (on hold)
	LTE_FDD_1670_US
	1
	Rel-12
	R4,R2,R3
	05/03/2012
	12/09/2014
	9%
	RP-121397
	-
	LightSquared
	Masoud.Olfat@LightSquared.com
	on hold
	LTE

	488
	550117
	Core part: LTE in the 1670-1675 MHz Band for US
	LTE_FDD_1670_US-Core
	2
	Rel-12
	R4,R2,R3
	05/03/2012
	13/06/2014
	15%
	RP-121397
	RP-131068
	LightSquared
	Masoud.Olfat@LightSquared.com
	RP#60 completion 03/14=>06/14
	25.101, 25.104, 25.113, 25.133, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, new TR 36.832

	489
	550217
	Perf. part: LTE in the 1670-1675 MHz Band for US
	LTE_FDD_1670_US-Perf
	2
	Rel-12
	R4
	05/03/2012
	12/09/2014
	5%
	RP-121397
	RP-131069
	LightSquared
	Masoud.Olfat@LightSquared.com
	RP#60 completion 06/14=>09/14
	25.133, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.113, 36.124, 36.133, 36.141, 36.307

	490
	570017
	LTE in the US Wireless Communications Service (WCS) Band
	LTE_WCS_band
	1
	Rel-12
	R4,R2
	12/09/2012
	14/06/2013
	100%
	RP-130843
	-
	AT&T
	marc.grant@att.com
	RP#58 RP-121701 work can start based on FCC Order (FCC-12-130) http://hraunfoss.fcc.gov/edocs_public/attachmatch/FCC-12-130A1.pdf
	LTE

	491
	570117
	Core part: LTE in the US Wireless Communications Service (WCS) Band
	LTE_WCS_band-Core
	2
	Rel-12
	R4,R2
	12/09/2012
	14/06/2013
	100%
	RP-130843
	RP-130569
	AT&T
	marc.grant@att.com
	RP#60 completed. Updated WID RP-121419=>RP-130843
	36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 36.331, new TR 36.846

	492
	570217
	Perf. part: LTE in the US Wireless Communications Service (WCS) Band
	LTE_WCS_band-Perf
	2
	Rel-12
	R4
	13/09/2012
	14/06/2013
	100%
	RP-130843
	RP-130570
	AT&T
	marc.grant@att.com
	RP#60 completed. Updated WID RP-121419=>RP-130843
	36.101, 36.133, 36.141

	493
	570019
	Introduction of LTE 450 MHz band in Brazil
	LTE450_Brazil
	1
	Rel-12
	R4,R5
	11/09/2012
	06/12/2013
	85%
	RP-121414
	-
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	-
	LTE

	494
	570119
	Core part: Introduction of LTE 450 MHz band in Brazil
	LTE450_Brazil-Core
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-121414
	RP-130567
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	RP#60 completed. TR 36.840 v100 for 1-step Approval
	36.101, 36.104, 36.113, 36.124, 36.133, 37.104, 37.113, 36.307, new TR 36.840

	495
	570219
	Perf. part: Introduction of LTE 450 MHz band in Brazil
	LTE450_Brazil-Perf
	2
	Rel-12
	R4
	13/09/2012
	06/09/2013
	100%
	RP-121414
	RP-131070
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	RP#61 completed
	36.133, 36.141, 37.141

	496
	600005
	Test part: Introduction of LTE 450 MHz band in Brazil
	LTE450_Brazil-UEConTest
	2
	Rel-12
	R5
	18/06/2013
	06/12/2013
	30%
	RP-130646
	RP-130955
	Huawei
	Xiang Li (tricia.li@huawei.com)
	-
	36.508, 36.521-1, 36.521-2, 36.521-3

	497
	570020
	Further Downlink MIMO Enhancement for LTE Advanced
	LTE_eDL_MIMO_enh
	1
	Rel-12
	R1,R4
	11/09/2012
	06/12/2013
	48%
	RP-121416
	-
	Alcatel-Lucent
	Min Zhang (min.hs.zhang@alcatel-lucent.com)
	Stage 3
	LTE

	498
	570120
	Core part: Further Downlink MIMO Enhancement for LTE Advanced
	LTE_eDL_MIMO_enh-Core
	2
	Rel-12
	R1
	11/09/2012
	06/12/2013
	95%
	RP-121416
	RP-131252
	Alcatel-Lucent
	Min Zhang (min.hs.zhang@alcatel-lucent.com)
	RP#61 completion 09/13=>12/13
	36.211, 36.212, 36.213, 36.331

	499
	570220
	Perf. part: Further Downlink MIMO Enhancement for LTE Advanced
	LTE_eDL_MIMO_enh-Perf
	2
	Rel-12
	R4
	18/09/2012
	06/12/2013
	0%
	RP-121416
	RP-131278
	Alcatel-Lucent
	ren.da@alcatel-lucent.com
	RP#60 completion 09/13=>12/13
	36.101

	500
	580027
	Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	LTE_TDD_eIMTA
	1
	Rel-12
	R1,R2,R3,R4
	10/12/2012
	13/06/2014
	16%
	RP-121772
	-
	CATT
	Zukang Shen (shenzukang@catt.cn)
	Stage 3. Triggered by Rel-11 TR 36.828 Study on Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation (FS_LTE_TDD_eIMTA) UID_510039
	LTE

	501
	580127
	Core part: Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	LTE_TDD_eIMTA-Core
	2
	Rel-12
	R1,R2,R3,R4
	10/12/2012
	06/12/2013
	40%
	RP-121772
	RP-130986
	CATT
	Zukang Shen (shenzukang@catt.cn)
	-
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.214, 36.300, 36.321, 36.331, 36.413, 36.423

	502
	580227
	Perf. part: Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	LTE_TDD_eIMTA-Perf
	2
	Rel-12
	R4
	14/12/2012
	13/06/2014
	0%
	RP-121772
	RP-130987
	CATT
	Zukang Shen (shenzukang@catt.cn)
	-
	36.101, 36.104, 36.133, 36.141

	503
	580029
	HetNet Mobility Enhancements for LTE
	HetNet_eMOB_LTE
	1
	Rel-12
	R2,R4
	10/12/2012
	06/03/2014
	35%
	RP-122007
	-
	Alcatel-Lucent
	sudeep.palat@alcatel-lucent.com
	Stage 3. Triggered by Rel-11 TR 36.839 Study on HetNet mobility enhancements for LTE (FS_HetNet_eMOB_LTE)
	LTE

	504
	580129
	Core part: Hetnet Mobility Enhancements for LTE
	HetNet_eMOB_LTE-Core
	2
	Rel-12
	R2,R4
	10/12/2012
	06/03/2014
	35%
	RP-122007
	RP-130988
	Alcatel-Lucent
	sudeep.palat@alcatel-lucent.com
	-
	36.133, 36.304, 36.331

	505
	580030
	Further enhancements for HeNB mobility-X2-GW
	EHNB_enh2_X2GW
	1
	Rel-12
	R3
	10/12/2012
	06/03/2014
	35%
	RP-122006
	-
	Alcatel-Lucent
	Philippe.Godin@alcatel-lucent.com
	Rel-10 H(e)NB Mobility Enhancements adds signalling via horizontal RAN interfaces (Iurh, X2) to support H(e)NB to H(e)NB mobility. Rel-11 TR37.803 triggered WI UID_560014 partly completed in Rel-11; remaining work including solution definition is Rel-12
	LTE

	506
	580130
	Core part: Further enhancements for HeNB mobility-X2-GW
	EHNB_enh2_X2GW-Core
	2
	Rel-12
	R3
	10/12/2012
	06/03/2014
	35%
	RP-122006
	RP-130989
	Alcatel-Lucent
	Philippe.Godin@alcatel-lucent.com
	RP#61 completion 12/13=>03/14
	36.300, 36.413, 36.423

	507
	580031
	8 Rx Antennas for LTE UL
	LTE_UL_8Rx
	1
	Rel-12
	R4
	10/12/2012
	06/12/2013
	70%
	RP-121709
	-
	China Telecom
	Shan Yang (yangshan@ctbri.com.cn)
	WI has perf. part only (as change from 4Rx to 8Rx has no Core spec impact) 
	LTE

	508
	580231
	Perf. part: 8 Rx Antennas for LTE UL
	LTE_UL_8Rx-Perf
	2
	Rel-12
	R4
	10/12/2012
	06/12/2013
	70%
	RP-121709
	RP-130990
	China Telecom
	Shan Yang (yangshan@ctbri.com.cn)
	WI has perf. part only (as change from 4Rx to 8Rx has no Core spec impact) 
	36.104, 36.141

	509
	600012
	Low cost & enhanced coverage MTC UE for LTE
	LC_MTC_LTE
	1
	Rel-12
	R1,R2,R4
	18/06/2013
	13/03/2015
	2%
	RP-130848
	-
	Vodafone
	prakash.bhat@vodafone.com
	Triggered by Rel-11 TR 36.888 (FS_LC_MTC_UE). RP#60 work in R2/R4 on hold til RP#61 (Sep 2013) to prioritize work together with other new R2/R4 Wis
	LTE

	510
	600112
	Core part: Low cost & enhanced coverage MTC UE for LTE
	LC_MTC_LTE-Core
	2
	Rel-12
	R1,R2,R4
	18/06/2013
	06/06/2014
	5%
	RP-130848
	RP-130996
	Vodafone
	prakash.bhat@vodafone.com
	-
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331

	511
	600212
	Perf. part: Low cost & enhanced coverage MTC UE for LTE
	LC_MTC_LTE-Perf
	2
	Rel-12
	R4
	19/06/2013
	13/03/2015
	0%
	RP-130848
	RP-130997
	Vodafone
	prakash.bhat@vodafone.com
	-
	36.101, 36.104, 36.133

	512
	600013
	LTE TDD-FDD joint operation including Carrier Aggregation
	LTE_CA_TDD_FDD
	1
	Rel-12
	R1,R2,R4
	18/06/2013
	05/12/2014
	6%
	RP-131399
	-
	Nokia
	lars.e.lindh@nokia.com
	RP#61 updated WID RP-130888=>RP-131399
	LTE

	513
	600113
	Core part: LTE TDD-FDD joint operation including Carrier Aggregation
	LTE_CA_TDD_FDD-Core
	2
	Rel-12
	R1,R2,R4
	18/06/2013
	06/06/2014
	15%
	RP-131399
	RP-131371
	Nokia, China Mobile (for the TR)
	lars.e.lindh@nokia.com, Xiaodong Shen (shenxiaodong@chinamobile.com)
	RP#61 updated WID RP-130888=>RP-131399. TR 36.847 v100 for Information
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.331, new TR 36.847

	514
	600213
	Perf. part: LTE TDD-FDD joint operation including Carrier Aggregation
	LTE_CA_TDD_FDD-Perf
	2
	Rel-12
	R4
	19/06/2013
	05/12/2014
	0%
	RP-131399
	RP-130999
	Nokia
	lars.e.lindh@nokia.com
	RP#61 updated WID RP-130888=>RP-131399
	36.101, 36.104, 36.133

	515
	600014
	LTE Coverage Enhancements
	Cov_Enh_LTE
	1
	Rel-12
	R1,R2,R4
	19/06/2013
	12/09/2014
	0%
	RP-130833
	-
	China Telecom
	Xiaoming She (shexm@ctbri.com.cn)
	Triggered by Rel-11 TR 36.824 (FS_Cov_Enh_LTE). RP#60 work in R2/R4 on hold til RP#61 (Sep 2013) to prioritize work together with other new R2/R4 WIs
	LTE

	516
	600114
	Core part: LTE Coverage Enhancements
	Cov_Enh_LTE-Core
	2
	Rel-12
	R1,R2,R4
	19/06/2013
	13/06/2014
	0%
	RP-130833
	RP-130994
	China Telecom
	Xiaoming She (shexm@ctbri.com.cn)
	-
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.300, 36.321, 36.331

	517
	600214
	Perf. part: LTE Coverage Enhancements
	Cov_Enh_LTE-Perf
	2
	Rel-12
	R4
	19/06/2013
	12/09/2014
	0%
	RP-130833
	RP-130995
	China Telecom
	Xiaoming She (shexm@ctbri.com.cn)
	-
	36.101, 36.104, 36.133, 36.141

	518
	600027
	LTE-HRPD (High Rate Packet Data in 3GPP2) inter-RAT SON
	LTE_HRPD_SON
	1
	Rel-12
	R3,S2,C4,G2
	18/06/2013
	06/06/2014
	59%
	RP-130831
	-
	China Telecom
	Jinlian_wu@189.cn
	Triggered by Rel-12 TR 37.813 (FS_LTE_HRPD_SON). SA2 should verify the architecture solution in TR 37.813 for inter-RAT load balancing between LTE-HRPD. CT4 should specify the RIM extension to support the feature.
	LTE

	519
	610103
	Stage 2 for LTE-HRPD (High Rate Packet Data in 3GPP2) inter-RAT SON
	LTE_HRPD_SON
	2
	Rel-12
	S2
	11/09/2013
	11/12/2013
	51%
	n/a
	-
	Huawei
	Huan Li (ivy.lihuan@huawei.com)
	SP#61 23.402CR#1162 Adds interface (S121 between MME and eHRPD AN) description of E-UTRAN-HRPD Inter-RAT SON)
	23.402

	520
	600127
	Core part: LTE-HRPD (High Rate Packet Data in 3GPP2) inter-RAT SON
	LTE_HRPD_SON-Core
	2
	Rel-12
	R3
	18/06/2013
	06/06/2014
	60%
	RP-130831
	RP-131000
	China Telecom
	Jinlian_wu@189.cn
	-
	36.300, 36.413

	521
	610003
	CT aspects for LTE-HRPD (High Rate Packet Data in 3GPP2) inter-RAT SON (Stage 3)
	LTE_HRPD_SON-CT
	2
	Rel-12
	C4
	04/09/2013
	06/09/2013
	100%
	CP-130434
	-
	Huawei
	Xiaoyan SHI (sean.shixiaoyan@huawei.com
	CP#61 WID approved & Completed
	29.274, 29.276, 29.280

	522
	610015
	GERAN aspects for LTE-HRPD inter-RAT SON, RAN Information Management (RIM) - Stage 3
	LTE_HRPD_SON-RIM
	2
	Rel-12
	G2
	26/08/2013
	30/08/2013
	100%
	CP-130434
	-
	Alcatel-Lucent
	marguerite.woch@alcatel-lucent.com
	GP#59 WID approved & Completed
	48.018

	523
	610024
	Further MBMS operations support for E-UTRAN
	MBMS_LTE_OS
	1
	Rel-12
	R2,R1,R3,R4
	09/09/2013
	13/06/2014
	0%
	RP-131369
	-
	Verizon
	yeesin.chan@verizonwireless.com
	Solutions for Minimization of Drive Tests (MDT), in order to reduce the need for manual drive testing for MBMS. Stage 2/3
	LTE

	524
	610124
	Core part: Further MBMS operations support for E-UTRAN
	MBMS_LTE_OS-Core
	2
	Rel-12
	R2,R1,R3,R4
	09/09/2013
	13/06/2014
	0%
	RP-131369
	-
	Verizon
	yeesin.chan@verizonwireless.com
	-
	36.133, 36.214, 36.300, 36.304, 36.306, 36.331, 36.413, 36.423, 37.320

	525
	510033
	Deleted - Carrier based HetNet ICIC for LTE
	LTE_CA_HetNet_ICIC
	1
	Rel-12
	R3,R1,R2
	18/03/2011
	14/06/2013
	100%
	RP-121198
	-
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	Stage 2/3. RP#60 stopped. RP#58 on hold til June 2013
	LTE

	526
	510133
	Deleted - Core part: Carrier based HetNet ICIC for LTE (on hold till 06/13)
	LTE_CA_HetNet_ICIC-Core
	2
	Rel-12
	R3,R1,R2
	18/03/2011
	14/06/2013
	100%
	RP-121198
	RP-130500
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#60 stopped at 40% completion. RP#58 on hold til June 2013
	36.300, 36.413, 36.420, 36.423

	527
	570025
	Deleted - New Carrier Type for LTE
	LTE_NCT
	1
	Rel-12
	R1,R2,R4
	11/09/2012
	06/09/2013
	100%
	RP-122028
	-
	Ericsson
	daniel.n.larsson@ericsson.com
	RP#61 stopped. Continue discussion on use cases and requirements for a NCT in LTE beyond Rel-12. Action: Ericsson to provide at RP#62 a summary of work done so far
	LTE

	528
	570125
	Deleted - Core part: New Carrier Type for LTE
	LTE_NCT-Core
	2
	Rel-12
	R1,R2,R4
	11/09/2012
	06/09/2013
	100%
	RP-122028
	RP-130984
	Ericsson
	daniel.n.larsson@ericsson.com
	RP#61 stopped at 20% completion
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.321, 36.331

	529
	570225
	Deleted - Perf. part: New Carrier Type for LTE
	LTE_NCT-Perf
	2
	Rel-12
	R4
	17/09/2012
	06/09/2013
	100%
	RP-122028
	RP-130985
	Ericsson
	daniel.n.larsson@ericsson.com
	RP#61 stopped at 0% completion
	36.101, 36.104, 36.133, 36.141

	530
	580028
	HSPA signalling enhancements for more efficient resource usage for LCR
	LCR_TDD_HSPA_sign_enh
	1
	Rel-12
	R1,R2,R3,R4
	10/12/2012
	06/12/2013
	98%
	RP-121984
	-
	CATT
	Yanping Xing (xingyanping@catt.cn)
	Stage 2/3. Triggered by Rel-11 TR 25.874 Study on HSPA feedback and signalling efficiency enhancements for LCR TDD (FS_LCRTDD_HSPAenh) UID_540026
	UTRA

	531
	580128
	Core part: HSPA signalling enhancements for more efficient resource usage for LCR TDD
	LCR_TDD_HSPA_sign_enh-Core
	2
	Rel-12
	R1,R2,R3
	10/12/2012
	06/12/2013
	97%
	RP-121984
	RP-130967
	CATT
	Yanping Xing (xingyanping@catt.cn)
	RP#60 completion 06/13=>12/13
	25.222, 25.224, 25.331, 25.423, 25.433

	532
	580228
	Perf. part: HSPA signalling enhancements for more efficient resource usage for LCR TDD
	LCR_TDD_HSPA_sign_enh-Perf
	2
	Rel-12
	R4
	11/12/2012
	06/09/2013
	100%
	RP-121984
	RP-130968
	CATT
	Yanping Xing (xingyanping@catt.cn)
	RP#61 completed
	25.102

	533
	600017
	HNB Positioning for UTRA
	UTRA_HNB_Pos
	1
	Rel-12
	R3
	18/06/2013
	06/12/2013
	20%
	RP-130868
	-
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	-
	UTRA

	534
	600117
	Core part: HNB Positioning for UTRA
	UTRA_HNB_Pos-Core
	2
	Rel-12
	R3
	18/06/2013
	06/12/2013
	20%
	RP-130868
	RP-130971
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	-
	25.305, 25.467, new TS 25.4xy (UTRAN Iuh Interface PCAP User Adaption (PUA) signalling)

	535
	610025
	Dedicated Channel (DCH) enhancements for UMTS
	UTRA_DCHenh
	1
	Rel-12
	R1,R2,R3,R4
	09/09/2013
	12/09/2014
	0%
	RP-131357
	-
	Qualcomm
	arjunb@qti.qualcomm.com
	Triggered by Rel-12 TR 25.702 Study on Dedicated Channel (DCH) enhancements for UMTS (FS_UTRA_DCHenh) UID_580040. Stage 2/3
	UTRA

	536
	610125
	Core part: Dedicated Channel (DCH) enhancements for UMTS
	UTRA_DCHenh-Core
	2
	Rel-12
	R1,R2,R3,R4
	09/09/2013
	13/06/2014
	0%
	RP-131357
	-
	Qualcomm
	arjunb@qti.qualcomm.com
	-
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	537
	610225
	Perf. part: Dedicated Channel (DCH) enhancements for UMTS
	UTRA_DCHenh-Perf
	2
	Rel-12
	R4
	09/09/2013
	12/09/2014
	0%
	RP-131357
	-
	Qualcomm
	arjunb@qti.qualcomm.com
	-
	25.101, 25.104, 25.133

	538
	610026
	UMTS Mobility enhancements for heterogeneous networks
	UTRA_hetnet_mob
	1
	Rel-12
	R2,R3,R4
	09/09/2013
	12/09/2014
	0%
	RP-131348
	-
	Huawei
	Xudong Yang (yangxudong@huawei.com)
	Triggered by Rel-12 TR 25.800 Study on UMTS heterogeneous networks (FS_UTRA_hetnet) UID_570024. Stage 2/3
	UTRA

	539
	610126
	Core part: UMTS Mobility enhancements for heterogeneous networks
	UTRA_hetnet_mob-Core
	2
	Rel-12
	R2,R3,R4
	09/09/2013
	13/06/2014
	0%
	RP-131348
	-
	Huawei
	Xudong Yang (yangxudong@huawei.com)
	-
	25.101, 25.104, 25.133, 25.141, 25.304, 25.306, 25.331, 25.433

	540
	610226
	Perf. part: UMTS Mobility enhancements for heterogeneous networks
	UTRA_hetnet_mob-Perf
	2
	Rel-12
	R4
	09/09/2013
	12/09/2014
	0%
	RP-131348
	-
	Huawei
	Xudong Yang (yangxudong@huawei.com)
	-
	25.101, 25.104, 25.133, 25.141

	541
	560018
	(Small) Technical Enhancements and Improvements for Rel-12
	TEI12
	1
	Rel-12
	All
	02/07/2012
	20/12/2013
	0%
	not applicable
	-
	-
	-
	-
	-

	542
	610001
	Test - (Small) Technical Enhancements and Improvements for Rel-12
	TEI12_Test 
	1
	Rel-12
	R5,G3new
	09/09/2013
	11/12/2015
	0%
	not applicable
	-
	-
	-
	-
	-

	543
	0
	Release 12 Studies
	-
	1
	Rel-12
	SP,CP,GP,RP
	04/10/2011
	12/03/2014
	0%
	-
	-
	-
	-
	-
	-

	544
	470020
	Study on Alternatives to E.164 for Machine-Type Communications
	FS_AMTC
	1
	Rel-12
	S1
	25/03/2010
	07/03/2012
	100%
	SP-100198
	-
	T-Mobile USA
	gary.jones@T-Mobile.com
	SP#55 completed. Determine an alternative to E.164 for identifying individual devices and route messages between those devices
	22.988

	545
	480032
	Study on enhancements for Machine-Type Communications (MTC)
	FS_MTCe
	1
	Rel-12
	S1
	10/06/2010
	06/03/2013
	100%
	SP-100448
	-
	Huawei
	laurence.meriau@huawei.com
	SP#59 completed. TR 22.888 v100 for Information & Approval. Study addition of new MTC-related use cases and functionality and improvements to existing requirements in TS 22.368
	22.888

	546
	490035
	Study on Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	FS_SSO_Int
	1
	Rel-12
	S1
	23/09/2010
	07/03/2012
	100%
	SP-100640
	-
	InterDigital
	christopher.wallace@interdigital.com 
	SP#55 completed. Linked to SA3 Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest (UID_480048), SA3 TR 33.924 Extended Identity Management (GBA-IdM) and SA3 TR 33.980 (LibSec)
	22.895

	547
	500035
	Study on Continuity of Data Sessions to Local Networks
	FS_CSN
	1
	Rel-12
	S1
	16/12/2010
	14/12/2011
	100%
	SP-100885
	-
	NEC
	joerg.swetina@nw.neclab.eu
	SP#54 completed. Linked to SA1 Rel-11 Feature UID_490030 SIPTO Service Continuity of IP Data Session (SIPTO_SC)
	22.896

	548
	500036
	Study on non-MTC Mobile Data Applications Impacts
	FS_MODAI
	1
	Rel-12
	S1
	16/12/2010
	14/12/2011
	100%
	SP-100889
	-
	Huawei, China Mobile
	Amar Deol (adeol@huawei.com), Gang Li
	SP#54 completed. Linked to UID_490036 SA2 Rel-11 TR 23.843 Study on Core Network Overload solutions (FS_CNO)
	22.801

	549
	530044
	Study on Proximity-based Services
	FS_ProSe
	1
	Rel-12
	S1
	22/09/2011
	05/03/2013
	100%
	SP-110638
	-
	Qualcomm
	Rich Hovey (rhovey@qualcomm.com)
	SP#59 completed
	22.803

	550
	540027
	Study on User Plane Congestion management
	FS_UPCON
	1
	Rel-12
	S1
	14/12/2011
	12/09/2012
	100%
	SP-110819
	-
	KDDI
	John Visser (xjo-visser@kddi.com)
	SP#57 completed. Linked to SAPP (Service Awareness and Privacy Policies), FS_UMONC (Study on Usage Monitoring Control Enhancement), QoS_SSL (QoS Control Based on Subscriber Spending Limits)
	22.805

	551
	540028
	Study on RAN Sharing Enhancements
	FS_RSE
	1
	Rel-12
	S1
	14/12/2011
	19/06/2013
	100%
	SP-110820
	-
	NEC
	joerg.swetina@nw.neclab.eu
	SP#60 completed. Extend Rel-6 Network Sharing UID_31018 (basic scenarios of network/RAN sharing) to cover more complex scenarios that arise due to recent needs for more dynamic co-operation among operators
	22.852

	552
	460025
	Deleted - Study on UICC/USIM enhancements
	FS_U2e
	1
	Rel-12
	S1
	10/12/2009
	07/03/2012
	100%
	SP-090903
	-
	Giesecke & Devrient
	ilario.macchi@gi-de.com  
	SP#55 work stopped. Triggered by GSMA Smart SIM and 3GNBK projects, and to evolve from traditional USAT to multimedia USIM toolkit support, particularly to Smart Card Web Server
	22.817

	553
	520035
	Deleted - Study on Usage Monitoring Control enhancement
	FS_UMONC
	1
	Rel-12
	S2,S1
	08/06/2011
	12/12/2012
	100%
	SP-120554
	-
	ZTE
	bi.yifeng@zte.com.cn
	SP#58 SA2 stopped at 70% completion
	23.858

	554
	520335
	Deleted - SA1 part of Study on Usage Monitoring Control enhancement
	FS_UMONC
	2
	Rel-12
	S1
	08/06/2011
	20/06/2012
	100%
	SP-120554
	-
	ZTE
	Li.Mian@zte.com.cn
	SP#56 completed
	23.858

	555
	520135
	Deleted - SA2 part of Study on Usage Monitoring Control enhancement
	FS_UMONC
	2
	Rel-12
	S2
	08/06/2011
	12/12/2012
	100%
	SP-120554
	-
	ZTE
	bi.yifeng@zte.com.cn
	SP#58 stopped at 70% completion. SP#60 Budget left = 0, % of budget used: 100%
	23.858

	556
	520235
	Deleted - SA5 part of Study on Usage Monitoring Control enhancement
	FS_UMONC
	2
	Rel-12
	S5
	08/06/2011
	16/12/2011
	100%
	SP-120554
	-
	Huawei
	Hui Cai (Sarah.Cai@huawei.com)
	SP#57 stopped
	32.858

	557
	490034
	Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	1
	Rel-12
	S2,S1,S3
	23/09/2010
	12/12/2012
	100%
	SP-120622
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	Triggered by TR 22.906 SA1 Study on IMS based Peer-to-Peer Content Distribution Services UID_450047
	-

	558
	490134
	SA1 part of Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	2
	Rel-12
	S1
	23/09/2010
	21/09/2011
	100%
	SP-120622
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	SP#53 completed
	23.844

	559
	490234
	SA2 part of Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	2
	Rel-12
	S2
	23/09/2010
	20/06/2012
	100%
	SP-120622
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	SP#56 completed. TR 23.844v100 for Information and Approval
	23.844

	560
	570036
	SA3 part of Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	2
	Rel-12
	S3
	12/09/2012
	12/12/2012
	100%
	SP-120622
	-
	China Mobile
	Zhu Judy(zhuhongru@chinamobile.com)
	SP#58 completed. TR 33.844 v100 for Information and Approval
	33.844

	561
	490036
	Study on Core Network Overload solutions
	FS_CNO
	1
	Rel-12
	S2
	23/09/2010
	11/12/2013
	91%
	SP-120490
	-
	Huawei
	Mirko.Schramm@huawei.com
	Linked to CT4 TR 23.857 Study on EPC Nodes Restoration (UID_490014). SP#60 SA2 TS work to use TEI12 in the absence of a CNO Feature.
	23.843

	562
	490136
	Study on Core Network Overload solutions - Phase 1
	FS_CNO
	2
	Rel-12
	S2
	23/09/2010
	12/12/2012
	100%
	SP-120490
	-
	Huawei
	Mirko.Schramm@huawei.com
	Phase 1: complete study of overload control related to MAP /Diameter signalling, other 3GPP Core Network signalling optimization
	23.843

	563
	490236
	Study on Core Network Overload solutions - Phase 2
	FS_CNO
	2
	Rel-12
	S2
	23/09/2010
	11/12/2013
	85%
	SP-120490
	-
	Huawei
	Mirko.Schramm@huawei.com
	SP#61 Budget left = 0, % of budget used: 100%. Phase 2: overload prevention for 3GPP Core Network interfaces
	23.843

	564
	500037
	Study on System Enhancements for Energy Efficiency
	FS_SEEE
	1
	Rel-12
	S2
	16/12/2010
	20/06/2012
	100%
	SP-100888
	-
	Huawei
	frank.mademann@huawei.com
	SP#56 completed
	23.866

	565
	510061
	Study on S2a Mobility based On GTP and WLAN access to EPC
	FS_SaMOG
	1
	Rel-12
	S2
	23/03/2011
	11/09/2013
	100%
	SP-120426
	-
	ZTE
	Tricci So (tso@zteusa.com)
	SP#61 completed. Budget left = 1, % of budget used: 75%. Covers generic non-3GPP access (e.g. WLAN, WIMAX, CDMA/HRPD). Spin-off Feature SaMOG_WLAN. Linked to Rel-8 Support for non-3GPP accesses, Rel-10 SMOG, Rel-11 BBAI
	23.852

	566
	560037
	Study on Optimized Offloading to WLAN in 3GPP-RAT Mobility
	FS_WORM
	1
	Rel-12
	S2
	18/06/2012
	11/09/2013
	100%
	SP-120261
	-
	BlackBerry
	Steve Barrett (sbarrett@blackberry.com)
	SP#61 completed. Budget left = 1, % of budget used: 66%. Linked to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP), UID_410043 MAPIM, UID_450041 IFOM, UID_530046 SaMOG
	23.890

	567
	560038
	Study on Application Based Charging
	FS_ABC
	1
	Rel-12
	S2
	18/06/2012
	06/03/2013
	100%
	SP-120271
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	SP#59 completed. Linked to Rel-11 Feature UID_500032 Service Awareness and Privacy Policies (SAPP)
	23.800

	568
	410043
	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	1
	Rel-12
	S2,S1
	08/08/2008
	12/12/2012
	100%
	SP-110452
	-
	Qualcomm
	Gerardo Giaretta (gerardog@qualcomm.com)
	Spin-off Features MAPCON, IFOM. SP#58 completed FS_MAPIM part of 23.861 (continued under FS_NBIFOM)
	23.861

	569
	410143
	SA1 part of Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	2
	Rel-12
	S1
	08/08/2008
	21/09/2011
	100%
	SP-110452
	-
	Qualcomm
	Gerardo Giaretta (gerardog@qualcomm.com)
	SP#53 completed
	23.861

	570
	410243
	SA2 part of Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	2
	Rel-12
	S2
	18/09/2008
	12/12/2012
	100%
	SP-110452
	-
	Qualcomm
	Gerardo Giaretta (gerardog@qualcomm.com)
	SP#43 TR 23.861v100 for Information. SP#56 Rel-9 TR 23.861v130 renamed & progressed under new Study FS_NBIFOM. SP#58 completed the FS_MAPIM part of TR 23.861 (TR continued under FS_NBIFOM).
	23.861

	571
	560039
	Deleted - Study on IP Flow Mobility support for S2a and S2b Interfaces
	FS_NBIFOM
	1
	Rel-12
	S2
	18/06/2012
	06/03/2013
	100%
	SP-120742
	-
	ZTE
	Tricci So (tso@zteusa.com)
	SP#59 stopped at 40% completion. SP#56 revives dormant Study FS_MAPIM. TR 23.861 title changed from (Multi Access PDN connectivity and IP flow mobility) to (Network based IP flow mobility)
	23.861

	572
	480043
	Study on Extended IMS Media Plane Security features
	FS_eMEDIASEC
	1
	Rel-12
	S3
	10/06/2010
	06/03/2013
	100%
	SP-100256
	-
	Vodafone
	Aguibou.Barry@vodafone.com
	SP#59 completed. Continuation of Rel-9 Feature UID_430036 IMS Media Plane Security (MEDIASEC). Study solutions and extensions to features and functionality described in TR 33.828 and TS 33.328
	33.829

	573
	500034
	Study on Security aspects of Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	FS_SSO_Int_Sec
	1
	Rel-12
	S3
	16/12/2010
	07/03/2014
	35%
	SP-100734
	-
	Ericsson
	vesa.lehtovirta@ericsson.com
	SP#60 completion 09/13=>03/14
	33.895

	574
	530047
	Study on Firewall traversal (Stage 2)
	FS_Fire
	1
	Rel-12
	S3
	17/06/2011
	06/12/2013
	75%
	SP-120849
	-
	Acme Packet
	Prashant Kumar (PKumar@acmepacket.com)
	SP#61 completion 09/13=>12/13. Linked to Rel-12 Service and Media Reachability for Users over Restrictive Firewalls (SMURFs) UID_530043
	33.830

	575
	550026
	Study on Security on spoofed call detection and prevention (Stage 2)
	FS_SPOOF
	1
	Rel-12
	S3
	07/03/2012
	11/12/2013
	75%
	SP-120030
	-
	China Mobile
	lixiangjun@chinamobile.com
	SP#61 provide at Dec SA plenary the TR way forward. Linked to Rel-11 SPUCI TR 33.838
	33.831

	576
	570035
	Study on Security Assurance Methodology for 3GPP Network Elements
	FS_SECAM
	1
	Rel-12
	S3
	13/09/2012
	11/12/2013
	79%
	SP-120654
	-
	Orange
	loic.habermacher@orange.com
	SP#60 TR 33.805 v100 for Information. Completion 06/13=>12/13. Study methodologies for specifying product security assurance and hardening requirements on 3GPP network elements (with associated test cases when feasible)
	33.805

	577
	610043
	Study on Subscriber Privacy Impact in 3GPP
	FS_SPI
	1
	Rel-12
	S3
	12/09/2013
	18/06/2014
	0%
	SP-130399
	-
	China Unicom
	Feng Gao (gaofeng149@chinaunicom.cn)
	Related to SA1 TR 22.949 Rel-6 Study on Privacy Capability (PrivCap) UID_31030 studied generalized privacy capability (protection of personal data and non-disclosure of identity)
	33.8xy

	578
	540033
	Study on Improved Support for Dynamic Adaptive Streaming over HTTP in 3GPP
	FS_IS_DASH
	1
	Rel-12
	S4
	14/12/2011
	11/12/2013
	70%
	SP-110887
	-
	Qualcomm
	c_tstock@qualcomm.com
	SP#61 completion 09/13=>12/13. Linked to Feature UID_470034 HTTP-based Streaming and Download Services
	26.938

	579
	590045
	Study on Enhanced Acoustic Test Specifications
	FS_SEATS
	1
	Rel-12
	S4
	06/03/2013
	11/12/2013
	5%
	SP-130028
	-
	Audience, Intel
	Chris Steck (Audience), David Isherwood (Intel)
	Address existing items designated as “for further study” in TS 26.131/2. Coordinate with other SDOs (e.g. ITU-T SG 12, ETSI TC STQ) to leverage each other’s work and minimize overlap
	26.931

	580
	610044
	Study on HTML5 for a new presentation layer in 3GPP services
	FS_HTML5
	1
	Rel-12
	S4
	12/09/2013
	18/06/2014
	0%
	SP-130357
	-
	Samsung
	Imed Bouazizi (i.bouazizi@sta.samsung.com)
	HTML5 improves advanced MM technology support; maintains simple readability/improves compatibility. Defines APIs providing access to variety of functionalities (2D drawing, timed media playback, offline mode, web storage, web sockets) via Javascript
	26.9xy

	581
	470050
	Study on version handling
	FS_OAM_VH
	1
	Rel-12
	S5
	25/03/2010
	12/12/2012
	100%
	SP-100082
	-
	Ericsson
	thomas.tovinger@ericsson.com
	SP#58 completed
	32.830

	582
	510046
	Study on management of Heterogeneous Networks
	FS_OAM_HetNet
	1
	Rel-12
	S5
	23/03/2011
	07/03/2014
	75%
	SP-130046
	-
	Ericsson
	ulf.hubinette@ericsson.com
	SP#61 completion 09/13=>03/14. SP#59 TR 32.835 v100 for Information
	32.835

	583
	540032
	Study on OAM aspects of Network Sharing
	FS_OAM_SHARE
	1
	Rel-12
	S5
	07/12/2011
	11/09/2013
	100%
	SP-130044
	-
	Alcatel-Lucent, Huawei
	Padma.Sudarsan@alcatel-lucent.com, zoulan@huawei.com
	SP#61 completed. Linked to Network Sharing  UID_31018, SA1 22.951 (Service aspects and requirements for network sharing), SA2 23.251 (Network Sharing; Architecture)
	32.851

	584
	580052
	Study on Alarm Management
	FS_OAM_AM
	1
	Rel-12
	S5
	07/12/2012
	11/09/2013
	100%
	SP-120774
	-
	TeliaSonera
	tommy.berggren@teliasonera.com
	SP#61 completed
	32.859

	585
	610045
	Study on Enhancements of OAM aspects of Distributed Mobility Load Balancing (MLB) SON function
	FS_D_SON_OAM
	1
	Rel-12
	S5
	12/09/2013
	18/06/2014
	0%
	SP-130430
	-
	Cisco
	Vladimir Yanover (vyanover@cisco.com)
	-
	32.8xy

	586
	580025
	Study on Indication of Network to Network Interface (NNI) Routeing scenarios in SIP requests
	FS_NNI_RS
	1
	Rel-12
	C3
	10/12/2012
	06/12/2013
	50%
	CP-130166
	-
	Ericsson
	Jan.Holm@ericsson.com
	CP#61 completion 09/13=>12/13
	24.802

	587
	580026
	Study on Diameter Overload Control Mechanisms
	FS_DOCME
	1
	Rel-12
	C4
	05/01/2012
	06/12/2013
	65%
	CP-120917
	-
	Orange
	lionel.morand@orange.com
	Triggered by Rel-12 TR 23.843 Study on Core Network Overload solutions (FS_CNO) UID_490036. Coordinate with CT3, SA5
	29.809

	588
	590010
	Study on Review of dedicated 3GPP UICC features
	FS_Red_UCe
	1
	Rel-12
	C6
	04/03/2013
	06/12/2013
	5%
	CP-130168
	-
	BlackBerry
	Ian Doig (IDoig@rim.com)
	-
	31.901

	589
	590011
	Study on XML based access of AF to the PCRF
	FS_XML_AF_PCRF
	1
	Rel-12
	C3
	01/03/2013
	06/12/2013
	65%
	CP-130167
	-
	Alcatel-Lucent
	horst.brinkman@alcatel-lucent.com
	Investigate introducing an XML-based protocol (e.g. SOAP, Restful HTTP, etc.) between AF and PCRF for non-IMS applications
	29.817

	590
	610010
	Study on Technical aspects on Roaming End-to-end scenarios with VoLTE IMS and other networks
	FS_REVOLTE_IMS
	1
	Rel-12
	C3
	09/09/2013
	06/03/2014
	0%
	CP-130581
	-
	Deutsche Telekom
	Roland Jesske (r.jesske@telekom.de)
	Inform CT1 about progress. Document end-to-end use cases and signalling flows based on the roaming architecture for Voice over IMS with Local Breakout
	29.949

	591
	460001
	Study on GERAN improvements for Machine-Type Communications
	FS_NIMTC_GERAN
	1
	Rel-12
	G1,G2
	24/05/2010
	23/11/2012
	100%
	GP-092418
	-
	Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#56 completed. GP#44 approved WID
	43.868

	592
	490006
	Study on Solutions for GSM/EDGE BTS Energy Saving
	FS_Energy_BTS
	1
	Rel-12
	G1,G2
	03/09/2010
	22/11/2013
	90%
	GP-101638
	-
	NSN, Vodafone
	juergen.hofmann@nsn.com, leo.patanapongpibul@vodafone.com
	GP#59 completion 08/13=>11/13. GP#47 approved WID
	45.926

	593
	520001
	Study on Voice services over Adaptive Multi-user channels on One Slot (VAMOS) enhancements
	FS_eVAMOS
	1
	Rel-12
	GP,G2,G1
	20/05/2011
	22/11/2013
	75%
	GP-110991
	-
	China Mobile, Huawei
	Chao Luo (chluo@huawei.com), dengjuan@chinamobile.com
	GP#58 completion 05/13=>11/13. GP#50 approved WID. Triggered by Rel-8 TR 45.914 Study Multi-User-Reusing One Timeslot (MUROS) UID_50590 and Rel-9 VAMOS UID_420002
	43.801

	594
	520002
	Study on GERAN enhancements for Mobile Data Applications
	FS_GERAN_eMDA
	1
	Rel-12
	G2,G1
	24/05/2011
	22/11/2013
	50%
	GP-110999
	-
	Huawei
	ming.fang@huawei.com  
	GP#58 completion 05/13=>11/13. GP#50 approved WID (mobile coucou). Triggered by RAN#51 (Mar 2011) WID in RP-110454 (LTE RAN Enhancements for Diverse Data Applications) UID_510031
	43.802

	595
	590034
	Study on Downlink MIMO
	FS_DOMIMO
	1
	Rel-12
	G1,G2
	01/03/2013
	17/02/2014
	20%
	GP-130288
	-
	NSN
	Khairul Hasan
	GP#57 approved WID
	45.8xy

	596
	500016
	Study on Inclusion of RF Pattern Matching Technologies as a positioning method in the E-UTRAN
	FS_LCS_LTE_RFPMT
	1
	Rel-12
	R4
	10/12/2010
	06/09/2013
	100%
	RP-120885
	RP-131082
	Polaris Wireless
	Scot Gordon (sgordon@polariswireless.com) 
	RP#61 completed. Linked to Rel-10 WI on Inclusion of RF Pattern Matching Technologies as a positioning method in the UTRAN (LCS_UMTS_RFPMT) UID_460005
	LTE 36.809

	597
	530052
	Study on Provision of low-cost MTC UEs based on LTE
	FS_LC_MTC_LTE
	1
	Rel-12
	R1,R2,R4
	19/09/2011
	14/06/2013
	100%
	RP-121441
	RP-130583
	Vodafone
	prakash.bhat@vodafone.com
	RP#60 completed
	LTE 36.888

	598
	530054
	Study on Mobile Relay for E-UTRA
	FS_LTE_mobRelay
	1
	Rel-12
	R3,R1
	18/07/2007
	06/12/2013
	80%
	RP-131375
	RP-131380
	CATT
	Haijing Hu (huhaijing@catt.cn)
	RP#61 updated WID RP-122010=>RP-131375. Completion 09/13=>12/13. On hold until 12/13. TR 36.836 v202 noted.
	LTE 36.836

	599
	570022
	Study on LTE FDD in the bands 1980-2010 MHz and 2170-2200 MHz
	FS_LTE_1980_2170_Korea
	1
	Rel-12
	R4
	11/09/2012
	06/12/2013
	40%
	RP-130849
	RP-131084
	KT
	Dongjun LEE (dj.lee@kt.com)
	RP#60 updated WID RP-130200=>RP-130849. Study only for Region 3 (so far)
	LTE 36.861

	600
	570023
	Study on Scenarios and Requirements of LTE Small Cell Enhancements for E-UTRA and E-UTRAN
	FS_LTE_SC_enh_req
	1
	Rel-12
	RP
	11/09/2012
	07/12/2012
	100%
	RP-121418
	RP-121651
	China Mobile
	Hai TANG (tanghai@chinamobile.com)
	RP#58 completed. TR 36.932 v100 for Information and Approval
	LTE 36.932

	601
	580041
	Study on Small Cell Enhancements for E-UTRA and E-UTRAN – Physical-layer aspects
	FS_LTE_SC_enh_L1
	1
	Rel-12
	R1,R2,R4
	10/12/2012
	06/12/2013
	90%
	RP-122032
	RP-131373
	Huawei
	Elean Fan (fanxiaoan@huawei.com)
	RP#61 TR 36.872 v100 for 1-step approval. Completion 09/13=>12/13. Triggered by Rel-12 TR 36.932 Study on Scenarios and Requirements of LTE Small Cell Enhancements for E-UTRA and E-UTRAN UID_570023
	LTE 36.872

	602
	580044
	Study on Small Cell Enhancements for E-UTRA and E-UTRAN – Higher-layer aspects
	FS_LTE_SC_enh_hilayer
	1
	Rel-12
	R2,R3
	10/12/2012
	06/12/2013
	78%
	RP-122033
	RP-131087
	NTT DOCOMO
	Hideaki Takahashi (h-takahashi@nttdocomo.co.jp)
	RP#61 completion 09/13=>12/13. Triggered by Rel-12 TR 36.932 Study on Scenarios and Requirements of LTE Small Cell Enhancements for E-UTRA and E-UTRAN UID_570023
	LTE 36.842

	603
	580038
	Study on LTE Device to Device Proximity Services - Radio Aspects
	FS_LTE_D2D_Prox
	1
	Rel-12
	R1,R2,R3,R4
	10/12/2012
	06/03/2014
	25%
	RP-122009
	RP-131342
	Qualcomm
	Shailesh Patil (patil@qti.qualcomm.com)
	Linked to Rel-12 TR 22.803 Study on Proximity-based Services (FS_ProSe) and Feature ProSe
	LTE 36.843

	604
	580042
	Study on 3D-channel model for Elevation Beamforming and FD-MIMO studies for LTE
	FS_LTE_3D_channel
	1
	Rel-12
	R1
	10/12/2012
	06/12/2013
	40%
	RP-130811
	RP-131088
	NSN
	bishwarup.mondal@nsn.com
	RP#60 updated WID RP-122034=>RP-130811. Completion 09/13=>12/13. Enhance performance with 3D-beamforming or with FD-MIMO. Study new channel modelling in both vertical and horizontal dimensions awa user locations in the network
	LTE 36.873

	605
	580046
	Study on Energy Saving Enhancement for E-UTRAN
	FS_Netw_Energy_enh_LTE
	1
	Rel-12
	R3
	10/12/2012
	06/12/2013
	50%
	RP-122035
	RP-131391
	China Mobile
	Kimba Dit Adamou, Boubacar (jinba@chinamobile.com)
	Identify potential solutions for energy saving in E-UTRAN non-overlapping scenario. Evaluate possible enhancements in overlapping scenario, so that a subset can be used for further investigation/standardization
	LTE 36.887

	606
	590016
	Study on Expansion of LTE_FDD_1670_US to include 1670-1680MHz Band for LTE in the US
	FS_LTE_FDD_1670_US
	1
	Rel-12
	R4
	01/03/2013
	06/12/2013
	60%
	RP-130202
	RP-131090
	LightSquared
	Masoud.olfat@lightsquared.com
	RP#60 completion 09/13=>12/13
	LTE 36.844

	607
	590017
	Study on Cell-specific Reference Signals (CRS) Interference Cancellation for homogenous deployments for LTE
	FS_LTE_CRSIC
	1
	Rel-12
	R4
	04/03/2013
	06/12/2013
	70%
	RP-130393
	RP-131091
	Ericsson
	shaohua.li@ericsson.com
	RP#61 completion 09/13=>12/13
	LTE 36.863

	608
	590018
	Study on Network-Assisted Interference Cancellation and Suppression for LTE
	FS_LTE_NAICS
	1
	Rel-12
	R1,R4
	04/03/2013
	06/12/2013
	40%
	RP-130404
	RP-131241
	MediaTek
	jeff.zhuang@mediatek.com
	-
	LTE 36.866

	609
	600015
	Study on Coordinated Multi-Point (CoMP) operation for LTE with Non-Ideal Backhaul 
	FS_COMP_LTE_nibackhaul
	1
	Rel-12
	R1
	18/06/2013
	06/12/2013
	33%
	RP-130847
	RP-131336
	Samsung
	Hyojin Lee (hyojin257.lee@samsung.com)
	RP#61 TR 36.874 v100 for Information. Extension of Rel-11 CoMP Operation for LTE – Downlink UID_530332)
	LTE 36.874

	610
	600020
	Study on Positioning enhancements for E-UTRA
	FS_LCSenh_LTE
	1
	Rel-12
	R4,R1
	18/06/2013
	06/06/2014
	10%
	RP-130680
	RP-131093
	Huawei
	Jie Cui (cuijie@huawei.com)
	-
	LTE 36.855

	611
	610027
	Study on Enhanced Broadcast of System Information
	FS_UTRA_SIBenh
	1
	Rel-12
	R2,R1
	09/09/2013
	06/12/2013
	0%
	RP-131386
	-
	Ericsson
	Martin van der Zee
	Study need to add capacity to present SI Broadcast mechanism unchanged since R99. SI carries basic information for UE to use in Idle & Connected Mode. Information carried in SI has increased considerably so that BCH capacity is arriving to its limits.
	UTRA TR 25.7xy (Study on mechanisms for additional broadcast capacity)

	612
	610028
	Study on Group Communication for LTE
	FS_LTE_GC
	1
	Rel-12
	R2,R3
	09/09/2013
	06/03/2014
	0%
	RP-131382
	-
	Alcatel-Lucent
	Chandrika Worrall
	Evaluate ability of LTE to meet public safety requirements agreed in SA for Group communication including PTT. Group Communication is a key functionality of Land Mobile Radio/Private Mobile Radio and public safety systems.
	LTE 36.8xy

	613
	610029
	Study on Smart Congestion Mitigation in E-UTRAN
	FS_LTE_SCM
	1
	Rel-12
	R2
	09/09/2013
	06/03/2014
	0%
	RP-131397
	-
	LG Electronics
	Youngdae Lee (youngdae.lee@lge.com)
	Rel-12 Stage-1 on Prevention of mobile-originating signalling and/or data traffic of UE in connected mode (PMOC) was completed SA#59/SP-130110/CR22.011. SA2 LS S2-132295/RP-130656 ask RAN2 to evaluate solutions for access control for UEs in RRC CONNECTED
	LTE 36.8xy

	614
	530056
	Study on RF and EMC requirements for active Antenna Array System (AAS) Base Station
	FS_AAS_BS_LTE_UTRA
	1
	Rel-12
	R4,R1
	19/09/2011
	01/03/2013
	100%
	RP-111349
	RP-130124
	Huawei
	Ronnie.zhang@huawei.com
	RP#59 completed
	UTRA, LTE 37.840

	615
	550020
	Study on LTE-HRPD (High Rate Packet Data in 3GPP2) inter-RAT SON
	FS_LTE_HRPD_SON
	1
	Rel-12
	R3
	02/03/2012
	14/06/2013
	100%
	RP-121982
	RP-130585
	China Telecom
	Wu Jinlian (wujl@gsta.com)
	RP#60 completed
	UTRA, LTE 37.813

	616
	550021
	Study on Passive InterModulation (PIM) handling for UTRA and LTE Base Stations
	FS_BS_PIM
	1
	Rel-12
	R4,G1
	05/03/2012
	06/09/2013
	100%
	RP-120268
	RP-131076
	Ericsson
	johan.skold@ericsson.com
	RP#61 completed (Conclusion: no spin-off WI). Linked to Rel-10 WI on Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments (MSR_NC) UID_480025
	UTRA, LTE 37.808

	617
	580045
	Study on WLAN/3GPP Radio Interworking
	FS_UTRA_LTE_WLAN_interw
	1
	Rel-12
	R2
	10/12/2012
	06/12/2013
	90%
	RP-122038
	RP-131077
	Intel
	sasha.sirotkin@intel.com
	RP#61 completion 09/13=>12/13. TR 37.834 v100 for Info. Evaluate LTE-WLAN/UTRA-WLAN i/w procedures while improving ( non-)seamless mobility. Deployed WLAN often under-utilized; User experience suboptimal when UE connects to overloaded WLAN.
	UTRA, LTE 37.834

	618
	580047
	Study on RAN Enhancements for UMTS/HSPA and LTE Interworking
	FS_HSPA_LTE_interworking
	1
	Rel-12
	R3
	10/12/2012
	06/12/2013
	60%
	RP-122036
	RP-131078
	China Unicom
	Meng Zhang (zhangmeng68@chinaunicom.cn)
	-
	UTRA, LTE 37.852

	619
	580048
	Study on Next-Generation SON for UTRA and LTE
	FS_UTRA_LTE_NG_SON
	1
	Rel-12
	R3
	10/12/2012
	06/12/2013
	40%
	RP-122037
	RP-131079
	NSN
	krzysztof.kordybach@nsn.com
	RP#61 TR 37.822v100 for Information. The study of SON features for small cell functionality covered by the Rel-12 small cell enhancement SIs (e.g. dual connectivity) is not in the scope of this study item
	UTRA, LTE 37.822

	620
	580049
	Study on 2GHz FDD for UTRA and LTE in Region 1 (1980-2010MHz and 2170-2200MHz Bands)
	FS_UTRA_LTE_1980_2170_REG1
	1
	Rel-12
	R4
	11/12/2012
	06/12/2013
	25%
	RP-122031
	RP-131080
	Solaris Mobile
	alexander.geurtz@solarismobile.com
	RP#61 completion 09/13=>12/13. Within EU these bands can be used for terrestrial mobile as a complement to mobile satellite services. Study adding an FDD band into UTRA/E-UTRA in applicable countries of Region 1
	UTRA, LTE 37.846

	621
	580050
	Study on Base Station specification structure
	FS_BSspec_struc
	1
	Rel-12
	R4
	10/12/2012
	14/06/2013
	100%
	RP-122039
	RP-130580
	Ericsson
	johan.skold@ericsson.com
	RP#60 completed (1-step approval). Study new BS spec structure to avoid duplicate work for new RF features (in case of identical features among different RATs); avoid future discussions on how to implement new features in single-RAT/multi-RAT specs
	UTRA, LTE, MSR 37.810

	622
	590032
	Study on RAN aspects of Machine Type and other mobile data applications Communications enhancements
	FS_MTCe_RAN
	1
	Rel-12
	R2
	01/03/2013
	06/09/2013
	100%
	RP-130396
	RP-131081
	ZTE
	sergio.parolari@zteitaly.com
	RP#61 completed
	UTRA, LTE 37.869

	623
	570024
	Study on UMTS heterogeneous networks
	FS_UTRA_hetnet
	1
	Rel-12
	R1,R2,R3
	11/09/2012
	06/12/2013
	85%
	RP-121436
	RP-131347
	Huawei
	carmela.cozzo@huawei.com
	RP#61 TR 25.800 v200 approved. Completion 09/13=>12/13
	UTRA 25.800

	624
	580039
	Study on scalable UMTS FDD bandwidth
	FS_UTRA_SCAL
	1
	Rel-12
	R1,R4
	10/12/2012
	06/12/2013
	85%
	RP-130221
	RP-131346
	China Unicom
	Han Xiao (hanxiao91@chinaunicom.cn)
	RP#61 TR 25.701 v100 for Information. Completion 09/13=>12/13
	UTRA TR 25.701

	625
	580040
	Study on Dedicated Channel (DCH) enhancements for UMTS
	FS_UTRA_DCHenh
	1
	Rel-12
	R1
	10/12/2012
	06/09/2013
	100%
	RP-130216
	RP-131073
	Qualcomm
	Arjun Bharadwaj (arjunb@qti.qualcomm.com)
	RP#61 completed
	UTRA TR 25.702

	626
	580043
	Study on Further Enhanced Uplink (EUL) enhancements
	FS_EDCH_enh
	1
	Rel-12
	R2,R1,R3
	10/12/2012
	06/12/2013
	58%
	RP-130347
	RP-131074
	Ericsson
	alessandro.caverni@ericsson.com  
	RP#59 updated WID RP-122019=>RP-130347. Identify potential solutions to increase the uplink capacity, coverage and end-user performance (e.g. latency, achievable rates, etc.)
	UTRA TR 25.700

	627
	600018
	Study on HNB Emergency Warning Area for UTRA
	FS_HNB_warn_area
	1
	Rel-12
	R3
	18/06/2013
	06/03/2014
	10%
	RP-131258
	RP-131075
	Alcatel-Lucent, Ip.access
	Martin.Warner@alcatel-lucent.com, Kit.kilgour@ipaccess.com 
	RP#61 updated WID RP-130859=>RP-131258
	UTRA TR 25.703

	628
	0
	Release 11 Features
	-
	1
	Rel-11
	SP,CP,GP,RP
	29/03/2010
	07/12/2012
	85%
	-
	-
	-
	-
	-
	-

	629
	470051
	Advanced IP Interconnection of Services
	IPXS
	1
	Rel-11
	S1,S2,C1,C3
	25/03/2010
	12/09/2012
	100%
	SP-100876
	-
	Telefónica
	chris.friel@O2.com
	CP#58 completed. Triggered by Rel-10 TR 22.893 UID_380083 Study on advanced requirements for IP interconnect (FS_IPXS)
	-

	630
	470052
	Stage 1 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	S1
	25/03/2010
	21/09/2011
	100%
	SP-100876
	-
	Telefónica
	chris.friel@O2.com
	SP#53 completed
	22.101, 22.228

	631
	500025
	Stage 2 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	S2
	16/12/2010
	14/12/2011
	100%
	SP-100876
	-
	Ericsson
	fredrik.lindholm@ericsson.com
	SP#54 completed
	23.228

	632
	530004
	Stage 3 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	C1,C3
	13/09/2011
	12/09/2012
	100%
	CP-110646
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#58 completed
	Stage 3

	633
	530104
	CT1 part of Stage 3 for Advanced IP Interconnection of Services
	IPXS
	3
	Rel-11
	C1
	16/09/2011
	12/09/2012
	100%
	CP-110646
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#58 completed
	24.229

	634
	530204
	CT3 part of Stage 3 for Advanced IP Interconnection of Services
	IPXS
	3
	Rel-11
	C3
	13/09/2011
	07/09/2012
	100%
	CP-110646
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#57 completed
	29.165

	635
	480030
	System Improvements to Machine-Type Communications
	SIMTC
	1
	Rel-11
	S1,S2,S5,C1,C3,C4,C6,R2,R3
	10/12/2009
	06/03/2014
	98%
	SP-120848
	-
	KPN
	toon.norp@tno.nl
	SP#58 completed. Updated WID SP-110877=>SP-120848. Enhancements to Rel-10 Feature UID_410031 (NIMTC) based on Rel-11 Study on enhancements to MTC
	-

	636
	480130
	Stage 1 for SIMTC
	SIMTC
	2
	Rel-11
	S1
	10/06/2010
	21/09/2011
	100%
	SP-120848
	-
	KPN
	toon.norp@tno.nl
	SP#53 completed. SP#57 added MTC definitions in 21.905
	22.368, 21.905 (MTC definitions)

	637
	480230
	TR on Stage 2 for SIMTC
	SIMTC
	2
	Rel-11
	S2
	10/06/2010
	12/09/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#57 completed. TR 23.888v200 for Approval. Was Rel-10 UID_450028 (TR on Stage 2 for NIMTC)
	new TR 23.888

	638
	520021
	BB1: Stage 2 Reachability Aspects of SIMTC
	SIMTC-Reach
	2
	Rel-11
	S2
	09/06/2011
	20/06/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#56 completed. SP#58 updated WID SP-110877=>S3-121111 (SA3 normative work on Security aspects of SIMTC incorporated in SA2 TS 23.682)
	23.221, new 23.368

	639
	520121
	Deleted - MTC Feature Control (described in TS 22.368, clause 7.1.1 and 23.888, clause 5.7)
	SIMTC-Reach
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	-

	640
	520221
	On-line device trigger
	SIMTC-Reach
	3
	Rel-11
	S2
	09/06/2011
	20/06/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#56 completed
	new 23.682

	641
	520321
	MTC Addressing
	SIMTC-Reach
	3
	Rel-11
	S2
	09/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 completed
	23.221, new 23.682

	642
	520421
	Identifiers – especially removal of MSISDN dependencies in the architecture
	SIMTC-Reach
	3
	Rel-11
	S2
	09/06/2011
	20/06/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#56 completed
	new 23.682

	643
	520521
	MSISDN-less / PS-Only
	SIMTC-Reach
	3
	Rel-11
	S2
	13/06/2011
	07/03/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#55 completed
	23.060, 23.272, new 23.682

	644
	540014
	MTC related interfaces and functional entities to support above features (MTCsp, etc.)
	SIMTC-Reach
	3
	Rel-11
	S2
	14/12/2011
	07/03/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#55 completed
	new 23.682

	645
	530006
	BB1: Stage 3 (CS+PS) Reachability Aspects of SIMTC
	SIMTC-Reach
	2
	Rel-11
	C1,C3,C4,C6
	19/09/2011
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	SP#58 completed
	Stage 3

	646
	530106
	CT1 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C1
	19/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	23.040, 24.008, 24.301, 24.341, 24.368

	647
	530206
	CT3 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C3
	19/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. TS 29.368 v200 for Approval
	29.061, new TS 29.368

	648
	530306
	CT4 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C4
	19/09/2011
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed
	23.003, 23.008, 29.002, 29.060, 29.230, new TS (29.336, 29.337)

	649
	530406
	CT6 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C6
	19/09/2011
	07/09/2012
	100%
	CP-120617
	-
	ST Ericsson
	Andrzej Winiarski
	CP#57 completed
	31.102

	650
	530005
	Stage 2/3 for CS aspects for SIMTC 
	SIMTC-CS
	2
	Rel-11
	C4,C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. Updated WID CP-120418=>CP-120617
	Stage 2/3

	651
	530105
	Deleted - Stage 2 CS aspects for SIMTC 
	SIMTC-CS
	3
	Rel-11
	C4
	16/09/2011
	06/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 stopped
	23.012

	652
	530205
	Stage 3 CS aspects for SIMTC 
	SIMTC-CS
	3
	Rel-11
	C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	Stage 3

	653
	530305
	CT1 part of Stage 3 CS aspects for SIMTC 
	SIMTC-CS
	4
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	24.008, 24.301

	654
	530405
	Deleted - CT6 part of Stage 3 CS aspects for SIMTC 
	SIMTC-CS
	4
	Rel-11
	C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 stopped
	31.102

	655
	560002
	Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	2
	Rel-11
	C1,C4
	15/06/2012
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed
	Stage 2/3

	656
	560102
	CT1 part of Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	3
	Rel-11
	C1
	15/06/2012
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	23.040, 24.008, 24.011, 24.301, 29.018, 29.118

	657
	560202
	CT4 part of Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	3
	Rel-11
	C4
	15/06/2012
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed. TS 29.338 v200 for Approval
	23.003, 23.008, 23.012, 29.002, 29.272, 29.305, new TS 29.338 

	658
	530009
	RAN overload control for Machine-Type Communications
	SIMTC-RAN_OC
	2
	Rel-11
	R2,R3,C1,C6
	16/09/2011
	07/09/2012
	100%
	RP-111373
	-
	Huawei
	Jeff Gao (gaoyongqiang@huawei.com)
	Stage 2,3. TSG#57 completed
	UTRA, LTE

	659
	530109
	Core part: RAN overload control for Machine-Type Communications
	SIMTC-RAN_OC-Core
	3
	Rel-11
	R2,R3
	19/09/2011
	07/09/2012
	100%
	RP-111373
	-
	Huawei
	Jeff Gao (gaoyongqiang@huawei.com)
	RP#57 completed
	25.304, 25.331, 25.413, 36.304, 36.331, 36.413

	660
	530209
	Stage 3 (CS+PS) Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	3
	Rel-11
	C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. Updated WID CP-120418=>CP-120617
	Stage 3

	661
	530309
	CT1 part of Stage 3 Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	4
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#56 completed
	23.122, 24.008, 24.301

	662
	530409
	CT6 part of Stage 3 Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	4
	Rel-11
	C6
	20/09/2011
	07/09/2012
	100%
	CP-120617
	-
	ST Ericsson
	Andrzej Winiarski
	CP#57 completed
	31.102

	663
	610014
	Test part: System Improvements for Machine-Type Communications
	SIMTC-UEConTest
	2
	Rel-11
	R5
	09/09/2013
	06/03/2014
	0%
	RP-131341
	-
	Ericsson
	calle.hagenfeldt@ericsson.com
	Testing for core part: SIMTC-Reach, SIMTC-CS, SIMTC-PS_Only, SIMTC-RAN_OC
	34.123-1, 34.123-2, 34.123-3, 36.523-1, 36.523-2, 36.523-3

	664
	540019
	BB5: Charging of SIMTC (Stage 2/3)
	SIMTC-CH
	2
	Rel-11
	S5
	07/12/2011
	12/12/2012
	100%
	SP-120848
	-
	Ericsson
	patrik.teppo@ericsson.com
	SP#58 completed
	32.240, 32.251, 32.298, 32.299

	665
	520022
	Deleted - BB2: Stage 2 Signalling Optimizations of SIMTC
	SIMTC-Sig
	2
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped. SP#58 updated WID SP-110877=>SP-120848
	TBD

	666
	520122
	Deleted - Effectively maintain connectivity for a large number of MTC Devices (TS 22.368, 7.1.1)
	SIMTC-Sig
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	667
	520222
	Deleted - Small Data Transmissions (TS 22.368, 7.2.5)
	SIMTC-Sig
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	668
	530107
	Deleted - BB2: Stage 3 (CS+PS) Signalling Optimizations of SIMTC
	SIMTC-Sig
	2
	Rel-11
	C1,C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#54 work stopped
	Stage 3

	669
	530207
	Deleted - CT1 part of Stage 3 BB2: Signalling Optimizations of SIMTC
	SIMTC-Sig
	3
	Rel-11
	C1
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	-
	23.122, 24.008, 24.301, 24.368

	670
	530307
	Deleted - CT6 part of Stage 3 BB2: Signalling Optimizations of SIMTC
	SIMTC-Sig
	3
	Rel-11
	C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	ST Ericsson
	Andrzej Winiarski
	-
	31.102

	671
	520023
	Deleted - BB3: Stage 2 CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	2
	Rel-11
	S2
	08/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	672
	520123
	Deleted - Charging Requirements (TS 22.368, 7.1.5)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	673
	520223
	Deleted - Lower Power Consumption (TS 22.368, 7.1.1)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	674
	520323
	Deleted - MTC Monitoring (TS 22.368, 7.2.8)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	08/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	675
	530008
	Deleted - BB3: Stage 3 (CS+PS) CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	2
	Rel-11
	C1,C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#54 work stopped
	Stage 3

	676
	530108
	Deleted - CT1 part of Stage 3 BB3: CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	3
	Rel-11
	C1
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	-
	23.122, 24.008, 24.301, 24.368

	677
	530208
	Deleted - CT6 part of Stage 3 BB3: CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	3
	Rel-11
	C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	ST Ericsson
	Andrzej Winiarski
	-
	31.101, 31.102

	678
	490028
	Deleted - TR on Security aspects of Machine-Type Communications
	NIMTC
	2
	Rel-11
	S3
	10/12/2009
	20/06/2012
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	Was Rel-10 UID_460023 (Security for NIMTC). SP#56 stopped (activity transferred to Rel-12 Feature MTCe under UID_560722). 
	new TR 33.868

	679
	540019
	Deleted - BB4: Secure Connection and Privacy of SIMTC
	SIMTC-Sec
	2
	Rel-11
	S3
	08/06/2011
	12/09/2012
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#57 stopped (activity transferred to Rel-12 Feature MTCe under UID_560522)
	TBD

	680
	520124
	Deleted - Secure Connection MTC Feature (TS 22.368, 7.2.10)
	SIMTC-Sec
	3
	Rel-11
	S3
	08/06/2011
	12/09/2012
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#57 stopped (activity transferred to Rel-12 Feature MTCe
	TBD

	681
	530058
	Deleted - MTC Location Privacy
	SIMTC-Priv
	3
	Rel-11
	S3
	19/09/2011
	12/09/2012
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#57 stopped (activity transferred to Rel-12 Feature MTCe
	TBD

	682
	480330
	Deleted - Stage 2 on SA2 part for System Improvements to Machine-Type Communications
	SIMTC
	2
	Rel-11
	S2
	10/06/2010
	08/06/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#52 stopped
	TBD

	683
	480430
	Deleted - Stage 2 on Security part for System Improvements to Machine-Type Communications
	SIMTC
	2
	Rel-11
	S3
	10/06/2010
	08/06/2011
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#52 stopped
	TBD

	684
	480031
	Unstructured Supplementary Service Data (USSD) simulation service in IMS
	USSI
	1
	Rel-11
	S1,C1,C3
	10/06/2010
	07/12/2012
	100%
	SP-100408
	-
	Deutsche Telekom
	kurt.bischinger@t-mobile.at
	CP#58 completed
	-

	685
	480131
	Stage 1 for USSD simulation service in IMS
	USSI
	2
	Rel-11
	S1
	10/06/2010
	10/06/2010
	100%
	SP-100408
	-
	Deutsche Telekom
	kurt.bischinger@t-mobile.at
	SP#48 completed. Specify a CS domain USSD like service over IMS (see GSM Mobile User Initiated USSD)
	22.173

	686
	520003
	Stage 3 for USSD simulation service in IMS
	USSI
	2
	Rel-11
	C1,C3
	03/06/2011
	07/12/2012
	100%
	CP-110534
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at 
	SP#58 completed. No stage 2 impact, as reuse existing IMS architecture in TS 23.228
	-

	687
	520103
	CT1 part of Stage 3 for USSD simulation service in IMS
	USSI
	3
	Rel-11
	C1
	03/06/2011
	07/12/2012
	100%
	CP-110534
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at, TS 24.390 Rapp: lili.yang@huawei.com
	CP#58 completed
	24.173, 24.229, new TS 24.390

	688
	520203
	CT3 part of Stage 3 for USSD simulation service in IMS
	USSI
	3
	Rel-11
	C3
	07/06/2011
	07/09/2012
	100%
	CP-110534
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at 
	CP#57 completed
	29.165

	689
	490031
	QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	1
	Rel-11
	S1,S2,S5,C3
	23/09/2010
	20/06/2012
	100%
	SP-110519
	-
	Vodafone
	mona.mustapha@vodafone.com
	TSG#56 completed
	-

	690
	490131
	Stage 1 for QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110519
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#53 completed. Use cases & service requirements to allow: 1) modification of QoS based on subscriber’s spending limits 2) enforcing of spending limits for roaming subscribers without having dedicated support in the visited network
	22.115

	691
	510043
	Stage 2 for QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	2
	Rel-11
	S2
	23/03/2011
	21/09/2011
	100%
	SP-110519
	-
	Huawei
	Xu Xia (xiatony@huawei.com)
	SP#53 completed
	23.203

	692
	500029
	Charging for QoS Control Based on Subscriber Spending Limits (Stage 2)
	QoS_SSL
	2
	Rel-11
	S5
	16/12/2010
	20/06/2012
	100%
	SP-110519
	-
	Nokia Siemens Networks, Huawei
	Gerald.Goermer@nsn.com, shan.mingjun@huawei.com
	SP#56 completed
	32.240, 32.296

	693
	520004
	CT3 aspects of QoS Control Based on Subscriber Spending Limits (Stage 3)
	QoS_SSL-CT3
	2
	Rel-11
	C3
	03/06/2011
	15/06/2012
	100%
	CP-120203
	-
	Huawei
	QiaoWeihua@huawei.com
	CP#56 completed
	29.212, 29.213, 29.214, 29.215, new TS 29.219

	694
	490032
	Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	1
	Rel-11
	S1,S2
	23/09/2010
	07/03/2012
	100%
	SP-110347
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#55 completed (Stage 2/3 specified under CT1 Rel-11 Feature MRB (Inclusion of Media Resource Broker) UID_530021. Triggered by S1-102236/GSMA RILTE 10_007r1 (IREG LS_038 to 3GPP on Optimal Media Routing drawbacks)
	-

	695
	490132
	TR on Stage 2 aspects of Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S2
	23/09/2010
	07/03/2012
	100%
	SP-110347
	-
	Vodafone
	Susana.Sabater@vodafone.com 
	SP#55 completed
	new TR 23.849

	696
	490232
	Stage 1 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110347
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#53 completed
	22.115, 22.173, 22.228

	697
	490332
	Deleted - Stage 2 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S2
	28/09/2010
	07/03/2012
	100%
	SP-110347
	-
	Vodafone
	Susana.Sabater@vodafone.com 
	SP#55 no normative work in SA2. Stage 2/3 to be done in under CT1 Rel-11 Feature MRB (Inclusion of Media Resource Broker) UID_530021
	None

	698
	530021
	Inclusion of Media Resource Broker (Stage 2/3)
	MRB
	1
	Rel-11
	C1,C3,IETF
	16/09/2011
	14/06/2013
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	Stage 1 and TR on Stage 2 in Rel-11 Feature OSCAR UID_490032
	Stage 2/3

	699
	530121
	Stage 2 for Inclusion of Media Resource Broker
	MRB
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	23.218

	700
	530221
	Stage 3 for Inclusion of Media Resource Broker
	MRB
	2
	Rel-11
	C1,C3,IETF
	16/09/2011
	14/06/2013
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	CP#60 completed
	-

	701
	530321
	CT1 part of Stage 3 for Inclusion of Media Resource Broker
	MRB
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	24.229, 29.165

	702
	531005
	(IETF) Inclusion of Media Resource Broker [RFC 6917 (was draft-ietf-mediactrl-mrb)]
	MRB
	3
	Rel-11
	C1-IETF
	16/09/2011
	14/06/2013
	100%
	CP-120277
	-
	Keith Drage
	-
	CP#60 completed
	RFC 6917 (was draft-ietf-mediactrl-mrb)

	703
	560003
	CT3 part of Stage 3 for Inclusion of Media Resource Broker
	MRB
	3
	Rel-11
	C3
	15/06/2012
	07/09/2012
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	29.165

	704
	500030
	Non Voice Emergency Services
	NOVES
	1
	Rel-11
	S1,S2
	16/12/2010
	07/03/2012
	100%
	SP-100884
	-
	Qualcomm
	dwilliams@qualcomm.com
	SP#55 Stage 2 completed. Triggered by SA1 Rel-11 TR 22.871 Study on Non Voice Emergency Services (FS_NOVES)
	-

	705
	500130
	Stage 1 for Non Voice Emergency Services
	NOVES
	2
	Rel-11
	S1
	16/12/2010
	21/09/2011
	100%
	SP-100884
	-
	Qualcomm
	dwilliams@qualcomm.com
	SP#53 completed
	22.101

	706
	530045
	Stage 2 for Non Voice Emergency Services (Support of IMS Emergency Sessions with Other Media on UTRAN and E-UTRAN)
	NOVES-IMSESOM
	2
	Rel-11
	S2
	22/09/2011
	07/03/2012
	100%
	SP-110644
	-
	Alcatel-Lucent
	Deb.Barclay@alcatel-lucent.com
	SP#55 completed
	23.060, 23.167, 23.203, 23.401

	707
	510047
	Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	1
	Rel-11
	S1,C1
	23/03/2011
	01/03/2013
	100%
	SP-110176
	-
	Tatara Systems
	Phillip Brown (pbrown@tatarasystems.com)
	SP#53 Stage 1 completed. CP#59 completed. Triggered by Rel-11 TR 22.809 Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX (FS_VINE) UID_480033
	-

	708
	510147
	Stage 1 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	2
	Rel-11
	S1
	23/03/2011
	21/09/2011
	100%
	SP-110176
	-
	Tatara Systems
	Phillip Brown (pbrown@tatarasystems.com)
	SP#53 completed 
	22.228

	709
	530010
	Stage 2 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110641
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	23.218

	710
	530110
	Stage 3 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	2
	Rel-11
	C1
	20/09/2011
	01/03/2013
	100%
	CP-110641
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#59 completed
	24.229

	711
	520028
	Anonymous Call Rejection in the CS domain
	ACR_CS
	1
	Rel-11
	S1,C4,C3
	07/06/2011
	02/12/2011
	100%
	SP-110421
	-
	Alcatel-Lucent
	Betsy.Covell@alcatel-lucent.com
	CP#54 completed
	-

	712
	520128
	Stage 1 for Anonymous Call Rejection in the CS domain
	ACR_CS
	2
	Rel-11
	S1
	07/06/2011
	08/06/2011
	100%
	SP-110421
	-
	Alcatel-Lucent
	Betsy.Covell@alcatel-lucent.com
	SP#52 completed under TEI11. Approved WID and CRs in SP-110376 (22.082 CR#0005, 22.085 CR#0004, 22.081 CR#0007, 22.088 CR#0003, 22.004 CR#0013)
	22.004, 22.081, 22.082, 22.085, 22.088

	713
	530011
	Core Network aspects of Anonymous Call Rejection in the CS domain
	ACR_CS-CN
	2
	Rel-11
	C4,C3
	14/09/2011
	02/12/2011
	100%
	CP-110587
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#54 completed
	Stage 2/3

	714
	530111
	CT4 part of Core Network aspects of Anonymous Call Rejection in the CS domain (Stage 2/3)
	ACR_CS-CN
	3
	Rel-11
	C4
	14/09/2011
	02/12/2011
	100%
	CP-110587
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#54 completed
	23.018, 23.081, 23.082, 23.085, 23.088, 23.205, 23.231, 24.088, 29.002, 29.011

	715
	530211
	CT3 part of Core Network aspects of Anonymous Call Rejection in the CS domain (Stage 3)
	ACR_CS-CN
	3
	Rel-11
	C3
	14/09/2011
	16/09/2011
	100%
	CP-110587
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#53 completed
	29.163, 29.292

	716
	460026
	Support for BroadBand Forum Accesses Interworking
	BBAI
	1
	Rel-11
	S2,S1,C1,C3,C4,IETF
	10/12/2009
	12/12/2012
	100%
	SP-120539
	-
	Ericsson
	peter.bleckert@ericsson.com
	SP#57 updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#56 completed. Triggered by BBF WT 203, WT-134 (interworking btw 3GPP EPS and BBF's fixed broadband accesses)
	-

	717
	460126
	Stage 1 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI
	2
	Rel-11
	S1
	10/12/2009
	25/03/2010
	100%
	SP-120539
	-
	Ericsson
	Olle.Eriksson@ericsson.com
	SP#57 updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#47 completed. Provide service requirements for supporting interworking between 3GPP EPS and the fixed broadband accesses defined by BBF
	22.278 CR#0058

	718
	470022
	TR on Stage 2 for BBAI
	BBAI
	2
	Rel-11
	S2
	26/03/2010
	20/06/2012
	100%
	SP-120539
	-
	Ericsson
	marco.spini@huawei.com
	TR 23.839 not Approved in Rel-11; progressed in Rel-12 under P4C-TI (UID_560824)
	new TR 23.839

	719
	470023
	Stage 2 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI
	2
	Rel-11
	S2
	26/03/2010
	20/06/2012
	100%
	SP-120539
	-
	Ericsson
	stefan.rommer@ericsson.com
	SP#56 completed
	23.203, new 23.139

	720
	541001
	(IETF) Stage 2 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI
	2
	Rel-11
	S2-IETF
	12/12/2011
	12/12/2012
	100%
	SP-120539
	-
	Lionel Morand
	Lionel Morand
	Solved by IANA-registration. No RFC needed
	-

	721
	530012
	Stage 3 BB I - Core Network impacts: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	2
	Rel-11
	C1,C3,C4
	16/09/2011
	07/12/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#58 completed
	Stage 3

	722
	530112
	TR on Stage 3 BB I for BBAI; UE to network protocols
	BBAI_BBI-CT
	3
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#56 completed. Identify additional FMC specific procedures in addition to those in 24.302 (on access authentication & authorization and tunnel management; IP mobility mode selection; security aspects)
	new TR 24.820

	723
	550005
	TR on Stage 3 BB I for BBAI; Home (e)Node B – Security Gateway Interface
	BBAI_BBI-CT
	3
	Rel-11
	C4
	02/03/2012
	15/06/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#56 completed
	new TR 29.839

	724
	551002
	Deleted - (IETF) on Stage 3 BB I for BBAI; Home (e)Node B – Security Gateway Interface
	BBAI_BBI-CT
	3
	Rel-11
	C4-IETF
	02/03/2012
	15/06/2012
	100%
	CP-120419
	-
	Lionel Morand
	-
	Draft removed from 3GPP documentation
	draft-so-ipsecme-ikev2-cpext

	725
	530212
	CT1 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#57 completed
	24.229, new TS 24.139

	726
	530312
	CT3 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C3
	16/09/2011
	07/09/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#57 completed
	29.212, 29.213, 29.215

	727
	530412
	CT4 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C4
	16/09/2011
	07/12/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#58 completed
	23.008, 29.273, 29.274, new TS 29.139

	728
	490026
	Stage 1 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-120419
	-
	Ericsson
	Olle.Eriksson@ericsson.com
	SP#53 completed
	22.278

	729
	470024
	Stage 2 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI
	2
	Rel-11
	S2
	28/09/2010
	20/06/2012
	100%
	SP-120419
	-
	Ericsson
	stefan.rommer@ericsson.com
	SP#56 completed
	23.203, 23.401, 23.402, 23.139

	730
	530013
	Stage 3 BB II - Core Network impacts: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	2
	Rel-11
	C3,C1,C4
	16/09/2011
	07/09/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	Stage 3

	731
	530113
	TR on Stage 3 BB II for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBII-CT
	3
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#56 completed 
	24.820

	732
	530213
	CT1 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	new TS 24.320

	733
	530313
	CT3 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C3
	16/09/2011
	07/09/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	29.212, 29.213, 29.215

	734
	530413
	CT4 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C4
	16/09/2011
	02/03/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#55 completed
	23.008, 29.273

	735
	490027
	Deleted - Stage 1 BB III: BBF convergence and network based mobility 
	BBAI
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-120539
	-
	Huawei
	Amar Deol (adeol@huawei.com)
	SP#57 stopped. Updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#53 completed
	22.278

	736
	470025
	Deleted - Stage 2 BB III: BBF convergence and network based mobility 
	BBAI
	2
	Rel-11
	S2
	28/09/2010
	07/03/2012
	100%
	SP-120539
	-
	Huawei
	marco.spini@huawei.com
	SP#57 updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#55 stopped
	23.203, 23.401, 23.402, 23.139

	737
	530014
	Deleted - Stage 3 BB III - Core Network impacts: BBF convergence and network based mobility 
	BBAI_BBIII-CT
	2
	Rel-11
	C3,C1,C4
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	Stage 3

	738
	530114
	Deleted - TR on Stage 3 BB III for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBIII-CT
	3
	Rel-11
	C1
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	new TR 24.820

	739
	530214
	Deleted - CT1 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C1
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	TBD

	740
	530314
	Deleted - CT3 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C3
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	29.212, 29.213, 29.215

	741
	530414
	Deleted - CT4 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C4
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	23.008, 29.273

	742
	480035
	Single Radio Voice Call Continuity (SRVCC) aspect of enhancements for Multimedia Priority Service
	eMPS_SRVCC
	1
	Rel-11
	S2
	10/06/2010
	14/12/2011
	100%
	SP-110346
	-
	NTT DoCoMo
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#54 completed. Analyze and if needed specify mechanisms for the priority handling of SRVCC with regard to LTE/EPC
	Stage 2

	743
	480135
	TR on SRVCC for eMPS
	eMPS_SRVCC
	2
	Rel-11
	S2
	10/06/2010
	08/06/2011
	100%
	SP-110346
	-
	NTT DoCoMo
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#52 completed
	new TR 23.854

	744
	480235
	Stage 2 on SRVCC for eMPS
	eMPS_SRVCC
	2
	Rel-11
	S2
	10/06/2010
	14/12/2011
	100%
	SP-110346
	-
	NTT DoCoMo
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#54 completed
	23.216, 23.237

	745
	500026
	Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	1
	Rel-11
	S2,C1,C3,C4
	15/10/2010
	15/06/2012
	100%
	SP-100704
	-
	Samsung
	xiaowan.ke@samsung.com
	CP#56 completed. Provide Single Radio VIDEO Call Continuity from E-UTRAN to UTRAN-CS based on the agreed architecture alternative in TR 23.886
	-

	746
	500126
	Stage 2 for Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	2
	Rel-11
	S2
	15/10/2010
	21/09/2011
	100%
	SP-100704
	-
	Samsung
	xiaowan.ke@samsung.com
	SP#53 completed. Triggered by Feasibility Study on video call handover capability in TR 23.886 UID_470048 Study on Single Radio Video Call Continuity for 3G-CS (FS_vSRVCC)
	23.203, 23.216, 23.237

	747
	520005
	CN aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	2
	Rel-11
	C1,C3,C4
	03/06/2011
	15/06/2012
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	Stage 3. CP#56 completed
	-

	748
	520105
	CT1 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C1
	03/06/2011
	15/06/2012
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	CP#56 completed
	24.008, 24.237, 24.301

	749
	520205
	CT3 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C3
	03/06/2011
	02/12/2011
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	CP#54 completed
	29.211, 29.212, 29.213, 29.215

	750
	520305
	CT4 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C4
	03/06/2011
	02/12/2011
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	CP#54 completed
	29.280

	751
	480038
	Network-provided Location information for IMS (NETLOC)
	NWK-PL2IMS
	1
	Rel-11
	S2,S1,S5,C3,C4,C1
	10/06/2010
	01/03/2013
	100%
	SP-110631
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	Covers the case where UE is served by a 3GPP RAN. Architecture making Cell/PLMN ID (UE is camped on) available to IMS nodes when the operator needs to record this information either to fulfil legal obligations or for charging.
	-

	752
	500027
	Stage 1 for Network-provided Location information for IMS
	NWK-PL2IMS
	2
	Rel-11
	S1
	15/12/2010
	21/09/2011
	100%
	-
	-
	n/a
	n/a
	SP#53 completed
	22.115

	753
	480138
	TR on Stage 2 for Network-provided Location information for IMS
	NWK-PL2IMS
	2
	Rel-11
	S2
	10/06/2010
	14/12/2011
	100%
	SP-110631
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	SP#54 completed
	new TR 23.842

	754
	480238
	Stage 2 for Network-provided Location information for IMS
	NWK-PL2IMS
	2
	Rel-11
	S2
	15/06/2010
	07/03/2012
	100%
	SP-110631
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	SP#55 completed
	23.060, 23.203, 23.228, 23.401

	755
	490029
	Charging for Network-provided Location information for IMS
	NWK-PL2IMS_CH
	2
	Rel-11
	S5
	23/09/2010
	12/09/2012
	100%
	SP-110700
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#57 completed
	Stage 2 (32.240, 32.260), Stage 3 (32.298, 32.299)

	756
	550008
	CT aspects of Network-provided Location information for IMS (Stage 3)
	NWK-PL2IMS_CT
	2
	Rel-11
	C3,C4,C1
	02/03/2012
	01/03/2013
	100%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	Stage 3
	-

	757
	550108
	CT3 part of CT aspects of Network-provided Location information for IMS
	NWK-PL2IMS_CT
	3
	Rel-11
	C3
	02/03/2012
	07/09/2012
	100%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#57 completed
	29.212, 29.214, 29.215

	758
	550208
	CT4 part of CT aspects of Network-provided Location information for IMS
	NWK-PL2IMS_CT
	3
	Rel-11
	C4
	02/03/2012
	15/06/2012
	100%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#56 completed
	23.008, 29.002, 29.060, 29.230, 29.272, 29.274, 29.305, 29.328, 29.329

	759
	550308
	CT1 part of CT aspects of Network-provided Location information for IMS
	NWK-PL2IMS_CT
	3
	Rel-11
	C1
	02/03/2012
	01/03/2013
	100%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#59 completed
	24.229, 24.292

	760
	500032
	Service Awareness and Privacy Policies
	SAPP
	1
	Rel-11
	S2,S1,C3
	12/10/2010
	02/12/2011
	100%
	SP-100882
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	CP#54 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047
	-

	761
	500132
	Stage 1 for Service Awareness and Privacy Policies
	SAPP
	2
	Rel-11
	S1
	12/10/2010
	15/12/2010
	100%
	SP-100882
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	For deep packet inspection (i.e. Traffic Detection Functionality) SA1 indicated that no new requirements are needed (see Objective of FS_PP SA1,SA2 Rel-10 Study on Policy solutions and enhancements UID_440047 TR 23.813) 
	-

	762
	500232
	Stage 2 for Service Awareness and Privacy Policies
	SAPP
	2
	Rel-11
	S2
	15/10/2010
	21/09/2011
	100%
	SP-100882
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	SP#53 completed
	23.203

	763
	510003
	CT3 part of Service Awareness and Privacy Policies
	SAPP-CT3
	2
	Rel-11
	C3
	18/03/2011
	02/12/2011
	100%
	CP-110136
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	CP#54 completed. Stage 3 to support Application Detection and Control Functionality. Update Gx / introduce Sd reference points and procedures. Update S9 reference point in roaming scenarios
	29.212, 29.213, 29.214, 29.215

	764
	500033
	VPLMN Autonomous CSG Roaming
	VCSG
	1
	Rel-11
	S2,C4
	15/10/2010
	14/12/2011
	100%
	SP-100706
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#56 completed. Linked to Rel-10 UID_450053 Enhanced Home NodeB / eNodeB (EHNB). Implements Rel-9 requirements for CSG support in SA1 TS 22.220
	-

	765
	500133
	Stage 2 for VPLMN Autonomous CSG Roaming
	VCSG
	2
	Rel-11
	S2
	15/10/2010
	14/12/2011
	100%
	SP-100706
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#54 completed
	23.002, 23.060, 23.401

	766
	530017
	CT aspects of VPLMN Autonomous CSG Roaming
	VCSG-St3
	2
	Rel-11
	C4
	07/12/2011
	07/12/2011
	100%
	CP-120196
	-
	ZTE
	Fei Lu (lu.fei1@zte.com.cn)
	CP#57 completed
	23.003, 23.007, 23.008, 23.012, 29.002, 29.230, 29.272

	767
	510048
	Data Identification in Access Network Discovery and Selection Function (ANDSF)
	DIDA
	1
	Rel-11
	S2,C1
	23/03/2011
	07/12/2012
	100%
	SP-110084
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#58 completed. Linked to Rel-10 IFOM (IP Flow Mobility and seamless WLAN offload) UID_450041. Defines IP flow mobility, seamless and non seamless WLAN offload and respective ANDSF extensions
	Stage 2/3

	768
	510148
	TR on Stage 2 for Data Identification in ANDSF
	DIDA
	2
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110084
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#54 completed
	New TR 23.855

	769
	510248
	Stage 2 for Data Identification in ANDSF
	DIDA
	2
	Rel-11
	S2
	24/03/2011
	07/03/2012
	100%
	SP-110084
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#55 completed
	23.402

	770
	550003
	CT aspects of Data Identification in Access Network Discovery and Selection Function (ANDSF) Stage 3
	DIDA-CT
	2
	Rel-11
	C1
	02/03/2012
	07/12/2012
	100%
	CP-120089
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#58 completed
	24.302, 24.312

	771
	510050
	LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	1
	Rel-11
	S2,C4
	23/03/2011
	15/06/2012
	100%
	SP-110752
	-
	ZTE
	zhu.chunhui@zte.com.cn
	CP#56 completed. Related to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP).  Enhancements to ePDG and PDN GW selection functions for S2b and S2c based on UE location
	-

	772
	510150
	Stage 2 for LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	2
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110752
	-
	ZTE
	zhu.chunhui@zte.com.cn
	SP#54 completed
	23.402

	773
	540010
	CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120252
	-
	ZTE
	zhou.xingyue@zte.com.cn
	Stage 3. CP#56 completed
	Stage 3

	774
	540110
	CT4 part of CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	3
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120252
	-
	ZTE
	zhou.xingyue@zte.com.cn
	CP#56 completed
	29.273

	775
	540210
	Deleted - CT1 part of CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	3
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-120252
	-
	ZTE
	zhou.xingyue@zte.com.cn
	CP#56 stopped
	24.302

	776
	530001
	Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	1
	Rel-11
	S2,C1,C3,C4,G2,R2,R3
	12/09/2011
	22/11/2013
	98%
	SP-110475
	-
	Orange
	antoine.mouquet@orange-ftgroup.com
	Stage 1 in Rel-8 TS 22.278 clause 7.1.4.2. Triggered by Rel-11 TR 23.885 Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (FS_rSRVCC) UID_460030
	-

	777
	530101
	Stage 2 for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	2
	Rel-11
	S2
	22/09/2011
	20/06/2012
	100%
	SP-110475
	-
	Orange
	antoine.mouquet@orange-ftgroup.com   
	SP#56 completed
	23.216, 23.237

	778
	530201
	CT aspects for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (Stage 3)
	rSRVCC-CT
	2
	Rel-11
	C1,C3,C4
	16/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	Stage 3

	779
	530301
	CT1 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	23.009, 24.008, 24.229, 24.237, 24.292, 24.301

	780
	530401
	CT3 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C3
	19/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	29.165, 29.292

	781
	530501
	CT4 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C4
	19/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	23.003, 23.008, 29.002, 29.230, 29.272, 29.280, 29.303, 29.305, 29.328

	782
	530601
	GERAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (Stage 3)
	rSRVCC-GERAN
	2
	Rel-11
	G2
	12/09/2011
	22/11/2013
	92%
	GP-111290
	GP-121116
	ZTE
	li.jing4@zte.com.cn
	GP#59 completion 08/13=>11/13. 5th Exception. GP#51 approved WID
	44.018, 48.008

	783
	530701
	UTRAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-RAN_UTRA
	2
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-111334
	-
	Huawei
	liwei.qiu@huawei.com
	RP#58 completed
	UTRA

	784
	530801
	Core part: UTRAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-RAN_UTRA-Core
	3
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-111334
	RP-121553
	Huawei
	liwei.qiu@huawei.com
	RP#58 completed
	25.331, 25.401, 25.413

	785
	530046
	S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	1
	Rel-11
	S2,C4,C1,C3,IETF
	22/09/2011
	06/12/2013
	92%
	SP-110642
	-
	ZTE
	Chunhui Zhu (zhu.chunhui@zte.com.cn)
	Triggered by Rel-11 TR 23.852 FS_SaMOG UID_510061, Rel-8 UID_350027 SAE for support for non-3GPP accesses (defines PMIP-S2a)
	Stage 2/3

	786
	530146
	Stage 2 for S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	2
	Rel-11
	S2
	22/09/2011
	07/03/2012
	100%
	SP-110642
	-
	ZTE
	zhu.chunhui@zte.com.cn
	SP#55 completed
	23.002, 23.203, 23.402

	787
	540011
	CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	2
	Rel-11
	C4,C1,C3,IETF
	02/12/2011
	06/12/2013
	91%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	Stage 3

	788
	540111
	CT4 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#57 completed
	23.003, 23.007, 23.008, 29.273, 29.274, 29.281, 29.303

	789
	561010
	(IETF) CT4 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C4-IETF
	23/04/2012
	06/12/2013
	80%
	CP-110802
	-
	Lionel Morand
	-
	In WGLC
	draft-ietf-radext-ieee802ext

	790
	540211
	Deleted - CT1 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#56 stopped (no CT1 impact)
	24.302

	791
	540311
	CT3 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C3
	02/12/2011
	15/06/2012
	100%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#56 completed
	29.212, 29.213, 29.215

	792
	540029
	Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL
	1
	Rel-11
	S2,S5,C1,C3
	28/11/2011
	07/12/2012
	100%
	SP-110885
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	CP#58 completed. Triggered by Rel-11 TR 23.850 Study on Roaming Architecture for Voice over IMS with Local Breakout (FS_RAVEL). GSMA CPWP LS_in S5-102806 asked 3GPP SA5 to check if CS voice charging principles also apply to voice over IMS
	Stage 2/3

	793
	540129
	Stage 2 for Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL
	2
	Rel-11
	S2
	28/11/2011
	14/12/2011
	100%
	SP-110885
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#54 completed
	23.002, 23.228

	794
	540030
	Charging for Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CH
	2
	Rel-11
	S5
	14/12/2011
	12/09/2012
	100%
	SP-110886
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	Stage 2/3. SP#57 completed
	32.240, 32.260, 32.298, 32.299

	795
	550004
	CT aspects of Roaming Architecture for Voice over IMS with Local Breakout (Stage 3)
	RAVEL-CT
	2
	Rel-11
	C1,C3
	02/03/2012
	07/12/2012
	100%
	CP-120088
	-
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	Stage 3

	796
	550104
	CT1 part of CT aspects of Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CT
	3
	Rel-11
	C1
	02/03/2012
	07/12/2012
	100%
	CP-120088
	-
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	24.229, 24.292, 24.237

	797
	550204
	CT3 part of CT aspects of Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CT
	3
	Rel-11
	C3
	02/03/2012
	07/12/2012
	100%
	CP-120088
	-
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	29.165, 29.162, 29.079

	798
	560027
	IMS Overload Control
	IOC
	1
	Rel-11
	S2,C1,C3,IETF
	18/06/2012
	06/12/2013
	79%
	SP-120273
	-
	Orange, China Mobile
	Antoine MOUQUET, YU Qing
	SP#57 Stage 2 completed. Moved Rel-12=>Rel-11 as CT finished Stage 3. Linked to UID_410041 Study on IMS Evolution (TR 23.812). Solutions from IETF SOC WG and existing 3GPP procedures to be re-used if possible & backward compatibility ensured
	Stage 2/3

	799
	560127
	Stage 2 for IMS Overload Control
	IOC
	2
	Rel-11
	S2
	18/06/2012
	12/09/2012
	100%
	SP-120273
	-
	Orange, China Mobile
	antoine.mouquet@orange-ftgroup.com, YU Qing
	SP#57 completed. Moved Rel-12=>Rel-11 as CT finished Stage 3. 
	23.228

	800
	570007
	Stage 3 for IMS Overload Control
	IOC
	2
	Rel-11
	C1,C3,IETF
	05/09/2012
	06/12/2013
	78%
	CP-120561
	-
	Alcatel-Lucent
	Keith Drage
	-
	-

	801
	570107
	CT1 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1
	05/09/2012
	07/12/2012
	100%
	CP-120561
	-
	Alcatel-Lucent
	Keith Drage
	CP#58 completed
	24.229

	802
	570207
	CT3 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C3
	05/09/2012
	07/12/2012
	100%
	CP-120561
	-
	Alcatel-Lucent
	Keith Drage
	CP#58 completed
	29.165

	803
	571001
	(IETF) CT part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1-IETF,C3-IETF
	05/09/2012
	06/12/2013
	75%
	CP-120561
	-
	Keith Drage
	-
	In WGLC
	draft-ietf-soc-overload-control

	804
	571002
	(IETF) CT part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1-IETF,C3-IETF
	05/09/2012
	06/12/2013
	75%
	CP-120561
	-
	Keith Drage
	-
	Not completed internet-draft
	draft-ietf-soc-overload-rate-control

	805
	571003
	(IETF) CT part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1-IETF,C3-IETF
	05/09/2012
	06/12/2013
	75%
	CP-120561
	-
	Keith Drage
	-
	Waiting for write-up
	draft-ietf-soc-load-control-event-package

	806
	520030
	Rel-11 Security small Enhancements
	SEC11
	1
	Rel-11
	S3
	08/06/2011
	12/09/2012
	100%
	not applicable
	-
	-
	-
	SEC11 is an umbrella Feature for Security related TEI11 type of changes that are not part of any other dedicated feature
	-

	807
	520032
	Lawful Interception in the 3GPP Rel-11
	LI11
	1
	Rel-11
	S3
	10/06/2011
	20/06/2012
	100%
	SP-110424
	-
	PIDS, Alcatel-Lucent
	Koen Jaspers (k.b.jaspers@minjus.nl), terry.jacobson@alcatel-lucent.com   
	Stage 1/2/3. SP#56 completed
	33.106, 33.107, 33.108

	808
	440055
	ZUC EEA3 and EIA3 (new Encryption & Integrity EPS security Algorithms)
	EEA3_EIA3
	1
	Rel-11
	S3,R5
	04/06/2009
	07/09/2012
	100%
	SP-090457
	-
	CATR
	Yuan Qi (yuanqi@catr.cn)
	RP#57 completed testing
	-

	809
	440155
	ZUC EEA3 and EIA3
	EEA3_EIA3
	2
	Rel-11
	S3
	04/06/2009
	14/12/2011
	100%
	SP-090457
	-
	CATR
	Yuan Qi (yuanqi@catr.cn)
	SP#53 completed new EPS algorithms e.g. for China
	33.401, new (35.221, 35.222, 35.223, 35.924)

	810
	560009
	Conformance Test Aspects – ZUC (EEA3 and EIA3 Encryption & Integrity EPS security Algorithms)
	EEA3_EIA3_UEConTest
	2
	Rel-11
	R5
	18/06/2012
	07/09/2012
	100%
	RP-120631
	RP-120968
	CATR
	Ms Jun Chen (chenjun@catr.cn)
	RP#57 completed. Testing for SA3 TSs 33.401, new (35.221, 35.222, 35.223)
	36.523-1, 36.523-2, 36.523-3

	811
	480039
	Specification of Protection against Unsolicited Communication for IMS (produced TR-only)
	SPUCI
	1
	Rel-11
	S3
	10/06/2010
	07/03/2012
	100%
	SP-100428
	-
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#55 completed (No normative work). TR 33.838v200 for Approval & abandoned new TS 33.237. Continuation of Rel-9 UID_410027/410029. Builds on TR 33.937 Study of Mechanisms for PUCI
	new TR 33.838, abandoned new TS 33.237

	812
	510053
	H(e)NB security features for UE mobility scenarios (Stage 2)
	HNB_mob_Sec
	1
	Rel-11
	S3
	23/03/2011
	07/03/2012
	100%
	SP-110025
	-
	Huawei
	Marcus Wong (mwong@huawei.com)
	SP#55 completed. Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053
	33.320

	813
	540012
	Generic Bootstrapping Architecture (GBA) extensions for re-use of SIP Digest credentials
	GBA-ext
	1
	Rel-11
	S3,C4,C1
	02/12/2011
	07/09/2012
	100%
	SP-110884
	-
	Nokia
	Silke.Holtmanns@nokia.com
	Stage 2/3. CP#57 completed
	-

	814
	540112
	Stage 2 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext
	2
	Rel-11
	S3
	14/12/2011
	07/03/2012
	100%
	SP-110884
	-
	Nokia
	Silke.Holtmanns@nokia.com
	SP#55 completed
	33.220

	815
	540212
	Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	2
	Rel-11
	C4,C1
	02/12/2011
	07/09/2012
	100%
	CP-110804
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	Stage 3

	816
	540312
	CT4 part of Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110804
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	29.109

	817
	540412
	CT1 part of Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	3
	Rel-11
	C1
	05/12/2011
	07/09/2012
	100%
	CP-110804
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	24.109

	818
	520033
	Extensions of Acoustic Test Specifications in TS 26.131 and TS 26.132
	Ext_ATS
	1
	Rel-11
	S4
	08/06/2011
	12/09/2012
	100%
	SP-110309
	-
	Orange, Qualcomm
	stephane.ragot@orange-ftgroup.com, Andre Schevciw (aschevci@qualcomm.com)
	SP#57 completed
	26.131, 26.132

	819
	530048
	Enhancements to Multimedia: PSS, MMS, and MBMS Enhancements and Performance Improvements
	EMM
	1
	Rel-11
	S4
	07/09/2011
	06/03/2013
	100%
	SP-120025
	-
	Qualcomm
	Nikolai Leung (nleung@qualcomm.com)
	Stage 3. SP#59 completed
	26.140, 26.234, 26.247, new TR 26.951=>26.851

	820
	530148
	Enhancement to FEC for MBMS
	EMM-EFEC
	2
	Rel-11
	S4
	21/09/2011
	06/03/2013
	100%
	SP-120182
	-
	Qualcomm
	Thomas Stockhammer (c_tstock@qualcomm.com)
	SP#59 completed
	26.346, new TR 26.947

	821
	530248
	Download Delivery Enhancements for MBMS
	EMM-DDE
	2
	Rel-11
	S4
	21/09/2011
	12/12/2012
	100%
	SP-120025
	-
	Qualcomm
	Nikolai Leung (nleung@qualcomm.com)
	SP#58 completed
	26.346, new TR 26.951=>26.851

	822
	530348
	IMS-based PSS and MBMS Streaming Synchronization Enhancements
	EMM-IPME
	2
	Rel-11
	S4
	07/09/2011
	12/09/2012
	100%
	SP-120025
	-
	InterDigital Communications
	hang.liu@interdigital.com
	SP#58 completed
	26.237, new TR 26.951=>26.851

	823
	560041
	Mobile 3D Video Coding
	M3DV
	1
	Rel-11
	S4
	07/06/2012
	12/09/2012
	100%
	SP-120229
	-
	Orange
	gilles.teniou@orange.com
	SP#57 completed. Triggered by UID_520036 Rel-11 Study on Mobile 3D Video Coding (FS_M3DVC) TR 26.905.
	26.140, 26.234, 26.244, 26.245, 26.247, 26.346, 26.430, 26.905

	824
	510051
	Rel-11 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM11
	1
	Rel-11
	S5
	23/03/2011
	06/03/2013
	100%
	not applicable
	-
	-
	-
	OAM11 is an umbrella Feature also for OAM&P related TEI11 type of changes that are not part of any other dedicated feature/WI
	-

	825
	510151
	Rel-11 Network Infrastructure Management
	OAM11-NIM
	2
	Rel-11
	S5
	23/03/2011
	06/03/2013
	100%
	not applicable
	-
	-
	-
	-
	-

	826
	510056
	IRP framework enhancements to support Management of Converged Networks
	OAM-FMC-IRP
	3
	Rel-11
	S5
	23/03/2011
	06/03/2013
	100%
	SP-120652
	-
	Nokia Siemens Networks, Ericsson
	thomas.tovinger@ericsson.com, olaf.pollakowski@nsn.com
	SP#59 completed. Triggered by SA5 Studies TR 32.833, 32.828, 32.831
	32.101/103/150, new (28.620/621/622/623/624/625/626/627/628/629/631/632/633/651/652/653/654/655/656/657/658/659/661/662/663/664/665/666/671/672/673/674/675/676/701/702/703/704/705/706/707/708/709/731/732/733/734/735/736/751/752/753, 32.107/156/157/853/854

	827
	510251
	Rel-11 Performance Management
	OAM11-PM
	2
	Rel-11
	S5
	23/03/2011
	12/12/2012
	100%
	not applicable
	-
	-
	-
	-
	-

	828
	510057
	IMS Performance Management enhancements
	OAM-ePM-IMS
	3
	Rel-11
	S5
	23/03/2011
	07/03/2012
	100%
	SP-110134
	-
	ZTE
	guo.wenjie1@zte.com.cn
	SP#55 completed
	32.409

	829
	510058
	Enhanced Management of UE based network performance measurements
	OAM-ePM-UE
	3
	Rel-11
	S5
	23/03/2011
	12/12/2012
	100%
	SP-110135
	-
	Huawei, Ericsson, Nokia Siemens Networks
	Zou Lan (zlan@huawei.com), ulf.hubinette@ericsson.com, gyula.bodog@nsn.com
	SP#58 completed
	32.421, 32.422, 32.423, 32.441, 32.442, 32.446

	830
	520034
	CN performance measurements enhancement
	OAM-ePM-CN
	3
	Rel-11
	S5
	08/06/2011
	12/09/2012
	100%
	SP-110275
	-
	China Mobile
	Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com), Li Jian (lijian@chinamobile.com)
	SP#57 completed
	32.406, 32.407, 32.426

	831
	530049
	Management of Carrier Aggregation for LTE
	OAM-CA
	3
	Rel-11
	S5
	21/09/2011
	12/12/2012
	100%
	SP-120776
	-
	Nokia Siemens Networks, Ericsson
	yizhi.yao@nsn.com, per.elmdahl@ericsson.com
	SP#58 completed. Updated WID SP-110636=>SP-120776. Stage 2 in Rel-10 RAN Feature UID_460007 Carrier Aggregation for LTE (LTE_CA)
	32.425

	832
	510351
	Rel-11 Self-Organizing Networks (SON) - OAM aspects
	OAM11-SON
	2
	Rel-11
	S5
	23/03/2011
	06/03/2013
	100%
	not applicable
	-
	-
	-
	-
	-

	833
	510059
	UTRAN Self-Organizing Networks (SON) management
	OAM-SON-UTRAN
	3
	Rel-11
	S5
	23/03/2011
	12/09/2012
	100%
	SP-120552
	-
	Huawei
	kai.zhangkai@huawei.com
	SP#57 completed. Updated WID SP-110518=>SP-120552
	UTRA 32.405, 32.500, 32.511, 32.521, 32.522, 32.526, 32.642, 32.646

	834
	530051
	LTE Self-Organizing Networks (SON) coordination management
	OAM-SON-LTE_COORD
	3
	Rel-11
	S5
	21/09/2011
	06/03/2013
	100%
	SP-110637
	-
	Huawei, Nokia Siemens Networks
	kai.zhangkai@huawei.com, clemens.suerbaum@nsn.com
	SP#59 completed
	LTE 32.425, 32.500, 32.521, 32.522, 32.526, 32.762, 32.766

	835
	540031
	Inter-RAT Energy Saving Management
	OAM-IRAT-ESM
	3
	Rel-11
	S5
	07/12/2011
	12/12/2012
	100%
	SP-110701
	-
	Nokia Siemens Networks, Huawei
	clemens.suerbaum@nsn.com, xiahaitao@huawei.com
	SP#58 completed. Triggered by Rel-11 TR 32.834 (Study on OAM aspects of inter-RAT Energy Saving) UID_510045. Needs coordination with RAN WGs
	32.405, 32.551, 32.522, 32.526, 32.642, 32.646, 32.762, 32.766

	836
	510052
	Rel-11 Charging Management small Enhancements
	CH11
	1
	Rel-11
	S5
	25/03/2010
	12/12/2012
	100%
	not applicable
	-
	-
	-
	CH11 is an umbrella Feature also for OAM&P related TEI11 type of changes that are not part of any other dedicated feature/WI
	TR 30.821

	837
	470045
	Add solutions for Rc - reference point within the Online Charging System (OCS)
	CH-Rc
	2
	Rel-11
	S5
	25/03/2010
	21/09/2011
	100%
	SP-110129
	-
	Huawei
	shan.mingjun@huawei.com
	SP#53 completed. Stage 3 (Stage 1 in 22.115). Triggered by Rel-10 TR 32.825 SA5 Study on Rc Reference Point Functionalities and Message Flows (UID_410044)
	32.296, 32.299

	838
	510060
	Charging for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Data Bases
	PEST-CH
	2
	Rel-11
	S5
	21/03/2011
	21/09/2011
	100%
	SP-110126
	-
	Ericsson
	patrik.teppo@@ericsson.com
	SP#53 completed. Stage 3
	32.251, 32.298, 32.299

	839
	550019
	Unification of Charging session from SIP AS and SRVCC functions in IMS
	UCHIMS_AS-SRVCC
	2
	Rel-11
	S5
	07/03/2012
	12/12/2012
	100%
	SP-120042
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	Stage 2/3. SP#58 completed
	32.260, 32.275, 32.298, 32.299

	840
	510029
	Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	1
	Rel-11
	S5,S1,C1
	27/10/2010
	15/06/2012
	100%
	SP-110132
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	Stage 2/3. CP#56 completed. Stage 1 in SA1 22.115
	-

	841
	510129
	Stage 1 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	S1
	27/10/2010
	21/09/2011
	100%
	SP-110132
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	SP#53 completed under IPXS
	22.115

	842
	510229
	Stage 2/3 SA5 part of Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	S5
	27/10/2010
	07/12/2011
	100%
	SP-110132
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	SP#54 completed
	32.240, 32.260, 32.298, 32.299

	843
	520006
	Stage 3 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	C1
	07/06/2011
	15/06/2012
	100%
	CP-110440
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de]
	CP#56 completed
	24.229

	844
	480011
	User Data Convergence - Data Model
	UDC_DM
	1
	Rel-11
	C4,S1
	25/03/2010
	07/09/2012
	100%
	CP-110384
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed. SP#48 Stage 1 completed as Rel-10
	-

	845
	480036
	Stage 1 for UDC Data Model
	UDC_DM
	2
	Rel-11
	S1
	25/03/2010
	21/09/2011
	100%
	not applicable
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	SP#53 completed under Rel-10 UDC
	22.101

	846
	480111
	TR on User Data Convergence (UDC) Data Model
	UDC_DM
	2
	Rel-11
	C4
	04/06/2010
	07/09/2012
	100%
	CP-110384
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed
	new TR 29.935

	847
	480211
	User Data Convergence (UDC) Data Model
	UDC_DM
	2
	Rel-11
	C4
	04/06/2010
	07/09/2012
	100%
	CP-110384
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed
	29.335

	848
	510004
	Definition of the UICC Application for Hosting Party Module
	HPM_UICC
	1
	Rel-11
	C6
	18/03/2011
	15/06/2012
	100%
	CP-110289
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#56 completed
	31.102, new TS 31.104

	849
	520007
	Usability improvement of Inter-IMS Network to Network Interface (II-NNI) specification for inter-connection by means of Option Item list
	NNI_OI
	1
	Rel-11
	C3
	07/06/2011
	15/06/2012
	100%
	CP-110533
	-
	NTT
	arai.kenjiro@lab.ntt.co.jp
	CP#56 completed. Stage 3 (No architectural change, specify the list of selectable items related to control plane signalling directly for the same architecture)
	29.165

	850
	520008
	enhanced Nodes Restoration for EPC (Stage 2/3)
	eNR_EPC
	1
	Rel-11
	C4,C1,C3,IETF
	03/06/2011
	06/12/2013
	97%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration UID_490014 
	-

	851
	520108
	CT4 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C4
	03/06/2011
	07/12/2012
	100%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed
	23.007, 23.008, 23.018, 29.274, 29.275

	852
	581001
	(IETF) CT4 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C4-IETF
	07/12/2012
	06/12/2013
	90%
	CP-120449
	-
	Lionel Morand
	Lionel Morand
	in IETF LC
	draft-ietf-netext-update-notifications

	853
	540013
	CT1 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C1
	02/12/2011
	02/03/2012
	100%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#55 completed
	29.118

	854
	570009
	CT3 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C3
	10/09/2012
	07/12/2012
	100%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed
	29.212

	855
	520009
	Reference Location Information (Stage 3)
	RLI
	1
	Rel-11
	C4,C1
	03/06/2011
	16/09/2011
	100%
	CP-110386
	-
	Huawei
	susan.shishufeng@Huawei.com
	CP#53 completed. Stage 2 clause C.1.1 of SA2 TS 23.167 CR#0182 (WI code: TEI11)
	-

	856
	520109
	CT4 part of Reference Location Information (Stage 3)
	RLI
	2
	Rel-11
	C4
	03/06/2011
	03/06/2011
	100%
	CP-110386
	-
	Huawei
	susan.shishufeng@Huawei.com
	CP#52 completed
	23.008, 29.228, 29.328, 29.329

	857
	520209
	CT1 part of Reference Location Information (Stage 3)
	RLI
	2
	Rel-11
	C1
	03/06/2011
	16/09/2011
	100%
	CP-110386
	-
	Huawei
	susan.shishufeng@Huawei.com
	CP#53 completed
	24.229

	858
	520010
	IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	1
	Rel-11
	C1,C3,IETF
	07/06/2011
	06/12/2013
	90%
	CP-110437
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	-

	859
	520110
	CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C1
	07/06/2011
	07/09/2012
	100%
	CP-110437
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	23.218, 24.229, 24.930

	860
	591001
	(IETF) CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C1-IETF
	01/03/2013
	06/12/2013
	75%
	CP-110437
	-
	Roland Jesske
	Roland Jesske
	Not completed internet-draft
	draft-drage-sipping-rfc3455bis

	861
	611002
	(IETF) CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C1-IETF
	06/09/2013
	06/12/2013
	90%
	CP-110437
	-
	Roland Jesske
	Roland Jesske
	in RFC Ed-queue - miss-ref
	draft-polk-local-emergency-rph-namespace

	862
	520210
	CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C3
	07/06/2011
	07/09/2012
	100%
	CP-110437
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	29.163, 29.165

	863
	581002
	(IETF) CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C3-IETF
	07/12/2012
	06/12/2013
	75%
	CP-110437
	-
	Andrew Allen
	Andrew Allen
	Not completed internet-draft
	draft-avasarala-dispatch-comm-div-notification

	864
	530003
	Service Identification for RRC Improvements in GERAN (Stage 2/3)
	SIRIG
	1
	Rel-11
	S2,C4,C3,G2
	19/09/2011
	07/09/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	TSG#57, GP#55 completed. CT defined a generic solution (not only for GERAN)
	GERAN

	865
	560008
	Stage 2 for Service Identification for RRC Improvements in GERAN
	SIRIG
	2
	Rel-11
	S2
	18/06/2012
	07/09/2012
	100%
	not applicable
	-
	-
	-
	SP#57 completed
	23.060, 23.251

	866
	540018
	CN aspects of Service Identification for RRC Improvements in GERAN
	SIRIG
	2
	Rel-11
	C4,C3
	02/12/2011
	07/09/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#57 completed
	-

	867
	540118
	CT4 part of CN aspects of Service Identification for RRC Improvements in GERAN
	SIRIG
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#57 completed
	29.281

	868
	550009
	Deleted - CT3 part of CN aspects of Service Identification for RRC Improvements in GERAN
	SIRIG
	3
	Rel-11
	C3
	02/03/2012
	15/06/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#56 stopped (SA2 decided NO CT3 impact)
	29.212

	869
	530103
	GERAN2 part of Service Identification for RRC Improvements in GERAN
	SIRIG
	2
	Rel-11
	G2
	19/09/2011
	31/08/2012
	100%
	GP-111876
	-
	China Mobile, Huawei
	Juan Deng, Yang Zhao
	GP#55 completed. GP#51 approved WID
	48.018

	870
	530019
	SAE Protocol Development - Phase 2
	SAES2
	1
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed. Stage 3 continuation of Rel-8 Feature SAES (3GPP System Architecture Evolution Specification - Evolved Packet System) UID_320005
	-

	871
	530119
	SAE Protocol Development (Stage 3) - Phase 2
	SAES2
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118

	872
	530219
	CS Fallback in EPS - Phase 2
	SAES2-CSFB
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118

	873
	530020
	GCSMSC and GCR Redundancy for VGCS/VBS (Stage 2/3)
	RT_VGCS_Red
	1
	Rel-11
	C1
	19/09/2011
	07/09/2012
	100%
	CP-120279
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed. Stage 2/3 adding a CN internal functionality, not affecting Voice Group Call Service (VGCS)/VBS as perceived by service subscriber. Hence, no Stage 1 impact for VGCS/VBS (42.068, 42.069)
	Stage 2/3

	874
	530120
	CT1 part of GCSMSC and GCR Redundancy for VGCS/VBS
	RT_VGCS_Red
	2
	Rel-11
	C1
	19/09/2011
	07/09/2012
	100%
	CP-120279
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	43.068, 43.069

	875
	530220
	Deleted - CT4 part of GCSMSC and GCR Redundancy for VGCS/VBS
	RT_VGCS_Red
	2
	Rel-11
	C4
	19/09/2011
	15/06/2012
	100%
	CP-120279
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#56 stopped (no CT4 impact)
	29.002

	876
	540015
	Support of RFC 6140 in IMS
	GINI
	1
	Rel-11
	C1
	02/12/2011
	07/09/2012
	100%
	CP-110760
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#57 completed. Stage 3. Support procedures and protocol extensions in RFC6140 "Registration for Multiple Phone Numbers in SIP" to IMS for complex UEs. Ensure co-existence with NGCN IP-PBX registration procedures already defined in IMS.
	24.229

	877
	540017
	Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	1
	Rel-11
	C4,C3
	02/12/2011
	07/09/2012
	100%
	CP-110806
	-
	Telcordia
	Viqar Shaikh
	CP#57 completed. Stage 3. Stage 1 for MPS in 22.153. Details of any MGW actions for priority needs to be further studied within the scope of this WI.
	Stage 3

	878
	540117
	CT4 part of Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	2
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110806
	-
	Telcordia
	Viqar Shaikh
	CP#57 completed
	23.333, 23.334, 29.232, 29.238, 29.332, 29.333, 29.334

	879
	540217
	CT3 part of Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	2
	Rel-11
	C3
	02/12/2011
	07/09/2012
	100%
	CP-110806
	-
	Telcordia
	Viqar Shaikh
	CP#57 completed
	29.162, 29.163, 29.292

	880
	550007
	Inter-IMS Network to Network Interface (II-NNI) enhancements: SIP timers applicability (Stage 3)
	NNI_timers
	1
	Rel-11
	C3
	02/03/2012
	07/09/2012
	100%
	CP-120082
	-
	Telecom Italia
	antonio.ascolese@telecomitalia.it
	CP#57 completed
	29.165

	881
	560005
	AT commands for Universal Resource Identifier (URI) support
	ATURI
	1
	Rel-11
	C1
	15/06/2012
	01/03/2013
	100%
	CP-120275
	-
	Intel
	frank.kowalewski@intel.com
	CP#59 completed. Define new AT cmd for URI addresses for IMS services (eg VoLTE). 27.007(AT cmd to control MT functions and GSM/UMTS/LTE network services from TE), 27.005(AT commands for SMS). Currently address types for AT cmd based on dialling#
	27.005, 27.007

	882
	560006
	PS Additional Number (Stage 3)
	PSAN
	1
	Rel-11
	C4
	15/06/2012
	07/09/2012
	100%
	CP-120253
	-
	Deutsche Telekom
	Yvette.koza@t-mobile.at
	CP#57 completed. Stage 1 in Rel-11 SA1 TS 22.101 clause 17.7.3 (No Stage 2 needed since no architecture impact)
	23.003, 23.008, 29.002, 29.272, 29.230

	883
	560007
	Generic IMS User Group Over Sh
	GenUG_Sh
	1
	Rel-11
	C4
	15/06/2012
	07/09/2012
	100%
	CP-120254
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	29.364

	884
	570010
	IMS Operator Determined Call Barring
	IODB
	1
	Rel-11
	C1,C4
	07/09/2012
	14/06/2013
	100%
	CP-120685
	-
	Orange
	Youssef.Chadli@Orange.com
	LS_in C4-121615 GSMA IREG RILTE concluded that TS 22.041 clause 5.4 Stage 1 requirements are not covered by stage 3 specifications
	-

	885
	570110
	CT1 part of IMS Operator Determined Call Barring
	IODB
	2
	Rel-11
	C1
	10/09/2012
	14/06/2013
	100%
	CP-120685
	-
	Orange
	Youssef.Chadli@Orange.com
	CP#60 completed. Handling of premium rate numbers remained OPEN in Rel-11 (shifted to Rel-12). CP-130384 LS_out sent to SA1 / GSMA informing this TSG CT decision.
	New TS 24.315

	886
	570210
	CT4 part of IMS Operator Determined Call Barring
	IODB
	2
	Rel-11
	C4
	07/09/2012
	12/03/2013
	100%
	CP-120685
	-
	Orange
	Youssef.Chadli@Orange.com
	CP#58 completed
	23.008 , 23.015 , 29.328 , 29.329 , 29.364

	887
	570011
	Enhanced T.38 FAX support (Stage 3)
	MMTel_T.38_FAX
	1
	Rel-11
	C3,C1,C4
	06/09/2012
	07/12/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed. Linked to Rel-8 Feature: IMS Multimedia Telephony Service (IMS-MMTel) UID_7038. SA1 added FAX stage 1 requirement only in Rel-10 under TEI10 to TS 22.173 (CR#0064)
	-

	888
	570111
	CT3 part of Enhanced T.38 FAX support
	MMTel_T.38_FAX
	2
	Rel-11
	C3
	07/09/2012
	07/12/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed
	29.163

	889
	570211
	CT1 part of Enhanced T.38 FAX support
	MMTel_T.38_FAX
	2
	Rel-11
	C1
	07/09/2012
	07/12/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed
	24.229

	890
	570311
	CT4 part of Enhanced T.38 FAX support
	MMTel_T.38_FAX
	2
	Rel-11
	C4
	06/09/2012
	07/09/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#57 completed
	29.332

	891
	540016
	Deleted - Enhancement of the Protocols for SMS over SGs (Stage 3)
	PROTOC_SMS_SGs
	1
	Rel-11
	C4,C1
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped. Reason: Protocols for SMS over SGs is replaced by the SIMTC SMS in MME solution (as solution not only for MTC user but for general subscribers)
	Stage 3

	892
	540116
	Deleted - TR Study on enhancement of protocols for SMS service over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped (abandonned new TR 29.818)
	new TR 29.818

	893
	540216
	Deleted - CT4 part of Enhancement of the Protocols for SMS over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped (abandonned new TS 29.218 Diameter based protocols for SMS  service over SGs)
	29.305, new TS 29.218

	894
	540316
	Deleted - CT1 part of Enhancement of the Protocols for SMS over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped
	23.040, 24.011, 43.068

	895
	510001
	Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	1
	Rel-11
	G2,S2,C1
	04/03/2011
	17/05/2013
	100%
	GP-121090
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#58 completed. GP#49 approved WID. Standardization of management of MOCN supporting MSs/UEs in GERAN. Continuation of Rel-10 MOCN-GERAN UID_490001
	GERAN

	896
	510101
	GERAN part of Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	G2
	04/03/2011
	17/05/2013
	100%
	GP-121090
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#58 completed. GP#49 approved WID
	44.018, 44.060, 45.002, 45.008, 48.008, 48.018

	897
	510201
	Stage 2 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	S2
	08/06/2011
	07/03/2012
	100%
	SP-110390
	-
	Alcatel-Lucent
	nicolas.drevon@alcatel-lucent.com
	SP#55 completed
	23.251, 23.272

	898
	510301
	CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	C1,C4
	03/06/2011
	07/12/2012
	100%
	CP-120563
	-
	Alcatel-Lucent
	jennifer.liu@alcatel-lucent.com
	CP#58 completed
	-

	899
	510401
	CT1 part of CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	3
	Rel-11
	C1
	03/06/2011
	07/12/2012
	100%
	CP-120563
	-
	Alcatel-Lucent
	jennifer.liu@alcatel-lucent.com
	CP#58 completed
	24.008

	900
	560004
	CT4 part of CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	3
	Rel-11
	C4
	13/06/2012
	07/09/2012
	100%
	CP-120563
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	CP#57 completed
	23.003

	901
	560042
	Stage 2 for Gateway Core Network Sharing for GERAN
	Full_MOCN-GERAN-GWCN
	2
	Rel-11
	S2
	18/06/2012
	06/03/2013
	100%
	SP-120268
	-
	Vodafone
	chris.pudney@vodafone.com
	SP#59 completed. (23.251CR0062R2 as TEI11. TS 23.251 specifies both MOCN and GWCN for E-UTRAN and UTRAN, but GWCN is not yet supported on GERAN. Extend Full_MOCN-GERAN to also cover GWCN GERAN
	23.251

	902
	540003
	Medium range/local area requirements for multicarrier BTS
	MRLA
	1
	Rel-11
	G1
	25/11/2011
	23/11/2012
	100%
	GP-111780
	-
	Ericsson
	Eric Nordström
	GP#56 completed. GP#52 approved WID
	GERAN

	903
	540103
	Core part: Medium range/local area requirements for multicarrier BTS
	MRLA-Core
	2
	Rel-11
	G1
	25/11/2011
	23/11/2012
	100%
	GP-111899
	-
	Ericsson
	Eric Nordström
	Stage 3. GP#56 completed. GP#52 approved WID
	45.005

	904
	540203
	Perf. part: Medium range/local area requirements for multicarrier BTS
	MRLA-Perf
	2
	Rel-11
	G1
	28/11/2011
	23/11/2012
	100%
	GP-111782
	-
	Ericsson
	Eric Nordström
	Test spec. GP#56 completed. GP#52 approved WID
	51.021

	905
	550023
	Domain Specific Access Control in GERAN
	GDSAC
	1
	Rel-11
	G2
	05/03/2012
	31/08/2012
	100%
	GP-120452
	-
	Vodafone
	chris.pudney@vodafone.com
	GP#55 completed. GP#53 approved WID. Work is dependent upon Full_MOCN-GERAN (UID_510001)
	GERAN 44.018

	906
	500020
	Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB
	1
	Rel-11
	R4,R2,R3,R5
	10/12/2010
	01/03/2013
	100%
	RP-111396
	-
	Sprint
	John.J.Humbert@Sprint.com
	Stage 3 Triggered by R4 Rel-10 LTE TR 37.806 Study on Extending 850 MHz (UID_440016)
	UTRA, LTE

	907
	500120
	Core part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Core
	2
	Rel-11
	R4,R2,R3
	10/12/2010
	02/03/2012
	100%
	RP-111396
	RP-120075
	Sprint
	John.J.Humbert@Sprint.com
	RP#55 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141

	908
	500220
	Perf. part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Perf
	2
	Rel-11
	R4
	10/12/2010
	02/03/2012
	100%
	RP-111396
	RP-120076
	Sprint
	John.J.Humbert@Sprint.com
	RP#55 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141

	909
	510016
	Test part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-UEConTest
	2
	Rel-11
	R5
	18/03/2011
	01/03/2013
	100%
	RP-110377
	RP-130043
	Sprint
	John.J.Humbert@Sprint.com
	RP#59 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	910
	530030
	Further Self Optimizing Networks (SON) enhancements
	SONenh2_LTE_UTRA
	1
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-120314
	-
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	Stage 1/2/3. RP#58 Core completed
	UTRA, LTE

	911
	530130
	Core part: Further Self Optimizing Networks (SON) enhancements
	SONenh2_LTE_UTRA-Core
	2
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-120314
	RP-121557
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#58 completed
	25.331, 25.401, 25.410, 25.413, 25.423, 25.433, 36.300, 36.331, 36.413, 36.423

	912
	530033
	Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE
	1
	Rel-11
	R2,R1,R3,R4,R5
	19/09/2011
	06/12/2013
	92%
	RP-121204
	-
	MediaTek
	Johan Johansson
	Stage 2/3. RP#58 Core completed
	UTRA, LTE

	913
	530133
	Core part: Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE-Core
	2
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-121204
	RP-121556
	MediaTek
	Johan Johansson
	RP#58 completed
	25.133, 25.123, 25.304, 25.331, 25.413, 25.423, 36.133, 36.304, 36.306, 36.331, 36.413, 36.423, 37.320, 36.300

	914
	590001
	Test part: Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	06/12/2013
	80%
	RP-130172
	RP-130944
	NTT DoCoMo
	masahiro.tamaoki.eu@nttdocomo.com
	-
	34.108, 34.109, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3

	915
	530036
	Network Energy Saving for E-UTRAN
	Netw_Energy_LTE
	1
	Rel-11
	R3,GP
	19/09/2011
	07/09/2012
	100%
	RP-120620
	-
	China Mobile
	yangning@chinamobile.com
	Stage 2,3. RP#56 updated WID RP-111376=>RP-120620
	LTE, GERAN

	916
	530136
	Core part: Network Energy Saving for E-UTRAN
	Netw_Energy_LTE-Core
	2
	Rel-11
	R3
	19/09/2011
	07/09/2012
	100%
	RP-120620
	RP-121016
	China Mobile
	yangning@chinamobile.com
	RP#57 completed. Inter-RAT aspect can affect UTRA and GERAN as well
	25.413, 36.300, 36.413, 36.423

	917
	570001
	GERAN part: Network Energy Saving for E-UTRAN
	Netw_Energy_LTE
	2
	Rel-11
	GP
	27/08/2012
	31/08/2012
	100%
	GP-121178
	-
	Alcatel-Lucent
	marguerite.woch@alcatel-lucent.com
	GP#55 approved WID and completed. Stage 3. Changes in RIM protocol and in SON Transfer RIM application to provide support for Energy Savings Indication feature
	48.018 [Serving GPRS Support Node (SGSN); BSS GPRS protocol (BSSGP)]

	918
	530037
	E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR
	1
	Rel-11
	R4,G1
	19/09/2011
	07/12/2012
	100%
	RP-111383
	-
	Ericsson
	johan.skold@ericsson.com
	Stage 3. RP#58 completed. GP#56 completed. GERAN BS RF requirements specs need aligned with RAN4 ongoing Rel-11 Feature UID_530037 E-UTRA medium range and MSR medium range/local area BS class requirements (medBS_class_LTE_MSR)
	UTRA, LTE, GERAN

	919
	530137
	Core part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-Core
	2
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-111383
	RP-121558
	Ericsson
	johan.skold@ericsson.com
	RP#58 completed. TR 37.809 v200 for Approval
	25.104, 36.104, 37.104, new TR 37.809

	920
	530237
	Perf. part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-Perf
	2
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-111383
	RP-121559
	Ericsson
	johan.skold@ericsson.com
	RP#58 completed
	25.141, 36.141, 37.141

	921
	540002
	GERAN part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-GERAN
	2
	Rel-11
	G1
	28/11/2011
	23/11/2012
	100%
	GP-111779
	-
	Ericsson
	Eric Nordström
	GP#56 completed. GP#52 approved WID
	45.005, 51.021

	922
	550015
	RF Requirements for Multi-Band and Multi-Standard Radio (MB-MSR) Base Station
	MB_MSR_RF
	1
	Rel-11
	R4,G1
	06/02/2012
	06/12/2013
	86%
	RP-120857
	-
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	-
	UTRA, LTE, GERAN

	923
	550115
	Core part: RF Requirements for Multi-Band and Multi-Standard Radio (MB-MSR) Base Station
	MB_MSR_RF-Core
	2
	Rel-11
	R4,G1
	06/02/2012
	07/12/2012
	100%
	RP-120857
	RP-121985
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	RP#58 completed
	25.104, 25.105, 36.104, 37.104, new TR 37.812

	924
	550215
	Perf. part: RF Requirements for Multi-Band and Multi-Standard Radio (MB-MSR) Base Station
	MB_MSR_RF-Perf
	2
	Rel-11
	R4,G1
	08/03/2012
	06/12/2013
	80%
	RP-120857
	RP-130961
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	RP#60 completion 06/13=>12/13
	25.141, 25.142, 36.141, 37.141

	925
	560013
	Further enhancements to H(e)NB mobility - Part 1
	EHNB_enh1
	1
	Rel-11
	R3,R2
	15/06/2012
	07/12/2012
	100%
	RP-121427
	-
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	Stage 2/3. RP#58 completed. Triggered by FS_EHNB_enh (UTRA, LTE TR 37.803 under AI 12.3.2). Compare also Rel-10 WI HNB_HENB_mob_enh RP-110183
	UTRA, LTE

	926
	560113
	Core part: Further enhancements to H(e)NB mobility - Part 1
	EHNB_enh1-Core
	2
	Rel-11
	R3,R2
	15/06/2012
	07/12/2012
	100%
	RP-121427
	RP-121563
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#58 completed
	25.413, 25.467, 25.469, 36.300, 36.413, 36.423

	927
	560014
	Further enhancements to H(e)NB mobility - Part 2
	EHNB_enh2
	1
	Rel-11
	R3,R2
	19/06/2012
	07/12/2012
	100%
	RP-121712
	-
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	Stage 2/3. RP#58 completed Legacy UE Handling (X2-GW, 20% complete, moved to Rel-12 UID_580030). Triggered by FS_EHNB_enh (UTRA, LTE TR 37.803 under AI 12.3.2)
	UTRA, LTE

	928
	560114
	Core part: Further enhancements to H(e)NB mobility - Part 2
	EHNB_enh2-Core
	2
	Rel-11
	R3,R2
	19/06/2012
	07/12/2012
	100%
	RP-121712
	RP-121564
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#58 completed Legacy UE Handling (X2-GW, 20% complete, moved to Rel-12 UID_580030). Updated WID RP-121147=>RP-121712
	25.413, 25.467, 25.469, 25.471

	929
	430011
	Network-Based Positioning Support for LTE
	LCS_LTE-NBPS
	1
	Rel-11
	R2,R1,R3,R4
	09/03/2009
	06/12/2013
	56%
	RP-131259
	-
	TruePosition
	terri.brooks@trueposition.com
	-
	LTE

	930
	430111
	Core part: Network-Based Positioning Support for LTE
	LCS_LTE-NBPS-Core
	2
	Rel-11
	R2,R1,R3,R4
	09/03/2009
	14/06/2013
	100%
	RP-131259
	RP-130483
	TruePosition
	terri.brooks@trueposition.com
	RP#60 completed. RP#61 updated WID RP-120859=>RP-131259 (impacted specs)
	36.214, 36.300, 36.305, 36.401, 36.413, 36.455, new TS (36.111, 36.456, 36.457, 36.458, 36.459)

	931
	430211
	Perf. part: Network-Based Positioning Support for LTE
	LCS_LTE-NBPS-Perf
	2
	Rel-11
	R4
	24/03/2009
	06/12/2013
	25%
	RP-131259
	RP-130962
	TruePosition
	terri.brooks@trueposition.com
	RP#61 updated WID RP-120859=>RP-131259  completion 09/13=>12/13
	36.111, new TS 36.112

	932
	480026
	Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC
	1
	Rel-11
	R2,R3,R5
	04/06/2010
	06/12/2013
	90%
	RP-120258
	-
	Huawei
	David.Lecompte@huawei.com 
	-
	LTE

	933
	480126
	Core part: Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC-Core
	2
	Rel-11
	R2,R3
	04/06/2010
	07/09/2012
	100%
	RP-120258
	RP-121001
	Huawei
	David.Lecompte@huawei.com 
	RP#57 completed
	25.446, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445

	934
	590002
	Test part: Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	06/12/2013
	60%
	RP-130296
	RP-130945
	Ericsson
	leif.mattisson@ericsson.com
	RP#61 completion 09/13=>12/13
	36.508, 36.523-1, 36.523-2, 36.523-3 

	935
	510021
	Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE
	1
	Rel-11
	R1,R2,R3,R4,R5
	22/03/2011
	13/06/2014
	78%
	RP-120860
	-
	China Mobile
	ShenXiaodong@chinamobile.com
	RP#58 Core completed
	LTE

	936
	510121
	Core part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-Core
	2
	Rel-11
	R1,R2,R3,R4
	22/03/2011
	07/12/2012
	100%
	RP-120860
	RP-121986
	China Mobile
	ShenXiaodong@chinamobile.com
	RP#58 completed
	36.101, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.304, 36.321, 36.331, 36.413, 36.423

	937
	510221
	Perf. part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-Perf
	2
	Rel-11
	R4
	23/03/2011
	06/12/2013
	90%
	RP-120860
	RP-130963
	China Mobile
	ShenXiaodong@chinamobile.com
	RP#61 completion 09/13=>12/13
	36.101, 36.104, 36.133, 36.141

	938
	600001
	Test part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-UEConTest
	2
	Rel-11
	R5
	18/06/2013
	13/06/2014
	5%
	RP-130649
	RP-130951
	ZTE
	Carolyn Taylor (carolyn.tayl@zte.com.cn)
	Testing for Core specifications 36.300, 36.331, 36.101, 36.133
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	939
	510028
	New Band LTE Downlink FDD 716-728 MHz (Band 29, Carrier Aggregation of Band 2 and Band 29 and of Band 4 and Band 29)
	LTE_DL_FDD700
	1
	Rel-11
	R4
	22/03/2011
	07/12/2012
	100%
	RP-110435
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#58 completed
	LTE

	940
	510128
	Core part: New Band LTE Downlink FDD 716-728 MHz (Band 29), Carrier Aggregation of Band 2 and Band 29 and of Band 4 and Band 29
	LTE_DL_FDD700-Core
	2
	Rel-11
	R4
	22/03/2011
	07/12/2012
	100%
	RP-110710
	RP-121604
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.141, 36.307

	941
	510228
	Perf. part: New Band LTE Downlink FDD 716-728 MHz (Band 29), Carrier Aggregation of Band 2 and Band 29 and of Band 4 and Band 29
	LTE_DL_FDD700-Perf
	2
	Rel-11
	R4
	29/03/2011
	07/12/2012
	100%
	RP-110435
	RP-121605
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	942
	510031
	LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA
	1
	Rel-11
	R2,R5
	18/03/2011
	06/09/2013
	100%
	RP-120256
	-
	BlackBerry
	Gordon Young (gyoung@rim.com)
	Stage 2/3
	LTE

	943
	510131
	Core part: LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA-Core
	2
	Rel-11
	R2
	18/03/2011
	07/12/2012
	100%
	RP-120256
	RP-121571
	BlackBerry
	Gordon Young (gyoung@rim.com)
	RP#58 completed
	36.300, 36.321, 36.331, new TR 36.822

	944
	590003
	Test part: LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	06/09/2013
	100%
	RP-130338
	RP-130946
	BlackBerry
	Eniko Sokondár (esokondar@rim.com)
	RP#61 completed
	36.523-1, 36.523-2, 36.523-3

	945
	510032
	LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB
	1
	Rel-11
	R1,R2,R4,R5
	22/03/2011
	01/03/2013
	100%
	RP-120602
	-
	NII Holdings
	bill.shvodian@nii.com
	Stage 3
	LTE

	946
	510132
	Core part: LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB-Core
	2
	Rel-11
	R1,R2,R4
	22/03/2011
	15/06/2012
	100%
	RP-120602
	RP-120570
	NII Holdings
	bill.shvodian@nii.com
	RP#56 completed
	25.101, 25.104, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.307, 37.104, 37.113

	947
	510232
	Perf. part: LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB-Perf
	2
	Rel-11
	R4
	23/03/2011
	15/06/2012
	100%
	RP-120602
	RP-120571
	NII Holdings
	bill.shvodian@nii.com
	RP#56 completed
	25.123, 25.133, 25.141, 36.133, 36.141, 37.141

	948
	560010
	Test part: LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB-UEConTest
	2
	Rel-11
	R5
	18/06/2012
	01/03/2013
	100%
	RP-120603
	RP-130045
	NII Holdings
	bill.shvodian@nii.com
	RP#59 completeted
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-2, 36.523-3, 37.571-1

	949
	520017
	LTE for 700 MHz Digital Dividend
	LTE_APAC700
	1
	Rel-11
	R4,R2,R3,R5
	07/06/2011
	14/06/2013
	100%
	RP-110875
	-
	Ericsson
	olav.queseth@ericsson.com
	RP#56 Core & Perf completed. Stage 3 . Asian Pacific American Caucus (APAC) Asia-Pacific Telecommunity (APT) Wireless Forum
	LTE

	950
	520117
	Core part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-Core
	2
	Rel-11
	R4,R2,R3
	07/06/2011
	15/06/2012
	100%
	RP-110875
	RP-120572
	Ericsson
	olav.queseth@ericsson.com
	RP#56 completed. TR 36.820 v100 for Information and Approval
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.113, new TR 36.820

	951
	520217
	Perf. part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-Perf
	2
	Rel-11
	R4
	09/06/2011
	15/06/2012
	100%
	RP-110875
	RP-120573
	Ericsson
	olav.queseth@ericsson.com
	RP#56 completed
	36.133, 36.141, 37.141

	952
	560011
	Test part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-UEConTest
	2
	Rel-11
	R5
	18/06/2012
	14/06/2013
	100%
	RP-120600
	RP-130467
	Ericsson
	fredrik.sundstrom@ericsson.com
	RP#60 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-2, 36.523-3, 37.571-1

	953
	520019
	Relays for LTE (part 2)
	LTE_Relay2
	1
	Rel-11
	R4
	04/12/2009
	14/06/2013
	100%
	RP-110914
	-
	Ericsson
	christian.hoymann@ericsson.com    
	Continuation of Rel-10 (open RAN4 Core & Perf parts)
	LTE

	954
	520119
	Core part: Relays for LTE (part 2)
	LTE_Relay2-Core
	2
	Rel-11
	R4
	07/06/2011
	07/09/2012
	100%
	RP-110914
	RP-121008
	Ericsson
	christian.hoymann@ericsson.com    
	RP#57 completed. TS 36.116, TR 36.826 v100 for Information & Approval. RP#52 Core part not completed in Rel-10
	36.133, new RAN4 (36.116, 36.826)

	955
	520219
	Perf. part: Relays for LTE (part 2)
	LTE_Relay2-Perf
	2
	Rel-11
	R4
	04/12/2009
	14/06/2013
	100%
	RP-110914
	RP-130487
	Ericsson
	christian.hoymann@ericsson.com    
	RP#60 completed. New TS 36.117 v100 for 1-step Approval. RP#52 transferred completely from Rel-10 UID_460213
	36.133, new TS 36.117 (E-UTRA Relay conformance testing)

	956
	530031
	Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE
	1
	Rel-11
	R2,R4
	19/09/2011
	07/12/2012
	100%
	RP-111355
	-
	China Mobile
	Zhenping HU
	Stage 2/3. RP#58 completed
	LTE

	957
	530131
	Core part: Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE-Core
	2
	Rel-11
	R2,R4
	19/09/2011
	07/12/2012
	100%
	RP-111355
	RP-121573
	China Mobile
	Zhenping HU
	RP#58 completed
	36.133, 36.300, 36.306, 36.321, 36.331

	958
	530231
	Perf. part: Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE-Perf
	2
	Rel-11
	R4
	20/09/2011
	07/12/2012
	100%
	RP-111356
	RP-121574
	China Mobile
	Zhenping HU
	RP#58 completed
	36.133

	959
	530032
	Coordinated Multi-Point Operation for LTE
	COMP_LTE
	1
	Rel-11
	R1,R2,R3,R4,R5
	19/09/2011
	06/03/2014
	77%
	RP-111365
	-
	Huawei, Samsung
	Juho Lee (juho95.lee@samsung.com), david.mazzarese@huawei.com
	Stage 3. Triggered by Rel-11 TR 36.819 Study on Coordinated Multi-Point Operation for LTE (FS_CoMP_LTE)
	LTE

	960
	530132
	Core part: Coordinated Multi-Point Operation for LTE – Uplink
	COMP_LTE_UL-Core
	2
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111365
	RP-121575
	Huawei
	david.mazzarese@huawei.com
	RP#58 completed
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.306, 36.321, 36.331, 36.423

	961
	530232
	Perf. part: Coordinated Multi-Point Operation for LTE – Uplink
	COMP_LTE_UL-Perf
	2
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-111365
	RP-121576
	Huawei
	Xinwei Zhi (zhixinwei@huawei.com)
	RP#58 completed
	36.101, 36.104, 36.133, 36.141

	962
	530332
	Core part: Coordinated Multi-Point Operation for LTE – Downlink
	COMP_LTE_DL-Core
	2
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111365
	RP-121577
	Samsung
	Juho Lee (juho95.lee@samsung.com)
	RP#58 completed
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.306, 36.321, 36.331, 36.423

	963
	530432
	Perf. part: Coordinated Multi-Point Operation for LTE – Downlink
	COMP_LTE_DL-Perf
	2
	Rel-11
	R4
	23/09/2011
	06/12/2013
	70%
	RP-111365
	RP-130965
	Samsung
	xutao.zhou@samsung.com
	RP#60 completion 06/13=>12/13
	36.101, 36.104, 36.133, 36.141, 36.307

	964
	590004
	Test part: Coordinated Multi-Point Operation for LTE
	COMP_LTE-UEConTest                                
	2
	Rel-11
	R5
	04/03/2013
	06/03/2014
	10%
	RP-130376
	RP-130947
	Samsung
	Stoyan.Baev@partner.samsung.com
	RP#61 completion 12/13=>03/14. Testing for COMP_LTE_UL-Core and COMP_LTE_DL-Core
	36.508, 36.521-1, 36.521-2, 36.523-1, 36.523-2, 36.523-3

	965
	540025
	Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl
	1
	Rel-11
	R1,R2,R4,R5
	09/12/2011
	06/03/2014
	72%
	RP-120871
	-
	Alcatel-Lucent
	sigen.ye@alcatel-lucent.com
	Stage 3. RP#58 Core completed. Triggered by UID_510037 Rel-11 TR 36.871 Study on further Downlink MIMO enhancements for LTE-Advanced (FS_LTE_eDL_MIMO_enh)
	LTE

	966
	540125
	Core part: Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl-Core
	2
	Rel-11
	R1,R2,R4
	09/12/2011
	07/12/2012
	100%
	RP-120871
	RP-121579
	Alcatel-Lucent
	sigen.ye@alcatel-lucent.com
	RP#58 completed
	36.101, 36.211, 36.212, 36.213, 36.331

	967
	540225
	Perf. part: Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl-Perf
	2
	Rel-11
	R4
	16/12/2011
	06/12/2013
	85%
	RP-120871
	RP-130966
	Alcatel-Lucent
	teck.hu@alcatel-lucent.com
	RP#61 completion 09/13=>12/13
	36.101, 36.104, 36.133, 36.141

	968
	590005
	Test part: Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	06/03/2014
	20%
	RP-130304
	RP-130948
	Huawei
	Xu Kai (xk.xukai@huawei.com)
	-
	36.508, 36.521-1, 36.521-2, 36.523-1, 36.523-2, 36.523-3

	969
	550012
	Public Safety Broadband High Power UE for Band 14 for Region 2
	LTE_B14_PSBB_HPUE
	1
	Rel-11
	R4,R5
	05/03/2012
	06/09/2013
	100%
	RP-120362
	-
	Motorola Solutions
	xiaowei.jin@motorolasolutions.com
	Stage 3. RP#58 completed
	LTE

	970
	550112
	Core part: Public Safety Broadband High Power UE for Band 14 for Region 2
	LTE_B14_PSBB_HPUE-Core
	2
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-120362
	RP-121581
	Motorola Solutions
	xiaowei.jin@motorolasolutions.com
	RP#58 completed. TR 36.837 v100 for Information and Approval
	36.101, new TR 36.837

	971
	590006
	Test part: Public Safety Broadband High Power UE for Band 14 for Region 2
	LTE_B14_PSBB_HPUE-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	06/09/2013
	100%
	RP-130169
	RP-130949
	Motorola Solutions
	xiaowei.jin@motorolasolutions.com
	RP#61 completed
	36.521-1, 36.521-2

	972
	550013
	Improved Minimum Performance Requirements for E-UTRA: Interference Rejection
	LTE_Interf_Rej
	1
	Rel-11
	R4,R5
	05/03/2012
	13/06/2014
	63%
	RP-120382
	-
	Renesas Mobile
	Timo Roman
	RP#58 completed. Triggered by FS_enh_perf_UE_LTE. Adds Perf. requirements for demodulation of the already specified PDSCH with the transmission modes defined in Rel-8 to Rel-10
	LTE

	973
	550113
	Perf. part: Improved Minimum Performance Requirements for E-UTRA: Interference Rejection
	LTE_Interf_Rej-Perf
	2
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-120382
	RP-121582
	Renesas Mobile
	Timo Roman
	RP#58 completed
	36.101

	974
	600002
	Test part: Improved Minimum Performance Requirements for E-UTRA: Interference Rejection
	LTE_Interf_Rej-UEConTest
	2
	Rel-11
	R5
	18/06/2013
	13/06/2014
	35%
	RP-130660
	RP-130952
	Renesas Mobile
	jarkko.hellsten@renesasmobile.com
	Testing for 36.101
	36.508, 36.521-1, 36.521-2

	975
	550014
	Additional special subframe configuration for LTE TDD
	LTE_TDD_add_subframe
	1
	Rel-11
	R4,R2,R3,R5
	05/03/2012
	14/06/2013
	100%
	RP-120384
	-
	China Mobile
	Xiaodong Shen
	Stage 3. Exists already for 1UL a WI LTE_CA_B3_B5
	LTE

	976
	550114
	Core part: Additional special subframe configuration for LTE TDD
	LTE_TDD_add_subframe-Core
	2
	Rel-11
	R4,R2,R3
	05/03/2012
	07/09/2012
	100%
	RP-120384
	RP-121019
	China Mobile
	Xiaodong Shen
	RP#57 completed
	36.211, 36.213, 36.331, 36.423

	977
	590007
	Test part: Additional special subframe configuration for LTE TDD
	LTE_TDD_add_subframe-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	14/06/2013
	100%
	RP-130305
	RP-130475
	Huawei
	Li Xiang (tricia.li@huawei.com)
	RP#60 completed
	36.508, 36.523-1, 36.523-2, 36.523-3

	978
	580058
	Rel-11 LTE Carrier Aggregation
	LTE_CA_Rel-11
	1
	Rel-11
	R1,R2,R3,R4,R5
	10/12/2010
	13/06/2014
	98%
	not applicable
	-
	-
	-
	LTE_CA_Rel-11
	LTE

	979
	510030
	LTE Carrier Aggregation Enhancements
	LTE_CA_enh
	2
	Rel-11
	R1,R2,R3,R4,R5
	22/03/2011
	13/06/2014
	79%
	RP-121999
	-
	Nokia
	lars.e.lindh@nokia.com
	Stage 3
	LTE

	980
	510130
	Core part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-Core
	3
	Rel-11
	R1,R2,R4,R3
	22/03/2011
	01/03/2013
	100%
	RP-121999
	RP-130059
	Nokia
	lars.e.lindh@nokia.com
	RP#59 completed. New TR 36.823 v100 for Information and Approval
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423, new TR 36.823

	981
	510230
	Perf. part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-Perf
	3
	Rel-11
	R4
	29/03/2011
	06/03/2014
	90%
	RP-121999
	RP-130964
	Nokia
	lars.e.lindh@nokia.com
	RP#61 completion 09/13=>03/14
	36.101, 36.104, 36.133, 36.141

	982
	600003
	Test part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-UEConTest
	3
	Rel-11
	R5
	18/06/2013
	13/06/2014
	5%
	RP-130702
	RP-130953
	Nokia
	jussi.kuusisto@nokia.com
	-
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	983
	580158
	Rel-11 inter-band Carrier Aggregation
	LTE_CA_Rel-11
	2
	Rel-11
	R4
	10/12/2010
	07/12/2012
	100%
	not applicable
	-
	-
	-
	LTE_CA_Rel-11
	LTE

	984
	480023
	LTE Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7
	3
	Rel-11
	R4
	10/12/2010
	07/12/2012
	100%
	RP-120830
	-
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	RP#57 completed. In Europe Band 3,7,20 are interesting for LTE and LTE-Advanced deployment. Different CA combinations for these bands are of high priority for Region 1
	LTE

	985
	480123
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7-Core
	4
	Rel-11
	R4
	10/12/2010
	07/09/2012
	100%
	RP-120830
	RP-121022
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.307, new generic TR 36.850

	986
	480223
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7-Perf
	4
	Rel-11
	R4
	17/12/2010
	07/12/2012
	100%
	RP-120830
	RP-121023
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	RP#57 completed
	36.133, 36.141

	987
	500017
	LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17
	3
	Rel-11
	R4
	10/12/2010
	07/12/2012
	100%
	RP-121458
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#57 Core completed. RP#58 Perf completed
	LTE

	988
	500117
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17-Core
	4
	Rel-11
	R4
	10/12/2010
	07/09/2012
	100%
	RP-121458
	RP-121024
	AT&T
	marc.grant@att.com  
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	989
	500217
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17-Perf
	4
	Rel-11
	R4
	17/12/2010
	07/12/2012
	100%
	RP-121458
	RP-121595
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.307

	990
	500018
	LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13
	3
	Rel-11
	R4
	10/12/2010
	07/12/2012
	100%
	RP-120905
	-
	Ericsson
	christian.bergljung@ericsson.com    
	Stage 3. RP#57 Core completed. RP#58 Perf completed
	LTE

	991
	500118
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13-Core
	4
	Rel-11
	R4
	10/12/2010
	07/09/2012
	100%
	RP-120905
	RP-121026
	Ericsson
	christian.bergljung@ericsson.com    
	RP#57 completed
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	992
	500218
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13-Perf
	4
	Rel-11
	R4
	21/12/2010
	07/12/2012
	100%
	RP-120905
	RP-121594
	Ericsson
	christian.bergljung@ericsson.com    
	RP#58 completed
	36.101, 36.133, 36.141

	993
	510022
	LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12
	3
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120877
	-
	Leap Wireless
	Bill Chandler (bchandler@cricketcommunications.com)
	Stage 3. RP#58 completed
	LTE

	994
	510122
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12-Core
	4
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120877
	RP-121592
	Leap Wireless
	Bill Chandler (bchandler@cricketcommunications.com)
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.307, new generic TR 36.850

	995
	510222
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12-Perf
	4
	Rel-11
	R4
	29/03/2011
	07/12/2012
	100%
	RP-120877
	RP-121593
	Leap Wireless
	Bill Chandler (bchandler@cricketcommunications.com)
	RP#58 completed
	36.133, 36.141

	996
	510023
	LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12
	3
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120221
	-
	US Cellular
	sebastian.thalanany@uscellular.com  
	Stage 3. RP#58 completed
	LTE

	997
	510123
	Core part: LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12-Core
	4
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120221
	RP-121596
	US Cellular
	sebastian.thalanany@uscellular.com  
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	998
	510223
	Perf. part: LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-120221
	RP-121597
	US Cellular
	sebastian.thalanany@uscellular.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.307

	999
	510024
	LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20
	3
	Rel-11
	R4
	22/03/2011
	07/09/2012
	100%
	RP-120889
	-
	Huawei
	Steven Chen
	Stage 3. RP#57 completed
	LTE

	1000
	510124
	Core part: LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20-Core
	4
	Rel-11
	R4
	22/03/2011
	07/09/2012
	100%
	RP-120889
	RP-121032
	Huawei
	Steven Chen
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.307, new generic TR 36.850

	1001
	510224
	Perf. part: LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/09/2012
	100%
	RP-120889
	RP-121033
	Huawei
	Steven Chen
	RP#57 completed
	36.133, 36.141

	1002
	510025
	LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17
	3
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110432
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#57 Core completed. RP#58 Perf completed
	LTE

	1003
	510125
	Core part: LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17-Core
	4
	Rel-11
	R4
	23/03/2011
	07/09/2012
	100%
	RP-110432
	RP-121034
	AT&T
	marc.grant@att.com  
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	1004
	510225
	Perf. part: LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-110432
	RP-121585
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.307

	1005
	510026
	LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5
	3
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110433
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#58 completed
	LTE

	1006
	510126
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5-Core
	4
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110433
	RP-121757
	AT&T
	marc.grant@att.com  
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	1007
	510226
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-110433
	RP-121589
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.307

	1008
	510027
	LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17
	3
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110434
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#58 completed
	LTE

	1009
	510127
	Core part: LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17-Core
	4
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110434
	RP-121598
	AT&T
	marc.grant@att.com  
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	1010
	510227
	Perf. part: LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-110434
	RP-121599
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	1011
	530023
	LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20
	3
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120887
	-
	Vodafone
	tim.frost@vodafone.com
	Stage 3. RP#57 completed
	LTE

	1012
	530123
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20-Core
	4
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120887
	RP-121046
	Vodafone
	tim.frost@vodafone.com
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	1013
	530223
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20-Perf
	4
	Rel-11
	R4
	20/09/2011
	07/09/2012
	100%
	RP-120887
	RP-121047
	Vodafone
	tim.frost@vodafone.com
	RP#57 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	1014
	530024
	LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20
	3
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-120888
	-
	Vodafone
	Luis.Anaya@vodafone.com
	Stage 3. RP#58 completed
	LTE

	1015
	530124
	Core part: LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20-Core
	4
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-120888
	RP-121600
	Vodafone
	Luis.Anaya@vodafone.com
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.307, new generic TR 36.850

	1016
	530224
	Perf. part: LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20-Perf
	4
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-120888
	RP-121601
	Vodafone
	Luis.Anaya@vodafone.com
	RP#58 completed
	36.101, 36.104, 36.133, 36.141

	1017
	530026
	LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5
	3
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120899
	-
	SK Telecom
	Haesung Park
	Stage 3. RP#57 completed
	LTE

	1018
	530126
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5-Core
	4
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120899
	RP-121042
	SK Telecom
	Haesung Park
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	1019
	530226
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5-Perf
	4
	Rel-11
	R4
	21/09/2011
	07/09/2012
	100%
	RP-120899
	RP-121043
	SK Telecom
	Haesung Park
	RP#57 completed
	36.133, 36.141

	1020
	530027
	LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7
	3
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-121152
	-
	Rogers Wireless
	takwing.wan@rci.rogers.com
	Stage 3. RP#58 completed
	LTE

	1021
	530127
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7-Core
	4
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-121152
	RP-121590
	Rogers Wireless
	takwing.wan@rci.rogers.com
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, new generic TR 36.850

	1022
	530227
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7-Perf
	4
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-121152
	RP-121591
	Rogers Wireless
	takwing.wan@rci.rogers.com
	RP#58 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	1023
	540020
	LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18
	3
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	100%
	RP-120898
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	Stage 3. RP#58 completed
	LTE

	1024
	540120
	Core part: LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	100%
	RP-120898
	RP-121602
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.307, new generic TR 36.850

	1025
	540220
	Perf. part: LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18-Perf
	4
	Rel-11
	R4
	15/12/2011
	07/12/2012
	100%
	RP-120898
	RP-121603
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#58 completed
	36.133

	1026
	540021
	LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18
	3
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-120892
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	Stage 3. RP#57 completed
	LTE

	1027
	540121
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-120892
	RP-121052
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.307, new generic TR 36.850

	1028
	540221
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18-Perf
	4
	Rel-11
	R4
	13/12/2011
	07/09/2012
	100%
	RP-120892
	RP-121053
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#57 completed
	36.133, 36.141

	1029
	540022
	LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19
	3
	Rel-11
	R4,R2
	09/12/2011
	15/06/2012
	100%
	RP-120866
	-
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	Stage 3. RP#56 completed. Updated WID RP-111765=>RP-120866
	LTE

	1030
	540122
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	15/06/2012
	100%
	RP-120866
	RP-120552
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#56 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	1031
	540222
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19-Perf
	4
	Rel-11
	R4
	12/12/2011
	15/06/2012
	100%
	RP-120866
	RP-120553
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#56 completed
	36.133, 36.141

	1032
	540023
	LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21
	3
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	100%
	RP-121173
	-
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	Stage 3. RP#57 completed. Updated WID RP-111764=>RP-121173
	LTE

	1033
	540123
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-121173
	RP-121054
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	1034
	540223
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21-Perf
	4
	Rel-11
	R4
	13/12/2011
	07/12/2012
	100%
	RP-121173
	RP-121055
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#57 completed
	36.133, 36.141

	1035
	550018
	LTE Advanced Carrier Aggregation of Band 3 and Band 8
	LTE_CA_B3_B8
	3
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-121162
	-
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	Stage 3. RP#58 completed
	LTE

	1036
	550118
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 8
	LTE_CA_B3_B8-Core
	4
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-121162
	RP-121586
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	1037
	550218
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 8
	LTE_CA_B3_B8-Perf
	4
	Rel-11
	R4
	06/03/2012
	07/12/2012
	100%
	RP-121162
	RP-121587
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#58 completed
	36.133, 36.141

	1038
	580258
	Rel-11 intra-band Carrier Aggregation
	LTE_CA_Rel-11
	2
	Rel-11
	RP
	07/06/2011
	07/09/2012
	100%
	not applicable
	-
	-
	-
	LTE_CA_Rel-11
	LTE

	1039
	520015
	LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38
	3
	Rel-11
	R4
	07/06/2011
	07/09/2012
	100%
	RP-110862
	-
	Huawei
	ronnie.zhang@huawei.com
	Stage 3. RP#57 completed. WI only covers intra-band contiguous and not non-contiguous aspects
	LTE

	1040
	520115
	Core part: LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38-Core
	4
	Rel-11
	R4
	07/06/2011
	07/09/2012
	100%
	RP-110862
	RP-121060
	Huawei
	ronnie.zhang@huawei.com
	RP#57 completed. TR 36.830 v100 for Information & Approval
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.833-1-38 [instead of 36.830]

	1041
	520215
	Perf. part: LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38-Perf
	4
	Rel-11
	R4
	08/06/2011
	07/09/2012
	100%
	RP-110862
	RP-121061
	Huawei
	ronnie.zhang@huawei.com
	RP#57 completed
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141

	1042
	520016
	LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41
	3
	Rel-11
	R4
	07/06/2011
	02/03/2012
	100%
	RP-120249
	-
	Clearwire
	michael.hart@clearwire.com
	RP#55 completed. WI only covers intra-band contiguous and not non-contiguous aspects.
	LTE

	1043
	520116
	Core part: LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41-Core
	4
	Rel-11
	R4
	07/06/2011
	02/03/2012
	100%
	RP-120249
	RP-120126
	Clearwire
	michael.hart@clearwire.com
	RP#55 completed. Updated WID RP-110673=>RP-120249. TR 36.827 v100 for Information + Approval
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, new TR 36.833-1-41 [instead of 36.827]

	1044
	520216
	Perf. part: LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41-Perf
	4
	Rel-11
	R4
	07/06/2011
	02/03/2012
	100%
	RP-120249
	RP-120127
	Clearwire
	michael.hart@clearwire.com
	RP#55 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	1045
	530028
	LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7
	3
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-121193
	-
	China Unicom
	Zhangchao Ma (mazc@chinaunicom.cn), Zhonghao Zhang (zhangzh306@chinaunicom.cn)
	Stage 3. RP#57 completed. Updated WID RP-111356=>RP-121193. WI only covers intra-band contiguous and not non-contiguous aspects
	LTE

	1046
	530128
	Core part: LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7-Core
	4
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-121193
	RP-121062
	China Unicom
	Zhangchao Ma (mazc@chinaunicom.cn), Zhonghao Zhang (zhangzh306@chinaunicom.cn)
	RP#57 completed. TR 36.831 v100 for Information & Approval
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.833-1-07 [instead of 36.831] 

	1047
	530228
	Perf. part: LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7-Perf
	4
	Rel-11
	R4
	20/09/2011
	07/09/2012
	100%
	RP-121193
	RP-121063
	China Unicom
	Zhangchao Ma (mazc@chinaunicom.cn), Zhonghao Zhang (zhangzh306@chinaunicom.cn)
	RP#57 completed
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141

	1048
	570006
	Test part: LTE Advanced Carrier Aggregation of Intra-band contiguous and Inter-band configurations
	LTE_CA_intraC_inter_UEConTest
	2
	Rel-11
	R5
	11/09/2012
	06/12/2013
	85%
	RP-121814
	RP-130943
	Nokia
	jussi.kuusisto@nokia.com
	RP#61 completion 09/13=>12/13. Testing for LTE_CA_B7/B38/B41/B1_B18/B1_B19/B1_B21/B2_B17/B3_B5/B3_B7/B3_B8/B3_B20/B4_B5/B4_B7/B4_B12/B4_B13/B4_B17/B5_B12/B5_B17/B7_B20/B8_B20/B11_B18, LTE_DL_FDD700-Core
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3, 37.571-1

	1049
	450016
	UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	1
	Rel-11
	R4,R5
	18/09/2009
	06/12/2013
	97%
	RP-111381
	-
	CATR
	Guo Lin (guolin@emcite.com)
	RP#54 Core completed
	UTRA

	1050
	450116
	Core part: UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	2
	Rel-11
	R4
	18/09/2009
	09/12/2011
	100%
	RP-111381
	RP-111456
	CATR
	Guo Lin (guolin@emcite.com)
	RP#54 completed
	25.144, 25.914, 34.114

	1051
	520011
	Test part: UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest-UEConTest
	2
	Rel-11
	R5
	07/06/2011
	06/12/2013
	94%
	RP-110629
	RP-130942
	ZTE
	carolyn.tayl@zte.com.cn
	RP#59 completion 03/13=>12/13
	34.114

	1052
	500019
	Eight carrier HSDPA
	8C_HSDPA
	1
	Rel-11
	R1,R2,R3,R4
	10/12/2010
	07/12/2012
	100%
	RP-101419
	-
	Ericsson
	johan.hultell@ericsson.com
	Stage 3. RP#57 completed
	UTRA

	1053
	500119
	Core part: Eight carrier HSDPA
	8C_HSDPA-Core
	2
	Rel-11
	R1,R2,R3,R4
	10/12/2010
	10/09/2012
	100%
	RP-101419
	RP-120971
	Ericsson
	johan.hultell@ericsson.com
	RP#57 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306

	1054
	500219
	Perf. part: Eight carrier HSDPA
	8C_HSDPA-Perf
	2
	Rel-11
	R4
	15/12/2010
	07/12/2012
	100%
	RP-101419
	RP-120972
	Ericsson
	johan.hultell@ericsson.com
	RP#57 completed
	25.101, 25.104, 25.133, 25.141

	1055
	500021
	UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc
	1
	Rel-11
	R4,R5
	10/12/2010
	02/03/2012
	100%
	RP-111244
	-
	China Mobile
	Li Nan (linan@chinamobile.com)
	RP#53 Perf completed. Stage 3
	UTRA

	1056
	500121
	Perf. part: UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc-Perf
	2
	Rel-11
	R4
	10/12/2010
	16/09/2011
	100%
	RP-111244
	RP-110996
	China Mobile
	Li Nan (linan@chinamobile.com)
	RP#53 completed. TR 25.873v100 for Approval
	25.102, new TR 25.873

	1057
	530038
	Test part: UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc-UEConTest
	2
	Rel-11
	R5
	19/09/2011
	02/03/2012
	100%
	RP-111181
	RP-120052
	China Mobile
	Ma Shuai (mashuai@chinamobile.com)
	RP#55 completed
	34.108, 34.122

	1058
	500022
	Uplink Transmit Diversity for HSPA
	HSPA_UL_TxDiv
	1
	Rel-11
	R1,R4,R2,R3,R5
	10/12/2010
	13/06/2014
	91%
	RP-120367
	-
	Huawei
	zongjie.wang@huawei.com
	Stage 2/3
	UTRA

	1059
	500122
	Core part: Uplink Transmit Diversity for HSPA - Closed Loop
	HSPA_UL_TxDiv-CL-Core
	2
	Rel-11
	R1,R4,R2,R3
	10/12/2010
	07/12/2012
	100%
	RP-120367
	RP-121542
	Huawei
	zongjie.wang@huawei.com
	RP#58 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.319, 25.321, 25.331, 25.423, 25.433

	1060
	500222
	Perf. part: Uplink Transmit Diversity for HSPA - Closed Loop
	HSPA_UL_TxDiv-CL-Perf
	2
	Rel-11
	R4
	14/12/2010
	06/09/2013
	100%
	RP-120367
	RP-130477
	Huawei
	zongjie.wang@huawei.com
	RP#61 completed
	25.101, 25.104, 25.133, 25.141

	1061
	500322
	Core part: Uplink Transmit Diversity for HSPA - Open Loop
	HSPA_UL_TxDiv-OL-Core
	2
	Rel-11
	R4,R1,R2,R3
	10/12/2010
	07/12/2012
	100%
	RP-120367
	RP-121544
	Huawei
	zongjie.wang@huawei.com
	RP#58 completed
	25.101, 25.133, 25.306, 25.319, 25.321, 25.331, 25.423, 25.433

	1062
	500422
	Perf. part: Uplink Transmit Diversity for HSPA - Open Loop
	HSPA_UL_TxDiv-OL-Perf
	2
	Rel-11
	R4
	14/12/2010
	07/12/2012
	100%
	RP-120367
	RP-121545
	Huawei
	zongjie.wang@huawei.com
	RP#58 completed
	25.101, 25.133

	1063
	590008
	Test part: Uplink Transmit Diversity for HSPA
	HSPA_UL_TxDiv-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	13/06/2014
	30%
	RP-130351
	RP-130950
	Qualcomm
	Shubhang Vora (svora@qti.qualcomm.com)
	-
	34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1064
	510018
	Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config
	1
	Rel-11
	R4,R2
	22/03/2011
	15/06/2012
	100%
	RP-110308
	-
	Telus Communications
	jorge.delrio@telus.com     
	RP#56 Perf completed
	UTRA

	1065
	510118
	Core part: Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config-Core
	2
	Rel-11
	R4,R2
	22/03/2011
	09/12/2011
	100%
	RP-110308
	RP-111463
	Telus Communications
	jorge.delrio@telus.com     
	RP#54 completed
	25.101, 25.104, 25.141, 25.317

	1066
	510218
	Perf. part: Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config-Perf
	2
	Rel-11
	R4
	24/03/2011
	15/06/2012
	100%
	RP-110308
	RP-120475
	Telus Communications
	jorge.delrio@telus.com     
	RP#56 completed
	25.101, 25.104, 25.141, 25.317

	1067
	510019
	Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA
	1
	Rel-11
	R4,R2,R3
	22/03/2011
	01/03/2013
	100%
	RP-110416
	-
	Ericsson
	muhammad.kazmi@ericsson.com
	-
	UTRA

	1068
	510119
	Core part: Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA-Core
	2
	Rel-11
	R4,R2,R3
	22/03/2011
	15/06/2012
	100%
	RP-110416
	RP-120842
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#56 completed
	25.101, 25.104, 25.133, 25.331, 25.423, 25.433

	1069
	510219
	Perf. part: Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA-Perf
	2
	Rel-11
	R4
	23/03/2011
	01/03/2013
	100%
	RP-110416
	RP-130049
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#59 completed
	25.101, 25.104, 25.133, 25.141

	1070
	510020
	Further Enhancements to CELL_FACH
	Cell_FACH_enh
	1
	Rel-11
	R1,R2,R3,R4,R5
	18/03/2011
	06/03/2014
	86%
	RP-111321
	-
	Qualcomm
	Ravi Agarwal
	-
	UTRA

	1071
	510120
	Core part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-Core
	2
	Rel-11
	R2,R1,R3,R4
	18/03/2011
	07/12/2012
	100%
	RP-111321
	RP-121547
	Qualcomm
	Ravi Agarwal
	RP#58 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.306, 25.308, 25.319, 25.321, 25.331, 25.423, 25.433

	1072
	510220
	Perf. part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-Perf
	2
	Rel-11
	R4
	24/03/2011
	06/12/2013
	98%
	RP-111321
	RP-130957
	Qualcomm
	Heechoon Lee (heechoon@qti.qualcomm.com)
	RP#61 completion 09/13=>12/13
	25.101, 25.104, 25.133, 25.141

	1073
	600004
	Test part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-UEConTest
	2
	Rel-11
	R5
	18/06/2013
	06/03/2014
	5%
	RP-130644
	RP-130954
	Ericsson
	leif.mattisson@ericsson.com
	-
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.523-1, 36.523-2, 36.523-3 

	1074
	530034
	HSDPA Multiflow Data Transmission
	HSDPA_MFTX
	1
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	06/09/2013
	100%
	RP-111375
	-
	Nokia Siemens Networks
	Alexander Sayenko
	Stage 2,3
	UTRA

	1075
	530134
	Core part: HSDPA Multiflow Data Transmission
	HSDPA_MFTX-Core
	2
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111375
	RP-121551
	Nokia Siemens Networks
	Alexander Sayenko
	RP#58 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.214, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	1076
	530234
	Perf. part: HSDPA Multiflow Data Transmission
	HSDPA_MFTX-Perf
	2
	Rel-11
	R4
	20/09/2011
	06/09/2013
	100%
	RP-111375
	RP-130959
	Nokia Siemens Networks
	kamil.bechta@nsn.com
	RP#61 completed
	25.101, 25.104, 25.133, 25.141

	1077
	530035
	Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA
	1
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	06/12/2013
	84%
	RP-111393
	-
	Ericsson
	johan.hultell@ericsson.com
	Stage 3. RP#58 Core completed
	UTRA

	1078
	530135
	Core part: Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA-Core
	2
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111393
	RP-121549
	Ericsson
	johan.hultell@ericsson.com
	RP#58 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306

	1079
	530235
	Perf. part: Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA-Perf
	2
	Rel-11
	R4
	21/09/2011
	06/12/2013
	75%
	RP-111393
	RP-130958
	Ericsson
	johan.hultell@ericsson.com
	RP#61 completion 09/13=>12/13
	25.101, 25.104, 25.133, 25.141

	1080
	540009
	MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA
	1
	Rel-11
	R1,R2,R3,R4
	09/12/2011
	06/09/2013
	100%
	RP-121794
	-
	Nokia Siemens Networks
	Karri Ranta-aho
	Specified UE and BS performance requirements for uplink MIMO together with QPSK and 16QAM modulations for E-DCH/HSUPA. 64QAM is for future releases
	UTRA

	1081
	540109
	Core part: MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA-Core
	2
	Rel-11
	R1,R2,R3,R4
	09/12/2011
	07/12/2012
	100%
	RP-121794
	RP-121554
	Nokia Siemens Networks
	Karri Ranta-aho
	RP#58 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 25.423, 25.433, 26.306

	1082
	540209
	Perf. part: MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA-Perf
	2
	Rel-11
	R4
	13/12/2011
	06/09/2013
	100%
	RP-121794
	RP-130960
	Nokia Siemens Networks
	kamil.bechta@nsn.com
	RP#61 completed
	25.101, 25.104, 25.133, 25.141

	1083
	540024
	HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC
	1
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-111746
	-
	Ericsson
	muhammad.kazmi@ericsson.com
	Stage 3. RP#57 completed
	UTRA

	1084
	540124
	Core part: HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC-Core
	2
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-111746
	RP-120987
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#57 completed
	25.101, 25.104, 25.141, 25.317

	1085
	540224
	Perf. part: HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC-Perf
	2
	Rel-11
	R4
	09/12/2011
	07/09/2012
	100%
	RP-111746
	RP-120988
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#57 completed
	25.101, 25.104, 25.141

	1086
	480004
	(Small) Technical Enhancements and Improvements for Rel-11
	TEI11
	1
	Rel-11
	All
	10/06/2010
	12/09/2012
	100%
	not applicable
	-
	-
	-
	SP#50  EU-Alert is introduced under Public Warning System in parallel with the already existing ETWS and CMAS. SA1 22.268 CR#9r1 adds EU-ALERT specific requirements & CT1 23.041 CRs#
	-

	1087
	560001
	Test - (Small) Technical Enhancements and Improvements for Rel-11
	TEI11_Test 
	1
	Rel-11
	R5,G3new
	15/06/2012
	11/12/2013
	100%
	not applicable
	-
	-
	-
	-
	-

	1088
	571004
	(IETF) (Small) Technical Enhancements and Improvements for Rel-11 (draft-krishnan-netext-update-notifications)
	TEI11
	1
	Rel-11
	C4-IETF
	07/09/2012
	06/12/2013
	90%
	not applicable
	-
	Lionel Morand
	Lionel Morand
	in IETF LC
	draft-ietf-netext-update-notifications

	1089
	0
	Release 11 Studies
	-
	1
	Rel-11
	SP,CP,GP,RP
	10/12/2009
	14/09/2012
	100%
	-
	-
	-
	-
	-
	-

	1090
	450047
	Study on IMS based Peer-to-Peer Content Distribution Services
	FS_IMS_P2P
	1
	Rel-11
	S1,S2
	12/05/2009
	10/06/2010
	100%
	SP-090491
	-
	China Mobile
	Li Gang (ligangyf@chinamobile.com)
	SP#48 completed
	22.906

	1091
	460024
	Study on Non Voice Emergency Services
	FS_NOVES
	1
	Rel-11
	S1
	10/12/2009
	21/09/2011
	100%
	SP-090897
	-
	Qualcomm
	dwilliams@qualcomm.com
	SP#53 completed. Spin-off Feature UID_500030 Non Voice Emergency Services (NOVES) 
	22.871

	1092
	480033
	Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX
	FS_VINE
	1
	Rel-11
	S1,S2
	23/09/2010
	23/03/2011
	100%
	SP-100411
	-
	Tatara Systems
	Phillip Brown (pbrown@tatarasystems.com)
	SP#51 completed. Support Interworking between 3GPP networks and Enterprise environments to provide enterprise voice services via 3GPP mobile devices
	22.809

	1093
	490033
	Study on IMS Network-Independent Public User Identities
	FS_INIPUI
	1
	Rel-11
	S1
	23/09/2010
	08/06/2011
	100%
	SP-100652
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#52 completed
	22.894

	1094
	410041
	Study on IMS Evolution
	FS_eIMS
	1
	Rel-11
	S2
	18/09/2008
	14/12/2011
	100%
	SP-100360
	-
	China Mobile
	Li Gang (ligangyf@chinamobile.com), Yu Qing (yuqing@chinamobile.com)
	SP#54 completed
	23.812

	1095
	440047
	Study on Policy solutions and enhancements
	FS_PP
	1
	Rel-11
	S2,S1
	04/06/2009
	08/06/2011
	100%
	SP-090895
	-
	AT&T
	farooq.bari@att.com
	SP#52 completed
	23.813

	1096
	440048
	Study on IPv6 Migration
	FS_IP6M
	1
	Rel-11
	S2
	04/06/2009
	08/06/2011
	100%
	SP-090362
	-
	China Mobile
	Li Lianyuan (lilianyuan@chinamobile.com), Liu Hong (liuhongyfw@chinamobile.com)
	SP#52 completed
	23.975

	1097
	460030
	Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	FS_rSRVCC
	1
	Rel-11
	S2
	10/12/2009
	14/12/2011
	100%
	SP-090806
	-
	Orange
	delphin.barankanira@orange-ftgroup.com
	SP#54 completed. Study on "reverse direction" from UTRAN/GERAN to E-UTRAN/HSPA (Rel-8 SRVCC was in the other direction E-UTRAN/HSPA to GERAN/UTRAN)
	23.885

	1098
	510044
	Study on Roaming Architecture for Voice over IMS with Local Breakout
	FS_RAVEL
	1
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110087
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#54 completed. Linked to Rel-11 OSCAR (Optimized Service Charging and Allocation of Resources in IMS whilst Roaming) UID_490032. Related to LBO/home routing decision
	23.850

	1099
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-11
	S3
	20/12/2007
	07/03/2012
	100%
	SP-090283
	-
	Ericsson
	karl.norrman@ericsson.com
	SP#55 completed
	33.859

	1100
	480048
	Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest
	FS_SSO_APS
	1
	Rel-11
	S3
	10/06/2010
	20/06/2012
	100%
	SP-100639
	-
	Nokia
	Silke.Holtmanns@nokia.com
	SP#56 completed. SP#55 TR 33.914v200 approved (converted 33.804). Study reuse of non-UICC credentials (in particular SIP Digest) to provide security for access to applications. Provide reference material for IMS based non-UICC based SSO to applications
	33.914 converted to 33.804

	1101
	520036
	Study on Mobile 3D Video Coding
	FS_M3DVC
	1
	Rel-11
	S4
	08/06/2011
	20/06/2012
	100%
	SP-110310
	-
	Orange
	gilles.teniou@orange-ftgroup.com
	SP#56 completed. Extends Rel-10 work on 3D video formats UID_480044 Improved Video Coding Support for PSS and MBMS
	26.905

	1102
	480047
	Study on Management of Converged Networks
	FS_ManCon
	1
	Rel-11
	S5
	10/06/2010
	12/09/2012
	100%
	SP-100377
	-
	Nokia Siemens Networks
	Jörg Schmidt (J.Schmidt@nsn.com)
	SP#57 completed. TR 32.833v200 for Approval
	32.833

	1103
	490039
	Study on User Data Convergence (UDC) information model handling and provisioning: Example Use Cases
	FS_UDC_AppUseCase
	1
	Rel-11
	S5
	23/09/2010
	14/12/2011
	100%
	SP-110127
	-
	Alcatel-Lucent
	Nick Mazzarella (njmazzarella@alcatel-lucent.com)
	SP#54 completed
	32.901

	1104
	510045
	Study on OAM aspects of inter-RAT Energy Saving
	FS_OAM_ES_iRAT
	1
	Rel-11
	S5
	23/03/2011
	14/12/2011
	100%
	SP-110138
	-
	Nokia Siemens Networks
	clemens.suerbaum@nsn.com
	SP#54 completed. Triggered by Rel-10 UID_430044 TR 32.826 Study on Energy Savings Management (FS_OAM_ESM) and UID_470037 OAM aspects of Energy Saving in Radio Networks (OAM-ES)
	32.834

	1105
	480015
	Study on impacts on UE-Core Network signalling from Energy Saving
	FS_UE-CN_ES
	1
	Rel-11
	C1
	04/06/2010
	03/06/2011
	100%
	CP-100330
	-
	NEC
	gottfried.punz@nw.neclab.eu  
	CP#52 completed. Linked to SA5 UID_430044 (FS_OAM-ESM) & UID_470037 (OAM-ES), RAN3 UID_470015 (FS_Energy_LTE), RAN1 UID_460016 (FS_Energy_UMTS)
	24.826

	1106
	490014
	Study on EPC Nodes Restoration
	FS_EPC_NR
	1
	Rel-11
	C4
	17/09/2010
	07/12/2012
	100%
	CP-100700
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed. Continue work in Rel-11 especially to cover handling of Idle mode Signalling Reduction (ISR). Linked to SA2 UID_490036 Study on Core Network Overload solutions
	23.857

	1107
	480003
	Study on Signal Precoding enhancements for EGPRS2 DL
	FS_SPEED
	1
	Rel-11
	G1,G2
	03/09/2010
	02/03/2012
	100%
	GP-111281
	-
	Ericsson
	marten.sundberg@ericsson.com
	GP#53 completed (03/12). GP#46 approved WID. 
	GERAN 45.860

	1108
	470014
	Study on Coordinated Multi-Point operation for LTE
	FS_CoMP_LTE
	1
	Rel-11
	R1,R2,R3
	10/12/2010
	16/09/2011
	100%
	RP-101425
	RP-111343
	Samsung
	bruno.clerckx@samsung.com
	RP#53 completed
	LTE 36.819

	1109
	480028
	Study on Signalling and procedure for interference avoidance for in-device coexistence
	FS_SPIA_IDC
	1
	Rel-11
	R2,R4
	04/06/2010
	16/09/2011
	100%
	RP-100671
	RP-111057
	China Mobile
	Zhenping Hu (huzhenping@chinamobile.com)
	RP#53 completed. Studied coexistence scenario of LTE and Industrial, Scientific and Medical (ISM) Radio within the same device working in adjacent frequencies
	LTE 36.816

	1110
	510034
	Study on HetNet mobility enhancements for LTE
	FS_HetNet_eMOB_LTE
	1
	Rel-11
	R2,R1,R3,R4
	18/03/2011
	07/09/2012
	100%
	RP-110709
	RP-121085
	Alcatel-Lucent
	sudeep.palat@alcatel-lucent.com
	RP#57 completed. TR 36.839 v100 for Information & Approval
	LTE 36.839

	1111
	510037
	Study on further Downlink MIMO enhancements for LTE-Advanced
	FS_LTE_eDL_MIMO_enh
	1
	Rel-11
	R1
	18/03/2011
	09/12/2011
	100%
	RP-111366
	RP-111550
	Alcatel-Lucent
	federico.boccardi@alcatel-lucent.com
	RP#54 completed
	LTE 36.871

	1112
	510039
	Study on Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	FS_LTE_TDD_eIMTA
	1
	Rel-11
	R1,R4
	22/03/2011
	15/06/2012
	100%
	RP-110450
	RP-120587
	CATT
	Zukang Shen (shenzukang@catt.cn)
	RP#56 completed. TR 36.828 for Information and Approval
	LTE 36.828

	1113
	530053
	Study on LTE Coverage Enhancements
	FS_Cov_Enh_LTE
	1
	Rel-11
	R1,R2
	19/09/2011
	15/06/2012
	100%
	RP-120225
	RP-120589
	China Telecom
	Peng Chen (chenpeng@ctbri.com.cn)
	RP#56 completed. TR 36.824 v200 for Approval
	LTE 36.824

	1114
	530055
	Study on Enhanced performance requirement for LTE UE
	FS_enh_perf_UE_LTE
	1
	Rel-11
	R4,R1
	19/09/2011
	02/03/2012
	100%
	RP-111378
	RP-120167
	NTT DoCoMo
	Yuta Sagae
	RP#55 completed. TR 36.829 v100 for Information + Approval
	LTE 36.829

	1115
	550022
	Study on Measurements of radio performances for LTE terminals - Total Radiated Power (TRP) and Total Radiated Sensitivity (TRS) test methodology
	FS_LTE_OTA
	1
	Rel-11
	R4
	05/03/2012
	07/09/2012
	100%
	RP-120412
	RP-121083
	CATR
	Xudong An (anxudong@emcite.com)
	RP#57 completed
	LTE 25.914, new TR 37.902

	1116
	430020
	Study on Measurement of Radiated Performance for MIMO and multi-antenna reception for HSPA and LTE terminals
	FS_HSPA_LTE_measRP_MIMO_multi-antenna
	1
	Rel-11
	R4
	06/03/2009
	02/03/2012
	100%
	RP-111754
	RP-120154
	Vodafone
	Tim.frost@vodafone.com
	RP#55 completed. TR 37.976 v200 for Approval
	UTRA, LTE 37.976

	1117
	440016
	Study on Extending 850 MHz
	FS_e850
	1
	Rel-11
	R4
	30/05/2009
	07/09/2012
	100%
	RP-090666
	RP-121080
	Ericsson
	christian.bergljung@ericsson.com    
	RP#57 completed. TR 37.806 v200 for Approval
	UTRA, LTE 37.806

	1118
	450015
	Study on RAN improvements for Machine-Type Communications
	FS_NIMTC_RAN
	1
	Rel-11
	R2,R1,R3,R4
	18/09/2009
	16/09/2011
	100%
	RP-100330
	RP-111052
	Huawei
	Jeff Gao (gaoyq@huawei.com)
	RP#53 completed. TR 37.868v100 for Approval (No WID change: RAN overload only). Triggered by TR 22.868 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) UID_7027 and Rel-10 NIMTC UID_410030
	UTRA, LTE 37.868

	1119
	500002
	Study on UE Application Layer Data Throughput Performance
	FS_UE_App_Data_Perf
	1
	Rel-11
	R5,R4
	10/12/2010
	09/12/2011
	100%
	RP-101422
	RP-111543
	Spirent
	ron.borsato@spirent.com
	RP#54 completed
	UTRA, LTE 37.901

	1120
	510036
	Study on further enhancements for HNB and HeNB
	FS_EHNB_enh
	1
	Rel-11
	R3,R2
	18/03/2011
	15/06/2012
	100%
	RP-120373
	RP-120579
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#56 completed. TR 37.803 v200 for Approval
	UTRA, LTE 37.803

	1121
	510038
	Study on Interference analysis between 800~900 MHz bands
	FS_B800_B900_Interf_LTE
	1
	Rel-11
	R4
	23/03/2011
	15/06/2012
	100%
	RP-111752
	RP-120586
	LG Uplus
	Koo Yeon Sang (yskoo@lguplus.co.kr)
	RP#56 completed. Impacts TR 37.804 Study on UMTS/LTE in 900 MHz band (Japan, Korea) UID_520018 
	UTRA, LTE impacts TR 37.804

	1122
	520018
	Study on UMTS/LTE in 900 MHz band (Japan, Korea)
	FS_UTRA_LTE_900MHz
	1
	Rel-11
	R4
	07/06/2011
	15/06/2012
	100%
	RP-120617
	RP-120580
	NTT DoCoMo
	Masahiro Fujii (fujiima@nttdocomo.co.jp)
	RP#56 completed. Updated WID RP-111751=>RP-120617. TR 37.804 v100 for Information and Approval. Linked to Study on Interference analysis between 800~900 MHz bands UID_510038
	UTRA, LTE 37.804

	1123
	500014
	Study on Uplink MIMO
	FS_UTRA_UL_MIMO
	1
	Rel-11
	R1
	10/12/2010
	16/09/2011
	100%
	RP-101432
	RP-111048
	Qualcomm
	Sharad Sambhwani
	RP#53 completed (1-step Approval)
	UTRA 25.871

	1124
	500015
	Study on HSDPA Multipoint Transmission
	FS_HSDPA_MP_TX
	1
	Rel-11
	R1,R2,R3
	10/12/2010
	16/09/2011
	100%
	RP-101439
	RP-111049
	Nokia Siemens Networks
	karri.ranta-aho@nsn.com  
	RP#53 completed
	UTRA 25.872

	1125
	530057
	Study on UE Over The Air (OTA) test method with Head and Hand Phantoms
	FS_OTA_phantoms_UTRA
	1
	Rel-11
	R4,R5
	19/09/2011
	07/09/2012
	100%
	RP-120208
	RP-121078
	Nokia
	petri.j.vasenkari@nokia.com
	RP#57 completed
	UTRA 25.914

	1126
	540026
	Study on HSPA feedback and signalling efficiency enhancements for LCR TDD
	FS_LCRTDD_HSPAenh
	1
	Rel-11
	R1
	07/12/2011
	07/09/2012
	100%
	RP-111766
	RP-121079
	TD Tech
	limei.wei@td-tech.com
	RP#57 completed. TR 25.874 v100 for Information & Approval
	UTRA 25.874

	1127
	510035
	Deleted - Study on Enhanced Uplink Transmission for LTE
	FS_eUL_TX_LTE
	1
	Rel-11
	R1
	22/03/2011
	15/06/2012
	100%
	RP-120259
	RP-120585
	Huawei
	Yongxing Zhou
	RP#56 stopped. RP-120856 discussion: most content moved to Rel-11 Coordinated Multi-Point Operation for LTE – Uplink (COMP_LTE_UL) and RAN1 has no time to look at it
	LTE 36.8xy

	1128
	0
	Release 10 Features
	-
	1
	Rel-10
	CP,GP,RP,SP
	11/12/2008
	21/09/2011
	100%
	-
	-
	-
	-
	-
	-

	1129
	390073
	Enhancements for Multimedia Priority Service
	eMPS
	1
	Rel-10
	S1,S2,C4,C3,C1
	13/03/2006
	18/03/2011
	100%
	SP-080051
	-
	Telcordia
	jgarraha@telcordia.com
	CP#51 completed. SP#49 moved Stage 1 from Rel-9 & Completed Stage 2. SP#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR (UID_340044)
	-

	1130
	390074
	Stage 1 on enhancements for Multimedia Priority Service
	ePRIOR
	2
	Rel-10
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	-
	Telcordia
	jgarraha@telcordia.com
	ePRIOR started Mar 2006 as a Rel-8 Feature. It was delayed to Rel-9 (completed at SP#40), then moved to Rel-10 at SP#49 and demoted to Building Block level.
	22.153, 22.278

	1131
	460029
	Stage 2 on enhancements for Multimedia Priority Service
	eMPS
	2
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed. Updated WID SP-100166=>SP-100647
	-

	1132
	460329
	Stage 2 on eMPS for CSFB
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	1133
	460429
	Stage 2 on eMPS for EPS Bearer Service
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	1134
	460529
	Stage 2 on eMPS for IMS Aspects
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	1135
	460229
	Deleted - TR 23.854 on Stage 2 on enhancements for Multimedia Priority Service
	eMPS
	2
	Rel-10
	S2
	10/12/2009
	16/12/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 TR 23.854 v100 for Information. SP#50 moved to Rel-11 SRVCC aspect of enhancements for Multimedia Priority Service UID_480135 (place holder for solution alternatives and agreed functions to be reflected in affected existing TS)
	new TR 23.854

	1136
	490008
	Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	Stage 3

	1137
	490108
	CT4 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	23.008, 29.002, 29.228, 29.229, 29.272, 29.274, 29.277, 29.328, 29.329

	1138
	490208
	CT3 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	29.212, 29.213, 29.214

	1139
	490308
	CT1 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	24.008, 24.229, 24.301

	1140
	410030
	Network Improvements for Machine-Type Communications
	NIMTC
	1
	Rel-10
	S1,S2,S5,C1,C4,C6,G2,R2,R3,R5,G3new
	18/09/2008
	22/11/2013
	98%
	SP-100863
	-
	KPN
	toon.norp@tno.nl
	Triggered by Rel-8 UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) TR 22.868
	-

	1141
	410031
	Stage 1 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-100863
	-
	KPN
	toon.norp@tno.nl
	SA#47 completed
	22.011, new 22.368

	1142
	450028
	Deleted - TR on Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S2
	24/09/2009
	16/12/2010
	100%
	SP-100863
	-
	Samsung
	erik.guttman@partner.samsung.com
	SP#50 updated WID SP-090832=>SP-100863 (TR 23.888 not submitted for approval to conclude Rel-10 NIMTC as it will continue to serve as basis for Rel-11 SIMTC work item)
	new TR 23.888

	1143
	490037
	Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S2
	30/08/2010
	23/09/2010
	100%
	SP-100863
	-
	Samsung
	erik.guttman@partner.samsung.com
	SP#49 completed
	23.060, 23.236, 23.401

	1144
	460023
	Deleted - Security for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S3
	10/12/2009
	23/09/2010
	100%
	SP-100863
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#49 stopped (activity transferred to Rel-11 Feature SIMTC under UID_490028 "TR on Security aspects of Machine-Type Communications".
	new TR 33.868

	1145
	510040
	Charging for Network Improvements for Machine-Type Communication
	NIMTC-CH
	2
	Rel-10
	S5
	21/03/2011
	23/03/2011
	100%
	SP-110136
	-
	Ericsson
	patrik.teppo@@ericsson.com
	SP#51 completed
	32.251, 32.298, 32.299

	1146
	480005
	CN part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	C1,C4,C6
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	Stage 3

	1147
	480105
	CT1 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C1
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	23.122, 24.008, 24.301, new 24.368

	1148
	480205
	Deleted - CT3 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 stopped (SA2 decided to move impact from CT3 to CT4).  Updated WID CP-110147=>CP-110442 (no CT3 impact)
	29.212, 29.213, 29.215

	1149
	480305
	CT4 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C4
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	23.003, 23.008, 29.002, 29.060, 29.230, 29.272, 29.274, 29.275, 29.282

	1150
	510005
	CT6 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C6
	18/03/2011
	03/06/2011
	100%
	not applicable
	-
	Sagem-Orga
	heiko.kruse@sagem-orga.com
	CP#52 completed
	31.102

	1151
	490003
	GERAN part of Network Improvements for Machine-Type Communications (Stage 3)
	NIMTC
	2
	Rel-10
	G2
	03/09/2010
	02/09/2011
	100%
	GP-101647
	-
	Vodafone, Ericsson
	leo.patanapongpibul@vodafone.com, john.diachina@ericsson.com
	GP#51 completed. GP#47 approved WID
	44.018, 44.060

	1152
	570003
	MS Conformance Test Aspects for GERAN - Network Improvements for Machine-Type Communications
	NIMTC_GERAN-MSTest
	2
	Rel-10
	G3new
	27/08/2012
	22/11/2013
	85%
	GP-121141
	-
	ST-Ericsson
	hakan.e.grunditz@stericsson.com
	GP#59 completion 08/13=>11/13. GP#55 approved WID. Testing for CT1 part of Stage 3 for NIMTC UID_480105, GERAN part of NIMTC (Stage 3) UID_490003
	51.010-1, 51.010-2

	1153
	490024
	RAN mechanisms to avoid CN overload due to Machine-Type Communications
	NIMTC-RAN_overload
	2
	Rel-10
	R2,R3
	17/09/2010
	18/03/2011
	100%
	RP-101026
	RP-110063
	Huawei
	Jeff Gao (gaoyq@huawei.com)
	RP#51 completed
	UTRA, LTE 25.331, 25.413, 36.331, 36.413

	1154
	570004
	UE Conformance Test Aspects - Network Improvements for Machine-Type Communications
	NIMTC-UEConTest
	2
	Rel-10
	R5
	11/09/2012
	14/06/2013
	100%
	RP-121124
	RP-130465
	Ericsson
	calle.hagenfeldt@ericsson.com
	RP#60 completed. Testing for CT1 part of Stage 3 UID_480105, RAN mechanisms to avoid CN overload due to MTC UID_490024
	34.123-1, 34.123-2, 34.123-3, 36.523-1, 36.523-2, 36.523-3 

	1155
	430035
	Multi Access PDN Connectivity
	MAPCON
	1
	Rel-10
	S2,C4,C1,C3
	13/03/2009
	18/03/2011
	100%
	SP-090659
	-
	Telecom Italia
	ivano.guardini@telecomitalia.it
	CP#51 completed. SP#49 Stage 2 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	-

	1156
	430135
	Stage 2 for Multi Access PDN Connectivity
	MAPCON
	2
	Rel-10
	S2
	13/03/2009
	23/09/2010
	100%
	SP-090659
	-
	Telecom Italia
	ivano.guardini@telecomitalia.it
	SP#49 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	23.237, 23.401, 23.402

	1157
	500004
	CT aspects of Multi Access PDN Connectivity
	MAPCON-St3
	2
	Rel-10
	C4,C1,C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	-

	1158
	500104
	CT4 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C4
	15/11/2010
	10/12/2010
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#50 completed
	29.273, 29.272, 29.002, 23.008

	1159
	500204
	CT1 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	24.302, 24.312

	1160
	500304
	CT3 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	29.215

	1161
	440052
	IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	1
	Rel-10
	S1,S2,C1,IETF
	04/06/2009
	07/12/2012
	100%
	SP-090452
	-
	Huawei
	Amar Deol (adeol@huawei.com)
	CP#51 completed. SP#47 Stage 1 completed. Rel-9 set Inter-Device Transfer requirements UID_410033 (IMS_SCC-IDT). Adds IDT scenarios and requirements
	-

	1162
	440152
	Stage 1 - IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	S1
	04/06/2009
	25/03/2010
	100%
	SP-090452
	-
	Huawei
	Amar Deol (adeol@huawei.com)
	SA#47 completed
	22.228

	1163
	450029
	Stage 2 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100167
	-
	Huawei
	Lee Valerius (lvalerius@huawei.com)
	SP#49 completed
	23.237, 23.292, new 23.831

	1164
	470001
	Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-110285
	-
	Huawei
	georg.mayer@huawei.com 
	CP#51 completed. WID updated CP-100334=>CP-110285
	24.216, 24.229, 24.237, new (24.837, 24.337)

	1165
	521001
	(IETF) Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	C1-IETF
	19/03/2010
	07/12/2012
	100%
	CP-110285
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#58 completed
	RFC 6809 (was draft-ietf-sipcore-proxy-feature)

	1166
	450030
	IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	1
	Rel-10
	S1,S2,C3
	24/09/2009
	17/09/2010
	100%
	SP-090615
	-
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	CP#49 completed. SP#47 Stage 1 completed. IP-SM-GW enhancements for interworking with OMA CPM
	-

	1167
	450031
	Stage 1 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-090615
	-
	China Mobile
	Qing Huang
	SA#47 completed. External requirements (Stage 1 in OMA-RD-CPM-V1_0-20090310-C)
	22.340

	1168
	450032
	Stage 2 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	S2
	24/09/2009
	25/03/2010
	100%
	SP-090615
	-
	Orange
	antoine.mouquet@orange-ftgroup.com  
	SP#47 completed
	23.204, new TR 23.824

	1169
	460017
	Stage 3 for IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	2
	Rel-10
	C3
	04/12/2009
	17/09/2010
	100%
	CP-090859
	-
	Ericsson
	Jan Holm
	CP#49 completed. Linked to Rel-8 UID_340031 Service-Level Interworking for Messaging Services (MESSIW) 23.204
	29.311

	1170
	450033
	Completion of Communications on Not Logged-in
	CCNL
	1
	Rel-10
	S1,C1,C3
	24/09/2009
	18/03/2011
	100%
	SP-090493
	-
	Deutsche Telekom
	Kurt Bischinger
	CP#51 completed. SP#45 Stage 1 completed
	-

	1171
	450034
	Stage 1 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	S1
	24/09/2009
	24/09/2009
	100%
	SP-090493
	-
	Deutsche Telekom
	Kurt Bischinger
	SP#45 completed
	22.173 CR#0056r1

	1172
	470002
	CT1 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100335
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#51 completed
	24.173, 24.642

	1173
	480006
	CT3 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	C3
	04/06/2010
	17/09/2010
	100%
	CP-100335
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#49 completed
	29.165

	1174
	450035
	Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	1
	Rel-10
	S2,S1,S3,S5,C4,C1
	24/09/2009
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	TSG#51 completed. Updated WID SP-100696=>SP-110131. SP#49 Stage 2 & Security completed. UID_400035 Enhanced Home NodeB/eNodeB (EHNB) formerly covered Local IP Access to Internet and Local access to Home Network from the Home NodeB/eNodeB
	-

	1175
	450037
	Stage 1 for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	Amar Deol (adeolf@huawei.com), Gang Li (ligangyf@chinamobile.com)
	SP#47 completed
	22.101, 22.220

	1176
	450036
	TR on Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S2
	24/09/2009
	18/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	SP#51 completed. TR 23.829 for Approval
	new TR 23.829

	1177
	450039
	Security for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S3
	24/09/2009
	23/09/2010
	100%
	SP-110131
	-
	Huawei, Qualcomm
	Marcus Wong (mwong@huawei.com), Brian Rosenberg (bmr@qualcomm.com)
	SP#49 completed
	33.102, 33.107, 33.108, 33.320, 33.401

	1178
	450040
	OAM&P for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S5
	24/09/2009
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	Zou Lan (zlan@huawei.com), Chen Gang (chengang@chinamobile.com)
	SP#51 completed. Updated WID SP-100696=>SP-110131
	32.581, 32.582, 32.584, 32.591, 32.592, 32.642, 32.646, 32.772, 32.782

	1179
	460039
	Charging for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	shan.mingjun@huawei.com, Ai Chen (chenai@chinamobile.com)
	SP#51 completed. Updated WID SP-100696=>SP-110131
	32.251

	1180
	450138
	Stage 2 for Local IP Access
	LIPA
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	SP#49 completed (has impacts to RAN)
	23.060, 23.401

	1181
	480008
	Stage 3 for Local IP Access
	LIPA
	2
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	-

	1182
	480108
	CT4 part of Stage 3 for Local IP Access
	LIPA
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	23.008, 23.015, 29.002, 29.060, 29.272, 29.274, 29.281, 29.303

	1183
	480208
	CT1 part of Stage 3 for Local IP Access
	LIPA
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	24.008, 24.301

	1184
	450038
	Stage 2 for SIPTO for macro networks
	SIPTO
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	SP#49 completed (SIPTO GW selection for wild card APN and for GERAN. Serving-GW selection for SIPTO. Corrections and Clarifications of the SIPTO procedure)
	23.060, 23.401

	1185
	480007
	Stage 3 for SIPTO for macro networks
	SIPTO
	2
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-110091
	-
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#51 completed. Updated WID CP-100419=>CP-110091
	-

	1186
	480107
	CT4 part of Stage 3 for SIPTO for macro networks
	SIPTO
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110091
	-
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#51 completed. Updated WID CP-100419=>CP-110091
	23.003, 23.008, 29.002, 29.272, 29.303

	1187
	480207
	CT1 part of Stage 3 for SIPTO for macro networks
	SIPTO
	3
	Rel-10
	C1
	04/06/2010
	10/12/2010
	100%
	CP-110091
	-
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#50 completed
	24.008, 24.301

	1188
	450041
	IP Flow Mobility and seamless WLAN offload
	IFOM
	1
	Rel-10
	S2,S1,S5,C1,C3
	24/09/2009
	23/03/2011
	100%
	SP-100089
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#51 completed. Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Access PDN connectivity and IP flow mobility - MAPIM)
	-

	1189
	450042
	Stage 1 for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S1
	24/09/2009
	10/12/2009
	100%
	SP-100089
	-
	Qualcomm
	David Williams (dwilliam@qualcomm.com)
	SP#46 completed
	22.278

	1190
	450043
	Stage 2 for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100089
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#49 completed
	23.203, 23.402, new 23.261

	1191
	470021
	Charging for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100089
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SP#51 completed
	32.240, 32.251, 32.252, 32.298, 32.299

	1192
	480009
	Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	2
	Rel-10
	C1,C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	Stage 3

	1193
	480109
	CT1 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	24.008, 24.301, 24.302, 24.303, 24.312, 24.327

	1194
	480209
	CT3 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	3
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	29.212, 29.213, 29.214, 29.215

	1195
	450044
	Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	1
	Rel-10
	S2,S4,C4,C3,C1,IETF
	15/07/2009
	07/09/2012
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#52 completed. Triggered by Rel-9 UID_440013 Vocoder rate adaptation for LTE
	UTRA, LTE

	1196
	450045
	TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S2,S4
	24/09/2009
	10/06/2010
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#48 completed
	new 23.860

	1197
	450145
	SA4 review of TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S4
	24/09/2009
	15/12/2010
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#50 completed
	new 23.860

	1198
	450046
	Stage 2 for Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#49 completed
	23.060, 23.203, 23.228, 23.401

	1199
	490038
	SA4 aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S4
	23/09/2010
	23/03/2011
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#51 completed
	26.114

	1200
	490007
	CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	2
	Rel-10
	C4,C3,C1
	15/07/2009
	07/09/2012
	100%
	CP-100702
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#52 completed
	Stage 2/3 

	1201
	490107
	CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C4
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#52 completed
	23.334, 29.334, 29.238, 23.333, 29.333, 29.232, 29.332

	1202
	531006
	(IETF) CT3, CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C3-IETF, C4-IETF
	15/07/2009
	07/09/2012
	100%
	CP-100702
	-
	Lionel Morand
	-
	CP#57 completed
	RFC 6679 (was draft-ietf-avtcore-ecn-for-rtp)

	1203
	490207
	CT3 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C3
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#52 completed
	29.162, 29.163, 29.213, 29.235, 29.292

	1204
	490307
	CT1 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#52 completed
	24.229

	1205
	450053
	Extended H(e)NB features
	EHNBF
	1
	Rel-10
	S1,S2,S3
	11/12/2008
	23/09/2010
	100%
	SP-100407
	-
	NEC
	joerg.swetina@nw.neclab.eu
	SP#49 completed. Adds extensions to Rel-9 functionality in UID_400035 Enhanced Home NodeB / eNodeB (EHNB)
	UTRA, LTE

	1206
	450153
	Stage 1 of Extended H(e)NB features
	EHNBF
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-100407
	-
	NEC
	joerg.swetina@nw.neclab.eu
	SP#47 completed
	22.220

	1207
	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	2
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080799
	-
	Alcatel-Lucent
	Nicolas Drevon
	SP#47 completed. Chosen solution has no normative impacts
	new 23.832

	1208
	480034
	Extended H(e)NB Security features (Stage 2)
	EHNBF-Sec
	2
	Rel-10
	S3
	10/06/2010
	23/09/2010
	100%
	SP-100257
	-
	Huawei
	Marcus Wong (mwong@huawei.com)
	SP#49 completed
	33.320

	1209
	460028
	Optimal Media Routing
	OMR
	1
	Rel-10
	S2,S5,C3,C1
	25/03/2010
	08/06/2011
	100%
	SP-090803
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com
	CP#52 completed. SP#47 Stage 2 completed. Triggered by TR 23.894 (UID_370050 Study on System enhancements for the use of IMS services in local breakout)
	-

	1210
	460128
	Stage 2 for Optimal Media Routing
	OMR
	2
	Rel-10
	S2
	25/03/2010
	25/03/2010
	100%
	SP-090803
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com
	SP#47 completed
	23.228

	1211
	480010
	Stage 3 for Optimal Media Routing
	OMR
	2
	Rel-10
	C3,C1,C4
	04/06/2010
	03/06/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 completion 03/11=>06/11. WID updated CP-100327=>CP-110134
	-

	1212
	480110
	CT3 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#52 completed
	29.162, 29.163, 29.165, 29.235, new TS 29.079

	1213
	480210
	CT1 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 completed. WID updated CP-100327=>CP-110134
	24.229

	1214
	480310
	Deleted - CT4 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 stopped (CT4 specs not impacted). WID updated CP-100327=>CP-110134
	-

	1215
	500013
	Charging for Optimal Media Routing
	OMR
	2
	Rel-10
	S5
	16/12/2010
	08/06/2011
	100%
	SP-100772
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SP#52 completed. Stage 3: Linked to CT3 TS 29.079 OMR within the IMS; Stage 3 (UID_480110)
	32.260, 32.298, 32.299

	1216
	470026
	IMS Emergency Session Enhancements
	IESE
	1
	Rel-10
	S1,S2,C1
	25/03/2010
	03/06/2011
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	michele.zarri@t-mobile.co.uk 
	CP#52 completed. SP#49 completed. Source of external requirements: ETSI TISPAN TS 181.019 (Business Communication Requirements)
	-

	1217
	470027
	Stage 1 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	Kurt Bischinger
	SP#47 completed
	22.101 CR#0343

	1218
	470028
	Stage 2 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	S2
	25/03/2010
	23/09/2010
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	michele.zarri@t-mobile.co.uk 
	SP#49 completed
	23.167

	1219
	500005
	Stage 3 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-100880
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at    
	CP#52 completed
	24.229

	1220
	480037
	S2b Mobility based on GTP
	SMOG
	1
	Rel-10
	S2,C4,C3,C1
	10/06/2010
	18/03/2011
	100%
	SP-100357
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed. SP#49 Stage 2 completed. Related to Rel-10 UID_470049 Study on S2b mobility based on GTP (TR23.834), UID_350027 SAE for support for non-3GPP accesses. Stage1 in Rel-8 UID_320022 Reqs for evolution of 3GPP system architecture (AIPN-SAE)
	-

	1221
	480137
	Stage 2 for S2b Mobility based on GTP
	SMOG
	2
	Rel-10
	S2
	10/06/2010
	23/09/2010
	100%
	SP-100357
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	SP#49 completed
	23.002, 23.203, 23.402

	1222
	490009
	Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 Stage 3 completed
	-

	1223
	490109
	CT4 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed
	23.003, 23.007, 23.008, 29.273, 29.274, 29.281, 29.303

	1224
	490209
	CT3 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed
	29.212, 29.213, 29.215

	1225
	490309
	CT1 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C1
	17/09/2010
	10/12/2010
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#50 completed
	24.302

	1226
	500006
	Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST
	1
	Rel-10
	S2,C3
	12/10/2010
	18/03/2011
	100%
	SP-110196
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#51 completed. SP#50 Stage 2 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047. Provides Video Call seamless service continuity for 3G/LTE terminal user
	-

	1227
	500106
	Stage 2 for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST
	2
	Rel-10
	S2
	12/10/2010
	15/12/2010
	100%
	SP-110196
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#51 updated WID SP-100702=>SP-110196. SA#49 work completed as SA2 CRs approved under TEI10 (SP-10557)
	23.002, 23.203

	1228
	500206
	CT3 aspects of Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST-CT3
	2
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100860
	-
	ZTE
	zhou.xiaoyun@zte.com.cn
	CP#51 completed
	29.212, 29.213, 29.214, 29.215

	1229
	470029
	Lawful Interception in the 3GPP Rel-10
	LI10
	1
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	33.106 (LI requirements), 33.107 (LI architecture and functions), 33.108 (Handover interface for LI)

	1230
	470129
	LI for CAT (Customer Alerting Tones)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	33.106, 33.107, 33.108

	1231
	470229
	LI for CRS (Customized Ringing Signal)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	33.106, 33.107, 33.108

	1232
	470329
	LI for EPS enhancements
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	33.106, 33.107, 33.108

	1233
	470429
	LI for VCC (Voice Call Continuity)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	1234
	470529
	LI for MEDIASEC (IMS Media security)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	1235
	470629
	LI for H(e)NB also with Local IP Access and Selected IP Traffic Offload (LIPA, SIPTO)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	1236
	470729
	LI for MBMS enhancements
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	1237
	470829
	LI for LCLS (Local Call Local Switch)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	1238
	470033
	Optimization of IMS based PSS and MBMS User Service
	OPT_IMS_PSS_MBMS_US
	1
	Rel-10
	S4
	25/03/2010
	23/03/2011
	100%
	SP-100031
	-
	Ericsson
	markus.kampmann@ericsson.com
	SP#51 completed. Work to enhance UID_430046 Rel-9 IMS_PSS_MBMS_US_EXT
	26.237

	1239
	470034
	HTTP-based Streaming and Download Services
	HTTP_SDS
	1
	Rel-10
	S4,IETF
	25/03/2010
	21/09/2011
	100%
	SP-100032
	-
	Qualcomm
	Thomas Stockhammer (c_tstock@qualcomm.com)
	SP#52 completed. Work to enhance UID_430038 Rel-9 PSS and MBMS extensions
	-

	1240
	470134
	HTTP-based Streaming and Download Services in 3GPP
	HTTP_SDS
	2
	Rel-10
	S4
	25/03/2010
	08/06/2011
	100%
	SP-100032
	-
	Qualcomm
	Thomas Stockhammer (c_tstock@qualcomm.com)
	SP#52 completed
	26.234, 26.244, 26.346, new TS 26.247

	1241
	521002
	(IETF) HTTP-based Streaming and Download Services in 3GPP
	HTTP_SDS
	2
	Rel-10
	S4-IETF
	25/03/2010
	21/09/2011
	100%
	SP-100032
	-
	-
	-
	SP#53/IETF#81: Draft not included in 3GPP documentation
	draft-gellens-mime-bucket-bis

	1242
	480040
	PSS and MBMS enhancements
	MBS_Enh
	1
	Rel-10
	S4
	10/06/2010
	23/03/2011
	100%
	SP-100305
	-
	Ericsson
	Markus.Kampmann@ericsson.com
	SP#51 completed. Linked to Rel-9 Feature UID_430038 PSS and MBMS extensions (PMA-MBS_Ext). 
	26.234, 26.346

	1243
	480041
	Enhancements and Addition of Audio Tests to 26.131 and 26.132
	EAAT
	1
	Rel-10
	S4
	10/06/2010
	08/06/2011
	100%
	SP-100306
	-
	Vodafone
	ramin.afchar@vodafone.com
	SP#52 completed. Reduce fragmentation in acoustic testing (3GPP SA4, ETSI STQ, GCF CAG, CTIA) & Review existing acoustic tests to determine need for new spec
	26.131, 26.132

	1244
	510055
	Video Coding Enhancements in MTSI
	VCEM
	1
	Rel-10
	S4
	21/03/2011
	23/03/2011
	100%
	SP-110050
	-
	Ericsson
	frederic.gabin@ericsson.com
	SP#51 completed. Linked to Rel-7 UID_7040 Multimedia Telephony Service for IMS - Media handling and interaction in MTSI (MTSI-MHI)
	26.114

	1245
	460031
	Rel-10 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM10
	1
	Rel-10
	S5,C4
	10/12/2009
	21/09/2011
	100%
	TR 30.820
	-
	-
	-
	OAM10 is an umbrella Feature also for OAM&P related TEI10 type of changes that are not part of any other dedicated feature/WI
	TR 30.820

	1246
	460032
	Rel-10 Network Infrastructure Management
	OAM10-NIM
	2
	Rel-10
	S5
	10/12/2009
	21/09/2011
	100%
	not applicable
	-
	-
	-
	umbrella BB
	-

	1247
	460033
	Common RAT Network Resource Model (NRM)
	RAT_NRM_common
	3
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	SP-100293
	-
	Ericsson
	robert.petersen@ericsson.com 
	SP#52 completed. Share equipment btw several RATs (RET,TMA,repeaters) to reduce costs. With existing modelling is difficult to see that several cells are affected when an antenna tilt is changed etc
	32.616, 32.642, 32.646, 32.652, 32.656, 32.762, 32.766 new (32.791, 32.792, 32.796)

	1248
	470035
	IRP Solution Set specification organisation improvements
	OAM-IRP-SS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100774
	-
	Nokia Siemens Networks, Huawei
	Jörg Schmidt (J.Schmidt@nsn.com), Lan Zou (zlan@huawei.com) 
	SP#51 completed
	32.153, new (32.111-6,32.126,32.176,32.306,32.316,32.326,32.336,32.346,32.356,32.366,32.376,32.386,32.396,32.416,32.446,32.506/26/36,32.606,32.616,32.626,32.636,32.646,32.656,32.666,32.676,32.696,32.716,32.726,32.736,32.746,32.756,32.766,32.776,32.786)

	1249
	470036
	Deleted - Service Oriented Architecture (SOA) for IRP continuation from Rel-9
	OAM-SOA-IRP
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100076
	-
	Nokia Siemens Networks, Ericsson
	Jörg Schmidt (J.Schmidt@NSN.com), edwin.tse@ericsson.com
	SP#51 work stopped (Reason: lack of progress). Continuation of Rel-9 UID_440065 SOA for IRP (covering SOA Architecture & SOA-supporting Solution Set) to address SOA conforming Registration & Discovery capabilities
	32.101, 32.150

	1250
	480042
	IRP Overview, Profiles & Usage Guide
	OAM-NIM-IRP_OPU
	3
	Rel-10
	S5
	10/06/2010
	08/06/2011
	100%
	SP-110277
	-
	Nokia Siemens Networks
	Jörg Schmidt (J.Schmidt@NSN.com)
	SP#52 completed. Updated WID SP-100777=>SP-110277
	new TS 32.103

	1251
	510041
	Alarm Correlation and Root Cause Analysis
	OAM-AC-RCA
	3
	Rel-10
	S5
	23/03/2011
	21/09/2011
	100%
	SP-110137
	-
	Ericsson
	brendan.hassett@ericsson.com
	SP#53 completed. Triggered by Rel-10 TR 32.832 Study on Alarm Correlation and Alarm Root Cause Analysis UID_480045 & TR 32.829 Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program Fault Management UID_460038
	32.111-1, 32.111-2, 32.111-6

	1252
	510042
	Inventory Management Network Resource Model enhancements
	OAM-IM-NMR
	3
	Rel-10
	S5
	23/03/2011
	08/06/2011
	100%
	SP-110141
	-
	Nokia Siemens Networks
	olaf.pollakowski@nsn.com
	SP#52 completed. Inventory NRM specified in Rel-6 is mainly hardware related. Rel-10 TR 32.828 recommends extending the scope of inventory NRM. Additionally, NGMN Top OPE Recs, v1.0 sets inventory enhancements as one of top 10 priority items
	32.690, 32.691, 32.692, 32.696

	1253
	460034
	Rel-10 Self-Organizing Networks (SON) - OAM aspects
	OAM10-SON
	2
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	not applicable
	-
	-
	-
	umbrella BB
	-

	1254
	460035
	SON Self-optimization management continuation
	LTE-SON-OAM_SO
	3
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	SP-110130
	-
	Huawei
	Lan Zou (zlan@huawei.com)
	SP#52 completed. Cont'd Rel-9 SON self-optimization management UID_390007
	32.425, 32.521, 32.522, 32.526, 32.762, 32.766

	1255
	460036
	SON Self-healing management
	LTE-SON-OAM_SH
	3
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-110150
	-
	ZTE
	zhu.weihong@zte.com.cn
	SP#51 completed. WID updated SP-100776=>SP-110150. Work moved to Rel-10 after split of the Rel-9 UID_390007 SON self-optimization (removed Self-Healing handling)
	32.522, 32.526, 32.762, 32.766, new TS 32.541

	1256
	470037
	OAM aspects of Energy Saving in Radio Networks
	OAM-ES
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-110128
	-
	Nokia Siemens Networks
	clemens.suerbaum@nsn.com
	SP#51 completed. WID updated SP-100226=>SP-110128. Triggered by Rel-10 TR 32.826 Study on Telecommunication Management; Energy Savings Management (FS_OAM_ESM) UID_430044
	32.425, 32.522, 32.526, 32.626, 32.762, 32.766, new TS 32.551

	1257
	470038
	Rel-10 Subscription Management (SuM) evolution
	OAM10-SuM
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100086
	-
	Ericsson
	leo.yang@ericsson.com
	SP#51 completed
	32.172, 32.175, 32.176

	1258
	470039
	Rel-10 Performance Management
	OAM10-PM
	2
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	not applicable
	-
	-
	-
	umbrella BB
	-

	1259
	470040
	Key Performance Indicators (KPIs) for IMS
	OAM-PM-KPI_IMS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100083
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#51 completed
	new 32.454

	1260
	470041
	Key Performance Indicators (KPIs) for EPC
	OAM-PM-KPI_EPC
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100084
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#51 completed
	new 32.455

	1261
	470042
	Management of UE based network performance measurements
	OAM-PM-UE
	3
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	SP-100612
	-
	Huawei, Nokia Siemens Networks, Ericsson
	Zou Lan (zlan@huawei.com), gyula.bodog@nsn.com, ulf.hubinette@ericsson.com
	SP#52 completed. Stage 2/3. Linked to UID_460003 Minimization of drive tests for E-UTRAN and UTRAN (MDT_UMTSLTE)
	-

	1262
	470142
	SA5 aspects of Management of UE based network performance measurements
	OAM-PM-UE
	4
	Rel-10
	S5
	25/03/2010
	08/06/2011
	100%
	SP-100612
	-
	Huawei, Nokia Siemens Networks, Ericsson
	Zou Lan (zlan@huawei.com), gyula.bodog@nsn.com, ulf.hubinette@ericsson.com
	SP#52 completed
	32.421, 32.422, 32.423, 32.441, 32.442, 32.446

	1263
	510006
	CN aspects of Management of UE based network performance measurements
	OAM-PM-UE
	4
	Rel-10
	C4
	21/02/2011
	18/03/2011
	100%
	not applicable
	-
	Nokia Siemens Networks
	ulrich.wiehe@nsn.com 
	CP#51 completed under the SA5 WI code
	23.008 (CR#0330), 29.002 (CR#1007), 29.230 (CR#0207), 29.272 (CR#0329)

	1264
	470043
	3G HNB and LTE HeNB Subsystem performance measurements
	OAM-PM-HeNS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100081
	-
	China Mobile
	Chen Gang (chengang@chinamobile.com)
	SP#51 completed
	32.582, 32.592, new (32.452, 32.453)

	1265
	470044
	Rel-10 Charging Management small Enhancements
	CH10
	1
	Rel-10
	S5
	04/06/2009
	23/03/2011
	100%
	TR 30.820
	-
	-
	-
	CH10 is an umbrella Feature also for OAM&P related TEI10 type of changes that are not part of any other dedicated feature/WI
	TR 30.820

	1266
	440063
	IWLAN mobility charging
	eIWLAN_Mob
	2
	Rel-10
	S5
	04/06/2009
	23/03/2011
	100%
	SP-100090
	-
	Orange
	Jean-Luc Garcia (jl.garcia@orange-ftgroup.com)
	SP#51 completed. RAT differentiation for charging. Completes Rel-8 Feature IWLAN_Mob  UID_370049 Mobility between 3GPP-WLAN Interworking and 3GPP Systems. Cooperation with CT1,CT3 on affected protocols
	32.240, 32.252, 32.298, 32.299

	1267
	470046
	Advice of Charge (AoC) service support enhancements
	eAoC
	1
	Rel-10
	S5,C1
	25/03/2010
	03/06/2011
	100%
	SP-100080
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	CP#52 completed. SP#51 completed SA5. Continuation of Rel-8 BB UID_80042: Advice of Charge (AoC) support in IMS Charging (IMSTSS). Stage 2/3 work
	-

	1268
	470047
	SA5 part - AoC enhancements
	eAoC
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100080
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	SP#51 completed. SA1 Stage 1 in 22.115
	32.275, 32.280, 32.298, 32.299

	1269
	490010
	CT1 part - AoC enhancements (Stage 3)
	eAoC
	2
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100645
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at
	CP#52 completed. SA1 Stage 1 in 22.115, 22.173, 22.024. Add mobile-specific CAI format and volume charging elements. Extensions to existing AoC XML
	24.647

	1270
	470003
	IMS Stage 3 IETF Protocol Alignment - phase 4
	IMSProtoc4
	1
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100099
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#51 completed. Ensure protocol alignment between 3GPP Stage 3 IMS work and IETF. Review capabilities provided in SIP by IETF and document whether these capabilities are supported in the IM CN Subsystem or not
	23.218, 24.229, 24.930

	1271
	480012
	Enhanced User Data Convergence (UDC) Model
	eUDC
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100295
	-
	China Mobile
	Lan Sizhong (lansizhong@chinamobile.com)
	CP#51 completed. Specify CRUD (Create/Read/Update/Delete) operations based on SOAP protocol, which may be used by the applications having no high real-time requirement to the data access operations
	29.335

	1272
	480014
	Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications
	II-NNI2
	1
	Rel-10
	C3
	04/06/2010
	01/03/2013
	100%
	CP-100326
	-
	Orange
	beata.dobrowolska@orange-ftgroup.com
	Improvements of Rel-9 Feature UID_440027 Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	-

	1273
	480114
	Further improvements of II-NNI Stage 3
	II-NNI2
	2
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100326
	-
	Orange
	beata.dobrowolska@orange-ftgroup.com
	CP#51 completed
	29.165

	1274
	561001
	(IETF) Further improvements of II-NNI Stage 3 (RFC 6794)
	II-NNI2
	2
	Rel-10
	C3-IETF
	20/04/2012
	01/03/2013
	100%
	CP-100326
	-
	Lionel Morand
	Lionel Morand
	CP#59 completed AUTH 48 RFC-to-be-6794
	RFC 6794 (was draft-ietf-sip-session-policy-framework)

	1275
	561002
	(IETF) Further improvements of II-NNI Stage 3 (RFC 6809)
	II-NNI2
	2
	Rel-10
	C3-IETF
	20/04/2012
	07/12/2012
	100%
	CP-100326
	-
	Christer Holmberg
	Christer Holmberg
	CP#58 completed
	RFC 6809 (was draft-ietf-sipcore-proxy-feature)

	1276
	480013
	AT Commands for IMS-configuration
	AT_IMS
	1
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100376
	-
	Ericsson
	atle.monrad@ericsson.com
	CP#51 completed. Specify 1) IMS-related AT-commands to configure MT and 2) IMS-related unsolicited response codes from MT to present to end-user
	27.007

	1277
	490011
	AT Commands for USIM Application Toolkit (USAT)
	AT_UICC
	1
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100646
	-
	ST-Ericsson
	magnus.mk.karlsson@stericsson.com    
	CP#51 completed
	27.007

	1278
	490012
	Communication Control for IMS by USIM (Stage 3)
	CC_IMS_USIM
	1
	Rel-10
	C6
	17/09/2010
	18/03/2011
	100%
	CP-100647
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CT#51 completed. Stage 1 in TS 22.038 USAT service description. Linked to CT6's UID_1273 Rel-5 BB Provisioning of IP-based multimedia services (24.229, 31.103) and UID_390021 Rel-8 BB CT6 aspects of SAE (31.102, 31.111)
	31.102, 31.103, 31.111

	1279
	500003
	Dynamic view of SIP message for Inter-IMS Network to Network Interface (II-NNI) (Stage 3)
	NNI_DV
	1
	Rel-10
	C3
	10/12/2010
	03/06/2011
	100%
	CP-100795
	-
	NTT
	arai.kenjiro@lab.ntt.co.jp
	CP#52 completed. Linked to CT3 Rel-10 Feature UID_480014 Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications (II-NNI2)
	29.165

	1280
	500007
	Introduction of Smart Card Web Server launch functionality
	SCWS_L
	1
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100883
	-
	Telecom Italia
	davide.pratone@telecomitalia.it
	CP#51 completed. Define a solution which allows enabling to launch Smart Card Web Server services in an easy and simple manner
	31.102

	1281
	500008
	USAT using AT Commands
	USAT_AT
	1
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100884
	-
	Giesecke & Devrient
	enric.fort@gi-de.com  
	CP#51 completed. Stage 3 based on SA1 22.038CR#37r1 (Make USAT proactive capability reqs applicable to ME as a whole without regard to any particular configuration; e.g. a modem connected to an external display)
	Stage 3  31.102, 31.111

	1282
	500010
	Single Radio Voice Call Continuity (SRVCC) enhancements (Stage 3)
	eSRVCC
	1
	Rel-10
	C1,C4,IETF
	10/12/2010
	07/12/2012
	100%
	CP-100881
	-
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	Triggered by SA2 TR 23.856 Study on Single Radio Voice Call Continuity enhancements (FS_eSRVCC) UID_440049
	-

	1283
	500110
	CT1 part of Stage 3 for SRVCC enhancements
	eSRVCC
	2
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100881
	-
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	CP#51 completed
	24.229, 24.237

	1284
	500210
	CT4 part of Stage 3 for SRVCC enhancements
	eSRVCC
	2
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100881
	-
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	CP#51 completed
	23.003, 23.008, 29.002, 29.230, 29.272, 29.305, 29.328, 29.329

	1285
	521003
	(IETF) CT1 part of Stage 3 for SRVCC enhancements (RFC 6809)
	eSRVCC
	2
	Rel-10
	C1-IETF
	10/12/2010
	07/12/2012
	100%
	CP-100881
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#58 completed
	RFC 6809 (was draft-ietf-sipcore-proxy-feature)

	1286
	500011
	Single Radio Voice Call Continuity (SRVCC) in alerting phase (Stage 3)
	aSRVCC
	1
	Rel-10
	C1,R5
	10/12/2010
	01/03/2013
	100%
	CP-110145
	-
	ZTE
	li.shitao@zte.com.cn
	Builds on Rel-8 UID_390057 (IMS-Cont) TS 23.216 Stage 2. Provide Stage 3 for SRVCC PS-CS transfer of a call in alerting phase. Stage 2 TEI10 in TS 23.237 (6.3.2.1.4c/d, 6.3.2.1.7a/b)
	-

	1287
	500111
	CT aspects of Single Radio Voice Call Continuity (SRVCC) in alerting phase (Stage 3)
	aSRVCC
	2
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-110145
	-
	ZTE
	li.shitao@zte.com.cn
	CP#52 completed
	24.008, 24.237

	1288
	570005
	Conformance test aspects SRVCC in alerting phase
	aSRVCC-UEConTest
	2
	Rel-10
	R5
	11/09/2012
	01/03/2013
	100%
	RP-121700
	RP-130042
	NTT DoCoMo
	Takao.Shimizu.rp@nttdocomo.com
	RP#59 completed
	36.523-1, 36.523-2, 36.523-3, 34.229-1, 34.229-2, 34.229-3

	1289
	500012
	PCRF failure and restoration
	PCRF_FR
	1
	Rel-10
	C4,C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed. Triggered by CT3 TR 29.816 Study on Policy and Charging Rules Function (PCRF) failure and restoration (FS_PCRF-FR) UID_450013 
	Stage 2/3 work

	1290
	500112
	CT4 part of PCRF failure and restoration
	PCRF_FR
	2
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed
	Stage 2 23.007, Stage 3 29.230

	1291
	500212
	CT3 part of PCRF failure and restoration
	PCRF_FR
	2
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed
	Stage 3  29.212, 29.213, 29.214, 29.215

	1292
	510002
	Formalization of WLAN Files
	FoWF
	1
	Rel-10
	C1
	23/02/2011
	18/03/2011
	100%
	CP-110288
	-
	Deutsche Telekom
	dieter.jacobsohn@telekom.de 
	CP#51 completed. TS 24.235 for Info+Approval. Define the ME files as specified in 24.234 in OMA Device Management structure
	Stage 3: 24.234, new 24.235

	1293
	510007
	CS and IMS Interworking for CAT service - Early Session model
	CIIC_ES
	1
	Rel-10
	C3
	16/03/2011
	03/06/2011
	100%
	CP-110283
	-
	ZTE
	li.shitao@zte.com.cn
	CP#52 completed. Stage 1 in Rel-8 TS 22.182 Customized Alerting Tones (CAT) service. Stage 3 TS 24.182 defines 3 impl models: Gateway, Forking, Early Session. Specify missing CAT service interworking procedures btw CS & IMS networks
	Stage 3 29.163, 29.235, 29.292

	1294
	510008
	EPC Node Restoration without Idle mode Signalling Reduction (ISR) activated
	EPC_NR
	1
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110092
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	Stage 2/3: 23.007, 29.274

	1295
	510108
	EPC Node Restoration with Idle mode Signalling Reduction (ISR) activated
	EPC_NR_ISR
	1
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110287
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#52 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	Stage 2/3: 23.007, 29.274

	1296
	510009
	Mobile Terminating Roaming Forwarding with pre-paging
	MTRF
	1
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110093
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#52 completed. Provides Stage 2/3 alternative solution to Mobile Terminating Roaming Retry to solve roaming events during paging, in particular to support CSFB. Hence, no new Stage 1 requirements exist
	Stage 2/3: 23.012, 23.018, 23.116, 29.002

	1297
	510010
	UICC access to IMS Specification
	IMS-UICC-S
	1
	Rel-10
	C6,C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#52 completed. Triggered by Rel-10 TR 31.828 Study on UICC access to IMS (FS_IMS-UICC) UID_480017. Specify mechanism in UICC and ME to make use of IMS functionality implemented in ME  for case a) an ISIM is present b) no ISIM is present in UICC
	-

	1298
	510110
	CT6 part of UICC access to IMS Specification
	IMS-UICC-S
	2
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	CP-110279
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#51 completed
	31.102, 31.103, 31.111

	1299
	510210
	CT1 part of UICC access to IMS Specification
	IMS-UICC-S
	2
	Rel-10
	C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#52 completed
	24.229

	1300
	550006
	Testing for Terminal support of Rel-10 USIM, ISIM and USAT features
	USIM_R10_Test
	1
	Rel-10
	C6
	05/03/2012
	03/12/2013
	70%
	CP-120396
	-
	Gemalto
	Denis.Praca@gemalto.com
	CP#60 completion 06/13=>12/13. Testing for New features in Rel-10 specifications for USIM, ISIM applications and USIM Application Toolkit (USAT) in TS 31.102, 31.103, 31.111
	31.121, 31.124, new TS 31.ABC (Conformance Testing of specific features)

	1301
	440021
	CN aspects of Local Call Local Switch
	LCLS-CN
	1
	Rel-10
	C4
	29/05/2009
	18/03/2011
	100%
	CP-100867
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	GERAN Stage 2/3

	1302
	440022
	TR on CN aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C4
	29/05/2009
	16/09/2010
	100%
	CP-100867
	-
	Vodafone
	David.Hutton@vodafone.com
	CT#49 completed
	new TR 23.889

	1303
	490013
	Stage 2/3 for CN aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100867
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	23.003, 23.009, 23.205, 23.231, 29.002, 29.205, 29.232, new TS 23.284

	1304
	440023
	Deleted - CT3 aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C3
	29/05/2009
	16/09/2010
	100%
	CP-090812
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#49 stopped. Result of study TR 23.889: no CT3 specification impact
	-

	1305
	440024
	Deleted - CT1 aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C1
	29/05/2009
	16/09/2010
	100%
	CP-090812
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#49 stopped. Result of study TR 23.889: no CT1 specification impact
	-

	1306
	430001
	Local Call Local Switch
	LCLS
	1
	Rel-10
	GP,G2
	07/05/2007
	20/05/2011
	100%
	GP-101989
	-
	Huawei
	wang_zhixi@huawei.com  
	GP#50 completed. GP#41 WID approved
	GERAN Stage 3: 48.008, 48.103

	1307
	480002
	Tightened Link Level Performance Requirements for Single Antenna MS
	TIGHTER
	1
	Rel-10
	G1,G2,C1,G3new
	03/09/2010
	01/03/2013
	100%
	GP-101083
	-
	Renesas Mobile
	carsten.juncker@renesasmobile.com
	GP#46 approved WID
	GERAN

	1308
	480102
	CT1 part for TIGHTER
	TIGHTER
	2
	Rel-10
	C1
	03/09/2010
	03/06/2011
	100%
	GP-101083
	-
	Renesas Mobile
	marko.niemi@renesasmobile.com
	CP#52 completed
	24.008

	1309
	480202
	TIGHTER Performance Requirements
	TIGHTER
	2
	Rel-10
	G1,G2
	03/09/2010
	20/05/2011
	100%
	GP-101084
	-
	Renesas Mobile
	carsten.juncker@renesasmobile.com
	GP#50 completed
	45.005, 45.015

	1310
	480302
	TIGHTER Testing
	TIGHTER
	2
	Rel-10
	G3new
	08/09/2010
	01/03/2013
	100%
	GP-101085
	-
	Renesas Mobile
	carsten.juncker@renesasmobile.com
	GP#57 completed
	51.010

	1311
	490001
	Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	1
	Rel-10
	G2,S2,C1
	21/05/2010
	04/03/2011
	100%
	GP-101443
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#47 approved WID. 900 MHz spectrum re-farming to other RATs lead operators to reduce GSM capacity and therefore share their GSM networks. Hence the need for the most suitable (GE)RAN sharing method
	GERAN

	1312
	490101
	Stage 2 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	S2
	21/05/2010
	16/12/2010
	100%
	GP-101443
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	SP#50 completed
	23.251

	1313
	490201
	CT1 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	C1
	21/05/2010
	10/12/2010
	100%
	GP-101443
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	CP#50 completed
	24.008 CR#1644

	1314
	490301
	GERAN2 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	G2
	30/08/2010
	04/03/2011
	100%
	GP-101443
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#49 completed
	48.008 CR#0325, 48.018 CR#0303

	1315
	490002
	Enhancements of Iur-g interface
	eIurg
	1
	Rel-10
	G2,R3
	03/09/2010
	03/06/2011
	100%
	GP-101758
	-
	China Mobile, ZTE
	Ms Juan Deng (dengjuan@chinamobile.com), Xinhui Wang (wangxinhui@zte.com.cn)
	GP#47 approved WID
	GERAN,UTRA

	1316
	490102
	GERAN part for Enhancements of Iur-g interface (Stage 2/3)
	eIurg-GERAN
	2
	Rel-10
	G2
	03/09/2010
	04/03/2011
	100%
	GP-101758
	-
	China Mobile, ZTE
	Ms Juan Deng (dengjuan@chinamobile.com), Xinhui Wang (wangxinhui@zte.com.cn)
	GP#49 completed. GP#48 updated WID GP-101659=>GP-101758 (restricting the scope to GERAN BSC and TD-SCDMA RNC only). GP#47 approved WID
	43.130, 48.008

	1317
	490021
	Core part: Enhancements of Iur-g interface (Stage 2/3)
	eIurg-RAN
	2
	Rel-10
	R3
	03/09/2010
	03/06/2011
	100%
	RP-101232
	RP-110526
	ZTE
	Liu Junqiang (liu.junqiang@zte.com.cn)
	RP#52 completed
	UTRA Stage 2 (25.401, 25.420), Stage 3 (25.423)

	1318
	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	1
	Rel-10
	R4
	04/12/2007
	19/03/2010
	100%
	RP-071003
	RP-100039
	RITT
	qinyan@chinattl.com
	RP#47 completed
	UTRA 25.113, new 25.116, 25.153 (testing)

	1319
	450019
	1.28 Mcps TDD Multi-carrier HSUPA
	TDD_MC_HSUPA
	1
	Rel-10
	R1,R2,R3,R4
	18/09/2009
	10/12/2010
	100%
	RP-090990
	RP-101079
	CATR
	Aihui Song (songaihui@mail.ritt.com.cn)
	RP#50 completed
	UTRA 25.102, 25.105, 25.123, 25.221, 25.222, 25.223, 25.224, 25.225, 25.306, 25.319, 25.321, 25.331, 25.423, 25.427, 25.433

	1320
	460014
	1.28 Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF
	1
	Rel-10
	R4
	04/12/2009
	10/12/2010
	100%
	RP-100607
	-
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#50 completed. Triggered by FS_RAN-HNBLCRTDD UID_410016 Study on 1.28 Mcps TDD Home NodeB (TR 25.866)
	UTRA

	1321
	460114
	Core part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Core
	2
	Rel-10
	R4
	04/12/2009
	04/06/2010
	100%
	RP-100607
	RP-100446
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#48 completed
	25.105

	1322
	460214
	Perf. part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Perf
	2
	Rel-10
	R4
	04/12/2009
	10/12/2010
	100%
	RP-100607
	RP-101081
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#50 completed. TR 25.968 v100 for Approval
	25.142, new TR 25.968

	1323
	470012
	Multi-User Multiple-Input and Multiple-Output (MU-MIMO) for 1.28Mcps TDD
	MUMIMO_LCR_TDD
	1
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	03/06/2011
	100%
	RP-100347
	-
	CATT
	Yanping Xing (xingyanping@datangmobile.cn)
	RP#52 completed
	UTRA

	1324
	470112
	Core part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Core
	2
	Rel-10
	R1,R2,R3
	19/03/2010
	10/12/2010
	100%
	RP-100347
	RP-101085
	CATT
	Yanping Xing (xingyanping@datangmobile.cn)
	RP#50 completed
	25.221, 25.222, 25.224, 25.306, 25.308, 25.319, 25.331, 25.423, 25.425, 25.433, 25.435

	1325
	470212
	Perf. part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100347
	RP-110520
	CATT
	Sanjun Feng (fengsanjun@datangmobile.cn)
	RP#52 completed
	25.102, 25.105, 25.142

	1326
	450027
	AGNSS Minimum Performance for UTRAN
	AGNSSPerf_UTRAN
	1
	Rel-10
	R4,R5
	18/09/2009
	16/09/2011
	100%
	RP-100363
	-
	Thales
	Michel.monnerat@thalesaleniaspace.com
	RP#53 completed. Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Rel-8 UID_400051 (Support for Additional NSS). Linked to GERAN Rel-9 UID_38002 (AGNSS Performances and Testing Procedures)
	UTRA

	1327
	450127
	AGNSS Minimum Performance Specification Development
	AGNSSPerf_UTRAN
	2
	Rel-10
	R4
	18/09/2009
	10/12/2010
	100%
	RP-100363
	RP-101078
	Thales
	Michel.monnerat@thalesaleniaspace.com
	RP#50 completed
	new 25.172

	1328
	480018
	AGNSS test case development for UMTS
	AGNSSTest_UTRAN
	2
	Rel-10
	R5
	04/06/2010
	16/09/2011
	100%
	RP-101405
	RP-110979
	Thales
	Michel.monnerat@thalesaleniaspace.com
	RP#53 completed
	34.108, 34.109, 34.123-1, 34.123-2, 34.123-3, 36.37.571-5, new 34.172

	1329
	460005
	Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT
	1
	Rel-10
	R2,R3
	04/12/2009
	18/03/2011
	100%
	RP-091427
	RP-110048
	Polaris Wireless
	Norman Shaw (nshaw@polariswireless.com)
	RP#51 completed. Triggered by Study UID_380079 Evaluation of the inclusion of Path Loss Based Technology in the UTRAN (25.907)
	UTRA

	1330
	460105
	Core part: Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT-Core
	2
	Rel-10
	R2,R3
	04/12/2009
	18/03/2011
	100%
	RP-091427
	RP-110048
	Polaris Wireless
	Norman Shaw (nshaw@polariswireless.com)
	RP#51 completed
	25.305, 25.453

	1331
	460015
	Four carrier HSDPA
	4C_HSDPA
	1
	Rel-10
	R1,R2,R3,R4,R5
	04/12/2009
	06/09/2013
	100%
	RP-100991
	-
	Qualcomm
	Arjun Bharadwaj (arjunb@qualcomm.com)
	RP#53 completed
	UTRA

	1332
	460115
	Core part: Four carrier HSDPA
	4C_HSDPA-Core
	2
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	18/03/2011
	100%
	RP-100991
	RP-110046
	Qualcomm
	Arjun Bharadwaj (arjunb@qualcomm.com)
	RP#51 completed. RP#52 TR 25.864 v200 for Approval
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306, new TR 25.864

	1333
	460215
	Perf. part: Four carrier HSDPA
	4C_HSDPA-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/09/2011
	100%
	RP-100991
	RP-110986
	Qualcomm
	Arjun Bharadwaj (arjunb@qualcomm.com)
	RP#53 completed
	25.101, 25.104, 25.133, 25.141

	1334
	540006
	Test part: Four carrier HSDPA
	4C_HSDPA-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	06/09/2013
	100%
	RP-111565
	RP-130940
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#61 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1335
	470013
	Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD
	1
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100168
	-
	TD Tech
	dafei.wang@td-tech.com
	Stage 3. RP#52 completed
	UTRA

	1336
	470113
	Core part: Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Core
	2
	Rel-10
	R4
	19/03/2010
	04/06/2010
	100%
	RP-100168
	RP-100454
	TD Tech
	dafei.wang@td-tech.com
	RP#48 completed
	25.102

	1337
	470213
	Perf. part: Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100168
	RP-110521
	TD Tech
	dafei.wang@td-tech.com
	RP#52 completed
	25.102

	1338
	480020
	Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN
	1
	Rel-10
	R3,R2,R5
	04/06/2010
	07/12/2012
	100%
	RP-100688
	-
	ZTE
	Zhai.hengxing@zte.com.cn
	RP#52 Core completed. Automatic Neighbour Relation (ANR) function for UTRAN relieves operators from the burden of manually managing the Neighbour cell Relations (NRs)
	UTRA

	1339
	480120
	Core part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-Core
	2
	Rel-10
	R3,R2
	04/06/2010
	03/06/2011
	100%
	RP-100688
	RP-110522
	ZTE
	Zhai.hengxing@zte.com.cn
	RP#52 completed
	25.331, 25.413, 25.423, new TS 25.484 (Stage 2)

	1340
	530039
	Test part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	07/12/2012
	100%
	RP-120599
	RP-121529
	Ericsson
	leif.mattisson@ericsson.com
	RP#58 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1341
	480021
	Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA
	1
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100657
	-
	AT&T
	Vince Spatafora (vs5785@att.com)
	RP#52 completed. Rel-9 Dual-Band Dual-Cell HSDPA (UID_430015 Support for different bands for Dual-Cell HSDPA) has one combination per region in principle. This work adds additional combinations: Band I and XI (Region 3) and Band II and V (Region 2)
	UTRA

	1342
	480121
	Core part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Core
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100657
	RP-110523
	AT&T
	Vince Spatafora (vs5785@att.com)
	RP#52 completed
	25.101, 25.104, 25.141, 25.317

	1343
	480221
	Deleted - Perf. part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Perf
	2
	Rel-10
	R4,R2
	04/06/2010
	17/09/2010
	100%
	RP-100657
	RP-100759
	AT&T
	Vince Spatafora (vs5785@att.com)
	RP#49 stopped (Reason: no need for Performance work)
	25.101, 25.104, 25.141, 25.317

	1344
	480022
	MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA
	1
	Rel-10
	R4,R5
	04/06/2010
	02/03/2012
	100%
	RP-100993
	-
	Qualcomm
	Heechoon Lee
	RP#52 completed. RP#49 updated WID RP-100687=>RP-100993 (changed Title: MIMO Testing in HSDPA => MIMO operation with non-MIMO coexistence in HSDPA)
	UTRA

	1345
	490023
	Core part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Core
	2
	Rel-10
	R4
	17/09/2010
	03/06/2011
	100%
	RP-100993
	RP-110524
	Qualcomm
	Heechoon Lee
	RP#52 completed
	25.104

	1346
	480122
	Perf. part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Perf
	2
	Rel-10
	R4
	04/06/2010
	03/06/2011
	100%
	RP-100993
	RP-110525
	Qualcomm
	Heechoon Lee
	RP#52 completed
	25.101, 25.141

	1347
	510017
	Test part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-UEConTest
	2
	Rel-10
	R5
	18/03/2011
	02/03/2012
	100%
	RP-110244
	RP-120042
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#55 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1348
	490022
	Interfrequency detected set measurements for UMTS
	Interf_dset_meas_UMTS
	1
	Rel-10
	R2,R4
	17/09/2010
	10/12/2010
	100%
	RP-101015
	RP-101093
	Nokia
	Chris.callender@nokia.com
	RP#50 completed
	UTRA 25.133, 25.331

	1349
	460007
	Carrier Aggregation for LTE
	LTE_CA
	1
	Rel-10
	R1,R2,R3,R4,R5
	04/12/2009
	07/12/2012
	100%
	RP-100661
	-
	Nokia
	Asbjorn.grovlen@nokia.com
	-
	LTE

	1350
	460107
	Core part: Carrier Aggregation for LTE
	LTE_CA-Core
	2
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	03/06/2011
	100%
	RP-100661
	RP-110535
	Nokia
	lars.e.lindh@nokia.com
	RP#52 completed. RP#56 new RAN4 TR (36.807, 36.808) v200 for Approval
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423, 37.104, new RAN4 TR (36.807, 36.808)

	1351
	460207
	Perf. part: Carrier Aggregation for LTE
	LTE_CA-Perf
	2
	Rel-10
	R4
	04/12/2009
	09/12/2011
	100%
	RP-100661
	RP-111452
	Nokia
	lars.e.lindh@nokia.com
	RP#54 completed
	36.101, 36.104, 36.133, 36.141, 37.141

	1352
	530040
	Test part: Carrier Aggregation for LTE
	LTE_CA-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	07/12/2012
	100%
	RP-121246
	RP-121528
	Nokia
	jussi.kuusisto@nokia.com
	RP#58 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3, 37.571-1, 37.571-3, 37.571-5

	1353
	460008
	Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO
	1
	Rel-10
	R1,R2,R4,R5
	04/12/2009
	14/06/2013
	100%
	RP-100196
	-
	NTT DoCoMo
	Hidekazu Taoka (taoka@nttdocomo.com)
	-
	LTE

	1354
	460108
	Core part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	18/03/2011
	100%
	RP-100196
	RP-110067
	NTT DoCoMo
	Hidekazu Taoka (taoka@nttdocomo.com)
	RP#51 completed. RP#56 new RAN4 TR 36.807 v200 for Approval
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331, new RAN4 TR 36.807

	1355
	460208
	Perf. part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Perf
	2
	Rel-10
	R4
	04/12/2009
	02/03/2012
	100%
	RP-091429
	RP-120053
	NTT DoCoMo
	Hidekazu Taoka (taoka@nttdocomo.com)
	RP#55 completed
	36.101, 36.104, 36.133, 36.141

	1356
	560012
	Test part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-UEConTest
	2
	Rel-10
	R5
	18/06/2012
	14/06/2013
	100%
	RP-120612
	RP-130464
	ZTE
	Carolyn Taylor (carolyn.tayl@zte.com.cn)
	RP#60 completed. Testing for 36.101, 36.133
	36.508, 36.521-1, 36.521-2

	1357
	460009
	Uplink Multiple Antenna Transmission for LTE
	LTE_UL_MIMO
	1
	Rel-10
	R1,R2,R4,R5
	04/12/2009
	01/03/2013
	100%
	RP-100959
	-
	Huawei
	Mattias.wennstrom@huawei.com
	-
	LTE

	1358
	460109
	Core part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	03/06/2011
	100%
	RP-100959
	RP-110537
	Huawei
	Mattias.wennstrom@huawei.com
	RP#52 completed. TR 36.817 v110 for Approval. RP#56 new TR 36.807 v200 for Approval
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331, new RAN4 (TR 36.807, 36.817)

	1359
	460209
	Perf. part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/09/2011
	100%
	RP-100959
	RP-110992
	Huawei
	Mattias.wennstrom@huawei.com
	RP#53 completed
	36.101, 36.104, 36.133, 36.141, 36.817

	1360
	540007
	Test part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	01/03/2013
	100%
	RP-111614
	RP-130038
	Huawei
	Zhang Xin (suzanna.zhang@huawei.com)
	RP#59 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	1361
	460013
	Relays for LTE
	LTE_Relay
	1
	Rel-10
	R1,R2,R4,S2,S3,C4,C6
	04/12/2009
	08/06/2011
	100%
	RP-110911
	-
	Ericsson
	christian.hoymann@ericsson.com
	RP#52 completed (open RAN4 Core & Perf parts moved to new Rel-11)
	LTE

	1362
	460113
	Core part: Relays for LTE
	LTE_Relay-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	03/06/2011
	100%
	RP-110911
	RP-110540
	Ericsson
	christian.hoymann@ericsson.com
	RP#52 completed. Updated WID RP-101417=>RP-101911 (contains only Core part completed in Rel-10). Open RAN4 Core & Perf parts moved to new Rel-11
	36.201, 36.211, 36.212, 36.213, 36.300, 36.321, 36.323, 36.331, new RAN1 TS 36.216

	1363
	460213
	Deleted - Perf. part: Relays for LTE
	LTE_Relay-Perf
	2
	Rel-10
	R4
	04/12/2009
	03/06/2011
	100%
	RP-101417
	RP-110541
	Ericsson
	christian.hoymann@ericsson.com
	RP#52 stopped at 30% (no CRs so far) . Transferred completely to Rel-11 together with remaining core part
	36.133, new TS 36.117 (E-UTRA Relay conformance testing)

	1364
	520020
	Stage 2 for Relays for LTE
	LTE_Relay
	2
	Rel-10
	S2
	06/06/2011
	08/06/2011
	100%
	not applicable
	-
	Vodafone
	Chris Pudney
	SP#52 SP-110338 (S2-85/S2-112851) 23.401 Cat F CR#2128 Completion of Relay procedure overview
	23.401

	1365
	500038
	TR on LTE Relay Nodes Security
	LTE_Relay-Sec
	2
	Rel-10
	S3
	16/12/2010
	22/03/2011
	100%
	SP-100733
	-
	Qualcomm
	Adrian Escott (aescott@qualcomm.com)
	SP#51 completed
	33.816

	1366
	500138
	Security for LTE Relay Nodes (Stage 2)
	LTE_Relay-Sec
	2
	Rel-10
	S3
	16/12/2010
	22/03/2011
	100%
	SP-100733
	-
	Qualcomm
	Adrian Escott (aescott@qualcomm.com)
	SP#51 completed (impacting Stage 3 in CT and RAN)
	33.401 (CR#0437,0438), CT1 24.301, CT4 (29.272, 29.274), CT6 31.102, RAN2 (36.331, 36.323), RAN3 36.413

	1367
	510011
	CT6 aspects of LTE Relay Node Security
	LTE_Relay-Sec
	2
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	not applicable
	-
	n/a
	n/a
	CP#51 completed
	31.101, 31.102

	1368
	510012
	Core Network Impacts for Relay Nodes
	LTE_Relay-CN
	2
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110094
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	23.003, 23.008, 29.303, 29.230, 29.272

	1369
	470007
	Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE
	1
	Rel-10
	R1,R2,R3,R4,R5
	19/03/2010
	06/12/2013
	92%
	RP-100383
	-
	China Mobile
	Xiaodong XU (xuxiaodong@chinamobile.com)
	RP#56 completed
	LTE

	1370
	470107
	Core part: Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE-Core
	2
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	03/06/2011
	100%
	RP-100383
	RP-110543
	China Mobile
	Xiaodong XU (xuxiaodong@chinamobile.com)
	RP#52 completed
	36.101, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.321, 36.331, 36.413, 36.423

	1371
	470207
	Perf. part: Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE-Perf
	2
	Rel-10
	R4
	19/03/2010
	15/06/2012
	100%
	RP-100383
	RP-120461
	China Mobile
	Xiaodong XU (xuxiaodong@chinamobile.com)
	RP#56 completed
	36.101, 36.133

	1372
	550001
	Test part: Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE-UEConTest
	2
	Rel-10
	R5
	05/03/2012
	06/12/2013
	75%
	RP-120217
	RP-130941
	Qualcomm
	Anjali Mishra (ajha@qualcomm.com)
	RP#60 completion 06/13=>12/13
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	1373
	470008
	LTE TDD in 2600MHz for US
	LTE_TDD_2600_US
	1
	Rel-10
	R4,R2,R3,R5
	19/03/2010
	10/12/2010
	100%
	RP-101003
	-
	Clearwire
	michael.hart@clearwire.com
	RP#50 Testing completed. RP#49 Core+Perf completed
	LTE

	1374
	470108
	Core part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Core
	2
	Rel-10
	R4,R2,R3
	19/03/2010
	17/09/2010
	100%
	RP-101003
	RP-100782
	Clearwire
	michael.hart@clearwire.com
	RP#49 completed
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141, new TR 36.812

	1375
	470208
	Perf. part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Perf
	2
	Rel-10
	R4
	19/03/2010
	17/09/2010
	100%
	RP-101003
	RP-100783
	Clearwire
	michael.hart@clearwire.com
	RP#49 completed
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.812

	1376
	480019
	UE conformance test part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-UEConTest
	2
	Rel-10
	R5
	04/06/2010
	10/12/2010
	100%
	RP-100615
	RP-101071
	Clearwire
	michael.hart@clearwire.com
	RP#50 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	1377
	470009
	Adding 2 GHz band LTE FDD (Band 23) for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	S_Band_LTE_ATC_MSS
	1
	Rel-10
	R2,R4,R5
	19/03/2010
	09/12/2011
	100%
	RP-110775
	-
	DBSD
	Mariam.Sorond@ico.com
	RP#52 completed. Updated WID RP-101401=>RP-110775 (changed in Title "LTE" to "LTE FDD (Band 23)"
	LTE

	1378
	470109
	Core part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Core
	2
	Rel-10
	R4,R2
	19/03/2010
	03/06/2011
	100%
	RP-110775
	RP-110545
	DBSD
	Mariam.Sorond@ico.com
	RP#52 completed
	25.101, 25.104, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.141, new TR 36.811

	1379
	470209
	Perf. part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-110775
	RP-110546
	DBSD
	Mariam.Sorond@ico.com
	RP#52 completed
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.811

	1380
	520012
	Test part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-UEConTest
	2
	Rel-10
	R5
	07/06/2011
	09/12/2011
	100%
	RP-110623
	RP-111444
	DBSD
	Mariam.Sorond@ico.com
	RP#54 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	1381
	470010
	Adding L-Band (Band 24) LTE for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	L_Band_LTE_ATC_MSS
	1
	Rel-10
	R4,R2,R5
	19/03/2010
	16/09/2011
	100%
	RP-101284
	-
	LightSquared
	Eric.Jacks@lightsquared.com, Maqbool.Aliani@lightsquared.com
	RP#53 completed
	LTE

	1382
	470110
	Core part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Core
	2
	Rel-10
	R4,R2
	19/03/2010
	18/03/2011
	100%
	RP-101284
	RP-101117
	LightSquared
	Eric.Jacks@lightsquared.com, Maqbool.Aliani@lightsquared.com
	RP#51 completed
	25.101, 25.104, 25.141, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.141, new RAN4 TR 36.813

	1383
	470210
	Perf. part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-101284
	RP-110548
	LightSquared
	Eric.Jacks@lightsquared.com, Maqbool.Aliani@lightsquared.com
	RP#52 completed
	34.121-1, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.521-1, 36.813

	1384
	510015
	Test part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-UEConTest
	2
	Rel-10
	R5
	18/03/2011
	16/09/2011
	100%
	RP-110777
	RP-110980
	LightSquared
	Masoud.olfat@LightSquared.com
	RP#53 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-2

	1385
	470011
	LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE
	1
	Rel-10
	R3,R2,R4
	19/03/2010
	03/06/2011
	100%
	RP-101004
	-
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#52 completed
	LTE

	1386
	470111
	Core part: LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE-Core
	2
	Rel-10
	R3,R2,R4
	19/03/2010
	03/06/2011
	100%
	RP-101004
	RP-110547
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#52 completed (Stage 1,2,3) 
	36.300, 36.331, 36.413, 36.423

	1387
	480027
	Further enhancements to MBMS for LTE
	MBMS_LTE_enh
	1
	Rel-10
	R2,R3,R5
	04/06/2010
	02/03/2012
	100%
	RP-101244
	-
	Huawei
	Ms Zhao Junhui (zhaojh@huawei.com)
	RP#51 completed. SA2 decided not to support MBR>GBR in Rel-10 MBMS. For SA2, MBR=GBR in Rel-10 MBMS. Hence RAN removed “enabling statistical multiplexing gains for variable bit rate services” in Objectives
	LTE

	1388
	480127
	Core part: Further enhancements to MBMS for LTE
	MBMS_LTE_enh-Core
	2
	Rel-10
	R2,R3
	04/06/2010
	18/03/2011
	100%
	RP-101244
	RP-110083
	Huawei
	Ms Zhao Junhui (zhaojh@huawei.com)
	RP#51 completed
	25.446, 36.300, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445

	1389
	540008
	Test part: Further enhancements to MBMS for LTE
	MBMS_LTE_enh-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	02/03/2012
	100%
	RP-111615
	RP-120049
	Huawei
	Zhang Xin (suzanna.zhang@huawei.com)
	RP#55 completed
	36.508, 36.523-1, 36.523-2, 36.523-3

	1390
	380173
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	1
	Rel-10
	R4,R2,R3,R5
	30/11/2007
	14/06/2013
	100%
	RP-091380
	-
	Ericsson
	johan.skold@ericsson.com
	-
	UTRA, LTE

	1391
	380073
	Core part: UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-10
	R4,R2,R3
	30/11/2007
	16/09/2011
	100%
	RP-091380
	RP-110987
	Ericsson
	johan.skold@ericsson.com
	RP#53 completed. TR 37.801v200 for Approval
	25.101, 25.104, 25.113, 25.133, 25.141, 25.307, 25.307, 25.331, 25.461, 25.463, 34.124, 36.101, 36.104, 36.113, 36.141, 36.331, new 37.801

	1392
	420013
	Conformance Test Aspects – LTE 3500
	LTE-UEConTest_LTE3500
	2
	Rel-10
	R5
	05/12/2008
	14/06/2013
	100%
	RP-080859
	RP-130461
	Ericsson
	fredrik.sundstrom@ericsson.com
	RP#60 completed
	36.508, 36.521-1, 36.521-2, 36.521-3

	1393
	420014
	Conformance Test Aspects – UMTS 3500
	RInImp-UEConTest_UMTS3500
	2
	Rel-10
	R5
	05/12/2008
	15/06/2012
	100%
	RP-110386
	RP-120450
	Ericsson
	fredrik.sundstrom@ericsson.com
	RP#56 completed
	34.108, 34.121-1, 34.121-2

	1394
	460003
	Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE
	1
	Rel-10
	R2,R4,R3,R5
	04/12/2009
	01/03/2013
	100%
	RP-100360
	-
	Nokia Siemens Networks
	malgorzata.tomala@nsn.com
	Triggered by UID_430021 TR 36.805 (Study on Minimization of drive-tests in NGN)
	UTRA, LTE

	1395
	460103
	Core part: Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE-Core
	2
	Rel-10
	R2,R4,R3
	04/12/2009
	03/06/2011
	100%
	RP-100360
	RP-110528
	Nokia Siemens Networks
	malgorzata.tomala@nsn.com
	RP#52 completed
	25.133, 25.215, 25.304, 25.331, 25.423, 36.133, 36.214, 36.300, 36.304, 36.331, 36.413, 36.423, new 37.320 (Stage 2)

	1396
	530041
	Test part: Minimization of Drive Tests for E-UTRAN
	MDT_UMTSLTE-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	01/03/2013
	100%
	RP-120598
	RP-130036
	Ericsson
	leif.mattisson@ericsson.com
	RP#59 completed. Testing for LTE only
	LTE 34.108, 34.109, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3 

	1397
	470005
	HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh
	1
	Rel-10
	R3,R2,R5
	19/03/2010
	07/12/2012
	100%
	RP-110183
	-
	Alcatel-Lucent
	Martin,Warner@alcatel-lucent.com
	-
	UTRA, LTE

	1398
	470105
	Core part: HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh-Core
	2
	Rel-10
	R3,R2
	19/03/2010
	18/03/2011
	100%
	RP-110183
	RP-110058
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#51 completed
	25.413, 25.467, 25.469, 36.300, 36.413, 36.423, new 25.471

	1399
	550002
	Test part: HeNB Mobility Enhancements
	HNB_HENB_mob_enh-UEConTest_LTE
	2
	Rel-10
	R5
	05/03/2012
	07/12/2012
	100%
	RP-120218
	RP-121533
	Qualcomm
	Anjali Mishra (ajha@qualcom.com)
	RP#58 completed
	34.108, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.523-1, 36.523-2, 36.523-3

	1400
	480024
	Expanded 1900 MHz Band for UTRA and LTE
	E1900
	1
	Rel-10
	R4,R2,R5
	04/06/2010
	07/09/2012
	100%
	RP-100676
	-
	Sprint
	nick.j.baustert@sprint.com
	Expand UTRA and E-UTRA band 2 to include frequencies between 1910 – 1915 MHz and 1990-1995 MHz (US FCC allocation)
	UTRA, LTE

	1401
	480124
	Core part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Core
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100676
	RP-110529
	Sprint
	nick.j.baustert@sprint.com
	RP#52 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331,  new TR 36.818

	1402
	480224
	Perf. part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Perf
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100676
	RP-110530
	Sprint
	nick.j.baustert@sprint.com
	RP#52 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331,  new TR 36.818

	1403
	520013
	Test part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-UEConTest
	2
	Rel-10
	R5
	07/06/2011
	07/09/2012
	100%
	RP-110712
	RP-120957
	Sprint
	nick.j.baustert@sprint.com
	RP#57 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	1404
	480025
	Multi-Standard Radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC
	1
	Rel-10
	R4,G1
	04/06/2010
	25/11/2011
	100%
	RP-101402
	-
	Ericsson
	johan.skold@ericsson.com
	-
	UTRA, LTE, GERAN

	1405
	480125
	Core part: Multi-Standard Radio BS RF requirements for non-contiguous spectrum deployments
	MSR_NC-Core
	2
	Rel-10
	R4
	04/06/2010
	03/06/2011
	100%
	RP-101402
	RP-110531
	Ericsson
	johan.skold@ericsson.com
	RP#52 completed
	25.104, 36.104, 37.104, new TR 37.802

	1406
	480225
	Perf. part: Multi-Standard Radio BS RF requirements for non-contiguous spectrum deployments
	MSR_NC-Perf
	2
	Rel-10
	R4
	04/06/2010
	16/09/2011
	100%
	RP-101402
	RP-110988
	Ericsson
	johan.skold@ericsson.com
	RP#53 completed
	25.141, 36.141, 37.141, 37.802

	1407
	490004
	GERAN Core part: Multi-Standard Radio BS RF requirements for non-contiguous spectrum deployments
	MSR_NC-GERAN
	2
	Rel-10
	G1
	03/09/2010
	02/09/2011
	100%
	GP-101618
	-
	Ericsson
	mats.y.samuelsson@ericsson.com 
	GP#51 completed. GP#47 approved WID
	45.005

	1408
	540001
	GERAN BS Test part: Multi-Standard Radio BS RF requirements for non-contiguous spectrum deployments
	MSR_NC-GERAN
	2
	Rel-10
	G1
	02/09/2011
	25/11/2011
	100%
	GP-101618
	-
	Ericsson
	mats.y.samuelsson@ericsson.com 
	GP#52 completed
	51.021

	1409
	440044
	(Small) Technical Enhancements and Improvements for Rel-10
	TEI10
	1
	Rel-10
	All
	04/06/2009
	23/03/2011
	100%
	not applicable
	-
	-
	-
	-
	-

	1410
	521004
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10 (draft-atarius)
	TEI10
	1
	Rel-10
	C1-IETF
	04/06/2009
	11/12/2013
	75%
	not applicable
	-
	Andrew Allen
	Andrew Allen
	Not completed internet-draft, waiting for draft-montemurro to complete
	draft-atarius-dispatch-meid-urn

	1411
	531001
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10 (RFC6275)
	TEI10
	1
	Rel-10
	C1-IETF
	04/06/2009
	29/07/2011
	100%
	not applicable
	-
	-
	-
	SP#53/IETF#81: RFC 6275 completed
	RFC 6275 (was draft-ietf-mext-rfc3775bis)

	1412
	540004
	Test - (Small) Technical Enhancements and Improvements for Rel-10
	TEI10_Test 
	1
	Rel-10
	R5,G3new
	01/12/2011
	07/12/2012
	100%
	not applicable
	-
	n/a
	-
	-
	-

	1413
	350014
	Deleted - Registration in Densely-populated area (RED)
	RED
	1
	Rel-10
	S1
	12/03/2007
	24/09/2009
	100%
	SP-070133
	-
	NTT DoCoMo
	tanakai@nttdocomo.co.jp
	SP#35 Stage 1 completed. SP#45 Stage 2 work stopped. SP#46 work stopped/abandoned
	-

	1414
	370030
	Deleted - Stage 1 for RED
	RED
	2
	Rel-10
	S1
	12/03/2007
	15/03/2007
	100%
	SP-070133
	-
	NTT DoCoMo
	takakurat@s1.nttdocomo.co.jp
	SP#35 completed. SP#46 work stopped/abandoned
	22.101 CR#0207

	1415
	370031
	Deleted - Stage 2 for RED
	RED
	2
	Rel-10
	S2
	25/09/2007
	24/09/2009
	100%
	SP-070694
	-
	NTT DoCoMo
	tanakai@nttdocomo.co.jp
	SP#45 Stage 2 work stopped
	draft TR 23.880 withdrawn, 23.002, 23.060, 23.221, 23.236

	1416
	380062
	Deleted - Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefónica O2
	chris.friel@O2.com
	SP#45 work stopped/abandoned
	-

	1417
	380162
	Deleted - Stage 1 for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	S1
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefónica O2
	chris.friel@O2.com
	SP#45 work stopped/abandoned
	22.011

	1418
	380262
	Deleted - CT6 issues for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefónica O2
	chris.friel@O2.com
	SP#45 work stopped/abandoned
	36.300

	1419
	420025
	Deleted - GTP-based S8 chaining
	GTPchaining
	1
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	-
	Huawei
	Haining Wang (wanghaining@huawei.com)
	SP#47 work stopped (depending on ongoing related CT4 work). Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
	-

	1420
	420026
	Deleted - Stage 2 for GTPchaining
	GTPchaining
	2
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	-
	Huawei
	Haining Wang (wanghaining@huawei.com)
	SP#47 work stopped
	23.402

	1421
	430017
	Deleted - UTRAN 2 ms TTI uplink range improvement
	RANimp-2mTTI_ULimp
	1
	Rel-10
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-090333
	RP-100040
	Nokia Siemens Networks
	Karri Ranta-aho (karri.ranta-aho@nsn.com)
	RP#47 work stopped/abandoned (no CR approved). Cell sets the TTI (Transmission Time Interval) to 2 ms 
	25.133, 25.212, 25.214, 25.321, 25.331

	1422
	440043
	Deleted - Enhanced Home NodeB / eNodeB continuation of Rel-9
	eEHNB
	1
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	not applicable
	-
	Alcatel-Lucent
	Nicolas Drevon
	SP#47 deleted (SA2 work moved under SA1 UID_450053). SP#44 Umbrella Feature created to host WIs moved out of Rel-9 (SA2 UID_420034 on IMS aspects of Architecture for Home NodeB)
	-

	1423
	460010
	Deleted - Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF
	1
	Rel-10
	R4,R5
	04/12/2009
	03/06/2011
	100%
	RP-091432
	-
	Verizon Wireless
	zheng.zhao@verizonwireless.com
	RP#52 work stopped (lack of contributions). Add new power classes in E-UTRAN UL to allow CPE type applications to be operated at higher max output power
	LTE

	1424
	460110
	Deleted - Core part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-Core
	2
	Rel-10
	R4
	04/12/2009
	03/06/2011
	100%
	RP-091432
	RP-110539
	Verizon Wireless
	zheng.zhao@verizonwireless.com
	RP#52 work stopped at 55% (lack of contributions)
	36.101

	1425
	460210
	Deleted - Test part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-UEConTest
	2
	Rel-10
	R5
	04/12/2009
	03/06/2011
	100%
	RP-091432
	RP-110504
	Verizon Wireless
	zheng.zhao@verizonwireless.com
	RP#52 work stopped (lack of contributions)
	36.521-1

	1426
	460012
	Deleted - Latency reductions for LTE
	LTE_LATRED
	1
	Rel-10
	R2,R1
	04/12/2009
	10/12/2010
	100%
	RP-091449
	-
	Ericsson
	henrik.enbuske@ericsson.com
	RP#50 work stopped (RP-101266)
	LTE

	1427
	460112
	Deleted - Core part: Latency reductions for LTE
	LTE_LATRED-Core
	2
	Rel-10
	R2,R1
	04/12/2009
	10/12/2010
	100%
	RP-091449
	RP-101112
	Ericsson
	henrik.enbuske@ericsson.com
	RP#50 work stopped (RP-101266)
	36.213, 36.300, 36.306, 36.321, 36.331

	1428
	470006
	Deleted - Enhanced Interference Management for Home NodeBs
	HNB_IM
	1
	Rel-10
	R3
	19/03/2010
	17/09/2010
	100%
	RP-100392
	RP-100754
	Qualcomm
	Andrei Radulescu (aradules@qualcomm.com)
	RP#49 stopped (no further standardization needed). Ensure that Enhanced Interference Management methods identified in Rel-9 for HNBs do not fail in deployments with a large penetration of CSG-aware UEs
	UTRA

	1429
	470106
	Deleted - Core part: Enhanced Interference Management for Home NodeBs
	HNB_IM-Core
	2
	Rel-10
	R3
	19/03/2010
	17/09/2010
	100%
	RP-100392
	RP-100754
	Qualcomm
	Andrei Radulescu (aradules@qualcomm.com)
	RP#49 stopped (no further standardization needed)
	25.413, 25.467, 25.469

	1430
	0
	Release 10 Studies
	-
	1
	Rel-10
	CP,GP,RP,SP
	12/03/2009
	23/03/2011
	100%
	-
	-
	-
	-
	-
	-

	1431
	370045
	Study on enhanced voice service requirements for the Evolved Packet System (EPS)
	FS_EV_EPS
	1
	Rel-10
	S1,S4
	03/09/2007
	25/03/2010
	100%
	SP-070698
	-
	France Telecom
	philippe.lottin@orange.com
	SP#47 completed. TR 22.813-100 for Approval. Spin-off Feature UID_470030 Codec for Enhanced Voice Services
	22.813

	1432
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-10
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070698
	-
	France Telecom
	philippe.lottin@orange.com
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	1433
	370048
	Codec specific part of FS_EV_EPS
	FS_EV_EPS-S4
	2
	Rel-10
	S4
	03/09/2007
	25/03/2010
	100%
	SP-070698
	-
	Ericsson
	stefan.bruhn@ericson.com
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	1434
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-10
	S1
	04/12/2007
	10/12/2009
	100%
	SP-070878
	-
	Telefónica O2
	chris.friel@O2.com
	SP#46 completed. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc). Spin-off Feature Rel-11 UID_470051 Advanced IP Interconnection of Services
	22.893

	1435
	410039
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080504
	-
	ETRI
	Jaihyung Cho
	SP#47 completed
	22.947

	1436
	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080648
	-
	SK Telecom
	jinhan.song@sktelecom.com 
	SP#47 completed
	22.814

	1437
	430030
	Study on Haptic Services
	FS_Haptics
	1
	Rel-10
	S1
	12/03/2009
	25/03/2010
	100%
	SP-090664
	-
	SK Telecom
	jinhan.song@sktelecom.com 
	SP#47 completed. Covers Mobile/Fixed/Cordless/etc terminals. Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory senses
	22.987

	1438
	370050
	Study on System enhancements for the use of IMS services in Local BreakOut and Optimal Routing of Media
	FS_IMS_LBO_ORM
	1
	Rel-10
	S2
	01/10/2007
	10/12/2009
	100%
	SP-080556
	-
	Telecom Italia, BT
	mario.madella@telecomitalia.it, victor.kueh@bt.com
	SP#46 completed. Spin-off Feature UID_460028 Optimal Media Routeing (OMR). Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011
	23.894

	1439
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-10
	S2
	12/03/2008
	25/03/2010
	100%
	SP-080094
	-
	China Mobile
	LIU HONG (liuhongyfw@chinamobile.com)
	SP#47 completed. Concluded no further normative work expected. Linked to 23.236
	23.924 (was 23.823)

	1440
	440049
	Study on Single Radio Voice Call Continuity enhancements
	FS_eSRVCC
	1
	Rel-10
	S2
	04/06/2009
	23/09/2010
	100%
	SP-090363
	-
	China Mobile
	Hou zhiqiang (houzhiqiang@chinamobile.com), Jiang Yi (jiangyi@chinamobile.com)
	SP#49 completed (Conclusion: select the SIP anchoring based solution for normative work CR (TEI10) introducing and completing stage-2). Analyzed performance of Rel-8 SRVCC solution from E-UTRAN/HSPA to UTRAN/GERAN
	23.856

	1441
	470048
	Study on Single Radio Video Call Continuity for 3G-CS
	FS_vSRVCC
	1
	Rel-10
	S2
	25/03/2010
	23/09/2010
	100%
	SP-100168
	-
	Samsung
	Haris Zisimopoulos (haris.z@samsung.com)
	SP#49 completed. TR 23.886v100 for Approval. Related to Rel-8 UID_350030 Single Radio Voice Call Continuity for 3GPP (SAES-SRVCC). Study how to provide Video Call seamless service continuity for 3G/LTE terminal user
	23.886

	1442
	470049
	Study on S2b Mobility based on GTP
	FS_SMOG
	1
	Rel-10
	S2
	25/03/2010
	10/06/2010
	100%
	SP-100169
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	SP#48 completed. Triggered by Rel-8 UID_350027 SAE for support for non-3GPP accesses. Nature of relationship: S2b one of the interfaces defined for non-3GPP accesses support in EPS. Stage 1 in Rel-8 UID_320022 (AIPN-SAE) 22.278,22.101
	23.834

	1443
	430040
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	1
	Rel-10
	S4
	12/03/2009
	23/03/2011
	100%
	SP-090019
	-
	Fraunhofer Gesellschaft
	jan.plogsties@iis.franhofer.de
	SP#51 completed. Extend Rel-8 UID_34043 (Extending PSS and MBMS User Services for optimized Mobile TV)
	26.950

	1444
	480044
	Study on Improved Video Coding Support
	FS_IVCS
	1
	Rel-10
	S4
	10/06/2010
	23/03/2011
	100%
	SP-100304
	-
	Nokia, ETRI
	imed.bouazizi@nokia.com, jaihyung@etri.re.kr
	SP#51 completed. Extends Rel-9 Improved Video Support for PSS and MBMS (UID_430039)
	26.904

	1445
	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	1
	Rel-10
	S5
	18/09/2008
	25/03/2010
	100%
	SP-080464
	-
	Huawei
	shan.mingjun@huawei.com
	SP#47 completed
	32.825

	1446
	430044
	Study on Telecommunication Management; Energy Savings Management
	FS_OAM_ESM
	1
	Rel-10
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090048
	-
	Orange, Vodafone
	Jean-Michel Cornilly (Orange)
	SP#47 completed. Study result might impact Feature UID_420011 Self Organising Networks (SON)
	32.826

	1447
	440069
	Study on Integration of Device Management Information with Itf-N
	FS_IDMI_Itf-N
	1
	Rel-10
	S5
	04/06/2009
	25/03/2010
	100%
	SP-100088
	-
	Motorola
	Yizhi Yao (yzyao@motorola.com)
	SP#47 completed
	32.827

	1448
	460037
	Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) model
	FS_3GNRM_TMFSID
	1
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-090759
	-
	Nokia Siemens Networks
	olaf.pollakowski@nsn.com
	SP#51 completed
	32.828

	1449
	460038
	Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program (TIP) Fault Management
	FS_3G_TMF_FM
	1
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-090760
	-
	Nokia Siemens Networks, Alcatel-Lucent
	olaf.pollakowski@nsn.com, Padma.Sudarsan@alcatel-lucent.com 
	SP#51 completed
	32.829

	1450
	480045
	Study on Alarm Correlation and Alarm Root Cause Analysis
	FS_AC_ARCA
	1
	Rel-10
	S5
	10/06/2010
	23/03/2011
	100%
	SP-100775
	-
	Ericsson
	edwin.tse@ericsson.com
	SP#51 completed
	32.832

	1451
	480046
	Study on Alignment of 3GPP PM IRP and TMF Interface Program (TIP) PM
	FS_3G_TMF_PM
	1
	Rel-10
	S5
	10/06/2010
	23/03/2011
	100%
	SP-100291
	-
	Alcatel-Lucent
	Padma.Sudarsan@alcatel-lucent.com 
	SP#51 completed
	32.831

	1452
	450013
	Study on Policy and Charging Rules Function (PCRF) failure and restoration
	FS_PCRF-FR
	1
	Rel-10
	C3
	18/08/2009
	17/09/2010
	100%
	CP-090861
	-
	NEC
	gottfried.punz@nw.neclab.eu  
	CP#49 completed
	29.816

	1453
	480016
	Study on User Data Convergence (UDC) evolution 
	FS_UDCe
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100296
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#51 completed. Study UDC evolution from Features in Rel-9 UID_400034 and Rel-10 UID_480011 UDC Data Model
	23.845

	1454
	480017
	Study on UICC access to IMS
	FS_IMS-UICC
	1
	Rel-10
	C6
	04/06/2010
	18/03/2011
	100%
	CP-100424
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#51 completed
	31.828

	1455
	450014
	Study on Uplink Tx Diversity for HSPA
	FS_UL-TxDiv-HSPA
	1
	Rel-10
	R4
	18/08/2009
	04/06/2010
	100%
	RP-090987
	RP-100499
	Qualcomm
	Heechoon Lee (heechoon@qualcomm.com)
	RP#48 completed
	UTRA 25.863

	1456
	460016
	Study on Solutions for Energy Saving within UTRA Node B
	FS_Energy_UMTS
	1
	Rel-10
	R1,R3
	04/12/2009
	17/09/2010
	100%
	RP-091439
	RP-100796
	Vodafone
	Prakash.bhat@vodafone.com
	RP#49 completed. Based on ETSI EE TS 102 706.
	UTRA 25.927

	1457
	470015
	Study on Potential solutions for energy saving for E-UTRAN
	FS_Energy_LTE
	1
	Rel-10
	R3,R2
	02/02/2010
	03/06/2011
	100%
	RP-100674
	RP-110597
	China Mobile
	Yang Ning (yangning@chinamobile.com)
	RP#52 completed
	LTE 36.927

	1458
	470016
	Study on Improvements of distributed antenna for 1.28Mcps TDD
	FS_distr_ant_LCR_TDD
	1
	Rel-10
	R1,R2,R3
	05/03/2010
	10/12/2010
	100%
	RP-100178
	RP-101287
	ZTE
	huang.he4@zte.com.cn
	RP#50 completed. TR 25.865 v101 for Approval
	UTRA 25.865

	1459
	400037
	Deleted - Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-10
	S1
	05/06/2008
	25/03/2010
	100%
	SP-080320
	-
	Nokia Siemens Networks
	Juergen.Merkel@nsn.com
	SP#47 work stopped/abandoned
	22.984

	1460
	410042
	Deleted - Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	1
	Rel-10
	S2
	18/09/2008
	15/12/2010
	100%
	SP-090809
	-
	Starent Networks
	Rajat Ghai (rghai@starentnetworks.com)
	SP#50 work stopped. Additional work may be addressed as part of the Rel-11 Feature UID_470051 Advanced IP Interconnection of Services (IPXS)
	23.848

	1461
	440050
	Deleted - Study on EPC Charging enhancement
	FS_EPCcharg
	1
	Rel-10
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090318
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#47 work stopped. Issue covered by Rel-10 UID_460039 Charging for LIPA_SIPTO and UID_4700xy  Charging for IFOM 
	-

	1462
	450012
	Deleted - Study on Interworking Proxy between GTP based and PMIP based interfaces
	FS_GTP-MIP-IW
	1
	Rel-10
	C4
	18/09/2009
	04/06/2010
	100%
	CP-090517
	-
	NTT DoCoMo
	takaaki.matsuura.sp@s1.nttdocomo.com
	CP#48 work stopped/abandoned
	29.875

	1463
	0
	Release 9 Features
	-
	1
	Rel-9
	CP,GP,RP,SP
	05/06/2008
	05/06/2008
	100%
	-
	-
	-
	-
	-
	-

	1464
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1,S2,S3,S5,C1,C6,R2,R3,R4,R5,GP
	05/06/2008
	09/12/2011
	100%
	SP-090214
	-
	T-Mobile
	michael.kurz@t-mobile.at 
	RP#54 Testing completed
	UTRA, LTE

	1465
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	05/06/2008
	04/06/2009
	100%
	SP-080791
	-
	T-Mobile
	michael.kurz@t-mobile.at 
	CP#49 the SA1-reqs are moving. CT1 will align when the work in SA1 is clear. (was SP#44 completed.) 
	22.220, 22.011

	1466
	410026
	Architecture aspects of EHNB
	EHNB
	2
	Rel-9
	S2
	18/09/2008
	24/09/2009
	100%
	SP-080636
	-
	T-Mobile
	sebastian.speicher@telekom.de 
	SP#45 completed
	23.401, 23.402, 23.060, new 23.830

	1467
	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080879
	-
	Huawei
	Marcus Wong (mwong@huawei.com)
	SP#46 completed
	new 33.320

	1468
	450003
	CT1 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT1
	2
	Rel-9
	C1
	18/09/2009
	10/12/2010
	100%
	CP-090741
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#50 completed (Roaming aspects for manual CSG selection, Support of temporary users and CSG membership changes, Support of user controlled and operator controlled lists)
	23.122, 24.008, 24.285, 24.301

	1469
	450004
	CT6 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT6
	2
	Rel-9
	C6
	18/09/2009
	19/03/2010
	100%
	CP-090741
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#47 completed. Storing of CSG related data items on the USIM
	31.102

	1470
	420036
	3G HNB Gateway and LTE HeNB Gateway OAM&P
	HNB-OAM_GW
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-100087
	-
	China Mobile
	GangChen (chengang@chinamobile.com)
	SP#47 completed
	32.632, 32.633, 32.635, new (32.771, 32.772, 32.773, 32.775, 32.781, 32.782, 32.783, 32.785)

	1471
	430012
	3G HNB and LTE HeNB OAM&P Type 1 Interface
	HNB_eHNB-OAM_Type1
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090208
	-
	Huawei
	Zou Lan (zlan@huawei.com)
	SP#47 completed
	32.581, 32.582, 32.583, 32.584, new (32.591, 32.592, 32.593, 32.594)

	1472
	440066
	3G HNB and LTE HeNB OAM&P Type 2 Interface
	HNB_eHNB-OAM_Type2
	2
	Rel-9
	S5
	15/05/2009
	25/03/2010
	100%
	SP-090315
	-
	Ericsson
	edwin.tse@ericsson.com
	SP#47 completed
	new (32.571, 32.572)

	1473
	420008
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	2
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091300
	RP-100035
	Motorola 
	Ying Cai (yingcai@motorola.com)
	RP#47 completed
	36.104, 36.141, new TR 36.921

	1474
	430005
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	2
	Rel-9
	R4
	06/03/2009
	19/03/2010
	100%
	RP-091386
	RP-100036
	China Mobile
	Nan Li (linan@chinamobile.com)
	RP#47 completed
	36.104, 36.141, 36.300, 36.331, 36.413, new TR 36.922

	1475
	430025
	Home NB and Home eNB enhancements - RAN3 aspects
	EHNB-RAN3
	2
	Rel-9
	R3
	06/03/2009
	04/12/2009
	100%
	RP-090349
	RP-091050
	Alcatel-Lucent
	Martin Warner (mw15@alcatel-lucent.com)
	RP#46 completed (based on high priority items specified in RP-090995)
	25.413, 25.467, 25.467, 25.468, 25.469, 25.469, 36.401, 36.413, new 25.444

	1476
	430026
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB-RAN2
	2
	Rel-9
	R2
	06/03/2009
	19/03/2010
	100%
	RP-091392
	RP-100037
	Huawei
	Yang Xudong (yangxudong@huawei.com)
	RP#47 completed
	25.304, 25.331, 25.367, 36.300, 36.304, 36.331

	1477
	490020
	Conformance Test Aspects – Home NB enhancements for FDD
	EHNB-UTRA_FDD_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	09/12/2011
	100%
	RP-111315
	RP-111679
	Huawei
	trica_li@huawei.com
	UTRA. RP#54 completed. Testing for UID_430026 Support of Home NB and Home eNB enhancements RAN2 aspects (25.304, 25.331, 25.367)
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1478
	500023
	Conformance Test Aspects – Home eNB enhancements
	EHNB-LTE_UEConTest
	2
	Rel-9
	R5
	10/12/2010
	16/09/2011
	100%
	RP-101191
	RP-110972
	Qualcomm
	Mrs Lena Chaponniere (lchaponn@qualcomm.com)
	RP#53 completed
	36.508, 36.523-1, 36.523-2, 36.523-3

	1479
	440001
	Home NB and Home eNB enhancements - GERAN aspects
	EHNB-GERAN
	2
	Rel-9
	GP
	18/05/2009
	03/09/2010
	100%
	GP-090975
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk   
	GP#47 completed. GP#42 WID approved
	43.055, 43.129, 44.018, 44.060, 45.008, 48.008, 48.018

	1480
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-9
	S1,C4,C1
	10/09/2007
	04/12/2009
	100%
	SP-070572
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	-

	1481
	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-9
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	SP#39 completed. SP#43 Feature moved to Rel-9
	new 22.142

	1482
	410011
	CT4 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090813
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	new 23.142

	1483
	410014
	CT1 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C1
	09/09/2008
	04/12/2009
	100%
	CP-090813
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	23.040

	1484
	370027
	Definition of End-User Identity
	EUI
	1
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	-
	Nokia Siemens Networks
	Juergen.Merkel@nsn.com
	SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	-

	1485
	410024
	Stage 1 for Definition of End-User Identity
	EUI
	2
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	-
	Nokia Siemens Networks
	Juergen.Merkel@nsn.com
	SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	21.905

	1486
	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1,C1
	06/12/2007
	03/12/2009
	100%
	SP-080502
	-
	SK Telecom, China Mobile
	Donghee Shim (SK Telecom), Jianping Zheng (China Mobile)
	CP#48 completed
	-

	1487
	410025
	Stage 1 for Customized Ringing Signal
	CRS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	-
	SK Telecom, China Mobile
	Donghee Shim (SK Telecom), Jianping Zheng (China Mobile)
	SP#42 completed. 
	22.173, new 22.183

	1488
	440041
	Stage 3 for IMS Customized Ringing Signal (CRS) Service
	CRS
	2
	Rel-9
	C1
	29/05/2009
	03/12/2009
	100%
	CP-090444
	-
	China Mobile
	wangzhao
	CP#48 completed
	24.173, new 24.183

	1489
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1,C1,C4,R2,R3,R5
	06/12/2007
	07/12/2012
	100%
	SP-070876
	-
	T-Mobile
	Mark.Younge@t-mobile.com
	TSG#46 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS)
	LTE

	1490
	380058
	Stage 1 for Public Warning System
	PWS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	-
	T-Mobile
	Mark.Younge@t-mobile.com
	SP#42 completed
	22.268

	1491
	440029
	Stage 3 for Public Warning System
	PWS-St3
	2
	Rel-9
	C1,C4
	29/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	RP#46 completed
	-

	1492
	440030
	CT1 aspects of Stage 3 for Public Warning System
	PWS-St3
	3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#46 completed
	23.041

	1493
	440031
	CT4 aspects of Stage 3 for Public Warning System
	PWS-St3
	3
	Rel-9
	C4
	30/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#46 completed
	29.168

	1494
	440005
	Public Warning System (PWS) – RAN aspects
	PWS-RAN
	2
	Rel-9
	R2,R3
	30/05/2009
	04/12/2009
	100%
	RP-090649
	RP-091052
	AT&T
	don.zelmer@att.com
	RP#46 completed
	LTE 36.300, 36.302, 36.331, 36.413

	1495
	540005
	Conformance Test Aspects – Public Warning System (PWS) – RAN aspects for LTE
	PWS-RAN_UEConTest
	2
	Rel-9
	R5
	02/12/2011
	07/12/2012
	100%
	RP-111564
	RP-121525
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#58 completed
	36.508, 36.523-1, 36.523-2, 36.523-3

	1496
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1,C1
	05/06/2008
	04/06/2010
	100%
	SP-080430
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#48 completed
	-

	1497
	400043
	Stage 1 for Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	2
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	SP-080430
	-
	Vodafone
	armin.toepfer@vodafone.com
	SP#40 completed 
	22.259

	1498
	430002
	Stage 2 for Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	2
	Rel-9
	C1
	06/03/2009
	04/12/2009
	100%
	CP-090435
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#46 completed
	23.259

	1499
	430102
	Stage 3 for Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	2
	Rel-9
	C1
	09/03/2009
	04/06/2010
	100%
	CP-090435
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#48 completed
	24.259

	1500
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1,S5,C1
	05/06/2008
	25/03/2010
	100%
	SP-080503
	-
	France Telecom
	philippe.lottin@orange.com
	SP#47 completed
	-

	1501
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080503
	-
	France Telecom
	philippe.lottin@orange.com
	SP#42 completed
	22.173

	1502
	430031
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090196
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SA#47 completed
	32.275, 32.298, 32.299

	1503
	430032
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090306
	-
	Orange
	Jean-Luc Garcia (jl.garcia@orange-ftgroup.com)
	SA#47 completed. Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS)
	32.240, 32.280, 32.298, 32.299

	1504
	440032
	Stage 3 - Enhancements for Completion of Communications Supplementary service
	eMMTel-CC
	2
	Rel-9
	C1
	30/05/2009
	04/12/2009
	100%
	CP-090490
	-
	France Telecom
	Youssef.chadli@orange-ftgroup.com
	CP#46 completed
	24.642

	1505
	400034
	User Data Convergence (UDC)
	UDC
	1
	Rel-9
	S1,S5,C4
	05/06/2008
	10/06/2010
	100%
	SP-080448
	-
	Nokia Siemens Networks
	juergen.merkel@nsn.com   
	SP#48 completed. Triggered by Rel-8 SA5 Study of Common Profile Storage Framework of User Data for network services and management (UID_320006) TR 32.808
	-

	1506
	400046
	Stage 1 for User Data Convergence (UDC)
	UDC
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080448
	-
	Nokia Siemens Networks
	juergen.merkel@nsn.com   
	SP#42 completed
	22.101, new 22.985

	1507
	430003
	User Data Convergence (UDC) Technical Realization (Stage 2)
	UDC-CN
	2
	Rel-9
	C4
	06/03/2009
	19/03/2010
	100%
	CP-090017
	-
	Ericsson
	emiliano.merino@ericsson.com
	CP#47 completed
	new 23.335

	1508
	450002
	User Data Convergence (UDC) Protocol Description
	UDC-CN
	2
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090516
	-
	China Mobile, Ericsson
	Lan Si Zhong (lansizhong@chinamobile.com), emiliano.merino@ericsson.com
	CP#47 completed
	new 29.335

	1509
	440060
	User Data Convergence (UDC) Modelling and Management
	UDC-MMAN
	2
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090309
	-
	T-Mobile, China Mobile, Ericsson
	istvan.aba@t-mobile.at, lansizhong@chinamobile.com, miguel.a.garcia@ericsson.com
	SP#48 completed
	-

	1510
	440062
	UDC – Framework for Model Handling and Management
	UDC-MMAN-MFRM
	3
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090311
	-
	T-Mobile
	istvan.aba@t-mobile.at
	SP#48 completed
	32.172, new 32.181

	1511
	440061
	UDC – Common Baseline Information Model
	UDC-MMAN-CBIM
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090310
	-
	China Mobile, Ericsson
	Lan Si Zhong, Miguel Garcia
	SP#47 completed
	32.172, new 32.182 

	1512
	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	1
	Rel-9
	S1,S2,C1
	18/09/2008
	19/03/2010
	100%
	SP-080633
	-
	NEC
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	CP#47 completed
	-

	1513
	410033
	Stage 1 - Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080507
	-
	NEC
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	SP#42 completed
	22.101, 22.228

	1514
	410034
	Stage 2 - IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080561
	-
	Huawei
	HengLiang Zhang (hl_zhang@huawei.com)
	SP#57 Removal of the MSC server assisted mid-call feature from Rel-9 by 23.237CR#0433 (CT1 proposed moving this feature to Rel-10). SP#44 completed. TR 23.838 for Approval
	23.237, 23.292, 23.216, new 23.838

	1515
	440034
	Stage 3 - IMS Service Continuity Enhancements: Service, Policy, Interactions and Inter UE Transfer
	IMS_SCC-SPI
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090440
	-
	Qualcomm
	Roozbeh Atarius (ratarius@qualcomm.com)
	CP#47 completed
	24.216, 24.229, 24.237

	1516
	410035
	Stage 2 - IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080634
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	SP#44 completed. TR 23.883 for Information + Approval
	23.292, new 23.883

	1517
	440033
	Stage 3 - Enhancements to IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090883
	-
	Nokia Siemens Networks
	Peter.Leis@nsn.com
	CP#47 completed
	24.292, 24.604, 24.607, 24.608, 24.611, 24.623

	1518
	430004
	Stage 3 - IMS Centralized Services support via I1 interface
	IMS_SCC-ICS_I1
	2
	Rel-9
	C1
	06/03/2009
	19/03/2010
	100%
	CP-090640
	-
	Huawei
	Lili Yang(kadyyang@huawei.com)
	CP#47 completed
	24.237, 24.292, new 24.294

	1519
	420020
	Service Specific Access Control in EPS
	SSAC
	1
	Rel-9
	S1,C1,R5
	11/12/2008
	15/06/2012
	100%
	SP-080882
	-
	NTT DoCoMo
	Frederic Thepot (thepot@docomolab-euro.com)
	CP#47 completed. Triggered by TR 22.986 Study on Service Specific Access Control in EPS. As EPS is a PS-Domain only system, Domain Specific Access Control (DSAC) doesn't apply, hence SSAC allows restriction of voice and non-voice calls separately
	-

	1520
	420021
	Stage 1 for Service Specific Access Control in EPS
	SSAC
	2
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	-
	NTT DoCoMo
	Frederic Thepot (thepot@docomolab-euro.com)
	SP#42 completed. If UE supports E-UTRA and IMS, SSAC is a mandatory Rel-9 function (during congestion in emergency case earthquake/tsunami improves mobile communications).
	22.011 CR0136

	1521
	440040
	Stage 3 for Service Specific Access Control in EPS
	SSAC
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090885
	-
	NTT DoCoMo
	Hideyuki Yamashita (yamashitahi@s1.nttdocomo.co.jp)
	CP#47 completed
	24.173, 27.007

	1522
	520014
	Conformance Test Aspects - Service Specific Access Control
	SSAC_UEConTest
	2
	Rel-9
	R5
	07/06/2011
	15/06/2012
	100%
	RP-110765
	RP-120447
	NTT DoCoMo
	Takao.Shimizu.rp@nttdocomo.com
	RP#56 completed. Testing for Stage 3 for Service Specific Access Control in EPS (24.173, 27.007) UID_440040
	34.229-1, 34.229-2, 34.229-3

	1523
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S1,S2,S3,C1,C3,C4,R2,R3,R5,IETF
	14/01/2008
	06/12/2013
	97%
	SP-080844
	-
	Alcatel-Lucent
	Deborah Barclay
	RP#56 completed testing. CP#47 completed. SP#48 completed
	GERAN, LTE

	1524
	410036
	Stage 1 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S1
	14/01/2008
	11/12/2008
	100%
	SP-080844
	-
	Alcatel-Lucent
	Deborah Barclay
	SP#42 completed
	22.101

	1525
	410037
	Stage 2 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S2
	14/01/2008
	04/06/2009
	100%
	SP-080844
	-
	Alcatel-Lucent
	Deborah Barclay
	SP#44 completed
	23.869, 23.060, 23.167, 23.203, 23.221, 23.228, 23.271, 23.401, 23.402

	1526
	420022
	Security aspects for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS-Sec
	2
	Rel-9
	S3
	12/12/2008
	10/06/2010
	100%
	SP-080844
	-
	Alcatel-Lucent
	Deborah Barclay
	SP#48 completed
	33.401, 33.402

	1527
	440035
	Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	C1,C3,C4,R5
	29/05/2009
	15/06/2012
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	RP#56 completed testing. CP#47 completed
	GERAN, LTE

	1528
	440036
	CT1 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#47 completed
	23.122, 24.008, 24.229, 24.301, 24.302

	1529
	480029
	Conformance Test Aspects - CT1 aspects for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS_UEConTest
	3
	Rel-9
	R5
	04/06/2010
	15/06/2012
	100%
	RP-100567
	RP-120445
	Samsung
	stoyan.baev@partner.samsung.com
	RP#56 completed
	34.108, 34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2, 34.229-3, 36.508, 36.523-1, 36.523-2, 36.523-3

	1530
	440037
	CT3 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C3
	29/05/2009
	18/09/2009
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#45 completed
	29.212, 29.213, 29.214, 29.215

	1531
	440038
	CT4 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#46 completed
	23.003, 23.008, 29.060, 29.272, 29.273, 29.274, 29.275, 29.276

	1532
	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	2
	Rel-9
	R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-081140
	RP-090698
	Alcatel-Lucent
	Sudeep Palat (spalat@alcatel-lucent.com) 
	RP#45 completed
	36.331, 36.413

	1533
	470017
	Conformance Test Aspects – Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE_UEConTest
	2
	Rel-9
	R5
	25/03/2010
	10/12/2010
	100%
	RP-100118
	RP-101068
	Ericsson
	leif.mattisson@ericsson.com
	RP#50 completed
	36.508, 36.523-1, 36.523-2, 36.523-3

	1534
	410038
	Single Radio Voice Call Continuity (SRVCC) support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2,C1,C4,C3,IETF
	18/09/2008
	06/12/2013
	92%
	SP-090099
	-
	China Mobile
	Yu Qing (Yuqing@chinamobile.com)
	CP#56 added IETF dependency
	-

	1535
	410138
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	S2
	18/09/2008
	10/12/2009
	100%
	SP-090099
	-
	China Mobile
	Yu Qing (Yuqing@chinamobile.com)
	SP#46 completed
	23.870, 23.216, 23.237

	1536
	460018
	CT aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	C1,C4,C3,IETF
	29/05/2009
	06/12/2013
	88%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	-

	1537
	440027
	CT1 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	24.229, 24.237

	1538
	440028
	CT4 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	29.205, 29.280

	1539
	460019
	CT3 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C3
	04/12/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	29.163

	1540
	561003
	(IETF) CT3 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS_SRVCC
	4
	Rel-9
	C3-IETF
	20/04/2012
	06/12/2013
	80%
	CP-090882
	-
	Andrew Allen
	Andrew Allen
	In IETF Last Call
	draft-montemurro-gsma-imei-urn

	1541
	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	1
	Rel-9
	S2,C1,C4,R2,R1,R3,R4,R5
	05/06/2008
	02/03/2012
	100%
	not applicable
	-
	-
	-
	-
	LTE

	1542
	400038
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	2
	Rel-9
	S2,C4,C1
	05/06/2008
	19/03/2010
	100%
	SP-080445
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to Feature UID_380064 Support for IMS Emergency Calls over GPRS and EPS
	-

	1543
	400048
	Stage 2 for LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	3
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080445
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	SP#44 completed
	23.891, 23.271, 23.401, 23.402

	1544
	440020
	CT4 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-090811
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	CP#47 completed (IANA registrations outstanding). Stage 3 SLs and SLg interfaces & transport of positioning messages between E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)
	24.080, 29.002, 29.272, 29.230, new 24.171, 29.171, 29.172, 29.173

	1545
	440120
	CT1 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090811
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	CP#47 completed
	24.301

	1546
	420006
	Positioning Support for LTE
	LCS_LTE
	2
	Rel-9
	R2,R1,R3,R4
	05/12/2008
	04/06/2010
	100%
	RP-091389
	RP-100442
	Qualcomm
	Nathan Tenny (ntenny@qualcomm.com)
	RP#48 completed. UID_400038 (LCS Control Plane Solution for EPS) depends on this WI
	34.213, 36.133, 36.211, 36.214, 36.300, 36.305, 36.331, 36.355, 36.410, 36.413, 36.455, new 36.171

	1547
	470018
	Conformance Test Aspects – Positioning Support for LTE
	LCS_LTE_UEConTest
	2
	Rel-9
	R5
	19/03/2010
	02/03/2012
	100%
	RP-111209
	RP-120034
	Qualcomm
	Shubhang Vora (svoral@qualcomm.com)
	RP#55 completed. RP#56 TS 37.571-4 v200 for Approval
	36.508, 36.509, new (37.571-1, 37.571-2, 37.571-3, 37.571-4, 37.571-5)

	1548
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2,S3,S5,C3,C4,R2,R3,R4,R5
	05/06/2008
	09/12/2011
	100%
	SP-080737
	-
	China Mobile
	Liu Hong (liuhongyfw@chinamobile.com)
	RP#47 completed. SP#46, CP#46 completed
	LTE

	1549
	400040
	Stage 2 for MBMS support in EPS
	MBMS_EPS
	2
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080737
	-
	China Mobile
	Liu Hong (liuhongyfw@chinamobile.com)
	SP#44 completed
	23.246

	1550
	420023
	Security for MBMS support in EPS
	MBMS_EPS
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080737
	-
	China Mobile
	Liu Hong (liuhongyfw@chinamobile.com)
	SP#46 completed
	33.246

	1551
	430033
	MBMS Charging in EPS 
	MBMS_EPS
	2
	Rel-9
	S5
	06/03/2009
	10/12/2009
	100%
	SP-090052
	-
	ZTE
	guo.wenjie1@zte.com.cn
	SP#46 completed
	32.273, 32.251, 32.298, 32.299

	1552
	440025
	CT4 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090325
	-
	China Mobile, ZTE
	wangjingyf@chinamobile.com, lu.fei1@zte.com.cn
	CP#46 completed
	29.274, 29.281, 23.007, 23.008

	1553
	440026
	CT3 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C3
	29/05/2009
	04/12/2009
	100%
	CP-090330
	-
	ZTE, China Mobile
	zhou.xiaoyun@zte.com.cn, wangjingyf@chinamobile.com
	CP#46 completed
	29.061

	1554
	430007
	MBMS support in LTE
	MBMS_LTE
	2
	Rel-9
	R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-091457
	RP-100033
	Huawei
	arnaud.meylan@huawei.com
	RP#47 completed
	25.446, 36.101, 36.104, 36.141, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.444, 36.445

	1555
	500024
	Conformance Test Aspects – MBMS support in LTE
	MBMS_LTE-UEConTest
	2
	Rel-9
	R5
	10/12/2010
	09/12/2011
	100%
	RP-101245
	RP-111437
	Huawei
	Zhang Xin (zhangxin0208@huawei.com)
	RP#54 completed
	36.508, 36.521-1, 36.521-2, 36.523-1, 36.523-2, 36.523-3

	1556
	420024
	Access Network Discovery and Selection Function enhancements
	eANDSF
	1
	Rel-9
	S2,C1
	11/12/2008
	19/03/2010
	100%
	SP-080887
	-
	Motorola
	Apostolis Salkintzis (salki@motorola.com)
	CP#47 completed. No new Rel-9 use cases defined. Implement service requirements not covered in Rel-8
	22.278, SA3 33.402 CR#0055

	1557
	420040
	Stage 2 for Access Network Discovery and Selection Function enhancements
	eANDSF
	2
	Rel-9
	S2
	11/12/2008
	04/06/2009
	100%
	SP-080887
	-
	Motorola
	Apostolis Salkintzis (salki@motorola.com)
	SP#44 completed
	23.402, 23.002

	1558
	450006
	CT1 aspects of Access Network Discovery and Selection Function enhancements
	eANDSF
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090742
	-
	Panasonic
	benjamin.limck@sg.panasonic.com
	CP#47 completed
	24.302, 24.312

	1559
	430034
	Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	1
	Rel-9
	S2,C4,C1
	13/03/2009
	19/03/2010
	100%
	SP-090098
	-
	Samsung
	erik.guttman@partner.samsung.com
	CP#47 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)
	-

	1560
	430134
	Stage 2 for Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	S2
	13/03/2009
	04/06/2009
	100%
	SP-090098
	-
	Samsung
	erik.guttman@partner.samsung.com
	SP#44 completed
	23.060, 23.203, 23.401, 23.402

	1561
	450007
	CT4 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	C4
	18/09/2009
	04/12/2009
	100%
	CP-090515
	-
	Samsung
	Surjyakanta Mohapatra (surjya.kanta@samsung.com)
	CP#46 completed
	29.275, 23.008, 29.282

	1562
	450008
	CT1 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090515
	-
	Samsung
	Surjyakanta Mohapatra (surjya.kanta@samsung.com)
	CP#47 completed
	24.302

	1563
	450049
	System aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	1
	Rel-9
	S2,S4,C1,C3,R2,IETF
	07/05/2007
	12/09/2012
	100%
	SP-090653
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	Triggered by RAN2 UID_440013 Vocoder rate adaptation for LTE
	LTE

	1564
	450050
	SA2 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090653
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#45 completed (CR adding support for Explicit Congestion Notification)
	23.401 CR#1103r3

	1565
	450051
	SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090653
	-
	Qualcomm
	Nikolai Leung
	SP#46 completed
	26.114

	1566
	440013
	Vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	R2
	30/05/2009
	18/09/2009
	100%
	RP-090978
	RP-090704
	Alcatel-Lucent
	Sudeep Palat (spalat@alcatel-lucent.com)
	RP#45 completed
	36.300 CR#0114

	1567
	521005
	(IETF) SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S4-IETF
	04/06/2009
	12/09/2012
	100%
	SP-090653
	-
	Lionel Morand
	-
	SP#57 completed
	RFC 6679 (was draft-ietf-avtcore-ecn-for-rtp)

	1568
	521006
	(IETF) CT aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	C1-IETF,C3-IETF,C4-IETF
	07/05/2007
	07/09/2012
	100%
	SP-090653
	-
	Lionel Morand
	-
	CP#57 completed
	RFC 6679 (was draft-ietf-avtcore-ecn-for-rtp)

	1569
	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-9
	S3
	02/07/2007
	04/06/2009
	100%
	SP-040865
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security)
	33.102, 43.020

	1570
	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	1
	Rel-9
	S3,S1
	18/09/2008
	10/12/2009
	100%
	SP-080482
	-
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#46 TR 33.937 completed but no specification work done in Rel-9. Related work in OMA Categorization Based Content Screening
	-

	1571
	410028
	Stage 1 for PUCI
	PUCI
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080482
	-
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#42 completed
	22.228

	1572
	410029
	SA3 work on PUCI
	PUCI
	2
	Rel-9
	S3
	18/09/2008
	10/12/2009
	100%
	SP-080482
	-
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#46 completed. No normative work done in Rel-9
	new 33.937

	1573
	430036
	IMS Media Plane Security
	MEDIASEC
	1
	Rel-9
	S3,C1,C4,C3,IETF
	13/03/2009
	12/09/2012
	100%
	SP-090128
	-
	Vodafone
	Peter.Howard@vodafone.com
	-
	-

	1574
	430136
	SA3 aspects of IMS Media Plane Security
	MEDIASEC
	2
	Rel-9
	S3
	13/03/2009
	25/03/2010
	100%
	SP-090128
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#47 completed
	new 33.828, 33.328

	1575
	521007
	(IETF) SA3, CT1, CT3 aspects of IMS Media Plane Security
	MEDIASEC
	2
	Rel-9
	S3-IETF,C1-IETF,C3-IETF
	16/03/2009
	12/09/2012
	100%
	SP-090128
	-
	Peter Dawes
	-
	CP#57 completed, ietf-draft discontinued, documented within 3GPP
	draft-dawes-dispatch-mediasec-parameter

	1576
	460020
	CN aspects of IMS Media Plane Security
	MEDIASEC_CORE
	2
	Rel-9
	C1,C4,C3
	18/09/2009
	04/06/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#48 completed
	-

	1577
	450010
	CT1 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#47 completed
	23.218, 24.229

	1578
	450021
	CT4 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#47 completed
	29.238, 23.334, 29.334

	1579
	460021
	CT3 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C3
	04/12/2009
	04/06/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#48 completed
	29.162

	1580
	440053
	GBAPush enhancements (Generic push layer)
	eGBAPush
	1
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	-
	Ericsson
	Rolf Blom
	SP#43 umbrella to host 33.224, moved from Rel-8 to Rel-9. SP#47 completed
	new 33.224

	1581
	420039
	SA3 part of eGBAPush (Generic push layer)
	eGBAPush
	2
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	-
	Ericsson
	Rolf Blom
	SP#47 completed
	new 33.224

	1582
	440054
	Extended Identity Management
	GBA-IdM
	1
	Rel-9
	S3
	04/06/2009
	10/12/2009
	100%
	SP-090284
	-
	Nokia
	Silke.Holtmanns@nokia.com
	SP#46 completed. Stage 1 not identified (GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous)
	new 33.924, CT4 29.109 (added service code)

	1583
	440056
	Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	1
	Rel-9
	S3,IETF
	04/06/2009
	07/12/2012
	100%
	SP-090286
	-
	Vodafone
	Peter.Howard@vodafone.com
	Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)
	-

	1584
	440156
	SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	S3
	04/06/2009
	25/03/2010
	100%
	SP-090286
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#47 completed
	33.102, 33.210, 33.310, 33.401, 33.402

	1585
	521008
	(IETF) SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	S3-IETF
	04/06/2009
	07/12/2012
	100%
	SP-090286
	-
	Bengt Sahlin
	-
	CP#58 completed
	RFC 6712 (was draft-ietf-pkix-cmp-transport-protocols)

	1586
	440256
	Deleted - CT4 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	C4
	04/06/2009
	04/12/2009
	100%
	SP-090286
	-
	Vodafone
	Peter.Howard@vodafone.com
	CP#46 completed. No impact on CT4 specs
	-

	1587
	440057
	128 bit encryption for GSM and GPRS
	A5/4-GEA4
	1
	Rel-9
	S3,C1,C4,G2,G3new
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	Allow 128 as an alternative to 64 bit keys (Stage 2/3 + Test spec)
	-

	1588
	440157
	SA3 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	S3
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	SP#46 completed
	33.102,43.020, new 55.226

	1589
	440357
	CT1 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	C1
	04/06/2009
	18/09/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	CP#45 completed
	24.008,44.064

	1590
	440457
	CT4 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	C4
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	CP#46 completed. Kc128 enhancements are carried as UMTS keys => no impact on CT4 29.002, 29.060
	-

	1591
	440557
	GERAN2 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	G2
	04/06/2009
	04/09/2009
	100%
	GP-091212
	-
	Ericsson
	Karl Norrman
	GP#43 WID approved + completed
	44.018,48.008,48.018,48.058

	1592
	440657
	GERAN3new (testing) part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	G3new
	04/06/2009
	20/11/2009
	100%
	GP-091212
	-
	Ericsson
	Karl Norrman
	GP#44 completed. GP#43 WID approved
	51.010

	1593
	440257
	Deleted - SA2 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	SP#45 work stopped/abandoned
	23.060

	1594
	420027
	Timed Graphics
	TG
	1
	Rel-9
	S4
	11/12/2008
	25/03/2010
	100%
	SP-080683
	-
	Ericsson
	clinton.priddle@ericsson.com
	SP#47 completed. Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)
	26.114, 26.140, 26.234, 26.244, 26.245, 26.346, new 26.430

	1595
	430037
	Managing MTSI Media Adaptation
	M3A
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090021
	-
	Samsung
	kyunghun.jung@samsung.com
	SP#46 completed. Work extending Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.
	26.114

	1596
	440046
	PSS and MBMS Aspects
	PMA
	1
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090261
	-
	Ericsson, Nokia
	Clinton.Priddle@ericsson.com, imed.bouazizi@nokia.com
	Umbrella WI
	-

	1597
	430038
	PSS and MBMS extensions
	PMA-MBS_Ext
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090262
	-
	Ericsson
	Clinton.Priddle@ericsson.com
	SP#47 completed. Extends Rel-8 UID_34043 (PSS_MBMS_OMTV) & ensures compatibility with UID_34046 (IMS_PSS_MBMS_US)
	26.234, 26.346

	1598
	430039
	Improved Video Support for PSS and MBMS
	PMA-IVS
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090263
	-
	Nokia
	imed.bouazizi@nokia.com
	SP#47 completed
	26.234, 26.244, 26.346, new 26.903

	1599
	430046
	IMS based PSS and MBMS User Service extensions
	IMS_PSS_MBMS_US_EXT
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090225
	-
	Ericsson
	Markus Kampmann
	SP#46 completed. Work extending Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 
	26.237

	1600
	440051
	Syndicated Feed Reception within 3GPP environments
	SFR
	1
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090260
	-
	Ericsson
	Thorsten.Lohmar@ericsson.com
	SP#46 completed. TS 26.150v100 for Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD.
	new 26.150

	1601
	450048
	Distortion Measurement Test Methods and Requirements
	DTMR
	1
	Rel-9
	S4
	24/09/2009
	25/03/2010
	100%
	SP-090575
	-
	Motorola
	Stephen Kendall (wcsk01@motorola.com)
	SP#47 completed
	26.131, 26.132

	1602
	420029
	Rel-9 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM9
	1
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	TR 30.819
	-
	-
	-
	OAM9 is an umbrella Feature also for OAM&P related TEI9 type of changes that are not part of any other dedicated feature/WI
	TR 30.819

	1603
	420030
	Rel-9 Network Infrastructure Management
	OAM9-NIM
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	not applicable
	-
	-
	-
	SP#42 umbrella BB created to host OAM WIs
	-

	1604
	420031
	Software Management for Network Elements
	OAM9-NE_SWM
	3
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-080756
	-
	Huawei, Nokia Siemens Networks
	Bidipta Das (bidipta@huawei.com), Clemens Suerbaum (clemens.suerbaum@nsn.com)
	SP#47 completed
	32.531, 32.532, 32.533, new 32.537

	1605
	440064
	Service Oriented Architecture (SOA) for IRP
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090313
	-
	Ericsson, Nokia Siemens Networks 
	edwin.tse@ericsson.com, Jörg Schmidt (joerg@cox.net)
	SP#47 completed (covering SOA Architecture & SOA-supporting Solution Set). Triggered by UID_400029 Study on Service Oriented Architecture (SOA) for IRP (TR 32.824)
	32.101, 32.102, 32.150

	1606
	440065
	IRP SOAP Solution Sets continuation from Rel-8
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090314
	-
	Ericsson
	John Power
	SP#47 completed. Continuation of Rel-8 UID_400030 IRP SOAP Solution Sets
	New (32.127/ 327/ 337/ 357/ 387/ 397/ 447/ 397/ 447/ 507/ 537), 32.121,32.122,32.123,32,32.321,32.322,32.323,32.325,32.331,32.332,32.333,32.335,32.351,32.352,32.353,32.381,32.382,32.383,32.385,32.391,32.392,32.393,32.395,32.441,32.442,32.443

	1607
	420032
	Rel-9 Performance Management
	OAM9-PM
	2
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	not applicable
	-
	-
	-
	SP#42 umbrella BB created to host OAM WIs
	-

	1608
	440059
	Enhancement of UTRAN Performance Measurements
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	10/12/2009
	100%
	SP-090308
	-
	China Mobile
	Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com), Li Jian (lijian@chinamobile.com), Bao Haitao
	SP#46 completed
	32.405

	1609
	430041
	Enhancement of E-UTRAN Performance Measurements
	OAM9
	3
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	SP-090053
	-
	Motorola, Huawei
	Yizhi Yao (yzyao@motorola.com),Lan Zou (zlan@huawei.com)
	SP#48 completed
	32.425

	1610
	430042
	Enhancement of EPC Performance Measurements
	OAM9
	3
	Rel-9
	S5
	12/03/2009
	10/12/2009
	100%
	SP-090049
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#46 completed
	32.426

	1611
	430043
	Rel-9 Self-Organizing Networks (SON) - OAM aspects
	OAM9-SON
	2
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	not applicable
	-
	-
	-
	SP#43 umbrella BB created to host OAM WIs
	-

	1612
	390007
	SON self-optimization management
	LTE_SON-OAM
	3
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	SP-100091
	-
	Huawei
	Lan Zou (zlan@huawei.com)
	SP#48 completed
	32.425, new (32.521, 32.522, 32.523, 32.525)

	1613
	440067
	Automatic Radio Network Configuration Data Preparation
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090869
	-
	Nokia Siemens Networks
	clemens.suerbaum@nsn.com
	SP#48 completed
	32.501, 32.502, 32.503, 32.505, new 32.507

	1614
	440058
	Rel-9 Subscription Management (SuM) evolution
	OAM9-SuM
	2
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090307
	-
	Ericsson
	frode.nergard@ericsson.com
	SP#48 completed
	32.140, 32.141, 32.152, 32.172, 32.175

	1615
	420033
	Deleted - Rel-9 Trace
	OAM9-Trace
	2
	Rel-9
	S5
	13/03/2009
	10/12/2009
	100%
	not applicable
	-
	-
	-
	SP#46 stopped (no work in Rel-9)
	-

	1616
	440068
	Rel-9 Charging Management small Enhancements
	CH9
	1
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	TR 30.819
	-
	-
	-
	CH9 is an umbrella Feature also for OAM&P related TEI9 type of changes that are not part of any other dedicated feature/WI
	TR 30.819

	1617
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	1
	Rel-9
	C3,C4
	30/05/2008
	19/03/2010
	100%
	CP-090073
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#47 completed. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228
	-

	1618
	400109
	CT3 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C3
	30/05/2008
	19/03/2010
	100%
	CP-090073
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#47 completed
	29.235

	1619
	400010
	CT4 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C4
	30/05/2008
	04/12/2009
	100%
	CP-090073
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#46 completed
	23.231, 29.232, new 29.238

	1620
	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	1
	Rel-9
	C4,C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	-

	1621
	410108
	CT4 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	new 29.238

	1622
	410208
	CT3 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	2
	Rel-9
	C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	29.162, 29.235

	1623
	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	1
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090020
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed 
	new 23.334, 29.334

	1624
	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	-
	China Mobile
	Jiang Yi
	CP#48 completed. Stage 1 in 22.182
	-

	1625
	420017
	Stage 3 for Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT-SS
	2
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	-
	China Mobile
	Jiang Yi
	CP#48 completed
	24.182

	1626
	440017
	Completion of IMS Restoration Procedures
	eIMS_RP
	1
	Rel-9
	C3, C4,C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed. Continuation of Rel-8 Feature UID_400012 IMS Restoration Procedures
	-

	1627
	440018
	CT4 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	23.380, 23.820

	1628
	440019
	CT1 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	24.229

	1629
	460022
	CT3 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C3
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	29.061, 29.212, 29.213, 29.214, 29.215

	1630
	440039
	IMS Stage 3 IETF Protocol Alignment - phase 3
	IMSProtoc3
	1
	Rel-9
	C1,IETF
	29/05/2009
	06/12/2013
	86%
	CP-090491
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	-

	1631
	440139
	CT1 aspects of IMS Stage 3 - IETF Protocol Alignment - phase 3
	IMSProtoc3
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090491
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	23.218, 24.229, 24.930

	1632
	521009
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment (draft-kaplan)
	IMSProtoc3
	2
	Rel-9
	C1-IETF
	29/05/2009
	06/12/2013
	90%
	CP-090491
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	Will be documented in an informatilnal RFC (draft-kaplan-insipid-session-id), work continue in draft-jones-insipid-session-id, but this is not referenced in our specifications yet
	draft-kaplan-dispatch-session-id

	1633
	531007
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment (rfc4244bis)
	IMSProtoc3
	2
	Rel-9
	C1-IETF
	13/09/2011
	06/12/2013
	75%
	CP-090491
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	AD Followup 
	draft-ietf-sipcore-rfc4244bis

	1634
	440070
	Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	1
	Rel-9
	C3,IETF
	29/05/2009
	06/12/2013
	81%
	CP-090331
	-
	Orange
	sebastien.daudet@orange-ftgroup.com
	-
	-

	1635
	440170
	Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3
	29/05/2009
	04/06/2010
	100%
	CP-090331
	-
	Orange
	-
	CP#48 completed
	29.165

	1636
	561004
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	06/12/2013
	90%
	CP-090331
	-
	Christer Holmberg
	Christer Holmberg
	Will be documented in an informational RFC (draft-kaplan-insipid-session-id), work continue in draft-jones-insipid-session-id, but this is not referenced in our specifications yet
	draft-kaplan-dispatch-session-id

	1637
	561005
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	06/12/2013
	75%
	CP-090331
	-
	Keith Drage
	Keith Drage
	Resubmitted, WGLC-issues addressed
	draft-vanelburg-dispatch-private-network-ind

	1638
	561006
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	06/12/2013
	75%
	CP-090331
	-
	Roland Jesske
	Roland Jesske
	Not completed internet-draft, (29.165)
	draft-ietf-salud-alert-info-urns

	1639
	561007
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	06/12/2013
	90%
	CP-090331
	-
	Roland Jesske
	Roland Jesske
	Submitted to IESG for publication
	draft-ietf-cuss-sip-uui

	1640
	561008
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	06/12/2013
	75%
	CP-090331
	-
	Keith Drage
	Keith Drage
	Resubmitted, WGLC-issues addressed
	draft-ietf-cuss-sip-uui-isdn

	1641
	561009
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	06/12/2013
	75%
	CP-090331
	-
	Peter Dawes
	peter.dawes@vodafone.com
	Removed from Rel-8 to Rel-11. Not completed internet-draft
	Rel-11 remains draft-dawes-sipping-debug

	1642
	591002
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	01/03/2013
	06/12/2013
	75%
	CP-090331
	-
	Andrew Allen
	Andrew Allen
	Not completed internet-draft
	draft-avasarala-dispatch-comm-div-notification

	1643
	450005
	Definition of Ml interface for Control Plane LCS (Stage 3)
	EMC2
	1
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090746
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed [Stage 3 for Rel-7 Emergency Calls (EMC1)]. Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)
	24.229

	1644
	450009
	PCC enhancements
	PCC-Enh
	1
	Rel-9
	C3
	18/09/2009
	04/12/2009
	100%
	CP-090744
	-
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#46 completed
	29.212, 29.213, 29.215

	1645
	460004
	3GPP IMS Conferencing Management Object (MO)
	IMS_ConfMO
	1
	Rel-9
	C1
	03/12/2009
	04/12/2009
	100%
	CP#46 Report
	-
	-
	-
	CP#46 completed. Linked to Rel-6 UID_11051 (IMS Management objects) under the Feature UID_32021 (IMS Phase 2). MO compatible with OMA DM v1.2 & upwards and defined using OMA DM Device Description Framework (OMA-ERELD _DM-V1_2)
	new 24.166

	1646
	470004
	In Case of Emergency (ICE) Graphics
	ICE_Graphics
	1
	Rel-9
	C6
	17/03/2010
	19/03/2010
	100%
	CP-100178
	-
	Sagem-Orga
	heiko.kruse@sagem-orga.com
	CP#47 approved WID and completed. Added capability to store ICE graphical information (picture). Linked to CT6 Rel-8 ICE Feature UID_380059 In Case of Emergency numbers storage and easy access on UICC
	31.102 CR#0433

	1647
	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP,GP
	12/09/2008
	19/03/2010
	100%
	not applicable
	-
	-
	-
	RP#41 umbrella Feature created to host Rel-9 WIs
	GERAN, UTRA, LTE

	1648
	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	12/09/2008
	29/05/2009
	100%
	RP-080744
	RP-090389
	RITT
	Wu Xiang  (wuxiang@chinattl.com)
	RP#44 completed technical work (RAN4 internal TR abandoned)
	UTRA (no TR 25.8xy produced)

	1649
	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4,G1
	21/11/2008
	19/03/2010
	100%
	RP-091381
	-
	Ericsson
	Johan.skold@ericsson.com
	RP#47 completed. RF requirements specification applicable to Multi-Standard Radio (MSR) Base Station with multiple carriers and/or multiple 3GPP Radio Access Technologies (RAT)
	GERAN, UTRA, LTE

	1650
	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-Rfmulti
	3
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091381
	RP-100027
	Ericsson
	johan.skold@ericsson.com
	RP#48 completed
	UTRA, LTE 25.104, 25.105, 36.104, new 37.104, 37.113, 37.141, 37.900

	1651
	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti-GERAN
	3
	Rel-9
	G1
	21/11/2008
	20/11/2009
	100%
	GP-081945
	-
	Ericsson
	mats.y.samuelsson@ericsson.com
	GP#44 Core spec completed. GP#40 WID approved
	GERAN 45.005, 51.021

	1652
	420010
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	2
	Rel-9
	R4,R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-080884
	RP-090687
	NTT DoCoMo
	Shingo Suwa (suwas@nttdocomo.co.jp)
	RP#45 completed
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466, new 36.800

	1653
	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	2
	Rel-9
	R4,R2,R3
	06/03/2009
	19/03/2010
	100%
	RP-090156
	RP-100028
	Ericsson
	olav.queseth@ericsson.com
	RP#47 completed
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, new 36.810, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466

	1654
	430010
	Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-090258
	RP-091035
	CATT
	Yuexia Song (songyuexia@datangmobile.cn)
	RP#46 completed
	UTRA 25.102, 25.105, 25.142

	1655
	440004
	Extended UMTS/LTE 1500 MHz
	UMTSLTE1500
	2
	Rel-9
	R4,R2,R3
	30/05/2009
	19/03/2010
	100%
	RP-090470
	RP-100029
	NTT DoCoMo
	Shingo Suwa (suwas@nttdocomo.co.jp)
	RP#47 completed. For potential deployment in Japan
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331, new (36.821, 36.307)

	1656
	440006
	Rel-9 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-9
	R5
	19/05/2009
	17/09/2010
	100%
	not applicable
	-
	-
	-
	-
	UTRA, LTE

	1657
	440007
	Conformance Test Aspects – UMTS/LTE in 800 MHz for Europe
	RInImp-UEConTest-UMTSLTE800EU
	2
	Rel-9
	R5
	19/05/2009
	17/09/2010
	100%
	RP-090485
	RP-100736
	Ericsson
	fredrik.sundstrom@ericsson.com
	RP#49 completed. Testing for UID_430009 UMTS/LTE 800 MHz for Europe
	UTRA, LTE 34.108, 34.121-1, 34.121-2, 36.508, 36.521-1, 36.521-2, 36.521-3

	1658
	450017
	Conformance Test Aspects – Extended UMTS/LTE 1500 MHz
	UMTSLTE1500_UEConTest
	2
	Rel-9
	R5
	18/09/2009
	04/06/2010
	100%
	RP-091366
	RP-100487
	NTT DoCoMo
	Nguyen Dung Dao (dao@nttdocomo.co.jp)
	RP#48 completed
	UTRA, LTE 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	1659
	440012
	TDD UE Over The Air (Antenna) conformance testing methodology
	UEAnt_TDDTest
	2
	Rel-9
	R5
	30/05/2009
	18/09/2009
	100%
	RP-090621
	RP-090727
	CATR
	Qu Yan (quyan@emcite.com)
	RP#45 completed. Finalized TDD UE test methodology based on R4 TR 25.914 (UE and MS antenna performance evaluation method) and TS 25.144 Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head)
	UTRA 34.114

	1660
	470019
	Conformance Test Aspects – Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350_UEConTest
	2
	Rel-9
	R5
	19/03/2010
	04/06/2010
	100%
	RP-100167
	RP-100496
	CATT
	Xiaozhong  Chen (chexiaozhong@datangmobile.cn)
	RP#48 completed. Testing for UID_430010 Performance requirement for LCR TDD with UE speeds up to 350 km/h
	UTRA 34.122

	1661
	450018
	Conformance Test Aspects – SMS over IMS in E-UTRAN
	SMSoverIMS_UEConTest
	1
	Rel-9
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090959
	RP-100072
	Alcatel-Lucent
	Nidal Khrais (khrais@alcatel-lucent.com)
	RP#47 completed
	LTE 34.229-1, 34.229-2, 34.229-3

	1662
	430013
	Rel-9 RAN improvements
	RANimp
	1
	Rel-9
	RP
	06/03/2009
	19/03/2010
	100%
	not applicable
	-
	-
	-
	RP#47 completed
	UTRA

	1663
	430014
	Dual-Cell HSUPA
	RANimp-DC_HSUPA
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-090014
	RP-100030
	Nokia Siemens Networks
	Karri Ranta-aho (karri.ranta-aho@nsn.com)
	RP#47 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.319, 25.306, 25.321, 25.331, 25.423, 25.433

	1664
	430015
	Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA
	2
	Rel-9
	R4,R2,R3
	06/03/2009
	04/12/2009
	100%
	RP-090973
	RP-091038
	Nokia Siemens Networks
	Tuomo Säynäjäkangas (tuomo.saynajakangas@nsn.com)
	RP#46 completed
	25.101, 25.104, 25.133, 25.306, 25.308, 25.331, 25.423, 25.433, new 25.317 (Requirements on Ues supporting a release-independent frequency band combination)

	1665
	430016
	Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090332
	RP-091039
	Ericsson
	johan.bergman@ericsson.com
	RP#46 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 26.306, 25.423, 25.433

	1666
	430018
	Transmit Antenna Array (TxAA) extension for non-MIMO UEs
	RANimp-TxAA_nonMIMO
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090013
	RP-091040
	Nokia
	Arto Lehti (arto.lehti@nokia.com)
	RP#46 completed
	25.101, 25.104, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.306, 25.321, 25.331, 25.423, 25.433

	1667
	440014
	Cell Portion for 1.28 Mcps TDD
	CP_LCRTDD
	2
	Rel-9
	R3,R1,R4
	30/05/2009
	04/12/2009
	100%
	RP-090659
	RP-091041
	CATT
	Ying Zhang (zhangying2@datangmobile.cn)
	RP#46 completed
	25.102, 25.105, 25.123, 25.225, 25.423, 25.433

	1668
	490025
	Rel-9 RAN improvements - UE Conformance Testing
	-
	1
	Rel-9
	R5
	17/09/2010
	07/12/2012
	100%
	not applicable
	-
	-
	-
	-
	-

	1669
	490019
	Conformance Test Aspects – Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	03/06/2011
	100%
	RP-101001
	RP-110510
	Ericsson
	leif.mattisson@ericsson.com
	UTRA. RP#52 completed. Testing for Rel-9 UID_430016 Combination of DC-HSDPA with MIMO
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1670
	510014
	Conformance Test Aspects – Dual-Cell HSUPA
	RANimp-DC_HSUPA_UEConTest
	2
	Rel-9
	R5
	18/03/2011
	07/12/2012
	100%
	RP-110116
	RP-121524
	Ericsson
	leif.mattisson@ericsson.com
	RP#58 completed. Testing for Rel-9 UID_430014 Dual-Cell HSUPA
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1671
	510013
	Conformance Test Aspects – Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA_UEConTest
	2
	Rel-9
	R5
	18/03/2011
	02/03/2012
	100%
	RP-110115
	RP-120036
	Ericsson
	leif.mattisson@ericsson.com
	RP#55 completed. Testing for Rel-9 UID_430015 Support for different bands for Dual-Cell HSDPA
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1672
	420007
	LTE improvements
	LTEimp
	1
	Rel-9
	R1,R2,R4,R5
	06/03/2009
	03/06/2011
	100%
	not applicable
	-
	-
	-
	-
	LTE

	1673
	430019
	LTE Pico NodeB RF Requirements
	LTEimp-Pico_eNB-RF
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-091155
	RP-091045
	Huawei
	Liyan Yin (yinliyan@huawei.com)
	RP#46 completed
	36.104, 36.141, new 36.931

	1674
	430029
	Enhanced Dual-Layer transmission for LTE
	LTEimp-eDL
	2
	Rel-9
	R1,R2,R4
	06/03/2009
	19/03/2010
	100%
	RP-091385
	RP-100034
	China Mobile
	Xu Xiaodong (xuxiaodong@chinamobile.com)
	RP#47 completed
	36.101, 36.211, 36.212, 36.213, 36.331

	1675
	490018
	UE Conformance Test Aspects – Enhanced Dual-layer transmission for LTE TDD
	LTEimp-eDL_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	03/06/2011
	100%
	RP-100868
	RP-110509
	China Mobile
	Shanpeng Xiao (xiaoshanpeng@chinamobile.com)
	RP#52 completed. Testing for UID_430029 (Enhanced Dual-Layer transmission for LTE)
	36.508, 36.521-1, 36.521-2

	1676
	420011
	Rel-9 Self-Organizing Networks (SON)
	SON
	1
	Rel-9
	R3,R2
	06/03/2009
	19/03/2010
	100%
	RP-090162
	RP-100038
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#47 completed
	LTE 25.413, 36.300, 36.413, 36.423, 48.018, new 36.902

	1677
	38002
	AGNSS Performances and Testing Procedures
	AGNSSPTP
	1
	Rel-9
	G1,G3new
	16/05/2008
	20/05/2011
	100%
	GP-092342
	-
	Thales
	Michel.monnerat@thalesaleniaspace.com
	GP#46 still ongoing MS testing. Linked to Rel-10 RAN4 UID_450027 (AGNSS Minimum Performance for UTRAN)
	-

	1678
	38003
	AGNSS Minimum Performances
	AGNSSPTP-Perfreq
	2
	Rel-9
	G1
	16/05/2008
	05/03/2010
	100%
	GP-081786
	-
	Thales
	Michel.monnerat@thalesaleniaspace.com
	GP#45 completed (open performance requirements alignment GPS/Galileo)
	45.005

	1679
	38004
	AGNSS Testing Procedures
	AGNSSPTP-MStest
	2
	Rel-9
	G3new
	16/05/2008
	20/05/2011
	100%
	GP-092343
	-
	Thales
	Michel.monnerat@thalesaleniaspace.com
	GP#50 completed
	51.010-1, new 51.010-7

	1680
	420002
	Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	1
	Rel-9
	GP,G1,G2,G3new
	21/11/2008
	02/03/2012
	100%
	GP-081949
	-
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	Triggered by UID_50590 (MUROS) Study on Multi-User Reusing-One-Slot
	-

	1681
	420003
	Stage 2 for Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	2
	Rel-9
	GP,G1,G2
	21/11/2008
	21/05/2010
	100%
	GP-081964
	-
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	GP#46 completed. GP#40 WID approved
	45.001

	1682
	420004
	Stage 3 for Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	2
	Rel-9
	GP,G1,G2
	24/11/2008
	04/03/2011
	100%
	GP-081965
	-
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	GP#49 completed. GP#40 WID approved
	24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058

	1683
	420005
	VAMOS Radio Performance Requirements
	VAMOS
	2
	Rel-9
	GP,G1,G2
	24/11/2008
	20/05/2011
	100%
	GP-081966
	-
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	GP#50 completed. GP#40 WID approved
	45.005

	1684
	490005
	VAMOS - MS conformance testing
	VAMOS_MStest
	2
	Rel-9
	G3new
	03/09/2010
	02/03/2012
	100%
	GP-101604
	-
	BlackBerry
	Raveendra Seetharam (rseetharam@rim.com)
	GP#53 completed. GP#47 WID approved
	51.010-1, 51.010-2

	1685
	500001
	VAMOS - BTS conformance testing
	VAMOS_BTStest
	2
	Rel-9
	G1
	26/11/2010
	02/09/2011
	100%
	GP-102005
	-
	Nokia Siemens Networks
	eddie.riddington@nsn.com
	GP#51 completed. GP#48 WID approved
	51.021

	1686
	440002
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	1
	Rel-9
	GP,C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	-
	Ericsson
	claes-goran.persson@ericsson.com
	CP#47 completed. GP#45 completed. GP#42 WID approved
	-

	1687
	440102
	GERAN part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	CEBRO
	2
	Rel-9
	GP
	15/05/2009
	05/03/2010
	100%
	GP-091022
	-
	Ericsson
	claes-goran.persson@ericsson.com
	GP#45 completed. GP#42 WID approved
	new 48.049

	1688
	440202
	CT1 part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	CEBRO
	2
	Rel-9
	C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	-
	Ericsson
	claes-goran.persson@ericsson.com
	CP#47 completed
	23.041 

	1689
	440003
	Hybrid Location
	HILT
	1
	Rel-9
	GP
	18/05/2009
	20/11/2009
	100%
	GP-091075
	-
	TruePosition
	Matt Ward (mward@trueposition.com)
	GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT)
	43.059, 48.071

	1690
	420099
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	1
	Rel-9
	All
	15/09/2008
	10/12/2009
	100%
	not applicable
	-
	-
	-
	SP#46 completed
	-

	1691
	460002
	Test - (Small) Technical Enhancements and Improvements for Rel-9
	TEI9_Test 
	1
	Rel-9
	R5,G3new
	20/11/2009
	24/12/2010
	100%
	not applicable
	-
	-
	-
	GP#44 created
	-

	1692
	330017
	Deleted - Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	-
	Telefónica O2
	chris.friel@O2.com
	SP#41 closed (no tangible result of this work; no CR against TR 22.983). Triggered by Study UID_370086 (FSServAl) 
	-

	1693
	410001
	Deleted - Stage 1 for ServAl
	ServAl
	2
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	-
	Telefónica O2
	chris.friel@O2.com
	SP#41 closed (no tangible result of this work; no CR against TR 22.983)
	22.983

	1694
	380071
	Deleted - Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	14/01/2008
	12/03/2009
	100%
	SP-070822
	-
	Alcatel-Lucent
	geoffrey.cristallo@alcatel-lucent.be
	SP#43 stopped. LS_out to TISPAN informs about stopping this activity 
	23.822, 23.203

	1695
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	-
	Samsung
	-
	RP#39: No agreed WID
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304

	1696
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	-
	Intel
	-
	RP#39: No agreed WID
	25.306, 25.331, 25.413

	1697
	380086
	Deleted - Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-9
	C6
	19/03/2010
	19/03/2010
	100%
	CP-070837
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#47 work stopped/abandoned
	31.xyz

	1698
	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#39 created to host Rel-9 Wis. BUT no agreed WID
	-

	1699
	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	-
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8
	-

	1700
	390041
	Deleted - CS over EPS 
	SAES_Ph2
	2
	Rel-9
	S2
	12/03/2008
	08/12/2008
	100%
	-
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	1701
	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	-
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	1702
	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	3
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	-
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	1703
	440071
	Deleted - Lawful Interception in the 3GPP Rel-9
	LI9
	1
	Rel-9
	S3
	04/06/2009
	25/03/2010
	100%
	SP-090831
	-
	PIDS, Nortel
	Koen Jaspers, Ronald Ryan
	SP#47 stopped. WI + new topics moved to Rel-10
	33.106, 33.107, 33.108

	1704
	0
	Release 9 Studies
	-
	1
	Rel-9
	CP,RP,SP
	05/06/2008
	19/03/2010
	100%
	-
	-
	-
	-
	-
	-

	1705
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	1
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080319
	-
	NTT DoCoMo
	Shin-ichi Isobe (isobes@nttdocomo.co.jp)
	SP#42 completed. Spin-off Feature UID_420020 (SSAC)
	22.986

	1706
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	25/04/2007
	12/03/2009
	100%
	SP-080800
	-
	T-Mobile
	Karl-Heinz.Nenner@T-Mobile.net
	SP#43 completed. Linked to Combinational Services UID_31064, Services Alignment and Migration (ServAl) UID_330017 and 3GPP System Architecture Evolution (SAES) UID_3208
	23.879

	1707
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	24/09/2007
	11/12/2008
	100%
	SP-070547
	-
	Qualcomm
	Stephen Edge 
	SP#42 completed
	23.868

	1708
	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	1
	Rel-9
	S2
	08/06/2006
	12/03/2009
	100%
	SP-080555
	-
	Nortel
	Ricky Kaura (rkaura@nortel.com)
	SP#43 completed
	23.826

	1709
	370053
	Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3,C6
	06/04/2004
	10/12/2009
	100%
	SP-070702
	-
	Ericsson
	vesa.lehtovirta@ericsson.com
	SP#46 completed. Triggered by the SA1 Rel-8 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) UID_7027 in TR 22.868.
	33.812

	1710
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-9
	S5
	07/06/2007
	24/09/2009
	100%
	SP-070306
	-
	ZTE
	Shuqiang Huang (huangsq@zte.com.cn)
	SP#45 completed
	32.822

	1711
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-9
	S5
	07/06/2007
	04/06/2009
	100%
	SP-080461
	-
	Huawei
	Zou Lan (zlan@huawei.com)
	SP#44 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)
	32.821

	1712
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-9
	S5
	22/02/2008
	24/09/2009
	100%
	SP-080076
	-
	ZTE
	zhu.weihong@zte.com.cn
	SP#45 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)
	32.823

	1713
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	05/06/2008
	04/06/2009
	100%
	SP-080281
	-
	Ericsson
	edwin.tse@ericsson.com
	SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP
	32.824

	1714
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-9
	R4
	17/12/2007
	04/12/2009
	100%
	RP-071050
	RP-091080
	Polaris Wireless
	Norman Shaw (nshaw@polariswireless.com)
	RP#46 completed
	25.907

	1715
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1,R2,R3,R4
	23/03/2007
	19/03/2010
	100%
	RP-091360
	RP-100080
	NTT DoCoMo
	Tetsushi Abe
	RP#47 completed
	36.913 , new 36.814, 36.912, R2 36.806 (Relay architectures for E-UTRA), R4 36.815 (LTE-Advanced feasibility studies in RAN4)

	1716
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	20/02/2008
	04/12/2009
	100%
	RP-080767
	RP-091081
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#46 completed
	25.866

	1717
	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	1
	Rel-9
	R1
	05/12/2008
	29/05/2009
	100%
	RP-081137
	RP-090426
	Qualcomm
	Rajat Prakash (rprakash@qualcomm.com)
	RP#44 closed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action / no TR needed)
	none

	1718
	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	1
	Rel-9
	R2
	06/03/2009
	04/12/2009
	100%
	RP-090341
	RP-091084
	Qualcomm
	Masato Kitazoe (mkitazoe@qualcomm.com)
	RP#46 completed
	36.805

	1719
	430027
	Study on Enhanced Interference Management for HNBs
	FS_eInterfMgmt_HNB
	1
	Rel-9
	R4
	06/03/2009
	29/05/2009
	100%
	RP-090361
	RP-090429
	Qualcomm
	Farhad Meshkati (fmeshkat@qualcomm.com)
	RP#44 completed. Linked to UID_420008  LTE FDD Home eNodeB RF Requirements. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs
	25.967

	1720
	440015
	Study on Enhanced Interference Management Mechanisms for HNBs
	FS_eInterfMgmtMchsm_HNB
	1
	Rel-9
	R3
	30/05/2009
	18/09/2009
	100%
	RP-090667
	RP-090733
	Qualcomm
	Farhad Meshkati (fmeshkat@qualcomm.com)
	RP#45 completed. Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs
	25.967

	1721
	320026
	Deleted - Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-9
	S3
	08/06/2006
	24/09/2009
	100%
	SP-060446
	-
	Orange
	eric.gauthier@orange.ch
	SP#45 work stopped/abandoned
	33.9xx

	1722
	0
	Release 8 Features
	-
	1
	Rel-8
	CP,GP,RP,SP
	19/09/2006
	19/03/2010
	100%
	-
	-
	-
	-
	-
	-

	1723
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6,IETF
	12/04/2006
	15/06/2012
	100%
	SP-080132
	-
	T-Mobile
	michael.kurz@t-mobile.at 
	Role model for SAE/LTE system wide project management by SA2 in SP-060166
	-

	1724
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	08/06/2006
	12/12/2007
	100%
	SP-080132
	-
	T-Mobile
	michael.kurz@t-mobile.at 
	SP#38 completed
	22.011, 22.246, new 22.278

	1725
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	02/01/2007
	29/05/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#44 completed
	-

	1726
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/01/2007
	02/06/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#40 completed
	new 23.402

	1727
	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	marc.blommaert.ext@nsn.com
	SP#42 completed
	33.210, 33.310, new 33.401

	1728
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.229, 27.007, new 24.305

	1729
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080772
	-
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#42 completed
	29.061

	1730
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	new (29.274, 29.275)

	1731
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	23.122, new 24.302

	1732
	340023
	Stage 3 EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080772
	-
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#44 completed
	29.061

	1733
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080576
	-
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#44 completed
	29.212, 29.213, 29.214, new 29.215

	1734
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	23.003

	1735
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	21/09/2007
	05/12/2008
	100%
	CP-080055
	-
	Huawei
	Javier Gonzalez Gallego
	CP#42 completed
	new 29.909

	1736
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed
	-

	1737
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.275

	1738
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#43 completed
	-

	1739
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	1740
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274

	1741
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#43 completed
	-

	1742
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	-

	1743
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.275, 29.282

	1744
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Motorola
	Lewis Milton
	CP#42 completed
	29.279

	1745
	340020
	Stage 3 for UE Non-Access-Stratum (NAS) mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.007, 24.301

	1746
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.007, 24.301

	1747
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.008, 24.301

	1748
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080576
	-
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#42 completed
	29.213

	1749
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.272

	1750
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	05/02/2007
	06/03/2009
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed
	-

	1751
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	05/02/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#41 completed
	23.401, 23.402

	1752
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.008, 24.301

	1753
	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	04/09/2007
	18/09/2008
	100%
	SP-080132
	-
	Vodafone
	chris.pudney@vodafone.com
	SP#41 completed
	23.401

	1754
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#41 completed
	23.060

	1755
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.275, 29.281

	1756
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.275, 29.281

	1757
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.277, 29.276

	1758
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	18/06/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola, Vodafone
	Irfan.Ali@motorola.com, chris.pudney@vodafone.com
	SP#41 completed (except: Handover of multiple PDNs=>Rel-9)
	23.401, 23.402

	1759
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.301, 24.302

	1760
	340061
	Stage 3 for MME - SGSN signalling free protocol
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.272, 29.274

	1761
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4,IETF
	02/01/2007
	15/06/2012
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed. SP#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	-

	1762
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#40 completed
	23.402

	1763
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#41 completed
	23.402

	1764
	360022
	Stage 3 for Mobility management based on DSMIPv6
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.303

	1765
	521011
	(IETF) Stage 3 for Mobility management based on DSMIPv6 (draft-ietf-mip6-hiopt)
	SAES
	3
	Rel-8
	C1-IETF
	05/02/2007
	15/06/2012
	100%
	CP-080493
	-
	Mark Jones
	-
	CP#56 completed
	RFC 6610 (was draft-ietf-mip6-hiopt)

	1766
	521012
	(IETF) Stage 3 for Mobility management based on DSMIPv6 (RFC6275)
	SAES
	3
	Rel-8
	C1-IETF
	05/02/2007
	29/07/2011
	100%
	CP-080493
	-
	-
	-
	SP#53/IETF#81 completed
	RFC 6275 (was draft-ietf-mext-rfc3775bis)

	1767
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.304

	1768
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.008, 24.301

	1769
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#40 completed
	23.402

	1770
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	marc.blommaert.ext@nsn.com
	SP#42 completed
	33.402, 33.210, 33.310

	1771
	370010
	Stage 3 security aspects for DSMIPv6 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.303

	1772
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.304

	1773
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.302, 24.312

	1774
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	19/09/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.281

	1775
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.273, 29.275

	1776
	521013
	(IETF) Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4-IETF
	05/02/2007
	15/06/2012
	100%
	CP-090247
	-
	Lionel Morand
	-
	CP#56 completed
	RFC 6611 (was draft-ietf-mip6-bootstrapping-integrated)

	1777
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#42 completed
	29.273

	1778
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#42 completed
	29.273

	1779
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	25/06/2007
	25/06/2007
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#37 stopped
	-

	1780
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-070949
	-
	Nokia Siemens Networks
	curt.c.wong@nokia.com
	CP#43 completed. SP#38 WID approved (extract from SAE WID SP-070817).
	-

	1781
	350130
	Stage 2 for 2G/3G SRVCC
	SAES-SRVCC
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-070949
	-
	Nokia Siemens Networks
	curt.c.wong@nokia.com
	SP#41 completed. SP#38 WID approved
	new 23.216

	1782
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080793
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	23.009, 24.008, new 24.301

	1783
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080793
	-
	Nokia Siemens Networks
	Giorgi Gulbani
	CP#43 completed
	23.003, 23.008, new (29.274, 29.277, 29.280)

	1784
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	-

	1785
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	-

	1786
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080097
	-
	T-Mobile, Vodafone
	sabine.demel@t-mobile.at, chris.pudney@vodafone.com
	CP#43 completed
	-

	1787
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080097
	-
	T-Mobile, Vodafone
	sabine.demel@t-mobile.at, chris.pudney@vodafone.com
	SP#40 completed
	new (23.272, 23.401)

	1788
	400102
	CT1 part of Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080791
	-
	NEC
	yannick.lair@nectech.fr
	CP#43 completed
	24.007, 24.008, 24.011, 29.018, new (24.301, 24.801, 29.118)

	1789
	400003
	CT4 part of Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080791
	-
	NEC
	yannick.lair@nectech.fr
	CP#42 completed
	23.007, 23.008, 29.274, new 29.277

	1790
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080090
	-
	Telecom Italia
	mario.madella@telecomitalia.it
	SP#40 completed
	23.228, 23.221, 23.203

	1791
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	not applicable
	-
	-
	-
	SP#43 completed
	-

	1792
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070737
	-
	Huawei
	WANG, Xuelong
	SP#43 completed
	new (32.751, 32.752, 32.753, 32.755)

	1793
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080061
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#43 completed
	new 32.426

	1794
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070736
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#43 completed
	32.240, 32.296, 32.251, 32.252, 32.298, 32.299

	1795
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080280
	-
	TeliaSonera
	jouni.korhonen@teliasonera.com
	CP#43 completed
	23.003, new 29.303

	1796
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080644
	-
	Huawei
	liming49985@huawei.com
	CP#43 completed. Triggered by UID_380023 (FS_MAP2Diam)
	new 29.305

	1797
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	07/03/2008
	03/06/2011
	100%
	CP-080164
	-
	Nokia
	Rune Lindholm
	CP#44 completed core specification
	-

	1798
	390121
	Core specification for CT6 aspects of SAE
	SAES
	3
	Rel-8
	C6
	07/03/2008
	29/05/2009
	100%
	CP-080164
	-
	Nokia
	Rune Lindholm
	CP#44 completed (specified Network Measurement Results collection via USAT)
	31.102, 31.111

	1799
	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	3
	Rel-8
	C6
	05/12/2008
	10/12/2010
	100%
	CP-100598
	-
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#50 completed. Steering of Roaming test cases have been introduced. Remaining issues CSG display testing (Provide Local Information, Call Control for EPS/PDN, Event Download (Access Technology Change - Multiple Access Technologies)
	31.121, 31.124

	1800
	490015
	Test interworking of IP Multimedia Services Identity Module (ISIM) terminals with IP Multimedia Subsystem (IMS)
	SAES-ISIM_IMS_Test
	3
	Rel-8
	C6
	17/09/2010
	03/06/2011
	100%
	CP-100602
	-
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#52 completed. Linked to R5 UID_1273 Provisioning of IP-based multimedia services (24.229, 31.103), R8 UID_390021 CT6 aspects of SAE, UID_420018 Test interworking of LTE Terminals with the USIM, R UID_450018 Testing SMS over IMS in E-UTRAN  (34.229).
	31.121, 31.124, new TS 31.134

	1801
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.801

	1802
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	05/02/2007
	12/09/2008
	100%
	CP-080068
	-
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#41 completed
	29.804

	1803
	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	04/01/2007
	12/09/2008
	100%
	CP-080068
	-
	Huawei
	-
	CP#41 Work stopped and continued in Normative specifications
	29.803

	1804
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#37 stopped
	-

	1805
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#37 stopped
	-

	1806
	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	04/09/2007
	27/09/2007
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	-

	1807
	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	-

	1808
	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	-

	1809
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	CP-060675
	-
	-
	-
	SP#37 stopped
	-

	1810
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	CP-060676
	-
	-
	-
	SP#37 stopped
	29.803

	1811
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	-

	1812
	340027
	Deleted - User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	-
	-
	-
	SP#37 stopped
	-

	1813
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	SP-060926
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#34 stopped. Replaced by UID_350027 and its children
	23.402

	1814
	320030
	Deleted - Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	02/10/2007
	02/10/2007
	100%
	SP-060926
	-
	Vodafone
	chris.pudney@vodafone.com
	SP#34 stopped. Replaced by UIDs 340018 and 340037. (SP#34 report discussion of SP-060917.)
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279

	1815
	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	12/04/2006
	01/10/2007
	100%
	-
	-
	-
	-
	SP#34 stopped
	-

	1816
	450022
	Conformance Test Aspects – Mobility management based on DSMIPv6 (Dual-Stack Mobile IPv6)
	DSMIPv6_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	17/09/2010
	100%
	RP-090754
	RP-100738
	Qualcomm
	Lena Chaponniere (lchaponn@qualcomm.com)
	RP#49 completed. Testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES
	36.508, 36.523-1, 36.523-2, 36.523-3

	1817
	370025
	IMS Centralized Service control
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4,IETF
	01/11/2005
	06/12/2013
	86%
	SP-070924
	-
	AT&T
	Randolph Wohlert (rwohlert@tri.sbc.com)
	CP#46 completed
	-

	1818
	380039
	Stage 1 for ICS Requirement and Architecture
	ICSRA
	2
	Rel-8
	S1
	03/09/2007
	12/03/2008
	100%
	SP-070924
	-
	AT&T
	Randolph Wohlert (rwohlert@tri.sbc.com)
	SP#39 completed
	22.101

	1819
	380040
	Stage 2 for ICS Requirement and Architecture
	ICSRA-St2
	2
	Rel-8
	S2
	14/12/2007
	05/06/2008
	100%
	SP-070924
	-
	Alcatel-Lucent
	-
	SP#40 completed
	23.292, 23.206

	1820
	400205
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1,C3,C4,IETF
	01/11/2005
	06/12/2013
	85%
	CP-091046
	-
	Ericsson
	sean.schneyer@ericsson.com
	CP#46 completed
	-

	1821
	400005
	CT1 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-091046
	-
	Ericsson
	Sean Schneyer
	CP#46 completed
	24.229, new (24.292, 24.286)

	1822
	521014
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-ietf-salud-alert-info-urns)
	ICSRA
	3
	Rel-8
	C1-IETF
	30/05/2008
	06/12/2013
	75%
	CP-091046
	-
	Roland Jesske
	-
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	1823
	521015
	(IETF) CT1 aspects - Stage 3 for ICSRA (RFC 6871)
	ICSRA
	3
	Rel-8
	C1-IETF
	30/05/2008
	01/03/2013
	100%
	CP-091046
	-
	Andrew Allen
	-
	CP#59 completed
	RFC 6871 (was draft-ietf-mmusic-sdp-media-capabilities)

	1824
	521016
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-ietf-mmusic-sdp-cs)
	ICSRA
	3
	Rel-8
	C1-IETF
	30/05/2008
	06/12/2013
	75%
	CP-091046
	-
	Andrew Allen
	-
	CP#61 in RFC Ed-queue - IESG
	draft-ietf-mmusic-sdp-cs

	1825
	521017
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-garcia-mmusic-sdp-miscellaneous-caps)
	ICSRA
	3
	Rel-8
	C1-IETF
	03/06/2008
	06/12/2013
	90%
	CP-091046
	-
	Andrew Allen
	-
	in RFC Ed-queue (auth48)
	draft-ietf-mmusic-sdp-miscellaneous-caps

	1826
	400006
	CT3 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-091046
	-
	Mavenir
	Brett Wallis ( brett@mavenir.com)
	CP#43 completed
	new 29.292

	1827
	400007
	CT4 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-091046
	-
	Ericsson
	Sean Schneyer
	CP#42 completed
	23.003, 29.232, 23.018, 29.002

	1828
	521018
	(IETF) CT4 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C4-IETF
	01/11/2005
	06/12/2013
	80%
	CP-091046
	-
	Andrew Allen
	-
	In IETF Last Call
	draft-montemurro-gsma-imei-urn

	1829
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	3
	Rel-8
	C1
	30/05/2008
	12/09/2008
	100%
	CP-080492
	-
	Huawei
	xupeili@huawei.com
	CP#41 work stopped
	24.293

	1830
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4,IETF
	02/05/2007
	06/12/2013
	95%
	not applicable
	-
	-
	-
	SP#43 completed
	-

	1831
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070691
	-
	Ericsson
	Susana Sabater
	CP#43 completed
	-

	1832
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070691
	-
	Ericsson
	Susana Sabater
	SP#39 completed
	22.228, 22.115, 22.101

	1833
	380001
	Documentation of TISPAN R1 and R2 in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654

	1834
	380002
	Documentation of TISPAN R1 and R2 in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	06/03/2009
	100%
	CP-080213
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#43 completed
	29.162, 29.163, 29.658

	1835
	380003
	Documentation of TISPAN R1 and R2 in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#41 completed
	29.228, 29.229

	1836
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/09/2007
	12/03/2009
	100%
	not applicable
	-
	-
	-
	SP#43 completed
	-

	1837
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	10/09/2007
	07/12/2007
	100%
	SP-070569
	-
	Nokia Siemens Networks
	-
	SP#38 completed
	22.173

	1838
	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-080848
	-
	Alcatel-Lucent
	Maryse.Gardella@alcatel.fr
	CP#43 completed
	32.275, 32.298/299

	1839
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3,IETF
	02/05/2007
	14/06/2013
	100%
	CP-080215
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	-

	1840
	380007
	CT1 part of Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	02/05/2007
	06/03/2009
	100%
	CP-080215
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	24.642, 24.229, 24.173

	1841
	380008
	CT3 part of Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	02/05/2007
	05/12/2008
	100%
	CP-080215
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#42 completed
	29.163

	1842
	521019
	(IETF) Stage 3 CCBS_CCNR [RFC 6910 (was draft-ietf-bliss-call-completion)]
	CCBS_CCNR
	3
	Rel-8
	C1-IETF,C3-IETF
	02/05/2007
	14/06/2013
	100%
	CP-080215
	-
	Roland Jesske
	-
	CP#60 completed
	RFC 6910 (was draft-ietf-bliss-call-completion)

	1843
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	-
	Nortel
	milanpa@nortel.com
	CP#43 completed
	-

	1844
	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	30/01/2008
	05/06/2008
	100%
	-
	-
	Telecom Italia
	-
	SP#40 completed 
	22.173

	1845
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	-
	Nortel
	milanpa@nortel.com
	CP#43 completed
	24.239, 24.173

	1846
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3,IETF
	22/06/2007
	06/12/2013
	84%
	CP-080214
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	-

	1847
	380010
	CT1 part of Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-080214
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	24.615, 24.229, 24.173

	1848
	521020
	(IETF) Stage 3 CW-IMS (draft-ietf-salud-alert-info-urns)
	CW_IMS
	3
	Rel-8
	C1-IETF
	22/06/2007
	06/12/2013
	75%
	CP-080214
	-
	Roland Jesske
	-
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	1849
	380011
	CT3 part of Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	30/11/2007
	04/12/2008
	100%
	CP-080214
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#42 completed
	29.163

	1850
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070739
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#43 completed
	32.240, 32.260, 32.296, 32.298, 32.299, new 32.280

	1851
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	17/09/2007
	12/03/2008
	100%
	SP-070621
	-
	Alcatel-Lucent
	Maryse.Gardella@alcatel.fr
	SP#39 completed
	32.260, 32.298

	1852
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	SP-080220
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	TSG#42 completed
	-

	1853
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080220
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#40 completed
	22.228, 22.173, 22.101, 22.153

	1854
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080220
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#40 completed
	23.002, 23.141, 23.203, 23.167, 23.228

	1855
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080220
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#42 completed [issues addressed under UID_370078 (IMS-Sec)]
	33.141, 33.203, 33.210

	1856
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930

	1857
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	29.163, 29.212, 29.213, 29.214

	1858
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	07/03/2008
	11/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	29.228, 29.229, 29.328, 29.329

	1859
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	not applicable
	-
	Cablelabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#40 completed
	-

	1860
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	SP-070105
	-
	Cablelabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#40 completed
	-

	1861
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	05/02/2007
	06/12/2007
	100%
	SP-070105
	-
	Cablelabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	SP#38 completed
	23.228

	1862
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070122
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#40 completed
	-

	1863
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	05/02/2007
	14/03/2008
	100%
	SP-070107
	-
	Cablelabs
	B.McKibben@CableLabs.com
	CP#39 completed
	-

	1864
	350012
	Architecture aspects of PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	05/02/2007
	14/09/2007
	100%
	SP-070107
	-
	Cablelabs
	B.McKibben@CableLabs.com
	SP#37 completed
	23.228

	1865
	350013
	CT1,CT3 aspects of PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	26/03/2007
	14/03/2008
	100%
	CP-070575
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#39 completed
	24.229

	1866
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	SP-060933
	-
	Cablelabs
	s.dotson@cablelabs.com
	CP#40 completed
	-

	1867
	350033
	SA3 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	06/12/2006
	12/03/2008
	100%
	SP-060933
	-
	Cablelabs
	s.dotson@cablelabs.com
	SP#39 completed
	33.203, 33.210, 33.220

	1868
	350006
	CT1 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070124
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#40 completed
	24.229

	1869
	380029
	CT3 aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	CP-070124
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#38 completed
	29.163

	1870
	350007
	CT4 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	CP-070124
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#39 completed
	29.228, 29.229, 23.008

	1871
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4,IETF
	22/06/2007
	06/12/2013
	91%
	SP-080095
	-
	Orange
	Delphin Barankanira
	CP#47 completed
	-

	1872
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080095
	-
	Telecom Italia
	-
	SP#40 completed
	-

	1873
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	22/06/2007
	18/09/2008
	100%
	SP-080095
	-
	Orange
	Delphin Barankanira
	no Stage 2 impacts
	23.228

	1874
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	07/03/2008
	19/03/2010
	100%
	CP-080220
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	24.229, 24.503

	1875
	531002
	(IETF) CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1-IETF
	29/06/2011
	06/12/2013
	75%
	CP-080220
	-
	Keith Drage
	Keith Drage (drage@alcatel-lucent.com)
	Resubmitted, WGLC-issues addressed
	draft-vanelburg-dispatch-private-network-ind

	1876
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	26/02/2008
	05/12/2008
	100%
	CP-080220
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	1877
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	Rel-8
	S2,C1,C3,C4,IETF
	02/07/2007
	06/12/2013
	81%
	not applicable
	-
	-
	-
	SP#40 completed
	-

	1878
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080229
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527, 29.624

	1879
	521021
	(IETF) Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1-IETF
	09/11/2007
	06/12/2013
	75%
	CP-080229
	-
	Andrew Allen
	-
	Not completed internet-draft
	draft-avasarala-dispatch-comm-div-notification

	1880
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	SP-070823
	-
	Nokia Siemens Networks
	jozsef.varga@nsn.com
	SP#40 completed
	23.228, 23.204, 23.167

	1881
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	02/07/2007
	06/12/2007
	100%
	SP-070916
	-
	Telecom Italia
	antonio.ascolese@telecomitalia.it
	SP#38 completed
	23.506, 23.507,23.517, 23.521

	1882
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	29/05/2009
	100%
	SP-080092
	-
	LG Electronics
	JaeSeung SONG (anthonys@lge.com)
	CP#44 completed
	-

	1883
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080092
	-
	LG Electronics
	JaeSeung SONG (anthonys@lge.com)
	SP#40 completed
	-

	1884
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080092
	-
	LG Electronics
	JaeSeung SONG (anthonys@lge.com)
	SP#40 completed
	23.237, 23.292

	1885
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	30/05/2008
	29/05/2009
	100%
	CP-080491
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#44 completed
	24.237, 24.229, 24.216

	1886
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	06/03/2009
	100%
	SP-070496
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	CP#43 completed
	-

	1887
	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	S3
	01/03/2007
	11/12/2008
	100%
	SP-070496
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	SP#42 completed. SP#46 withdrawn draft 33.178-100 and 33.978 from Rel-8 onwards
	33.203, 33.141, 33.803

	1888
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	19/09/2006
	05/12/2008
	100%
	-
	-
	Ericsson
	-
	CP#42 completed
	-

	1889
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	07/06/2007
	06/03/2009
	100%
	-
	-
	Ericsson
	-
	CP#43 completed
	-

	1890
	380012
	CT1 part of Network Attachment Subsystem (NASS) Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	06/03/2009
	100%
	CP-070781
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	24.229

	1891
	380013
	CT4 part of Network Attachment Subsystem (NASS) Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	CP-070781
	-
	Alcatel-Lucent
	-
	CP#40 completed
	29.229, 29.228, 23.008

	1892
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4,S3,IETF
	12/03/2008
	21/09/2011
	100%
	SP-080201
	-
	FT, Ericsson
	olle.franceschi@ericsson.com
	SP#39 WID approved
	-

	1893
	34146
	SA4, SA3 part of IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	2
	Rel-8
	S4,S3
	12/03/2008
	12/03/2008
	100%
	SP-080201
	-
	FT, Ericsson
	olle.franceschi@ericsson.com
	SP#43 completed
	26.234, 26.346, 33.246, new 26.237

	1894
	521022
	(IETF) IMS initiated and controlled PSS and MBMS User Service (RFC 6080)
	IMS_PSS_MBMS_US
	2
	Rel-8
	S4-IETF
	12/03/2008
	21/09/2011
	100%
	SP-080201
	-
	Ericsson
	-
	SP#53/IETF#81 completed
	RFC 6080 (was draft-ietf-sipping-config-framework)

	1895
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	23/09/2005
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	nico.gabriele@vodafone.com
	CP#42 completed
	-

	1896
	7013
	Stage 1 and 2 defined in earlier Releases
	MIW-IMS
	2
	Rel-8
	S2
	23/09/2005
	30/11/2005
	100%
	-
	-
	Vodafone
	nico.gabriele@vodafone.com
	SP#31 Moved from FS section Feb 2006
	-

	1897
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	CP-070096
	-
	Vodafone
	nico.gabriele@vodafone.com
	Moved from Rel-7. Feature extended in Rel-8 by including Stage 3 covering MONA UID_380021
	29.863, 29.163

	1898
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	05/11/2007
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	Christer.Holmberg@ericsson.com
	CP#42 completed
	29.863, 29.163

	1899
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	21/11/2007
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	Christer.Holmberg@ericsson.com
	CP#42 completed
	29.332

	1900
	360029
	IMS Stage 3 IETF Protocol Alignment - phase 2
	IMSProtoc2
	1
	Rel-8
	C1,IETF
	22/06/2007
	06/12/2013
	91%
	CP-080794
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	-

	1901
	360129
	CT1 aspects of IMS Stage 3 IETF Protocol Alignment - phase 2
	IMSProtoc2
	2
	Rel-8
	C1
	22/06/2007
	06/03/2009
	100%
	CP-080794
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	23.218, 24.229, 24.930

	1902
	521023
	(IETF) IMS Stage 3 IETF Protocol Alignment (draft-bakker-sipping-3gpp-ims-xml-body-handling)
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	22/06/2007
	07/12/2012
	100%
	CP-080794
	-
	Andrew Allen
	-
	CP#58 completed. ietf-draft discontinued. Documented within 3GPP
	draft-bakker-sipping-3gpp-ims-xml-body-handling

	1903
	521024
	(IETF) IMS Stage 3 IETF Protocol Alignment (RFC 6544)
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	22/06/2007
	15/06/2012
	100%
	CP-080794
	-
	Keith Drage
	-
	CP#56 completed
	RFC 6544 (was draft-ietf-mmusic-ice-tcp)

	1904
	521025
	(IETF) IMS Stage 3 IETF Protocol Alignment (draft-ietf-salud-alert-info-urns)
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	22/06/2007
	06/12/2013
	75%
	CP-080794
	-
	Roland Jesske
	-
	Not completed internet-draft, CT3 has used the WI IMS-CCR-IWCS
	draft-ietf-salud-alert-info-urns

	1905
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3,IETF
	30/11/2007
	06/12/2013
	84%
	CP-070782
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#43 completed
	-

	1906
	380015
	CT1 part of Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	100%
	CP-070782
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#42 completed
	24.279, 24.229

	1907
	521026
	(IETF) Stage 3 MGCF UUSIW (sip-uui)
	UUSIW
	2
	Rel-8
	C1-IETF,C3-IETF
	30/11/2007
	06/12/2013
	90%
	CP-070782
	-
	Roland Jesske
	-
	Publication requested
	draft-ietf-cuss-sip-uui

	1908
	551001
	(IETF) Stage 3 MGCF UUSIW (sip-uui-isdn)
	UUSIW
	2
	Rel-8
	C1-IETF,C3-IETF
	30/11/2007
	06/12/2013
	75%
	CP-070782
	-
	Keith Drage
	-
	New version provided
	draft-ietf-cuss-sip-uui-isdn

	1909
	380016
	CT3 part of Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#43 completed
	29.163

	1910
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	-

	1911
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	24.229

	1912
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	29.163

	1913
	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#42 completed
	29.228, 29.229

	1914
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1,IETF
	14/11/2007
	15/06/2012
	100%
	CP-070784
	-
	Hewlett-Packard
	mark.syrett@hp.com
	Triggered by Study UID_7048 (MRFC)
	-

	1915
	380135
	AS/MRFC Stage 2
	MRFC_TS
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	-
	Hewlett-Packard
	mark.syrett@hp.com
	CP#42 completed
	23.218

	1916
	380235
	AS/MRFC Stage 3
	MRFC_TS
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	-
	Hewlett-Packard
	mark.syrett@hp.com
	CP#42 completed
	24.229, 24.147, 24.247

	1917
	521027
	(IETF) AS/MRFC Stage 2 and 3 (RFC 6505)
	MRFC_TS
	2
	Rel-8
	C1-IETF
	14/11/2007
	15/06/2012
	100%
	CP-070784
	-
	Keith Drage
	-
	CP#56 completed
	RFC 6505 (was draft-ietf-mediactrl-mixer-control-package)

	1918
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	-

	1919
	400026
	IMS Restoration Procedures (CT4)
	IMS_RP
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed
	23.380, 29.228, 29.229, 29.230, 23.008

	1920
	400027
	IMS Restoration Procedures (CT1)
	IMS_RP
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed
	24.229

	1921
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080451
	-
	Alcatel-Lucent
	nhberry@alcatel-lucent.com
	CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	1922
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	06/03/2009
	100%
	SP-060932
	-
	Telefónica O2
	chris.friel@O2.com
	CP#43 completed
	-

	1923
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	14/06/2007
	14/06/2007
	100%
	SP-060932
	-
	Telefónica O2
	chris.friel@O2.com
	SP#36 completed
	22.234

	1924
	390025
	CT1 part of Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	07/03/2008
	06/03/2009
	100%
	CP-080217
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	CP#43 completed
	24.234

	1925
	390125
	CT6 part of Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	07/03/2008
	11/12/2008
	100%
	CP-080217
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	CP#42 completed
	31.102, 31.111

	1926
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	06/03/2009
	100%
	SP-070701
	-
	Orange
	xiaobao.chen@orange-ftgroup.com
	CP#43 completed
	-

	1927
	380045
	Stage 2 for Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	2
	Rel-8
	S2
	14/09/2007
	05/06/2008
	100%
	SP-070701
	-
	Orange
	xiaobao.chen@orange-ftgroup.com
	SP#40 completed
	new 23.327

	1928
	400013
	CT1 aspects of Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080320
	-
	Orange
	reina.nader@orange-ftgroup.com
	CP#43 completed
	24.303, new 24.327

	1929
	460006
	Conformance Test Aspects – Mobility between 3GPP WLAN Interworking and 3GPP Systems
	IWLAN_Mob_UEConTest
	1
	Rel-8
	R5
	04/12/2009
	17/09/2010
	100%
	RP-091349
	RP-100740
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	RP#49 completed. Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)
	34.108, 34.123-1, 34.123-2, 34.123-3

	1930
	7042
	Enhancements for Voice Group Call Service (VGCS) Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	18/09/2009
	100%
	SP-070904
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	CP#45 completed
	-

	1931
	320021
	SA1 aspects of EVA
	EVA
	2
	Rel-8
	S1
	15/03/2006
	06/12/2006
	100%
	SP-070904
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#38 completed
	42.068

	1932
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	03/09/2007
	21/03/2008
	100%
	SP-070653
	-
	Huawei
	Ling Liu
	SP#39 completed
	42.068, 42.069

	1933
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	02/06/2006
	18/09/2009
	100%
	CP-060260
	-
	Nortel
	milanpa@nortel.com
	CP#45 completed
	43.068, 44.068

	1934
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	-
	Nortel
	-
	CP#38 completed
	29.002

	1935
	52148
	GERAN2 aspects of EVA
	EVA
	2
	Rel-8
	G2
	30/06/2006
	22/02/2008
	100%
	GP-071855
	-
	Nortel
	frank.billenkamp@nortel.com
	GP#37 completed
	44.018, 48.008

	1936
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,S3
	11/07/2005
	06/03/2009
	100%
	SP-080327
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed
	-

	1937
	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	11/07/2005
	31/07/2006
	100%
	SP-080327
	-
	Vodafone
	armin.toepfer@vodafone.com
	SP#31 completed
	22.259

	1938
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	05/12/2008
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#42 completed
	23.259

	1939
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	26/03/2007
	06/03/2009
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#43 completed
	-

	1940
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	26/03/2007
	06/03/2009
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#43 completed
	24.259, 24.229

	1941
	350002
	Deleted - CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	26/03/2007
	05/12/2008
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#42 no impact on CT4 specs
	-

	1942
	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	2
	Rel-8
	S3
	06/12/2006
	30/10/2007
	100%
	SP-060839
	-
	Ericsson
	Vesa.Lehtovirta@ericsson.com
	SP#37 completed
	33.259

	1943
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	-
	-
	Ericsson
	-
	SP#37 stopped
	-

	1944
	330005
	eCall Data Transfer
	EData
	1
	Rel-8
	S1,C1
	28/09/2006
	06/03/2009
	100%
	SP-060678
	-
	Airbiquity
	rrobinson@airbiquity.com
	SP#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2)
	-

	1945
	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060678
	-
	Airbiquity
	rrobinson@airbiquity.com
	SP#39 completed
	22.101, 22.105

	1946
	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080316
	-
	T-Mobile
	Dieter Jacobsohn
	CP#43 completed
	24.008

	1947
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	06/12/2007
	24/09/2009
	100%
	SP-070756
	-
	Airbiquity
	lhong@airbiquity.com & rrobinson@airbiquity.com
	SP#45 completed. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)
	26.267, 26.268, 26.269, 26.967, 26.969

	1948
	450001
	eCall Conformance Testing
	eCall_MSTest
	1
	Rel-8
	G3new
	04/09/2009
	03/09/2010
	100%
	GP-091098
	-
	Ericsson, Qualcomm
	Vikrant Jain (vikrantj@qualcomm.com)
	GP#47 completed. GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005)
	51.010-1, 51.010-2

	1949
	450023
	Conformance Test Aspects – non-modem procedures of eCall sessions in UTRA
	UMTS_eCall_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-090952
	RP-100489
	Ericsson, Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#48 completed. Testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005)
	34.108, 34.123-1, 34.123-2, 34.123-3

	1950
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080565
	-
	Telefónica O2
	chris.friel@O2.com
	SP#43 completed
	-

	1951
	380061
	Stage 1 for IPinterc
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080565
	-
	Telefónica O2
	chris.friel@O2.com
	SP#39 completed. 
	22.101, 22.228

	1952
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080554
	-
	Telecom Italia
	Mario Madella (mario.madella@telecomitalia.it)
	CP#43 completed
	-

	1953
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	3
	Rel-8
	S2
	22/06/2007
	06/12/2007
	100%
	SP-080554
	-
	Telecom Italia
	Mario Madella (mario.madella@telecomitalia.it)
	SP#38 completed
	23.002, 23.228

	1954
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	01/06/2007
	06/03/2009
	100%
	CP-080578
	-
	Telecom Italia
	antonio.ascolese@telecomitalia.it
	CP#43 completed
	29.865, 29.165

	1955
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	3
	Rel-8
	S5
	28/09/2006
	07/12/2006
	100%
	SP-060545
	-
	Amdocs
	yishai.brown@amdocs.com  
	SP#34 completed
	32.297

	1956
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	-
	-
	Ericsson
	-
	SP#38 stopped
	-

	1957
	7006
	Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	3
	Rel-8
	S2
	30/11/2007
	30/11/2007
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#36 stopped
	-

	1958
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CP#40 updated WID CP-070517=>CP-080282
	-

	1959
	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	-
	Telefónica O2
	chris.friel@O2.com
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)
	22.101, 22.228

	1960
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#42 completed
	23.231, 23.153, 23.205

	1961
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#42 completed
	29.231, 29.232, 29.332

	1962
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	-
	Nokia Siemens Networks
	Thomas.Belling@nsn.com
	CP#43 completed. CP#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	1963
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1,C4,G2
	10/09/2007
	15/05/2009
	100%
	SP-070815
	-
	NTT DoCoMo
	kitaharar@nttdocomo.co.jp
	SP#43 Larger scope Feature UID_380057 (PWS) moved to Rel-9
	-

	1964
	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070815
	-
	NTT DoCoMo
	kitaharar@nttdocomo.co.jp
	SP#39 completed
	22.168

	1965
	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-070815
	-
	NTT DoCoMo
	tanakai@nttdocomo.co.jp
	SP#41 completed
	23.828, 23.401

	1966
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080951
	-
	NTT DoCoMo
	yamashitahi@s1.nttdocomo.co.jp
	CP#42 completed
	23.041

	1967
	410021
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C4
	26/09/2008
	05/12/2008
	100%
	CP-080951
	-
	NTT DoCoMo
	yamashitahi@s1.nttdocomo.co.jp
	CP#42 completed
	29.168

	1968
	430045
	ETWS primary notification message definition in GERAN
	ETWS
	2
	Rel-8
	G2
	12/03/2009
	15/05/2009
	100%
	SP-090154
	-
	Ericsson
	claes-goran.persson@ericsson.com
	SP#44 completed with CT1 help (GERAN2 LS_in SP-090154)
	44.018, 44.060

	1969
	440011
	Conformance Test Aspects – UMTS Earthquake and Tsunami Warning System (ETWS) FDD
	ETWS_UMTS_UEConTestFDD
	1
	Rel-8
	R5
	29/05/2009
	12/03/2010
	100%
	RP-090467
	RP-100068
	NTT DoCoMo
	Makoto Ito (itohm@nttdocomo.co.jp)
	RP#47 completed. Testing for Rel-8 ETWS UID_370051
	34.108, 34.123-1, 34.123-2

	1970
	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed (ICE Graphics not included in Rel-8)
	-

	1971
	380159
	Stage 1 for ICE
	ICE
	2
	Rel-8
	S1
	13/03/2007
	12/03/2008
	100%
	SP-070944
	-
	Vodafone
	armin.toepfer@vodafone.com
	SP#39 Stage 1 completed
	22.030, 22.101

	1972
	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either)
	31.102

	1973
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060482
	-
	China Mobile
	liuhongyfw@chinamobile.com
	SP#39 Stage 1 completed
	22.115

	1974
	340029
	Customized Alerting Tone (CAT) service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	18/09/2009
	100%
	SP-070122
	-
	China Mobile
	fenglingjuan@chinamobile.com
	CP#45 completed
	-

	1975
	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	06/12/2006
	20/09/2007
	100%
	SP-070122
	-
	China Mobile
	fenglingjuan@chinamobile.com
	-
	22.182

	1976
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	03/09/2007
	10/12/2007
	100%
	SP-070880
	-
	China Mobile
	fenglingjuan@chinamobile.com
	SP#38 completed
	22.182

	1977
	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	21/04/2008
	04/12/2008
	100%
	CP-080496
	-
	Nortel
	milanpa@nortel.com
	CP#42 completed
	24.182

	1978
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	12/03/2008
	18/09/2009
	100%
	CP-080496
	-
	Nortel
	milanpa@nortel.com
	CP#45 completed. Triggered by Study UID_360031 (TR 29.882)
	29.163

	1979
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4,C1
	12/09/2008
	06/03/2009
	100%
	CP-080445
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	-
	23.205, 23.231, 29.002

	1980
	410110
	CT4 part of CAT Service in 3GPP CS domain
	CAT-3G_CS
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	CP#43 completed. Triggered by Study UID_360031 (TR 29.882) 
	23.205, 23.231, 29.002

	1981
	410015
	CT1 part of CAT Service in 3GPP CS domain
	CAT-3G_CS
	3
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	CP#42 completed. Triggered by Study UID_360031 (TR 29.882)
	24.008, 23.014

	1982
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	06/03/2009
	100%
	SP-070816
	-
	Huawei
	ling.liu@huawei.com; duanxiaoqin@huawei.com
	CP#43 completed
	-

	1983
	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	26/03/2007
	26/03/2007
	100%
	SP-070816
	-
	Huawei
	ling.liu@huawei.com
	SP#35 completed
	22.105, 22.340

	1984
	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	26/04/2007
	07/03/2008
	100%
	SP-070816
	-
	Huawei
	patrice.hede@huawei.com
	SP#39 completed
	23.811, 23.204

	1985
	400016
	CT3 part of Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080773
	-
	Huawei
	xupeili@huawei.com
	CP#43 completed
	29.311

	1986
	400017
	CT1 part of Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080773
	-
	Huawei
	xupeili@huawei.com
	CP#42 completed
	24.229

	1987
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	18/09/2009
	100%
	SP-060780
	-
	Telcordia
	jgarraha@telcordia.com
	CP#45 completed
	-

	1988
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	08/06/2006
	06/12/2007
	100%
	SP-060780
	-
	Telcordia
	jgarraha@telcordia.com
	SP#38 completed
	22.153

	1989
	340012
	CT1 part of Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C1
	01/12/2006
	18/09/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#45 completed
	24.229

	1990
	370021
	CT4 part of Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	23.008, 29.228, 29.229

	1991
	370020
	Deleted - Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C3
	21/09/2007
	29/05/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#44 stopped (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)
	29.212, 29.213, 29.214, 29.163

	1992
	360010
	Open Service Access (OSA) Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	-
	Orange
	Song Dong
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	-

	1993
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	23/08/2007
	12/03/2008
	100%
	-
	-
	Orange, AePONA
	Song Dong
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	22.127

	1994
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-070692
	-
	Orange
	Song Dong
	SP#40 maintenance & new OSA work moved to OMA
	22.127

	1995
	360005
	Rel-8 OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	SP#40 maintenance & new OSA work moved to OMA
	23.198, 29.198, 29.199

	1996
	370012
	Deleted - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	catherine.mulligan@ericsson.com
	CP#40: Work moved to OMA
	existing 29.199-xy

	1997
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-21

	1998
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-22

	1999
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-08

	2000
	370016
	Deleted - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	catherine.mulligan@ericsson.com
	CP#40: Work moved to OMA
	existing 29.199-xy

	2001
	380047
	Deleted - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	2002
	380048
	Deleted - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	2003
	380049
	Deleted - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	2004
	380050
	Deleted - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	2005
	380051
	Deleted - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	2006
	380052
	Deleted - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	2007
	380053
	Deleted - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	2008
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-14/13

	2009
	380055
	Deleted - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	catherine.mulligan@ericsson.com
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	existing 29.199-xy

	2010
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-03

	2011
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-06

	2012
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-10

	2013
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-14

	2014
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	-
	NTT DoCoMo
	Morita Takashi
	CP#42 completed. Triggered by Study UID_330016 (PPAC).
	-

	2015
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	12/06/2007
	14/09/2007
	100%
	SP-070501
	-
	NTT DoCoMo
	Morita Takashi
	SP#37 completed
	22.011

	2016
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070783
	-
	NTT DoCoMo
	-
	CP#42 completed
	24.008, 23.122, 24.301

	2017
	490017
	Conformance Test Aspects – Paging Permission with Access Control (PPAC)
	PPAC_UEConTest
	1
	Rel-8
	R5
	17/09/2010
	10/12/2010
	100%
	RP-100806
	RP-101074
	NTT DoCoMo
	Takao.Shimizu.rp@nttdocomo.com
	RP#50 completed
	UTRA 34.108, 34.123-1, 34.123-2, 34.123-3

	2018
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	-
	Telecom Italia
	Marco.DeLuca1@telecomitalia.it
	SP#39 Stage 1 completed
	22.115

	2019
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	-
	Telecom Italia
	Marco.DeLuca1@telecomitalia.it
	SP#39 completed
	22.115

	2020
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1,C4
	06/12/2007
	06/03/2009
	100%
	SP-070952
	-
	Vodafone
	John Watson
	CP#43 completed
	-

	2021
	380066
	Stage 1 for Home NodeB / eNodeB
	HomeNB-S1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070952
	-
	Vodafone
	John Watson
	SP#39 completed
	22.011, 22.115

	2022
	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	2
	Rel-8
	C4
	05/12/2008
	06/03/2009
	100%
	-
	-
	CT#42
	Hannu Hietalahti
	CP#43 completed. SP#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	2023
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080498
	-
	Huawei
	zhang.peng@huawei.com
	CP#43 completed
	23.122, new (24.285, 24.301, 24.801)

	2024
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080792
	-
	Qualcomm
	Osok Song
	CP#43 completed
	23.122, 24.008, new 24.285

	2025
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	RP,S5
	07/03/2008
	04/06/2009
	100%
	not applicable
	-
	-
	-
	SP#44 completed
	-

	2026
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	30/05/2008
	06/03/2009
	100%
	RP-080752
	RP-090040
	Huawei
	Yang Xudong (yangxudong@huawei.com)
	RP#43 completed
	25.304, 25.306, 25.331, new 25.367

	2027
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	30/05/2008
	05/12/2008
	100%
	RP-080487
	RP-090042
	Alcatel-Lucent
	Martin Warner (mw15@alcatel-lucent.com)
	RP#42 completed
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, new (25.467, 25.468, 25.469)

	2028
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	07/03/2008
	06/03/2009
	100%
	RP-080971
	RP-090041
	Motorola
	Ying Cai (yingcai@motorola.com)
	RP#43 completed
	25.104, 25.141, new 25.967

	2029
	420037
	3G Home NodeB OAM&P Type 1 Management Interface
	HNB-3G_OAM
	2
	Rel-8
	S5
	11/12/2008
	04/06/2009
	100%
	SP-080708
	-
	Huawei
	Zou Lan (zlan@huawei.com)
	SP#44 completed. Complements work in BroadBand Forum
	new (32.581, 32.582, 32.583, 32.584)

	2030
	430022
	UTRA HNB – UE Conformance Testing
	HNB-UEConTest
	1
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	not applicable
	-
	-
	-
	RP#48 FDD completed. Testing for Feature UID_390033 UTRA HNB
	-

	2031
	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	2
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	RP-090023
	RP-100482
	Huawei
	Trica Li (trica_li@huawei.com)
	RP#48 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	2032
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	12/03/2007
	12/03/2009
	100%
	SP-070238
	-
	BMWI, Verizon
	berthold.wilhelm@bnetza.de, ron_ryan@verizon.net 
	SP#43 completed
	33.106, 33.107, 33.108

	2033
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	-
	Ericsson
	Rolf Blom
	CP#43 completed
	-

	2034
	390146
	SA3 part of GBAPush (33.223)
	GBAPush
	2
	Rel-8
	S3
	12/03/2008
	05/12/2008
	100%
	SP-080133
	-
	Ericsson
	Rolf Blom
	SP#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039
	33.223

	2035
	390246
	CT1 part of GBAPush 
	GBAPush
	2
	Rel-8
	C1
	12/03/2008
	06/03/2009
	100%
	CP-090112
	-
	Ericsson
	Rolf Blom
	CP#43 completed
	24.109

	2036
	390346
	CT4 part of GBAPush 
	GBAPush
	2
	Rel-8
	C4
	12/03/2008
	06/03/2009
	100%
	CP-090112
	-
	Ericsson
	Rolf Blom
	CP#43 completed
	29.109

	2037
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	12/03/2008
	11/12/2008
	100%
	SP-080004
	-
	FT, Ericsson
	stephane.ragot@orange-ftgroup.com, wanqing.shi@sonyericsson.com
	SP#42 completed. SP#39 WID approved. 
	26.131, 26.132

	2038
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	06/12/2007
	11/12/2008
	100%
	SP-070757
	-
	Ericsson
	thorsten.lohmar@ericsson.com
	SP#42 completed. SP#38 WID approved. 
	26.234, 26.346, 26.946

	2039
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	-
	Ericsson, Qualcomm
	olle.franceschi@ericsson.com, nleung@qualcomm.com
	TSG#43 completed
	-

	2040
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	06/12/2007
	12/03/2009
	100%
	SP-080246
	-
	Qualcomm, Samsung
	nleung@qualcomm.com & kyunghun.jung@samsung.com
	SP#43 completed
	26.114

	2041
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080774
	-
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#43 completed
	29.163

	2042
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080774
	-
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#43 completed
	29.332

	2043
	400019
	Deleted - CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	100%
	CP-080774
	-
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#42 stopped (No CT1-impact). WID updated CP-080422=>CP-080774
	-

	2044
	340063
	Rel-8 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM8
	1
	Rel-8
	S5,C1,C4,IETF
	07/06/2007
	07/12/2012
	100%
	TR 30.818
	-
	-
	-
	OAM8 is an umbrella Feature also for OAM&P related TEI8 type of changes that are not part of any other dedicated feature/WI
	TR 30.818

	2045
	340064
	Rel-8 Network Infrastructure Management
	OAM8-NIM
	2
	Rel-8
	S5
	07/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	-
	-
	-

	2046
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070296
	-
	Ericsson 
	thomas.tovinger@ericsson.com
	SP#43 completed
	32.155, 32.153

	2047
	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070492
	-
	Nokia Siemens Networks
	SUERBAUM, Clemens
	SP#40 completed
	32.121, 32.122, 32.123

	2048
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070300
	-
	China Mobile
	Li Jian (lijian@chinamobile.com)
	SP#40 completed
	32.632, 32.633, 32.635

	2049
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080068
	-
	TeliaSonera
	tommy.berggren@teliasonera.com
	SP#42 completed
	32.101/2, 32-series

	2050
	400030
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	05/06/2008
	12/03/2009
	100%
	SP-090148
	-
	Ericsson
	edwin.tse@ericsson.com
	SP#43 completed
	32.111-7, 32.617, 32.417, 32.367, 32.347, 32.111-1, 32.111-2, 32.111-3, 32.111-5, 32.307, 32.317, 32.341, 32.342, 32.343, 32.345, 32.361, 32.362, 32.363, 32.365, 32.411, 32.412, 32.413, 32.415, 32.611, 32.612, 32.613, 32.615, 32.625

	2051
	450052
	Create missing specifications for IRP XML definitions
	OAM8
	3
	Rel-8
	S5
	24/09/2009
	04/12/2009
	100%
	SP-090553
	-
	ZTE
	Shuqiang Huang (huangsq@zte.com.cn)
	SP#46 completed. Create missing XML definitions specs for IRPs (Advanced Alarm Management, Communication Surveillance, Self-Configuration of Network Elements, Software Management) needed for implementation of Rel-8 Notification Log IRP (TS 32.33x)
	new (32.125, 32.355, 32.505, 32.535), 32.150, 32.153, 32.335 

	2052
	370002
	Deleted - End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	17/09/2007
	11/12/2008
	100%
	SP-070618
	-
	Motorola
	Yizhi Yao (yzyao@motorola.com)
	SP#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	32.152, 32.62/3/4x, 32.73x

	2053
	340065
	Rel-8 Performance Management
	OAM8-PM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	not applicable
	-
	-
	Li Jian (lijian@chinamobile.com)
	-
	-

	2054
	35061
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070301
	-
	China Mobile
	lilianyuan@chinamobile.com
	SP#42 completed
	32.321, 32.322, 32.323, 32.325

	2055
	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070835
	-
	China Mobile
	Li Jian (lijian@chinamobile.com)
	SP#42 completed
	32.405

	2056
	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070299
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#43 completed
	32.410

	2057
	340066
	Rel-8 Trace Management
	OAM8-Trace
	2
	Rel-8
	C1,C4,IETF
	07/03/2008
	07/12/2012
	100%
	not applicable
	-
	-
	-
	-
	-

	2058
	11067
	CT1 part of Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#42 completed
	24.323, 24.229

	2059
	521028
	(IETF) Service Level Tracing in IMS (draft-dawes-sipping-debug)
	OAM8-Trace
	3
	Rel-8
	C1-IETF
	07/03/2008
	07/12/2012
	100%
	CP-080315
	-
	Peter Dawes
	peter.dawes@vodafone.com
	CP#58 Removed from Rel-8, Rel-9 and Rel-10 (Not completed internet-draft)
	Rel-11 remains draft-dawes-dispatch-debug

	2060
	531003
	(IETF) Service Level Tracing in IMS (draft-dawes-sipping-debug-event)
	OAM8-Trace
	3
	Rel-8
	C1-IETF
	07/03/2008
	09/12/2011
	100%
	CP-080315
	-
	Peter Dawes
	peter.dawes@vodafone.com
	CP#54 Draft removed from 3GPP documentation, covered by draft-dawes-sipping-debug
	draft-dawes-sipping-debug-event

	2061
	400022
	CT4 part of Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#42 completed
	29.228, 29.229

	2062
	400021
	Deleted - CT3 part of Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#42 stopped (No CT3-impact)
	-

	2063
	350016
	Rel-8 Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	16/03/2006
	11/12/2008
	100%
	TR 30.818
	-
	-
	-
	CH8 is an umbrella Feature also for OAM&P related TEI8 type of changes that are not part of any other dedicated feature/WI
	TR 30.818

	2064
	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	16/03/2006
	14/12/2007
	100%
	SP-070077
	-
	Orange
	Chahine, Rony 
	SP#38 completed
	32.296

	2065
	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	07/06/2007
	14/12/2007
	100%
	SP-070293
	-
	Vodafone
	Gavin.Wong@vodafone.com
	SP#38 completed
	32.240, 32.299, new 32.274

	2066
	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	2
	Rel-8
	S5
	18/09/2008
	11/12/2008
	100%
	SP-080463
	-
	Acision
	erik.gebler@acision.com
	SP#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	32.274, 32.299

	2067
	380046
	Deleted - WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	07/01/2008
	11/12/2008
	100%
	SP-070750
	-
	Alcatel-Lucent
	Maryse.Gardella@alcatel.fr
	SP#42 stopped
	32.252, 32.298, 32.299

	2068
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	-

	2069
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	23.333

	2070
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	29.333

	2071
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	22/06/2006
	05/12/2008
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#42 completed. CP#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	-

	2072
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#38 completed
	21.111

	2073
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#39 completed
	new 31.220

	2074
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	07/05/2007
	05/12/2008
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#42 completed
	new 31.221

	2075
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	-
	Giesecke & Devrient
	Claus Dietze
	SP#33 stopped
	31.102

	2076
	20068
	Rel-8 LTE – 3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	RP#43 completed. Role model for SAE/LTE system wide project management by SA2 in SP-060166
	LTE 36.300, 36.938

	2077
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	25/09/2006
	07/03/2008
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	Sadayuki Abeta
	RP#39 completed
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225

	2078
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	benoist.sebire@nokia.com
	RP#42 completed
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331

	2079
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Ericsson
	Martin Israelsson
	RP#42 completed
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 25.413

	2080
	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	Tuomo Saynajakangas
	RP#42 completed. RP#47 abandoned draft 36.801, 36.803, 36.804
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133

	2081
	370046
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	14/09/2007
	06/03/2009
	100%
	RP-070749
	RP-090037
	Powerwave Technologies, Andrew Wireless
	ralf.michanikl@andrew.com, Alf.Ahlstrom@pwav.com
	RP#43 completed. RP#47 create Rel-9 TR 36.956 (see R4-100386, RP-100320_RAN4 Report)
	36.106, 36.143, 25.113

	2082
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	not applicable
	-
	-
	-
	SP#43 completed
	-

	2083
	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	SP-070617
	-
	Ericsson
	robert.petersen@ericsson.com 
	SP#43 completed
	32.421, 2.422, 32.423, 2.441, 32.442, 32.443, 32.445

	2084
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070738
	-
	Ericsson 
	ELMDAHL, Per
	SP#43 completed
	new (32.761, 32.762, 32.763, 32.765)

	2085
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080062
	-
	Motorola, Huawei
	Yizhi Yao (yzyao@motorola.com)
	SP#43 completed
	new 32.425

	2086
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080063
	-
	Ericsson 
	ulf.hubinette@ericsson.com 
	SP#43 completed
	new (32.450, 32.451)

	2087
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	-
	Vodafone
	GOMPAKIS, Panagiotis
	SP#42 completed (WT UID_390007 moved to Rel-9)
	-

	2088
	390104
	SON Concepts and requirements
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	-
	Vodafone
	GOMPAKIS, Panagiotis
	SP#42 completed
	new 32.500

	2089
	390005
	Self-Establishment of eNBs, including automated Software Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080849
	-
	Nokia Siemens Networks
	SUERBAUM, Clemens
	SP#42 completed
	new (32.501, 32.502, 32.503, 32.531, 32.532, 32.533)

	2090
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080066
	-
	Ericsson 
	edwin.tse@ericsson.com
	SP#42 completed
	32.761, 32.762, 32.763, 32.765, new 32.511

	2091
	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	-
	Testing for Feature UID_20068 (LTE)
	-

	2092
	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080647
	RP-091060
	NEC, Motorola
	david.lecompte@nectech.fr, Jacob.John@motorola.com
	RP#46 completed
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3

	2093
	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080601
	RP-091059
	Agilent
	andrea_leonardi@agilent.com
	RP#46 completed. RP#50 TR 36.903 v100 for Approval
	36.521-1, 36.521-2, 36.521-3, new TR 36.903

	2094
	410022
	Deleted - LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	12/12/2008
	100%
	RP-080601
	RP-091059
	Agilent
	andrea_leonardi@agilent.com
	RP#41 stopped
	36.521-1, 36.521-2, 36.521-3

	2095
	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	05/03/2007
	06/03/2009
	100%
	not applicable
	-
	-
	-
	-
	-

	2096
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	RP-070078
	RP-070526
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	RP#37 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	2097
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070127
	RP-080260
	Nokia
	Tuomo Saynajakangas
	RP#40 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	2098
	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	2
	Rel-8
	R4
	12/09/2008
	06/03/2009
	100%
	RP-080757
	RP-090044
	CATT
	Yuexia Song (songyuexia@datangmobile.cn)
	RP#43 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307

	2099
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	RP-071016
	RP-080517
	CATT
	songyuexia@datangmobile.cn
	RP#41 completed. RP#47 abandoned draft 25.828
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122

	2100
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	RP-070254
	RP-080041
	AT&T
	Marc Grant
	RP#39 completed
	25.101

	2101
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	RP-070765
	RP-080042
	Nokia Siemens Networks
	woonhee.hwang@nsn.com
	RP#39 completed
	25.323, 25.331, 25.322

	2102
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	RP-070745
	RP-080043
	Vodafone
	tim.frost@vodafone.com
	RP#39 completed
	25.101

	2103
	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	05/03/2007
	12/09/2008
	100%
	RP-070128
	RP-080515
	AT&T
	Marc Grant
	RP#41 stopped
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	2104
	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	05/12/2008
	100%
	not applicable
	-
	-
	-
	05/08: Linked to Feature UID_20028 (RInImp) 
	-

	2105
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080160
	RP-080542
	Huawei
	baoyi@huawei.com
	RP#41 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	2106
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	07/03/2008
	05/12/2008
	100%
	RP-080311
	RP-080818
	Ericsson
	Mikael.Ziren@Ericsson.com
	RP#42 completed
	34.121-1, 34.121-2

	2107
	370035
	Rel-8 RAN improvements
	RANimp
	1
	Rel-8
	RP
	04/06/2007
	29/05/2009
	100%
	not applicable
	-
	-
	-
	-
	-

	2108
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	04/06/2007
	12/09/2008
	100%
	RP-070500
	RP-080518
	Ericsson
	Johan.Bergman@ericsson.com
	RP#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	2109
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	RP-070717
	RP-080265
	Ericsson
	Janne.Peisa@ericsson.com
	RP#40 completed. Linked to UID_370037 Enhanced Uplink for CELL_FACH State in FDD
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427

	2110
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	14/09/2007
	05/12/2008
	100%
	RP-070677
	RP-080804
	Nokia Siemens Networks
	markus.wimmer@nsn.com
	RP#42 completed. Linked to UID_370036 Improved L2 for uplink
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433

	2111
	370038
	Enhanced UE Discontinuous Reception (DRX) for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	RP-070679
	RP-080520
	Nokia
	luis.barreto@nokia.com
	RP#41 completed. Continuation of Rel-7 work item "Continuous connectivity for packet data users"  UID_20046.
	25.306, 25.308, 25.321, 25.331, 25.423

	2112
	370039
	Enhancements for Serving Radio Network Subsystem (SRNS) Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	RP-070759
	RP-080521
	Nokia Siemens Networks
	masatoshi.nakamata@nsn.com
	RP#41 completed. Linked to UID_370040  Enhancements for FDD HSPA Evolution
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133

	2113
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3,R2
	14/09/2007
	05/12/2008
	100%
	RP-080830
	RP-080805
	Nokia Siemens Networks
	masatoshi.nakamata@nsn.com
	RP#42 completed. Triggered by Rel-7 Study on Scope of future FDD HSPA Evolution (UID_20065) TR 25.999
	25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346

	2114
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	04/12/2007
	05/12/2008
	100%
	RP-070924
	RP-080806
	ZTE
	zfmail@zte.com.cn
	RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	2115
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	04/12/2007
	05/12/2008
	100%
	RP-071038
	RP-080807
	ZTE
	zhang.yincheng@zte.com.cn
	RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435

	2116
	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	07/03/2008
	29/05/2009
	100%
	RP-080085
	RP-090394
	TD Tech
	chenying@td-tech.com
	RP#44 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.929, 25.308, 25.319

	2117
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	07/03/2008
	06/03/2009
	100%
	RP-080749
	RP-090050
	Nokia
	Simone.Provvedi@nokia.com
	RP#43 completed
	25.331, 25.413

	2118
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	07/03/2008
	05/12/2008
	100%
	RP-080227
	RP-080811
	Ericsson
	henrik.enbuske@ericsson.com
	RP#42 completed
	25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433

	2119
	400050
	MIMO for 1.28 Mcps TDD. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	RANimp-MIMOLCR
	2
	Rel-8
	R1,R4
	01/11/2007
	06/03/2009
	100%
	RP-080485
	RP-090313
	CATT
	wangke@datangmobile.cn
	RP#43 completed
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	2120
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1,R4
	30/05/2008
	11/12/2008
	100%
	RP-080490
	RP-080814
	Ericsson
	johan.bergman@ericsson.com
	RP#42 completed. Triggered by UID_390032  Study on Dual-Cell HSDPA (withdrawn TR 25.825 v100).
	25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	2121
	25126
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-8
	R5
	30/05/2008
	17/09/2010
	100%
	not applicable
	-
	-
	-
	Linked to Feature UID_20029 (RANimp) 
	-

	2122
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-8
	R5
	12/09/2008
	04/12/2009
	100%
	RP-080759
	RP-091058
	Ericsson
	leif.mattisson@ericsson.com
	RP#46 completed. Testing for UID_360013
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2

	2123
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080606
	RP-090712
	Ericsson
	leif.mattisson@ericsson.com
	RP#45 completed. Testing for UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3

	2124
	440010
	Conformance Test Aspects – 1.28 Mcps TDD Improved L2 support for high data rates
	RANimp-UEConTest_ImprovedL2LCRTDD
	2
	Rel-8
	R5
	29/05/2009
	17/09/2010
	100%
	RP-090491
	RP-100737
	CATT
	Xiaozhong Chen (chenxiaozhong@datangmobile.cn)
	RP#49 completed. Testing for Rel-7 UID_340039 Improved L2 support for high data rates and Rel-8 UID_370036 Improved L2 for uplink
	34.108, 34.123-1, 34.123-2, 34.123-3

	2125
	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	30/05/2008
	29/05/2009
	100%
	RP-080334
	RP-090415
	ZTE
	ma.zijiang@zte.com.cn
	RP#44 completed. Testing for UID_380075
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2126
	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	2
	Rel-8
	R5
	05/12/2008
	04/06/2010
	100%
	RP-080996
	RP-100479
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#48 completed. Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	2127
	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	2
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	RP-090152
	RP-100483
	Nokia
	jarkko.hellsten@nokia.com
	RP#48 completed. Testing for UID_370037
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	2128
	430028
	Conformance Test Aspects – Receiver Type3i
	RANimp-UEConTest_ReceiverType3i
	2
	Rel-8
	R5
	06/03/2009
	04/12/2009
	100%
	RP-090010
	RP-091066
	Qualcomm
	Ashok Kumar Narayanaswamy (anarayan@qualcomm.com)
	RP#46 completed. Testing for Receiver Type3i  in 25.101 UE radio Tx and Rx FDD
	34.108, 34.121-1, 34.121-2

	2129
	440009
	Conformance Test Aspects – Enhanced CELL_FACH State in LCR TDD
	RANimp-UEConTest_EnhancedCellFACHStateLCRTDD
	2
	Rel-8
	R5
	30/05/2009
	17/09/2010
	100%
	RP-090490
	RP-100735
	CATT
	Xiaozhong Chen (chenxiaozhong@datangmobile.cn)
	RP#49 completed. Testing for UID_380076
	34.108, 34.123-1, 34.123-2, 34.123-3

	2130
	450024
	Conformance Test Aspects – Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-UEConTest_CPCLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	17/09/2010
	100%
	RP-090751
	RP-100739
	ZTE
	huang.he4@zte.com.cn
	RP#49 completed. Testing for UID_390028
	34.108, 34.123-1, 34.123-2, 34.123-3

	2131
	450025
	Conformance Test Aspects – MIMO for 1.28 Mcps TDD
	RANimp-UEConTest_MIMOLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-100120
	RP-100660
	ZTE
	huang.chun2@zte.com.cn
	PR#48 completed. Testing for UID_400050
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2132
	450026
	Conformance Test Aspects – HS-DSCH Serving Cell Change Enhancements
	HSDSCH_UEConTest
	2
	Rel-8
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090756
	RP-100077
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#47 completed. Testing for UID_390030
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	2133
	360008
	3.84 Mcps TDD MBMS over a Single Frequency Network (MBSFN) Integrated Mobile Broadcast
	MBSFN-DOB
	1
	Rel-8
	R1
	04/06/2007
	05/12/2008
	100%
	RP-081124
	RP-080218
	Ericsson
	Lars.Lindbom@ericsson.com
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). 
	25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433

	2134
	440008
	Conformance Test Aspects – 3.84 Mcps TDD MBMS over a Single Frequency Network (MBSFN) Integrated Mobile Broadcast
	MBSFN_IMB_UEConTest
	1
	Rel-8
	R5
	30/05/2009
	19/03/2010
	100%
	RP-090583
	RP-100070
	IPwireless
	Phil Young (pyoung@ipwireless.com)
	RP#47 completed. Testing for Rel-8 MBSFN-DOB  UID_360008
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2135
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP,G1,C1,G3new
	08/09/2006
	25/11/2011
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	GP#41 completed. GP#52 completed MS conformance testing
	44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010

	2136
	51583
	G1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G1
	08/09/2006
	20/02/2009
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	GP#41 completed
	43.055, 43.129, 43.246, 45.002, 45.008, 45.010

	2137
	52583
	G2 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G2
	08/09/2006
	20/02/2009
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	GP#41 completed
	44.018, 44.060, 48.008, 48.018

	2138
	53583
	CT1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	C1
	08/09/2006
	20/02/2009
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	-
	24.008

	2139
	54583
	Testing for GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G3new
	08/09/2006
	25/11/2011
	100%
	GP-061757
	-
	Renesas Mobile
	deepa.kamath@renesasmobile.com
	GP#52 completed
	51.010

	2140
	55586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	16/11/2007
	100%
	GP-070865
	-
	TruePosition
	Terry Brooks (terri.brooks@trueposition.com)
	GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 
	43.059, 45.008, 48.071

	2141
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	15/05/2007
	04/09/2009
	100%
	GP-071484
	-
	T-Mobile
	mohammed.versi@t-mobile.com
	GP#37 completed. GP#43 completed Testing
	-

	2142
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071560
	-
	T-Mobile
	mohammed.versi@t-mobile.com
	GP#37 completed
	43.318, 44.318

	2143
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	G3new
	15/05/2007
	04/09/2009
	100%
	GP-071563
	-
	T-Mobile
	mohammed.versi@t-mobile.com
	GP#43 completed
	51.010

	2144
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	-
	China Mobile, Ericsson
	wangshuaiyu@chinamobile.com, paul.schliwa-bertling@ericsson.com
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	-

	2145
	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	03/01/2000
	21/11/2008
	100%
	GP-081362
	-
	China Mobile, Ericsson
	wangshuaiyu@chinamobile.com, paul.schliwa-bertling@ericsson.com
	GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103

	2146
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	05/12/2007
	11/12/2008
	100%
	SP-080444
	-
	China Mobile, Ericsson
	Karl.Hellwig@Ericsson.com
	SP#42 completed
	26.102, 26.103, 26.202

	2147
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4,C1,C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	-

	2148
	400324
	CT4 part of Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232

	2149
	400124
	CT1 part of Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	3
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	2150
	400224
	CT3 part of Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	3
	Rel-8
	C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	29.007

	2151
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	31/08/2007
	29/08/2008
	100%
	GP-071542
	-
	Alcatel-Lucent
	thomas.bitzer@alcatel-lucent.de
	GP#39 completed
	45.005, 45.050, 51.021

	2152
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	S1,G2,R2
	16/05/2008
	11/12/2008
	100%
	GP-081784
	-
	Qualcomm
	Mungal Dhanda
	GP#40 completed
	-

	2153
	420038
	Stage 1 for ANSS for LCS
	ANSS
	2
	Rel-8
	S1
	11/12/2008
	11/12/2008
	100%
	not applicable
	-
	-
	-
	SP#42 completed by 22.071 CR0077
	22.071

	2154
	38101
	GERAN2 part of Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	2
	Rel-8
	G2
	16/05/2008
	21/11/2008
	100%
	GP-081784
	-
	Qualcomm
	Mungal Dhanda
	GP#40 completed
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010

	2155
	400051
	RAN2 part of Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	30/05/2008
	05/12/2008
	100%
	RP-080346
	RP-080813
	Qualcomm
	Etienne Chaponniere (echaponn@qualcomm.com)
	RP#42 WI closed at 95%. Considers Rel-9 performance requirements
	25.305, 25.306, 25.331, 25.413, 25.423, 25.433, 25.453

	2156
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	22/02/2008
	05/03/2010
	100%
	GP-080367
	-
	Ericsson
	mats.y.samuelsson@ericsson.com, hakan.e.grunditz@ericsson.com
	GP#45 completed
	-

	2157
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	22/02/2008
	05/03/2010
	100%
	GP-080368
	-
	Ericsson
	hakan.e.grunditz@ericsson.com
	GP#45 completed
	51.010

	2158
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	22/02/2008
	20/02/2009
	100%
	GP-080369
	-
	Ericsson
	mats.y.samuelsson@ericsson.com
	GP#41 completed
	51.021

	2159
	53091
	MS conformance testing of changes introduced by WI "Support of Packet-switched Handover for GERAN A/Gb mode"
	PSHCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	100%
	GP-080411
	-
	Rohde & Schwarz
	Franz.Segerer@ROHDE-SCHWARZ.COM
	GP#40 completed
	51.010

	2160
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	01/01/2007
	11/12/2008
	100%
	not applicable
	-
	-
	-
	SP#42 completed
	-

	2161
	521029
	(IETF) (Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	C1-IETF
	01/01/2007
	07/09/2012
	100%
	not applicable
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#57 completed
	RFC 6714 (was draft-ietf-simple-msrp-cema)

	2162
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test
	1
	Rel-8
	R5,G3new
	07/03/2007
	24/12/2010
	100%
	not applicable
	-
	-
	-
	-
	-

	2163
	31067
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	-
	NTT DoCoMo
	c.masyu@nttdocomo.co.jp
	SP#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	-

	2164
	31068
	Deleted - Stage 1
	AIPN
	2
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	-
	NTT DoCoMo
	c.masyu@nttdocomo.co.jp
	22.258 withdrawn, superseded by 22.278 (UID 320022). SP#38 stopped
	22.258

	2165
	340032
	Deleted - was Rel-7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	SP-060818
	-
	LG Electronics
	dhshim@lge.com
	SP#35 stopped
	23.234, 23.271, 23.167

	2166
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#38 stopped
	-

	2167
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	15/03/2007
	15/03/2007
	100%
	SP-060484
	-
	3
	andre.jarvis@three.co.uk
	SP#38 stopped (no support)
	22.002, 22.004, 22.101, 22.105, 24.008

	2168
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	-
	-
	Telecom Italia
	-
	SP#38 stopped
	-

	2169
	400023
	Deleted - Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Comprion, Gemalto
	Udo Willenbrink, Jacques Seif
	CP#47 work stopped/abandoned
	-

	2170
	400123
	Deleted - Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	2
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#47 work stopped/abandoned
	31.320 (external interface for communication with the ME)

	2171
	400223
	Deleted - Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	2
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Gemalto
	jacques.seif@gemalto.com
	CP#47 work stopped/abandoned
	31.321 (internal interface (API))

	2172
	53092
	Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	25/02/2008
	04/09/2009
	100%
	GP-080330
	-
	Nokia
	arsi.heino@nokia.com
	GP#43 work stopped/abandoned (completion 0%)
	51.010

	2173
	0
	Release 8 Studies
	-
	1
	Rel-8
	CP,GP,RP,SP
	07/10/2005
	12/11/2010
	100%
	-
	-
	-
	-
	-
	-

	2174
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	07/10/2005
	14/09/2006
	100%
	SP-060474
	-
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	Spin-off Rel-8 Feature Customized Alerting Tone (CAT) Service UID_340029
	22.982

	2175
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	04/11/2005
	08/03/2007
	100%
	SP-050527
	-
	Siemens
	Juergen Merkel
	SP#35 completed. Spin-off SA3 Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M (UID_370053). SP#40 Spin-off new Feature UID_410030 (NIMTC)
	22.868

	2176
	31089
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	07/12/2005
	12/12/2007
	100%
	SP-060478
	-
	Nokia Siemens Networks
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	SP#38 completed
	22.980

	2177
	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	08/06/2006
	12/09/2007
	100%
	SP-060479
	-
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	SP#37 completed. Spin-off New Feature UID_370026  Value-Added Services for Short Message Service (VAS4SMS)
	22.948

	2178
	320025
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-080054
	-
	T-Mobile
	mark.younge@t-mobile.com
	SP#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	22.968

	2179
	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	28/09/2006
	20/09/2007
	100%
	SP-060785
	-
	NTT DoCoMo
	Katsuhiro NOGUCHI (noguchi@nttdocomo.co.jp)
	SP#37 completed. Spin-off new Feature UID_370084 (PPACR)
	22.908

	2180
	340033
	Study on Non-3GPP access Network Selection Principles (NSP)
	FS_N3GtoNSP
	1
	Rel-8
	S1
	06/12/2006
	05/06/2008
	100%
	SP-080318
	-
	Telefónica O2
	chris.friel@O2.com
	SP#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SP#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	22.912

	2181
	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	06/12/2006
	07/12/2007
	100%
	SP-060786
	-
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	SP#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.942

	2182
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	06/12/2006
	06/12/2007
	100%
	SP-060936
	-
	NEC
	joerg.swetina@neclab.eu
	SP#38 completed
	22.937

	2183
	370086
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	06/12/2006
	12/03/2008
	100%
	SP-070126
	-
	Telefónica O2
	chris.friel@O2.com
	SP#39 completed. Spin-off Rel-9 Feature UID_330017 Services Alignment and Migration (ServAl)
	22.983

	2184
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	03/12/2004
	12/03/2009
	100%
	SP-070163
	-
	Vodafone
	Chris Pudney
	SP#43 completed
	-

	2185
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	03/12/2004
	18/09/2008
	100%
	SP-070163
	-
	Vodafone
	Chris Pudney
	SP#41 completed
	23.882

	2186
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	09/01/2006
	18/09/2008
	100%
	SP-070163
	-
	Vodafone
	Chris Pudney
	SP#41 completed
	23.882

	2187
	7024
	Security study for Inter-access mobility between non-3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	03/09/2007
	12/03/2009
	100%
	SP-070163
	-
	Nokia
	dajiang.zhang@nokia.com
	SP#43 completed
	33.821, 33.822

	2188
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	19/06/2006
	18/09/2008
	100%
	SP-060443
	-
	Telcordia
	raquel@research.telcordia.com
	SP#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	23.810

	2189
	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	22/03/2006
	06/12/2007
	100%
	SP-060148
	-
	Nokia Siemens Networks
	-
	SP#38 completed
	23.847

	2190
	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	26/04/2007
	05/06/2008
	100%
	SP-070818
	-
	LG Electronics
	-
	SP#40 completed
	23.893

	2191
	380034
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	23/10/2006
	12/03/2008
	100%
	SP-070494
	-
	Ericsson
	peter.bleckert@ericsson.com
	SP#39 completed
	-

	2192
	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	05/03/2007
	12/03/2008
	100%
	SP-070494
	-
	NEC
	joerg.swetina@neclab.eu
	SP#39 completed
	22.892

	2193
	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	23/10/2006
	12/03/2008
	100%
	SP-070494
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	SP#39 completed
	23.892

	2194
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-8
	S2
	04/12/2007
	18/09/2008
	100%
	SP-070905
	-
	China Mobile
	WANG, Jing (wangjing@chinamobilecom)
	SP#41 completed as Rel-8
	23.872

	2195
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-8
	S3
	20/12/2007
	12/03/2009
	100%
	SP-070783
	-
	Huawei
	yangyanmei@huawei.com
	SP#43 completed. Linked to RAN4 Study on 3G Home NodeB/eNodeB (UID_350039) and to SA5 Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB (UID_360007)
	33.820

	2196
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	07/12/2006
	12/12/2007
	100%
	SP-060935
	-
	Airbiquity
	lhong@airbiquity.com
	SP#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	26.967

	2197
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070307
	-
	China Mobile
	Li Jian (lijian@chinamobile.com)
	SP#40 completed. WID updated SP-050608=>SP-070307
	32.819

	2198
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM8-NIM-XML 
	1
	Rel-8
	S5
	10/05/2006
	12/09/2007
	100%
	SP-070305
	-
	Nortel
	jduguay@nortel.com
	SP#37 completed. WID updated SP-050295=>SP-070305
	32.818

	2199
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	03/07/2006
	07/06/2007
	100%
	SP-060263
	-
	T-Mobile
	istvan.aba@t-mobile.at
	SP#36 completed. Spin-off New Feature UID_400034 User Data Convergence (UDC)
	32.808

	2200
	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	07/12/2006
	11/12/2008
	100%
	SP-060753
	-
	Ericsson
	robert.petersen@ericsson.com 
	SP#42 completed
	32.816

	2201
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	02/04/2007
	06/12/2007
	100%
	SP-070174
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#38 completed
	32.820

	2202
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	CP-060180
	-
	Hewlett-Packard
	mark.syrett@hp.com
	CP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	2203
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	CP-070031
	-
	Ericsson
	german.blanco@ericsson.com
	CP#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	2204
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	-
	Alcatel-Lucent
	Jean-Jacques Trottin
	CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	2205
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	2206
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070760
	-
	Huawei
	liming49985@huawei.com
	CP#42 completed. Spin-off implementation Building Block UID_410007 (MAP2Diam) under the SAES Feature UID_320005
	29.805

	2207
	370041
	Study on Scope of future HSPA Evolution for 1.28 Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	14/09/2007
	30/05/2008
	100%
	RP-070748
	RP-080290
	RITT
	Xu Fei
	RP#40 completed
	25.824

	2208
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	14/09/2007
	07/03/2008
	100%
	RP-070678
	RP-080068
	Nokia Siemens Networks
	Karri.Ranta-aho@nsn.com
	RP#39 completed
	25.823

	2209
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	04/06/2007
	03/12/2007
	100%
	RP-070511
	RP-070827
	Motorola
	hao.bi@Motorola.com
	RP#38 completed
	36.938

	2210
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070257
	RP-080289
	Motorola
	howard.thomas@motorola.com
	RP#40 completed
	25.820

	2211
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071562
	-
	China Mobile, Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591
	43.903

	2212
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	16/11/2007
	12/11/2010
	100%
	GP-072033
	-
	Nokia Siemens Networks
	juergen.hofmann@nsn.com
	GP#48 completed as Rel-8. Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)
	45.914

	2213
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	16/11/2007
	21/05/2010
	100%
	GP-072026
	-
	Research In Motion, Nokia Siemens Networks
	jdwyer@RIM.COM and eddie.riddington@nsn.com
	GP#46 completed
	45.913

	2214
	350017
	Deleted - Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	20/03/2007
	18/09/2008
	100%
	SP-070106
	-
	Orange
	-
	SP#41 stopped. Draft TR 23.827 content implemented in TS 23.327.
	withdrawn 23.827

	2215
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070557
	-
	BT
	mike.meyerstein@bt.com
	SP#39 stopped
	22.937

	2216
	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	14/01/2008
	30/05/2008
	100%
	SP-070819
	-
	SiRF
	-
	SP#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP#40 FS stopped
	23.891

	2217
	380080
	Deleted - Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	17/12/2007
	07/03/2008
	100%
	RP-071044
	RP-080070
	Qualcomm
	-
	RP#39 stopped (no TR produced). Spin-off HS-DSCH Serving Cell Change Enhancements (UID_39003)
	none

	2218
	390032
	Deleted - Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1
	15/08/2007
	06/03/2009
	100%
	RP-080228
	RP-090066
	Qualcomm
	Josef Blanz
	RP#43 stopped (draft TR 25.825 v100 withdrawn). Conclusions in RP-090318 (RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WI approved on Dual-Cell HSDPA operation on adjacent carriers (UID_400052)
	withdrawn 25.825 v100

	2219
	0
	Release 7 Features
	-
	1
	Rel-7
	CP,GP,RP,SP
	02/05/2005
	06/12/2007
	100%
	-
	-
	-
	-
	-
	-

	2220
	732097
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	SP-060293
	-
	Ericsson
	stephen.terrill@ericsson.com
	WID approved SP#28. WID updated SP#32
	-

	2221
	32106
	TR on ServID
	ServID
	2
	Rel-7
	S2
	02/05/2005
	21/03/2006
	100%
	SP-060293
	-
	Ericsson
	stephen.terrill@ericsson.com
	-
	23.816

	2222
	32107
	Stage 1,2 of ServID
	ServID
	2
	Rel-7
	S1,S2
	11/11/2005
	31/05/2006
	100%
	SP-060293
	-
	Ericsson
	stephen.terrill@ericsson.com
	-
	22.228, 23.228, 23.203

	2223
	320010
	Stage 3 of ServID
	ServID
	2
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#32 approved WID
	23.218, 24.229

	2224
	7035
	Charging of ServID
	ServID
	2
	Rel-7
	S5
	31/03/2006
	14/09/2007
	100%
	SP-060293
	-
	Orange
	alain.bibas@orange-ft.com
	-
	32.260, 32.298, 32.299

	2225
	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	SP#29 approved WID
	-

	2226
	7009
	Deleted - TR on GRUU
	GRUU
	2
	Rel-7
	S2
	14/11/2005
	14/09/2006
	100%
	SP-050633
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	Abandoned
	-

	2227
	7010
	Stage 1,2 of GRUU
	GRUU
	2
	Rel-7
	S1,S2
	03/07/2006
	29/09/2006
	100%
	SP-050633
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	SP#29 approved WID
	22.228, 23.228, 23.218, 24.229

	2228
	320011
	Stage 3 of GRUU
	GRUU
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060358
	-
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#32 approved WID
	24.229

	2229
	7038
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	-
	Ericsson
	peter.bleckert@ericsson.com
	-
	-

	2230
	7039
	Stage 1 of MTSI
	MTSI-REQ
	2
	Rel-7
	S1
	01/02/2006
	29/09/2006
	100%
	SP-060224
	-
	Ericsson
	peter.bleckert@ericsson.com
	-
	22.173

	2231
	7037
	Stage 3 of MTSI
	MTSI
	2
	Rel-7
	C1
	10/03/2006
	14/06/2007
	100%
	CP-060257
	-
	Ericsson
	christer.holmberg@ericsson.com
	-
	24.173

	2232
	7040
	Media handling and interaction in MTSI
	MTSI-MHI
	2
	Rel-7
	S4
	15/03/2006
	15/03/2007
	100%
	SP-060225
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	26.114

	2233
	7023
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	2
	Rel-7
	S1
	15/06/2007
	15/06/2007
	100%
	SP-050387
	-
	Ericsson
	peter.bleckert@ericsson.com
	-
	22.173

	2234
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConTest
	1
	Rel-7
	R5
	19/09/2007
	12/03/2009
	100%
	RP-080605
	RP-090056
	Ericsson, Motorola
	Leif.Mattisson@ericsson.com, Jacob.John@motorola.com
	RP#43 completed. Linked UID_7038 (MTSI)
	34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2

	2235
	377001
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	1
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070568
	-
	-
	-
	-
	22.273 (EI 181 002 maintenance)

	2236
	387001
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	1
	Rel-7
	S2
	02/07/2007
	07/03/2008
	100%
	SP-070915
	-
	Ericsson
	Raymond Forbes
	-
	http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htm

	2237
	387002
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	2
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Telecom Italia
	Marco.DeLuca1@telecomitalia.it
	-
	22.173, 22.273

	2238
	387003
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	2
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Ericsson
	Raymond Forbes
	-
	23.406, 23.417, 23.508,23.509, 23.511

	2239
	380072
	SA1,SA2 part of Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	02/07/2007
	06/12/2007
	100%
	SP-080501
	-
	BT, Ericsson
	Dick Knight, Raymond Forbes
	SP#38 completed
	22.173, 22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511

	2240
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080211
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412

	2241
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-7
	S2,S1,C1,C4,IETF
	18/09/2000
	09/12/2011
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	-

	2242
	1314
	Service Requirements for IP-based emergency calls
	EMC1
	2
	Rel-7
	S1
	18/09/2000
	25/06/2004
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	22.101

	2243
	32046
	Study on Stage 2 for IMS-level solution
	EMC1
	2
	Rel-7
	S2
	26/02/2003
	16/09/2005
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	23.867

	2244
	32080
	Study on Stage 2 for GPRS-level solution
	EMC1
	2
	Rel-7
	S2
	14/10/2004
	08/12/2005
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	23.867

	2245
	32100
	Stage 2 Specification Phase - IMS-level
	EMC1
	2
	Rel-7
	S2
	05/09/2005
	09/06/2006
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	23.167, 23.228, 23.060, 23.002, 23.271

	2246
	32101
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	2
	Rel-7
	S2
	02/03/2007
	02/03/2007
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	-

	2247
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	2
	Rel-7
	C1,C4,IETF
	09/01/2006
	09/12/2011
	100%
	CP-050529
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	-

	2248
	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	24.229

	2249
	521030
	(IETF) CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1-IETF
	09/01/2006
	09/12/2011
	100%
	CP-050529
	-
	Keith Drage
	-
	CP#54 completed
	RFC 6442 (was draft-ietf-sipcore-location-conveyance)

	2250
	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	Cancelled for Rel-7 and there is no corresponding Rel-8 WI
	29.163

	2251
	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	Cancelled for Rel-7 and there is no corresponding Rel-8 WI
	29.061

	2252
	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	24.008, 24.234

	2253
	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	29.060

	2254
	11065
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#35 revised WID
	24.147, 24.229

	2255
	34033
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	1
	Rel-7
	S4
	15/03/2005
	06/12/2007
	100%
	SP-050089
	-
	Alcatel-Lucent
	mcgowan@alcatel-lucent.com
	-
	26.935

	2256
	31062
	WLAN-UMTS Interworking Phase 2
	WLAN2
	1
	Rel-7
	S1,S2
	05/01/2004
	07/06/2005
	100%
	SP-030712
	-
	Telenor
	frederic.paint@telenor.com
	Created at SP#27 because of WLAN items belonging to Rel-7
	33.234 (SP-36 SA3 CRs approved)

	2257
	31057
	Stage 1 on Session Continuity
	WLAN-SC
	2
	Rel-7
	S1
	05/01/2004
	11/06/2004
	100%
	-
	-
	-
	-
	-
	22.234

	2258
	32096
	Stage 2 on Session Continuity: covered by SAE
	WLAN-SC
	2
	Rel-7
	S2
	07/06/2005
	07/06/2005
	100%
	-
	-
	-
	-
	-
	-

	2259
	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	SP-050489
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	-
	-

	2260
	32111
	WLAN-PNA - Stage 2
	WLANPNA-st2
	2
	Rel-7
	S2
	10/10/2005
	23/06/2006
	100%
	SP-050489
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	Approved at SP#29
	23.234, 33.234

	2261
	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	Approved at CP#29
	-

	2262
	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	Approved at CP#29
	24.234

	2263
	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	Approved at CP#29
	29.161

	2264
	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	29.234

	2265
	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	SP-050682
	-
	Samsung
	-
	Moved from FS section Feb 06. SP-30 updated WID
	-

	2266
	7015
	Deleted - TR on support of QoS on WLAN
	WLANQOS
	2
	Rel-7
	S2
	14/03/2005
	31/01/2006
	100%
	SP-050682
	-
	Samsung
	-
	SP#32 stopped
	23.836

	2267
	7016
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	2
	Rel-7
	S2
	01/02/2006
	30/06/2006
	100%
	SP-050682
	-
	Samsung
	-
	SP#30 updated WID
	23.234

	2268
	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	CP-060418
	-
	Huawei
	zhang.peng@huawei.com
	CP#33 approved WID
	29.234, 23.008

	2269
	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	CP-060418
	-
	Huawei
	zhang.peng@huawei.com
	CP#33 approved WID
	24.234

	2270
	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	-
	-
	-
	-
	-

	2271
	32093
	Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	2
	Rel-7
	S2
	31/12/2004
	15/09/2006
	100%
	SP-050119
	-
	SiRF
	brodilitz@sirf.com
	SP#27 approved WID
	23.271

	2272
	50558
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	2
	Rel-7
	GP
	03/01/2005
	31/08/2007
	100%
	GP-050265
	-
	SiRF
	kjudge@sirf.com
	-
	43.059, 44.031, 48.008, 49.031

	2273
	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	-
	SiRF
	brodilitz@sirf.com
	-
	24.030, 24.080, 29.002

	2274
	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050300
	RP-060459
	SiRF
	BRodilitz@SiRF.com
	-
	25.305, 25.331, 25.410, 25.413, 25.453

	2275
	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	2
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	RP-040387
	RP-070797
	TruePosition
	Robert Gross (rgross@polariswireless.com)
	-
	25.305, 25.453, new TS  25.111

	2276
	31052
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	2
	Rel-7
	S1,S2
	28/06/2004
	02/03/2007
	100%
	SP-060291
	-
	Telcordia
	Mike Loushine
	-
	-

	2277
	32077
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1
	3
	Rel-7
	S1
	28/06/2004
	30/06/2006
	100%
	SP-060291
	-
	Telcordia
	Mike Loushine
	-
	new TR 22.935

	2278
	32108
	Deleted - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2
	3
	Rel-7
	S2
	26/06/2006
	02/03/2007
	100%
	SP-060291
	-
	LG Electronics
	dhshim@lge.com ; phede@lge.com
	SP#41 TR withdrawn. All work transferred to specs
	23.837

	2279
	340007
	Stage 2 for LCS architecture for I-WLAN
	LCS3-IWLAN
	3
	Rel-7
	S2
	23/10/2006
	02/03/2007
	100%
	SP-060818
	-
	LG Electronics
	dhshim@lge.com ; phede@lge.com
	-
	23.234, 23.271, 23.167

	2280
	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	2
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	-
	-
	-
	-
	-
	-

	2281
	20054
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	R2
	15/06/2005
	15/06/2005
	100%
	-
	-
	SiRF
	BRodilitz@SiRF.com
	-
	25.305, 25.331, 25.410, 25.413, 25.453

	2282
	31084
	MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1,R1,C3
	11/07/2005
	30/11/2007
	100%
	SP-050389
	-
	China Mobile
	liuhongyfw@chinamobile.com
	-
	-

	2283
	340041
	Stage 1 of MBMSE
	MBMSE
	2
	Rel-7
	S1
	11/07/2005
	08/12/2005
	100%
	SP-050389
	-
	China Mobile
	liuhongyfw@chinamobile.com
	-
	22.146, 22.246, 22.228

	2284
	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070226
	RP-070290
	Ericsson
	Lars.Lindbom@ericsson.com
	-
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306

	2285
	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070241
	RP-070291
	IPWireless
	Nicholas Anderson
	-
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	2286
	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	2
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	RP-070253
	RP-070292
	RITT
	Lin Hui
	-
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	2287
	340046
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	-
	Huawei
	Deng Tingting (ttdeng@huawei.com)
	-
	29.061

	2288
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	-
	Linked to Rel-7 Feature UID_31084 (MBMSE)
	-

	2289
	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080155
	RP-080541
	IPWireless
	tspeight@ipwireless.com
	RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	2290
	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-7
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080318
	RP-090715
	CATT
	chenxiaozhong@datangmobile.cn
	RP#45 completed
	34.108, 34.123-1

	2291
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-7
	R5
	30/05/2008
	04/12/2009
	100%
	RP-080336
	RP-091214
	Huawei
	Xiang Li (trica_li@huawei.com)
	RP#46 completed
	34.108, 34.109, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	2292
	34038
	MBMS User Service Extensions
	MBMSUSE
	1
	Rel-7
	S4
	07/12/2005
	07/06/2007
	100%
	SP-050838
	-
	Ericsson
	Thorsten.Lohmar@ericsson.com
	-
	26.346, 26.946

	2293
	31051
	Advanced Global Navigation Satellite System (AGNSS) concept
	LCS3-AGNSS
	1
	Rel-7
	S1,S2,GP,R2
	28/06/2004
	31/08/2007
	100%
	SP-040681
	-
	Alcatel
	Michel.monnerat@thalesaleniaspace.com
	-
	-

	2294
	50551
	Stage 1/2 for Towards AGNSS Concept
	AGNSS
	2
	Rel-7
	S1,S2
	16/02/2007
	16/02/2007
	100%
	SP-040681
	-
	Alcatel
	richard.couty@space.alcatel.fr
	-
	22.071, 23.271

	2295
	50548
	Towards AGNSS Concept
	AGNSS-GP
	2
	Rel-7
	GP
	28/06/2004
	31/08/2007
	100%
	GP-042677
	-
	Alcatel
	richard.couty@space.alcatel.fr
	GP#36 completed
	43.030, 43.059, 44.031, 44.035, 44.071, 48.008, 48.018, 48.031, 49.031

	2296
	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	2
	Rel-7
	R2
	15/12/2005
	04/06/2007
	100%
	RP-060211
	RP-070482
	France Telecom
	alain.abinakhoul@francetelecom.com
	-
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452

	2297
	50581
	A-GPS Minimum Performance
	GAGR
	1
	Rel-7
	G1,G3
	28/04/2006
	31/08/2007
	100%
	GP-060834
	-
	Spirent
	richard.catmur@spirentcom.com 
	-
	45.005, 51.010

	2298
	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	SP-040104
	-
	Axalto
	Christophe Dubois (cdubois@axalto.com)
	-
	-

	2299
	31060
	Stage 1 for USSD message delivery and transfer to USIM
	USSD-USIM
	2
	Rel-7
	S1
	18/03/2004
	15/10/2004
	100%
	SP-040104 
	-
	Axalto
	Christophe Dubois (cdubois@axalto.com)
	-
	22.090

	2300
	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	2
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	TP-040069
	-
	Axalto
	Christophe Dubois (cdubois@axalto.com)
	-
	31.111, 31.115, 31.130

	2301
	31063
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	SP-050228
	-
	TeliaSonera
	Robert.Frank@teliasonera.com
	-
	-

	2302
	31064
	Stage 1 for CSICS
	CSICS
	2
	Rel-7
	S1
	17/01/2005
	09/06/2005
	100%
	SP-050228
	-
	TeliaSonera
	Robert.Frank@teliasonera.com
	-
	22.279

	2303
	32084
	Stage 2 for CSICS
	CSICS
	2
	Rel-7
	S2
	17/01/2005
	15/07/2005
	100%
	SP-050228
	-
	TeliaSonera
	Robert.Frank@teliasonera.com
	-
	23.279

	2304
	11054
	Stage 3 for CSICS CN aspects
	CSICS
	2
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	CP-060105
	-
	Vodafone
	peter.dawes@vodafone.com
	-
	24.879, 24.279, 24.229, 24.008

	2305
	34031
	Stage 3 for codec aspects
	CSICS-Codec
	2
	Rel-7
	S4
	15/03/2005
	07/12/2005
	100%
	SP-050091
	-
	Ericsson
	Per.Frojdh@ericsson.com
	-
	26.141, 26.235

	2306
	31065
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	-
	-

	2307
	31066
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	2
	Rel-7
	S1
	17/12/2004
	05/12/2005
	100%
	SP-040743
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	-
	22.078

	2308
	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	-
	Nortel
	David Hutton (dhutton@nortel.com)
	-
	-

	2309
	31088
	IMS Service Brokering enhancements
	ISB
	1
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	-
	Telcordia
	jbakker@telcordia.com
	No CR submitted in rel-8 (according to CR database). 
	22.228

	2310
	320027
	Stage 1 for ISB
	ISB-s1
	2
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	-
	Telcordia
	jbakker@telcordia.com
	No Rel-8 changes
	22.228

	2311
	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	1
	Rel-7
	S1,C1,C4,G2
	27/08/2004
	15/06/2007
	100%
	SP-040304
	-
	-
	-
	Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authority officials
	43.068, 44.068, 24.008, 29.002

	2312
	31061
	Stage 1 for Enhancements of VGCS for public authority officials
	EVGCS
	2
	Rel-7
	S1
	27/08/2004
	27/08/2004
	100%
	SP-040304
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	Voice Group Call Service
	42.068, 43.068

	2313
	11056
	Architecture and protocol aspects 
	EVGCS
	2
	Rel-7
	C1,C4
	27/08/2004
	15/06/2007
	100%
	CP-050528
	-
	Siemens
	robert.zaus@nsn.com
	-
	43.068, 44.068

	2314
	11062
	CT1 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	CP-050528
	-
	Siemens
	robert.zaus@nsn.com
	-
	43.068, 44.068, 24.008

	2315
	14022
	CT4 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	CP-050528
	-
	Siemens
	robert.zaus@nsn.com
	-
	29.002

	2316
	752076
	GERAN2 aspects of EVGCS
	EVGCS
	2
	Rel-7
	G2
	27/08/2004
	16/02/2007
	100%
	GP-071855
	-
	Siemens
	kenneth.isaacs@roke.co.uk
	-
	-

	2317
	11055
	Improvements of VGCS for parallel use of services
	IVGCS
	1
	Rel-7
	S1
	15/03/2005
	15/03/2007
	100%
	SP-070167
	-
	-
	-
	Voice Group Call Service
	-

	2318
	31070
	Service Requirements for VGCS improvements
	IVGCS
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-070167
	-
	T-Mobile
	kurt.bischinger@t-mobile.at
	-
	42.068

	2319
	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	-
	T-Mobile
	kurt.bischinger@t-mobile.at
	-
	43.068

	2320
	11057
	Protocol aspects 
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	-
	T-Mobile
	Dieter Jacobsohn
	Previous name (before CT32) was Architecture and protocol aspects
	44.068

	2321
	11063
	CT1 aspects of IVGCS
	IVGCS
	3
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	-
	T-Mobile
	-
	-
	43.068, 44.068

	2322
	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	NP-050141
	-
	T-mobile
	-
	CT4#33 stage 2 solution is still open. ...
	29.002

	2323
	31071
	Open Service Access (OSA) Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	SP-050183
	-
	AePONA
	eamonn.murray@aepona.com
	-
	-

	2324
	31072
	Service Requirements for OSA Service Broker
	OSA7-SB
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-050183
	-
	AePONA
	eamonn.murray@aepona.com
	-
	22.127

	2325
	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	AePONA
	damian.oneill@aepona.com
	-
	23.198

	2326
	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	AePONA
	damian.oneill@aepona.com
	-
	29.198-16

	2327
	15039
	Rel-7 OSA Stage 2/3 enhancements
	OSA7
	2
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	CP-070200
	-
	AePONA
	damian.oneill@aepona.com
	CP#34 updated WID CP-060607=>CP-070200
	29.198/9, 23.198

	2328
	7018
	Parlay X Message Broadcast Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	ETRI
	-
	-
	29.199-15, 23.198

	2329
	7019
	Parlay X Geocoding Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	ETRI
	-
	-
	29.199-16, 23.198

	2330
	7020
	Parlay X Application driven QoS Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	CP-070200
	-
	BT
	-
	-
	29.199-17, 23.198

	2331
	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	CP-070200
	-
	Telenor
	-
	-
	29.199-18, 23.198

	2332
	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	-
	Telenor
	-
	-
	29.199-19, 23.198

	2333
	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	-
	ETRI
	-
	-
	29.199-20, 23.198

	2334
	340004
	OSA API Conference Call Control SCF
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	-
	Ericsson
	-
	-
	29.198-04-5, 23.198

	2335
	31053
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	-
	Motorola
	-
	Moved from FS section Feb 06
	-

	2336
	32088
	Stage 1 of SDoUE
	SDoUE-CR
	2
	Rel-7
	S1
	24/01/2005
	08/12/2006
	100%
	SP-050182
	-
	Motorola
	-
	Moved from FS section Feb 06
	22.011

	2337
	32089
	Deleted - TR on different possible architectures
	SDoUE-FS
	2
	Rel-7
	S2
	21/03/2005
	16/12/2005
	100%
	SP-050182
	-
	Vodafone
	Gavin.Wong@vodafone.com
	Moved from FS section Feb 06. Abandoned at SP-30
	23.805 abandonned at SP-30; descendant C1 24.305

	2338
	7036
	Stage 3 of SDoUE
	SDoUE
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	-
	Ericsson
	christian.herrero@ericsson.com
	-
	24.305

	2339
	7041
	Network selection enhancements (NSP)
	NSP-CR
	1
	Rel-7
	S1
	15/03/2006
	15/06/2007
	100%
	SP-060220
	-
	O2
	chris.friel@O2.com
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	2340
	320012
	Stage 1 of NSP
	NSP-TS
	2
	Rel-7
	S1
	15/03/2006
	06/12/2006
	100%
	SP-060220
	-
	O2
	chris.friel@O2.com
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	2341
	320013
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060357
	-
	Motorola
	Andrew Howell
	-
	23.122, 24.008, 31.102

	2342
	25048
	Network selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	05/12/2008
	100%
	RP-080135
	RP-080819
	Nokia
	jarkko.hellsten@nokia.com
	RP#42 completed. Testing for Feature UID_7041 (NSP-CR)
	34.108, 34.123-1, 34.123-2, 34.123-3

	2343
	32064
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	SP-040338
	-
	Vodafone
	Chris Pudney
	-
	23.898

	2344
	32065
	TR on Stage 2
	ACBOP
	2
	Rel-7
	S2
	15/03/2004
	31/03/2005
	100%
	SP-040338
	-
	NTT DoCoMo
	Jean-Jacques Davidian (davidian@docomo.fr)
	-
	23.898

	2345
	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	2
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	-
	-
	-
	-
	-
	24.008

	2346
	20010
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	-
	-
	-
	25.413

	2347
	20009
	Deleted - Extra ACBOP information in RAN
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	-
	-
	-
	25.331

	2348
	50117
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	2
	Rel-7
	GP
	08/09/2006
	08/09/2006
	100%
	-
	-
	-
	-
	-
	44.018

	2349
	32074
	System enhancements for Fixed Broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	SP-060145
	-
	-
	-
	-
	-

	2350
	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	2
	Rel-7
	S2,S3,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	-
	-
	-
	-
	-
	-

	2351
	32075
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S2
	14/10/2004
	08/03/2006
	100%
	-
	-
	-
	-
	-
	-

	2352
	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S3,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	-
	-

	2353
	521031
	(IETF) CT aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1-IETF, C3-IETF
	05/11/2003
	09/12/2011
	100%
	NP-040618
	-
	Roland Jesske
	-
	CP#54 completed
	RFC 6432 (was draft-jesske-dispatch-update3326-reason-responses)

	2354
	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	-
	24.819, 24.229

	2355
	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	-
	29.163, 29.209

	2356
	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	CT4#32: a set of CRs on FBI for cable labs
	29.229

	2357
	33027
	Security Enhancements for FBI
	FBI-ISE
	3
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050395
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan
	33.203

	2358
	7002
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	01/02/2006
	14/03/2007
	100%
	SP-060145
	-
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	-
	-

	2359
	7003
	Stage 1,2 of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	S2
	01/02/2006
	15/12/2006
	100%
	SP-060145
	-
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	-
	22.228, 23.228

	2360
	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	C1
	01/05/2006
	14/03/2007
	100%
	-
	-
	-
	-
	-
	-

	2361
	7032
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	3
	Rel-7
	S5
	31/03/2006
	07/12/2006
	100%
	SP-060145
	-
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	03/2006 SP#31 WID approved
	32.240, 32.260, 32.298, 32.299

	2362
	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	14/10/2004
	14/06/2007
	100%
	SP-060658
	-
	Huawei
	zhangwenlin@huawei.com
	SP#33 updated WID (removed MMS)
	-

	2363
	32094
	FS on SMSIP
	SMSIP
	2
	Rel-7
	S2
	14/10/2004
	13/06/2005
	100%
	SP-060658
	-
	Huawei
	zhangwenlin@huawei.com
	SP#33 updated WID
	23.804

	2364
	32095
	Stage 2 for SMSIP
	SMSIP
	2
	Rel-7
	S2
	08/06/2005
	15/09/2006
	100%
	SP-060658
	-
	Huawei
	zhangwenlin@huawei.com
	SP#33 updated WID
	23.204

	2365
	310001
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	-
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	-

	2366
	310002
	CT1 aspects for SMSIP
	SMSIP
	3
	Rel-7
	C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	-
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	23.040, 24.229

	2367
	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	CP-060697
	-
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	23.008, 29.002

	2368
	32082
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	-
	Nokia
	balazs.bertenyi@nsn.com
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	-

	2369
	32102
	Deleted - TR for PCC
	PCC
	2
	Rel-7
	S2
	14/10/2004
	29/12/2005
	100%
	SP-060217
	-
	Nokia
	balazs.bertenyi@nsn.com
	SP-30: S2 has no intention for TR completion
	23.803

	2370
	32103
	Stage 2 for PCC
	PCC
	2
	Rel-7
	S2
	04/07/2005
	15/09/2006
	100%
	SP-060217
	-
	Nokia
	balazs.bertenyi@nsn.com
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.203

	2371
	32109
	Evolution of policy control and flow based bearer level charging
	PCC
	2
	Rel-7
	S2
	01/08/2006
	29/12/2006
	100%
	SP-060217
	-
	Nokia
	balazs.bertenyi@nsn.com
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.207, 23.002, 23.228

	2372
	7033
	SA5 Charging aspects of PCC
	PCC-CH
	2
	Rel-7
	S5
	31/03/2006
	15/06/2007
	100%
	SP-060217
	-
	Orange
	alain.bibas@orange-ft.com
	SP-31 updated WID with SA5 charging. 
	32.250, 32.251, 32.298, 32.299

	2373
	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	-
	Siemens
	Thomas.Belling@nsn.com
	-
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)

	2374
	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	-
	Ericsson
	j.javier.pastor@ericsson.com
	WID approved at CP#30, Revised at CP#31, Revised at CP#33
	-

	2375
	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	-
	Ericsson
	j.javier.pastor@ericsson.com
	-
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)

	2376
	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	-
	Ericsson
	j.javier.pastor@ericsson.com
	-
	24.229

	2377
	32091
	Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	WID approved SP#27; updated SP#28; updated SP#32
	-

	2378
	32104
	TR for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	S2
	31/12/2004
	08/12/2005
	100%
	SP-060292
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	-
	23.806

	2379
	31085
	Stage 1 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	S1
	17/03/2005
	28/09/2005
	100%
	SP-060292
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	-
	22.101

	2380
	32105
	Stage 2 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	S2
	06/09/2005
	08/09/2006
	100%
	SP-060292
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	-
	23.206

	2381
	35079
	SA5 Charging for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC-CH
	2
	Rel-7
	S5
	17/03/2006
	14/06/2007
	100%
	SP-060292
	-
	Orange
	alain.bibas@orange-ft.com
	03/2006 SP#31 WID approved
	32.250, 32.260

	2382
	11058
	Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2383
	11066
	CT1 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	3
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	24.206, 24.216

	2384
	14027
	CT4 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC-St3-c4
	3
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	23.003

	2385
	13032
	Deleted - CT3 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	3
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	29.163

	2386
	7046
	One Tunnel solution for optimization of Packet Data Traffic
	OPTUNEL
	1
	Rel-7
	S2
	27/03/2006
	31/10/2007
	100%
	SP-060819
	-
	Nokia
	antti.j.pasanen@nokia.com
	-
	-

	2387
	320002
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	2
	Rel-7
	S2
	27/03/2006
	15/09/2006
	100%
	SP-060819
	-
	Nokia
	antti.j.pasanen@nokia.com
	TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	23.809

	2388
	340013
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	2
	Rel-7
	S2
	23/10/2006
	31/10/2007
	100%
	SP-060819
	-
	Huawei
	lan.liu@huawei.com
	-
	23.919

	2389
	320003
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	2
	Rel-7
	S2
	11/09/2006
	15/12/2006
	100%
	SP-060819
	-
	Nokia
	antti.j.pasanen@nokia.com
	-
	23.060

	2390
	320029
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	SP-060437
	-
	Samsung
	Osok Song
	Triggered by the abandoned Study UID_32117 
	-

	2391
	340014
	Stage 2 of CStermS
	CSItermS
	2
	Rel-7
	S2
	08/06/2006
	02/03/2007
	100%
	SP-060437
	-
	Samsung
	Osok Song
	-
	23.279

	2392
	340015
	Stage 3 of CStermS
	CSItermS
	2
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	-
	Samsung
	chenho.chin@samsung.com
	CP-34 approved WID. CP-35 updated WID 
	24.229, 24.279

	2393
	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	2
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	CP-060647
	-
	Samsung
	chenho.chin@samsung.com
	CP-34 approved WID 
	24.229, 24.179, 24.279

	2394
	33022
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	1
	Rel-7
	S3
	10/03/2005
	30/11/2006
	100%
	SP-050145
	-
	Nokia
	Silke.Holtmanns@nokia.com
	WID approved SP#27.
	33.980 

	2395
	33023
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	1
	Rel-7
	S3
	03/01/2005
	30/11/2006
	100%
	SP-040863
	-
	Nokia
	Silke.Holtmanns@nokia.com
	WID approved SP#26. 
	33.905

	2396
	33024
	Development of UEA2 and UIA2
	AlgUEA2
	1
	Rel-7
	S3
	01/12/2004
	09/12/2005
	100%
	SP-040864
	-
	TeliaSonera
	per.christoffersson@teliasonera.com
	WID approved SP#26, Dependant on Funding Availability. 
	35.919, 35.215, 35.216, 35.217, 35.218

	2397
	33026
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	1
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050237
	-
	BMWI
	berthold.wilhelm@regtp.de
	-
	33.106, 33.107, 33.108

	2398
	33028
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	1
	Rel-7
	S3
	07/12/2005
	28/09/2006
	100%
	SP-050780
	-
	Gemalto
	mireille.pauliac@gemplus.com
	-
	33.110

	2399
	330008
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	1
	Rel-7
	S3
	28/09/2006
	06/12/2006
	100%
	SP-060507
	-
	Nokia
	tiina.s.koskinen@nokia.com
	TLS profile is moved to Rel-8
	33.310

	2400
	732030
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	-
	-
	-
	-
	-
	-

	2401
	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	-
	Gemalto
	JSeif@axalto.com, mireille.pauliac@gemplus.com
	-
	33.918, 33.222, 24.109

	2402
	732032
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	2
	Rel-7
	S3
	12/09/2005
	05/12/2005
	100%
	SP-050576
	-
	Nokia
	Silke.Holtmanns@nokia.com
	-
	33.920, 33.220

	2403
	732033
	Generic Authentication Architecture usage extensions and optimizations
	SEC7-GAA2
	2
	Rel-7
	S3
	12/09/2005
	30/11/2006
	100%
	SP-060429
	-
	Nokia
	Silke.Holtmanns@nokia.com
	33.223 goes to R8
	33.220, 29.109, 24.109, (33.223 goes to R8)

	2404
	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	-
	Siemens
	marc.blommaert.ext@nsn.com
	-
	-

	2405
	310004
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	3
	Rel-7
	S3
	12/09/2005
	10/03/2006
	100%
	SP-050579
	-
	Siemens
	marc.blommaert.ext@nsn.com
	-
	33.204

	2406
	310005
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	CP-060170
	-
	Siemens
	Ulrich.wiehe@gksag.de
	-
	29.204, 29.002

	2407
	711052
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc
	1
	Rel-7
	C1
	10/12/2004
	14/03/2007
	100%
	CP-060101
	-
	-
	-
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	24.930

	2408
	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	-
	Siemens
	robert.zaus@nsn.com
	Voice Group Call Service
	-

	2409
	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	2
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	CP-060102
	-
	Siemens
	robert.zaus@nsn.com
	-
	43.068, 43.069

	2410
	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	-
	Siemens
	robert.zaus@nsn.com
	-
	29.002

	2411
	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	-
	Vodafone
	Nico.Gabriele@vodafone.com
	-
	29.061

	2412
	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	-
	Vodafone
	Nico.Gabriele@vodafone.com
	-
	29.161

	2413
	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	CP-070101
	-
	Siemens
	Thomas.Belling@nsn.com
	-
	29.164

	2414
	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	CP-070105
	-
	Alcatel-Lucent
	Jean.Rzeznik@alcatel-lucent.fr
	-
	29.414

	2415
	14012
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	CP-070246
	-
	Ericsson
	philip.hodges@ericsson.com
	-
	-

	2416
	11061
	CT1 aspects of Mp
	Mp
	2
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	-
	Ericsson
	philip.hodges@ericsson.com
	-
	24.229

	2417
	13026
	Deleted - CT3 aspects of Mp
	Mp
	2
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	-
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#34: CT3 not involved in Mp interface definition
	29.162

	2418
	320009
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	CP-070246
	-
	Huawei
	Chencheng@huawei.com
	-
	23.333

	2419
	14021
	Stage 3 for Mp (MRFC - MRFP) interface
	Mp-St3c4
	2
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	CP-070246
	-
	Ericsson
	philip.hodges@ericsson.com
	-
	29.333

	2420
	340016
	Routeing of MT-SMS via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	CP-070032
	-
	Vodafone
	Nick.Russell@vodafone.com
	WID approved in CP#34
	23.040, 29.002

	2421
	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	CP-070334
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	-
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002

	2422
	743009
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	CP-050145
	-
	Sun
	Sebastian Hans
	-
	31.103, 102 241

	2423
	440042
	Rel-7 (U)SIM API Testing (TS 31.213)
	USIM_API_Test
	1
	Rel-7
	C6
	30/05/2009
	19/03/2010
	100%
	CP-090450
	-
	Sagem Orga
	gerrit.hartbrod@sagem-orga.com
	CP#47 completed. Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800
	31.213

	2424
	330001
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	CP-070259
	-
	Gemalto
	jacques.seif@GEMALTO.COM
	Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45
	31.101

	2425
	34030
	Video Codec Performance Requirements
	VICPer
	1
	Rel-7
	S4
	03/01/2005
	07/06/2007
	100%
	SP-040836
	-
	Siemens
	juergen.pandel@siemens.com
	-
	26.234, 26.235, 26.346, 26.140, 26.902

	2426
	34032
	Dynamic and Interactive Multimedia Scenes
	DIMS
	1
	Rel-7
	S4
	15/03/2005
	07/06/2007
	100%
	SP-050195
	-
	Streamezzo
	gaelle.martin-cocher@streamezzo.com
	-
	26.140, 26.142, 26.234, 26.244, 23.346

	2427
	34034
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	1
	Rel-7
	S4
	08/06/2005
	27/09/2006
	100%
	SP-050404
	-
	Vodafone
	edward.hall@vodafone.co.uk
	-
	26.911

	2428
	34035
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	1
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-060226
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	26.235, 26.236

	2429
	34037
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	2
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-050432
	-
	Lucent
	dhuo@lucent.com
	SP-35 stopped
	-

	2430
	34036
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	1
	Rel-7
	S4
	28/09/2005
	15/03/2007
	100%
	SP-050433
	-
	China Mobile
	zhangyanyf@chinamobile.com
	-
	26.944

	2431
	34039
	Packet Switched Streaming Enhancements
	PSSe
	1
	Rel-7
	S4
	08/06/2006
	07/06/2007
	100%
	SP-060361
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	26.234, 26.244

	2432
	35041
	Rel-7 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM7
	1
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	TR 30.817
	-
	Huawei
	Christian.Toche@huawei.com
	OAM7 is an umbrella Feature also for OAM&P related TEI7 type of changes that are not part of any other dedicated feature/WI
	TR 30.817

	2433
	35042
	Rel-7 Network Infrastructure Management
	OAM7-NIM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	-
	-
	-
	-
	-
	-

	2434
	35044
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050302
	-
	Motorola
	-
	-
	32.731/2/3/5, 32.631/2/3/5

	2435
	35046
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050304
	-
	Motorola
	-
	-
	32.806, 32.814, 32.101

	2436
	35047
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050305
	-
	China Mobile
	-
	-
	32.811

	2437
	35048
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050306
	-
	Siemens
	-
	-
	32.391/2/3/5 

	2438
	35049
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-060739
	-
	Ericsson 
	-
	-
	32.307/317/607/667/665, 32.101, 32.175

	2439
	35050
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050308
	-
	Huawei
	Christian.Toche@huawei.com
	-
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x

	2440
	35052
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050310
	-
	Siemens
	-
	-
	32.381/2/3/5

	2441
	35054
	Deleted - Management of Legacy Equipment
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050312
	-
	Siemens
	-
	Request to TSG#35 to STOP the WI
	new 32.xxx

	2442
	35055
	Deleted - Rules for Vendor Specific Extensions
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050313
	-
	Siemens
	-
	Request to TSG#35 to STOP the WI
	32.62n; For n = 1 to 5

	2443
	35064
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050630
	-
	Ericsson 
	-
	-
	 32.154

	2444
	35071
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	07/12/2006
	100%
	SP-050731
	-
	China Mobile
	-
	-
	32.721/2/3/5

	2445
	35072
	UTRAN radio channel power monitoring
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	15/03/2007
	100%
	SP-050733
	-
	China Mobile
	-
	-
	32.405, 32.64n; For n = 1 to 5

	2446
	340009
	Notification XML Schema
	OAM7-NIM
	3
	Rel-7
	S5
	07/12/2006
	15/03/2007
	100%
	SP-060754
	-
	Huawei
	Christian.Toche@huawei.com
	12/2006 SP#34 WID approved
	New 32.325/345/365/415, CR to 32.335/615/665

	2447
	35043
	Rel-7 Performance Management
	OAM7-PM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	-
	-
	-
	-
	-
	-

	2448
	35057
	Performance measurements definition for CN CS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050315
	-
	China Mobile
	-
	-
	32.407, 32.408

	2449
	35058
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050316
	-
	China Mobile
	-
	-
	32.405

	2450
	35059
	Add TDD specific counters in Performance measurement
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050317
	-
	CATT
	-
	-
	32.405

	2451
	35060
	ATM bearer network Performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050318
	-
	ZTE
	-
	-
	No impact on 32.404, 32.405, 32.406, 32.407 

	2452
	35069
	Performance measurements definition for IMS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050631
	-
	China Mobile
	-
	-
	32.404,32.409,32.437, 32.632/3/4/5 

	2453
	35073
	HSDPA performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	13/02/2006
	14/06/2007
	100%
	SP-060379
	-
	China Mobile
	-
	-
	32.405

	2454
	35039
	Rel-7 Trace Management
	OAM7-Trace
	2
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	SP-050628
	-
	Vodafone
	-
	-
	-

	2455
	35040
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	3
	Rel-7
	S5
	11/11/2005
	15/03/2007
	100%
	SP-050627
	-
	Vodafone
	-
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	CR 32.101, 32.421/2/3.

	2456
	35062
	Trace record content for UTRAN TDD
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050628
	-
	Nokia
	-
	-
	CR 32.421/2/3.

	2457
	35063
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050629
	-
	Nokia
	-
	-
	 32.441/2/3/5, CRs 32.632/3/5 

	2458
	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	3
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	-
	-
	-
	-
	combined with UID 11067
	-

	2459
	35070
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050629
	-
	Nokia
	-
	-
	32.421,32.422,32.423. 3 new 32.4x1,2,3

	2460
	320007
	Rel-7 Charging Management small Enhancements
	CH7
	1
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	TR 30.817
	-
	Orange
	alain.bibas@orange-ft.com
	CH7 is an umbrella Feature also for OAM&P related TEI7 type of changes that are not part of any other dedicated feature/WI
	TR 30.817

	2461
	320008
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	2
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	SP-060442
	-
	Lucent
	njmazzarella@alcatel-lucent.com
	-
	32.240, 32.260, 32.298, 32.299

	2462
	330004
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	2
	Rel-7
	S5
	28/09/2006
	14/06/2007
	100%
	SP-060546
	-
	Siemens
	Gerald.Goermer@nsn.com
	09/2006 SP#33 WID approved
	32.240, 32.272, 32.299, 32.298

	2463
	2468
	Multiple-Input Multiple-Output (MIMO) antennas
	MIMO
	1
	Rel-7
	R1,R5
	14/03/2003
	07/03/2008
	100%
	RP-030192
	RP-070037, RP-070531
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037and RP-070531
	25.876, 25.996

	2464
	21006
	MIMO - Physical layer
	MIMO-Phys
	2
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221

	2465
	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037
	25.876

	2466
	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037
	-

	2467
	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	RP-030192
	RP-070531
	Alcatel-Lucent
	ngm@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070531
	-

	2468
	25036
	UE Conformance Testing for Multiple Input Multiple Output antennas (MIMO)
	MIMO-UEConTest
	2
	Rel-7
	R5
	09/03/2007
	07/03/2008
	100%
	RAN5_WI
	-
	Qualcomm
	svora@qualcomm.com
	BB place holder for a number of RAN5 Tasks
	-

	2469
	25037
	Conformance Test Aspects – Multiple Input Multiple Output Antennas (MIMO) for FDD
	MIMO-UEConTest_FDD
	3
	Rel-7
	R5
	09/03/2007
	07/03/2008
	100%
	RAN5_WI
	-
	Qualcomm
	svora@qualcomm.com
	-
	TS 34.108, TS 34.109, TS 34.121-1, TS 34.121-2, TS 34.123-1, TS 34.123-2, TS 34.123-3

	2470
	20028
	Rel-7 Improvements of the Radio Interface
	RInImp
	1
	Rel-7
	RP,GP
	15/09/2004
	04/06/2007
	100%
	-
	-
	-
	-
	Generic feature
	-

	2471
	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	2
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060180
	RP-060681
	Ericsson
	johan.skold@ericsson.com
	RP#34 completed. Introduction of Band X (Extended UMTS 1.7/2.1 GHz) in 25.307
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121

	2472
	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	2
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	RP-060349
	RP-060451
	IPWireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#33 completed
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124

	2473
	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	2
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	RP-040397
	RP-050184
	Nokia
	jussi.numminen@nokia.com
	RP#28 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	2474
	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040553
	RP-050661
	IPWireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#30 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124

	2475
	20027
	UMTS 900 MHz
	RInImp-UMTS900
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040541
	RP-050662
	Nortel
	Yannick Li (yli@nortelnetworks.com)
	RP#30 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	2476
	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	2
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	RP-050385
	RP-050824
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	RP#30 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121

	2477
	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	2
	Rel-7
	R4,GP
	15/12/2004
	04/06/2007
	100%
	RP-050122
	RP-070281
	TeliaSonera
	Christian.Bergljung@TeliaSonera.com
	RP#36 completed
	25.101, new TR (25.914, 25.963)

	2478
	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	2
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	RP-050362
	RP-060015
	Cingular
	Marc Grant
	RP#27 completed
	25.101

	2479
	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	2
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	-
	-
	Qualcomm
	Serge Willenegger (sergew@qualcomm.com)
	-
	25.101

	2480
	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	3
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	RP-060185
	RP-060235
	Cingular
	Marc Grant
	RP#32 completed
	25.101

	2481
	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060183
	RP-060678
	Qualcomm
	Serge Willenegger (sergew@qualcomm.com)
	RP#34 completed
	25.101

	2482
	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060184
	RP-060679
	Qualcomm
	Serge Willenegger (sergew@qualcomm.com)
	RP#34 completed
	25.101

	2483
	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	2
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RAN_WI
	RP-060680
	Cingular
	Don Zelmer (dz1069@att.com)
	RP#34 stopped. SR in RP-060680
	-

	2484
	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	2
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	-
	-
	T-mobile
	han.van.bussel@t-mobile.de
	This item was conditionnaly approved pending decision of PCG#16 who decided not to approve it
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	2485
	25025
	Rel-7 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-7
	R5
	11/11/2005
	12/09/2008
	100%
	not applicable
	-
	-
	-
	Linked to Feature UID_20028 (RInImp) 
	-

	2486
	25007
	UE Conformance Test for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_WI
	-
	Nokia
	Aleksi.Heino@nokia.com
	RP#32 completed
	34.108, 34.121

	2487
	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_WI
	-
	Qualcomm
	hanye@qualcomm.com
	RP#32 completed
	34.108, 34.121

	2488
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_WI
	-
	Motorola
	carolyn.taylor@motorola.com
	RP#34 completed
	34.121, 34.108

	2489
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060486
	RP-080535
	Nokia
	Aleksi.Heino@nokia.com
	RP#41 completed (GERAN aspects might need to be included later)
	34.114

	2490
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	02/06/2006
	01/12/2006
	100%
	RAN5_WI
	-
	NEC, Motorola
	Jacob.John@motorola.com
	RP#34 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	2491
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	RP-060676
	RP-070312
	Motorola
	carolyn.taylor@motorola.com
	RP#36 completed
	34.108, 34.121-1, 34.121-2

	2492
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	RP-070414
	RP-070810
	Motorola
	carolyn.taylor@motorola.com
	RP#38 completed
	-

	2493
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	01/06/2007
	07/03/2008
	100%
	RP-070381
	RP-080056
	Ericsson
	leif.mattisson@ericsson.com
	RP#39 completed
	34.121-1, 34.121-2

	2494
	20029
	Rel-7 RAN improvements
	RANimp
	1
	Rel-7
	RP,S5
	15/12/2004
	15/06/2007
	100%
	-
	-
	-
	-
	Generic feature
	-

	2495
	20026
	Optimization of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	2
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	RP-040552
	RP-060682
	UTStarcom
	Ka Leong Lo (kaleong.lo@UTSTAR.COM)
	RP#34 completed
	-

	2496
	20031
	Delay optimization for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050386
	RP-060453
	Nokia
	juho.pirskanen@nokia.com
	RP#33 completed
	25.815, 25.321, 25.322, 25.331

	2497
	20132
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	2
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	RP-050160
	RP-050667
	Cingular
	Don Zelmer (dz1069@att.com)
	RP#30 completed
	-

	2498
	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	2
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050156
	RP-060477
	IPwireless
	shwong@ipwireless.com
	RP#32 completed
	25.102, 25.123

	2499
	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	2
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	RP-050870
	RP-070033
	Siemens
	Joern.Krause@siemens.com 
	RP#35 completed
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133

	2500
	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	2
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	RP-060212
	RP-060685
	Ericsson
	Muhammad Kazmi
	RP#34 completed
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331

	2501
	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	2
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	nanderson@ipwireless.com
	RP#34 completed
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142

	2502
	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	2
	Rel-7
	R2
	25/09/2006
	04/06/2007
	100%
	RP-070245
	RP-070286
	Nokia
	juho.pirskanen@nokia.com
	RP#36 completed
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,

	2503
	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070223
	RP-070287
	Ericsson
	Johan.Bergman@ericsson.com
	RP#36 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	2504
	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	2
	Rel-7
	R2
	15/12/2006
	04/06/2007
	100%
	RP-070242
	RP-070289
	Ericsson
	Janne.Peisa@ericsson.com
	RP#36 completed
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999

	2505
	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-060844
	RP-070288
	Nokia
	Karri.Ranta-aho@nsn.com
	RP#36 completed
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433

	2506
	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	2
	Rel-7
	R3,S5
	02/06/2006
	15/06/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	alexej.kulakov@vodafone.com
	RP#35 completed
	-

	2507
	20166
	RAN3 part of Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	3
	Rel-7
	R3
	02/06/2006
	16/03/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	alexej.kulakov@vodafone.com
	RP#35 completed
	-

	2508
	340045
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	3
	Rel-7
	S5
	26/01/2007
	15/06/2007
	100%
	not applicable
	-
	Vodafone
	Adrian.Neal@vodafone.com
	SP#36 completed
	32.642, 32.643, 32.645 – Align with RAN 25.466 

	2509
	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-7
	R5
	20/09/2006
	18/09/2009
	100%
	not applicable
	-
	-
	-
	Linked to Feature UID_20029 (RANimp) 
	-

	2510
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060484
	RP-080536
	IPWireless
	tspeight@ipwireless.com
	RP#41 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2511
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	RP-071319
	RP-080059
	Ericsson
	leif.mattisson@ericsson.com
	RP#39 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	2512
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070022
	RP-080281
	Motorola
	carolyn.taylor@motorola.com
	RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	2513
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070020
	RP-080256
	Ericsson
	leif.mattisson@ericsson.com
	RP#40 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	2514
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070023
	RP-080282
	Nokia
	jarkko.hellsten@nokia.com
	RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	2515
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp-UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	09/03/2007
	18/09/2009
	100%
	RP-080730
	RP-090711
	Nokia
	jarkko.hellsten@nokia.com
	RP#45 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	2516
	20014
	7.68 Mcps TDD option
	VHCRTDD
	1
	Rel-7
	R1,R2,R3,R4,R5
	15/09/2004
	14/09/2007
	100%
	RP-060119
	RP-060684
	IPwireless
	Martin Beale (mbeale@ipwireless.com)
	RP#31 completed
	-

	2517
	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Martin Beale (mbeale@ipwireless.com)
	RP#31 completed
	25.202

	2518
	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Martin Beale (mbeale@ipwireless.com)
	RP#31 completed
	25.221, 25.222, 25.223, 25.224,25.225

	2519
	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	2
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	drichards@ipwireless.com
	RP#31 completed
	25.301, 25.302, 25.305, 25.306, 25.321, 25.331

	2520
	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	2
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Peter Legg (plegg@ipwireless.com)
	RP#31 completed
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	2521
	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	2
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#32 completed
	25.102, 25.105, 25.123, 25.133, 25.142

	2522
	25027
	Conformance Test Aspects - 7.68 Mcps TDD
	VHCRTDD-UEConTest
	2
	Rel-7
	R5
	20/09/2006
	14/09/2007
	100%
	RP-060482
	RP-070307
	IPWireless
	tspeight@ipwireless.com
	RP#37 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2523
	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	1
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	RP-050100
	RP-060462
	IPwireless
	nanderson@ipwireless.com
	RP#33 completed
	-

	2524
	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	RAN_WI_History
	RP-060462
	IPwireless
	nanderson@ipwireless.com
	RP#33 completed
	-

	2525
	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	2
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	RAN_WI_History
	RP-060462
	IPwireless
	nanderson@ipwireless.com
	RP#33 completed
	25.201, 25.221,25.222, 25.223, 25.224, 25.225

	2526
	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RAN_WI_History
	RP-060462
	IPwireless
	drichards@ipwireless.com
	RP#33 completed
	25.301, 25.302, 25.306, 25.321, 25.331

	2527
	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	2
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	RAN_WI_History
	RP-060462
	Interdigital
	jim.miller@interdigital.com
	RP#33 completed
	25.401, 25.420, 25.423, 25.427, 25.430, 25.433, 25.435

	2528
	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	2
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	RAN_WI_History
	RP-060462
	IPwireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#33 completed
	25.102, 25.105, 25.123, 25.142

	2529
	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	1
	Rel-7
	R1,R2,R3,R4,R5
	15/03/2006
	12/09/2008
	100%
	RP-060202
	RP-070296
	CATT
	Haijing Hu
	RP#35 completed
	-

	2530
	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	2
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	RAN_WI
	RP-070038
	CATT
	Ke Wang 
	RP#35 completed
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225

	2531
	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	2
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	RAN_WI
	RP-070038
	CATT
	Haiyang Quan
	RP#35 completed
	25.301, 25.302, 25.306, 25.321, 25.331

	2532
	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	2
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	RAN_WI
	RP-070038
	CATT
	Yincheng Zhang
	RP#35 completed
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	2533
	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	2
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	RAN_WI
	RP-070296
	CATT
	Yuexia Song 
	RP#36 completed
	25.102, 25.105, 25.123, 25.142

	2534
	350146
	1.28 Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	2
	Rel-7
	R5
	20/09/2007
	12/09/2008
	100%
	RP-070724
	RP-080539
	CATT
	chenxiaozhong@datangmobile.cn
	RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	2535
	490016
	Conformance Test Aspects – Multiple Band and Multiple Frequency operation for LCR TDD
	LCRTDD_MB_MF_UEConTest
	1
	Rel-7
	R5
	17/09/2010
	16/09/2011
	100%
	RP-100805
	RP-110968
	CATR
	Ms Jun Chen (chenjun@catr.cn)
	RP#53 completed. Core specification was introduced via Rel-7 CR under TEI7 (RP#37 RP-070650) and via 2 Rel-8 work items: RInImp9-UMTS1880TDD and RInImp8-UMTS2300TDD.
	UTRA 34.108, 34.123-1, 34.123-2, 34.123-3

	2536
	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	1
	Rel-7
	GP
	28/01/2005
	16/11/2007
	100%
	GP-050284
	-
	TeliaSonera
	Ulf.Tegth@teliasonera.com
	GP#36 completed for R7
	25.914, 25.144, 45.005

	2537
	50119
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	1
	Rel-7
	GP
	03/01/2005
	30/06/2006
	100%
	GP-050543
	-
	UTC
	dcotton@mtview.union-tel.com
	-
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021

	2538
	51138
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	2
	Rel-7
	G1
	03/01/2005
	30/06/2005
	100%
	-
	-
	-
	-
	Completed
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 

	2539
	53084
	G1 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G1
	31/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	-
	51.021

	2540
	55094
	G3 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G3new
	31/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	-
	51.010

	2541
	50564
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Originally started Nov. 2003 as GP-030443
	-

	2542
	52143
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	2
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	-

	2543
	51137
	Definition of radio resource management functionality for Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB-RRM
	2
	Rel-7
	G1
	08/04/2005
	31/08/2007
	100%
	GP-061502
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	-

	2544
	52144
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	2
	Rel-7
	G2
	30/06/2006
	17/11/2006
	100%
	GP-061503
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021

	2545
	52138
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051166
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	-

	2546
	52139
	Deleted- Modifications to FLO
	SCSAGB-FLO
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051165
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	-

	2547
	50565
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-050945
	-
	Huawei
	chende@huawei.com
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021

	2548
	50566
	Changes to core specification
	TGSM810-Core
	2
	Rel-7
	GP
	08/04/2005
	02/09/2005
	100%
	GP-050946
	-
	Huawei
	chende@huawei.com
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060

	2549
	55092
	Changes to MS testing specification
	TGSM810-MStest
	2
	Rel-7
	G3new
	08/04/2005
	31/08/2007
	100%
	GP-050947
	-
	Huawei
	chende@huawei.com
	-
	51010-1

	2550
	53082
	Changes to BTS testing specification
	TGSM810-BTStest
	2
	Rel-7
	G1
	08/04/2005
	11/11/2005
	100%
	GP-050948
	-
	Huawei
	chende@huawei.com
	-
	51021

	2551
	50567
	Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM
	1
	Rel-7
	GP
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	rami.vaittinen@nokia.com
	GP#30 completed. Started at GP#24
	-

	2552
	55093
	GERAN2 part of Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM-G2
	2
	Rel-7
	G2
	08/04/2005
	30/06/2006
	100%
	GP-050979
	-
	Nokia
	rami.vaittinen@nokia.com
	GP#30 completed
	43.055, 44.018, 44.060

	2553
	55095
	Deleted - MS Conformance Testing
	HODSRDTM-MStest
	2
	Rel-7
	G3new
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	rami.vaittinen@nokia.com
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51-010

	2554
	53083
	Deleted - BTS conformance testing
	HODSRDTM-BTStest
	2
	Rel-7
	G1
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	rami.vaittinen@nokia.com
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51.026

	2555
	50569
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	1
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-061491
	-
	Nokia
	kent.pedersen@nokia.com
	GP#36 completed
	-

	2556
	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060115
	-
	Nokia
	kent.pedersen@nokia.com
	GP#33 completed
	45.005

	2557
	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060116
	-
	Nokia
	kent.pedersen@nokia.com
	GP#33 completed
	24.008

	2558
	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060117
	-
	Nokia
	kent.pedersen@nokia.com
	GP#33 completed
	45.005

	2559
	50570
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	2
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-060114
	-
	Nokia
	kent.pedersen@nokia.com
	GP#36 completed
	51.010

	2560
	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	20/01/2006
	04/09/2009
	100%
	GP-061331
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#35 completed
	-

	2561
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	30/06/2006
	100%
	GP-060484
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#30 completed
	43.055, 43.064

	2562
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	GP-060485
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#35 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008

	2563
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-MStest
	2
	Rel-7
	G3new
	20/01/2006
	04/09/2009
	100%
	GP-060486
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#43 completed
	51.010

	2564
	50580
	Support of SIGTRAN in GERAN
	GSIGT
	1
	Rel-7
	GP
	20/01/2006
	30/06/2006
	100%
	GP-060450
	-
	Ericsson
	peter.ostrup@ericsson.com
	GP#30 completed
	48.001, 48.006, 43.059, 49.031

	2565
	50582
	Latency Reductions
	LATRED
	1
	Rel-7
	GP
	30/06/2006
	31/08/2007
	100%
	GP-061519
	-
	Ericsson
	Hakan.Persson@Ericsson.com
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	2566
	52145
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061520
	-
	Ericsson
	Hakan.Persson@Ericsson.com
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	2567
	52146
	Reduced TTI
	LATRED-REDTTI
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061521
	-
	Ericsson
	Hakan.Persson@Ericsson.com
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	2568
	52147
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	1
	Rel-7
	G2
	30/06/2006
	16/02/2007
	100%
	GP-061349
	-
	Ericsson
	John.Diachina@Ericsson.com
	GP#33 completed
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010

	2569
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	08/09/2006
	20/05/2011
	100%
	GP-071083
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#39 completed
	-

	2570
	51140
	Stage 2 for HUGE
	HUGE-Stage2
	2
	Rel-7
	G1
	08/09/2006
	07/09/2007
	100%
	GP-061902
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#35 completed
	43.055, 43.064

	2571
	51141
	Layer 1 Support for HUGE
	HUGE-Layer1
	2
	Rel-7
	G1
	08/09/2006
	22/02/2008
	100%
	GP-061903
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#37 completed
	45.001, 45.002, 45.003, 45.004, 45.008

	2572
	52149
	Layer 2/3 Support for HUGE
	HUGE-Layer23
	2
	Rel-7
	G2
	08/09/2006
	31/08/2007
	100%
	GP-061904
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#35 completed
	24.008, 44.018, 44.060

	2573
	51142
	Performance requirements for HUGE
	HUGE-Perfreq
	2
	Rel-7
	G1
	08/09/2006
	29/08/2008
	100%
	GP-061905
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#39 completed
	45.005

	2574
	51143
	BTS Conformance Test for HUGE
	HUGE-BTStest
	2
	Rel-7
	G1
	08/09/2006
	04/09/2009
	100%
	GP-061907
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#43 completed
	51.021

	2575
	53087
	MS Conformance Test for HUGE
	HUGE-Mstest
	2
	Rel-7
	G3new
	08/09/2006
	20/05/2011
	100%
	GP-061906
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#50 completed
	51.010

	2576
	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	20/05/2011
	100%
	GP-071080
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#38 completed
	-

	2577
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	17/11/2006
	31/08/2007
	100%
	GP-062489
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#35 completed
	43.055, 43.064

	2578
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	17/11/2006
	16/05/2008
	100%
	GP-062490
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#38 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008

	2579
	51146
	BTS Conformance Tests for REDHOT
	REDHOT-BTStest
	2
	Rel-7
	G1
	17/11/2006
	15/05/2009
	100%
	GP-062492
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#42 completed
	51.021

	2580
	53088
	MS Conformance Tests for REDHOT
	REDHOT-Mstest
	2
	Rel-7
	G3new
	17/11/2006
	20/05/2011
	100%
	GP-062491
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#50 completed
	51.010

	2581
	60110
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	1
	Rel-7
	All
	26/03/2007
	26/03/2007
	100%
	not applicable
	-
	-
	-
	-
	-

	2582
	25030
	Test - (Small) Technical Enhancements and Improvements for Rel-7
	TEI7_Test
	1
	Rel-7
	R5
	02/06/2006
	28/11/2007
	100%
	not applicable
	-
	-
	-
	-
	-

	2583
	32113
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	1
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	curt.c.wong@nokia.com
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	2584
	32114
	Deleted - IMS aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	curt.c.wong@nokia.com
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	2585
	32115
	Deleted - PS domain aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	curt.c.wong@nokia.com
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	2586
	32005
	Deleted - IMS Local services
	IMSLocal
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	-
	23.228

	2587
	32019
	Deleted - Stage 2
	IMSLocal
	2
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	DAB - Not yet required in SA2 as it exists in previous releases
	-

	2588
	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	2
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	-
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2589
	32078
	Deleted - IMS Phase 3
	-
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	-
	-

	2590
	701216
	Deleted - Improvements of Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	15/09/2004
	100%
	RAN_WI
	-
	-
	-
	Stage 2 description of Interim conclusion
	-

	2591
	14018
	Deleted: Generic User Profile Phase 2
	-
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	-

	2592
	42003
	Deleted - Stage 3 - Common objects
	-
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	TP-020275
	-
	-
	-
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	24.241

	2593
	0
	Release 7 Studies
	-
	1
	Rel-7
	CP,GP,RP,SP
	28/06/2004
	17/09/2007
	100%
	-
	-
	-
	-
	-
	-

	2594
	31082
	Study on Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	-
	Ericsson
	peter.bleckert@ericsson.com
	Spin-off Feature UID_7038 (MTSI)
	22.973

	2595
	31050
	Study on Behaviour of Multi system UEs
	BMSU
	1
	Rel-7
	S1
	28/06/2004
	15/12/2005
	100%
	SP-050502
	-
	Qualcomm
	dwilliams@qualcomm.com
	-
	22.936

	2596
	31055
	Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	1
	Rel-7
	S1
	28/06/2004
	17/03/2005
	100%
	SP-040467
	-
	TeliaSonera
	robert.frank@teliasonera.com
	-
	22.979

	2597
	31059
	Study on All-IP Network
	FS_AIPN
	1
	Rel-7
	S1
	28/06/2004
	16/03/2005
	100%
	SP-040303
	-
	NTT DoCoMo
	Shin-ichi Isobe (isobes@nttdocomo.co.jp)
	07/08 Moved to Rel-7 as Study out of stopped Rel-8 Feature UID_31067 All-IP Network (AIPN)
	22.978

	2598
	31075
	Study on Videotelephony teleservice
	VidTel
	1
	Rel-7
	S1
	01/03/2005
	17/01/2006
	100%
	SP-050506
	-
	T-Mobile
	michael.kurz@t-mobile.at  
	-
	22.903

	2599
	31073
	Study on Network Selection Principles
	NetSel
	1
	Rel-7
	S1
	15/03/2005
	08/12/2005
	100%
	SP-050227
	-
	O2
	chris.friel@O2.com
	Spin-off Feature Network selection enhancements (NSP-CR) UID_7041
	22.811

	2600
	31041
	Study on Multimedia Priority Service
	PRIOR-MM
	1
	Rel-7
	S1
	28/03/2003
	30/06/2006
	100%
	SP-060329
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	Spin-off Feature PRIOR UID_340044
	22.953 

	2601
	31083
	Study on Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	11/07/2005
	31/03/2006
	100%
	SP-050388
	-
	Motorola
	jian.j.wu@motorola.com   
	-
	22.967

	2602
	32073
	Study on Enhancement of E2E QoS
	QoS7
	1
	Rel-7
	S2
	28/06/2004
	15/09/2005
	100%
	SP-040326
	-
	Huawei
	Robert Jaksa
	-
	23.802

	2603
	35066
	Study on SOAP/HTTP IRP Solution Sets
	OAM7-NIM-XML
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050610
	-
	Nortel
	Suzèle Lariven (lariven@nortel.com)
	SP#34 completed
	32.809

	2604
	35067
	Study on Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS 
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050609
	-
	China Mobile
	Li Yewen (liyewen@chinamobile.com)
	SP#35 completed
	32.812

	2605
	35068
	Study on IRP Information Model
	OAM7-NIM-IM
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050611
	-
	Motorola
	trevor.pirt@motorola.com   
	SP#35 completed
	32.810

	2606
	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	1
	Rel-7
	C3
	10/03/2006
	09/03/2007
	100%
	CP-060438
	-
	Siemens
	Thomas.Belling@siemens.com
	Moved to FS at CT32 (in line with slides)
	29.814

	2607
	14019
	Study on Routeing of MT-SMS via the HPLMN
	SMS7
	1
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	CP-060701
	-
	Vodafone
	Nick.Russell@vodafone.com
	Previously known as "Study of a SMS Centre for MT SMS"
	23.840

	2608
	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	1
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	CP-050687
	-
	Siemens
	Ulrich.wiehe@gksag.de
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	29.800

	2609
	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	1
	Rel-7
	C4
	22/03/2006
	08/06/2007
	100%
	CP-060698
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	-
	29.801

	2610
	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	1
	Rel-7
	C4,C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	-
	Vodafone
	david.hutton@vodafone.com
	-
	29.802

	2611
	330002
	CT4 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	CP-070034
	-
	Vodafone
	david.hutton@vodafone.com
	-
	29.802

	2612
	330003
	CT3 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	-
	Ericsson
	ragnar.huslende@ericsson.com
	-
	29.802

	2613
	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	1
	Rel-7
	RP
	15/12/2004
	15/09/2006
	100%
	RP-040461
	RP-060472
	NTT DoCoMo
	nakamurata@NTTDOCOMO.CO.JP
	RP#33 (Sep 2006) completed. SR in RP-060472
	25.912

	2614
	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	1
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050146
	RP-060412
	Vodafone
	Mike.vogel@vodafone.com,tim.frost@vodafone.com
	RP#32 (Jun 2006) completed. SR in RP-060412
	none

	2615
	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	1
	Rel-7
	R4
	15/06/2005
	14/03/2006
	100%
	RP-050387
	RP-060035
	Ericsson
	Klas.Sjerling@ericsson.com
	RP#31 (Mar 2006) completed. SR in RP-060035
	25.818

	2616
	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	1
	Rel-7
	R1
	15/03/2005
	14/09/2005
	100%
	RP-050391
	RP-050427
	Siemens
	joerg.gustrau@siemens.com
	RP#29 (Sep 2006) completed. SR in RP-050427
	none

	2617
	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	1
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RP-050746
	RP-060692
	LG Electronics
	leego@lge.com
	RP#34 completed
	25.905

	2618
	20052
	Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	1
	Rel-7
	R4
	15/12/2005
	15/06/2006
	100%
	RP-050782
	RP-060263
	Cingular
	Marc Grant
	RP#32 (Jun 2006) closed (no progress). SR in RP-060263
	none

	2619
	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	1
	Rel-7
	R4
	15/12/2005
	04/06/2007
	100%
	RP-050880
	RP-070499
	Cingular
	Marc Grant
	RP#36 (May 2007) completed. SR in RP-070499
	25.963

	2620
	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	1
	Rel-7
	RP
	15/03/2006
	17/09/2007
	100%
	RP-060217
	RP-070533
	Cingular
	Don Zelmer (dz1069@att.com)
	RP#37 (Sep 2007) completed. SR in RP-070533
	25.999

	2621
	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	1
	Rel-7
	R4
	22/06/2007
	22/06/2007
	100%
	RP-060641
	RP-070534
	Nokia
	Chris.callender@nokia.com, tiina.s.koskinen@nokia.com
	RP#37 (Sep 2007) completed. SR in RP-070534
	25.906

	2622
	50568
	Study on Future GERAN Evolution
	FGE
	1
	Rel-7
	GP
	08/04/2005
	16/02/2007
	100%
	GP-051052
	-
	Nokia
	eddie.riddington@nokia.com
	GP#33 completed
	45.912

	2623
	50120
	Study on GAN Enhancements
	EGAN
	1
	Rel-7
	GP
	31/08/2007
	31/08/2007
	100%
	GP-062298
	-
	T-Mobile
	janne.linkola@t-mobile.com
	GP#35 completed
	43.902

	2624
	31054
	Deleted - Study on IMS with real time services deployment
	IRTSD
	1
	Rel-7
	S1
	28/06/2004
	12/09/2005
	100%
	SP-040465
	-
	-
	-
	-
	-

	2625
	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050386
	-
	Vodafone
	armin.toepfer@vodafone.com
	-
	-

	2626
	7011
	Deleted - Study on Personal Network and Personal Area Network
	PNPAN
	1
	Rel-7
	S1
	20/10/2006
	20/10/2006
	100%
	-
	-
	-
	-
	Moved from FS section Feb 06
	-

	2627
	31078
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050387
	-
	Ericsson
	peter.bleckert@ericsson.com
	-
	-

	2628
	31079
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050388
	-
	Motorola
	steven.vardy@motorola.com
	-
	-

	2629
	31080
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050389
	-
	China Mobile
	liuhongyfw@chinamobile.com
	-
	-

	2630
	31087
	Deleted - Study on Customised Alerting Tone (CAT) Requirements (was duplicated)
	CAT
	1
	Rel-7
	S1
	30/06/2006
	30/06/2006
	100%
	SP-050607 
	-
	-
	-
	Awaiting MCC SA3 input
	-

	2631
	320017
	Deleted - Study on LCS architecture for I-WLAN (covered by 32108)
	IMS-SE
	1
	Rel-7
	S2
	08/12/2006
	08/12/2006
	100%
	-
	-
	LG Electronics
	Donghee Shim dhshim@lge.com ; phede@lge.com
	-
	-

	2632
	732028
	Deleted - IMS security extensions (covered by UID33027)
	IMS-SE
	1
	Rel-7
	S3
	08/12/2005
	08/12/2005
	100%
	SP-050395
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	-
	-

	2633
	32029
	Deleted - Study on applicability of GALILEO for LCS
	Galileo
	1
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	SP-020541
	-
	-
	-
	-
	-

	2634
	32058
	Deleted - TR on Stage 2
	Galileo
	2
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	-
	-
	-
	-
	-
	-

	2635
	50095
	Deleted - GERAN review of the TR
	Galileo
	2
	Rel-7
	GP
	30/06/2005
	30/06/2005
	100%
	-
	-
	-
	-
	-
	-

	2636
	32076
	Deleted - Study on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	1
	Rel-7
	S2
	28/06/2004
	12/09/2005
	100%
	SP-040479
	-
	Nortel
	Mark Watson
	SP-30: S2 has no intention for TR completion
	23.899

	2637
	32099
	Deleted - VoIMS bearer related enhancements
	VoIMS
	1
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	-
	-
	-
	-
	Created by MCC to group all VoIMS related items, after consultation of chairs
	-

	2638
	32098
	Deleted - Study on enhancement of radio performance for VoIMS
	VoIMS
	2
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	SP-050351
	-
	Nortel
	Laurence Lautier (lautierl@nortel.com)
	WID approved SP#28. SA2#52 stopped
	23.807

	2639
	32112
	Deleted - Study on IMS enhancements and optimizations for real time communication.
	IMS-RT
	1
	Rel-7
	S2
	10/10/2005
	01/06/2007
	100%
	SP-050492
	-
	Ericsson
	stephen.terrill@ericsson.com
	abandoned at 65%
	23.818

	2640
	32117
	Deleted - Study on Terminating Session handling
	CSIterm
	1
	Rel-7
	S2
	09/01/2006
	29/12/2006
	100%
	SP-050811
	-
	Samsung
	-
	SP#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029
	23.819

	2641
	34040
	Deleted - Study on Transferring of emergency call data – in-band modem solution (moved to Rel-8) 
	eCALLIBMS
	1
	Rel-7
	S4
	22/06/2007
	22/06/2007
	100%
	SP-060935
	-
	Airbiquity
	lhong@airbiquity.com
	SP-38 stopped
	26.967

	2642
	35045
	Deleted - Study on IRP usage scenarios
	OAM-Study
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050303
	-
	Lucent
	-
	-
	32.8xy

	2643
	360009
	Deleted - Study on Interference Cancellation for UTRA FDD UE (covered by UID 20053)
	RANFS-InterfCanc
	1
	Rel-7
	R4
	28/03/2007
	28/03/2007
	100%
	-
	-
	-
	-
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	-

	2644
	50552
	Deleted - Study on enhanced support of Video Telephony
	VIDGER
	1
	Rel-7
	GP
	30/06/2006
	30/06/2006
	100%
	GP-042221
	-
	Ericsson
	stefan.g.eriksson@ericsson.com
	FS CLOSED at G#28 (no input)
	-

	2645
	0
	Release 6 Features
	-
	1
	Rel-6
	NP,GP, RP,SP,TP
	28/06/2002
	30/12/2005
	100%
	-
	-
	-
	-
	-
	-

	2646
	1216
	Rel-6 Improvements of Radio Interface
	RInImp
	1
	Rel-6
	R2,R4,R5
	14/08/2000
	01/12/2006
	100%
	RAN_WI
	-
	-
	-
	-
	-

	2647
	20032
	Improved support of IMS Realtime Services using HSDPA/EDCH
	RInImp-IMSRealTime
	2
	Rel-6
	R2
	15/03/2005
	14/12/2005
	100%
	-
	-
	Cingular
	Don Zelmer (dz1069@att.com)
	-
	-

	2648
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	2
	Rel-6
	R4
	08/03/2002
	19/09/2003
	100%
	RAN_WI_History
	-
	Intel
	shimon.moshavi@INTEL.COM
	-
	25.101

	2649
	24004
	Base station classification for FDD
	RInImp-BSClass
	2
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	-
	-
	-
	-
	-
	-

	2650
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	3
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	RAN_WI_History
	-
	Nokia
	antti.toskala@nokia.com
	-
	25.104, 25.141

	2651
	24007
	UMTS-850
	RInImp-UMTS850
	2
	Rel-6
	R4
	06/12/2002
	12/12/2003
	100%
	RAN_WI_History
	-
	Cingular
	Don Zelmer (dz1069@att.com)
	Introduction of UMTS850 (Band V) in 25.307
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331, 25.942

	2652
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	2
	Rel-6
	R4
	14/03/2003
	12/12/2003
	100%
	RAN_WI_History
	-
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	Introduction of UMTS800 in 25.307
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	2653
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	2
	Rel-6
	R4
	14/03/2003
	14/03/2003
	100%
	RAN_WI_History
	-
	Nokia
	jussi.numminen@NOKIA.COM
	Introduction of UMTS1700/2100 (Band IV)
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	2654
	25010
	Conformance Test Aspects – UMTS 1.7/2.1 GHz Band
	RInImp-UMTS1721_Test
	2
	Rel-6
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_WI
	-
	Motorola
	carolyn.taylor@motorola.com
	-
	TS34.121, TS34.108

	2655
	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	2
	Rel-6
	R4,R5
	19/09/2003
	09/06/2006
	100%
	RAN_WI
	-
	Nokia
	jussi.numminen@NOKIA.COM
	-
	-

	2656
	20011
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	3
	Rel-6
	R4
	15/09/2004
	09/06/2006
	100%
	RAN_WI_History
	-
	Nokia
	jussi.numminen@nokia.com
	Approved at RP#25 as RP-040375
	25.101

	2657
	25001
	Testing of Improved Minimum Performance for HSDPA
	RInImp-HSPerf-10Code_Test
	3
	Rel-6
	R5
	19/09/2003
	16/03/2006
	100%
	RAN5_WI
	-
	Motorola
	carolyn.taylor@motorola.com
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	2658
	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	3
	Rel-6
	R4
	15/12/2003
	07/06/2005
	100%
	RAN_WI_History
	-
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	-
	25.101

	2659
	25002
	Testing of Performance of Receiver diversity for HSDPA
	RInImp-HSPerf-RxDiv_Test
	3
	Rel-6
	R5
	19/09/2003
	16/03/2006
	100%
	RAN5_WI
	-
	Motorola
	carolyn.taylor@motorola.com
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	2660
	3
	Rel-6 RAN Feasibility Studies
	-
	1
	Rel-6
	RP
	14/08/2000
	14/03/2005
	100%
	RAN_WI_History
	-
	-
	-
	-
	-

	2661
	23007
	FS of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	2
	Rel-6
	R3
	06/12/2002
	18/12/2003
	100%
	RAN_SI_History
	-
	Interdigital
	jim.miller@interdigital.com
	-
	25.801, 25.423

	2662
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	2
	Rel-6
	R1
	14/08/2000
	14/09/2004
	100%
	RAN_SI
	-
	Nokia
	antti.toskala@nokia.com
	Study finished at RP#25
	25.899

	2663
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	2
	Rel-6
	R1
	14/12/2001
	19/09/2003
	100%
	RAN_SI_History
	-
	Samsung
	Li Xiao Qiang (xqli@samsung.co.kr)
	-
	25.888

	2664
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	2
	Rel-6
	R1
	10/06/2002
	14/06/2004
	100%
	RAN_SI_History
	-
	Nortel
	Sarah Boumendil
	-
	25.892

	2665
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	2
	Rel-6
	R1
	06/09/2002
	12/03/2004
	100%
	RAN_SI_History
	-
	Nokia
	Karri.Ranta-aho@nsn.com
	-
	25.896

	2666
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	2
	Rel-6
	R1
	06/09/2002
	14/09/2004
	100%
	RAN_SI
	-
	IPWireless
	mbeale@ipwireless.com
	Study finished at RP#25
	25.895

	2667
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	2
	Rel-6
	R3
	13/06/2003
	12/03/2004
	100%
	RAN_SI_History
	-
	Telefónica
	Ana Burgos (burgos_a@tsm.es)
	-
	25.807

	2668
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	2
	Rel-6
	R1
	06/06/2003
	14/03/2005
	100%
	RAN_SI
	-
	Interdigital
	Marian.Rudolf@InterDigital.com
	-
	25.804

	2669
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	2
	Rel-6
	R4
	08/03/2002
	06/09/2002
	100%
	RAN_SI_History
	-
	Allgon
	Alf Ahlström (alf.ahlstrom@pwav.com)
	The RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4
	-

	2670
	23006
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	2
	Rel-6
	R3
	09/09/2002
	14/12/2004
	100%
	RAN_SI
	-
	Nokia
	woonhee.hwang@nsn.com, Antti.Toskala@nokia.com
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN
	-

	2671
	20003
	FDD Enhanced Uplink
	EDCH
	1
	Rel-6
	R2,R1,R3,R4,R5
	15/03/2004
	14/09/2007
	100%
	RAN_WI
	-
	Ericsson
	Joakim Bergström 
	-
	-

	2672
	20004
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	2
	Rel-6
	R2
	15/03/2004
	14/12/2004
	100%
	RAN_WI
	-
	-
	-
	-
	 25.309

	2673
	20005
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	2
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_WI
	-
	Nokia
	Karri.Ranta-aho@nsn.com
	-
	25.211, 25.212, 25.213, 25.214, 25.215

	2674
	20006
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	2
	Rel-6
	R2
	15/03/2004
	14/03/2005
	100%
	RAN_WI
	-
	Ericsson
	Joakim Bergström 
	-
	25.301, 25.302, 25.306, 25.321, 25.331

	2675
	20007
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	2
	Rel-6
	R3
	15/03/2004
	14/03/2005
	100%
	RAN_WI
	-
	Nortel
	Saso Stojanovski
	-
	25.401, 25.420, 25.423, 25.430, 25.433

	2676
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	2
	Rel-6
	R4
	15/03/2004
	24/06/2004
	100%
	RAN_WI
	-
	Ericsson
	thomas.unshelm@ericsson.com
	-
	25.101, 25.104, 25.133, 25.141

	2677
	25003
	Conformance Test Aspects – FDD Enhanced Uplink
	EDCH_Test
	2
	Rel-6
	R5
	03/06/2005
	14/09/2007
	100%
	RAN5_WI
	-
	Ericsson
	Leif.Mattisson@ericsson.com
	-
	34.108, 34.109, 34.121, 34.123-1, 34.123-2, 34.123-3

	2678
	9
	Rel-6 RAN improvements
	RANimp
	1
	Rel-6
	RP,S5
	09/09/2002
	14/03/2005
	100%
	RAN_WI
	-
	-
	-
	Generic feature
	-

	2679
	624
	RAB support enhancement
	RANimp-RABSE
	2
	Rel-6
	R2
	14/03/2003
	14/03/2005
	100%
	RAN_WI
	-
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	building block without particular end date
	 25.862

	2680
	21008
	Optimization of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	3
	Rel-6
	R1
	12/03/2004
	14/03/2005
	100%
	RAN_WI
	-
	Nortel
	Sarah Boumendil
	-
	-

	2681
	21009
	optimization of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	3
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_WI_History
	-
	IPWireless
	Nicholas Anderson
	WIDS modified in RP#26, RP-040551
	-

	2682
	20013
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	3
	Rel-6
	R1
	15/09/2004
	14/12/2004
	100%
	-
	-
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	Approved at RP#25 as RP-040390
	25.212, 25.214, 24.331, 25.433

	2683
	23009
	Deleted - Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	3
	Rel-6
	R3
	14/03/2003
	03/06/2004
	100%
	RAN_WI_History
	-
	Nortel
	Philippe.Godin@nortelnetworks.com
	Closed RP#24 due to the lack of progress
	-

	2684
	23005
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	3
	Rel-6
	R3
	05/12/2003
	05/12/2003
	100%
	RAN_WI
	-
	Nokia
	antti.toskala@nokia.com
	abandoned RP-23
	-

	2685
	20999
	Beamforming Enhancements
	RANimp-BFE
	2
	Rel-6
	R1
	19/09/2003
	19/12/2003
	100%
	RAN_WI_History
	-
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	-
	24.215, 25.423, 25.425, 25.433, 25.435

	2686
	23012
	Rel-6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_WI
	-
	Ericsson
	Gert-Jan.van.Lieshout@eln.ericsson.se
	-
	-

	2687
	23014
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	3
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_WI_History
	-
	Interdigital
	jim.miller@interdigital.com
	-
	25.423

	2688
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	2
	Rel-6
	R3,S5
	14/03/2003
	16/09/2004
	100%
	RAN_WI
	-
	Vodafone
	Andreas.Hauser@vodafone.com
	-
	-

	2689
	23015
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	3
	Rel-6
	R3
	14/03/2003
	14/09/2004
	100%
	RAN_WI
	-
	Vodafone
	Andreas.Hauser@vodafone.com
	Finished at RP#25
	25.460, 25.461, 25.462, 25.463

	2690
	35023
	OAM&P impacts
	RANimp-TiltAnt-OAM
	3
	Rel-6
	S5
	27/02/2004
	16/09/2004
	100%
	S5-048270
	-
	Vodafone
	Adrian.Neal@vodafone.com
	SP#25 09/2004 completed
	32.804, 32.64x

	2691
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	2
	Rel-6
	R3
	09/09/2002
	15/06/2004
	100%
	RAN_WI_History
	-
	Vodafone
	Brendan.McWilliams@gb.vodafone.co.uk
	-
	-

	2692
	32023
	Location Services enhancements 2
	LCS2
	1
	Rel-6
	S2,S5,N4,R2,R4,R5,OMA
	15/01/2001
	16/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	-

	2693
	32024
	Improvement on Le interface
	LCS2
	2
	Rel-6
	S2,OMA
	17/06/2002
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	-

	2694
	32051
	Stage 2 for Improvement on Le interface
	LCS2
	3
	Rel-6
	S2
	17/06/2002
	22/09/2003
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	23.002,23.271

	2695
	32053
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2696
	32001
	Enhanced support for anonymity and user privacy
	LCS2
	2
	Rel-6
	S2,OMA
	08/07/2002
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	-

	2697
	32047
	Stage 2 for Enhanced support for anonymity and user privacy
	LCS2
	3
	Rel-6
	S2
	08/07/2002
	27/06/2003
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	23.002,23.271

	2698
	32054
	Stage 3 - impacts MLP and RLP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2699
	32025
	Enhanced inter-GMLC interface
	LCS2
	2
	Rel-6
	S2,OMA
	24/06/2002
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	-

	2700
	32048
	Stage 2 for Enhanced inter-GMLC interface
	LCS2
	3
	Rel-6
	S2
	24/06/2002
	05/09/2003
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	23.002,23.271

	2701
	32055
	Stage 3 - definition of RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2702
	32012
	Location Services support for IMS public identities
	LCS2
	2
	Rel-6
	S2,OMA
	24/02/2003
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	-

	2703
	32049
	Stage 2 for Location Services support for IMS public identities
	LCS2
	3
	Rel-6
	S2
	24/02/2003
	23/01/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	23.002,23.271

	2704
	32056
	OMA Stage 3 for Location Services support for IMS public identities - impacts MLP, RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2705
	32026
	New area event for location service triggering reports
	LCS2
	2
	Rel-6
	S2,N4,OMA
	03/06/2002
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	-

	2706
	32050
	Stage 2 for New area event for location service triggering reports
	LCS2
	3
	Rel-6
	S2
	03/06/2002
	27/06/2003
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	23.002,23.271

	2707
	14015
	Stage 3 for UE-CN signalling
	LCS2
	3
	Rel-6
	N4
	09/10/2003
	31/08/2004
	100%
	SP-030127
	-
	Nokia
	-
	Current stage 3 fullfills stage 2
	-

	2708
	32057
	Stage 3 for New area event for location service triggering reports - impacts MLP, RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2709
	20001
	UE positioning for Location Services enhancements 2
	LCS2-UEpos
	2
	Rel-6
	R2,R4,R5
	15/01/2001
	14/09/2004
	100%
	-
	-
	-
	-
	-
	-

	2710
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel-4 positioning methods
	LCS-Rel4Pos
	3
	Rel-6
	R2
	15/01/2001
	19/09/2003
	100%
	RAN_WI_History
	-
	Siemens
	Meik.Kottkamp@siemens.com
	-
	25.305, 25.401, 25.450, 25.452, 25.453

	2711
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	3
	Rel-6
	R4,R5
	06/06/2003
	14/09/2004
	100%
	RAN_WI
	-
	AT&T Wireless
	donglin.shen@attws.com
	RP#25 completed (FDD)
	new 25.171, 34.171 (testing)

	2712
	22002
	Deleted - FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	3
	Rel-6
	R2
	01/07/2002
	19/09/2003
	100%
	RAN_SI_History
	-
	Cambridge Positioning Systems
	david.bartlett@cursor-system.com
	RP#38 Work stopped
	new TR 25.894

	2713
	2457
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	3
	Rel-6
	R2
	26/09/2003
	26/09/2003
	100%
	RAN_WI
	-
	Siemens
	Meik.Kottkamp@siemens.com
	RP#24 Work stopped
	-

	2714
	35035
	LCS charging
	LCS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-040778
	-
	France Telecom
	alain.bibas@orange-ft.com
	SP#26 completed
	new TS 32.271

	2715
	1571
	Rel-6 Security enhancements
	SEC1
	1
	Rel-6
	S3
	03/01/2001
	26/11/2004
	100%
	SP-000421
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#9 approved WID
	-

	2716
	2026
	Enhanced HE control of security (including positive authentication reporting)
	SEC1
	2
	Rel-6
	S3
	03/01/2001
	25/09/2003
	100%
	SP-000421
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#9 approved WID S3-000490 (Enhanced home control of security by HE)
	33.102

	2717
	2027
	Deleted - SEC1 Stage 2 (Enhanced HE control of security)
	SEC1
	3
	Rel-6
	S3
	03/01/2001
	14/06/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	2718
	33006
	Rel-6 Network Domain Security
	SEC1-NDS
	3
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000420
	-
	Telenor
	Geir-myrdahl.koien@telenor.com
	SP#9 approved WID S3-000606 (Network Domain Security)
	33.102, 33.103, 33.105

	2719
	33007
	Rel-6 IP network layer security (NDS/IP)
	SEC1-NDS-IP
	4
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000420
	-
	-
	-
	SP#9 approved WID S3-000626 (Access security for IP-based services)
	33.210

	2720
	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	SEC1-NDS-AF
	2
	Rel-6
	S3
	15/02/2002
	13/02/2004
	100%
	SP-030108
	-
	Nokia
	tommi.viitanen@nokia.com
	SP#19 approved WID
	33.810

	2721
	33019
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	2
	Rel-6
	S3
	26/09/2003
	26/11/2004
	100%
	SP-030491
	-
	Vodafone
	benno.tietz@vodafone.com
	-
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020

	2722
	33020
	Network Domain Security; MAP application layer security (NDS/MAPsec)
	MAPSEC
	1
	Rel-6
	S3
	06/07/2004
	29/12/2004
	100%
	SP-040280
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#19 approved WID. Marked as closed 12/2008 (was marked 20% complete)
	33.200

	2723
	32021
	IMS Phase 2
	IMS2
	1
	Rel-6
	S1,S2,S3,S5,NP,R5
	28/08/2000
	14/09/2007
	100%
	-
	-
	-
	-
	-
	-

	2724
	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	2
	Rel-6
	N4
	06/06/2003
	31/08/2004
	100%
	NP-030229
	-
	-
	-
	Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....
	-

	2725
	25009
	Conformance Test Aspects – IMS Call Control Rel-6 enhancements
	IMS2_CCR_Test
	2
	Rel-6
	R5
	10/03/2006
	14/09/2007
	100%
	RAN5_WI
	-
	Ericsson
	Jacob.John@motorola.com, Leif.Mattisson@ericsson.com
	-
	34.229-1, 34.229-2, 34.229-3, 34.108

	2726
	31025
	IMS Group Management
	IMSGM
	2
	Rel-6
	S1
	14/03/2002
	08/12/2004
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	-

	2727
	31026
	Stage 1 - TS on IMS group management
	IMSGM
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	-
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	-

	2728
	32036
	Stage 2 for IMS Group Management
	IMSGM
	3
	Rel-6
	S2
	26/05/2003
	31/12/2003
	100%
	-
	-
	-
	-
	-
	23.228

	2729
	11036
	Stage 3 for IMS Group management (e.g. chat)
	IMSGM
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)
	-

	2730
	11037
	IMS Conferencing
	-
	2
	Rel-6
	N1
	04/11/2002
	08/12/2004
	100%
	-
	-
	-
	-
	-
	-

	2731
	32037
	Stage 2 for IMS Conferencing
	-
	3
	Rel-6
	S2
	04/11/2002
	31/12/2003
	100%
	-
	-
	-
	-
	-
	23.228

	2732
	32038
	Stage 3 for IMS Conferencing
	-
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)
	-

	2733
	31022
	IMS Messaging
	IMSM
	2
	Rel-6
	S1
	14/03/2002
	30/12/2005
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	-

	2734
	31023
	TR on support of messaging in the IMS
	IMSM-TR
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	new 22.940

	2735
	31034
	Stage 1 22.340
	IMSM-TS
	3
	Rel-6
	S1
	11/11/2002
	11/12/2002
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	22.340

	2736
	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	3
	Rel-6
	S1
	14/03/2002
	17/03/2003
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	22.140,22.228

	2737
	32700
	Stage 2 for IMS Messaging
	IMSM
	3
	Rel-6
	S2
	04/11/2002
	31/08/2004
	100%
	-
	-
	-
	-
	-
	23.228

	2738
	11039
	Stage 3 for IMS Messaging
	IMSM
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2739
	60001
	SIP/SIMPLE Instant messaging
	-
	3
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	Updated according to SP-040232
	-

	2740
	11040
	Additional SIP Capabilities support not covered by Rel-5
	-
	2
	Rel-6
	N1
	11/11/2002
	17/06/2005
	100%
	-
	-
	-
	-
	-
	-

	2741
	32041
	Stage 2 for add SIP cap (e.g. forking)
	-
	3
	Rel-6
	S2
	11/11/2002
	20/02/2004
	100%
	-
	-
	-
	-
	-
	23.228

	2742
	32042
	Stage 3 for Additional SIP Capabilities
	-
	3
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2743
	11052
	Procedured associated with IMS-ALG
	-
	3
	Rel-6
	N1
	06/09/2004
	17/06/2005
	100%
	-
	-
	-
	-
	-
	-

	2744
	11041
	Review additional SIP Capabilities against IMS
	-
	2
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2745
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	NP-020091
	-
	BT
	nigel.holland@bt.com
	[DAB 14.02.02] - end date pushed back to March 2003
	23.821, 29.061, 29.162

	2746
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	IMS-CCR-IWIP
	3
	Rel-6
	N3
	28/08/2000
	13/06/2003
	100%
	-
	-
	Siemens
	Thomas.Belling@nsn.com
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	New 29.962

	2747
	13005
	Interworking for IPv6 to IPv4
	-
	3
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	-
	-
	-
	-
	-
	29.163

	2748
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	-
	3
	Rel-6
	N1
	11/05/2004
	08/09/2004
	100%
	-
	-
	-
	-
	-
	-

	2749
	11017
	stage 3 of interworking with non-IMS IP networks
	-
	3
	Rel-6
	N1
	14/03/2001
	08/09/2004
	100%
	-
	-
	-
	-
	-
	-

	2750
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	Rel-6
	N3
	28/08/2000
	18/03/2004
	100%
	NP-030292
	-
	Vodafone
	Brendan.McWilliams@gb.vodafone.co.uk
	[DAB - 25.05.04] - CN3 consider this work to be complete
	29.163, 29.061, 24.228, and new CN4 specification

	2751
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS-CCR-Mn
	2
	Rel-6
	N4
	07/08/2001
	01/09/2004
	100%
	-
	-
	-
	-
	TISPAN issue is open
	-

	2752
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	-
	2
	Rel-6
	S1
	15/11/2002
	12/12/2002
	100%
	-
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	-

	2753
	33012
	Lawful Interception in Rel-6 architecture
	SEC1-LI
	2
	Rel-6
	S3
	09/12/2002
	18/12/2003
	100%
	SP-030106
	-
	Reg TP, Nortel
	berthold.wilhelm@regtp.de, Ron Ryan
	-
	33.106, 33.107, 33.108

	2754
	31042
	IMS Subscription and access scenarios
	-
	2
	Rel-6
	S1
	16/12/2002
	13/06/2003
	100%
	-
	-
	TeliaSonera
	FRANK, Robert
	-
	22.800

	2755
	35032
	IMS charging
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	-
	Ericsson
	Patrik TEPPO 
	SP#26 12/2004 completed
	32.260

	2756
	11051
	IMS Management objects
	-
	2
	Rel-6
	N1
	03/09/2004
	04/11/2005
	100%
	NP-040494
	-
	-
	-
	-
	24.167

	2757
	32027
	Deleted - Stage 2 of IMS Phase 2
	IMS2
	2
	Rel-6
	S2
	19/09/2003
	19/09/2003
	100%
	SP-020544
	-
	-
	-
	-
	-

	2758
	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	1
	Rel-6
	S2,S4,S5
	08/09/2003
	09/06/2005
	100%
	SP-030384
	-
	Ericsson
	Shabnam Sultana
	-
	-

	2759
	32068
	Feasibility Study on 3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	2
	Rel-6
	S2
	08/09/2003
	30/11/2004
	100%
	SP-030384
	-
	Ericsson
	Shabnam Sultana
	-
	23.979

	2760
	60002
	Dependencies on OMA PoC
	PoC
	2
	Rel-6
	OMA
	01/01/2004
	28/02/2005
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	Updated according to SP-040232
	-

	2761
	34029
	Selection of one or more PoC codec(s) for PoC
	PoC
	2
	Rel-6
	S4
	13/09/2004
	16/12/2004
	100%
	-
	-
	-
	-
	Completed
	26.235, 26.236

	2762
	35036
	PoC charging
	PoC-CH
	2
	Rel-6
	S5
	27/09/2004
	09/06/2005
	100%
	SP-050032
	-
	Siemens
	Gerald.Goermer@nsn.com
	SP#28 06/2005 completed
	32.272

	2763
	32062
	Study on Interworking aspects and migration scenarios for IPv4 based IMS Implementations
	IPv4IMS
	1
	Rel-6
	S2
	08/09/2003
	25/06/2004
	100%
	SP-040327
	-
	Siemens
	Alexander Milinski
	-
	23.981

	2764
	11032
	Interoperability and Commonality between IMS using different IP-connectivity Networks
	IMSCOOP
	1
	Rel-6
	S2
	16/09/2002
	12/12/2003
	100%
	-
	-
	-
	-
	-
	23.864

	2765
	32028
	Stage 2 for Interoperability
	IMSCOOP
	2
	Rel-6
	S2
	16/09/2002
	30/09/2003
	100%
	SP-020543
	-
	Nokia
	balazs.bertenyi@nsn.com
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2
	23.864

	2766
	32061
	Stage 2 for commonality
	IMSCOOP
	2
	Rel-6
	S2
	16/09/2002
	19/09/2003
	100%
	SP-020543
	-
	Nokia
	balazs.bertenyi@nsn.com
	-
	23.864

	2767
	11033
	Stage 3 for Interoperability and Commonality between IMS using different IP-connectivity Networks
	IMSCOOP
	2
	Rel-6
	N1
	14/10/2002
	12/12/2003
	100%
	NP-020572
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2768
	1365
	Support of Push Services
	PUSH
	1
	Rel-6
	S1
	03/01/2001
	27/02/2004
	100%
	SP-000669
	-
	NTT Comware
	Yoshinori Kitada
	Changed from FS to actual support of Push
	23.976

	2769
	31004
	Stage 1 for Support of Push Services
	PUSH
	2
	Rel-6
	S1
	03/01/2001
	14/06/2002
	100%
	-
	-
	-
	-
	-
	-

	2770
	32701
	TR 23.976 on Push Architecture
	PUSH
	2
	Rel-6
	S2
	11/11/2002
	27/02/2004
	100%
	SP-030126
	-
	Research In Motion
	Nick Alfano
	-
	23.976

	2771
	42009
	Rel-6 Multimedia Messaging (MMS) enhancements
	MMS6
	1
	Rel-6
	T2,S1,S4,S5,OMA
	15/08/2002
	07/12/2005
	100%
	TP-030175
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	-

	2772
	42010
	Definition of service requirements for MMS6
	MMS6-SR
	2
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	-
	-
	-
	-
	22.140

	2773
	31031
	Definition of service requirements charging
	MMS6-SR
	3
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140

	2774
	42011
	Technical realization of MMS6
	MMS6
	2
	Rel-6
	T2
	06/09/2002
	10/12/2004
	100%
	-
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	23.140

	2775
	42012
	OMA dependencies
	MMS6
	2
	Rel-6
	OMA
	15/08/2003
	29/04/2005
	100%
	-
	-
	-
	-
	-
	OMA specs

	2776
	42013
	MMS formats and codecs for MMS6
	MMS6-Codec
	2
	Rel-6
	S4
	15/08/2002
	07/12/2005
	100%
	-
	-
	Nokia
	roberto.castagno@nokia.com
	-
	26.140, 26.936

	2777
	42014
	Handling of private addressing schemes in MMS
	MMS6
	2
	Rel-6
	T2
	10/12/2003
	10/12/2004
	100%
	TP-030299
	-
	T-Mobile
	Steffen.Habermann@T-MOBILE.DE
	-
	23.140

	2778
	35034
	MMS charging
	MMS6-CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-040778
	-
	-
	-
	SP#25 09/2004 completed
	32.270

	2779
	42015
	Deleted - FS Multiple MMS Relay/Server Architecture
	MMS6
	2
	Rel-6
	T2
	10/12/2004
	10/12/2004
	100%
	TP-030301
	-
	Telefónica Móviles
	Juan Gorospe (gorospe_j@tsm.es)
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140
	probably Annex to 23.140

	2780
	42005
	Rel-6 MExE enhancements
	MEXE6
	1
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	-
	-
	-
	-
	-
	-

	2781
	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	2
	Rel-6
	T2
	08/03/2002
	12/03/2003
	100%
	TP-020017
	-
	TTPCom
	Lars Brenk ( (lsb_ttpcom@HOTMAIL.COM)
	-
	-

	2782
	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	2
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	TP-020086
	-
	Nokia Siemens Networks
	balazs.bertenyi@nokia.com
	-
	22.857

	2783
	2062
	Subscription Management
	SuM
	1
	Rel-6
	S5
	20/09/2002
	17/03/2005
	100%
	SP-040763
	-
	T-Mobile
	istvan.aba@t-mobile.at
	SP#27 03/2005 completed
	32.140/1, 32.171/2/5, 32.803

	2784
	2499
	Presence Capability
	PRESNC
	1
	Rel-6
	S1,S2,S3,S4,N1,N3,N4,OMA
	19/03/2001
	07/12/2005
	100%
	SP-010064
	-
	Motorola
	Mark Cataldo
	merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date
	-

	2785
	2501
	Stage 1 for Presence Capability
	PRESNC
	2
	Rel-6
	S1
	19/03/2001
	18/07/2003
	100%
	SP-010064
	-
	Motorola
	Mark Cataldo
	TP#16 moved Stage 1 to Rel-6 TS 22.141 (existed already in Rel-5)
	22.141

	2786
	2502
	Stage 2 for Presence Capability
	PRESNC
	2
	Rel-6
	S2
	12/09/2001
	20/09/2002
	100%
	SP-010517
	-
	Nokia
	balazs.bertenyi@nsn.com
	-
	23.002, 24.229, new 23.141

	2787
	2503
	Stage 3 for Presence Capability
	PRESNC
	2
	Rel-6
	N1,N4
	01/04/2002
	08/12/2004
	100%
	NP-040492
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Dependency to 2 IETF drafts, no known work at the moment
	 new N1 (24.141, 24.841), N4 (29.002, 29.228, 29.230, 29.328)

	2788
	13018
	Stage 3 (CN3 Part Pk interface)
	PRESNC
	2
	Rel-6
	N3
	01/04/2002
	11/03/2005
	100%
	NP-040492
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	29.061, 29.161

	2789
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	2
	Rel-6
	S4
	12/06/2003
	07/12/2005
	100%
	SP-030212
	-
	Nokia
	harri.honko@nokia.com
	-
	 26.141, 26.936

	2790
	2504
	Security aspects of Presence Capability
	PRESNC
	2
	Rel-6
	S3
	26/08/2002
	12/12/2002
	100%
	SP-020514
	-
	Ericsson
	krister.boman@erv.ericsson.se
	SP#17 approved WID S3-020429
	-

	2791
	60003
	SIMPLE Presence
	PRESNC
	2
	Rel-6
	OMA
	01/01/2004
	31/03/2005
	100%
	SP-040232
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	SP#24 OMA LS_in update in SP-040232 OMA dependencies on 3GPP deliverables
	-

	2792
	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	1
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	GP-022565
	-
	Vodafone
	jose-luis.carrizo@vodafone.co.uk
	-
	None

	2793
	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	2
	Rel-6
	G2
	30/08/2002
	08/11/2002
	100%
	GP-022565
	-
	Vodafone
	jose-luis.carrizo@vodafone.co.uk
	-
	None

	2794
	50080
	Requirements for the support of conversational services
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	None

	2795
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	None

	2796
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	None

	2797
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	None

	2798
	50082
	Standardisation effort
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	None

	2799
	50083
	Dependency to other features of Enhanced A/Gb feasibility study
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	None

	2800
	50063
	Flexible Layer One for GERAN
	FLOGER
	1
	Rel-6
	GP,S3
	03/01/2000
	25/06/2004
	100%
	GP-021018
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2801
	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	2
	Rel-6
	GP
	03/01/2000
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2802
	50065
	Technical Report on Realisation of a Flexible Layer One
	FLOGER-Real
	3
	Rel-6
	GP
	19/04/2002
	06/02/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2803
	51002
	Architecture in 45.001 and 43.051
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2804
	51003
	Multiplexing in 45.002
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2805
	51004
	Channel Coding in 45.003 for Realisation of a Flexible Layer One
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2806
	51005
	Performance Requirements in 45.005 for Realisation of a Flexible Layer One
	FLOGER-Real
	3
	Rel-6
	G1
	03/01/2000
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2807
	51006
	Radio subsystem link control in 45.008 for Realisation of a Flexible Layer One
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2808
	52071
	Requirements in 44.004
	FLOGER-Real
	3
	Rel-6
	G2
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2809
	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	2
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2810
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	FLOGER-SigPro
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2811
	52074
	Modifications to RRC in 44.118 and 44.018
	FLOGER-SigPro
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2812
	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	2
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2813
	52076
	Ciphering in 44.060, 44.160, 44.018, 44.118
	FLOGER-SecFLO
	3
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	-
	Nokia
	benoist.sebire@nokia.com
	-
	 44.060, 44.160, 44.018, 44.118

	2814
	55077
	Deleted - GERAN MS Conformance test for the Flexible Layer One - DELETE
	FLOGER-Msconf
	2
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	GP-021022
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2815
	55078
	Deleted at TSG #27 - MS Test in 51.010
	FLOGER-Msconf
	3
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	-
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2816
	55079
	Deleted - GERAN BTS Conformance test for the Flexible Layer One - DELETE
	FLOGER-BTSconf
	2
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	GP-021023
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2817
	53080
	Deleted at TGS #27 - BTS Test in 51.021 - DELETE
	FLOGER-BTSconf
	3
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	-
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	2818
	50041
	Uplink TDOA feasibility study
	TDOAF
	1
	Rel-6
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012794
	-
	TruePosition
	Bob Gross (rlgross@trueposition.com)
	-
	45.811

	2819
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	1
	Rel-6
	S1,S2,S3,S4,S5,N1,N3,R2,R4,R5,T1,GP,G2,G3new
	11/05/2001
	07/03/2008
	100%
	-
	-
	-
	-
	SP#13 Title renamed
	-

	2820
	2545
	Stage 1 for Multimedia Broadcast and Multicast Service
	MBMS
	2
	Rel-6
	S1
	11/05/2001
	01/04/2002
	100%
	-
	-
	-
	-
	-
	22.146, 22.101

	2821
	32002
	Stage 2 for Multimedia Broadcast and Multicast Service
	MBMS
	2
	Rel-6
	S2
	24/09/2001
	17/03/2004
	100%
	SP-010516
	-
	-
	-
	-
	-

	2822
	32702
	TR on MBMS Architectural Study
	MBMS
	3
	Rel-6
	S2
	24/09/2001
	23/08/2002
	100%
	-
	-
	-
	-
	-
	23.846

	2823
	32703
	Stage 2 MBMS Specification Work
	MBMS
	3
	Rel-6
	S2
	19/08/2002
	17/03/2004
	100%
	-
	-
	-
	-
	-
	23.246

	2824
	11030
	Support of the MBMS in CN protocols
	MBMS
	2
	Rel-6
	N1
	18/06/2002
	08/12/2004
	100%
	NP-040493
	-
	-
	-
	-
	-

	2825
	13015
	Gmb interface for MBMS (CN3 part)
	MBMS
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	-
	-
	-
	-
	-
	29.061

	2826
	33008
	Security aspects of MBMS
	MBMS
	2
	Rel-6
	S3
	01/07/2002
	18/03/2005
	100%
	SP-020514
	-
	3
	adrian.escott@three.co.uk
	SP#17 approved WID S3-020433
	new 33.246 

	2827
	35038
	MBMS Charging
	MBMS-CH
	2
	Rel-6
	S5
	11/01/2005
	09/06/2005
	100%
	SP-040779
	-
	-
	-
	SP#28 completed
	32.273

	2828
	31045
	MBMS User Services
	MBMS
	2
	Rel-6
	S1,S4
	13/05/2003
	16/03/2006
	100%
	-
	-
	-
	-
	-
	-

	2829
	31044
	Stage 1 for MBMS User Services
	MBMS
	3
	Rel-6
	S1
	13/05/2003
	01/04/2004
	100%
	-
	-
	-
	-
	-
	22.246

	2830
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	3
	Rel-6
	S4
	12/06/2003
	16/03/2006
	100%
	SP-030674
	-
	Nokia
	igor.curcio@nokia.com
	-
	26.346, 26.936, 26.946

	2831
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	2
	Rel-6
	R2,R4
	01/01/2002
	14/09/2005
	100%
	RAN_WI
	-
	Nokia
	juho.pirskanen@nokia.com
	-
	-

	2832
	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	3
	Rel-6
	R2
	01/01/2002
	14/12/2004
	100%
	-
	-
	Nokia
	juho.pirskanen@nokia.com
	-
	25.346, 25.304, 25.321, 25.322, 25.323

	2833
	20020
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	3
	Rel-6
	R4
	15/09/2004
	14/09/2005
	100%
	RP-040370
	-
	Ericsson
	Torgny.Palenius@ericsson.com
	RP#25 approved WID RP-040370
	25.101, 25.133

	2834
	25024
	MBMS UE Conformance Testing
	MBMS-UEConTest
	2
	Rel-6
	R5,T1
	10/03/2006
	07/03/2008
	100%
	RAN5_WI
	-
	-
	-
	-
	-

	2835
	25014
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	MBMS-RAN-RF_Test
	3
	Rel-6
	R5,T1
	02/06/2006
	07/03/2008
	100%
	RAN5_WI
	-
	Ericsson
	leif.mattisson@ericsson.com
	-
	 34.108, 34.109, 34.121-1, 34.121-2

	2836
	25022
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	MBMS-UEConTest_TDH
	3
	Rel-6
	R5,T1
	20/09/2006
	07/12/2007
	100%
	RAN5_WI
	-
	IPWireless
	Timothy Speight (tspeight@ipwireless.com)
	-
	 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2837
	25023
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	MBMS-UEConTest_SIGTDL
	3
	Rel-6
	R5,T1
	20/09/2006
	07/12/2007
	100%
	RAN5_WI
	-
	Datang
	zhaojian@datangmobile.cn
	-
	 34.108, 34.123-1, 34.123-2, 34.123-3

	2838
	25011
	Conformance Test Aspects – MBMS
	MBMS_Test
	3
	Rel-6
	R5,T1
	10/03/2006
	14/09/2007
	100%
	RAN5_WI
	-
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	2839
	25038
	Conformance Test Aspects - 1.28 Mcps TDD MBMS RF/RRM
	MBMS-UEConTest_RFTDL
	3
	Rel-6
	R5,T1
	01/06/2007
	07/12/2007
	100%
	RAN5_WI
	-
	Datang
	chenxiaozhong@datangmobile.cn
	-
	 34.108, 34.109, 34.122

	2840
	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	2
	Rel-6
	GP,G2,G3new
	30/08/2001
	28/01/2005
	100%
	GP-022566
	-
	-
	-
	-
	-

	2841
	50086
	MBMS Impact on the logical and physical channels
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	2842
	52085
	MBMS Re-synchronisation at cell change
	MBMS-GERAN
	3
	Rel-6
	G2
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	2843
	50098
	Simultaneous support of MBMS services
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	2844
	50099
	Simultaneous support of MBMS and non-MBMS services
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	2845
	50100
	MBMS Resynchronization at cell change
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	2846
	50087
	MBMS Decision making process between point-to-point or point-to-multipoint configurations
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	2847
	50088
	MBMS channel allocations procedures to multiple MSs
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	2848
	50089
	MBMS Changes to the Gb interface
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	2849
	50090
	GERAN specific changes to the Iu-ps interface for MBMS
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	2850
	50091
	Interaction between MBMS and Iu-flex
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	2851
	50092
	MBMS Security aspects
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	2852
	53081
	MBMS-GERAN - MS conformance tests
	MBMS-GERAN
	3
	Rel-6
	G3new
	25/01/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	2853
	55091
	Deleted - MS conformance tests - G5
	MBMS-GERAN
	3
	Rel-6
	G5
	27/06/2003
	27/06/2003
	100%
	-
	-
	-
	-
	-
	-

	2854
	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	1
	Rel-6
	S1,S2,S4,OMA
	08/10/2001
	30/12/2005
	100%
	SP-010572
	-
	-
	-
	-
	-

	2855
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	2
	Rel-6
	S1
	08/10/2001
	15/03/2002
	100%
	SP-010581
	-
	Qualcomm
	Dwilliams@qualcomm.com
	-
	22.977, 22.941, 23.207, 22.243

	2856
	32999
	TR on Architectural impacts
	SRSES
	2
	Rel-6
	S2
	12/05/2003
	02/03/2004
	100%
	-
	-
	-
	-
	-
	23.877

	2857
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	2
	Rel-6
	S4
	15/10/2002
	16/12/2004
	100%
	SP-020687
	-
	Motorola
	David Pearce (bdp003@motorola.com)
	-
	26.235, 26.236, 26.243, 26.177, 26.943

	2858
	60004
	Multimodal support
	SRSES
	2
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2859
	11021
	Deleted - SES codec negotiation at Session Description Protocol (SDP)
	SRSES
	2
	Rel-6
	N1
	04/06/2003
	04/06/2003
	100%
	-
	-
	-
	-
	Abandoned NP-23
	-

	2860
	31008
	Generic User Profile Rel-6
	GUP
	1
	Rel-6
	S1,S3,N4
	08/10/2001
	03/03/2005
	100%
	SP-040515
	-
	-
	-
	-
	-

	2861
	31009
	Stage 1 - Requirements for Generic User Profile
	GUP
	2
	Rel-6
	S1
	08/10/2001
	30/05/2003
	100%
	-
	-
	T-Mobile
	kurt.bischinger@t-mobile.at
	-
	22.240, 22.228

	2862
	32008
	Stage 2 - Architecture
	GUP
	2
	Rel-6
	S2
	28/01/2002
	06/06/2003
	100%
	SP-020539
	-
	Nokia
	harri.o.koskinen@nokia.com
	-
	23.240

	2863
	42002
	Stage 2 - Data Description Method
	GUP
	2
	Rel-6
	N4
	05/12/2002
	03/03/2005
	100%
	TP-020275
	-
	T-Mobile
	kurt.bischinger@t-mobile.at
	TR approved in CN#26
	23.241

	2864
	14008
	Stage 3 - Network
	GUP
	2
	Rel-6
	N4
	19/05/2003
	03/03/2005
	100%
	-
	-
	-
	-
	-
	29.240

	2865
	33009
	Security aspects of GUP
	GUP
	2
	Rel-6
	S3
	16/07/2002
	18/09/2003
	100%
	SP-030109
	-
	Lucent
	Bradley Owen (bvowen@lucent.com)
	SP#19 approved WID
	33.102, 33.203, 33.210

	2866
	31010
	Digital Rights Management
	DRM
	1
	Rel-6
	S1,OMA
	08/10/2001
	28/05/2004
	100%
	SP-010577
	-
	-
	-
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	-

	2867
	31011
	Requirements for Digital Rights Management
	DRM
	2
	Rel-6
	S1
	08/10/2001
	13/06/2002
	100%
	-
	-
	Openwave
	nicholas.wood@openwave.com
	-
	-

	2868
	60005
	Stage 2 for Digital Rights Management
	DRM
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2869
	60006
	Stage 3 for Digital Rights Management
	DRM
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	2870
	33001
	Security for Digital Rights Management
	DRM
	2
	Rel-6
	OMA
	17/06/2002
	03/03/2003
	100%
	-
	-
	-
	-
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SP#17
	-

	2871
	31037
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	DRM
	2
	Rel-6
	S1
	21/03/2003
	21/03/2003
	100%
	-
	-
	-
	-
	Replaced by UID 60005 and 60006
	-

	2872
	31012
	WLAN-UMTS Interworking Rel-6
	WLAN
	1
	Rel-6
	S1,S2,S3,S5,N1,N3,N4,T3
	03/01/2000
	22/09/2005
	100%
	SP-030712
	-
	Telenor
	frederic.paint@telenor.com
	-
	-

	2873
	31020
	Technical Report on WLAN-UMTS Interworking
	WLAN-TR
	2
	Rel-6
	S1
	03/01/2000
	13/06/2003
	100%
	SP-030712
	-
	T-mobile
	Mark.Younge@t-mobile.com 
	-
	22.934

	2874
	31035
	Stage 1 for WLAN-UMTS Interworking Rel-6
	WLAN-TS
	2
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	-
	Telenor
	frederic.paint@telenor.com
	-
	22.101, 22.105

	2875
	32018
	Architecture Definition for scenarii 2 and 3
	WLAN
	2
	Rel-6
	S2
	25/03/2002
	31/05/2004
	100%
	SP-020542
	-
	-
	-
	-
	23.234

	2876
	32704
	Security aspects of WLAN-UMTS Interworking
	WLAN
	2
	Rel-6
	S3
	30/09/2002
	21/03/2003
	100%
	SP-020514
	-
	Ericsson, BT
	luis.lopez-soria@ece.ericsson.se, colin.blanchard@bt.com
	SP#17 approved WID S3-020451
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210, new 33.234

	2877
	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	2
	Rel-6
	N4
	23/05/2003
	01/09/2004
	100%
	NP-030490
	-
	Nokia
	raquel.rodriguez@nokia.com
	WID approved at CN#19
	29.234, 29.061

	2878
	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	WLAN
	2
	Rel-6
	N3
	23/05/2003
	30/09/2004
	100%
	-
	-
	-
	-
	-
	29.161

	2879
	11042
	Stage 3 for scenario 2
	WLAN
	2
	Rel-6
	N1
	23/05/2003
	08/09/2004
	100%
	NP-030490
	-
	-
	-
	-
	-

	2880
	11047
	Stage 3 for scenario 3
	WLAN
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	-
	-
	-
	-
	-
	-

	2881
	35033
	WLAN charging
	WLAN-CH
	2
	Rel-6
	S5
	21/03/2003
	22/09/2005
	100%
	SP-030048
	-
	Nokia
	Benni ALEXANDER 
	-
	32.252

	2882
	43010
	USIM enhancements for WLAN Interworking
	WLAN
	2
	Rel-6
	T3
	05/09/2003
	04/03/2005
	100%
	TP-030185
	-
	Axalto
	Jabellan@axalto.com
	-
	31.102

	2883
	31015
	Priority Service
	PRIOR1
	1
	Rel-6
	S1
	30/05/2002
	26/09/2003
	100%
	SP-010523
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	-

	2884
	31016
	Feasibility Study on Priority Service
	PRIOR-FS
	2
	Rel-6
	S1
	14/06/2002
	14/06/2002
	100%
	SP-010523
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	22.950

	2885
	31017
	Stage 1 - Requirements for Priority Service
	PRIOR-SR
	2
	Rel-6
	S1
	30/05/2002
	17/09/2003
	100%
	SP-010523
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	-

	2886
	31043
	Priority service implementation guide
	PRIOR1
	2
	Rel-6
	S1
	28/03/2003
	26/09/2003
	100%
	SP-010523
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	22.952

	2887
	31018
	Network Sharing 
	NTShar
	1
	Rel-6
	S1,S2,N1,R2,R5
	20/01/2003
	10/03/2006
	100%
	SP-010739
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	-

	2888
	31019
	Technical Report on Network Sharing 
	NTShar-TR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	22.951

	2889
	31038
	Stage 1 - CRs to implement Network Sharing
	NTSharCR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	22.011, 22.101, 22.115, 22.129

	2890
	32044
	Stage 2 for Network Sharing 
	NTShar
	2
	Rel-6
	S2
	27/02/2003
	30/07/2004
	100%
	SP-030123
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	23.002, 23.060, 23.221, 23.236, new TS 23.251, TR 23.851

	2891
	11043
	Network sharing - stage 3
	NTShar
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	NP-040429
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	23.008, 23.122, 24.007, 24.008, 29.018

	2892
	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	2
	Rel-6
	R2
	19/09/2003
	19/09/2003
	100%
	RAN_WI
	-
	TeliaSonera
	Anders.Dahlen@TeliaSonera.com
	-
	25.401, 25.413, 25.331, 25.304

	2893
	25004
	Conformance Test Aspects – Network Sharing
	NTShar-UTRANEnh_Test
	2
	Rel-6
	R5
	11/03/2005
	10/03/2006
	100%
	RAN5_WI
	-
	TeliaSonera
	Niklas.Wiren@TeliaSonera.com
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	2894
	32016
	QoS Improvements
	QoS1
	1
	Rel-6
	S2,N3
	15/07/2002
	08/12/2004
	100%
	SP-010719
	-
	Nokia
	-
	-
	23.107, 23.207, 23.221

	2895
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	2
	Rel-6
	S2
	15/07/2002
	23/04/2004
	100%
	SP-020540
	-
	Nortel
	Claire Mousset
	-
	23.917 withdrawn (Contents all in 23.207)

	2896
	32059
	Definition of the Gq interface
	QoS1
	2
	Rel-6
	S2
	01/07/2003
	23/04/2004
	100%
	SP-030306
	-
	-
	Janne Rinne
	-
	23.207

	2897
	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	QoS1
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	NP-030198
	-
	Nokia
	Anna.Sillanpaai@nokia.com
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004
	29.207, 29.208, 29.209

	2898
	33002
	Subscriber certificates
	SEC1-SC
	1
	Rel-6
	S3,S2,N1,N4,T3,OMA
	25/02/2002
	08/12/2004
	100%
	SP-010622
	-
	Nokia
	valtteri.niemi@nokia.com
	SP#14 approved WID
	-

	2899
	32705
	Stage 1 of Subscriber certificates
	SEC1-SC
	2
	Rel-6
	S3
	25/02/2002
	12/09/2002
	100%
	SP-010622
	-
	Nokia
	valtteri.niemi@nokia.com
	-
	new (33.220, 33.221, 33.222, 33.246, 33.919)

	2900
	32706
	Architecture review
	SEC1-SC
	2
	Rel-6
	S2
	14/10/2002
	14/11/2002
	100%
	-
	-
	Nokia
	-
	-
	-

	2901
	14504
	Stage 3 for Subscriber certificates
	SEC1-SC
	2
	Rel-6
	N4,T3
	19/09/2003
	30/11/2004
	100%
	NP-030399
	-
	Nokia
	Lauri Laitinen
	Finished in CN4#26
	23.003, 23.008, 29.109, 29.230, T3 31.102, 31.103, 31.111

	2902
	11049
	Stage 3 Ua & Ub interfaces
	SEC1-SC
	2
	Rel-6
	N1
	03/11/2003
	08/12/2004
	100%
	-
	-
	Nokia
	-
	-
	24.109

	2903
	60007
	OMA dependencies on Subscriber certificates
	SEC1-SC
	2
	Rel-6
	OMA
	01/01/2004
	08/06/2004
	100%
	-
	-
	Nokia
	OMA-LIAISON@mail.openmobilealliance.org
	Updated according to SP-040420
	-

	2904
	15010
	Rel-6 Open Service Access (OSA) enhancements
	OSA3
	1
	Rel-6
	N5
	31/10/2002
	10/03/2005
	100%
	NP-040351
	-
	Alcatel
	Chelo.Abarca@alcatel.fr
	CN#25: Updated WID NP-040351 replaces NP-040144.
	22.127, 23.198, 29.198, 29.199, 29.998

	2905
	31040
	Scope of the Open Service Access Release 6
	OSA3
	2
	Rel-6
	S1
	28/03/2003
	27/06/2003
	100%
	SP-030038
	-
	-
	-
	-
	-

	2906
	15038
	OSA Stage 2
	OSA3
	2
	Rel-6
	N5
	13/08/2004
	10/03/2005
	100%
	-
	-
	-
	-
	Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).
	23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards

	2907
	15026
	Multi Media Messaging function
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	10/09/2004
	100%
	-
	-
	-
	-
	-
	29.198-15

	2908
	15028
	Policy management extensions
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	12/12/2003
	100%
	-
	-
	-
	-
	-
	29.198, 29.998

	2909
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	26/03/2004
	100%
	-
	-
	-
	-
	N5#26: Split WI into TS & TR.
	29.198-14

	2910
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	OSA3
	2
	Rel-6
	N5
	14/07/2003
	10/09/2004
	100%
	-
	-
	-
	-
	-
	29.199

	2911
	15033
	Introduction of migration support mechanism
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	10/12/2003
	100%
	-
	-
	-
	-
	-
	29.198, 29.998

	2912
	15036
	Framework Function for Federation
	OSA3
	2
	Rel-6
	N5
	03/02/2003
	12/12/2003
	100%
	-
	-
	-
	-
	-
	29.198, 29.998

	2913
	60008
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	OSA3
	2
	Rel-6
	OMA
	18/12/2003
	16/09/2004
	100%
	-
	-
	-
	-
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).
	-

	2914
	15037
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	OSA3
	2
	Rel-6
	N5
	17/09/2004
	17/09/2004
	100%
	-
	-
	-
	-
	N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.
	-

	2915
	50401
	Addition of frequency bands to GSM (TAPS)
	TAPS
	1
	Rel-6
	GP
	28/06/2002
	28/01/2005
	100%
	GP-022072
	-
	Nokia
	Torben Themsen
	-
	-

	2916
	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	2
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	-
	Nokia
	Torben Themsen
	-
	-

	2917
	51102
	Changes to core specs
	TAPS-Specs
	3
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	-
	Nokia
	Torben Themsen
	-
	-

	2918
	54102
	Deleted - Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	2
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	-
	Nokia
	Torben Themsen
	-
	-

	2919
	54103
	Deleted - 51.010-1 Add testing
	TAPS-Conf
	3
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	-
	Nokia
	Torben Themsen
	-
	-

	2920
	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	1
	Rel-6
	GP,S3
	03/01/2000
	17/06/2005
	100%
	GP-022561
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2921
	51131
	Identification of requirements for streaming
	SSStrea
	2
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	GP-022564
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2922
	51133
	Requirements for streaming
	SSStrea
	3
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2923
	51132
	Performance study of cell change mechanisms
	SSStrea
	2
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	GP-022562
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2924
	51134
	Performance of NACC
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2925
	51135
	Performance of cell change in DTM for the PS domain
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2926
	51136
	Handover for Seamless support of streaming services in A/Gb mode
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2927
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	SSStrea
	2
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	GP-022563
	-
	Vodafone
	José Luis Carrizo Martínez
	Completed at GERP#17
	-

	2928
	52133
	optimizations of existing mechanisms/procedures
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2929
	52134
	Inter-system NACC
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2930
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2931
	52136
	Dependency to other features of Reduction of service interruption times and packet loss during mobility procedures
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	2932
	54131
	Deleted - MS conformance testing for Seamless support of streaming services in A/Gb mode
	SSStrea
	2
	Rel-6
	G3new
	19/12/2003
	30/01/2004
	100%
	GP-023424
	-
	Vodafone
	José Luis Carrizo Martínez
	Marked as stopped 10/2009
	-

	2933
	54132
	Deleted - MS conformance tests for Seamless support of streaming services in A/Gb mode
	SSStrea
	3
	Rel-6
	G4,G5
	19/12/2003
	30/01/2004
	100%
	GP-023424
	-
	Vodafone
	José Luis Carrizo Martínez
	Marked as stopped 10/2009
	-

	2934
	33013
	GERAN A/Gb mode security enhancements
	SSStrea
	2
	Rel-6
	S3
	26/09/2002
	28/01/2005
	100%
	SP-030107
	-
	Vodafone
	peter.howard@vodafone.com
	SP#19 approved WID
	33.102

	2935
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	1
	Rel-6
	S4
	13/09/2002
	10/06/2004
	100%
	SP-020433
	-
	Nokia
	pasi.s.ojala@nokia.com
	-
	 26.935

	2936
	31030
	Study on Privacy Capability
	PrivCap
	1
	Rel-6
	S1
	10/11/2003
	03/03/2004
	100%
	SP-020579
	-
	Lucent
	Michael Boote (mboote@alcatel-lucent.com)
	-
	22.949

	2937
	35010
	Rel-6 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	Rel-6
	S5
	12/09/2002
	11/03/2005
	100%
	SP-040766
	-
	-
	-
	SP#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.
	-

	2938
	35011
	Principles, high level Requirements and Architecture
	OAM-AR
	2
	Rel-6
	S5
	12/09/2002
	16/09/2004
	100%
	SP-040767
	-
	Motorola
	-
	SP#25 09/2004 completed
	32.101, 32.102

	2939
	35012
	Performance Management
	OAM-PM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040782
	-
	Nortel
	-
	SP#26 12/2004 completed
	32.401, 32.403, 52.402, 32.411, 32.412, 32.413, 32.432, 32.435, 32.436

	2940
	35014
	Network Infrastructure Management 
	OAM-NIM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040789
	-
	Ericsson
	thomas.tovinger@ericsson.com
	SP#26 12/2004 completed
	32.150/1/2, 32.805, 32.111-5, 32.313/4, 32.331/2/3/4/5, 32.341/2/3/4, 32.351/2/3/4, 32.361/2/3/4, 32.371/2/3/4, 32.804, 32.675, 32.690, 32.695, 32.71/2/3/4/5, 32.741/2/3/4/5

	2941
	35015
	Rel-6 Trace Management
	OAM-Trace
	2
	Rel-6
	S5,N4,R3
	20/09/2002
	11/03/2005
	100%
	SP-040782
	-
	Nokia
	kari.t.ronka@nokia.com
	SP#26 12/2004 SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.
	-

	2942
	35022
	Subscriber and UE trace management
	OAM-Trace
	3
	Rel-6
	S5
	20/09/2002
	16/12/2004
	100%
	-
	-
	Nokia
	kari.t.ronka@nokia.com
	SP#26 12/2004 completed
	32.421, 32.422, 32.423, 52.008

	2943
	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	3
	Rel-6
	R3
	06/06/2003
	15/06/2004
	100%
	RAN_WI_History
	-
	Nortel
	Yann Sehedi (sehedic@nortelnetworks.com)
	-
	25.413, 25.420, 25.423

	2944
	14016
	Trace Management, Stage3
	OAM-Trace
	3
	Rel-6
	N4
	09/06/2004
	11/03/2005
	100%
	NP-040411
	-
	Nokia
	seppo.kauntola@nokia.com
	-
	23.205, 29.232, 29.060, 29.002, 29.228

	2945
	35016
	Rel-6 Charging Management
	CH
	1
	Rel-6
	S5,S2,N3
	21/11/2002
	09/06/2005
	100%
	SP-040773
	-
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	SP#28 Target 09/2005 for WLAN Charging 32.252
	-

	2946
	35037
	Charging architecture and principles
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	-
	SP#25 09/2004 completed
	32.240

	2947
	35024
	Charging Data Record (CDR) file format and transfer
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	-
	-
	SP#23 03/2004 completed
	32.297

	2948
	35025
	CDR parameter description
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	-
	-
	-
	-
	SP#28 06/2005 completed
	32.298

	2949
	35026
	Diameter charging applications
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	-
	SP#25 09/2004 completed
	32.299

	2950
	35027
	Online Charging System (OCS) architecture study
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/09/2003
	100%
	-
	-
	-
	-
	SP#21 09/2003 completed
	32.815

	2951
	35028
	OCS: Applications and interfaces
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	-
	-
	-
	-
	SP#26 12/2004 completed
	32.296

	2952
	35017
	Charging Management for Bearer level
	CH-BC
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-030048
	-
	Nokia
	Benni ALEXANDER 
	SP#28 Target 09/2005 for WLAN Charging 32.252
	-

	2953
	35029
	CS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	-
	-
	SP#23 03/2004 completed
	32.250

	2954
	35030
	PS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	-
	SP#25 09/2004 completed
	32.251

	2955
	35031
	CDR transfer
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	-
	SP#25 09/2004 completed
	32.295

	2956
	35018
	Charging Management for the IMS
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	-
	Ericsson
	Patrik TEPPO 
	SP#26 12/2004 completed
	32.260

	2957
	35019
	Charging Management for the Service domain
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	SP-040778
	-
	Siemens
	Gerald.Goermer@nsn.com
	SP#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH
	32.252, 32.270, 32.271, 32.272

	2958
	32030
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	2
	Rel-6
	S2,N3
	21/11/2002
	11/03/2005
	100%
	SP-040041
	-
	-
	-
	-
	23.125

	2959
	32069
	Overall definition of FBC architecture
	CH-FBC
	3
	Rel-6
	S2
	21/11/2002
	02/03/2004
	100%
	-
	-
	-
	-
	-
	-

	2960
	32070
	Study on providing policy control with FBC
	CH-FBC
	3
	Rel-6
	S2
	02/02/2004
	30/07/2004
	100%
	-
	-
	-
	-
	-
	-

	2961
	13020
	Gx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	08/12/2004
	100%
	NP-040245
	-
	Nokia
	juha.a.rasanen@nokia.com
	-
	29.210

	2962
	13021
	Rx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	11/03/2005
	100%
	NP-040339
	-
	Nortel
	Javier Gonzalez Gallego
	-
	29.209

	2963
	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	1
	Rel-6
	T3
	25/09/2000
	10/03/2005
	100%
	-
	-
	-
	-
	-
	-

	2964
	1802
	UICC API
	USAT1-API
	2
	Rel-6
	T3
	20/03/2002
	10/03/2005
	100%
	-
	-
	-
	-
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	-

	2965
	43001
	Rel-6 Java API Test specification
	USAT1-API
	3
	Rel-6
	T3
	20/03/2002
	10/06/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	Mario Pérez 
	-
	-

	2966
	43006
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	05/03/2004
	100%
	TP-030031
	-
	Oberthur Card Systems
	Stéphane Andrau
	-
	-

	2967
	43007
	(U)SIM API for Java Card Testing
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	10/03/2005
	100%
	TP-040186
	-
	Axalto
	Christophe Begassat (cbegassat@axalto.com)
	-
	31.213

	2968
	43003
	Deleted - Java API Test specification (TS 43.019 Rel-5)
	USAT1-API
	3
	Rel-6
	T3
	30/05/2002
	09/06/2003
	100%
	TP-020122
	-
	Microelectrónica Española
	Mario Pérez 
	MOVED to Rel-5 WP
	-

	2969
	43004
	Rel-6 USIM toolkit enhancements
	USAT1-API-MULTOS
	2
	Rel-6
	T3
	25/09/2000
	04/03/2005
	100%
	-
	-
	Aspects Software
	Neil Livingston
	-
	-

	2970
	502031
	C SIM API
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	-
	Aspects Software
	Neil Livingston
	-
	31.101, 31.102, 31.103, 31.111, 31.113, new 31.115, 31.116

	2971
	502032
	Specification of C SIM API
	USAT1-API-MULTOS
	4
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	-
	Aspects Software
	Neil Livingston
	-
	-

	2972
	502033
	Test specification for C SIM API
	USAT1-API-MULTOS
	4
	Rel-6
	T3
	01/01/2001
	28/09/2001
	100%
	TP-000155
	-
	Aspects Software
	Neil Livingston
	-
	-

	2973
	43009
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	05/12/2003
	04/03/2005
	100%
	TP-030259
	-
	Gemplus
	Eric.laffont@gemplus.com
	-
	31.124 

	2974
	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	1
	Rel-6
	S4,S1
	18/11/2002
	07/12/2005
	100%
	SP-020685
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	-

	2975
	31039
	Stage 1 for Packet Switched Streaming Services Rel-6
	PSSrel6
	2
	Rel-6
	S1
	18/11/2002
	17/03/2003
	100%
	SP-020685
	-
	Ericsson
	-
	2nd resp SA4
	22.233

	2976
	34024
	Stage 3 for Packet Switched Streaming Services Rel-6
	PSSrel6-Stage3
	2
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-020685
	-
	Ericsson
	olle.franceschi@ericsson.com
	TR tbc by Sept. 05
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936

	2977
	34023
	AMR-WB extension for high audio quality
	AMRWB+
	1
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-030083
	-
	Nokia
	janne.m.vainio@nokia.com
	TR tbc by Sept. 05
	26.290, 26.304, 26.273, 26.274, 26.412, 26.936

	2978
	34027
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040066
	-
	Nokia
	miska.hannuksela@nokia.com
	-
	 26.235, 26.236

	2979
	34028
	3G-324M Improvements
	3G-324MI
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040067
	-
	Ericsson
	bo.burman@ericsson.com
	-
	26.111, 26.911

	2980
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	1
	Rel-6
	GP,G1
	15/11/2002
	25/06/2004
	100%
	GP-023400
	-
	Cingular
	Marc Grant
	-
	45.903

	2981
	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	1
	Rel-6
	S1,N2,N4
	28/03/2003
	31/12/2003
	100%
	SP-020818
	-
	Samsung
	craig.bishop@samsung.com
	-
	22.078

	2982
	12007
	Stages 2 and 3 for Enhancement of dialled service for CAMEL
	EDCAMEL
	2
	Rel-6
	N2,N4
	28/03/2003
	31/12/2003
	100%
	NP-030153
	-
	Samsung
	Richard Brook
	-
	23.008, 23.016, 23.018, 23.078, 29.002, 29.078

	2983
	32060
	Study on Bandwidth and resource savings in CS networks
	BARS
	1
	Rel-6
	S2
	01/06/2003
	16/06/2004
	100%
	SP-030308
	-
	-
	-
	-
	23.977

	2984
	50600
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-6
	GP,G2
	05/04/2002
	28/01/2005
	100%
	GP-021263
	-
	Ericsson
	gunnar.mildh@era.ericsson.se
	GP#17 Nov 2003 Moved from Rel-5 UID_50058 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	-

	2985
	50601
	Multiple TBF in A/Gb mode - Core
	MULTBF-Agbmode
	2
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	GP-021263
	-
	Ericsson
	gunnar.mildh@era.ericsson.se
	-
	-

	2986
	50602
	Multiple TBF Concept paper
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-
	-

	2987
	50603
	Multiple TBF Stage 2 (43.064) CRs
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-
	-

	2988
	50604
	Multiple TBF Stage 3 (44.060) CRs
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-
	-

	2989
	50605
	Deleted - Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	2
	Rel-6
	G3new
	28/01/2005
	28/01/2005
	100%
	GP-022098
	-
	Ericsson
	gunnar.mildh@era.ericsson.se
	-
	-

	2990
	50096
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	1
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	GP-032236
	-
	Ericsson
	anthony.toubassi@sonyericsson.com  
	-
	-

	2991
	50097
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	2
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	-
	-
	-
	-
	-
	-

	2992
	50444
	Addition of U-TDOA in the CS domain 
	UTDOACS
	1
	Rel-6
	GP
	21/11/2003
	23/04/2004
	100%
	GP-032773
	-
	TruePosition
	Bob Gross, Rhys Robinson (rlgross@trueposition.com)
	Completed, except for potential LMU performance specs
	-

	2993
	50445
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	1
	Rel-6
	GP
	27/06/2003
	12/11/2004
	100%
	GP-032774
	-
	TruePosition
	Bob Gross, Rhys Robinson (rlgross@trueposition.com)
	-
	-

	2994
	50101
	Downlink Advanced Receiver Performance
	DARP
	1
	Rel-6
	GP
	21/11/2003
	02/09/2005
	100%
	GP-041966
	-
	Nokia
	tommy.bysted@nokia.com
	-
	-

	2995
	50102
	DARP test scenarios
	DARP-TS
	2
	Rel-6
	GP
	21/11/2003
	27/08/2004
	100%
	GP-041967
	-
	Nokia
	tommy.bysted@nokia.com
	-
	-

	2996
	50103
	DARP for GMSK modulated voice services
	DARP-GMSK
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041968
	-
	Nokia
	tommy.bysted@nokia.com
	-
	-

	2997
	50104
	Performance requirements in 45.005 for DARP for GMSK modulated voice services
	DARP-GMSK-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-
	-

	2998
	50105
	Radio subsystem link control in 45.008 for DARP for GMSK modulated voice services
	DARP-GMSK-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-
	-

	2999
	50106
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041969
	-
	Nokia
	tommy.bysted@nokia.com
	-
	-

	3000
	50107
	Performance requirements in 45.005 for DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-
	-

	3001
	50108
	Radio subsystem link control in 45.008 for DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-
	-

	3002
	50115
	DARP Capability signalling
	DARP-CAPSIG
	2
	Rel-6
	GP
	21/11/2003
	12/11/2004
	100%
	GP-041970
	-
	Nokia
	tommy.bysted@nokia.com
	-
	-

	3003
	50116
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	2
	Rel-6
	G3new
	27/08/2004
	02/09/2005
	100%
	GP-041971
	-
	Nokia
	tommy.bysted@nokia.com
	-
	-

	3004
	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	1
	Rel-6
	G2
	21/11/2003
	24/06/2005
	100%
	GP-032548
	-
	Siemens
	toby.proctor@roke.co.uk
	-
	-

	3005
	50110
	Use case and requirement definition
	PSintDTM-Req
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032549
	-
	Siemens
	toby.proctor@roke.co.uk
	-
	-

	3006
	50111
	Performance Study of Current Procedures
	PSintDTM-Perf
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032550
	-
	Siemens
	toby.proctor@roke.co.uk
	-
	-

	3007
	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	2
	Rel-6
	G2
	23/04/2004
	12/11/2004
	100%
	GP-032551
	-
	Siemens
	toby.proctor@roke.co.uk
	-
	-

	3008
	50113
	Deleted - MS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfMS
	2
	Rel-6
	G3new
	25/06/2004
	24/06/2005
	100%
	-
	-
	-
	-
	-
	-

	3009
	50114
	Deleted - BTS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfBTS
	2
	Rel-6
	G3new
	24/06/2005
	24/06/2005
	100%
	-
	-
	-
	-
	-
	-

	3010
	12008
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	1
	Rel-6
	N4,N3,S1
	08/12/2003
	05/10/2004
	100%
	NP-030584
	-
	Nokia
	Keijo.Palviainen@Nokia.Com
	-
	22.078, 23.078, 29.078, 29.002, 23.172

	3011
	31046
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	1
	Rel-6
	S2,N1
	12/01/2004
	02/09/2005
	100%
	SP-040331
	-
	Vodafone
	John Watson
	-
	-

	3012
	31047
	Deleted - Stage 1 - Requirements
	CS_VSS 
	2
	Rel-6
	S1
	12/01/2004
	14/10/2004
	100%
	SP-040331
	-
	Vodafone
	John Watson
	-
	22.101

	3013
	32071
	Stage 2 Study on architecture alternatives
	CS_VSS 
	2
	Rel-6
	S2
	12/01/2004
	16/12/2004
	100%
	SP-040331
	-
	Vodafone
	Chris Pudney
	-
	23.903

	3014
	32072
	Deleted - Stage 2 description on Redial
	CS_VSS 
	2
	Rel-6
	S2
	03/05/2004
	16/12/2004
	100%
	SP-040331
	-
	Vodafone
	Chris Pudney
	-
	-

	3015
	11053
	Switching between voice and video call - Redial solution
	CS_VSS 
	2
	Rel-6
	N1
	03/01/2005
	17/06/2005
	100%
	SP-040331
	-
	Vodafone
	-
	-
	23.009, 24.008

	3016
	52137
	Deleted - CS_VSS - GERAN2 Part
	CS_VSS 
	2
	Rel-6
	G2
	02/09/2005
	02/09/2005
	100%
	SP-040331
	-
	Vodafone
	-
	-
	-

	3017
	13017
	Deleted - CS_VSS - CN3 Part
	CS_VSS 
	2
	Rel-6
	N3
	14/10/2004
	14/10/2004
	100%
	SP-040331
	-
	Vodafone
	-
	-
	-

	3018
	13024
	Reorganisation of CS Data Specifications
	CS Data
	1
	Rel-6
	N3
	19/11/2004
	08/12/2004
	100%
	NP-040563
	-
	Siemens
	Thomas.Belling@nsn.com
	Created at TSG#27 as 100 % complete
	23.910, 29.007, new 23.202

	3019
	50553
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	1
	Rel-6
	GP
	25/06/2004
	20/01/2006
	100%
	GP-042247
	-
	Motorola
	-
	-
	-

	3020
	50544
	FS on GAAI
	GAAG
	2
	Rel-6
	GP
	25/06/2004
	27/08/2004
	100%
	GP-041592
	-
	Motorola
	-
	Feasibility Study
	 43.901

	3021
	50554
	GAAI – Stage 2
	GAAI-Stage2
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	-
	-
	Ericsson
	jari.vikberg@ericsson.com
	-
	 43.318

	3022
	50555
	GAAI – Stage 3
	GAAI-Stage3
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	-
	-
	-
	-
	-
	 44.318

	3023
	50556
	MS Conformance Test for GAAI
	GAAI-CT
	2
	Rel-6
	GP
	27/08/2004
	20/01/2006
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	-

	3024
	50559
	Support of PS Handover for GERAN A/Gb mode
	SPSHAGB
	1
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051160
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB- Originally Started Nov 2003 as GP-030443
	-

	3025
	50560
	Stage 2 for Support of PS Handover for GERAN A/Gb mode
	SPSHAGB-Stage2
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051161
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB-Stage2
	43.129

	3026
	50561
	PS handover for Support of PS Handover for GERAN A/Gb mode
	SPSHAGB-PSHO
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051162
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB-PSH
	-

	3027
	50562
	Definition of radio resource management functionality for Support of PS Handover for GERAN A/Gb mode
	SPSHAGB-RRM
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051163
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB-RRM
	-

	3028
	33018
	Study on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	-
	1
	Rel-6
	S3
	03/07/2003
	26/12/2003
	100%
	SP-030341
	-
	Toshiba
	Raziq Yaqub (ryaqub@tari.toshiba.com)
	SP#20 approved WID
	33.817

	3029
	33021
	Study on Security for early IMS
	SEC-IMS
	1
	Rel-6
	S3
	01/10/2004
	28/03/2005
	100%
	SP-040691
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#24 approved WID. SP#46 withdrawn TR 33.978 from Rel-8 onwards
	33.978

	3030
	60111
	(Small) Technical Enhancements and Improvements for Rel-6
	TEI6
	1
	Rel-6
	All
	02/06/2006
	02/06/2006
	100%
	-
	-
	-
	-
	"Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP
	-

	3031
	25019
	Test - (Small) Technical Enhancements and Improvements for Rel-6
	TEI6_Test
	1
	Rel-6
	R5,T1
	02/06/2006
	06/05/2008
	100%
	RAN5_WI
	-
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	34.108,34.121-1/2,34.122,34.123-1/2/3

	3032
	31029
	Deleted - Study of Feature Interactions Requirements
	FINTER
	1
	Rel-6
	S1
	16/09/2004
	16/09/2004
	100%
	SP-020578
	-
	-
	-
	SP#25 stopped
	-

	3033
	50563
	Deleted - Enhancements of VGCS in public networks for communication of public authority officials
	EVGCS
	1
	Rel-6
	GP,G2
	24/08/2005
	02/09/2005
	100%
	GP-041837
	-
	Siemens
	kenneth.isaacs@roke.co.uk
	GP#26 moved to Rel-7 as UID_11045 Enhancements of VGCS in public networks for communication of public authority officials
	44.018, 44.068, 48.008

	3034
	50500
	Deleted - Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030443
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	-
	-

	3035
	50501
	Deleted - Creation of a TR
	SCSAGB-TR
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030444
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	-
	-

	3036
	50502
	Deleted - Stage 2
	SCSAGB-Stage2
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030445
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Started
	-

	3037
	50503
	Deleted - Radio Channel Support
	SCSAGB-RCS
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030446
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Not started
	-

	3038
	50504
	Deleted - Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030447
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Not started
	-

	3039
	50505
	Deleted - replaced by 50561 - PS Handover
	SCSAGB-PSH
	2
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030448
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Started
	-

	3040
	50506
	Deleted - Modifications to FLO
	SCSAGB-FLO
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030449
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Not started
	-

	3041
	2
	Deleted - Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-6
	RP
	31/12/2003
	31/12/2003
	100%
	RAN_WI
	-
	Alcatel
	Francois Courau
	Generic feature
	-

	3042
	0
	Release 5 Features
	-
	1
	Rel-5
	NP,GP, RP,SP,TP
	30/03/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3043
	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	1
	Rel-5
	R3
	17/07/2000
	29/03/2002
	100%
	RAN Wis
	-
	Alcatel
	Nicolas Drevon
	-
	-

	3044
	2455
	FS on Usage of SUA
	SS7IP
	1
	Rel-5
	N4
	12/03/2001
	21/12/2001
	100%
	NP-010460
	-
	-
	-
	-
	-

	3045
	2476
	High Speed Downlink Packet Access
	HSDPA
	1
	Rel-5
	R2,R5
	02/04/2001
	09/03/2007
	100%
	RAN_WI
	-
	Motorola
	Ravi Kuchibhotla
	-
	-

	3046
	2477
	Physical Layer for High Speed Downlink Packet Access
	HSDPA-Phys
	2
	Rel-5
	R1
	05/04/2001
	29/03/2002
	100%
	RP-010262
	-
	Motorola
	Amitabha Ghosh (qa0047@email.mot.com)
	-
	-

	3047
	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	2
	Rel-5
	R2
	05/04/2001
	29/03/2002
	100%
	RAN_WI
	-
	Motorola
	Ravi Kuchibhotla
	-
	-

	3048
	2479
	Iub/Iur protocol aspects - for High Speed Downlink Packet Access
	HSDPA-IubIur
	2
	Rel-5
	R3
	02/04/2001
	29/03/2002
	100%
	RP-010262
	-
	Motorola
	Mike Diesen
	-
	-

	3049
	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	2
	Rel-5
	R4
	09/04/2001
	06/06/2003
	100%
	RP-010262
	-
	Motorola
	Howard Benn
	-
	-

	3050
	25000
	Conformance Testing of HSDPA
	HSDPA_Test
	2
	Rel-5
	R5
	19/09/2003
	22/09/2006
	100%
	RAN5_WI
	-
	Motorola
	carolyn.taylor@motorola.com
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	3051
	25012
	Conformance Testing of HCR TDD HSDPA
	HSDPA_HCRTDD_Test
	2
	Rel-5
	R5
	10/03/2006
	09/03/2007
	100%
	RAN5_WI
	-
	IPWireless
	drichards@ipwireless.com
	-
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	3052
	501216
	Rel-5 Improvements of Radio Interface
	RInImp
	1
	Rel-5
	RP
	14/08/2000
	30/08/2002
	100%
	RAN Wis
	-
	-
	-
	-
	-

	3053
	1471
	Base station classification for TDD
	RInImp-BSClass
	2
	Rel-5
	R4
	14/08/2000
	14/06/2002
	100%
	RAN_WI
	-
	Nokia
	antti.toskala@nokia.com
	-
	-

	3054
	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	3
	Rel-5
	R4
	14/08/2000
	08/03/2002
	100%
	RAN_WI
	-
	Nokia
	antti.toskala@nokia.com
	-
	-

	3055
	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	3
	Rel-5
	R4
	15/06/2001
	14/06/2002
	100%
	-
	-
	Siemens
	Meik.Kottkamp@siemens.com
	-
	-

	3056
	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	-
	-
	Samsung
	Jaeyoel KIM
	-
	-

	3057
	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	2
	Rel-5
	R2
	21/08/2000
	28/12/2001
	100%
	RAN_WI
	-
	Siemens
	armin.sitte@siemens.com 
	Stopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access feature
	-

	3058
	1221
	FS on USTS
	RInImp-USTS
	2
	Rel-5
	R1
	14/08/2000
	21/12/2001
	100%
	RAN_SI
	-
	SK Telecom
	D. Kim
	-
	-

	3059
	1997
	FS on UE antenna efficiency test method performance requirements
	RInImp-UEAnTM
	2
	Rel-5
	R4
	25/09/2000
	14/09/2001
	100%
	RAN_SI
	-
	Allgon
	O. Edvardsson
	-
	-

	3060
	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	2
	Rel-5
	R4
	12/03/2001
	14/12/2001
	100%
	-
	-
	Ericsson
	Torgny.Palenius@ericsson.com
	-
	-

	3061
	2493
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	2
	Rel-5
	R4
	19/03/2001
	08/03/2002
	100%
	-
	-
	Intel
	shimon.moshavi@INTEL.COM
	-
	-

	3062
	1839
	Deleted - Conformance Test Spec. improvements in Radio Interface
	-
	2
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3063
	2210
	Deleted - Testing improvement of inter-frequency and inter-system measurement
	-
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3064
	2211
	Deleted - Testing Hybrid ARQ II/III
	-
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3065
	500009
	Rel-5 RAN improvements
	RANimp
	1
	Rel-5
	RP
	16/03/2001
	09/03/2007
	100%
	RAN Wis
	-
	-
	-
	-
	-

	3066
	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-5
	R3
	16/03/2001
	04/06/2002
	100%
	RAN_WI
	-
	Ericsson
	Gert-Jan.van.Lieshout@eln.ericsson.se
	-
	-

	3067
	23000
	Iur common transport channel efficiency optimization
	RANimp-RRMopt-ctc
	3
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	Shahrokh Amirijoo
	-
	-

	3068
	23001
	Iur neighbouring cell reporting efficiency optimization
	RANimp-RRMopt-ncr
	3
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	Shahrokh Amirijoo
	-
	-

	3069
	23002
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	3
	Rel-5
	R3
	15/06/2001
	04/06/2002
	100%
	-
	-
	Ericsson
	Risto Sepponen
	FS was closed and introduction of WI not agreed at RAN #16 
	-

	3070
	2488
	RL Timing Adjustment
	RANimp-RLTA
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	Elena Voltolina
	-
	-

	3071
	2489
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	Gert-Jan.van.Lieshout@eln.ericsson.se
	-
	-

	3072
	23003
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	2
	Rel-5
	R3
	15/06/2001
	03/09/2002
	100%
	-
	-
	Nokia
	Olivier Guyot
	-
	-

	3073
	2490
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	2
	Rel-5
	R3
	16/03/2001
	21/12/2001
	100%
	-
	-
	Nokia
	antti.toskala@nokia.com
	FS was closed and WI was introduced at RAN #14 
	-

	3074
	2491
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Nokia
	antti.toskala@nokia.com
	-
	-

	3075
	22000
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	2
	Rel-5
	R2
	02/04/2001
	28/06/2002
	100%
	RAN Wis
	-
	Nokia
	Juha Mikola
	RFC 3095 context relocation
	-

	3076
	25005
	Testing of ROHC performance
	RANimp-RABSE5_Test
	2
	Rel-5
	R5
	09/09/2005
	09/03/2007
	100%
	RAN5_WI
	-
	Nokia
	jarkko.hellsten@nokia.com
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	3077
	21001
	Beamforming requirements for UE
	RANimp-BFR-UE
	2
	Rel-5
	R1
	21/09/2001
	14/12/2001
	100%
	-
	-
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	-
	-

	3078
	21002
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	2
	Rel-5
	R1
	14/12/2001
	04/06/2002
	100%
	-
	-
	NEC
	-
	RP-020356
	-

	3079
	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	-
	-
	CATT
	Jinling HU
	-
	-

	3080
	2102
	Deleted - Conformance Test Aspects - RAN Improvements
	-
	2
	Rel-5
	T1
	01/01/2002
	01/03/2004
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	0%

	3081
	2222
	Deleted - Testing Radio access bearer support enhancements
	-
	3
	Rel-5
	T1
	01/01/2002
	02/09/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3082
	41010
	Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	3
	Rel-5
	T1
	03/03/2003
	01/03/2004
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	34.108, 34.121, 34.122

	3083
	23004
	UTRAN Sharing in Connected Mode
	NETSHARE
	1
	Rel-5
	R3
	03/12/2001
	03/09/2002
	100%
	-
	-
	Ericsson 
	Martin Israelsson
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	-

	3084
	1273
	Provisioning of IP-based multimedia services
	IMS
	1
	Rel-5
	S1,S2,S3,S5,NP,T3,T1,R5
	03/01/2000
	01/12/2006
	100%
	SP-000216
	-
	Openwave
	Mark Cataldo
	-
	-

	3085
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	2
	Rel-5
	S2,R5
	03/01/2000
	01/12/2006
	100%
	SP-010339
	-
	Lucent
	Liz Daniel
	-
	-

	3086
	1633
	Stage 1 for Call control and roaming to support IMS in UMTS
	IMS-CCR
	3
	Rel-5
	S1
	21/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	22.228

	3087
	1514
	Stage 2 (Architecture and Main flows)
	IMS-CCR
	3
	Rel-5
	S2
	14/04/2000
	23/03/2001
	100%
	SP-000289
	-
	Lucent
	Liz Daniel
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	23.228

	3088
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	3
	Rel-5
	N1
	28/08/2000
	08/03/2002
	100%
	NP-010434
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	-

	3089
	2233
	SIP Call Control protocol for the IMS
	IMS-CCR
	3
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	NP-010643
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol
	24.228, 24.229, 23.218

	3090
	1998
	IMS signalling flows
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	-
	24.228
	24.228

	3091
	1278
	IMS stage 3
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	-
	24.229
	24.229

	3092
	2255
	IMS Session Handling; stage 2
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	-
	23.218
	23.218

	3093
	25006
	Conformance Test Aspects – IMS Call Control
	IMS-CCR_Test
	3
	Rel-5
	R5
	11/03/2005
	01/12/2006
	100%
	RAN5_WI
	-
	Motorola
	Jacob.John@motorola.com
	-
	34.108, 34.229-1, 34.229-2, 34.229-3

	3094
	10004
	Main IETF dependencies
	IMS
	3
	Rel-5
	NP
	03/01/2000
	14/06/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3095
	2521
	IETF: RFC 3261 (Session Initiation Protocol)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3096
	2523
	IETF: RFC 3262 (Reliability of provisional responses)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3097
	2522
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3098
	2524
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3099
	2525
	IETF: RFC 3313 (SIP extensions for media authorization)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3100
	11000
	IETF: RFC 3265 (specific event notification)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3101
	11001
	IETF: RFC editor Queue (refer method)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	07/06/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3102
	11002
	IETF: RFC editor Queue (DHCP options for SIP servers)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3103
	11004
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3104
	11005
	IETF: RFC 3266 (IPv6 support within SDP)
	IMS
	4
	Rel-5
	N1
	03/01/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3105
	11022
	IETF: RFC 3311 (The Update method)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3106
	11023
	IETF: RFC 3324 (Network Asserted Identity)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3107
	11024
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3108
	1290
	Addressing
	IMS
	4
	Rel-5
	S2
	09/10/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3109
	1291
	Architectural issues
	IMS
	5
	Rel-5
	S2
	09/10/2000
	31/08/2001
	100%
	-
	-
	-
	-
	-
	-

	3110
	1292
	Impact on HSS 
	IMS
	5
	Rel-5
	N4
	15/11/2000
	22/03/2002
	100%
	-
	-
	-
	-
	Covered by 29.228 & 29228
	-

	3111
	2530
	Service Examples (Work stopped)
	IMS-Sex
	4
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	-
	Motorola
	Mark Cataldo
	-
	22.928

	3112
	2531
	IMS Framework Report (work stopped)
	IMS-FrWk
	5
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	-
	SBC
	Randolph Wohlert (rwohlert@tri.sbc.com)
	-
	22.941

	3113
	1298
	Access Security for IMS
	IMS-ASEC
	2
	Rel-5
	S3,T3
	08/10/2001
	28/06/2002
	100%
	SP-010323
	-
	Ericsson
	krister.boman@emw.ericsson.se
	-
	-

	3114
	43000
	IMS impacts on UICC (ISIM application)
	IMS-ASEC
	3
	Rel-5
	T3
	08/10/2001
	21/06/2002
	100%
	TP-010251
	-
	Vodafone
	Jeremy Norris
	-
	33.102, new TS 31.103

	3115
	11014
	Deleted - SIP extensions for Integrity protection
	IMS-ASEC
	3
	Rel-5
	N1
	17/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	CN1 is not aware of any requirements and is not doing anything on this task
	-

	3116
	2574
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	2
	Rel-5
	S3
	02/07/2001
	28/12/2001
	100%
	SP-010324
	-
	AT&T Wireless
	hugh.shieh@attws.com
	Consider security aspects in SA2 TS 23.228 clause 4.4 & annex C
	33.203

	3117
	1299
	IMS Lawful Interception
	IMS-LI
	2
	Rel-5
	S3
	04/09/2000
	29/03/2002
	100%
	SP-010621
	-
	Reg TP
	berthold.wilhelm@regtp.de
	SP#17 completed
	33.106, 33.107, new 33.108

	3118
	35007
	Charging and OAM&P for IMS
	IMS-OAM
	2
	Rel-5
	S5
	25/12/2000
	12/06/2002
	100%
	SP-010461
	-
	-
	-
	-
	32-series

	3119
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	2
	Rel-5
	S4
	26/07/2000
	27/09/2002
	100%
	SP-000398
	-
	Toshiba, Nokia
	B. Aronson (Toshiba), pasi.s.ojala@nokia.com
	-
	26.235, 26.236

	3120
	2039
	Codecs
	-
	3
	Rel-5
	S4
	26/07/2000
	14/03/2002
	100%
	SP-000398
	-
	-
	-
	-
	26.235, 26.236

	3121
	34020
	Transport protocols
	IMS-CODEC
	3
	Rel-5
	S4
	12/03/2002
	12/03/2002
	100%
	-
	-
	Nokia
	P. Ojala
	-
	26.236

	3122
	34006
	recommendation for QoS parameter values for various media types
	-
	3
	Rel-5
	S4
	31/12/2001
	27/09/2002
	100%
	-
	-
	-
	-
	-
	-

	3123
	11025
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	IMS-CODEC
	3
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-
	-

	3124
	11026
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	IMS-CODEC
	3
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-
	-

	3125
	32003
	SIP message compression
	-
	2
	Rel-5
	S2
	24/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3126
	32004
	Stage 2 for SIP message compression
	-
	3
	Rel-5
	S2
	24/09/2001
	26/10/2001
	100%
	-
	-
	-
	-
	-
	-

	3127
	11015
	Compression signalling
	-
	3
	Rel-5
	N1
	28/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3128
	10001
	Stage 3 description of IMS interfaces
	-
	2
	Rel-5
	NP
	14/03/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-
	-

	3129
	1286
	Cx interface (HSS to CSCF)
	-
	3
	Rel-5
	N4
	14/03/2001
	07/06/2002
	100%
	NP-010626
	-
	-
	-
	-
	-

	3130
	14997
	Mp interface (MRFC - MRFP) enhancements
	-
	3
	Rel-5
	N4
	14/03/2001
	08/03/2002
	100%
	-
	-
	-
	-
	[DAB 08-03-02] - No work required in CN4
	-

	3131
	11016
	Mw interface (CSCF to P-CSCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3132
	11018
	Mr interface (CSCF to MRF)
	-
	3
	Rel-5
	N1
	14/03/2001
	29/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3133
	14003
	Dx interface (I-CSCF to SLF)
	-
	3
	Rel-5
	N4
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	CN4#11 30/11/01: No inputs received in CN4...
	-

	3134
	13001
	Go interface (GGSN to PCF)
	-
	3
	Rel-5
	N3
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	[DAB - 23/05/03] - 100 % complete
	-

	3135
	11019
	ISC (IMS Service Control) Interface
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3136
	14006
	Sh interface (HSS to AS)
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	-
	CN4#11 30/11/01: No inputs received in CN4...
	-

	3137
	14998
	Si interface (HSS to IM-SSF)
	-
	3
	Rel-5
	N4
	16/01/2002
	30/08/2002
	100%
	-
	-
	-
	-
	SA16: Part of Rel5 only if completed in September 02. Marked as closed 12/2008 (was marked 72% complete)
	-

	3138
	11020
	Gm interface (UE to CSCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3139
	11027
	Mi interface (CSCF to BGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3140
	11028
	Mj interface (BGCF to MGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3141
	11029
	Mk interface (BGCF to BGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3142
	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	2
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	3143
	12000
	CAMEL control of IMS services
	IMS-CAMEL
	2
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	NP-020305
	-
	Lucent
	Angelica Remoquillo
	-
	-

	3144
	12001
	Stage2 work 'general'
	-
	3
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	-
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	3145
	12002
	Stage3 work 'CAP'
	-
	3
	Rel-5
	N2
	07/01/2002
	06/09/2002
	100%
	-
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	3146
	12003
	Stage2 work 'Si interface'
	-
	3
	Rel-5
	N2
	07/01/2002
	06/09/2002
	100%
	-
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	3147
	12004
	Stage3 work 'Si interface'
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	-
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	-

	3148
	14004
	Deleted - SDM issues for CAMEL control of IMS
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3149
	31002
	Pre-pay/real-time charging in IMS
	-
	2
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	3150
	35005
	IMS Charging
	OAM-CH
	2
	Rel-5
	S2,S5
	06/08/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	-
	32.225

	3151
	32006
	Charging Implications of IMS architecture
	-
	3
	Rel-5
	S2
	06/08/2001
	16/11/2001
	100%
	SP-010519
	-
	-
	-
	-
	-

	3152
	35006
	Charging management for IMS (off-line & on-line)
	OAM-CH
	3
	Rel-5
	S5
	19/11/2001
	12/09/2002
	100%
	-
	-
	-
	-
	-
	32.225

	3153
	34012
	Billing, accounting and call detail record aspects
	OAM-CH
	3
	Rel-5
	S5
	27/09/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	Karl-Heinz.Nenner@T-MOBILE.DE
	-
	32.225

	3154
	10002
	Other IETF dependencies
	-
	2
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	-
	Was introduced at SP#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	-

	3155
	11011
	IETF: draft-ietf-aaa-diameter - should be CN4
	-
	3
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	-

	3156
	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	-
	3
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	3157
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	2
	Rel-5
	T1
	18/03/2002
	27/12/2002
	100%
	-
	-
	-
	-
	The task is a BB, individual work items were considered but are constrained by lack of supporting companies. Marked as stopped 12/2008
	-

	3158
	41004
	Testing of support for IMS - prose
	-
	2
	Rel-5
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	-
	Anritsu
	dan.fox@eu.anritsu.com
	Marked as stopped 12/2008
	34.108, 34.123

	3159
	41005
	Testing of support for IMS - TTCN
	-
	2
	Rel-5
	T1
	18/09/2002
	03/03/2004
	100%
	TP-030052
	-
	Anritsu
	dan.fox@eu.anritsu.com
	Marked as stopped 12/2008
	34.108, 34.123

	3160
	34001
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	1
	Rel-5
	S4
	03/01/2002
	17/03/2003
	100%
	SP-010392
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	26.233, 26.234

	3161
	34002
	Stage 1 for Extended Transparent End-to-End PS Streaming Service
	-
	2
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	SP-010392
	-
	Vodafone
	stephen.wolak@vodafone.com
	2nd resp SA4
	22.233

	3162
	31032
	Interaction with other services
	-
	3
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	-
	-
	Vodafone
	stephen.wolak@vodafone.com
	2nd resp SA4. Marked as closed 12/2008 (was marked 65% complete)
	22.233

	3163
	34003
	Stage 2 (version Rel-5 of TS 26.234)
	-
	2
	Rel-5
	S4
	03/01/2002
	14/03/2002
	100%
	SP-010392
	-
	-
	-
	2nd resp SA2
	26.234

	3164
	34019
	RTP usage model
	-
	2
	Rel-5
	S4
	03/01/2002
	06/12/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	26.937

	3165
	501637
	Rel-5 Open Service Access (OSA) enhancements
	OSA1
	1
	Rel-5
	S1,S3
	27/04/1999
	20/12/2002
	100%
	SP-000216
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	-
	22.127, 23.127, 29.198-x, 29.998-x

	3166
	32010
	General Stage 2 for Rel-5
	-
	2
	Rel-5
	S2
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 47% complete)
	-

	3167
	1429
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	2
	Rel-5
	S2
	11/07/2000
	07/06/2002
	100%
	-
	-
	-
	-
	For Rel5 even if completed by March
	-

	3168
	1430
	Stage 1 for OSA APIs for Multimedia Call Control
	-
	3
	Rel-5
	S1
	11/07/2000
	14/03/2002
	100%
	-
	-
	Siemens
	Manfred.leitgeb@siemens.at
	-
	22.127

	3169
	15002
	Stages 2 and 3 for Multimedia Call Control
	-
	3
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	29.198-04

	3170
	15003
	Generic user interaction - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	29.198-05

	3171
	15004
	OSA Charging - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	29.198-12

	3172
	15007
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	29.998-04-4

	3173
	15999
	WSDL APIs for SOAP/HTTP - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	29.198, 29.998

	3174
	1419
	OSA Security
	OSA1-SEC
	2
	Rel-5
	S3
	11/07/2000
	20/12/2002
	100%
	SP-000302
	-
	Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	33.102

	3175
	2121
	Stage 1 for OSA Security
	-
	3
	Rel-5
	S1
	11/07/2000
	09/11/2001
	100%
	-
	-
	Siemens
	Manfred.leitgeb@siemens.at
	-
	22.127

	3176
	1421
	OSA Stage 3
	OSA1-SEC
	3
	Rel-5
	S3
	23/10/2000
	14/06/2002
	100%
	SP-000302
	-
	BT, Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	33.102

	3177
	1422
	security related SCF(s) definition
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	3178
	1423
	OSA changes required from supporting platforms, e.g. gsmSCF, HLR 
	OSA1-SEC
	3
	Rel-5
	S3
	11/09/2000
	14/12/2000
	100%
	SP-000302
	-
	BT, Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	33.102

	3179
	15017
	OSA Security (moved from Rel-6)
	OSA1-SEC
	3
	Rel-5
	S3
	14/03/2002
	20/12/2002
	100%
	SP-000302
	-
	BT, Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	33.102

	3180
	401424
	Interactions OSA - e-commerce
	OSA1-ECOM
	2
	Rel-5
	S2
	27/04/1999
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3181
	1425
	Stage 1 for Interactions OSA - e-commerce
	-
	3
	Rel-5
	S1
	27/04/1999
	28/12/2000
	100%
	-
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	Marked as closed 12/2008 (was marked 95% complete)
	22.127

	3182
	1529
	Stages 2 and 3 for Interactions OSA - e-commerce
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	3183
	15005
	Policy Management - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	29.198-13

	3184
	15006
	Presence and Availability Management (PAM) - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	29.198-14

	3185
	1786
	LCS - OSA interfaces
	OSA1-LCSI
	2
	Rel-5
	S1
	11/09/2000
	07/06/2002
	100%
	-
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	az: CN#13 - changed to Rel5
	-

	3186
	1787
	Stage 1 for LCS - OSA interfaces
	-
	3
	Rel-5
	S1
	11/09/2000
	08/12/2000
	100%
	-
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	-
	22.127

	3187
	2124
	Stage 2 for LCS - OSA interfaces
	-
	3
	Rel-5
	S2
	11/12/2000
	11/12/2000
	100%
	-
	-
	Ericsson
	Christophe GOURRAUD
	az 24/05/01: Rel4 completion 90->100%.
	23.127

	3188
	1788
	Stage 3 for LCS - OSA interfaces
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	3189
	2540
	Access to User Profile
	OSA2-UP
	2
	Rel-5
	S1
	01/06/2001
	20/12/2001
	100%
	-
	-
	-
	-
	-
	-

	3190
	1433
	Retrieval of Terminal capabilities
	OSA2-TC
	2
	Rel-5
	S2
	11/07/2000
	13/12/2002
	100%
	-
	-
	-
	-
	-
	-

	3191
	1434
	Stage 1 for Retrieval of Terminal capabilities
	-
	3
	Rel-5
	S1
	11/07/2000
	10/01/2001
	100%
	-
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	-
	22.127

	3192
	1436
	Stages 2 and 3 for Retrieval of Terminal capabilities
	-
	3
	Rel-5
	N5
	21/09/2001
	13/12/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	3193
	2122
	Provisioning of the terminal capabilities
	-
	3
	Rel-5
	T2
	02/04/2001
	13/12/2002
	100%
	-
	-
	-
	-
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	23.057

	3194
	1638
	CAMEL phase 4
	CAMEL4
	1
	Rel-5
	S1
	17/04/2000
	06/09/2002
	100%
	NP-020486
	-
	Nokia
	keijo.palviainen@nokia.com
	-
	-

	3195
	1461
	Service requirements
	-
	2
	Rel-5
	S1
	17/04/2000
	14/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3196
	2012
	Call Party Handling
	CAMEL4-CPH
	2
	Rel-5
	N2
	10/07/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3197
	2013
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	2
	Rel-5
	N2
	17/07/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3198
	2014
	Interactions with Optimal Routing
	CAMEL4-IOR
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3199
	2015
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3200
	2016
	CSE control over MT SMS
	CAMEL4-CCSMS
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3201
	2460
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	2
	Rel-5
	N2
	02/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3202
	2458
	Provision of location information of called subscriber
	CAMEL4-LOCB
	2
	Rel-5
	N2
	02/03/2001
	08/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3203
	2514
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	2
	Rel-5
	N2
	09/07/2001
	08/03/2002
	100%
	-
	-
	-
	-
	Added on May 29, 2001
	-

	3204
	2515
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	2
	Rel-5
	N2
	14/05/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3205
	2516
	GPRS Any Time Interrogation
	CAMEL4-ATI
	2
	Rel-5
	N2
	09/07/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3206
	2599
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	2
	Rel-5
	N2
	09/07/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3207
	12005
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	2
	Rel-5
	N2
	08/03/2002
	06/09/2002
	100%
	-
	-
	-
	-
	stage2 and stage3 CRs for approval at CN#17
	-

	3208
	2464
	Rel-5 MExE enhancements
	MEXE5
	1
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3209
	2466
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	2
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	TP-010071
	-
	Motorola
	Mark Cataldo
	-
	22.057, 23.057

	3210
	1625
	Wideband Telephony Service - AMR
	AMRWB
	1
	Rel-5
	S4
	01/01/2000
	19/12/2003
	100%
	SP-99354
	-
	Siemens
	Imre.Varga@mch.siemens.de
	-
	-

	3211
	62
	Specification 
	-
	2
	Rel-5
	S4
	01/01/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3212
	31005
	Stage 1 for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	S1
	01/10/2001
	22/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3213
	32007
	Stage 2 for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	S4
	03/01/2000
	17/04/2000
	100%
	-
	-
	-
	-
	-
	-

	3214
	1459
	Design Constraints for Wideband Telephony Service - AMR
	-
	4
	Rel-5
	S4
	03/01/2000
	07/02/2000
	100%
	-
	-
	-
	-
	-
	-

	3215
	1460
	General Description for Wideband Telephony Service - AMR
	-
	4
	Rel-5
	S4
	07/02/2000
	17/04/2000
	100%
	-
	-
	-
	-
	-
	-

	3216
	1626
	Feasibility Study for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	S4
	28/04/2000
	02/06/2000
	100%
	SP-000024
	-
	-
	-
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	 26.901

	3217
	1656
	N1 Aspects for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	N1
	21/09/2001
	21/12/2001
	100%
	-
	-
	-
	-
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	-

	3218
	14005
	N4 work for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	N4
	13/02/2002
	07/06/2002
	100%
	N4-010538
	-
	-
	-
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	-

	3219
	67
	Codec issues
	-
	3
	Rel-5
	S4
	03/01/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3220
	1627
	Codec qualification
	-
	4
	Rel-5
	S4
	02/02/2000
	31/05/2000
	100%
	-
	-
	-
	-
	-
	-

	3221
	74
	Codec selection tests
	-
	4
	Rel-5
	S4
	01/06/2000
	20/10/2000
	100%
	-
	-
	-
	-
	-
	-

	3222
	891
	Codec selection
	-
	4
	Rel-5
	S4
	23/10/2000
	27/10/2000
	100%
	-
	-
	-
	-
	-
	-

	3223
	34007
	TFO AMR-WB
	AMRWB-TFO
	4
	Rel-5
	S4
	18/12/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3224
	890
	Other codec issues (verif., characterization)
	-
	4
	Rel-5
	S4
	29/09/2000
	07/06/2002
	100%
	-
	-
	-
	-
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 
	 26.976

	3225
	34008
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3226
	34009
	Interworking with fixed broadband networks
	-
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3227
	34010
	Tones and announcements
	-
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3228
	34011
	Deleted - WB Conferencing and WB Voice Group calls
	-
	4
	Rel-5
	S1
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	-
	-

	3229
	1855
	Conformance tests (CRs to 34 series) 
	-
	3
	Rel-5
	T1
	01/01/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-
	-

	3230
	76
	Terminal Acoustic Characteristics 
	-
	4
	Rel-5
	S4
	01/01/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-
	-

	3231
	1628
	Definition for Terminal Acoustic Characteristics
	-
	5
	Rel-5
	S4
	01/01/2000
	31/01/2000
	100%
	-
	-
	-
	-
	-
	26.131

	3232
	1629
	Test specification for Terminal Acoustic Characteristics
	-
	5
	Rel-5
	S4
	01/02/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-
	26.132

	3233
	34004
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	2
	Rel-5
	S4
	25/09/2001
	14/03/2002
	100%
	SP-010459
	-
	Nokia
	janne.m.vainio@nokia.com
	-
	 26.204

	3234
	80
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	2
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	GP-000453
	-
	-
	-
	-
	-

	3235
	50298
	Channel coding in 45.003 for Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	-
	3
	Rel-5
	GP
	03/01/2000
	05/04/2002
	100%
	-
	-
	-
	-
	50098 -> 50298
	-

	3236
	2266
	Signalling for the A interface
	-
	3
	Rel-5
	GP
	03/01/2000
	29/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3237
	2267
	Signalling for Iu
	-
	3
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3238
	2268
	Receiver performance in TS 45.005
	-
	3
	Rel-5
	GP
	02/04/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3239
	50000
	Link Adaptation in 45.009
	-
	3
	Rel-5
	GP
	26/03/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3240
	2269
	Deleted - GERAN MS conformance test for AMR-WB
	-
	2
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	GP-000454
	-
	-
	-
	Not started 02/2003. Marked as stopped 12/2008
	-

	3241
	2270
	Deleted - MS test for AMR-WB
	-
	3
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3242
	2271
	GERAN BTS conformance test for AMR-WB
	-
	2
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	GP-000455
	-
	-
	-
	-
	-

	3243
	1826
	Rel-5 Terminal interfaces
	TI
	1
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3244
	2573
	Terminal local model enhancements
	TLM5
	2
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	TP-010224
	-
	-
	-
	-
	23.227

	3245
	1536
	Rel-5 Location Services enhancements
	LCS1
	1
	Rel-5
	S2,S1,S3,S5,N4,R2,R3,GP
	03/04/2000
	27/06/2003
	100%
	SP-010518
	-
	Nokia
	Jan Kall
	-
	-

	3246
	1600
	UE positioning for Rel-5 Location Services enhancements
	LCS1-UEpos
	2
	Rel-5
	R2
	15/01/2001
	29/03/2002
	100%
	RAN_WI
	-
	-
	-
	-
	-

	3247
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	3
	Rel-5
	R2
	09/04/2001
	29/03/2002
	100%
	RP-010215
	-
	CATT
	Xiaohua Mei
	-
	25.123, 25.224, 25.225, 25.302, 25.303, 25.304, 25.305, 25.331, 25.420, 25.423, 25.430, 25.433, new TR 25.859

	3248
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	3
	Rel-5
	R2
	15/01/2001
	12/10/2001
	100%
	RP-010414
	-
	Qualcomm
	Kirk Burroughs
	RP#13 completed
	-

	3249
	1171
	Event Based and Periodic LCS
	LCS1-EBP
	2
	Rel-5
	S1,S2,N4
	22/05/2000
	07/06/2002
	100%
	-
	-
	Pacific Bell Wireless
	Randolph Wohlert (rwohlert@tri.sbc.com)
	-
	-

	3250
	1641
	Stage 1 for Event based and Periodic LCS
	LCS1-EBP
	3
	Rel-5
	S1
	22/05/2000
	17/11/2000
	100%
	-
	-
	Pacific Bell Wireless
	Randolph Wohlert (rwohlert@tri.sbc.com)
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	22.071

	3251
	1538
	Stage 2 for Event based and Periodic LCS
	LCS1-EBP
	3
	Rel-5
	S2
	06/11/2000
	26/01/2001
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 51% complete)
	-

	3252
	1179
	Impact on MAP
	LCS1-EBP
	3
	Rel-5
	N4
	15/03/2002
	07/06/2002
	100%
	-
	-
	-
	-
	Possible impact on UTRAN of LCS quality level request...
	-

	3253
	2436
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	2
	Rel-5
	GP
	03/04/2000
	08/02/2002
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	-

	3254
	2437
	GERAN LCS Stage 2 (first release)
	LCS-GERAN
	3
	Rel-5
	GP,S2,G1,G2
	03/04/2000
	08/02/2002
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	-

	3255
	2438
	Gb interface support for LCS
	LCS-GERAN
	3
	Rel-5
	GP
	03/04/2000
	31/08/2001
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	-

	3256
	2440
	L3 protocol support for LCS
	LCS-GERAN
	3
	Rel-5
	GP
	03/04/2000
	01/06/2001
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	-

	3257
	2441
	Stage 3 for Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	3
	Rel-5
	GP
	03/04/2000
	01/06/2001
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	-

	3258
	2442
	Location Services for GERAN in Iu Mode
	LCS-GERAN
	2
	Rel-5
	S2,G1,G2,R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	-

	3259
	2443
	GERAN LCS Stage 2
	LCS-GERAN
	3
	Rel-5
	S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	-

	3260
	2444
	Iu-ps interface support for LCS
	LCS-GERAN
	3
	Rel-5
	R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	-

	3261
	2445
	Iu-cs interface support for LCS
	LCS-GERAN
	3
	Rel-5
	R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	-

	3262
	2446
	Iur-g interface support for LCS
	LCS-GERAN
	3
	Rel-5
	G1,G2
	23/01/2002
	19/04/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	FFS
	-

	3263
	2447
	RRC protocol support for LCS
	LCS-GERAN
	3
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	30/11/2001
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	-

	3264
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	LCS-GERAN
	3
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	05/12/2001
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	-

	3265
	2449
	Stage 3 for Location Services for GERAN in Iu Mode
	LCS-GERAN
	3
	Rel-5
	G1,G2,R2,R3
	25/03/2002
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	-

	3266
	50068
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	2
	Rel-5
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	-
	-
	-
	-

	3267
	55069
	LCS MS test case work plan (Release 98/99/4)
	LCS-GERAN-MSconf
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	3268
	55070
	LCS MS test cases
	LCS-GERAN-MSconf
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	3269
	50069
	Deleted - GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	2
	Rel-5
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000459
	-
	-
	-
	Not started 02/3003. Marked as stopped 12/2008
	-

	3270
	55071
	Deleted - LCS BTS test case work plan (Release 98/99/4)
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3271
	55072
	Deleted - LCS BTS test cases
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3272
	544
	LCS interoperation stage 2 aspects
	-
	2
	Rel-5
	S2
	28/08/2000
	28/06/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 17% complete)
	-

	3273
	2434
	LCS interoperability aspects to GERAN
	LCS-GERAN
	2
	Rel-5
	GP,S5
	28/08/2000
	28/06/2002
	100%
	GP-000456
	-
	-
	-
	-
	-

	3274
	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	3
	Rel-5
	GP,S2,S5,R2,R3,G2,G1
	28/08/2000
	28/06/2002
	100%
	GP-000456
	-
	-
	-
	-
	-

	3275
	1183
	FS on LCS support in the IMS
	-
	2
	Rel-5
	S1
	12/02/2001
	18/01/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 75% complete)
	-

	3276
	35008
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	-
	-
	-
	32.200-series

	3277
	521
	New security aspects of LCS
	LCS1-SEC
	2
	Rel-5
	S3,S2
	14/04/2000
	28/12/2001
	100%
	SP-000421
	-
	Nokia
	valtteri.niemi@nokia.com
	SP#9 updated WID S3-000609 (Location services security)
	23.271, 43.059

	3278
	32011
	Specification for the Le interface
	LCS1-Le
	2
	Rel-5
	S2
	14/01/2002
	15/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3279
	32022
	Deleted - CHECK STATUS - Inter-GMLC interface
	-
	2
	Rel-5
	S2
	30/05/2002
	30/12/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3280
	501571
	Rel-5 Security enhancements
	-
	1
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000421
	-
	Vodafone
	Peter.Howard@vodafone.com
	Added BB UE authentication and rapporteur added. TO BE DELETED
	-

	3281
	1576
	Rel-5 Network Domain Security
	SEC1-NDS
	2
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000420
	-
	Telenor
	Geir-myrdahl.koien@telenor.com
	SP#9 approved WID SP-000420 (S3-000606 Network domain security). S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	 new 33.200 (exists also for Rel-4)

	3282
	2576
	Rel-5 IP network layer security (NDS/IP)
	SEC1-NDS-IP
	3
	Rel-5
	S3
	15/06/2000
	15/03/2002
	100%
	SP-010326
	-
	Telenor
	Geir-myrdahl.koien@telenor.com
	SP#12 WID updated SP-000420 (S3-000606) =>SP-010326 (S3-010286)
	 new 33.210

	3283
	1577
	Deleted - Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	-
	3
	Rel-5
	S3
	12/05/2000
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3284
	1578
	Deleted - Main aspects of User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	S3
	12/05/2000
	21/06/2001
	100%
	-
	-
	-
	-
	TO BE DELETED. Marked as stopped 12/2008
	-

	3285
	1579
	Deleted - Integration of GTP signalling security architecture - for User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	N4
	14/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	Waiting for input from SA3!.... Marked as stopped 12/2008
	-

	3286
	1580
	Deleted - User plane protection in core network (e.g., provided by IPsec)
	-
	3
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	-
	-
	-
	-
	TO BE DELETED. Marked as stopped 12/2008
	-

	3287
	1581
	Deleted -Main aspects of User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	S3
	21/02/2000
	21/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3288
	1582
	Deleted - Integration of GTP signalling security architecture - for User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	N4
	14/09/2001
	28/06/2002
	100%
	-
	-
	-
	-
	14/02/2002 requirements are not clear/not received...Marked as closed 12/2008 (was marked 95 complete)
	-

	3289
	2243
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	1
	Rel-5
	S2,N1,N4,R3,GP
	02/10/2000
	28/06/2002
	100%
	SP-000619
	-
	Ericsson
	stephen.terrill@ericsson.com
	No clear indication on the end date. Put to Rel5 by AS.
	23.236

	3290
	2244
	Overall System Architecture for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	-
	2
	Rel-5
	S2
	03/01/2001
	21/09/2001
	100%
	-
	-
	-
	-
	-
	-

	3291
	20000
	Stage 3: RAN node selecting CN node
	-
	2
	Rel-5
	R3
	24/09/2001
	22/03/2002
	100%
	-
	-
	Vodafone
	Brendan.McWilliams@gb.vodafone.co.uk
	Not identified
	-

	3292
	2248
	N1 work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	-
	2
	Rel-5
	N1
	17/09/2001
	28/06/2002
	100%
	NP-010693
	-
	-
	-
	-
	24.008 and check 29.018

	3293
	2249
	N4 work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	-
	2
	Rel-5
	N4
	02/10/2000
	08/03/2002
	100%
	NP-000737
	-
	-
	-
	DAB 12.12.01 - % complete to 66%...
	-

	3294
	50067
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	2
	Rel-5
	GP
	08/02/2002
	28/06/2002
	100%
	GP-020492
	-
	Ericsson
	ingemar.backlund@era.ericsson.se
	Accept changes Gb over IP
	-

	3295
	51068
	Stage 2 (changes to )
	-
	3
	Rel-5
	G1
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3296
	51069
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	-
	3
	Rel-5
	G1
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3297
	52070
	Stage 3 (changes to )
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3298
	52077
	48.016 Use of Gb interface concepts when a network applies IDNNS
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	Closed, accept  changes for Gb over IP
	-

	3299
	52078
	48.018 Include MSC/VLR identity in CS IMSI paging
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3300
	2320
	Deleted - GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	1
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010909
	-
	-
	-
	Terminated - not standardized. Marked as stopped 12/2008
	-

	3301
	2321
	Deleted - Evolution of the transport for A
	GEIMP3-EtA
	2
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010910
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3302
	2322
	Deleted - Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	-
	3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3303
	2323
	Deleted - Adaptation of the Layer 3 BSSMAP procedures as required
	-
	3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3304
	501142
	Rel-5 Charging Management & Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010461
	-
	-
	-
	-
	-

	3305
	35002
	Rel-5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-5
	S5
	17/09/2001
	28/06/2002
	100%
	SP-010461
	-
	Motorola
	-
	-
	32.101, 32.102

	3306
	35003
	Rel-5 Performance Management
	OAM-PM
	2
	Rel-5
	S5
	17/09/2001
	12/09/2002
	100%
	SP-010631
	-
	Nortel
	-
	-
	32.4xy, 52.402

	3307
	35004
	Rel-5 Charging Management
	OAM-CH
	2
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	Karl-Heinz.Nenner@T-MOBILE.DE
	-
	32.200, 32.205, 32.215, 32.225, 32.235

	3308
	35001
	Rel-5 Network Infrastructure Management 
	OAM-NIM
	2
	Rel-5
	S5
	21/09/2001
	12/09/2002
	100%
	SP-010461
	-
	Ericsson
	thomas.tovinger@ericsson.com
	-
	32.6xy, 32.3xy

	3309
	2392
	GERAN enhancements for streaming services 1 (RLC enhancements)
	-
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP--010429
	-
	-
	-
	-
	-

	3310
	2394
	Concept for GERAN enhancements for streaming services 1 (RLC enhancements)
	-
	2
	Rel-5
	GP
	06/11/2000
	31/10/2001
	100%
	-
	-
	-
	-
	-
	-

	3311
	2395
	RLC protocol enhancement (SDU Discard)
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3312
	2396
	GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP-010430
	-
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	-

	3313
	2398
	Usage of ECSD Concept
	-
	2
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3314
	2399
	Stage 2 for GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	2
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3315
	2400
	Stage 3 for GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3316
	2401
	RLC PDU formats
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3317
	2402
	MAC header
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3318
	2412
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010481
	-
	SBC
	Marc Grant
	SBC, Motorola, Nokia, Ericsson, Nortel
	-

	3319
	2413
	Evolution of Iu ps
	GERUEV1-IuPS
	2
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3320
	2414
	Identification of GERAN requirements on Iu ps
	GERUEV1-IuPS
	3
	Rel-5
	GP,R3
	01/09/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	-

	3321
	2415
	Update of Evolution of Iu ps specifications 
	GERUEV1-IuPS
	3
	Rel-5
	GP,R3
	03/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3322
	2416
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010417
	-
	-
	-
	-
	-

	3323
	2417
	Evolution of Iu cs
	GERUEV2-IuCS
	2
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-000430
	-
	Lucent
	Krishna Balachandran
	Lucent, Ericsson, AWS, Nortel
	-

	3324
	2418
	Identification of GERAN requirements on Iu cs
	GERUEV2-IuCS
	3
	Rel-5
	GP,R3
	01/09/2000
	24/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3325
	2419
	Update of Evolution of Iu cs specifications 
	GERUEV2-IuCS
	3
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3326
	2556
	End to End QoS for PS Domain including IMS
	E2EQoS
	1
	Rel-5
	S2,S5,N3
	28/08/2000
	28/06/2002
	100%
	SP-010343
	-
	Ericsson
	Johnson.oyama@era.ericcson.se
	-
	-

	3327
	2557
	E2E QoSConcept and Architecture
	-
	2
	Rel-5
	S2
	03/01/2001
	07/09/2001
	100%
	-
	-
	-
	-
	-
	23.207

	3328
	2558
	E2E QoS interworking
	E2EQoS-IW
	2
	Rel-5
	N3
	28/08/2000
	07/06/2002
	100%
	NP-010528
	-
	Lucent
	Daisuke Yokota (yokota@lucent.com)
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv). Marked as closed 12/2008 (was marked 95% complete)
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163

	3329
	2559
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	-
	-
	-
	32-series

	3330
	2569
	Rel-5 Messaging enhancements
	MESS5
	1
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	-
	-
	support of UAProf, so this in my opinion is 100% complete
	-

	3331
	2571
	Rel-5 Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	2
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	TP-010130
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	-

	3332
	31000
	Definition of service requirements for MESS5-MMS
	MESS5-SR
	3
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140

	3333
	42000
	Technical realization of MESS5-MMS
	-
	3
	Rel-5
	T2
	15/06/2001
	07/06/2002
	100%
	-
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	stage 3 MM7 is missing
	23.140

	3334
	42008
	WAP Forum dependency: MM1 stage 3
	-
	3
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 80% complete)
	-

	3335
	34018
	MMS formats and codecs for MESS5-MMS
	-
	3
	Rel-5
	S4
	03/12/2001
	15/03/2002
	100%
	-
	-
	-
	-
	-
	26.140

	3336
	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	2
	Rel-5
	T2
	15/06/2001
	08/03/2002
	100%
	TP-010153
	-
	Ericsson
	Alan.Baldwin@EML.ERICSSON.SE
	-
	23.040

	3337
	31001
	Definition of service requirements for Enhanced Messaging Service (EMS) enhancements
	-
	3
	Rel-5
	S1
	15/06/2001
	14/09/2001
	100%
	-
	-
	Ericsson
	Alan.Baldwin@EML.ERICSSON.SE
	-
	-

	3338
	42001
	Technical realization of Enhanced Messaging Service (EMS) enhancements
	-
	3
	Rel-5
	T2
	15/06/2001
	08/03/2002
	100%
	-
	-
	Ericsson
	Alan.Baldwin@EML.ERICSSON.SE
	-
	23.040

	3339
	50001
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	1
	Rel-5
	GP
	03/09/2001
	28/06/2002
	100%
	GP-012313
	-
	-
	-
	-
	-

	3340
	14501
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	2
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	GP-011877
	-
	-
	-
	-
	-

	3341
	32502
	Stage 2 - Concept
	-
	3
	Rel-5
	N4,S2
	03/09/2001
	31/10/2001
	100%
	-
	-
	-
	-
	-
	-

	3342
	14502
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	-
	3
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3343
	14503
	Stage 3 (changes to TS 29.060)
	-
	3
	Rel-5
	N4
	03/09/2001
	08/03/2002
	100%
	-
	-
	-
	-
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	-

	3344
	50002
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	2
	Rel-5
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012314
	-
	-
	-
	-
	-

	3345
	50003
	Stage 3 (changes to TS 48.018)
	-
	3
	Rel-5
	GP
	30/11/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3346
	50033
	Enhanced Power Control
	EPC
	1
	Rel-5
	GP
	26/11/2001
	19/12/2003
	100%
	GP-012748
	-
	-
	-
	-
	-

	3347
	50034
	Realization of Enhanced power control and signalling support
	-
	2
	Rel-5
	GP
	26/11/2001
	30/11/2001
	100%
	GP-012749
	-
	-
	-
	Completed 11/2001
	-

	3348
	50035
	Deleted - GERAN MS Conformance test for Enhanced Power Control
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012750
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	3349
	50036
	Deleted - GERAN BTS Conformance test for Enhanced Power Control
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012751
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	3350
	50037
	8PSK AMR HR
	8PSK-AH
	1
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012752
	-
	-
	-
	Completed for Rel-5
	-

	3351
	50038
	Definition of channel coding, performance requirements and signalling support
	-
	2
	Rel-5
	GP
	10/12/2001
	28/06/2002
	100%
	GP-012753
	-
	-
	-
	-
	-

	3352
	50061
	Concept
	-
	3
	Rel-5
	GP
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3353
	52004
	Changes to 44.018
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3354
	51025
	Changes to 45.001
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3355
	51026
	Changes to 45.002
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3356
	51027
	Changes to 45.003
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3357
	51028
	Changes to 45.005
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3358
	52005
	Changes to 24.008
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3359
	52006
	Changes to 48.058
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3360
	50039
	Deleted - GERAN MS Conformance test for 8PSK HR
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012754
	-
	-
	-
	Marked as stopped 12/2008
	-

	3361
	50040
	GERAN BTS Conformance test for 8PSK HR
	-
	2
	Rel-5
	GP
	10/12/2001
	20/12/2002
	100%
	GP-012755
	-
	-
	-
	-
	-

	3362
	13000
	Service Change and UDI Fallback
	SCUDIF
	1
	Rel-5
	N3
	08/10/2001
	07/06/2002
	100%
	NP-020164
	-
	Ericsson
	Rune.Werner.Wiik@ericsson.no
	-
	29.007, 27.001, 24.008

	3363
	501800
	Rel-5 USIM toolkit enhancements
	USAT1-Interpr
	1
	Rel-5
	T3
	05/06/2000
	26/09/2003
	100%
	-
	-
	G & D
	Michael Meyer
	-
	-

	3364
	43002
	Deleted - Test specification for USIM toolkit security mechanisms
	-
	2
	Rel-5
	T3
	28/05/2002
	26/09/2003
	100%
	TP-020028
	-
	Gemplus
	Sophie Viallet
	Marked as stopped 12/2008
	-

	3365
	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	2
	Rel-5
	T3
	05/06/2000
	22/01/2003
	100%
	TP-000116
	-
	G & D
	Michael Meyer
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	27.103

	3366
	2497
	Stage 1 for Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	3
	Rel-5
	T3
	05/06/2000
	16/03/2001
	100%
	-
	-
	-
	-
	5/10/2001: Stage one comepeted at TP-12.
	-

	3367
	2496
	Stage 2 and 3
	USAT1-Interpr
	3
	Rel-5
	T3
	03/01/2001
	08/03/2002
	100%
	-
	-
	-
	-
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	-

	3368
	2518
	Test specification for Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	3
	Rel-5
	T3
	03/09/2001
	22/01/2003
	100%
	TP-010111
	-
	Gemplus
	Gérald MAUNIER
	5/10/2001: Work started on test specification. Marked as closed 12/2008 (was marked 12% complete)
	-

	3369
	501802
	(U)SIM API
	USAT1-API
	2
	Rel-5
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	Mario Pérez 
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	-

	3370
	504301
	Rel-5 Java API Test specification
	USAT1-API
	3
	Rel-5
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	Mario Pérez 
	-
	-

	3371
	30001
	(Small) Technical Enhancements and Improvements for Rel-5
	TEI5
	1
	Rel-5
	All
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system
	-

	3372
	25018
	Test - (Small) Technical Enhancements and Improvements for Rel-5
	TEI5_Test
	1
	Rel-5
	R5,T1
	03/01/2000
	31/12/2008
	100%
	RAN5_WI
	-
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3, 34.171, 34.229-1, 34.229-2, 34.229-3

	3373
	31013
	Technical Report on UE Functionality Split
	UESPLIT
	1
	Rel-5
	S1
	03/01/2000
	01/05/2000
	100%
	SP-010484
	-
	Motorola
	jian.j.wu@motorola.com
	-
	new TR 22.944 

	3374
	2520
	User Equipment Management
	UEM
	1
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	-
	Vodafone
	john.mudge@vf.vodafone.co.uk
	-
	32.802

	3375
	35000
	FS on User Equipment (UE) Management 
	OAM-UEM
	2
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	-
	Vodafone
	john.mudge@vf.vodafone.co.uk
	-
	32.802

	3376
	50201
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	1
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	GP-021767
	-
	Ericsson
	ingemar.backlund@era.ericsson.se
	50101 -> 50201
	-

	3377
	50202
	Update of stage 2 specifications
	FlowCon
	2
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	-
	-
	-
	-
	50102 -> 50202
	-

	3378
	32097
	Concept document 23.060 (changes to)
	FlowCon
	3
	Rel-5
	S2
	28/06/2002
	30/08/2002
	100%
	-
	-
	-
	-
	-
	-

	3379
	50203
	Flow Control
	FlowCon
	3
	Rel-5
	GP
	24/06/2002
	28/06/2002
	100%
	-
	-
	-
	-
	50103 -> 50203
	-

	3380
	50204
	Modification of BSSGP protocol
	FlowCon
	2
	Rel-5
	GP
	24/06/2002
	28/06/2002
	100%
	GP-021508
	-
	Ericsson
	ingemar.backlund@era.ericsson.se
	50104 -> 50204
	-

	3381
	52095
	Stage 3 (changes to 48.018)
	FlowCon
	3
	Rel-5
	G2
	24/06/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3382
	50058
	Deleted - Multiple TBF in A/Gb mode - Phase 1
	MULTBF
	1
	Rel-5
	GP
	19/04/2002
	28/11/2003
	100%
	GP-021263
	-
	Ericsson
	gunnar.mildh@era.ericsson.se
	GP#17 Nov 2003 Moved to Rel-6 as UID_50600 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	-

	3383
	50059
	Deleted - Multiple TBF in A/Gb mode - Core
	MULTBF-Agbmode
	2
	Rel-5
	GP
	19/04/2002
	22/08/2003
	100%
	GP-021263
	-
	-
	-
	Marked as closed 12/2008 (was marked 26% complete)
	-

	3384
	50060
	Deleted - Multiple TBF Concept paper
	MULTBF-Agbmode
	3
	Rel-5
	GP
	19/04/2002
	22/08/2003
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	3385
	51001
	Deleted - Multiple TBF Stage 2 (43.064) CRs
	MULTBF-Agbmode
	3
	Rel-5
	G1
	19/04/2002
	22/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3386
	50062
	Deleted - Multiple TBF Stage 3 (44.060) CRs
	MULTBF-Agbmode
	3
	Rel-5
	G2
	19/04/2002
	22/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3387
	50206
	Deleted - Multiple TBF in A/Gb mode - Phase 1 – MS testing
	-
	2
	Rel-5
	GP
	24/06/2002
	28/11/2003
	100%
	GP-022098
	-
	Ericsson
	ingemar.backlund@era.ericsson.se
	08/08: duplicate UID_50106=-> 50206. Marked as stopped 12/2008
	-

	3388
	54101
	Deleted - MS conformance tests for Multiple TBF in A/Gb mode 
	-
	3
	Rel-5
	G4
	24/06/2002
	28/11/2003
	100%
	-
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	3389
	2345
	Alignment of 3G functional split and Iu
	GER3GAL
	1
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021256
	-
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	3390
	2346
	GERAN user / control plane
	GER3GAL-GUCOPL
	2
	Rel-5
	GP
	07/08/2000
	30/08/2002
	100%
	GP-021255
	-
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	3391
	2347
	Alignment with UMTS bearer concept
	-
	3
	Rel-5
	GP
	07/08/2000
	30/08/2002
	100%
	-
	-
	-
	-
	-
	-

	3392
	50300
	Enhanced power control - for Alignment with UMTS bearer concept
	-
	4
	Rel-5
	GP
	31/08/2001
	31/08/2001
	100%
	-
	-
	-
	-
	-
	-

	3393
	2423
	Stage 2 - for Alignment with UMTS bearer concept
	-
	4
	Rel-5
	GP
	07/08/2000
	29/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3394
	2348
	Adoption of the UTRAN PDCP
	-
	4
	Rel-5
	GP
	06/11/2000
	21/12/2001
	100%
	-
	-
	-
	-
	Responsible is GERAN; RAN WG2 help may be needed.
	-

	3395
	50043
	Development of RLC / MAC
	-
	4
	Rel-5
	GP
	31/08/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-
	-

	3396
	50044
	Development of GERAN RRC
	-
	4
	Rel-5
	GP
	22/06/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3397
	50045
	Ciphering and integrity protection concept paper
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3398
	50046
	Multiple TBF or equivalent Concept paper
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-
	-

	3399
	50047
	Paging concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3400
	50048
	Dedicated Physical subchannels, includes traffic and control channels
	-
	4
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-
	-

	3401
	50049
	Iu support and broadcast concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3402
	50050
	Impact of using RLC instead of LAPDm concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-
	-

	3403
	50051
	Contention resolution, mobile station identity, and access concept
	-
	4
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-
	-

	3404
	50052
	PDCP concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3405
	50053
	Downlink delayed TBF release
	-
	4
	Rel-5
	GP
	31/08/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-
	-

	3406
	50054
	Add transparent RLC Concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-
	-

	3407
	50055
	Handover concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-
	-

	3408
	2424
	Physical layer alignment with UMTS bearer concept
	-
	3
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	-

	3409
	2356
	PDTCH/TCH in 45.003
	-
	4
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3410
	2357
	Control channels in 45.003
	-
	4
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3411
	2358
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	-
	4
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	-

	3412
	2359
	Iu rg interface
	GER3GAL-Iurg
	2
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	GP-010428
	-
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	3413
	2425
	Inter BSS interface
	-
	3
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3414
	2360
	Identification of requirements for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3415
	2361
	Stage 2 for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3416
	2362
	Adoption of relevant parts from Iur - for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3417
	2363
	Complementation with GERAN specifics - for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3418
	2364
	Stage 3 for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3419
	2426
	Inter BSS-RNS interface
	-
	3
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3420
	2365
	Identification of requirements for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3421
	2366
	Stage 2 for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3422
	2367
	Adoption of relevant parts from Iur - for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3423
	2368
	Complementation with GERAN specifics - for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	30/01/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3424
	2369
	Stage 3 for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	30/01/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3425
	2370
	Voice over GERAN PS and CS concept
	-
	2
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	GP-011252
	-
	-
	-
	-
	-

	3426
	2371
	Architecture for A, Iu cs and Iu ps
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3427
	2372
	Transcoder position/operation
	-
	3
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	-
	-
	-
	-

	3428
	2373
	Handover for Voice over GERAN PS and CS
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3429
	2374
	RTP payload
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3430
	2375
	Codec renegotiation concept
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	29/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3431
	2376
	LA
	-
	3
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	-
	-
	-
	-

	3432
	2388
	Deleted - GERAN MS Conformance test for GERAN interface evolution
	-
	2
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	GP-021253
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	3433
	2389
	Deleted - MS test for GERAN interface evolution
	-
	3
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	-
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	3434
	2390
	GERAN BSS Conformance test for GERAN interface evolution
	-
	2
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021254
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	3435
	2391
	Deleted - BSS test
	-
	3
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	-
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	3436
	2330
	GERAN support for IMS
	GERIMS
	1
	Rel-5
	GP
	01/05/2000
	20/12/2002
	100%
	GP-010420
	-
	Nokia
	Shkumbin Hamiti
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	-

	3437
	2331
	GERAN Header adaptation
	GERIMS-HEADAPT
	2
	Rel-5
	GP,S2,RP
	01/05/2000
	20/12/2002
	100%
	GP-010421
	-
	Nokia
	Shkumbin Hamiti
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	-

	3438
	2332
	Definition of compression and removal modes for PDCP protocol
	-
	3
	Rel-5
	GP,S2,RP
	01/05/2000
	09/06/2000
	100%
	-
	-
	-
	-
	-
	-

	3439
	2333
	Conceptual description in stage 2
	-
	3
	Rel-5
	GP,S2,RP
	01/05/2000
	31/10/2001
	100%
	-
	-
	-
	-
	-
	-

	3440
	2334
	Necessary changes on stage 3 regarding header removal
	-
	3
	Rel-5
	GP,S2,RP
	06/11/2000
	20/12/2002
	100%
	-
	-
	-
	-
	-
	-

	3441
	2335
	Deleted - GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	2
	Rel-5
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	GP-010422
	-
	Nokia
	Shkumbin Hamiti
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3442
	2422
	Deleted - MuM control signalling for conversational multimedia services
	-
	3
	Rel-5
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3443
	2431
	Deleted - Identification of requirements for MuM control signalling for conversational multimedia services
	-
	4
	Rel-5
	GP,S2,RP
	06/11/2000
	08/02/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED
	-

	3444
	2337
	Deleted - Necessary modifications due to SIP
	-
	4
	Rel-5
	GP,S2,RP
	06/05/2002
	28/06/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED
	-

	3445
	2341
	Deleted - GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	2
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010424
	-
	Nokia
	Shkumbin Hamiti
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3446
	2342
	Deleted - MS test for support of IMS
	-
	3
	Rel-5
	G4
	11/06/2001
	20/12/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3447
	2343
	Deleted - GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	2
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010425
	-
	Nokia
	Shkumbin Hamiti
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3448
	54001
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	1
	Rel-5
	G4,G5
	11/11/2002
	07/02/2003
	100%
	GP-023236
	-
	Vodafone
	Dave Fox
	Needed to complete DTM (R99)
	-

	3449
	32033
	Handling of early Ues
	LATE_UE
	1
	Rel-5
	S2
	03/01/2000
	27/06/2003
	100%
	SP-030125
	-
	-
	-
	-
	-

	3450
	32031
	Feasibility Study on Handling of early Ues
	-
	2
	Rel-5
	S2
	07/10/2002
	13/12/2002
	100%
	-
	-
	-
	-
	-
	-

	3451
	32032
	Stage 2 for Handling of early Ues
	-
	2
	Rel-5
	S2
	06/01/2003
	27/06/2003
	100%
	-
	-
	-
	-
	-
	-

	3452
	22001
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	2
	Rel-5
	R2
	09/09/2002
	06/06/2003
	100%
	RAN_SI
	-
	Vodafone
	alan.law@vodafone.com  
	-
	-

	3453
	96
	Note: Stage 3 RAN part not shown
	-
	2
	Rel-5
	RP
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	-
	-

	3454
	0
	Release 4 Features
	-
	1
	Rel-4
	NP,GP, RP,SP,TP
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3455
	1861
	Miscellaneous UE Conformance Testing Activities
	MISTST1
	1
	Rel-4
	T1
	02/04/2001
	01/12/2004
	100%
	-
	-
	-
	-
	-
	-

	3456
	1862
	Optimization of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	2
	Rel-4
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	-
	-
	-
	It is believed that the current R99 test spec. can be optimised for faster overall test times. Marked as stopped 12/2008 (was 70% complete)
	34.121

	3457
	1863
	Optimization of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	2
	Rel-4
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	-
	-
	-
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	34.122

	3458
	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	2
	Rel-4
	T1
	02/04/2001
	02/12/2003
	100%
	TP-030052
	-
	-
	-
	Further test coverage of the R99 specification to cover supplementry services. Marked as stopped 12/2008 (was 70% complete)
	34.123 p 1,2

	3459
	2564
	Extension to R99 Test cases - TTCN
	-
	2
	Rel-4
	T1
	28/06/2002
	03/03/2004
	100%
	TP-030052
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	3460
	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	2
	Rel-4
	T1
	01/10/2001
	01/07/2004
	100%
	TP-030052
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	34.123-1

	3461
	2566
	Deleted - Creation of R99 TCs for TDD - TTCN
	-
	2
	Rel-4
	T1
	03/09/2002
	01/12/2004
	100%
	TP-030052
	-
	-
	-
	Marked as stopped 12/2008
	-

	3462
	1908
	Deleted - Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	2
	Rel-4
	T1
	02/07/2002
	27/12/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	34.121,122,123,125

	3463
	1340
	Real Time Facsimile
	FAX-RT
	1
	Rel-4
	S1
	22/02/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-
	-
	-

	3464
	1341
	Real Time Fax 
	FAX-RT
	2
	Rel-4
	S2
	22/02/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-
	postponed from R99 to R00, SP-000169
	-

	3465
	1808
	Terminal capabilities, AT commands
	FAX-RT
	3
	Rel-4
	T2
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-
	21.904, 27.007

	3466
	1343
	Signalling aspects (e.g. ICM)
	FAX-RT
	3
	Rel-4
	N1
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-
	-

	3467
	1648
	Service provision
	FAX-RT
	3
	Rel-4
	N3
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-
	23.146

	3468
	1345
	Review whether service/stage 1 aspects need to be aligned
	FAX-RT
	3
	Rel-4
	S1
	14/04/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-
	-
	-

	3469
	1346
	Review whether architecture/stage 2 aspects need to be aligned
	FAX-RT
	3
	Rel-4
	S2
	14/04/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-
	-
	-

	3470
	1539
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	1
	Rel-4
	S4
	03/04/2000
	21/03/2001
	100%
	SP-000345
	-
	-
	-
	-
	26.233, 26.234

	3471
	1818
	Multimedia Messaging
	MMS
	1
	Rel-4
	T2,S1
	22/02/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140, 23.140

	3472
	136
	Definition of service requirements for Multimedia Messaging
	MMS
	2
	Rel-4
	S1
	22/02/2000
	31/05/2000
	100%
	-
	-
	-
	-
	-
	-

	3473
	1819
	Review of definition of service requirements
	MMS
	2
	Rel-4
	T2
	01/06/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	-
	22.140, 23.140

	3474
	1820
	Technical Realisation 
	MMS
	2
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140, 23.140

	3475
	1821
	Review of definition of reference Achitecture model
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140, 23.140

	3476
	1822
	Fulfill Requirements of Stage 1
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	e.g. minimum set of media formats, media format conversion, personalization of MMS. 
	22.140, 23.140

	3477
	1823
	Definition of MMS primitives in Stage 2
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140, 23.140

	3478
	1541
	Transcoder-Free Operation
	TrFO
	1
	Rel-4
	N4,S2,N1
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	-
	Lead given to CN4 from CN...
	-

	3479
	112
	Out-of-Band Transcoder Control solution
	TrFO-OoBTC
	2
	Rel-4
	N4
	03/01/2000
	30/03/2001
	100%
	N4-000531 
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	-
	-

	3480
	1512
	implementation in UTRAN
	TrFO-OoBTC-UTRAN
	3
	Rel-4
	R3
	11/09/2000
	30/03/2001
	100%
	RAN_WI
	-
	Siemens
	Alexander Vesely
	moved according to NP-000575
	25.401, 25.410, 25.413, 25.415, 23.153

	3481
	896
	Impact on architecture, Principles and Terminology
	TrFO-OoBTC
	3
	Rel-4
	S2
	03/01/2000
	20/10/2000
	100%
	-
	-
	-
	-
	e.g. study cascading TrFO/TFO/TrFO
	-

	3482
	1657
	Codec Negotiation between UE and MSC
	TrFO-OoBTC
	3
	Rel-4
	N1
	14/08/2000
	02/02/2001
	100%
	-
	-
	Motorola
	Andrew Howell
	the link to NP-000085has been deleted because refering to a R99 status sheet...
	24.008, 23.009, 23.108, (29.002)

	3483
	115
	Codec Negotiation inter MSC
	TrFO-OoBTC
	3
	Rel-4
	N4
	03/07/2000
	22/12/2000
	100%
	-
	-
	-
	-
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues
	-

	3484
	894
	Bearer establishment inter MSC
	TrFO-OoBTC
	3
	Rel-4
	N4
	03/07/2000
	22/12/2000
	100%
	NP-000127
	-
	-
	-
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....
	23.153

	3485
	905
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TrFO-STLC
	2
	Rel-4
	S2
	10/04/2000
	29/09/2000
	100%
	S2-99352
	-
	-
	-
	WI description and Tdoc S2-99352...
	-

	3486
	124
	Transcoder at Edge 
	TrFO-STLC
	3
	Rel-4
	NP
	10/04/2000
	29/09/2000
	100%
	-
	-
	-
	-
	WI description and Tdoc S2-99352...
	-

	3487
	2310
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	1
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000433
	-
	-
	-
	-
	-

	3488
	2311
	Gb over IP (Ip-fication of Gb)
	GbIP
	2
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000434
	-
	-
	-
	-
	-

	3489
	2312
	Concept of Gb over IP (Ip-fication of Gb)
	-
	3
	Rel-4
	GP
	09/05/2000
	10/11/2000
	100%
	-
	-
	-
	-
	-
	-

	3490
	2313
	Changes to 08.16, 08.18
	-
	3
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3491
	2314
	GERAN improvements 2 (NACC)
	GEIMP2
	1
	Rel-4
	GP
	06/11/2000
	10/06/2003
	100%
	GP-012812
	-
	-
	-
	-
	-

	3492
	2315
	Gb enhancements
	Gben
	2
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	GP-000436
	-
	-
	-
	-
	-

	3493
	2316
	Intra BSC NACC (Network Assisted Cell Change)
	-
	3
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3494
	2420
	Concept
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3495
	2317
	Changes in 03.64
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3496
	2318
	Changes in 04.60
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3497
	2319
	Changes in 44.008
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3498
	50030
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	2
	Rel-4
	GP
	30/11/2001
	10/06/2003
	100%
	GP-012811
	-
	-
	-
	-
	-

	3499
	50299
	Changes in 51.010
	-
	3
	Rel-4
	G5,G4
	30/11/2001
	10/06/2003
	100%
	-
	-
	-
	-
	az 05/08: duplicated UID_50099 => 50299. Marked as closed 12/2008 (was marked 50% complete)
	-

	3500
	2324
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	1
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	-
	-
	-
	-

	3501
	2325
	Gb enhancements 2
	GEIMP4-Gben2
	2
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	-
	-
	-
	-

	3502
	2429
	Stage 2 for Gb enhancements 2
	-
	3
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3503
	2421
	Stage 3 (changes in 44.060)
	-
	3
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-
	-

	3504
	2327
	Definition of enhanced countdown procedure
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-
	-

	3505
	2328
	Definition of enhanced TBF release procedure
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-
	-

	3506
	2329
	Definition of USF=FREE type polling mechanism on PDCH
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-
	-

	3507
	1222
	Low Chip Rate TDD option
	LCRTDD
	1
	Rel-4
	R1
	19/07/2000
	02/12/2003
	100%
	RAN_WI
	-
	CWTS
	G. Yang
	-
	-

	3508
	1223
	Physical layer for Low Chip Rate TDD option
	LCRTDD-Phys
	2
	Rel-4
	R1
	19/07/2000
	30/03/2001
	100%
	RAN_WI
	-
	CWTS
	G. Yang
	-
	-

	3509
	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	2
	Rel-4
	R2
	19/07/2000
	30/03/2001
	100%
	RAN_WI
	-
	CWTS
	Y. Liu
	-
	-

	3510
	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	2
	Rel-4
	R4
	14/08/2000
	30/03/2001
	100%
	RAN_WI
	-
	CWTS
	D. Zhang
	-
	-

	3511
	1227
	UE radio access capability
	LCRTDD-UErac
	2
	Rel-4
	R2
	14/08/2000
	30/03/2001
	100%
	RAN_WI
	-
	CWTS
	Y. Liu
	-
	-

	3512
	1228
	Iub/Iur protocol aspects - for Low Chip Rate TDD option
	LCRTDD-IubIur
	2
	Rel-4
	R3
	14/08/2000
	30/03/2001
	100%
	RAN_WI
	-
	CWTS
	Y. Liu
	-
	-

	3513
	2262
	Low chiprate TDD interworking with GERAN
	-
	2
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	GP-000432
	-
	-
	-
	-
	-

	3514
	2263
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	-
	3
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	-

	3515
	2103
	Conformance Test Aspects - Low Chip Rate TDD
	-
	2
	Rel-4
	T1
	17/09/2001
	02/12/2003
	100%
	-
	-
	-
	-
	-
	-

	3516
	2217
	Testing Layer 2 and layer 3 protocol aspects
	-
	3
	Rel-4
	T1
	17/09/2001
	02/07/2003
	100%
	TP-030052
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	34.123-1, 34.123-2

	3517
	2562
	Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN
	-
	3
	Rel-4
	T1
	03/12/2002
	02/12/2003
	100%
	TP-030052
	-
	-
	-
	Marked as stopped 12/2008
	34.123-3

	3518
	2218
	Testing RF Radio Transmission and Reception
	-
	3
	Rel-4
	T1
	17/09/2001
	28/06/2002
	100%
	TP-030052
	-
	-
	-
	duration set to 6 months (was 0), finish date set
	-

	3519
	1322
	Enable bearer independent CS architecture
	CSSPLIT
	1
	Rel-4
	S2,N3,N4
	03/01/2000
	01/03/2002
	100%
	SP-000288
	-
	Siemens
	Alexander Milinski
	-
	-

	3520
	1323
	Enable bearer-independent call control
	CSSPLIT
	2
	Rel-4
	N4
	03/01/2000
	16/08/2001
	100%
	N4-000512 
	-
	Ericsson
	Heinz-Peter.Keutmann@eed.ericsson.se 
	DAB 12.12.01 should be 100% hence closed
	-

	3521
	1516
	Architecture and Stage 2 description
	CSSPLIT
	3
	Rel-4
	S2
	03/01/2000
	08/09/2000
	100%
	-
	-
	-
	-
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000
	23.002

	3522
	1325
	Standardisation of protocols (control & user planes) over Nb interface
	CSSPLIT
	3
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	N4-000512 
	-
	-
	-
	-
	-

	3523
	1326
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	CSSPLIT
	3
	Rel-4
	N4
	25/09/2000
	23/03/2001
	100%
	N4-000512 
	-
	-
	-
	-
	-

	3524
	1616
	Standardisation of detailed stage 2 description
	CSSPLIT
	3
	Rel-4
	N4
	17/07/2000
	23/03/2001
	100%
	N4-000512 
	-
	-
	-
	-
	-

	3525
	1327
	Bearer control between MSC server and MGW
	CSSPLIT
	3
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	N4-000512 
	-
	-
	-
	-
	-

	3526
	1328
	stage 3 - protocol issues
	-
	4
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	-
	-
	-
	-
	-
	-

	3527
	1329
	stage 3 - parameter value issues
	-
	4
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3528
	2052
	Deleted - Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	2
	Rel-4
	T1
	05/03/2001
	01/03/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3529
	1445
	MExE enhancements Rel-4
	MEXE
	1
	Rel-4
	T2,S3
	03/01/2000
	14/12/2001
	100%
	TP-030052
	-
	-
	-
	-
	-

	3530
	1447
	MExE Security Analysis Activity
	MEXE-SEC
	2
	Rel-4
	S3,T2
	22/02/2000
	14/12/2001
	100%
	SP-010327
	-
	BT
	Andrew.Myers@bt.com
	SP#12 updated WID
	-

	3531
	2045
	Stage 3 for MExE Security
	MEXE-SEC
	3
	Rel-4
	S3
	17/07/2000
	14/12/2001
	100%
	SP-010327
	-
	BT
	Andrew.Myers@bt.com
	-
	21.133, 33.102

	3532
	1448
	Terminal aspects for MExE Security
	MEXE-SEC
	3
	Rel-4
	T2
	22/02/2000
	15/12/2000
	100%
	SP-010327
	-
	BT
	Andrew.Myers@bt.com
	-
	23.057

	3533
	1810
	MExE Rel-4 Improvements and Investigations
	MEXE-ENHANC
	2
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	-
	22.057, 23.057

	3534
	1812
	3rd MExE classmark
	-
	3
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	Additional features for MExE R2000
	22.057, 23.057

	3535
	1814
	FS on Secure download mechanism and capabilities to support SDR concepts
	-
	3
	Rel-4
	T2
	07/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	-
	22.057, 23.057

	3536
	1815
	FS on Support of MP3/MPEG4 content
	-
	3
	Rel-4
	T2
	07/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	-
	22.057, 23.057

	3537
	1631
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	1
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	-
	-
	-
	-
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99
	-

	3538
	1632
	Tandem Free AMR
	TFO-AMR
	2
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	-
	-
	-
	-
	RAN and CN to verify UMTS_AMR_2 support
	-

	3539
	130
	Specification of Tandem Free AMR
	-
	3
	Rel-4
	S4
	22/02/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	28.062

	3540
	907
	Impact of Tandem Free AMR on:
	-
	3
	Rel-4
	NP
	08/01/2001
	15/06/2001
	100%
	-
	-
	-
	-
	"Implementation" changed to "Impact on:" by A. Sultan (for better wording)
	-

	3541
	131
	CN
	-
	4
	Rel-4
	NP
	26/03/2001
	15/06/2001
	100%
	-
	-
	-
	-
	RAN and CN to verify UMTS_AMR_2 support
	-

	3542
	132
	GERAN
	-
	4
	Rel-4
	GP
	08/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	End date Modified from June to March to have it in Rel4
	-

	3543
	2230
	Advanced Speech Call Items enhancements_Rel-4
	ASCI
	1
	Rel-4
	N1
	03/12/2000
	14/03/2002
	100%
	NP-000730
	-
	Nortel
	sonia.garapaty@nortelnetworks.com
	Approved at CN#10
	-

	3544
	2232
	Stage 2 for Advanced Speech Call Items enhancements_Rel-4 (ASCI)
	-
	2
	Rel-4
	N4
	03/12/2000
	14/03/2002
	100%
	-
	-
	Sagem
	Vivien Perlic
	CN4#11 30/11/02: no inputs received in CN4
	23.067, 24.067

	3545
	2231
	Stages 2 and 3 on A interface
	-
	2
	Rel-4
	N1
	03/12/2000
	23/03/2001
	100%
	-
	-
	Nortel
	sonia.garapaty@nortelnetworks.com
	-
	44.068, 44.069, 24.008

	3546
	2403
	700 MHz spectrum support
	700SS
	1
	Rel-4
	GP
	03/01/2000
	20/12/2002
	100%
	GP-000449
	-
	-
	-
	-
	-

	3547
	2404
	GERAN support for the 700 MHz band
	-
	2
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	-

	3548
	2405
	Signalling support
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	-

	3549
	2406
	Physical layer definitions - for GERAN support for the 700 MHz band
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	-

	3550
	2407
	Receiver performance and RF budget
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	-

	3551
	2408
	GERAN MS Conformance test for 700 MHz band
	-
	2
	Rel-4
	GP
	02/04/2001
	30/11/2001
	100%
	GP-000451
	-
	-
	-
	-
	-

	3552
	2410
	GERAN BTS Conformance test for 700 MHz band
	-
	2
	Rel-4
	GP
	02/04/2001
	20/12/2002
	100%
	GP-000452
	-
	-
	-
	-
	-

	3553
	2463
	Operator Determined Barring for Packet Oriented Services
	ODB
	1
	Rel-4
	NP
	01/06/2000
	19/03/2001
	100%
	NP-010089
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	Completed WI missing from the P-plan Added for tracking
	-

	3554
	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	1
	Rel-4
	S2,S5,R3,GP
	03/01/2000
	27/11/2002
	100%
	SP-010342
	-
	Ericsson
	Ina.widegren@era.ericsson.se
	-
	-

	3555
	2548
	Architecture
	-
	2
	Rel-4
	S2
	05/06/2000
	03/01/2001
	100%
	-
	-
	-
	-
	-
	23.107

	3556
	2550
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	2
	Rel-4
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	-
	-
	-
	32-series

	3557
	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	2
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_WI
	-
	Ericsson
	anders.molander@ericsson.com  
	-
	25.413

	3558
	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	3
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_WI
	-
	Ericsson
	anders.molander@ericsson.com  
	-
	-

	3559
	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	3
	Rel-4
	R3
	02/03/2001
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3560
	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	3
	Rel-4
	R3
	25/09/2000
	23/03/2001
	100%
	RAN_WI
	-
	Motorola
	S. Irwin
	-
	-

	3561
	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	2
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	GP-010431
	-
	-
	-
	-
	-

	3562
	2306
	Handover Concept for the PS domain
	-
	3
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	-

	3563
	2309
	Stable RT handover report 25.936 including header removal
	-
	4
	Rel-4
	GP
	03/01/2000
	19/01/2000
	100%
	-
	-
	-
	-
	-
	-

	3564
	2307
	Update of stage 2
	-
	4
	Rel-4
	GP
	03/01/2000
	13/02/2001
	100%
	-
	-
	-
	-
	-
	-

	3565
	2308
	Update of relevant stage 3 specs -> RRC
	-
	4
	Rel-4
	G2
	03/01/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	-

	3566
	50010
	Deleted - GERAN MS Conformance test for inter-system and intra-system Packet data real-time Handover
	GERQoS-Mstest
	2
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	GP-012287
	-
	-
	-
	Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008
	-

	3567
	50011
	Deleted - Handover for the PS domain
	-
	3
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3568
	50012
	Deleted - Stable RT handover report 25.936 including header removal
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3569
	50013
	Deleted - Update of stage 2
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3570
	50014
	Deleted - Update of relevant stage 3 specs
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3571
	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	2
	Rel-4
	R3
	28/08/2000
	30/03/2001
	100%
	RAN_WI
	-
	Nokia
	atte.lansisalmi@nokia.com  
	-
	-

	3572
	2554
	Deleted - RAB QoS Renegotiation at Relocation
	-
	2
	Rel-4
	R3
	03/01/2001
	23/03/2001
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	25.851, 25.946

	3573
	1993
	(Small) Technical Enhancements and Improvements for Rel-4
	TEI4
	1
	Rel-4
	All
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	-
	"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system
	-

	3574
	25017
	Test - (Small) Technical Enhancements and Improvements for Rel-4
	TEI4_Test
	1
	Rel-4
	R5,T1
	03/01/2000
	30/03/2001
	100%
	RAN5_WI
	-
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP
	-

	3575
	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-4
	RP
	21/08/2000
	23/08/2002
	100%
	RAN Wis
	-
	Alcatel
	Francois Courau
	-
	-

	3576
	12
	QoS optimization for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	2
	Rel-4
	R3
	21/08/2000
	30/03/2001
	100%
	RAN Wis
	-
	Japan Telecom
	T. Yoshimura
	-
	-

	3577
	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	2
	Rel-4
	R3
	02/10/2000
	30/03/2001
	100%
	RAN Wis
	-
	Japan Telecom
	T. Yoshimura
	-
	-

	3578
	401834
	Deleted - Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	-
	2
	Rel-4
	T1
	25/02/2002
	23/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3579
	2208
	Deleted - Testing RAB support enhancements
	CT-RABS?
	3
	Rel-4
	T1
	25/02/2002
	23/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	34.108, 34. 121, 34.122, 34.123 p 1,2, 34.123 pt 3

	3580
	400004
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	1
	Rel-4
	N4,N1,N2,S2
	29/05/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3581
	859
	IP Transport of CN protocols (e.g. CAP, MAP)
	SS7IP
	2
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3582
	1679
	Stage 3 for IP Transport of CN protocols (e.g. CAP, MAP)
	-
	3
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3583
	2018
	CAP
	-
	4
	Rel-4
	N2
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3584
	2019
	MAP
	-
	4
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3585
	2253
	BSSAP+
	SS7IP-BSSAP+
	4
	Rel-4
	N1
	15/01/2001
	14/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3586
	1513
	FS on Transport and control separation in the PS CN domain
	-
	2
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	SP-000293
	-
	Ericsson
	Juan-Antonio.Ibanez@eed.ericsson.se
	-
	-

	3587
	1615
	Architectural impacts
	-
	3
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3588
	401216
	Rel-4 Improvements of Radio Interface
	RInImp
	1
	Rel-4
	RP
	10/07/2000
	14/03/2003
	100%
	RAN Wis
	-
	-
	-
	-
	-

	3589
	1509
	UTRA repeater specification (master)
	RInImp-REP
	2
	Rel-4
	R4
	10/07/2000
	21/03/2001
	100%
	RAN_WI
	-
	Mikom, Allgon
	T. Kummetz, Mikom; Alf Ahlström, Allgon
	-
	-

	3590
	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	2
	Rel-4
	R1
	11/09/2000
	23/03/2001
	100%
	RAN_WI
	-
	Nokia
	antti.toskala@nokia.com
	-
	-

	3591
	1996
	UMTS 1800
	RInImp-UMTS18
	2
	Rel-4
	R4
	25/09/2000
	14/12/2001
	100%
	RAN_WI
	-
	Motorola
	Howard Benn
	-
	-

	3592
	2467
	UMTS 1900
	RInImp-UMTS19
	2
	Rel-4
	R4
	19/03/2001
	14/12/2001
	100%
	-
	-
	Motorola
	Howard Benn
	-
	25.101

	3593
	1219
	FS on High Speed downlink packet access
	RInImp-HSDPA
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN_SI
	-
	Motorola
	Amitabha Ghosh (qa0047@email.mot.com)
	-
	-

	3594
	1510
	Deleted - FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	2
	Rel-4
	R2
	11/09/2000
	28/12/2001
	100%
	RAN_SI
	-
	GBT
	J. Kwak
	Stopped at RP#14
	-

	3595
	401839
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	-
	2
	Rel-4
	T1
	08/10/2001
	14/03/2003
	100%
	-
	-
	-
	-
	-
	-

	3596
	2212
	Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3597
	2213
	Deleted - Testing Terminal Power saving features
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3598
	2214
	Deleted - Testing DSCH power control improvement in soft handover
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3599
	2215
	Testing UMTS 1800
	-
	3
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	-
	-
	-
	34.108, 34,121, 34.122, 34.123-1

	3600
	41000
	Testing UMTS 1900
	-
	3
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	-
	-
	-
	34.108, 34,121, 34.122, 34.123-1

	3601
	2561
	Testing UMTS 1800 - TTCN
	-
	3
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	-
	-
	-
	34.123-3

	3602
	41001
	Testing UMTS 1900 - TTCN
	-
	3
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	-
	-
	-
	34.123-3

	3603
	400009
	Rel-4 RAN improvements
	RANimp
	1
	Rel-4
	RP
	14/08/2000
	17/03/2004
	100%
	RAN Wis
	-
	-
	-
	-
	-

	3604
	655
	Node B synchronization for TDD
	RANimp-NBsync
	2
	Rel-4
	R1
	14/08/2000
	23/03/2001
	100%
	RAN_WI
	-
	Siemens
	S. Oestreich
	-
	-

	3605
	2206
	RAB support enhancement for Rel-4
	RANimp-RABSE
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN Wis
	-
	Ericsson
	M. Israelsson, A. Krishnarajah
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2
	-

	3606
	402102
	Deleted - Conformance Test Aspects - Rel-4 RAN Improvements
	-
	2
	Rel-4
	T1
	01/01/2002
	17/03/2004
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3607
	402222
	Deleted - Testing Radio access bearer support enhancments
	-
	3
	Rel-4
	T1
	01/01/2002
	02/09/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3608
	402461
	Deleted - Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	3
	Rel-4
	T1
	28/05/2002
	03/09/2003
	100%
	TP-030052
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	34.123-1, -2

	3609
	41006
	Deleted - Testing RAB support enhancements-Robust Header Compression - TTCN
	-
	3
	Rel-4
	T1
	28/05/2002
	17/03/2004
	100%
	TP-030052
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	34.123-3

	3610
	41007
	Testing of Extended Robut Header Compression
	Ext-RoHC
	3
	Rel-4
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	-
	-
	-
	Marked as closed 12/2008 (was marked 15% complete)
	34.123-1, -2

	3611
	41008
	Deleted - Testing of Extended Robut Header Compression - TTCN
	-
	3
	Rel-4
	T1
	18/09/2002
	16/12/2003
	100%
	TP-030052
	-
	-
	-
	Marked as stopped 12/2008
	34.123-3

	3612
	41009
	Deleted - General changes to TS34.121 corresponding to release 4
	RANimp-test
	3
	Rel-4
	T1
	03/03/2003
	03/03/2004
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	34.108, 34.121

	3613
	401652
	Rel-4 Emergency call enhancements
	EMC1
	1
	Rel-4
	N1,S1,T1
	03/01/2000
	28/05/2002
	100%
	-
	-
	Ericsson
	-
	-
	-

	3614
	1654
	For CS based calls
	EMC1-CS
	2
	Rel-4
	N1
	03/01/2000
	28/05/2002
	100%
	NP-010136
	-
	Ericsson
	-
	WI approved in TSG_10
	-

	3615
	1320
	Distinction in CS domain of emergency call types to different emergency services
	EMC1-CS
	3
	Rel-4
	S1
	01/05/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-
	-

	3616
	1999
	Distinction in CS domain of emergency calls to different emergency types
	EMC1-CS
	3
	Rel-4
	N1
	24/08/2000
	22/09/2000
	100%
	NP-010136
	-
	-
	-
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....
	24.008

	3617
	402224
	Deleted - Conformance Test Aspects - Emergency call enhancements
	EMC1-CS
	3
	Rel-4
	T1
	03/01/2000
	28/07/2000
	100%
	-
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	3618
	2226
	Testing CS based emergency calls
	EMC1-CS
	3
	Rel-4
	T1
	25/02/2002
	28/05/2002
	100%
	TP-030052
	-
	-
	-
	-
	34.123-1

	3619
	2563
	Testing CS based emergency calls - TTCN
	EMC1-CS
	3
	Rel-4
	T1
	22/11/2001
	28/05/2002
	100%
	TP-030052
	-
	-
	-
	-
	34.123-3

	3620
	401826
	Rel-4 Terminal interfaces
	TI
	1
	Rel-4
	T2
	03/01/2000
	15/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3621
	1827
	AT commands enhancements
	TI-ATC
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	-
	27.007

	3622
	1828
	Specification of AT commands for new services
	-
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	goal not completely achieved because of missing input
	27.007

	3623
	1829
	Wide Area Data Synchronization
	TI-WADS
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	AS: Rel5 changed to Rel4 according to SP#10 decision, milestone on testing added
	-

	3624
	1830
	Continues evolution of Synchronization protocol
	TI-SYNC-EVOL
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	-
	27.903, 27.103

	3625
	1832
	Terminal local model
	TLM
	2
	Rel-4
	T2
	16/05/2000
	15/03/2001
	100%
	TP-000080
	-
	Ericsson
	Olga.Tome@ECS.ERICSSON.SE
	-
	23.227

	3626
	401536
	Rel-4 Location Services enhancements
	LCS1
	1
	Rel-4
	S2,S1,T2,N1,N4,R3,R2
	03/04/2000
	28/12/2001
	100%
	SP-010518
	-
	Nokia
	Jan Kall
	-
	-

	3627
	2229
	CBS interactions
	LCS1-CBS
	2
	Rel-4
	T2
	03/04/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-
	23.041

	3628
	523
	LCS support in the CS domain
	LCS1-CS
	2
	Rel-4
	S2
	15/05/2000
	19/01/2001
	100%
	-
	-
	-
	-
	Only MAP impact foreseen so far. To be further split if needed.
	-

	3629
	525
	LCS support in the PS domain
	LCS1-PS
	2
	Rel-4
	S2,S1,N1,N4
	01/05/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-
	-

	3630
	1642
	Stage 1 for LCS support in the PS domain
	LCS1-PS
	3
	Rel-4
	S1
	03/07/2000
	25/08/2000
	100%
	-
	-
	Pacific Bell Wireless
	Randolph Wohlert (rwohlert@tri.sbc.com)
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established
	22.071

	3631
	1181
	Stage 2 for LCS support in the PS domain
	LCS1-PS
	3
	Rel-4
	S2,R2,G1
	01/05/2000
	19/01/2001
	100%
	-
	-
	-
	-
	SP#10 completed
	25.305 (UTRAN part), new 23.271 (CN part by S2, 43.059 (GERAN part)

	3632
	1180
	Stage 3 for LCS support in the PS domain
	LCS1-PS
	3
	Rel-4
	N1,N4
	21/08/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-
	-

	3633
	526
	Layer 3 LCS signalling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	LCS1-PS
	4
	Rel-4
	N1
	21/08/2000
	28/12/2001
	100%
	-
	-
	Nokia
	Janne Muhonen
	-
	-

	3634
	2462
	MAP impacts of LCS
	LCS1-PS
	4
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3635
	527
	GTP signalling for LCS
	LCS1-PS
	4
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3636
	401600
	UE positioning Rel-4
	LCS1-UEpos
	2
	Rel-4
	R3,R2
	03/04/2000
	30/03/2001
	100%
	RP-000509
	RP-010045
	-
	-
	-
	-

	3637
	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	3
	Rel-4
	R3
	03/04/2000
	30/03/2001
	100%
	RP-000509
	RP-010045
	Ericsson
	Yun-Chao Hu
	-
	25.401, 25.420, 25.423, 25.430, 25.433, new TR 25.850

	3638
	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	3
	Rel-4
	R2
	28/08/2000
	23/03/2001
	100%
	RP-000509
	RP-010045
	Siemens
	Armin Sitte 
	5 Mar 2001: split of IPDL for TDD agreed by R2
	new TR 25.847

	3639
	401560
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1
	1
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3640
	1799
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	2
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	TP-000116
	-
	One2One
	-
	28/5/2001: CRs approved at TP-11. WI complete.
	27.103

	3641
	401800
	Rel-4 (U)SIM toolkit enhancements
	USAT1-LocLnk
	1
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	-
	-
	Gemplus
	Jean-Francois Rubon
	-
	-

	3642
	2034
	USAT local link
	USAT1-LocLnk
	2
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	TP-000116
	-
	Gemplus
	Jean-Francois Rubon
	25/5/2001:CR was approved at TP-11. WI is complete
	-

	3643
	401571
	Rel-4 Security enhancements
	SEC1
	1
	Rel-4
	S3,N4,N1
	03/01/2000
	15/03/2002
	100%
	SP-000421
	-
	Vodafone
	Peter.Howard@vodafone.com
	-
	-

	3644
	1331
	Rel-4 Lawful Interception
	SEC1-LI
	2
	Rel-4
	S3
	21/08/2000
	23/03/2001
	100%
	-
	-
	-
	-
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.
	33.107

	3645
	1587
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	2
	Rel-4
	S3
	03/01/2000
	15/01/2001
	100%
	SP-000306
	-
	DTI, BIS
	cbrookson@iee.org
	SP#8 approved WID
	33.102, 33.103, 33.105

	3646
	1588
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	2
	Rel-4
	S3,N4,N1
	22/02/2000
	22/12/2000
	100%
	SP-000307
	-
	DTI, BIS
	cbrookson@iee.org
	SP#8 approved WID
	33.102, 33.103, 33.105

	3647
	1589
	Deleted - Main aspects of Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	3
	Rel-4
	S3
	22/02/2000
	24/11/2000
	100%
	-
	-
	DTI, BIS
	cbrookson@iee.org
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED
	-

	3648
	1618
	Impact on GTP
	SEC1-PSALGO1
	3
	Rel-4
	N4
	20/03/2000
	22/12/2000
	100%
	-
	-
	DTI, BIS
	cbrookson@iee.org
	-
	-

	3649
	1661
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	3
	Rel-4
	N1
	19/06/2000
	22/12/2000
	100%
	-
	-
	Vodafone Airtouch
	Duncan Mills
	-
	-

	3650
	401583
	Deleted - MAP application layer security
	SEC1-MAPAL
	2
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	-
	-
	-
	-
	REPLACED BY NDS-MAP and NDS-IP. Completed Auto Key Management -> Rel-6. Marked as stopped 12/2008
	-

	3651
	401584
	Deleted - Main aspects of MAP application layer security
	-
	3
	Rel-4
	S3
	21/02/2000
	29/03/2001
	100%
	-
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	3652
	402025
	Deleted - Other stage 3 aspects
	-
	3
	Rel-4
	N4
	22/02/2000
	24/11/2000
	100%
	-
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	3653
	401594
	Deleted - Visibility and Configurability of security
	SEC1-VCS
	3
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	SP-000305
	-
	France Telecom
	Sebastien.nguyenngoc@rd.francetelecom.com
	CR approved at SA3#21 awaiting comments from CN1. Marked as stopped 12/2008
	-

	3654
	401142
	Rel-4 Charging and OAM&P
	OAM
	1
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-010461
	-
	-
	-
	SP#13 approved WID
	-

	3655
	2089
	Rel-4 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-010461
	-
	Motorola, Telia
	Michael.Truss@motorola.com, Tommy.R.Berggren@TELIA.SE
	-
	32.101, 32.102

	3656
	2088
	Rel-4 Performance Management
	-
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-010238
	-
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	-
	32.4xy, 52.402

	3657
	2081
	Fault Management
	-
	2
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-000524
	-
	Lucent
	-
	-
	32.111-1/4

	3658
	2082
	Configuration Management
	OAM-CM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	-
	Ericsson
	thomas.tovinger@ericsson.com
	-
	32.106-1/8

	3659
	2083
	Rel-4 Charging Management
	OAM-CH
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-000524
	-
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	-
	32.200, 32.205, 32.215, 32.235

	3660
	2071
	UTRAN Operations and Maintenance procedures
	UOAM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	-
	Mannesmann Mobilfunk
	bert.boden@d2mannesmann.de
	-
	32.800

	3661
	1517
	Global Text Telephony
	GTT
	1
	Rel-4
	S1,S2,S4,T1,R5
	03/01/2000
	18/09/2009
	100%
	SP-010340
	-
	Ericsson 
	gunnar.hellstrom@omnitor.se
	SP#12 updated WID SP-000162=>SP-010340
	-

	3662
	1634
	Stage 1 for Global Text Telephony
	GTT
	2
	Rel-4
	S1
	05/04/2000
	22/12/2000
	100%
	SP-010340
	-
	-
	-
	-
	22.226

	3663
	1519
	Stage 2 for Global Text Telephony
	GTT
	2
	Rel-4
	S2
	03/01/2000
	13/10/2000
	100%
	SP-010340
	-
	-
	-
	-
	23.226

	3664
	2234
	Specification of Cellular Text telephone Modem
	GTT-CTM
	2
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	SP-010340
	-
	-
	-
	-
	-

	3665
	2238
	General description and C-code
	GTT-CTM
	3
	Rel-4
	S4
	11/09/2000
	11/12/2000
	100%
	-
	-
	-
	-
	-
	26.226, 26.230

	3666
	2237
	Minimum Performance requirements
	GTT-CTM
	3
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	-
	-
	-
	-
	-
	26.231

	3667
	1852
	Deleted - Conformance Test Aspects - Global Text Telephony
	GTT_Test
	2
	Rel-4
	R5,T1
	21/09/2000
	18/09/2009
	100%
	-
	-
	-
	-
	RP#45 work item abandoned/closed (it was never really started)
	-

	3668
	0
	Release 1999 Features
	-
	1
	R99
	NP,SP,TP,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	3669
	60150
	UMTS Features
	-
	1
	R99
	S1,S2,S4,SMG,N3,N4,RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	3670
	60102
	UMTS_SERVICES
	UMTS_SERVICES
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.101

	3671
	60103
	UMTS phase 1
	UMTS1
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.100

	3672
	60119
	UMTS Capabilities
	UMTS_Capabil
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Requirement for high quality speech in UMTS Phase 1 but not in R99
	22.105

	3673
	60164
	Architecture of the GSM-UMTS platform
	-
	2
	R99
	S2,N4
	01/01/1999
	31/12/1999
	100%
	SMG 98-0228
	-
	-
	-
	wid “Architecture overview of the GSM-UMTS System”, “Architecture the GSM-UMTS Platform” and “New Access Network to Core Network (BSS-NSS) interface”
	23.002, 23.008, 23.060, 23.101, 23.110

	3674
	60165
	UMTS Terrestrial Radio Access Network
	UTRAN
	2
	R99
	RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.011, 22.038, 22.060, 22.078, 22.100, 22.101, 22.105, 22.115, 22.129, 23.002, 23.060, 24.007, 24.008, 25.101, 25.102, 25.104, 25.105, 25.113, 25.123, 25.133, 25.141, 25.142, 25.201, 25.211, 25.212, 25.213, 25.214, 25.215, 25.221, 25.222, 25.223, 25.224,

	3675
	60083
	UMTS 1800, UMTS 1900
	Rlnlmp19, Rlnlmp18
	2
	R99
	R2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	25.307 CR#0002, 0003 Inclusion of release independent RF related information

	3676
	60149
	Mandatory speech codec for narrowband telephony service
	Mandatory_Speech_Codec, AMR-NB, AMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	Define the default speech codec for UMTS (both for FDD and TDD). Definition limited to selection of one codec among several existing ones/proposed codecs: GSM AMR, IS127 EVRC, ITU G.729 and MPEG-4 speech codec.
	04.08, 05.01, 05.02, 05.03, 05.05, 05.08, 05.09, 05.09, 05.50, 08.60, 08.61, 11.21, 26.071, 26.073, 26.074, 26.090, 26.091, 26.092, 26.093, 26.094, 26.101, 26.102, 26.103, 26.104, 26.975

	3677
	60055
	Codec for low bitrate multimedia telephony service
	Low_bit_rate_codec_for_MM_Tel., H.324M
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	-
	26.104, 26.110, 26.111, 26.911, 26.912, 26.915

	3678
	60109
	3G Audio-Visual Terminal characteristics
	WI5TAC, 3G-AVT, Terminal_Acoustic_Characteristics
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99129
	-
	-
	-
	-
	26.131, 26.132

	3679
	60104
	Updates_for_UMTS
	Updates_for_UMTS
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	24.022, 27.001, 29.007

	3680
	60124
	UMTS
	UMTS
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	27.060, 29.061

	3681
	60151
	UMTS and GSM Features
	-
	1
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	3682
	60147
	Multimedia Messaging Service
	MMS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	MMS allows users to send/receive messages e.g. almost unlimited text length, images, audio and video clips and new content types. R99 only includes the concept. MMS stage 3 is not included in 23.140. Rel-4 adds detailed architecture and protocols.
	22.140, 23.040, 23.140

	3683
	60121
	Location Services
	LCS
	2
	R99
	S1,S2,S3,SMG1,SMG2,SMG12,N1,N2,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	SP-99327
	-
	-
	-
	LCS provide ability to localize a terminal
	02.07, 03.71, 04.31, 04.35, 04.71, 05.05, 08.08, 08.31, 08.71, 09.31, 22.071, 23.002, 23.003, 23.007, 23.008, 23.016, 23.018, 23.032, 23.171, 24.007, 24.008, 24.030, 24.080, 25.305, 25.306, 25.331, 25.413, 25.423, 29.002, 29.010

	3684
	60118
	Customised Application for Mobile network Enhanced Logic Phase 3
	CAMEL3
	2
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	SP-99368
	-
	-
	-
	CAMEL is a network feature providing mechanisms to support services of operators which are not covered by standardised services, even when roaming outside the HPLMN.
	22.101, 23.008, 23.012, 23.016, 23.018, 23.060, 23.072, 23.078, 23.079, 23.082, 23.093, 29.002, 29.078

	3685
	60218
	Global view
	CAMEL3
	3
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.078, 23.078, 29.078

	3686
	60318
	Multiple Subscriber Profile (MSP) based on CAMEL phase 3
	CAMEL3
	3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	MSP is an optional service enabling mobile subscribers to have several profiles associated with a single IMSI, with each profile being a subscription option. Each profile may be used for mobile originated and mobile terminated calls.
	22.097 (Advanced Addressing)

	3687
	60038
	Short Message Service enhancements / Enhanced Messaging Service (EMS)
	EMS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	SMS for 3G terminals compatible with GSM SMS. Added Enhanced Messaging Service (EMS) allowing small pictures, sounds, animations to be transferred via SMS.
	23.038, 23.039, 23.040, 23.042

	3688
	60122
	Mobile Station Execution Environment
	MExE
	2
	R99
	S1,SMG1,T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	MExE provides a standardized MS execution environment and ability to negotiate its supported capabilities with a MExE SP. R99 enhances SIM MExE certificate management, security clarifications, QoS and defines two MExE classmarks WAP/Personal-Java based.
	02.57, 22.057, 22.101, 23.057

	3689
	60123
	MS_Classmark
	MS_Classmark
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	MExE classmark identifies a category of MExE UE supporting MExE functionality with a minimum level of processing, memory, display, and interactive capabilities. Several MExE classmarks may be defined. 
	24.008

	3690
	60057
	MultiCall
	Multicall
	2
	R99
	S1,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	NP-000348
	-
	-
	-
	Multicall allows several simultaneous CS calls with dedicated bearers of independent traffic and performance characteristics. R99 Multicall was defined as a supplementary service limited to one CS bearer to be used for speech at any time.
	22.030, 22.083, 22.087, 23.008, 23.009, 23.016, 23.018, 23.108, 23.135, 24.008, 24.080, 24.135, 29.002, 29.010

	3691
	60058
	Stage 1 for Multicall
	Multicall
	3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.030, 22.083, 22.087

	3692
	60105
	Virtual Home Environment
	VHE
	2
	R99
	S1,SMG1,S2
	01/01/1999
	31/12/1999
	100%
	S1-99133
	-
	-
	-
	Information exists in SP#5-8 reports & in SP-99416,SP-000095,SP 000155. OSA allows service development by operators and 3rd parties by making use of network functionality through open, standardised, secure, extensible and scalable interfaces. 
	02.01, 22.105, 22.121,23.127

	3693
	60067
	Open Service Access
	OSA
	2
	R99
	S1,S2,N5
	01/01/1999
	31/12/1999
	100%
	S1-99133
	-
	-
	-
	Open Service Architecture became in later Releases Open Service Access. Produced by Parlay, ETSI SPAN (TISPAN), 3GPP SA1 (Stage 1), SA2 (Stage 2) and CN5 (Stage 3), resulting in a single set of standard OSA APIs for the whole development community.
	22.121, 23.127, 29.198, 29.998

	3694
	60091
	Super Charger mechanism for signalling traffic associated with mobility
	Super_Charger
	2
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Super Charger reduces mobility management cost by reducing the volume of location update signalling. It changes subscriber data management associated with inter-VLR and SGSN location updates. It also applies to packet services (SGSN replaces VLR and …
	21.905, 23.007, 23.008, 23.012, 23.016, 23.018, 23.040, 23.060, 23.116, 23.912, 29.002

	3695
	60039
	Follow_Me service
	Follow_Me
	2
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Follow Me enables a mobile subscriber A to manipulate the Follow Me data of a party B in such a way that - under certain conditions - subsequent calls directed to party B will be forwarded to subscriber A. It is PLMN-specific and control based on USSD
	21.905, 22.004, 22.030, 22.082, 22.090, 22.094, 23.090, 24.090, 22.094, 23.011, 23.015, 23.082, 29.002

	3696
	60093
	Wide area network Synchronization and object exchange
	SYNC
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Allows data stored in ME/USIM to be synchronized with the outside world. TS 27.103 defines protocols based upon IrMC level 4 and will evaluate new technologies (XML) for inclusion. From Rel-4 IrMC was replaced by SyncML in 27.103. 
	27.103, 27.903

	3697
	60145
	R99 Terminal Interfaces
	-
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	-
	-

	3698
	60166
	AT commands for 3GPP
	-
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	AT commands to control a 3G ME via an external Terminal Equipment (TE), fully compatible with GSM AT commands. R99 adds new AT commands e.g. to control Advanced Speech Call Items (ASCI) services.
	27.005, 27.007

	3699
	60167
	Physical interfaces
	-
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Conclusion: 3GPP should not produce any technical specification for terminal interfaces other than radio interface and USIM interface. SDOs could develop own optional physical connector specification based on market requirements
	27.901

	3700
	60168
	Multiplexer
	MUX MS-TE
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Multiplexing protocol allowing a number of simultaneous sessions between a MS and a terminal; used to send any data (voice, SMS, USSD, fax etc.). 27.010 describes the protocol, but not the commands or data transported with it.
	27.010

	3701
	60169
	Bearer Services
	-
	2
	R99
	S1,T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	3702
	60012
	Circuit Switched Bearer Services
	Circuit_switched_Bearer_Services
	3
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	-
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	22.002, 23.910, 27.001, 29.007

	3703
	60021
	Stage 1 for Circuit Switched Bearer Services
	CS_Bearerss_in_UMTS
	4
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	-
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	22.002

	3704
	60019
	CS_Bearers
	CS_Bearers
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	29.007

	3705
	60020
	CS_Bearerss
	CS_Bearerss
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	04.21, 23.910, 27.001, 29.007

	3706
	60022
	CS_Data
	CS_Data
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	27.001, 27.002, 27.003, 29.007

	3707
	60023
	CS_Data_Bearers
	CS_Data_Bearers
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	23.910, 27.001, 29.007

	3708
	60024
	Deleted - CN3 poart of Circuit Switched Bearer Services
	CSBS
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	23.910, 27.001, 29.007

	3709
	60040
	Frame Tunnelling Mode
	FTM
	3
	R99
	T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	-
	FTM is a type of async non-transparent CS bearer service (22.002). Generic term for HDLC and HDLC-related transmission protocols. Converts async non-transp data stream towards mobile side & sync data stream using X.31 flag stuffing on fixed network side.
	22.002, 27.001, 27.007, 29.007

	3710
	60171
	Access to ISPs and Intranets – Wireless/Remote access to LANs
	Interworking with PDN (DHCP)
	3
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	N3-99069
	-
	-
	-
	Access to an Intranet or ISP by running DHCP between the TE and a server in the Intranet/ISP domain. 
	29.061

	3711
	60070
	PHS Internet Access Forum Specification
	PIAFS
	3
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	-
	PIAFS is one type of CS bearer data service (22.002). It refers to async CS tx protocol over ISDN 64 kbit/s unrestricted digital line. Facilitates interworking between PHS-MS and UMTS-UE & UMTS-UE and existing PIAFS TA (Terminal Adapter).
	22.002, 27.001, 27.007, 29.007

	3712
	60170
	Personal Handyphone System Internet Access Forum Standard (PIAFS)
	PIAFS
	4
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	PIAFS was originally standardised by the PHS Internet Access Forum in Japan. More information can be found at: http://www.infopro.or.jp/piaf
	22.002

	3713
	60092
	Support_of_PIAFS_in_UMTS
	Support_of_PIAFS_in_UMTS
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	27.001, 27.007, 29.007

	3714
	60172
	Universal Integrated Circuit Card (UICC) and Universal Subscriber Identity Module (USIM)
	UICC, USIM
	2
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	-
	For 3G, GSM 11.11 was divided into two parts: a platform comprised of basic physical, electrical and logical specification (31.101) and an application specification (31.102)
	-

	3715
	60173
	UICC / Terminal interface; Physical and logical characteristics
	UICC
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	-
	Defines a generic Terminal/Integrated Circuit Card (ICC) interface. Is independent of 3G USIM application => platform for any IC card application. Ensures interoperability between ICC and terminal independently of manufacturer, card issuer or operator.
	31.101 (Since 10/2000, ETSI EP SCP is responsible for the generic Terminal/Integrated Circuit Card (ICC) interface TS 102 221)

	3716
	60142
	UICC/(U)SIM enhancements and interworking
	UICC1
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	31.102, 31.900

	3717
	60174
	Characteristics of the USIM application
	USIM
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	-
	Defines Universal Subscriber Identity Module (USIM) application for 3G telecom network operation & resides on UICC, an IC card specified in 31.101. UICC can be used as a multi-application card: several USIMs and/or other applications can co-exist
	31.102

	3718
	60114
	UICC Application Identifiers
	AID, Application_Identifiers
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	-
	Defines and administers Application IDentifiers (AID) for UICC. AID is used to address an application in the card. Consists of Registered application provider ID (RID) & Proprietary application ID exception (PIX - according to ISO/IEC 7816-5).
	21.111, 31.110

	3719
	60139
	SIM Application Toolkit
	SAT
	3
	R99
	S1,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	11.14, 22.030, 22.100, 22.101

	3720
	60141
	USIM Application Toolkit
	USAT
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	-
	Defines UICC - ME interface, and mandatory ME procedures for USAT. Based on GSM 11.14 (SIM Application Toolkit). Commands and procedures defined in USIM and 3G Terminal for using USAT.  Service and security requirements defined in 22.100 and 22.101.
	31.111

	3721
	60175
	Bearer Independent Protocol for SAT applications to exchange data over the GSM network
	BIP
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	SMG P 99 186
	-
	-
	-
	Defines at SIM-ME interface a basic protocol allowing SIM Toolkit applications to determine available bearers and to exchange data by selecting using the most appropriate bearer available (CS data, GPRS, SMS, Unstructured Supplementary Service Data (USSD)
	03.48, 11.10, 11.14

	3722
	60176
	Administrative commands and functions for IC cards
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	P 00 140 (SMG 31)
	-
	-
	-
	Defines function and syntax of administrative commands for telecommunication IC Card used during installation, activation and de-activation of applications. Compliant to ISO/IEC 7816 series. Handed over to ETSI Project Smart Card Platform (SCP) in 2000.
	ETSI TS 102 222

	3723
	60177
	USIM and UICC requirements
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	-
	High level requirements for 3GPP IC card and its interface to 3GPP terminal (USIM&UICC reqs). Service&security reqs in 322.01,22.00. USIM is a 3GPP application on an IC card. Inter-operates with 3GPP terminals and provides access to 3GPP services
	21.111

	3724
	60140
	SIM_API
	SIM_API
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	03.19

	3725
	60086
	SIM_toolkit_API
	SIM_toolkit
	3
	R99
	SMG9,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	03.48, 11.11, 11.14

	3726
	60087
	Deleted - 1.8 Volt SIM ME interface
	SMIME_1.8V
	3
	R99
	SMG9
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	11.18

	3727
	60178
	USIM/UICC Testing
	-
	2
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	3728
	60179
	Terminal tests for the UICC Interface
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	-
	Test spec for the interface between UICC and terminal (originally based GSM 11.10-1 clause 27). Ensures UICC - terminal interoperability independently of manufacturer, card issuer or operator. Tests for applications residing on UICC are in 31.121
	31.120

	3729
	60180
	USIM application test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	-
	Application test spec originally based on GSM 11.17. Aspects related to UICC administrative management phase are not defined. Any internal technical realisation of either UICC or terminal is only specified where these are reflected over the interface.
	31.121

	3730
	60181
	USIM conformance test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Conformance Test specification for UICC defined in 31.101 with USIM defined in 31.102.
	31.122

	3731
	60182
	SIM toolkit test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	SMG P 99 416
	-
	-
	-
	SIM Application Toolkit (SAT) has major impact on ME design and enhances SIM/ME interface. Contains tests for SIM/ME interface optional features (no network related signalling issues involved). Doesn't form basis for any type approval or regulatory tests.
	11.10-4

	3732
	60137
	Security for UMTS and GSM Features
	Security
	2
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	02.09, 03.20, 21.133, 22.022, 23.003, 23.007, 23.008, 23.012, 23.018, 24.007, 24.008, 24.010, 24.011, 29.002, 29.060, new (33.102, 33.103, 33.105, 33.107, 35.201)

	3733
	60183
	Fraud Information Gathering Service (for connection-orientated services)
	FIGS
	3
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	HPLMN can monitor its subscribers in VPLMN, which collects info on a defined set of monitored subscribers activities & sends it to HPLMN, which can perform service limitation control eg Operator Determined Barring (ODB) and IST to limit financial exposure
	new 22.031, 23.031

	3734
	60085
	Immediate Service Termination / SECurity Immediate Service Termination
	IST, SECIST
	3
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	HPLMN can terminate all activities of its subscriber in VPLMN, if decides (based on info via eg FIGS) that a roaming subscriber is behaving in fraudulent/suspicious way. HPLMN can terminate all subscriber activities including calls in progress.
	03.35, 22.032, 23.008, 23.016, 23.035, 29.002

	3735
	60018
	Core_Network_Security
	Core_Network_Security
	3
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	29.002

	3736
	60152
	GSM Features
	-
	1
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	3737
	60184
	Dual Transfer Mode within GSM and GPRS
	DTM
	2
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	2-99-1780 (2-99-H80 from SMG2#32) WID on “BSS co-ordination of Radio Resource allocation for class A GPRS services - GSM Radio Access (R99)”
	03.55, 03.64, 04.18, 04.60, 05.01, 05.02, 05.08, 08.08, 23.060, 24.007, 24.008

	3738
	60013
	Class A Dual Transfer Mode
	Class_A_Dual_Transfer_Mode_(DTM)
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	05.10

	3739
	60027
	Dual Transfer Mode
	DTM
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	03.55, 03.64, 04.18, 05.01, 05.02, 05.08, 24.008

	3740
	60185
	General Packet Radio Service enahancements
	GPRS enhancements
	2
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	GPRS was introduced in Release 97. Release 99 brings a number of essential corrections e.g. on Downlink Power Control, Timing Advance procedure, Cell reselection delay time, PBCCH scheduling, PTCCH mapping, etc. 
	05.02, 05.05, 05.08, 05.10, 05.50, 11.21, 23.064, 24.008, 24.060

	3741
	60132
	General Packet Radio Service
	GPRS
	3
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	02.60, 03.22, 03.64, 04.18, 04.60, 04.64, 04.65, 05.01, 05.02, 05.05, 05.08, 05.10, 08.08, 08.18, 11.10-1, 11.21, 22.041, 22.060, 23.003, 23.007, 23.060, 23.107, 23.122, 24.007, 24.008, 27.007, 27.060, 29.002, 29.016, 29.018, 29.060, 29.061

	3742
	60133
	GPRS2
	GPRS2
	3
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Introduction of EGPRS (S1) + Introduction of Reserved Service Labels in the APN (N2)
	02.60, 23.003

	3743
	60134
	GPRS Tunnelling Protocol enhancement
	GTP_enhancement
	3
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	23.003, 23.008, 29.060

	3744
	60186
	Enhanced Data rates for GSM Evolution - Phase 1
	EDGE - Phase 1
	2
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	EDGE is independent of the frequency bands, so it can be deployed e.g. in 900 and 1900 MHz bands. The new physical layer based on 8-PSK modulation is introduced and EGPRS and ECSD facilitate the new modulation in single and multi slot constellation.
	10.59, 02.34, 02.60, 03.30, 05.10, 05.50, 11.26

	3745
	60030
	Enhanced Data rates for GSM Evolution
	EDGE
	3
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	WID in SMG2 331/97, SMG 1147/97, SMG 1148/97
	02.34, 03.10, 03.20, 03.64, 04.03, 04.04, 04.06, 04.08, 04.18, 04.21, 04.22, 04.60, 04.64, 05.01, 05.02, 05.03, 05.04, 05.05, 05.08, 05.10, 05.50, 07.01, 07.02, 07.03, 08.08, 08.20, 08.58, 08.60, 09.07, 09.18, 11.10-1, 11.11, 11.21, 11.26, 23.034, 24.008,

	3746
	60034
	EDGE-Layer1
	EDGE-Layer1
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	WID in SMG2 331/97, SMG 1147/97, SMG 1148/97
	05.05, 05.10, 05.50

	3747
	60135
	High Speed Circuit Switched Data
	HSCSD
	3
	R99
	SMG1,SMG2,SMG7
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No additional features for R99.
	02.34, 04.18, 11.10-1

	3748
	60029
	Enhanced Circuit Switched Data - Phase 1
	ECSD
	3
	R99
	S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	ECSD supports both transparent and non-transparent services, up to 64 kbit/s and 57.6 kbit/s respectively. See Tdoc SMG2 670/99 “ECSD Concept Evaluation” for more info
	05.02, 08.58, 22.034

	3749
	60032
	EDGE-Enhanced Circuit Switched Data
	EDGE-ECSD
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	05.03

	3750
	60035
	Enhanced GPRS - Phase 1
	EGPRS
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	02.07, 03.64, 04.14, 04.18, 04.60, 05.05, 05.08, 24.008

	3751
	60033
	EDGE-EGPRS
	EDGE-EGPRS
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	05.03, 05.05, 05.08

	3752
	60069
	Packet Flow Context (PFC) 
	PFC
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	04.18

	3753
	60031
	Support for EGPRS in ANSI-136 networks and EDGE COMPACT
	EDGE-Compact
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	-
	Support for EGPRS in ANSI-136 networks” and “EDGE Compact” (for ANSI-136 networks only). COMPACT = Deployment of services in spectrum below 1 MHz
	03.22, 03.30, 03.64, 05.01, 05.02, 05.03, 05.05, 05.08, 05.10

	3754
	60036
	EGPRS COMPACT
	EGPRS-Compact
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	-
	COMPACT = Deployment of services in spectrum below 1 MHz
	04.18, 05.02

	3755
	60136
	COMPACT
	COMPACT
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	-
	COMPACT = Deployment of services in spectrum below 1 MHz
	03.22, 04.18, 04.60, 05.08, 23.122, 24.008

	3756
	60047
	GSM_400
	GSM_400
	2
	R99
	SMG2,SMG7,T2
	01/01/1999
	31/12/1999
	100%
	SMG2 507/00
	-
	-
	-
	GSM in the 400 MHz bands allows to deploy GSM within frequency bands in the range 450 to 500 MHz, previously used for analogue cellular systems. See Tdoc SMG2 190/99 and 595/99 for further info.
	02.17, 03.22, 03.30, 04.04, 04.18, 04.60, 05.01, 05.02, 05.05, 05.08, 05.10, 05.50, 08.18, 08.58, 11.21, 24.008, 27.007

	3757
	60048
	GSM_450
	GSM_450
	2
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	03.22, 03.30, 05.01, 05.05, 05.08

	3758
	60131
	GSM_700
	GSM_700
	2
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	05.05

	3759
	60041
	Deleted - GERAN
	GERAN
	2
	R99
	SMG2,S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	G2: 04.18 CR#A248 , 04.60 CR#B090 

	3760
	60153
	GSM Features transposed to UMTS
	-
	1
	R99
	S1,S3,T2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	3761
	60187
	Cell Broadcast Service
	CBS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to CT1 at TSG-T closure. Applicability of the Cell Broadcast Service (as defined for GSM network) to 3G networks
	23.041

	3762
	60188
	GSM mobile number portability euro MNP / North American MNP
	MNP
	2
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	R98 MNP: mobile subscriber ability to change PLMN operator within the same country whilst retaining its original MS ISDN number (MSISDN). IMSI is changed, only MSISDN is kept. R99 adds requirements for North American Service Provider Number Portability.
	22.066

	3763
	60144
	Mobile Number Portability
	MNP
	3
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	23.018, 23.066, 29.002

	3764
	60189
	Automatic establishment of roaming relations
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Telecom Italia
	enrico.scarrone@telecomitalia.it
	framework for commercial and technical interworking between UMTS Home Environments and Serving Networks who have no direct prior commercial agreements with each other.
	22.101, 22.971

	3765
	60190
	Advanced addressing
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	S1-99136
	-
	-
	-
	-
	22.101, 22.75U, 22.975

	3766
	60191
	UMTS numbering, addressing and identities
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Also new requirements for Single and Multiple Numbering scheme was added (CR#20 and 21). Deleted the term International Mobile User Identifier (IMUI) and changed IMSI (International Mobile Station Identifier=>International Mobile Subscriber Identity.
	22.101

	3767
	60192
	Lawful Interception for GSM Features transposed to UMTS
	LI
	2
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Defines an interception system in UMTS that supports a number of regional interception regulations. Regional interception requirements shall be met in using specific (regional) mediation functions allowing only required information to be transported.
	new 33.106, 33.107

	3768
	60154
	Charging
	CH
	1
	R99
	S1,S5
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	3769
	60011
	R99 Charging
	Charging
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.115, 23.121

	3770
	60215
	R99 OAM Charging Management
	OAMCH, CH
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99271
	-
	-
	-
	-
	32.005, 32.015

	3771
	60155
	Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	-
	-

	3772
	60073
	OAM Principles and High-level Requirements
	PR, Princs_&_Reqs_(PR)
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	-
	32.101

	3773
	60062
	OAM Architecture
	OAMAR, AR, Telecom_Management_Arch_(AR)
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	-
	32.101, 32.102

	3774
	60014
	OAM Configuration Management
	OAMCM, CM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99273
	-
	-
	-
	-
	32.106, 32.106-1, 32.106-2, 32.106-3, 32.106-4, 32.106-5, 32.106-6, 32.106-7, 32.106-8

	3775
	60063
	OAM Fault Management
	OAMFM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99272
	-
	-
	-
	-
	32.111, 32.111-1, 32.111-2, 32.111-3, 32.111-4

	3776
	60064
	OAM Performance Management
	OAMPM, PM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99274
	-
	-
	-
	-
	12.04, 32.104

	3777
	60106
	Vocabulary
	Vocabulary
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	21.905

	3778
	60037
	Emergency
	Emergency
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.101

	3779
	60049
	GSM General Bearer Services (GBS) and interworking scenarios support in UMTS
	GSM_to_UMTS_Evol
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	UMTS shall support GSM General Bearer Services (GBS) and interworking scenarios as specified in 02.02
	22.105

	3780
	60043
	GPRS_Mobile_IP_interworking
	GPRS_Mobile_IP_interworking
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	29.061

	3781
	60046
	GSM/UMTS interworking
	2G3Ginterworking
	1
	R99
	N1,N2,N4,R3,S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	03.22, 04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 08.18, 08.58, 09.08, 22.011, 23.003, 23.009, 23.014, 23.034, 23.122, 24.007, 24.008, 24.011, 24.080, 29.108

	3782
	60050
	Handover
	Handover
	1
	R99
	S1,SMG2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	04.18, 08.08, 08.58, 22.129, 23.009, 29.002, 29.010

	3783
	60120
	2G3Ghandover
	2G3Ghandover
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 29.010

	3784
	60088
	Service Provider Name Indication
	SPANME
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Service Provider Name Indication included in R98 (02.07) was not carried into R99 (22.101), but is in the SIM/USIM specification for R99
	22.101

	3785
	60026
	Data & Data_CleanUp
	Data, Data_CleanUp
	1
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	02.01, 02.02, 02.04, 02.34

	3786
	60125
	Unstructured Supplementary Service Data
	USSD
	1
	R99
	SMG1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No additional features for R99.
	02.04, 02.90, 23.090, 29.002

	3787
	60126
	Man-Machine Interface (MMI) of the User Equipment (UE)
	MMI
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Data services streamlining + Support for Anonymous Call Rejection
	22.030

	3788
	60127
	Network Identity and Timezone (NITZ)
	NITZ
	1
	R99
	SMG1,SMG3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	02.42, 04.08

	3789
	60128
	Deleted - Operator Determined Barring for Packet Oriented Services
	ODB_Enh.
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Remove ODB for Packet Oriented Services from R99
	22.041

	3790
	60068
	Packet Flow Management
	Packet_Flow_Management
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	08.18

	3791
	60044
	GPRS_Point-To-Multipoint Group call 
	GPRS_PTMG
	1
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	02.60

	3792
	60156
	Call Forwarding
	-
	1
	R99
	SMG1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	3793
	60010
	Call Forwarding enhancements
	CF_enhancements
	2
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No additional features for R99.
	23.078, 23.079, 23.082, 29.002, 29.078

	3794
	60116
	Call_Forwarding
	Call_Forwarding
	2
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	02.82, 29.002

	3795
	60117
	Call_Forwarding_Enhancements
	Call_Forwarding_Enhancements
	2
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	23.082

	3796
	60157
	Quality of Service 
	-
	1
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	WID SMG 98-0781 End To End UMTS QoS Management
	-

	3797
	60076
	End-to-end UMTS Quality of Service management
	QoS
	2
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	SMG 98-0781
	-
	-
	-
	WID SMG 98-0781 End To End UMTS QoS Management
	23.107, 23.907, 24.008

	3798
	60130
	End-to-end QoS for PS Domain including IMS
	E2EQoS
	2
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	23.060, 23.170

	3799
	60045
	GPRS-enhanced_QoS
	GPRS-enhanced_QoS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	AT-commands for Enhanced QoS Support management
	27.007

	3800
	60077
	QoS_enhancements
	QoS_enhancements
	2
	R99
	N2,N1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	23.008, 23.016, 24.008, 29.002, 29.060

	3801
	60129
	Support of Localised Service Area
	SoLSA
	1
	R99
	SMG2,SMG3,SMG7,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Mechanism which can be used as a platform for providing special tariffs and/or special set of service features for certain subscribers within a regionally restricted area or areas. No additional features for R99.
	04.08, 04.18, 08.08, 11.10-1, 29.002

	3802
	60100
	Transcoder_location
	Transcoder_location
	1
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	UE location identification: background information and associated primitives 2. Transcoder location at the core network and source depending coding belonging to the non-access stratum.
	23.110

	3803
	60113
	Antenna_test_methods
	Antenna_test_methods
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	03.30

	3804
	60107
	WBAMR / high quality speech in UMTS Phase 1 but not in R99
	WBAMR
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Add requirement for high quality speech in UMTS Phase 1 but not in R99
	22.105

	3805
	60138
	Codec
	-
	1
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	3806
	60015
	Codec(s)_for_Multimedia_Telephony_Service
	Multimedia_Codec, CSM, WI2MMC, Codec(s)_for_CS_MM_Tel._Serv, Codec(s)_for_MM_Tel_Service, Codec_for_Multimedia_Telephony
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	26.911, 26.104, 26.111

	3807
	60078
	QoS for Speech and Multimedia Codec
	QoS_for_Speech_&_MM_Codecs_/_AMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	-
	26.102, 26.912

	3808
	60099
	Tandem Free Operation - Adaptive Multi-Rate codec types
	TFOAMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	UMTS_AMR2 is default Codec Type in R99 dual_mode terminals
	26.103

	3809
	60112
	Noise Suppression for AMR
	AMRNS
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Combination of the AMR speech codec and the Noise Suppression function. TS 06.77 and TR 06.78 only apply to GSM. They apply to UMTS from Rel-4 onwards, when they were converted to TS 26.077 and TR 26.078.
	06.77, 06.78

	3810
	60065
	Out-of-Band Transcoder
	OoBT
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Transcoder handling in the CN at inter-system handover and relocation + Introduction of UMTS AMR
	23.009, 24.008

	3811
	60066
	Out-of-Band Transcoder Control 
	OoBTC
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	24.008 CR#0572 in NP-020220 was approved under this WI
	24.008 CR#0572 in NP-020220

	3812
	60143
	Advanced Speech Call Items enhancements
	ASCI
	1
	R99
	SMG1,SMG2,SMG3,SMG7,SMG9,N1,N4,S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	02.30, 02.68, 03.68, 03.69, 04.18, 08.08, 11.10-1, 11.11, 23.067, 23.094, 24.008, 24.067, 27.007, 29.002

	3813
	60009
	Call Control improvements
	CC_Related_items
	1
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Minor improvements to 24.007 and 24.008 to increase the number of simultaneous calls/sessions from the present 7: the TI value is increased (NP-99441).
	24.007, 24.008

	3814
	60059
	Multimedia
	Multimedia
	1
	R99
	N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	24.008, 27.001, 29.007

	3815
	60089
	Sub-System Number allocation for RANAP, RNSAP
	SSN_allocation
	1
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Sub-System Number allocation for Radio Access Network Application Part, Radio Network Subsystem Application Part
	23.003

	3816
	60053
	Intranet / ISP access with DHCP end-to-end
	ISPaccess
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Access to an Intranet/ISP with DHCP end to end
	29.061

	3817
	60072
	Point_to_Multipoint_Services
	Point_to_Multipoint_Services
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Support for the IP-Multicast protocol
	29.061

	3818
	60146
	Facsimile
	FAX
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.003, 22.100

	3819
	60081
	Realtime_NT_FAX_in_UMTS
	Realtime_NT_FAX_in_UMTS
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Asynchronous Interface for real-time NT Fax + Introduction of Asynchronous interface for Real-time non-transparent FAX
	27.001, 27.003

	3820
	60042
	Gateway Location Register (GLR) - Mobile Application Part (MAP) specification
	GLR
	1
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	29.120

	3821
	60056
	Multiple Subscriber Profile phase 2
	MSP2
	1
	R99
	S1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.097, 23.072, 23.083, 23.084, 23.091, 23.093, 23.097

	3822
	60074
	Prepaging
	Prepaging
	1
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	23.018, 23.082, 29.002

	3823
	60148
	Re-definition of channel quality measure used for AMR link adaptation for Downlink Advanced Receiver Performance (DARP) MS
	-
	1
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Re-definition of channel quality measure used for AMR link adaptation for DARP MS
	05.09

	3824
	60051
	Harmonized Standard
	HS
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	13.21

	3825
	60090
	Streamlining of specifications
	Streamlining
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	27.060, 29.061

	3826
	60079
	R99_Service_Clean_up
	R99_Service_Clean_up
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	03.10, 27.001, 27.002, 27.003, 27.060, 29.007, 29.061

	3827
	60094
	(Small) Technical Enhancements and Improvements for R99
	TEI
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	3828
	60095
	TEI_[CS_Data]
	TEI_[CS_Data]
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	3829
	60096
	TEI_[GPRS]
	TEI_[GPRS]
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	3830
	25016
	R99 UE Conformance Testing
	TEI_Test
	1
	R99
	R5,T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Specifies Conformance Tests for a 3G UE to be recognised as “3GPP-standard compliant”. A 3GPP-external body, GCF (Global Certification Forum), delivers certificates to prove that a UE has correctly passed tests and is then conform to the 3GPP standard.
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	3831
	60084
	Deleted - RTEI
	RTEI
	2
	R99
	T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	34.123-1 CR#0650, 0651, 34.123-3 CR#0148, 0149, 0150

	3832
	60193
	Common test environments for User Equipment (UE); Conformance testing
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	-
	34.108

	3833
	60194
	Terminal conformance specification, Radio transmission and reception (FDD)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in FDD mode.
	34.121

	3834
	60195
	Terminal conformance specification, Radio transmission and reception (TDD)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in TDD mode.
	34.122

	3835
	60196
	UE conformance specification; Part 1: Protocol conformance specification
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	TS 34.123, composed of three parts, actually specifies the protocol conformance testing for the 3G UE. Part 1 describes the overall test structure.
	34.123-1

	3836
	60197
	UE conformance specification; Part 2: Implementation Conformance Statement (ICS) specification
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	Part 2 contains the applicability of each test case defined as the “Implementation Conformance Statement (ICS) proforma”, in compliance with the relevant requirements, and in accordance with the relevant guidance given in ISO/IEC 9646-7 and ETS 300 406. 
	34.123-2

	3837
	60198
	UE conformance specification; Part 3: Abstract test suites (ATSs)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	Part 3 specifies the protocol conformance testing in TTCN for the 3G UE at the Uu interface. It defines the TTCN test specification and design considerations in Abstract Test Suites based on the test cases specified in prose in part 1. 
	34.123-3

	3838
	60028
	Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP system
	DTMF
	1
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	23.014 CR#0004

	3839
	60052
	Deleted - Intersystem_Change
	Intersystem_Change
	1
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	04.18 CR#A243

	3840
	60054
	Deleted - Long_Forwardedto_Numbers
	Long_Forwardedto_Numbers
	1
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	29.002

	3841
	60080
	Deleted - RANimp-FSEarlyUE
	RANimp-FSEarlyUE
	1
	R99
	R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	25.413 CR#0520, 0538, 0565, 0563, 0541, 0540, 0539, 0547

	3842
	0
	Release 1999 Studies
	-
	1
	R99
	S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	3843
	60061
	Advanced Addressing/Numbering
	Numbering
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Vodafone
	mona.mustapha@vodafone.com   
	Study on requirements for numbering and addressing for UMTS
	22.975

	3844
	60161
	Combined GSM and Mobile IP mobility handling in UMTS IP CN
	-
	1
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	SMG 98/0760
	-
	-
	-
	-
	23.923

	3845
	60101
	UE Capabilities Requirements
	UCR
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to CT1 at TSG-T closure
	21.904

	3846
	60158
	Electrical safety requirements and regulations
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to RAN4 at TSG-T closure. TR summarizes differences between international and national standards relevant to IEC60950 and refers to regulations for conformity assessment due to different regulatory environments in different countries / regions.
	34.907

	3847
	60159
	Specific Absorbtion Rate (SAR) requirements and regulations in different regions
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to RAN4 at TSG-T closure.
	34.925

	3848
	60160
	Multi-mode UE issues
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to CT1 at TSG-T closure. Consequences on roaming capabilities and service availability (e.g. handover) of multi-mode UEs while roaming in various regions with various network configurations. Case studies for each of the possible scenarios in specs
	21.810, 21.910

	3849
	60162
	Provision of fax service in GSM and UMTS
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	Ericsson
	peter.bleckert@ericsson.com
	CP#27: Moved to C1 on closure of T2; see TP-050062. CP#28: C1->C3
	22.945

	3850
	60163
	Separating Radio Resources and Mobility Management specific parts of the MS Classmark
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	CP#27: change of WG as a result of closure of CN and T.
	23.814


