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	ID
	UID
	Name
	Acronym
	Level
	Release
	Resource
	Start
	Finish
	Compl
	Hyperlink
	SR
	WI_rapporteur_name
	WI_rapporteur_Email
	Notes
	TS_TR

	1
	0
	Release 13 Features
	-
	1
	Rel-13
	SP,RP,CP,GP
	14/04/2015
	25/12/2015
	0%
	-
	-
	-
	-
	-
	-

	2
	611000
	Stage 1 - ONLY Features
	-
	1
	Rel-13
	SP
	12/09/2013
	25/12/2015
	0%
	-
	-
	-
	-
	-
	-

	3
	600045
	RAN Sharing Enhancements
	RSE
	1
	Rel-13
	S1
	19/06/2013
	11/12/2013
	100%
	SP-130330
	-
	NEC
	joerg.swetina@neclab.eu
	SP#62 completed. Triggered by Rel-12 TR 22.852 Study on RAN Sharing Enhancements (FS_RSE)
	22.101

	4
	610030
	Service Exposure and Enablement Support
	SEES
	1
	Rel-13
	S1
	12/09/2013
	17/09/2014
	89%
	SP-130505
	-
	KPN
	toon.norp@tno.nl
	SP#62 completion 06/14=>09/14. Linked to Rel-12 Study TR 22.888 (FS_MTCe) and to Features Rel-11 SIMTC & Rel-12 MTCe and MOSAP
	22.368

	5
	610130
	TR on Stage 1 for Service Exposure and Enablement Support
	-
	2
	Rel-13
	S1
	12/09/2013
	18/06/2014
	100%
	SP-130505
	-
	KPN
	toon.norp@tno.nl
	SP#64 completed. TR 22.853v200 for Approval. External requirements from oneM2M TR0001(oneM2M Use Case collection), TS0002 (M2M Requirements)
	New TR 22.853

	6
	610230
	Stage 1 for Service Exposure and Enablement Support
	-
	2
	Rel-13
	S1
	12/09/2013
	17/09/2014
	80%
	SP-130505
	-
	KPN
	toon.norp@tno.nl
	SP#62 completion 06/14=>09/14
	22.368, TBD

	7
	620063
	Service Requirements Maintenance for Machine-Type Communications (MTC)
	SRMMTC
	1
	Rel-13
	S1
	12/12/2013
	10/12/2014
	0%
	SP-130600
	-
	KPN
	toon.norp@tno.nl
	Linked to Rel-13 SEES, Rel-12 Support for Interworking with M2M Service Enablement (MTCe-SIMSE), Service Requirement Maintenance (MTCe-SRM). Decide which MTC reqs with no Stage 2 should be removed/maintained in Rel-13.
	22.368

	8
	630015
	Isolated E-UTRAN Operation for Public Safety
	IOPS
	1
	Rel-13
	S1
	07/03/2014
	17/09/2014
	60%
	SP 140232
	-
	General Dynamics
	paul.piggin@gd-broadband.com
	SP#64 updated WID SP-140167=>SP 140232. Triggered by Rel-13 TR 22.897 Study on Isolated E-UTRAN Operation for Public Safety (FS_IOPS)
	New TS 22.346

	9
	640042
	Service Requirements Maintenance for Group Communication System Enablers for LTE
	SRM_GCSE_LTE
	1
	Rel-13
	S1
	18/06/2014
	17/09/2014
	0%
	SP-140228
	-
	NSN
	Juergen.Merkel@nsn.com
	Some Rel-12 service reqs have no Stage 2/3 implementation. These are taken up in Rel-13 (add. aspect of Geographic Scope, Floor Control, User Interaction, UE to Network Relay, I/W with non-3GPP networks, UE-AS Open I/F). No new service reqs introduced
	22.468

	10
	640044
	Co-ordinated packet data network gateway (P-GW) change for SIPTO
	CSIPTO
	1
	Rel-13
	S1
	18/06/2014
	17/09/2014
	0%
	SP-140235
	-
	Intel
	Eric.siow@intel.com
	Triggered by Rel-13 Study TR 22.828 (FS_CSIPTO)
	22.101

	11
	640052
	Application specific Congestion control for Data Communication
	ACDC
	1
	Rel-13
	S1
	18/06/2014
	17/09/2014
	90%
	SP-140234
	-
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	Triggered by Rel-13 Study TR 22.806
	22.011

	12
	620999
	SA1/SA2 Features
	-
	1
	Rel-13
	SP,RP,CP,GP
	11/12/2013
	25/12/2015
	0%
	-
	-
	-
	-
	-
	-

	13
	570029
	User Plane Congestion management
	UPCON
	1
	Rel-13
	S1,S2
	02/02/2012
	17/06/2015
	48%
	SP-140153
	-
	KDDI
	John Visser (jvisser@rogers.com)
	SP#63 moved to Rel-13 updated WID SP-120890=>SP-140114. SP#62 Rel-12 stopped. Triggered by Rel-12 TR 22.805 Study on User Plane Congestion management (FS_UPCON)
	Stage 1/2

	14
	570129
	Stage 1 for User Plane Congestion management
	-
	2
	Rel-13
	S1
	02/02/2012
	06/03/2013
	100%
	SP-140153
	-
	KDDI
	John Visser (jvisser@rogers.com)
	SP#63 moved to Rel-13 updated WID SP-120890=>SP-140114. SP#59 completed. Convert TR 22.805 clause 6 consolidated requirements to normative requirements in 22.101
	22.101

	15
	580057
	TR on Stage 2 for User Plane Congestion management
	-
	2
	Rel-13
	S2
	12/12/2012
	10/12/2014
	85%
	SP-140153
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	-
	new TR 23.705

	16
	580058
	Deleted - Stage 2 for User Plane Congestion management
	-
	2
	Rel-13
	S2
	19/12/2012
	11/12/2013
	100%
	SP-140153
	-
	NEC
	andreas.maeder@neclab.eu
	SP#62 stopped at 0% completion
	TBD

	17
	630019
	BB1: RAN Downlink Traffic Differentiation, Congestion Detection and Reporting
	UPCON-DOTCON
	2
	Rel-13
	S2
	07/03/2014
	17/06/2015
	0%
	SP-140153
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	Includes: RAN Congestion Detection: , RAN Traffic Differentiation, RAN Congestion Reporting, CN Congestion Mitigation mechanisms, Dynamic Policy Control
	23.060, 23.203, 23.401

	18
	630020
	BB2: Application and Content Prioritization
	UPCON-CON
	2
	Rel-13
	S2
	07/03/2014
	17/06/2015
	0%
	SP-140153
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	Includes: Content specific UP prioritization (Video), Application specific UP prioritization
	TBD

	19
	630021
	BB3: Uplink traffic and attended/unattended traffic
	UPCON-TRAF
	2
	Rel-13
	S2
	07/03/2014
	17/06/2015
	0%
	SP-140153
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	Includes: Uplink Congestion Management, Un/Attended UE Information
	TBD

	20
	620064
	Mission Critical Push To Talk over LTE
	MCPTT
	1
	Rel-13
	S1,S2
	11/12/2013
	17/06/2015
	21%
	SP-140276
	-
	NIST
	david.cypher@nist.gov
	SP#64 updated WID SP-130728=>SP-14027 (added SA2 part). Complements Rel-12 FS_ProSe/ProSe and GCSE_LTE. External requirements: FIRSTNET (US), UK Home Office, OMA, TCCA (TETRA and Critical Communications Association)
	Stage 1

	21
	620164
	Stage 1 for Mission Critical Push To Talk over LTE
	-
	2
	Rel-13
	S1
	11/12/2013
	10/12/2014
	50%
	SP-140276
	-
	NIST
	david.cypher@nist.gov
	SP#64 completion 09/14=>09/14. LS received from ETSI TCCE S1-141225 and OMA S1-141227 with their PTT requirements (Reply to OMA S1-141590)
	new TS 22.179

	22
	640142
	TR on Stage 2 for Mission Critical Push To Talk over LTE
	-
	2
	Rel-13
	S2
	18/06/2014
	10/12/2014
	4%
	SP-140276
	-
	U.S. Department of Commerce
	Randy Bloomfield (randy@its.bldrdoc.gov)
	SP#64 updated WID SP-130728=>SP-14027 (added SA2 part)
	New TR 23.8xy

	23
	640042
	Stage 2 for Mission Critical Push To Talk over LTE
	-
	2
	Rel-13
	S2
	18/06/2014
	17/06/2015
	0%
	SP-140276
	-
	U.S. Department of Commerce
	Randy Bloomfield (randy@its.bldrdoc.gov)
	SP#64 updated WID SP-130728=>SP-14027 (added SA2 part)
	New TS 23.xyz

	24
	630014
	Enhancements to WEBRTC interoperability
	eWebRTCi
	1
	Rel-13
	S1,S2
	07/03/2014
	17/06/2015
	21%
	SP-140286
	-
	Alcatel-Lucent
	betsy.covell@alcatel-lucent.com
	SP#64 updated WID SP-140166=>SP-140286 (added SA2 part). Add enhanced interoperability support for WebRTC to Rel-12 Web Real Time Communication (WebRTC) Access to IMS.
	Stage 1/2

	25
	630114
	Stage 1 for Enhancements to WEBRTC interoperability
	-
	2
	Rel-13
	S1
	07/03/2014
	17/09/2014
	90%
	SP-140286
	-
	Alcatel-Lucent
	betsy.covell@alcatel-lucent.com
	-
	22.228

	26
	640138
	TR on Stage 2 for Enhancements to WEBRTC interoperability
	-
	2
	Rel-13
	S2
	18/06/2014
	18/03/2015
	0%
	SP-140286
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	SP#64 updated WID SP-140166=>SP-140286 (added SA2 part
	New TR 23.8xy

	27
	640038
	Stage 2 for Enhancements to WEBRTC interoperability
	-
	2
	Rel-13
	S2
	18/06/2014
	17/06/2015
	0%
	SP-140286
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	SP#64 updated WID SP-140166=>SP-140286 (added SA2 part
	23.228

	28
	630016
	Improvements to CS/PS coordination in UTRAN/GERAN Shared Networks
	CSPS_Coord
	1
	Rel-13
	S2
	07/03/2014
	10/12/2014
	30%
	SP-140168
	-
	Ericsson
	roland.gustafsson@ericsson.com
	Provide improvements to the solutions for CS/PS coordination in TS 23.251 to ensure that CS/PS coordination can be achieved for all mobility scenarios
	Stage 2

	29
	630116
	TR on Stage 2 for Improvements to CS/PS coordination in UTRAN/GERAN Shared Networks
	-
	2
	Rel-13
	S2
	07/03/2014
	10/12/2014
	60%
	SP-140168
	-
	Ericsson
	roland.gustafsson@ericsson.com
	SP#64 TR 23.704v100 for Information
	New TR 23.704

	30
	630216
	Stage 2 for Improvements to CS/PS coordination in UTRAN/GERAN Shared Networks
	-
	2
	Rel-13
	S2
	07/03/2014
	10/12/2014
	0%
	SP-140168
	-
	Ericsson
	roland.gustafsson@ericsson.com
	-
	23.216, 23.251, 23.272

	31
	640040
	Enhancements to Proximity-based Services
	eProSe
	1
	Rel-13
	S1,S2
	18/06/2014
	12/06/2015
	0%
	SP-140386
	-
	Qualcomm
	Eddy Hall (edhall@qti.qualcomm.com)
	Some Rel-12 ProSe service requirements have not been implemented at Stage 2/3 level. These are taken up in Rel-13 Stage 2/3 and need Stage 1 appropriate service requirements. No new service requirements are introduced.
	Stage 1

	32
	640140
	Stage 1 for Enhancements to Proximity-based Services
	-
	2
	Rel-13
	S1
	18/06/2014
	17/09/2014
	0%
	SP-140386
	-
	Qualcomm
	Eddy Hall (edhall@qti.qualcomm.com)
	Some Rel-12 ProSe service requirements have not been implemented at Stage 2/3 level. These are taken up in Rel-13 Stage 2/3 and need Stage 1 appropriate service requirements. No new service requirements are introduced.
	22.115, 22.278

	33
	640141
	TR on Stage 2 for Enhancements to Proximity-based Services - Extensions
	-
	2
	Rel-13
	S2
	18/06/2014
	13/03/2015
	0%
	SP-140385
	-
	Qualcomm
	Haris Zisimopoulos (harisz@qti.qualcomm.com)
	-
	New TR 23.7xy

	34
	640041
	Stage 2 for Enhancements to Proximity-based Services - Extensions
	eProSe-Ext
	2
	Rel-13
	S2
	18/06/2014
	12/06/2015
	0%
	SP-140385
	-
	Qualcomm
	Haris Zisimopoulos (harisz@qti.qualcomm.com)
	-
	23.303, TBD

	35
	640045
	voice over E-UTRAN Paging Policy Differentiation
	voE_UTRAN_PPD
	1
	Rel-13
	S1,S2
	16/06/2014
	10/12/2014
	2%
	SP-140394
	-
	Alcatel-Lucent
	(betsy.covell@alcatel-lucent.com)
	Specify requirements to allow a differentiated E-UTRAN paging policy for voice compared with non-voice IMS services
	Stage 1

	36
	640145
	Stage 1 for voice over E-UTRAN Paging Policy Differentiation
	-
	2
	Rel-13
	S1
	16/06/2014
	18/06/2014
	100%
	SP-140394
	-
	Alcatel-Lucent
	betsy.covell@alcatel-lucent.com
	SP#64 approved WID & completed
	22.228, 22.278

	37
	640245
	Stage 2 for voice over E-UTRAN Paging Policy Differentiation
	-
	2
	Rel-13
	S2
	18/06/2014
	10/12/2014
	0%
	SP-140287
	-
	Alcatel-Lucent
	laurent.thiebaut@alcatel-lucent.com
	Architectural enhancements allowing a differentiated paging policy for IMS voice calls over E-UTRAN
	23.228, 23.401

	38
	640046
	Dedicated Core Networks
	DECOR
	1
	Rel-13
	S2
	18/06/2014
	18/03/2015
	4%
	SP-140395
	-
	NTT DOCOMO
	Daisuke Fujishima (fujishimad@nttdocomo.co.jp)
	Enable deployment of dedicated CNs to UEs sharing the same characteristics. The specific dedicated CN that serves a UE is selected based on subscription info and operator config, without requiring UEs to be modified.
	Stage 2

	39
	640146
	TR for Dedicated Core Networks
	-
	2
	Rel-13
	S2
	18/06/2014
	10/12/2014
	10%
	SP-140395
	-
	NTT DOCOMO
	Daisuke Fujishima (fujishimad@nttdocomo.co.jp)
	-
	New TR 23.8xy

	40
	640246
	Stage 2 for Dedicated Core Networks
	-
	2
	Rel-13
	S2
	18/06/2014
	18/03/2015
	0%
	SP-140395
	-
	NTT DOCOMO
	Daisuke Fujishima (fujishimad@nttdocomo.co.jp)
	-
	23.060, 23.401

	41
	640047
	IP Flow Mobility support for S2a and S2b Interfaces
	NBIFOM
	1
	Rel-13
	S2
	18/06/2014
	17/06/2015
	2%
	SP-140279
	-
	ZTE
	Tricci So (tso@zteusa.com)
	-
	Stage 2

	42
	640147
	TR for IP Flow Mobility support for S2a and S2b Interfaces
	-
	2
	Rel-13
	S2
	18/06/2014
	13/03/2015
	5%
	SP-140279
	-
	ZTE
	Tricci So (tso@zteusa.com)
	Revived the Rel-12 DRAFT TR 23.861 stopped at SP#59 (at 40% completion)
	New TR 23.861

	43
	640247
	Stage 2 for IP Flow Mobility support for S2a and S2b Interfaces
	-
	2
	Rel-13
	S2
	18/06/2014
	17/06/2015
	0%
	SP-140279
	-
	ZTE
	Tricci So (tso@zteusa.com)
	-
	23.402, TBD

	44
	640048
	Architecture Enhancements for Service capability Exposure
	AESE
	1
	Rel-13
	S2,S3
	18/06/2014
	16/09/2015
	2%
	SP-140301
	-
	Intel
	puneet.jain@intel.com
	-
	Stage 2

	45
	640148
	TR for Architecture Enhancements for Service capability Exposure
	-
	2
	Rel-13
	S2
	18/06/2014
	18/03/2015
	10%
	SP-140301
	-
	Intel
	puneet.jain@intel.com
	-
	New TR 23.8xy

	46
	640248
	Stage 2 for Architecture Enhancements for Service capability Exposure
	-
	2
	Rel-13
	S2
	18/06/2014
	17/06/2015
	0%
	SP-140301
	-
	Intel
	puneet.jain@intel.com
	-
	TBD

	47
	640348
	TR on Security for Architecture Enhancements for Service capability Exposure
	-
	2
	Rel-13
	S3
	18/06/2014
	17/06/2015
	0%
	SP-140301
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	TR 33.8xy will capture requirements, solution alternatives, evaluations and conclusions for the AESE, MONTE and GROUPE WIDs.
	New TR 33.8xy

	48
	640448
	Security for Architecture Enhancements for Service capability Exposure
	-
	2
	Rel-13
	S3
	18/06/2014
	16/09/2015
	0%
	SP-140301
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	-
	33.187

	49
	640049
	Monitoring Enhancements
	MONTE
	1
	Rel-13
	S2,S3
	18/06/2014
	16/09/2015
	3%
	SP-140302
	-
	Intel
	puneet.jain@intel.com
	Linked to Rel-13 Feature Architecture Enhancements for Service Exposure (AESE). Although service requirements (TS 22.368 clause 7.2.8) are motivated by MTC, the solution may apply to normal UEs
	Stage 2

	50
	640149
	TR for Monitoring Enhancements
	-
	2
	Rel-13
	S2
	17/09/2014
	17/06/2015
	15%
	SP-140302
	-
	Intel
	puneet.jain@intel.com
	-
	New TR 23.8xy

	51
	640249
	Stage 2 for Monitoring Enhancements
	-
	2
	Rel-13
	S2
	18/06/2014
	17/06/2015
	0%
	SP-140302
	-
	Intel
	puneet.jain@intel.com
	-
	23.682, TBD

	52
	640349
	TR on Security for Monitoring Enhancements
	-
	2
	Rel-13
	S3
	18/06/2014
	17/06/2015
	0%
	SP-140302
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	TR 33.8xy will capture requirements, solution alternatives, evaluations and conclusions for the AESE, MONTE and GROUPE WIDs.
	New TR 33.8xy

	53
	640449
	Security for Monitoring Enhancements
	-
	2
	Rel-13
	S3
	18/06/2014
	16/09/2015
	0%
	SP-140302
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	-
	33.187

	54
	640050
	Group based Enhancements
	GROUPE
	1
	Rel-13
	S2,S3
	18/06/2014
	16/09/2015
	2%
	SP-140305
	-
	Huawei
	ZhangWanqiang@huawei.com
	-
	Stage 2

	55
	640150
	TR for Group based Enhancements
	-
	2
	Rel-13
	S2
	18/06/2014
	18/03/2015
	10%
	SP-140305
	-
	Huawei
	ZhangWanqiang@huawei.com
	-
	New TR 23.8xy

	56
	640250
	Stage 2 for Group based Enhancements
	-
	2
	Rel-13
	S2
	18/06/2014
	17/06/2015
	0%
	SP-140305
	-
	Huawei
	ZhangWanqiang@huawei.com
	-
	23.682, TBD

	57
	640350
	TR on Security for Group based Enhancements
	-
	2
	Rel-13
	S3
	18/06/2014
	17/06/2015
	0%
	SP-140305
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	TR 33.8xy will capture requirements, solution alternatives, evaluations and conclusions for the AESE, MONTE and GROUPE WIDs.
	New TR 33.8xy

	58
	640450
	Security for Group based Enhancements
	-
	2
	Rel-13
	S3
	18/06/2014
	16/09/2015
	0%
	SP-140305
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	-
	33.187

	59
	640051
	Enhanced CS Fallback (CSFB)
	eCSFB
	1
	Rel-13
	S2
	18/06/2014
	18/03/2015
	0%
	SP-140285
	-
	China Unicom
	Yang Xu (xuyang49@chinaunicom.cn)
	Linked to Rel-8 WIs Single Radio Voice Call Continuity for 3GPP (SAES-SRVCC) and CS Fallback in EPS (SAES-CSFB)
	Stage 2

	60
	640151
	TR for Enhanced CS Fallback (CSFB)
	-
	2
	Rel-13
	S2
	18/06/2014
	10/12/2014
	0%
	SP-140285
	-
	China Unicom
	Yang Xu (xuyang49@chinaunicom.cn)
	CSFB is important in LTE networks. Compared to native calls starting in 2G or 3G CS domain, CSFB has longer call setup time (LTE->UMTS, LTE->GSM CSFB) esp. if standardized solutions (RIM) to optimize callsetup time are not possible to deploy 
	New TR 23.8xy

	61
	640251
	Stage 2 for Enhanced CS Fallback (CSFB)
	-
	2
	Rel-13
	S2
	18/06/2014
	18/03/2015
	0%
	SP-140285
	-
	China Unicom
	Yang Xu (xuyang49@chinaunicom.cn)
	-
	23.272

	62
	640053
	Double Resource Reuse for Multiple Media Sessions
	DRuMS
	1
	Rel-13
	S2
	14/03/2014
	13/03/2015
	20%
	SP-140393
	-
	Ericsson
	George.Foti@ericsson.com
	-
	Stage 2

	63
	640153
	Stage 2 for Double Resource Reuse for Multiple Media Sessions
	-
	2
	Rel-13
	S2
	14/03/2014
	13/03/2015
	20%
	SP-140393
	-
	Ericsson
	George.Foti@ericsson.com
	-
	23.203, 23.228

	64
	620062
	Security Assurance Specification for 3GPP network products
	SCAS
	1
	Rel-13
	S3
	09/12/2013
	18/03/2015
	34%
	SP-130718
	-
	NTT DOCOMO
	Alf Zugenmaier (alf.zugenmaier@hm.edu)
	Triggered by Rel-12 TR 33.805 Study on Security Assurance Methodology for 3GPP Network Elements (FS_SECAM)
	-

	65
	620162
	TR on Pilot development of Security Assurance Specification for MME network product class
	-
	2
	Rel-13
	S3
	09/12/2013
	10/12/2014
	45%
	SP-130718
	-
	NTT DOCOMO
	Alf Zugenmaier (alf.zugenmaier@hm.edu)
	This TR collects input for the new TS 33.116
	New TR 33.806

	66
	620262
	Security Assurance Specification for 3GPP network product classes
	-
	2
	Rel-13
	S3
	10/12/2013
	18/03/2015
	0%
	SP-130718
	-
	China Mobile
	Judy Zhu (zhuhongru@chinamobile.com)
	This TS contains results of the first WID objective
	New TS 33.116

	67
	620362
	TR on Security Assurance scheme for 3GPP network products
	-
	2
	Rel-13
	S3
	09/12/2013
	10/12/2014
	65%
	SP-130718
	-
	NTT DOCOMO
	Alf Zugenmaier (alf.zugenmaier@hm.edu)
	This TR contains results of the second WID objective
	New TR 33.916

	68
	640056
	Lawful Interception in the 3GPP Rel-13
	LI13
	1
	Rel-13
	S3
	18/06/2014
	09/12/2015
	0%
	SP-140400
	-
	PIDS, Alcatel-Lucent
	Koen Jaspers (k.b.jaspers@minjus.nl), terry.jacobson@alcatel-lucent.com
	33.106, 33.107, 33.108

	69
	590044
	End-to-End Multimedia Telephony Service for IMS (MTSI) extensions
	E2EMTSI
	1
	Rel-13
	S4,C3,C1,C4
	06/03/2013
	13/03/2015
	26%
	SP-130670
	-
	Ericsson
	tomas.frankkila@ericsson.com
	SP#64 moved to Rel-13. Co-ordinate with SA2, CT1/3/4. Linked to SA4 Rel-7 Media handling and interaction in MTSI (MTSI-MHI) UID_7040
	-

	70
	620068
	TR on Study on improved end-to-end QoS handling for MTSI
	-
	2
	Rel-13
	S4
	11/12/2013
	13/03/2015
	55%
	SP-130670
	-
	Ericsson
	tomas.frankkila@ericsson.com
	SP#64 completion 12/14=>03/15
	new TR 26.924

	71
	590144
	SA4 part of End-to-End Multimedia Telephony Service for IMS (MTSI) extensions (Stage 3)
	-
	2
	Rel-13
	S4
	06/03/2013
	13/03/2015
	55%
	SP-130670
	-
	Ericsson
	tomas.frankkila@ericsson.com
	SP#64 completion 12/14=>03/15. Stage 1 in TS 22.173. No impact on service reqs or architecture
	26.114

	72
	600007
	CT aspects of End-to-End Multimedia Telephony Service for IMS (MTSI) extensions
	E2EMTSI-CT
	2
	Rel-13
	C3,C1,C4
	20/06/2013
	12/09/2014
	0%
	CP-130397
	-
	Ericsson
	susana.fernandez@ericsson.com
	Stage 2/3
	Stage 2/3

	73
	600107
	CT3 part of CT aspects of End-to-End Multimedia Telephony Service for IMS (MTSI) extensions
	-
	3
	Rel-13
	C3
	20/06/2013
	12/09/2014
	0%
	CP-130397
	-
	Ericsson
	susana.fernandez@ericsson.com
	-

	74
	600207
	CT1 part of CT aspects of End-to-End Multimedia Telephony Service for IMS (MTSI) extensions
	-
	3
	Rel-13
	C1
	20/06/2013
	12/09/2014
	0%
	CP-130397
	-
	Ericsson
	susana.fernandez@ericsson.com
	CP#64 completion 06/14=>09/14
	24.229

	75
	600307
	CT4 part of CT aspects of End-to-End Multimedia Telephony Service for IMS (MTSI) extensions
	-
	3
	Rel-13
	C4
	20/06/2013
	12/09/2014
	0%
	CP-130397
	-
	Ericsson
	susana.fernandez@ericsson.com
	CP#64 completion 06/14=>09/14

	76
	640058
	Video enhancements by Region-Of-Interest information signalling
	ROI
	1
	Rel-13
	S4
	18/06/2014
	17/06/2015
	0%
	SP-140219
	-
	Intel
	ozgur.oyman@intel.com
	Standardize the signalling of region-of-interest (ROI) information and associated capability negotiation mechanisms for MTSI in TS 26.114
	26.114

	77
	630010
	Rel-13 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM13
	1
	Rel-13
	S5
	17/09/2014
	11/12/2015
	0%
	-
	-
	-
	-
	OAM13 is an umbrella Feature for changes that are not part of any other dedicated feature/WI
	-

	78
	630110
	Rel-13 Self-Organizing Networks (SON) - OAM aspects
	OAM13-SON
	2
	Rel-13
	S5
	17/09/2014
	11/12/2015
	0%
	-
	-
	-
	-
	OAM13-SON is an umbrella BB also for SON related TEI13 type of changes that are not part of any other dedicated feature/WI
	-

	79
	560132
	Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	SON-NM-CCO
	3
	Rel-13
	S5
	17/09/2014
	11/12/2015
	0%
	SP-140060
	-
	Ericsson
	robert.petersen@ericsson.com
	SP#64 work not started. SP#63 split of Rel-12 SP-130045 WID (Enhanced NM Centralized Coverage and Capacity Optimization) into a Rel-12 Study (SP-140028) and a Rel-13 Normative WID (SP-140060)
	28.627, 28.628, 32.103, 32.422, 32.425, 32.442

	80
	641000
	Rel-13 Charging
	CH13
	1
	Rel-13
	S5
	18/06/2014
	09/12/2015
	0%
	-
	-
	-
	-
	CH13 is an umbrella Feature for changes that are not part of any other dedicated feature/WI
	-

	81
	640059
	Inter-PLMN PS domain online charging
	iPLMN-PS-OCH
	2
	Rel-13
	S5
	18/06/2014
	09/12/2015
	0%
	SP-140324
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	Study and specify Gy Reference Point “service data flows based online charging” for inter-PLMN situations
	Stage 2/3

	82
	640159
	TR on Inter-PLMN PS domain online charging
	-
	3
	Rel-13
	S5
	18/06/2014
	17/06/2015
	0%
	SP-140324
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	-
	New TR 32.843

	83
	640259
	Specification of Inter-PLMN PS domain online charging
	-
	3
	Rel-13
	S5
	18/06/2014
	09/12/2015
	0%
	SP-140324
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	-
	32.251, 32.299

	84
	550017
	LTE in the 1670-1675 MHz Band for US
	LTE_FDD_1670_US
	1
	Rel-13
	R4,R2,R3
	05/03/2012
	12/06/2015
	8%
	RP-121397
	-
	LightSquared
	masoud.olfat@lightsquared.com
	RP#63 moved to Rel-13
	LTE

	85
	550117
	Core part: LTE in the 1670-1675 MHz Band for US
	LTE_FDD_1670_US-Core
	2
	Rel-13
	R4,R2,R3
	06/08/2013
	13/03/2015
	15%
	RP-121397
	RP-140797
	LightSquared
	masoud.olfat@lightsquared.com
	RP#64 completion 12/14=>03/15

	86
	550217
	Perf. Part: LTE in the 1670-1675 MHz Band for US
	LTE_FDD_1670_US-Perf
	2
	Rel-13
	R4
	05/03/2012
	12/06/2015
	5%
	RP-121397
	RP-140797
	LightSquared
	masoud.olfat@lightsquared.com
	RP#64 completion 03/15=>06/15

	87
	640019
	Enhanced Signalling for Inter-eNB Coordinated Multi-Point (CoMP) for LTE
	COMP_LTE_IeNB_sig
	1
	Rel-13
	R3
	13/06/2014
	05/12/2014
	0%
	RP-141032
	-
	Samsung
	sunghwan.won@samsung.com
	Triggered by TR 36.874 Study on Coordinated Multi-Point (CoMP) operation for LTE with Non-Ideal Backhaul (UID_600015)
	LTE

	88
	640119
	Core part: Enhanced Signalling for Inter-eNB Coordinated Multi-Point (CoMP) for LTE
	COMP_LTE_IeNB_sig-Core
	2
	Rel-13
	R3
	13/06/2014
	05/12/2014
	0%
	RP-141032
	-
	Samsung
	sunghwan.won@samsung.com
	-
	36.300, 36.423

	89
	640036
	2GHz FDD LTE in Region 1 (1980-2010MHz and 2170-2200MHz Bands)
	LTE_1980_2170_REG1
	1
	Rel-13
	R4
	13/06/2014
	12/06/2015
	0%
	RP-141009
	-
	DISH Network
	johny.kim@dish.com, mariam.sorond@dish.com
	Triggered by TR 37.846 Study on 2GHz FDD for UTRA and LTE in Region 1 (1980-2010MHz and 2170-2200MHz Bands) FS_UTRA_LTE_1980_2170_REG1
	LTE

	90
	640136
	Core part: 2GHz FDD LTE in Region 1 (1980-2010MHz and 2170-2200MHz Bands)"
	LTE_1980_2170_REG1-Core
	2
	Rel-13
	R4
	13/06/2014
	12/06/2015
	0%
	RP-141009
	-
	DISH Network
	johny.kim@dish.com, mariam.sorond@dish.com
	-

	91
	640236
	Perf. Part: 2GHz FDD LTE in Region 1 (1980-2010MHz and 2170-2200MHz Bands)"
	LTE_1980_2170_REG1-Perf
	2
	Rel-13
	R4
	13/06/2014
	12/06/2015
	0%
	RP-141009
	-
	DISH Network
	johny.kim@dish.com, mariam.sorond@dish.com
	-

	92
	621000
	Rel-13 LTE Carrier Aggregation
	LTE_CA_Rel-13
	1
	Rel-13
	R4
	06/03/2014
	12/06/2015
	8%
	-
	-
	-
	-
	LTE_CA_Rel-13
	LTE

	93
	630033
	LTE Advanced inter-band Carrier Aggregation of Band 7 and Band 22
	LTE_CA_B7_B22
	2
	Rel-13
	R4
	06/03/2014
	05/12/2014
	5%
	RP-140094
	-
	Orange, Ericsson
	erika.tejedor@ericsson.com
	Inter-band CA 2DL
	LTE

	94
	630133
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 7 and Band 22
	LTE_CA_B7_B22-Core
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	10%
	RP-140094
	RP-140569
	Orange, Ericsson
	erika.tejedor@ericsson.com
	-
	36.101, 36.104, 36.133, generic TR 36.851 (2 Band CA with 1UL),

	95
	630233
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 7 and Band 22
	LTE_CA_B7_B22-Perf
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	0%
	RP-140094
	RP-140569
	Orange, Ericsson
	erika.tejedor@ericsson.com
	-
	36.141, 36.307

	96
	630034
	LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 13
	LTE_CA_B5_B13
	2
	Rel-13
	R4
	06/03/2014
	05/12/2014
	15%
	RP-140169
	-
	Intel
	xinrong.wang@intel.com  
	Inter-band CA 2DL
	LTE

	97
	630134
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 13
	LTE_CA_B5_B13-Core
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	20%
	RP-140169
	RP-140569
	Intel
	xinrong.wang@intel.com  
	-
	36.101, 36.104, 36.133, generic TR 36.851 (2 Band CA with 1UL)

	98
	630234
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 13
	LTE_CA_B5_B13-Perf
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	10%
	RP-140169
	RP-140569
	Intel
	xinrong.wang@intel.com  
	-
	36.101, 36.133, 36.141, 36.307

	99
	630035
	Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12_BWset
	2
	Rel-13
	R4
	06/03/2014
	05/12/2014
	0%
	RP-140987
	-
	T-Mobile USA
	nelson.ueng@t-mobile.com
	Inter-band CA 2DL
	LTE

	100
	630135
	Core part: Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12_BWset-Core
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	0%
	RP-140987
	RP-140569
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#64 updated WID RP-140449=>RP-140987
	36.101, generic TR 36.850

	101
	630235
	Perf. part: Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12_BWset-Perf
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	0%
	RP-140987
	RP-140569
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#64 updated WID RP-140449=>RP-140987
	36.307

	102
	630037
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 4, and Band 12
	LTE_CA_B4_B4_B12
	2
	Rel-13
	R4
	06/03/2014
	05/12/2014
	10%
	RP-140116
	-
	T-Mobile USA
	nelson.ueng@t-mobile.com
	Inter-band CA 3DL
	LTE

	103
	630137
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 4, and Band 12
	LTE_CA_B4_B4_B12-Core
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	20%
	RP-140116
	RP-140569
	T-Mobile USA
	nelson.ueng@t-mobile.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307, generic TR 36.853 (3 Band CA with 1UL)

	104
	630237
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 4, and Band 12
	LTE_CA_B4_B4_B12-Perf
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	0%
	RP-140116
	RP-140569
	T-Mobile USA
	nelson.ueng@t-mobile.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	105
	630038
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 4, and Band 4
	LTE_CA_B2_B4_B4
	2
	Rel-13
	R4
	06/03/2014
	05/12/2014
	10%
	RP-140117
	-
	T-Mobile USA
	nelson.ueng@T-Mobile.com
	Inter-band CA 3DL
	LTE

	106
	630138
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 4, and Band 4
	LTE_CA_B2_B4_B4-Core
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	20%
	RP-140117
	RP-140569
	T-Mobile USA
	nelson.ueng@T-Mobile.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307, generic TR 36.853 (3 Band CA with 1UL)

	107
	630238
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 4, and Band 4
	LTE_CA_B2_B4_B4-Perf
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	0%
	RP-140117
	RP-140569
	T-Mobile USA
	nelson.ueng@T-Mobile.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	108
	630039
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 2 and Band 5
	LTE_CA_B2_B2_B5
	2
	Rel-13
	R4
	06/03/2014
	05/12/2014
	15%
	RP-140165
	-
	Intel
	peiling.zhang@intel.com
	Inter-band CA 3DL
	LTE

	109
	630139
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 2 and Band 5
	LTE_CA_B2_B2_B5-Core
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	20%
	RP-140165
	RP-140569
	Intel
	peiling.zhang@intel.com
	-
	36.101, 36.104, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	110
	630239
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 2 and Band 5
	LTE_CA_B2_B2_B5-Perf
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	10%
	RP-140165
	RP-140569
	Intel
	peiling.zhang@intel.com
	-
	36.101, 36.133, 36.141, 36.307

	111
	630040
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 4 and Band 5
	LTE_CA_B4_B4_B5
	2
	Rel-13
	R4
	06/03/2014
	05/12/2014
	15%
	RP-140166
	-
	Intel
	peiling.zhang@intel.com
	Inter-band CA 3DL
	LTE

	112
	630140
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 4 and Band 5
	LTE_CA_B4_B4_B5-Core
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	20%
	RP-140166
	RP-140569
	Intel
	peiling.zhang@intel.com
	-
	36.101, 36.104, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	113
	630240
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 4 and Band 5
	LTE_CA_B4_B4_B5-Perf
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	10%
	RP-140166
	RP-140569
	Intel
	peiling.zhang@intel.com
	-
	36.101, 36.133, 36.141, 36.307

	114
	630041
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 5 and Band 13
	LTE_CA_B2_B5_B13
	2
	Rel-13
	R4
	06/03/2014
	05/12/2014
	15%
	RP-140167
	-
	Intel
	xinrong.wang@intel.com  
	Inter-band CA 3DL
	LTE

	115
	630141
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 5 and Band 13
	LTE_CA_B2_B5_B13-Core
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	20%
	RP-140167
	RP-140569
	Intel
	xinrong.wang@intel.com  
	-
	36.101, 36.104, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	116
	630241
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 2, Band 5 and Band 13
	LTE_CA_B2_B5_B13-Perf
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	10%
	RP-140167
	RP-140569
	Intel
	xinrong.wang@intel.com  
	-
	36.101, 36.133, 36.141, 36.307

	117
	630042
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 5 and Band 13
	LTE_CA_B4_B5_B13
	2
	Rel-13
	R4
	06/03/2014
	05/12/2014
	15%
	RP-140168
	-
	Intel
	xinrong.wang@intel.com  
	Inter-band CA 3DL
	LTE

	118
	630142
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 5 and Band 13
	LTE_CA_B4_B5_B13-Core
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	20%
	RP-140168
	RP-140569
	Intel
	xinrong.wang@intel.com  
	-
	36.101, 36.104, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	119
	630242
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 5 and Band 13
	LTE_CA_B4_B5_B13-Perf
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	10%
	RP-140168
	RP-140569
	Intel
	xinrong.wang@intel.com  
	-
	36.101, 36.133, 36.141, 36.307

	120
	630043
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 3 and Band 26
	LTE_CA_B1_B3_B26
	2
	Rel-13
	R4
	06/03/2014
	05/12/2014
	40%
	RP-140194
	-
	China Telecom
	Zhao Dong (zhaodong@ctbri.com.cn)
	Inter-band CA 3DL
	LTE

	121
	630143
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 3 and Band 26
	LTE_CA_B1_B3_B26-Core
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	40%
	RP-140194
	RP-140569
	China Telecom
	Zhao Dong (zhaodong@ctbri.com.cn)
	-
	36.101, 36.104, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	122
	630243
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 3 and Band 26
	LTE_CA_B1_B3_B26-Perf
	3
	Rel-13
	R4
	06/03/2014
	05/12/2014
	40%
	RP-140194
	RP-140569
	China Telecom
	Zhao Dong (zhaodong@ctbri.com.cn)
	-
	36.141, 36.307

	123
	630044
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 18 and Band 28
	LTE_CA_B1_B18_B28
	2
	Rel-13
	R4
	06/03/2014
	13/03/2015
	10%
	RP-140451
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	Inter-band CA 3DL
	LTE

	124
	630144
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 18 and Band 28
	LTE_CA_B1_B18_B28-Core
	3
	Rel-13
	R4
	06/03/2014
	13/03/2015
	20%
	RP-140451
	RP-140569
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	-
	36.101, 36.104, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	125
	630244
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 18 and Band 28
	LTE_CA_B1_B18_B28-Perf
	3
	Rel-13
	R4
	06/03/2014
	13/03/2015
	0%
	RP-140451
	RP-140569
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	-
	36.141, 36.307

	126
	640022
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) for Band 2, Band 2 and Band 12
	LTE_CA_B2_B2_B12
	2
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140647
	-
	U.S. Cellular
	sebastian.thalanany@uscellular.com
	3DL/1UL
	LTE

	127
	640122
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) for Band 2, Band 2 and Band 12
	LTE_CA_B2_B2_B12-Core
	3
	Rel-13
	R4
	13/06/2014
	05/12/2014
	0%
	RP-140647
	-
	U.S. Cellular
	sebastian.thalanany@uscellular.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307, generic TR 36.853 (3 Band CA with 1UL)

	128
	640222
	Perf. Part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) for Band 2, Band 2 and Band 12
	LTE_CA_B2_B2_B12-Perf
	3
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140647
	-
	U.S. Cellular
	sebastian.thalanany@uscellular.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	129
	640023
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 7 and Band 12
	LTE_CA_B4_B7_B12
	2
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140661
	-
	Rogers Wireless
	pavlo.nebesny@rci.rogers.com
	3DL/1UL
	LTE

	130
	640123
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 7 and Band 12
	LTE_CA_B4_B7_B12-Core
	3
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140661
	-
	Rogers Wireless
	pavlo.nebesny@rci.rogers.com
	-
	36.101, 36.104, 36.133, 36.307, generic TR 36.851 (2 Band CA with 1UL), generic TR 36.853 (3 Band CA with 1UL)

	131
	640223
	Perf. Part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 7 and Band 12
	LTE_CA_B4_B7_B12-Perf
	3
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140661
	-
	Rogers Wireless
	pavlo.nebesny@rci.rogers.com
	-
	36.133, 36.141

	132
	640024
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 4 and Band 7
	LTE_CA_B4_B4_B7
	2
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140662
	-
	Rogers Wireless
	pavlo.nebesny@rci.rogers.com
	3DL/1UL
	LTE

	133
	640124
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 4 and Band 7
	LTE_CA_B4_B4_B7-Core
	3
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140662
	-
	Rogers Wireless
	pavlo.nebesny@rci.rogers.com
	-
	36.101, 36.104, 36.133, 36.307, generic TR 36.853 (3 Band CA with 1UL)

	134
	640224
	Perf. Part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 4, Band 4 and Band 7
	LTE_CA_B4_B4_B7-Perf
	3
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140662
	-
	Rogers Wireless
	pavlo.nebesny@rci.rogers.com
	-
	36.133, 36.141

	135
	640025
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 3, Band 3 and Band 8
	LTE_CA_B3_B3_B8
	2
	Rel-13
	R4
	13/06/2014
	12/06/2015
	0%
	RP-140692
	-
	CHTTL
	Po-Han Hsieh (pohanhsieh@cht.com.tw)
	3DL/1UL
	LTE

	136
	640125
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 3, Band 3 and Band 8
	LTE_CA_B3_B3_B8-Core
	3
	Rel-13
	R4
	13/06/2014
	12/06/2015
	0%
	RP-140692
	-
	CHTTL
	Po-Han Hsieh (pohanhsieh@cht.com.tw)
	-
	36.101, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	137
	640225
	Perf. Part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 3, Band 3 and Band 8
	LTE_CA_B3_B3_B8-Perf
	3
	Rel-13
	R4
	13/06/2014
	12/06/2015
	0%
	RP-140692
	-
	CHTTL
	Po-Han Hsieh (pohanhsieh@cht.com.tw)
	-
	36.307

	138
	640026
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 39, Band 41 and Band 41
	LTE_CA_B39_B41_B41
	2
	Rel-13
	R4
	13/06/2014
	05/12/2014
	0%
	RP-140708
	-
	China Mobile
	PAN Qun (panqun@chinamobile.com)
	3DL/1UL
	LTE

	139
	640126
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 39, Band 41 and Band 41
	LTE_CA_B39_B41_B41-Core
	3
	Rel-13
	R4
	13/06/2014
	05/12/2014
	0%
	RP-140708
	-
	China Mobile
	PAN Qun (panqun@chinamobile.com)
	-
	36.101, 36.104, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	140
	640226
	Perf. Part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 39, Band 41 and Band 41
	LTE_CA_B39_B41_B41-Perf
	3
	Rel-13
	R4
	13/06/2014
	05/12/2014
	0%
	RP-140708
	-
	China Mobile
	PAN Qun (panqun@chinamobile.com)
	-
	36.141, 36.307

	141
	640027
	E-UTRA UE performance requirements for multiple Carrier Aggregation configurations
	LTE_CA_Mult
	2
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140975
	-
	China Mobile
	Zhang Xiaoran (zhangxiaoran@chinamobile.com)
	LTE
	LTE

	142
	640127
	Perf. Part: E-UTRA UE performance requirements for multiple Carrier Aggregation configurations
	LTE_CA_Mult-Perf
	3
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140975
	-
	China Mobile
	Zhang Xiaoran (zhangxiaoran@chinamobile.com)
	-
	36.101

	143
	640032
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 41, Band 42 and Band 42
	LTE_CA_B41_B42_B42
	2
	Rel-13
	R4
	13/06/2014
	05/12/2014
	0%
	RP-140974
	-
	Huawei
	leo.liuye@huawei.com
	3DL/1UL
	LTE

	144
	640132
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 41, Band 42 and Band 42
	LTE_CA_B41_B42_B42-Core
	3
	Rel-13
	R4
	13/06/2014
	05/12/2014
	0%
	RP-140974
	-
	Huawei
	leo.liuye@huawei.com
	-
	36.101, 36.104, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	145
	640232
	Perf. Part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 41, Band 42 and Band 42
	LTE_CA_B41_B42_B42-Perf
	3
	Rel-13
	R4
	13/06/2014
	05/12/2014
	0%
	RP-140974
	-
	Huawei
	leo.liuye@huawei.com
	-
	36.141, 36.307

	146
	640033
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 41 and Band 41
	LTE_CA_B1_B41_B41
	2
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140963
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	3DL/1UL
	LTE

	147
	640133
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 41 and Band 41
	LTE_CA_B1_B41_B41-Core
	3
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140963
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	-
	36.101, 36.104, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	148
	640233
	Perf. Part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 41 and Band 41
	LTE_CA_B1_B41_B41-Perf
	3
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140963
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	-
	36.141, 36.307

	149
	640034
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 26, Band 41 and Band 41
	LTE_CA_B26_B41_B41
	2
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140964
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	3DL/1UL
	LTE

	150
	640134
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 26, Band 41 and Band 41
	LTE_CA_B26_B41_B41-Core
	3
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140964
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	-
	36.101, 36.104, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	151
	640234
	Perf. Part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 26, Band 41 and Band 41
	LTE_CA_B26_B41_B41-Perf
	3
	Rel-13
	R4
	13/06/2014
	13/03/2015
	0%
	RP-140964
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	-
	36.141, 36.307

	152
	610034
	(Small) Technical Enhancements and Improvements for Rel-13
	TEI13
	1
	Rel-13
	SP,CP,RP,GP
	18/09/2013
	24/12/2015
	0%
	-
	-
	-
	-
	-
	-

	153
	0
	Release 13 Studies
	-
	1
	Rel-13
	SP,RP
	31/07/2014
	25/12/2015
	0%
	-
	-
	-
	-
	-
	-

	154
	570034
	Study on Application specific Congestion control for Data Communication
	FS_ACDC
	1
	Rel-13
	S1
	13/09/2012
	17/09/2014
	90%
	SP-130415
	-
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#64 completion 06/14=>09/14. TR 22.806v200 for Approval. ACDC is applicable to UTRAN and E-UTRAN. Possible overlap with RAN2 TR 36.848 Study on smart congestion mitigation in E-UTRAN (prioritising MMTEL voice over other traffic during congestion)
	22.806

	155
	600046
	Study on Isolated E-UTRAN Operation for Public Safety
	FS_IOPS
	1
	Rel-13
	S1
	21/06/2013
	18/06/2014
	100%
	SP-130596
	-
	General Dynamics
	paul.piggin@gd-broadband.com
	SP#64 completed. TR 22.897v200 for Approval. Linked to Rel-12 TR 22.803 (FS_ProSe) and Features: ProSe, GCSE_LTE
	22.897

	156
	610031
	Study on enhancements for Infrastructure based data Communication Between Devices
	FS_eICBD
	1
	Rel-13
	S1
	12/09/2013
	17/09/2014
	70%
	SP-130418
	-
	KPN
	toon.norp@tno.nl
	SP#64 TR 22.807v100 for Information
	22.807

	157
	610032
	Study on need for Multiple Access Point Names
	FS_MAPN
	1
	Rel-13
	S1
	12/09/2013
	10/12/2014
	58%
	SP-130416
	-
	Giesecke & Devrient
	Ilario.macchi@gi-de.com
	SP#64 completion 09/14=>12/14. Triggered by S1-133134 LS on GSMA Connected Living Programme Request for APN Storage in the SIM
	22.802

	158
	610033
	Study on Co-ordinated packet data network gateway (P-GW) change for SIPTO
	FS_CSIPTO
	1
	Rel-13
	S1
	12/09/2013
	18/06/2014
	100%
	SP-130417
	-
	Intel
	Eric.siow@intel.com
	SP#64 completed. TR 22.828v200 for Approval. Linked to Features: Rel-10 LIPA_SIPTO & Rel-12 LIMONET
	22.828

	159
	620069
	Study on Flexible Mobile Service Steering
	FS_FMSS
	1
	Rel-13
	S1
	11/12/2013
	17/09/2014
	70%
	SP-130597
	-
	China Mobile
	Lu Lu (lulu@chinamobile.com)
	SP#64 TR 22.808v100 for Information. Study supporting traffic classification and service chain selection capabilities per operator’s policy in order to realize efficient and flexible mobile service steering in the Gi-LAN network
	22.808

	160
	620070
	Study on Enhanced Calling Information Presentation
	FS_ECIP
	1
	Rel-13
	S1
	11/12/2013
	17/09/2014
	70%
	SP-130598
	-
	China Mobile
	LI Xiaofan (lixiaofan@chinamobile.com
	SP#64 completion 06/14=>09/14. TR 22.810v100 for Information. Linked to Multimedia Telephony Service for IMS (UID_7038), Customized Alerting Tone (CAT) UID_370028, Customized Ringing Signal (CRS) UID_380067
	22.810

	161
	620071
	Study on Multimedia Broadcast Supplement for Public Warning System (PWS)
	FS_MBSP
	1
	Rel-13
	S1
	11/12/2013
	17/09/2014
	59%
	SP-130599
	-
	Qualcomm
	Eddy Hall (edhall@qti.qualcomm.com)
	Study the case where a public safety agency needs to distribute on a large scale timely multimedia public safety information to the public. Linked to Rel-9 Feature PWS
	22.815

	162
	630017
	Study on RAN Sharing Enhancements on GERAN and UTRAN
	FS_GUSH
	1
	Rel-13
	S1
	07/03/2014
	17/09/2014
	80%
	SP-140073
	-
	Telefónica
	chris.friel@telefonica.com
	Update on GERAN and UTRAN of Rel-12 TR 22.852 Study on RAN Sharing Enhancements (FS_RSE)
	22.852 updates

	163
	630018
	Study on service aspects for dealing with User Control over spoofed calls
	FS_UC_SPOOF
	1
	Rel-13
	S1
	07/03/2014
	10/12/2014
	15%
	SP-140074
	-
	Sprint
	Gregory.schumacher@sprint.com
	Linked to SA3 Rel-11 TR 33.838 Protection against Unsolicited Communications in IMS (PUCI) and Rel-12 ongoing study TR 33.831 Study on Security on spoofed call detection and prevention - Stage 2 (FS_SPOOF) Caller identity verification
	22.898

	164
	640060
	Study on User Location Reporting Support enhancements
	FS_eULRS
	1
	Rel-13
	S1
	18/06/2014
	17/06/2015
	0%
	SP-140402
	-
	China Unicom
	Zhuoyun Zhang ( zhangzy910@chinaunicom.cn)
	Linked to Rel-12 SA2 TR 23.843 Study on Core Network Overload solutions (FS_CNO) and Rel-13 Feature Service Exposure and Enablement Support (SEES)
	22.899

	165
	640061
	Study on Control of Applications when Third party Servers encounter difficulties
	FS_CATS
	1
	Rel-13
	S1
	18/06/2014
	10/12/2014
	0%
	SP-140246
	-
	KDDI
	Eriko Yoshida (er-yoshida@kddi.com)
	Linked to Rel-13 Feature Service Exposure & Enablement Support (SEES) and Rel-13 TR 22.806 Study on Application specific Congestion control for Data Communication (FS_ACDC)
	22.818

	166
	520035
	Study on Usage Monitoring Enhancements for Service, Application and Subscriber Group
	FS_UMONC
	1
	Rel-13
	S2
	08/06/2011
	10/12/2014
	0%
	SP-140403
	-
	China Telecom
	Jinyan Li (lijy@ctbri.com.cn)
	SP#64 revived. Updated WID SP-120554=>SP-140403. Changed Justification/objectives/Rapporteut ZTE=>China Unciom. Added to the Title " for Service, Application and Subscriber Group". SP#58 SA2 stopped (at 70% completion)
	23.858

	167
	520335
	Deleted - SA1 part of Study on Usage Monitoring Control PCC Enhancement
	-
	2
	-
	S1
	08/06/2011
	20/06/2012
	0%
	SP-120554
	-
	ZTE
	Li.Mian@zte.com.cn
	SP#56 completed
	23.858

	168
	520135
	SA2 part of Study on Usage Monitoring Control PCC Enhancement
	-
	2
	Rel-13
	S2
	02/06/2013
	10/12/2014
	0%
	SP-120554
	-
	China Telecom
	Jinyan Li (lijy@ctbri.com.cn)
	-
	23.858

	169
	520235
	Deleted - SA5 part of Study on Usage Monitoring Control enhancement
	-
	2
	-
	S5
	02/03/2012
	12/09/2012
	0%
	SP-120554
	-
	Huawei
	Hui Cai (Sarah.Cai@huawei.com)
	SP#57 stopped
	32.858

	170
	640055
	Study on Lawful Interception Service Evolution
	FS_LISE
	1
	Rel-13
	S3
	18/06/2014
	09/12/2015
	0%
	SP-140303
	-
	Alcatel-Lucent
	terry.jacobson@alcatel-lucent.com
	Linked to LI13 which  defines existing LI service requirements in TS 33.106 as well as existing HI1, HI2 & HI3 reference points
	33.826

	171
	560435
	Study on Compliance of 3GPP SA5 specifications to the NGMN NGCOR
	FS_OAM_NGMN_NGCOR
	1
	Rel-13
	S5
	20/06/2012
	16/09/2015
	30%
	SP-140349
	-
	Huawei
	zoulan@huawei.com
	SP#64 updated WID SP-120350=>SP-140349. Completion 06/14=>09/15. TR 32.837 moved out of Rel-12 BB as a stand-alone Rel-13 Study. Completion 50%=>30% (added NGCOR phase II in the scope)
	32.837

	172
	610045
	Study on Enhancements of OAM aspects of Distributed Mobility Load Balancing (MLB) SON function
	FS_D_MLB_SON_OAM
	1
	Rel-13
	S5
	12/09/2013
	10/12/2014
	20%
	SP-130430
	-
	Cisco
	Vladimir Yanover (vyanover@cisco.com)
	SP#64 updated WID SP-130430=>SP-140321. Completion 06/14=>12/14
	32.860

	173
	620059
	Study on Application and Partitioning of Itf-N
	FS_OAM_AP_Itf-N
	1
	Rel-13
	S5
	11/12/2013
	10/12/2014
	10%
	SP-130681
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Hu Yaxi (huyaxi@cmdi.chinamobile.com)
	-
	32.861 

	174
	620060
	Study on Charging aspects on Roaming End-to-end scenarios with VoLTE IMS and interconnecting networks
	FS_REVOLTE_IMS_CH
	1
	Rel-13
	S5
	11/12/2013
	10/12/2014
	30%
	SP-130609
	-
	Deutsche Telekom
	Roland Jesske (r.jesske@telekom.de)
	SP#64 moved to Rel-13. Completion 06/14=>12/14. Linked to CT3/CT1 draft TR 29.949 Study on Technical Aspects on Roaming End-to-end scenarios with VoLTE IMS and other networks (FS_REVOLTE_IMS) UID_610010
	32.849

	175
	640054
	Study on Network Management of Virtualized Networks
	FS_OAM_VIRNET
	1
	Rel-13
	S5
	06/06/2014
	17/06/2015
	0%
	SP-140398
	-
	China Mobile, Huawei
	xuehaiqiang@chinamobile.com, zoulan@huawei.com
	Linked to ETSI Network Functions Virtualisation (NFV) ISG. Objective 1: Scenario, use cases & concepts for network management of Virtualized Networks. Objective 2: Recommend potential solutions supporting management of Virtualized Networks
	32.842

	176
	590034
	Study on Downlink MIMO
	FS_DOMIMO
	1
	Rel-13
	G1,G2
	20/08/2013
	20/02/2015
	45%
	GP-130288
	-
	NSN
	Khairul Hasan
	GP#62 completion 08/14=>02/15. Moved to Rel-13. GP#57 approved WID
	45.8xy

	177
	620012
	Study on Power saving for Machine-Type Communications (MTC) devices
	FS_uPoD
	1
	Rel-13
	G2,G1
	18/06/2014
	20/02/2015
	15%
	GP-131136
	-
	China Mobile
	Jing Han (hanjing@chinamobile.com)
	GP#60 approved WID. Linked to Rel-12 Feature MTCe, Stage 2 BB3: UE Power Consumptions Optimizations (UEPCOP)
	43.869

	178
	620013
	Study on UpLink MultiUser Multiple-Input Multiple-Output (UL MU-MIMO)
	FS_UL_MU_MIMO
	1
	Rel-13
	G1,G2
	17/04/2014
	20/02/2015
	15%
	GP-131131
	-
	Huawei
	Chao Luo (chluo@huawei.com)
	GP#62 completion 11/14=>02/15. GP#60 approved WID. Triggered by increase in UL connections to be served by PS domain in GSM networks (scenarios: GSM frequencies refarming to other RATs, emergence of MTC services over mobile radio networks)
	45.876

	179
	640001
	Study on Cellular system support for ultra Low Complexity and low throughput Internet of Things
	FS_IoT_LC
	1
	Rel-13
	G1,G2
	14/01/2015
	28/08/2015
	0%
	GP-140421
	-
	Vodafone
	chris.pudney@vodafone.com
	GP#62 approved WID
	45.8xy

	180
	620045
	Study on Multi-RAT joint coordination
	FS_MultiRAT_JC
	1
	Rel-13
	R3
	06/12/2013
	05/12/2014
	30%
	RP-132086
	RP-140605
	China Mobile
	Kimba Dit Adamou, Boubacar (jinba@chinamobile.com)
	Identify general scenarios and requirements for Multi-RAT (LTE/UMTS/GSM/CDMA/WLAN) coordination and study candidate solutions
	UTRA, LTE 37.870

	181
	640016
	Study on Advanced Wireless Services (AWS) - Extension band for LTE
	FS_LTE_AWS_EXT
	1
	Rel-13
	R4
	09/12/2013
	05/12/2014
	0%
	RP-141037
	-
	Qualcomm
	Gene Fong (gfong@qti.qualcomm.com)
	-
	LTE 36.8xy

	182
	640017
	Study on MIMO OTA antenna test function for LTE
	FS_LTE_MIMO_OTA_ATF
	1
	Rel-13
	R5
	15/03/2013
	05/12/2014
	0%
	RP-140985
	-
	Agilent
	Moray_Rumney@agilent.com
	Linked to Rel-12 TR 37.977 under WI Verification of radiated multi-antenna reception performance of UEs in LTE/UMTS, adding the radiated two-stage MIMO OTA test method, which now requires the definition of an antenna test function.
	UTRA, LTE 37.9xy

	183
	640018
	Study on Indoor Positioning Enhancements for UTRA and LTE
	FS_UTRA_LTE_iPos_enh
	1
	Rel-13
	R1,R4
	13/06/2014
	17/09/2015
	0%
	RP-141003
	-
	NextNav
	Vogedes Jerome (jvogedes@NextNav.com)
	Study techniques for indoor positioning (RAT-dependent, e.g. OTDOA, UTDOA, E-CID, RFPM, and RAT-independent systems, e.g. A-GNSS, Terrestrial Beacon Systems).  Study potential 3GPP positioning enh. in indoor/other challenging envir. (e.g. urban canyons) 
	UTRA, LTE 37.8xy

	184
	0
	Release 12 Features
	-
	1
	Rel-12
	SP,CP,RP,GP
	14/10/2013
	10/12/2014
	65%
	-
	-
	-
	-
	-
	-

	185
	581000
	Stage 1 - ONLY Features
	-
	1
	Rel-12
	SP,CP
	27/09/2011
	05/03/2014
	0%
	-
	-
	-
	-
	-
	-

	186
	490030
	SIPTO Service Continuity of IP Data Session
	SIPTO_SC
	1
	Rel-12
	S1
	23/09/2010
	21/09/2011
	100%
	SP-100589
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#57 moved to Rel-12 (Reason: Stage 2 for requirements in TS 22.101 clause 4.3.5 have not been implemented in Rel-11). Linked to Rel-10 Local IP Access and Selected Internet IP Traffic Offload (LIPA_SIPTO)
	Stage 1

	187
	490130
	Stage 1 for SIPTO Service Continuity of IP Data Session
	-
	2
	Rel-12
	S1
	23/09/2010
	21/09/2011
	100%
	SP-100589
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#57 moved to Rel-12. SP#53 completed
	22.101, 22.220

	188
	500031
	Interworking between Mobile Operators using the Evolved Packet System and Data Application Providers
	MOSAP
	1
	Rel-12
	S1,S2
	16/12/2010
	11/12/2013
	100%
	SP-120427
	-
	Cisco
	Vojislav Vucetic (vvucetic@cisco.com)
	SP#58 Stage 2 stopped (TR only, no normative work done)
	Stage 1

	189
	500131
	Stage 1 for MOSAP
	-
	2
	Rel-12
	S1
	16/12/2010
	21/09/2011
	100%
	SP-120427
	-
	Cisco
	Vojislav Vucetic (vvucetic@cisco.com)
	SP#53 completed
	22.278

	190
	520025
	TR on Stage 2 for MOSAP
	-
	2
	Rel-12
	S2
	06/06/2011
	11/12/2013
	100%
	SP-120427
	-
	Intel
	chang.hong.shan@intel.com
	SP#62 completed. TR 23.862v200 for Approval. SP#58 frozen as v100.
	new TR 23.862

	191
	520026
	Deleted - Stage 2 for MOSAP
	-
	2
	Rel-12
	S2
	14/06/2011
	12/12/2012
	100%
	SP-120427
	-
	Intel
	chang.hong.shan@intel.com
	SP#58 stopped (no normative work done)
	TBD

	192
	520027
	IMS Network-Independent Public User Identities
	INIPUI
	1
	Rel-12
	S1
	08/06/2011
	20/06/2012
	100%
	SP-120425
	-
	Vodafone
	mona.mustapha@vodafone.com
	Triggered by Rel-11 TR 22.894 (FS_INIPUI)
	Stage 1

	193
	520127
	Stage 1 for IMS Network-Independent Public User Identities
	-
	2
	Rel-12
	S1
	08/06/2011
	20/06/2012
	100%
	SP-120425
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#56 re-completed. Updated WID SP-110381=>SP-120425 (Re-opened & moved to Rel-12 by adding new reqs & removing reqs from Rel-11). SP#53 Rel-11 Stage 1 completed
	22.115, 22.228

	194
	530043
	Service and Media Reachability for Users over Restrictive Firewalls
	SMURFs
	1
	Rel-12
	S1
	21/09/2011
	20/06/2012
	100%
	SP-110653
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#56 Stage 1 completed
	Stage 1

	195
	530143
	Stage 1 for Service and Media Reachability for Users over Restrictive Firewalls
	-
	2
	Rel-12
	S1
	21/09/2011
	20/06/2012
	100%
	SP-110653
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#56 completed
	22.278

	196
	550024
	Advanced IP Interconnection of Services (IPXS) for national interconnect
	IPXSNAT
	1
	Rel-12
	S1
	06/03/2012
	12/09/2012
	100%
	SP-120428
	-
	KPN
	toon.norp@tno.nl
	SP#57 Stage 1 completed. Linked to Rel-11 Feature Advanced IP Interconnection of Services (IPXS) UID_470051.
	Stage 1

	197
	550124
	Stage 1 for Advanced IP Interconnection of Services (IPXS) for national interconnect
	-
	2
	Rel-12
	S1
	06/03/2012
	12/09/2012
	100%
	SP-120428
	-
	KPN
	toon.norp@tno.nl
	SP#57 completed
	22.228 CR#0161

	198
	550025
	Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	SSO_Int
	1
	Rel-12
	S1
	08/03/2012
	12/09/2012
	100%
	SP-120184
	-
	InterDigital
	christopher.wallace@interdigital.com
	SP#57 Stage 1 completed. Triggered by Rel-12 TR 22.895. Linked to SA3 33.8xy (Study on Security aspects of SSO_Int), 33.914 (SSO application security for common IMS based on SIP Digest), 33.924 (i/w GBA and OpenID), 33.980 (i/w GBA and Liberty Alliance)
	Stage 1

	199
	550125
	Stage 1 for Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	-
	2
	Rel-12
	S1
	08/03/2012
	12/09/2012
	100%
	SP-120184
	-
	InterDigital
	christopher.wallace@interdigital.com
	SP#57 completed
	22.101

	200
	560019
	Explicit Communication Transfer Blind (ECT Blind) service interactions
	ECTB
	1
	Rel-12
	S1
	18/06/2012
	20/06/2012
	100%
	SP-120301
	-
	Orange
	philippe.lottin@orange.com
	SP#56 WID approved & Stage 1 completed
	Stage 1

	201
	560119
	Stage 1 for Explicit Communication Transfer Blind (ECT Blind) service interactions
	-
	2
	Rel-12
	S1
	18/06/2012
	20/06/2012
	100%
	SP-120301
	-
	Orange
	philippe.lottin@orange.com
	SP#56 new WID approved & work completed. Clarify the service interactions between ECT Blind and other MMTEL Supplementary Services
	22.173

	202
	570027
	IMS access via Digital Video Broadcast - Return Channel via Satellite (DVB-RCS2)
	IMSSat
	1
	Rel-12
	S1
	02/02/2012
	12/09/2012
	100%
	SP-120543
	-
	KPN
	toon.norp@tno.nl
	SP#57 Stage 1 completed.  Integrate Satcom access with IMS. Specify DVB-RCS2 as an IP Connectivity Access Network for IMS
	Stage 1

	203
	570127
	Stage 1 for IMS access via DVB-RCS2
	-
	2
	Rel-12
	S1
	02/02/2012
	12/09/2012
	100%
	SP-120543
	-
	KPN
	toon.norp@tno.nl
	SP#57 completed. Definition of DVB-RCS2 as a non-3GPP IP Connectivity Access Network for IMS
	22.228

	204
	580060
	Sequential Flexible Alerting
	SEQ_FA
	1
	Rel-12
	S1
	10/12/2012
	12/12/2012
	100%
	SP-120895
	-
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#58 approved WID & Stage 1 completed. Currently Flexible Alerting (FA) group members are simultaneously alerted by the incoming call. Add the possibility to alert FA group members sequentially.
	Stage 1

	205
	580160
	Stage 1 for Sequential Flexible Alerting
	-
	2
	Rel-12
	S1
	10/12/2012
	12/12/2012
	100%
	SP-120895
	-
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#58 approved WID & Stage 1 completed
	22.173

	206
	580061
	Language and Modality Information for communications
	LangInfo
	1
	Rel-12
	S1
	11/12/2012
	06/03/2013
	100%
	SP-130108
	-
	Orange
	philippe.lottin@orange.com
	SP#59 Stage 1 completed. Triggered by Rel-11 Study on Non Voice Emergency Services (FS_NOVES) TR 22.871 use case 10
	Stage 1

	207
	580161
	Stage 1 for Language and Modality Information for communications
	-
	2
	Rel-12
	S1
	11/12/2012
	06/03/2013
	100%
	SP-130108
	-
	Orange
	philippe.lottin@orange.com
	SP#59 completed. Updated WID SP-120937=>SP-130108
	22.228

	208
	590040
	Emergency Session Identification
	ESID
	1
	Rel-12
	S1
	04/03/2013
	06/03/2013
	100%
	SP-130126
	-
	Telecom Italia
	carmen.catalano@telecomitalia.it
	SP#59 Stage 1 completed. 
	Stage 1

	209
	590140
	Stage 1 for Emergency Session Identification 
	-
	2
	Rel-12
	S1
	04/03/2013
	06/03/2013
	100%
	SP-130126
	-
	Telecom Italia
	carmen.catalano@telecomitalia.it
	SP#59 completed (22.101 CR#0445)
	22.101

	210
	590041
	Deleted - Application and Service Access Control
	ASAC
	1
	Rel-12
	S1
	06/03/2013
	19/06/2013
	100%
	SP-130124
	-
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#60 stopped and Rel-13 FS_ACDC continues. Triggered by TR 22.806 Study on Application specific Congestion control for Data Communication (FS_ACDC) UID_570034
	Stage 1

	211
	590141
	Deleted - Stage 1 for Application and Service Access Control
	-
	2
	Rel-12
	S1
	06/03/2013
	19/06/2013
	100%
	SP-130124
	-
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#60 stopped and Rel-13 FS_ACDC contd. Allow/prohibit for E-UTRAN idle mode UE initiation of particular applications defined by operator and subject to regional regulations. Prevent/mitigate overload of AN/CN defined by operator (congestion or disaster)
	22.011

	212
	590042
	Prevention of Mobile-Originating signalling and/or data traffic of UE in Connected mode
	PMOC
	1
	Rel-12
	S1
	04/03/2013
	06/03/2013
	100%
	SP-130111
	-
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#59 Stage 1 completed
	Stage 1

	213
	590142
	Stage 1 for Prevention of Mobile-Originating signalling and/or data traffic of UE in Connected mode
	-
	2
	Rel-12
	S1
	04/03/2013
	06/03/2013
	100%
	SP-130111
	-
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#59 completed
	22.011

	214
	561000
	SA1/SA2 Features
	-
	1
	Rel-12
	SP,CP,RP
	17/05/2013
	07/03/2014
	0%
	-
	-
	-
	-
	-
	-

	215
	500028
	LIPA Mobility and SIPTO at the Local Network
	LIMONET
	1
	Rel-12
	S2,C4,C1,R3
	15/10/2010
	06/03/2014
	100%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	CP#63 completed. SP#58 updated WID SP-120256=>SP-120926 (stopped BB2 LIMONET-LIPA on Mobility). Linked to UID_450035 Local IP Access and Selected IP Traffic Offload (LIPA_SIPTO)
	Stage 2/3

	216
	500128
	TR on Stage 2 for LIPA Mobility and SIPTO at the Local Network
	-
	2
	Rel-12
	S2
	15/10/2010
	06/03/2013
	100%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	SP#59 completed. TR 23.859 v100 for Information and Approval
	new TR 23.859

	217
	500328
	BB1: SIPTO at the Local Network
	LIMONET-SIPTO
	2
	Rel-12
	S2
	22/10/2010
	05/03/2014
	100%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	SP#60 completed
	23.060, 23.401

	218
	501328
	Stage 2 for SIPTO at the Local Network
	-
	3
	Rel-12
	S2
	22/10/2010
	19/06/2013
	100%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	SP#60 completed
	23.060, 23.401

	219
	530015
	Stage 3 CN aspects of SIPTO at the Local Network
	-
	3
	Rel-12
	C4,C1
	24/09/2011
	05/03/2014
	100%
	CP-130274
	-
	Huawei
	peter.schmitt@huawei.com
	CP#63 completed
	Stage 3

	220
	530115
	CT4 part of Stage 3 CN aspects of SIPTO at the Local Network
	-
	4
	Rel-12
	C4
	24/09/2011
	06/09/2013
	100%
	CP-130274
	-
	Huawei
	peter.schmitt@huawei.com
	CP#61 completed
	23.003, 23.008, 29.002, 29.060, 29.230, 29.272, 29.274, 29.303

	221
	530215
	CT1 part of Stage 3 CN aspects of SIPTO at the Local Network
	-
	4
	Rel-12
	C1
	24/09/2011
	05/03/2014
	100%
	CP-130274
	-
	Huawei
	peter.schmitt@huawei.com
	CP#63 completed
	24.008, 24.301

	222
	590020
	RAN aspects for SIPTO at the Local Network
	LIMONET-RAN
	2
	Rel-12
	R3
	04/03/2013
	06/03/2014
	100%
	RP-130372
	-
	Huawei
	zheng.zhou@huawei.com
	-
	UTRA, LTE

	223
	590120
	Core part: RAN aspects for SIPTO at the Local Network
	LIMONET-RAN-Core
	3
	Rel-12
	R3
	04/03/2013
	06/03/2014
	100%
	RP-130372
	RP-131512
	Huawei
	zheng.zhou@huawei.com
	RP#62 completed
	25.401, 25.413, 25.423, 25.467, 25.469, 36.300, 36.413, 36.423

	224
	501228
	Deleted - BB2: Stand-alone L-GW and associated Mobility for LIPA and SIPTO at the Local Network
	LIMONET-LIPA
	2
	Rel-12
	S2
	22/10/2010
	12/12/2012
	100%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	SP#58 updated WID SP-120256=>SP-120926 (stopped BB2 LIMONET-LIPA on Mobility)
	23.060, 23.401

	225
	500228
	Deleted - Stage 2 for stand-alone L-GW and associated Mobility for LIPA and SIPTO at the Local Network
	-
	3
	Rel-12
	S2
	22/10/2010
	12/12/2012
	100%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	SP#58 updated WID SP-120256=>SP-120926 (stopped BB2 LIMONET-LIPA on Mobility)
	23.060, 23.401

	226
	530016
	Deleted - Stage 3 CN aspects of LIPA Mobility
	-
	3
	Rel-12
	C1,C4
	24/09/2011
	12/12/2012
	100%
	CP-110820
	-
	Huawei
	christian.herrero@huawei.com
	SP#58 CT Stage 3 part stopped because of SA stopping Stage 2 for BB2 LIMONET-LIPA on Mobility)
	Stage 3

	227
	530116
	Deleted - CT1 part of CN aspects of LIPA Mobility
	-
	4
	Rel-12
	C1
	24/09/2011
	12/12/2012
	100%
	CP-110820
	-
	Huawei
	christian.herrero@huawei.com
	SP#58 CT Stage 3 part stopped because of SA stopping Stage 2 for BB2 LIMONET-LIPA on Mobility)
	24.008, 24.301

	228
	530216
	Deleted - CT4 part of CN aspects of LIPA Mobility
	-
	4
	Rel-12
	C4
	24/09/2011
	12/12/2012
	100%
	CP-110820
	-
	Huawei
	christian.herrero@huawei.com
	SP#58 CT Stage 3 part stopped because of SA stopping Stage 2 for BB2 LIMONET-LIPA on Mobility)
	29.060, 29.274, 29.281, 29.303, 29.002, 29.272, 29.275, 29.282, 29.305

	229
	510049
	Operator Policies for IP Interface Selection
	OPIIS
	1
	Rel-12
	S2,C1
	23/03/2011
	06/12/2013
	100%
	SP-120738
	-
	LG Electronics
	taehyeon.kim@lge.com
	Linked to Rel-10 IFOM IP Flow Mobility and seamless WLAN offload (non-seamless WLAN offload aspects) & Rel-11 LIMONET (support traffic offload at local network)
	Stage 2/3

	230
	510149
	TR on Stage 2 for Operator Policies for IP Interface Selection
	-
	2
	Rel-12
	S2
	23/03/2011
	12/12/2012
	100%
	SP-120738
	-
	LG Electronics
	taehyeon.kim@lge.com
	SP#58 completed
	new TR 23.853

	231
	510249
	Stage 2 for Operator Policies for IP Interface Selection
	-
	2
	Rel-12
	S2
	04/04/2011
	06/03/2013
	100%
	SP-120738
	-
	LG Electronics
	taehyeon.kim@lge.com
	SP#59 completed (23.402 CR#152: Introduction of Inter-APN Routing Policies)
	23.402

	232
	600047
	Stage 3 for Operator Policies for IP Interface Selection
	OPIIS-CT
	2
	Rel-12
	C1
	14/06/2013
	06/12/2013
	100%
	CP-130215
	-
	LG Electronics
	Jaehyun Kim (jaehyun7.kim@lge.com)
	CP#62 completed. Specify Inter-APN Routing Policies for selecting an IP interface to route IP flows among a choice of available interfaces in both 3GPP and non-3GPP accesses
	24.302, 24.312

	233
	520029
	Short Message Service (SMS) submit and delivery without MSISDN in IMS
	SMSMI
	1
	Rel-12
	S2,C1,C4
	08/06/2011
	06/12/2013
	100%
	SP-120321
	-
	NSN
	curt.wong@nsn.com
	Linked to Rel-7 SMSIP (Support of SMS over generic 3GPP IP access), Rel-11 SIMTC, Rel-12 TR 22.988 SA1 Study on alternatives to E.164 for MTC
	Stage 2/3

	234
	520129
	TR on Stage 2 for SMS submit and delivery without MSISDN in IMS
	-
	2
	Rel-12
	S2
	08/06/2011
	12/12/2012
	100%
	SP-120321
	-
	Nokia Siemens Networks
	curt.wong@nsn.com
	SP#58 completed
	new TR 23.863

	235
	520229
	Stage 2 for SMS submit and delivery without MSISDN in IMS
	-
	2
	Rel-12
	S2
	13/06/2011
	12/12/2012
	100%
	SP-120321
	-
	Nokia Siemens Networks
	curt.wong@nsn.com
	SP#58 completed
	23.204, 23.682

	236
	590013
	Stage 3 for SMS submit and delivery without MSISDN in IMS
	SMSMI-CT
	2
	Rel-12
	C1,C4
	01/03/2013
	06/12/2013
	100%
	CP-130090
	-
	NSN
	peter.leis@nsn.com
	CP#62 completed. Address scenario IMS client to IMS client SMS (comprises SMS receive and send SMS without requiring an MSISDN associated as part of their subscription record in HSS
	Stage 3

	237
	590113
	CT1 part of Stage 3 for SMS submit and delivery without MSISDN in IMS
	-
	3
	Rel-12
	C1
	01/03/2013
	06/12/2013
	100%
	CP-130090
	-
	NSN
	peter.leis@nsn.com
	CP#62 completed
	23.040, 24.341

	238
	590213
	CT4 part of Stage 3 for SMS submit and delivery without MSISDN in IMS
	-
	3
	Rel-12
	C4
	01/03/2013
	06/09/2013
	100%
	CP-130090
	-
	NSN
	peter.leis@nsn.com
	CP#61 completed

	239
	530042
	IMS-based Telepresence
	IMS_TELEP
	1
	Rel-12
	S1,C1,C3,C4,IETF
	19/03/2010
	05/12/2014
	15%
	SP-110588
	-
	Orange
	bruno.tossou@orange-ftgroup.com
	This feature does not introduce any changes to the IMS architecture, and no stage 2 impacts are identified
	Stage 1/2/3

	240
	530142
	Stage 1 for IMS-based Telepresence
	-
	2
	Rel-12
	S1
	22/09/2011
	20/06/2012
	100%
	SP-110588
	-
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#56 completed
	22.228

	241
	580001
	CT part for IMS Telepresence (Stage 2/3)
	-
	2
	Rel-12
	C1,C3,C4,IETF
	19/03/2010
	05/12/2014
	12%
	CP-140196
	-
	Huawei
	Weiwei(Tommy) Yang (tommy@huawei.com)
	-
	Stage 2/3

	242
	580002
	TR on CT part of IMS Telepresence (Stage 2/3)
	-
	3
	Rel-12
	C1
	07/12/2012
	13/06/2014
	100%
	CP-140196
	-
	Huawei
	Weiwei(Tommy) Yang (tommy@huawei.com)
	CP#64 completed
	New TR 24.803

	243
	580003
	CT1 part of IMS Telepresence (Stage 3)
	-
	3
	Rel-12
	C1
	07/12/2012
	12/09/2014
	70%
	CP-140196
	-
	Huawei
	Weiwei(Tommy) Yang (tommy@huawei.com)
	CP#63 completion 06/14=>09/14 (added new TS)

	244
	641001
	(IETF) CT1 part of IMS Telepresence (mmusic-sctp-sdp)
	-
	3
	Rel-12
	C1-IETF
	19/03/2010
	05/12/2014
	0%
	CP-140196
	-
	christer.holmberg@ericsson.com
	christer.holmberg@ericsson.com
	work in progress

	245
	641002
	(IETF) CT1 part of IMS Telepresence (clue-framework )
	-
	3
	Rel-12
	C1-IETF
	19/03/2010
	05/12/2014
	0%
	CP-140196
	-
	christer.holmberg@ericsson.com
	christer.holmberg@ericsson.com
	work in progress

	246
	641003
	(IETF) CT1 part of IMS Telepresence (clue-datachannel)
	-
	3
	Rel-12
	C1-IETF
	19/03/2010
	05/12/2014
	0%
	CP-140196
	-
	christer.holmberg@ericsson.com
	christer.holmberg@ericsson.com
	work in progress

	247
	641004
	(IETF) CT1 part of IMS Telepresence (clue-signaling)
	-
	3
	Rel-12
	C1-IETF
	19/03/2010
	05/12/2014
	0%
	CP-140196
	-
	christer.holmberg@ericsson.com
	christer.holmberg@ericsson.com
	work in progress

	248
	641005
	(IETF) CT1 part of IMS Telepresence (clue-data-model-schema)
	-
	3
	Rel-12
	C1-IETF
	19/03/2010
	05/12/2014
	0%
	CP-140196
	-
	christer.holmberg@ericsson.com
	christer.holmberg@ericsson.com
	work in progress

	249
	580004
	CT3 part of IMS Telepresence (Stage 3)
	-
	3
	Rel-12
	C3
	07/12/2012
	12/09/2014
	0%
	CP-140196
	-
	Huawei
	Weiwei(Tommy) Yang (tommy@huawei.com)
	CP#64 completion 06/14=>09/14
	29.165

	250
	610011
	CT4 part of IMS Telepresence (Stage 2/3)
	-
	3
	Rel-12
	C4
	10/09/2013
	12/09/2014
	0%
	CP-140196
	-
	Huawei
	Weiwei(Tommy) Yang (tommy@huawei.com)
	-
	23.333, 29.333

	251
	560020
	Group Communication System Enablers for LTE
	GCSE_LTE
	1
	Rel-12
	S1,S2,S3,C3,C4,R3
	18/06/2012
	17/09/2014
	86%
	SP-130397
	-
	NSN
	Juergen.Merkel@nsn.com
	Linked to Rel-12 FS_ProSe TR 22.803 Study on Proximity-based Services. External requirements: NIST, MESA, APCO Global Alliance, TCCA. Specify 3GPP system enablers to support group communication over LTE for Public Safety
	Stage 1/2/3

	252
	560120
	Stage 1 for Group Communication System Enablers for LTE
	-
	2
	Rel-12
	S1
	18/06/2012
	19/06/2013
	100%
	SP-130397
	-
	NSN
	Juergen.Merkel@nsn.com
	SP#60 completed. TS 22.468 v100 for 1-step approval
	New TS 22.468

	253
	590037
	TR on Architecture enhancements to support Group Communication System Enablers for LTE
	-
	2
	Rel-12
	S2
	07/03/2013
	07/03/2014
	100%
	SP-130397
	-
	NSN
	curt.wong@nsn.com
	SP#63 completed. TR 23.768v200 for Approval
	New TR 23.768

	254
	590038
	Stage 2 for Group Communication System Enablers for LTE
	-
	2
	Rel-12
	S2
	12/03/2013
	17/09/2014
	95%
	SP-130397
	-
	NSN
	curt.wong@nsn.com
	SP#64 completion 06/14=>09/14. QCI agreed for handling of special bearer(s) for public safety, details added. SP#63 TS 23.468 v100 for 1-step Approval
	New TS 23.468

	255
	610135
	TR on Security for Group Communication System Enablers for LTE (Stage 2)
	-
	2
	Rel-12
	S3
	12/09/2013
	18/06/2014
	100%
	SP-130397
	-
	NSN
	anja.jerichow@nsn.com
	SP#64 completed. TR 33.888 v100 for 1-step Approval
	New TR 33.888

	256
	610035
	Security for Group Communication System Enablers for LTE (Stage 2)
	-
	2
	Rel-12
	S3
	13/09/2013
	18/06/2014
	100%
	SP-130397
	-
	NSN
	anja.jerichow@nsn.com
	SP#64 completed.
	33.246

	257
	640010
	CT aspects of Group Communication System Enablers for LTE
	GCSE_LTE-CT
	2
	Rel-12
	C3,C4
	13/06/2014
	12/09/2014
	0%
	CP-140452
	-
	NSN
	thomas.belling@nsn.com
	-
	Stage 3

	258
	640110
	CT3 part of Group Communication System Enablers for LTE
	-
	3
	Rel-12
	C3
	13/06/2014
	12/09/2014
	0%
	CP-140452
	-
	NSN
	thomas.belling@nsn.com
	-

	259
	640210
	CT4 part of Group Communication System Enablers for LTE
	-
	3
	Rel-12
	C4
	13/06/2014
	12/09/2014
	0%
	CP-140452
	-
	NSN
	thomas.belling@nsn.com
	-
	23.007, 23.008

	260
	640037
	Group Call eMBMS congestion management for LTE
	GCSE_LTE-MBMS_CM
	2
	Rel-12
	R3
	13/06/2014
	12/09/2014
	0%
	RP-141035
	-
	Alcatel-Lucent
	hakon.helmers@alcatel-lucent.com
	-
	LTE

	261
	640137
	Core part: Group Call eMBMS congestion management for LTE
	GCSE_LTE-MBMS_CM-Core
	3
	Rel-12
	R3
	13/06/2014
	12/09/2014
	0%
	RP-141035
	-
	Alcatel-Lucent
	hakon.helmers@alcatel-lucent.com
	-
	36.413

	262
	560022
	Machine-Type and other mobile data applications Communications enhancements
	MTCe
	1
	Rel-12
	S2,S1,S3,C1,C3,C4,C6,R2,R3
	10/12/2009
	12/09/2014
	94%
	SP-130327
	-
	Intel
	puneet.jain@intel.com  
	-
	Stage 1/2/3

	263
	560021
	Stage 1 for Support for Interworking with M2M Service Enablement
	MTCe-SIMSE
	2
	Rel-12
	S1
	18/06/2012
	06/03/2013
	100%
	SP-120436
	-
	KPN
	toon.norp@tno.nl
	SP#59 completed. Define requirements for interworking with M2M service enablement layer specified by ETSI TC M2M in TS 102 689 ( specification for Service Enablement layer)
	22.368

	264
	570030
	Stage 1 for Machine-Type and other mobile data applications Communications – Service Requirement Maintenance
	MTCe-SRM
	2
	Rel-12
	S1
	13/09/2012
	06/03/2013
	100%
	SP-130105
	-
	KPN
	toon.norp@tno.nl
	SP#59 completed. Updated WID SP-120541=>SP-130105
	22.101, 22.368

	265
	560722
	TR on Security aspects of Machine-Type Communications
	-
	2
	Rel-12
	S3
	10/12/2009
	07/03/2014
	100%
	SP-130327
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#63 completed. TR 33.868v100 for 1-step Approval. Was Rel-10 UID_460023 (Security for NIMTC). Was Rel-11 UID_490028 (TR on Security aspects of MTC). SP#56 activity transferred to Rel-12 Feature MTCe
	New TR 33.868

	266
	560522
	Security and Privacy aspects for Machine-Type and other mobile data applications Communications enhancements (Stage 2)
	-
	2
	Rel-12
	S3
	22/06/2012
	07/03/2014
	100%
	SP-130327
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#63 completed. TS 33.187v100 for 1-step Approval
	New TS 33.187

	267
	560122
	BB1: Small Data and Device Triggering Enhancements (SDDTE)
	MTCe-SDDTE
	2
	Rel-12
	S2,C4,C3
	18/06/2012
	12/09/2014
	99%
	SP-120450
	-
	Intel
	puneet.jain@intel.com  
	SP#62 Stage 2 completed
	-

	268
	560622
	TR on Stage 2 BB1: Small Data and Device Triggering Enhancements
	-
	3
	Rel-12
	S2
	18/06/2012
	11/12/2013
	100%
	SP-120450
	-
	Intel
	puneet.jain@intel.com  
	SP#62 completed. TR 23.887v200 for Approval
	New TR 23.887

	269
	562122
	Stage 2 for BB1: Small Data and Device Triggering Enhancements
	-
	3
	Rel-12
	S2
	26/06/2012
	11/12/2013
	100%
	SP-120450
	-
	Intel
	puneet.jain@intel.com  
	SP#62 completed
	23.682

	270
	630001
	Stage 3 for BB1: Small Data and Device Triggering Enhancements
	MTCe-SDDTE-CT
	3
	Rel-12
	C4,C3
	05/03/2014
	12/09/2014
	93%
	CP-140272
	-
	Huawei
	peter.schmitt@huawei.com
	-
	Stage 3

	271
	630101
	CT4 part of Stage 3 for BB1: Small Data and Device Triggering Enhancement
	-
	4
	Rel-12
	C4
	05/03/2014
	12/09/2014
	90%
	CP-140272
	-
	Huawei
	peter.schmitt@huawei.com
	CP#64 updated WID CP-140100=>CP-140272. Completion 06/14=>09/14
	29.002, 29.336, 23.008, 29.337, 29.338, 29.230

	272
	630201
	CT3 part of Stage 3 for BB1: Small Data and Device Triggering Enhancement
	-
	4
	Rel-12
	C3
	05/03/2014
	13/06/2014
	100%
	CP-140272
	-
	Huawei
	peter.schmitt@huawei.com
	CP#64 completed
	29.368

	273
	560222
	Deleted - BB2: Monitoring Enhancements (MONTE)
	MTCe-MONTE
	2
	Rel-12
	S2
	18/06/2012
	12/12/2012
	100%
	SP-120438
	-
	Intel
	puneet.jain@intel.com  
	SP#58 stopped (at 20% completion)
	23.682

	274
	560322
	BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP
	2
	Rel-12
	S2,C1,C4,C6
	18/06/2012
	12/09/2014
	83%
	SP-120442
	-
	Ericsson
	peter.hedman@ericsson.com    
	SP#62 Stage 2 completed
	-

	275
	561622
	TR on Stage 2 BB3: UE Power Consumptions Optimizations (UEPCOP)
	-
	3
	Rel-12
	S2
	18/06/2012
	11/12/2013
	100%
	SP-120442
	-
	Ericsson
	peter.hedman@ericsson.com    
	SP#62 completed. TR 23.887v200 for Approval
	New TR 23.887

	276
	562322
	Stage 2 for BB3: UE Power Consumptions Optimizations (UEPCOP)
	-
	3
	Rel-12
	S2
	26/06/2012
	11/12/2013
	100%
	SP-120442
	-
	Ericsson
	peter.hedman@ericsson.com    
	SP#62 completed
	23.060, 23.401, 23.682

	277
	620007
	Stage 3 for BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP-CT
	3
	Rel-12
	C1,C4,C6
	06/12/2013
	12/09/2014
	62%
	CP-130714
	-
	Ericsson
	mikael.wass@ericsson.com
	-
	Stage 3

	278
	620107
	CT1 part of Stage 3 for BB3: UE Power Consumptions Optimizations (UEPCOP)
	-
	4
	Rel-12
	C1
	06/12/2013
	12/09/2014
	90%
	CP-130714
	-
	Ericsson
	mikael.wass@ericsson.com
	 CP#64 completion 06/14=>09/14
	24.008, 24.301

	279
	620207
	CT4 part of Stage 3 for BB3: UE Power Consumptions Optimizations (UEPCOP)
	-
	4
	Rel-12
	C4
	09/12/2013
	12/09/2014
	0%
	CP-130714
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#64 completion 06/14=>09/14
	29.274, 29.060, 23.008

	280
	620307
	CT6 part of Stage 3 for BB3: UE Power Consumptions Optimizations (UEPCOP)
	-
	4
	Rel-12
	C6
	09/12/2013
	12/09/2014
	95%
	CP-130714
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#64 completion 06/14=>09/14
	31.101, 31.102, 31.111

	281
	560422
	Deleted - BB4: Group based MTC feature (GROUP)
	MTCe-GROUP
	2
	Rel-12
	S2
	20/06/2012
	12/12/2012
	100%
	SP-120267
	-
	KPN
	Annemieke Kips
	SP#58 stopped (at 25% completion)
	23.682

	282
	620043
	RAN enhancements for Machine-Type and other mobile data applications Communications
	MTCe-RAN
	2
	Rel-12
	R2,R3
	03/02/2014
	12/09/2014
	90%
	RP-140752
	-
	ZTE
	sergio.parolari@zte.com.cn
	Triggered by TR 23.887 Machine Type and other mobile data applications Communications Enhancements (MTCe), TR 37.869 Study on Enhancements MTC and other Mobile Data Applications; RAN aspects (FS_MTCe_RAN), Rel-11 TR 23.888 SIMTC
	UTRA, LTE

	283
	620143
	Core part: RAN enhancements for Machine-Type and other mobile data applications Communications
	MTCe-RAN-Core
	3
	Rel-12
	R2,R3
	03/02/2014
	12/09/2014
	90%
	RP-140752
	RP-140750
	ZTE
	sergio.parolari@zte.com.cn
	RP#64 updated WID RP-132053=>RP-140752 (impacted specs). Completion 06/14=>09/14
	25.300, 25.304, 25.413, 36.300, 36.304, 36.413, 36.423

	284
	560024
	Policy and Charging Control for supporting fixed broadband access networks
	P4C
	1
	Rel-12
	S2,S1,S5,C3,C1,C4
	20/06/2012
	17/09/2014
	97%
	SP-120443
	-
	Huawei
	marco.spini@huawei.com
	Linked to BBF, IETF work. SP#58 stopped BB3 to BB6. Split BB1 and BB2 into TR and Stage 2 work
	Stage 1/2/3

	285
	570031
	Stage 1 for Policy and Charging Support for Fixed Mobile Convergence
	P4C-FMC
	2
	Rel-12
	S1
	10/09/2012
	12/09/2012
	100%
	SP-120542
	-
	Huawei
	amar.deol@huawei.com
	SP#57 completed
	22.278

	286
	560124
	BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO (Non Seamless WLAN Offload) traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
	2
	Rel-12
	S2,S5,C3,C1,C4
	20/06/2012
	17/09/2014
	95%
	SP-120275
	-
	Huawei
	marco.spini@huawei.com
	-
	-

	287
	560724
	TR on Stage 2 for BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	-
	3
	Rel-12
	S2
	20/06/2012
	17/09/2014
	90%
	SP-120275
	-
	Huawei
	marco.spini@huawei.com
	SP#64 TR 23.896 was never sent for approval due to incomplete P4C BBs
	new TR 23.896

	288
	562124
	Stage 2 for BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	-
	3
	Rel-12
	S2
	20/06/2012
	11/12/2013
	100%
	SP-120275
	-
	Huawei
	marco.spini@huawei.com
	SP#62 completed
	23.139, 23.203

	289
	610012
	Stage 3 for BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks
	P4C-F-CT3
	3
	Rel-12
	C3,C1,C4
	06/09/2013
	13/06/2014
	100%
	CP-130776
	-
	Huawei
	Xia Haitao (xiahaitao@huawei.com)
	CP#64 completed
	29.212, 29.213, 29.215, 29.219

	290
	610112
	CT3 part of Stage 3 for BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks
	-
	4
	Rel-12
	C3
	06/09/2013
	13/06/2014
	100%
	CP-130776
	-
	Huawei
	Xia Haitao (xiahaitao@huawei.com)
	-
	29.212, 29.213, 29.215, 29.219

	291
	620009
	CT1 part of Stage 3 for BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks
	-
	4
	Rel-12
	C1
	06/12/2013
	05/03/2014
	100%
	CP-130776
	-
	Huawei
	Xia Haitao (xiahaitao@huawei.com)
	CP#63 completed
	24.302

	292
	620010
	CT4 part of Stage 3 for BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks
	-
	4
	Rel-12
	C4
	06/12/2013
	13/06/2014
	100%
	CP-130776
	-
	Huawei
	Xia Haitao (xiahaitao@huawei.com)
	CP#64 completed
	29.273

	293
	600042
	Policy and Charging Enforcement Function (PCEF) based Charging for traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (Stage 2/3)
	P4C-F-CH_P
	3
	Rel-12
	S5
	21/06/2013
	17/09/2014
	90%
	SP-130261
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SP#64 completion 06/14=>09/14
	Stage 2 (32.240, 32.251), Stage 3 (32.298, 32.299)

	294
	600043
	Traffic Detection Function (TDF) based Charging for traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (Stage 2/3)
	P4C-F-CH_T
	3
	Rel-12
	S5
	24/06/2013
	18/06/2014
	100%
	SP-130262
	-
	Openet Telecom
	alan.mcnamee@openet.com
	SP#64 completed
	Stage 2 (32.240, 32.251), Stage 3 (32.298, 32.299)

	295
	560224
	BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	P4C-TI
	2
	Rel-12
	S2
	20/06/2012
	19/06/2013
	100%
	SP-120444
	-
	Alcatel-Lucent
	konstantin.livanos@alcatel-lucent.com
	-
	-

	296
	560824
	TR on Stage 2 for BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	-
	3
	Rel-12
	S2
	20/06/2012
	19/06/2013
	100%
	SP-120444
	-
	Alcatel-Lucent
	konstantin.livanos@alcatel-lucent.com
	SP#60 completed
	new TR 23.839

	297
	562224
	Stage 2 for BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	-
	3
	Rel-12
	S2
	20/06/2012
	19/06/2013
	100%
	SP-120444
	-
	Alcatel-Lucent
	konstantin.livanos@alcatel-lucent.com
	SP#60 completed
	23.139, 23.203

	298
	560324
	Deleted - BB3: Policy and Charging Control for 3GPP UEs connected to fixed broadband access network via S2b and S2c reference points for EPC routed traffic (P4C-S2bc)
	P4C-S2bc
	2
	Rel-12
	S2
	21/06/2012
	12/12/2012
	100%
	SP-120445
	-
	ZTE
	Tricci So (tso@zteusa.com)
	SP#58 stopped (at 0% completion)

	299
	560424
	Deleted - BB4: Policy and Charging Control for EPC routed traffic over fixed broadband access networks of 3GPP UEs connected via H(e)NB in convergent scenarios (P4C-HeNB)
	P4C-HeNB
	2
	Rel-12
	S2
	21/06/2012
	12/12/2012
	100%
	SP-120278
	-
	NEC
	Stefan.Schmid@neclab.eu
	SP#58 stopped (at 0% completion)

	300
	560524
	Deleted - BB5: Policy and Charging Control for supporting Layer 2 traffic in fixed broadband access network (P4C-FL2)
	P4C-FL2
	2
	Rel-12
	S2
	21/06/2012
	12/12/2012
	100%
	SP-120279
	-
	Huawei
	marco.spini@huawei.com
	SP#58 stopped (at 0% completion)

	301
	560624
	Deleted - BB6: Policy and Charging Control for 3GPP UEs connected to fixed broadband access networks via S2a reference point for EPC routed traffic in convergence (P4C-TC)
	P4C-TC
	2
	Rel-12
	S2
	20/06/2012
	12/12/2012
	100%
	SP-120280
	-
	ZTE
	Tricci So (tso@zteusa.com)
	SP#58 stopped (at 30% completion)

	302
	560025
	IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	1
	Rel-12
	S2,S1,C1,C3
	28/09/2011
	12/09/2014
	96%
	SP-120862
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	Linked to Rel-11 IPXS Feature UID_470051 Advanced IP Interconnection of Services. This WI defines a generic framework for interconnecting with any type of IMS based network including IP-PBXs.
	Stage 1/2/3

	303
	560325
	Stage 1 for IMS Business Trunking for IP-PBX in Static Mode of Operation
	-
	2
	Rel-12
	S1
	28/09/2011
	12/09/2012
	100%
	SP-120862
	-
	Deutsche Telekom
	kurt.bischinger@t-mobile.at
	SP#57 completed. 22.228CR#0171 
	22.228

	304
	560125
	TR on IMS Business Trunking for IP-PBX in Static Mode of Operation
	-
	2
	Rel-12
	S2,S1
	18/06/2012
	19/06/2013
	100%
	SP-120862
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#60 completed
	new TR 23.897

	305
	560225
	Stage 2 for IMS Business Trunking for IP-PBX in Static Mode of Operation
	-
	2
	Rel-12
	S2
	25/06/2012
	19/06/2013
	100%
	SP-120862
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#60 completed
	23.228

	306
	610007
	CT aspects of IMS Business Trunking for IP-PBX in Static Mode of Operation (Stage 3)
	BusTI-CT
	2
	Rel-12
	C1,C3
	06/09/2013
	12/09/2014
	91%
	CP-140197
	-
	Deutsche Telekom
	michael.kreipl@telekom.de
	CP#63 updated WID CP-130476=>CP-140110
	Stage 3

	307
	610107
	CT1 part of CT aspects of IMS Business Trunking for IP-PBX in Static Mode of Operation (Stage 3)
	-
	3
	Rel-12
	C1
	06/09/2013
	12/09/2014
	85%
	CP-140197
	-
	Deutsche Telekom
	michael.kreipl@telekom.de
	CP#63 updated WID CP-130476=>CP-140110. Completion 03/14=>09/14. Added New TS 24.525 (transfer of ETSI TS 182 025)

	308
	610207
	CT3 part of CT aspects of IMS Business Trunking for IP-PBX in Static Mode of Operation (Stage 3)
	-
	3
	Rel-12
	C3
	06/09/2013
	13/06/2014
	100%
	CP-140197
	-
	Deutsche Telekom
	michael.kreipl@telekom.de
	CP#64 completed
	29.165

	309
	560026
	WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	1
	Rel-12
	S2,S1,S3,C1
	18/06/2012
	12/09/2014
	97%
	SP-120847
	-
	Intel
	vivek.g.gupta@intel.com
	SP#62 Stage 2 completed. Evaluate and if needed enhance existing 3GPP solutions for WLAN network selection taking into account WFA Hotspot 2.0 solutions
	Stage 1/2/3

	310
	560126
	TR on Stage 2 for WLAN Network Selection for 3GPP Terminals
	-
	2
	Rel-12
	S2,S1
	18/06/2012
	11/12/2013
	100%
	SP-120847
	-
	Intel
	vivek.g.gupta@intel.com
	SP#62 completed
	New TR 23.865

	311
	560226
	Stage 2 for WLAN Network Selection for 3GPP Terminals
	-
	2
	Rel-12
	S2
	22/06/2012
	11/12/2013
	100%
	SP-120847
	-
	Intel
	vivek.g.gupta@intel.com
	SP#62 completed
	23.402, 23.865

	312
	580055
	Deleted - TR on Security Aspects of WLAN Network Selection for 3GPP Terminals
	-
	2
	Rel-12
	S3
	13/12/2012
	07/03/2014
	100%
	SP-120847
	-
	Huawei
	Lydia Xu (xuyixian@huawei.com)
	SP#63 stopped (84% complete)
	New TR 33.865 

	313
	620005
	CT aspects of WLAN Network Selection for 3GPP Terminals (Stage 3)
	WLAN_NS-CT
	2
	Rel-12
	C1
	06/12/2013
	12/09/2014
	80%
	CP-130712
	-
	Qualcomm
	Amer Catovic, amerc@qualcomm.com
	CP#64 completion 06/14=>09/14. Modify ANDSF MO to include TS 23.402 types of information. Define: 1) selection procedure for active ANDSF rule, 2) UE behaviour on interaction between different ANDSF policies
	24.302, 24.312

	314
	570028
	Deleted - IMS Registration Control
	IMS_RegCon
	1
	Rel-12
	S1,S2,C1,C4
	31/01/2012
	11/12/2013
	100%
	SP-120735
	-
	China Mobile
	lulu@chinamobile.com
	SP#62 stopped. Specify for fixed line the requirement of controlling user registration to IMS based on network information related to user location (e.g. IP address, DSLAM information)
	Stage 1/2/3

	315
	570128
	Deleted - Stage 1 for IMS Registration Control
	-
	2
	Rel-12
	S1
	31/01/2012
	12/09/2012
	100%
	SP-120735
	-
	China Mobile
	lulu@chinamobile.com
	SP#57 completed
	22.228

	316
	580056
	Deleted - Stage 2 for IMS Registration Control
	-
	2
	Rel-12
	S2
	13/12/2012
	11/12/2013
	100%
	SP-120735
	-
	China Mobile
	Jiang Yi (jiangyi@chinamobile.com)
	SP#62 stopped at 50% completion
	23.228

	317
	600016
	Deleted - CT aspects of IMS registration control
	IMS_RegCon-CT
	2
	Rel-12
	C1,C4
	19/06/2013
	11/12/2013
	100%
	CP-130217
	-
	China Mobile
	Jiang Yi (jiangyi@chinamobile.com)
	SP#62 no CT/Stage 3 work is needed (stopped at 0% completion)
	Stage 2/3

	318
	600116
	Deleted - CT1 aspects of CT aspects of IMS registration control (Stage 2/3)
	-
	3
	Rel-12
	C1
	19/06/2013
	11/12/2013
	100%
	CP-130217
	-
	China Mobile
	Jiang Yi (jiangyi@chinamobile.com)
	SP#62 no CT/Stage 3 work is needed (stopped at 0% completion)
	23.218, 24.229

	319
	600216
	Deleted - CT4 aspects of CT aspects of IMS registration control (Stage 3)
	-
	3
	Rel-12
	C4
	19/06/2013
	11/12/2013
	100%
	CP-130217
	-
	China Mobile
	Jiang Yi (jiangyi@chinamobile.com)
	SP#62 no CT/Stage 3 work is needed (stopped at 0% completion)
	29.228, 29.229, 23.008

	320
	580059
	Proximity-based Services
	ProSe
	1
	Rel-12
	S1,S2,S3,C1,C3,C4,C6,R1,R2,R4
	13/12/2012
	13/03/2015
	70%
	SP-140300
	-
	Qualcomm
	Rich Hovey (rhovey@qualcomm.com)
	SP#64 SA3 updated the SA-wide WID SP-130715=>SP-140300. Triggered by Rel-12 TR 22.803 Study on Proximity-based Services (FS_ProSe) UID_530044
	Stage 1/2

	321
	580159
	Stage 1 for Proximity-based Services
	-
	2
	Rel-12
	S1
	13/12/2012
	19/06/2013
	100%
	SP-140300
	-
	Qualcomm
	Rich Hovey (rhovey@qualcomm.com)
	SP#60 completed
	22.115, 22.278

	322
	580259
	TR on Stage 2 for Proximity-based Services
	-
	2
	Rel-12
	S2
	13/12/2012
	07/03/2014
	100%
	SP-140300
	-
	Qualcomm
	Haris Zisimopoulos (harisz@qti.qualcomm.com)
	SP#63 completed. TR 23.703v200 for Approval
	New TR 23.703

	323
	580359
	Stage 2 for Proximity-based Services
	-
	2
	Rel-12
	S2
	19/12/2012
	18/06/2014
	100%
	SP-140300
	-
	Qualcomm
	Haris Zisimopoulos (harisz@qti.qualcomm.com)
	SP#64 completed open issue/alignment to RAN/SA3 decisions. SP#63 TS 23.303v100 for 1-step Approval
	New TS 23.303

	324
	590035
	TR on Security for Proximity-based Services
	-
	2
	Rel-12
	S3
	07/03/2013
	17/09/2014
	95%
	SP-140300
	-
	Qualcomm
	Adrian Escott (aescott@qti.qualcomm.com)
	SP#64 updated WID SP-130715=>SP-140300. Completion 06/14=>09/14. TR 33.833 v100 for Information
	New TR 33.833

	325
	590036
	Security for Proximity-based Services
	-
	2
	Rel-12
	S3
	13/03/2013
	18/06/2014
	100%
	SP-140300
	-
	Qualcomm
	Adrian Escott (aescott@qti.qualcomm.com)
	SP#64 completed. Updated WID SP-130715=>SP-140300. TS 33.303 v100 for 1-step Approval
	New TS 33.303

	326
	640039
	Charging Aspects of Proximity-based Services
	ProSe-CH
	2
	Rel-12
	S5
	18/06/2014
	17/09/2014
	0%
	SP-140401
	-
	Qualcomm
	Cheng Hong (hongc@qti.qualcomm.com)
	Study&define CH arch for one-to-many ProSe Direct Communication for ProSe-enabled Public Safety UE, define CH arch for ProSe Discovery for ProSe-enabled UE, define triggers for on/offline CH events, specify content&format of CDR & Diameter apps
	Stage 2/3

	327
	640139
	TR on Charging Aspects of Proximity-based Services
	-
	3
	Rel-12
	S5
	18/06/2014
	17/09/2014
	0%
	SP-140401
	-
	Qualcomm
	Cheng Hong (hongc@qti.qualcomm.com)
	-
	New TR 32.844

	328
	640239
	Specification of Charging Aspects of Proximity-based Services
	-
	3
	Rel-12
	S5
	18/06/2014
	17/09/2014
	0%
	SP-140401
	-
	Qualcomm
	Cheng Hong (hongc@qti.qualcomm.com)
	-

	329
	630006
	CT aspects of Proximity-based Services (Stage 3)
	ProSe-CT
	2
	Rel-12
	C1,C3,C4,C6
	05/03/2014
	12/09/2014
	36%
	CP-140290
	-
	Qualcomm
	Lena Chaponniere (lguellec@qti.qualcomm.com)
	CP#64 updated WID CP-140194=>CP-140290
	Stage 3

	330
	630106
	CT1 part of CT aspects of Proximity-based Services
	-
	3
	Rel-12
	C1
	05/03/2014
	12/09/2014
	60%
	CP-140290
	-
	Qualcomm
	Lena Chaponniere (lguellec@qti.qualcomm.com)
	CP#64 TS 24.333, 24.334v100 for Information
	24.301, 23.122, New TSs (24.333, 24.334)

	331
	630206
	CT3 part of CT aspects of Proximity-based Services
	-
	3
	Rel-12
	C3
	05/03/2014
	12/09/2014
	25%
	CP-140290
	-
	Qualcomm
	Lena Chaponniere (lguellec@qti.qualcomm.com)
	-
	New TS 29.343

	332
	630306
	CT4 part of CT aspects of Proximity-based Services
	-
	3
	Rel-12
	C4
	05/03/2014
	12/09/2014
	50%
	CP-140290
	-
	Qualcomm
	Lena Chaponniere (lguellec@qti.qualcomm.com)
	-
	29.272, 23.008, 23.003, New TSs (29.344, 29.345)

	333
	630406
	CT6 part of CT aspects of Proximity-based Services
	-
	3
	Rel-12
	C6
	06/03/2014
	12/09/2014
	10%
	CP-140290
	-
	Qualcomm
	Lena Chaponniere (lguellec@qti.qualcomm.com)
	-
	31.102

	334
	630030
	LTE Device to Device Proximity Services
	LTE_D2D_Prox
	2
	Rel-12
	R1,R2,R4
	06/03/2014
	13/03/2015
	9%
	RP-140955
	-
	Qualcomm
	Shailesh Patil (patil@qti.qualcomm.com)
	follow-up of TR 36.843 FS_LTE_D2D_Prox
	LTE

	335
	630130
	Core part: LTE Device to Device Proximity Services
	LTE_D2D_Prox-Core
	3
	Rel-12
	R1,R2,R4
	11/07/2014
	12/09/2014
	61%
	RP-140955
	RP-141015
	Qualcomm
	Shailesh Patil (patil@qti.qualcomm.com)
	RP#64 updated WID RP-140518=>RP-140955
	36.101, 36.133, 36.211, 36.212, 36.213, 36.214, 36.300, 36.304, 36.306, 36.321, 36.322, 36.323, 36.331, 36.413, 36.423, New TR 36.8xy (LTE Device to Device Proximity Services; User Equipment (UE) radio transmission and reception)

	336
	630230
	Perf. part: LTE Device to Device Proximity Services
	LTE_D2D_Prox-Perf
	3
	Rel-12
	R4
	06/03/2014
	13/03/2015
	0%
	RP-140955
	RP-141015
	Qualcomm
	Shailesh Patil (patil@qti.qualcomm.com)
	-
	36.101, 36.133

	337
	580062
	Web Real Time Communication access to IMS
	IMS_WebRTC
	1
	Rel-12
	S1,S2,S3,C1,C4,IETF
	14/12/2012
	10/12/2014
	60%
	SP-130707
	-
	China Mobile
	lulu@chinamobile.com
	IETF RTCWEB and W3C WEBRTC groups are specifying a browser-based client to support communication services. Interoperability for WebRTC clients to access 3GPP IMS is needed.
	Stage 1/2

	338
	580162
	Stage 1 for Web Real Time Communication access to IMS
	-
	2
	Rel-12
	S1
	14/12/2012
	19/06/2013
	100%
	SP-130707
	-
	China Mobile
	lulu@chinamobile.com
	SP#60 completed
	22.101, 22.228

	339
	600040
	TR on Stage 2 for Web Real Time Communication access to IMS
	-
	2
	Rel-12
	S2
	19/06/2013
	11/12/2013
	100%
	SP-130707
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	SP#62 completed. TR 23.701v100 for Information & Approval
	New TR 23.701

	340
	600041
	Stage 2 for Web Real Time Communication access to IMS
	-
	2
	Rel-12
	S2
	19/06/2013
	07/03/2014
	100%
	SP-130707
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	SP#63 completed
	23.228

	341
	631001
	(IETF) Web Real Time Communication access to IMS (rtcweb-overview)
	-
	2
	Rel-12
	S2-IETF
	19/06/2013
	10/12/2014
	50%
	SP-130707
	-
	Uwe Rauschenbach
	Uwe Rauschenbach
	In WGLC

	342
	620067
	TR on Security for Web Real Time Communication access to IMS
	-
	2
	Rel-12
	S3
	11/12/2013
	17/09/2014
	90%
	SP-130707
	-
	Ericsson
	oscar.ohlsson@ericsson.com
	SP#64 completion 06/14=>09/14. TR 33.871 v100 for Information
	New TR 33.871

	343
	610036
	Security for Web Real Time Communication access to IMS
	-
	2
	Rel-12
	S3
	12/09/2013
	18/06/2014
	100%
	SP-130707
	-
	Ericsson
	oscar.ohlsson@ericsson.com
	SP#64 completed
	33.203, 33.328

	344
	630003
	CT aspects of Web Real Time Communication (WebRTC) Access to IMS
	-
	2
	Rel-12
	C1,C4,IETF
	05/03/2014
	05/12/2014
	18%
	CP-140192
	-
	China Mobile
	Jiang Yi (jiangyi@chinamobile.com)
	-
	Stage 3

	345
	630103
	CT1 part of CT aspects of Web Real Time Communication (WebRTC) Access to IMS
	-
	3
	Rel-12
	C1
	05/03/2014
	12/09/2014
	55%
	CP-140192
	-
	China Mobile
	Jiang Yi (jiangyi@chinamobile.com)
	-
	24.229, New TS 24.371

	346
	641006
	(IETF) Web Real Time Communication access to IMS (rtcweb-data-channel)
	-
	3
	Rel-12
	C1-IETF
	05/03/2014
	05/12/2014
	0%
	CP-140192
	-
	christer.holmberg@ericsson.com
	christer.holmberg@ericsson.com
	work in progress

	347
	641007
	(IETF) Web Real Time Communication access to IMS (rtcweb-stun-consent-freshness)
	-
	3
	Rel-12
	C1-IETF
	05/03/2014
	05/12/2014
	0%
	CP-140192
	-
	christer.holmberg@ericsson.com
	christer.holmberg@ericsson.com
	work in progress

	348
	630203
	CT4 part of CT aspects of Web Real Time Communication (WebRTC) Access to IMS
	-
	3
	Rel-12
	C4
	05/03/2014
	19/09/2014
	30%
	CP-140192
	-
	China Mobile
	Jiang Yi (jiangyi@chinamobile.com)
	CP#64 completion 06/14=>09/14
	23.334, 29.334

	349
	580063
	Usage Monitoring Control PCC enhancement
	UMONC
	1
	Rel-12
	S2,C3
	13/12/2012
	06/09/2013
	100%
	SP-120928
	-
	ZTE
	bi.yifeng@zte.com.cn   
	SP#59 Stage 2 completed. Triggered by Rel-12 TR 23.858 Study on Usage Monitoring Control enhancement (UID_520035)
	Stage 2/3

	350
	580163
	Stage 2 for Usage Monitoring Control PCC enhancement
	-
	2
	Rel-12
	S2
	13/12/2012
	06/03/2013
	100%
	SP-120928
	-
	ZTE
	bi.yifeng@zte.com.cn   
	SP#59 completed. 23.203 CR#0782 (Time Based Usage Monitoring), CR#0784 (Usage Monitoring via Online Charging System)
	23.203

	351
	600048
	CT3 aspects of Usage Monitoring Control PCC enhancement (Stage 3)
	UMONC-CT3
	2
	Rel-12
	C3
	14/06/2013
	06/09/2013
	100%
	CP-130396
	-
	ZTE
	zhou.xiaoyun@zte.com.cn
	CP#61 completed
	29.212, 29.214, 29.215

	352
	590039
	Application Based Charging
	ABC
	1
	Rel-12
	S2,S5,C3
	07/03/2013
	18/06/2014
	100%
	SP-130328
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	Triggered by TR 23.800 Study on Application Based Charging (FS_ABC) UID_560038
	Stage 2/3

	353
	590139
	Stage 2 for Application Based Charging
	-
	2
	Rel-12
	S2
	07/03/2013
	19/06/2013
	100%
	SP-130328
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	SP#60 completed
	23.203

	354
	600011
	Charging for Application Based Charging
	-
	2
	Rel-12
	S5
	19/06/2013
	18/06/2014
	100%
	SP-130328
	-
	Openet Telecom
	alan.mcnamee@openet.com
	SP#64 completed

	355
	600049
	CT3 aspects of Application Based Charging (Stage 3)
	ABC-CT3
	2
	Rel-12
	C3
	14/06/2013
	06/12/2013
	100%
	CP-130353
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	CP#62 completed

	356
	610038
	Enhanced S2a Mobility Over trusted WLAN access to EPC
	eSaMOG
	1
	Rel-12
	S2,C1,C4
	09/09/2013
	12/09/2014
	88%
	SP-130391
	-
	ZTE
	Tricci So (tso@zteusa.com)
	-
	Stage 2/3

	357
	610138
	Stage 2 for Enhanced S2a Mobility Over trusted WLAN access to EPC
	-
	2
	Rel-12
	S2
	11/09/2013
	07/03/2014
	100%
	SP-130391
	-
	ZTE
	Tricci So (tso@zteusa.com)
	SP#63 completed
	23.402

	358
	610009
	Stage 3 for Enhanced S2a Mobility Over trusted WLAN access to EPC
	eSaMOG-St3
	2
	Rel-12
	C1,C4
	09/09/2013
	12/09/2014
	85%
	CP-130715
	-
	ZTE
	Joy Zhou (zhou.xingyue@zte.com.cn)
	CP#62 updated WID CP-130580=>CP-130715
	Stage 3

	359
	610109
	CT1 part of Stage 3 for Enhanced S2a Mobility Over trusted WLAN access to EPC
	-
	3
	Rel-12
	C1
	09/09/2013
	12/09/2014
	80%
	CP-130715
	-
	ZTE
	Joy Zhou (zhou.xingyue@zte.com.cn)
	CP#64 completion 06/14=>09/14 . CP#63 TS 24.244 v100 for Information
	24.302, New TS 24.244 (WLAN control plane protocol for trusted WLAN access to EPC)

	360
	610209
	CT4 part of Stage 3 for Enhanced S2a Mobility Over trusted WLAN access to EPC
	-
	3
	Rel-12
	C4
	09/09/2013
	12/09/2014
	90%
	CP-130715
	-
	ZTE
	Joy Zhou (zhou.xingyue@zte.com.cn)
	CP#64 completion 06/14=>09/14
	29.273, 29.274, 29.275

	361
	610039
	Optimized Offloading to WLAN in 3GPP-RAT Mobility
	WORM
	1
	Rel-12
	S2,C1
	12/09/2013
	13/06/2014
	100%
	SP-130392
	-
	BlackBerry
	Steve Barrett (sbarrett@blackberry.com)
	Linked to TR 23.890 Study on Optimized Offloading to WLAN in 3GPP-RAT mobility (FS_WORM), SAE for support for non-3GPP accesses, Multi-Access PDN Connectivity (MAPCON), IP Flow Mobility and Seamless WLAN Offload (IFOM), CS Fallback in EPS (SAES-CSFB)
	Stage 2/3

	362
	610139
	Stage 2 for Optimized Offloading to WLAN in 3GPP-RAT Mobility
	-
	2
	Rel-12
	S2
	12/09/2013
	11/12/2013
	100%
	SP-130392
	-
	BlackBerry
	Steve Barrett (sbarrett@blackberry.com)
	SP#62 completed
	23.272, 23.401, 23.402

	363
	620003
	CT aspects of Optimized Offloading to WLAN in 3GPP-RAT Mobility (Stage 3)
	WORM-CT
	2
	Rel-12
	C1
	06/12/2013
	13/06/2014
	100%
	CP-140109
	
	Intel
	Chen-ho Chin (chen-hox.chin@intel.com)
	CP#63 updated WID CP-130710=>CP-140109. Completion 03/14=>06/14, Changed Rapp BB=>Intel. Stage 3 enabling differentiation/prioritization of 3GPP RATs relative to WLAN for traffic flow routing based on Inter-System Routing Policies
	24.302, 24.312

	364
	610040
	Network-provided Location information for IMS Trusted WLAN Access Network (TWAN) case
	NETLOC_TWAN
	1
	Rel-12
	S2,C3,C1,C4
	12/09/2013
	12/09/2014
	67%
	SP-130393
	-
	Alcatel-Lucent
	Laurent.thiebaut@alcatel-lucent.com
	Rel-11 Network Provided Location Information for IMS (NWK-PL2IMS) covers the case where UE is served by a 3GPP RAN. This WI covers the case where the UE is served by a TWAN
	Stage 2/3

	365
	610140
	Stage 2 for Network-provided Location information for IMS Trusted WLAN Access Network (TWAN) case
	-
	2
	Rel-12
	S2
	12/09/2013
	07/03/2014
	100%
	SP-130393
	-
	Alcatel-Lucent
	Laurent.thiebaut@alcatel-lucent.com
	SP#63 completed
	23.203, 23.228, 23.402

	366
	620008
	CT aspects of Network-provided Location information for IMS Trusted WLAN Access Network (TWAN) case (Stage 3)
	NETLOC_TWAN-CT
	2
	Rel-12
	C3,C1,C4
	06/12/2013
	12/09/2014
	59%
	CP-130810
	-
	China Telecom
	Xia Xu (xiaxu@ctbri.com.cn)
	-
	Stage 3

	367
	620108
	CT3 part of Network-provided Location information for IMS Trusted WLAN Access Network (TWAN) case
	-
	3
	Rel-12
	C3
	06/12/2013
	13/06/2014
	100%
	CP-130810
	-
	China Telecom
	Xia Xu (xiaxu@ctbri.com.cn)
	CP#64 completed
	29.212, 29.214

	368
	620208
	CT1 part of Network-provided Location information for IMS Trusted WLAN Access Network (TWAN) case
	-
	3
	Rel-12
	C1
	09/12/2013
	12/09/2014
	0%
	CP-130810
	-
	China Telecom
	Xia Xu (xiaxu@ctbri.com.cn)
	CP#64 completion 06/14=>09/14
	24.229

	369
	620308
	CT4 part of Network-provided Location information for IMS Trusted WLAN Access Network (TWAN) case
	-
	3
	Rel-12
	C4
	06/12/2013
	12/09/2014
	90%
	CP-130810
	-
	China Telecom
	Xia Xu (xiaxu@ctbri.com.cn)
	CP#64 completion 06/14=>09/14

	370
	620061
	Core Network Overload - User Location Information reporting improvement
	CNO_ULI
	1
	Rel-12
	S2,C3,C4
	11/12/2013
	12/09/2014
	95%
	SP-130717
	-
	Alcatel-Lucent
	nicolas.drevon@alcatel-lucent.com
	-
	Stage 2/3

	371
	620161
	Stage 2 for Core Network Overload - User Location Information reporting improvement
	-
	2
	Rel-12
	S2
	11/12/2013
	07/03/2014
	100%
	SP-130717
	-
	Alcatel-Lucent
	nicolas.drevon@alcatel-lucent.com
	SP#63 completed
	23.060, 23.203, 23.401

	372
	630004
	CT aspects of Core Network Overload – User Location Information reporting improvements
	CNO_ULI-CT
	2
	Rel-12
	C3,C4
	05/03/2014
	12/09/2014
	93%
	CP-140093
	-
	Alcatel-Lucent
	horst.brinkmann@alcatel-lucent.com
	Specify Stage 3 procedures to support the ULI signalling optimizations
	Stage 3

	373
	630104
	CT3 part of CT aspects of Core Network Overload – User Location Information reporting improvements
	-
	3
	Rel-12
	C3
	05/03/2014
	13/06/2014
	100%
	CP-140093
	-
	Alcatel-Lucent
	horst.brinkmann@alcatel-lucent.com
	CP#64 completed
	29.212, 29.213

	374
	630204
	CT4 part of CT aspects of Core Network Overload – User Location Information reporting improvements
	-
	3
	Rel-12
	C4
	05/03/2014
	12/09/2014
	90%
	CP-140093
	-
	Alcatel-Lucent
	horst.brinkmann@alcatel-lucent.com
	CP#64 completion 06/14=>09/14
	23.008, 29.060, 29.274

	375
	560028
	Rel-12 Security small Enhancements
	SEC12
	1
	Rel-12
	S3
	23/03/2011
	18/06/2014
	90%
	-
	-
	-
	-
	SEC12 is an umbrella Feature for Security related TEI12 type of changes that are not part of any other dedicated feature
	Stage 2/3

	376
	510054
	Security aspects of Public Warning System
	PWS_Sec
	1
	Rel-12
	S3,S1
	23/03/2011
	17/09/2014
	97%
	SP-140299
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	-
	-

	377
	560029
	Stage 1 for Protection against false PWS Warning Notifications
	-
	2
	Rel-12
	S1
	15/06/2012
	12/09/2012
	100%
	SP-120433
	-
	Vodafone
	adrian.neal@vodafone.com
	SP#57 completed. Specify reqs to protect against false PWS Warning Notifications (Optional as not all regions/countries require this functionality). WID covers all objectives in SA3 PWS_Sec Feature-level WID replacing the original Stage 1 UID_510154
	22.268

	378
	510354
	TR on SA3 part for Security aspects of Public Warning System
	-
	2
	Rel-12
	S3
	23/03/2011
	17/09/2014
	90%
	SP-140299
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	SP#64 completion 06/14=>09/14. Updated WID SP-120434=>SP-140299
	New TR 33.869

	379
	511354
	Deleted - SA3 part for Security aspects of Public Warning System
	-
	2
	Rel-12
	S3
	30/03/2011
	18/06/2014
	100%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	SP#64 stopped
	New TS 33.269

	380
	510154
	Deleted - Stage 1 for Security aspects of Public Warning System
	-
	2
	Rel-12
	S1
	23/03/2011
	20/06/2012
	100%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	Completed in Rel-9 under PWS. SP#55 stopped, Stage 1 requirements removed from Rel-9 onwards (SP-120172). AP 55/1: SA1 to align Stage 1 PWS security for Rel-12. SA1 new WID PWS Security UID_560029. 
	22.268

	381
	510254
	Deleted - Stage 2 for Security aspects of Public Warning System
	-
	2
	Rel-12
	S2
	23/03/2011
	21/09/2011
	100%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	SP#53 work stopped as already done in previous releases
	23.401

	382
	510454
	Deleted - CT1 part for Security aspects of Public Warning System
	-
	2
	Rel-12
	C1
	25/03/2011
	20/06/2012
	100%
	SP-120434
	-
	ST-Ericsson
	mikael.wass@ericsson.com
	TSG#56 work stopped. SP#56 updated WID SP-110223=>SP-120334 (removed all but SA3 impacted specs)
	23.041

	383
	510554
	Deleted - RAN2 part for Security aspects of Public Warning System
	-
	2
	Rel-12
	R2
	25/03/2011
	16/09/2011
	100%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	RP#53 work stopped as no WI in RAN
	36.331

	384
	520031
	Security enhancements for usage of Generic Bootstrapping Architecture (GBA) from the browser (Stage 2)
	Web_GBA
	1
	Rel-12
	S3
	08/06/2011
	19/06/2013
	100%
	SP-120890
	-
	Nokia
	Silke.Holtmanns@nokia.com
	SP#60 completed

	385
	560030
	Extended IMS media plane security features
	eMEDIASEC
	1
	Rel-12
	S3,C4,C1,C3,IETF
	20/06/2012
	10/12/2014
	84%
	SP-120447
	-
	Vodafone
	Aguibou.Barry@vodafone.com
	Triggered by Rel-11 TR 33.829 Study on Extended IMS media plane security features (FS_eMEDIASEC)
	Stage 2/3

	386
	560130
	SA3 part of Extended IMS media plane security features (Stage 2)
	-
	2
	Rel-12
	S3
	20/06/2012
	18/06/2014
	100%
	SP-120447
	-
	Vodafone
	Aguibou.Barry@vodafone.com
	SP#64 completed
	33.328

	387
	611003
	(IETF) SA3 part of Extended IMS media plane security features (mmusic-udptl-dtls)
	-
	2
	Rel-12
	S3-IETF
	20/06/2012
	10/12/2014
	75%
	SP-120447
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	Submitted to IESG for Publication

	388
	580005
	CT aspects of Extended IMS media plane security features (Stage 2/3)
	eMEDIASEC-CT
	2
	Rel-12
	C4,C1,C3,IETF
	13/12/2012
	05/12/2014
	84%
	CP-130597
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#62 updated WID CP-130392=>CP-130597
	Stage 2/3

	389
	600051
	TR on Extended IMS media plane security features and TCP related NAT traversal support; IMS H.248 profiles aspects
	-
	3
	Rel-12
	C4
	13/12/2012
	12/09/2014
	97%
	CP-130597
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#64 completion 06/14=>09/14
	New TR 29.828

	390
	580006
	CT4 part of CT aspects of Extended IMS media plane security features
	-
	3
	Rel-12
	C4
	19/12/2012
	12/09/2014
	60%
	CP-130597
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#64 completion 06/14=>09/14

	391
	621001
	(IETF) CT4 part of Extended IMS media plane security features (mmusic-udptl-dtls)
	-
	3
	Rel-12
	C4-IETF
	18/12/2012
	05/12/2014
	75%
	CP-130597
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	Submitted to IESG for Publication

	392
	641009
	(IETF) CT4 part of Extended IMS media plane security features (draft-schwarz-sdp-for-gw)
	-
	3
	Rel-12
	C4-IETF
	12/06/2014
	05/12/2014
	75%
	CP-130597
	
	Christer Holmberg
	christer.holmberg@ericsson.com
	Submitted to IESG for Publication

	393
	580007
	CT1 part of CT aspects of Extended IMS media plane security features
	-
	3
	Rel-12
	C1
	13/12/2012
	12/09/2014
	95%
	CP-130597
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#64 reduced completion 100%=>95%. Completion 03/14=>09/14

	394
	621002
	(IETF) CT1 part of Extended IMS media plane security features (mmusic-udptl-dtls)
	-
	3
	Rel-12
	C1-IETF
	06/03/2014
	05/12/2014
	75%
	CP-130597
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	Submitted to IESG for Publication

	395
	580008
	CT3 part of CT aspects of Extended IMS media plane security features
	-
	3
	Rel-12
	C3
	19/12/2012
	13/06/2014
	100%
	CP-130597
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#64 completed
	29.162

	396
	570032
	Lawful Interception in the 3GPP Rel-12
	LI12
	1
	Rel-12
	S3
	17/09/2012
	12/09/2014
	75%
	SP-130650
	-
	PIDS, Alcatel-Lucent
	Koen Jaspers (k.b.jaspers@minjus.nl), terry.jacobson@alcatel-lucent.com
	-
	33.106, 33.107, 33.108

	397
	580064
	Tunneling of UE Services over Restrictive Access Networks (Stage 2/3)
	TURAN
	1
	Rel-12
	S3,C1
	13/12/2012
	18/06/2014
	100%
	SP-130245
	-
	Acme Packet
	Prashant Kumar (PKumar@acmepacket.com)
	Linked to Rel-12 SMURFs. Related to TS 22.278 (EPS) cl.7.1.8 Service Reachability (Firewall traversal for IP based services for non-3GPP access), TS 22.228 (IMS) cl.5 (support Firewall traversal), TR 33.830 (Study on Firewall traversal)
	Stage 2/3

	398
	580164
	SA3 part of Tunneling of UE Services over Restrictive Access Networks (Stage 2/3)
	-
	2
	Rel-12
	S3
	13/12/2012
	18/06/2014
	100%
	SP-130245
	-
	Acme Packet
	Prashant Kumar (PKumar@acmepacket.com)
	SP#64 completed
	33.203, 33.402

	399
	600050
	CT aspects of Tunneling of UE Services over Restrictive Access Networks (Stage 3)
	TURAN-CT
	2
	Rel-12
	C1
	14/06/2013
	13/06/2014
	100%
	CP-130716
	-
	Huawei
	Haitao Wei (weihaitao@huawei.com)
	CP#64 completed. Stage 3 for 2 new SA3 solutions for firewall traversal: 1)UE access to PLMN IP-based services via restrictive non-3GPP ANs, 2) UE access to IMS services via restrictive Ans

	400
	620065
	Specification of the TUAK Algorithm Set
	STAS
	1
	Rel-12
	S3
	09/12/2013
	18/06/2014
	100%
	SP-130647
	-
	Vodafone
	aguibou.barry@vodafone.com
	SP#64 completed. Triggered by SP-130602 LS from ETSI SAGE (TUAK as alternative to Milenage)

	401
	470030
	Codec for Enhanced Voice Services
	EVS_codec
	1
	Rel-12
	S4,S1
	25/03/2010
	12/12/2014
	85%
	SP-140151
	-
	Huawei
	lei.miao@huawei.com
	Triggered by UID_370045 Study on enhanced voice service requirements for EPS (TR 22.813)
	-

	402
	470031
	Stage 1 for Codec for Enhanced Voice Services
	-
	2
	Rel-12
	S1
	25/03/2010
	25/03/2010
	100%
	SP-140007
	-
	Huawei
	lei.miao@huawei.com
	SP#47 completed
	22.173

	403
	470032
	Stage 2/3 for Codec for Enhanced Voice Services
	-
	2
	Rel-12
	S4
	25/03/2010
	17/09/2014
	85%
	SP-140151
	-
	Huawei
	lei.miao@huawei.com
	SP#64 TS 26.441v100 for Information

	404
	470132
	TR on Performance characterization of Codec for Enhanced Voice Services
	-
	2
	Rel-12
	S4
	25/03/2010
	12/12/2014
	85%
	SP-140151
	-
	Huawei
	lei.miao@huawei.com
	SP#63 updated WID SP-100202=>SP-140151 (added new TR#)
	New TR 26.952

	405
	560040
	Coordination of Video Orientation
	CVO
	1
	Rel-12
	S4,C4,C1,C3
	07/06/2012
	06/12/2013
	100%
	SP-120228
	-
	Ericsson
	frederic.gabin@ericsson.com
	CP#62 completed. Resolve backward compatible video orientation mis-alignment in MTSI real-time video communication via interaction between MTSI video clients at call setup & during mid-call of the video orientation for correct local rendering
	-

	406
	560140
	SA4 part of Coordination of Video Orientation
	-
	2
	Rel-12
	S4
	07/06/2012
	06/03/2013
	100%
	SP-120228
	-
	Ericsson
	frederic.gabin@ericsson.com
	SP#59 completed. Resolve backward compatible video orientation mis-alignment in MTSI real-time video communication via interaction between MTSI video clients at call setup & during mid-call of the video orientation for correct local rendering

	407
	600006
	CT aspects of Coordination of Video Orientation
	CVO-CT
	2
	Rel-12
	C4,C1,C3
	14/06/2013
	06/12/2013
	100%
	CP-130393
	-
	Ericsson
	nevenka.biondic@ericsson.com
	Complete CVO support (both, basic 2 bit orientation and additional option for extra 6 bit granularity) within CN protocols/procedures for IMS nodes, e.g. IMS ALG/AGW,IBCF/TrGW,MRFC/MRFP & add support of CVO-related SDP attributes to be negotiated by UE
	Stage 2/3

	408
	600106
	CT4 part of CT aspects of Coordination of Video Orientation
	-
	3
	Rel-12
	C4
	14/06/2013
	06/12/2013
	100%
	CP-130393
	-
	Ericsson
	nevenka.biondic@ericsson.com
	CP#62 completed

	409
	600206
	CT1 part of CT aspects of Coordination of Video Orientation
	-
	3
	Rel-12
	C1
	14/06/2013
	06/12/2013
	100%
	CP-130393
	-
	Ericsson
	nevenka.biondic@ericsson.com
	CP#62 completed
	24.229

	410
	600306
	CT3 part of CT aspects of Coordination of Video Orientation
	-
	3
	Rel-12
	C3
	14/06/2013
	06/12/2013
	100%
	CP-130393
	-
	Ericsson
	nevenka.biondic@ericsson.com
	CP#62 completed
	29.162, 29.163

	411
	570033
	High Efficiency Video Coding
	HEVC
	1
	Rel-12
	S4,IETF
	12/09/2012
	05/12/2014
	81%
	SP-130569
	-
	Qualcomm
	Ye-Kui Wang (yekuiw@qti.qualcomm.com)
	 Specify the support of HEVC in 3GPP services (PSS, DASH, MTSI, MMS, MBMS, IMS Messaging and Presence)
	-

	412
	570133
	TR on Evaluation of High Efficiency Video Coding for 3GPP Services
	-
	2
	Rel-12
	S4
	12/09/2012
	19/06/2014
	100%
	SP-130569
	-
	Qualcomm
	Ye-Kui Wang (yekuiw@qti.qualcomm.com)
	SP#64 completed. TR 26.906v200 for Approval
	New TR 26.906

	413
	570233
	High Efficiency Video Coding in 3GPP services PSS, MBMS, DASH, MMS, MTSI
	-
	2
	Rel-12
	S4
	17/09/2012
	18/06/2014
	100%
	SP-130569
	-
	Qualcomm
	Ye-Kui Wang (yekuiw@qti.qualcomm.com)
	SP#64 completed

	414
	631002
	(IETF) High Efficiency Video Coding
	-
	2
	Rel-12
	S4-IETF
	17/09/2012
	05/12/2014
	50%
	SP-130569
	-
	Thomas Stockhammer 
	Thomas Stockhammer 
	Not completed internet-draft

	415
	580065
	Mobile stereoscopic 3D services extensions
	M3DV_Ext
	1
	Rel-12
	S4
	12/12/2012
	11/09/2013
	100%
	SP-120768
	-
	Huawei
	lukasz.kondrad@huawei.com
	SP#61 completed. Related to Rel-11 Study On Mobile 3D Video Coding (FS_M3DVC) TR 26.905 and Rel-11 Mobile 3D Video Coding (M3DVC)

	416
	580066
	IMS-based Streaming and Download Delivery Enhancements
	IMS_SDE
	1
	Rel-12
	S4
	12/12/2012
	07/03/2014
	100%
	SP-120767
	-
	Intel
	ozgur.oyman@intel.com
	Provide an extension of IMS based PSS and MBMS user services
	-

	417
	580166
	TR on IMS-based Streaming and Download Delivery Enhancements
	-
	2
	Rel-12
	S4
	12/12/2012
	07/03/2014
	100%
	SP-120767
	-
	Intel
	ozgur.oyman@intel.com
	SP#63 completed. Identify use cases and requirements based on Rel-10/11 PSS and MBMS functionality to be addressed for IMS-based streaming and download enhancements
	new TR 26.827

	418
	580266
	Specification on IMS-based Streaming and Download Delivery Enhancements
	-
	2
	Rel-12
	S4
	13/12/2012
	07/03/2014
	100%
	SP-120767
	-
	Intel
	ozgur.oyman@intel.com
	SP#63 completed. Develop procedures towards enabling the IMS-based extensions of the identified use cases in TS 26.237. Refine existing MBMS download procedures to enable IMS-based MBMS file repair with the use of conventional HTTP web servers.
	26.237

	419
	580067
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE
	ART_LTE
	1
	Rel-12
	S4
	12/12/2012
	17/09/2014
	71%
	SP-120769
	-
	Qualcomm
	Andre Schevciw (aschevci@qualcomm.com)
	Triggered by Rel-12 Feature Codec for Enhanced Voice Services (EVS_codec) UID_470030. Need for super wideband acoustic requirements and test methods
	Stage 3

	420
	580167
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE - NarrowBand and WideBand aspects
	ART_LTE-NBWB
	2
	Rel-12
	S4
	12/12/2012
	11/12/2013
	100%
	SP-120771
	-
	Sony Mobile Communications
	peter.isberg@sonymobile.com
	SP#62 completed
	26.131, 26.132

	421
	580267
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE - UE Delay aspects
	ART_LTE-UED
	2
	Rel-12
	S4
	12/12/2012
	17/09/2014
	70%
	SP-120770
	-
	AT&T, Orange
	luisa.marchetto@att.com, stephane.ragot@orange.com
	SP#64 completion 06/14=>09/14
	26.131, 26.132

	422
	580367
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE - Super wideband and fullband aspects
	ART_LTE-SUPER
	2
	Rel-12
	S4
	12/12/2012
	17/09/2014
	55%
	SP-120772
	-
	Sony Mobile Communications
	peter.isberg@sonymobile.com
	SP#62 completion 06/14=>09/14
	26.131, 26.132

	423
	590043
	MBMS Improvements
	MI
	1
	Rel-12
	S4
	06/03/2013
	17/09/2014
	70%
	SP-130024
	-
	Ericsson
	eric.turcotte@ericsson.com
	Stage 3
	

	424
	590343
	TR on Enhanced MBMS Operation
	-
	2
	Rel-12
	S4
	06/03/2013
	17/09/2014
	75%
	SP-140212
	-
	Huawei
	Zhiming Li (lizhiming@huawei.com)
	SP#64 updated WID SP-130574=>SP-140212. Completion 06/14=>09/14. SP#63 TR 26.848v100 for Information
	New TR 26.848

	425
	590143
	Enhanced MBMS Operation
	MI-EMO
	2
	Rel-12
	S4
	06/03/2013
	17/09/2014
	75%
	SP-140212
	-
	Huawei
	Zhiming Li (lizhiming@huawei.com)
	SP#64 updated WID SP-130574=>SP-140212. Completion 06/14=>09/14. Stage 3 based on existing Stage 2 in TS 23.246 MBMS Architecture and functional description
	26.247, 26.346

	426
	590443
	TR on MBMS operation on Demand
	-
	2
	Rel-12
	S4
	06/03/2013
	17/09/2014
	65%
	SP-130026
	-
	Qualcomm
	Charles Lo (clo@qti.qualcomm.com) 
	SP#64 completion 06/14=>09/14. SP#63 TR 26.849v100 for Information
	New TR 26.849

	427
	590243
	MBMS operation on Demand
	MI-MooD
	2
	Rel-12
	S4
	06/03/2013
	17/09/2014
	65%
	SP-130026
	-
	Qualcomm
	Charles Lo (clo@qti.qualcomm.com) 
	SP#64 completion 06/14=>09/14. Stage 3 based on existing Stage 2 in TS 23.246 MBMS Architecture and functional description
	26.346

	428
	620066
	Video Coding Enhancements in IMS Messaging and Presence
	VCEIMP
	1
	Rel-12
	S4
	11/12/2013
	07/03/2014
	100%
	SP-130579
	-
	Ericsson
	frederic.gabin@ericsson.com
	SP#63 completed. Linked to Rel-6 Media Codecs and Formats for IMS Messaging and Presence (PRESNC-COFIMP) UID_34025. Work item which gave rise to TS 26.141
	26.141

	429
	640057
	Video Telephony Robustness Improvements
	VTRI
	1
	Rel-12
	S4
	18/06/2014
	17/09/2014
	0%
	SP-140218
	-
	Qualcomm
	Muhammed Coban (mcoban@qti.qualcomm.com)
	Linked to E2EMTSI (End-to-End Multimedia Telephony Service for IMS extensions). Add Reqs&guidelines for video telephony robustness to improve service perf. for PLI, Generic NACK, and FIR messages within overall bitrate limit
	26.114

	430
	560031
	Rel-12 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM12
	1
	Rel-12
	S5
	21/09/2011
	17/09/2014
	48%
	-
	-
	-
	-
	OAM12 is an umbrella Feature for changes that are not part of any other dedicated feature/WI
	-

	431
	560131
	Rel-12 Self-Organizing Networks (SON) - OAM aspects
	OAM12-SON
	2
	Rel-12
	S5
	21/09/2011
	11/12/2013
	100%
	-
	-
	-
	-
	OAM12-SON is an umbrella BB also for SON related TEI12 type of changes that are not part of any other dedicated feature/WI
	-

	432
	560033
	Multi-vendor Plug and Play eNB connection to the network
	SON-NM-MUPPET
	3
	Rel-12
	S5
	21/09/2011
	11/12/2013
	100%
	SP-120777
	-
	NSN
	anatoly.andrianov@nsn.com
	SP#62 completed. TS 32.508v200 for Approval, TS 32.509v100 for 1-step Approval
	32.501, New TSs (32.508, 32.509)

	433
	560034
	Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	OAM-NGMN_OPE
	2
	Rel-12
	S5
	20/06/2012
	17/09/2014
	60%
	SP-120349
	-
	Huawei
	christian.toche@huawei.com
	Stage 1/2/3. Source of external requirements: NGMN Top OPE Recommendations 1.0
	-

	434
	560134
	TR on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	-
	3
	Rel-12
	S5
	20/06/2012
	17/09/2014
	70%
	SP-120349
	-
	Huawei
	christian.toche@huawei.com
	SP#64 completion 06/14=>12/14. TR 32.838v100 for Information
	New TR 32.838

	435
	560234
	TS work on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	-
	3
	Rel-12
	S5
	25/06/2012
	17/09/2014
	50%
	SP-120349
	-
	Huawei
	christian.toche@huawei.com
	SP#64 completion 06/14=>12/14

	436
	560035
	Compliance of 3GPP SA5 specifications to the NGMN Next Generation Converged Operations Requirements (NGCOR)
	OAM-NGMN_NGCOR
	2
	Rel-12
	S5
	20/06/2012
	17/09/2014
	45%
	SP-140321
	-
	Huawei
	christian.toche@huawei.com
	SP#64 updated WID SP-120350=>SP-140321. Stage 1/2/3
	-

	437
	560135
	Converged Management Model Alignment (Phase 2)
	OAM-MODAL
	3
	Rel-12
	S5
	20/06/2012
	17/09/2014
	45%
	SP-140322
	-
	NSN
	olaf.pollakowski@nsn.com
	SP#64 updated WID SP-120351=>SP-140322. Completion 06/14=>09/14
	32.156, new TR 32.8xy

	438
	560235
	Converged management Performance Management Interface Definitions
	OAM-PMID
	3
	Rel-12
	S5
	20/06/2012
	17/09/2014
	20%
	SP-130641
	-
	Huawei
	christian.toche@huawei.com
	SP#64 completion 06/14=>09/14

	439
	560335
	3GPP Fault Management Solution Profile for NGMN NGCOR
	OAM-FMSP
	3
	Rel-12
	S5
	20/06/2012
	19/06/2013
	100%
	SP-120778
	-
	Ericsson
	thomas.tovinger@ericsson.com
	SP#60 completed. TS 28.390 v200 for Approval
	new TS 28.390

	440
	560036
	WLAN Management
	WLAN-OAM
	2
	Rel-12
	S5
	20/06/2012
	17/09/2014
	35%
	SP-130042
	-
	Intel
	joey.chou@intel.com
	-
	-

	441
	560336
	TR on WLAN impacts to Type-2 management interface to the 3GPP Network Manager
	-
	3
	Rel-12
	S5
	20/06/2012
	17/09/2014
	90%
	SP-130042
	-
	Intel
	joey.chou@intel.com
	SP#64 completion 06/14=>09/14
	new TR 32.841

	442
	560136
	WLAN Network Resource Model for Type-2 interface
	-
	3
	Rel-12
	S5
	27/06/2012
	17/09/2014
	10%
	SP-130042
	-
	Intel
	joey.chou@intel.com
	SP#64 completion 06/14=>09/14
	new TS (28.680, 28.682)

	443
	560236
	WLAN measurements defined in IEEE and IETF WLAN performance measurements for use on Type-2 interface
	-
	3
	Rel-12
	S5
	27/06/2012
	17/09/2014
	5%
	SP-130042
	-
	Intel
	joey.chou@intel.com
	SP#64 completion 06/14=>09/14
	new TS 28.403

	444
	530050
	Network Management for 3GPP Interworking WLAN
	OAM-IWLAN
	2
	Rel-12
	S5
	21/09/2011
	18/06/2014
	56%
	SP-120779
	-
	China Mobile
	Chengang@chinamobile.com, lijian@chinamobile.com
	SP#62 completed. TSs 28.601/02/06/11/12/16 for Approval. Stage 2 in Rel-6 WLAN-UMTS i/w 23.234, Rel-7 WLAN i/w – Private Network access from WLAN 3GPP IP Access 23.234, Rel-8 Mobility between 3GPP-WLAN i/w and 3GPP Systems 23.327
	32.632, 32.636, 32.752, 32.756, new TS (28.601, 28.602, 28.606, 28.611, 28.612, 28.616)

	445
	530150
	Performance measurements part Network Management for 3GPP Interworking WLAN
	-
	3
	Rel-12
	S5
	22/09/2011
	18/06/2014
	20%
	SP-120779
	-
	China Mobile
	Chengang@chinamobile.com, lijian@chinamobile.com
	Stage 2 in Rel-6 WLAN-UMTS Interworking 23.234, Rel-7 WLAN Interworking – Private Network access from WLAN 3GPP IP Access 23.234, Rel-8 Mobility between 3GPP-WLAN Interworking and 3GPP Systems 23.327
	new TS (28.401, 28.402)

	446
	530250
	NIM part Network Management for 3GPP Interworking WLAN
	-
	3
	Rel-12
	S5
	21/09/2011
	11/12/2013
	100%
	SP-120779
	-
	China Mobile
	Chengang@chinamobile.com, lijian@chinamobile.com
	SP#62 completed. TSs 28.601/02/06/11/12/16 for Approval. Stage 2 in Rel-6 WLAN-UMTS i/w 23.234, Rel-7 WLAN i/w – Private Network access from WLAN 3GPP IP Access 23.234, Rel-8 Mobility between 3GPP-WLAN i/w and 3GPP Systems 23.327
	32.632, 32.636, 32.752, 32.756, new TS (28.601, 28.602, 28.606, 28.611, 28.612, 28.616)

	447
	580053
	Rel-12 Network Infrastructure Management
	OAM12-NIM
	2
	Rel-12
	S5
	11/12/2013
	17/09/2014
	29%
	-
	-
	-
	-
	OAM12-NIM is an umbrella BB also for NIM related TEI12 type of changes that are not part of any other dedicated feature/WI
	-

	448
	620056
	Alarm quality improvements
	OAM-AMI
	3
	Rel-12
	S5
	11/12/2013
	17/09/2014
	25%
	SP-130611
	-
	TeliaSonera
	tommy.berggren@teliasonera.com
	SP#64 completion 06/14=>09/14. Triggered by Rel-12 TR 32.859 Study on Alarm Management (FS_OAM_AM) 

	449
	630012
	Radio Planning Tool (RPT) interface
	OAM-RPTi
	3
	Rel-12
	S5
	07/03/2014
	17/09/2014
	35%
	SP-140026
	-
	NSN
	olaf.pollakowski@nsn.com
	Standardize the interface between an RPT and applications using the site and antenna data held by the RPT. Standardize data (semantics and syntax) to be transferred over the interface in an NRM and on the operations to read access this data.

	450
	580054
	Rel-12 Performance Management
	OAM12-PM
	2
	Rel-12
	S5
	21/06/2013
	17/09/2014
	25%
	-
	-
	-
	-
	OAM12-PM is an umbrella BB also for PM related TEI12 type of changes that are not part of any other dedicated feature/WI
	-

	451
	600044
	Energy Efficiency related Performance Measurements
	OAM-PM_EE
	3
	Rel-12
	S5
	21/06/2013
	17/09/2014
	25%
	SP-130263
	-
	NSN
	Yizhi.yao@nsn.com
	ETSI TC EE asked SA5 to identify/define Energy Efficiency related PM for E-UTRAN. Step 1: ETSI EE defines use cases/requirements/global KPIs to measure EE. Step 2: RAN2 crosschecks TS 36.314. Step 3: SA5 provides necessary additions to TS 32.425.
	32.425

	452
	620057
	OAM aspects of Network Sharing
	OAM-SHARE
	2
	Rel-12
	S5
	11/12/2013
	17/09/2014
	20%
	SP-130607
	-
	Orange
	jeanmichel.cornily@orange.com
	Triggered by Rel-12 TR 32.851 Study on OAM aspects of Network Sharing (FS_OAM_SHARE), Rel-6 Network Sharing (NTShar) UID_31018
	Stage 1/2/3

	453
	620157
	OAM aspects of Network Sharing - Concepts and high-level requirements
	-
	3
	Rel-12
	S5
	11/12/2013
	17/09/2014
	25%
	SP-130607
	-
	Orange
	jeanmichel.cornily@orange.com
	SP#64 completion 06/14=>09/14
	new TS 32.130

	454
	620257
	OAM aspects of Network Sharing - Impacts on existing specifications
	-
	3
	Rel-12
	S5
	12/12/2013
	17/09/2014
	15%
	SP-130607
	-
	Orange
	jeanmichel.cornily@orange.com
	SP#64 completion 06/14=>09/14
	TBD

	455
	570037
	Rel-12 Charging
	CH12
	1
	Rel-12
	S5
	12/12/2012
	18/06/2014
	100%
	-
	-
	-
	-
	CH12 is an umbrella Feature for changes that are not part of any other dedicated feature/WI
	-

	456
	580051
	Short Message Service - Service Center (SMS-SC) Offline Charging
	SMS-SC-CH
	2
	Rel-12
	S5
	12/12/2012
	07/03/2014
	100%
	SP-140027
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	Stage 2/3. SP#63 completed. Updated WID SP-120775=>SP-140027

	457
	610041
	Charging per IP - Connectivity Access Network (IP-CAN) Session (Stage 2/3)
	CHIPS
	2
	Rel-12
	S5
	12/09/2013
	18/06/2014
	100%
	SP-130642
	-
	Ericsson
	david.shrader@ericsson.com
	SP#64 completed
	32.251, 32.298, 32.299

	458
	610042
	Charging using an Alternative Roaming Provider (Stage 2/3)
	CHARP
	2
	Rel-12
	S5
	12/09/2013
	18/06/2014
	100%
	SP-130428
	-
	Ericsson
	david.shrader@ericsson.com
	SP#64 completed. TS 32.276v200 for Approval, 32.293v100 for 1-step Approval

	459
	620058
	Charging for IMS centralized service (ICS) control (Stage 2/3)
	CHICS
	2
	Rel-12
	S5
	11/12/2013
	18/06/2014
	100%
	SP-130610
	-
	NSN
	Gerald.Goermer@nsn.com
	SP#64 completed. Align SA5 Charging specifications with Rel-8 Feature IMS Centralized Service control (ICSRA) and subsequent enhancements under TEIx (SA2 23.292 ICSRA Stage 2, CT3 29.292, CT1 24.607, 24.611)
	32.250, 32.298

	460
	530018
	IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	1
	Rel-12
	C1,C3,IETF
	21/09/2011
	13/06/2014
	100%
	CP-130218
	-
	Ericsson
	christer.holmberg@ericsson.com
	Dep. IETF ECRIT on PSAP call back. Fulfill SA1/2 Rel-7 EMC1 reqs UID_32045 PS domain and IMS impacts for supporting IMS Emergency calls (related to BB UID_1653 Emergency Call Enhancements for IP& PS Based Calls
	Stage 3

	461
	530118
	CT1 part of IMS Emergency PSAP Callback
	-
	2
	Rel-12
	C1
	22/09/2011
	13/06/2014
	100%
	CP-130218
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#64 completed
	24.229, tied to completion of IETF dependencies: 24.604, 24.605, 24.610, 24.611, 24.629

	462
	531004
	(IETF) CT1 part of IMS Emergency PSAP Callback (RFC 7090)
	-
	2
	Rel-12
	C1-IETF
	21/09/2011
	13/06/2014
	100%
	CP-130218
	-
	christer.holmberg@ericsson.com
	christer.holmberg@ericsson.com
	CP#64 completed
	RFC 7090 (was draft-ietf-ecrit-psap-callback

	463
	530218
	CT3 part of IMS Emergency PSAP Callback
	-
	2
	Rel-12
	C3
	24/09/2011
	06/09/2013
	100%
	CP-130218
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#61 completed
	29.163, 29.165

	464
	601001
	(IETF) CT3 part of IMS Emergency PSAP Callback (RFC 7090)
	-
	2
	Rel-12
	C3-IETF
	21/09/2011
	13/06/2014
	100%
	CP-130218
	-
	christer.holmberg@ericsson.com
	christer.holmberg@ericsson.com
	CP#64 completed
	RFC 7090 (was draft-ietf-ecrit-psap-callback)

	465
	570008
	Interworking between a PLMN with WLAN to access the EPC and a PDN (Stage 3)
	SAES_WLAN_EPC_intwk
	1
	Rel-12
	C3
	10/09/2012
	06/09/2013
	100%
	CP-130395
	-
	Huawei
	Christian.Herrero@huawei.com
	CP#61 completed. Linked to Rel-8 Feature SAES: System Architecture Evolution specification - Evolved Packet System (non RAN aspects) UID_320005
	29.061

	466
	580009
	Reporting Enhancements in Warning Message Delivery (Stage 2/3)
	REP_WMD
	1
	Rel-12
	C1,C4,R3
	07/12/2012
	13/06/2014
	100%
	CP-130480
	-
	one2many
	peter.sanders@one2many.eu
	Stage 1 for Cell Broadcast does not exist. This WID enhances the reporting capabilities of Warning Message Delivery. Introduce LTE functionality requested by regulators, equivalent to existing 2G/3G functionality.
	Stage 2/3

	467
	580010
	CT1 part of Reporting Enhancements in Warning Message Delivery (Stage 2)
	-
	2
	Rel-12
	C1
	07/12/2012
	04/03/2014
	100%
	CP-130480
	-
	one2many
	peter.sanders@one2many.eu
	CP#63 completed
	23.041

	468
	580011
	CT4 part of Reporting Enhancements in Warning Message Delivery (Stage 2/3)
	-
	2
	Rel-12
	C4
	10/12/2012
	13/06/2014
	100%
	CP-130480
	-
	one2many
	peter.sanders@one2many.eu
	CP#64 completed
	23.007, 29.168

	469
	590021
	Public Warning System - Reset/Failure/Restart in Warning Message Delivery in LTE
	REP_WMD-RFR_PWS
	2
	Rel-12
	R3
	04/03/2013
	13/06/2014
	100%
	RP-130398
	-
	one2many, Huawei
	peter.sanders@one2many.eu, Dai Mingzeng (daimingzeng@huawei.com)
	-
	LTE

	470
	590121
	Core part: PWS - Reset/Failure/Restart in Warning Message Delivery in LTE
	REP_WMD-RFR_PWS-Core
	3
	Rel-12
	R3
	04/03/2013
	13/06/2014
	100%
	RP-130398
	RP-140637
	one2many, Huawei
	peter.sanders@one2many.eu, Dai Mingzeng (daimingzeng@huawei.com)
	RP#64 completed
	36.413

	471
	580012
	Single Radio Voice Call Continuity (SRVCC) before ringing (Stage 3)
	bSRVCC
	1
	Rel-12
	C1,C3,R5
	07/12/2012
	06/03/2014
	100%
	CP-130219
	-
	NTT DOCOMO
	keisuke.sasada.kx@nttdocomo.com
	 Linked to Rel-8 Feature IMS Service Continuity (IMS-Cont) UID_390056. TS 23.237 Rel-12 CR#0444 under TEI12
	GERAN, UTRA, LTE

	472
	580112
	CT1 part of Single Radio Voice Call Continuity (SRVCC) before ringing
	-
	2
	Rel-12
	C1
	07/12/2012
	14/06/2013
	100%
	CP-130219
	-
	NTT DOCOMO
	keisuke.sasada.kx@nttdocomo.com
	CP#60 completed
	24.008, 24.237

	473
	600008
	CT3 part of Single Radio Voice Call Continuity (SRVCC) before ringing
	-
	2
	Rel-12
	C3
	12/06/2013
	14/06/2013
	100%
	CP-130219
	-
	NTT DOCOMO
	keisuke.sasada.kx@nttdocomo.com
	CP#60 completed
	29.165

	474
	620017
	Test part: Single Radio Voice Call Continuity (SRVCC) before ringing
	bSRVCC-UEConTest
	2
	Rel-12
	R5
	06/12/2013
	06/03/2014
	100%
	RP-131919
	RP-140422
	NTT DOCOMO
	Masahiro.Tamaoki.eu@nttdocomo.com
	RP#63 completed. Testing for CT1 TS 24.237 (IMS service continuity Stage 3)

	475
	580013
	IMS Stage 3 IETF Protocol Alignment - phase 6
	IMSProtoc6
	1
	Rel-12
	C1,C3,IETF
	07/12/2012
	05/12/2014
	68%
	CP-120905
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	-
	Stage 3

	476
	580014
	CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	-
	2
	Rel-12
	C1
	07/12/2012
	12/09/2014
	95%
	CP-120905
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#64 completion 06/14=>09/14
	23.218, 24.229, 24.930

	477
	601002
	(IETF) CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	-
	2
	Rel-12
	C1-IETF
	21/05/2013
	05/12/2014
	50%
	CP-120905
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	Not completed internet-draft

	478
	580015
	CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	-
	2
	Rel-12
	C3
	06/06/2014
	12/09/2014
	85%
	CP-120905
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#64 completion 06/14=>09/14
	29.163, 29.165

	479
	611001
	(IETF) CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	-
	2
	Rel-12
	C3-IETF
	06/09/2013
	05/12/2014
	50%
	CP-120905
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	Not completed internet-draft

	480
	580016
	SAE Protocol Development - Phase 3
	SAES3
	1
	Rel-12
	C1
	07/12/2012
	12/09/2014
	95%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	Stage 3 continuation of Rel-8 Feature SAES (3GPP System Architecture Evolution Specification - Evolved Packet System) UID_320005
	Stage 2/3

	481
	580017
	SAE Protocol Development (Stage 3) - Phase 3
	-
	2
	Rel-12
	C1
	07/12/2012
	12/09/2014
	95%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	CP#64 completion 06/14=>09/14

	482
	580018
	CS Fallback in EPS - Phase 3
	SAES3-CSFB
	2
	Rel-12
	C1
	07/12/2012
	12/09/2014
	95%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	CP#64 completion 06/14=>09/14

	483
	580019
	SAE for support for non-3GPP accesses - Phase 3
	SAES3-non3GPP
	2
	Rel-12
	C1
	07/12/2012
	12/09/2014
	95%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	CP#64 completion 06/14=>09/14

	484
	580020
	IM-SSF Application Server Service Data Descriptions (Stage 2/3)
	IMS_SSFDD
	1
	Rel-12
	C4,C1
	07/12/2012
	14/06/2013
	100%
	CP-120756
	-
	Huawei
	susan.shishufeng@huawei.com
	CP#60 completed
	Stage 2/3

	485
	580021
	Stage 2 for IM-SSF Application Server Service Data Descriptions
	-
	2
	Rel-12
	C1
	07/12/2012
	01/03/2013
	100%
	CP-120756
	-
	Huawei
	susan.shishufeng@huawei.com
	CP#59 completed
	23.218

	486
	580022
	Stage 3 for IM-SSF Application Server Service Data Descriptions
	-
	2
	Rel-12
	C4
	10/12/2012
	14/06/2013
	100%
	CP-120756
	-
	Huawei
	susan.shishufeng@huawei.com
	CP#60 completed
	29.328, 29.329, 29.364

	487
	580023
	Diameter based interface between SGSN and SMS central functions (Stage 2/3)
	Dia_SGSN_SMS
	1
	Rel-12
	C4,C1
	10/12/2012
	06/12/2013
	100%
	CP-130437
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#62 completed
	Stage 2/3

	488
	590015
	Stage 2 for Diameter based interface between SGSN and SMS central functions
	-
	2
	Rel-12
	C1
	07/03/2013
	06/12/2013
	100%
	CP-130437
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#62 completed
	23.040

	489
	580123
	Stage 3 for Diameter based interface between SGSN and SMS central functions
	-
	2
	Rel-12
	C4
	10/12/2012
	06/12/2013
	100%
	CP-130437
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#62 completed

	490
	580024
	Diameter based interface between SGSN-GMLC (Stage 3)
	Dia_SGSN_GMLC
	1
	Rel-12
	C4
	10/12/2012
	06/12/2013
	100%
	CP-130598
	-
	Cisco
	Nirav Salot (nsalot@cisco.com)
	CP#62 completed. Updated WID CP-130273=>CP-130598. No Stage 2 impact. Define a Diameter variant for the protocol used over existing reference points between SGSN and GMLC for LCS (replace the use of MAP by Diameter protocol)

	491
	590009
	IMS impacts on UICC Application Aspects (Stage 3)
	IMS_UApAs
	1
	Rel-12
	C6
	04/03/2013
	12/09/2014
	75%
	CP-130169
	-
	Giesecke & Devrient
	pedro.hernandez@gi-de.com)
	CP#64 completion 06/14=>09/14. Linked to Rel-11 CT1 WI ATURI (AT commands for Universal Resource Identifier support)

	492
	590012
	eMBMS restoration procedures
	eMBMS_Rest
	1
	Rel-12
	C4,C3
	01/03/2013
	13/06/2014
	75%
	CP-140271
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#62 completed. Linked to Rel-9 MBMS support in EPS (MBMS_EPS). Rel-10 CT Features EPC Node Restoration with/out Idle mode Signalling Reduction (ISR) activated (EPC_NR/EPC_NR_ISR)
	Stage 3

	493
	590112
	CT4 part of eMBMS restoration procedures
	-
	2
	Rel-12
	C4
	01/03/2013
	06/12/2013
	100%
	CP-140271
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#62 completed
	23.007, 23.008, 29.274

	494
	610006
	CT3 part of eMBMS restoration procedures
	-
	2
	Rel-12
	C3
	04/09/2013
	13/06/2014
	50%
	CP-140271
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#64 updated WID CP-130432=>CP-140271
	29.061

	495
	590014
	Dual Radio VCC enhancements (Stage 2/3)
	eDRVCC
	1
	Rel-12
	S2,C1,C3
	19/09/2012
	06/12/2013
	100%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	CP#62 completed. Stage 2 in Rel-12 TEI12 TS 23.237 CR#0431, CR#0440, CR#0441, CR#0453 (pre-alerting). Stage 3 linked to Rel-8 Feature IMS Service Continuity (IMS-Cont) UID_390056 (Stage 2 in TS 23.237)
	Stage 2/3

	496
	590114
	Stage 2 for Dual Radio VCC enhancements
	-
	2
	Rel-12
	S2
	19/09/2012
	01/03/2013
	100%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	Stage 2 in Rel-12 TEI12 TS 23.237 CR#0431, CR#0440, CR#0441, CR#0453 (pre-alerting)
	23.237

	497
	590214
	Stage 3 for Dual Radio VCC enhancements
	-
	2
	Rel-12
	C1,C3
	01/03/2013
	06/12/2013
	100%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	CP#62 completed
	Stage 3

	498
	590314
	CT1 part of Stage 3 for Dual Radio VCC enhancements
	-
	3
	Rel-12
	C1
	01/03/2013
	06/12/2013
	100%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	CP#62 completed
	24.237, 24.292

	499
	590414
	CT3 part of Stage 3 for Dual Radio VCC enhancements
	-
	3
	Rel-12
	C3
	01/03/2013
	06/09/2013
	100%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	CP#61 completed
	29.165

	500
	600009
	CT aspects of Signalling of Image Size (Stage 2/3)
	SIS_CT
	1
	Rel-12
	C4,C1,C3
	14/06/2013
	06/12/2013
	100%
	CP-130394
	-
	Ericsson
	nevenka.biondic@ericsson.com
	CP#62 completed. SA4 Rel-8 MTSI Video: Dynamic Rate Adaptation/Signalling of Image Size UID_34041 has included service aspects to support image attribute (a=imageattr) in TS 26.114 as in RFC 6236. But associated CN aspects were not included
	Stage 2/3

	501
	600109
	CT4 part of Signalling of Image Size
	-
	2
	Rel-12
	C4
	14/06/2013
	06/12/2013
	100%
	CP-130394
	-
	Ericsson
	nevenka.biondic@ericsson.com
	CP#62 completed

	502
	600209
	CT1 part of CT Aspects of Signalling of Image Size
	-
	2
	Rel-12
	C1
	14/06/2013
	06/12/2013
	100%
	CP-130394
	-
	Ericsson
	nevenka.biondic@ericsson.com
	CP#62 completed
	24.229

	503
	600309
	CT3 part of CT Aspects of Signalling of Image Size
	-
	2
	Rel-12
	C3
	14/06/2013
	06/12/2013
	100%
	CP-130394
	-
	Ericsson
	nevenka.biondic@ericsson.com
	CP#62 completed
	29.162, 29.163

	504
	600010
	IMS Centralized Services (ICS) InterWorking Enhancement in Mobile Switching Center Server (MSC-S)
	ICS_IWE
	1
	Rel-12
	C3
	14/06/2013
	06/12/2013
	100%
	CP-130352
	-
	Orange
	marianne.mohali@orange.com  
	CP#62 completed. Stage 3 enhancement interworking between IMS and MSC-S for IMS Centralized Services (ICS)
	29.292

	505
	610002
	GPRS Tunnelling Protocol for the Control plane (GTP-C) Overload Control Mechanisms
	GOCMe
	1
	Rel-12
	C4
	06/09/2013
	12/09/2014
	90%
	CP-130433
	-
	Cisco
	Nirav Salot (nsalot@cisco.com)
	CP#64 completion 06/14=>09/14. CP#63 TR 29.807 v100 for Information

	506
	610004
	Proxy Call Session Control Function (P-CSCF) restoration enhancements (Stage 2/3)
	PCSCF_RES
	1
	Rel-12
	C4,C3,C1
	03/04/2013
	05/12/2014
	17%
	CP-140443
	-
	Ericsson
	maria.cruz.bartolome@ericsson.com
	CP#64 updated WID CP-130435=>CP-140443. Based on latest DRAFT TR 29.806v120, solutions B and D are selected for standardization
	Stage 2/3

	507
	610104
	TR on Proxy Call Session Control Function (P-CSCF) restoration enhancements
	-
	2
	Rel-12
	C4
	06/09/2013
	12/09/2014
	35%
	CP-140443
	-
	Ericsson
	maria.cruz.bartolome@ericsson.com
	CP#64 updated WID CP-130435=>CP-140443. Completion 06/14=>09/14
	New TR 29.806

	508
	610204
	CT4 part of Proxy Call Session Control Function (P-CSCF) restoration enhancements
	-
	2
	Rel-12
	C4
	06/09/2013
	05/12/2014
	35%
	CP-140443
	-
	Ericsson
	maria.cruz.bartolome@ericsson.com
	CP#64 updated WID CP-130435=>CP-140443. Completion 06/14=>12/14
	Common for HSS & PCRF solutions (23.380, 29.274), HSS solution (29.002, 29.228, 29.229, 29.272, 29.273, 29.305)
	

	509
	640014
	CT1 part of Proxy Call Session Control Function (P-CSCF) restoration enhancements
	-
	2
	Rel-12
	C1
	03/04/2013
	05/12/2014
	0%
	CP-140443
	-
	Ericsson
	maria.cruz.bartolome@ericsson.com
	CP#64 updated WID CP-130435=>CP-140443. Added CT1 part
	Common for HSS & PCRF solutions (24.008), HSS solution (24.229), PCRF solution (24.229)
	

	510
	640015
	CT3 part of Proxy Call Session Control Function (P-CSCF) restoration enhancements
	-
	2
	Rel-12
	C3
	03/05/2013
	05/12/2014
	0%
	CP-140443
	-
	Alcatel-Lucent
	horst.brinkmann@alcatel-lucent.com
	CP#64 updated WID CP-130435=>CP-140443. Added CT3 part
	PCRF based solution (29.212, 29.213, 29.214)
	

	511
	610005
	Support of Real-time Transport Protocol (RTP) / Real-time Transport Control Protocol (RTCP) multiplexing (signalling) in IMS
	RTCP_MUX
	1
	Rel-12
	C4,C1,C3
	09/09/2013
	12/09/2014
	4%
	CP-130436
	-
	Alcatel-Lucent
	Albrecht.Schwarz@alcatel-lucent.com
	Stage 2/3
	Stage 2/3

	512
	610105
	CT4 part of Support of RTP / RTCP multiplexing (signalling) in IMS
	-
	2
	Rel-12
	C4
	09/09/2013
	12/09/2014
	10%
	CP-130436
	-
	Alcatel-Lucent
	Albrecht.Schwarz@alcatel-lucent.com
	CP#64 completion 06/14=>09/14
	23.334, 29.334

	513
	610205
	CT1 part of Support of RTP / RTCP multiplexing (signalling) in IMS
	-
	2
	Rel-12
	C1
	10/09/2013
	12/09/2014
	0%
	CP-130436
	-
	Alcatel-Lucent
	Albrecht.Schwarz@alcatel-lucent.com
	CP#64 completion 06/14=>09/14
	24.229

	514
	610305
	CT3 part of Support of RTP / RTCP multiplexing (signalling) in IMS
	-
	2
	Rel-12
	C3
	10/09/2013
	13/06/2014
	0%
	CP-130436
	-
	Alcatel-Lucent
	Albrecht.Schwarz@alcatel-lucent.com
	CP#62 completion 12/13=>06/14
	29.213, 29.214

	515
	610008
	Updating IMS to conform to RFC 6665 (Stage 3)
	UP6665
	1
	Rel-12
	C1,C3
	09/09/2013
	12/09/2014
	97%
	CP-130717
	-
	BlackBerry
	Andrew Allen (aallen@blackberry.com)
	Stage 3. Review the references related to RFC 3265 in the 3GPP IMS specifications and determine the impact of the RFC 6665 changes
	Stage 3

	516
	610108
	CT1 part of Updating IMS to conform to RFC 6665
	-
	2
	Rel-12
	C1
	09/09/2013
	12/09/2014
	96%
	CP-130717
	-
	BlackBerry
	Andrew Allen (aallen@blackberry.com)
	CP#64 completion 06/14=>09/14
	23.218, 24.141, 24.147, 24.229, 24.237, 24.292, 24.337, 24.341, 24.604, 24.606, 24.623, 24.628, 24.629, 24.642
	

	517
	610208
	CT3 part of Updating IMS to conform to RFC 6665
	-
	2
	Rel-12
	C3
	09/09/2013
	06/12/2013
	100%
	CP-130717
	-
	BlackBerry
	Andrew Allen (aallen@blackberry.com)
	CP#62 completed
	29.163, 29.165

	518
	620004
	IMS Operator Determined Call Barring enhancements (Stage 3)
	eIODB
	1
	Rel-12
	C1,C3
	06/12/2013
	13/06/2014
	50%
	CP-130711
	-
	Ericsson
	Jorgen.Axell@ericsson.com
	Handling of premium rate numbers remained OPEN in Rel-11 (shifted to Rel-12). CP-130384 LS_out sent to SA1 / GSMA informing this TSG CP#60 decision
	Stage 3

	519
	620104
	CT1 part of IMS Operator Determined Call Barring enhancements
	-
	2
	Rel-12
	C1
	06/12/2013
	13/06/2014
	100%
	CP-130711
	-
	Ericsson
	Jorgen.Axell@ericsson.com
	CP#64 completed
	24.229, 24.315

	520
	620204
	CT3 part of IMS Operator Determined Call Barring enhancements
	-
	2
	Rel-12
	C3
	09/12/2013
	13/06/2014
	0%
	CP-130711
	-
	Ericsson
	Jorgen.Axell@ericsson.com
	CP#63 completion 03/14=>06/14
	29.165

	521
	620006
	Signalling Improvements for Network Efficiency (Stage 3)
	SINE
	1
	Rel-12
	C1
	06/12/2013
	12/09/2014
	70%
	CP-130713
	-
	Huawei
	Lin Shu (shulin@huawei.com)
	 CP#64 completion 06/14=>09/14. Triggered by C1-134079 LS_in GSMA Terminal Steering Group (TSG): Smartphone Network Efficiency (SNE) work item on "Signalling Loops and Aggressive Retries" issues.
	24.008, 24.301

	522
	630002
	Interactive Connectivity Establishment (ICE, IETF RFC 5245) impacts on IMS H.248 profiles
	ICEH248
	1
	Rel-12
	C4,C3
	05/03/2014
	12/09/2014
	93%
	CP-140266
	-
	NSN
	Jan.Kall@nsn.com
	Add optional ICE support as defined in Rel-8 TS (23.228, 24.229)  to Iq, Ix, Mn, Mp, Mc interfaces. SA2 Rel-12 TS 23.228 requires support for ICE in eP-CSCF, eIMS-AGW for WebRTC
	Stage 2/3

	523
	630102
	CT4 part of ICE impacts on IMS H.248 profiles (Stage 2/3)
	-
	2
	Rel-12
	C4
	05/03/2014
	12/09/2014
	90%
	CP-140266
	-
	NSN
	Jan.Kall@nsn.com
	CP#64 updated WID CP-140101=>CP-140266. Completion 06/14=>09/14
	23.333, 23.334, 29.232, 29.238, 29.332, 29.333, 29.334
	

	524
	630202
	CT3 part of ICE impacts on IMS H.248 profiles (Stage 2)
	-
	2
	Rel-12
	C3
	05/03/2014
	13/06/2014
	100%
	CP-140266
	-
	NSN
	Jan.Kall@nsn.com
	CP#64 completed
	29.162, 29.163, 29.292

	525
	630005
	Transfer of ETSI business trunking specifications
	IMS_Corp2
	1
	Rel-12
	C1,S1
	05/03/2014
	17/09/2014
	85%
	SP-140170
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com, Youssef Chadli
	Rel-12 enhancements to business trunking (BusTI). ETSI E2NA(14)000019 asked 3GPP to take responsibility of business communications over IMS: TS 181 019, TS 182 023, TS 182 024, TS 182 025, TR 183 060
	-

	526
	630105
	SA1 part of Transfer of ETSI business trunking specifications
	-
	2
	Rel-12
	S1
	05/03/2014
	17/09/2014
	95%
	SP-140170
	-
	Alcatel-Lucent
	betsy.covell@alcatel-lucent.com
	SP#64 completion 06/14=>09/14. TS 22.519v100 for Information
	New TS 22.519 (ETSI TS 181 019)
	

	527
	630205
	CT1 part of Transfer of ETSI business trunking specifications
	-
	2
	Rel-12
	C1
	05/03/2014
	12/09/2014
	75%
	SP-140170
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com, Youssef Chadli
	CP#64 completion 06/14=>09/14. TS 24.523/4 for 1-step Approval, 24.525 for Information. Transfer ETSI TS182023 (Arch scenarios),TS182024 (Hosted Enterprise Services-arch),TS18 025 (Business Trunking–arch&prot),TR183060 (SIP profile for Business Trunking)
	New TSs [24.523 (TS 182 023), 24.524 (TS 182 024), 24.525 (TS 182 025)], New TR 24.969 (TR 183 069)
	

	528
	630007
	IMS Signalling Activated Trace
	ISAT
	1
	Rel-12
	C1,C3,C4
	05/03/2014
	12/09/2014
	0%
	CP-140195
	-
	Vodafone
	peter.dawes @vodafone.com
	Linked to Rel-8 OAM8-Trace. Update interface protocols to include the procedures defined in SA5 TS 32.422 for trace activation, and for conveying a signalling activated tracing indicator.
	-

	529
	630107
	CT1 part of IMS Signalling Activated Trace
	-
	2
	Rel-12
	C1
	05/03/2014
	12/09/2014
	0%
	CP-140195
	-
	Vodafone
	peter.dawes @vodafone.com
	CP#64 completion 06/14=>09/14
	24.229, 24.323

	530
	630207
	CT3 part of IMS Signalling Activated Trace
	-
	2
	Rel-12
	C3
	05/03/2014
	13/06/2014
	0%
	CP-140195
	-
	Vodafone
	peter.dawes @vodafone.com
	-
	29.165

	531
	630307
	CT4 part of IMS Signalling Activated Trace
	-
	2
	Rel-12
	C4
	05/03/2014
	12/09/2014
	0%
	CP-140195
	-
	Vodafone
	peter.dawes @vodafone.com
	CP#64 completion 06/14=>09/14
	23.008, 29.228, 29.229, 29.328, 29.329
	

	532
	630008
	Support of ALT-C attribute
	ALTC
	1
	Rel-12
	C4,C1,C3
	05/03/2014
	12/09/2014
	0%
	CP-140191
	-
	Orange
	lionel.morand@orange.com
	SA2 TS 23.228 requires UEs supporting IPv4, IPv6 or both IPv4 and IPv6 IP address formats shall be supported by IMS. Specify procedures to support altc SDP attribute within IMS for terminating communications destined to an enterprise network.
	-

	533
	630108
	CT4 part of Support of ALT-C attribute
	-
	2
	Rel-12
	C4
	05/03/2014
	12/09/2014
	0%
	CP-140191
	-
	Orange
	lionel.morand@orange.com
	CP#64 completion 06/14=>09/14
	23.334, 29.238, 29.334

	534
	630208
	CT1 part of Support of ALT-C attribute
	-
	2
	Rel-12
	C1
	05/03/2014
	12/09/2014
	0%
	CP-140191
	-
	Orange
	lionel.morand@orange.com
	CP#64 completion 06/14=>09/14
	24.229

	535
	630308
	CT3 part of Support of ALT-C attribute
	-
	2
	Rel-12
	C3
	05/03/2014
	13/06/2014
	0%
	CP-140191
	-
	Orange
	lionel.morand@orange.com
	-
	29.162

	536
	640003
	Diameter Overload Control Mechanisms
	DOCME
	1
	Rel-12
	C4,IETF
	13/06/2014
	05/12/2014
	33%
	CP-140273
	-
	Orange
	lionel.morand@orange.com
	Triggered by TR 29.809 Study on Diameter overload control mechanism (FS_DOCME)
	-

	537
	640103
	CT4 part of Diameter Overload Control Mechanisms
	-
	2
	Rel-12
	C4
	13/06/2014
	12/09/2014
	0%
	CP-140273
	-
	Orange
	lionel.morand@orange.com
	-
	29.228, 29.229, 29.272, 29.273, 29.328, 29.329, 29.336, 29.337, 29.344, 29.345
	

	538
	641010
	(IETF) Diameter Overload Control Mechanisms
	-
	2
	Rel-12
	C4-IETF
	13/06/2014
	05/12/2014
	50%
	CP-140273
	-
	christer.holmberg@ericsson.com
	christer.holmberg@ericsson.com
	work in progress
	draft-ietf-dime-ovli

	539
	640004
	Impacts of RFC7044 for introduction of the new History-Info header field
	HISTORY_CT
	1
	Rel-12
	C1,C3
	13/06/2014
	12/09/2014
	0%
	CP-140285
	-
	Deutsche Telekom
	Roland Jesske (r.jesske@telekom.de)
	IETF updated RFC4244 for History-Info header field to RFC7044. IETF introduced new features which could be useful for 3GPP use cases.
	-

	540
	640104
	CT1 part of Impacts of RFC7044 for introduction of the new History-Info header field
	-
	2
	Rel-12
	C1
	13/06/2014
	12/09/2014
	0%
	CP-140285
	-
	Deutsche Telekom
	Roland Jesske (r.jesske@telekom.de)
	-
	24.229, 24.259, 24.604

	541
	640204
	CT3 part of Impacts of RFC7044 for introduction of the new History-Info header field
	-
	2
	Rel-12
	C3
	13/06/2014
	12/09/2014
	0%
	CP-140285
	-
	Deutsche Telekom
	Roland Jesske (r.jesske@telekom.de)
	-
	29.163, 29.165, 29.292

	542
	640007
	Indication of NNI Routeing scenarios in SIP requests
	NNI_RS
	1
	Rel-12
	C1,C3,IETF
	13/06/2014
	05/12/2014
	35%
	CP-140288
	-
	Ericsson
	Jan.Holm@ericsson.com
	Triggered by TR 24.802 Study on Indication of Network to Network Interface (NNI) Routeing scenarios in SIP requests UID_580025
	-

	543
	640107
	CT1 part of Indication of NNI Routeing scenarios in SIP requests
	-
	2
	Rel-12
	C1
	13/06/2014
	12/09/2014
	50%
	CP-140288
	-
	Ericsson
	Jan.Holm@ericsson.com
	-
	24.229

	544
	641008
	(IETF) CT1 part of Indication of NNI Routeing scenarios in SIP requests (holmberg-dispatch-iotl)
	-
	2
	Rel-12
	C1-IETF
	13/06/2014
	05/12/2014
	50%
	CP-140288
	-
	christer.holmberg@ericsson.com
	christer.holmberg@ericsson.com
	work in progress
	draft-holmberg-dispatch-iotl
	

	545
	640207
	CT3 part of Indication of NNI Routeing scenarios in SIP requests
	-
	2
	Rel-12
	C3
	13/06/2014
	12/09/2014
	0%
	CP-140288
	-
	Ericsson
	Jan.Holm@ericsson.com
	-
	29.079, 29.165

	546
	640008
	Unstructured Supplementary Service Data (USSD) method selection (Stage 3)
	USSD_MS
	1
	Rel-12
	C1
	11/06/2014
	13/06/2014
	100%
	CP-140450
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#64 approved WID & completed. Related to R11 USSD simulation service in IMS (delivery of UE originating USSD request using IMS, I.e. introduce 2nd method for delivery of UE originating USSD request to network (additional to USSD using CS domain)
	24.173, 24.390, New TS 24.391
	

	547
	640009
	Representational State Transfer (REST) reference point between Application Function (AF) and Protocol Converter (PC)
	REST_AF_PC
	1
	Rel-12
	C3
	13/06/2014
	12/09/2014
	0%
	CP-140451
	-
	Alcatel-Lucent
	horst.brinkmann@alcatel-lucent.com
	Triggered by TR 29.817 Study on XML based access of the AF to the PCRF UID_590011)
	29.213, 29.214, new TS 29.201
	

	548
	640011
	Overload Control for PCC based Diameter applications
	DOCME-PCC
	1
	Rel-12
	C3,IETF
	13/06/2014
	05/12/2014
	33%
	CP-140405
	-
	Huawei
	Xia Haitao (xiahaitao@huawei.com)
	Triggered by TR 29.809 Study on Diameter overload control mechanism (FS_DOCME)
	-

	549
	640111
	CT3 part of Overload Control for PCC based Diameter applications
	-
	2
	Rel-12
	C3
	13/06/2014
	12/09/2014
	0%
	CP-140405
	-
	Huawei
	Xia Haitao (xiahaitao@huawei.com)
	-
	29.212, 29.213, 29.214

	550
	641011
	(IETF) Overload Control for PCC based Diameter applications
	-
	2
	Rel-12
	C3-IETF
	13/06/2014
	05/12/2014
	50%
	CP-140405
	-
	christer.holmberg@ericsson.com
	christer.holmberg@ericsson.com
	work in progress
	draft-ietf-dime-ovli

	551
	530002
	Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	1
	Rel-12
	G1,C1,G3new
	16/09/2011
	28/02/2014
	100%
	GP-130889
	SP-140137
	Kapsch Carriercom, Sierra Wireless
	thomas.chatelet@kapsch.net, Rémi Lascoux (rlascoux@sierrawireless.com)
	Use of band 870-876/915-921 MHz for land mobile service on national possibilities/market demand - as per ECC/DEC/(04)06. Introduction of ERGSM band, Performance requirements and Deployment scenarios.
	GERAN

	552
	530102
	GERAN1 part of Introduction of ER-GSM band for GSM-R
	-
	2
	Rel-12
	G1
	16/09/2011
	28/02/2014
	100%
	GP-130889
	SP-140137
	Kapsch Carriercom, Sierra Wireless
	thomas.chatelet@kapsch.net, Rémi Lascoux (rlascoux@sierrawireless.com)
	GP#61 completed. GP#51 approved WID
	45.001, 45.005, 45.008, 45.050
	

	553
	610016
	Test part: Introduction of ER-GSM band for GSM-R
	-
	2
	Rel-12
	G3new
	02/09/2013
	28/02/2014
	100%
	GP-130889
	SP-140137
	Kapsch Carriercom, Sierra Wireless
	thomas.chatelet@kapsch.net, Rémi Lascoux (rlascoux@sierrawireless.com)
	GP#61 completed
	51.010, 51.021

	554
	530202
	CT1 part of Introduction of ER-GSM band for GSM-R
	-
	2
	Rel-12
	C1
	28/09/2011
	06/12/2013
	100%
	GP-130889
	-
	Kapsch Carriercom, Sierra Wireless
	thomas.chatelet@kapsch.net, Rémi Lascoux (rlascoux@sierrawireless.com)
	CP#62 completed. Added ERGSM capability indication (24.008 CR#2469R1)
	24.008

	555
	570002
	Downlink Multi Carrier GERAN
	DMCG
	1
	Rel-12
	G2,G1,C1,G3new
	10/09/2012
	12/09/2014
	26%
	GP-140190
	-
	Ericsson
	paul.schliwa-bertling@ericsson.com
	Linked to Rel-7 Downlink Dual Carrier UID_50579 (Previous work on multiple carriers on the downlink was limited to two). Ref: TR 45.912 Feasibility study for evolved GERAN, TS 43.064 GPRS Stage 2
	GERAN

	556
	570102
	Core part: Downlink Multi Carrier GERAN
	-
	2
	Rel-12
	G2,G1
	22/07/2013
	30/05/2014
	100%
	GP-140190
	-
	Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#62 completed. GP#55 approved WID
	43.064, 44.004, 44.018, 44.060, 45.002, 45.003, 45.005, 45.008, 48.018
	

	557
	570202
	CT part: Downlink Multi Carrier GERAN
	-
	2
	Rel-12
	C1
	10/09/2012
	12/09/2014
	0%
	GP-140190
	-
	Ericsson
	paul.schliwa-bertling@ericsson.com
	CP#64 completion 06/14=>09/14
	24.008

	558
	570302
	Test part: Downlink Multi Carrier GERAN
	DMCG-MStest
	2
	Rel-12
	G3new
	10/09/2012
	29/08/2014
	20%
	GP-120930
	-
	ST-Ericsson
	hakan.e.grunditz@stericsson.com
	GP#61 completion 02/14=>08/14
	51.010-1, 51.010-2

	559
	590033
	Mobile Station Receive Diversity (MSRD) for Voice Services over Adaptive Multi-user channels on One Slot (VAMOS)
	MSRD_VAMOS
	1
	Rel-12
	G1,G2,C1,G3new
	01/03/2013
	29/08/2014
	84%
	GP-130849
	-
	NSN, Microsoft Europe
	Khairul Hasan (NSN), Markku Tarkiainen (Nokia=>Microsoft Europe)
	Linked to Rel-7 Mobile Station Receive Diversity (DARP Phase II) UID_50569, Rel-9 Voice Services over Adaptive Multiuser channels on One Slot (VAMOS) UID_420002
	GERAN

	560
	590333
	CT1 introduction of MS capability support for MS supporting MSRD for VAMOS
	-
	2
	Rel-12
	C1
	01/03/2013
	06/12/2013
	100%
	GP-130849
	-
	NSN, Microsoft Europe
	Khairul Hasan (NSN), Markku Tarkiainen (Nokia)
	CP#62 completed
	24.008

	561
	590133
	MSRD for VAMOS - Performance Requirements
	MSRD_VAMOS-PerfReq
	2
	Rel-12
	G1,G2
	28/11/2013
	29/08/2014
	85%
	GP-130849
	-
	NSN, Microsoft Europe
	Khairul Hasan (NSN), Markku Tarkiainen (Nokia)
	GP#61 completion 05/14=>08/14
	44.018, 45.001, 45.002, 45.005, 45.008, 45.009
	

	562
	590233
	MSRD for VAMOS - MS Conformance Test
	MSRD_VAMOS-Test
	2
	Rel-12
	G3new
	06/03/2013
	29/08/2014
	75%
	GP-130849
	-
	NSN, Microsoft Europe
	Khairul Hasan (NSN), Markku Tarkiainen (Nokia)
	GP#61 completion 05/14=>08/14
	51.010-1, 51.010-2

	563
	620014
	New Training Sequence Codes (TSC) for GERAN
	NewToN
	1
	Rel-12
	G1,G2,C1
	22/11/2013
	29/08/2014
	50%
	GP-131139
	-
	Ericsson
	Mårten Sundberg
	GP#60 approved WID. Triggered by GP-131041, GP#40 GP-081949 (WID VAMOS). Linked to Rel-9 VAMOS (Previous work where new TSCs were defined for GMSK modulation) UID_420002
	GERAN

	564
	620114
	GERAN1 part of New Training Sequence Codes (TSC) for GERAN
	-
	2
	Rel-12
	G1
	22/11/2013
	29/08/2014
	50%
	GP-131139
	-
	Ericsson
	Mårten Sundberg
	-
	45.001, 45.002, 45.008, 45.009, 45.050
	

	565
	620214
	GERAN2 part of New Training Sequence Codes (TSC) for GERAN
	-
	2
	Rel-12
	G2
	22/11/2013
	29/08/2014
	50%
	GP-131139
	-
	Ericsson
	Mårten Sundberg
	-
	44.018, 44.060

	566
	620314
	CT1 part of New Training Sequence Codes (TSC) for GERAN
	-
	2
	Rel-12
	C1
	22/11/2013
	29/08/2014
	50%
	GP-131139
	-
	Ericsson
	Mårten Sundberg
	Stage 3
	24.008

	567
	550016
	Verification of radiated multi-antenna reception performance of UEs in LTE/UMTS
	HSPA_LTE_measRP_MIMO
	1
	Rel-12
	R4
	05/03/2012
	06/12/2013
	100%
	RP-120368
	-
	Vodafone
	Luis Anaya
	RP#59 moved to Rel-12. Triggered by FS_HSPA_LTE_measRP_MIMO_multi-antenna. Core functionality exists since Rel-6 & Rel-7 (MIMO). Adds a very generic test method to test UEs with 2 or more Rx antennas
	UTRA, LTE

	568
	550116
	Perf. Part: Verification of radiated multi-antenna reception performance of UEs in LTE/UMTS
	HSPA_LTE_measRP_MIMO-Perf
	2
	Rel-12
	R4
	05/03/2012
	06/12/2013
	100%
	RP-120368
	RP-131507
	Vodafone
	luis.anaya@vodafone.com
	RP#62 completed. Rx diversity (defined as Rel-6 HSDPA RAN4 enhanced type 1 req.) &  MIMO (defined as Rel-7 HSDPA MIMO for HSPA). Rx diversity & MIMO (defined as part of Rel-8 basic LTE WI)
	new TR 37.977

	569
	570021
	Further enhancements to H(e)NB mobility - Part 3 (Stage 2/3)
	EHNB_enh3
	1
	Rel-12
	R3,R2
	12/09/2012
	06/12/2013
	100%
	RP-130741
	-
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	Triggered by FS_EHNB_enh (TR 37.803)
	UTRA, LTE

	570
	570121
	Core part: Further enhancements to H(e)NB mobility - Part 3
	EHNB_enh3-Core
	2
	Rel-12
	R3,R2
	12/09/2012
	06/12/2013
	100%
	RP-130741
	RP-131508
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#62 completed
	25.304, 25.331, 25.367, 25.467, 25.469, 36.300, 36.331

	571
	580037
	LTE UE Total Radiated Power (TRP) and Total Radiated Sensitivity (TRS) and UTRA Hand Phantom related UE TRP and TRS Requirements
	LTE_UTRA_TRP_TRS
	1
	Rel-12
	R4,R5
	15/03/2013
	12/06/2015
	16%
	RP-130703
	-
	Nokia
	petri.j.vasenkari@nokia.com
	Triggered by Rel-11 TR 37.902 Study on Measurements of radio performances for LTE terminals - TRP and TRS test methodology (FS_LTE_OTA) UID_550022
	UTRA, LTE

	572
	580137
	Core part: LTE UE TRP and TRS and UTRA Hand Phantom related UE TRP and TRS Requirements
	LTE_UTRA_TRP_TRS-Core
	2
	Rel-12
	R4
	15/03/2013
	12/09/2014
	25%
	RP-130703
	RP-140785
	Nokia
	petri.j.vasenkari@nokia.com
	RP#64 completion 06/14=>09/14
	25.144, New (TS 37.144, TR 37.844)
	

	573
	630011
	Test part: LTE UE TRP and TRS and UTRA Hand Phantom
	LTE_UTRA_TRP_TRS-UEConTest
	2
	Rel-12
	R5
	06/03/2014
	12/06/2015
	5%
	RP-140090
	RP-140595
	ZTE
	TAYLOR Carolyn (carolyn.tayl@zte.com.cn)
	-
	New TS 37.544 

	574
	590019
	Support for BeiDou Navigation Satellite System (BDS) for UTRA and LTE
	LCS_BDS
	1
	Rel-12
	R2,R3,R4,R5
	04/03/2013
	12/06/2015
	81%
	RP-130416
	-
	CATR
	Ying Du (duying1@catr.cn)
	BeiDou = Chinese Navigation Satellite System. Location Services (LCS) TS 22.071 Stage 1, TS 23.271 Stage 2
	UTRA, LTE

	575
	590119
	Core part: Support for BeiDou Navigation Satellite System (BDS) for UTRA
	LCS_BDS-UTRA-Core
	2
	Rel-12
	R2,R3
	02/06/2013
	06/03/2014
	100%
	RP-130416
	RP-131500
	ZTE
	Huang He (huang.he4@zte.com.cn)
	RP#62 completed
	25.305, 25.306, 25.331, 25.453, 25.413, 25.423, 25.433
	

	576
	590219
	Perf. part: Support for BeiDou Navigation Satellite System (BDS) for UTRA
	LCS_BDS-UTRA-Perf
	2
	Rel-12
	R4
	07/03/2013
	13/06/2014
	100%
	RP-130416
	RP-140714
	ZTE
	Ling Soonleh (soonleh.ling@zte.com.cn)
	RP#64 completed.  TS 25.173v100 for 1-step Approval
	25.172 (FDD), new TS 25.173 (TDD)
	

	577
	590319
	Core part: Support for BeiDou Navigation Satellite System (BDS) for LTE
	LCS_BDS-LTE-Core
	2
	Rel-12
	R2
	04/03/2013
	06/12/2013
	100%
	RP-130416
	RP-131525
	CATR
	Ying Du (duying1@catr.cn)
	RP#62 completed
	36.305, 36.355

	578
	590419
	Perf. part: Support for BeiDou Navigation Satellite System (BDS) for LTE
	LCS_BDS-LTE-Perf
	2
	Rel-12
	R4
	07/03/2013
	13/06/2014
	100%
	RP-130416
	RP-140713
	ZTE
	Ling Soonleh (soonleh.ling@zte.com.cn)
	RP#64 completed
	36.171

	579
	640013
	Test part: BeiDou Navigation Satellite System (BDS) Positioning Support for LTE and UMTS
	LCS_BDS-UEConTest
	2
	Rel-12
	R5
	13/06/2014
	12/06/2015
	0%
	RP-140730
	-
	CATT
	Chen Xiaiozhong (chenxiaozhong@catt.cn)
	-
	34.108, 36.508, 37.571-1, 37.571-2, 37.571-3, 37.571-4, 37.571-5
	

	580
	620011
	Support for BeiDou Navigation Satellite System (BDS) for LCS in GERAN
	LCS_BDS_GERAN
	1
	Rel-12
	G2,G1,G3new
	22/11/2013
	21/11/2014
	59%
	GP-140211
	-
	ZTE
	Wang Xinhui (wangxinhui@zte.com.cn)
	GP#61 updated WID GP-131122=>GP-140211. GP#60 approved WID. Based on the same framework used in Rel-8 Support for Additional Navigation Satellite Systems (ANSS) for LCS UID_38001
	GERAN

	581
	620111
	GERAN2 part of Support for BeiDou Navigation Satellite System (BDS) for LCS in GERAN
	-
	2
	Rel-12
	G2
	22/11/2013
	29/08/2014
	80%
	GP-140211
	-
	ZTE
	Wang Xinhui (wangxinhui@zte.com.cn)
	GP#62 completion 05/14=>08/14
	44.031, 49.031, 44.071, 48.031
	

	582
	620211
	GERAN1 part of Support for BeiDou Navigation Satellite System (BDS) for LCS in GERAN
	-
	2
	Rel-12
	G1
	22/11/2013
	29/08/2014
	80%
	GP-140211
	-
	ZTE
	Wang Xinhui (wangxinhui@zte.com.cn)
	-
	43.059, 45.005

	583
	630009
	Support for BeiDou Navigation Satellite System (BDS) for LCS in GERAN3new
	LCS_BDS_GERAN-GERAN3new
	2
	Rel-12
	G3new
	28/02/2014
	21/11/2014
	0%
	GP-140244
	
	CATR
	Zhou DaiWei, China Academy of Telecommunication Research, zhoudaiwei@catr.cn
	-
	51010-1, 51.010-2, 51.010-7
	

	584
	620311
	Deleted - Test part: Support for BeiDou Navigation Satellite System (BDS) for LCS in GERAN
	LCS_BDS_GERAN-MStest
	2
	Rel-12
	G3new
	22/11/2013
	28/02/2014
	100%
	GP-140211
	-
	ZTE
	Wang Xinhui (wangxinhui@zte.com.cn)
	GP#61 stopped
	51.010-1

	585
	590030
	Base Station (BS) RF requirements for Active Antenna System (AAS)
	AAS_BS_LTE_UTRA
	1
	Rel-12
	R4
	04/03/2013
	05/12/2014
	43%
	RP-130373
	-
	Huawei
	ronnie.zhang@huawei.com
	Triggered by Rel-12 TR 37.840 Study of RF and EMC Requirements for Active Antenna Array System BS (FS_AAS_BS_LTE_UTRA)
	UTRA, LTE, GERAN

	586
	590130
	Core part: Base Station (BS) RF requirements for Active Antenna System (AAS)
	AAS_BS_LTE_UTRA-Core
	2
	Rel-12
	R4
	04/03/2013
	12/09/2014
	70%
	RP-130373
	RP-140638
	Huawei
	ronnie.zhang@huawei.com
	RP#64 completion 06/14=>09/14
	New TS 37.142 (AAS BS Tx & Rx), New TR 37.842
	

	587
	590230
	Perf. part: Base Station (BS) RF requirements for Active Antenna System (AAS)
	AAS_BS_LTE_UTRA-Perf
	2
	Rel-12
	R4
	07/03/2013
	05/12/2014
	20%
	RP-130373
	RP-140638
	Huawei
	ronnie.zhang@huawei.com
	-
	New TS 37.1xy (AAS BS conformance testing)
	

	588
	600019
	Deleted - New Base Station specification structure
	BSspec_struc
	1
	Rel-12
	R4
	18/06/2013
	06/12/2013
	100%
	RP-130851
	-
	Ericsson
	johan.skold@ericsson.com
	Triggered by Rel-12 TR 37.810 Study on Base Station specification structure (FS_BSspec_struc)
	UTRA, LTE, MSR

	589
	600119
	Deleted - Core part: New Base Station specification structure
	BSspec_struc-Core
	2
	Rel-12
	R4
	18/06/2013
	06/12/2013
	100%
	RP-130851
	RP-131513
	Ericsson
	johan.skold@ericsson.com
	RP#62 stopped (at 20% completion)
	25.104, 25.105, 36.104, 37.104, 37.810, New TR 37.811 (New BS specification structure), New TS 37.xya (New RF core specification)
	

	590
	600219
	Deleted - Perf. part: New Base Station specification structure
	BSspec_struc-Perf
	2
	Rel-12
	R4
	20/06/2013
	06/12/2013
	100%
	RP-130851
	RP-131514
	Ericsson
	johan.skold@ericsson.com
	RP#62 stopped (at 0% completion)
	25.113, 25.141, 25.142, 36.113, 36.141, 37.113, 37.141, 37.810, New TS 37.xyz (New RF test specification, New TS 37.xyw (ew EMC specification)
	

	591
	600021
	L-band for Supplemental Downlink in E-UTRA and UTRA
	LTE_UTRA_SDL_BandL
	1
	Rel-12
	R4,R2,R3
	17/06/2013
	13/06/2014
	100%
	RP-140092
	-
	Orange
	olfa.benhaddada@orange.com
	ECC(12)052 CEPT decision to harmonize 1452-1492 MHz (L-band) for mobile communications Supplemental Downlink (SDL) => standardize L-band and corresponding E-UTRA and UTRA requirements for SDL operation in Region 1
	UTRA, LTE

	592
	600121
	Core part: L-band for Supplemental Downlink in E-UTRA and UTRA
	LTE_UTRA_SDL_BandL-Core
	2
	Rel-12
	R4,R2,R3
	13/02/2014
	13/06/2014
	100%
	RP-140092
	RP-140633
	Orange
	olfa.benhaddada@orange.com
	RP#64 completed
	25.101, 25.104, 25.113, 25.133, 25.307, 25.327, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 36.331, 37.104, 37.113
	

	593
	600221
	Perf. part: L-band for Supplemental Downlink in E-UTRA and UTRA
	LTE_UTRA_SDL_BandL-Perf
	2
	Rel-12
	R4
	17/06/2013
	13/06/2014
	100%
	RP-140092
	RP-140633
	Orange
	olfa.benhaddada@orange.com
	RP#64 completed
	25.133, 25.141, 25.307, 25.327, 36.133, 36.141, 36.307, 37.141
	

	594
	600027
	LTE-HRPD (High Rate Packet Data in 3GPP2) inter-RAT SON
	LTE_HRPD_SON
	1
	Rel-12
	R3,S2,C4,G2
	18/06/2013
	13/06/2014
	100%
	RP-130831
	-
	China Telecom
	Jinlian_wu@189.cn
	Triggered by Rel-12 TR 37.813 (FS_LTE_HRPD_SON). SA2 should verify the architecture solution in TR 37.813 for inter-RAT load balancing between LTE-HRPD. CT4 should specify the RIM extension to support the feature.
	UTRA, LTE

	595
	610103
	Stage 2 for LTE-HRPD (High Rate Packet Data in 3GPP2) inter-RAT SON
	-
	2
	Rel-12
	S2
	11/09/2013
	11/12/2013
	100%
	-
	-
	Huawei
	Huan Li (ivy.lihuan@huawei.com)
	SP#62 completed
	23.402

	596
	600127
	Core part: LTE-HRPD (High Rate Packet Data in 3GPP2) inter-RAT SON
	LTE_HRPD_SON-Core
	2
	Rel-12
	R3
	18/06/2013
	13/06/2014
	100%
	RP-130831
	RP-140745
	China Telecom
	Jinlian_wu@189.cn
	RP#64 completed
	36.300, 36.413

	597
	610003
	CT aspects for LTE-HRPD (High Rate Packet Data in 3GPP2) inter-RAT SON (Stage 3)
	LTE_HRPD_SON-CT
	2
	Rel-12
	C4
	04/09/2013
	06/09/2013
	100%
	CP-130434
	-
	Huawei
	Xiaoyan SHI (sean.shixiaoyan@huawei.com
	CP#61 WID approved & Completed
	29.274, 29.276, 29.280

	598
	610015
	GERAN aspects for LTE-HRPD inter-RAT SON, RAN Information Management (RIM) - Stage 3
	LTE_HRPD_SON-RIM
	2
	Rel-12
	G2
	26/08/2013
	30/08/2013
	100%
	GP-130817
	-
	Alcatel-Lucent
	marguerite.woch@alcatel-lucent.com
	GP#59 WID approved & Completed
	48.018

	599
	620042
	Increasing the minimum number of carriers for UE monitoring in UTRA and E-UTRA
	LTE_UTRA_IncMon
	1
	Rel-12
	R4,R3
	09/12/2013
	13/03/2015
	20%
	RP-132061
	-
	Ericsson
	christopher.callender@ericsson.com
	-
	UTRA, LTE

	600
	620142
	Core part: Increasing the minimum number of carriers for UE monitoring in UTRA and E-UTRA
	LTE_UTRA_IncMon-Core
	2
	Rel-12
	R4,R3
	06/01/2014
	12/09/2014
	70%
	RP-132061
	RP-140649
	Ericsson
	christopher.callender@ericsson.com
	RP#64 completion 06/14=>09/14
	25.133, 25.331, 36.133

	601
	620242
	Perf. part: Increasing the minimum number of carriers for UE monitoring in UTRA and E-UTRA
	LTE_UTRA_IncMon-Perf
	2
	Rel-12
	R4
	09/12/2013
	13/03/2015
	0%
	RP-132061
	RP-140649
	Ericsson
	christopher.callender@ericsson.com
	-
	25.133, 36.133

	602
	620048
	WLAN/3GPP Radio Interworking
	UTRA_LTE_WLAN_interw
	1
	Rel-12
	R2,S2,C1
	06/12/2013
	17/09/2014
	70%
	RP-140981
	-
	Intel
	sasha.sirotkin@intel.com
	Triggered by Rel-12 TR 37.834 Study on WLAN/3GPP Radio Interworking (FS_UTRA_LTE_WLAN_interw)
	UTRA, LTE

	603
	620148
	Core part: WLAN/3GPP Radio Interworking
	UTRA_LTE_WLAN_interw-Core
	2
	Rel-12
	R2
	06/12/2013
	12/09/2014
	80%
	RP-140981
	RP-14101
	Intel
	sasha.sirotkin@intel.com
	RP#64 updateed WID RP-132101=>RP-140981
	25.304, 25.306, 25.331, 36.304, 36.306, 36.331

	604
	630013
	SA2 aspects of WLAN/3GPP Radio Interworking
	UTRA_LTE_WLAN_interw-SA2
	2
	Rel-12
	S2
	07/03/2014
	17/09/2014
	90%
	SP-140169
	-
	Alcatel-Lucent
	nicolas.drevon@alcatel-lucent.com
	SP#64 completion 06/14=>09/14. Exception in SP-140172 completed
	23.402, 23.401, 23.060, 23.251

	605
	640006
	CT aspects of WLAN/3GPP Radio Interworking (Stage 3)
	UTRA_LTE_WLAN_interw-CT
	2
	Rel-12
	C1
	13/06/2014
	12/09/2014
	0%
	CP-140287
	-
	Alcatel-Lucent
	jennifer.liu@alcatel-lucent.com
	-
	24.008, 24.301, 24.302, 24.312

	606
	551000
	Rel-12 LTE Carrier Aggregation
	LTE_CA_Rel-12
	1
	Rel-12
	R4
	19/09/2011
	11/12/2014
	73%
	-
	-
	-
	-
	LTE_CA_Rel-12
	LTE

	607
	530025
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7
	2
	Rel-12
	R4
	19/09/2011
	12/09/2014
	40%
	RP-132042
	-
	Ericsson
	christian.bergljung@ericsson.com    
	Inter-band CA 2DL
	LTE

	608
	530125
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7-Core
	3
	Rel-12
	R4
	19/09/2011
	12/09/2014
	80%
	RP-132042
	RP-140569
	Ericsson
	christian.bergljung@ericsson.com    
	RP#64 completion 06/14=>09/14
	36.101, 36.104, 36.133, new generic TR 36.851

	609
	530225
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7-Perf
	3
	Rel-12
	R4
	30/09/2011
	12/09/2014
	0%
	RP-132042
	RP-140569
	Ericsson
	christian.bergljung@ericsson.com    
	RP#64 completion 06/14=>09/14
	36.141, 36.307

	610
	530029
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25
	2
	Rel-12
	R4
	19/09/2011
	14/06/2013
	100%
	RP-130179
	-
	Sprint
	George.Cummings@sprint.com
	Intra-band NC
	LTE

	611
	530129
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25-Core
	3
	Rel-12
	R4
	19/09/2011
	14/06/2013
	100%
	RP-130179
	RP-130563
	Sprint
	George.Cummings@sprint.com
	RP#60 completed. TR 36.841 for 1-step Approval
	36.101, 36.104, 36.133, new TR 36.833-2-25

	612
	530229
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25-Perf
	3
	Rel-12
	R4
	19/09/2011
	14/06/2013
	100%
	RP-130179
	RP-130759
	Sprint
	George.Cummings@sprint.com
	RP#60 completed
	36.141, 36.307

	613
	550010
	Deleted - LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 5 with 2UL
	LTE_CA_B3_B5_2UL
	2
	Rel-12
	R4
	05/03/2012
	01/03/2013
	100%
	RP-120867
	-
	SK Telecom
	Seungpyo Hong
	Inter-band 2UL
	LTE

	614
	550110
	Deleted - Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 5 with 2UL
	LTE_CA_B3_B5_2UL-Core
	3
	Rel-12
	R4
	05/03/2012
	01/03/2013
	100%
	RP-120867
	RP-130098
	SK Telecom
	Seungpyo Hong
	RP#59 stopped (covered by new WI LTE_CA_2UL-A4)
	36.101, 36.104, 36.133, 36.307, new generic TR 36.851

	615
	550210
	Deleted - Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 5 with 2UL
	LTE_CA_B3_B5_2UL-Perf
	3
	Rel-12
	R4
	12/03/2012
	01/03/2013
	100%
	RP-120867
	RP-130099
	SK Telecom
	Seungpyo Hong
	RP#59 stopped (covered by new WI LTE_CA_2UL-A4)
	36.133, 36.141

	616
	550011
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 3
	LTE_CA_NC_B3
	2
	Rel-12
	R4
	05/03/2012
	06/12/2013
	100%
	RP-131359
	-
	SK Telecom
	haesung.park@sk.com
	Intra-band NC
	LTE

	617
	550111
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 3
	LTE_CA_NC_B3-Core
	3
	Rel-12
	R4
	05/03/2012
	06/12/2013
	100%
	RP-131359
	RP-131573
	SK Telecom
	haesung.park@sk.com
	RP#62 completed
	36.101, 36.104, 36.133, new TR 36.833-2-03

	618
	550211
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 3
	LTE_CA_NC_B3-Perf
	3
	Rel-12
	R4
	15/03/2012
	06/12/2013
	100%
	RP-131359
	RP-131574
	SK Telecom
	haesung.park@sk.com
	RP#62 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	619
	560015
	Deleted - LTE Advanced intra-band contiguous Carrier Aggregation in Band 1
	LTE_CA_C_B1
	2
	Rel-12
	R4
	18/06/2012
	14/06/2013
	100%
	RP-130298
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	Intra-band C 
	LTE

	620
	560115
	Deleted - Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 1
	LTE_CA_C_B1-Core
	3
	Rel-12
	R4
	18/06/2012
	14/06/2013
	100%
	RP-120826
	RP-130549
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#60 stopped at 10% completion (rationale in RP-130670)
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.835

	621
	560215
	Deleted - Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 1
	LTE_CA_C_B1-Perf
	3
	Rel-12
	R4
	22/06/2012
	14/06/2013
	100%
	RP-120826
	RP-130550
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#60 stopped at 0% completion
	36.101, 36.104, 36.133, 36.141, 36.307

	622
	560016
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4
	LTE_CA_NC_B4
	2
	Rel-12
	R4
	18/06/2012
	06/09/2013
	100%
	RP-131135
	-
	T-Mobile USA
	nelson.ueng@t-mobile.com
	Intra-band NC
	LTE

	623
	560116
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4
	LTE_CA_NC_B4-Core
	3
	Rel-12
	R4
	18/06/2012
	06/09/2013
	100%
	RP-131135
	RP-131039
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#61 completed. Updated WID RP-130842=>RP-131135
	36.101, 36.104, 36.133, new TR 36.833-2-04

	624
	560216
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4
	LTE_CA_NC_B4-Perf
	3
	Rel-12
	R4
	22/06/2012
	06/09/2013
	100%
	RP-131135
	RP-131040
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#61 completed. Updated WID RP-130842=>RP-131135
	36.101, 36.104, 36.133, 36.141, 36.307

	625
	560017
	LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4
	LTE_CA_B2_B4
	2
	Rel-12
	R4
	18/06/2012
	06/09/2013
	100%
	RP-130175
	-
	T-Mobile USA
	nelson.ueng@t-mobile.com
	Inter-band 1 UL
	LTE

	626
	560117
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4
	LTE_CA_B2_B4-Core
	3
	Rel-12
	R4
	18/06/2012
	06/09/2013
	100%
	RP-130175
	RP-131007
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#61 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	627
	560217
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4
	LTE_CA_B2_B4-Perf
	3
	Rel-12
	R4
	22/06/2012
	06/09/2013
	100%
	RP-130175
	RP-131376
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#61 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	628
	570012
	LTE Advanced inter-band Carrier Aggregation of Band 23 and Band 29
	LTE_CA_B23_B29
	2
	Rel-12
	R4
	12/09/2012
	14/06/2013
	100%
	RP-130170
	-
	DISH Network
	mariam.sorond@dish.com, johny.kim@dish.com
	Inter-band 1 UL
	LTE

	629
	570112
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 23 and Band 29
	LTE_CA_B23_B29-Core
	3
	Rel-12
	R4
	12/09/2012
	14/06/2013
	100%
	RP-130170
	RP-130535
	DISH Network
	mariam.sorond@dish.com, johny.kim@dish.com
	RP#60 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	630
	570212
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 23 and Band 29
	LTE_CA_B23_B29-Perf
	3
	Rel-12
	R4
	12/09/2012
	14/06/2013
	100%
	RP-130170
	RP-130536
	DISH Network
	mariam.sorond@dish.com, johny.kim@dish.com
	RP#60 completed
	36.141, 36.307

	631
	570013
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 26
	LTE_CA_B3_B26
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130658
	-
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	Inter-band 1 UL
	LTE

	632
	570113
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 26
	LTE_CA_B3_B26-Core
	3
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130658
	RP-130527
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#60 completed. Updated WID RP-130199=>RP-130658
	36.101, 36.104, 36.133, 36.307, new generic TR 36.851

	633
	570213
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 26
	LTE_CA_B3_B26-Perf
	3
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130658
	RP-130528
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#60 completed. Updated WID RP-130199=>RP-130658
	36.101, 36.104, 36.133, 36.141, 36.307

	634
	570014
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 19
	LTE_CA_B3_B19
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130198
	-
	NTT DOCOMO
	Kei ANDO
	Inter-band 1 UL
	LTE

	635
	570114
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 19
	LTE_CA_B3_B19-Core
	3
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130198
	RP-130525
	NTT DOCOMO
	Kei ANDO
	RP#60 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	636
	570214
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 19
	LTE_CA_B3_B19-Perf
	3
	Rel-12
	R4
	13/09/2012
	14/06/2013
	100%
	RP-130198
	RP-130526
	NTT DOCOMO
	Kei ANDO
	RP#60 completed
	36.141, 36.307

	637
	570015
	Deleted - LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39
	LTE_CA_B38_B39
	2
	Rel-12
	R4
	11/09/2012
	07/12/2012
	100%
	RP-121178
	-
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	Inter-band 1 UL
	LTE

	638
	570115
	Deleted - Core part: LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39
	LTE_CA_B38_B39-Core
	3
	Rel-12
	R4
	11/09/2012
	07/12/2012
	100%
	RP-121178
	RP-121624
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	RP#58 stopped at 10% completion following regulatory decisions (see instead new WI LTE_CA_B39_B41)
	36.101, 36.104, 36.307, new generic TR 36.851

	639
	570215
	Deleted - Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39
	LTE_CA_B38_B39-Perf
	3
	Rel-12
	R4
	11/09/2012
	07/12/2012
	100%
	RP-121178
	RP-121625
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	RP#58 stopped at 0% completion following regulatory decisions (see instead new WI LTE_CA_B39_B41)
	36.133, 36.141

	640
	570016
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 3
	LTE_CA_C_B3
	2
	Rel-12
	R4
	11/09/2012
	06/09/2013
	100%
	RP-131184
	-
	China Unicom
	Fei CUI (cuifei1@chinaunicom.cn)
	Intra-band NC
	LTE

	641
	570116
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 3
	LTE_CA_C_B3-Core
	3
	Rel-12
	R4
	11/09/2012
	06/09/2013
	100%
	RP-131184
	RP-131029
	China Unicom
	Fei CUI (cuifei1@chinaunicom.cn)
	RP#61 completed. Updated WID RP-130294=>RP-131184 (impacted specs)
	36.101, 36.104, 36.133, new TR 36.833-1-03

	642
	570216
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 3
	LTE_CA_C_B3-Perf
	3
	Rel-12
	R4
	11/09/2012
	06/09/2013
	100%
	RP-131184
	RP-131030
	China Unicom
	Fei CUI (cuifei1@chinaunicom.cn)
	RP#61 completed
	36.141, 36.307

	643
	570018
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 8
	LTE_CA_B1_B8
	2
	Rel-12
	R4
	02/02/2012
	14/06/2013
	100%
	RP-130181
	-
	Softbank Mobile
	Kenichi Kihara
	Inter-band 1 UL
	LTE

	644
	570118
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 8
	LTE_CA_B1_B8-Core
	3
	Rel-12
	R4
	02/02/2012
	14/06/2013
	100%
	RP-130181
	RP-130515
	Softbank Mobile
	Kenichi Kihara
	RP#60 completed
	36.101, 36.104, new generic TR 36.851

	645
	570218
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 8
	LTE_CA_B1_B8-Perf
	3
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130181
	RP-130516
	Softbank Mobile
	Kenichi Kihara
	RP#60 completed
	36.141, 36.307

	646
	570026
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 28
	LTE_CA_B3_B28
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130189
	-
	eAccess
	FukumotoShiro@eaccess.net
	Inter-band 1 UL
	LTE

	647
	570126
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 28
	LTE_CA_B3_B28-Core
	3
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-130189
	RP-130529
	eAccess
	FukumotoShiro@eaccess.net
	RP#60 completed
	36.101, 36.104, new generic TR 36.851

	648
	570226
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 28
	LTE_CA_B3_B28-Perf
	3
	Rel-12
	R4
	12/09/2012
	14/06/2013
	100%
	RP-130189
	RP-130530
	eAccess
	FukumotoShiro@eaccess.net
	RP#60 completed
	36.141, 36.307

	649
	580032
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 26
	LTE_CA_B1_B26
	2
	Rel-12
	R4
	07/12/2012
	06/09/2013
	100%
	RP-130668
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	Inter-band 1UL/2DL
	LTE

	650
	580132
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 26
	LTE_CA_B1_B26-Core
	3
	Rel-12
	R4
	07/12/2012
	06/09/2013
	100%
	RP-130668
	RP-131005
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#61 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	651
	580232
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 26
	LTE_CA_B1_B26-Perf
	3
	Rel-12
	R4
	07/12/2012
	06/09/2013
	100%
	RP-130668
	RP-131006
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#61 completed
	36.141, 36.307

	652
	580033
	LTE Advanced inter-band Carrier Aggregation of Band 39 and Band 41
	LTE_CA_B39_B41
	2
	Rel-12
	R4
	10/12/2012
	06/03/2014
	100%
	RP-130292
	RP-140428
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	Inter-band 2DL
	LTE

	653
	580133
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 39 and Band 41
	LTE_CA_B39_B41-Core
	3
	Rel-12
	R4
	10/12/2012
	06/03/2014
	100%
	RP-130292
	RP-140428
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	RP#63 completed. Replaces the Stopped WI - LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39 (LTE_CA_B38_B39) UID_570015
	36.101, 36.104, 36.307, new generic TR 36.851

	654
	580233
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 39 and Band 41
	LTE_CA_B39_B41-Perf
	3
	Rel-12
	R4
	14/12/2012
	06/03/2014
	100%
	RP-130292
	RP-140428
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	RP#63 completed
	36.133, 36.141

	655
	580034
	LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 12
	LTE_CA_B2_B12
	2
	Rel-12
	R4
	10/12/2012
	12/09/2014
	97%
	RP-140474
	-
	US Cellular
	sebastian.thalanany@uscellular.com  
	Inter-band CA 2DL
	LTE

	656
	580134
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 12
	LTE_CA_B2_B12-Core
	3
	Rel-12
	R4
	10/12/2012
	12/09/2014
	95%
	RP-140474
	RP-140569
	US Cellular
	sebastian.thalanany@uscellular.com  
	RP#63 updated WID RP-131665=>RP-140474
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.851

	657
	580234
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 12
	LTE_CA_B2_B12-Perf
	3
	Rel-12
	R4
	14/12/2012
	06/03/2014
	100%
	RP-140474
	RP-140428
	US Cellular
	sebastian.thalanany@uscellular.com  
	RP#63 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	658
	580035
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 7
	LTE_CA_NC_B7
	2
	Rel-12
	R4
	10/12/2012
	06/12/2013
	100%
	RP-130813
	-
	Ericsson
	christian.bergljung@ericsson.com
	Intra-band NC
	LTE

	659
	580135
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 7
	LTE_CA_NC_B7-Core
	3
	Rel-12
	R4
	10/12/2012
	06/12/2013
	100%
	RP-130813
	RP-131575
	Ericsson
	christian.bergljung@ericsson.com
	RP#62 completed
	36.101, 36.104, 36.133, new TR 36.833-2-07

	660
	580235
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 7
	LTE_CA_NC_B7-Perf
	3
	Rel-12
	R4
	14/12/2012
	06/12/2013
	100%
	RP-130813
	RP-131576
	Ericsson
	christian.bergljung@ericsson.com
	RP#62 completed
	36.141, 36.307

	661
	580036
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 27
	LTE_CA_C_B27
	2
	Rel-12
	R4
	10/12/2012
	13/06/2014
	100%
	RP-131679
	-
	NII Holdings
	bill.shvodian@nii.com
	Intra-band contig. CA 2DL/1UL
	LTE

	662
	580136
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 27
	LTE_CA_C_B27-Core
	3
	Rel-12
	R4
	10/12/2012
	06/12/2013
	100%
	RP-131679
	RP-131567
	NII Holdings
	bill.shvodian@nii.com
	RP#62 completed
	36.101, 36.104, new TR 36.833-1-27

	663
	580236
	Perf part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 27
	LTE_CA_C_B27-Perf
	3
	Rel-12
	R4
	14/12/2012
	13/06/2014
	100%
	RP-131679
	RP-140569
	NII Holdings
	bill.shvodian@nii.com
	RP#64 completed. TR 36.833-1-27v200 for Approval
	36.101, 36.133, 36.141, 36.307, new TR 36.833-1-27

	664
	590022
	LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 13
	LTE_CA_B2_B13
	2
	Rel-12
	R4
	04/03/2013
	14/06/2013
	100%
	RP-130196
	-
	Ericsson
	christian.bergljung@ericsson.com    
	Inter-band 1 UL
	LTE

	665
	590122
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 13
	LTE_CA_B2_B13-Core
	3
	Rel-12
	R4
	04/03/2013
	14/06/2013
	100%
	RP-130196
	RP-130523
	Ericsson
	christian.bergljung@ericsson.com    
	RP#60 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	666
	590222
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 13
	LTE_CA_B2_B13-Perf
	3
	Rel-12
	R4
	04/03/2013
	14/06/2013
	100%
	RP-130196
	RP-130524
	Ericsson
	christian.bergljung@ericsson.com    
	RP#60 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	667
	590024
	LTE Advanced inter-band Carrier Aggregation of Band 19 and Band 21
	LTE_CA_B19_B21
	2
	Rel-12
	R4
	04/03/2013
	14/06/2013
	100%
	RP-130197
	-
	NTT DOCOMO
	Kei ANDO
	Inter-band 1 UL
	LTE

	668
	590124
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 19 and Band 21
	LTE_CA_B19_B21-Core
	3
	Rel-12
	R4
	04/03/2013
	14/06/2013
	100%
	RP-130197
	RP-130533
	NTT DOCOMO
	Kei ANDO
	RP#60 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	669
	590224
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 19 and Band 21
	LTE_CA_B19_B21-Perf
	3
	Rel-12
	R4
	04/03/2013
	14/06/2013
	100%
	RP-130197
	RP-130534
	NTT DOCOMO
	Kei ANDO
	RP#60 completed
	36.141, 36.307

	670
	590025
	Deleted - LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 26
	LTE_CA_B8_B26
	2
	Rel-12
	R4
	04/03/2013
	06/12/2013
	100%
	RP-130201
	-
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	Inter-band 1 UL
	LTE

	671
	590125
	Deleted - Core part: LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 26
	LTE_CA_B8_B26-Core
	3
	Rel-12
	R4
	04/03/2013
	06/12/2013
	100%
	RP-130201
	RP-131549
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#62 stopped (at 20%)
	36.101, 36.104, 36.133, new generic TR 36.851

	672
	590225
	Deleted - Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 26
	LTE_CA_B8_B26-Perf
	3
	Rel-12
	R4
	04/03/2013
	06/12/2013
	100%
	RP-130201
	RP-131550
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#62 stopped (at 20%)
	36.141, 36.307

	673
	590029
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A1
	LTE_CA_2UL-A1
	2
	Rel-12
	R4
	04/03/2013
	12/09/2014
	35%
	RP-140475
	-
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	Inter-band CA 2UL
	LTE

	674
	590129
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A1
	LTE_CA_2UL-A1-Core
	3
	Rel-12
	R4
	04/03/2013
	12/09/2014
	70%
	RP-140475
	RP-140569
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	Current CA (generic & band-specific) defined for inter-band CA with 1UL CC & 2 DL CCs. Work needed on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	36.101, 36.104, New generic TR 36.860

	675
	590229
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A1
	LTE_CA_2UL-A1-Perf
	3
	Rel-12
	R4
	08/03/2013
	12/09/2014
	0%
	RP-140475
	RP-140569
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	RP#63 updated WID RP-131713=>RP-140475 (impacted specs). Class A1: Low-high band combination without harmonic relation between bands or intermodulation problem
	36.133

	676
	590028
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A2
	LTE_CA_2UL-A2
	2
	Rel-12
	R4
	04/03/2013
	12/09/2014
	35%
	RP-130327
	-
	Qualcomm
	Gene Fong (gfong@qti.qualcomm.com)
	Inter-band CA 2UL
	LTE

	677
	590128
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A2
	LTE_CA_2UL-A2-Core
	3
	Rel-12
	R4
	04/03/2013
	12/09/2014
	70%
	RP-130327
	RP-140569
	Qualcomm
	Gene Fong
	Current CA (generic & band-specific) defined for inter-band CA with 1UL CC & 2 DL CCs. Work needed on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	36.101, 36.104, 36.133, New generic TR 36.860

	678
	590228
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A2
	LTE_CA_2UL-A2-Perf
	3
	Rel-12
	R4
	08/03/2013
	12/09/2014
	0%
	RP-130327
	RP-140569
	Qualcomm
	Gene Fong (gfong@qti.qualcomm.com)
	Class A2: Low-high band combination with harmonic relation between bands
	36.141, 36.307

	679
	590023
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A3
	LTE_CA_2UL-A3
	2
	Rel-12
	R4
	04/03/2013
	12/09/2014
	27%
	RP-140853
	-
	Ericsson
	christian.bergljung@ericsson.com    
	Inter-band CA 2UL
	LTE

	680
	590123
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A3
	LTE_CA_2UL-A3-Core
	3
	Rel-12
	R4
	04/03/2013
	12/09/2014
	55%
	RP-140853
	RP-140569
	Ericsson
	christian.bergljung@ericsson.com    
	RP#64 WID RP-130309=>RP-140853. Current CA (generic&band-specific) for inter-band CA with 1UL CC&2 DL CCs. Work need on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	36.101, 36.104, 36.133, New generic TR 36.860

	681
	590223
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A3
	LTE_CA_2UL-A3-Perf
	3
	Rel-12
	R4
	08/03/2013
	12/09/2014
	0%
	RP-140853
	RP-140569
	Ericsson
	christian.bergljung@ericsson.com    
	Class A3: Low-low or high-high band combination without intermodulation problem (low order IM)
	36.141, 36.307

	682
	590031
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A4
	LTE_CA_2UL-A4
	2
	Rel-12
	R4
	04/03/2013
	12/09/2014
	33%
	RP-140476
	-
	Nokia
	petri.j.vasenkari@nokia.com
	Inter-band CA 2UL
	LTE

	683
	590131
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A4
	LTE_CA_2UL-A4-Core
	3
	Rel-12
	R4
	04/03/2013
	12/09/2014
	65%
	RP-140476
	RP-140569
	Nokia
	petri.j.vasenkari@nokia.com
	Current CA (generic & band-specific) defined for inter-band CA with 1UL CC & 2 DL CCs. Work needed on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	36.101, 36.104, 36.133, New generic TR 36.860

	684
	590231
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A4
	LTE_CA_2UL-A4-Perf
	3
	Rel-12
	R4
	08/03/2013
	12/09/2014
	0%
	RP-140476
	RP-140569
	Nokia
	petri.j.vasenkari@nokia.com
	RP#63 updated WID RP-131660=>RP-140476. Class A4: Low-low, low-high or high-high band combination with intermodulation problem (low order IM)
	36.141, 36.307

	685
	590026
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A5
	LTE_CA_2UL-A5
	2
	Rel-12
	R4
	04/03/2013
	12/09/2014
	35%
	RP-131146
	-
	Renesas
	Antti Immonen
	Inter-band CA 2UL
	LTE

	686
	590126
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A5
	LTE_CA_2UL-A5-Core
	3
	Rel-12
	R4
	04/03/2013
	12/09/2014
	70%
	RP-131146
	RP-140569
	Renesas
	Antti Immonen
	Current CA (generic & band-specific) defined for inter-band CA with 1UL CC & 2 DL CCs. Work needed on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	36.101, 36.104, 36.133, New generic TR 36.860

	687
	590226
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A5
	LTE_CA_2UL-A5-Perf
	3
	Rel-12
	R4
	08/03/2013
	12/09/2014
	0%
	RP-131146
	RP-140569
	Renesas
	Antti Immonen
	RP#61 updated WID RP-130289=>RP-131146 (added B19+B21). Class A5: Combinations not classified in A1-A4
	36.141, 36.307

	688
	590027
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 39
	LTE_CA_C_B39
	2
	Rel-12
	R4
	04/03/2013
	06/03/2014
	100%
	RP-131171
	-
	China Mobile
	Li Nan (linan@chinamobile.com)
	Intra-band C 2DL/2UL
	LTE

	689
	590127
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 39
	LTE_CA_C_B39-Core
	3
	Rel-12
	R4
	04/03/2013
	06/03/2014
	100%
	RP-131171
	RP-140428
	China Mobile
	Li Nan (linan@chinamobile.com)
	RP#63 completed
	36.101, 36.104, 36.133, New TR 36.833-1-39 [instead of 36.845]

	690
	590227
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 39
	LTE_CA_C_B39-Perf
	3
	Rel-12
	R4
	07/03/2013
	06/03/2014
	100%
	RP-131171
	RP-140428
	China Mobile
	Li Nan (linan@chinamobile.com)
	RP#63 completed
	36.141, 36.307

	691
	600022
	LTE Advanced intra-band non-contiguous Carrier Aggregation: framework requirements for 2UL
	LTE_CA_NC_2UL
	2
	Rel-12
	R4
	18/06/2013
	12/09/2014
	90%
	RP-140267
	-
	Nokia
	petri.j.vasenkari@nokia.com
	Intra-band non-contig. CA 2DL
	LTE

	692
	600122
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation: framework requirements for 2UL
	LTE_CA_NC_2UL-Core
	3
	Rel-12
	R4
	18/06/2013
	12/09/2014
	90%
	RP-140267
	RP-140569
	Nokia
	petri.j.vasenkari@nokia.com
	RP#63 updated WID RP-131659=>RP-140267
	36.101, 36.104, 36.133, 36.306, 36.331, New TR 36.833-4

	693
	600023
	Deleted - LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 41 for 2UL
	LTE_CA_NC_B41_2UL
	2
	Rel-12
	R4
	19/06/2013
	06/03/2014
	100%
	RP-131237
	RP-140428
	Sprint
	yang.xu@clearwire.com
	Intra-band NC 2UL
	LTE

	694
	600123
	Deleted - Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 41 for 2UL
	LTE_CA_NC_B41_2UL-Core
	3
	Rel-12
	R4
	19/06/2013
	06/03/2014
	100%
	RP-131237
	RP-140428
	Sprint
	yang.xu@clearwire.com
	RP#63 stopped (5% complete). Reason: Market conditions have eliminated the need for this feature, at least for the foreseeable future
	36.101, 36.104, 36.133, new TR 36.833-3-41

	695
	600223
	Deleted - Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 41 for 2UL
	LTE_CA_NC_B41_2UL-Perf
	3
	Rel-12
	R4
	20/06/2013
	06/03/2014
	100%
	RP-131237
	RP-140428
	Sprint
	yang.xu@clearwire.com
	RP#63 stopped (0% complete). 
	36.101, 36.104, 36.133, 36.141, 36.307

	696
	600024
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4 for 2UL
	LTE_CA_NC_B4_2UL
	2
	Rel-12
	R4
	19/06/2013
	12/09/2014
	45%
	RP-131136
	-
	T-Mobile USA
	nelson.ueng@t-mobile.com
	Intra-band non-contig. CA 2DL
	LTE

	697
	600124
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4 for 2UL
	LTE_CA_NC_B4_2UL-Core
	3
	Rel-12
	R4
	19/06/2013
	12/09/2014
	90%
	RP-131136
	RP-140569
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#61 updated WID RP-130602=>RP-131136. Separated from UID_560016 LTE_CA_NC_B4 which remained 1UL-only
	36.101, 36.104, 36.133, new TR 36.833-4-04

	698
	600224
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4 for 2UL
	LTE_CA_NC_B4_2UL-Perf
	3
	Rel-12
	R4
	20/06/2013
	12/09/2014
	0%
	RP-131136
	RP-140569
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#61 updated WID RP-130602=>RP-131136
	36.101, 36.104, 36.133, 36.141, 36.307

	699
	600025
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 23
	LTE_CA_C_B23
	2
	Rel-12
	R4
	18/06/2013
	06/12/2013
	100%
	RP-131265
	-
	Dish Network
	mariam.sorond@dish.com, johny.kim@dish.com
	Intra-band C CA
	LTE

	700
	600125
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 23
	LTE_CA_C_B23-Core
	3
	Rel-12
	R4
	18/06/2013
	06/12/2013
	100%
	RP-131265
	RP-131565
	Dish Network
	mariam.sorond@dish.com, johny.kim@dish.com
	RP#62 completed
	36.101, 36.104, 36.133, new TR 36.833-1-23 [instead of 36.864]

	701
	600225
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 23
	LTE_CA_C_B23-Perf
	3
	Rel-12
	R4
	18/06/2013
	06/12/2013
	100%
	RP-131265
	RP-131566
	Dish Network
	mariam.sorond@dish.com, johny.kim@dish.com
	RP#62 completed
	36.141, 36.307

	702
	600026
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 23
	LTE_CA_NC_B23
	2
	Rel-12
	R4
	18/06/2013
	13/06/2014
	100%
	RP-131700
	-
	Dish Network
	mariam.sorond@dish.com, johny.kim@dish.com
	Intra-band non-contig. CA 2DL
	LTE

	703
	600126
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 23
	LTE_CA_NC_B23-Core
	3
	Rel-12
	R4
	18/06/2013
	06/12/2013
	100%
	RP-131700
	RP-131577
	Dish Network
	mariam.sorond@dish.com, johny.kim@dish.com
	RP#62 completed
	36.101, 36.104, 36.133, new TR 36.833-2-23

	704
	600226
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 23
	LTE_CA_NC_B23-Perf
	3
	Rel-12
	R4
	18/06/2013
	13/06/2014
	100%
	RP-131700
	RP-140569
	Dish Network
	mariam.sorond@dish.com, johny.kim@dish.com
	 RP#64 completed. TR 36.833-2-23v200 for Approval
	36.101, 36.133, 36.141, 36.307, new TR 36.833-2-23

	705
	600028
	LTE Advanced inter-band Carrier Aggregation of Band 12 and Band 25
	LTE_CA_B12_B25
	2
	Rel-12
	R4
	18/06/2013
	06/12/2013
	100%
	RP-131159
	-
	US Cellular
	sebastian.thalanany@uscellular.com  
	Inter-band 1UL/2DL
	LTE

	706
	600128
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 12 and Band 25
	LTE_CA_B12_B25-Core
	3
	Rel-12
	R4
	18/06/2013
	06/12/2013
	100%
	RP-131159
	RP-131705
	US Cellular
	sebastian.thalanany@uscellular.com  
	RP#62 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	707
	600228
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 12 and Band 25
	LTE_CA_B12_B25-Perf
	3
	Rel-12
	R4
	19/06/2013
	06/12/2013
	100%
	RP-131159
	RP-131706
	US Cellular
	sebastian.thalanany@uscellular.com  
	RP#62 completed
	36.141, 36.307

	708
	600029
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 18 - Additional bandwidth combination set
	LTE_CA_B1_B18_BWset
	2
	Rel-12
	R4
	18/06/2013
	06/09/2013
	100%
	RP-130669
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	Inter-band 1UL/2DL
	LTE

	709
	600129
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 18 - Additional bandwidth combination set
	LTE_CA_B1_B18_BWset-Core
	3
	Rel-12
	R4
	18/06/2013
	06/09/2013
	100%
	RP-130669
	RP-131003
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#61 completed
	36.101, new generic TR 36.851

	710
	600229
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 18 - Additional bandwidth combination set
	LTE_CA_B1_B18_BWset-Perf
	3
	Rel-12
	R4
	18/06/2013
	06/09/2013
	100%
	RP-130669
	RP-131004
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#61 completed
	36.307

	711
	600030
	LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 5
	LTE_CA_B2_B5
	2
	Rel-12
	R4
	18/06/2013
	06/09/2013
	100%
	RP-130675
	-
	AT&T
	marc.grant@att.com
	Inter-band 2DL
	LTE

	712
	600130
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 5
	LTE_CA_B2_B5-Core
	3
	Rel-12
	R4
	18/06/2013
	06/09/2013
	100%
	RP-130675
	RP-131009
	AT&T
	marc.grant@att.com
	RP#61 completed
	36.101, 36.104, 36.307

	713
	600230
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 5
	LTE_CA_B2_B5-Perf
	3
	Rel-12
	R4
	18/06/2013
	06/09/2013
	100%
	RP-130675
	RP-131010
	AT&T
	marc.grant@att.com
	RP#61 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	714
	600031
	LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 5 and Band 30
	LTE_CA_B2_B5_B30
	2
	Rel-12
	R4
	18/06/2013
	12/09/2014
	95%
	RP-131696
	-
	AT&T
	marc.grant@att.com
	Inter-band 3DL
	LTE

	715
	600131
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 5 and Band 30
	LTE_CA_B2_B5_B30-Core
	3
	Rel-12
	R4
	18/06/2013
	12/09/2014
	95%
	RP-131696
	RP-140569
	AT&T
	marc.grant@att.com
	RP#64 completion 06/14=>09/14. TR 36.853v100 for Information
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853 (3 Band CA with 1UL)

	716
	600231
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 5 and Band 30
	LTE_CA_B2_B5_B30-Perf
	3
	Rel-12
	R4
	18/06/2013
	12/09/2014
	95%
	RP-131696
	RP-140569
	AT&T
	marc.grant@att.com
	RP#64 completion 06/14=>09/14
	36.101, 36.104, 36.133, 36.141, 36.307

	717
	600032
	Deleted - LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 17 and Band 30
	LTE_CA_B2_B17_B30
	2
	Rel-12
	R4
	18/06/2013
	06/12/2013
	100%
	RP-131130
	-
	AT&T
	marc.grant@att.com
	Inter-band 3DL
	LTE

	718
	600132
	Deleted - Core part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 17 and Band 30
	LTE_CA_B2_B17_B30-Core
	3
	Rel-12
	R4
	18/06/2013
	06/12/2013
	100%
	RP-131130
	RP-131590
	AT&T
	marc.grant@att.com
	RP#62 stopped (25% complete) following RP-131652 discussion
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853 (3 Band CA with 1UL)

	719
	600232
	Deleted - Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 17 and Band 30
	LTE_CA_B2_B17_B30-Perf
	3
	Rel-12
	R4
	19/06/2013
	06/12/2013
	100%
	RP-131130
	RP-131591
	AT&T
	marc.grant@att.com
	RP#62 stopped (25% complete) following RP-131652 discussion
	36.101, 36.104, 36.133, 36.141, 36.307

	720
	600033
	LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 29 and Band 30
	LTE_CA_B2_B29_B30
	2
	Rel-12
	R4
	19/06/2013
	12/09/2014
	21%
	RP-131697
	-
	AT&T
	marc.grant@att.com
	Inter-band 3DL
	LTE

	721
	600133
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 29 and Band 30
	LTE_CA_B2_B29_B30-Core
	3
	Rel-12
	R4
	19/06/2013
	13/06/2014
	40%
	RP-131697
	RP-140569
	AT&T
	marc.grant@att.com
	RP#62 updated WID RP-131131=>RP-131697
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853 (3 Band CA with 1UL)

	722
	600233
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 29 and Band 30
	LTE_CA_B2_B29_B30-Perf
	3
	Rel-12
	R4
	19/06/2013
	12/09/2014
	5%
	RP-131697
	RP-140569
	AT&T
	marc.grant@att.com
	RP#62 updated WID RP-131131=>RP-131697
	36.101, 36.104, 36.133, 36.141, 36.307

	723
	600034
	LTE Advanced 3 Band Carrier Aggregation 3DL of Band 4, Band 5 and Band 30
	LTE_CA_B4_B5_B30
	2
	Rel-12
	R4
	14/06/2013
	12/09/2014
	95%
	RP-131698
	-
	AT&T
	marc.grant@att.com
	Inter-band CA 3DL
	LTE

	724
	600134
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 4, Band 5 and Band 30
	LTE_CA_B4_B5_B30-Core
	3
	Rel-12
	R4
	14/06/2013
	12/09/2014
	95%
	RP-131698
	RP-140569
	AT&T
	marc.grant@att.com
	RP#61 updated WID RP-130885=>RP#62 updated WID RP-131132=>RP-131698
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853 (3 Band CA with 1UL)

	725
	600234
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 4, Band 5 and Band 30
	LTE_CA_B4_B5_B30-Perf
	3
	Rel-12
	R4
	19/06/2013
	12/09/2014
	95%
	RP-131698
	RP-140569
	AT&T
	marc.grant@att.com
	RP#62 updated WID RP-131132=>RP-131698
	36.101, 36.104, 36.133, 36.141, 36.307

	726
	600035
	Deleted - LTE Advanced 3 Band Carrier Aggregation 3DL of Band 4, Band 17 and Band 30
	LTE_CA_B4_B17_B30
	2
	Rel-12
	R4
	18/06/2013
	06/12/2013
	100%
	RP-131133
	-
	AT&T
	marc.grant@att.com
	Inter-band 3DL
	LTE

	727
	600135
	Deleted - Core part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 4, Band 17 and Band 30
	LTE_CA_B4_B17_B30-Core
	3
	Rel-12
	R4
	18/06/2013
	06/12/2013
	100%
	RP-131133
	RP-131598
	AT&T
	marc.grant@att.com
	RP#62 stopped (25% complete) following RP-131653 discussion
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853 (3 Band CA with 1UL)

	728
	600235
	Deleted - Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 4, Band 17 and Band 30
	LTE_CA_B4_B17_B30-Perf
	3
	Rel-12
	R4
	19/06/2013
	06/12/2013
	100%
	RP-131133
	RP-131599
	AT&T
	marc.grant@att.com
	RP#62 stopped (25% complete) following RP-131653 discussion
	36.101, 36.104, 36.133, 36.141, 36.307

	729
	600036
	LTE Advanced 3 Band Carrier Aggregation 3DL of Band 4, Band 29 and Band 30
	LTE_CA_B4_B29_B30
	2
	Rel-12
	R4
	14/06/2013
	12/09/2014
	95%
	RP-131699
	-
	AT&T
	marc.grant@att.com
	Inter-band CA 3DL
	LTE

	730
	600136
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 4, Band 29 and Band 30
	LTE_CA_B4_B29_B30-Core
	3
	Rel-12
	R4
	14/06/2013
	12/09/2014
	95%
	RP-131699
	RP-140569
	AT&T
	marc.grant@att.com
	RP#61 updated WID  RP-130887=>RP#62 updated WID RP-131134=>RP-131699
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853 (3 Band CA with 1UL)

	731
	600236
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 4, Band 29 and Band 30
	LTE_CA_B4_B29_B30-Perf
	3
	Rel-12
	R4
	19/06/2013
	12/09/2014
	95%
	RP-131699
	RP-140569
	AT&T
	marc.grant@att.com
	RP#62 updated WID RP-131134=>RP-131699
	36.101, 36.104, 36.133, 36.141, 36.307

	732
	600037
	LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 4 and Band 13
	LTE_CA_B2_B4_B13
	2
	Rel-12
	R4
	14/06/2013
	12/09/2014
	95%
	RP-131684
	-
	Verizon
	zheng.zhao@verizonwireless.com
	Inter-band CA 3DL
	LTE

	733
	600137
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 4 and Band 13
	LTE_CA_B2_B4_B13-Core
	3
	Rel-12
	R4
	14/06/2013
	12/09/2014
	95%
	RP-131684
	RP-140569
	Verizon
	zheng.zhao@verizonwireless.com
	RP#62 updated WID RP-131228=>RP-131684
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL)

	734
	600237
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 4 and Band 13
	LTE_CA_B2_B4_B13-Perf
	3
	Rel-12
	R4
	19/06/2013
	12/09/2014
	95%
	RP-131684
	RP-140569
	Verizon
	zheng.zhao@verizonwireless.com
	RP#62 updated WID RP-131228=>RP-131684
	36.101, 36.133, 36.141, 36.307

	735
	600038
	LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 2 and Band 13
	LTE_CA_B2_B2_B13
	2
	Rel-12
	R4
	18/06/2013
	12/09/2014
	95%
	RP-131682
	-
	Verizon
	zheng.zhao@verizonwireless.com
	Inter-band CA 3DL
	LTE

	736
	600138
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 2 and Band 13
	LTE_CA_B2_B2_B13-Core
	3
	Rel-12
	R4
	18/06/2013
	12/09/2014
	95%
	RP-131682
	RP-140569
	Verizon
	zheng.zhao@verizonwireless.com
	RP#62 updated WID RP-131227=>RP-131682
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL)

	737
	600238
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 2, Band 2 and Band 13
	LTE_CA_B2_B2_B13-Perf
	3
	Rel-12
	R4
	19/06/2013
	12/09/2014
	95%
	RP-131682
	RP-140569
	Verizon
	zheng.zhao@verizonwireless.com
	RP#62 updated WID RP-131227=>RP-131682
	36.101, 36.133, 36.141, 36.307

	738
	600039
	LTE Advanced 3 Band Carrier Aggregation 3DL of Band 4, Band 4 and Band 13
	LTE_CA_B4_B4_B13
	2
	Rel-12
	R4
	14/06/2013
	12/09/2014
	95%
	RP-131683
	-
	Verizon
	zheng.zhao@verizonwireless.com
	Inter-band CA 3DL
	LTE

	739
	600139
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 4, Band 4 and Band 13
	LTE_CA_B4_B4_B13-Core
	3
	Rel-12
	R4
	14/06/2013
	12/09/2014
	95%
	RP-131683
	RP-140569
	Verizon
	zheng.zhao@verizonwireless.com
	RP#62 updated WID RP-131229=>RP-131683
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL)

	740
	600239
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL of Band 4, Band 4 and Band 13
	LTE_CA_B4_B4_B13-Perf
	3
	Rel-12
	R4
	14/06/2013
	12/09/2014
	95%
	RP-131683
	RP-140569
	Verizon
	zheng.zhao@verizonwireless.com
	RP#62 updated WID RP-131229=>RP-131683
	36.101, 36.133, 36.141, 36.307

	741
	610017
	LTE Advanced inter-band Carrier Aggregation of Band 7 and Band 28
	LTE_CA_B7_B28
	2
	Rel-12
	R4
	09/09/2013
	06/12/2013
	100%
	RP-131307
	-
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	Inter-band 1UL/2DL
	LTE

	742
	610117
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 7 and Band 28
	LTE_CA_B7_B28-Core
	3
	Rel-12
	R4
	09/09/2013
	06/12/2013
	100%
	RP-131307
	RP-131545
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	RP#62 completed
	36.101, 36.104, 36.307

	743
	610217
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 7 and Band 28
	LTE_CA_B7_B28-Perf
	3
	Rel-12
	R4
	09/09/2013
	06/12/2013
	100%
	RP-131307
	RP-131546
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	RP#62 completed
	36.141

	744
	610018
	LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 25
	LTE_CA_B5_B25
	2
	Rel-12
	R4
	09/09/2013
	06/12/2013
	100%
	RP-131343
	-
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	Inter-band 1UL/2DL
	LTE

	745
	610118
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 25
	LTE_CA_B5_B25-Core
	3
	Rel-12
	R4
	09/09/2013
	06/12/2013
	100%
	RP-131343
	RP-131543
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	RP#62 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	746
	610218
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 25
	LTE_CA_B5_B25-Perf
	3
	Rel-12
	R4
	09/09/2013
	06/12/2013
	100%
	RP-131343
	RP-131705
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	RP#62 completed
	36.141, 36.307

	747
	610019
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 11
	LTE_CA_B1_B11
	2
	Rel-12
	R4
	09/09/2013
	13/06/2014
	100%
	RP-131354
	-
	SoftBank Mobile
	kenichi.kihara@g.softbank.co.jp
	Inter-band CA 2DL
	LTE

	748
	610119
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 11
	LTE_CA_B1_B11-Core
	3
	Rel-12
	R4
	09/09/2013
	13/06/2014
	100%
	RP-131354
	RP-140569
	SoftBank Mobile
	kenichi.kihara@g.softbank.co.jp
	RP#64 completed
	36.101, 36.104, new generic TR 36.851

	749
	610219
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 11
	LTE_CA_B1_B11-Perf
	3
	Rel-12
	R4
	09/09/2013
	13/06/2014
	100%
	RP-131354
	RP-140569
	SoftBank Mobile
	kenichi.kihara@g.softbank.co.jp
	RP#64 completed
	36.141, 36.307

	750
	610020
	LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 11
	LTE_CA_B8_B11
	2
	Rel-12
	R4
	09/09/2013
	12/09/2014
	60%
	RP-131355
	-
	SoftBank Mobile
	kenichi.kihara@g.softbank.co.jp
	Inter-band CA 2DL
	LTE

	751
	610120
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 11
	LTE_CA_B8_B11-Core
	3
	Rel-12
	R4
	09/09/2013
	12/09/2014
	60%
	RP-131355
	RP-140569
	SoftBank Mobile
	kenichi.kihara@g.softbank.co.jp
	-
	36.101, 36.104, new generic TR 36.851

	752
	610220
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 11
	LTE_CA_B8_B11-Perf
	3
	Rel-12
	R4
	09/09/2013
	12/09/2014
	60%
	RP-131355
	RP-140569
	SoftBank Mobile
	kenichi.kihara@g.softbank.co.jp
	-
	36.141, 36.307

	753
	610021
	LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 7
	LTE_CA_B5_B7
	2
	Rel-12
	R4
	09/09/2013
	02/12/2013
	100%
	RP-131365
	-
	LG Uplus
	Yeonsang KOO (yskoo@lguplus.co.kr)
	Inter-band 1UL/2DL
	LTE

	754
	610121
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 7
	LTE_CA_B5_B7-Core
	3
	Rel-12
	R4
	09/09/2013
	02/12/2013
	100%
	RP-131365
	RP-131541
	LG Uplus
	Yeonsang KOO (yskoo@lguplus.co.kr)
	RP#62 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	755
	610221
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 5 and Band 7
	LTE_CA_B5_B7-Perf
	3
	Rel-12
	R4
	09/09/2013
	02/12/2013
	100%
	RP-131365
	RP-131542
	LG Uplus
	Yeonsang KOO (yskoo@lguplus.co.kr)
	RP#62 completed
	36.141, 36.307

	756
	610022
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 41 for 3DL
	LTE_CA_C_B41_3DL
	2
	Rel-12
	R4
	09/09/2013
	12/09/2014
	63%
	RP-140100
	-
	Alcatel-Lucent
	man-hung.ng@alcatel-lucent.com
	Intra-band contig. CA 3DL
	LTE

	757
	610122
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 41 for 3DL
	LTE_CA_C_B41_3DL-Core
	3
	Rel-12
	R4
	09/09/2013
	12/09/2014
	95%
	RP-140100
	RP-140569
	Alcatel-Lucent
	man-hung.ng@alcatel-lucent.com
	RP#63 updated WID RP-131695=>RP-140100
	36.101, 36.104, 36.133, 36.307, New TR 36.833-5-41

	758
	610222
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 41 for 3DL
	LTE_CA_C_B41_3DL-Perf
	3
	Rel-12
	R4
	09/09/2013
	12/09/2014
	30%
	RP-140100
	RP-140569
	Alcatel-Lucent
	man-hung.ng@alcatel-lucent.com
	RP#63 updated WID RP-131695=>RP-140100
	36.141

	759
	610023
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 2
	LTE_CA_NC_B2
	2
	Rel-12
	R4
	09/09/2013
	13/06/2014
	100%
	RP-131366
	-
	Ericsson
	imadur.rahman@ericsson.com
	Intra-band non-contig. CA 2DL
	LTE

	760
	610123
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 2
	LTE_CA_NC_B2-Core
	3
	Rel-12
	R4
	09/09/2013
	13/06/2014
	100%
	RP-131366
	RP-140569
	Ericsson
	imadur.rahman@ericsson.com
	RP#64 completed. TR 36.833-2-02v100 for 1-step Approval
	36.101, 36.104, 36.133, New TR 36.833-2-02

	761
	610223
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 2
	LTE_CA_NC_B2-Perf
	3
	Rel-12
	R4
	10/09/2013
	13/06/2014
	100%
	RP-131366
	RP-140569
	Ericsson
	imadur.rahman@ericsson.com
	RP#64 completed
	36.141, 36.307

	762
	620018
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 3
	LTE_CA_B1_B3
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	30%
	RP-132022
	-
	China Unicom
	Hao Chen (chenhao49@chinaunicom.cn)
	Inter-band CA 2DL
	LTE

	763
	620118
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 3
	LTE_CA_B1_B3-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	30%
	RP-132022
	RP-140569
	China Unicom
	Hao Chen (chenhao49@chinaunicom.cn)
	-
	36.101, 36.104, 36.133, new generic TR 36.851

	764
	620218
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 3
	LTE_CA_B1_B3-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	30%
	RP-132022
	RP-140569
	China Unicom
	Hao Chen (chenhao49@chinaunicom.cn)
	-
	36.141, 36.307

	765
	620019
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 28
	LTE_CA_B1_B28
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	15%
	RP-132028
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	Inter-band CA 2DL
	LTE

	766
	620119
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 28
	LTE_CA_B1_B28-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	30%
	RP-132028
	RP-140569
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	-
	36.101, 36.104, 36.133, 36.307, new generic TR 36.851

	767
	620219
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 28
	LTE_CA_B1_B28-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	0%
	RP-132028
	RP-140569
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	-
	36.133, 36.141

	768
	620020
	LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4 - Additional bandwidth combination set
	LTE_CA_B2_B4_BWset
	2
	Rel-12
	R4
	09/12/2013
	06/03/2014
	100%
	RP-131656
	RP-140428
	T-Mobile USA
	nelson.ueng@t-mobile.com
	Inter-band 2DL
	LTE

	769
	620120
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4 - Additional bandwidth combination set
	LTE_CA_B2_B4_BWset-Core
	3
	Rel-12
	R4
	09/12/2013
	06/03/2014
	100%
	RP-131656
	RP-140428
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#63 completed
	36.101, new generic TR 36.851

	770
	620220
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4 - Additional bandwidth combination set
	LTE_CA_B2_B4_BWset-Perf
	3
	Rel-12
	R4
	09/12/2013
	06/03/2014
	100%
	RP-131656
	RP-140428
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#63 completed
	36.307

	771
	620021
	LTE Advanced inter-band Carrier Aggregation of Band 4 and Band 27
	LTE_CA_B4_B27
	2
	Rel-12
	R4
	09/12/2013
	13/06/2014
	100%
	RP-140142
	-
	NII Holdings
	bill.shvodian@nii.com
	Inter-band CA 2DL
	LTE

	772
	620121
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 4 and Band 27
	LTE_CA_B4_B27-Core
	3
	Rel-12
	R4
	09/12/2013
	13/06/2014
	100%
	RP-140142
	RP-140569
	NII Holdings
	bill.shvodian@nii.com
	RP#64 completed
	36.101, 36.104, 36.133, new generic TR 36.851

	773
	620221
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 4 and Band 27
	LTE_CA_B4_B27-Perf
	3
	Rel-12
	R4
	09/12/2013
	13/06/2014
	100%
	RP-140142
	RP-140569
	NII Holdings
	bill.shvodian@nii.com
	RP#64 completed
	36.141, 36.307

	774
	620022
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 27
	LTE_CA_B3_B27
	2
	Rel-12
	R4
	09/12/2013
	06/03/2014
	100%
	RP-140119
	RP-140428
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	Inter-band CA 2DL/1UL
	LTE

	775
	620122
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 27
	LTE_CA_B3_B27-Core
	3
	Rel-12
	R4
	09/12/2013
	06/03/2014
	100%
	RP-140119
	RP-140428
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#63 completed. Updated WID RP-131752=>RP-140119
	36.101, 36.104, 36.133, 36.307, New generic TR 36.851

	776
	620222
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 27
	LTE_CA_B3_B27-Perf
	3
	Rel-12
	R4
	09/12/2013
	06/03/2014
	100%
	RP-140119
	RP-140428
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#63 completed. Updated WID RP-131752=>RP-140119
	36.101, 36.104, 36.133, 36.141

	777
	620023
	LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 27
	LTE_CA_B8_B27
	2
	Rel-13
	R4
	09/12/2013
	11/12/2014
	10%
	RP-140120
	-
	KT
	ilwhan.kim@kt.com
	Inter-band CA 2DL/1UL
	LTE

	778
	620123
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 27
	LTE_CA_B8_B27-Core
	3
	Rel-13
	R4
	09/12/2013
	11/12/2014
	10%
	RP-140120
	RP-140569
	KT
	ilwhan.kim@kt.com
	RP#64 completion 06/14=>12/14. Moved to Rel-13
	36.101, 36.104, 36.133, generic TR 36.851

	779
	620223
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 27
	LTE_CA_B8_B27-Perf
	3
	Rel-13
	R4
	09/12/2013
	11/12/2014
	10%
	RP-140120
	RP-140569
	KT
	ilwhan.kim@kt.com
	RP#64 completion 06/14=>12/14
	36.141, 36.307

	780
	620072
	LTE Advanced inter-band Carrier Aggregation in Band 8 and Band 20 - Additional channel bandwidth
	LTE_CA_B8_B20_BW
	2
	Rel-12
	R4
	09/12/2013
	06/03/2014
	100%
	RP-132118
	RP-140428
	Vodafone
	luis.anaya@vodafone.com
	Inter-band 2DL
	LTE

	781
	620172
	Core part: LTE Advanced inter-band Carrier Aggregation in Band 8 and Band 20 - Additional channel bandwidth
	LTE_CA_B8_B20_BW-Core
	3
	Rel-12
	R4
	09/12/2013
	06/03/2014
	100%
	RP-132118
	RP-140428
	Vodafone
	luis.anaya@vodafone.com
	RP#63 completed
	36.101, 36.104, 36.307

	782
	620272
	Perf. part: LTE Advanced inter-band Carrier Aggregation in Band 8 and Band 20 - Additional channel bandwidth
	LTE_CA_B8_B20_BW-Perf
	3
	Rel-12
	R4
	09/12/2013
	06/03/2014
	100%
	RP-132118
	RP-140428
	Vodafone
	luis.anaya@vodafone.com
	RP#63 completed
	36.141

	783
	620024
	LTE Advanced 3 Band Carrier Aggregation 3DL for Band 1, Band 3 and Band 8
	LTE_CA_B1_B3_B8
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-131753
	-
	KT
	Ilwhan Kim (ilwhan.kim@kt.com)
	Inter-band CA 3DL
	LTE

	784
	620124
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 1, Band 3 and Band 8
	LTE_CA_B1_B3_B8-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-131753
	RP-140569
	KT
	Ilwhan Kim (ilwhan.kim@kt.com)
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853 (3 Band CA with 1UL)

	785
	620224
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 1, Band 3 and Band 8
	LTE_CA_B1_B3_B8-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-131753
	RP-140569
	KT
	Ilwhan Kim (ilwhan.kim@kt.com)
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	786
	620025
	LTE Advanced 3 Band Carrier Aggregation 3DL for Band 1, Band 5 and Band 7
	LTE_CA_B1_B5_B7
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	80%
	RP-140209
	-
	LG Uplus
	Yeonsang KOO (yskoo@lguplus.co.kr)
	Inter-band CA 3DL
	LTE

	787
	620125
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 1, Band 5 and Band 7
	LTE_CA_B1_B5_B7-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	80%
	RP-140209
	RP-140569
	LG Uplus
	Yeonsang KOO (yskoo@lguplus.co.kr)
	RP#63 updated WID RP-131634=>RP-140209
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL)

	788
	620225
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 1, Band 5 and Band 7
	LTE_CA_B1_B5_B7-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	80%
	RP-140209
	RP-140569
	LG Uplus
	Yeonsang KOO (yskoo@lguplus.co.kr)
	RP#63 updated WID RP-131634=>RP-140209
	36.101, 36.133, 36.141, 36.307

	789
	620026
	LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 4 and Band 5
	LTE_CA_B2_B4_B5
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-140186
	-
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	Inter-band CA 3DL
	LTE

	790
	620126
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 4 and Band 5
	LTE_CA_B2_B4_B5-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-140186
	RP-140569
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	RP#63 updated WID RP-131724=>RP-140186
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL)

	791
	620226
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 4 and Band 5
	LTE_CA_B2_B4_B5-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-140186
	RP-140569
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	RP#63 updated WID RP-131724=>RP-140186
	36.141, 36.307

	792
	620027
	LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 4 and Band 12
	LTE_CA_B2_B4_B12
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-140189
	-
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	Inter-band CA 3DL
	LTE

	793
	620127
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 4 and Band 12
	LTE_CA_B2_B4_B12-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-140189
	RP-140569
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	RP#63 updated WID RP-131725=>RP-140189
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL)

	794
	620227
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 4 and Band 12
	LTE_CA_B2_B4_B12-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-140189
	RP-140569
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	RP#63 updated WID RP-131725=>RP-140189
	36.141, 36.307

	795
	620028
	LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 5 and Band 12
	LTE_CA_B2_B5_B12
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-140190
	-
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	Inter-band CA 3DL
	LTE

	796
	620128
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 5 and Band 12
	LTE_CA_B2_B5_B12-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-140190
	RP-140569
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	RP#63 updated WID RP-131726=>RP-140190
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL)

	797
	620228
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 5 and Band 12
	LTE_CA_B2_B5_B12-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-140190
	RP-140569
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	RP#63 updated WID RP-131726=>RP-140190
	36.141, 36.307

	798
	620029
	LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 12 and Band 12
	LTE_CA_B2_B12_B12
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	95%
	RP-131654
	-
	AT&T
	marc.grant@att.com
	Inter-band CA 3DL
	LTE

	799
	620129
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 12 and Band 12
	LTE_CA_B2_B12_B12-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	95%
	RP-131654
	RP-140569
	AT&T
	marc.grant@att.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853

	800
	620229
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 12 and Band 12
	LTE_CA_B2_B12_B12-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	95%
	RP-131654
	RP-140569
	AT&T
	marc.grant@att.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	801
	620030
	LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 12 and Band 30
	LTE_CA_B2_B12_B30
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	95%
	RP-131652
	-
	AT&T
	marc.grant@att.com
	Inter-band CA 3DL
	LTE

	802
	620130
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 12 and Band 30
	LTE_CA_B2_B12_B30-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	95%
	RP-131652
	RP-140569
	AT&T
	marc.grant@att.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853 (3 Band CA with 1UL)

	803
	620230
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 2, Band 12 and Band 30
	LTE_CA_B2_B12_B30-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	95%
	RP-131652
	RP-140569
	AT&T
	marc.grant@att.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	804
	620031
	LTE Advanced 3 Band Carrier Aggregation 3DL for Band 3, Band 7 and Band 20
	LTE_CA_B3_B7_B20
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	47%
	RP-140244
	-
	Vodafone
	luis.anaya@vodafone.com
	Inter-band CA 3DL
	LTE

	805
	620131
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 3, Band 7 and Band 20
	LTE_CA_B3_B7_B20-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	95%
	RP-140244
	RP-140569
	Vodafone
	luis.anaya@vodafone.com
	RP#63 updated WID RP-131824=>RP-140244
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL)

	806
	620231
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 3, Band 7 and Band 20
	LTE_CA_B3_B7_B20-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	0%
	RP-140244
	RP-140569
	Vodafone
	luis.anaya@vodafone.com
	RP#63 updated WID RP-131824=>RP-140244
	36.101, 36.133, 36.141, 36.307

	807
	620032
	LTE Advanced 3 band Carrier Aggregation 3DL for Band 3, Band 8 and Band 27
	LTE_CA_B3_B8_B27
	2
	Rel-13
	R4
	09/12/2013
	05/12/2014
	25%
	RP-131754
	-
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	Inter-band CA 3DL
	LTE

	808
	620132
	Core part: LTE Advanced 3 band Carrier Aggregation 3DL for Band 3, Band 8 and Band 27
	LTE_CA_B3_B8_B27-Core
	3
	Rel-13
	R4
	09/12/2013
	05/12/2014
	25%
	RP-131754
	RP-140569
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#64 completion 06/14=>12/14. Moved to Rel-13
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853 (3 Band CA with 1UL)

	809
	620232
	Perf. part: LTE Advanced 3 band Carrier Aggregation 3DL for Band 3, Band 8 and Band 27
	LTE_CA_B3_B8_B27-Perf
	3
	Rel-13
	R4
	09/12/2013
	05/12/2014
	25%
	RP-131754
	RP-140569
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#64 completion 06/14=>12/14
	36.101, 36.104, 36.133, 36.141, 36.307

	810
	620033
	LTE Advanced 3 Band Carrier Aggregation 3DL for Band 4, Band 5 and Band 12
	LTE_CA_B4_B5_B12
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-140191
	-
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	Inter-band CA 3DL
	LTE

	811
	620133
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 4, Band 5 and Band 12
	LTE_CA_B4_B5_B12-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-140191
	RP-140569
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	RP#63 updated WID RP-131836=>RP-140191
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL)

	812
	620233
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 4, Band 5 and Band 12
	LTE_CA_B4_B5_B12-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	40%
	RP-140191
	RP-140569
	U.S. Cellular
	sebastian.thalanany@uscellular.com  
	RP#63 updated WID RP-131836=>RP-140191
	36.141, 36.307

	813
	620034
	LTE Advanced 3 Band Carrier Aggregation 3DL for Band 4, Band 12 and Band 12
	LTE_CA_B4_B12_B12
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	95%
	RP-131655
	-
	AT&T
	marc.grant@att.com
	Inter-band CA 3DL
	LTE

	814
	620134
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 4, Band 12 and Band 12
	LTE_CA_B4_B12_B12-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	95%
	RP-131655
	RP-140569
	AT&T
	marc.grant@att.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853 (3 Band CA with 1UL)

	815
	620234
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 4, Band 12 and Band 12
	LTE_CA_B4_B12_B12-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	95%
	RP-131655
	RP-140569
	AT&T
	marc.grant@att.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	816
	620035
	LTE Advanced 3 Band Carrier Aggregation 3DL for Band 4, Band 12 and Band 30
	LTE_CA_B4_B12_B30
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	95%
	RP-131653
	-
	AT&T
	marc.grant@att.com
	Inter-band CA 3DL
	LTE

	817
	620135
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 4, Band 12 and Band 30
	LTE_CA_B4_B12_B30-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	95%
	RP-131653
	RP-140569
	AT&T
	marc.grant@att.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.853 (3 Band CA with 1UL)

	818
	620235
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 4, Band 12 and Band 30
	LTE_CA_B4_B12_B30-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	95%
	RP-131653
	RP-140569
	AT&T
	marc.grant@att.com
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	819
	620037
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 42
	LTE_CA_C_B42
	2
	Rel-12
	R4
	09/12/2013
	13/06/2014
	100%
	RP-140728
	-
	CATT
	Yuexia Song (songyuexia@catt.cn)
	Intra-band contig. CA 2DL/2UL
	LTE

	820
	620137
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 42
	LTE_CA_C_B42-Core
	3
	Rel-12
	R4
	09/12/2013
	13/06/2014
	100%
	RP-140728
	RP-140569
	CATT
	Yuexia Song (songyuexia@catt.cn)
	RP#64 completed. TR 36.833-1-42v100 for 1-step Approval. Updated WID RP-132029=>RP-140728
	36.101, 36.104, 36.133, new TR 36.833-1-42

	821
	620237
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 42
	LTE_CA_C_B42-Perf
	3
	Rel-12
	R4
	09/12/2013
	13/06/2014
	100%
	RP-140728
	RP-140569
	CATT
	Yuexia Song (songyuexia@catt.cn)
	RP#64 completed. TR 36.833-1-42v100 for 1-step Approval. Updated WID RP-132029=>RP-140728
	36.141, 36.307

	822
	620036
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 7 - Additional bandwidth combinations
	LTE_CA_C_B7_BW
	2
	Rel-12
	R4
	09/12/2013
	13/06/2014
	100%
	RP-131810
	-
	Orange
	Olfa BEN HADDADA
	Intra-band contig. CA 2DL/2UL
	LTE

	823
	620136
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 7 - Additional bandwidth combinations
	LTE_CA_C_B7_BW-Core
	3
	Rel-12
	R4
	09/12/2013
	13/06/2014
	100%
	RP-131810
	RP-140569
	Orange
	Olfa BEN HADDADA
	RP#64 completed
	36.101, 36.307

	824
	620236
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 7 - Additional bandwidth combinations
	LTE_CA_C_B7_BW-Perf
	3
	Rel-12
	R4
	09/12/2013
	13/06/2014
	100%
	RP-131810
	RP-140569
	Orange
	Olfa BEN HADDADA
	RP#64 completed
	36.307

	825
	620038
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 41 for 3 DL
	LTE_CA_NC_B41_3DL
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	55%
	RP-140101
	-
	Sprint, Alcatel-Lucent
	man-hung.ng@alcatel-lucent.com
	Intra-band non-contig. CA 3DL
	LTE

	826
	620138
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 41 for 3 DL
	LTE_CA_NC_B41_3DL-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	80%
	RP-140101
	RP-140569
	Sprint, Alcatel-Lucent
	man-hung.ng@alcatel-lucent.com
	RP#63 updated WID RP-131694=>RP-140101
	36.101, 36.104, 36.133, 36.307, new TR 36.833-6-xy

	827
	620238
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 41 for 3 DL
	LTE_CA_NC_B41_3DL-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	30%
	RP-140101
	RP-140569
	Sprint, Alcatel-Lucent
	man-hung.ng@alcatel-lucent.com
	RP#63 updated WID RP-131694=>RP-140101
	36.141

	828
	620039
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 42
	LTE_CA_NC_B42
	2
	Rel-12
	R4
	09/12/2013
	13/06/2014
	100%
	RP-140671
	-
	Huawei
	Liu Liehai (liuliehai@huawei.com)
	Intra-band non-contig. CA 2DL
	LTE

	829
	620139
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 42
	LTE_CA_NC_B42-Core
	3
	Rel-12
	R4
	09/12/2013
	13/06/2014
	100%
	RP-140671
	RP-140569
	Huawei
	Liu Liehai (liuliehai@huawei.com)
	RP#64 completed. Updated WID RP-140404=>RP-140671. TR 36.833-2-42v100 for 1-step Approval
	36.101, 36.104, 36.133, new TR 36.833-2-42

	830
	620239
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 42
	LTE_CA_NC_B42-Perf
	3
	Rel-12
	R4
	09/12/2013
	13/06/2014
	100%
	RP-140671
	RP-140569
	Huawei
	Liu Liehai (liuliehai@huawei.com)
	RP#64 completed
	36.141, 36.307

	831
	620050
	LTE Advanced 3 Band Carrier Aggregation3DL for Band 1, Band 3 and Band 5
	LTE_CA_B1_B3_B5
	2
	Rel-12
	R4
	06/12/2013
	12/09/2014
	40%
	RP-132121
	-
	SK Telecom
	haesung.park@sk.com
	Inter-band CA 3DL
	LTE

	832
	620150
	Core part: LTE Advanced 3 Band Carrier Aggregation3DL for Band 1, Band 3 and Band 5
	LTE_CA_B1_B3_B5-Core
	3
	Rel-12
	R4
	06/12/2013
	12/09/2014
	40%
	RP-132121
	RP-140569
	SK Telecom
	haesung.park@sk.com
	-
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL)

	833
	620250
	Perf. part: LTE Advanced 3 Band Carrier Aggregation3DL for Band 1, Band 3 and Band 5
	LTE_CA_B1_B3_B5-Perf
	3
	Rel-12
	R4
	06/12/2013
	12/09/2014
	40%
	RP-132121
	RP-140569
	SK Telecom
	haesung.park@sk.com
	-
	36.101, 36.133, 36.141, 36.307

	834
	620051
	LTE Advanced 3 Band Carrier Aggregation 3DL for Band 1, Band 3 and Band 20
	LTE_CA_B1_B3_B20
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	38%
	RP-141017
	-
	Vodafone
	luis.anaya@vodafone.com
	Inter-band CA 3DL
	LTE

	835
	620151
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 1, Band 3 and Band 20
	LTE_CA_B1_B3_B20-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	75%
	RP-141017
	RP-140569
	Vodafone
	luis.anaya@vodafone.com
	RP#64 completion 06/14=>09/14 (RP-140569). Updated WID RP-140242=>RP-141017
	36.101, 36.104, 36.133, new generic TR 36.851 (2 Band CA with 1UL), TR 36.853 (3 Band CA with 1UL)

	836
	620251
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 1, Band 3 and Band 20
	LTE_CA_B1_B3_B20-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	0%
	RP-141017
	RP-140569
	Vodafone
	luis.anaya@vodafone.com
	RP#64 completion 06/14=>09/14 (RP-140569). Updated WID RP-140242=>RP-141017
	36.101, 36.133, 36.141, 36.307

	837
	620052
	LTE Advanced 3 Band Carrier Aggregation 3DL for Band 1, Band 7 and Band 20
	LTE_CA_B1_B7_B20
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	42%
	RP-140243
	-
	Vodafone
	luis.anaya@vodafone.com
	Inter-band CA 3DL
	LTE

	838
	620152
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 1, Band 7 and Band 20
	LTE_CA_B1_B7_B20-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	85%
	RP-140243
	RP-140569
	Vodafone
	luis.anaya@vodafone.com
	RP#63 updated WID RP-132081=>RP-140243
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL), TR 36.851 (2 Band CA with 1UL)

	839
	620252
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 1, Band 7 and Band 20
	LTE_CA_B1_B7_B20-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	0%
	RP-140243
	RP-140569
	Vodafone
	luis.anaya@vodafone.com
	RP#63 updated WID RP-132081=>RP-140243
	36.101, 36.133, 36.141, 36.307

	840
	620053
	LTE Advanced 3 Band Carrier Aggregation 3DL for Band 7, Band 8 and Band 20
	LTE_CA_B7_B8_B20
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	42%
	RP-132080
	-
	Vodafone
	luis.anaya@vodafone.com
	Inter-band CA 3DL
	LTE

	841
	620153
	Core part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 7, Band 8 and Band 20
	LTE_CA_B7_B8_B20-Core
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	85%
	RP-132080
	RP-140569
	Vodafone
	luis.anaya@vodafone.com
	-
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL), TR 36.851 (2 Band CA with 1UL)

	842
	620253
	Perf. part: LTE Advanced 3 Band Carrier Aggregation 3DL for Band 7, Band 8 and Band 20
	LTE_CA_B7_B8_B20-Perf
	3
	Rel-12
	R4
	09/12/2013
	12/09/2014
	0%
	RP-132080
	RP-140569
	Vodafone
	luis.anaya@vodafone.com
	-
	36.101, 36.133, 36.141, 36.307

	843
	630022
	Additional bandwidth combinations for LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 29 and of Band 4 and Band 29
	LTE_DL_FDD700_B29_Bwset
	2
	Rel-12
	R4
	03/03/2014
	06/03/2014
	100%
	RP-140084
	-
	AT&T
	marc.grant@att.com
	Inter-band 2DL/1UL
	LTE

	844
	630122
	Core part: Additional bandwidth combinations for LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 29 and of Band 4 and Band 29
	LTE_DL_FDD700_B29_BWset-Core
	3
	Rel-12
	R4
	03/03/2014
	06/03/2014
	100%
	RP-140084
	-
	AT&T
	marc.grant@att.com
	RP#63 approved WI (no Perf. Part) & completed. Rel-10 and Rel-11 versions of 36.307 affected
	36.101, 36.307

	845
	630023
	Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20_BWset
	2
	Rel-12
	R4
	06/03/2014
	13/06/2014
	100%
	RP-140447
	-
	NSN
	iwajlo.angelow@nsn.com
	Inter-band CA 2DL
	LTE

	846
	630123
	Core part: Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20_BWset-Core
	3
	Rel-12
	R4
	06/03/2014
	13/06/2014
	100%
	RP-140447
	RP-140569
	NSN
	iwajlo.angelow@nsn.com
	RP#64 completed
	36.101, TR 36.851

	847
	630024
	Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20_BWset
	2
	Rel-12
	R4
	06/03/2014
	13/06/2014
	100%
	RP-140448
	-
	NSN
	iwajlo.angelow@nsn.com
	Inter-band CA 2DL
	LTE

	848
	630124
	Core part: Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20_BWset-Core
	3
	Rel-12
	R4
	06/03/2014
	13/06/2014
	100%
	RP-140448
	RP-140569
	NSN
	iwajlo.angelow@nsn.com
	RP#64 completed
	36.101, TR 36.851

	849
	630025
	Additional bandwidth combinations for LTE Advanced inter-band Carrier Aggregation to support 3DL fallback
	LTE_CA_3DL_FB_BW
	2
	Rel-12
	R4
	06/03/2014
	13/06/2014
	100%
	RP-140454
	-
	Qualcomm
	Fong Gene (gfong@qti.qualcomm.com)
	Inter-band CA 2DL
	LTE

	850
	630125
	Core part: Additional bandwidth combinations for LTE Advanced inter-band Carrier Aggregation to support 3DL fallback
	LTE_CA_3DL_FB_BW-Core
	3
	Rel-12
	R4
	06/03/2014
	13/06/2014
	100%
	RP-140454
	RP-140569
	Qualcomm
	Fong Gene (gfong@qti.qualcomm.com)
	RP#64 completed, Additional BW combinations added for 6 Wis: 3 open Rel-12 Wis (B1_B5_B7, B2_B29_B30, B4_B29_B30) and 3 completed Rel-11 Wis (B3_B5, B4_B5, B4_B12); no Perf. Part
	36.101, 36.307

	851
	630026
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 3, Band 7 and Band 7
	LTE_CA_B3_B7_B7
	2
	Rel-12
	R4
	06/03/2014
	12/09/2014
	95%
	RP-140095
	-
	NSN
	iwajlo.angelow@nsn.com
	Inter-band CA 3DL
	LTE

	852
	630126
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 3, Band 7 and Band 7
	LTE_CA_B3_B7_B7-Core
	3
	Rel-12
	R4
	06/03/2014
	12/09/2014
	95%
	RP-140095
	RP-140569
	NSN
	iwajlo.angelow@nsn.com
	-
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL)

	853
	630226
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 3, Band 7 and Band 7
	LTE_CA_B3_B7_B7-Perf
	3
	Rel-12
	R4
	06/03/2014
	12/09/2014
	95%
	RP-140095
	RP-140569
	NSN
	iwajlo.angelow@nsn.com
	-
	36.141, 36.307

	854
	630027
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 19 and Band 21
	LTE_CA_B1_B19_B21
	2
	Rel-12
	R4
	06/03/2014
	12/09/2014
	95%
	RP-140106
	-
	NTT DOCOMO
	teruaki.toeda.zf@nttdocomo.com
	Inter-band CA 3DL
	LTE

	855
	630127
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 19 and Band 21
	LTE_CA_B1_B19_B21-Core
	3
	Rel-12
	R4
	06/03/2014
	12/09/2014
	95%
	RP-140106
	RP-140569
	NTT DOCOMO
	teruaki.toeda.zf@nttdocomo.com
	-
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL)

	856
	630227
	Perf. part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 19 and Band 21
	LTE_CA_B1_B19_B21-Perf
	3
	Rel-12
	R4
	06/03/2014
	12/09/2014
	95%
	RP-140106
	RP-140569
	NTT DOCOMO
	teruaki.toeda.zf@nttdocomo.com
	-
	36.141, 36.307

	857
	630028
	LTE-Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 3, Band 3 and Band 7
	LTE_CA_B3_B3_B7
	2
	Rel-12
	R4
	06/03/2014
	12/09/2014
	95%
	RP-140390
	-
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	Inter-band CA 3DL
	LTE

	858
	630128
	Core part: LTE-Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 3, Band 3 and Band 7
	LTE_CA_B3_B3_B7-Core
	3
	Rel-12
	R4
	06/03/2014
	12/09/2014
	95%
	RP-140390
	RP-140569
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	-
	36.101, 36.104, 36.133, new generic TR 36.853 (3 Band CA with 1UL)

	859
	630228
	Perf. part: LTE-Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 3, Band 3 and Band 7
	LTE_CA_B3_B3_B7-Perf
	3
	Rel-12
	R4
	06/03/2014
	12/09/2014
	95%
	RP-140390
	RP-140569
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	-
	36.141, 36.307

	860
	630029
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 40 for 3DL
	LTE_CA_C_B40_3DL
	2
	Rel-12
	R4
	06/03/2014
	13/06/2014
	100%
	RP-140948
	-
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	Intra-band contig. CA 3DL
	LTE

	861
	630129
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 40 for 3DL
	LTE_CA_C_B40_3DL-Core
	3
	Rel-12
	R4
	06/03/2014
	13/06/2014
	100%
	RP-140948
	RP-140569
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	RP#64 completed. Updated WID RP-140453=>RP-140948
	36.101, 36.104, 36.133, New TR 36.833-5-40

	862
	630229
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 40 for 3DL
	LTE_CA_C_B40_3DL-Perf
	3
	Rel-12
	R4
	06/03/2014
	13/06/2014
	100%
	RP-140948
	RP-140569
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	RP#64 completed. Updated WID RP-140453=>RP-140948
	36.141, 36.307

	863
	630036
	LTE Advanced inter-band Carrier Aggregation of Band 41 and Band 42
	LTE_CA_B41_B42
	2
	Rel-12
	R4
	06/03/2014
	12/09/2014
	21%
	RP-140450
	-
	Huawei
	leo.liuye@huawei.com
	Inter-band CA 2DL
	LTE

	864
	630136
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 41 and Band 42
	LTE_CA_B41_B42-Core
	3
	Rel-12
	R4
	06/03/2014
	12/09/2014
	60%
	RP-140450
	RP-140569
	Huawei
	leo.liuye@huawei.com
	-
	36.101, 36.104, TR 36.851

	865
	630236
	Perf. Part: LTE Advanced inter-band Carrier Aggregation of Band 41 and Band 42
	LTE_CA_B41_B42-Perf
	3
	Rel-12
	R4
	06/03/2014
	12/09/2014
	0%
	RP-140450
	RP-140569
	Huawei
	leo.liuye@huawei.com
	-
	36.141

	866
	630045
	Additional bandwidth combinations for LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25_BWset
	2
	Rel-12
	R4
	06/03/2014
	12/09/2014
	15%
	RP-140452
	-
	Huawei
	Liu Liehai (liuliehai@huawei.com)
	Intra-band non-contig. CA 2DL
	LTE

	867
	630145
	Core part: Additional bandwidth combinations for LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25_BWset-Core
	3
	Rel-12
	R4
	06/03/2014
	12/09/2014
	30%
	RP-140452
	RP-140569
	Huawei
	Liu Liehai (liuliehai@huawei.com)
	-
	36.101, 36.307, TR 36.833-2-25

	868
	630245
	Perf. part: Additional bandwidth combinations for LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25_BWset-Perf
	3
	Rel-12
	R4
	06/03/2014
	12/09/2014
	0%
	RP-140452
	RP-140569
	Huawei
	Liu Liehai (liuliehai@huawei.com)
	-
	36.307

	869
	640020
	Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4
	LTE_CA_B2_B4_BWset
	2
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-140599
	-
	T-Mobile USA
	nelson.ueng@T-Mobile.com
	2DL/1UL
	LTE

	870
	640120
	Core part: Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4
	LTE_CA_B2_B4_Bwset-Core
	3
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-140599
	-
	T-Mobile USA
	nelson.ueng@T-Mobile.com
	There was a WI LTE_CA_B2_B4 completed in Rel-12.  Add new Bandwidth Combination Set to the channel bandwidth combination table of B2+B4 CA for 1UL/2DL
	36.101, 36.851

	871
	640021
	Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 5
	LTE_CA_B2_B5_BWset
	2
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-140642
	-
	AT&T
	marc.grant@att.com
	2DL/1UL
	LTE

	872
	640121
	Core part: Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 5
	LTE_CA_B2_B5_Bwset-Core
	3
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-140642
	-
	AT&T
	marc.grant@att.com
	There was a WI LTE_CA_B2_B5 completed in Rel-12.  Add a bandwidth combination set 1 to the channel bandwidth combination table of B2+B5 CA for 1UL/2DL as well as 2UL/2DL
	36.101, 36.851

	873
	640221
	Perf. Part: Additional bandwidth combination set for LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 5
	LTE_CA_B2_B5_Bwset-Perf
	3
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-140642
	-
	AT&T
	marc.grant@att.com
	-
	36.307

	874
	640028
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 3 and Band 19
	LTE_CA_B1_B3_B19
	2
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-141004
	-
	NTT DOCOMO
	teruaki.toeda.zf@nttdocomo.com
	3DL/1UL
	LTE

	875
	640128
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 3 and Band 19
	LTE_CA_B1_B3_B19-Core
	3
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-141004
	-
	NTT DOCOMO
	teruaki.toeda.zf@nttdocomo.com
	-
	36.101, 36.104, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	876
	640228
	Perf. Part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 3 and Band 19
	LTE_CA_B1_B3_B19-Perf
	3
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-141004
	-
	NTT DOCOMO
	teruaki.toeda.zf@nttdocomo.com
	-
	36.141, 36.307

	877
	640029
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 19, Band 42 and Band 42
	LTE_CA_B19_B42_B42
	2
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-141007
	-
	NTT DOCOMO
	teruaki.toeda.zf@nttdocomo.com
	3DL/1UL
	LTE

	878
	640129
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 19, Band 42 and Band 42
	LTE_CA_B19_B42_B42-Core
	3
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-141007
	-
	NTT DOCOMO
	teruaki.toeda.zf@nttdocomo.com
	-
	36.101, 36.104, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	879
	640229
	Perf. Part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 19, Band 42 and Band 42
	LTE_CA_B19_B42_B42-Perf
	3
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-141007
	-
	NTT DOCOMO
	teruaki.toeda.zf@nttdocomo.com
	-
	36.141, 36.307

	880
	640030
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 3, Band 42 and Band 42
	LTE_CA_B3_B42_B42
	2
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-141005
	-
	NTT DOCOMO
	ANDO Kei (kei.andou.ye@nttdocomo.com)
	3DL/1UL
	LTE

	881
	640130
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 3, Band 42 and Band 42
	LTE_CA_B3_B42_B42-Core
	3
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-141005
	-
	NTT DOCOMO
	ANDO Kei (kei.andou.ye@nttdocomo.com)
	-
	36.101, 36.104, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	882
	640230
	Perf. Part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 3, Band 42 and Band 42
	LTE_CA_B3_B42_B42-Perf
	3
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-141005
	-
	NTT DOCOMO
	ANDO Kei (kei.andou.ye@nttdocomo.com)
	-
	36.141, 36.307

	883
	640031
	LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 42 and Band 42
	LTE_CA_B1_B42_B42
	2
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-141006
	-
	NTT DOCOMO
	ANDO Kei (kei.andou.ye@nttdocomo.com)
	3DL/1UL
	LTE

	884
	640131
	Core part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 42 and Band 42
	LTE_CA_B1_B42_B42-Core
	3
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-141006
	-
	NTT DOCOMO
	ANDO Kei (kei.andou.ye@nttdocomo.com)
	-
	36.101, 36.104, 36.133, generic TR 36.853 (3 Band CA with 1UL)

	885
	640231
	Perf. Part: LTE Advanced 3 Band Carrier Aggregation (3DL/1UL) of Band 1, Band 42 and Band 42
	LTE_CA_B1_B42_B42-Perf
	3
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-141006
	-
	NTT DOCOMO
	ANDO Kei (kei.andou.ye@nttdocomo.com)
	-
	36.141, 36.307

	886
	640035
	Additional bandwidth combination set for LTE Advanced intra-band contiguous Carrier Aggregation in Band 40 for 3DL
	LTE_CA_C_B40_3DL_BW
	2
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-140950
	-
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	contig. 3DL
	LTE

	887
	640135
	Core part: Additional bandwidth combination set for LTE Advanced intra-band contiguous Carrier Aggregation in Band 40 for 3DL
	LTE_CA_C_B40_3DL_BW-Core
	3
	Rel-12
	R4
	13/06/2014
	12/09/2014
	0%
	RP-140950
	-
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	-
	36.101

	888
	610013
	UE Conformance Test Aspects – Further REL-12 Configurations for LTE Advanced Carrier Aggregation
	LTE_CA_Rel12-UEConTest
	1
	Rel-12
	R5
	09/09/2013
	05/12/2014
	40%
	RP-140621
	RP-140616
	 Microsoft
	jussi.kuusisto@microsoft.com
	RP#64 updated WID RP-140460=>RP-140621. Completion 09/14=>12/14
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3, 37.571-1, 37.571-3, 37.571-5

	889
	510033
	Deleted - Carrier based HetNet ICIC for LTE
	LTE_CA_HetNet_ICIC
	1
	Rel-12
	R3,R1,R2
	18/03/2011
	14/06/2013
	100%
	RP-121198
	-
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#60 stopped. RP#58 on hold til June 2013
	LTE

	890
	510133
	Deleted - Core part: Carrier based HetNet ICIC for LTE
	LTE_CA_HetNet_ICIC-Core
	2
	Rel-12
	R3,R1,R2
	18/03/2011
	14/06/2013
	100%
	RP-121198
	RP-130500
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#60 stopped at 40% completion. RP#58 on hold til June 2013
	36.300, 36.413, 36.420, 36.423
	

	891
	570017
	LTE in the US Wireless Communications Service (WCS) Band 30
	LTE_WCS_band
	1
	Rel-12
	R4,R2
	12/09/2012
	05/12/2014
	76%
	RP-130843
	-
	AT&T
	marc.grant@att.com
	RP#58 RP-121701 work can start based on FCC Order (FCC-12-130) http://hraunfoss.fcc.gov/edocs_public/attachmatch/FCC-12-130A1.pdf
	LTE

	892
	570117
	Core part: LTE in the US Wireless Communications Service (WCS) Band 30
	LTE_WCS_band-Core
	2
	Rel-12
	R4,R2
	12/09/2012
	14/06/2013
	100%
	RP-130843
	RP-130569
	AT&T
	marc.grant@att.com
	RP#60 completed. Updated WID RP-121419=>RP-130843
	36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 36.331, new TR 36.846
	

	893
	570217
	Perf. Part: LTE in the US Wireless Communications Service (WCS) Band 30
	LTE_WCS_band-Perf
	2
	Rel-12
	R4
	13/09/2012
	14/06/2013
	100%
	RP-130843
	RP-130570
	AT&T
	marc.grant@att.com
	RP#60 completed. Updated WID RP-121419=>RP-130843
	36.101, 36.133, 36.141

	894
	640002
	Test Part: LTE in the US Wireless Communications Service (WCS) Band 30
	LTE_WCS_band-UEConTest
	2
	Rel-12
	R5
	13/06/2014
	05/12/2014
	0%
	RP-140643
	-
	Ericsson
	fredrik.sundstrom@ericsson.com
	-
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-2, 36.523-3, 37.571-1
	

	895
	570019
	Introduction of LTE 450 MHz band in Brazil
	LTE450_Brazil
	1
	Rel-12
	R4,R5
	11/09/2012
	06/12/2013
	100%
	RP-121414
	-
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	-
	LTE

	896
	570119
	Core part: Introduction of LTE 450 MHz band in Brazil
	LTE450_Brazil-Core
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	100%
	RP-121414
	RP-130567
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	RP#60 completed. TR 36.840 v100 for 1-step Approval
	36.101, 36.104, 36.113, 36.124, 36.133, 37.104, 37.113, 36.307, new TR 36.840
	

	897
	570219
	Perf. part: Introduction of LTE 450 MHz band in Brazil
	LTE450_Brazil-Perf
	2
	Rel-12
	R4
	13/09/2012
	06/09/2013
	100%
	RP-121414
	RP-131070
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	RP#61 completed
	36.133, 36.141, 37.141

	898
	600005
	Test part: Introduction of LTE 450 MHz band in Brazil
	LTE450_Brazil-UEConTest
	2
	Rel-12
	R5
	18/06/2013
	06/12/2013
	100%
	RP-130646
	RP-131457
	Huawei
	Xiang Li (tricia.li@huawei.com)
	RP#62 completed
	36.508, 36.521-1, 36.521-2, 36.521-3
	

	899
	570020
	Further Downlink MIMO Enhancement for LTE Advanced
	LTE_eDL_MIMO_enh
	1
	Rel-12
	R1,R4
	11/09/2012
	12/09/2014
	79%
	RP-121416
	-
	Alcatel-Lucent
	Min Zhang (min.hs.zhang@alcatel-lucent.com)
	Stage 3
	LTE

	900
	570120
	Core part: Further Downlink MIMO Enhancement for LTE Advanced
	LTE_eDL_MIMO_enh-Core
	2
	Rel-12
	R1
	11/09/2012
	13/06/2014
	100%
	RP-121416
	RP-140652
	Alcatel-Lucent
	Min Zhang (min.hs.zhang@alcatel-lucent.com)
	-
	36.211, 36.212, 36.213, 36.331
	

	901
	570220
	Perf. part: Further Downlink MIMO Enhancement for LTE Advanced
	LTE_eDL_MIMO_enh-Perf
	2
	Rel-12
	R4
	18/09/2012
	12/09/2014
	60%
	RP-121416
	RP-140652
	Alcatel-Lucent
	ren.da@alcatel-lucent.com
	RP#62 completion 12/13=>09/14
	36.101

	902
	570025
	Deleted - New Carrier Type for LTE
	LTE_NCT
	1
	Rel-12
	R1,R2,R4
	11/09/2012
	06/09/2013
	100%
	RP-122028
	-
	Ericsson
	daniel.n.larsson@ericsson.com
	RP#61 stopped. Continue discussion on use cases and requirements for a NCT in LTE beyond Rel-12. Action: Ericsson to provide at RP#62 a summary of work done so far
	LTE

	903
	570125
	Deleted - Core part: New Carrier Type for LTE
	LTE_NCT-Core
	2
	Rel-12
	R1,R2,R4
	11/09/2012
	06/09/2013
	100%
	RP-122028
	RP-130984
	Ericsson
	daniel.n.larsson@ericsson.com
	RP#61 stopped at 20% completion
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.321, 36.331
	

	904
	570225
	Deleted - Perf. part: New Carrier Type for LTE
	LTE_NCT-Perf
	2
	Rel-12
	R4
	17/09/2012
	06/09/2013
	100%
	RP-122028
	RP-130985
	Ericsson
	daniel.n.larsson@ericsson.com
	RP#61 stopped at 0% completion
	36.101, 36.104, 36.133, 36.141
	

	905
	580027
	Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	LTE_TDD_eIMTA
	1
	Rel-12
	R1,R2,R3,R4
	07/12/2012
	05/12/2014
	14%
	RP-121772
	-
	CATT
	Zukang Shen (shenzukang@catt.cn)
	Stage 3. Triggered by Rel-11 TR 36.828 Study on Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation (FS_LTE_TDD_eIMTA) UID_510039
	LTE

	906
	580127
	Core part: Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	LTE_TDD_eIMTA-Core
	2
	Rel-12
	R1,R2,R3,R4
	07/12/2012
	13/06/2014
	100%
	RP-121772
	RP-140724
	CATT
	Zukang Shen (shenzukang@catt.cn)
	RP#62 completion 12/13=>06/14
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.214, 36.300, 36.321, 36.331, 36.413, 36.423

	907
	580227
	Perf. part: Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	LTE_TDD_eIMTA-Perf
	2
	Rel-12
	R4
	07/12/2012
	05/12/2014
	10%
	RP-121772
	RP-140724
	CATT
	Zukang Shen (shenzukang@catt.cn)
	RP#64 completion 09/14=>12/14
	36.101, 36.104, 36.133, 36.141

	908
	580029
	HetNet Mobility enhancements for LTE
	HetNet_eMOB_LTE
	1
	Rel-12
	R2,R4
	13/04/2012
	12/09/2014
	97%
	RP-122007
	-
	Alcatel-Lucent
	sudeep.palat@alcatel-lucent.com
	Stage 3. Triggered by Rel-11 TR 36.839 Study on HetNet mobility enhancements for LTE (FS_HetNet_eMOB_LTE)
	LTE

	909
	580129
	Core part: HetNet Mobility enhancements for LTE
	HetNet_eMOB_LTE-Core
	2
	Rel-12
	R2,R4
	13/04/2012
	12/09/2014
	97%
	RP-122007
	RP-140759
	Alcatel-Lucent
	sudeep.palat@alcatel-lucent.com
	RP#64 completion 06/14=>09/14
	36.133, 36.304, 36.331

	910
	580030
	Further enhancements for HeNB mobility-X2-GW
	EHNB_enh2_X2GW
	1
	Rel-12
	R3
	10/12/2012
	13/06/2014
	100%
	RP-122006
	-
	Alcatel-Lucent
	Philippe.Godin@alcatel-lucent.com
	Rel-10 H(e)NB Mobility Enhancements adds signalling via horizontal RAN interfaces (Iurh, X2) to support H(e)NB to H(e)NB mobility. Rel-11 TR37.803 triggered WI UID_560014 partly completed in Rel-11; remaining work including solution definition is Rel-12
	LTE

	911
	580130
	Core part: Further enhancements for HeNB mobility-X2-GW
	EHNB_enh2_X2GW-Core
	2
	Rel-12
	R3
	10/12/2012
	13/06/2014
	100%
	RP-122006
	RP-140592
	Alcatel-Lucent
	Philippe.Godin@alcatel-lucent.com
	RP#64 completed
	36.300, 36.413, 36.423

	912
	580031
	8 Rx Antennas for LTE UL
	LTE_UL_8Rx
	1
	Rel-12
	R4
	10/12/2012
	06/12/2013
	100%
	RP-121709
	-
	China Telecom
	Shan Yang (yangshan@ctbri.com.cn)
	WI has perf. part only (as change from 4Rx to 8Rx has no Core spec impact) 
	LTE

	913
	580231
	Perf. part: 8 Rx Antennas for LTE UL
	LTE_UL_8Rx-Perf
	2
	Rel-12
	R4
	10/12/2012
	06/12/2013
	100%
	RP-121709
	RP-131523
	China Telecom
	Shan Yang (yangshan@ctbri.com.cn)
	RP#62 completed
	36.104, 36.141

	914
	600012
	Low cost & enhanced coverage MTC UE for LTE
	LC_MTC_LTE
	1
	Rel-12
	R1,R2,R4
	20/06/2013
	13/03/2015
	30%
	RP-130848
	-
	Vodafone
	prakash.bhat@vodafone.com
	Triggered by Rel-11 TR 36.888 (FS_LC_MTC_UE)
	LTE

	915
	600112
	Core part: Low cost & enhanced coverage MTC UE for LTE
	LC_MTC_LTE-Core
	2
	Rel-12
	R1,R2,R4
	15/10/2013
	12/09/2014
	70%
	RP-130848
	RP-140744
	Vodafone
	prakash.bhat@vodafone.com
	RP#63 completion 06/14=>09/14
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331

	916
	600212
	Perf. part: Low cost & enhanced coverage MTC UE for LTE
	LC_MTC_LTE-Perf
	2
	Rel-12
	R4
	20/06/2013
	13/03/2015
	20%
	RP-130848
	RP-140744
	Vodafone
	prakash.bhat@vodafone.com
	-
	36.101, 36.104, 36.133

	917
	600013
	LTE TDD-FDD joint operation including Carrier Aggregation
	LTE_CA_TDD_FDD
	1
	Rel-12
	R1,R2,R4
	12/04/2013
	05/12/2014
	23%
	RP-140465
	-
	Nokia
	lars.e.lindh@nokia.com
	-
	LTE

	918
	600113
	Core part: LTE TDD-FDD joint operation including Carrier Aggregation
	LTE_CA_TDD_FDD-Core
	2
	Rel-12
	R1,R2,R4
	12/04/2013
	13/06/2014
	100%
	RP-140465
	RP-140982
	Nokia, China Mobile (for the TR)
	lars.e.lindh@nokia.com, Xiaodong Shen (shenxiaodong@chinamobile.com)
	RP#63 updated WID RP-131399=>RP-140465
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.331, new TR 36.847
	

	919
	600213
	Perf. part: LTE TDD-FDD joint operation including Carrier Aggregation
	LTE_CA_TDD_FDD-Perf
	2
	Rel-12
	R4
	20/06/2013
	05/12/2014
	5%
	RP-140465
	RP-140982
	Nokia
	lars.e.lindh@nokia.com
	RP#63 updated WID RP-131399=>RP-140465
	36.101, 36.104, 36.133

	920
	600014
	LTE Coverage Enhancements
	Cov_Enh_LTE
	1
	Rel-12
	R1,R2,R4
	01/03/2013
	05/12/2014
	51%
	RP-130833
	-
	China Telecom
	Xiaoming She (shexm@ctbri.com.cn)
	Triggered by Rel-11 TR 36.824 (FS_Cov_Enh_LTE)
	LTE

	921
	600114
	Core part: LTE Coverage Enhancements
	Cov_Enh_LTE-Core
	2
	Rel-12
	R1,R2,R4
	01/03/2013
	13/06/2014
	100%
	RP-130833
	RP-140683
	China Telecom
	Xiaoming She (shexm@ctbri.com.cn)
	-
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.300, 36.321, 36.331
	

	922
	600214
	Perf. part: LTE Coverage Enhancements
	Cov_Enh_LTE-Perf
	2
	Rel-12
	R4
	20/06/2013
	05/12/2014
	40%
	RP-130833
	RP-140683
	China Telecom
	Xiaoming She (shexm@ctbri.com.cn)
	-
	36.101, 36.104, 36.133, 36.141
	

	923
	610024
	Further MBMS operations support for E-UTRAN
	MBMS_LTE_OS
	1
	Rel-12
	R2,R1,R3,R4
	09/12/2013
	12/09/2014
	74%
	RP-140282
	-
	Verizon
	yeesin.chan@verizonwireless.com
	Solutions for Minimization of Drive Tests (MDT), in order to reduce the need for manual drive testing for MBMS.
	LTE

	924
	610124
	Core part: Further MBMS operations support for E-UTRAN
	MBMS_LTE_OS-Core
	2
	Rel-12
	R2,R1,R3,R4
	04/04/2014
	12/09/2014
	80%
	RP-140282
	RP-140672
	Verizon
	yeesin.chan@verizonwireless.com
	RP#64 completion 06/14=>09/14
	36.133, 36.214, 36.300, 36.304, 36.306, 36.331, 36.413, 36.423, 37.320
	

	925
	620073
	Perf. part: Further MBMS operations support for E-UTRAN
	MBMS_LTE_OS-Perf
	2
	Rel-12
	R4
	09/12/2013
	12/09/2014
	70%
	RP-140282
	RP-140672
	Verizon
	yeesin.chan@verizonwireless.com
	RP#63 updated WID RP-131681=>RP-140282
	36.133

	926
	620040
	Dual connectivity for LTE
	LTE_SC_enh_dualC
	1
	Rel-12
	R2,R1,R3,R4,S2
	09/12/2013
	05/12/2014
	36%
	RP-132069
	-
	NTT DOCOMO
	tooru.uchino.fv@nttdocomo.com
	Triggered by TR 36.842 Study on Small Cell Enhancements for E-UTRA and E-UTRAN – Higher-layer aspects (UID_580044)
	LTE

	927
	620140
	Core part: Dual connectivity for LTE
	LTE_SC_enh_dualC-Core
	2
	Rel-12
	R2,R1,R3,R4
	29/04/2014
	12/09/2014
	50%
	RP-132069
	RP-140986
	NTT DOCOMO, NEC
	RAN1/2/4 tooru.uchino.fv@nttdocomo.com, RAN3 Chenghock Ng (ngcheng@da.jp.nec.com)
	RP#64 completion 06/14=>09/14
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.322, 36.323, 36.331, 36.410, 36.413, 36.420, 36.423

	928
	620240
	Perf. part: Dual Connectivity for LTE
	LTE_SC_enh_dualC-Perf
	2
	Rel-12
	R4
	09/12/2013
	05/12/2014
	0%
	RP-132069
	RP-140986
	NTT DOCOMO
	kunihiko.teshima.hg@nttdocomo.com
	-
	36.101, 36.104, 36.133

	929
	631000
	SA2 part of Dual connectivity for LTE
	-
	2
	Rel-12
	S2
	19/03/2014
	17/09/2014
	99%
	-
	-
	-
	-
	SP#64 Three CRs agreed in SP-140262 (23.251CR0099, 23.401CR2658&CR2707)
	23.251, 23.401

	930
	620041
	E-UTRA Small cell enhancements - Physical layer aspects
	LTE_SC_enh_L1
	1
	Rel-12
	R1,R2,R4
	19/07/2013
	05/12/2014
	36%
	RP-132073
	-
	Huawei
	Xizeng Dai (daixizeng@huawei.com)
	Triggered by TR 36.872 Study on Small Cell Enhancements for E-UTRA and E-UTRAN – Physical-layer aspects (UID_580041)
	LTE

	931
	620141
	Core part: E-UTRA Small cell enhancements - Physical layer aspects
	LTE_SC_enh_L1-Core
	2
	Rel-12
	R1,R2,R4
	19/07/2013
	12/09/2014
	75%
	RP-132073
	RP-141014
	Huawei
	Xizeng Dai (daixizeng@huawei.com)
	RP#64 completion 06/14=>09/14
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.214, 36.300, 36.306, 36.321, 36.331, 36.413, 36.423

	932
	620241
	Perf. part: E-UTRA Small cell enhancements - Physical layer aspects
	LTE_SC_enh_L1-Perf
	2
	Rel-12
	R4
	09/12/2013
	05/12/2014
	5%
	RP-132073
	RP-141014
	Huawei
	Xizeng Dai (daixizeng@huawei.com)
	RP#64 completion 09/14=>12/14
	36.101, 36.104, 36.133, 36.141

	933
	620047
	Inter-eNB Coordinated Multi-Point (CoMP) for LTE
	COMP_LTE_IeNB
	1
	Rel-12
	R3,R1
	14/03/2014
	12/09/2014
	65%
	RP-140983
	-
	Samsung
	Sung Hwan Won (sunghwan.won@samsung.com)
	Stage 3. Rel-11 did not address support of a network interface for CoMP involving multiple eNBs with non-ideal backhaul (affected operators might not take advantage of performance benefit from inter-eNB CoMP operation).
	LTE

	934
	620147
	Core part: Inter-eNB Coordinated Multi-Point (CoMP) for LTE
	COMP_LTE_IeNB-Core
	2
	Rel-12
	R3,R1
	14/03/2014
	12/09/2014
	65%
	RP-140983
	RP-140597
	Samsung
	Sung Hwan Won (sunghwan.won@samsung.com)
	RP#64 updated WID RP-132103=>RP-140983. Triggered by TR 36.874 Study on Coordinated Multi-Point (CoMP) operation for LTE with Non-Ideal Backhaul (UID_600015)
	36.300, 36.423

	935
	630031
	Smart Congestion Mitigation in E-UTRAN
	SCM_LTE
	1
	Rel-12
	R2,S1,C1
	05/03/2014
	12/09/2014
	24%
	RP-140434
	-
	LG Electronics
	youngdae.lee@lge.com
	follow-up of TR 36.848 FS_SCM_LTE
	LTE

	936
	630131
	Core part: Smart Congestion Mitigation in E-UTRAN
	SCM_LTE-Core
	2
	Rel-12
	R2
	06/03/2014
	12/09/2014
	20%
	RP-140434
	RP-140645
	LG Electronics
	youngdae.lee@lge.com
	-
	36.331

	937
	640105
	Stage 1 Prioritization of Multimedia Telephony (MMTel) and Mobile Originating-SMS for Access Class Barring (ACB)
	-
	2
	Rel-12
	S1
	05/03/2014
	07/03/2014
	100%
	CP-140286
	-
	-
	-
	SP#63 SP-140065 CR under TEI12
	22.011 

	938
	640005
	CT aspects of Smart Congestion Mitigation in E-UTRAN (Stage 3)
	SCM_LTE-CT
	2
	Rel-12
	C1
	13/06/2014
	12/09/2014
	30%
	CP-140286
	-
	LG Electronics
	Kim, Jaehyun (jaehyun7.kim@lge.com)
	-
	24.173, 24.301, 24.341, 27.007
	

	939
	630032
	Positioning Enhancements for RF Pattern Matching in E-UTRA
	LCS_LTE_RFPMT
	1
	Rel-12
	R3,R2
	25/04/2014
	13/06/2014
	100%
	RP-140177
	-
	Polaris Wireless
	Gordon Scot (sgordon@polariswireless.com)
	follow-up of TR 36.809 FS_LCS_LTE_RFPMT
	LTE

	940
	630132
	Core part: Positioning Enhancements for RF Pattern Matching in E-UTRA
	LCS_LTE_RFPMT-Core
	2
	Rel-12
	R3,R2
	25/04/2014
	13/06/2014
	100%
	RP-140177
	RP-140591
	Polaris Wireless
	Gordon Scot (sgordon@polariswireless.com)
	RP#64 completed
	36.305, 36.455

	941
	630046
	Network-Assisted Interference Cancellation and Suppression for LTE
	LTE_NAICS
	1
	Rel-12
	R1
	06/03/2014
	12/06/2015
	8%
	RP-140519
	-
	MediaTek
	Jeff.Zhuang@mediatek.com
	 follow-up of TR 36.866 FS_LTE_NAICS
	LTE

	942
	630146
	Core part: Network-Assisted Interference Cancellation and Suppression for LTE
	LTE_NAICS-Core
	2
	Rel-12
	R1,R2,R4
	11/07/2014
	12/09/2014
	68%
	RP-140519
	RP-140697
	MediaTek
	Jeff.Zhuang@mediatek.com
	-
	36.211, 36.213, 36.331

	943
	630246
	Perf. part: Network-Assisted Interference Cancellation and Suppression for LTE
	LTE_NAICS-Perf
	2
	Rel-12
	R4
	06/03/2014
	12/06/2015
	0%
	RP-140519
	RP-140697
	MediaTek
	Jeff.Zhuang@mediatek.com
	-
	36.101

	944
	630047
	Performance requirements of interference cancellation and suppression receiver for SU-MIMO
	LTE_SUMIMO_RX
	1
	Rel-12
	R4
	06/03/2014
	13/03/2015
	35%
	RP-140520
	-
	Huawei
	Qian Cheng (Q.Cheng@Huawei.com)
	no Core part
	LTE

	945
	630147
	Perf. part: Performance requirements of interference cancellation and suppression receiver for SU-MIMO
	LTE_SUMIMO_RX-Perf
	2
	Rel-12
	R4
	06/03/2014
	13/03/2015
	35%
	RP-140520
	RP-140640
	Huawei
	Qian Cheng (Q.Cheng@Huawei.com)
	-
	36.101

	946
	580028
	HSPA signalling enhancements for more efficient resource usage for LCR
	LCR_TDD_HSPA_sign_enh
	1
	Rel-12
	R1,R2,R3,R4
	10/12/2012
	06/12/2013
	100%
	RP-121984
	-
	CATT
	Yanping Xing (xingyanping@catt.cn)
	Stage 2/3. Triggered by Rel-11 TR 25.874 Study on HSPA feedback and signalling efficiency enhancements for LCR TDD (FS_LCRTDD_HSPAenh) UID_540026
	UTRA

	947
	580128
	Core part: HSPA signalling enhancements for more efficient resource usage for LCR TDD
	LCR_TDD_HSPA_sign_enh-Core
	2
	Rel-12
	R1,R2,R3
	10/12/2012
	06/12/2013
	100%
	RP-121984
	RP-131499
	CATT
	Yanping Xing (xingyanping@catt.cn)
	RP#62 completed
	25.222, 25.224, 25.331, 25.423, 25.433
	

	948
	580228
	Perf. part: HSPA signalling enhancements for more efficient resource usage for LCR TDD
	LCR_TDD_HSPA_sign_enh-Perf
	2
	Rel-12
	R4
	11/12/2012
	06/09/2013
	100%
	RP-121984
	RP-130968
	CATT
	Yanping Xing (xingyanping@catt.cn)
	RP#61 completed
	25.102

	949
	600017
	HNB Positioning for UTRA
	UTRA_HNB_Pos
	1
	Rel-12
	R3
	18/06/2013
	06/12/2013
	100%
	RP-132037
	-
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#62 completed
	UTRA

	950
	600117
	Core part: HNB Positioning for UTRA
	UTRA_HNB_Pos-Core
	2
	Rel-12
	R3
	18/06/2013
	06/12/2013
	100%
	RP-132037
	RP-131974
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#62 closed at 85% completion. Not completed work on HNB positioning / No consensus (may be TEI12, if contribution and support). Updated WID RP-130868=>RP-132037 (HNB positiong was not addressed in this WI, however it was NOT remoded from the WID)
	25.305, 25.467, new TS 25.470

	951
	610025
	Dedicated Channel (DCH) enhancements for UMTS
	UTRA_DCHenh
	1
	Rel-12
	R1,R2,R3,R4
	10/09/2013
	05/12/2014
	43%
	RP-140771
	-
	Qualcomm
	arjunb@qti.qualcomm.com
	Triggered by Rel-12 TR 25.702 Study on Dedicated Channel (DCH) enhancements for UMTS (FS_UTRA_DCHenh) UID_580040. Stage 2/3
	UTRA

	952
	610125
	Core part: Dedicated Channel (DCH) enhancements for UMTS
	UTRA_DCHenh-Core
	2
	Rel-12
	R1,R2,R3,R4
	18/11/2013
	12/09/2014
	80%
	RP-140771
	RP-140769
	Qualcomm
	arjunb@qti.qualcomm.com
	RP#64 revised WID RP-131357=>RP-140771. Completion o6/14=>09/14
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433
	

	953
	610225
	Perf. part: Dedicated Channel (DCH) enhancements for UMTS
	UTRA_DCHenh-Perf
	2
	Rel-12
	R4
	10/09/2013
	05/12/2014
	30%
	RP-140771
	RP-140769
	Qualcomm
	arjunb@qti.qualcomm.com
	RP#64 revised WID RP-131357=>RP-140771. Completion o9/14=>12/14
	25.101, 25.104, 25.133

	954
	610026
	UMTS Mobility enhancements for heterogeneous networks
	UTRA_HetNet_mob
	1
	Rel-12
	R2,R3,R4
	23/07/2013
	13/06/2014
	100%
	RP-132039
	-
	Huawei
	Xudong Yang (yangxudong@huawei.com)
	Triggered by Rel-12 TR 25.800 Study on UMTS heterogeneous networks (FS_UTRA_hetnet) UID_570024. Stage 2/3
	UTRA

	955
	610126
	Core part: UMTS Mobility enhancements for heterogeneous networks
	UTRA_HetNet_mob-Core
	2
	Rel-12
	R2,R3,R4
	23/07/2013
	13/06/2014
	100%
	RP-132039
	RP-140636
	Huawei
	Xudong Yang (yangxudong@huawei.com)
	RP#64 completed. TS 25.300v100 for 1-step Approval
	25.101, 25.104, 25.133, 25.141, 25.304, 25.306, 25.331, 25.433, new TS 25.300
	

	956
	610226
	Perf. part: UMTS Mobility enhancements for heterogeneous networks
	UTRA_HetNet_mob-Perf
	2
	Rel-12
	R4
	09/09/2013
	13/06/2014
	100%
	RP-132039
	RP-140636
	Huawei
	Xudong Yang (yangxudong@huawei.com)
	RP#64 completed
	25.101, 25.104, 25.133, 25.141
	

	957
	620054
	UMTS Heterogeneous Networks enhancements
	UTRA_HetNet_enh
	1
	Rel-12
	R1,R2,R3,R4
	06/12/2013
	05/12/2014
	37%
	RP-140463
	-
	Huawei
	carmela.cozzo@huawei.com
	Triggered by the 2nd part of TR 25.800 (FS_UTRA_HetNet); the 1st part is addressed by UTRA_HetNet_mob UID_610026
	UTRA

	958
	620154
	Core part: Heterogeneous Networks enhancements
	UTRA_HetNet_enh-Core
	2
	Rel-12
	R1
	06/12/2013
	12/09/2014
	85%
	RP-140463
	RP-140634
	Huawei
	carmela.cozzo@huawei.com
	RP#64 completion 06/14=>09/14
	25.211, 25.212, 25.213, 25.214, 25.304, 25.306, 25.331
	

	959
	620254
	Perf. part: Heterogeneous Networks enhancements
	UTRA_HetNet_enh-Perf
	2
	Rel-12
	R4
	09/12/2013
	05/12/2014
	0%
	RP-140463
	RP-140634
	Huawei
	carmela.cozzo@huawei.com
	RP#64 completion 09/14=>12/14
	25.101, 25.104, 25.133, 25.141, 25.433
	

	960
	620055
	Enhanced Broadcast of System Information
	UTRA_SIBenh
	1
	Rel-12
	R2,R1,R3,R4
	06/12/2013
	05/12/2014
	28%
	RP-140131
	-
	Ericsson
	martin.van.der.zee@ericsson.com
	Triggered by Rel-12 UTRA TR 25.704 Study on Enhanced Broadcast of System Information (FS_UTRA_SIBenh)
	UTRA

	961
	620155
	Core part: Enhanced Broadcast of System Information
	UTRA_SIBenh-Core
	2
	Rel-12
	R2,R1,R3,R4
	06/12/2013
	12/09/2014
	70%
	RP-140131
	RP-140735
	Ericsson
	martin.van.der.zee@ericsson.com
	RP#64 completion 06/14=>09/14
	25.211, 25.212 , 25.213, 25.214, 25.301, 25.302, 25.304, 25.306, 25.321, 25.331, 25.433
	

	962
	620255
	Perf. part: Enhanced Broadcast of System Information
	UTRA_SIBenh-Perf
	2
	Rel-12
	R4
	09/12/2013
	05/12/2014
	0%
	RP-140131
	RP-140735
	Ericsson
	martin.van.der.zee@ericsson.com
	RP#63 updated WID RP-132077=>RP-140131
	25.101, 25.104, 25.133, 25.141
	

	963
	620049
	Further Enhanced Uplink (EUL) enhancements
	EDCH_enh
	1
	Rel-12
	R2
	09/12/2013
	05/12/2014
	36%
	RP-140127
	-
	Ericsson
	mark.curran@ericsson.com
	Triggered by Rel-12 UTRA TR 25.700 Study on Further Enhanced Uplink (EUL) enhancements (FS_EDCH_enh)
	UTRA

	964
	620149
	Core part: Further Enhanced Uplink (EUL) enhancements
	EDCH_enh-Core
	2
	Rel-12
	R2,R1,R3,R4
	29/04/2014
	12/09/2014
	78%
	RP-140127
	RP-140732
	Ericsson
	mark.curran@ericsson.com
	RP#64 completion 06/14=>09/14
	25.211, 25.212, 25.214, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.423, 25.425, 25.433, 25.435
	

	965
	620249
	Perf. part: Further Enhanced Uplink (EUL) enhancements
	EDCH_enh-Perf
	2
	Rel-12
	R4
	09/12/2013
	05/12/2014
	20%
	RP-140127
	RP-140732
	Ericsson
	mark.curran@ericsson.com
	RP#63 updated WID RP-132078=>RP-140127
	25.101, 25.104, 25.133, 25.141
	

	966
	560018
	(Small) Technical Enhancements and Improvements for Rel-12
	TEI12
	1
	Rel-12
	SP,CP,RP,GP
	25/12/2012
	17/09/2014
	100%
	-
	-
	-
	-
	-
	-

	967
	610001
	Test - (Small) Technical Enhancements and Improvements for Rel-12
	TEI12_Test 
	1
	Rel-12
	R5,G3new
	24/10/2014
	11/12/2015
	100%
	-
	-
	-
	-
	-
	-

	968
	0
	Release 12 Studies
	-
	1
	Rel-12
	SP,CP,GP,RP
	05/08/2013
	17/09/2014
	80%
	-
	-
	-
	-
	-
	-

	969
	470020
	Study on Alternatives to E.164 for Machine-Type Communications
	FS_AMTC
	1
	Rel-12
	S1
	25/03/2010
	07/03/2012
	100%
	SP-100198
	-
	T-Mobile USA
	gary.jones@T-Mobile.com
	SP#55 completed. Determine an alternative to E.164 for identifying individual devices and route messages between those devices
	22.988

	970
	480032
	Study on enhancements for Machine-Type Communications (MTC)
	FS_MTCe
	1
	Rel-12
	S1
	10/06/2010
	06/03/2013
	100%
	SP-100448
	-
	Huawei
	laurence.meriau@huawei.com
	SP#59 completed. TR 22.888 v100 for Information & Approval. Study addition of new MTC-related use cases and functionality and improvements to existing requirements in TS 22.368
	22.888

	971
	490035
	Study on Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	FS_SSO_Int
	1
	Rel-12
	S1
	23/09/2010
	07/03/2012
	100%
	SP-100640
	-
	InterDigital
	christopher.wallace@interdigital.com 
	SP#55 completed. Linked to SA3 Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest (UID_480048), SA3 TR 33.924 Extended Identity Management (GBA-IdM) and SA3 TR 33.980 (LibSec)
	22.895

	972
	500035
	Study on Continuity of Data Sessions to Local Networks
	FS_CSN
	1
	Rel-12
	S1
	16/12/2010
	14/12/2011
	100%
	SP-100885
	-
	NEC
	joerg.swetina@neclab.eu
	SP#54 completed. Linked to SA1 Rel-11 Feature UID_490030 SIPTO Service Continuity of IP Data Session (SIPTO_SC)
	22.896

	973
	500036
	Study on non-MTC Mobile Data Applications Impacts
	FS_MODAI
	1
	Rel-12
	S1
	16/12/2010
	14/12/2011
	100%
	SP-100889
	-
	Huawei, China Mobile
	Amar Deol (adeol@huawei.com), Gang Li
	SP#54 completed. Linked to UID_490036 SA2 Rel-11 TR 23.843 Study on Core Network Overload solutions (FS_CNO)
	22.801

	974
	530044
	Study on Proximity-based Services
	FS_ProSe
	1
	Rel-12
	S1
	22/09/2011
	05/03/2013
	100%
	SP-110638
	-
	Qualcomm
	Rich Hovey (rhovey@qualcomm.com)
	SP#59 completed
	22.803

	975
	540027
	Study on User Plane Congestion management
	FS_UPCON
	1
	Rel-12
	S1
	14/12/2011
	12/09/2012
	100%
	SP-110819
	-
	KDDI
	John Visser (jvisser@rogers.com)
	SP#57 completed. Linked to SAPP (Service Awareness and Privacy Policies), FS_UMONC (Study on Usage Monitoring Control Enhancement), QoS_SSL (QoS Control Based on Subscriber Spending Limits)
	22.805

	976
	540028
	Study on RAN Sharing Enhancements
	FS_RSE
	1
	Rel-12
	S1
	14/12/2011
	19/06/2013
	100%
	SP-110820
	-
	NEC
	joerg.swetina@neclab.eu
	SP#60 completed. Extend Rel-6 Network Sharing UID_31018 (basic scenarios of network/RAN sharing) to cover more complex scenarios that arise due to recent needs for more dynamic co-operation among operators
	22.852

	977
	460025
	Deleted - Study on UICC/USIM enhancements
	FS_U2e
	1
	Rel-12
	S1
	10/12/2009
	07/03/2012
	100%
	SP-090903
	-
	Giesecke & Devrient
	ilario.macchi@gi-de.com  
	SP#55 work stopped. Triggered by GSMA Smart SIM and 3GNBK projects, and to evolve from traditional USAT to multimedia USIM toolkit support, particularly to Smart Card Web Server
	22.817

	978
	490034
	Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	1
	Rel-12
	S2,S1,S3
	23/09/2010
	12/12/2012
	100%
	SP-120622
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	Triggered by TR 22.906 SA1 Study on IMS based Peer-to-Peer Content Distribution Services UID_450047
	23.844

	979
	490134
	SA1 part of Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	-
	2
	Rel-12
	S1
	23/09/2010
	21/09/2011
	100%
	SP-120622
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	SP#53 completed
	23.844

	980
	490234
	SA2 part of Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	-
	2
	Rel-12
	S2
	23/09/2010
	20/06/2012
	100%
	SP-120622
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	SP#56 completed. TR 23.844v100 for Information and Approval
	23.844

	981
	570036
	SA3 part of Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	-
	2
	Rel-12
	S3
	12/09/2012
	12/12/2012
	100%
	SP-120622
	-
	China Mobile
	Zhu Judy(zhuhongru@chinamobile.com)
	SP#58 completed. TR 33.844 v100 for Information and Approval
	33.844

	982
	490036
	Study on Core Network Overload solutions
	FS_CNO
	1
	Rel-12
	S2
	23/09/2010
	11/12/2013
	100%
	SP-120490
	-
	Huawei
	Mirko.Schramm@huawei.com
	SP#62 completed. Linked to CT4 TR 23.857 Study on EPC Nodes Restoration (UID_490014)
	23.843

	983
	490136
	Study on Core Network Overload solutions (Phase 1)
	-
	2
	Rel-12
	S2
	23/09/2010
	12/12/2012
	100%
	SP-120490
	-
	Huawei
	Mirko.Schramm@huawei.com
	Phase 1: complete study of overload control related to MAP /Diameter signalling, other 3GPP Core Network signalling optimization
	23.843

	984
	490236
	Study on Core Network Overload solutions (Phase 2)
	-
	2
	Rel-12
	S2
	23/09/2010
	11/12/2013
	100%
	SP-120490
	-
	Huawei
	Mirko.Schramm@huawei.com
	SP#62 completed
	23.843

	985
	500037
	Study on System Enhancements for Energy Efficiency
	FS_SEEE
	1
	Rel-12
	S2
	16/12/2010
	20/06/2012
	100%
	SP-100888
	-
	Huawei
	frank.mademann@huawei.com
	SP#56 completed
	23.866

	986
	510061
	Study on S2a Mobility based On GTP and WLAN access to EPC
	FS_SaMOG
	1
	Rel-12
	S2
	23/03/2011
	11/09/2013
	100%
	SP-120426
	-
	ZTE
	Tricci So (tso@zteusa.com)
	SP#61 completed. Covers generic non-3GPP access (e.g. WLAN, WIMAX, CDMA/HRPD). Spin-off Feature SaMOG_WLAN. Linked to Rel-8 Support for non-3GPP accesses, Rel-10 SMOG, Rel-11 BBAI
	23.852

	987
	560037
	Study on Optimized Offloading to WLAN in 3GPP-RAT Mobility
	FS_WORM
	1
	Rel-12
	S2
	18/06/2012
	11/09/2013
	100%
	SP-120261
	-
	BlackBerry
	Steve Barrett (sbarrett@blackberry.com)
	SP#61 completed. Linked to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP), UID_410043 MAPIM, UID_450041 IFOM, UID_530046 SaMOG
	23.890

	988
	560038
	Study on Application Based Charging
	FS_ABC
	1
	Rel-12
	S2
	18/06/2012
	06/03/2013
	100%
	SP-120271
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	SP#59 completed. Linked to Rel-11 Feature UID_500032 Service Awareness and Privacy Policies (SAPP)
	23.800

	989
	410043
	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	1
	Rel-12
	S2,S1
	08/08/2008
	12/12/2012
	100%
	SP-110452
	-
	Qualcomm
	Gerardo Giaretta (gerardog@qualcomm.com)
	Spin-off Features MAPCON, IFOM. SP#58 completed FS_MAPIM part of 23.861 (continued under FS_NBIFOM)
	23.861

	990
	410143
	SA1 part of Study on Multi Access PDN connectivity and IP flow Mobility
	-
	2
	Rel-12
	S1
	08/08/2008
	21/09/2011
	100%
	SP-110452
	-
	Qualcomm
	Gerardo Giaretta (gerardog@qualcomm.com)
	SP#53 completed
	23.861

	991
	410243
	SA2 part of Study on Multi Access PDN connectivity and IP flow Mobility
	-
	2
	Rel-12
	S2
	18/09/2008
	12/12/2012
	100%
	SP-110452
	-
	Qualcomm
	Gerardo Giaretta (gerardog@qualcomm.com)
	SP#43 TR 23.861v100 for Information. SP#56 Rel-9 TR 23.861v130 renamed & progressed under new Study FS_NBIFOM. SP#58 completed the FS_MAPIM part of TR 23.861 (TR continued under FS_NBIFOM).
	23.861

	992
	560039
	Deleted - Study on IP Flow Mobility support for S2a and S2b Interfaces
	FS_NBIFOM
	1
	Rel-12
	S2
	18/06/2012
	06/03/2013
	100%
	SP-120742
	-
	ZTE
	Tricci So (tso@zteusa.com)
	SP#59 stopped (at 40% completion). SP#56 revives dormant Study FS_MAPIM. TR 23.861 title changed from (Multi Access PDN connectivity and IP flow mobility) to (Network based IP flow mobility)
	23.861

	993
	480043
	Study on Extended IMS Media Plane Security features
	FS_eMEDIASEC
	1
	Rel-12
	S3
	10/06/2010
	06/03/2013
	100%
	SP-100256
	-
	Vodafone
	Aguibou.Barry@vodafone.com
	SP#59 completed. Continuation of Rel-9 Feature UID_430036 IMS Media Plane Security (MEDIASEC). Study solutions and extensions to features and functionality described in TR 33.828 and TS 33.328
	33.829

	994
	500034
	Study on Security aspects of Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	FS_SSO_Int_Sec
	1
	Rel-12
	S3
	16/12/2010
	17/09/2014
	55%
	SP-100734
	-
	Ericsson
	vesa.lehtovirta@ericsson.com
	SP#64 completion 06/14=>09/14
	33.895

	995
	530047
	Study on Firewall traversal (Stage 2)
	FS_Fire
	1
	Rel-12
	S3
	17/06/2011
	17/09/2014
	75%
	SP-120849
	-
	Acme Packet
	Prashant Kumar (PKumar@acmepacket.com)
	SP#64 completion 06/14=>09/14. Linked to Rel-12 Service and Media Reachability for Users over Restrictive Firewalls (SMURFs) UID_530043
	33.830

	996
	550026
	Study on Security on spoofed call detection and prevention (Stage 2)
	FS_SPOOF
	1
	Rel-12
	S3
	07/03/2012
	17/09/2014
	90%
	SP-120030
	-
	China Mobile
	lixiangjun@chinamobile.com
	SP#64 completion 06/14=>09/14. Linked to Rel-11 SPUCI TR 33.838
	33.831

	997
	570035
	Study on Security Assurance Methodology for 3GPP Network Elements
	FS_SECAM
	1
	Rel-12
	S3
	13/09/2012
	18/06/2014
	100%
	SP-120654
	-
	Orange
	loic.habermacher@orange.com
	SP#64 completed. Spin-off Rel-13 Feature SCAS. Study methodologies for specifying product security assurance and hardening requirements on 3GPP network elements (with associated test cases when feasible)
	33.805

	998
	610043
	Study on Subscriber Privacy Impact in 3GPP
	FS_SPI
	1
	Rel-12
	S3
	12/09/2013
	17/09/2014
	75%
	SP-130399
	-
	China Unicom
	Feng Gao (gaofeng149@chinaunicom.cn)
	SP#64 completion 06/14=>09/14. Related to SA1 TR 22.949 Rel-6 Study on Privacy Capability (PrivCap) UID_31030 studied generalized privacy capability (protection of personal data and non-disclosure of identity)
	33.849

	999
	540033
	Study on Improved Support for Dynamic Adaptive Streaming over HTTP in 3GPP
	FS_IS_DASH
	1
	Rel-12
	S4
	14/12/2011
	17/09/2014
	98%
	SP-110887
	-
	Qualcomm
	c_tstock@qualcomm.com
	SP#64 completion 06/14=>09/14. Linked to Feature UID_470034 HTTP-based Streaming and Download Services
	26.938

	1000
	590045
	Study on Enhanced Acoustic Test Specifications
	FS_SEATS
	1
	Rel-12
	S4
	06/03/2013
	17/09/2014
	25%
	SP-130028
	-
	Audience, Intel
	Chris Steck (Audience), David Isherwood (Intel)
	SP#64 completion 06/14=>09/14. Address existing items designated as FFS in TS 26.131/2. Coordinate with other SDOs (e.g. ITU-T SG 12, ETSI TC STQ) to leverage each other’s work and minimize overlap
	26.931

	1001
	610044
	Study on HTML5 for a new presentation layer in 3GPP services
	FS_HTML5
	1
	Rel-12
	S4
	12/09/2013
	17/09/2014
	95%
	SP-130357
	-
	Samsung
	Imed Bouazizi (i.bouazizi@sta.samsung.com)
	SP#64 TR 26.907v100 for Information. HTML5 impr. adv. MM technology support; maintains simple readability/impr. compatibility. Define APIs providing access functions (2D drawing, timed media playback, offline mode, web storage, web sockets) via Javascript
	26.907

	1002
	470050
	Study on version handling
	FS_OAM_VH
	1
	Rel-12
	S5
	25/03/2010
	12/12/2012
	100%
	SP-100082
	-
	Ericsson
	thomas.tovinger@ericsson.com
	SP#58 completed
	32.830

	1003
	510046
	Study on management of Heterogeneous Networks
	FS_OAM_HetNet
	1
	Rel-12
	S5
	23/03/2011
	18/06/2014
	100%
	SP-130046
	-
	Ericsson
	ulf.hubinette@ericsson.com
	SP#64 completed
	32.835

	1004
	540032
	Study on OAM aspects of Network Sharing
	FS_OAM_SHARE
	1
	Rel-12
	S5
	07/12/2011
	11/09/2013
	100%
	SP-130044
	-
	Alcatel-Lucent, Huawei
	Padma.Sudarsan@alcatel-lucent.com, zoulan@huawei.com
	SP#61 completed. Linked to Network Sharing  UID_31018, SA1 22.951 (Service aspects and requirements for network sharing), SA2 23.251 (Network Sharing; Architecture)
	32.851

	1005
	560032
	Study on Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	FS_SON-NM-CCO
	1
	Rel-12
	S5
	21/09/2011
	17/09/2014
	95%
	SP-140028
	-
	Ericsson
	robert.petersen@ericsson.com
	SP#64 completion 06/14=>09/14. SP#63 split of Rel-12 SP-130045 WID (Enhanced NM Centralized Coverage and Capacity Optimization) into a Rel-12 Study (SP-140028) and a Rel-13 Normative WID (SP-140060)
	32.836

	1006
	580052
	Study on Alarm Management
	FS_OAM_AM
	1
	Rel-12
	S5
	07/12/2012
	11/09/2013
	100%
	SP-120774
	-
	TeliaSonera
	tommy.berggren@teliasonera.com
	SP#61 completed
	32.859

	1007
	580025
	Study on Indication of Network to Network Interface (NNI) Routeing scenarios in SIP requests
	FS_NNI_RS
	1
	Rel-12
	C3
	10/12/2012
	13/06/2014
	100%
	CP-130166
	-
	Ericsson
	Jan.Holm@ericsson.com
	CP#64 completed
	24.802

	1008
	580026
	Study on Diameter Overload Control Mechanisms
	FS_DOCME
	1
	Rel-12
	C4
	05/01/2012
	12/09/2014
	90%
	CP-120917
	-
	Orange
	lionel.morand@orange.com
	CP#64 completion 06/14=>09/14. CP#63 TR 29.809 v100 for Information. Triggered by SA2 Rel-12 TR 23.843 Study on Core Network Overload solutions (FS_CNO) UID_490036. Coordinate with CT3, SA5
	29.809

	1009
	590010
	Study on Review of dedicated 3GPP UICC features
	FS_Red_UCe
	1
	Rel-12
	C6
	04/03/2013
	12/09/2014
	50%
	CP-130168
	-
	BlackBerry
	Ian Doig (IDoig@rim.com)
	CP#64 completion 06/14=>09/14. Waiting for feedback from external organizations (PTCRB/PVG).
	31.901

	1010
	590011
	Study on XML based access of AF to the PCRF
	FS_XML_AF_PCRF
	1
	Rel-12
	C3
	01/03/2013
	13/06/2014
	100%
	CP-130167
	-
	Alcatel-Lucent
	horst.brinkman@alcatel-lucent.com
	CP#64 completed. Investigate introducing an XML-based protocol (e.g. SOAP, Restful HTTP, etc.) between AF and PCRF for non-IMS applications
	29.817

	1011
	610010
	Study on Technical aspects on Roaming End-to-end scenarios with VoLTE IMS and other networks
	FS_REVOLTE_IMS
	1
	Rel-12
	C3
	09/09/2013
	12/09/2014
	80%
	CP-130774
	-
	Deutsche Telekom
	Roland Jesske (r.jesske@telekom.de)
	CP#64 completion 06/14=>09/14. TR 29.949v100 for Information. Document end-to-end use cases and signalling flows based on the roaming architecture for Voice over IMS with Local Breakout
	29.949

	1012
	620001
	Study on Development of conformance requirements for the IP Multimedia Services Identity Module (ISIM) application support in ME
	FS_ISIM_CR
	1
	Rel-12
	C6
	09/12/2013
	12/09/2014
	10%
	CP-130812
	-
	Gemalto
	thierry.garnier@gemalto.com
	CP#64 completion 06/14=>09/14. Gathering of all ISIM-related conformance requirements and the assessment of CT6 coverage
	31.829

	1013
	620002
	Study on Shared Data Update for Multiple Subscribers
	FS_SHARED_SubData_UPD
	1
	Rel-12
	C4
	06/12/2013
	12/09/2014
	70%
	CP-130809
	-
	Huawei
	Susan Shi (susan.shishufeng@huawei.com)
	CP#64 completion 06/14=>09/14
	29.854

	1014
	460001
	Study on GERAN improvements for Machine-Type Communications
	FS_NIMTC_GERAN
	1
	Rel-12
	G1,G2
	24/05/2010
	23/11/2012
	100%
	GP-092418
	-
	Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#56 completed. GP#44 approved WID
	43.868

	1015
	490006
	Study on Solutions for GSM/EDGE BTS Energy Saving
	FS_Energy_BTS
	1
	Rel-12
	G1,G2
	10/03/2009
	29/08/2014
	90%
	GP-101638
	-
	NSN, Vodafone
	juergen.hofmann@nsn.com, leo.patanapongpibul@vodafone.com
	GP#63 completion 05/14=>08/14. GP#55 TR 45.926v100 for Information. GP#47 approved WID
	45.926

	1016
	520001
	Study on Voice services over Adaptive Multi-user channels on One Slot (VAMOS) enhancements
	FS_eVAMOS
	1
	Rel-12
	GP,G2,G1
	27/10/2010
	30/05/2014
	100%
	GP-110991
	-
	China Mobile, Huawei
	Chao Luo (chluo@huawei.com), dengjuan@chinamobile.com
	GP#62 completed. TR 43.801v100 for 1-step Approval. GP#50 approved WID. Triggered by Rel-8 TR 45.914 Study Multi-User-Reusing One Timeslot (MUROS) UID_50590 and Rel-9 VAMOS UID_420002
	43.801

	1017
	520002
	Study on GERAN enhancements for Mobile Data Applications
	FS_GERAN_eMDA
	1
	Rel-12
	G2,G1
	04/04/2011
	29/08/2014
	80%
	GP-110999
	-
	Huawei
	ming.fang@huawei.com  
	GP#62 TR 43.802v100 for Information. GP#50 approved WID (mobile coucou). Triggered by RAN#51 (Mar 2011) WID in RP-110454 (LTE RAN Enhancements for Diverse Data Applications) UID_510031
	43.802

	1018
	500016
	Study on Inclusion of RF Pattern Matching Technologies as a positioning method in the E-UTRAN
	FS_LCS_LTE_RFPMT
	1
	Rel-12
	R4
	10/12/2010
	06/09/2013
	100%
	RP-120885
	RP-131082
	Polaris Wireless
	Scot Gordon (sgordon@polariswireless.com)
	RP#61 completed. Linked to Rel-10 WI on Inclusion of RF Pattern Matching Technologies as a positioning method in the UTRAN (LCS_UMTS_RFPMT) UID_460005
	LTE 36.809

	1019
	530052
	Study on Provision of low-cost MTC UEs based on LTE
	FS_LC_MTC_LTE
	1
	Rel-12
	R1,R2,R4
	19/09/2011
	14/06/2013
	100%
	RP-121441
	RP-130583
	Vodafone
	prakash.bhat@vodafone.com
	RP#60 completed
	LTE 36.888

	1020
	530054
	Deleted - Study on Mobile Relay for E-UTRA
	FS_LTE_mobRelay
	1
	Rel-12
	R3,R1
	19/05/2005
	23/06/2014
	100%
	RP-131375
	RP-140726
	CATT
	Haijing Hu (huhaijing@catt.cn)
	RP#64 stopped at 80% completion
	LTE 36.836

	1021
	570022
	Study on LTE FDD in the bands 1980-2010 MHz and 2170-2200 MHz
	FS_LTE_1980_2170_Korea
	1
	Rel-12
	R4
	11/09/2012
	12/09/2014
	80%
	RP-140121
	RP-140680
	KT
	Dongjun LEE (dj.lee@kt.com)
	RP#64 completion 06/14=>09/14. Study only for Region 3 (so far)
	LTE 36.861

	1022
	570023
	Study on Scenarios and Requirements of LTE Small Cell Enhancements for E-UTRA and E-UTRAN
	FS_LTE_SC_enh_req
	1
	Rel-12
	RP
	11/09/2012
	07/12/2012
	100%
	RP-121418
	RP-121651
	China Mobile
	Hai TANG (tanghai@chinamobile.com)
	RP#58 completed. TR 36.932 v100 for Information and Approval
	LTE 36.932

	1023
	580041
	Study on Small Cell Enhancements for E-UTRA and E-UTRAN – Physical-layer aspects
	FS_LTE_SC_enh_L1
	1
	Rel-12
	R1,R2,R4
	11/09/2012
	06/09/2013
	100%
	RP-122032
	RP-131618
	Huawei
	Elean Fan (fanxiaoan@huawei.com)
	RP#62 completed. RP#61 TR 36.872v100 for 1-step approval. Triggered by Rel-12 TR 36.932 Study on Scenarios and Requirements of LTE Small Cell Enhancements for E-UTRA and E-UTRAN UID_570023
	LTE 36.872

	1024
	580044
	Study on Small Cell Enhancements for E-UTRA and E-UTRAN – Higher-layer aspects
	FS_LTE_SC_enh_hilayer
	1
	Rel-12
	R2,R3
	10/12/2012
	06/12/2013
	100%
	RP-122033
	RP-131619
	NTT DOCOMO
	Hideaki Takahashi (h-takahashi@nttdocomo.co.jp)
	RP#62 completed. Triggered by Rel-12 TR 36.932 Study on Scenarios and Requirements of LTE Small Cell Enhancements for E-UTRA and E-UTRAN UID_570023
	LTE 36.842

	1025
	580038
	Study on LTE Device-to-Device Proximity Services - Radio Aspects
	FS_LTE_D2D_Prox
	1
	Rel-12
	R1,R2,R3,R4
	17/12/2012
	06/03/2014
	100%
	RP-122009
	RP-131730
	Qualcomm
	Shailesh Patil (patil@qti.qualcomm.com)
	RP#63 completed. TR 36.843 for 1-step approval (90% complete). Started normative work. Linked to Rel-12 TR 22.803 Study on Proximity-based Services (FS_ProSe) and Feature ProSe
	LTE 36.843

	1026
	580042
	Study on 3D-channel model for Elevation Beamforming and FD-MIMO studies for LTE
	FS_LTE_3D_channel
	1
	Rel-12
	R1
	10/12/2012
	12/09/2014
	60%
	RP-130811
	RP-140658
	NSN
	bishwarup.mondal@nsn.com
	RP#64 completion 06/14=>09/14. Enhance performance with 3D-beamforming or with FD-MIMO. Study new channel modelling in both vertical and horizontal dimensions awa user locations in the network
	LTE 36.873

	1027
	580046
	Study on Energy Saving Enhancement for E-UTRAN
	FS_Netw_Energy_enh_LTE
	1
	Rel-12
	R3
	10/12/2012
	13/06/2014
	100%
	RP-122035
	RP-140604
	China Mobile
	Kimba Dit Adamou, Boubacar (jinba@chinamobile.com)
	RP#64 completed. Identify potential solutions for energy saving in E-UTRAN non-overlapping scenario. Evaluate possible enhancements in overlapping scenario, so that a subset can be used for further investigation/standardization
	LTE 36.887

	1028
	590016
	Study on Expansion of LTE_FDD_1670_US to include 1670-1680MHz Band for LTE in the US
	FS_LTE_FDD_1670_US
	1
	Rel-12
	R4
	01/03/2013
	12/09/2014
	80%
	RP-130202
	RP-140798
	LightSquared
	masoud.olfat@lightsquared.com
	RP#64 completion 06/14=>09/14
	LTE 36.844

	1029
	590017
	Study on Cell-specific Reference Signals (CRS) Interference Mitigation for homogenous deployments for LTE
	FS_LTE_CRSIC
	1
	Rel-12
	R4
	04/03/2013
	06/12/2013
	100%
	RP-131840
	RP-131623
	Ericsson
	shaohua.li@ericsson.com
	RP#62 completed. Updated WID RP-130393=>RP-131840
	LTE 36.863

	1030
	590018
	Study on Network-Assisted Interference Cancellation and Suppression for LTE
	FS_LTE_NAICS
	1
	Rel-12
	R1,R4
	08/03/2013
	06/03/2014
	100%
	RP-130404
	RP-132108
	MediaTek
	jeff.zhuang@mediatek.com
	RP#63 completed. TR 36.866 (90% complete) for Approval. Started normative work
	LTE 36.866

	1031
	600015
	Study on Coordinated Multi-Point (CoMP) operation for LTE with Non-Ideal Backhaul 
	FS_COMP_LTE_nibackhaul
	1
	Rel-12
	R1
	18/06/2013
	06/12/2013
	100%
	RP-130847
	RP-131626
	Samsung
	Hyojin Lee (hyojin257.lee@samsung.com)
	RP#62 completed. Extension of Rel-11 CoMP Operation for LTE – Downlink UID_530332)
	LTE 36.874

	1032
	600020
	Study on Positioning enhancements for E-UTRA
	FS_LCSenh_LTE
	1
	Rel-13
	R4,R1
	25/04/2013
	05/12/2014
	85%
	RP-140667
	RP-140639
	Huawei
	Jie Cui (cuijie@huawei.com)
	RP#64 updated WID RP-130680=>RP-140667 (still only 3 supporting companies!). Completion 06/14=>12/14. Moved to Rel-13
	LTE 36.855

	1033
	610028
	Study on Group Communication for LTE
	FS_LTE_GC
	1
	Rel-12
	R2,R3
	10/09/2013
	06/03/2014
	100%
	RP-131382
	RP-140182
	Alcatel-Lucent
	chandrika.worrall@alcatel-lucent.com
	RP#63 completed. Evaluate ability of LTE to meet public safety requirements agreed in SA for GC (GC is a key functionality of Land Mobile Radio/Private Mobile Radio and public safety systems)
	LTE 36.868

	1034
	610029
	Study on Smart Congestion Mitigation in E-UTRAN
	FS_SCM_LTE
	1
	Rel-12
	R2
	09/09/2013
	06/03/2014
	100%
	RP-132092
	RP-140102
	LG Electronics
	youngdae.lee@lge.com
	RP#63 completed
	LTE 36.848

	1035
	620044
	Study on RAN aspects of RAN Sharing Enhancements for LTE
	FS_RSE-RAN_LTE
	1
	Rel-12
	R3
	06/12/2013
	13/06/2014
	100%
	RP-132116
	RP-140746
	NEC
	Siva.Vakeesar@emea.nec.com
	RP#64 completed. TR 36.856v100 for 1-step approval. Triggered by SA1 Re-12 TR 22.852 Study on RAN Sharing Enhancements (FS_RSE) and Rel-13 Feature RSE (TS 22.101 Stage 1)
	LTE 36.856

	1036
	530056
	Study on RF and EMC requirements for active Antenna Array System (AAS) Base Station
	FS_AAS_BS_LTE_UTRA
	1
	Rel-12
	R4,R1
	19/09/2011
	01/03/2013
	100%
	RP-111349
	RP-130124
	Huawei
	Ronnie.zhang@huawei.com
	RP#59 completed
	UTRA, LTE 37.840

	1037
	550020
	Study on LTE-HRPD (High Rate Packet Data in 3GPP2) inter-RAT SON
	FS_LTE_HRPD_SON
	1
	Rel-12
	R3
	02/03/2012
	14/06/2013
	100%
	RP-121982
	RP-130585
	China Telecom
	Wu Jinlian (wujl@gsta.com)
	RP#60 completed
	UTRA, LTE 37.813

	1038
	550021
	Study on Passive InterModulation (PIM) handling for UTRA and LTE Base Stations
	FS_BS_PIM
	1
	Rel-12
	R4,G1
	05/03/2012
	06/09/2013
	100%
	RP-120268
	RP-131076
	Ericsson
	johan.skold@ericsson.com
	RP#61 completed (Conclusion: no spin-off WI). Linked to Rel-10 WI on Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments (MSR_NC) UID_480025
	UTRA, LTE 37.808

	1039
	580045
	Study on WLAN/3GPP Radio Interworking
	FS_UTRA_LTE_WLAN_interw
	1
	Rel-12
	R2
	10/12/2012
	06/12/2013
	100%
	RP-122038
	RP-131611
	Intel
	sasha.sirotkin@intel.com
	RP#62 completed. Evaluate LTE-WLAN/UTRA-WLAN i/w procedures while improving (non-)seamless mobility. Deployed WLAN often under-utilized; User experience suboptimal when UE connects to overloaded WLAN.
	UTRA, LTE 37.834

	1040
	580047
	Study on RAN Enhancements for UMTS/HSPA and LTE Interworking
	FS_HSPA_LTE_interworking
	1
	Rel-12
	R3
	10/12/2012
	06/12/2013
	100%
	RP-122036
	RP-131612
	China Unicom
	Meng Zhang (zhangmeng68@chinaunicom.cn)
	RP#62 completed. TR 37.852v100 for Information & Approval
	UTRA, LTE 37.852

	1041
	580048
	Study on Next-Generation SON for UTRA and LTE
	FS_UTRA_LTE_NG_SON
	1
	Rel-12
	R3
	10/12/2012
	13/06/2014
	100%
	RP-122037
	RP-140747
	NSN
	krzysztof.kordybach@nsn.com
	RP#64 completed. The study of SON features for small cell functionality covered by the Rel-12 small cell enhancement SIs (e.g. dual connectivity) is not in the scope of this study item
	UTRA, LTE 37.822

	1042
	580049
	Study on 2GHz FDD for UTRA and LTE in Region 1 (1980-2010MHz and 2170-2200MHz Bands)
	FS_UTRA_LTE_1980_2170_REG1
	1
	Rel-12
	R4
	11/12/2012
	12/09/2014
	99%
	RP-140505
	RP-140620
	DISH Network
	johny.kim@dish.com, mariam.sorond@dish.com
	RP#64 completion 06/14=>09/14. TR 37.846 v100 for 1-step approval. Within EU these bands can be used for terrestrial mobile as a complement to mobile satellite services. Study adding an FDD band into UTRA/E-UTRA in applicable countries of Region 1
	UTRA, LTE 37.846

	1043
	580050
	Study on Base Station specification structure
	FS_BSspec_struc
	1
	Rel-12
	R4
	10/12/2012
	14/06/2013
	100%
	RP-122039
	RP-130580
	Ericsson
	johan.skold@ericsson.com
	RP#60 completed (1-step approval). Study new BS spec structure to avoid duplicate work for new RF features (in case of identical features among different RATs); avoid future discussions on how to implement new features in single-RAT/multi-RAT specs
	UTRA, LTE, MSR 37.810

	1044
	590032
	Study on RAN aspects of Machine Type and other mobile data applications Communications enhancements
	FS_MTCe_RAN
	1
	Rel-12
	R2
	01/03/2013
	06/09/2013
	100%
	RP-130396
	RP-131081
	ZTE
	sergio.parolari@zteitaly.com
	RP#61 completed
	UTRA, LTE 37.869

	1045
	570024
	Study on UMTS heterogeneous networks
	FS_UTRA_HetNet
	1
	Rel-12
	R1,R2,R3
	12/06/2012
	06/09/2013
	100%
	RP-121436
	RP-131606
	Huawei
	carmela.cozzo@huawei.com
	RP#62 completed
	UTRA 25.800

	1046
	580039
	Study on Scalable UMTS FDD bandwidth
	FS_UTRA_SCAL
	1
	Rel-12
	R1,R4
	10/12/2012
	06/12/2013
	100%
	RP-130221
	RP-132035
	China Unicom
	Han Xiao (hanxiao91@chinaunicom.cn)
	RP#62 completed. TR 25.701v200 for Approval
	UTRA TR 25.701

	1047
	620046
	Deleted - Study on Scalable UMTS FDD bandwidth by Filtering
	FS_UTRA_SCAL_FILT
	1
	Rel-12
	R1
	09/12/2013
	13/06/2014
	100%
	RP-132122
	RP-140988
	China Unicom
	Han Xiao (hanxiao91@chinaunicom.cn)
	RP#64 stopped at 85% completion. Follow-up of Rel-12 Study on scalable UMTS FDD bandwidth (FS_UTRA_SCAL). The result is captured in the same TR 25.701
	UTRA TR 25.701

	1048
	580040
	Study on Dedicated Channel (DCH) enhancements for UMTS
	FS_UTRA_DCHenh
	1
	Rel-12
	R1
	10/12/2012
	06/09/2013
	100%
	RP-130216
	RP-131073
	Qualcomm
	Arjun Bharadwaj (arjunb@qti.qualcomm.com)
	RP#61 completed
	UTRA TR 25.702

	1049
	580043
	Study on Further Enhanced Uplink (EUL) enhancements
	FS_EDCH_enh
	1
	Rel-12
	R2,R1,R3
	10/12/2012
	06/12/2013
	100%
	RP-130347
	RP-131608
	Ericsson
	alessandro.caverni@ericsson.com  
	RP#62 completed. TR 25.700v100 for Approval. Identify potential solutions to increase the uplink capacity, coverage and end-user performance (e.g. latency, achievable rates, etc.)
	UTRA TR 25.700

	1050
	600018
	Study on HNB Emergency Warning Area for UTRA
	FS_HNB_warn_area
	1
	Rel-12
	R3
	18/06/2013
	06/03/2014
	100%
	RP-131258
	RP-140129
	Alcatel-Lucent, Ip.access
	Martin.Warner@alcatel-lucent.com, Kit.kilgour@ipaccess.com 
	RP#63 completed. TR 25.703 v100 for 1-step approval
	UTRA TR 25.703

	1051
	610027
	Study on Enhanced Broadcast of System Information
	FS_UTRA_SIBenh
	1
	Rel-12
	R2,R1
	09/09/2013
	06/12/2013
	100%
	RP-131386
	RP-131610
	Ericsson
	martin.van.der.zee@ericsson.com
	RP#62 completed.  TR 25.704v100 for Information & Approval. Study need to add capacity to present SI Broadcast mechanism unchanged since R99
	UTRA TR 25.704

	1052
	0
	Release 11 Features
	-
	1
	Rel-11
	SP,CP,GP,RP
	02/06/2013
	17/09/2014
	100%
	-
	-
	-
	-
	-
	-

	1053
	470051
	Advanced IP Interconnection of Services
	IPXS
	1
	Rel-11
	S1,S2,C1,C3
	25/03/2010
	12/09/2012
	100%
	SP-100876
	-
	Telefónica
	chris.friel@O2.com
	CP#58 completed. Triggered by Rel-10 TR 22.893 UID_380083 Study on advanced requirements for IP interconnect (FS_IPXS)
	-

	1054
	470052
	Stage 1 for Advanced IP Interconnection of Services
	-
	2
	Rel-11
	S1
	25/03/2010
	21/09/2011
	100%
	SP-100876
	-
	Telefónica
	chris.friel@O2.com
	SP#53 completed
	22.101, 22.228

	1055
	500025
	Stage 2 for Advanced IP Interconnection of Services
	-
	2
	Rel-11
	S2
	16/12/2010
	14/12/2011
	100%
	SP-100876
	-
	Ericsson
	fredrik.lindholm@ericsson.com
	SP#54 completed
	23.228

	1056
	530004
	Stage 3 for Advanced IP Interconnection of Services
	-
	2
	Rel-11
	C1,C3
	13/09/2011
	12/09/2012
	100%
	CP-110646
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#58 completed
	Stage 3

	1057
	530104
	CT1 part of Stage 3 for Advanced IP Interconnection of Services
	-
	3
	Rel-11
	C1
	16/09/2011
	12/09/2012
	100%
	CP-110646
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#58 completed
	24.229

	1058
	530204
	CT3 part of Stage 3 for Advanced IP Interconnection of Services
	-
	3
	Rel-11
	C3
	13/09/2011
	07/09/2012
	100%
	CP-110646
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#57 completed
	29.165

	1059
	480030
	System Improvements to Machine-Type Communications
	SIMTC
	1
	Rel-11
	S1,S2,S5,C1,C3,C4,C6,R2,R3,R5
	10/12/2009
	06/03/2014
	100%
	SP-120848
	-
	KPN
	toon.norp@tno.nl
	SP#58 completed. Updated WID SP-110877=>SP-120848. Enhancements to Rel-10 Feature UID_410031 (NIMTC) based on Rel-11 Study on enhancements to MTC
	-

	1060
	480130
	Stage 1 for SIMTC
	-
	2
	Rel-11
	S1
	10/06/2010
	21/09/2011
	100%
	SP-120848
	-
	KPN
	toon.norp@tno.nl
	SP#53 completed. SP#57 added MTC definitions in 21.905
	22.368, 21.905 (MTC definitions)

	1061
	480230
	TR on Stage 2 for SIMTC
	-
	2
	Rel-11
	S2
	10/06/2010
	12/09/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#57 completed. TR 23.888v200 for Approval. Was Rel-10 UID_450028 (TR on Stage 2 for NIMTC)
	New TR 23.888

	1062
	520021
	BB1: Stage 2 Reachability Aspects of SIMTC
	SIMTC-Reach
	2
	Rel-11
	S2
	09/06/2011
	20/06/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#56 completed. SP#58 updated WID SP-110877=>S3-121111 (SA3 normative work on Security aspects of SIMTC incorporated in SA2 TS 23.682)
	23.221, New 23.368

	1063
	520121
	Deleted - MTC Feature Control (described in TS 22.368, clause 7.1.1 and 23.888, clause 5.7)
	-
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	-

	1064
	520221
	On-line device trigger
	-
	3
	Rel-11
	S2
	09/06/2011
	20/06/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#56 completed
	New 23.682

	1065
	520321
	MTC Addressing
	-
	3
	Rel-11
	S2
	09/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 completed
	23.221, New 23.682

	1066
	520421
	Identifiers – especially removal of MSISDN dependencies in the architecture
	-
	3
	Rel-11
	S2
	09/06/2011
	20/06/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#56 completed
	New 23.682

	1067
	520521
	MSISDN-less / PS-Only
	-
	3
	Rel-11
	S2
	13/06/2011
	07/03/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#55 completed
	23.060, 23.272, New 23.682

	1068
	540014
	MTC related interfaces and functional entities to support above features (MTCsp, etc.)
	-
	3
	Rel-11
	S2
	14/12/2011
	07/03/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#55 completed
	New 23.682

	1069
	530006
	BB1: Stage 3 (CS+PS) Reachability Aspects of SIMTC
	-
	2
	Rel-11
	C1,C3,C4,C6
	19/09/2011
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	SP#58 completed
	Stage 3

	1070
	530106
	CT1 part of Stage 3 BB1: Reachability Aspects of SIMTC
	-
	3
	Rel-11
	C1
	19/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	23.040, 24.008, 24.301, 24.341, 24.368

	1071
	530206
	CT3 part of Stage 3 BB1: Reachability Aspects of SIMTC
	-
	3
	Rel-11
	C3
	19/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. TS 29.368 v200 for Approval
	29.061, New TS 29.368

	1072
	530306
	CT4 part of Stage 3 BB1: Reachability Aspects of SIMTC
	-
	3
	Rel-11
	C4
	19/09/2011
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed
	23.003, 23.008, 29.002, 29.060, 29.230, New TS (29.336, 29.337)

	1073
	530406
	CT6 part of Stage 3 BB1: Reachability Aspects of SIMTC
	-
	3
	Rel-11
	C6
	19/09/2011
	07/09/2012
	100%
	CP-120617
	-
	ST Ericsson
	Andrzej Winiarski
	CP#57 completed
	31.102

	1074
	530005
	Stage 2/3 for CS aspects for SIMTC 
	SIMTC-CS
	2
	Rel-11
	C4,C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. Updated WID CP-120418=>CP-120617
	Stage 2/3

	1075
	530105
	Deleted - Stage 2 CS aspects for SIMTC 
	-
	3
	Rel-11
	C4
	16/09/2011
	06/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 stopped
	23.012

	1076
	530205
	Stage 3 CS aspects for SIMTC 
	-
	3
	Rel-11
	C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	Stage 3

	1077
	530305
	CT1 part of Stage 3 CS aspects for SIMTC 
	-
	4
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	24.008, 24.301

	1078
	530405
	Deleted - CT6 part of Stage 3 CS aspects for SIMTC 
	-
	4
	Rel-11
	C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 stopped
	31.102

	1079
	560002
	Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	2
	Rel-11
	C1,C4
	15/06/2012
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed
	Stage 2/3

	1080
	560102
	CT1 part of Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	-
	3
	Rel-11
	C1
	15/06/2012
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	23.040, 24.008, 24.011, 24.301, 29.018, 29.118

	1081
	560202
	CT4 part of Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	-
	3
	Rel-11
	C4
	15/06/2012
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed. TS 29.338 v200 for Approval
	23.003, 23.008, 23.012, 29.002, 29.272, 29.305, New TS 29.338 

	1082
	530009
	RAN overload control for Machine-Type Communications
	SIMTC-RAN_OC
	2
	Rel-11
	R2,R3,C1,C6
	16/09/2011
	07/09/2012
	100%
	RP-111373
	-
	Huawei
	Jeff Gao (gaoyongqiang@huawei.com)
	Stage 2,3. TSG#57 completed
	UTRA, LTE

	1083
	530109
	Core part: RAN overload control for Machine-Type Communications
	SIMTC-RAN_OC-Core
	3
	Rel-11
	R2,R3
	19/09/2011
	07/09/2012
	100%
	RP-111373
	-
	Huawei
	Jeff Gao (gaoyongqiang@huawei.com)
	RP#57 completed
	25.304, 25.331, 25.413, 36.304, 36.331, 36.413

	1084
	530209
	Stage 3 (CS+PS) Extended Access Barring for UTRAN and E-UTRAN
	-
	3
	Rel-11
	C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. Updated WID CP-120418=>CP-120617
	Stage 3

	1085
	530309
	CT1 part of Stage 3 Extended Access Barring for UTRAN and E-UTRAN
	-
	4
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#56 completed
	23.122, 24.008, 24.301

	1086
	530409
	CT6 part of Stage 3 Extended Access Barring for UTRAN and E-UTRAN
	-
	4
	Rel-11
	C6
	20/09/2011
	07/09/2012
	100%
	CP-120617
	-
	ST Ericsson
	Andrzej Winiarski
	CP#57 completed
	31.102

	1087
	610014
	Test part: System Improvements for Machine-Type Communications
	SIMTC-UEConTest
	2
	Rel-11
	R5
	09/09/2013
	06/03/2014
	100%
	RP-140077
	RP-140075
	Ericsson
	calle.hagenfeldt@ericsson.com
	RP#63 completed. Updated WID RP-131341=>RP-140077 (added affected TS 36.508). Testing for core part: SIMTC-Reach, SIMTC-CS, SIMTC-PS_Only, SIMTC-RAN_OC
	34.123-1, 34.123-2, 34.123-3, 36.508, 36.523-1, 36.523-2, 36.523-3

	1088
	540019
	BB5: Charging of SIMTC (Stage 2/3)
	SIMTC-CH
	2
	Rel-11
	S5
	07/12/2011
	12/12/2012
	100%
	SP-120848
	-
	Ericsson
	patrik.teppo@ericsson.com
	SP#58 completed
	32.240, 32.251, 32.298, 32.299

	1089
	520022
	Deleted - BB2: Stage 2 Signalling Optimizations of SIMTC
	SIMTC-Sig
	2
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped. SP#58 updated WID SP-110877=>SP-120848
	TBD

	1090
	520122
	Deleted - Effectively maintain connectivity for a large number of MTC Devices (TS 22.368, 7.1.1)
	-
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	1091
	520222
	Deleted - Small Data Transmissions (TS 22.368, 7.2.5)
	-
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	1092
	530107
	Deleted - Stage 3 (CS+PS) Signalling Optimizations of SIMTC
	-
	3
	Rel-11
	C1,C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#54 work stopped
	Stage 3

	1093
	530207
	Deleted - CT1 part of Stage 3 Signalling Optimizations of SIMTC
	-
	4
	Rel-11
	C1
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	-
	23.122, 24.008, 24.301, 24.368

	1094
	530307
	Deleted - CT6 part of Stage 3 Signalling Optimizations of SIMTC
	-
	4
	Rel-11
	C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	ST Ericsson
	Andrzej Winiarski
	-
	31.102

	1095
	520023
	Deleted - BB3: Stage 2 CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	2
	Rel-11
	S2
	08/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	1096
	520123
	Deleted - Charging Requirements (TS 22.368, 7.1.5)
	-
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	1097
	520223
	Deleted - Lower Power Consumption (TS 22.368, 7.1.1)
	-
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	1098
	520323
	Deleted - MTC Monitoring (TS 22.368, 7.2.8)
	-
	3
	Rel-11
	S2
	08/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	TBD

	1099
	530008
	Deleted - Stage 3 (CS+PS) CN-based requirements and Power Considerations of SIMTC
	-
	3
	Rel-11
	C1,C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#54 work stopped
	Stage 3

	1100
	530108
	Deleted - CT1 part of Stage 3 CN-based requirements and Power Considerations of SIMTC
	-
	4
	Rel-11
	C1
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	-
	23.122, 24.008, 24.301, 24.368

	1101
	530208
	Deleted - CT6 part of Stage 3 CN-based requirements and Power Considerations of SIMTC
	-
	4
	Rel-11
	C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	ST Ericsson
	Andrzej Winiarski
	-
	31.101, 31.102

	1102
	490028
	Deleted - TR on Security aspects of Machine-Type Communications
	-
	2
	Rel-11
	S3
	10/12/2009
	20/06/2012
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	Was Rel-10 UID_460023 (Security for NIMTC). SP#56 stopped (activity transferred to Rel-12 Feature MTCe under UID_560722). 
	New TR 33.868

	1103
	540119
	Deleted - BB4: Secure Connection and Privacy of SIMTC
	SIMTC-Sec
	2
	Rel-11
	S3
	08/06/2011
	12/09/2012
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#57 stopped (activity transferred to Rel-12 Feature MTCe under UID_560522)
	TBD

	1104
	520124
	Deleted - Secure Connection MTC Feature (TS 22.368, 7.2.10)
	-
	3
	Rel-11
	S3
	08/06/2011
	12/09/2012
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#57 stopped (activity transferred to Rel-12 Feature MTCe
	TBD

	1105
	530058
	Deleted - MTC Location Privacy
	SIMTC-Priv
	3
	Rel-11
	S3
	19/09/2011
	12/09/2012
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#57 stopped (activity transferred to Rel-12 Feature MTCe
	TBD

	1106
	480330
	Deleted - Stage 2 on SA2 part for System Improvements to Machine-Type Communications
	-
	2
	Rel-11
	S2
	10/06/2010
	08/06/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#52 stopped
	TBD

	1107
	480430
	Deleted - Stage 2 on Security part for System Improvements to Machine-Type Communications
	-
	2
	Rel-11
	S3
	10/06/2010
	08/06/2011
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#52 stopped
	TBD

	1108
	480031
	Unstructured Supplementary Service Data (USSD) simulation service in IMS
	USSI
	1
	Rel-11
	S1,C1,C3
	10/06/2010
	07/12/2012
	100%
	SP-100408
	-
	Deutsche Telekom
	kurt.bischinger@t-mobile.at
	CP#58 completed
	-

	1109
	480131
	Stage 1 for USSD simulation service in IMS
	-
	2
	Rel-11
	S1
	10/06/2010
	10/06/2010
	100%
	SP-100408
	-
	Deutsche Telekom
	kurt.bischinger@t-mobile.at
	SP#48 completed. Specify a CS domain USSD like service over IMS (see GSM Mobile User Initiated USSD)
	22.173

	1110
	520003
	Stage 3 for USSD simulation service in IMS
	-
	2
	Rel-11
	C1,C3
	03/06/2011
	07/12/2012
	100%
	CP-110534
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at 
	SP#58 completed. No stage 2 impact, as reuse existing IMS architecture in TS 23.228
	-

	1111
	520103
	CT1 part of Stage 3 for USSD simulation service in IMS
	-
	3
	Rel-11
	C1
	03/06/2011
	07/12/2012
	100%
	CP-110534
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at, TS 24.390 Rapp: lili.yang@huawei.com
	CP#58 completed
	24.173, 24.229, new TS 24.390
	

	1112
	520203
	CT3 part of Stage 3 for USSD simulation service in IMS
	-
	3
	Rel-11
	C3
	07/06/2011
	07/09/2012
	100%
	CP-110534
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at 
	CP#57 completed
	29.165

	1113
	490031
	QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	1
	Rel-11
	S1,S2,S5,C3
	23/09/2010
	20/06/2012
	100%
	SP-110519
	-
	Vodafone
	mona.mustapha@vodafone.com
	TSG#56 completed
	-

	1114
	490131
	Stage 1 for QoS Control Based on Subscriber Spending Limits
	-
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110519
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#53 completed. Use cases & service requirements to allow: 1) modification of QoS based on subscriber’s spending limits 2) enforcing of spending limits for roaming subscribers without having dedicated support in the visited network
	22.115

	1115
	510043
	Stage 2 for QoS Control Based on Subscriber Spending Limits
	-
	2
	Rel-11
	S2
	23/03/2011
	21/09/2011
	100%
	SP-110519
	-
	Huawei
	Xu Xia (xiatony@huawei.com)
	SP#53 completed
	23.203

	1116
	500029
	Charging for QoS Control Based on Subscriber Spending Limits (Stage 2)
	-
	2
	Rel-11
	S5
	16/12/2010
	20/06/2012
	100%
	SP-110519
	-
	Nokia Siemens Networks, Huawei
	Gerald.Goermer@nsn.com, shan.mingjun@huawei.com
	SP#56 completed
	32.240, 32.296

	1117
	520004
	CT3 aspects of QoS Control Based on Subscriber Spending Limits (Stage 3)
	QoS_SSL-CT3
	2
	Rel-11
	C3
	03/06/2011
	15/06/2012
	100%
	CP-120203
	-
	Huawei
	QiaoWeihua@huawei.com
	CP#56 completed
	29.212, 29.213, 29.214, 29.215, new TS 29.219
	

	1118
	490032
	Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	1
	Rel-11
	S1,S2
	23/09/2010
	07/03/2012
	100%
	SP-110347
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#55 completed (Stage 2/3 specified under CT1 Rel-11 Feature MRB (Inclusion of Media Resource Broker) UID_530021. Triggered by S1-102236/GSMA RILTE 10_007r1 (IREG LS_038 to 3GPP on Optimal Media Routing drawbacks)
	-

	1119
	490132
	TR on Stage 2 aspects of Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	-
	2
	Rel-11
	S2
	23/09/2010
	07/03/2012
	100%
	SP-110347
	-
	Vodafone
	Susana.Sabater@vodafone.com 
	SP#55 completed
	new TR 23.849

	1120
	490232
	Stage 1 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	-
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110347
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#53 completed
	22.115, 22.173, 22.228

	1121
	490332
	Deleted - Stage 2 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	-
	2
	Rel-11
	S2
	28/09/2010
	07/03/2012
	100%
	SP-110347
	-
	Vodafone
	Susana.Sabater@vodafone.com 
	SP#55 no normative work in SA2. Stage 2/3 to be done in under CT1 Rel-11 Feature MRB (Inclusion of Media Resource Broker) UID_530021
	None

	1122
	530021
	Inclusion of Media Resource Broker (Stage 2/3)
	MRB
	1
	Rel-11
	C1,C3,IETF
	16/09/2011
	14/06/2013
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	Stage 1 and TR on Stage 2 in Rel-11 Feature OSCAR UID_490032
	Stage 2/3

	1123
	530121
	Stage 2 for Inclusion of Media Resource Broker
	-
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	23.218

	1124
	530221
	Stage 3 for Inclusion of Media Resource Broker
	-
	2
	Rel-11
	C1,C3,IETF
	16/09/2011
	14/06/2013
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	CP#60 completed
	-

	1125
	530321
	CT1 part of Stage 3 for Inclusion of Media Resource Broker
	-
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	24.229, 29.165

	1126
	531005
	(IETF) Inclusion of Media Resource Broker [RFC 6917 (was draft-ietf-mediactrl-mrb)]
	-
	3
	Rel-11
	C1-IETF
	16/09/2011
	14/06/2013
	100%
	CP-120277
	-
	Keith Drage
	-
	CP#60 completed
	RFC 6917 (was draft-ietf-mediactrl-mrb)
	

	1127
	560003
	CT3 part of Stage 3 for Inclusion of Media Resource Broker
	-
	3
	Rel-11
	C3
	15/06/2012
	07/09/2012
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	29.165

	1128
	500030
	Non Voice Emergency Services
	NOVES
	1
	Rel-11
	S1,S2
	16/12/2010
	07/03/2012
	100%
	SP-100884
	-
	Qualcomm
	dwilliams@qualcomm.com
	SP#55 Stage 2 completed. Triggered by SA1 Rel-11 TR 22.871 Study on Non Voice Emergency Services (FS_NOVES)
	-

	1129
	500130
	Stage 1 for Non Voice Emergency Services
	-
	2
	Rel-11
	S1
	16/12/2010
	21/09/2011
	100%
	SP-100884
	-
	Qualcomm
	dwilliams@qualcomm.com
	SP#53 completed
	22.101

	1130
	530045
	Stage 2 for Non Voice Emergency Services (Support of IMS Emergency Sessions with Other Media on UTRAN and E-UTRAN)
	NOVES-IMSESOM
	2
	Rel-11
	S2
	22/09/2011
	07/03/2012
	100%
	SP-110644
	-
	Alcatel-Lucent
	Deb.Barclay@alcatel-lucent.com
	SP#55 completed
	23.060, 23.167, 23.203, 23.401
	

	1131
	510047
	Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	1
	Rel-11
	S1,C1
	23/03/2011
	01/03/2013
	100%
	SP-110176
	-
	Tatara Systems
	Phillip Brown (pbrown@tatarasystems.com)
	SP#53 Stage 1 completed. CP#59 completed. Triggered by Rel-11 TR 22.809 Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX (FS_VINE) UID_480033
	-

	1132
	510147
	Stage 1 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	-
	2
	Rel-11
	S1
	23/03/2011
	21/09/2011
	100%
	SP-110176
	-
	Tatara Systems
	Phillip Brown (pbrown@tatarasystems.com)
	SP#53 completed 
	22.228

	1133
	530010
	Stage 2/3 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	2
	Rel-11
	C1
	20/09/2011
	01/03/2013
	100%
	CP-110641
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#59 completed
	23.218, 24.229

	1134
	520028
	Anonymous Call Rejection in the CS domain
	ACR_CS
	1
	Rel-11
	S1,C4,C3
	07/06/2011
	02/12/2011
	100%
	SP-110421
	-
	Alcatel-Lucent
	Betsy.Covell@alcatel-lucent.com
	CP#54 completed
	-

	1135
	520128
	Stage 1 for Anonymous Call Rejection in the CS domain
	-
	2
	Rel-11
	S1
	07/06/2011
	08/06/2011
	100%
	SP-110421
	-
	Alcatel-Lucent
	Betsy.Covell@alcatel-lucent.com
	SP#52 completed under TEI11. Approved WID and CRs in SP-110376 (22.082 CR#0005, 22.085 CR#0004, 22.081 CR#0007, 22.088 CR#0003, 22.004 CR#0013)
	22.004, 22.081, 22.082, 22.085, 22.088
	

	1136
	530011
	Core Network aspects of Anonymous Call Rejection in the CS domain
	ACR_CS-CN
	2
	Rel-11
	C4,C3
	14/09/2011
	02/12/2011
	100%
	CP-110587
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#54 completed
	Stage 2/3

	1137
	530111
	CT4 part of Core Network aspects of Anonymous Call Rejection in the CS domain (Stage 2/3)
	-
	3
	Rel-11
	C4
	14/09/2011
	02/12/2011
	100%
	CP-110587
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#54 completed
	23.018, 23.081, 23.082, 23.085, 23.088, 23.205, 23.231, 24.088, 29.002, 29.011
	

	1138
	530211
	CT3 part of Core Network aspects of Anonymous Call Rejection in the CS domain (Stage 3)
	-
	3
	Rel-11
	C3
	14/09/2011
	16/09/2011
	100%
	CP-110587
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#53 completed
	29.163, 29.292

	1139
	460026
	Support for BroadBand Forum Accesses Interworking
	BBAI
	1
	Rel-11
	S2,S1,C1,C3,C4,IETF
	10/12/2009
	12/12/2012
	100%
	SP-120539
	-
	Ericsson
	peter.bleckert@ericsson.com
	SP#57 updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#56 completed. Triggered by BBF WT 203, WT-134 (interworking btw 3GPP EPS and BBF's fixed broadband accesses)
	-

	1140
	460126
	Stage 1 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	-
	2
	Rel-11
	S1
	10/12/2009
	25/03/2010
	100%
	SP-120539
	-
	Ericsson
	Olle.Eriksson@ericsson.com
	SP#57 updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#47 completed. Provide service requirements for supporting interworking between 3GPP EPS and the fixed broadband accesses defined by BBF
	22.278 CR#0058

	1141
	470022
	TR on Stage 2 for BBAI
	-
	2
	Rel-11
	S2
	26/03/2010
	20/06/2012
	100%
	SP-120539
	-
	Ericsson
	marco.spini@huawei.com
	TR 23.839 not Approved in Rel-11; progressed in Rel-12 under P4C-TI (UID_560824)
	new TR 23.839

	1142
	470023
	Stage 2 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	-
	2
	Rel-11
	S2
	26/03/2010
	20/06/2012
	100%
	SP-120539
	-
	Ericsson
	stefan.rommer@ericsson.com
	SP#56 completed
	23.203, new 23.139

	1143
	541001
	(IETF) Stage 2 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	-
	2
	Rel-11
	S2-IETF
	12/12/2011
	12/12/2012
	100%
	SP-120539
	-
	Lionel Morand
	Lionel Morand
	Solved by IANA-registration. No RFC needed
	-

	1144
	530012
	Stage 3 BB I - Core Network impacts: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	2
	Rel-11
	C1,C3,C4
	16/09/2011
	07/12/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#58 completed
	Stage 3

	1145
	530112
	TR on Stage 3 BB I for BBAI; UE to network protocols
	-
	3
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#56 completed. Identify additional FMC specific procedures in addition to those in 24.302 (on access authentication & authorization and tunnel management; IP mobility mode selection; security aspects)
	new TR 24.820

	1146
	550005
	TR on Stage 3 BB I for BBAI; Home (e)Node B – Security Gateway Interface
	-
	3
	Rel-11
	C4
	02/03/2012
	15/06/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#56 completed
	new TR 29.839

	1147
	551002
	Deleted - (IETF) on Stage 3 BB I for BBAI; Home (e)Node B – Security Gateway Interface
	-
	3
	Rel-11
	C4-IETF
	02/03/2012
	15/06/2012
	100%
	CP-120419
	-
	Lionel Morand
	-
	Draft removed from 3GPP documentation
	draft-so-ipsecme-ikev2-cpext

	1148
	530212
	CT1 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	-
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#57 completed
	24.229, new TS 24.139

	1149
	530312
	CT3 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	-
	3
	Rel-11
	C3
	16/09/2011
	07/09/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#57 completed
	29.212, 29.213, 29.215

	1150
	530412
	CT4 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	-
	3
	Rel-11
	C4
	16/09/2011
	07/12/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#58 completed
	23.008, 29.273, 29.274, new TS 29.139

	1151
	490026
	Stage 1 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	-
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-120419
	-
	Ericsson
	Olle.Eriksson@ericsson.com
	SP#53 completed
	22.278

	1152
	470024
	Stage 2 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	-
	2
	Rel-11
	S2
	28/09/2010
	20/06/2012
	100%
	SP-120419
	-
	Ericsson
	stefan.rommer@ericsson.com
	SP#56 completed
	23.203, 23.401, 23.402, 23.139

	1153
	530013
	Stage 3 BB II - Core Network impacts: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	2
	Rel-11
	C3,C1,C4
	16/09/2011
	07/09/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	Stage 3

	1154
	530113
	TR on Stage 3 BB II for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	-
	3
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#56 completed 
	24.820

	1155
	530213
	CT1 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	-
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	new TS 24.320

	1156
	530313
	CT3 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	-
	3
	Rel-11
	C3
	16/09/2011
	07/09/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	29.212, 29.213, 29.215

	1157
	530413
	CT4 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	-
	3
	Rel-11
	C4
	16/09/2011
	02/03/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#55 completed
	23.008, 29.273

	1158
	490027
	Deleted - Stage 1 BB III: BBF convergence and network based mobility 
	-
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-120539
	-
	Huawei
	Amar Deol (adeol@huawei.com)
	SP#57 stopped. Updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#53 completed
	22.278

	1159
	470025
	Deleted - Stage 2 BB III: BBF convergence and network based mobility 
	-
	2
	Rel-11
	S2
	28/09/2010
	07/03/2012
	100%
	SP-120539
	-
	Huawei
	marco.spini@huawei.com
	SP#57 updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#55 stopped
	23.203, 23.401, 23.402, 23.139

	1160
	530014
	Deleted - Stage 3 BB III - Core Network impacts: BBF convergence and network based mobility 
	BBAI_BBIII-CT
	2
	Rel-11
	C3,C1,C4
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	Stage 3

	1161
	530114
	Deleted - TR on Stage 3 BB III for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	-
	3
	Rel-11
	C1
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	new TR 24.820

	1162
	530214
	Deleted - CT1 part of Stage 3 BB III: BBF convergence and network based mobility
	-
	3
	Rel-11
	C1
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	TBD

	1163
	530314
	Deleted - CT3 part of Stage 3 BB III: BBF convergence and network based mobility
	-
	3
	Rel-11
	C3
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	29.212, 29.213, 29.215

	1164
	530414
	Deleted - CT4 part of Stage 3 BB III: BBF convergence and network based mobility
	-
	3
	Rel-11
	C4
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	23.008, 29.273

	1165
	480035
	Single Radio Voice Call Continuity (SRVCC) aspect of enhancements for Multimedia Priority Service
	eMPS_SRVCC
	1
	Rel-11
	S2
	10/06/2010
	14/12/2011
	100%
	SP-110346
	-
	NTT DoCoMo
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#54 completed. Analyze and if needed specify mechanisms for the priority handling of SRVCC with regard to LTE/EPC
	Stage 2

	1166
	480135
	TR on SRVCC for eMPS
	-
	2
	Rel-11
	S2
	10/06/2010
	08/06/2011
	100%
	SP-110346
	-
	NTT DoCoMo
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#52 completed
	new TR 23.854

	1167
	480235
	Stage 2 on SRVCC for eMPS
	-
	2
	Rel-11
	S2
	10/06/2010
	14/12/2011
	100%
	SP-110346
	-
	NTT DoCoMo
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#54 completed
	23.216, 23.237

	1168
	500026
	Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	1
	Rel-11
	S2,C1,C3,C4
	15/10/2010
	15/06/2012
	100%
	SP-100704
	-
	Samsung
	xiaowan.ke@samsung.com
	CP#56 completed. Provide Single Radio VIDEO Call Continuity from E-UTRAN to UTRAN-CS based on the agreed architecture alternative in TR 23.886
	-

	1169
	500126
	Stage 2 for Single Radio Video Call Continuity for 3G-CS
	-
	2
	Rel-11
	S2
	15/10/2010
	21/09/2011
	100%
	SP-100704
	-
	Samsung
	xiaowan.ke@samsung.com
	SP#53 completed. Triggered by Feasibility Study on video call handover capability in TR 23.886 UID_470048 Study on Single Radio Video Call Continuity for 3G-CS (FS_vSRVCC)
	23.203, 23.216, 23.237

	1170
	520005
	CN aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	2
	Rel-11
	C1,C3,C4
	03/06/2011
	15/06/2012
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	Stage 3. CP#56 completed
	-

	1171
	520105
	CT1 aspects of Single Radio Video Call Continuity for 3G-CS
	-
	3
	Rel-11
	C1
	03/06/2011
	15/06/2012
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	CP#56 completed
	24.008, 24.237, 24.301

	1172
	520205
	CT3 aspects of Single Radio Video Call Continuity for 3G-CS
	-
	3
	Rel-11
	C3
	03/06/2011
	02/12/2011
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	CP#54 completed
	29.211, 29.212, 29.213, 29.215
	

	1173
	520305
	CT4 aspects of Single Radio Video Call Continuity for 3G-CS
	-
	3
	Rel-11
	C4
	03/06/2011
	02/12/2011
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	CP#54 completed
	29.280

	1174
	480038
	Network-provided Location information for IMS (NETLOC)
	NWK-PL2IMS
	1
	Rel-11
	S2,S1,S5,C3,C4,C1
	10/06/2010
	01/03/2013
	100%
	SP-110631
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	Covers the case where UE is served by a 3GPP RAN. Architecture making Cell/PLMN ID (UE is camped on) available to IMS nodes when the operator needs to record this information either to fulfil legal obligations or for charging.
	-

	1175
	500027
	Stage 1 for Network-provided Location information for IMS
	-
	2
	Rel-11
	S1
	15/12/2010
	21/09/2011
	100%
	-
	-
	n/a
	n/a
	SP#53 completed
	22.115

	1176
	480138
	TR on Stage 2 for Network-provided Location information for IMS
	-
	2
	Rel-11
	S2
	10/06/2010
	14/12/2011
	100%
	SP-110631
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	SP#54 completed
	new TR 23.842

	1177
	480238
	Stage 2 for Network-provided Location information for IMS
	-
	2
	Rel-11
	S2
	15/06/2010
	07/03/2012
	100%
	SP-110631
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	SP#55 completed
	23.060, 23.203, 23.228, 23.401
	

	1178
	490029
	Charging for Network-provided Location information for IMS
	NWK-PL2IMS_CH
	2
	Rel-11
	S5
	23/09/2010
	12/09/2012
	100%
	SP-110700
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#57 completed
	Stage 2 (32.240, 32.260), Stage 3 (32.298, 32.299)
	

	1179
	550008
	CT aspects of Network-provided Location information for IMS (Stage 3)
	NWK-PL2IMS_CT
	2
	Rel-11
	C3,C4,C1
	02/03/2012
	01/03/2013
	100%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	Stage 3
	-

	1180
	550108
	CT3 part of CT aspects of Network-provided Location information for IMS
	-
	3
	Rel-11
	C3
	02/03/2012
	07/09/2012
	100%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#57 completed
	29.212, 29.214, 29.215

	1181
	550208
	CT4 part of CT aspects of Network-provided Location information for IMS
	-
	3
	Rel-11
	C4
	02/03/2012
	15/06/2012
	100%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#56 completed
	23.008, 29.002, 29.060, 29.230, 29.272, 29.274, 29.305, 29.328, 29.329
	

	1182
	550308
	CT1 part of CT aspects of Network-provided Location information for IMS
	-
	3
	Rel-11
	C1
	02/03/2012
	01/03/2013
	100%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#59 completed
	24.229, 24.292

	1183
	500032
	Service Awareness and Privacy Policies
	SAPP
	1
	Rel-11
	S2,S1,C3
	12/10/2010
	02/12/2011
	100%
	SP-100882
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	CP#54 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047
	-

	1184
	500132
	Stage 1 for Service Awareness and Privacy Policies
	-
	2
	Rel-11
	S1
	12/10/2010
	15/12/2010
	100%
	SP-100882
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	For deep packet inspection (i.e. Traffic Detection Functionality) SA1 indicated that no new requirements are needed (see Objective of FS_PP SA1,SA2 Rel-10 Study on Policy solutions and enhancements UID_440047 TR 23.813) 
	-

	1185
	500232
	Stage 2 for Service Awareness and Privacy Policies
	-
	2
	Rel-11
	S2
	15/10/2010
	21/09/2011
	100%
	SP-100882
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	SP#53 completed
	23.203

	1186
	510003
	CT3 part of Service Awareness and Privacy Policies
	SAPP-CT3
	2
	Rel-11
	C3
	18/03/2011
	02/12/2011
	100%
	CP-110136
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	CP#54 completed. Stage 3 to support Application Detection and Control Functionality. Update Gx / introduce Sd reference points and procedures. Update S9 reference point in roaming scenarios
	29.212, 29.213, 29.214, 29.215
	

	1187
	500033
	VPLMN Autonomous CSG Roaming
	VCSG
	1
	Rel-11
	S2,C4
	15/10/2010
	14/12/2011
	100%
	SP-100706
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#56 completed. Linked to Rel-10 UID_450053 Enhanced Home NodeB / eNodeB (EHNB). Implements Rel-9 requirements for CSG support in SA1 TS 22.220
	-

	1188
	500133
	Stage 2 for VPLMN Autonomous CSG Roaming
	-
	2
	Rel-11
	S2
	15/10/2010
	14/12/2011
	100%
	SP-100706
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#54 completed
	23.002, 23.060, 23.401

	1189
	530017
	CT aspects of VPLMN Autonomous CSG Roaming
	VCSG-St3
	2
	Rel-11
	C4
	07/12/2011
	07/12/2011
	100%
	CP-120196
	-
	ZTE
	Fei Lu (lu.fei1@zte.com.cn)
	CP#57 completed
	23.003, 23.007, 23.008, 23.012, 29.002, 29.230, 29.272
	

	1190
	510048
	Data Identification in Access Network Discovery and Selection Function (ANDSF)
	DIDA
	1
	Rel-11
	S2,C1
	23/03/2011
	07/12/2012
	100%
	SP-110084
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#58 completed. Linked to Rel-10 IFOM (IP Flow Mobility and seamless WLAN offload) UID_450041. Defines IP flow mobility, seamless and non seamless WLAN offload and respective ANDSF extensions
	Stage 2/3

	1191
	510148
	TR on Stage 2 for Data Identification in ANDSF
	-
	2
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110084
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#54 completed
	New TR 23.855

	1192
	510248
	Stage 2 for Data Identification in ANDSF
	-
	2
	Rel-11
	S2
	24/03/2011
	07/03/2012
	100%
	SP-110084
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#55 completed
	23.402

	1193
	550003
	CT aspects of Data Identification in Access Network Discovery and Selection Function (ANDSF) Stage 3
	DIDA-CT
	2
	Rel-11
	C1
	02/03/2012
	07/12/2012
	100%
	CP-120089
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#58 completed
	24.302, 24.312

	1194
	510050
	LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	1
	Rel-11
	S2,C4
	23/03/2011
	15/06/2012
	100%
	SP-110752
	-
	ZTE
	zhu.chunhui@zte.com.cn
	CP#56 completed. Related to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP).  Enhancements to ePDG and PDN GW selection functions for S2b and S2c based on UE location
	-

	1195
	510150
	Stage 2 for LOcation-Based Selection of gaTEways foR WLAN
	-
	2
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110752
	-
	ZTE
	zhu.chunhui@zte.com.cn
	SP#54 completed
	23.402

	1196
	540010
	CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120252
	-
	ZTE
	zhou.xingyue@zte.com.cn
	Stage 3. CP#56 completed
	Stage 3

	1197
	540110
	CT4 part of CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	-
	3
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120252
	-
	ZTE
	zhou.xingyue@zte.com.cn
	CP#56 completed
	29.273

	1198
	540210
	Deleted - CT1 part of CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	-
	3
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-120252
	-
	ZTE
	zhou.xingyue@zte.com.cn
	CP#56 stopped
	24.302

	1199
	530001
	Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	1
	Rel-11
	S2,C1,C3,C4,G2,R2,R3,R5
	12/09/2011
	05/12/2014
	93%
	SP-110475
	-
	Orange
	antoine.mouquet@orange-ftgroup.com
	Stage 1 in Rel-8 TS 22.278 clause 7.1.4.2. Triggered by Rel-11 TR 23.885 Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (FS_rSRVCC) UID_460030
	-

	1200
	530101
	Stage 2 for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	-
	2
	Rel-11
	S2
	22/09/2011
	20/06/2012
	100%
	SP-110475
	-
	Orange
	antoine.mouquet@orange-ftgroup.com   
	SP#56 completed
	23.216, 23.237

	1201
	530201
	CT aspects for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (Stage 3)
	rSRVCC-CT
	2
	Rel-11
	C1,C3,C4
	16/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	Stage 3

	1202
	530301
	CT1 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	-
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	23.009, 24.008, 24.229, 24.237, 24.292, 24.301
	

	1203
	530401
	CT3 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	-
	3
	Rel-11
	C3
	19/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	29.165, 29.292

	1204
	530501
	CT4 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	-
	3
	Rel-11
	C4
	19/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	23.003, 23.008, 29.002, 29.230, 29.272, 29.280, 29.303, 29.305, 29.328
	

	1205
	530601
	GERAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (Stage 3)
	rSRVCC-GERAN
	2
	Rel-11
	G2
	12/09/2011
	28/06/2013
	100%
	GP-111290
	-
	ZTE
	li.jing4@zte.com.cn
	GP#60 completed. GP#51 approved WID
	44.018, 48.008

	1206
	530701
	UTRAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-RAN_UTRA
	2
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-111334
	-
	Huawei
	liwei.qiu@huawei.com
	RP#58 completed
	UTRA

	1207
	530801
	Core part: UTRAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-RAN_UTRA-Core
	3
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-111334
	RP-121553
	Huawei
	liwei.qiu@huawei.com
	RP#58 completed
	25.331, 25.401, 25.413

	1208
	640012
	Test part: Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-UEConTest
	2
	Rel-11
	R5
	13/06/2014
	05/12/2014
	0%
	RP-140960
	-
	Ericsson
	calle.hagenfeldt@ericsson.com
	Testing for core part: rSRVCC-CT and rSRVCC-RAN_UTRA-Core
	36.508, 36.523-1, 36.523-2, 36.523-3
	

	1209
	530046
	S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	1
	Rel-11
	S2,C4,C1,C3,IETF
	22/09/2011
	05/03/2014
	100%
	SP-110642
	-
	ZTE
	Chunhui Zhu (zhu.chunhui@zte.com.cn)
	Triggered by Rel-11 TR 23.852 FS_SaMOG UID_510061, Rel-8 UID_350027 SAE for support for non-3GPP accesses (defines PMIP-S2a)
	Stage 2/3

	1210
	530146
	Stage 2 for S2a Mobility based On GTP and WLAN access to EPC
	-
	2
	Rel-11
	S2
	22/09/2011
	07/03/2012
	100%
	SP-110642
	-
	ZTE
	zhu.chunhui@zte.com.cn
	SP#55 completed
	23.002, 23.203, 23.402

	1211
	540011
	CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	2
	Rel-11
	C4,C1,C3,IETF
	02/12/2011
	05/03/2014
	100%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	Stage 3

	1212
	540111
	CT4 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	-
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#57 completed
	23.003, 23.007, 23.008, 29.273, 29.274, 29.281, 29.303

	1213
	561010
	(IETF) CT4 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	-
	3
	Rel-11
	C4-IETF
	23/04/2012
	05/03/2014
	100%
	CP-110802
	-
	Lionel Morand
	-
	CP#63 Draft removed from 3GPP documentation
	draft-ietf-radext-ieee802ext

	1214
	540211
	Deleted - CT1 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	-
	3
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#56 stopped (no CT1 impact)
	24.302

	1215
	540311
	CT3 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	-
	3
	Rel-11
	C3
	02/12/2011
	15/06/2012
	100%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#56 completed
	29.212, 29.213, 29.215

	1216
	540029
	Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL
	1
	Rel-11
	S2,S5,C1,C3
	28/11/2011
	07/12/2012
	100%
	SP-110885
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	CP#58 completed. Triggered by Rel-11 TR 23.850 Study on Roaming Architecture for Voice over IMS with Local Breakout (FS_RAVEL). GSMA CPWP LS_in S5-102806 asked 3GPP SA5 to check if CS voice charging principles also apply to voice over IMS
	Stage 2/3

	1217
	540129
	Stage 2 for Roaming Architecture for Voice over IMS with Local Breakout
	-
	2
	Rel-11
	S2
	28/11/2011
	14/12/2011
	100%
	SP-110885
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#54 completed
	23.002, 23.228

	1218
	540030
	Charging for Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CH
	2
	Rel-11
	S5
	14/12/2011
	12/09/2012
	100%
	SP-110886
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	Stage 2/3. SP#57 completed
	32.240, 32.260, 32.298, 32.299
	

	1219
	550004
	CT aspects of Roaming Architecture for Voice over IMS with Local Breakout (Stage 3)
	RAVEL-CT
	2
	Rel-11
	C1,C3
	02/03/2012
	07/12/2012
	100%
	CP-120088
	-
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	Stage 3

	1220
	550104
	CT1 part of CT aspects of Roaming Architecture for Voice over IMS with Local Breakout
	-
	3
	Rel-11
	C1
	02/03/2012
	07/12/2012
	100%
	CP-120088
	-
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	24.229, 24.292, 24.237

	1221
	550204
	CT3 part of CT aspects of Roaming Architecture for Voice over IMS with Local Breakout
	-
	3
	Rel-11
	C3
	02/03/2012
	07/12/2012
	100%
	CP-120088
	-
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	29.165, 29.162, 29.079

	1222
	560027
	IMS Overload Control
	IOC
	1
	Rel-11
	S2,C1,C3,IETF
	18/06/2012
	05/12/2014
	77%
	SP-120273
	-
	Orange, China Mobile
	Antoine MOUQUET, YU Qing
	SP#57 Stage 2 completed. Moved Rel-12=>Rel-11 as CT finished Stage 3. Linked to UID_410041 Study on IMS Evolution (TR 23.812). Solutions from IETF SOC WG and existing 3GPP procedures to be re-used if possible & backward compatibility ensured
	Stage 2/3

	1223
	560127
	Stage 2 for IMS Overload Control
	-
	2
	Rel-11
	S2
	18/06/2012
	12/09/2012
	100%
	SP-120273
	-
	Orange, China Mobile
	antoine.mouquet@orange-ftgroup.com, YU Qing
	SP#57 completed. Moved Rel-12=>Rel-11 as CT finished Stage 3. 
	23.228

	1224
	570007
	Stage 3 for IMS Overload Control
	-
	2
	Rel-11
	C1,C3,IETF
	05/09/2012
	05/12/2014
	75%
	CP-120561
	-
	Alcatel-Lucent
	Keith Drage
	-
	-

	1225
	570107
	CT1 part of Stage 3 for IMS Overload Control
	-
	3
	Rel-11
	C1
	05/09/2012
	07/12/2012
	100%
	CP-120561
	-
	Alcatel-Lucent
	Keith Drage
	CP#58 completed
	24.229

	1226
	570207
	CT3 part of Stage 3 for IMS Overload Control
	-
	3
	Rel-11
	C3
	05/09/2012
	07/12/2012
	100%
	CP-120561
	-
	Alcatel-Lucent
	Keith Drage
	CP#58 completed
	29.165

	1227
	571001
	(IETF) CT part of Stage 3 for IMS Overload Control (soc-overload-control)
	-
	3
	Rel-11
	C1-IETF,C3-IETF
	29/07/2013
	05/12/2014
	75%
	CP-120561
	-
	Keith Drage
	Keith Drage
	in RFC Ed-queue
	draft-ietf-soc-overload-control
	

	1228
	571002
	(IETF) CT part of Stage 3 for IMS Overload Control (soc-overload-rate-control)
	-
	3
	Rel-11
	C1-IETF,C3-IETF
	29/07/2013
	05/12/2014
	50%
	CP-120561
	-
	Keith Drage
	Keith Drage
	Not completed internet-draft
	draft-ietf-soc-overload-rate-control
	

	1229
	571003
	(IETF) CT part of Stage 3 for IMS Overload Control (RFC 7200)
	-
	3
	Rel-11
	C1-IETF,C3-IETF
	29/07/2013
	13/06/2014
	100%
	CP-120561
	-
	Keith Drage
	Keith Drage
	CP#64 completed
	RFC 7200 (was draft-ietf-soc-load-control-event-package)
	

	1230
	520030
	Rel-11 Security small Enhancements
	SEC11
	1
	Rel-11
	S3
	08/06/2011
	12/09/2012
	100%
	-
	-
	-
	-
	SEC11 is an umbrella Feature for Security related TEI11 type of changes that are not part of any other dedicated feature
	-

	1231
	520032
	Lawful Interception in the 3GPP Rel-11
	LI11
	1
	Rel-11
	S3
	10/06/2011
	20/06/2012
	100%
	SP-110424
	-
	PIDS, Alcatel-Lucent
	Koen Jaspers (k.b.jaspers@minjus.nl), terry.jacobson@alcatel-lucent.com   
	Stage 1/2/3. SP#56 completed
	33.106, 33.107, 33.108

	1232
	440055
	ZUC EEA3 and EIA3 (new Encryption & Integrity EPS security Algorithms)
	EEA3_EIA3
	1
	Rel-11
	S3,R5
	04/06/2009
	07/09/2012
	100%
	SP-090457
	-
	CATR
	Yuan Qi (yuanqi@catr.cn)
	RP#57 completed testing
	-

	1233
	440155
	ZUC EEA3 and EIA3
	-
	2
	Rel-11
	S3
	04/06/2009
	14/12/2011
	100%
	SP-090457
	-
	CATR
	Yuan Qi (yuanqi@catr.cn)
	SP#53 completed new EPS algorithms e.g. for China
	33.401, New (35.221, 35.222, 35.223, 35.924)
	

	1234
	560009
	Conformance Test Aspects – ZUC (EEA3 and EIA3 Encryption & Integrity EPS security Algorithms)
	EEA3_EIA3_UEConTest
	2
	Rel-11
	R5
	18/06/2012
	07/09/2012
	100%
	RP-120631
	RP-120968
	CATR
	Ms Jun Chen (chenjun@catr.cn)
	RP#57 completed. Testing for SA3 TSs 33.401, new (35.221, 35.222, 35.223)
	36.523-1, 36.523-2, 36.523-3
	

	1235
	480039
	Specification of Protection against Unsolicited Communication for IMS (produced TR-only)
	SPUCI
	1
	Rel-11
	S3
	10/06/2010
	07/03/2012
	100%
	SP-100428
	-
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#55 completed (No normative work). TR 33.838v200 for Approval & abandoned new TS 33.237. Continuation of Rel-9 UID_410027/410029. Builds on TR 33.937 Study of Mechanisms for PUCI
	New TR 33.838, abandoned New TS 33.237
	

	1236
	510053
	H(e)NB security features for UE mobility scenarios (Stage 2)
	HNB_mob_Sec
	1
	Rel-11
	S3
	23/03/2011
	07/03/2012
	100%
	SP-110025
	-
	Huawei
	Marcus Wong (mwong@huawei.com)
	SP#55 completed. Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053
	33.320

	1237
	540012
	Generic Bootstrapping Architecture (GBA) extensions for re-use of SIP Digest credentials
	GBA-ext
	1
	Rel-11
	S3,C4,C1
	02/12/2011
	07/09/2012
	100%
	SP-110884
	-
	Nokia
	Silke.Holtmanns@nokia.com
	Stage 2/3. CP#57 completed
	-

	1238
	540112
	Stage 2 for GBA extensions for re-use of SIP Digest credentials
	-
	2
	Rel-11
	S3
	14/12/2011
	07/03/2012
	100%
	SP-110884
	-
	Nokia
	Silke.Holtmanns@nokia.com
	SP#55 completed
	33.220

	1239
	540212
	Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	2
	Rel-11
	C4,C1
	02/12/2011
	07/09/2012
	100%
	CP-110804
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	Stage 3

	1240
	540312
	CT4 part of Stage 3 for GBA extensions for re-use of SIP Digest credentials
	-
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110804
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	29.109

	1241
	540412
	CT1 part of Stage 3 for GBA extensions for re-use of SIP Digest credentials
	-
	3
	Rel-11
	C1
	05/12/2011
	07/09/2012
	100%
	CP-110804
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	24.109

	1242
	520033
	Extensions of Acoustic Test Specifications in TS 26.131 and TS 26.132
	Ext_ATS
	1
	Rel-11
	S4
	08/06/2011
	12/09/2012
	100%
	SP-110309
	-
	Orange, Qualcomm
	stephane.ragot@orange-ftgroup.com, Andre Schevciw (aschevci@qualcomm.com)
	SP#57 completed
	26.131, 26.132

	1243
	530048
	Enhancements to Multimedia: PSS, MMS, and MBMS Enhancements and Performance Improvements
	EMM
	1
	Rel-11
	S4
	07/09/2011
	06/03/2013
	100%
	SP-120025
	-
	Qualcomm
	Nikolai Leung (nleung@qualcomm.com)
	Stage 3. SP#59 completed
	26.140, 26.234, 26.247, New TR 26.951=>26.851
	

	1244
	530148
	Enhancement to FEC for MBMS
	EMM-EFEC
	2
	Rel-11
	S4
	21/09/2011
	06/03/2013
	100%
	SP-120182
	-
	Qualcomm
	Thomas Stockhammer (c_tstock@qualcomm.com)
	SP#59 completed
	26.346, new TR 26.947

	1245
	530248
	Download Delivery Enhancements for MBMS
	EMM-DDE
	2
	Rel-11
	S4
	21/09/2011
	12/12/2012
	100%
	SP-120025
	-
	Qualcomm
	Nikolai Leung (nleung@qualcomm.com)
	SP#58 completed
	26.346, new TR 26.951=>26.851
	

	1246
	530348
	IMS-based PSS and MBMS Streaming Synchronization Enhancements
	EMM-IPME
	2
	Rel-11
	S4
	07/09/2011
	12/09/2012
	100%
	SP-120025
	-
	InterDigital Communications
	hang.liu@interdigital.com
	SP#58 completed
	26.237, new TR 26.951=>26.851
	

	1247
	560041
	Mobile 3D Video Coding
	M3DV
	1
	Rel-11
	S4
	07/06/2012
	12/09/2012
	100%
	SP-120229
	-
	Orange
	gilles.teniou@orange.com
	SP#57 completed. Triggered by UID_520036 Rel-11 Study on Mobile 3D Video Coding (FS_M3DVC) TR 26.905.
	26.140, 26.234, 26.244, 26.245, 26.247, 26.346, 26.430, 26.905
	

	1248
	510051
	Rel-11 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM11
	1
	Rel-11
	S5
	23/03/2011
	06/03/2013
	100%
	-
	-
	-
	-
	OAM11 is an umbrella Feature also for OAM&P related TEI11 type of changes that are not part of any other dedicated feature/WI
	-

	1249
	510151
	Rel-11 Network Infrastructure Management
	OAM11-NIM
	2
	Rel-11
	S5
	23/03/2011
	06/03/2013
	100%
	-
	-
	-
	-
	-
	-

	1250
	510056
	IRP framework enhancements to support Management of Converged Networks
	OAM-FMC-IRP
	3
	Rel-11
	S5
	23/03/2011
	06/03/2013
	100%
	SP-120652
	-
	Nokia Siemens Networks, Ericsson
	thomas.tovinger@ericsson.com, olaf.pollakowski@nsn.com
	SP#59 completed. Triggered by SA5 Studies TR 32.833, 32.828, 32.831
	32.101/103/150, new (28.620/621/622/623/624/625/626/627/628/629/631/632/633/651/652/653/654/655/656/657/658/659/661/662/663/671/672/673/674/675/676/701/702/703/704/705/706/707/708/709/731/732/733/734/735/736/751/752/753, 32.107/156/157/853/854
	

	1251
	510251
	Rel-11 Performance Management
	OAM11-PM
	2
	Rel-11
	S5
	23/03/2011
	12/12/2012
	100%
	-
	-
	-
	-
	-
	-

	1252
	510057
	IMS Performance Management enhancements
	OAM-ePM-IMS
	3
	Rel-11
	S5
	23/03/2011
	07/03/2012
	100%
	SP-110134
	-
	ZTE
	guo.wenjie1@zte.com.cn
	SP#55 completed
	32.409

	1253
	510058
	Enhanced Management of UE based network performance measurements
	OAM-ePM-UE
	3
	Rel-11
	S5
	23/03/2011
	12/12/2012
	100%
	SP-110135
	-
	Huawei, Ericsson, Nokia Siemens Networks
	Zou Lan (zlan@huawei.com), ulf.hubinette@ericsson.com, gyula.bodog@nsn.com
	SP#58 completed
	32.421, 32.422, 32.423, 32.441, 32.442, 32.446
	

	1254
	520034
	CN performance measurements enhancement
	OAM-ePM-CN
	3
	Rel-11
	S5
	08/06/2011
	12/09/2012
	100%
	SP-110275
	-
	China Mobile
	Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com), Li Jian (lijian@chinamobile.com)
	SP#57 completed
	32.406, 32.407, 32.426

	1255
	530049
	Management of Carrier Aggregation for LTE
	OAM-CA
	3
	Rel-11
	S5
	21/09/2011
	12/12/2012
	100%
	SP-120776
	-
	Nokia Siemens Networks, Ericsson
	yizhi.yao@nsn.com, per.elmdahl@ericsson.com
	SP#58 completed. Updated WID SP-110636=>SP-120776. Stage 2 in Rel-10 RAN Feature UID_460007 Carrier Aggregation for LTE (LTE_CA)
	32.425

	1256
	510351
	Rel-11 Self-Organizing Networks (SON) - OAM aspects
	OAM11-SON
	2
	Rel-11
	S5
	23/03/2011
	06/03/2013
	100%
	-
	-
	-
	-
	-
	-

	1257
	510059
	UTRAN Self-Organizing Networks (SON) management
	OAM-SON-UTRAN
	3
	Rel-11
	S5
	23/03/2011
	12/09/2012
	100%
	SP-120552
	-
	Huawei
	kai.zhangkai@huawei.com
	SP#57 completed. Updated WID SP-110518=>SP-120552
	UTRA 32.405, 32.500, 32.511, 32.521, 32.522, 32.526, 32.642, 32.646

	1258
	530051
	LTE Self-Organizing Networks (SON) coordination management
	OAM-SON-LTE_COORD
	3
	Rel-11
	S5
	21/09/2011
	06/03/2013
	100%
	SP-110637
	-
	Huawei, Nokia Siemens Networks
	kai.zhangkai@huawei.com, clemens.suerbaum@nsn.com
	SP#59 completed
	LTE 32.425, 32.500, 32.521, 32.522, 32.526, 32.762, 32.766

	1259
	540031
	Inter-RAT Energy Saving Management
	OAM-IRAT-ESM
	3
	Rel-11
	S5
	07/12/2011
	12/12/2012
	100%
	SP-110701
	-
	Nokia Siemens Networks, Huawei
	clemens.suerbaum@nsn.com, xiahaitao@huawei.com
	SP#58 completed. Triggered by Rel-11 TR 32.834 (Study on OAM aspects of inter-RAT Energy Saving) UID_510045. Needs coordination with RAN WGs
	32.405, 32.551, 32.522, 32.526, 32.642, 32.646, 32.762, 32.766

	1260
	510052
	Rel-11 Charging Management small Enhancements
	CH11
	1
	Rel-11
	S5
	25/03/2010
	12/12/2012
	100%
	-
	-
	-
	-
	CH11 is an umbrella Feature also for OAM&P related TEI11 type of changes that are not part of any other dedicated feature/WI
	TR 30.821

	1261
	470045
	Add solutions for Rc - reference point within the Online Charging System (OCS)
	CH-Rc
	2
	Rel-11
	S5
	25/03/2010
	21/09/2011
	100%
	SP-110129
	-
	Huawei
	shan.mingjun@huawei.com
	SP#53 completed. Stage 3 (Stage 1 in 22.115). Triggered by Rel-10 TR 32.825 SA5 Study on Rc Reference Point Functionalities and Message Flows (UID_410044)
	32.296, 32.299

	1262
	510060
	Charging for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Data Bases
	PEST-CH
	2
	Rel-11
	S5
	21/03/2011
	21/09/2011
	100%
	SP-110126
	-
	Ericsson
	patrik.teppo@@ericsson.com
	SP#53 completed. Stage 3
	32.251, 32.298, 32.299

	1263
	550019
	Unification of Charging session from SIP AS and SRVCC functions in IMS
	UCHIMS_AS-SRVCC
	2
	Rel-11
	S5
	07/03/2012
	12/12/2012
	100%
	SP-120042
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	Stage 2/3. SP#58 completed
	32.260, 32.275, 32.298, 32.299
	

	1264
	510029
	Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	1
	Rel-11
	S5,S1,C1
	27/10/2010
	15/06/2012
	100%
	SP-110132
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	Stage 2/3. CP#56 completed. Stage 1 in SA1 22.115
	-

	1265
	510129
	Stage 1 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	-
	2
	Rel-11
	S1
	27/10/2010
	21/09/2011
	100%
	SP-110132
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	SP#53 completed under IPXS
	22.115

	1266
	510229
	Stage 2/3 SA5 part of Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	-
	2
	Rel-11
	S5
	27/10/2010
	07/12/2011
	100%
	SP-110132
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	SP#54 completed
	32.240, 32.260, 32.298, 32.299
	

	1267
	520006
	Stage 3 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	-
	2
	Rel-11
	C1
	07/06/2011
	15/06/2012
	100%
	CP-110440
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de]
	CP#56 completed
	24.229

	1268
	480011
	User Data Convergence - Data Model
	UDC_DM
	1
	Rel-11
	C4,S1
	25/03/2010
	07/09/2012
	100%
	CP-110384
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed. SP#48 Stage 1 completed as Rel-10
	-

	1269
	480036
	Stage 1 for UDC Data Model
	-
	2
	Rel-11
	S1
	25/03/2010
	21/09/2011
	100%
	-
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	SP#53 completed under Rel-10 UDC
	22.101

	1270
	480111
	TR on User Data Convergence (UDC) Data Model
	-
	2
	Rel-11
	C4
	04/06/2010
	07/09/2012
	100%
	CP-110384
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed
	new TR 29.935

	1271
	480211
	User Data Convergence (UDC) Data Model
	-
	2
	Rel-11
	C4
	04/06/2010
	07/09/2012
	100%
	CP-110384
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed
	29.335

	1272
	510004
	Definition of the UICC Application for Hosting Party Module
	HPM_UICC
	1
	Rel-11
	C6
	18/03/2011
	15/06/2012
	100%
	CP-110289
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#56 completed
	31.102, New TS 31.104

	1273
	520007
	Usability improvement of Inter-IMS Network to Network Interface (II-NNI) specification for inter-connection by means of Option Item list
	NNI_OI
	1
	Rel-11
	C3
	07/06/2011
	15/06/2012
	100%
	CP-110533
	-
	NTT
	arai.kenjiro@lab.ntt.co.jp
	CP#56 completed. Stage 3 (No architectural change, specify the list of selectable items related to control plane signalling directly for the same architecture)
	29.165

	1274
	520008
	enhanced Nodes Restoration for EPC (Stage 2/3)
	eNR_EPC
	1
	Rel-11
	C4,C1,C3,IETF
	03/06/2011
	06/12/2013
	100%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration UID_490014 
	-

	1275
	520108
	CT4 part of enhanced Nodes Restoration for EPC
	-
	2
	Rel-11
	C4
	03/06/2011
	07/12/2012
	100%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed
	23.007, 23.008, 23.018, 29.274, 29.275
	

	1276
	581001
	(IETF) CT4 part of enhanced Nodes Restoration for EPC (RFC 7077)
	-
	2
	Rel-11
	C4-IETF
	07/12/2012
	06/12/2013
	100%
	CP-120449
	-
	Lionel Morand
	Lionel Morand
	CP#62 completed
	RFC 7077 (was draft-ietf-netext-update-notifications)
	

	1277
	540013
	CT1 part of enhanced Nodes Restoration for EPC
	-
	2
	Rel-11
	C1
	02/12/2011
	02/03/2012
	100%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#55 completed
	29.118

	1278
	570009
	CT3 part of enhanced Nodes Restoration for EPC
	-
	2
	Rel-11
	C3
	10/09/2012
	07/12/2012
	100%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed
	29.212

	1279
	520009
	Reference Location Information (Stage 3)
	RLI
	1
	Rel-11
	C4,C1
	03/06/2011
	16/09/2011
	100%
	CP-110386
	-
	Huawei
	susan.shishufeng@Huawei.com
	CP#53 completed. Stage 2 clause C.1.1 of SA2 TS 23.167 CR#0182 (WI code: TEI11)
	-

	1280
	520109
	CT4 part of Reference Location Information (Stage 3)
	-
	2
	Rel-11
	C4
	03/06/2011
	03/06/2011
	100%
	CP-110386
	-
	Huawei
	susan.shishufeng@Huawei.com
	CP#52 completed
	23.008, 29.228, 29.328, 29.329
	

	1281
	520209
	CT1 part of Reference Location Information (Stage 3)
	-
	2
	Rel-11
	C1
	03/06/2011
	16/09/2011
	100%
	CP-110386
	-
	Huawei
	susan.shishufeng@Huawei.com
	CP#53 completed
	24.229

	1282
	520010
	IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	1
	Rel-11
	C1,C3,IETF
	07/06/2011
	05/12/2014
	87%
	CP-110437
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	-

	1283
	520110
	CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	-
	2
	Rel-11
	C1
	07/06/2011
	07/09/2012
	100%
	CP-110437
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	23.218, 24.229, 24.930

	1284
	591001
	(IETF) CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 5 (drage-sipping-rfc3455bis)
	-
	2
	Rel-11
	C1-IETF
	01/03/2013
	05/12/2014
	75%
	CP-110437
	-
	Roland Jesske
	Roland Jesske
	in RFC Ed-queue
	draft-drage-sipping-rfc3455bis
	

	1285
	611002
	(IETF) CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 5 (RFC 7135)
	-
	2
	Rel-11
	C1-IETF
	06/09/2013
	13/06/2014
	100%
	CP-110437
	-
	Roland Jesske
	Roland Jesske
	CP#64 completed
	RFC 7135 (was draft-polk-local-emergency-rph-namespace)
	

	1286
	520210
	CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	-
	2
	Rel-11
	C3
	07/06/2011
	07/09/2012
	100%
	CP-110437
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	29.163, 29.165

	1287
	581002
	(IETF) CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 5 (avasarala-dispatch-comm-div-notification)
	-
	2
	Rel-11
	C3-IETF
	07/12/2012
	05/12/2014
	75%
	CP-110437
	-
	Andrew Allen
	Andrew Allen
	Not completed internet-draft
	draft-avasarala-dispatch-comm-div-notification
	

	1288
	530003
	Service Identification for RRC Improvements in GERAN (Stage 2/3)
	SIRIG
	1
	Rel-11
	S2,C4,C3,G2
	19/09/2011
	07/09/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	TSG#57, GP#55 completed. CT defined a generic solution (not only for GERAN)
	GERAN

	1289
	560008
	Stage 2 for Service Identification for RRC Improvements in GERAN
	-
	2
	Rel-11
	S2
	18/06/2012
	07/09/2012
	100%
	-
	-
	-
	-
	SP#57 completed
	23.060, 23.251

	1290
	540018
	CN aspects of Service Identification for RRC Improvements in GERAN
	-
	2
	Rel-11
	C4,C3
	02/12/2011
	07/09/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#57 completed
	-

	1291
	540118
	CT4 part of CN aspects of Service Identification for RRC Improvements in GERAN
	-
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#57 completed
	29.281

	1292
	550009
	Deleted - CT3 part of CN aspects of Service Identification for RRC Improvements in GERAN
	-
	3
	Rel-11
	C3
	02/03/2012
	15/06/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#56 stopped (SA2 decided NO CT3 impact)
	29.212

	1293
	530103
	GERAN2 part of Service Identification for RRC Improvements in GERAN
	-
	2
	Rel-11
	G2
	19/09/2011
	31/08/2012
	100%
	GP-111876
	-
	China Mobile, Huawei
	Juan Deng, Yang Zhao
	GP#55 completed. GP#51 approved WID
	48.018

	1294
	530019
	SAE Protocol Development - Phase 2
	SAES2
	1
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed. Stage 3 continuation of Rel-8 Feature SAES (3GPP System Architecture Evolution Specification - Evolved Packet System) UID_320005
	-

	1295
	530119
	SAE Protocol Development (Stage 3) - Phase 2
	-
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118
	

	1296
	530219
	CS Fallback in EPS - Phase 2
	SAES2-CSFB
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118
	

	1297
	530020
	GCSMSC and GCR Redundancy for VGCS/VBS (Stage 2/3)
	RT_VGCS_Red
	1
	Rel-11
	C1
	19/09/2011
	07/09/2012
	100%
	CP-120279
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed. Stage 2/3 adding a CN internal functionality, not affecting Voice Group Call Service (VGCS)/VBS as perceived by service subscriber. Hence, no Stage 1 impact for VGCS/VBS (42.068, 42.069)
	Stage 2/3

	1298
	530120
	CT1 part of GCSMSC and GCR Redundancy for VGCS/VBS
	-
	2
	Rel-11
	C1
	19/09/2011
	07/09/2012
	100%
	CP-120279
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	43.068, 43.069

	1299
	530220
	Deleted - CT4 part of GCSMSC and GCR Redundancy for VGCS/VBS
	-
	2
	Rel-11
	C4
	19/09/2011
	15/06/2012
	100%
	CP-120279
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#56 stopped (no CT4 impact)
	29.002

	1300
	540015
	Support of RFC 6140 in IMS
	GINI
	1
	Rel-11
	C1
	02/12/2011
	07/09/2012
	100%
	CP-110760
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#57 completed. Stage 3. Support procedures and protocol extensions in RFC6140 "Registration for Multiple Phone Numbers in SIP" to IMS for complex UEs. Ensure co-existence with NGCN IP-PBX registration procedures already defined in IMS.
	24.229

	1301
	540017
	Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	1
	Rel-11
	C4,C3
	02/12/2011
	07/09/2012
	100%
	CP-110806
	-
	Telcordia
	Viqar Shaikh
	CP#57 completed. Stage 3. Stage 1 for MPS in 22.153. Details of any MGW actions for priority needs to be further studied within the scope of this WI.
	Stage 3

	1302
	540117
	CT4 part of Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	-
	2
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110806
	-
	Telcordia
	Viqar Shaikh
	CP#57 completed
	23.333, 23.334, 29.232, 29.238, 29.332, 29.333, 29.334

	1303
	540217
	CT3 part of Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	-
	2
	Rel-11
	C3
	02/12/2011
	07/09/2012
	100%
	CP-110806
	-
	Telcordia
	Viqar Shaikh
	CP#57 completed
	29.162, 29.163, 29.292

	1304
	550007
	Inter-IMS Network to Network Interface (II-NNI) enhancements: SIP timers applicability (Stage 3)
	NNI_timers
	1
	Rel-11
	C3
	02/03/2012
	07/09/2012
	100%
	CP-120082
	-
	Telecom Italia
	antonio.ascolese@telecomitalia.it
	CP#57 completed
	29.165

	1305
	560005
	AT commands for Universal Resource Identifier (URI) support
	ATURI
	1
	Rel-11
	C1
	15/06/2012
	01/03/2013
	100%
	CP-120275
	-
	Intel
	frank.kowalewski@intel.com
	CP#59 completed. Define new AT cmd for URI addresses for IMS services (eg VoLTE). 27.007(AT cmd to control MT functions and GSM/UMTS/LTE network services from TE), 27.005(AT commands for SMS). Currently address types for AT cmd based on dialling#
	27.005, 27.007

	1306
	560006
	PS Additional Number (Stage 3)
	PSAN
	1
	Rel-11
	C4
	15/06/2012
	07/09/2012
	100%
	CP-120253
	-
	Deutsche Telekom
	Yvette.koza@t-mobile.at
	CP#57 completed. Stage 1 in Rel-11 SA1 TS 22.101 clause 17.7.3 (No Stage 2 needed since no architecture impact)
	23.003, 23.008, 29.002, 29.272, 29.230
	

	1307
	560007
	Generic IMS User Group Over Sh
	GenUG_Sh
	1
	Rel-11
	C4
	15/06/2012
	07/09/2012
	100%
	CP-120254
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	29.364

	1308
	570010
	IMS Operator Determined Call Barring
	IODB
	1
	Rel-11
	C1,C4
	07/09/2012
	14/06/2013
	100%
	CP-120685
	-
	Orange
	Youssef.Chadli@Orange.com
	LS_in C4-121615 GSMA IREG RILTE concluded that TS 22.041 clause 5.4 Stage 1 requirements are not covered by stage 3 specifications
	-

	1309
	570110
	CT1 part of IMS Operator Determined Call Barring
	-
	2
	Rel-11
	C1
	10/09/2012
	14/06/2013
	100%
	CP-120685
	-
	Orange
	Youssef.Chadli@Orange.com
	CP#60 completed. Handling of premium rate numbers remained OPEN in Rel-11 (shifted to Rel-12). CP-130384 LS_out sent to SA1 / GSMA informing this TSG CT decision.
	New TS 24.315

	1310
	570210
	CT4 part of IMS Operator Determined Call Barring
	-
	2
	Rel-11
	C4
	07/09/2012
	12/03/2013
	100%
	CP-120685
	-
	Orange
	Youssef.Chadli@Orange.com
	CP#58 completed
	23.008 , 23.015 , 29.328 , 29.329 , 29.364
	

	1311
	570011
	Enhanced T.38 FAX support (Stage 3)
	MMTel_T.38_FAX
	1
	Rel-11
	C3,C1,C4
	06/09/2012
	07/12/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed. Linked to Rel-8 Feature: IMS Multimedia Telephony Service (IMS-MMTel) UID_7038. SA1 added FAX stage 1 requirement only in Rel-10 under TEI10 to TS 22.173 (CR#0064)
	-

	1312
	570111
	CT3 part of Enhanced T.38 FAX support
	-
	2
	Rel-11
	C3
	07/09/2012
	07/12/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed
	29.163

	1313
	570211
	CT1 part of Enhanced T.38 FAX support
	-
	2
	Rel-11
	C1
	07/09/2012
	07/12/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed
	24.229

	1314
	570311
	CT4 part of Enhanced T.38 FAX support
	-
	2
	Rel-11
	C4
	06/09/2012
	07/09/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#57 completed
	29.332

	1315
	540016
	Deleted - Enhancement of the Protocols for SMS over SGs (Stage 3)
	PROTOC_SMS_SGs
	1
	Rel-11
	C4,C1
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped. Reason: Protocols for SMS over SGs is replaced by the SIMTC SMS in MME solution (as solution not only for MTC user but for general subscribers)
	Stage 3

	1316
	540116
	Deleted - TR Study on enhancement of protocols for SMS service over SGs
	-
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped (abandonned new TR 29.818)
	new TR 29.818

	1317
	540216
	Deleted - CT4 part of Enhancement of the Protocols for SMS over SGs
	-
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped (abandonned new TS 29.218 Diameter based protocols for SMS  service over SGs)
	29.305, new TS 29.218

	1318
	540316
	Deleted - CT1 part of Enhancement of the Protocols for SMS over SGs
	-
	2
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped
	23.040, 24.011, 43.068

	1319
	510001
	Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	1
	Rel-11
	G2,S2,C1
	04/03/2011
	17/05/2013
	100%
	GP-121090
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#58 completed. GP#49 approved WID. Standardization of management of MOCN supporting MSs/UEs in GERAN. Continuation of Rel-10 MOCN-GERAN UID_490001
	GERAN

	1320
	510101
	GERAN part of Full Support of Multi-Operator Core Network by GERAN
	-
	2
	Rel-11
	G2
	04/03/2011
	17/05/2013
	100%
	GP-121090
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#58 completed. GP#49 approved WID
	44.018, 44.060, 45.002, 45.008, 48.008, 48.018
	

	1321
	510201
	Stage 2 for Full Support of Multi-Operator Core Network by GERAN
	-
	2
	Rel-11
	S2
	08/06/2011
	07/03/2012
	100%
	SP-110390
	-
	Alcatel-Lucent
	nicolas.drevon@alcatel-lucent.com
	SP#55 completed
	23.251, 23.272

	1322
	510301
	CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	-
	2
	Rel-11
	C1,C4
	03/06/2011
	07/12/2012
	100%
	CP-120563
	-
	Alcatel-Lucent
	jennifer.liu@alcatel-lucent.com
	CP#58 completed
	-

	1323
	510401
	CT1 part of CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	-
	3
	Rel-11
	C1
	03/06/2011
	07/12/2012
	100%
	CP-120563
	-
	Alcatel-Lucent
	jennifer.liu@alcatel-lucent.com
	CP#58 completed
	24.008

	1324
	560004
	CT4 part of CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	-
	3
	Rel-11
	C4
	13/06/2012
	07/09/2012
	100%
	CP-120563
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	CP#57 completed
	23.003

	1325
	560042
	Stage 2 for Gateway Core Network Sharing for GERAN
	Full_MOCN-GERAN-GWCN
	2
	Rel-11
	S2
	18/06/2012
	06/03/2013
	100%
	SP-120268
	-
	Vodafone
	chris.pudney@vodafone.com
	SP#59 completed. (23.251CR0062R2 as TEI11. TS 23.251 specifies both MOCN and GWCN for E-UTRAN and UTRAN, but GWCN is not yet supported on GERAN. Extend Full_MOCN-GERAN to also cover GWCN GERAN
	23.251

	1326
	540003
	Medium range/local area requirements for multicarrier BTS
	MRLA
	1
	Rel-11
	G1
	25/11/2011
	23/11/2012
	100%
	GP-111780
	-
	Ericsson
	Eric Nordström
	GP#56 completed. GP#52 approved WID
	GERAN

	1327
	540103
	Core part: Medium range/local area requirements for multicarrier BTS
	MRLA-Core
	2
	Rel-11
	G1
	25/11/2011
	23/11/2012
	100%
	GP-111899
	-
	Ericsson
	Eric Nordström
	Stage 3. GP#56 completed. GP#52 approved WID
	45.005

	1328
	540203
	Perf. part: Medium range/local area requirements for multicarrier BTS
	MRLA-Perf
	2
	Rel-11
	G1
	28/11/2011
	23/11/2012
	100%
	GP-111782
	-
	Ericsson
	Eric Nordström
	Test spec. GP#56 completed. GP#52 approved WID
	51.021

	1329
	550023
	Domain Specific Access Control in GERAN
	GDSAC
	1
	Rel-11
	G2
	05/03/2012
	31/08/2012
	100%
	GP-120452
	-
	Vodafone
	chris.pudney@vodafone.com
	GP#55 completed. GP#53 approved WID. Work is dependent upon Full_MOCN-GERAN (UID_510001)
	GERAN 44.018

	1330
	500020
	Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB
	1
	Rel-11
	R4,R2,R3,R5
	10/12/2010
	01/03/2013
	100%
	RP-111396
	-
	Sprint
	John.J.Humbert@Sprint.com
	Stage 3 Triggered by R4 Rel-10 LTE TR 37.806 Study on Extending 850 MHz (UID_440016)
	UTRA, LTE

	1331
	500120
	Core part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Core
	2
	Rel-11
	R4,R2,R3
	10/12/2010
	02/03/2012
	100%
	RP-111396
	RP-120075
	Sprint
	John.J.Humbert@Sprint.com
	RP#55 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141
	

	1332
	500220
	Perf. part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Perf
	2
	Rel-11
	R4
	10/12/2010
	02/03/2012
	100%
	RP-111396
	RP-120076
	Sprint
	John.J.Humbert@Sprint.com
	RP#55 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141
	

	1333
	510016
	Test part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-UEConTest
	2
	Rel-11
	R5
	18/03/2011
	01/03/2013
	100%
	RP-110377
	RP-130043
	Sprint
	John.J.Humbert@Sprint.com
	RP#59 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3
	

	1334
	530030
	Further Self Optimizing Networks (SON) enhancements
	SONenh2_LTE_UTRA
	1
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-120314
	-
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	Stage 1/2/3. RP#58 Core completed
	UTRA, LTE

	1335
	530130
	Core part: Further Self Optimizing Networks (SON) enhancements
	SONenh2_LTE_UTRA-Core
	2
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-120314
	RP-121557
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#58 completed
	25.331, 25.401, 25.410, 25.413, 25.423, 25.433, 36.300, 36.331, 36.413, 36.423

	1336
	530033
	Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE
	1
	Rel-11
	R2,R1,R3,R4,R5
	19/09/2011
	06/12/2013
	100%
	RP-121204
	-
	MediaTek
	Johan Johansson
	Stage 2/3. RP#58 Core completed
	UTRA, LTE

	1337
	530133
	Core part: Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE-Core
	2
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-121204
	RP-121556
	MediaTek
	Johan Johansson
	RP#58 completed
	25.133, 25.123, 25.304, 25.331, 25.413, 25.423, 36.133, 36.304, 36.306, 36.331, 36.413, 36.423, 37.320, 36.300
	

	1338
	590001
	Test part: Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	06/12/2013
	100%
	RP-130172
	RP-131447
	NTT DoCoMo
	masahiro.tamaoki.eu@nttdocomo.com
	RP#62 completed
	34.108, 34.109, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3
	

	1339
	530036
	Network Energy Saving for E-UTRAN
	Netw_Energy_LTE
	1
	Rel-11
	R3,GP
	19/09/2011
	07/09/2012
	100%
	RP-120620
	-
	China Mobile
	yangning@chinamobile.com
	Stage 2,3. RP#56 updated WID RP-111376=>RP-120620
	LTE, GERAN

	1340
	530136
	Core part: Network Energy Saving for E-UTRAN
	Netw_Energy_LTE-Core
	2
	Rel-11
	R3
	19/09/2011
	07/09/2012
	100%
	RP-120620
	RP-121016
	China Mobile
	yangning@chinamobile.com
	RP#57 completed. Inter-RAT aspect can affect UTRA and GERAN as well
	25.413, 36.300, 36.413, 36.423
	

	1341
	570001
	GERAN part: Network Energy Saving for E-UTRAN
	-
	2
	Rel-11
	GP
	27/08/2012
	31/08/2012
	100%
	GP-121178
	-
	Alcatel-Lucent
	marguerite.woch@alcatel-lucent.com
	GP#55 approved WID and completed. Stage 3. Changes in RIM protocol and in SON Transfer RIM application to provide support for Energy Savings Indication feature
	48.018 [Serving GPRS Support Node (SGSN); BSS GPRS protocol (BSSGP)]
	

	1342
	530037
	E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR
	1
	Rel-11
	R4,G1
	19/09/2011
	07/12/2012
	100%
	RP-111383
	-
	Ericsson
	johan.skold@ericsson.com
	Stage 3. RP#58 completed. GP#56 completed. GERAN BS RF requirements specs need aligned with RAN4 ongoing Rel-11 Feature UID_530037 E-UTRA medium range and MSR medium range/local area BS class requirements (medBS_class_LTE_MSR)
	UTRA, LTE, GERAN

	1343
	530137
	Core part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-Core
	2
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-111383
	RP-121558
	Ericsson
	johan.skold@ericsson.com
	RP#58 completed. TR 37.809 v200 for Approval
	25.104, 36.104, 37.104, new TR 37.809
	

	1344
	530237
	Perf. part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-Perf
	2
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-111383
	RP-121559
	Ericsson
	johan.skold@ericsson.com
	RP#58 completed
	25.141, 36.141, 37.141

	1345
	540002
	GERAN part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-GERAN
	2
	Rel-11
	G1
	28/11/2011
	23/11/2012
	100%
	GP-111779
	-
	Ericsson
	Eric Nordström
	GP#56 completed. GP#52 approved WID
	45.005, 51.021

	1346
	550015
	RF Requirements for Multi-Band and Multi-Standard Radio (MB-MSR) Base Station
	MB_MSR_RF
	1
	Rel-11
	R4,G1
	06/02/2012
	06/03/2014
	100%
	RP-120857
	-
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	-
	UTRA, LTE, GERAN

	1347
	550115
	Core part: RF Requirements for Multi-Band and Multi-Standard Radio (MB-MSR) Base Station
	MB_MSR_RF-Core
	2
	Rel-11
	R4,G1
	06/02/2012
	07/12/2012
	100%
	RP-120857
	RP-121985
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	RP#58 completed
	25.104, 25.105, 36.104, 37.104, new TR 37.812
	

	1348
	550215
	Perf. part: RF Requirements for Multi-Band and Multi-Standard Radio (MB-MSR) Base Station
	MB_MSR_RF-Perf
	2
	Rel-11
	R4,G1
	08/03/2012
	06/03/2014
	100%
	RP-120857
	RP-140064
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	RP#63 completed
	25.141, 25.142, 36.141, 37.141
	

	1349
	560013
	Further enhancements to H(e)NB mobility - Part 1
	EHNB_enh1
	1
	Rel-11
	R3,R2
	15/06/2012
	07/12/2012
	100%
	RP-121427
	-
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	Stage 2/3. RP#58 completed. Triggered by FS_EHNB_enh (UTRA, LTE TR 37.803 under AI 12.3.2). Compare also Rel-10 WI HNB_HENB_mob_enh RP-110183
	UTRA, LTE

	1350
	560113
	Core part: Further enhancements to H(e)NB mobility - Part 1
	EHNB_enh1-Core
	2
	Rel-11
	R3,R2
	15/06/2012
	07/12/2012
	100%
	RP-121427
	RP-121563
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#58 completed
	25.413, 25.467, 25.469, 36.300, 36.413, 36.423

	1351
	560014
	Further enhancements to H(e)NB mobility - Part 2
	EHNB_enh2
	1
	Rel-11
	R3,R2
	19/06/2012
	07/12/2012
	100%
	RP-121712
	-
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	Stage 2/3. RP#58 completed Legacy UE Handling (X2-GW, 20% complete, moved to Rel-12 UID_580030). Triggered by FS_EHNB_enh (UTRA, LTE TR 37.803 under AI 12.3.2)
	UTRA, LTE

	1352
	560114
	Core part: Further enhancements to H(e)NB mobility - Part 2
	EHNB_enh2-Core
	2
	Rel-11
	R3,R2
	19/06/2012
	07/12/2012
	100%
	RP-121712
	RP-121564
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#58 completed Legacy UE Handling (X2-GW, 20% complete, moved to Rel-12 UID_580030). Updated WID RP-121147=>RP-121712
	25.413, 25.467, 25.469, 25.471

	1353
	430011
	Network-Based Positioning Support for LTE
	LCS_LTE-NBPS
	1
	Rel-11
	R2,R1,R3,R4
	05/03/2009
	13/06/2014
	100%
	RP-131259
	-
	TruePosition
	terri.brooks@trueposition.com
	-
	LTE

	1354
	430111
	Core part: Network-Based Positioning Support for LTE
	LCS_LTE-NBPS-Core
	2
	Rel-11
	R2,R1,R3,R4
	05/03/2009
	12/06/2013
	100%
	RP-131259
	RP-130483
	TruePosition
	terri.brooks@trueposition.com
	RP#60 completed
	36.214, 36.300, 36.305, 36.401, 36.413, 36.455, new TS (36.111, 36.456, 36.457, 36.458, 36.459)
	

	1355
	430211
	Perf. part: Network-Based Positioning Support for LTE
	LCS_LTE-NBPS-Perf
	2
	Rel-11
	R4
	24/03/2009
	13/06/2014
	100%
	RP-131259
	RP-140626
	TruePosition
	terri.brooks@trueposition.com
	RP#64 completed. TS 36.112v100 for 1-step Approval
	36.111, new TS 36.112

	1356
	480026
	Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC
	1
	Rel-11
	R2,R3,R5
	04/06/2010
	06/03/2014
	100%
	RP-120258
	-
	Huawei
	David.Lecompte@huawei.com 
	-
	LTE

	1357
	480126
	Core part: Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC-Core
	2
	Rel-11
	R2,R3
	04/06/2010
	07/09/2012
	100%
	RP-120258
	RP-121001
	Huawei
	David.Lecompte@huawei.com 
	RP#57 completed
	25.446, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445
	

	1358
	590002
	Test part: Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	06/03/2014
	100%
	RP-130296
	RP-140074
	Ericsson
	leif.mattisson@ericsson.com
	RP#63 completed
	36.508, 36.523-1, 36.523-2, 36.523-3 
	

	1359
	510021
	Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE
	1
	Rel-11
	R1,R2,R3,R4,R5
	22/03/2011
	12/09/2014
	99%
	RP-120860
	-
	China Mobile
	ShenXiaodong@chinamobile.com
	RP#58 Core completed
	LTE

	1360
	510121
	Core part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-Core
	2
	Rel-11
	R1,R2,R3,R4
	22/03/2011
	07/12/2012
	100%
	RP-120860
	RP-121986
	China Mobile
	ShenXiaodong@chinamobile.com
	RP#58 completed
	36.101, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.304, 36.321, 36.331, 36.413, 36.423
	

	1361
	510221
	Perf. part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-Perf
	2
	Rel-11
	R4
	23/03/2011
	06/12/2013
	100%
	RP-120860
	RP-131463
	China Mobile
	ShenXiaodong@chinamobile.com
	RP#62 completed
	36.101, 36.104, 36.133, 36.141
	

	1362
	600001
	Test part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-UEConTest
	2
	Rel-11
	R5
	18/06/2013
	12/09/2014
	95%
	RP-130649
	RP-140594
	ZTE
	Carolyn Taylor (carolyn.tayl@zte.com.cn)
	RP#64 completion 06/14=>09/14
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3
	

	1363
	510028
	New Band LTE Downlink FDD 716-728 MHz (Band 29, Carrier Aggregation of Band 2 and Band 29 and of Band 4 and Band 29)
	LTE_DL_FDD700
	1
	Rel-11
	R4
	22/03/2011
	07/12/2012
	100%
	RP-110435
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#58 completed
	LTE

	1364
	510128
	Core part: New Band LTE Downlink FDD 716-728 MHz (Band 29), Carrier Aggregation of Band 2 and Band 29 and of Band 4 and Band 29
	LTE_DL_FDD700-Core
	2
	Rel-11
	R4
	22/03/2011
	07/12/2012
	100%
	RP-110710
	RP-121604
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.141, 36.307
	

	1365
	510228
	Perf. part: New Band LTE Downlink FDD 716-728 MHz (Band 29), Carrier Aggregation of Band 2 and Band 29 and of Band 4 and Band 29
	LTE_DL_FDD700-Perf
	2
	Rel-11
	R4
	29/03/2011
	07/12/2012
	100%
	RP-110435
	RP-121605
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.141, 36.307
	

	1366
	510031
	LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA
	1
	Rel-11
	R2,R5
	18/03/2011
	06/09/2013
	100%
	RP-120256
	-
	BlackBerry
	Gordon Young (gyoung@rim.com)
	Stage 2/3
	LTE

	1367
	510131
	Core part: LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA-Core
	2
	Rel-11
	R2
	18/03/2011
	07/12/2012
	100%
	RP-120256
	RP-121571
	BlackBerry
	Gordon Young (gyoung@rim.com)
	RP#58 completed
	36.300, 36.321, 36.331, new TR 36.822
	

	1368
	590003
	Test part: LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	06/09/2013
	100%
	RP-130338
	RP-130946
	BlackBerry
	Eniko Sokondár (esokondar@rim.com)
	RP#61 completed
	36.523-1, 36.523-2, 36.523-3
	

	1369
	510032
	LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB
	1
	Rel-11
	R1,R2,R4,R5
	23/03/2011
	01/03/2013
	100%
	RP-120602
	-
	NII Holdings
	bill.shvodian@nii.com
	Stage 3
	LTE

	1370
	510132
	Core part: LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB-Core
	2
	Rel-11
	R1,R2,R4
	15/06/2011
	07/09/2012
	100%
	RP-120602
	RP-120570
	NII Holdings
	bill.shvodian@nii.com
	RP#56 completed
	25.101, 25.104, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.307, 37.104, 37.113
	

	1371
	510232
	Perf. part: LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB-Perf
	2
	Rel-11
	R4
	23/03/2011
	15/06/2012
	100%
	RP-120602
	RP-120571
	NII Holdings
	bill.shvodian@nii.com
	RP#56 completed
	25.123, 25.133, 25.141, 36.133, 36.141, 37.141
	

	1372
	560010
	Test part: LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB-UEConTest
	2
	Rel-11
	R5
	18/06/2012
	01/03/2013
	100%
	RP-120603
	RP-130045
	NII Holdings
	bill.shvodian@nii.com
	RP#59 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-2, 36.523-3, 37.571-1
	

	1373
	520017
	LTE for 700 MHz Digital Dividend
	LTE_APAC700
	1
	Rel-11
	R4,R2,R3,R5
	07/06/2011
	14/06/2013
	100%
	RP-110875
	-
	Ericsson
	olav.queseth@ericsson.com
	RP#56 Core & Perf completed. Stage 3 . Asian Pacific American Caucus (APAC) Asia-Pacific Telecommunity (APT) Wireless Forum
	LTE

	1374
	520117
	Core part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-Core
	2
	Rel-11
	R4,R2,R3
	07/06/2011
	15/06/2012
	100%
	RP-110875
	RP-120572
	Ericsson
	olav.queseth@ericsson.com
	RP#56 completed. TR 36.820 v100 for Information and Approval
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.113, new TR 36.820
	

	1375
	520217
	Perf. part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-Perf
	2
	Rel-11
	R4
	09/06/2011
	15/06/2012
	100%
	RP-110875
	RP-120573
	Ericsson
	olav.queseth@ericsson.com
	RP#56 completed
	36.133, 36.141, 37.141

	1376
	560011
	Test part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-UEConTest
	2
	Rel-11
	R5
	18/06/2012
	14/06/2013
	100%
	RP-120600
	RP-130467
	Ericsson
	fredrik.sundstrom@ericsson.com
	RP#60 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-2, 36.523-3, 37.571-1
	

	1377
	520019
	Relays for LTE (part 2)
	LTE_Relay2
	1
	Rel-11
	R4
	04/12/2009
	14/06/2013
	100%
	RP-110914
	-
	Ericsson
	christian.hoymann@ericsson.com    
	Continuation of Rel-10 (open RAN4 Core & Perf parts)
	LTE

	1378
	520119
	Core part: Relays for LTE (part 2)
	LTE_Relay2-Core
	2
	Rel-11
	R4
	07/06/2011
	07/09/2012
	100%
	RP-110914
	RP-121008
	Ericsson
	christian.hoymann@ericsson.com    
	RP#57 completed. TS 36.116, TR 36.826 v100 for Information & Approval. RP#52 Core part not completed in Rel-10
	36.133, new RAN4 (36.116, 36.826)
	

	1379
	520219
	Perf. part: Relays for LTE (part 2)
	LTE_Relay2-Perf
	2
	Rel-11
	R4
	04/12/2009
	14/06/2013
	100%
	RP-110914
	RP-130487
	Ericsson
	christian.hoymann@ericsson.com    
	RP#60 completed. New TS 36.117 v100 for 1-step Approval. RP#52 transferred completely from Rel-10 UID_460213
	36.133, new TS 36.117 (E-UTRA Relay conformance testing)
	

	1380
	530031
	Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE
	1
	Rel-11
	R2,R4
	19/09/2011
	07/12/2012
	100%
	RP-111355
	-
	China Mobile
	Zhenping HU
	Stage 2/3. RP#58 completed
	LTE

	1381
	530131
	Core part: Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE-Core
	2
	Rel-11
	R2,R4
	19/09/2011
	07/12/2012
	100%
	RP-111355
	RP-121573
	China Mobile
	Zhenping HU
	RP#58 completed
	36.133, 36.300, 36.306, 36.321, 36.331
	

	1382
	530231
	Perf. part: Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE-Perf
	2
	Rel-11
	R4
	20/09/2011
	07/12/2012
	100%
	RP-111356
	RP-121574
	China Mobile
	Zhenping HU
	RP#58 completed
	36.133

	1383
	530032
	Coordinated Multi-Point Operation for LTE
	COMP_LTE
	1
	Rel-11
	R1,R2,R3,R4,R5
	19/09/2011
	12/09/2014
	95%
	RP-111365
	-
	Huawei, Samsung
	Juho Lee (juho95.lee@samsung.com), david.mazzarese@huawei.com
	Stage 3. Triggered by Rel-11 TR 36.819 Study on Coordinated Multi-Point Operation for LTE (FS_CoMP_LTE)
	LTE

	1384
	530132
	Core part: Coordinated Multi-Point Operation for LTE – Uplink
	COMP_LTE_UL-Core
	2
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111365
	RP-121575
	Huawei
	david.mazzarese@huawei.com
	RP#58 completed
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.306, 36.321, 36.331, 36.423
	

	1385
	530232
	Perf. part: Coordinated Multi-Point Operation for LTE – Uplink
	COMP_LTE_UL-Perf
	2
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-111365
	RP-121576
	Huawei
	Xinwei Zhi (zhixinwei@huawei.com)
	RP#58 completed
	36.101, 36.104, 36.133, 36.141
	

	1386
	530332
	Core part: Coordinated Multi-Point Operation for LTE – Downlink
	COMP_LTE_DL-Core
	2
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111365
	RP-121577
	Samsung
	Juho Lee (juho95.lee@samsung.com)
	RP#58 completed
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.306, 36.321, 36.331, 36.423
	

	1387
	530432
	Perf. part: Coordinated Multi-Point Operation for LTE – Downlink
	COMP_LTE_DL-Perf
	2
	Rel-11
	R4
	23/09/2011
	06/12/2013
	100%
	RP-111365
	RP-131465
	Samsung
	xutao.zhou@samsung.com
	RP#62 completed
	36.101, 36.104, 36.133, 36.141, 36.307
	

	1388
	590004
	Test part: Coordinated Multi-Point Operation for LTE
	COMP_LTE-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	12/09/2014
	75%
	RP-130376
	RP-140614
	Samsung
	Stoyan.Baev@partner.samsung.com
	RP#63 completion 03/14=>09/14
	36.508, 36.521-1, 36.521-2, 36.523-1, 36.523-2, 36.523-3
	

	1389
	540025
	Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl
	1
	Rel-11
	R1,R2,R4,R5
	09/12/2011
	12/09/2014
	97%
	RP-120871
	-
	Alcatel-Lucent
	sigen.ye@alcatel-lucent.com
	Stage 3. RP#58 Core completed. Triggered by UID_510037 Rel-11 TR 36.871 Study on further Downlink MIMO enhancements for LTE-Advanced (FS_LTE_eDL_MIMO_enh)
	LTE

	1390
	540125
	Core part: Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl-Core
	2
	Rel-11
	R1,R2,R4
	09/12/2011
	07/12/2012
	100%
	RP-120871
	RP-121579
	Alcatel-Lucent
	sigen.ye@alcatel-lucent.com
	RP#58 completed
	36.101, 36.211, 36.212, 36.213, 36.331
	

	1391
	540225
	Perf. part: Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl-Perf
	2
	Rel-11
	R4
	16/12/2011
	13/06/2014
	100%
	RP-120871
	RP-140651
	Alcatel-Lucent
	teck.hu@alcatel-lucent.com
	RP#64 completed
	36.101, 36.104, 36.133, 36.141
	

	1392
	590005
	Test part: Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	12/09/2014
	90%
	RP-130304
	RP-140641
	Huawei
	Xu Kai (xk.xukai@huawei.com)
	RP#64 completion 06/14=>09/14
	36.508, 36.521-1, 36.521-2, 36.523-1, 36.523-2, 36.523-3
	

	1393
	550012
	Public Safety Broadband High Power UE for Band 14 for Region 2
	LTE_B14_PSBB_HPUE
	1
	Rel-11
	R4,R5
	05/03/2012
	06/09/2013
	100%
	RP-120362
	-
	Motorola Solutions
	xiaowei.jin@motorolasolutions.com
	Stage 3. RP#58 completed
	LTE

	1394
	550112
	Core part: Public Safety Broadband High Power UE for Band 14 for Region 2
	LTE_B14_PSBB_HPUE-Core
	2
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-120362
	RP-121581
	Motorola Solutions
	xiaowei.jin@motorolasolutions.com
	RP#58 completed. TR 36.837 v100 for Information and Approval
	36.101, new TR 36.837

	1395
	590006
	Test part: Public Safety Broadband High Power UE for Band 14 for Region 2
	LTE_B14_PSBB_HPUE-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	06/09/2013
	100%
	RP-130169
	RP-130949
	Motorola Solutions
	xiaowei.jin@motorolasolutions.com
	RP#61 completed
	36.521-1, 36.521-2

	1396
	550013
	Improved Minimum Performance Requirements for E-UTRA: Interference Rejection
	LTE_Interf_Rej
	1
	Rel-11
	R4,R5
	05/03/2012
	12/09/2014
	91%
	RP-120382
	-
	Renesas Mobile
	Timo Roman
	RP#58 completed. Triggered by FS_enh_perf_UE_LTE. Adds Perf. requirements for demodulation of the already specified PDSCH with the transmission modes defined in Rel-8 to Rel-10
	LTE

	1397
	550113
	Perf. part: Improved Minimum Performance Requirements for E-UTRA: Interference Rejection
	LTE_Interf_Rej-Perf
	2
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-120382
	RP-121582
	Renesas Mobile
	Timo Roman
	RP#58 completed
	36.101

	1398
	600002
	Test part: Improved Minimum Performance Requirements for E-UTRA: Interference Rejection
	LTE_Interf_Rej-UEConTest
	2
	Rel-11
	R5
	18/06/2013
	12/09/2014
	85%
	RP-140491
	RP-140612
	Broadcom
	jarkko.hellsten@broadcom.com
	RP#64 completion 06/14=>09/14. TR 36.904 for 1-step Approval. Testing for 36.101
	36.508, 36.521-1, 36.521-2, New TR 36.904
	

	1399
	550014
	Additional special subframe configuration for LTE TDD
	LTE_TDD_add_subframe
	1
	Rel-11
	R4,R2,R3,R5
	05/03/2012
	14/06/2013
	100%
	RP-120384
	-
	China Mobile
	Xiaodong Shen
	Stage 3. Exists already for 1UL a WI LTE_CA_B3_B5
	LTE

	1400
	550114
	Core part: Additional special subframe configuration for LTE TDD
	LTE_TDD_add_subframe-Core
	2
	Rel-11
	R4,R2,R3
	05/03/2012
	07/09/2012
	100%
	RP-120384
	RP-121019
	China Mobile
	Xiaodong Shen
	RP#57 completed
	36.211, 36.213, 36.331, 36.423
	

	1401
	590007
	Test part: Additional special subframe configuration for LTE TDD
	LTE_TDD_add_subframe-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	14/06/2013
	100%
	RP-130305
	RP-130475
	Huawei
	Li Xiang (tricia.li@huawei.com)
	RP#60 completed
	36.508, 36.523-1, 36.523-2, 36.523-3
	

	1402
	580158
	Rel-11 LTE Carrier Aggregation
	LTE_CA_Rel-11
	1
	Rel-11
	R1,R2,R3,R4,R5
	10/12/2010
	05/12/2014
	99%
	-
	-
	-
	-
	LTE_CA_Rel-11
	LTE

	1403
	510030
	LTE Carrier Aggregation Enhancements
	LTE_CA_enh
	2
	Rel-11
	R1,R2,R3,R4,R5
	22/03/2011
	05/12/2014
	93%
	RP-121999
	-
	Nokia
	lars.e.lindh@nokia.com
	Stage 3
	LTE

	1404
	510130
	Core part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-Core
	3
	Rel-11
	R1,R2,R4,R3
	22/03/2011
	01/03/2013
	100%
	RP-121999
	RP-130059
	Nokia
	lars.e.lindh@nokia.com
	RP#59 completed. New TR 36.823 v100 for Information and Approval
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423, new TR 36.823

	1405
	510230
	Perf. part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-Perf
	3
	Rel-11
	R4
	29/03/2011
	05/12/2014
	96%
	RP-121999
	RP-140783
	Nokia
	lars.e.lindh@nokia.com
	RP#64 completion 06/14=>12/14
	36.101, 36.104, 36.133, 36.141

	1406
	600003
	Test part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-UEConTest
	3
	Rel-11
	R5
	18/06/2013
	12/09/2014
	75%
	RP-140619
	RP-140615
	Microsoft
	jussi.kuusisto@microsoft.com
	RP#64 revised WID RP-130702=>RP-140619. Completion 06/14=>09/14
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	1407
	570006
	UE Conformance Test Aspects – LTE Advanced Carrier Aggregation of Intra-band contiguous and Inter-band configurations
	LTE_CA_intraC_inter_UEConTest
	2
	Rel-11
	R5
	11/09/2012
	06/12/2013
	100%
	RP-121814
	RP-131446
	Nokia
	jussi.kuusisto@nokia.com
	RP#62 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3, 37.571-1

	1408
	580258
	Rel-11 inter-band Carrier Aggregation
	-
	2
	Rel-11
	R4
	10/12/2010
	07/12/2012
	100%
	-
	-
	-
	-
	LTE_CA_Rel-11
	LTE

	1409
	480023
	LTE Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7
	3
	Rel-11
	R4
	10/12/2010
	07/12/2012
	100%
	RP-120830
	-
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	RP#57 completed. In Europe Band 3,7,20 are interesting for LTE and LTE-Advanced deployment. Different CA combinations for these bands are of high priority for Region 1
	LTE

	1410
	480123
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7-Core
	4
	Rel-11
	R4
	10/12/2010
	07/09/2012
	100%
	RP-120830
	RP-121022
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.307, new generic TR 36.850

	1411
	480223
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7-Perf
	4
	Rel-11
	R4
	17/12/2010
	07/12/2012
	100%
	RP-120830
	RP-121023
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	RP#57 completed
	36.133, 36.141

	1412
	500017
	LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17
	3
	Rel-11
	R4
	10/12/2010
	07/12/2012
	100%
	RP-121458
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#57 Core completed. RP#58 Perf completed
	LTE

	1413
	500117
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17-Core
	4
	Rel-11
	R4
	10/12/2010
	07/09/2012
	100%
	RP-121458
	RP-121024
	AT&T
	marc.grant@att.com  
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	1414
	500217
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17-Perf
	4
	Rel-11
	R4
	17/12/2010
	07/12/2012
	100%
	RP-121458
	RP-121595
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.307

	1415
	500018
	LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13
	3
	Rel-11
	R4
	10/12/2010
	07/12/2012
	100%
	RP-120905
	-
	Ericsson
	christian.bergljung@ericsson.com    
	Stage 3. RP#57 Core completed. RP#58 Perf completed
	LTE

	1416
	500118
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13-Core
	4
	Rel-11
	R4
	10/12/2010
	07/09/2012
	100%
	RP-120905
	RP-121026
	Ericsson
	christian.bergljung@ericsson.com    
	RP#57 completed
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	1417
	500218
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13-Perf
	4
	Rel-11
	R4
	21/12/2010
	07/12/2012
	100%
	RP-120905
	RP-121594
	Ericsson
	christian.bergljung@ericsson.com    
	RP#58 completed
	36.101, 36.133, 36.141

	1418
	510022
	LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12
	3
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120877
	-
	Leap Wireless
	Bill Chandler (bchandler@cricketcommunications.com)
	Stage 3. RP#58 completed
	LTE

	1419
	510122
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12-Core
	4
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120877
	RP-121592
	Leap Wireless
	Bill Chandler (bchandler@cricketcommunications.com)
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.307, new generic TR 36.850

	1420
	510222
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12-Perf
	4
	Rel-11
	R4
	29/03/2011
	07/12/2012
	100%
	RP-120877
	RP-121593
	Leap Wireless
	Bill Chandler (bchandler@cricketcommunications.com)
	RP#58 completed
	36.133, 36.141

	1421
	510023
	LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12
	3
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120221
	-
	US Cellular
	sebastian.thalanany@uscellular.com  
	Stage 3. RP#58 completed
	LTE

	1422
	510123
	Core part: LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12-Core
	4
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120221
	RP-121596
	US Cellular
	sebastian.thalanany@uscellular.com  
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	1423
	510223
	Perf. part: LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-120221
	RP-121597
	US Cellular
	sebastian.thalanany@uscellular.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.307

	1424
	510024
	LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20
	3
	Rel-11
	R4
	22/03/2011
	07/09/2012
	100%
	RP-120889
	-
	Huawei
	Steven Chen
	Stage 3. RP#57 completed
	LTE

	1425
	510124
	Core part: LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20-Core
	4
	Rel-11
	R4
	22/03/2011
	07/09/2012
	100%
	RP-120889
	RP-121032
	Huawei
	Steven Chen
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.307, new generic TR 36.850

	1426
	510224
	Perf. part: LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/09/2012
	100%
	RP-120889
	RP-121033
	Huawei
	Steven Chen
	RP#57 completed
	36.133, 36.141

	1427
	510025
	LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17
	3
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110432
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#57 Core completed. RP#58 Perf completed
	LTE

	1428
	510125
	Core part: LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17-Core
	4
	Rel-11
	R4
	23/03/2011
	07/09/2012
	100%
	RP-110432
	RP-121034
	AT&T
	marc.grant@att.com  
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	1429
	510225
	Perf. part: LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-110432
	RP-121585
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.307

	1430
	510026
	LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5
	3
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110433
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#58 completed
	LTE

	1431
	510126
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5-Core
	4
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110433
	RP-121757
	AT&T
	marc.grant@att.com  
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	1432
	510226
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-110433
	RP-121589
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.307

	1433
	510027
	LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17
	3
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110434
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#58 completed
	LTE

	1434
	510127
	Core part: LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17-Core
	4
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110434
	RP-121598
	AT&T
	marc.grant@att.com  
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.141, 36.307, new generic TR 36.850

	1435
	510227
	Perf. part: LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-110434
	RP-121599
	AT&T
	marc.grant@att.com  
	RP#58 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	1436
	530023
	LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20
	3
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120887
	-
	Vodafone
	tim.frost@vodafone.com
	Stage 3. RP#57 completed
	LTE

	1437
	530123
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20-Core
	4
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120887
	RP-121046
	Vodafone
	tim.frost@vodafone.com
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	1438
	530223
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20-Perf
	4
	Rel-11
	R4
	20/09/2011
	07/09/2012
	100%
	RP-120887
	RP-121047
	Vodafone
	tim.frost@vodafone.com
	RP#57 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	1439
	530024
	LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20
	3
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-120888
	-
	Vodafone
	Luis.Anaya@vodafone.com
	Stage 3. RP#58 completed
	LTE

	1440
	530124
	Core part: LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20-Core
	4
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-120888
	RP-121600
	Vodafone
	Luis.Anaya@vodafone.com
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.307, new generic TR 36.850

	1441
	530224
	Perf. part: LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20-Perf
	4
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-120888
	RP-121601
	Vodafone
	Luis.Anaya@vodafone.com
	RP#58 completed
	36.101, 36.104, 36.133, 36.141

	1442
	530026
	LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5
	3
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120899
	-
	SK Telecom
	Haesung Park
	Stage 3. RP#57 completed
	LTE

	1443
	530126
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5-Core
	4
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120899
	RP-121042
	SK Telecom
	Haesung Park
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	1444
	530226
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5-Perf
	4
	Rel-11
	R4
	21/09/2011
	07/09/2012
	100%
	RP-120899
	RP-121043
	SK Telecom
	Haesung Park
	RP#57 completed
	36.133, 36.141

	1445
	530027
	LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7
	3
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-121152
	-
	Rogers Wireless
	takwing.wan@rci.rogers.com
	Stage 3. RP#58 completed
	LTE

	1446
	530127
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7-Core
	4
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-121152
	RP-121590
	Rogers Wireless
	takwing.wan@rci.rogers.com
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, new generic TR 36.850

	1447
	530227
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7-Perf
	4
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-121152
	RP-121591
	Rogers Wireless
	takwing.wan@rci.rogers.com
	RP#58 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	1448
	540020
	LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18
	3
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	100%
	RP-120898
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	Stage 3. RP#58 completed
	LTE

	1449
	540120
	Core part: LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	100%
	RP-120898
	RP-121602
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.307, new generic TR 36.850

	1450
	540220
	Perf. part: LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18-Perf
	4
	Rel-11
	R4
	15/12/2011
	07/12/2012
	100%
	RP-120898
	RP-121603
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#58 completed
	36.133

	1451
	540021
	LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18
	3
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-120892
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	Stage 3. RP#57 completed
	LTE

	1452
	540121
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-120892
	RP-121052
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.307, new generic TR 36.850

	1453
	540221
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18-Perf
	4
	Rel-11
	R4
	13/12/2011
	07/09/2012
	100%
	RP-120892
	RP-121053
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#57 completed
	36.133, 36.141

	1454
	540022
	LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19
	3
	Rel-11
	R4,R2
	12/12/2011
	07/09/2012
	100%
	RP-120866
	-
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	Stage 3. RP#56 completed. Updated WID RP-111765=>RP-120866
	LTE

	1455
	540122
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19-Core
	4
	Rel-11
	R4,R2
	05/03/2012
	07/09/2012
	100%
	RP-120866
	RP-120552
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#56 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	1456
	540222
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19-Perf
	4
	Rel-11
	R4
	12/12/2011
	15/06/2012
	100%
	RP-120866
	RP-120553
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#56 completed
	36.133, 36.141

	1457
	540023
	LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21
	3
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	100%
	RP-121173
	-
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	Stage 3. RP#57 completed. Updated WID RP-111764=>RP-121173
	LTE

	1458
	540123
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-121173
	RP-121054
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	1459
	540223
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21-Perf
	4
	Rel-11
	R4
	13/12/2011
	07/12/2012
	100%
	RP-121173
	RP-121055
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#57 completed
	36.133, 36.141

	1460
	550018
	LTE Advanced Carrier Aggregation of Band 3 and Band 8
	LTE_CA_B3_B8
	3
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-121162
	-
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	Stage 3. RP#58 completed
	LTE

	1461
	550118
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 8
	LTE_CA_B3_B8-Core
	4
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-121162
	RP-121586
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	36.101, 36.104, 36.133, 36.307, new generic TR 36.850

	1462
	550218
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 8
	LTE_CA_B3_B8-Perf
	4
	Rel-11
	R4
	06/03/2012
	07/12/2012
	100%
	RP-121162
	RP-121587
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#58 completed
	36.133, 36.141

	1463
	580358
	Rel-11 intra-band Carrier Aggregation
	-
	2
	Rel-11
	RP
	07/06/2011
	07/09/2012
	100%
	-
	-
	-
	-
	LTE_CA_Rel-11
	LTE

	1464
	520015
	LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38
	3
	Rel-11
	R4
	07/06/2011
	07/09/2012
	100%
	RP-110862
	-
	Huawei
	ronnie.zhang@huawei.com
	Stage 3. RP#57 completed. WI only covers intra-band contiguous and not non-contiguous aspects
	LTE

	1465
	520115
	Core part: LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38-Core
	4
	Rel-11
	R4
	07/06/2011
	07/09/2012
	100%
	RP-110862
	RP-121060
	Huawei
	ronnie.zhang@huawei.com
	RP#57 completed. TR 36.830 v100 for Information & Approval
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.833-1-38 [instead of 36.830]

	1466
	520215
	Perf. part: LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38-Perf
	4
	Rel-11
	R4
	08/06/2011
	07/09/2012
	100%
	RP-110862
	RP-121061
	Huawei
	ronnie.zhang@huawei.com
	RP#57 completed
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141

	1467
	520016
	LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41
	3
	Rel-11
	R4
	07/06/2011
	02/03/2012
	100%
	RP-120249
	-
	Clearwire
	michael.hart@clearwire.com
	RP#55 completed. WI only covers intra-band contiguous and not non-contiguous aspects.
	LTE

	1468
	520116
	Core part: LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41-Core
	4
	Rel-11
	R4
	07/06/2011
	02/03/2012
	100%
	RP-120249
	RP-120126
	Clearwire
	michael.hart@clearwire.com
	RP#55 completed. Updated WID RP-110673=>RP-120249. TR 36.827 v100 for Information + Approval
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, new TR 36.833-1-41 [instead of 36.827]

	1469
	520216
	Perf. part: LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41-Perf
	4
	Rel-11
	R4
	07/06/2011
	02/03/2012
	100%
	RP-120249
	RP-120127
	Clearwire
	michael.hart@clearwire.com
	RP#55 completed
	36.101, 36.104, 36.133, 36.141, 36.307

	1470
	530028
	LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7
	3
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-121193
	-
	China Unicom
	Zhangchao Ma (mazc@chinaunicom.cn), Zhonghao Zhang (zhangzh306@chinaunicom.cn)
	Stage 3. RP#57 completed. Updated WID RP-111356=>RP-121193. WI only covers intra-band contiguous and not non-contiguous aspects
	LTE

	1471
	530128
	Core part: LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7-Core
	4
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-121193
	RP-121062
	China Unicom
	Zhangchao Ma (mazc@chinaunicom.cn), Zhonghao Zhang (zhangzh306@chinaunicom.cn)
	RP#57 completed. TR 36.831 v100 for Information & Approval
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.833-1-07 [instead of 36.831] 

	1472
	530228
	Perf. part: LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7-Perf
	4
	Rel-11
	R4
	20/09/2011
	07/09/2012
	100%
	RP-121193
	RP-121063
	China Unicom
	Zhangchao Ma (mazc@chinaunicom.cn), Zhonghao Zhang (zhangzh306@chinaunicom.cn)
	RP#57 completed
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141

	1473
	450016
	UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	1
	Rel-11
	R4,R5
	18/09/2009
	05/12/2014
	97%
	RP-111381
	-
	CATR
	Guo Lin (guolin@emcite.com)
	RP#54 Core completed
	UTRA

	1474
	450116
	Core part: UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest-Core
	2
	Rel-11
	R4
	18/09/2009
	09/12/2011
	100%
	RP-111381
	RP-111456
	CATR
	Guo Lin (guolin@emcite.com)
	RP#54 completed
	25.144, 25.914, 34.114

	1475
	520011
	Test part: UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest-UEConTest
	2
	Rel-11
	R5
	07/06/2011
	05/12/2014
	95%
	RP-110629
	RP-140593
	ZTE
	carolyn.tayl@zte.com.cn
	RP#64 completion 06/14=>12/14
	34.114

	1476
	500019
	Eight carrier HSDPA
	8C_HSDPA
	1
	Rel-11
	R1,R2,R3,R4
	15/09/2010
	07/12/2012
	100%
	RP-101419
	-
	Ericsson
	johan.hultell@ericsson.com
	Stage 3. RP#57 completed
	UTRA

	1477
	500119
	Core part: Eight carrier HSDPA
	8C_HSDPA-Core
	2
	Rel-11
	R1,R2,R3,R4
	15/09/2010
	15/06/2012
	100%
	RP-101419
	RP-120971
	Ericsson
	johan.hultell@ericsson.com
	RP#57 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306
	

	1478
	500219
	Perf. part: Eight carrier HSDPA
	8C_HSDPA-Perf
	2
	Rel-11
	R4
	15/12/2010
	07/12/2012
	100%
	RP-101419
	RP-120972
	Ericsson
	johan.hultell@ericsson.com
	RP#57 completed
	25.101, 25.104, 25.133, 25.141
	

	1479
	500021
	UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc
	1
	Rel-11
	R4,R5
	10/12/2010
	02/03/2012
	100%
	RP-111244
	-
	China Mobile
	Li Nan (linan@chinamobile.com)
	RP#53 Perf completed. Stage 3
	UTRA

	1480
	500121
	Perf. part: UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc-Perf
	2
	Rel-11
	R4
	10/12/2010
	16/09/2011
	100%
	RP-111244
	RP-110996
	China Mobile
	Li Nan (linan@chinamobile.com)
	RP#53 completed. TR 25.873v100 for Approval
	25.102, new TR 25.873

	1481
	530038
	Test part: UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc-UEConTest
	2
	Rel-11
	R5
	19/09/2011
	02/03/2012
	100%
	RP-111181
	RP-120052
	China Mobile
	Ma Shuai (mashuai@chinamobile.com)
	RP#55 completed
	34.108, 34.122

	1482
	500022
	Uplink Transmit Diversity for HSPA
	HSPA_UL_TxDiv
	1
	Rel-11
	R1,R4,R2,R3,R5
	10/12/2010
	13/06/2014
	100%
	RP-120367
	-
	Huawei
	zongjie.wang@huawei.com
	Stage 2/3
	UTRA

	1483
	500122
	Core part: Uplink Transmit Diversity for HSPA - Closed Loop
	HSPA_UL_TxDiv-CL-Core
	2
	Rel-11
	R1,R4,R2,R3
	10/12/2010
	07/12/2012
	100%
	RP-120367
	RP-121542
	Huawei
	zongjie.wang@huawei.com
	RP#58 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.319, 25.321, 25.331, 25.423, 25.433
	

	1484
	500222
	Perf. part: Uplink Transmit Diversity for HSPA - Closed Loop
	HSPA_UL_TxDiv-CL-Perf
	2
	Rel-11
	R4
	14/12/2010
	06/09/2013
	100%
	RP-120367
	RP-130477
	Huawei
	zongjie.wang@huawei.com
	RP#61 completed
	25.101, 25.104, 25.133, 25.141
	

	1485
	500322
	Core part: Uplink Transmit Diversity for HSPA - Open Loop
	HSPA_UL_TxDiv-OL-Core
	2
	Rel-11
	R4,R1,R2,R3
	10/12/2010
	07/12/2012
	100%
	RP-120367
	RP-121544
	Huawei
	zongjie.wang@huawei.com
	RP#58 completed
	25.101, 25.133, 25.306, 25.319, 25.321, 25.331, 25.423, 25.433
	

	1486
	500422
	Perf. part: Uplink Transmit Diversity for HSPA - Open Loop
	HSPA_UL_TxDiv-OL-Perf
	2
	Rel-11
	R4
	14/12/2010
	07/12/2012
	100%
	RP-120367
	RP-121545
	Huawei
	zongjie.wang@huawei.com
	RP#58 completed
	25.101, 25.133

	1487
	590008
	Test part: Uplink Transmit Diversity for HSPA
	HSPA_UL_TxDiv-UEConTest
	2
	Rel-11
	R5
	04/03/2013
	13/06/2014
	100%
	RP-130351
	RP-140767
	Qualcomm
	Shubhang Vora (svora@qti.qualcomm.com)
	RP#64 completed
	34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	

	1488
	510018
	Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config
	1
	Rel-11
	R4,R2
	22/03/2011
	15/06/2012
	100%
	RP-110308
	-
	Telus Communications
	jorge.delrio@telus.com     
	RP#56 Perf completed
	UTRA

	1489
	510118
	Core part: Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config-Core
	2
	Rel-11
	R4,R2
	22/03/2011
	09/12/2011
	100%
	RP-110308
	RP-111463
	Telus Communications
	jorge.delrio@telus.com     
	RP#54 completed. RP#62 existing TS 25.317 replaced by new TS 25.327
	25.101, 25.104, 25.141, 25.317 replaced by new TS 25.327
	

	1490
	510218
	Perf. part: Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config-Perf
	2
	Rel-11
	R4
	24/03/2011
	15/06/2012
	100%
	RP-110308
	RP-120475
	Telus Communications
	jorge.delrio@telus.com     
	RP#56 completed. RP#62 existing TS 25.317 replaced by new TS 25.327
	25.101, 25.104, 25.141, 25.317 replaced by new TS 25.327
	

	1491
	510019
	Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA
	1
	Rel-11
	R4,R2,R3
	23/03/2011
	01/03/2013
	100%
	RP-110416
	-
	Ericsson
	muhammad.kazmi@ericsson.com
	-
	UTRA

	1492
	510119
	Core part: Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA-Core
	2
	Rel-11
	R4,R2,R3
	15/06/2011
	07/09/2012
	100%
	RP-110416
	RP-120842
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#56 completed
	25.101, 25.104, 25.133, 25.331, 25.423, 25.433
	

	1493
	510219
	Perf. part: Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA-Perf
	2
	Rel-11
	R4
	23/03/2011
	01/03/2013
	100%
	RP-110416
	RP-130049
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#59 completed
	25.101, 25.104, 25.133, 25.141
	

	1494
	510020
	Further Enhancements to CELL_FACH
	Cell_FACH_enh
	1
	Rel-11
	R1,R2,R3,R4,R5
	18/03/2011
	12/09/2014
	88%
	RP-111321
	-
	Qualcomm
	Ravi Agarwal
	-
	UTRA

	1495
	510120
	Core part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-Core
	2
	Rel-11
	R2,R1,R3,R4
	18/03/2011
	07/12/2012
	100%
	RP-111321
	RP-121547
	Qualcomm
	Ravi Agarwal
	RP#58 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.306, 25.308, 25.319, 25.321, 25.331, 25.423, 25.433
	

	1496
	510220
	Perf. part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-Perf
	2
	Rel-11
	R4
	24/03/2011
	06/12/2013
	100%
	RP-111321
	RP-131459
	Qualcomm
	Heechoon Lee (heechoon@qti.qualcomm.com)
	RP#62 completed
	25.101, 25.104, 25.133, 25.141
	

	1497
	600004
	Test part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-UEConTest
	2
	Rel-11
	R5
	18/06/2013
	12/09/2014
	45%
	RP-130644
	RP-140601
	Ericsson
	leif.mattisson@ericsson.com
	RP#63 completion 03/14=>09/14
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.523-1, 36.523-2, 36.523-3 
	

	1498
	530034
	HSDPA Multiflow Data Transmission
	HSDPA_MFTX
	1
	Rel-11
	R2,R1,R3,R4,R5
	19/09/2011
	05/12/2014
	85%
	RP-111375
	-
	Nokia Siemens Networks
	Alexander Sayenko
	Stage 2,3
	UTRA

	1499
	530134
	Core part: HSDPA Multiflow Data Transmission
	HSDPA_MFTX-Core
	2
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111375
	RP-121551
	Nokia Siemens Networks
	Alexander Sayenko
	RP#58 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.214, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433
	

	1500
	530234
	Perf. part: HSDPA Multiflow Data Transmission
	HSDPA_MFTX-Perf
	2
	Rel-11
	R4
	20/09/2011
	06/09/2013
	100%
	RP-111375
	RP-130959
	Nokia Siemens Networks
	kamil.bechta@nsn.com
	RP#61 completed
	25.101, 25.104, 25.133, 25.141
	

	1501
	620016
	Test part: HSDPA Multiflow Data Transmission
	HSDPA_MFTX-UEConTest
	2
	Rel-11
	R5
	06/12/2013
	05/12/2014
	35%
	RP-131692
	RP-140768
	Qualcomm
	Shubhang Vora (svora@qti.qualcomm.com)
	-
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	

	1502
	530035
	Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA
	1
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	06/12/2013
	100%
	RP-111393
	-
	Ericsson
	johan.hultell@ericsson.com
	Stage 3. RP#58 Core completed
	UTRA

	1503
	530135
	Core part: Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA-Core
	2
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111393
	RP-121549
	Ericsson
	johan.hultell@ericsson.com
	RP#58 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306
	

	1504
	530235
	Perf. part: Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA-Perf
	2
	Rel-11
	R4
	21/09/2011
	06/12/2013
	100%
	RP-111393
	RP-131460
	Ericsson
	johan.hultell@ericsson.com
	RP#62 completed
	25.101, 25.104, 25.133, 25.141
	

	1505
	540009
	MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA
	1
	Rel-11
	R1,R2,R3,R4
	09/12/2011
	06/09/2013
	99%
	RP-121794
	-
	Nokia Siemens Networks
	Karri Ranta-aho
	Specified UE and BS performance requirements for uplink MIMO together with QPSK and 16QAM modulations for E-DCH/HSUPA. 64QAM is for future releases
	UTRA

	1506
	540109
	Core part: MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA-Core
	2
	Rel-11
	R1,R2,R3,R4
	09/12/2011
	07/12/2012
	100%
	RP-121794
	RP-121554
	Nokia Siemens Networks
	Karri Ranta-aho
	RP#58 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 25.423, 25.433, 26.306
	

	1507
	540209
	Perf. part: MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA-Perf
	2
	Rel-11
	R4
	13/12/2011
	06/09/2013
	100%
	RP-121794
	RP-130960
	Nokia Siemens Networks
	kamil.bechta@nsn.com
	RP#61 completed
	25.101, 25.104, 25.133, 25.141
	

	1508
	540024
	HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC
	1
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-111746
	-
	Ericsson
	muhammad.kazmi@ericsson.com
	Stage 3. RP#57 completed
	UTRA

	1509
	540124
	Core part: HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC-Core
	2
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-111746
	RP-120987
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#57 completed. RP#62 existing TS 25.317 replaced by new TS 25.327
	25.101, 25.104, 25.141, 25.317 replaced by new TS 25.327
	

	1510
	540224
	Perf. part: HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC-Perf
	2
	Rel-11
	R4
	09/12/2011
	07/09/2012
	100%
	RP-111746
	RP-120988
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#57 completed
	25.101, 25.104, 25.141

	1511
	620015
	Split TTCN Test Models for IMS testing in TS 34.229-3
	IMS-CCR_Test2
	1
	Rel-11
	R5
	09/12/2013
	12/09/2014
	90%
	RP-140440
	RP-140613
	Spirent
	richard.catmur@spirent.com
	RP#64 completion 06/14=>09/14. Split out of old TS 34.229-3 a new TS 34.229-4
	34.229-3, New TS 34.229-4
	

	1512
	480004
	(Small) Technical Enhancements and Improvements for Rel-11
	TEI11
	1
	Rel-11
	SP,CP,RP,GP
	18/06/2010
	20/09/2012
	100%
	-
	-
	-
	-
	SP#50  EU-Alert is introduced under Public Warning System in parallel with the already existing ETWS and CMAS. SA1 22.268 CR#9r1 adds EU-ALERT specific requirements & CT1 23.041 CRs#
	-

	1513
	560001
	Test - (Small) Technical Enhancements and Improvements for Rel-11
	TEI11_Test 
	1
	Rel-11
	R5,G3new
	15/06/2012
	11/12/2013
	100%
	-
	-
	-
	-
	-
	-

	1514
	571004
	(IETF) (Small) Technical Enhancements and Improvements for Rel-11 (RFC 7077)
	TEI11_IETF
	1
	Rel-11
	C4-IETF
	07/09/2012
	06/12/2013
	100%
	-
	-
	Lionel Morand
	Lionel Morand
	CP#62 completed
	RFC 7077 (was draft-ietf-netext-update-notifications)
	

	1515
	0
	Release 11 Studies
	-
	1
	Rel-11
	SP,CP,GP,RP
	10/12/2009
	14/09/2012
	100%
	-
	-
	-
	-
	-
	-

	1516
	450047
	Study on IMS based Peer-to-Peer Content Distribution Services
	FS_IMS_P2P
	1
	Rel-11
	S1,S2
	12/05/2009
	10/06/2010
	100%
	SP-090491
	-
	China Mobile
	Li Gang (ligangyf@chinamobile.com)
	SP#48 completed
	22.906

	1517
	460024
	Study on Non Voice Emergency Services
	FS_NOVES
	1
	Rel-11
	S1
	10/12/2009
	21/09/2011
	100%
	SP-090897
	-
	Qualcomm
	dwilliams@qualcomm.com
	SP#53 completed. Spin-off Feature UID_500030 Non Voice Emergency Services (NOVES) 
	22.871

	1518
	480033
	Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX
	FS_VINE
	1
	Rel-11
	S1,S2
	23/09/2010
	23/03/2011
	100%
	SP-100411
	-
	Tatara Systems
	Phillip Brown (pbrown@tatarasystems.com)
	SP#51 completed. Support Interworking between 3GPP networks and Enterprise environments to provide enterprise voice services via 3GPP mobile devices
	22.809

	1519
	490033
	Study on IMS Network-Independent Public User Identities
	FS_INIPUI
	1
	Rel-11
	S1
	23/09/2010
	08/06/2011
	100%
	SP-100652
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#52 completed
	22.894

	1520
	410041
	Study on IMS Evolution
	FS_eIMS
	1
	Rel-11
	S2
	18/09/2008
	14/12/2011
	100%
	SP-100360
	-
	China Mobile
	Li Gang (ligangyf@chinamobile.com), Yu Qing (yuqing@chinamobile.com)
	SP#54 completed
	23.812

	1521
	440047
	Study on Policy solutions and enhancements
	FS_PP
	1
	Rel-11
	S2,S1
	03/01/2000
	03/01/2002
	100%
	SP-090895
	-
	AT&T
	farooq.bari@att.com
	SP#52 completed
	23.813

	1522
	440048
	Study on IPv6 Migration
	FS_IP6M
	1
	Rel-11
	S2
	04/06/2009
	08/06/2011
	100%
	SP-090362
	-
	China Mobile
	Li Lianyuan (lilianyuan@chinamobile.com), Liu Hong (liuhongyfw@chinamobile.com)
	SP#52 completed
	23.975

	1523
	460030
	Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	FS_rSRVCC
	1
	Rel-11
	S2
	10/12/2009
	14/12/2011
	100%
	SP-090806
	-
	Orange
	delphin.barankanira@orange-ftgroup.com
	SP#54 completed. Study on "reverse direction" from UTRAN/GERAN to E-UTRAN/HSPA (Rel-8 SRVCC was in the other direction E-UTRAN/HSPA to GERAN/UTRAN)
	23.885

	1524
	510044
	Study on Roaming Architecture for Voice over IMS with Local Breakout
	FS_RAVEL
	1
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110087
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#54 completed. Linked to Rel-11 OSCAR (Optimized Service Charging and Allocation of Resources in IMS whilst Roaming) UID_490032. Related to LBO/home routing decision
	23.850

	1525
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-11
	S3
	20/12/2007
	07/03/2012
	100%
	SP-090283
	-
	Ericsson
	karl.norrman@ericsson.com
	SP#55 completed
	33.859

	1526
	480048
	Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest
	FS_SSO_APS
	1
	Rel-11
	S3
	10/06/2010
	20/06/2012
	100%
	SP-100639
	-
	Nokia
	Silke.Holtmanns@nokia.com
	SP#56 completed. SP#55 TR 33.914v200 approved (converted 33.804). Study reuse of non-UICC credentials (in particular SIP Digest) to provide security for access to applications. Provide reference material for IMS based non-UICC based SSO to applications
	33.914 converted to 33.804
	

	1527
	520036
	Study on Mobile 3D Video Coding
	FS_M3DVC
	1
	Rel-11
	S4
	08/06/2011
	20/06/2012
	100%
	SP-110310
	-
	Orange
	gilles.teniou@orange-ftgroup.com
	SP#56 completed. Extends Rel-10 work on 3D video formats UID_480044 Improved Video Coding Support for PSS and MBMS
	26.905

	1528
	480047
	Study on Management of Converged Networks
	FS_ManCon
	1
	Rel-11
	S5
	10/06/2010
	12/09/2012
	100%
	SP-100377
	-
	Nokia Siemens Networks
	Jörg Schmidt (J.Schmidt@nsn.com)
	SP#57 completed. TR 32.833v200 for Approval
	32.833

	1529
	490039
	Study on User Data Convergence (UDC) information model handling and provisioning: Example Use Cases
	FS_UDC_AppUseCase
	1
	Rel-11
	S5
	23/09/2010
	14/12/2011
	100%
	SP-110127
	-
	Alcatel-Lucent
	Nick Mazzarella (njmazzarella@alcatel-lucent.com)
	SP#54 completed
	32.901

	1530
	510045
	Study on OAM aspects of inter-RAT Energy Saving
	FS_OAM_ES_iRAT
	1
	Rel-11
	S5
	23/03/2011
	14/12/2011
	100%
	SP-110138
	-
	Nokia Siemens Networks
	clemens.suerbaum@nsn.com
	SP#54 completed. Triggered by Rel-10 UID_430044 TR 32.826 Study on Energy Savings Management (FS_OAM_ESM) and UID_470037 OAM aspects of Energy Saving in Radio Networks (OAM-ES)
	32.834

	1531
	480015
	Study on impacts on UE-Core Network signalling from Energy Saving
	FS_UE-CN_ES
	1
	Rel-11
	C1
	04/06/2010
	03/06/2011
	100%
	CP-100330
	-
	NEC
	gottfried.punz@nw.neclab.eu  
	CP#52 completed. Linked to SA5 UID_430044 (FS_OAM-ESM) & UID_470037 (OAM-ES), RAN3 UID_470015 (FS_Energy_LTE), RAN1 UID_460016 (FS_Energy_UMTS)
	24.826

	1532
	490014
	Study on EPC Nodes Restoration
	FS_EPC_NR
	1
	Rel-11
	C4
	17/09/2010
	07/12/2012
	100%
	CP-100700
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed. Continue work in Rel-11 especially to cover handling of Idle mode Signalling Reduction (ISR). Linked to SA2 UID_490036 Study on Core Network Overload solutions
	23.857

	1533
	480003
	Study on Signal Precoding enhancements for EGPRS2 DL
	FS_SPEED
	1
	Rel-11
	G1,G2
	03/09/2010
	02/03/2012
	100%
	GP-111281
	-
	Ericsson
	marten.sundberg@ericsson.com
	GP#53 completed (03/12). GP#46 approved WID. 
	GERAN 45.860

	1534
	470014
	Study on Coordinated Multi-Point operation for LTE
	FS_CoMP_LTE
	1
	Rel-11
	R1,R2,R3
	10/12/2010
	16/09/2011
	100%
	RP-101425
	RP-111343
	Samsung
	bruno.clerckx@samsung.com
	RP#53 completed
	LTE 36.819

	1535
	480028
	Study on Signalling and procedure for interference avoidance for in-device coexistence
	FS_SPIA_IDC
	1
	Rel-11
	R2,R4
	04/06/2010
	16/09/2011
	100%
	RP-100671
	RP-111057
	China Mobile
	Zhenping Hu (huzhenping@chinamobile.com)
	RP#53 completed. Studied coexistence scenario of LTE and Industrial, Scientific and Medical (ISM) Radio within the same device working in adjacent frequencies
	LTE 36.816

	1536
	510034
	Study on HetNet mobility enhancements for LTE
	FS_HetNet_eMOB_LTE
	1
	Rel-11
	R2,R1,R3,R4
	18/03/2011
	07/09/2012
	100%
	RP-110709
	RP-121085
	Alcatel-Lucent
	sudeep.palat@alcatel-lucent.com
	RP#57 completed. TR 36.839 v100 for Information & Approval
	LTE 36.839

	1537
	510037
	Study on further Downlink MIMO enhancements for LTE-Advanced
	FS_LTE_eDL_MIMO_enh
	1
	Rel-11
	R1
	18/03/2011
	09/12/2011
	100%
	RP-111366
	RP-111550
	Alcatel-Lucent
	federico.boccardi@alcatel-lucent.com
	RP#54 completed
	LTE 36.871

	1538
	510039
	Study on Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	FS_LTE_TDD_eIMTA
	1
	Rel-11
	R1,R4
	22/03/2011
	15/06/2012
	100%
	RP-110450
	RP-120587
	CATT
	Zukang Shen (shenzukang@catt.cn)
	RP#56 completed. TR 36.828 for Information and Approval
	LTE 36.828

	1539
	530053
	Study on LTE Coverage Enhancements
	FS_Cov_Enh_LTE
	1
	Rel-11
	R1,R2
	19/09/2011
	15/06/2012
	100%
	RP-120225
	RP-120589
	China Telecom
	Peng Chen (chenpeng@ctbri.com.cn)
	RP#56 completed. TR 36.824 v200 for Approval
	LTE 36.824

	1540
	530055
	Study on Enhanced performance requirement for LTE UE
	FS_enh_perf_UE_LTE
	1
	Rel-11
	R4,R1
	19/09/2011
	02/03/2012
	100%
	RP-111378
	RP-120167
	NTT DoCoMo
	Yuta Sagae
	RP#55 completed. TR 36.829 v100 for Information + Approval
	LTE 36.829

	1541
	550022
	Study on Measurements of radio performances for LTE terminals - Total Radiated Power (TRP) and Total Radiated Sensitivity (TRS) test methodology
	FS_LTE_OTA
	1
	Rel-11
	R4
	05/03/2012
	07/09/2012
	100%
	RP-120412
	RP-121083
	CATR
	Xudong An (anxudong@emcite.com)
	RP#57 completed
	LTE 25.914, New TR 37.902
	

	1542
	430020
	Study on Measurement of Radiated Performance for MIMO and multi-antenna reception for HSPA and LTE terminals
	FS_HSPA_LTE_measRP_MIMO_multi-antenna
	1
	Rel-11
	R4
	06/03/2009
	02/03/2012
	100%
	RP-111754
	RP-120154
	Vodafone
	Tim.frost@vodafone.com
	RP#55 completed. TR 37.976 v200 for Approval
	UTRA, LTE 37.976

	1543
	440016
	Study on Extending 850 MHz
	FS_e850
	1
	Rel-11
	R4
	30/05/2009
	07/09/2012
	100%
	RP-090666
	RP-121080
	Ericsson
	christian.bergljung@ericsson.com    
	RP#57 completed. TR 37.806 v200 for Approval
	UTRA, LTE 37.806

	1544
	450015
	Study on RAN improvements for Machine-Type Communications
	FS_NIMTC_RAN
	1
	Rel-11
	R2,R1,R3,R4
	18/09/2009
	16/09/2011
	100%
	RP-100330
	RP-111052
	Huawei
	Jeff Gao (gaoyq@huawei.com)
	RP#53 completed. TR 37.868v100 for Approval (No WID change: RAN overload only). Triggered by TR 22.868 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) UID_7027 and Rel-10 NIMTC UID_410030
	UTRA, LTE 37.868

	1545
	500002
	Study on UE Application Layer Data Throughput Performance
	FS_UE_App_Data_Perf
	1
	Rel-11
	R5,R4
	16/09/2010
	16/09/2011
	100%
	RP-101422
	RP-111543
	Spirent
	ron.borsato@spirent.com
	RP#54 completed
	UTRA, LTE 37.901

	1546
	510036
	Study on further enhancements for HNB and HeNB
	FS_EHNB_enh
	1
	Rel-11
	R3,R2
	18/03/2011
	15/06/2012
	100%
	RP-120373
	RP-120579
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#56 completed. TR 37.803 v200 for Approval
	UTRA, LTE 37.803

	1547
	510038
	Study on Interference analysis between 800~900 MHz bands
	FS_B800_B900_Interf_LTE
	1
	Rel-11
	R4
	23/03/2011
	15/06/2012
	100%
	RP-111752
	RP-120586
	LG Uplus
	Koo Yeon Sang (yskoo@lguplus.co.kr)
	RP#56 completed. Impacts TR 37.804 Study on UMTS/LTE in 900 MHz band (Japan, Korea) UID_520018 
	UTRA, LTE impacts TR 37.804
	

	1548
	520018
	Study on UMTS/LTE in 900 MHz band (Japan, Korea)
	FS_UTRA_LTE_900MHz
	1
	Rel-11
	R4
	07/06/2011
	15/06/2012
	100%
	RP-120617
	RP-120580
	NTT DoCoMo
	Masahiro Fujii (fujiima@nttdocomo.co.jp)
	RP#56 completed. Updated WID RP-111751=>RP-120617. TR 37.804 v100 for Information and Approval. Linked to Study on Interference analysis between 800~900 MHz bands UID_510038
	UTRA, LTE 37.804

	1549
	500014
	Study on Uplink MIMO
	FS_UTRA_UL_MIMO
	1
	Rel-11
	R1
	10/12/2010
	16/09/2011
	100%
	RP-101432
	RP-111048
	Qualcomm
	Sharad Sambhwani
	RP#53 completed (1-step Approval)
	UTRA 25.871

	1550
	500015
	Study on HSDPA Multipoint Transmission
	FS_HSDPA_MP_TX
	1
	Rel-11
	R1,R2,R3
	10/12/2010
	16/09/2011
	100%
	RP-101439
	RP-111049
	Nokia Siemens Networks
	karri.ranta-aho@nsn.com  
	RP#53 completed
	UTRA 25.872

	1551
	530057
	Study on UE Over The Air (OTA) test method with Head and Hand Phantoms
	FS_OTA_phantoms_UTRA
	1
	Rel-11
	R4,R5
	19/09/2011
	07/09/2012
	100%
	RP-120208
	RP-121078
	Nokia
	petri.j.vasenkari@nokia.com
	RP#57 completed
	UTRA 25.914

	1552
	540026
	Study on HSPA feedback and signalling efficiency enhancements for LCR TDD
	FS_LCRTDD_HSPAenh
	1
	Rel-11
	R1
	07/12/2011
	07/09/2012
	100%
	RP-111766
	RP-121079
	TD Tech
	limei.wei@td-tech.com
	RP#57 completed. TR 25.874 v100 for Information & Approval
	UTRA 25.874

	1553
	510035
	Deleted - Study on Enhanced Uplink Transmission for LTE
	FS_eUL_TX_LTE
	1
	Rel-11
	R1
	22/03/2011
	15/06/2012
	100%
	RP-120259
	RP-120585
	Huawei
	Yongxing Zhou
	RP#56 stopped. RP-120856 discussion: most content moved to Rel-11 Coordinated Multi-Point Operation for LTE – Uplink (COMP_LTE_UL) and RAN1 has no time to look at it
	LTE 36.8xy

	1554
	0
	Release 10 Features
	-
	1
	Rel-10
	CP,GP,RP,SP
	11/12/2008
	21/09/2011
	100%
	-
	-
	-
	-
	-
	-

	1555
	390073
	Enhancements for Multimedia Priority Service
	eMPS
	1
	Rel-10
	S1,S2,C4,C3,C1
	13/03/2006
	18/03/2011
	100%
	SP-080051
	-
	Telcordia
	jgarraha@telcordia.com
	CP#51 completed. SP#49 moved Stage 1 from Rel-9 & Completed Stage 2. SP#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR (UID_340044)
	-

	1556
	390074
	Stage 1 on enhancements for Multimedia Priority Service
	ePRIOR
	2
	Rel-10
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	-
	Telcordia
	jgarraha@telcordia.com
	ePRIOR started Mar 2006 as a Rel-8 Feature. It was delayed to Rel-9 (completed at SP#40), then moved to Rel-10 at SP#49 and demoted to Building Block level.
	22.153, 22.278

	1557
	460029
	Stage 2 on enhancements for Multimedia Priority Service
	-
	2
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed. Updated WID SP-100166=>SP-100647
	-

	1558
	460329
	Stage 2 on eMPS for CSFB
	-
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	1559
	460429
	Stage 2 on eMPS for EPS Bearer Service
	-
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	1560
	460529
	Stage 2 on eMPS for IMS Aspects
	-
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	1561
	460229
	Deleted - TR 23.854 on Stage 2 on enhancements for Multimedia Priority Service
	-
	2
	Rel-10
	S2
	10/12/2009
	16/12/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 TR 23.854 v100 for Information. SP#50 moved to Rel-11 SRVCC aspect of enhancements for Multimedia Priority Service UID_480135 (place holder for solution alternatives and agreed functions to be reflected in affected existing TS)
	new TR 23.854

	1562
	490008
	Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	Stage 3

	1563
	490108
	CT4 part on Stage 3 on enhancements for Multimedia Priority Service
	-
	3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	23.008, 29.002, 29.228, 29.229, 29.272, 29.274, 29.277, 29.328, 29.329

	1564
	490208
	CT3 part on Stage 3 on enhancements for Multimedia Priority Service
	-
	3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	29.212, 29.213, 29.214

	1565
	490308
	CT1 part on Stage 3 on enhancements for Multimedia Priority Service
	-
	3
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	24.008, 24.229, 24.301

	1566
	410030
	Network Improvements for Machine-Type Communications
	NIMTC
	1
	Rel-10
	S1,S2,S5,C1,C4,C6,G2,R2,R3,R5,G3new
	18/09/2008
	22/11/2013
	100%
	SP-100863
	-
	KPN
	toon.norp@tno.nl
	Triggered by Rel-8 UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) TR 22.868
	-

	1567
	410031
	Stage 1 for Network Improvements for Machine-Type Communications
	-
	2
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-100863
	-
	KPN
	toon.norp@tno.nl
	SP#47 completed
	22.011, New 22.368

	1568
	450028
	Deleted - TR on Stage 2 for Network Improvements for Machine-Type Communications
	-
	2
	Rel-10
	S2
	24/09/2009
	16/12/2010
	100%
	SP-100863
	-
	Samsung
	erik.guttman@partner.samsung.com
	SP#50 updated WID SP-090832=>SP-100863 (TR 23.888 not submitted for approval to conclude Rel-10 NIMTC as it will continue to serve as basis for Rel-11 SIMTC work item)
	New TR 23.888

	1569
	490037
	Stage 2 for Network Improvements for Machine-Type Communications
	-
	2
	Rel-10
	S2
	30/08/2010
	23/09/2010
	100%
	SP-100863
	-
	Samsung
	erik.guttman@partner.samsung.com
	SP#49 completed
	23.060, 23.236, 23.401

	1570
	460023
	Deleted - Security for Network Improvements for Machine-Type Communications
	-
	2
	Rel-10
	S3
	10/12/2009
	23/09/2010
	100%
	SP-100863
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#49 stopped (activity transferred to Rel-11 Feature SIMTC under UID_490028 "TR on Security aspects of Machine-Type Communications".
	New TR 33.868

	1571
	510040
	Charging for Network Improvements for Machine-Type Communication
	NIMTC-CH
	2
	Rel-10
	S5
	21/03/2011
	23/03/2011
	100%
	SP-110136
	-
	Ericsson
	patrik.teppo@@ericsson.com
	SP#51 completed
	32.251, 32.298, 32.299

	1572
	480005
	CN part of Stage 3 for Network Improvements for Machine-Type Communications
	-
	2
	Rel-10
	C1,C4,C6
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	Stage 3

	1573
	480105
	CT1 part of Stage 3 for Network Improvements for Machine-Type Communications
	-
	3
	Rel-10
	C1
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	23.122, 24.008, 24.301, New 24.368

	1574
	480205
	Deleted - CT3 part of Stage 3 for Network Improvements for Machine-Type Communications
	-
	3
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 stopped (SA2 decided to move impact from CT3 to CT4).  Updated WID CP-110147=>CP-110442 (no CT3 impact)
	29.212, 29.213, 29.215

	1575
	480305
	CT4 part of Stage 3 for Network Improvements for Machine-Type Communications
	-
	3
	Rel-10
	C4
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	23.003, 23.008, 29.002, 29.060, 29.230, 29.272, 29.274, 29.275, 29.282

	1576
	510005
	CT6 part of Stage 3 for Network Improvements for Machine-Type Communications
	-
	3
	Rel-10
	C6
	18/03/2011
	03/06/2011
	100%
	-
	-
	Sagem-Orga
	heiko.kruse@sagem-orga.com
	CP#52 completed
	31.102

	1577
	490003
	GERAN part of Network Improvements for Machine-Type Communications (Stage 3)
	-
	2
	Rel-10
	G2
	03/09/2010
	02/09/2011
	100%
	GP-101647
	-
	Vodafone, Ericsson
	leo.patanapongpibul@vodafone.com, john.diachina@ericsson.com
	GP#51 completed. GP#47 approved WID
	44.018, 44.060

	1578
	570003
	MS Conformance Test Aspects for GERAN - Network Improvements for Machine-Type Communications
	NIMTC_GERAN-MSTest
	2
	Rel-10
	G3new
	27/08/2012
	22/11/2013
	100%
	GP-121141
	-
	ST-Ericsson
	hakan.e.grunditz@stericsson.com
	GP#60 completed. GP#55 approved WID. Testing for CT1 part of Stage 3 for NIMTC UID_480105, GERAN part of NIMTC (Stage 3) UID_490003
	51.010-1, 51.010-2

	1579
	490024
	RAN mechanisms to avoid CN overload due to Machine-Type Communications
	NIMTC-RAN_overload
	2
	Rel-10
	R2,R3
	17/09/2010
	18/03/2011
	100%
	RP-101026
	RP-110063
	Huawei
	Jeff Gao (gaoyq@huawei.com)
	RP#51 completed
	UTRA, LTE 25.331, 25.413, 36.331, 36.413

	1580
	570004
	UE Conformance Test Aspects - Network Improvements for Machine-Type Communications
	NIMTC-UEConTest
	2
	Rel-10
	R5
	11/09/2012
	14/06/2013
	100%
	RP-121124
	RP-130465
	Ericsson
	calle.hagenfeldt@ericsson.com
	RP#60 completed. Testing for CT1 part of Stage 3 UID_480105, RAN mechanisms to avoid CN overload due to MTC UID_490024
	34.123-1, 34.123-2, 34.123-3, 36.523-1, 36.523-2, 36.523-3 

	1581
	430035
	Multi Access PDN Connectivity
	MAPCON
	1
	Rel-10
	S2,C4,C1,C3
	13/03/2009
	18/03/2011
	100%
	SP-090659
	-
	Telecom Italia
	ivano.guardini@telecomitalia.it
	CP#51 completed. SP#49 Stage 2 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	-

	1582
	430135
	Stage 2 for Multi Access PDN Connectivity
	-
	2
	Rel-10
	S2
	13/03/2009
	23/09/2010
	100%
	SP-090659
	-
	Telecom Italia
	ivano.guardini@telecomitalia.it
	SP#49 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	23.237, 23.401, 23.402

	1583
	500004
	CT aspects of Multi Access PDN Connectivity
	MAPCON-St3
	2
	Rel-10
	C4,C1,C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	-

	1584
	500104
	CT4 aspects of Multi Access PDN Connectivity
	-
	3
	Rel-10
	C4
	15/11/2010
	10/12/2010
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#50 completed
	29.273, 29.272, 29.002, 23.008
	

	1585
	500204
	CT1 aspects of Multi Access PDN Connectivity
	-
	3
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	24.302, 24.312

	1586
	500304
	CT3 aspects of Multi Access PDN Connectivity
	-
	3
	Rel-10
	C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	29.215

	1587
	440052
	IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	1
	Rel-10
	S1,S2,C1,IETF
	04/06/2009
	07/12/2012
	100%
	SP-090452
	-
	Huawei
	Amar Deol (adeol@huawei.com)
	CP#51 completed. SP#47 Stage 1 completed. Rel-9 set Inter-Device Transfer requirements UID_410033 (IMS_SCC-IDT). Adds IDT scenarios and requirements
	-

	1588
	440152
	Stage 1 - IMS Service Continuity – Inter Device Transfer enhancements
	-
	2
	Rel-10
	S1
	04/06/2009
	25/03/2010
	100%
	SP-090452
	-
	Huawei
	Amar Deol (adeol@huawei.com)
	SP#47 completed
	22.228

	1589
	450029
	Stage 2 - IMS Inter-UE Transfer enhancements
	-
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100167
	-
	Huawei
	Lee Valerius (lvalerius@huawei.com)
	SP#49 completed
	23.237, 23.292, new 23.831
	

	1590
	470001
	Stage 3 - IMS Inter-UE Transfer enhancements
	-
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-110285
	-
	Huawei
	georg.mayer@huawei.com 
	CP#51 completed. WID updated CP-100334=>CP-110285
	24.216, 24.229, 24.237, new (24.837, 24.337)
	

	1591
	521001
	(IETF) Stage 3 - IMS Inter-UE Transfer enhancements
	-
	2
	Rel-10
	C1-IETF
	19/03/2010
	07/12/2012
	100%
	CP-110285
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#58 completed
	RFC 6809 (was draft-ietf-sipcore-proxy-feature)
	

	1592
	450030
	IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	1
	Rel-10
	S1,S2,C3
	24/09/2009
	17/09/2010
	100%
	SP-090615
	-
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	CP#49 completed. SP#47 Stage 1 completed. IP-SM-GW enhancements for interworking with OMA CPM
	-

	1593
	450031
	Stage 1 for CPM-SMS
	-
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-090615
	-
	China Mobile
	Qing Huang
	SP#47 completed. External requirements (Stage 1 in OMA-RD-CPM-V1_0-20090310-C)
	22.340

	1594
	450032
	Stage 2 for CPM-SMS
	-
	2
	Rel-10
	S2
	24/09/2009
	25/03/2010
	100%
	SP-090615
	-
	Orange
	antoine.mouquet@orange-ftgroup.com  
	SP#47 completed
	23.204, new TR 23.824

	1595
	460017
	Stage 3 for IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	-
	2
	Rel-10
	C3
	04/12/2009
	17/09/2010
	100%
	CP-090859
	-
	Ericsson
	Jan Holm
	CP#49 completed. Linked to Rel-8 UID_340031 Service-Level Interworking for Messaging Services (MESSIW) 23.204
	29.311

	1596
	450033
	Completion of Communications on Not Logged-in
	CCNL
	1
	Rel-10
	S1,C1,C3
	24/09/2009
	18/03/2011
	100%
	SP-090493
	-
	Deutsche Telekom
	Kurt Bischinger
	CP#51 completed. SP#45 Stage 1 completed
	-

	1597
	450034
	Stage 1 for Completion of Communications on Not Logged-in
	-
	2
	Rel-10
	S1
	24/09/2009
	24/09/2009
	100%
	SP-090493
	-
	Deutsche Telekom
	Kurt Bischinger
	SP#45 completed
	22.173 CR#0056r1

	1598
	470002
	CT1 part of Stage 3 for Completion of Communications on Not Logged-in
	-
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100335
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#51 completed
	24.173, 24.642

	1599
	480006
	CT3 part of Stage 3 for Completion of Communications on Not Logged-in
	-
	2
	Rel-10
	C3
	04/06/2010
	17/09/2010
	100%
	CP-100335
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#49 completed
	29.165

	1600
	450035
	Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	1
	Rel-10
	S2,S1,S3,S5,C4,C1
	24/09/2009
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	TSG#51 completed. Updated WID SP-100696=>SP-110131. SP#49 Stage 2 & Security completed. UID_400035 Enhanced Home NodeB/eNodeB (EHNB) formerly covered Local IP Access to Internet and Local access to Home Network from the Home NodeB/eNodeB
	-

	1601
	450037
	Stage 1 for Local IP Access and Selected Internet IP Traffic Offload
	-
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	Amar Deol (adeolf@huawei.com), Gang Li (ligangyf@chinamobile.com)
	SP#47 completed
	22.101, 22.220

	1602
	450036
	TR on Local IP Access and Selected Internet IP Traffic Offload
	-
	2
	Rel-10
	S2
	24/09/2009
	18/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	SP#51 completed. TR 23.829 for Approval
	New TR 23.829

	1603
	450039
	Security for Local IP Access and Selected Internet IP Traffic Offload
	-
	2
	Rel-10
	S3
	24/09/2009
	23/09/2010
	100%
	SP-110131
	-
	Huawei, Qualcomm
	Marcus Wong (mwong@huawei.com), Brian Rosenberg (bmr@qualcomm.com)
	SP#49 completed
	33.102, 33.107, 33.108, 33.320, 33.401

	1604
	450040
	OAM&P for Local IP Access and Selected Internet IP Traffic Offload
	-
	2
	Rel-10
	S5
	24/09/2009
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	Zou Lan (zlan@huawei.com), Chen Gang (chengang@chinamobile.com)
	SP#51 completed. Updated WID SP-100696=>SP-110131
	32.581, 32.582, 32.584, 32.591, 32.592, 32.642, 32.646, 32.772, 32.782

	1605
	460039
	Charging for Local IP Access and Selected Internet IP Traffic Offload
	-
	2
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	shan.mingjun@huawei.com, Ai Chen (chenai@chinamobile.com)
	SP#51 completed. Updated WID SP-100696=>SP-110131
	32.251

	1606
	450238
	Stage 2/3 for Local IP Access
	LIPA
	2
	Rel-10
	S2,C4,C1
	24/09/2009
	18/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	-
	-

	1607
	450338
	Stage 2 for Local IP Access
	-
	3
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	SP#49 completed (has impacts to RAN)
	23.060, 23.401

	1608
	480008
	Stage 3 for Local IP Access
	-
	3
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	-

	1609
	480108
	CT4 part of Stage 3 for Local IP Access
	-
	4
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	23.008, 23.015, 29.002, 29.060, 29.272, 29.274, 29.281, 29.303

	1610
	480208
	CT1 part of Stage 3 for Local IP Access
	-
	4
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	24.008, 24.301

	1611
	450038
	Stage 2/3 for SIPTO for macro networks
	SIPTO
	2
	Rel-10
	S2,C4,C1
	24/09/2009
	18/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	-
	-

	1612
	450138
	Stage 2 for SIPTO for macro networks
	-
	3
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	SP#49 completed (SIPTO GW selection for wild card APN and for GERAN. Serving-GW selection for SIPTO. Corrections and Clarifications of the SIPTO procedure)
	23.060, 23.401

	1613
	480007
	Stage 3 for SIPTO for macro networks
	-
	3
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-110091
	-
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#51 completed. Updated WID CP-100419=>CP-110091
	-

	1614
	480107
	CT4 part of Stage 3 for SIPTO for macro networks
	-
	4
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110091
	-
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#51 completed. Updated WID CP-100419=>CP-110091
	23.003, 23.008, 29.002, 29.272, 29.303

	1615
	480207
	CT1 part of Stage 3 for SIPTO for macro networks
	-
	4
	Rel-10
	C1
	04/06/2010
	10/12/2010
	100%
	CP-110091
	-
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#50 completed
	24.008, 24.301

	1616
	450041
	IP Flow Mobility and seamless WLAN offload
	IFOM
	1
	Rel-10
	S2,S1,S5,C1,C3
	24/09/2009
	23/03/2011
	100%
	SP-100089
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#51 completed. Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Access PDN connectivity and IP flow mobility - MAPIM)
	-

	1617
	450042
	Stage 1 for IP Flow Mobility and seamless WLAN offload
	-
	2
	Rel-10
	S1
	24/09/2009
	10/12/2009
	100%
	SP-100089
	-
	Qualcomm
	David Williams (dwilliam@qualcomm.com)
	SP#46 completed
	22.278

	1618
	450043
	Stage 2 for IP Flow Mobility and seamless WLAN offload
	-
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100089
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#49 completed
	23.203, 23.402, new 23.261

	1619
	470021
	Charging for IP Flow Mobility and seamless WLAN offload
	-
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100089
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SP#51 completed
	32.240, 32.251, 32.252, 32.298, 32.299

	1620
	480009
	Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	2
	Rel-10
	C1,C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	Stage 3

	1621
	480109
	CT1 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	-
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	24.008, 24.301, 24.302, 24.303, 24.312, 24.327

	1622
	480209
	CT3 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	-
	3
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	29.212, 29.213, 29.214, 29.215

	1623
	450044
	Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	1
	Rel-10
	S2,S4,C4,C3,C1,IETF
	15/07/2009
	07/09/2012
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#52 completed. Triggered by Rel-9 UID_440013 Vocoder rate adaptation for LTE
	UTRA, LTE

	1624
	450045
	TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	-
	2
	Rel-10
	S2,S4
	07/01/2010
	23/09/2010
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#48 completed
	new 23.860

	1625
	450145
	SA4 review of TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	-
	2
	Rel-10
	S4
	24/09/2009
	15/12/2010
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#50 completed
	new 23.860

	1626
	450046
	Stage 2 for Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	-
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#49 completed
	23.060, 23.203, 23.228, 23.401
	

	1627
	490038
	SA4 aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	-
	2
	Rel-10
	S4
	23/09/2010
	23/03/2011
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#51 completed
	26.114

	1628
	490007
	CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	2
	Rel-10
	C4,C3,C1
	15/07/2009
	07/09/2012
	100%
	CP-100702
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#52 completed
	Stage 2/3 

	1629
	490107
	CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	-
	3
	Rel-10
	C4
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#52 completed
	23.334, 29.334, 29.238, 23.333, 29.333, 29.232, 29.332
	

	1630
	531006
	(IETF) CT3, CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	-
	3
	Rel-10
	C3-IETF,C4-IETF
	15/07/2009
	07/09/2012
	100%
	CP-100702
	-
	Lionel Morand
	-
	CP#57 completed
	RFC 6679 (was draft-ietf-avtcore-ecn-for-rtp)
	

	1631
	490207
	CT3 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	-
	3
	Rel-10
	C3
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#52 completed
	29.162, 29.163, 29.213, 29.235, 29.292
	

	1632
	490307
	CT1 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	-
	3
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#52 completed
	24.229

	1633
	450053
	Extended H(e)NB features
	EHNBF
	1
	Rel-10
	S1,S2,S3
	11/12/2008
	23/09/2010
	100%
	SP-100407
	-
	NEC
	joerg.swetina@neclab.eu
	SP#49 completed. Adds extensions to Rel-9 functionality in UID_400035 Enhanced Home NodeB / eNodeB (EHNB)
	UTRA, LTE

	1634
	450153
	Stage 1 of Extended H(e)NB features
	-
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-100407
	-
	NEC
	joerg.swetina@neclab.eu
	SP#47 completed
	22.220

	1635
	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	2
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080799
	-
	Alcatel-Lucent
	Nicolas Drevon
	SP#47 completed. Chosen solution has no normative impacts
	New 23.832

	1636
	480034
	Extended H(e)NB Security features (Stage 2)
	EHNBF-Sec
	2
	Rel-10
	S3
	10/06/2010
	23/09/2010
	100%
	SP-100257
	-
	Huawei
	Marcus Wong (mwong@huawei.com)
	SP#49 completed
	33.320

	1637
	460028
	Optimal Media Routing
	OMR
	1
	Rel-10
	S2,S5,C3,C1
	25/03/2010
	08/06/2011
	100%
	SP-090803
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com
	CP#52 completed. SP#47 Stage 2 completed. Triggered by TR 23.894 (UID_370050 Study on System enhancements for the use of IMS services in local breakout)
	-

	1638
	460128
	Stage 2 for Optimal Media Routing
	-
	2
	Rel-10
	S2
	25/03/2010
	25/03/2010
	100%
	SP-090803
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com
	SP#47 completed
	23.228

	1639
	480010
	Stage 3 for Optimal Media Routing
	-
	2
	Rel-10
	C3,C1,C4
	04/06/2010
	03/06/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 completion 03/11=>06/11. WID updated CP-100327=>CP-110134
	-

	1640
	480110
	CT3 part of Stage 3 for Optimal Media Routeing
	-
	3
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#52 completed
	29.162, 29.163, 29.165, 29.235, new TS 29.079
	

	1641
	480210
	CT1 part of Stage 3 for Optimal Media Routeing
	-
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 completed. WID updated CP-100327=>CP-110134
	24.229

	1642
	480310
	Deleted - CT4 part of Stage 3 for Optimal Media Routeing
	-
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 stopped (CT4 specs not impacted). WID updated CP-100327=>CP-110134
	-

	1643
	500013
	Charging for Optimal Media Routing
	-
	2
	Rel-10
	S5
	16/12/2010
	08/06/2011
	100%
	SP-100772
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SP#52 completed. Stage 3: Linked to CT3 TS 29.079 OMR within the IMS; Stage 3 (UID_480110)
	32.260, 32.298, 32.299

	1644
	470026
	IMS Emergency Session Enhancements
	IESE
	1
	Rel-10
	S1,S2,C1
	25/03/2010
	03/06/2011
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	michele.zarri@t-mobile.co.uk 
	CP#52 completed. SP#49 completed. Source of external requirements: ETSI TISPAN TS 181.019 (Business Communication Requirements)
	-

	1645
	470027
	Stage 1 for IMS Emergency Session Enhancements
	-
	2
	Rel-10
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	Kurt Bischinger
	SP#47 completed
	22.101 CR#0343

	1646
	470028
	Stage 2 for IMS Emergency Session Enhancements
	-
	2
	Rel-10
	S2
	25/03/2010
	23/09/2010
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	michele.zarri@t-mobile.co.uk 
	SP#49 completed
	23.167

	1647
	500005
	Stage 3 for IMS Emergency Session Enhancements
	-
	2
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-100880
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at    
	CP#52 completed
	24.229

	1648
	480037
	S2b Mobility based on GTP
	SMOG
	1
	Rel-10
	S2,C4,C3,C1
	10/06/2010
	18/03/2011
	100%
	SP-100357
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed. SP#49 Stage 2 completed. Related to Rel-10 UID_470049 Study on S2b mobility based on GTP (TR23.834), UID_350027 SAE for support for non-3GPP accesses. Stage1 in Rel-8 UID_320022 Reqs for evolution of 3GPP system architecture (AIPN-SAE)
	-

	1649
	480137
	Stage 2 for S2b Mobility based on GTP
	-
	2
	Rel-10
	S2
	10/06/2010
	23/09/2010
	100%
	SP-100357
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	SP#49 completed
	23.002, 23.203, 23.402

	1650
	490009
	Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 Stage 3 completed
	-

	1651
	490109
	CT4 part of Stage 3 for S2b Mobility based on GTP
	-
	3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed
	23.003, 23.007, 23.008, 29.273, 29.274, 29.281, 29.303

	1652
	490209
	CT3 part of Stage 3 for S2b Mobility based on GTP
	-
	3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed
	29.212, 29.213, 29.215

	1653
	490309
	CT1 part of Stage 3 for S2b Mobility based on GTP
	-
	3
	Rel-10
	C1
	17/09/2010
	10/12/2010
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#50 completed
	24.302

	1654
	500006
	Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST
	1
	Rel-10
	S2,C3
	12/10/2010
	18/03/2011
	100%
	SP-110196
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#51 completed. SP#50 Stage 2 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047. Provides Video Call seamless service continuity for 3G/LTE terminal user
	-

	1655
	500106
	Stage 2 for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	-
	2
	Rel-10
	S2
	12/10/2010
	15/12/2010
	100%
	SP-110196
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#51 updated WID SP-100702=>SP-110196. SP#49 work completed as SA2 CRs approved under TEI10 (SP-10557)
	23.002, 23.203

	1656
	500206
	CT3 aspects of Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST-CT3
	2
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100860
	-
	ZTE
	zhou.xiaoyun@zte.com.cn
	CP#51 completed
	29.212, 29.213, 29.214, 29.215
	

	1657
	470029
	Lawful Interception in the 3GPP Rel-10
	LI10
	1
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	33.106 (LI requirements), 33.107 (LI architecture and functions), 33.108 (Handover interface for LI)
	

	1658
	470129
	LI for CAT (Customer Alerting Tones)
	-
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	33.106, 33.107, 33.108

	1659
	470229
	LI for CRS (Customized Ringing Signal)
	-
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	33.106, 33.107, 33.108

	1660
	470329
	LI for EPS enhancements
	-
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	33.106, 33.107, 33.108

	1661
	470429
	LI for VCC (Voice Call Continuity)
	-
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	1662
	470529
	LI for MEDIASEC (IMS Media security)
	-
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	1663
	470629
	LI for H(e)NB also with Local IP Access and Selected IP Traffic Offload (LIPA, SIPTO)
	-
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	1664
	470729
	LI for MBMS enhancements
	-
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	1665
	470829
	LI for LCLS (Local Call Local Switch)
	-
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	33.106, 33.107, 33.108

	1666
	470033
	Optimization of IMS based PSS and MBMS User Service
	OPT_IMS_PSS_MBMS_US
	1
	Rel-10
	S4
	25/03/2010
	23/03/2011
	100%
	SP-100031
	-
	Ericsson
	markus.kampmann@ericsson.com
	SP#51 completed. Work to enhance UID_430046 Rel-9 IMS_PSS_MBMS_US_EXT
	26.237

	1667
	470034
	HTTP-based Streaming and Download Services
	HTTP_SDS
	1
	Rel-10
	S4,IETF
	25/03/2010
	21/09/2011
	100%
	SP-100032
	-
	Qualcomm
	Thomas Stockhammer (c_tstock@qualcomm.com)
	SP#52 completed. Work to enhance UID_430038 Rel-9 PSS and MBMS extensions
	-

	1668
	470134
	HTTP-based Streaming and Download Services in 3GPP
	-
	2
	Rel-10
	S4
	25/03/2010
	08/06/2011
	100%
	SP-100032
	-
	Qualcomm
	Thomas Stockhammer (c_tstock@qualcomm.com)
	SP#52 completed
	26.234, 26.244, 26.346, new TS 26.247
	

	1669
	521002
	(IETF) HTTP-based Streaming and Download Services in 3GPP
	-
	2
	Rel-10
	S4-IETF
	25/03/2010
	21/09/2011
	100%
	SP-100032
	-
	-
	-
	SP#53/IETF#81: Draft not included in 3GPP documentation
	draft-gellens-mime-bucket-bis
	

	1670
	480040
	PSS and MBMS enhancements
	MBS_Enh
	1
	Rel-10
	S4
	10/06/2010
	23/03/2011
	100%
	SP-100305
	-
	Ericsson
	Markus.Kampmann@ericsson.com
	SP#51 completed. Linked to Rel-9 Feature UID_430038 PSS and MBMS extensions (PMA-MBS_Ext). 
	26.234, 26.346

	1671
	480041
	Enhancements and Addition of Audio Tests to 26.131 and 26.132
	EAAT
	1
	Rel-10
	S4
	10/06/2010
	08/06/2011
	100%
	SP-100306
	-
	Vodafone
	ramin.afchar@vodafone.com
	SP#52 completed. Reduce fragmentation in acoustic testing (3GPP SA4, ETSI STQ, GCF CAG, CTIA) & Review existing acoustic tests to determine need for new spec
	26.131, 26.132

	1672
	510055
	Video Coding Enhancements in MTSI
	VCEM
	1
	Rel-10
	S4
	21/03/2011
	23/03/2011
	100%
	SP-110050
	-
	Ericsson
	frederic.gabin@ericsson.com
	SP#51 completed. Linked to Rel-7 UID_7040 Multimedia Telephony Service for IMS - Media handling and interaction in MTSI (MTSI-MHI)
	26.114

	1673
	460031
	Rel-10 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM10
	1
	Rel-10
	S5,C4
	10/12/2009
	21/09/2011
	100%
	-
	-
	-
	-
	OAM10 is an umbrella Feature also for OAM&P related TEI10 type of changes that are not part of any other dedicated feature/WI
	TR 30.820

	1674
	460032
	Rel-10 Network Infrastructure Management
	OAM10-NIM
	2
	Rel-10
	S5
	10/12/2009
	21/09/2011
	100%
	-
	-
	-
	-
	umbrella BB
	-

	1675
	460033
	Common RAT Network Resource Model (NRM)
	RAT_NRM_common
	3
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	SP-100293
	-
	Ericsson
	robert.petersen@ericsson.com 
	SP#52 completed. Share equipment btw several RATs (RET,TMA,repeaters) to reduce costs. With existing modelling is difficult to see that several cells are affected when an antenna tilt is changed etc
	32.616, 32.642, 32.646, 32.652, 32.656, 32.762, 32.766 new (32.791, 32.792, 32.796)

	1676
	470035
	IRP Solution Set specification organisation improvements
	OAM-IRP-SS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100774
	-
	Nokia Siemens Networks, Huawei
	Jörg Schmidt (J.Schmidt@nsn.com), Lan Zou (zlan@huawei.com) 
	SP#51 completed
	32.153, new (32.111-6,32.126,32.176,32.306,32.316,32.326,32.336,32.346,32.356,32.366,32.376,32.386,32.396,32.416,32.446,32.506/26/36,32.606,32.616,32.626,32.636,32.646,32.656,32.666,32.676,32.696,32.716,32.726,32.736,32.746,32.756,32.766,32.776,32.786)
	

	1677
	470036
	Deleted - Service Oriented Architecture (SOA) for IRP continuation from Rel-9
	OAM-SOA-IRP
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100076
	-
	Nokia Siemens Networks, Ericsson
	Jörg Schmidt (J.Schmidt@NSN.com), edwin.tse@ericsson.com
	SP#51 work stopped (Reason: lack of progress). Continuation of Rel-9 UID_440065 SOA for IRP (covering SOA Architecture & SOA-supporting Solution Set) to address SOA conforming Registration & Discovery capabilities
	32.101, 32.150

	1678
	480042
	IRP Overview, Profiles & Usage Guide
	OAM-NIM-IRP_OPU
	3
	Rel-10
	S5
	10/06/2010
	08/06/2011
	100%
	SP-110277
	-
	Nokia Siemens Networks
	Jörg Schmidt (J.Schmidt@NSN.com)
	SP#52 completed. Updated WID SP-100777=>SP-110277
	new TS 32.103

	1679
	510041
	Alarm Correlation and Root Cause Analysis
	OAM-AC-RCA
	3
	Rel-10
	S5
	23/03/2011
	21/09/2011
	100%
	SP-110137
	-
	Ericsson
	brendan.hassett@ericsson.com
	SP#53 completed. Triggered by Rel-10 TR 32.832 Study on Alarm Correlation and Alarm Root Cause Analysis UID_480045 & TR 32.829 Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program Fault Management UID_460038
	32.111-1, 32.111-2, 32.111-6
	

	1680
	510042
	Inventory Management Network Resource Model enhancements
	OAM-IM-NMR
	3
	Rel-10
	S5
	23/03/2011
	08/06/2011
	100%
	SP-110141
	-
	Nokia Siemens Networks
	olaf.pollakowski@nsn.com
	SP#52 completed. Inventory NRM specified in Rel-6 is mainly hardware related. Rel-10 TR 32.828 recommends extending the scope of inventory NRM. Additionally, NGMN Top OPE Recs, v1.0 sets inventory enhancements as one of top 10 priority items
	32.690, 32.691, 32.692, 32.696
	

	1681
	460034
	Rel-10 Self-Organizing Networks (SON) - OAM aspects
	OAM10-SON
	2
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	-
	-
	-
	-
	umbrella BB
	-

	1682
	460035
	SON Self-optimization management continuation
	LTE-SON-OAM_SO
	3
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	SP-110130
	-
	Huawei
	Lan Zou (zlan@huawei.com)
	SP#52 completed. Cont'd Rel-9 SON self-optimization management UID_390007
	32.425, 32.521, 32.522, 32.526, 32.762, 32.766

	1683
	460036
	SON Self-healing management
	LTE-SON-OAM_SH
	3
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-110150
	-
	ZTE
	zhu.weihong@zte.com.cn
	SP#51 completed. WID updated SP-100776=>SP-110150. Work moved to Rel-10 after split of the Rel-9 UID_390007 SON self-optimization (removed Self-Healing handling)
	32.522, 32.526, 32.762, 32.766, new TS 32.541

	1684
	470037
	OAM aspects of Energy Saving in Radio Networks
	OAM-ES
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-110128
	-
	Nokia Siemens Networks
	clemens.suerbaum@nsn.com
	SP#51 completed. WID updated SP-100226=>SP-110128. Triggered by Rel-10 TR 32.826 Study on Telecommunication Management; Energy Savings Management (FS_OAM_ESM) UID_430044
	32.425, 32.522, 32.526, 32.626, 32.762, 32.766, new TS 32.551

	1685
	470038
	Rel-10 Subscription Management (SuM) evolution
	OAM10-SuM
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100086
	-
	Ericsson
	leo.yang@ericsson.com
	SP#51 completed
	32.172, 32.175, 32.176

	1686
	470039
	Rel-10 Performance Management
	-
	2
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	-
	-
	-
	-
	umbrella BB
	-

	1687
	470040
	Key Performance Indicators (KPIs) for IMS
	OAM-PM-KPI_IMS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100083
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#51 completed
	new 32.454

	1688
	470041
	Key Performance Indicators (KPIs) for EPC
	OAM-PM-KPI_EPC
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100084
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#51 completed
	new 32.455

	1689
	470042
	Management of UE based network performance measurements
	OAM-PM-UE
	3
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	SP-100612
	-
	Huawei, Nokia Siemens Networks, Ericsson
	Zou Lan (zlan@huawei.com), gyula.bodog@nsn.com, ulf.hubinette@ericsson.com
	SP#52 completed. Stage 2/3. Linked to UID_460003 Minimization of drive tests for E-UTRAN and UTRAN (MDT_UMTSLTE)
	-

	1690
	470142
	SA5 aspects of Management of UE based network performance measurements
	-
	4
	Rel-10
	S5
	25/03/2010
	08/06/2011
	100%
	SP-100612
	-
	Huawei, Nokia Siemens Networks, Ericsson
	Zou Lan (zlan@huawei.com), gyula.bodog@nsn.com, ulf.hubinette@ericsson.com
	SP#52 completed
	32.421, 32.422, 32.423, 32.441, 32.442, 32.446
	

	1691
	510006
	CN aspects of Management of UE based network performance measurements
	-
	4
	Rel-10
	C4
	21/02/2011
	18/03/2011
	100%
	-
	-
	Nokia Siemens Networks
	ulrich.wiehe@nsn.com 
	CP#51 completed under the SA5 WI code
	23.008 (CR#0330), 29.002 (CR#1007), 29.230 (CR#0207), 29.272 (CR#0329)
	

	1692
	470043
	3G HNB and LTE HeNB Subsystem performance measurements
	OAM-PM-HeNS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100081
	-
	China Mobile
	Chen Gang (chengang@chinamobile.com)
	SP#51 completed
	32.582, 32.592, new (32.452, 32.453)

	1693
	470044
	Rel-10 Charging Management small Enhancements
	CH10
	1
	Rel-10
	S5
	04/06/2009
	23/03/2011
	100%
	-
	-
	-
	-
	CH10 is an umbrella Feature also for OAM&P related TEI10 type of changes that are not part of any other dedicated feature/WI
	TR 30.820

	1694
	440063
	IWLAN mobility charging
	eIWLAN_Mob
	2
	Rel-10
	S5
	04/06/2009
	23/03/2011
	100%
	SP-100090
	-
	Orange
	Jean-Luc Garcia (jl.garcia@orange-ftgroup.com)
	SP#51 completed. RAT differentiation for charging. Completes Rel-8 Feature IWLAN_Mob  UID_370049 Mobility between 3GPP-WLAN Interworking and 3GPP Systems. Cooperation with CT1,CT3 on affected protocols
	32.240, 32.252, 32.298, 32.299

	1695
	470046
	Advice of Charge (AoC) service support enhancements
	eAoC
	1
	Rel-10
	S5,C1
	25/03/2010
	03/06/2011
	100%
	SP-100080
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	CP#52 completed. SP#51 completed SA5. Continuation of Rel-8 BB UID_80042: Advice of Charge (AoC) support in IMS Charging (IMSTSS). Stage 2/3 work
	-

	1696
	470047
	SA5 part - AoC enhancements
	-
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100080
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	SP#51 completed. SA1 Stage 1 in 22.115
	32.275, 32.280, 32.298, 32.299
	

	1697
	490010
	CT1 part - AoC enhancements (Stage 3)
	-
	2
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100645
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at
	CP#52 completed. SA1 Stage 1 in 22.115, 22.173, 22.024. Add mobile-specific CAI format and volume charging elements. Extensions to existing AoC XML
	24.647

	1698
	470003
	IMS Stage 3 IETF Protocol Alignment - phase 4
	IMSProtoc4
	1
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100099
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#51 completed. Ensure protocol alignment between 3GPP Stage 3 IMS work and IETF. Review capabilities provided in SIP by IETF and document whether these capabilities are supported in the IM CN Subsystem or not
	23.218, 24.229, 24.930

	1699
	480012
	Enhanced User Data Convergence (UDC) Model
	eUDC
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100295
	-
	China Mobile
	Lan Sizhong (lansizhong@chinamobile.com)
	CP#51 completed. Specify CRUD (Create/Read/Update/Delete) operations based on SOAP protocol, which may be used by the applications having no high real-time requirement to the data access operations
	29.335

	1700
	480014
	Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications
	II-NNI2
	1
	Rel-10
	C3
	04/06/2010
	01/03/2013
	100%
	CP-100326
	-
	Orange
	beata.dobrowolska@orange-ftgroup.com
	Improvements of Rel-9 Feature UID_440027 Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	-

	1701
	480114
	Further improvements of II-NNI Stage 3
	-
	2
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100326
	-
	Orange
	beata.dobrowolska@orange-ftgroup.com
	CP#51 completed
	29.165

	1702
	561001
	(IETF) Further improvements of II-NNI Stage 3 (RFC 6794)
	-
	2
	Rel-10
	C3-IETF
	20/04/2012
	01/03/2013
	100%
	CP-100326
	-
	Lionel Morand
	Lionel Morand
	CP#59 completed AUTH 48 RFC-to-be-6794
	RFC 6794 (was draft-ietf-sip-session-policy-framework)
	

	1703
	561002
	(IETF) Further improvements of II-NNI Stage 3 (RFC 6809)
	-
	2
	Rel-10
	C3-IETF
	20/04/2012
	07/12/2012
	100%
	CP-100326
	-
	Christer Holmberg
	Christer Holmberg
	CP#58 completed
	RFC 6809 (was draft-ietf-sipcore-proxy-feature)
	

	1704
	480013
	AT Commands for IMS-configuration
	AT_IMS
	1
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100376
	-
	Ericsson
	atle.monrad@ericsson.com
	CP#51 completed. Specify 1) IMS-related AT-commands to configure MT and 2) IMS-related unsolicited response codes from MT to present to end-user
	27.007

	1705
	490011
	AT Commands for USIM Application Toolkit (USAT)
	AT_UICC
	1
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100646
	-
	ST-Ericsson
	magnus.mk.karlsson@stericsson.com    
	CP#51 completed
	27.007

	1706
	490012
	Communication Control for IMS by USIM (Stage 3)
	CC_IMS_USIM
	1
	Rel-10
	C6
	17/09/2010
	18/03/2011
	100%
	CP-100647
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#51 completed. Stage 1 in TS 22.038 USAT service description. Linked to CT6's UID_1273 Rel-5 BB Provisioning of IP-based multimedia services (24.229, 31.103) and UID_390021 Rel-8 BB CT6 aspects of SAE (31.102, 31.111)
	31.102, 31.103, 31.111

	1707
	500003
	Dynamic view of SIP message for Inter-IMS Network to Network Interface (II-NNI) (Stage 3)
	NNI_DV
	1
	Rel-10
	C3
	10/12/2010
	03/06/2011
	100%
	CP-100795
	-
	NTT
	arai.kenjiro@lab.ntt.co.jp
	CP#52 completed. Linked to CT3 Rel-10 Feature UID_480014 Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications (II-NNI2)
	29.165

	1708
	500007
	Introduction of Smart Card Web Server launch functionality
	SCWS_L
	1
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100883
	-
	Telecom Italia
	davide.pratone@telecomitalia.it
	CP#51 completed. Define a solution which allows enabling to launch Smart Card Web Server services in an easy and simple manner
	31.102

	1709
	500008
	USAT using AT Commands
	USAT_AT
	1
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100884
	-
	Giesecke & Devrient
	enric.fort@gi-de.com  
	CP#51 completed. Stage 3 based on SA1 22.038CR#37r1 (Make USAT proactive capability reqs applicable to ME as a whole without regard to any particular configuration; e.g. a modem connected to an external display)
	Stage 3  31.102, 31.111

	1710
	500010
	Single Radio Voice Call Continuity (SRVCC) enhancements (Stage 3)
	eSRVCC
	1
	Rel-10
	C1,C4,IETF
	10/12/2010
	07/12/2012
	100%
	CP-100881
	-
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	Triggered by SA2 TR 23.856 Study on Single Radio Voice Call Continuity enhancements (FS_eSRVCC) UID_440049
	-

	1711
	500110
	CT1 part of Stage 3 for SRVCC enhancements
	-
	2
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100881
	-
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	CP#51 completed
	24.229, 24.237

	1712
	500210
	CT4 part of Stage 3 for SRVCC enhancements
	-
	2
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100881
	-
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	CP#51 completed
	23.003, 23.008, 29.002, 29.230, 29.272, 29.305, 29.328, 29.329
	

	1713
	521003
	(IETF) CT1 part of Stage 3 for SRVCC enhancements (RFC 6809)
	-
	2
	Rel-10
	C1-IETF
	10/12/2010
	07/12/2012
	100%
	CP-100881
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#58 completed
	RFC 6809 (was draft-ietf-sipcore-proxy-feature)
	

	1714
	500011
	Single Radio Voice Call Continuity (SRVCC) in alerting phase (Stage 3)
	aSRVCC
	1
	Rel-10
	C1,R5
	10/12/2010
	01/03/2013
	100%
	CP-110145
	-
	ZTE
	li.shitao@zte.com.cn
	Builds on Rel-8 UID_390057 (IMS-Cont) TS 23.216 Stage 2. Provide Stage 3 for SRVCC PS-CS transfer of a call in alerting phase. Stage 2 TEI10 in TS 23.237 (6.3.2.1.4c/d, 6.3.2.1.7a/b)
	-

	1715
	500111
	CT aspects of Single Radio Voice Call Continuity (SRVCC) in alerting phase (Stage 3)
	-
	2
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-110145
	-
	ZTE
	li.shitao@zte.com.cn
	CP#52 completed
	24.008, 24.237

	1716
	570005
	Conformance test aspects SRVCC in alerting phase
	aSRVCC-UEConTest
	2
	Rel-10
	R5
	11/09/2012
	01/03/2013
	100%
	RP-121700
	RP-130042
	NTT DoCoMo
	Takao.Shimizu.rp@nttdocomo.com
	RP#59 completed
	36.523-1, 36.523-2, 36.523-3, 34.229-1, 34.229-2, 34.229-3
	

	1717
	500012
	PCRF failure and restoration
	PCRF_FR
	1
	Rel-10
	C4,C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed. Triggered by CT3 TR 29.816 Study on Policy and Charging Rules Function (PCRF) failure and restoration (FS_PCRF-FR) UID_450013 
	Stage 2/3 work

	1718
	500112
	CT4 part of PCRF failure and restoration
	-
	2
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed
	Stage 2 23.007, Stage 3 29.230
	

	1719
	500212
	CT3 part of PCRF failure and restoration
	-
	2
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed
	Stage 3  29.212, 29.213, 29.214, 29.215
	

	1720
	510002
	Formalization of WLAN Files
	FoWF
	1
	Rel-10
	C1
	23/02/2011
	18/03/2011
	100%
	CP-110288
	-
	Deutsche Telekom
	dieter.jacobsohn@telekom.de 
	CP#51 completed. TS 24.235 for Info+Approval. Define the ME files as specified in 24.234 in OMA Device Management structure
	Stage 3: 24.234, New 24.235

	1721
	510007
	CS and IMS Interworking for CAT service - Early Session model
	CIIC_ES
	1
	Rel-10
	C3
	16/03/2011
	03/06/2011
	100%
	CP-110283
	-
	ZTE
	li.shitao@zte.com.cn
	CP#52 completed. Stage 1 in Rel-8 TS 22.182 Customized Alerting Tones (CAT) service. Stage 3 TS 24.182 defines 3 impl models: Gateway, Forking, Early Session. Specify missing CAT service interworking procedures btw CS & IMS networks
	Stage 3 29.163, 29.235, 29.292
	

	1722
	510008
	EPC Node Restoration without Idle mode Signalling Reduction (ISR) activated
	EPC_NR
	1
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110092
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	Stage 2/3: 23.007, 29.274

	1723
	510108
	EPC Node Restoration with Idle mode Signalling Reduction (ISR) activated
	EPC_NR_ISR
	1
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110287
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#52 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	Stage 2/3: 23.007, 29.274

	1724
	510009
	Mobile Terminating Roaming Forwarding with pre-paging
	MTRF
	1
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110093
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#52 completed. Provides Stage 2/3 alternative solution to Mobile Terminating Roaming Retry to solve roaming events during paging, in particular to support CSFB. Hence, no new Stage 1 requirements exist
	Stage 2/3: 23.012, 23.018, 23.116, 29.002
	

	1725
	510010
	UICC access to IMS Specification
	IMS-UICC-S
	1
	Rel-10
	C6,C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#52 completed. Triggered by Rel-10 TR 31.828 Study on UICC access to IMS (FS_IMS-UICC) UID_480017. Specify mechanism in UICC and ME to make use of IMS functionality implemented in ME  for case a) an ISIM is present b) no ISIM is present in UICC
	-

	1726
	510110
	CT6 part of UICC access to IMS Specification
	-
	2
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	CP-110279
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#51 completed
	31.102, 31.103, 31.111

	1727
	510210
	CT1 part of UICC access to IMS Specification
	-
	2
	Rel-10
	C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#52 completed
	24.229

	1728
	550006
	Deleted - Testing for Terminal support of Rel-10 USIM, ISIM and USAT features
	USIM_R10_Test
	1
	Rel-10
	C6
	05/03/2012
	03/12/2013
	100%
	CP-120396
	-
	Gemalto
	Denis.Praca@gemalto.com
	CP#62 stopped (at 70% completion 06/13). Testing for New features in Rel-10 specifications for USIM, ISIM applications and USIM Application Toolkit (USAT) in TS 31.102, 31.103, 31.111
	31.121, 31.124, New TS 31.ABC (Conformance Testing of specific features)
	

	1729
	440021
	CN aspects of Local Call Local Switch
	LCLS-CN
	1
	Rel-10
	C4
	29/05/2009
	18/03/2011
	100%
	CP-100867
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	GERAN Stage 2/3

	1730
	440022
	TR on CN aspects of Local Call Local Switch
	-
	2
	Rel-10
	C4
	29/05/2009
	16/09/2010
	100%
	CP-100867
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#49 completed
	new TR 23.889

	1731
	490013
	Stage 2/3 for CN aspects of Local Call Local Switch
	-
	2
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100867
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	23.003, 23.009, 23.205, 23.231, 29.002, 29.205, 29.232, new TS 23.284
	

	1732
	440023
	Deleted - CT3 aspects of Local Call Local Switch
	-
	2
	Rel-10
	C3
	29/05/2009
	16/09/2010
	100%
	CP-090812
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#49 stopped. Result of study TR 23.889: no CT3 specification impact
	-

	1733
	440024
	Deleted - CT1 aspects of Local Call Local Switch
	-
	2
	Rel-10
	C1
	29/05/2009
	16/09/2010
	100%
	CP-090812
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#49 stopped. Result of study TR 23.889: no CT1 specification impact
	-

	1734
	430001
	Local Call Local Switch
	LCLS
	1
	Rel-10
	GP,G2
	07/05/2007
	20/05/2011
	100%
	GP-101989
	-
	Huawei
	wang_zhixi@huawei.com  
	GP#50 completed. GP#41 WID approved
	GERAN Stage 3: 48.008, 48.103
	

	1735
	480002
	Tightened Link Level Performance Requirements for Single Antenna MS
	TIGHTER
	1
	Rel-10
	G1,G2,C1,G3new
	03/09/2010
	01/03/2013
	100%
	GP-101083
	-
	Renesas Mobile
	carsten.juncker@renesasmobile.com
	GP#46 approved WID
	GERAN

	1736
	480102
	CT1 part for TIGHTER
	-
	2
	Rel-10
	C1
	03/09/2010
	03/06/2011
	100%
	GP-101083
	-
	Renesas Mobile
	marko.niemi@renesasmobile.com
	CP#52 completed
	24.008

	1737
	480202
	TIGHTER Performance Requirements
	-
	2
	Rel-10
	G1,G2
	03/09/2010
	20/05/2011
	100%
	GP-101084
	-
	Renesas Mobile
	carsten.juncker@renesasmobile.com
	GP#50 completed
	45.005, 45.015

	1738
	480302
	TIGHTER Testing
	-
	2
	Rel-10
	G3new
	08/09/2010
	01/03/2013
	100%
	GP-101085
	-
	Renesas Mobile
	carsten.juncker@renesasmobile.com
	GP#57 completed
	51.010

	1739
	490001
	Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	1
	Rel-10
	G2,S2,C1
	21/05/2010
	04/03/2011
	100%
	GP-101443
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#47 approved WID. 900 MHz spectrum re-farming to other RATs lead operators to reduce GSM capacity and therefore share their GSM networks. Hence the need for the most suitable (GE)RAN sharing method
	GERAN

	1740
	490101
	Stage 2 for Support of Multi-Operator Core Network by GERAN
	-
	2
	Rel-10
	S2
	21/05/2010
	16/12/2010
	100%
	GP-101443
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	SP#50 completed
	23.251

	1741
	490201
	CT1 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	-
	2
	Rel-10
	C1
	21/05/2010
	10/12/2010
	100%
	GP-101443
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	CP#50 completed
	24.008 CR#1644

	1742
	490301
	GERAN2 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	-
	2
	Rel-10
	G2
	30/08/2010
	04/03/2011
	100%
	GP-101443
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#49 completed
	48.008 CR#0325, 48.018 CR#0303
	

	1743
	490002
	Enhancements of Iur-g interface
	eIurg
	1
	Rel-10
	G2,R3
	03/09/2010
	03/06/2011
	100%
	GP-101758
	-
	China Mobile, ZTE
	Ms Juan Deng (dengjuan@chinamobile.com), Xinhui Wang (wangxinhui@zte.com.cn)
	GP#47 approved WID
	GERAN,UTRA

	1744
	490102
	GERAN part for Enhancements of Iur-g interface (Stage 2/3)
	eIurg-GERAN
	2
	Rel-10
	G2
	03/09/2010
	04/03/2011
	100%
	GP-101758
	-
	China Mobile, ZTE
	Ms Juan Deng (dengjuan@chinamobile.com), Xinhui Wang (wangxinhui@zte.com.cn)
	GP#49 completed. GP#48 updated WID GP-101659=>GP-101758 (restricting the scope to GERAN BSC and TD-SCDMA RNC only). GP#47 approved WID
	43.130, 48.008

	1745
	490021
	Core part: Enhancements of Iur-g interface (Stage 2/3)
	eIurg-RAN
	2
	Rel-10
	R3
	03/09/2010
	03/06/2011
	100%
	RP-101232
	RP-110526
	ZTE
	Liu Junqiang (liu.junqiang@zte.com.cn)
	RP#52 completed
	UTRA Stage 2 (25.401, 25.420), Stage 3 (25.423)
	

	1746
	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	1
	Rel-10
	R4
	04/12/2007
	19/03/2010
	100%
	RP-071003
	RP-100039
	RITT
	qinyan@chinattl.com
	RP#47 completed
	UTRA 25.113, New 25.116, 25.153 (testing)
	

	1747
	450019
	1.28 Mcps TDD Multi-carrier HSUPA
	TDD_MC_HSUPA
	1
	Rel-10
	R1,R2,R3,R4
	18/09/2009
	10/12/2010
	100%
	RP-090990
	RP-101079
	CATR
	Aihui Song (songaihui@mail.ritt.com.cn)
	RP#50 completed
	UTRA 25.102, 25.105, 25.123, 25.221, 25.222, 25.223, 25.224, 25.225, 25.306, 25.319, 25.321, 25.331, 25.423, 25.427, 25.433
	

	1748
	460014
	1.28 Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF
	1
	Rel-10
	R4
	04/12/2009
	10/12/2010
	100%
	RP-100607
	-
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#50 completed. Triggered by FS_RAN-HNBLCRTDD UID_410016 Study on 1.28 Mcps TDD Home NodeB (TR 25.866)
	UTRA

	1749
	460114
	Core part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Core
	2
	Rel-10
	R4
	04/12/2009
	04/06/2010
	100%
	RP-100607
	RP-100446
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#48 completed
	25.105

	1750
	460214
	Perf. part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Perf
	2
	Rel-10
	R4
	04/12/2009
	10/12/2010
	100%
	RP-100607
	RP-101081
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#50 completed. TR 25.968 v100 for Approval
	25.142, new TR 25.968

	1751
	470012
	Multi-User Multiple-Input and Multiple-Output (MU-MIMO) for 1.28Mcps TDD
	MUMIMO_LCR_TDD
	1
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	03/06/2011
	100%
	RP-100347
	-
	CATT
	Yanping Xing (xingyanping@datangmobile.cn)
	RP#52 completed
	UTRA

	1752
	470112
	Core part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Core
	2
	Rel-10
	R1,R2,R3
	19/03/2010
	10/12/2010
	100%
	RP-100347
	RP-101085
	CATT
	Yanping Xing (xingyanping@datangmobile.cn)
	RP#50 completed
	25.221, 25.222, 25.224, 25.306, 25.308, 25.319, 25.331, 25.423, 25.425, 25.433, 25.435
	

	1753
	470212
	Perf. part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100347
	RP-110520
	CATT
	Sanjun Feng (fengsanjun@datangmobile.cn)
	RP#52 completed
	25.102, 25.105, 25.142

	1754
	450027
	AGNSS Minimum Performance for UTRAN
	AGNSSPerf_UTRAN
	1
	Rel-10
	R4,R5
	18/09/2009
	16/09/2011
	100%
	RP-100363
	-
	Thales
	Michel.monnerat@thalesaleniaspace.com
	RP#53 completed. Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Rel-8 UID_400051 (Support for Additional NSS). Linked to GERAN Rel-9 UID_38002 (AGNSS Performances and Testing Procedures)
	UTRA

	1755
	450127
	AGNSS Minimum Performance Specification Development
	-
	2
	Rel-10
	R4
	18/09/2009
	10/12/2010
	100%
	RP-100363
	RP-101078
	Thales
	Michel.monnerat@thalesaleniaspace.com
	RP#50 completed
	new 25.172

	1756
	480018
	AGNSS test case development for UMTS
	-
	2
	Rel-10
	R5
	04/06/2010
	16/09/2011
	100%
	RP-101405
	RP-110979
	Thales
	Michel.monnerat@thalesaleniaspace.com
	RP#53 completed
	34.108, 34.109, 34.123-1, 34.123-2, 34.123-3, 36.37.571-5, new 34.172
	

	1757
	460005
	Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT
	1
	Rel-10
	R2,R3
	04/12/2009
	18/03/2011
	100%
	RP-091427
	RP-110048
	Polaris Wireless
	Norman Shaw (nshaw@polariswireless.com)
	RP#51 completed. Triggered by Study UID_380079 Evaluation of the inclusion of Path Loss Based Technology in the UTRAN (25.907)
	UTRA

	1758
	460105
	Core part: Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT-Core
	2
	Rel-10
	R2,R3
	04/12/2009
	18/03/2011
	100%
	RP-091427
	RP-110048
	Polaris Wireless
	Norman Shaw (nshaw@polariswireless.com)
	RP#51 completed
	25.305, 25.453

	1759
	460015
	Four carrier HSDPA
	4C_HSDPA
	1
	Rel-10
	R1,R2,R3,R4,R5
	04/12/2009
	06/09/2013
	100%
	RP-100991
	-
	Qualcomm
	Arjun Bharadwaj (arjunb@qualcomm.com)
	RP#53 completed
	UTRA

	1760
	460115
	Core part: Four carrier HSDPA
	4C_HSDPA-Core
	2
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	18/03/2011
	100%
	RP-100991
	RP-110046
	Qualcomm
	Arjun Bharadwaj (arjunb@qualcomm.com)
	RP#51 completed. RP#52 TR 25.864 v200 for Approval
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306, new TR 25.864
	

	1761
	460215
	Perf. part: Four carrier HSDPA
	4C_HSDPA-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/09/2011
	100%
	RP-100991
	RP-110986
	Qualcomm
	Arjun Bharadwaj (arjunb@qualcomm.com)
	RP#53 completed
	25.101, 25.104, 25.133, 25.141
	

	1762
	540006
	Test part: Four carrier HSDPA
	4C_HSDPA-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	06/09/2013
	100%
	RP-111565
	RP-130940
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#61 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	

	1763
	470013
	Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD
	1
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100168
	-
	TD Tech
	dafei.wang@td-tech.com
	Stage 3. RP#52 completed
	UTRA

	1764
	470113
	Core part: Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Core
	2
	Rel-10
	R4
	19/03/2010
	04/06/2010
	100%
	RP-100168
	RP-100454
	TD Tech
	dafei.wang@td-tech.com
	RP#48 completed
	25.102

	1765
	470213
	Perf. part: Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100168
	RP-110521
	TD Tech
	dafei.wang@td-tech.com
	RP#52 completed
	25.102

	1766
	480020
	Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN
	1
	Rel-10
	R3,R2,R5
	04/06/2010
	07/12/2012
	100%
	RP-100688
	-
	ZTE
	Zhai.hengxing@zte.com.cn
	RP#52 Core completed. Automatic Neighbour Relation (ANR) function for UTRAN relieves operators from the burden of manually managing the Neighbour cell Relations (NRs)
	UTRA

	1767
	480120
	Core part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-Core
	2
	Rel-10
	R3,R2
	04/06/2010
	03/06/2011
	100%
	RP-100688
	RP-110522
	ZTE
	Zhai.hengxing@zte.com.cn
	RP#52 completed
	25.331, 25.413, 25.423, new TS 25.484 (Stage 2)
	

	1768
	530039
	Test part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	07/12/2012
	100%
	RP-120599
	RP-121529
	Ericsson
	leif.mattisson@ericsson.com
	RP#58 completed
	34.108, 34.123-1, 34.123-2, 34.123-3
	

	1769
	480021
	Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA
	1
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100657
	-
	AT&T
	Vince Spatafora (vs5785@att.com)
	RP#52 completed. Rel-9 Dual-Band Dual-Cell HSDPA (UID_430015 Support for different bands for Dual-Cell HSDPA) has one combination per region in principle. This work adds additional combinations: Band I and XI (Region 3) and Band II and V (Region 2)
	UTRA

	1770
	480121
	Core part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Core
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100657
	RP-110523
	AT&T
	Vince Spatafora (vs5785@att.com)
	RP#52 completed. RP#62 existing TS 25.317 replaced by new TS 25.327
	25.101, 25.104, 25.141, 25.317 replaced by new TS 25.327
	

	1771
	480221
	Deleted - Perf. part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Perf
	2
	Rel-10
	R4,R2
	04/06/2010
	17/09/2010
	100%
	RP-100657
	RP-100759
	AT&T
	Vince Spatafora (vs5785@att.com)
	RP#49 stopped (Reason: no need for Performance work)
	25.101, 25.104, 25.141, 25.317
	

	1772
	480022
	MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA
	1
	Rel-10
	R4,R5
	04/06/2010
	02/03/2012
	100%
	RP-100993
	-
	Qualcomm
	Heechoon Lee
	RP#52 completed. RP#49 updated WID RP-100687=>RP-100993 (changed Title: MIMO Testing in HSDPA => MIMO operation with non-MIMO coexistence in HSDPA)
	UTRA

	1773
	490023
	Core part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Core
	2
	Rel-10
	R4
	17/09/2010
	03/06/2011
	100%
	RP-100993
	RP-110524
	Qualcomm
	Heechoon Lee
	RP#52 completed
	25.104

	1774
	480122
	Perf. part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Perf
	2
	Rel-10
	R4
	04/06/2010
	03/06/2011
	100%
	RP-100993
	RP-110525
	Qualcomm
	Heechoon Lee
	RP#52 completed
	25.101, 25.141

	1775
	510017
	Test part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-UEConTest
	2
	Rel-10
	R5
	18/03/2011
	02/03/2012
	100%
	RP-110244
	RP-120042
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#55 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	

	1776
	490022
	Interfrequency detected set measurements for UMTS
	Interf_dset_meas_UMTS
	1
	Rel-10
	R2,R4
	17/09/2010
	10/12/2010
	100%
	RP-101015
	RP-101093
	Nokia
	Chris.callender@nokia.com
	RP#50 completed
	UTRA 25.133, 25.331

	1777
	460007
	Carrier Aggregation for LTE
	LTE_CA
	1
	Rel-10
	R1,R2,R3,R4,R5
	04/12/2009
	07/12/2012
	100%
	RP-100661
	-
	Nokia
	Asbjorn.grovlen@nokia.com
	-
	LTE

	1778
	460107
	Core part: Carrier Aggregation for LTE
	LTE_CA-Core
	2
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	03/06/2011
	100%
	RP-100661
	RP-110535
	Nokia
	lars.e.lindh@nokia.com
	RP#52 completed. RP#56 new RAN4 TR (36.807, 36.808) v200 for Approval
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423, 37.104, new RAN4 TR (36.807, 36.808)

	1779
	460207
	Perf. part: Carrier Aggregation for LTE
	LTE_CA-Perf
	2
	Rel-10
	R4
	04/12/2009
	09/12/2011
	100%
	RP-100661
	RP-111452
	Nokia
	lars.e.lindh@nokia.com
	RP#54 completed
	36.101, 36.104, 36.133, 36.141, 37.141

	1780
	530040
	Test part: Carrier Aggregation for LTE
	LTE_CA-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	07/12/2012
	100%
	RP-121246
	RP-121528
	Nokia
	jussi.kuusisto@nokia.com
	RP#58 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3, 37.571-1, 37.571-3, 37.571-5

	1781
	460008
	Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO
	1
	Rel-10
	R1,R2,R4,R5
	04/12/2009
	14/06/2013
	100%
	RP-100196
	-
	NTT DoCoMo
	Hidekazu Taoka (taoka@nttdocomo.com)
	-
	LTE

	1782
	460108
	Core part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	18/03/2011
	100%
	RP-100196
	RP-110067
	NTT DoCoMo
	Hidekazu Taoka (taoka@nttdocomo.com)
	RP#51 completed. RP#56 new RAN4 TR 36.807 v200 for Approval
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331, new RAN4 TR 36.807
	

	1783
	460208
	Perf. part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Perf
	2
	Rel-10
	R4
	04/12/2009
	02/03/2012
	100%
	RP-091429
	RP-120053
	NTT DoCoMo
	Hidekazu Taoka (taoka@nttdocomo.com)
	RP#55 completed
	36.101, 36.104, 36.133, 36.141
	

	1784
	560012
	Test part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-UEConTest
	2
	Rel-10
	R5
	18/06/2012
	14/06/2013
	100%
	RP-120612
	RP-130464
	ZTE
	Carolyn Taylor (carolyn.tayl@zte.com.cn)
	RP#60 completed. Testing for 36.101, 36.133
	36.508, 36.521-1, 36.521-2
	

	1785
	460009
	Uplink Multiple Antenna Transmission for LTE
	LTE_UL_MIMO
	1
	Rel-10
	R1,R2,R4,R5
	03/01/2000
	01/03/2013
	100%
	RP-100959
	-
	Huawei
	Mattias.wennstrom@huawei.com
	-
	LTE

	1786
	460109
	Core part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Core
	2
	Rel-10
	R1,R2,R4
	03/01/2000
	29/06/2001
	100%
	RP-100959
	RP-110537
	Huawei
	Mattias.wennstrom@huawei.com
	RP#52 completed. TR 36.817 v110 for Approval. RP#56 new TR 36.807 v200 for Approval
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331, new RAN4 (TR 36.807, 36.817)
	

	1787
	460209
	Perf. part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/09/2011
	100%
	RP-100959
	RP-110992
	Huawei
	Mattias.wennstrom@huawei.com
	RP#53 completed
	36.101, 36.104, 36.133, 36.141, 36.817
	

	1788
	540007
	Test part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	01/03/2013
	100%
	RP-111614
	RP-130038
	Huawei
	Zhang Xin (suzanna.zhang@huawei.com)
	RP#59 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3
	

	1789
	460013
	Relays for LTE
	LTE_Relay
	1
	Rel-10
	R1,R2,R4,S2,S3,C4,C6
	04/12/2009
	08/06/2011
	100%
	RP-110911
	-
	Ericsson
	christian.hoymann@ericsson.com
	RP#52 completed (open RAN4 Core & Perf parts moved to new Rel-11)
	LTE

	1790
	460113
	Core part: Relays for LTE
	LTE_Relay-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	03/06/2011
	100%
	RP-110911
	RP-110540
	Ericsson
	christian.hoymann@ericsson.com
	RP#52 completed. Updated WID RP-101417=>RP-101911 (contains only Core part completed in Rel-10). Open RAN4 Core & Perf parts moved to new Rel-11
	36.201, 36.211, 36.212, 36.213, 36.300, 36.321, 36.323, 36.331, New RAN1 TS 36.216
	

	1791
	460213
	Deleted - Perf. part: Relays for LTE
	LTE_Relay-Perf
	2
	Rel-10
	R4
	04/12/2009
	03/06/2011
	100%
	RP-101417
	RP-110541
	Ericsson
	christian.hoymann@ericsson.com
	RP#52 stopped at 30% (no CRs so far) . Transferred completely to Rel-11 together with remaining core part
	36.133, New TS 36.117 (E-UTRA Relay conformance testing)
	

	1792
	520020
	Stage 2 for Relays for LTE
	-
	2
	Rel-10
	S2
	06/06/2011
	08/06/2011
	100%
	-
	-
	Vodafone
	chris.pudney@vodafone.com
	SP#52 SP-110338 (S2-85/S2-112851) 23.401 Cat F CR#2128 Completion of Relay procedure overview
	23.401

	1793
	500038
	LTE Relay Nodes Security
	LTE_Relay-Sec
	2
	Rel-10
	S3,C6
	16/12/2010
	22/03/2011
	100%
	SP-100733
	-
	Qualcomm
	Adrian Escott (aescott@qualcomm.com)
	-
	-

	1794
	500238
	TR on LTE Relay Nodes Security
	-
	3
	Rel-10
	S3
	16/12/2010
	22/03/2011
	100%
	SP-100733
	-
	Qualcomm
	Adrian Escott (aescott@qualcomm.com)
	SP#51 completed
	33.816

	1795
	500138
	Security for LTE Relay Nodes (Stage 2)
	-
	3
	Rel-10
	S3
	16/12/2010
	22/03/2011
	100%
	SP-100733
	-
	Qualcomm
	Adrian Escott (aescott@qualcomm.com)
	SP#51 completed (impacting Stage 3 in CT and RAN)
	33.401 (CR#0437,0438), CT1 24.301, CT4 (29.272, 29.274), CT6 31.102, RAN2 (36.331, 36.323), RAN3 36.413
	

	1796
	510011
	CT6 aspects of LTE Relay Node Security
	-
	3
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	-
	-
	n/a
	n/a
	CP#51 completed
	31.101, 31.102

	1797
	510012
	Core Network Impacts for Relay Nodes
	LTE_Relay-CN
	2
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110094
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	23.003, 23.008, 29.303, 29.230, 29.272
	

	1798
	470007
	Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE
	1
	Rel-10
	R1,R2,R3,R4,R5
	19/03/2010
	13/06/2014
	100%
	RP-100383
	-
	China Mobile
	Xiaodong XU (xuxiaodong@chinamobile.com)
	RP#56 completed
	LTE

	1799
	470107
	Core part: Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE-Core
	2
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	03/06/2011
	100%
	RP-100383
	RP-110543
	China Mobile
	Xiaodong XU (xuxiaodong@chinamobile.com)
	RP#52 completed
	36.101, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.321, 36.331, 36.413, 36.423
	

	1800
	470207
	Perf. part: Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE-Perf
	2
	Rel-10
	R4
	19/03/2010
	15/06/2012
	100%
	RP-100383
	RP-120461
	China Mobile
	Xiaodong XU (xuxiaodong@chinamobile.com)
	RP#56 completed
	36.101, 36.133

	1801
	550001
	Test part: Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE-UEConTest
	2
	Rel-10
	R5
	05/03/2012
	13/06/2014
	100%
	RP-120217
	RP-140766
	Qualcomm
	Anjali Mishra (ajha@qualcomm.com)
	RP#64 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3
	

	1802
	470008
	LTE TDD in 2600MHz for US
	LTE_TDD_2600_US
	1
	Rel-10
	R4,R2,R3,R5
	19/03/2010
	10/12/2010
	100%
	RP-101003
	-
	Clearwire
	michael.hart@clearwire.com
	RP#50 Testing completed. RP#49 Core+Perf completed
	LTE

	1803
	470108
	Core part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Core
	2
	Rel-10
	R4,R2,R3
	19/03/2010
	17/09/2010
	100%
	RP-101003
	RP-100782
	Clearwire
	michael.hart@clearwire.com
	RP#49 completed
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141, new TR 36.812
	

	1804
	470208
	Perf. part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Perf
	2
	Rel-10
	R4
	19/03/2010
	17/09/2010
	100%
	RP-101003
	RP-100783
	Clearwire
	michael.hart@clearwire.com
	RP#49 completed
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.812
	

	1805
	480019
	UE conformance test part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-UEConTest
	2
	Rel-10
	R5
	04/06/2010
	10/12/2010
	100%
	RP-100615
	RP-101071
	Clearwire
	michael.hart@clearwire.com
	RP#50 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3
	

	1806
	470009
	Adding 2 GHz band LTE FDD (Band 23) for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	S_Band_LTE_ATC_MSS
	1
	Rel-10
	R2,R4,R5
	19/03/2010
	09/12/2011
	100%
	RP-110775
	-
	DBSD
	Mariam.Sorond@ico.com
	RP#52 completed. Updated WID RP-101401=>RP-110775 (changed in Title "LTE" to "LTE FDD (Band 23)"
	LTE

	1807
	470109
	Core part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Core
	2
	Rel-10
	R4,R2
	19/03/2010
	03/06/2011
	100%
	RP-110775
	RP-110545
	DBSD
	Mariam.Sorond@ico.com
	RP#52 completed
	25.101, 25.104, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.141, new TR 36.811
	

	1808
	470209
	Perf. part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-110775
	RP-110546
	DBSD
	Mariam.Sorond@ico.com
	RP#52 completed
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.811
	

	1809
	520012
	Test part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-UEConTest
	2
	Rel-10
	R5
	07/06/2011
	09/12/2011
	100%
	RP-110623
	RP-111444
	DBSD
	Mariam.Sorond@ico.com
	RP#54 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3
	

	1810
	470010
	Adding L-Band (Band 24) LTE for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	L_Band_LTE_ATC_MSS
	1
	Rel-10
	R4,R2,R5
	11/12/2009
	16/09/2011
	100%
	RP-101284
	-
	LightSquared
	Eric.Jacks@lightsquared.com, Maqbool.Aliani@lightsquared.com
	RP#53 completed
	LTE

	1811
	470110
	Core part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Core
	2
	Rel-10
	R4,R2
	11/12/2009
	10/12/2010
	100%
	RP-101284
	RP-101117
	LightSquared
	Eric.Jacks@lightsquared.com, Maqbool.Aliani@lightsquared.com
	RP#51 completed
	25.101, 25.104, 25.141, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.141, new RAN4 TR 36.813
	

	1812
	470210
	Perf. part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-101284
	RP-110548
	LightSquared
	Eric.Jacks@lightsquared.com, Maqbool.Aliani@lightsquared.com
	RP#52 completed
	34.121-1, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.521-1, 36.813
	

	1813
	510015
	Test part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-UEConTest
	2
	Rel-10
	R5
	18/03/2011
	16/09/2011
	100%
	RP-110777
	RP-110980
	LightSquared
	masoud.olfat@lightsquared.com
	RP#53 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-2
	

	1814
	470011
	LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE
	1
	Rel-10
	R3,R2,R4
	19/03/2010
	03/06/2011
	100%
	RP-101004
	-
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#52 completed
	LTE

	1815
	470111
	Core part: LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE-Core
	2
	Rel-10
	R3,R2,R4
	19/03/2010
	03/06/2011
	100%
	RP-101004
	RP-110547
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#52 completed (Stage 1,2,3) 
	36.300, 36.331, 36.413, 36.423

	1816
	480027
	Further enhancements to MBMS for LTE
	MBMS_LTE_enh
	1
	Rel-10
	R2,R3,R5
	04/06/2010
	02/03/2012
	100%
	RP-101244
	-
	Huawei
	Ms Zhao Junhui (zhaojh@huawei.com)
	RP#51 completed. SA2 decided not to support MBR>GBR in Rel-10 MBMS. For SA2, MBR=GBR in Rel-10 MBMS. Hence RAN removed “enabling statistical multiplexing gains for variable bit rate services” in Objectives
	LTE

	1817
	480127
	Core part: Further enhancements to MBMS for LTE
	MBMS_LTE_enh-Core
	2
	Rel-10
	R2,R3
	04/06/2010
	18/03/2011
	100%
	RP-101244
	RP-110083
	Huawei
	Ms Zhao Junhui (zhaojh@huawei.com)
	RP#51 completed
	25.446, 36.300, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445
	

	1818
	540008
	Test part: Further enhancements to MBMS for LTE
	MBMS_LTE_enh-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	02/03/2012
	100%
	RP-111615
	RP-120049
	Huawei
	Zhang Xin (suzanna.zhang@huawei.com)
	RP#55 completed
	36.508, 36.523-1, 36.523-2, 36.523-3
	

	1819
	380173
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	1
	Rel-10
	R4,R2,R3,R5
	30/11/2007
	14/06/2013
	100%
	RP-091380
	-
	Ericsson
	johan.skold@ericsson.com
	-
	UTRA, LTE

	1820
	380073
	Core part: UMTS/LTE 3500 MHz
	-
	2
	Rel-10
	R4,R2,R3
	30/11/2007
	16/09/2011
	100%
	RP-091380
	RP-110987
	Ericsson
	johan.skold@ericsson.com
	RP#53 completed. TR 37.801v200 for Approval
	25.101, 25.104, 25.113, 25.133, 25.141, 25.307, 25.307, 25.331, 25.461, 25.463, 34.124, 36.101, 36.104, 36.113, 36.141, 36.331, new 37.801
	

	1821
	420013
	Conformance Test Aspects – LTE 3500
	LTE-UEConTest_LTE3500
	2
	Rel-10
	R5
	05/12/2008
	14/06/2013
	100%
	RP-080859
	RP-130461
	Ericsson
	fredrik.sundstrom@ericsson.com
	RP#60 completed
	36.508, 36.521-1, 36.521-2, 36.521-3
	

	1822
	420014
	Conformance Test Aspects – UMTS 3500
	RInImp-UEConTest_UMTS3500
	2
	Rel-10
	R5
	05/12/2008
	15/06/2012
	100%
	RP-110386
	RP-120450
	Ericsson
	fredrik.sundstrom@ericsson.com
	RP#56 completed
	34.108, 34.121-1, 34.121-2
	

	1823
	460003
	Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE
	1
	Rel-10
	R2,R4,R3,R5
	04/12/2009
	01/03/2013
	100%
	RP-100360
	-
	Nokia Siemens Networks
	malgorzata.tomala@nsn.com
	Triggered by UID_430021 TR 36.805 (Study on Minimization of drive-tests in NGN)
	UTRA, LTE

	1824
	460103
	Core part: Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE-Core
	2
	Rel-10
	R2,R4,R3
	04/12/2009
	03/06/2011
	100%
	RP-100360
	RP-110528
	Nokia Siemens Networks
	malgorzata.tomala@nsn.com
	RP#52 completed
	25.133, 25.215, 25.304, 25.331, 25.423, 36.133, 36.214, 36.300, 36.304, 36.331, 36.413, 36.423, new 37.320 (Stage 2)
	

	1825
	530041
	Test part: Minimization of Drive Tests for E-UTRAN
	MDT_UMTSLTE-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	01/03/2013
	100%
	RP-120598
	RP-130036
	Ericsson
	leif.mattisson@ericsson.com
	RP#59 completed. Testing for LTE only
	LTE 34.108, 34.109, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3 
	

	1826
	470005
	HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh
	1
	Rel-10
	R3,R2,R5
	19/03/2010
	07/12/2012
	100%
	RP-110183
	-
	Alcatel-Lucent
	Martin,Warner@alcatel-lucent.com
	-
	UTRA, LTE

	1827
	470105
	Core part: HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh-Core
	2
	Rel-10
	R3,R2
	19/03/2010
	18/03/2011
	100%
	RP-110183
	RP-110058
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#51 completed
	25.413, 25.467, 25.469, 36.300, 36.413, 36.423, new 25.471

	1828
	550002
	Test part: HeNB Mobility Enhancements
	HNB_HENB_mob_enh-UEConTest_LTE
	2
	Rel-10
	R5
	05/03/2012
	07/12/2012
	100%
	RP-120218
	RP-121533
	Qualcomm
	Anjali Mishra (ajha@qualcom.com)
	RP#58 completed
	34.108, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.523-1, 36.523-2, 36.523-3

	1829
	480024
	Expanded 1900 MHz Band for UTRA and LTE
	E1900
	1
	Rel-10
	R4,R2,R5
	04/06/2010
	07/09/2012
	100%
	RP-100676
	-
	Sprint
	nick.j.baustert@sprint.com
	Expand UTRA and E-UTRA band 2 to include frequencies between 1910 – 1915 MHz and 1990-1995 MHz (US FCC allocation)
	UTRA, LTE

	1830
	480124
	Core part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Core
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100676
	RP-110529
	Sprint
	nick.j.baustert@sprint.com
	RP#52 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331,  new TR 36.818
	

	1831
	480224
	Perf. part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Perf
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100676
	RP-110530
	Sprint
	nick.j.baustert@sprint.com
	RP#52 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331,  new TR 36.818
	

	1832
	520013
	Test part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-UEConTest
	2
	Rel-10
	R5
	07/06/2011
	07/09/2012
	100%
	RP-110712
	RP-120957
	Sprint
	nick.j.baustert@sprint.com
	RP#57 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3
	

	1833
	480025
	Multi-Standard Radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC
	1
	Rel-10
	R4,G1
	04/06/2010
	25/11/2011
	100%
	RP-101402
	-
	Ericsson
	johan.skold@ericsson.com
	-
	UTRA, LTE, GERAN

	1834
	480125
	Core part: Multi-Standard Radio BS RF requirements for non-contiguous spectrum deployments
	MSR_NC-Core
	2
	Rel-10
	R4
	04/06/2010
	03/06/2011
	100%
	RP-101402
	RP-110531
	Ericsson
	johan.skold@ericsson.com
	RP#52 completed
	25.104, 36.104, 37.104, new TR 37.802
	

	1835
	480225
	Perf. part: Multi-Standard Radio BS RF requirements for non-contiguous spectrum deployments
	MSR_NC-Perf
	2
	Rel-10
	R4
	04/06/2010
	16/09/2011
	100%
	RP-101402
	RP-110988
	Ericsson
	johan.skold@ericsson.com
	RP#53 completed
	25.141, 36.141, 37.141, 37.802
	

	1836
	490004
	GERAN part: Multi-Standard Radio BS RF requirements for non-contiguous spectrum deployments
	MSR_NC-GERAN
	2
	Rel-10
	G1
	03/09/2010
	25/11/2011
	100%
	GP-101618
	-
	Ericsson
	mats.y.samuelsson@ericsson.com 
	-
	-

	1837
	490104
	GERAN Core part: Multi-Standard Radio BS RF requirements for non-contiguous spectrum deployments
	-
	3
	Rel-10
	G1
	03/09/2010
	02/09/2011
	100%
	GP-101618
	-
	Ericsson
	mats.y.samuelsson@ericsson.com 
	GP#51 completed. GP#47 approved WID
	45.005

	1838
	540001
	GERAN BS Test part: Multi-Standard Radio BS RF requirements for non-contiguous spectrum deployments
	-
	3
	Rel-10
	G1
	02/09/2011
	25/11/2011
	100%
	GP-101618
	-
	Ericsson
	mats.y.samuelsson@ericsson.com 
	GP#52 completed
	51.021

	1839
	440044
	(Small) Technical Enhancements and Improvements for Rel-10
	TEI10
	1
	Rel-10
	SP,CP,RP,GP
	04/06/2009
	23/03/2011
	100%
	-
	-
	-
	-
	-
	-

	1840
	521004
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10 (draft-atarius)
	TEI10_IETF
	1
	Rel-10
	C1-IETF
	04/06/2009
	05/12/2014
	75%
	-
	-
	Andrew Allen
	Andrew Allen
	Not completed internet-draft, waiting for draft-montemurro to complete
	draft-atarius-dispatch-meid-urn
	

	1841
	531001
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10 (RFC6275)
	TEI10_IETF1
	1
	Rel-10
	C1-IETF
	04/06/2009
	29/07/2011
	100%
	-
	-
	-
	-
	SP#53/IETF#81: RFC 6275 completed
	RFC 6275 (was draft-ietf-mext-rfc3775bis)
	

	1842
	540004
	Test - (Small) Technical Enhancements and Improvements for Rel-10
	TEI10_Test 
	1
	Rel-10
	R5,G3new
	01/12/2011
	07/12/2012
	100%
	-
	-
	n/a
	-
	-
	-

	1843
	350014
	Deleted - Registration in Densely-populated area (RED)
	RED
	1
	Rel-10
	S1
	12/03/2007
	24/09/2009
	100%
	SP-070133
	-
	NTT DoCoMo
	tanakai@nttdocomo.co.jp
	SP#35 Stage 1 completed. SP#45 Stage 2 work stopped. SP#46 work stopped/abandoned
	-

	1844
	370030
	Deleted - Stage 1 for RED
	-
	2
	Rel-10
	S1
	12/03/2007
	15/03/2007
	100%
	SP-070133
	-
	NTT DoCoMo
	takakurat@s1.nttdocomo.co.jp
	SP#35 completed. SP#46 work stopped/abandoned
	22.101 CR#0207

	1845
	370031
	Deleted - Stage 2 for RED
	-
	2
	Rel-10
	S2
	25/09/2007
	24/09/2009
	100%
	SP-070694
	-
	NTT DoCoMo
	tanakai@nttdocomo.co.jp
	SP#45 Stage 2 work stopped
	draft TR 23.880 withdrawn, 23.002, 23.060, 23.221, 23.236
	

	1846
	380062
	Deleted - Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefónica O2
	chris.friel@O2.com
	SP#45 work stopped/abandoned
	-

	1847
	380162
	Deleted - Stage 1 for N3GtoNSP
	-
	2
	Rel-10
	S1
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefónica O2
	chris.friel@O2.com
	SP#45 work stopped/abandoned
	22.011

	1848
	380262
	Deleted - CT6 issues for N3GtoNSP
	-
	2
	Rel-10
	C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefónica O2
	chris.friel@O2.com
	SP#45 work stopped/abandoned
	36.300

	1849
	420025
	Deleted - GTP-based S8 chaining
	GTPchaining
	1
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	-
	Huawei
	Haining Wang (wanghaining@huawei.com)
	SP#47 work stopped (depending on ongoing related CT4 work). Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
	-

	1850
	420026
	Deleted - Stage 2 for GTPchaining
	-
	2
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	-
	Huawei
	Haining Wang (wanghaining@huawei.com)
	SP#47 work stopped
	23.402

	1851
	430017
	Deleted - UTRAN 2 ms TTI uplink range improvement
	RANimp-2mTTI_ULimp
	1
	Rel-10
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-090333
	RP-100040
	Nokia Siemens Networks
	Karri Ranta-aho (karri.ranta-aho@nsn.com)
	RP#47 work stopped/abandoned (no CR approved). Cell sets the TTI (Transmission Time Interval) to 2 ms 
	25.133, 25.212, 25.214, 25.321, 25.331
	

	1852
	440043
	Deleted - Enhanced Home NodeB / eNodeB continuation of Rel-9
	eEHNB
	1
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	-
	-
	Alcatel-Lucent
	Nicolas Drevon
	SP#47 deleted (SA2 work moved under SA1 UID_450053). SP#44 Umbrella Feature created to host WIs moved out of Rel-9 (SA2 UID_420034 on IMS aspects of Architecture for Home NodeB)
	-

	1853
	460010
	Deleted - Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF
	1
	Rel-10
	R4,R5
	04/12/2009
	03/06/2011
	100%
	RP-091432
	-
	Verizon Wireless
	zheng.zhao@verizonwireless.com
	RP#52 work stopped (lack of contributions). Add new power classes in E-UTRAN UL to allow CPE type applications to be operated at higher max output power
	LTE

	1854
	460110
	Deleted - Core part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-Core
	2
	Rel-10
	R4
	04/12/2009
	03/06/2011
	100%
	RP-091432
	RP-110539
	Verizon Wireless
	zheng.zhao@verizonwireless.com
	RP#52 work stopped at 55% (lack of contributions)
	36.101

	1855
	460210
	Deleted - Test part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-UEConTest
	2
	Rel-10
	R5
	04/12/2009
	03/06/2011
	100%
	RP-091432
	RP-110504
	Verizon Wireless
	zheng.zhao@verizonwireless.com
	RP#52 work stopped (lack of contributions)
	36.521-1

	1856
	460012
	Deleted - Latency reductions for LTE
	LTE_LATRED
	1
	Rel-10
	R2,R1
	04/12/2009
	10/12/2010
	100%
	RP-091449
	-
	Ericsson
	henrik.enbuske@ericsson.com
	RP#50 work stopped (RP-101266)
	LTE

	1857
	460112
	Deleted - Core part: Latency reductions for LTE
	LTE_LATRED-Core
	2
	Rel-10
	R2,R1
	04/12/2009
	10/12/2010
	100%
	RP-091449
	RP-101112
	Ericsson
	henrik.enbuske@ericsson.com
	RP#50 work stopped (RP-101266)
	36.213, 36.300, 36.306, 36.321, 36.331
	

	1858
	470006
	Deleted - Enhanced Interference Management for Home NodeBs
	HNB_IM
	1
	Rel-10
	R3
	19/03/2010
	17/09/2010
	100%
	RP-100392
	RP-100754
	Qualcomm
	Andrei Radulescu (aradules@qualcomm.com)
	RP#49 stopped (no further standardization needed). Ensure that Enhanced Interference Management methods identified in Rel-9 for HNBs do not fail in deployments with a large penetration of CSG-aware UEs
	UTRA

	1859
	470106
	Deleted - Core part: Enhanced Interference Management for Home NodeBs
	HNB_IM-Core
	2
	Rel-10
	R3
	19/03/2010
	17/09/2010
	100%
	RP-100392
	RP-100754
	Qualcomm
	Andrei Radulescu (aradules@qualcomm.com)
	RP#49 stopped (no further standardization needed)
	25.413, 25.467, 25.469

	1860
	0
	Release 10 Studies
	-
	1
	Rel-10
	CP,GP,RP,SP
	12/03/2009
	23/03/2011
	100%
	-
	-
	-
	-
	-
	-

	1861
	370045
	Study on enhanced voice service requirements for the Evolved Packet System (EPS)
	FS_EV_EPS
	1
	Rel-10
	S1,S4
	03/09/2007
	25/03/2010
	100%
	SP-070698
	-
	France Telecom
	philippe.lottin@orange.com
	SP#47 completed. TR 22.813-100 for Approval. Spin-off Feature UID_470030 Codec for Enhanced Voice Services
	22.813

	1862
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-10
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070698
	-
	France Telecom
	philippe.lottin@orange.com
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	1863
	370048
	Codec specific part of FS_EV_EPS
	FS_EV_EPS-S4
	2
	Rel-10
	S4
	03/09/2007
	25/03/2010
	100%
	SP-070698
	-
	Ericsson
	stefan.bruhn@ericson.com
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	1864
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-10
	S1
	04/12/2007
	10/12/2009
	100%
	SP-070878
	-
	Telefónica O2
	chris.friel@O2.com
	SP#46 completed. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc). Spin-off Feature Rel-11 UID_470051 Advanced IP Interconnection of Services
	22.893

	1865
	410039
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080504
	-
	ETRI
	Jaihyung Cho
	SP#47 completed
	22.947

	1866
	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080648
	-
	SK Telecom
	jinhan.song@sktelecom.com 
	SP#47 completed
	22.814

	1867
	430030
	Study on Haptic Services
	FS_Haptics
	1
	Rel-10
	S1
	12/03/2009
	25/03/2010
	100%
	SP-090664
	-
	SK Telecom
	jinhan.song@sktelecom.com 
	SP#47 completed. Covers Mobile/Fixed/Cordless/etc terminals. Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory senses
	22.987

	1868
	370050
	Study on System enhancements for the use of IMS services in Local BreakOut and Optimal Routing of Media
	FS_IMS_LBO_ORM
	1
	Rel-10
	S2
	01/10/2007
	10/12/2009
	100%
	SP-080556
	-
	Telecom Italia, BT
	mario.madella@telecomitalia.it, victor.kueh@bt.com
	SP#46 completed. Spin-off Feature UID_460028 Optimal Media Routeing (OMR). Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011
	23.894

	1869
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-10
	S2
	12/03/2008
	25/03/2010
	100%
	SP-080094
	-
	China Mobile
	LIU HONG (liuhongyfw@chinamobile.com)
	SP#47 completed. Concluded no further normative work expected. Linked to 23.236
	23.924 (was 23.823)

	1870
	440049
	Study on Single Radio Voice Call Continuity enhancements
	FS_eSRVCC
	1
	Rel-10
	S2
	04/06/2009
	23/09/2010
	100%
	SP-090363
	-
	China Mobile
	Hou zhiqiang (houzhiqiang@chinamobile.com), Jiang Yi (jiangyi@chinamobile.com)
	SP#49 completed (Conclusion: select the SIP anchoring based solution for normative work CR (TEI10) introducing and completing stage-2). Analyzed performance of Rel-8 SRVCC solution from E-UTRAN/HSPA to UTRAN/GERAN
	23.856

	1871
	470048
	Study on Single Radio Video Call Continuity for 3G-CS
	FS_vSRVCC
	1
	Rel-10
	S2
	25/03/2010
	23/09/2010
	100%
	SP-100168
	-
	Samsung
	Haris Zisimopoulos (haris.z@samsung.com)
	SP#49 completed. TR 23.886v100 for Approval. Related to Rel-8 UID_350030 Single Radio Voice Call Continuity for 3GPP (SAES-SRVCC). Study how to provide Video Call seamless service continuity for 3G/LTE terminal user
	23.886

	1872
	470049
	Study on S2b Mobility based on GTP
	FS_SMOG
	1
	Rel-10
	S2
	25/03/2010
	10/06/2010
	100%
	SP-100169
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	SP#48 completed. Triggered by Rel-8 UID_350027 SAE for support for non-3GPP accesses. Nature of relationship: S2b one of the interfaces defined for non-3GPP accesses support in EPS. Stage 1 in Rel-8 UID_320022 (AIPN-SAE) 22.278,22.101
	23.834

	1873
	430040
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	1
	Rel-10
	S4
	12/03/2009
	23/03/2011
	100%
	SP-090019
	-
	Fraunhofer Gesellschaft
	jan.plogsties@iis.franhofer.de
	SP#51 completed. Extend Rel-8 UID_34043 (Extending PSS and MBMS User Services for optimized Mobile TV)
	26.950

	1874
	480044
	Study on Improved Video Coding Support
	FS_IVCS
	1
	Rel-10
	S4
	10/06/2010
	23/03/2011
	100%
	SP-100304
	-
	Nokia, ETRI
	imed.bouazizi@nokia.com, jaihyung@etri.re.kr
	SP#51 completed. Extends Rel-9 Improved Video Support for PSS and MBMS (UID_430039)
	26.904

	1875
	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	1
	Rel-10
	S5
	18/09/2008
	25/03/2010
	100%
	SP-080464
	-
	Huawei
	shan.mingjun@huawei.com
	SP#47 completed
	32.825

	1876
	430044
	Study on Telecommunication Management; Energy Savings Management
	FS_OAM_ESM
	1
	Rel-10
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090048
	-
	Orange, Vodafone
	Jean-Michel Cornilly (Orange)
	SP#47 completed. Study result might impact Feature UID_420011 Self Organising Networks (SON)
	32.826

	1877
	440069
	Study on Integration of Device Management Information with Itf-N
	FS_IDMI_Itf-N
	1
	Rel-10
	S5
	04/06/2009
	25/03/2010
	100%
	SP-100088
	-
	Motorola
	Yizhi Yao (yzyao@motorola.com)
	SP#47 completed
	32.827

	1878
	460037
	Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) model
	FS_3GNRM_TMFSID
	1
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-090759
	-
	Nokia Siemens Networks
	olaf.pollakowski@nsn.com
	SP#51 completed
	32.828

	1879
	460038
	Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program (TIP) Fault Management
	FS_3G_TMF_FM
	1
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-090760
	-
	Nokia Siemens Networks, Alcatel-Lucent
	olaf.pollakowski@nsn.com, Padma.Sudarsan@alcatel-lucent.com 
	SP#51 completed
	32.829

	1880
	480045
	Study on Alarm Correlation and Alarm Root Cause Analysis
	FS_AC_ARCA
	1
	Rel-10
	S5
	10/06/2010
	23/03/2011
	100%
	SP-100775
	-
	Ericsson
	edwin.tse@ericsson.com
	SP#51 completed
	32.832

	1881
	480046
	Study on Alignment of 3GPP PM IRP and TMF Interface Program (TIP) PM
	FS_3G_TMF_PM
	1
	Rel-10
	S5
	10/06/2010
	23/03/2011
	100%
	SP-100291
	-
	Alcatel-Lucent
	Padma.Sudarsan@alcatel-lucent.com 
	SP#51 completed
	32.831

	1882
	450013
	Study on Policy and Charging Rules Function (PCRF) failure and restoration
	FS_PCRF-FR
	1
	Rel-10
	C3
	18/08/2009
	17/09/2010
	100%
	CP-090861
	-
	NEC
	gottfried.punz@nw.neclab.eu  
	CP#49 completed
	29.816

	1883
	480016
	Study on User Data Convergence (UDC) evolution 
	FS_UDCe
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100296
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#51 completed. Study UDC evolution from Features in Rel-9 UID_400034 and Rel-10 UID_480011 UDC Data Model
	23.845

	1884
	480017
	Study on UICC access to IMS
	FS_IMS-UICC
	1
	Rel-10
	C6
	04/06/2010
	18/03/2011
	100%
	CP-100424
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#51 completed
	31.828

	1885
	450014
	Study on Uplink Tx Diversity for HSPA
	FS_UL-TxDiv-HSPA
	1
	Rel-10
	R4
	18/08/2009
	04/06/2010
	100%
	RP-090987
	RP-100499
	Qualcomm
	Heechoon Lee (heechoon@qualcomm.com)
	RP#48 completed
	UTRA 25.863

	1886
	460016
	Study on Solutions for Energy Saving within UTRA Node B
	FS_Energy_UMTS
	1
	Rel-10
	R1,R3
	04/12/2009
	17/09/2010
	100%
	RP-091439
	RP-100796
	Vodafone
	Prakash.bhat@vodafone.com
	RP#49 completed. Based on ETSI EE TS 102 706.
	UTRA 25.927

	1887
	470015
	Study on Potential solutions for energy saving for E-UTRAN
	FS_Energy_LTE
	1
	Rel-10
	R3,R2
	02/02/2010
	03/06/2011
	100%
	RP-100674
	RP-110597
	China Mobile
	Yang Ning (yangning@chinamobile.com)
	RP#52 completed
	LTE 36.927

	1888
	470016
	Study on Improvements of distributed antenna for 1.28Mcps TDD
	FS_distr_ant_LCR_TDD
	1
	Rel-10
	R1,R2,R3
	05/03/2010
	10/12/2010
	100%
	RP-100178
	RP-101287
	ZTE
	huang.he4@zte.com.cn
	RP#50 completed. TR 25.865 v101 for Approval
	UTRA 25.865

	1889
	400037
	Deleted - Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-10
	S1
	05/06/2008
	25/03/2010
	100%
	SP-080320
	-
	Nokia Siemens Networks
	Juergen.Merkel@nsn.com
	SP#47 work stopped/abandoned
	22.984

	1890
	410042
	Deleted - Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	1
	Rel-10
	S2
	18/09/2008
	15/12/2010
	100%
	SP-090809
	-
	Starent Networks
	Rajat Ghai (rghai@starentnetworks.com)
	SP#50 work stopped. Additional work may be addressed as part of the Rel-11 Feature UID_470051 Advanced IP Interconnection of Services (IPXS)
	23.848

	1891
	440050
	Deleted - Study on EPC Charging enhancement
	FS_EPCcharg
	1
	Rel-10
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090318
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#47 work stopped. Issue covered by Rel-10 UID_460039 Charging for LIPA_SIPTO and UID_4700xy  Charging for IFOM 
	-

	1892
	450012
	Deleted - Study on Interworking Proxy between GTP based and PMIP based interfaces
	FS_GTP-MIP-IW
	1
	Rel-10
	C4
	18/09/2009
	04/06/2010
	100%
	CP-090517
	-
	NTT DoCoMo
	takaaki.matsuura.sp@s1.nttdocomo.com
	CP#48 work stopped/abandoned
	29.875

	1893
	0
	Release 9 Features
	-
	1
	Rel-9
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	100%
	-
	-
	-
	-
	-
	-

	1894
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1,S2,S3,S5,C1,C6,R2,R3,R4,R5,GP
	05/06/2008
	09/12/2011
	100%
	SP-090214
	-
	T-Mobile
	michael.kurz@t-mobile.at 
	RP#54 Testing completed
	UTRA, LTE

	1895
	400047
	Stage 1 for EHNB
	-
	2
	Rel-9
	S1
	05/06/2008
	04/06/2009
	100%
	SP-080791
	-
	T-Mobile
	michael.kurz@t-mobile.at 
	CP#49 the SA1-reqs are moving. CT1 will align when the work in SA1 is clear. (was SP#44 completed.) 
	22.220, 22.011

	1896
	410026
	Architecture aspects of EHNB
	-
	2
	Rel-9
	S2
	18/09/2008
	24/09/2009
	100%
	SP-080636
	-
	T-Mobile
	sebastian.speicher@telekom.de 
	SP#45 completed
	23.401, 23.402, 23.060, New 23.830

	1897
	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080879
	-
	Huawei
	Marcus Wong (mwong@huawei.com)
	SP#46 completed
	New 33.320

	1898
	450003
	CT1 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT1
	2
	Rel-9
	C1
	18/09/2009
	10/12/2010
	100%
	CP-090741
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#50 completed (Roaming aspects for manual CSG selection, Support of temporary users and CSG membership changes, Support of user controlled and operator controlled lists)
	23.122, 24.008, 24.285, 24.301

	1899
	450004
	CT6 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT6
	2
	Rel-9
	C6
	18/09/2009
	19/03/2010
	100%
	CP-090741
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#47 completed. Storing of CSG related data items on the USIM
	31.102

	1900
	420036
	3G HNB Gateway and LTE HeNB Gateway OAM&P
	HNB-OAM_GW
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-100087
	-
	China Mobile
	GangChen (chengang@chinamobile.com)
	SP#47 completed
	32.632, 32.633, 32.635, New (32.771, 32.772, 32.773, 32.775, 32.781, 32.782, 32.783, 32.785)

	1901
	430012
	3G HNB and LTE HeNB OAM&P Type 1 Interface
	HNB_eHNB-OAM_Type1
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090208
	-
	Huawei
	Zou Lan (zlan@huawei.com)
	SP#47 completed
	32.581, 32.582, 32.583, 32.584, New (32.591, 32.592, 32.593, 32.594)

	1902
	440066
	3G HNB and LTE HeNB OAM&P Type 2 Interface
	HNB_eHNB-OAM_Type2
	2
	Rel-9
	S5
	15/05/2009
	25/03/2010
	100%
	SP-090315
	-
	Ericsson
	edwin.tse@ericsson.com
	SP#47 completed
	New (32.571, 32.572)

	1903
	420008
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	2
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091300
	RP-100035
	Motorola 
	Ying Cai (yingcai@motorola.com)
	RP#47 completed
	36.104, 36.141, New TR 36.921

	1904
	430005
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	2
	Rel-9
	R4
	06/03/2009
	19/03/2010
	100%
	RP-091386
	RP-100036
	China Mobile
	Nan Li (linan@chinamobile.com)
	RP#47 completed
	36.104, 36.141, 36.300, 36.331, 36.413, New TR 36.922

	1905
	430025
	Home NB and Home eNB enhancements - RAN3 aspects
	EHNB-RAN3
	2
	Rel-9
	R3
	06/03/2009
	04/12/2009
	100%
	RP-090349
	RP-091050
	Alcatel-Lucent
	Martin Warner (mw15@alcatel-lucent.com)
	RP#46 completed (based on high priority items specified in RP-090995)
	25.413, 25.467, 25.467, 25.468, 25.469, 25.469, 36.401, 36.413, New 25.444

	1906
	430026
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB-RAN2
	2
	Rel-9
	R2
	06/03/2009
	19/03/2010
	100%
	RP-091392
	RP-100037
	Huawei
	Yang Xudong (yangxudong@huawei.com)
	RP#47 completed
	25.304, 25.331, 25.367, 36.300, 36.304, 36.331

	1907
	490020
	Conformance Test Aspects – Home NB enhancements for FDD
	EHNB-UTRA_FDD_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	09/12/2011
	100%
	RP-111315
	RP-111679
	Huawei
	trica_li@huawei.com
	UTRA. RP#54 completed. Testing for UID_430026 Support of Home NB and Home eNB enhancements RAN2 aspects (25.304, 25.331, 25.367)
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1908
	500023
	Conformance Test Aspects – Home eNB enhancements
	EHNB-LTE_UEConTest
	2
	Rel-9
	R5
	10/12/2010
	16/09/2011
	100%
	RP-101191
	RP-110972
	Qualcomm
	Mrs Lena Chaponniere (lchaponn@qualcomm.com)
	RP#53 completed
	36.508, 36.523-1, 36.523-2, 36.523-3

	1909
	440001
	Home NB and Home eNB enhancements - GERAN aspects
	EHNB-GERAN
	2
	Rel-9
	GP
	18/05/2009
	03/09/2010
	100%
	GP-090975
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk   
	GP#47 completed. GP#42 WID approved
	43.055, 43.129, 44.018, 44.060, 45.008, 48.008, 48.018

	1910
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-9
	S1,C4,C1
	10/09/2007
	04/12/2009
	100%
	SP-070572
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	-

	1911
	370126
	Stage 1 for VAS4SMS
	-
	2
	Rel-9
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	SP#39 completed. SP#43 Feature moved to Rel-9
	new 22.142

	1912
	410011
	CT4 aspects of VAS4SMS Interface and Signalling Flow
	-
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090813
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	new 23.142

	1913
	410014
	CT1 aspects of VAS4SMS Interface and Signalling Flow
	-
	2
	Rel-9
	C1
	09/09/2008
	04/12/2009
	100%
	CP-090813
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	23.040

	1914
	370027
	Definition of End-User Identity
	EUI
	1
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	-
	Nokia Siemens Networks
	Juergen.Merkel@nsn.com
	SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	-

	1915
	410024
	Stage 1 for Definition of End-User Identity
	-
	2
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	-
	Nokia Siemens Networks
	Juergen.Merkel@nsn.com
	SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	21.905

	1916
	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1,C1
	06/12/2007
	03/12/2009
	100%
	SP-080502
	-
	SK Telecom, China Mobile
	Donghee Shim (SK Telecom), Jianping Zheng (China Mobile)
	CP#48 completed
	-

	1917
	410025
	Stage 1 for Customized Ringing Signal
	-
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	-
	SK Telecom, China Mobile
	Donghee Shim (SK Telecom), Jianping Zheng (China Mobile)
	SP#42 completed. 
	22.173, new 22.183

	1918
	440041
	Stage 3 for IMS Customized Ringing Signal (CRS) Service
	-
	2
	Rel-9
	C1
	29/05/2009
	03/12/2009
	100%
	CP-090444
	-
	China Mobile
	wangzhao
	CP#48 completed
	24.173, new 24.183

	1919
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1,C1,C4,R2,R3,R5
	06/12/2007
	07/12/2012
	100%
	SP-070876
	-
	T-Mobile
	Mark.Younge@t-mobile.com
	TSG#46 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS)
	LTE

	1920
	380058
	Stage 1 for Public Warning System
	-
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	-
	T-Mobile
	Mark.Younge@t-mobile.com
	SP#42 completed
	22.268

	1921
	440029
	Stage 3 for Public Warning System
	PWS-St3
	2
	Rel-9
	C1,C4
	29/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	RP#46 completed
	-

	1922
	440030
	CT1 aspects of Stage 3 for Public Warning System
	-
	3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#46 completed
	23.041

	1923
	440031
	CT4 aspects of Stage 3 for Public Warning System
	-
	3
	Rel-9
	C4
	30/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#46 completed
	29.168

	1924
	440005
	Public Warning System (PWS) – RAN aspects
	PWS-RAN
	2
	Rel-9
	R2,R3
	30/05/2009
	04/12/2009
	100%
	RP-090649
	RP-091052
	AT&T
	don.zelmer@att.com
	RP#46 completed
	LTE 36.300, 36.302, 36.331, 36.413

	1925
	540005
	Conformance Test Aspects – Public Warning System (PWS) – RAN aspects for LTE
	PWS-RAN_UEConTest
	2
	Rel-9
	R5
	02/12/2011
	07/12/2012
	100%
	RP-111564
	RP-121525
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#58 completed
	36.508, 36.523-1, 36.523-2, 36.523-3

	1926
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1,C1
	05/06/2008
	04/06/2010
	100%
	SP-080430
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#48 completed
	-

	1927
	400043
	Stage 1 for Support of Personal Area Networks and Enhancements to Personal Network Management
	-
	2
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	SP-080430
	-
	Vodafone
	armin.toepfer@vodafone.com
	SP#40 completed 
	22.259

	1928
	430002
	Stage 2 for Support of Personal Area Networks and Enhancements to Personal Network Management
	-
	2
	Rel-9
	C1
	06/03/2009
	04/12/2009
	100%
	CP-090435
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#46 completed
	23.259

	1929
	430102
	Stage 3 for Support of Personal Area Networks and Enhancements to Personal Network Management
	-
	2
	Rel-9
	C1
	09/03/2009
	04/06/2010
	100%
	CP-090435
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#48 completed
	24.259

	1930
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1,S5,C1
	05/06/2008
	25/03/2010
	100%
	SP-080503
	-
	France Telecom
	philippe.lottin@orange.com
	SP#47 completed
	-

	1931
	400044
	Stage 1 for eMMTel
	-
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080503
	-
	France Telecom
	philippe.lottin@orange.com
	SP#42 completed
	22.173

	1932
	430031
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090196
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SP#47 completed
	32.275, 32.298, 32.299

	1933
	430032
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090306
	-
	Orange
	Jean-Luc Garcia (jl.garcia@orange-ftgroup.com)
	SP#47 completed. Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS)
	32.240, 32.280, 32.298, 32.299
	

	1934
	440032
	Stage 3 - Enhancements for Completion of Communications Supplementary service
	eMMTel-CC
	2
	Rel-9
	C1
	30/05/2009
	04/12/2009
	100%
	CP-090490
	-
	France Telecom
	Youssef.chadli@orange-ftgroup.com
	CP#46 completed
	24.642

	1935
	400034
	User Data Convergence (UDC)
	UDC
	1
	Rel-9
	S1,S5,C4
	05/06/2008
	10/06/2010
	100%
	SP-080448
	-
	Nokia Siemens Networks
	juergen.merkel@nsn.com   
	SP#48 completed. Triggered by Rel-8 SA5 Study of Common Profile Storage Framework of User Data for network services and management (UID_320006) TR 32.808
	-

	1936
	400046
	Stage 1 for User Data Convergence (UDC)
	-
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080448
	-
	Nokia Siemens Networks
	juergen.merkel@nsn.com   
	SP#42 completed
	22.101, new 22.985

	1937
	430103
	Stage 2/3 for User Data Convergence (UDC) Technical Realization
	UDC-CN
	2
	Rel-9
	C4
	06/03/2009
	19/03/2010
	100%
	CP-090017
	-
	Ericsson
	emiliano.merino@ericsson.com
	-
	-

	1938
	430003
	User Data Convergence (UDC) Technical Realization (Stage 2)
	-
	3
	Rel-9
	C4
	06/03/2009
	19/03/2010
	100%
	CP-090017
	-
	Ericsson
	emiliano.merino@ericsson.com
	CP#47 completed
	new 23.335

	1939
	450002
	User Data Convergence (UDC) Protocol Description
	-
	3
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090516
	-
	China Mobile, Ericsson
	Lan Si Zhong (lansizhong@chinamobile.com), emiliano.merino@ericsson.com
	CP#47 completed
	new 29.335

	1940
	440060
	User Data Convergence (UDC) Modelling and Management
	UDC-MMAN
	2
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090309
	-
	T-Mobile, China Mobile, Ericsson
	istvan.aba@t-mobile.at, lansizhong@chinamobile.com, miguel.a.garcia@ericsson.com
	SP#48 completed
	-

	1941
	440062
	UDC – Framework for Model Handling and Management
	UDC-MMAN-MFRM
	3
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090311
	-
	T-Mobile
	istvan.aba@t-mobile.at
	SP#48 completed
	32.172, new 32.181

	1942
	440061
	UDC – Common Baseline Information Model
	UDC-MMAN-CBIM
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090310
	-
	China Mobile, Ericsson
	Lan Si Zhong, Miguel Garcia
	SP#47 completed
	32.172, new 32.182 

	1943
	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	1
	Rel-9
	S1,S2,C1
	18/09/2008
	19/03/2010
	100%
	SP-080633
	-
	NEC
	joerg.swetina@neclab.eu
	CP#47 completed
	-

	1944
	410033
	Stage 1 - Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080507
	-
	NEC
	joerg.swetina@neclab.eu
	SP#42 completed
	22.101, 22.228

	1945
	410134
	Stage 2/3 for IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	2
	Rel-9
	S2,C1
	18/09/2008
	19/03/2010
	100%
	SP-080561
	-
	Huawei
	HengLiang Zhang (hl_zhang@huawei.com)
	-
	-

	1946
	410034
	Stage 2 for IMS Service Continuity Enhancements: Service, Policy and Interactions
	-
	3
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080561
	-
	Huawei
	HengLiang Zhang (hl_zhang@huawei.com)
	SP#57 Removal of the MSC server assisted mid-call feature from Rel-9 by 23.237CR#0433 (CT1 proposed moving this feature to Rel-10). SP#44 completed. TR 23.838 for Approval
	23.237, 23.292, 23.216, new 23.838
	

	1947
	440034
	Stage 3 for IMS Service Continuity Enhancements: Service, Policy, Interactions and Inter UE Transfer
	-
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090440
	-
	Qualcomm
	Roozbeh Atarius (ratarius@qualcomm.com)
	CP#47 completed
	24.216, 24.229, 24.237

	1948
	410135
	Stage 2/3 for IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	S2,C1
	18/09/2008
	19/03/2010
	100%
	SP-080634
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	-
	-

	1949
	410035
	Stage 2 for IMS Centralized Services
	-
	3
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080634
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	SP#44 completed. TR 23.883 for Information + Approval
	23.292, new 23.883

	1950
	440033
	Stage 3 for Enhancements to IMS Centralized Services
	-
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090883
	-
	Nokia Siemens Networks
	Peter.Leis@nsn.com
	CP#47 completed
	24.292, 24.604, 24.607, 24.608, 24.611, 24.623
	

	1951
	430004
	Stage 3 - IMS Centralized Services support via I1 interface
	IMS_SCC-ICS_I1
	2
	Rel-9
	C1
	06/03/2009
	19/03/2010
	100%
	CP-090640
	-
	Huawei
	Lili Yang(kadyyang@huawei.com)
	CP#47 completed
	24.237, 24.292, new 24.294
	

	1952
	420020
	Service Specific Access Control in EPS
	SSAC
	1
	Rel-9
	S1,C1,R5
	11/12/2008
	15/06/2012
	100%
	SP-080882
	-
	NTT DoCoMo
	Frederic Thepot (thepot@docomolab-euro.com)
	CP#47 completed. Triggered by TR 22.986 Study on Service Specific Access Control in EPS. As EPS is a PS-Domain only system, Domain Specific Access Control (DSAC) doesn't apply, hence SSAC allows restriction of voice and non-voice calls separately
	-

	1953
	420021
	Stage 1 for Service Specific Access Control in EPS
	-
	2
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	-
	NTT DoCoMo
	Frederic Thepot (thepot@docomolab-euro.com)
	SP#42 completed. If UE supports E-UTRA and IMS, SSAC is a mandatory Rel-9 function (during congestion in emergency case earthquake/tsunami improves mobile communications).
	22.011 CR0136

	1954
	440040
	Stage 3 for Service Specific Access Control in EPS
	-
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090885
	-
	NTT DoCoMo
	Hideyuki Yamashita (yamashitahi@s1.nttdocomo.co.jp)
	CP#47 completed
	24.173, 27.007

	1955
	520014
	Conformance Test Aspects - Service Specific Access Control
	SSAC_UEConTest
	2
	Rel-9
	R5
	07/06/2011
	15/06/2012
	100%
	RP-110765
	RP-120447
	NTT DoCoMo
	Takao.Shimizu.rp@nttdocomo.com
	RP#56 completed. Testing for Stage 3 for Service Specific Access Control in EPS (24.173, 27.007) UID_440040
	34.229-1, 34.229-2, 34.229-3
	

	1956
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S1,S2,S3,C1,C3,C4,R2,R3,R5,IETF
	03/01/2000
	13/06/2014
	100%
	SP-080844
	-
	Alcatel-Lucent
	Deborah Barclay
	RP#56 completed testing. CP#47 completed. SP#48 completed
	GERAN, LTE

	1957
	410036
	Stage 1 for IMS Emergency Calls over GPRS and EPS
	-
	2
	Rel-9
	S1
	14/01/2008
	11/12/2008
	100%
	SP-080844
	-
	Alcatel-Lucent
	Deborah Barclay
	SP#42 completed
	22.101

	1958
	410037
	Stage 2 for IMS Emergency Calls over GPRS and EPS
	-
	2
	Rel-9
	S2
	14/01/2008
	04/06/2009
	100%
	SP-080844
	-
	Alcatel-Lucent
	Deborah Barclay
	SP#44 completed
	23.869, 23.060, 23.167, 23.203, 23.221, 23.228, 23.271, 23.401, 23.402

	1959
	420022
	Security aspects for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS-Sec
	2
	Rel-9
	S3
	12/12/2008
	10/06/2010
	100%
	SP-080844
	-
	Alcatel-Lucent
	Deborah Barclay
	SP#48 completed
	33.401, 33.402

	1960
	440035
	Stage 3 for IMS Emergency Calls over GPRS and EPS
	-
	2
	Rel-9
	C1,C3,C4,R5
	29/05/2009
	15/06/2012
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	RP#56 completed testing. CP#47 completed
	GERAN, LTE

	1961
	440036
	CT1 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	-
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#47 completed
	23.122, 24.008, 24.229, 24.301, 24.302

	1962
	480029
	Conformance Test Aspects - CT1 aspects for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS_UEConTest
	3
	Rel-9
	R5
	04/06/2010
	15/06/2012
	100%
	RP-100567
	RP-120445
	Samsung
	stoyan.baev@partner.samsung.com
	RP#56 completed
	34.108, 34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2, 34.229-3, 36.508, 36.523-1, 36.523-2, 36.523-3

	1963
	440037
	CT3 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	-
	3
	Rel-9
	C3
	29/05/2009
	18/09/2009
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#45 completed
	29.212, 29.213, 29.214, 29.215

	1964
	440038
	CT4 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	-
	3
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#46 completed
	23.003, 23.008, 29.060, 29.272, 29.273, 29.274, 29.275, 29.276

	1965
	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	2
	Rel-9
	R2,R3
	03/01/2000
	16/10/2000
	100%
	RP-081140
	RP-090698
	Alcatel-Lucent
	Sudeep Palat (spalat@alcatel-lucent.com) 
	RP#45 completed
	36.331, 36.413

	1966
	470017
	Conformance Test Aspects – Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE_UEConTest
	2
	Rel-9
	R5
	25/03/2010
	10/12/2010
	100%
	RP-100118
	RP-101068
	Ericsson
	leif.mattisson@ericsson.com
	RP#50 completed
	36.508, 36.523-1, 36.523-2, 36.523-3

	1967
	410038
	Single Radio Voice Call Continuity (SRVCC) support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2,C1,C4,C3,IETF
	18/09/2008
	13/06/2014
	100%
	SP-090099
	-
	China Mobile
	Yu Qing (Yuqing@chinamobile.com)
	CP#56 added IETF dependency
	-

	1968
	410138
	SRVCC support for IMS Emergency Calls
	-
	3
	Rel-9
	S2
	18/09/2008
	10/12/2009
	100%
	SP-090099
	-
	China Mobile
	Yu Qing (Yuqing@chinamobile.com)
	SP#46 completed
	23.870, 23.216, 23.237

	1969
	460018
	CT aspects of SRVCC support for IMS Emergency Calls
	-
	3
	Rel-9
	C1,C4,C3,IETF
	29/05/2009
	13/06/2014
	100%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	-

	1970
	440027
	CT1 aspects of SRVCC support for IMS Emergency Calls
	-
	4
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	24.229, 24.237

	1971
	440028
	CT4 aspects of SRVCC support for IMS Emergency Calls
	-
	4
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	29.205, 29.280

	1972
	460019
	CT3 aspects of SRVCC support for IMS Emergency Calls
	-
	4
	Rel-9
	C3
	04/12/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	29.163

	1973
	561003
	(IETF) CT3 aspects of SRVCC support for IMS Emergency Calls (RFC 7254)
	-
	4
	Rel-9
	C3-IETF
	20/04/2012
	13/06/2014
	100%
	CP-090882
	-
	Andrew Allen
	Andrew Allen
	CP#64 completed
	RFC 7254 (was draft-montemurro-gsma-imei-urn)

	1974
	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	1
	Rel-9
	S2,C1,C4,R2,R1,R3,R4,R5
	05/06/2008
	02/03/2012
	100%
	-
	-
	-
	-
	-
	LTE

	1975
	400038
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	2
	Rel-9
	S2,C4,C1
	05/06/2008
	19/03/2010
	100%
	SP-080445
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to Feature UID_380064 Support for IMS Emergency Calls over GPRS and EPS
	-

	1976
	400048
	Stage 2 for LCS Control Plane Solution for EPS
	-
	3
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080445
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	SP#44 completed
	23.891, 23.271, 23.401, 23.402

	1977
	440020
	CT4 aspects of Control Plane LCS in the EPC
	-
	3
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-090811
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	CP#47 completed (IANA registrations outstanding). Stage 3 SLs and SLg interfaces & transport of positioning messages between E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)
	24.080, 29.002, 29.272, 29.230, new 24.171, 29.171, 29.172, 29.173

	1978
	440120
	CT1 aspects of Control Plane LCS in the EPC
	-
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090811
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	CP#47 completed
	24.301

	1979
	420006
	Positioning Support for LTE
	LCS_LTE
	2
	Rel-9
	R2,R1,R3,R4
	05/12/2008
	04/06/2010
	100%
	RP-091389
	RP-100442
	Qualcomm
	Nathan Tenny (ntenny@qualcomm.com)
	RP#48 completed. UID_400038 (LCS Control Plane Solution for EPS) depends on this WI
	34.213, 36.133, 36.211, 36.214, 36.300, 36.305, 36.331, 36.355, 36.410, 36.413, 36.455, new 36.171

	1980
	470018
	Conformance Test Aspects – Positioning Support for LTE
	LCS_LTE_UEConTest
	2
	Rel-9
	R5
	19/03/2010
	02/03/2012
	100%
	RP-111209
	RP-120034
	Qualcomm
	Shubhang Vora (svoral@qualcomm.com)
	RP#55 completed. RP#56 TS 37.571-4 v200 for Approval
	36.508, 36.509, new (37.571-1, 37.571-2, 37.571-3, 37.571-4, 37.571-5)

	1981
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2,S3,S5,C3,C4,R2,R3,R4,R5
	05/06/2008
	09/12/2011
	100%
	SP-080737
	-
	China Mobile
	Liu Hong (liuhongyfw@chinamobile.com)
	RP#47 completed. SP#46, CP#46 completed
	LTE

	1982
	400040
	Stage 2 for MBMS support in EPS
	-
	2
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080737
	-
	China Mobile
	Liu Hong (liuhongyfw@chinamobile.com)
	SP#44 completed
	23.246

	1983
	420023
	Security for MBMS support in EPS
	-
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080737
	-
	China Mobile
	Liu Hong (liuhongyfw@chinamobile.com)
	SP#46 completed
	33.246

	1984
	430033
	MBMS Charging in EPS 
	-
	2
	Rel-9
	S5
	06/03/2009
	10/12/2009
	100%
	SP-090052
	-
	ZTE
	guo.wenjie1@zte.com.cn
	SP#46 completed
	32.273, 32.251, 32.298, 32.299
	

	1985
	440025
	CT4 aspects of MBMS support in EPS (Stage 3)
	-
	2
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090325
	-
	China Mobile, ZTE
	wangjingyf@chinamobile.com, lu.fei1@zte.com.cn
	CP#46 completed
	29.274, 29.281, 23.007, 23.008
	

	1986
	440026
	CT3 aspects of MBMS support in EPS (Stage 3)
	-
	2
	Rel-9
	C3
	29/05/2009
	04/12/2009
	100%
	CP-090330
	-
	ZTE, China Mobile
	zhou.xiaoyun@zte.com.cn, wangjingyf@chinamobile.com
	CP#46 completed
	29.061

	1987
	430007
	MBMS support in LTE
	MBMS_LTE
	2
	Rel-9
	R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-091457
	RP-100033
	Huawei
	arnaud.meylan@huawei.com
	RP#47 completed
	25.446, 36.101, 36.104, 36.141, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.444, 36.445
	

	1988
	500024
	Conformance Test Aspects – MBMS support in LTE
	MBMS_LTE-UEConTest
	2
	Rel-9
	R5
	10/12/2010
	09/12/2011
	100%
	RP-101245
	RP-111437
	Huawei
	Zhang Xin (zhangxin0208@huawei.com)
	RP#54 completed
	36.508, 36.521-1, 36.521-2, 36.523-1, 36.523-2, 36.523-3
	

	1989
	420024
	Access Network Discovery and Selection Function enhancements
	eANDSF
	1
	Rel-9
	S2,C1
	11/12/2008
	19/03/2010
	100%
	SP-080887
	-
	Motorola
	Apostolis Salkintzis (salki@motorola.com)
	CP#47 completed. No new Rel-9 use cases defined. Implement service requirements not covered in Rel-8
	22.278, SA3 33.402 CR#0055
	

	1990
	420040
	Stage 2 for Access Network Discovery and Selection Function enhancements
	-
	2
	Rel-9
	S2
	11/12/2008
	04/06/2009
	100%
	SP-080887
	-
	Motorola
	Apostolis Salkintzis (salki@motorola.com)
	SP#44 completed
	23.402, 23.002

	1991
	450006
	CT1 aspects of Access Network Discovery and Selection Function enhancements
	-
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090742
	-
	Panasonic
	benjamin.limck@sg.panasonic.com
	CP#47 completed
	24.302, 24.312

	1992
	430034
	Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	1
	Rel-9
	S2,C4,C1
	13/03/2009
	19/03/2010
	100%
	SP-090098
	-
	Samsung
	erik.guttman@partner.samsung.com
	CP#47 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)
	-

	1993
	430134
	Stage 2 for Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	-
	2
	Rel-9
	S2
	13/03/2009
	04/06/2009
	100%
	SP-090098
	-
	Samsung
	erik.guttman@partner.samsung.com
	SP#44 completed
	23.060, 23.203, 23.401, 23.402
	

	1994
	450007
	CT4 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	-
	2
	Rel-9
	C4
	18/09/2009
	04/12/2009
	100%
	CP-090515
	-
	Samsung
	Surjyakanta Mohapatra (surjya.kanta@samsung.com)
	CP#46 completed
	29.275, 23.008, 29.282

	1995
	450008
	CT1 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	-
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090515
	-
	Samsung
	Surjyakanta Mohapatra (surjya.kanta@samsung.com)
	CP#47 completed
	24.302

	1996
	450049
	System aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	1
	Rel-9
	S2,S4,C1,C3,R2,IETF
	07/05/2007
	12/09/2012
	100%
	SP-090653
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	Triggered by RAN2 UID_440013 Vocoder rate adaptation for LTE
	LTE

	1997
	450050
	SA2 system aspects of vocoder rate adaptation for LTE
	-
	2
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090653
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#45 completed (CR adding support for Explicit Congestion Notification)
	23.401 CR#1103r3

	1998
	450051
	SA4 system aspects of vocoder rate adaptation for LTE
	-
	2
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090653
	-
	Qualcomm
	Nikolai Leung
	SP#46 completed
	26.114

	1999
	440013
	Vocoder rate adaptation for LTE
	-
	2
	Rel-9
	R2
	30/05/2009
	18/09/2009
	100%
	RP-090978
	RP-090704
	Alcatel-Lucent
	Sudeep Palat (spalat@alcatel-lucent.com)
	RP#45 completed
	36.300 CR#0114

	2000
	521005
	(IETF) SA4 system aspects of vocoder rate adaptation for LTE
	-
	2
	Rel-9
	S4-IETF
	04/06/2009
	12/09/2012
	100%
	SP-090653
	-
	Lionel Morand
	-
	SP#57 completed
	RFC 6679 (was draft-ietf-avtcore-ecn-for-rtp)
	

	2001
	521006
	(IETF) CT aspects of vocoder rate adaptation for LTE
	-
	2
	Rel-9
	C1-IETF,C3-IETF,C4-IETF
	07/05/2007
	07/09/2012
	100%
	SP-090653
	-
	Lionel Morand
	-
	CP#57 completed
	RFC 6679 (was draft-ietf-avtcore-ecn-for-rtp)
	

	2002
	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-9
	S3
	02/07/2007
	04/06/2009
	100%
	SP-040865
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security)
	33.102, 43.020

	2003
	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	1
	Rel-9
	S3,S1
	18/09/2008
	10/12/2009
	100%
	SP-080482
	-
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#46 TR 33.937 completed but no specification work done in Rel-9. Related work in OMA Categorization Based Content Screening
	-

	2004
	410028
	Stage 1 for PUCI
	-
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080482
	-
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#42 completed
	22.228

	2005
	410029
	SA3 work on PUCI
	-
	2
	Rel-9
	S3
	18/09/2008
	10/12/2009
	100%
	SP-080482
	-
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#46 completed. No normative work done in Rel-9
	New 33.937

	2006
	430036
	IMS Media Plane Security
	MEDIASEC
	1
	Rel-9
	S3,C1,C4,C3,IETF
	13/03/2009
	14/09/2012
	100%
	SP-090128
	-
	Vodafone
	Peter.Howard@vodafone.com
	-
	-

	2007
	430136
	SA3 aspects of IMS Media Plane Security
	-
	2
	Rel-9
	S3
	13/03/2009
	25/03/2010
	100%
	SP-090128
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#47 completed
	New 33.828, 33.328

	2008
	521007
	(IETF) SA3, CT1, CT3 aspects of IMS Media Plane Security
	-
	2
	Rel-9
	S3-IETF,C1-IETF,C3-IETF
	18/03/2009
	14/09/2012
	100%
	SP-090128
	-
	Peter Dawes
	-
	CP#57 completed, ietf-draft discontinued, documented within 3GPP
	draft-dawes-dispatch-mediasec-parameter
	

	2009
	460020
	CN aspects of IMS Media Plane Security
	MEDIASEC_CORE
	2
	Rel-9
	C1,C4,C3
	18/09/2009
	04/06/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#48 completed
	-

	2010
	450010
	CT1 aspects of IMS Media Plane Security
	-
	3
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#47 completed
	23.218, 24.229

	2011
	450021
	CT4 aspects of IMS Media Plane Security
	-
	3
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#47 completed
	29.238, 23.334, 29.334

	2012
	460021
	CT3 aspects of IMS Media Plane Security
	-
	3
	Rel-9
	C3
	04/12/2009
	04/06/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#48 completed
	29.162

	2013
	440053
	GBAPush enhancements (Generic push layer)
	eGBAPush
	1
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	-
	Ericsson
	Rolf Blom
	SP#43 umbrella to host 33.224, moved from Rel-8 to Rel-9. SP#47 completed
	New 33.224

	2014
	420039
	SA3 part of eGBAPush (Generic push layer)
	-
	2
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	-
	Ericsson
	Rolf Blom
	SP#47 completed
	New 33.224

	2015
	440054
	Extended Identity Management
	GBA-IdM
	1
	Rel-9
	S3
	04/06/2009
	10/12/2009
	100%
	SP-090284
	-
	Nokia
	Silke.Holtmanns@nokia.com
	SP#46 completed. Stage 1 not identified (GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous)
	New 33.924, CT4 29.109 (added service code)
	

	2016
	440056
	Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	1
	Rel-9
	S3,IETF
	04/06/2009
	07/12/2012
	100%
	SP-090286
	-
	Vodafone
	Peter.Howard@vodafone.com
	Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)
	-

	2017
	440156
	SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	-
	2
	Rel-9
	S3
	04/06/2009
	25/03/2010
	100%
	SP-090286
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#47 completed
	33.102, 33.210, 33.310, 33.401, 33.402
	

	2018
	521008
	(IETF) SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	-
	2
	Rel-9
	S3-IETF
	04/06/2009
	07/12/2012
	100%
	SP-090286
	-
	Bengt Sahlin
	-
	CP#58 completed
	RFC 6712 (was draft-ietf-pkix-cmp-transport-protocols)
	

	2019
	440256
	Deleted - CT4 part of Network Domain Security (NDS) enhancements to support backhaul security
	-
	2
	Rel-9
	C4
	04/06/2009
	04/12/2009
	100%
	SP-090286
	-
	Vodafone
	Peter.Howard@vodafone.com
	CP#46 completed. No impact on CT4 specs
	-

	2020
	440057
	128 bit encryption for GSM and GPRS
	A5/4-GEA4
	1
	Rel-9
	S3,C1,C4,G2,G3new
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	Allow 128 as an alternative to 64 bit keys (Stage 2/3 + Test spec)
	-

	2021
	440157
	SA3 part of 128 bit encryption for GSM and GPRS
	-
	2
	Rel-9
	S3
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	SP#46 completed
	33.102,43.020, New 55.226
	

	2022
	440357
	CT1 part of 128 bit encryption for GSM and GPRS
	-
	2
	Rel-9
	C1
	04/06/2009
	18/09/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	CP#45 completed
	24.008,44.064

	2023
	440457
	CT4 part of 128 bit encryption for GSM and GPRS
	-
	2
	Rel-9
	C4
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	CP#46 completed. Kc128 enhancements are carried as UMTS keys => no impact on CT4 29.002, 29.060
	-

	2024
	440557
	GERAN2 part of 128 bit encryption for GSM and GPRS
	-
	2
	Rel-9
	G2
	04/06/2009
	04/09/2009
	100%
	GP-091212
	-
	Ericsson
	Karl Norrman
	GP#43 WID approved + completed
	44.018,48.008,48.018,48.058
	

	2025
	440657
	GERAN3new (testing) part of 128 bit encryption for GSM and GPRS
	-
	2
	Rel-9
	G3new
	04/06/2009
	20/11/2009
	100%
	GP-091212
	-
	Ericsson
	Karl Norrman
	GP#44 completed. GP#43 WID approved
	51.010

	2026
	440257
	Deleted - SA2 part of 128 bit encryption for GSM and GPRS
	-
	2
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	SP#45 work stopped/abandoned
	23.060

	2027
	420027
	Timed Graphics
	TG
	1
	Rel-9
	S4
	11/12/2008
	25/03/2010
	100%
	SP-080683
	-
	Ericsson
	clinton.priddle@ericsson.com
	SP#47 completed. Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)
	26.114, 26.140, 26.234, 26.244, 26.245, 26.346, New 26.430
	

	2028
	430037
	Managing MTSI Media Adaptation
	M3A
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090021
	-
	Samsung
	kyunghun.jung@samsung.com
	SP#46 completed. Work extending Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.
	26.114

	2029
	440046
	PSS and MBMS Aspects
	PMA
	1
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090261
	-
	Ericsson, Nokia
	Clinton.Priddle@ericsson.com, imed.bouazizi@nokia.com
	Umbrella WI
	-

	2030
	430038
	PSS and MBMS extensions
	PMA-MBS_Ext
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090262
	-
	Ericsson
	Clinton.Priddle@ericsson.com
	SP#47 completed. Extends Rel-8 UID_34043 (PSS_MBMS_OMTV) & ensures compatibility with UID_34046 (IMS_PSS_MBMS_US)
	26.234, 26.346

	2031
	430039
	Improved Video Support for PSS and MBMS
	PMA-IVS
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090263
	-
	Nokia
	imed.bouazizi@nokia.com
	SP#47 completed
	26.234, 26.244, 26.346, new 26.903
	

	2032
	430046
	IMS based PSS and MBMS User Service extensions
	IMS_PSS_MBMS_US_EXT
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090225
	-
	Ericsson
	Markus Kampmann
	SP#46 completed. Work extending Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 
	26.237

	2033
	440051
	Syndicated Feed Reception within 3GPP environments
	SFR
	1
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090260
	-
	Ericsson
	Thorsten.Lohmar@ericsson.com
	SP#46 completed. TS 26.150v100 for Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD.
	New 26.150

	2034
	450048
	Distortion Measurement Test Methods and Requirements
	DTMR
	1
	Rel-9
	S4
	24/09/2009
	25/03/2010
	100%
	SP-090575
	-
	Motorola
	Stephen Kendall (wcsk01@motorola.com)
	SP#47 completed
	26.131, 26.132

	2035
	420029
	Rel-9 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM9
	1
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	-
	-
	-
	-
	OAM9 is an umbrella Feature also for OAM&P related TEI9 type of changes that are not part of any other dedicated feature/WI
	TR 30.819

	2036
	420030
	Rel-9 Network Infrastructure Management
	OAM9-NIM
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	-
	-
	-
	-
	SP#42 umbrella BB created to host OAM WIs
	-

	2037
	420031
	Software Management for Network Elements
	OAM9-NE_SWM
	3
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-080756
	-
	Huawei, Nokia Siemens Networks
	Bidipta Das (bidipta@huawei.com), Clemens Suerbaum (clemens.suerbaum@nsn.com)
	SP#47 completed
	32.531, 32.532, 32.533, new 32.537
	

	2038
	440064
	Service Oriented Architecture (SOA) for IRP
	-
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090313
	-
	Ericsson, Nokia Siemens Networks 
	edwin.tse@ericsson.com, Jörg Schmidt (joerg@cox.net)
	SP#47 completed (covering SOA Architecture & SOA-supporting Solution Set). Triggered by UID_400029 Study on Service Oriented Architecture (SOA) for IRP (TR 32.824)
	32.101, 32.102, 32.150

	2039
	440065
	IRP SOAP Solution Sets continuation from Rel-8
	-
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090314
	-
	Ericsson
	John Power
	SP#47 completed. Continuation of Rel-8 UID_400030 IRP SOAP Solution Sets
	New (32.127/ 327/ 337/ 357/ 387/ 397/ 447/ 397/ 447/ 507/ 537), 32.121,32.122,32.123,32,32.321,32.322,32.323,32.325,32.331,32.332,32.333,32.335,32.351,32.352,32.353,32.381,32.382,32.383,32.385,32.391,32.392,32.393,32.395,32.441,32.442,32.443
	

	2040
	420032
	Rel-9 Performance Management
	OAM9-PM
	2
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	-
	-
	-
	-
	SP#42 umbrella BB created to host OAM WIs
	-

	2041
	440059
	Enhancement of UTRAN Performance Measurements
	-
	3
	Rel-9
	S5
	04/06/2009
	10/12/2009
	100%
	SP-090308
	-
	China Mobile
	liangshuangchun@cmdi.chinamobile.com, lijian@chinamobile.com, Bao Haitao
	SP#46 completed
	32.405

	2042
	430041
	Enhancement of E-UTRAN Performance Measurements
	-
	3
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	SP-090053
	-
	Motorola, Huawei
	Yizhi Yao (yzyao@motorola.com),Lan Zou (zlan@huawei.com)
	SP#48 completed
	32.425

	2043
	430042
	Enhancement of EPC Performance Measurements
	-
	3
	Rel-9
	S5
	12/03/2009
	10/12/2009
	100%
	SP-090049
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#46 completed
	32.426

	2044
	430043
	Rel-9 Self-Organizing Networks (SON) - OAM aspects
	OAM9-SON
	2
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	-
	-
	-
	-
	SP#43 umbrella BB created to host OAM WIs
	-

	2045
	390007
	SON self-optimization management (moved from Rel-8 LTE_SON-OAM)
	-
	3
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	SP-100091
	-
	Huawei
	Lan Zou (zlan@huawei.com)
	SP#48 completed
	32.425, new (32.521, 32.522, 32.523, 32.525)

	2046
	440067
	Automatic Radio Network Configuration Data Preparation
	-
	3
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090869
	-
	Nokia Siemens Networks
	clemens.suerbaum@nsn.com
	SP#48 completed
	32.501, 32.502, 32.503, 32.505, new 32.507

	2047
	440058
	Rel-9 Subscription Management (SuM) evolution
	OAM9-SuM
	2
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090307
	-
	Ericsson
	frode.nergard@ericsson.com
	SP#48 completed
	32.140, 32.141, 32.152, 32.172, 32.175
	

	2048
	420033
	Deleted - Rel-9 Trace
	OAM9-Trace
	2
	Rel-9
	S5
	13/03/2009
	10/12/2009
	100%
	-
	-
	-
	-
	SP#46 stopped (no work in Rel-9)
	-

	2049
	440068
	Rel-9 Charging Management small Enhancements
	CH9
	1
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	-
	-
	-
	-
	CH9 is an umbrella Feature also for OAM&P related TEI9 type of changes that are not part of any other dedicated feature/WI
	TR 30.819

	2050
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	1
	Rel-9
	C3,C4
	30/05/2008
	19/03/2010
	100%
	CP-090073
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#47 completed. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228
	-

	2051
	400109
	CT3 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	-
	2
	Rel-9
	C3
	30/05/2008
	19/03/2010
	100%
	CP-090073
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#47 completed
	29.235

	2052
	400010
	CT4 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	-
	2
	Rel-9
	C4
	30/05/2008
	04/12/2009
	100%
	CP-090073
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#46 completed
	23.231, 29.232, new 29.238
	

	2053
	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	1
	Rel-9
	C4,C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	-

	2054
	410108
	CT4 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	-
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	new 29.238

	2055
	410208
	CT3 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	-
	2
	Rel-9
	C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	29.162, 29.235

	2056
	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	1
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090020
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed 
	New 23.334, 29.334

	2057
	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	-
	China Mobile
	Jiang Yi
	CP#48 completed. Stage 1 in 22.182
	-

	2058
	420017
	Stage 3 for Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT-SS
	2
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	-
	China Mobile
	Jiang Yi
	CP#48 completed
	24.182

	2059
	440017
	Completion of IMS Restoration Procedures
	eIMS_RP
	1
	Rel-9
	C3,C4,C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed. Continuation of Rel-8 Feature UID_400012 IMS Restoration Procedures
	-

	2060
	440018
	CT4 aspects of Completion of IMS Restoration Procedures
	-
	2
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	23.380, 23.820

	2061
	440019
	CT1 aspects of Completion of IMS Restoration Procedures
	-
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	24.229

	2062
	460022
	CT3 aspects of Completion of IMS Restoration Procedures
	-
	2
	Rel-9
	C3
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	29.061, 29.212, 29.213, 29.214, 29.215
	

	2063
	440039
	IMS Stage 3 IETF Protocol Alignment - phase 3
	IMSProtoc3
	1
	Rel-9
	C1,IETF
	29/05/2009
	05/12/2014
	94%
	CP-090491
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	-

	2064
	440139
	CT1 aspects of IMS Stage 3 - IETF Protocol Alignment - phase 3
	-
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090491
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	23.218, 24.229, 24.930

	2065
	521009
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment (draft-kaplan)
	-
	2
	Rel-9
	C1-IETF
	29/05/2009
	05/12/2014
	90%
	CP-090491
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	Will be documented in an informational RFC (draft-kaplan-insipid-session-id), work continue in draft-jones-insipid-session-id, but this is not referenced in our specifications yet
	draft-kaplan-dispatch-session-id
	

	2066
	531007
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment (RFC 7044)
	-
	2
	Rel-9
	C1-IETF
	13/09/2011
	07/03/2014
	100%
	CP-090491
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#63 completed
	RFC 7044 (was draft-ietf-sipcore-rfc4244bis)
	

	2067
	440070
	Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	1
	Rel-9
	C3,IETF
	29/05/2009
	05/12/2014
	83%
	CP-090331
	-
	Orange
	sebastien.daudet@orange-ftgroup.com
	-
	-

	2068
	440170
	Operational description of the Inter-IMS Network to Network Interface
	-
	2
	Rel-9
	C3
	29/05/2009
	04/06/2010
	100%
	CP-090331
	-
	Orange
	-
	CP#48 completed
	29.165

	2069
	561004
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	-
	2
	Rel-9
	C3-IETF
	20/04/2012
	05/12/2014
	90%
	CP-090331
	-
	Christer Holmberg
	Christer Holmberg
	Will be documented in an informational RFC (draft-kaplan-insipid-session-id), work continue in draft-jones-insipid-session-id, but this is not referenced in our specifications yet
	draft-kaplan-dispatch-session-id
	

	2070
	561005
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	-
	2
	Rel-9
	C3-IETF
	20/04/2012
	05/12/2014
	75%
	CP-090331
	-
	Keith Drage
	Keith Drage
	in RFC Ed-queue
	draft-vanelburg-dispatch-private-network-ind
	

	2071
	561006
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	-
	2
	Rel-9
	C3-IETF
	20/04/2012
	05/12/2014
	75%
	CP-090331
	-
	Roland Jesske
	Roland Jesske
	Submitted to IESG for publicatio
	draft-ietf-salud-alert-info-urns
	

	2072
	561007
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	-
	2
	Rel-9
	C3-IETF
	20/04/2012
	05/12/2014
	90%
	CP-090331
	-
	Roland Jesske
	Roland Jesske
	Submitted to IESG for publication
	draft-ietf-cuss-sip-uui

	2073
	561008
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	-
	2
	Rel-9
	C3-IETF
	20/04/2012
	05/12/2014
	75%
	CP-090331
	-
	Keith Drage
	Keith Drage
	Submitted to IESG for publication
	draft-ietf-cuss-sip-uui-isdn
	

	2074
	561009
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	-
	2
	Rel-9
	C3-IETF
	20/04/2012
	05/12/2014
	75%
	CP-090331
	-
	Peter Dawes
	peter.dawes@vodafone.com
	Removed from Rel-8 to Rel-11. Not completed internet-draft
	Rel-12 remains draft-dawes-sipping-debug
	

	2075
	591002
	Deleted - (IETF) Operational description of the Inter-IMS Network to Network Interface (avasarala-dispatch-comm-div-notification)
	-
	2
	Rel-9
	C3-IETF
	01/03/2013
	13/06/2014
	100%
	CP-090331
	-
	Andrew Allen
	Andrew Allen
	CP#64 Draft removed from 3GPP documentation
	draft-avasarala-dispatch-comm-div-notification
	

	2076
	450005
	Definition of Ml interface for Control Plane LCS (Stage 3)
	EMC2
	1
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090746
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed [Stage 3 for Rel-7 Emergency Calls (EMC1)]. Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)
	24.229

	2077
	450009
	PCC enhancements
	PCC-Enh
	1
	Rel-9
	C3
	18/09/2009
	04/12/2009
	100%
	CP-090744
	-
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#46 completed
	29.212, 29.213, 29.215

	2078
	460004
	3GPP IMS Conferencing Management Object (MO)
	IMS_ConfMO
	1
	Rel-9
	C1
	03/12/2009
	04/12/2009
	100%
	-
	-
	-
	-
	CP#46 completed. Linked to Rel-6 UID_11051 (IMS Management objects) under the Feature UID_32021 (IMS Phase 2). MO compatible with OMA DM v1.2 & upwards and defined using OMA DM Device Description Framework (OMA-ERELD _DM-V1_2)
	New 24.166

	2079
	470004
	In Case of Emergency (ICE) Graphics
	ICE_Graphics
	1
	Rel-9
	C6
	17/03/2010
	19/03/2010
	100%
	CP-100178
	-
	Sagem-Orga
	heiko.kruse@sagem-orga.com
	CP#47 approved WID and completed. Added capability to store ICE graphical information (picture). Linked to CT6 Rel-8 ICE Feature UID_380059 In Case of Emergency numbers storage and easy access on UICC
	31.102 CR#0433

	2080
	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP,GP
	12/09/2008
	19/03/2010
	100%
	-
	-
	-
	-
	RP#41 umbrella Feature created to host Rel-9 WIs
	GERAN, UTRA, LTE

	2081
	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	12/09/2008
	29/05/2009
	100%
	RP-080744
	RP-090389
	RITT
	Wu Xiang  (wuxiang@chinattl.com)
	RP#44 completed technical work (RAN4 internal TR abandoned)
	UTRA (no TR 25.8xy produced)
	

	2082
	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4,G1
	21/11/2008
	19/03/2010
	100%
	RP-091381
	-
	Ericsson
	Johan.skold@ericsson.com
	RP#47 completed. RF requirements specification applicable to Multi-Standard Radio (MSR) Base Station with multiple carriers and/or multiple 3GPP Radio Access Technologies (RAT)
	GERAN, UTRA, LTE

	2083
	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-Rfmulti
	3
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091381
	RP-100027
	Ericsson
	johan.skold@ericsson.com
	RP#48 completed
	UTRA, LTE 25.104, 25.105, 36.104, new 37.104, 37.113, 37.141, 37.900
	

	2084
	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti-GERAN
	3
	Rel-9
	G1
	21/11/2008
	20/11/2009
	100%
	GP-081945
	-
	Ericsson
	mats.y.samuelsson@ericsson.com
	GP#44 Core spec completed. GP#40 WID approved
	GERAN 45.005, 51.021

	2085
	420010
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	2
	Rel-9
	R4,R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-080884
	RP-090687
	NTT DoCoMo
	Shingo Suwa (suwas@nttdocomo.co.jp)
	RP#45 completed
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466, new 36.800
	

	2086
	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	2
	Rel-9
	R4,R2,R3
	06/03/2009
	19/03/2010
	100%
	RP-090156
	RP-100028
	Ericsson
	olav.queseth@ericsson.com
	RP#47 completed
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, new 36.810, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466
	

	2087
	430010
	Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-090258
	RP-091035
	CATT
	Yuexia Song (songyuexia@catt.cn)
	RP#46 completed
	UTRA 25.102, 25.105, 25.142
	

	2088
	440004
	Extended UMTS/LTE 1500 MHz
	UMTSLTE1500
	2
	Rel-9
	R4,R2,R3
	30/05/2009
	19/03/2010
	100%
	RP-090470
	RP-100029
	NTT DoCoMo
	Shingo Suwa (suwas@nttdocomo.co.jp)
	RP#47 completed. For potential deployment in Japan
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331, new (36.821, 36.307)
	

	2089
	440006
	Rel-9 Improvements of the Radio Interface - UE Conformance Testing
	-
	1
	Rel-9
	R5
	19/05/2009
	17/09/2010
	100%
	-
	-
	-
	-
	-
	UTRA, LTE

	2090
	440007
	Conformance Test Aspects – UMTS/LTE in 800 MHz for Europe
	RInImp-UEConTest-UMTSLTE800EU
	2
	Rel-9
	R5
	19/05/2009
	17/09/2010
	100%
	RP-090485
	RP-100736
	Ericsson
	fredrik.sundstrom@ericsson.com
	RP#49 completed. Testing for UID_430009 UMTS/LTE 800 MHz for Europe
	UTRA, LTE 34.108, 34.121-1, 34.121-2, 36.508, 36.521-1, 36.521-2, 36.521-3
	

	2091
	450017
	Conformance Test Aspects – Extended UMTS/LTE 1500 MHz
	UMTSLTE1500_UEConTest
	2
	Rel-9
	R5
	18/09/2009
	04/06/2010
	100%
	RP-091366
	RP-100487
	NTT DoCoMo
	Nguyen Dung Dao (dao@nttdocomo.co.jp)
	RP#48 completed
	UTRA, LTE 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3
	

	2092
	440012
	TDD UE Over The Air (Antenna) conformance testing methodology
	UEAnt_TDDTest
	2
	Rel-9
	R5
	30/05/2009
	18/09/2009
	100%
	RP-090621
	RP-090727
	CATR
	Qu Yan (quyan@emcite.com)
	RP#45 completed. Finalized TDD UE test methodology based on R4 TR 25.914 (UE and MS antenna performance evaluation method) and TS 25.144 Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head)
	UTRA 34.114

	2093
	470019
	Conformance Test Aspects – Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350_UEConTest
	2
	Rel-9
	R5
	19/03/2010
	04/06/2010
	100%
	RP-100167
	RP-100496
	CATT
	Xiaozhong  Chen (chexiaozhong@datangmobile.cn)
	RP#48 completed. Testing for UID_430010 Performance requirement for LCR TDD with UE speeds up to 350 km/h
	UTRA 34.122

	2094
	450018
	Conformance Test Aspects – SMS over IMS in E-UTRAN
	SMSoverIMS_UEConTest
	1
	Rel-9
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090959
	RP-100072
	Alcatel-Lucent
	Nidal Khrais (khrais@alcatel-lucent.com)
	RP#47 completed
	LTE 34.229-1, 34.229-2, 34.229-3
	

	2095
	430013
	Rel-9 RAN improvements
	-
	1
	Rel-9
	RP
	03/01/2000
	19/03/2010
	100%
	-
	-
	-
	-
	RP#47 completed
	UTRA

	2096
	430014
	Dual-Cell HSUPA
	RANimp-DC_HSUPA
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-090014
	RP-100030
	Nokia Siemens Networks
	Karri Ranta-aho (karri.ranta-aho@nsn.com)
	RP#47 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.319, 25.306, 25.321, 25.331, 25.423, 25.433
	

	2097
	430015
	Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA
	2
	Rel-9
	R4,R2,R3
	06/03/2009
	04/12/2009
	100%
	RP-090973
	RP-091038
	Nokia Siemens Networks
	Tuomo Säynäjäkangas (tuomo.saynajakangas@nsn.com)
	RP#46 completed. RP#62 existing TS 25.317 replaced by new TS 25.327
	25.101, 25.104, 25.133, 25.306, 25.308, 25.331, 25.423, 25.433, new 25.317 replaced by new TS 25.327
	

	2098
	430016
	Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090332
	RP-091039
	Ericsson
	johan.bergman@ericsson.com
	RP#46 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 26.306, 25.423, 25.433
	

	2099
	430018
	Transmit Antenna Array (TxAA) extension for non-MIMO UEs
	RANimp-TxAA_nonMIMO
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090013
	RP-091040
	Nokia
	Arto Lehti (arto.lehti@nokia.com)
	RP#46 completed
	25.101, 25.104, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.306, 25.321, 25.331, 25.423, 25.433
	

	2100
	440014
	Cell Portion for 1.28 Mcps TDD
	CP_LCRTDD
	2
	Rel-9
	R3,R1,R4
	03/01/2000
	07/07/2000
	100%
	RP-090659
	RP-091041
	CATT
	Ying Zhang (zhangying2@datangmobile.cn)
	RP#46 completed
	25.102, 25.105, 25.123, 25.225, 25.423, 25.433
	

	2101
	490025
	Rel-9 RAN improvements - UE Conformance Testing
	-
	1
	Rel-9
	R5
	17/09/2010
	07/12/2012
	100%
	-
	-
	-
	-
	-
	-

	2102
	490019
	Conformance Test Aspects – Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	03/06/2011
	100%
	RP-101001
	RP-110510
	Ericsson
	leif.mattisson@ericsson.com
	UTRA. RP#52 completed. Testing for Rel-9 UID_430016 Combination of DC-HSDPA with MIMO
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	

	2103
	510014
	Conformance Test Aspects – Dual-Cell HSUPA
	RANimp-DC_HSUPA_UEConTest
	2
	Rel-9
	R5
	18/03/2011
	07/12/2012
	100%
	RP-110116
	RP-121524
	Ericsson
	leif.mattisson@ericsson.com
	RP#58 completed. Testing for Rel-9 UID_430014 Dual-Cell HSUPA
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	

	2104
	510013
	Conformance Test Aspects – Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA_UEConTest
	2
	Rel-9
	R5
	18/03/2011
	02/03/2012
	100%
	RP-110115
	RP-120036
	Ericsson
	leif.mattisson@ericsson.com
	RP#55 completed. Testing for Rel-9 UID_430015 Support for different bands for Dual-Cell HSDPA
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	

	2105
	420007
	LTE improvements
	LTEimp
	1
	Rel-9
	R1,R2,R4,R5
	06/03/2009
	03/06/2011
	100%
	-
	-
	-
	-
	-
	LTE

	2106
	430019
	LTE Pico NodeB RF Requirements
	LTEimp-Pico_eNB-RF
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-091155
	RP-091045
	Huawei
	Liyan Yin (yinliyan@huawei.com)
	RP#46 completed
	36.104, 36.141, new 36.931
	

	2107
	430029
	Enhanced Dual-Layer transmission for LTE
	LTEimp-eDL
	2
	Rel-9
	R1,R2,R4
	06/03/2009
	19/03/2010
	100%
	RP-091385
	RP-100034
	China Mobile
	Xu Xiaodong (xuxiaodong@chinamobile.com)
	RP#47 completed
	36.101, 36.211, 36.212, 36.213, 36.331
	

	2108
	490018
	UE Conformance Test Aspects – Enhanced Dual-layer transmission for LTE TDD
	LTEimp-eDL_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	03/06/2011
	100%
	RP-100868
	RP-110509
	China Mobile
	Shanpeng Xiao (xiaoshanpeng@chinamobile.com)
	RP#52 completed. Testing for UID_430029 (Enhanced Dual-Layer transmission for LTE)
	36.508, 36.521-1, 36.521-2
	

	2109
	420011
	Rel-9 Self-Organizing Networks (SON)
	SON
	1
	Rel-9
	R3,R2
	06/03/2009
	19/03/2010
	100%
	RP-090162
	RP-100038
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#47 completed
	LTE 25.413, 36.300, 36.413, 36.423, 48.018, New 36.902

	2110
	38002
	AGNSS Performances and Testing Procedures
	AGNSSPTP
	1
	Rel-9
	G1,G3new
	16/05/2008
	20/05/2011
	100%
	GP-092342
	-
	Thales
	Michel.monnerat@thalesaleniaspace.com
	GP#46 still ongoing MS testing. Linked to Rel-10 RAN4 UID_450027 (AGNSS Minimum Performance for UTRAN)
	-

	2111
	38003
	AGNSS Minimum Performances
	AGNSSPTP-Perfreq
	2
	Rel-9
	G1
	16/05/2008
	05/03/2010
	100%
	GP-081786
	-
	Thales
	Michel.monnerat@thalesaleniaspace.com
	GP#45 completed (open performance requirements alignment GPS/Galileo)
	45.005

	2112
	38004
	AGNSS Testing Procedures
	AGNSSPTP-MStest
	2
	Rel-9
	G3new
	16/05/2008
	20/05/2011
	100%
	GP-092343
	-
	Thales
	Michel.monnerat@thalesaleniaspace.com
	GP#50 completed
	51.010-1, new 51.010-7

	2113
	420002
	Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	1
	Rel-9
	GP,G1,G2,G3new
	21/11/2008
	02/03/2012
	100%
	GP-081949
	-
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	Triggered by UID_50590 (MUROS) Study on Multi-User Reusing-One-Slot
	-

	2114
	420003
	Stage 2 for Voice services over Adaptive Multi-user channels on One Slot
	-
	2
	Rel-9
	GP,G1,G2
	21/11/2008
	21/05/2010
	100%
	GP-081964
	-
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	GP#46 completed. GP#40 WID approved
	45.001

	2115
	420004
	Stage 3 for Voice services over Adaptive Multi-user channels on One Slot
	-
	2
	Rel-9
	GP,G1,G2
	24/11/2008
	04/03/2011
	100%
	GP-081965
	-
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	GP#49 completed. GP#40 WID approved
	24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058
	

	2116
	420005
	VAMOS Radio Performance Requirements
	-
	2
	Rel-9
	GP,G1,G2
	24/11/2008
	20/05/2011
	100%
	GP-081966
	-
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	GP#50 completed. GP#40 WID approved
	45.005

	2117
	490005
	VAMOS - MS conformance testing
	VAMOS_MStest
	2
	Rel-9
	G3new
	03/09/2010
	02/03/2012
	100%
	GP-101604
	-
	BlackBerry
	Raveendra Seetharam (rseetharam@rim.com)
	GP#53 completed. GP#47 WID approved
	51.010-1, 51.010-2

	2118
	500001
	VAMOS - BTS conformance testing
	VAMOS_BTStest
	2
	Rel-9
	G1
	26/11/2010
	02/09/2011
	100%
	GP-102005
	-
	Nokia Siemens Networks
	eddie.riddington@nsn.com
	GP#51 completed. GP#48 WID approved
	51.021

	2119
	440002
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	1
	Rel-9
	GP,C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	-
	Ericsson
	claes-goran.persson@ericsson.com
	CP#47 completed. GP#45 completed. GP#42 WID approved
	-

	2120
	440102
	GERAN part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	-
	2
	Rel-9
	GP
	15/05/2009
	05/03/2010
	100%
	GP-091022
	-
	Ericsson
	claes-goran.persson@ericsson.com
	GP#45 completed. GP#42 WID approved
	new 48.049

	2121
	440202
	CT1 part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	-
	2
	Rel-9
	C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	-
	Ericsson
	claes-goran.persson@ericsson.com
	CP#47 completed
	23.041 

	2122
	440003
	Hybrid Location
	HILT
	1
	Rel-9
	GP
	18/05/2009
	20/11/2009
	100%
	GP-091075
	-
	TruePosition
	Matt Ward (mward@trueposition.com)
	GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT)
	43.059, 48.071

	2123
	420099
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	1
	Rel-9
	SP,CP,RP,GP
	15/09/2008
	10/12/2009
	100%
	-
	-
	-
	-
	SP#46 completed
	-

	2124
	460002
	Test - (Small) Technical Enhancements and Improvements for Rel-9
	TEI9_Test 
	1
	Rel-9
	R5,G3new
	20/11/2009
	24/12/2010
	100%
	-
	-
	-
	-
	GP#44 created
	-

	2125
	330017
	Deleted - Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	-
	Telefónica O2
	chris.friel@O2.com
	SP#41 closed (no tangible result of this work; no CR against TR 22.983). Triggered by Study UID_370086 (FSServAl) 
	-

	2126
	410001
	Deleted - Stage 1 for ServAl
	-
	2
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	-
	Telefónica O2
	chris.friel@O2.com
	SP#41 closed (no tangible result of this work; no CR against TR 22.983)
	22.983

	2127
	380071
	Deleted - Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	14/01/2008
	12/03/2009
	100%
	SP-070822
	-
	Alcatel-Lucent
	geoffrey.cristallo@alcatel-lucent.be
	SP#43 stopped. LS_out to TISPAN informs about stopping this activity 
	23.822, 23.203

	2128
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	-
	Samsung
	-
	RP#39: No agreed WID
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304
	

	2129
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	-
	Intel
	-
	RP#39: No agreed WID
	25.306, 25.331, 25.413

	2130
	380086
	Deleted - Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-9
	C6
	19/03/2010
	19/03/2010
	100%
	CP-070837
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#47 work stopped/abandoned
	31.xyz

	2131
	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#39 created to host Rel-9 Wis. BUT no agreed WID
	-

	2132
	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	-
	2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	-
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8
	-

	2133
	390041
	Deleted - CS over EPS 
	-
	2
	Rel-9
	S2
	12/03/2008
	08/12/2008
	100%
	-
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	2134
	390042
	Deleted - SAE for generic support for non-3GPP accesses
	-
	2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	-
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	2135
	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	-
	3
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	-
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	2136
	440071
	Deleted - Lawful Interception in the 3GPP Rel-9
	LI9
	1
	Rel-9
	S3
	04/06/2009
	25/03/2010
	100%
	SP-090831
	-
	PIDS, Nortel
	Koen Jaspers, Ronald Ryan
	SP#47 stopped. WI + new topics moved to Rel-10
	33.106, 33.107, 33.108

	2137
	0
	Release 9 Studies
	-
	1
	Rel-9
	CP,RP,SP
	05/06/2008
	19/03/2010
	100%
	-
	-
	-
	-
	-
	-

	2138
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	1
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080319
	-
	NTT DoCoMo
	Shin-ichi Isobe (isobes@nttdocomo.co.jp)
	SP#42 completed. Spin-off Feature UID_420020 (SSAC)
	22.986

	2139
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	25/04/2007
	12/03/2009
	100%
	SP-080800
	-
	T-Mobile
	Karl-Heinz.Nenner@T-Mobile.net
	SP#43 completed. Linked to Combinational Services UID_31064, Services Alignment and Migration (ServAl) UID_330017 and 3GPP System Architecture Evolution (SAES) UID_3208
	23.879

	2140
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	24/09/2007
	11/12/2008
	100%
	SP-070547
	-
	Qualcomm
	Stephen Edge 
	SP#42 completed
	23.868

	2141
	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	1
	Rel-9
	S2
	08/06/2006
	12/03/2009
	100%
	SP-080555
	-
	Nortel
	Ricky Kaura (rkaura@nortel.com)
	SP#43 completed
	23.826

	2142
	370053
	Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3,C6
	06/04/2004
	10/12/2009
	100%
	SP-070702
	-
	Ericsson
	vesa.lehtovirta@ericsson.com
	SP#46 completed. Triggered by the SA1 Rel-8 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) UID_7027 in TR 22.868.
	33.812

	2143
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-9
	S5
	07/06/2007
	24/09/2009
	100%
	SP-070306
	-
	ZTE
	Shuqiang Huang (huangsq@zte.com.cn)
	SP#45 completed
	32.822

	2144
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-9
	S5
	07/06/2007
	04/06/2009
	100%
	SP-080461
	-
	Huawei
	Zou Lan (zlan@huawei.com)
	SP#44 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)
	32.821

	2145
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-9
	S5
	22/02/2008
	24/09/2009
	100%
	SP-080076
	-
	ZTE
	zhu.weihong@zte.com.cn
	SP#45 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)
	32.823

	2146
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	05/06/2008
	04/06/2009
	100%
	SP-080281
	-
	Ericsson
	edwin.tse@ericsson.com
	SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP
	32.824

	2147
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-9
	R4
	17/12/2007
	04/12/2009
	100%
	RP-071050
	RP-091080
	Polaris Wireless
	Norman Shaw (nshaw@polariswireless.com)
	RP#46 completed
	25.907

	2148
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1,R2,R3,R4
	23/03/2007
	19/03/2010
	100%
	RP-091360
	RP-100080
	NTT DoCoMo
	Tetsushi Abe
	RP#47 completed
	36.913 , New 36.814, 36.912, R2 36.806 (Relay architectures for E-UTRA), R4 36.815 (LTE-Advanced feasibility studies in RAN4)

	2149
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	20/02/2008
	04/12/2009
	100%
	RP-080767
	RP-091081
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#46 completed
	25.866

	2150
	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	1
	Rel-9
	R1
	05/12/2008
	29/05/2009
	100%
	RP-081137
	RP-090426
	Qualcomm
	Rajat Prakash (rprakash@qualcomm.com)
	RP#44 closed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action / no TR needed)
	none

	2151
	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	1
	Rel-9
	R2
	06/03/2009
	04/12/2009
	100%
	RP-090341
	RP-091084
	Qualcomm
	Masato Kitazoe (mkitazoe@qualcomm.com)
	RP#46 completed
	36.805

	2152
	430027
	Study on Enhanced Interference Management for HNBs
	FS_eInterfMgmt_HNB
	1
	Rel-9
	R4
	06/03/2009
	29/05/2009
	100%
	RP-090361
	RP-090429
	Qualcomm
	Farhad Meshkati (fmeshkat@qualcomm.com)
	RP#44 completed. Linked to UID_420008  LTE FDD Home eNodeB RF Requirements. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs
	25.967

	2153
	440015
	Study on Enhanced Interference Management Mechanisms for HNBs
	FS_eInterfMgmtMchsm_HNB
	1
	Rel-9
	R3
	30/05/2009
	18/09/2009
	100%
	RP-090667
	RP-090733
	Qualcomm
	Farhad Meshkati (fmeshkat@qualcomm.com)
	RP#45 completed. Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs
	25.967

	2154
	320026
	Deleted - Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-9
	S3
	08/06/2006
	24/09/2009
	100%
	SP-060446
	-
	Orange
	eric.gauthier@orange.ch
	SP#45 work stopped/abandoned
	33.9xx

	2155
	0
	Release 8 Features
	-
	1
	Rel-8
	CP,GP,RP,SP
	19/09/2006
	19/03/2010
	100%
	-
	-
	-
	-
	-
	-

	2156
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6,IETF
	12/04/2006
	15/06/2012
	99%
	SP-080132
	-
	T-Mobile
	michael.kurz@t-mobile.at 
	Role model for SAE/LTE system wide project management by SA2 in SP-060166
	-

	2157
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	08/06/2006
	12/12/2007
	100%
	SP-080132
	-
	T-Mobile
	michael.kurz@t-mobile.at 
	SP#38 completed
	22.011, 22.246, New 22.278
	

	2158
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	02/01/2007
	29/05/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#44 completed
	-

	2159
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/01/2007
	02/06/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#40 completed
	New 23.402

	2160
	390044
	Stage 2 Security Architecture
	-
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	marc.blommaert.ext@nsn.com
	SP#42 completed
	33.210, 33.310, New 33.401
	

	2161
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	-
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.229, 27.007, New 24.305
	

	2162
	340054
	Stage 3 SAE impact on existing capabilities
	-
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080772
	-
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#42 completed
	29.061

	2163
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	-
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	New (29.274, 29.275)

	2164
	340049
	Stage 2/3 for Network selection procedures
	-
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	23.122, New 24.302

	2165
	340023
	Stage 3 EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080772
	-
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#44 completed
	29.061

	2166
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080576
	-
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#44 completed
	29.212, 29.213, 29.214, New 29.215
	

	2167
	340028
	Stage 3 for SAE / LTE identities
	-
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	23.003

	2168
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	21/09/2007
	05/12/2008
	100%
	CP-080055
	-
	Huawei
	Javier Gonzalez Gallego
	CP#42 completed
	New 29.909

	2169
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed
	-

	2170
	340060
	CT4 Stage 3 for protocol between EPCs
	-
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.275

	2171
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#43 completed
	-

	2172
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271
	

	2173
	340055
	CT4 Stage 3 for GTP v2 protocol
	-
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274

	2174
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#43 completed
	-

	2175
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	-

	2176
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	-
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.275, 29.282

	2177
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	-
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Motorola
	Lewis Milton
	CP#42 completed
	29.279

	2178
	340020
	Stage 3 for UE Non-Access-Stratum (NAS) mobility procedures in idle and active mode
	-
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.007, 24.301

	2179
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	-
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.007, 24.301

	2180
	340053
	Stage 3 for security aspects of LTE Access
	-
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.008, 24.301

	2181
	340025
	Stage 3 for QoS mechanisms
	-
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080576
	-
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#42 completed
	29.213

	2182
	340026
	Stage 3 for EPC - HSS interface
	-
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.272

	2183
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	05/02/2007
	06/03/2009
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed
	-

	2184
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	05/02/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#41 completed
	23.401, 23.402

	2185
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	-
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.008, 24.301

	2186
	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	04/09/2007
	18/09/2008
	100%
	SP-080132
	-
	Vodafone
	chris.pudney@vodafone.com
	SP#41 completed
	23.401

	2187
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	-
	3
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#41 completed
	23.060

	2188
	340056
	Stage 3 for EPC - GPRS 
	-
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.275, 29.281

	2189
	380032
	Stage 3 for EPC to UTRAN
	-
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.275, 29.281

	2190
	380033
	Stage 3 for EPC to 3GPP2
	-
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.277, 29.276

	2191
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	18/06/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola, Vodafone
	Irfan.Ali@motorola.com, chris.pudney@vodafone.com
	SP#41 completed (except: Handover of multiple PDNs=>Rel-9)
	23.401, 23.402

	2192
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	-
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.301, 24.302

	2193
	340061
	Stage 3 for MME - SGSN signalling free protocol
	-
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.272, 29.274

	2194
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4,IETF
	02/01/2007
	15/06/2012
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed. SP#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	-

	2195
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#40 completed
	23.402

	2196
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#41 completed
	23.402

	2197
	360022
	Stage 3 for Mobility management based on DSMIPv6
	-
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.303

	2198
	521011
	(IETF) Stage 3 for Mobility management based on DSMIPv6 (draft-ietf-mip6-hiopt)
	-
	3
	Rel-8
	C1-IETF
	05/02/2007
	15/06/2012
	100%
	CP-080493
	-
	Mark Jones
	-
	CP#56 completed
	RFC 6610 (was draft-ietf-mip6-hiopt)
	

	2199
	521012
	(IETF) Stage 3 for Mobility management based on DSMIPv6 (RFC6275)
	-
	3
	Rel-8
	C1-IETF
	05/02/2007
	29/07/2011
	100%
	CP-080493
	-
	-
	-
	SP#53/IETF#81 completed
	RFC 6275 (was draft-ietf-mext-rfc3775bis)
	

	2200
	390009
	Stage 3 for Mobility management based on MIP v4
	-
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.304

	2201
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	-
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.008, 24.301

	2202
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#40 completed
	23.402

	2203
	390045
	Stage 2 Security aspects for non-3GPP Access
	-
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	marc.blommaert.ext@nsn.com
	SP#42 completed
	33.402, 33.210, 33.310

	2204
	370010
	Stage 3 security aspects for DSMIPv6 Access
	-
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.303

	2205
	390172
	Stage 3 security aspects for MIPv4 Access
	-
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.304

	2206
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	-
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.302, 24.312

	2207
	370011
	Stage 3 for interfaces within EPC
	-
	3
	Rel-8
	C4
	19/09/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.281

	2208
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	-
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.273, 29.275

	2209
	521013
	(IETF) Stage 3 for Interfaces EPC - non-3GPP IP access 
	-
	3
	Rel-8
	C4-IETF
	05/02/2007
	15/06/2012
	100%
	CP-090247
	-
	Lionel Morand
	-
	CP#56 completed
	RFC 6611 (was draft-ietf-mip6-bootstrapping-integrated)
	

	2210
	340058
	Stage 3 for AAA/HSS related
	-
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#42 completed
	29.273

	2211
	340059
	Stage 3 for EPC - AAA interface
	-
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#42 completed
	29.273

	2212
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	25/06/2007
	25/06/2007
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#37 stopped
	-

	2213
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-070949
	-
	Nokia Siemens Networks
	curt.c.wong@nokia.com
	CP#43 completed. SP#38 WID approved (extract from SAE WID SP-070817).
	-

	2214
	350130
	Stage 2 for 2G/3G SRVCC
	-
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-070949
	-
	Nokia Siemens Networks
	curt.c.wong@nokia.com
	SP#41 completed. SP#38 WID approved
	New 23.216

	2215
	410005
	Stage 3 for SRVCC in EPS
	-
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080793
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	23.009, 24.008, New 24.301
	

	2216
	410006
	MME to MSC interface for SRVCC
	-
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080793
	-
	Nokia Siemens Networks
	Giorgi Gulbani
	CP#43 completed
	23.003, 23.008, New (29.274, 29.277, 29.280)
	

	2217
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	-

	2218
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	-

	2219
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080097
	-
	T-Mobile, Vodafone
	sabine.demel@t-mobile.at, chris.pudney@vodafone.com
	CP#43 completed
	-

	2220
	400001
	Stage 2 for CS Fallback in EPS
	-
	3
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080097
	-
	T-Mobile, Vodafone
	sabine.demel@t-mobile.at, chris.pudney@vodafone.com
	SP#40 completed
	New (23.272, 23.401)

	2221
	400102
	CT1 part of Stage 3 for CS Fallback in EPS
	-
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080791
	-
	NEC
	yannick.lair@nectech.fr
	CP#43 completed
	24.007, 24.008, 24.011, 29.018, New (24.301, 24.801, 29.118)
	

	2222
	400003
	CT4 part of Stage 3 for CS Fallback in EPS
	-
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080791
	-
	NEC
	yannick.lair@nectech.fr
	CP#42 completed
	23.007, 23.008, 29.274, New 29.277
	

	2223
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080090
	-
	Telecom Italia
	mario.madella@telecomitalia.it
	SP#40 completed
	23.228, 23.221, 23.203

	2224
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	-
	-
	-
	-
	SP#43 completed
	-

	2225
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	-
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070737
	-
	Huawei
	WANG, Xuelong
	SP#43 completed
	New (32.751, 32.752, 32.753, 32.755)
	

	2226
	390011
	Performance measurements for EPC
	-
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080061
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#43 completed
	New 32.426

	2227
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070736
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#43 completed
	32.240, 32.296, 32.251, 32.252, 32.298, 32.299
	

	2228
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080280
	-
	TeliaSonera
	jouni.korhonen@teliasonera.com
	CP#43 completed
	23.003, New 29.303

	2229
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080644
	-
	Huawei
	liming49985@huawei.com
	CP#43 completed. Triggered by UID_380023 (FS_MAP2Diam)
	New 29.305

	2230
	390021
	CT6 aspects of SAE
	-
	2
	Rel-8
	C6
	07/03/2008
	03/06/2011
	100%
	CP-080164
	-
	Nokia
	Rune Lindholm
	CP#44 completed core specification
	-

	2231
	390121
	Core specification for CT6 aspects of SAE
	-
	3
	Rel-8
	C6
	07/03/2008
	29/05/2009
	100%
	CP-080164
	-
	Nokia
	Rune Lindholm
	CP#44 completed (specified Network Measurement Results collection via USAT)
	31.102, 31.111

	2232
	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	3
	Rel-8
	C6
	05/12/2008
	10/12/2010
	100%
	CP-100598
	-
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#50 completed. Steering of Roaming test cases have been introduced. Remaining issues CSG display testing (Provide Local Information, Call Control for EPS/PDN, Event Download (Access Technology Change - Multiple Access Technologies)
	31.121, 31.124

	2233
	490015
	Test interworking of IP Multimedia Services Identity Module (ISIM) terminals with IP Multimedia Subsystem (IMS)
	SAES-ISIM_IMS_Test
	3
	Rel-8
	C6
	17/09/2010
	03/06/2011
	100%
	CP-100602
	-
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#52 completed. Linked to R5 UID_1273 Provisioning of IP-based multimedia services (24.229, 31.103), R8 UID_390021 CT6 aspects of SAE, UID_420018 Test interworking of LTE Terminals with the USIM, R UID_450018 Testing SMS over IMS in E-UTRAN  (34.229).
	31.121, 31.124, New TS 31.134
	

	2234
	390018
	Issues for CT1 TR 24.801
	-
	2
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.801

	2235
	390019
	Issues for CT3 TR 29.804
	-
	2
	Rel-8
	C3
	05/02/2007
	12/09/2008
	100%
	CP-080068
	-
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#41 completed
	29.804

	2236
	390020
	Deleted - Issues for CT4 TR 29.803
	-
	2
	Rel-8
	C4
	04/01/2007
	12/09/2008
	100%
	CP-080068
	-
	Huawei
	-
	CP#41 Work stopped and continued in Normative specifications
	29.803

	2237
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#37 stopped
	-

	2238
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#37 stopped
	-

	2239
	340019
	Deleted - CT aspects of SAES
	SAES-St3
	2
	Rel-8
	C3,C1,C4
	04/09/2007
	14/03/2008
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	-

	2240
	350019
	Deleted - CT1 aspects of SAES
	-
	3
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	-

	2241
	340052
	Deleted - Interoperability
	SAES-St3-interop
	3
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	-

	2242
	350020
	Deleted - CT3 aspects of SAES
	-
	3
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	CP-060675
	-
	-
	-
	SP#37 stopped
	-

	2243
	350021
	Deleted - CT4 aspects of SAES
	-
	3
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	CP-060676
	-
	-
	-
	SP#37 stopped
	29.803

	2244
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	3
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	-

	2245
	340027
	Deleted - User and Control plane protocols
	SAES-St3-prot
	3
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	-
	-
	-
	SP#37 stopped
	-

	2246
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	SP-060926
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#34 stopped. Replaced by UID_350027 and its children
	23.402

	2247
	320030
	Deleted - Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	02/10/2007
	02/10/2007
	100%
	SP-060926
	-
	Vodafone
	chris.pudney@vodafone.com
	SP#34 stopped. Replaced by UIDs 340018 and 340037. (SP#34 report discussion of SP-060917.)
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279
	

	2248
	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	12/04/2006
	01/10/2007
	100%
	-
	-
	-
	-
	SP#34 stopped
	-

	2249
	450022
	Conformance Test Aspects – Mobility management based on DSMIPv6 (Dual-Stack Mobile IPv6)
	DSMIPv6_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	17/09/2010
	100%
	RP-090754
	RP-100738
	Qualcomm
	Lena Chaponniere (lchaponn@qualcomm.com)
	RP#49 completed. Testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES
	36.508, 36.523-1, 36.523-2, 36.523-3
	

	2250
	370025
	IMS Centralized Service control
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4,IETF
	01/11/2005
	05/12/2014
	95%
	SP-070924
	-
	AT&T
	Randolph Wohlert (rwohlert@tri.sbc.com)
	CP#46 completed
	-

	2251
	380039
	Stage 1 for ICS Requirement and Architecture
	-
	2
	Rel-8
	S1
	03/09/2007
	12/03/2008
	100%
	SP-070924
	-
	AT&T
	Randolph Wohlert (rwohlert@tri.sbc.com)
	SP#39 completed
	22.101

	2252
	380040
	Stage 2 for ICS Requirement and Architecture
	ICSRA-St2
	2
	Rel-8
	S2
	14/12/2007
	05/06/2008
	100%
	SP-070924
	-
	Alcatel-Lucent
	-
	SP#40 completed
	23.292, 23.206

	2253
	400205
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	-
	2
	Rel-8
	C1,C3,C4,IETF
	01/11/2005
	05/12/2014
	95%
	CP-091046
	-
	Ericsson
	sean.schneyer@ericsson.com
	CP#46 completed
	-

	2254
	400005
	CT1 aspects - Stage 3 for ICSRA
	-
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-091046
	-
	Ericsson
	Sean Schneyer
	CP#46 completed
	24.229, new (24.292, 24.286)
	

	2255
	521014
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-ietf-salud-alert-info-urns)
	-
	3
	Rel-8
	C1-IETF
	30/05/2008
	05/12/2014
	75%
	CP-091046
	-
	Roland Jesske
	Roland Jesske
	Submitted to IESG for publication
	draft-ietf-salud-alert-info-urns
	

	2256
	521015
	(IETF) CT1 aspects - Stage 3 for ICSRA (RFC 6871)
	-
	3
	Rel-8
	C1-IETF
	30/05/2008
	01/03/2013
	100%
	CP-091046
	-
	Andrew Allen
	-
	CP#59 completed
	RFC 6871 (was draft-ietf-mmusic-sdp-media-capabilities)
	

	2257
	521016
	(IETF) CT1 aspects - Stage 3 for ICSRA (RFC 7195)
	-
	3
	Rel-8
	C1-IETF
	30/05/2008
	13/06/2014
	100%
	CP-091046
	-
	Andrew Allen
	-
	CP#64 complete
	RFC 7195 (was draft-ietf-mmusic-sdp-cs)
	

	2258
	521017
	(IETF) CT1 aspects - Stage 3 for ICSRA (RFC 7006)
	-
	3
	Rel-8
	C1-IETF
	03/06/2008
	06/12/2013
	100%
	CP-091046
	-
	Andrew Allen
	-
	CP#62 completed
	RFC7006 (was draft-ietf-mmusic-sdp-miscellaneous-caps)
	

	2259
	400006
	CT3 aspects - Stage 3 for ICSRA
	-
	3
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-091046
	-
	Mavenir
	Brett Wallis ( brett@mavenir.com)
	CP#43 completed
	new 29.292

	2260
	400007
	CT4 aspects - Stage 3 for ICSRA
	-
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-091046
	-
	Ericsson
	Sean Schneyer
	CP#42 completed
	23.003, 29.232, 23.018, 29.002
	

	2261
	521018
	(IETF) CT4 aspects - Stage 3 for ICSRA (RFC 7254)
	-
	3
	Rel-8
	C4-IETF
	01/11/2005
	13/06/2014
	100%
	CP-091046
	-
	Andrew Allen
	-
	CP#64 complete
	RFC 7254 (was draft-montemurro-gsma-imei-urn)
	

	2262
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	-
	3
	Rel-8
	C1
	30/05/2008
	12/09/2008
	100%
	CP-080492
	-
	Huawei
	xupeili@huawei.com
	CP#41 work stopped
	24.293

	2263
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4,IETF
	02/05/2007
	05/12/2014
	95%
	-
	-
	-
	-
	SP#43 completed
	-

	2264
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070691
	-
	Ericsson
	Susana Sabater
	CP#43 completed
	-

	2265
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070691
	-
	Ericsson
	Susana Sabater
	SP#39 completed
	22.228, 22.115, 22.101

	2266
	380001
	Documentation of TISPAN R1 and R2 in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654
	

	2267
	380002
	Documentation of TISPAN R1 and R2 in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	06/03/2009
	100%
	CP-080213
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#43 completed
	29.162, 29.163, 29.658

	2268
	380003
	Documentation of TISPAN R1 and R2 in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#41 completed
	29.228, 29.229

	2269
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/09/2007
	12/03/2009
	100%
	-
	-
	-
	-
	SP#43 completed
	-

	2270
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	10/09/2007
	07/12/2007
	100%
	SP-070569
	-
	Nokia Siemens Networks
	-
	SP#38 completed
	22.173

	2271
	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-080848
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	CP#43 completed
	32.275, 32.298/299

	2272
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3,IETF
	02/05/2007
	14/06/2013
	100%
	CP-080215
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	-

	2273
	380007
	CT1 part of Stage 3 CCBS_CCNR
	-
	3
	Rel-8
	C1
	02/05/2007
	06/03/2009
	100%
	CP-080215
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	24.642, 24.229, 24.173

	2274
	380008
	CT3 part of Stage 3 CCBS_CCNR
	-
	3
	Rel-8
	C3
	02/05/2007
	05/12/2008
	100%
	CP-080215
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#42 completed
	29.163

	2275
	521019
	(IETF) Stage 3 CCBS_CCNR [RFC 6910 (was draft-ietf-bliss-call-completion)]
	-
	3
	Rel-8
	C1-IETF,C3-IETF
	02/05/2007
	14/06/2013
	100%
	CP-080215
	-
	Roland Jesske
	-
	CP#60 completed
	RFC 6910 (was draft-ietf-bliss-call-completion)
	

	2276
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	-
	Nortel
	milanpa@nortel.com
	CP#43 completed
	-

	2277
	390059
	Stage 1 FA
	-
	3
	Rel-8
	S1
	30/01/2008
	05/06/2008
	100%
	-
	-
	Telecom Italia
	-
	SP#40 completed 
	22.173

	2278
	390015
	Stage 3 FA
	-
	3
	Rel-8
	C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	-
	Nortel
	milanpa@nortel.com
	CP#43 completed
	24.239, 24.173

	2279
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3,IETF
	22/06/2007
	05/12/2014
	83%
	CP-080214
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	-

	2280
	380010
	CT1 part of Stage 3 CW-IMS
	-
	3
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-080214
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	24.615, 24.229, 24.173

	2281
	521020
	(IETF) Stage 3 CW-IMS (salud-alert-info-urns)
	-
	3
	Rel-8
	C1-IETF
	22/06/2007
	05/12/2014
	75%
	CP-080214
	-
	Roland Jesske
	Roland Jesske
	Submitted to IESG for publication
	draft-ietf-salud-alert-info-urns
	

	2282
	380011
	CT3 part of Stage 3 CW-IMS
	-
	3
	Rel-8
	C3
	30/11/2007
	04/12/2008
	100%
	CP-080214
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#42 completed
	29.163

	2283
	370103
	IMS Charging
	-
	2
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	SP-070621
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SP#39 completed
	32.260, 32.298

	2284
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	-
	3
	Rel-8
	S5
	17/09/2007
	12/03/2008
	100%
	SP-070621
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SP#39 completed
	32.260, 32.298

	2285
	380042
	Advice of Charge (AoC) support in IMS Charging
	-
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070739
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#43 completed
	32.240, 32.260, 32.296, 32.298, 32.299, new 32.280
	

	2286
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2, IMS_Common
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	SP-080220
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	TSG#42 completed
	-

	2287
	390050
	Stage 1 CIMS_3GPP2
	-
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080220
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#40 completed
	22.228, 22.173, 22.101, 22.153
	

	2288
	390051
	Stage 2 CIMS_3GPP2
	-
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080220
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#40 completed
	23.002, 23.141, 23.203, 23.167, 23.228
	

	2289
	390052
	Security CIMS_3GPP2
	-
	2
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080220
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#42 completed [issues addressed under UID_370078 (IMS-Sec)]
	33.141, 33.203, 33.210

	2290
	390113
	Stage 3 CIMS_3GPP2
	REDOC_3GPP2
	2
	Rel-8
	C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	-
	-

	2291
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	-
	3
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930
	

	2292
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	-
	3
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	29.163, 29.212, 29.213, 29.214
	

	2293
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	-
	3
	Rel-8
	C4
	07/03/2008
	11/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	29.228, 29.229, 29.328, 29.329
	

	2294
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	-
	-
	Cablelabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#40 completed
	-

	2295
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	SP-070105
	-
	Cablelabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#40 completed
	-

	2296
	350009
	Architecture aspects of PktCbl-Deploy
	-
	3
	Rel-8
	S2
	05/02/2007
	06/12/2007
	100%
	SP-070105
	-
	Cablelabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	SP#38 completed
	23.228

	2297
	350010
	CT1 aspects of PktCbl-Deploy
	-
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070122
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#40 completed
	-

	2298
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	05/02/2007
	14/03/2008
	100%
	SP-070107
	-
	Cablelabs
	B.McKibben@CableLabs.com
	CP#39 completed
	-

	2299
	350012
	Architecture aspects of PktCbl-Interwork
	-
	3
	Rel-8
	S2
	05/02/2007
	14/09/2007
	100%
	SP-070107
	-
	Cablelabs
	B.McKibben@CableLabs.com
	SP#37 completed
	23.228

	2300
	350013
	CT1,CT3 aspects of PktCbl-Interwork
	-
	3
	Rel-8
	C1,C3
	26/03/2007
	14/03/2008
	100%
	CP-070575
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#39 completed
	24.229

	2301
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	SP-060933
	-
	Cablelabs
	s.dotson@cablelabs.com
	CP#40 completed
	-

	2302
	350033
	SA3 aspects of PktCbl-Sec
	-
	3
	Rel-8
	S3
	06/12/2006
	12/03/2008
	100%
	SP-060933
	-
	Cablelabs
	s.dotson@cablelabs.com
	SP#39 completed
	33.203, 33.210, 33.220

	2303
	350006
	CT1 aspects of PktCbl-Sec
	-
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070124
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#40 completed
	24.229

	2304
	380029
	CT3 aspects of PktCbl-Sec
	-
	3
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	CP-070124
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#38 completed
	29.163

	2305
	350007
	CT4 aspects of PktCbl-Sec
	-
	3
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	CP-070124
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#39 completed
	29.228, 29.229, 23.008

	2306
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4,IETF
	22/06/2007
	05/12/2014
	89%
	SP-080095
	-
	Orange
	Delphin Barankanira
	CP#47 completed
	-

	2307
	390049
	SA1 aspects of IMS_Corp
	-
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080095
	-
	Telecom Italia
	-
	SP#40 completed
	-

	2308
	360014
	SA2 aspects of IMS_Corp
	-
	2
	Rel-8
	S2
	22/06/2007
	18/09/2008
	100%
	SP-080095
	-
	Orange
	Delphin Barankanira
	no Stage 2 impacts
	23.228

	2309
	390022
	CT1 aspects of IMS_Corp
	-
	2
	Rel-8
	C1
	07/03/2008
	19/03/2010
	100%
	CP-080220
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	24.229, 24.503

	2310
	531002
	(IETF) CT1 aspects of IMS_Corp (vanelburg-dispatch-private-network-ind)
	-
	2
	Rel-8
	C1-IETF
	29/06/2011
	05/12/2014
	75%
	CP-080220
	-
	Keith Drage
	Keith Drage (drage@alcatel-lucent.com)
	in RFC Ed-queue
	draft-vanelburg-dispatch-private-network-ind
	

	2311
	390023
	CT4 aspects of IMS_Corp
	-
	2
	Rel-8
	C4
	26/02/2008
	05/12/2008
	100%
	CP-080220
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433
	

	2312
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	Rel-8
	S2,C1,C3,C4,IETF
	02/07/2007
	13/06/2014
	100%
	-
	-
	-
	-
	SP#40 completed
	-

	2313
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080229
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527, 29.624
	

	2314
	521021
	Deleted - (IETF) Maintenance of TISPAN R2 (avasarala-dispatch-comm-div-notification)
	MAINT_R2_IETF
	2
	Rel-8
	C1-IETF
	09/11/2007
	13/06/2014
	100%
	CP-080229
	-
	Andrew Allen
	-
	CP#64 Draft removed from 3GPP documentation
	draft-avasarala-dispatch-comm-div-notification
	

	2315
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	SP-070823
	-
	Nokia Siemens Networks
	jozsef.varga@nsn.com
	SP#40 completed
	23.228, 23.204, 23.167

	2316
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	02/07/2007
	06/12/2007
	100%
	SP-070916
	-
	Telecom Italia
	antonio.ascolese@telecomitalia.it
	SP#38 completed
	23.506, 23.507,23.517, 23.521
	

	2317
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	29/05/2009
	100%
	SP-080092
	-
	LG Electronics
	JaeSeung SONG (anthonys@lge.com)
	CP#44 completed
	-

	2318
	390072
	Stage 1 IMS Service Continuity
	-
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080092
	-
	LG Electronics
	JaeSeung SONG (anthonys@lge.com)
	SP#40 completed
	-

	2319
	390057
	Stage 2 IMS Service Continuity
	-
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080092
	-
	LG Electronics
	JaeSeung SONG (anthonys@lge.com)
	SP#40 completed
	23.237, 23.292

	2320
	400011
	Stage 3 IMS Service Continuity
	-
	2
	Rel-8
	C1
	30/05/2008
	29/05/2009
	100%
	CP-080491
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#44 completed
	24.237, 24.229, 24.216

	2321
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	06/03/2009
	100%
	SP-070496
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	CP#43 completed
	-

	2322
	360017
	Stage 2 for IMS-Sec
	-
	2
	Rel-8
	S3
	01/03/2007
	11/12/2008
	100%
	SP-070496
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	SP#42 completed. SP#46 withdrawn draft 33.178-100 and 33.978 from Rel-8 onwards
	33.203, 33.141, 33.803

	2323
	390054
	CT1 part of Stage 3 for IMS-Sec
	-
	2
	Rel-8
	C1
	19/09/2006
	05/12/2008
	100%
	-
	-
	Ericsson
	-
	CP#42 completed
	-

	2324
	390154
	CT4 part of Stage 3 for IMS-Sec
	-
	2
	Rel-8
	C4
	07/06/2007
	06/03/2009
	100%
	-
	-
	Ericsson
	-
	CP#43 completed
	-

	2325
	380012
	CT1 part of Network Attachment Subsystem (NASS) Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	06/03/2009
	100%
	CP-070781
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	24.229

	2326
	380013
	CT4 part of Network Attachment Subsystem (NASS) Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	CP-070781
	-
	Alcatel-Lucent
	-
	CP#40 completed
	29.229, 29.228, 23.008

	2327
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4,S3,IETF
	12/03/2008
	21/09/2011
	100%
	SP-080201
	-
	FT, Ericsson
	olle.franceschi@ericsson.com
	SP#39 WID approved
	-

	2328
	34146
	SA4, SA3 part of IMS initiated and controlled PSS and MBMS User Service
	-
	2
	Rel-8
	S4,S3
	12/03/2008
	12/03/2008
	100%
	SP-080201
	-
	FT, Ericsson
	olle.franceschi@ericsson.com
	SP#43 completed
	26.234, 26.346, 33.246, New 26.237
	

	2329
	521022
	(IETF) IMS initiated and controlled PSS and MBMS User Service (RFC 6080)
	-
	2
	Rel-8
	S4-IETF
	12/03/2008
	21/09/2011
	100%
	SP-080201
	-
	Ericsson
	-
	SP#53/IETF#81 completed
	RFC 6080 (was draft-ietf-sipping-config-framework)
	

	2330
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	23/09/2005
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	nico.gabriele@vodafone.com
	CP#42 completed
	-

	2331
	7013
	Stage 1 and 2 defined in earlier Releases
	-
	2
	Rel-8
	S2
	23/09/2005
	30/11/2005
	100%
	-
	-
	Vodafone
	nico.gabriele@vodafone.com
	SP#31 Moved from FS section Feb 2006
	-

	2332
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	CP-070096
	-
	Vodafone
	nico.gabriele@vodafone.com
	Moved from Rel-7. Feature extended in Rel-8 by including Stage 3 covering MONA UID_380021
	29.863, 29.163

	2333
	380021
	Stage 3 for MW-IMS, MONA extension
	-
	2
	Rel-8
	C3
	05/11/2007
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	Christer.Holmberg@ericsson.com
	CP#42 completed
	29.863, 29.163

	2334
	380022
	Mn interface (MGCF – IM MGW)
	-
	2
	Rel-8
	C4
	21/11/2007
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	Christer.Holmberg@ericsson.com
	CP#42 completed
	29.332

	2335
	360029
	IMS Stage 3 IETF Protocol Alignment - phase 2
	IMSProtoc2
	1
	Rel-8
	C1,IETF
	22/06/2007
	05/12/2014
	90%
	CP-080794
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	-

	2336
	360129
	CT1 aspects of IMS Stage 3 IETF Protocol Alignment - phase 2
	-
	2
	Rel-8
	C1
	22/06/2007
	06/03/2009
	100%
	CP-080794
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	23.218, 24.229, 24.930

	2337
	521023
	(IETF) IMS Stage 3 IETF Protocol Alignment (draft-bakker-sipping-3gpp-ims-xml-body-handling)
	-
	2
	Rel-8
	C1-IETF
	22/06/2007
	07/12/2012
	100%
	CP-080794
	-
	Andrew Allen
	-
	CP#58 completed. ietf-draft discontinued. Documented within 3GPP
	draft-bakker-sipping-3gpp-ims-xml-body-handling
	

	2338
	521024
	(IETF) IMS Stage 3 IETF Protocol Alignment (RFC 6544)
	-
	2
	Rel-8
	C1-IETF
	22/06/2007
	15/06/2012
	100%
	CP-080794
	-
	Keith Drage
	-
	CP#56 completed
	RFC 6544 (was draft-ietf-mmusic-ice-tcp)
	

	2339
	521025
	(IETF) IMS Stage 3 IETF Protocol Alignment (draft-ietf-salud-alert-info-urns)
	-
	2
	Rel-8
	C1-IETF
	22/06/2007
	05/12/2014
	75%
	CP-080794
	-
	Roland Jesske
	Roland Jesske
	Submitted to IESG for publication
	draft-ietf-salud-alert-info-urns
	

	2340
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3,IETF
	30/11/2007
	05/12/2014
	85%
	CP-070782
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#43 completed
	-

	2341
	380015
	CT1 part of Stage 3 MGCF UUSIW
	-
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	100%
	CP-070782
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#42 completed
	24.279, 24.229

	2342
	521026
	(IETF) Stage 3 MGCF UUSIW (cuss-sip-uui)
	-
	2
	Rel-8
	C1-IETF,C3-IETF
	30/11/2007
	05/12/2014
	90%
	CP-070782
	-
	Roland Jesske
	Roland Jesske
	Submitted to IESG for publication
	draft-ietf-cuss-sip-uui

	2343
	551001
	(IETF) Stage 3 MGCF UUSIW (cuss-sip-uui-isdn)
	-
	2
	Rel-8
	C1-IETF,C3-IETF
	17/03/2011
	05/12/2014
	75%
	CP-070782
	-
	Keith Drage
	Keith Drage (drage@alcatel-lucent.com)
	Submitted to IESG for publication
	draft-ietf-cuss-sip-uui-isdn
	

	2344
	380016
	CT3 part of Stage 3 MGCF UUSIW
	-
	2
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#43 completed
	29.163

	2345
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	-

	2346
	380019
	Stage 3 Overlap (CT1)
	-
	2
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	24.229

	2347
	380020
	Stage 3 Overlap (CT3)
	-
	2
	Rel-8
	C3
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	29.163

	2348
	380120
	Stage 3 Overlap (CT4)
	-
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#42 completed
	29.228, 29.229

	2349
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1,IETF
	14/11/2007
	15/06/2012
	100%
	CP-070784
	-
	Hewlett-Packard
	mark.syrett@hp.com
	Triggered by Study UID_7048 (MRFC)
	-

	2350
	380135
	AS/MRFC Stage 2
	-
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	-
	Hewlett-Packard
	mark.syrett@hp.com
	CP#42 completed
	23.218

	2351
	380235
	AS/MRFC Stage 3
	-
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	-
	Hewlett-Packard
	mark.syrett@hp.com
	CP#42 completed
	24.229, 24.147, 24.247

	2352
	521027
	(IETF) AS/MRFC Stage 2 and 3 (RFC 6505)
	-
	2
	Rel-8
	C1-IETF
	14/11/2007
	15/06/2012
	100%
	CP-070784
	-
	Keith Drage
	-
	CP#56 completed
	RFC 6505 (was draft-ietf-mediactrl-mixer-control-package)
	

	2353
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	-

	2354
	400026
	IMS Restoration Procedures (CT4)
	-
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed
	23.380, 29.228, 29.229, 29.230, 23.008
	

	2355
	400027
	IMS Restoration Procedures (CT1)
	-
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed
	24.229

	2356
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080451
	-
	Alcatel-Lucent
	nhberry@alcatel-lucent.com
	CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	2357
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	06/03/2009
	100%
	SP-060932
	-
	Telefónica O2
	chris.friel@O2.com
	CP#43 completed
	-

	2358
	390024
	Stage 1 for I-WLAN NSP
	-
	2
	Rel-8
	S1
	14/06/2007
	14/06/2007
	100%
	SP-060932
	-
	Telefónica O2
	chris.friel@O2.com
	SP#36 completed
	22.234

	2359
	390025
	CT1 part of Stage 3 for I-WLAN NSP
	-
	2
	Rel-8
	C1
	07/03/2008
	06/03/2009
	100%
	CP-080217
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	CP#43 completed
	24.234

	2360
	390125
	CT6 part of Stage 3 for I-WLAN NSP
	-
	2
	Rel-8
	C6
	07/03/2008
	11/12/2008
	100%
	CP-080217
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	CP#42 completed
	31.102, 31.111

	2361
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	06/03/2009
	100%
	SP-070701
	-
	Orange
	xiaobao.chen@orange-ftgroup.com
	CP#43 completed
	-

	2362
	380045
	Stage 2 for Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	-
	2
	Rel-8
	S2
	14/09/2007
	05/06/2008
	100%
	SP-070701
	-
	Orange
	xiaobao.chen@orange-ftgroup.com
	SP#40 completed
	new 23.327

	2363
	400013
	CT1 aspects of Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	-
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080320
	-
	Orange
	reina.nader@orange-ftgroup.com
	CP#43 completed
	24.303, new 24.327

	2364
	460006
	Conformance Test Aspects – Mobility between 3GPP WLAN Interworking and 3GPP Systems
	IWLAN_Mob_UEConTest
	1
	Rel-8
	R5
	04/12/2009
	17/09/2010
	100%
	RP-091349
	RP-100740
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	RP#49 completed. Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)
	34.108, 34.123-1, 34.123-2, 34.123-3

	2365
	7042
	Enhancements for Voice Group Call Service (VGCS) Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	18/09/2009
	100%
	SP-070904
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	CP#45 completed
	-

	2366
	320021
	SA1 aspects of EVA
	-
	2
	Rel-8
	S1
	15/03/2006
	06/12/2006
	100%
	SP-070904
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#38 completed
	42.068

	2367
	370019
	VGCS/VBS and GPRS Interactions
	-
	2
	Rel-8
	S1
	03/09/2007
	21/03/2008
	100%
	SP-070653
	-
	Huawei
	Ling Liu
	SP#39 completed
	42.068, 42.069

	2368
	320019
	CT1 aspects of EVA
	-
	2
	Rel-8
	C1
	02/06/2006
	18/09/2009
	100%
	CP-060260
	-
	Nortel
	milanpa@nortel.com
	CP#45 completed
	43.068, 44.068

	2369
	320020
	CT4 aspects of EVA
	-
	2
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	-
	Nortel
	-
	CP#38 completed
	29.002

	2370
	52148
	GERAN2 aspects of EVA
	-
	2
	Rel-8
	G2
	30/06/2006
	22/02/2008
	100%
	GP-071855
	-
	Nortel
	frank.billenkamp@nortel.com
	GP#37 completed
	44.018, 48.008

	2371
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,S3
	11/07/2005
	06/03/2009
	100%
	SP-080327
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed
	-

	2372
	7012
	Stage 1 for PNM
	-
	2
	Rel-8
	S1
	11/07/2005
	31/07/2006
	100%
	SP-080327
	-
	Vodafone
	armin.toepfer@vodafone.com
	SP#31 completed
	22.259

	2373
	350050
	Stage 2 for PNM
	-
	2
	Rel-8
	C1
	26/03/2007
	05/12/2008
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#42 completed
	23.259

	2374
	350041
	Stage 3 for PNM
	-
	2
	Rel-8
	C1,C4
	26/03/2007
	06/03/2009
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#43 completed
	-

	2375
	350001
	CT1 aspects of Stage 3 PNM
	-
	3
	Rel-8
	C1
	26/03/2007
	06/03/2009
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#43 completed
	24.259, 24.229

	2376
	350002
	Deleted - CT4 aspects of Stage 3 PNM
	-
	3
	Rel-8
	C4
	26/03/2007
	05/12/2008
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#42 no impact on CT4 specs
	-

	2377
	340010
	Key establishment between a UICC hosting device and a remote device
	-
	2
	Rel-8
	S3
	06/12/2006
	30/10/2007
	100%
	SP-060839
	-
	Ericsson
	Vesa.Lehtovirta@ericsson.com
	SP#37 completed
	33.259

	2378
	350049
	Deleted - Actual Requirements of PNM
	-
	2
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	-
	-
	Ericsson
	-
	SP#37 stopped
	-

	2379
	330005
	eCall Data Transfer
	EData
	1
	Rel-8
	S1,C1
	28/09/2006
	06/03/2009
	100%
	SP-060678
	-
	Airbiquity
	rrobinson@airbiquity.com
	SP#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2)
	-

	2380
	370081
	eData Requirements
	-
	2
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060678
	-
	Airbiquity
	rrobinson@airbiquity.com
	SP#39 completed
	22.101, 22.105

	2381
	400014
	Transfer of data during an emergency call
	-
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080316
	-
	T-Mobile
	Dieter Jacobsohn
	CP#43 completed
	24.008

	2382
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	06/12/2007
	24/09/2009
	100%
	SP-070756
	-
	Airbiquity
	lhong@airbiquity.com & rrobinson@airbiquity.com
	SP#45 completed. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)
	26.267, 26.268, 26.269, 26.967, 26.969

	2383
	450001
	eCall Conformance Testing
	eCall_MSTest
	1
	Rel-8
	G3new
	04/09/2009
	03/09/2010
	100%
	GP-091098
	-
	Ericsson, Qualcomm
	Vikrant Jain (vikrantj@qualcomm.com)
	GP#47 completed. GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005)
	51.010-1, 51.010-2

	2384
	450023
	Conformance Test Aspects – non-modem procedures of eCall sessions in UTRA
	UMTS_eCall_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-090952
	RP-100489
	Ericsson, Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#48 completed. Testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005)
	34.108, 34.123-1, 34.123-2, 34.123-3

	2385
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080565
	-
	Telefónica O2
	chris.friel@O2.com
	SP#43 completed
	-

	2386
	380061
	Stage 1 for IPinterc
	-
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080565
	-
	Telefónica O2
	chris.friel@O2.com
	SP#39 completed. 
	22.101, 22.228

	2387
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080554
	-
	Telecom Italia
	Mario Madella (mario.madella@telecomitalia.it)
	CP#43 completed
	-

	2388
	360024
	Stage 2 for IMS_NNI
	-
	3
	Rel-8
	S2
	22/06/2007
	06/12/2007
	100%
	SP-080554
	-
	Telecom Italia
	Mario Madella (mario.madella@telecomitalia.it)
	SP#38 completed
	23.002, 23.228

	2389
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	01/06/2007
	06/03/2009
	100%
	CP-080578
	-
	Telecom Italia
	antonio.ascolese@telecomitalia.it
	CP#43 completed
	29.865, 29.165

	2390
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	3
	Rel-8
	S5
	28/09/2006
	07/12/2006
	100%
	SP-060545
	-
	Amdocs
	yishai.brown@amdocs.com  
	SP#34 completed
	32.297

	2391
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	-
	-
	Ericsson
	-
	SP#38 stopped
	-

	2392
	7006
	Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	3
	Rel-8
	S2
	30/11/2007
	30/11/2007
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#36 stopped
	-

	2393
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CP#40 updated WID CP-070517=>CP-080282
	-

	2394
	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	-
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	-
	Telefónica O2
	chris.friel@O2.com
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)
	22.101, 22.228

	2395
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#42 completed
	23.231, 23.153, 23.205

	2396
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#42 completed
	29.231, 29.232, 29.332

	2397
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	-
	2
	Rel-8
	C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	-
	Nokia Siemens Networks
	Thomas.Belling@nsn.com
	CP#43 completed. CP#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414
	

	2398
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1,C4,G2
	10/09/2007
	15/05/2009
	100%
	SP-070815
	-
	NTT DoCoMo
	kitaharar@nttdocomo.co.jp
	SP#43 Larger scope Feature UID_380057 (PWS) moved to Rel-9
	-

	2399
	370052
	Stage 1 for ETWS
	-
	2
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070815
	-
	NTT DoCoMo
	kitaharar@nttdocomo.co.jp
	SP#39 completed
	22.168

	2400
	380056
	SA2 aspects of ETWS
	-
	2
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-070815
	-
	NTT DoCoMo
	tanakai@nttdocomo.co.jp
	SP#41 completed
	23.828, 23.401

	2401
	400015
	CT1 aspects of ETWS
	-
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080951
	-
	NTT DoCoMo
	yamashitahi@s1.nttdocomo.co.jp
	CP#42 completed
	23.041

	2402
	410021
	CT4 aspects of ETWS
	-
	2
	Rel-8
	C4
	26/09/2008
	05/12/2008
	100%
	CP-080951
	-
	NTT DoCoMo
	yamashitahi@s1.nttdocomo.co.jp
	CP#42 completed
	29.168

	2403
	430045
	ETWS primary notification message definition in GERAN
	-
	2
	Rel-8
	G2
	12/03/2009
	15/05/2009
	100%
	SP-090154
	-
	Ericsson
	claes-goran.persson@ericsson.com
	SP#44 completed with CT1 help (GERAN2 LS_in SP-090154)
	44.018, 44.060

	2404
	440011
	Conformance Test Aspects – UMTS Earthquake and Tsunami Warning System (ETWS) FDD
	ETWS_UMTS_UEConTestFDD
	1
	Rel-8
	R5
	29/05/2009
	12/03/2010
	100%
	RP-090467
	RP-100068
	NTT DoCoMo
	Makoto Ito (itohm@nttdocomo.co.jp)
	RP#47 completed. Testing for Rel-8 ETWS UID_370051
	34.108, 34.123-1, 34.123-2

	2405
	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed (ICE Graphics not included in Rel-8)
	-

	2406
	380159
	Stage 1 for ICE
	-
	2
	Rel-8
	S1
	13/03/2007
	12/03/2008
	100%
	SP-070944
	-
	Vodafone
	armin.toepfer@vodafone.com
	SP#39 Stage 1 completed
	22.030, 22.101

	2407
	380259
	CT6 aspects of ICE
	-
	2
	Rel-8
	C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either)
	31.102

	2408
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060482
	-
	China Mobile
	liuhongyfw@chinamobile.com
	SP#39 Stage 1 completed
	22.115

	2409
	340029
	Customized Alerting Tone (CAT) service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	18/09/2009
	100%
	SP-070122
	-
	China Mobile
	fenglingjuan@chinamobile.com
	CP#45 completed
	-

	2410
	370028
	Stage 1 for CAT
	-
	2
	Rel-8
	S1
	06/12/2006
	20/09/2007
	100%
	SP-070122
	-
	China Mobile
	fenglingjuan@chinamobile.com
	-
	22.182

	2411
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	03/09/2007
	10/12/2007
	100%
	SP-070880
	-
	China Mobile
	fenglingjuan@chinamobile.com
	SP#38 completed
	22.182

	2412
	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1,C3
	12/03/2008
	18/09/2009
	100%
	CP-080496
	-
	Nortel
	milanpa@nortel.com
	-
	-

	2413
	390114
	IMS CAT SS
	-
	3
	Rel-8
	C1
	21/04/2008
	04/12/2008
	100%
	CP-080496
	-
	Nortel
	milanpa@nortel.com
	CP#42 completed
	24.182

	2414
	390071
	CAT solution for voice and video call in CS domain
	-
	3
	Rel-8
	C3
	12/03/2008
	18/09/2009
	100%
	CP-080496
	-
	Nortel
	milanpa@nortel.com
	CP#45 completed. Triggered by Study UID_360031 (TR 29.882)
	29.163

	2415
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4,C1
	12/09/2008
	06/03/2009
	100%
	CP-080445
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	-
	23.205, 23.231, 29.002

	2416
	410110
	CT4 part of CAT Service in 3GPP CS domain
	-
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	CP#43 completed. Triggered by Study UID_360031 (TR 29.882) 
	23.205, 23.231, 29.002

	2417
	410015
	CT1 part of CAT Service in 3GPP CS domain
	-
	3
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	CP#42 completed. Triggered by Study UID_360031 (TR 29.882)
	24.008, 23.014

	2418
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	06/03/2009
	100%
	SP-070816
	-
	Huawei
	ling.liu@huawei.com; duanxiaoqin@huawei.com
	CP#43 completed
	-

	2419
	350047
	Stage 1 for MESSIW
	-
	2
	Rel-8
	S1
	26/03/2007
	26/03/2007
	100%
	SP-070816
	-
	Huawei
	ling.liu@huawei.com
	SP#35 completed
	22.105, 22.340

	2420
	350048
	Stage 2 for MESSIW
	-
	2
	Rel-8
	S2
	26/04/2007
	07/03/2008
	100%
	SP-070816
	-
	Huawei
	patrice.hede@huawei.com
	SP#39 completed
	23.811, 23.204

	2421
	400016
	CT3 part of Stage 3 for MESSIW
	-
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080773
	-
	Huawei
	xupeili@huawei.com
	CP#43 completed
	29.311

	2422
	400017
	CT1 part of Stage 3 for MESSIW
	-
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080773
	-
	Huawei
	xupeili@huawei.com
	CP#42 completed
	24.229

	2423
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	18/09/2009
	100%
	SP-060780
	-
	Telcordia
	jgarraha@telcordia.com
	CP#45 completed
	-

	2424
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	08/06/2006
	06/12/2007
	100%
	SP-060780
	-
	Telcordia
	jgarraha@telcordia.com
	SP#38 completed
	New 22.153

	2425
	340012
	CT1 part of Stage 3 for PRIOR
	-
	2
	Rel-8
	C1
	01/12/2006
	18/09/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#45 completed
	24.229

	2426
	370021
	CT4 part of Stage 3 for PRIOR
	-
	2
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	23.008, 29.228, 29.229

	2427
	370020
	Deleted - Stage 3 for PRIOR
	-
	2
	Rel-8
	C3
	21/09/2007
	29/05/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#44 stopped (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)
	29.212, 29.213, 29.214, 29.163

	2428
	360010
	Open Service Access (OSA) Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	-
	Orange
	Song Dong
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	-

	2429
	360004
	OSA Stage 1 - Service Requirements
	-
	2
	Rel-8
	S1
	23/08/2007
	12/03/2008
	100%
	-
	-
	Orange, AePONA
	Song Dong
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	22.127

	2430
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-070692
	-
	Orange
	Song Dong
	SP#40 maintenance & new OSA work moved to OMA
	22.127

	2431
	360005
	Rel-8 OSA Stage 2/3 enhancements
	-
	2
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	SP#40 maintenance & new OSA work moved to OMA
	23.198, 29.198, 29.199

	2432
	370012
	Deleted - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	-
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	catherine.mulligan@ericsson.com
	CP#40: Work moved to OMA
	existing 29.199-xy

	2433
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	-
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-21

	2434
	370014
	Parlay-X Policy web service 
	-
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-22

	2435
	370015
	Parlay-X Terminal status web service
	-
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-08

	2436
	370016
	Deleted - Identify communication format used by a particular application
	-
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	catherine.mulligan@ericsson.com
	CP#40: Work moved to OMA
	existing 29.199-xy

	2437
	380047
	Deleted - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	-
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	2438
	380048
	Deleted - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	-
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	2439
	380049
	Deleted - Topology Hiding (22.127 CR 0086 S1-071838)
	-
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	2440
	380050
	Deleted - Subscriber event notification (22.127 CR 0087 S1-071836)
	-
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	2441
	380051
	Deleted - Event notification (22.127 CR 0088 S1-071762)
	-
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	2442
	380052
	Deleted - Access policy (22.127 CR 0089 S1-071763)
	-
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	2443
	380053
	Deleted - API usage accounting (22.127 CR 0090 S1-071792)
	-
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	2444
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	-
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-14/13

	2445
	380055
	Deleted - Service identification (22.127 CR 0095 S1-071837)
	-
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	catherine.mulligan@ericsson.com
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	existing 29.199-xy

	2446
	390067
	Framework Enterprise Operator (Service Subscription function)
	-
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-03

	2447
	390068
	Mobility Emergency Location
	-
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-06

	2448
	390069
	Connectivity Manager SCF
	-
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-10

	2449
	390070
	PAM Presence Agent
	-
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-14

	2450
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	-
	NTT DoCoMo
	Morita Takashi
	CP#42 completed. Triggered by Study UID_330016 (PPAC).
	-

	2451
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	12/06/2007
	14/09/2007
	100%
	SP-070501
	-
	NTT DoCoMo
	Morita Takashi
	SP#37 completed
	22.011

	2452
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070783
	-
	NTT DoCoMo
	-
	CP#42 completed
	24.008, 23.122, 24.301

	2453
	490017
	Conformance Test Aspects – Paging Permission with Access Control (PPAC)
	PPAC_UEConTest
	1
	Rel-8
	R5
	17/09/2010
	10/12/2010
	100%
	RP-100806
	RP-101074
	NTT DoCoMo
	Takao.Shimizu.rp@nttdocomo.com
	RP#50 completed
	UTRA 34.108, 34.123-1, 34.123-2, 34.123-3
	

	2454
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	-
	Telecom Italia
	Marco.DeLuca1@telecomitalia.it
	SP#39 Stage 1 completed
	22.115

	2455
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	-
	Telecom Italia
	Marco.DeLuca1@telecomitalia.it
	SP#39 completed
	22.115

	2456
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1,C4
	06/12/2007
	06/03/2009
	100%
	SP-070952
	-
	Vodafone
	John Watson
	CP#43 completed
	-

	2457
	380066
	Stage 1 for Home NodeB / eNodeB
	HomeNB-S1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070952
	-
	Vodafone
	John Watson
	SP#39 completed
	22.011, 22.115

	2458
	420019
	Support of Closed Subscriber Group (CSG)
	-
	2
	Rel-8
	C4
	05/12/2008
	06/03/2009
	100%
	-
	-
	CT#42
	Hannu Hietalahti
	CP#43 completed. SP#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	2459
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080498
	-
	Huawei
	zhang.peng@huawei.com
	CP#43 completed
	23.122, new (24.285, 24.301, 24.801)

	2460
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080792
	-
	Qualcomm
	Osok Song
	CP#43 completed
	23.122, 24.008, new 24.285

	2461
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	RP,S5
	07/03/2008
	04/06/2009
	100%
	-
	-
	-
	-
	SP#44 completed
	-

	2462
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	30/05/2008
	06/03/2009
	100%
	RP-080752
	RP-090040
	Huawei
	Yang Xudong (yangxudong@huawei.com)
	RP#43 completed
	25.304, 25.306, 25.331, new 25.367

	2463
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	30/05/2008
	05/12/2008
	100%
	RP-080487
	RP-090042
	Alcatel-Lucent
	Martin Warner (mw15@alcatel-lucent.com)
	RP#42 completed
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, new (25.467, 25.468, 25.469)

	2464
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	07/03/2008
	06/03/2009
	100%
	RP-080971
	RP-090041
	Motorola
	Ying Cai (yingcai@motorola.com)
	RP#43 completed
	25.104, 25.141, new 25.967

	2465
	420037
	3G Home NodeB OAM&P Type 1 Management Interface
	HNB-3G_OAM
	2
	Rel-8
	S5
	11/12/2008
	04/06/2009
	100%
	SP-080708
	-
	Huawei
	Zou Lan (zlan@huawei.com)
	SP#44 completed. Complements work in BroadBand Forum
	new (32.581, 32.582, 32.583, 32.584)

	2466
	430022
	UTRA HNB – UE Conformance Testing
	HNB-UEConTest
	1
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	-
	-
	-
	-
	RP#48 FDD completed. Testing for Feature UID_390033 UTRA HNB
	-

	2467
	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	2
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	RP-090023
	RP-100482
	Huawei
	Trica Li (trica_li@huawei.com)
	RP#48 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	2468
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	12/03/2007
	12/03/2009
	100%
	SP-070238
	-
	BMWI, Verizon
	berthold.wilhelm@bnetza.de, ron_ryan@verizon.net 
	SP#43 completed
	33.106, 33.107, 33.108

	2469
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	-
	Ericsson
	Rolf Blom
	CP#43 completed
	-

	2470
	390146
	SA3 part of GBAPush (33.223)
	-
	2
	Rel-8
	S3
	12/03/2008
	05/12/2008
	100%
	SP-080133
	-
	Ericsson
	Rolf Blom
	SP#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039
	33.223

	2471
	390246
	CT1 part of GBAPush 
	-
	2
	Rel-8
	C1
	12/03/2008
	06/03/2009
	100%
	CP-090112
	-
	Ericsson
	Rolf Blom
	CP#43 completed
	24.109

	2472
	390346
	CT4 part of GBAPush 
	-
	2
	Rel-8
	C4
	12/03/2008
	06/03/2009
	100%
	CP-090112
	-
	Ericsson
	Rolf Blom
	CP#43 completed
	29.109

	2473
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	12/03/2008
	11/12/2008
	100%
	SP-080004
	-
	FT, Ericsson
	stephane.ragot@orange-ftgroup.com, wanqing.shi@sonyericsson.com
	SP#42 completed. SP#39 WID approved. 
	26.131, 26.132

	2474
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	06/12/2007
	11/12/2008
	100%
	SP-070757
	-
	Ericsson
	thorsten.lohmar@ericsson.com
	SP#42 completed. SP#38 WID approved. 
	26.234, 26.346, 26.946

	2475
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	-
	Ericsson, Qualcomm
	olle.franceschi@ericsson.com, nleung@qualcomm.com
	TSG#43 completed
	-

	2476
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	06/12/2007
	12/03/2009
	100%
	SP-080246
	-
	Qualcomm, Samsung
	nleung@qualcomm.com & kyunghun.jung@samsung.com
	SP#43 completed
	26.114

	2477
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	-
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080774
	-
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#43 completed
	29.163

	2478
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	-
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080774
	-
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#43 completed
	29.332

	2479
	400019
	Deleted - CT1 part of Enhancement of interworking between MTSI and CS networks
	-
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	100%
	CP-080774
	-
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#42 stopped (No CT1-impact). WID updated CP-080422=>CP-080774
	-

	2480
	340063
	Rel-8 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM8
	1
	Rel-8
	S5,C1,C4,IETF
	07/06/2007
	07/12/2012
	100%
	-
	-
	-
	-
	OAM8 is an umbrella Feature also for OAM&P related TEI8 type of changes that are not part of any other dedicated feature/WI
	TR 30.818

	2481
	340064
	Rel-8 Network Infrastructure Management
	OAM8-NIM
	2
	Rel-8
	S5
	07/06/2007
	04/12/2009
	100%
	-
	-
	-
	-
	-
	-

	2482
	35051
	Telecom Management Methodology
	-
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070296
	-
	Ericsson 
	thomas.tovinger@ericsson.com
	SP#43 completed
	32.155, 32.153

	2483
	35053
	Advanced Alarming on Itf-N
	-
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070492
	-
	Nokia Siemens Networks
	SUERBAUM, Clemens
	SP#40 completed
	32.121, 32.122, 32.123

	2484
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	-
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070300
	-
	China Mobile
	Li Jian (lijian@chinamobile.com)
	SP#40 completed
	32.632, 32.633, 32.635

	2485
	390016
	Alignment with eTOM and M.3060 architectural concepts
	-
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080068
	-
	TeliaSonera
	tommy.berggren@teliasonera.com
	SP#42 completed
	32.101/2, 32-series

	2486
	400030
	IRP SOAP Solution Sets
	-
	3
	Rel-8
	S5
	05/06/2008
	12/03/2009
	100%
	SP-090148
	-
	Ericsson
	edwin.tse@ericsson.com
	SP#43 completed
	32.111-7, 32.617, 32.417, 32.367, 32.347, 32.111-1, 32.111-2, 32.111-3, 32.111-5, 32.307, 32.317, 32.341, 32.342, 32.343, 32.345, 32.361, 32.362, 32.363, 32.365, 32.411, 32.412, 32.413, 32.415, 32.611, 32.612, 32.613, 32.615, 32.625
	

	2487
	450052
	Create missing specifications for IRP XML definitions
	-
	3
	Rel-8
	S5
	24/09/2009
	04/12/2009
	100%
	SP-090553
	-
	ZTE
	Shuqiang Huang (huangsq@zte.com.cn)
	SP#46 completed. Create missing XML definitions specs for IRPs (Advanced Alarm Management, Communication Surveillance, Self-Configuration of Network Elements, Software Management) needed for implementation of Rel-8 Notification Log IRP (TS 32.33x)
	new (32.125, 32.355, 32.505, 32.535), 32.150, 32.153, 32.335 
	

	2488
	370002
	Deleted - End point modelling for reference point
	-
	3
	Rel-8
	S5
	17/09/2007
	11/12/2008
	100%
	SP-070618
	-
	Motorola
	Yizhi Yao (yzyao@motorola.com)
	SP#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	32.152, 32.62/3/4x, 32.73x
	

	2489
	340065
	Rel-8 Performance Management
	OAM8-PM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	-
	-
	-
	Li Jian (lijian@chinamobile.com)
	-
	-

	2490
	35061
	IP bearer network Performance measurement definitions
	-
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070301
	-
	China Mobile
	lilianyuan@chinamobile.com
	SP#42 completed
	32.321, 32.322, 32.323, 32.325
	

	2491
	360001
	HSUPA performance measurements 
	-
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070835
	-
	China Mobile
	Li Jian (lijian@chinamobile.com)
	SP#42 completed
	32.405

	2492
	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	-
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070299
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#43 completed
	32.410

	2493
	340066
	Rel-8 Trace Management
	OAM8-Trace
	2
	Rel-8
	C1,C4,IETF
	07/03/2008
	07/12/2012
	100%
	-
	-
	-
	-
	-
	-

	2494
	11067
	CT1 part of Service Level Tracing in IMS
	-
	3
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#42 completed
	24.323, 24.229

	2495
	521028
	(IETF) Service Level Tracing in IMS (draft-dawes-sipping-debug)
	-
	3
	Rel-8
	C1-IETF
	07/03/2008
	07/12/2012
	100%
	CP-080315
	-
	Peter Dawes
	peter.dawes@vodafone.com
	CP#58 Removed from Rel-8, Rel-9 and Rel-10 (Not completed internet-draft)
	Rel-11 remains draft-dawes-dispatch-debug
	

	2496
	531003
	(IETF) Service Level Tracing in IMS (draft-dawes-sipping-debug-event)
	-
	3
	Rel-8
	C1-IETF
	07/03/2008
	09/12/2011
	100%
	CP-080315
	-
	Peter Dawes
	peter.dawes@vodafone.com
	CP#54 Draft removed from 3GPP documentation, covered by draft-dawes-sipping-debug
	draft-dawes-sipping-debug-event
	

	2497
	400022
	CT4 part of Service Level Tracing in IMS
	-
	3
	Rel-8
	C4
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#42 completed
	29.228, 29.229

	2498
	400021
	Deleted - CT3 part of Service Level Tracing in IMS
	-
	3
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#42 stopped (No CT3-impact)
	-

	2499
	350016
	Rel-8 Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	16/03/2006
	11/12/2008
	100%
	-
	-
	-
	-
	CH8 is an umbrella Feature also for OAM&P related TEI8 type of changes that are not part of any other dedicated feature/WI
	TR 30.818

	2500
	350038
	Online charging correlation
	-
	2
	Rel-8
	S5
	16/03/2006
	14/12/2007
	100%
	SP-070077
	-
	Orange
	Chahine, Rony 
	SP#38 completed
	32.296

	2501
	360003
	SMS online charging
	-
	2
	Rel-8
	S5
	07/06/2007
	14/12/2007
	100%
	SP-070293
	-
	Vodafone
	Gavin.Wong@vodafone.com
	SP#38 completed
	32.240, 32.299, new 32.274
	

	2502
	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	-
	2
	Rel-8
	S5
	18/09/2008
	11/12/2008
	100%
	SP-080463
	-
	Acision
	erik.gebler@acision.com
	SP#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	32.274, 32.299

	2503
	380046
	Deleted - WLAN Offline Charging
	-
	2
	Rel-8
	S5
	07/01/2008
	11/12/2008
	100%
	SP-070750
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SP#42 stopped
	32.252, 32.298, 32.299

	2504
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	-

	2505
	380025
	Stage 2 for eMp
	-
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	23.333

	2506
	380026
	Stage 3 for eMp
	-
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	29.333

	2507
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	22/06/2006
	05/12/2008
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#42 completed. CP#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	-

	2508
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#38 completed
	21.111

	2509
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#39 completed
	new 31.220

	2510
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	07/05/2007
	05/12/2008
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#42 completed
	new 31.221

	2511
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	-
	Giesecke & Devrient
	Claus Dietze
	SP#33 stopped
	31.102

	2512
	20068
	Rel-8 LTE – 3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	RP#43 completed. Role model for SAE/LTE system wide project management by SA2 in SP-060166
	LTE 36.300, 36.938

	2513
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	25/09/2006
	07/03/2008
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	Sadayuki Abeta
	RP#39 completed
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225
	

	2514
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	benoist.sebire@nokia.com
	RP#42 completed
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331
	

	2515
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Ericsson
	Martin Israelsson
	RP#42 completed
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 25.413
	

	2516
	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	Tuomo Saynajakangas
	RP#42 completed. RP#47 abandoned draft 36.801, 36.803, 36.804
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133
	

	2517
	370046
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	14/09/2007
	06/03/2009
	100%
	RP-070749
	RP-090037
	Powerwave Technologies, Andrew Wireless
	ralf.michanikl@andrew.com, Alf.Ahlstrom@pwav.com
	RP#43 completed. RP#47 create Rel-9 TR 36.956 (see R4-100386, RP-100320_RAN4 Report)
	36.106, 36.143, 25.113

	2518
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	-
	-
	-
	-
	SP#43 completed
	-

	2519
	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	-
	3
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	SP-070617
	-
	Ericsson
	robert.petersen@ericsson.com 
	SP#43 completed
	32.421, 2.422, 32.423, 2.441, 32.442, 32.443, 32.445
	

	2520
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	-
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070738
	-
	Ericsson 
	ELMDAHL, Per
	SP#43 completed
	new (32.761, 32.762, 32.763, 32.765)
	

	2521
	390002
	Performance measurements for E-UTRAN
	-
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080062
	-
	Motorola, Huawei
	Yizhi Yao (yzyao@motorola.com)
	SP#43 completed
	new 32.425

	2522
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	-
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080063
	-
	Ericsson 
	ulf.hubinette@ericsson.com 
	SP#43 completed
	new (32.450, 32.451)

	2523
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	-
	Vodafone
	GOMPAKIS, Panagiotis
	SP#42 completed (WT UID_390007 moved to Rel-9)
	-

	2524
	390104
	SON Concepts and requirements
	-
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	-
	Vodafone
	GOMPAKIS, Panagiotis
	SP#42 completed
	new 32.500

	2525
	390005
	Self-Establishment of eNBs, including automated Software Management
	-
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080849
	-
	Nokia Siemens Networks
	SUERBAUM, Clemens
	SP#42 completed
	new (32.501, 32.502, 32.503, 32.531, 32.532, 32.533)
	

	2526
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	-
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080066
	-
	Ericsson 
	edwin.tse@ericsson.com
	SP#42 completed
	32.761, 32.762, 32.763, 32.765, new 32.511
	

	2527
	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	-
	-
	-
	-
	Testing for Feature UID_20068 (LTE)
	-

	2528
	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080647
	RP-091060
	NEC, Motorola
	david.lecompte@nectech.fr, Jacob.John@motorola.com
	RP#46 completed
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3
	

	2529
	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080601
	RP-091059
	Agilent
	andrea_leonardi@agilent.com
	RP#46 completed. RP#50 TR 36.903 v100 for Approval
	36.521-1, 36.521-2, 36.521-3, new TR 36.903
	

	2530
	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	05/03/2007
	06/03/2009
	100%
	-
	-
	-
	-
	-
	-

	2531
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	RP-070078
	RP-070526
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	RP#37 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	

	2532
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070127
	RP-080260
	Nokia
	Tuomo Saynajakangas
	RP#40 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	

	2533
	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	2
	Rel-8
	R4
	12/09/2008
	06/03/2009
	100%
	RP-080757
	RP-090044
	CATT
	Yuexia Song (songyuexia@catt.cn)
	RP#43 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307
	

	2534
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	RP-071016
	RP-080517
	CATT
	Yuexia Song (songyuexia@catt.cn)
	RP#41 completed. RP#47 abandoned draft 25.828
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122
	

	2535
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	RP-070254
	RP-080041
	AT&T
	Marc Grant
	RP#39 completed
	25.101

	2536
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	RP-070765
	RP-080042
	Nokia Siemens Networks
	woonhee.hwang@nsn.com
	RP#39 completed
	25.323, 25.331, 25.322

	2537
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	RP-070745
	RP-080043
	Vodafone
	tim.frost@vodafone.com
	RP#39 completed
	25.101

	2538
	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	05/03/2007
	12/09/2008
	100%
	RP-070128
	RP-080515
	AT&T
	Marc Grant
	RP#41 stopped
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	

	2539
	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	-
	1
	Rel-8
	R5
	01/06/2007
	05/12/2008
	100%
	-
	-
	-
	-
	05/08: Linked to Feature UID_20028 (RInImp) 
	-

	2540
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080160
	RP-080542
	Huawei
	baoyi@huawei.com
	RP#41 completed
	34.108, 34.123-1, 34.123-2, 34.123-3
	

	2541
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	07/03/2008
	05/12/2008
	100%
	RP-080311
	RP-080818
	Ericsson
	Mikael.Ziren@Ericsson.com
	RP#42 completed
	34.121-1, 34.121-2

	2542
	370035
	Rel-8 RAN improvements
	-
	1
	Rel-8
	RP
	04/06/2007
	29/05/2009
	100%
	-
	-
	-
	-
	-
	-

	2543
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	04/06/2007
	12/09/2008
	100%
	RP-070500
	RP-080518
	Ericsson
	Johan.Bergman@ericsson.com
	RP#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141
	

	2544
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	RP-070717
	RP-080265
	Ericsson
	Janne.Peisa@ericsson.com
	RP#40 completed. Linked to UID_370037 Enhanced Uplink for CELL_FACH State in FDD
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427
	

	2545
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	14/09/2007
	05/12/2008
	100%
	RP-070677
	RP-080804
	Nokia Siemens Networks
	markus.wimmer@nsn.com
	RP#42 completed. Linked to UID_370036 Improved L2 for uplink
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433
	

	2546
	370038
	Enhanced UE Discontinuous Reception (DRX) for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	RP-070679
	RP-080520
	Nokia
	luis.barreto@nokia.com
	RP#41 completed. Continuation of Rel-7 work item "Continuous connectivity for packet data users"  UID_20046.
	25.306, 25.308, 25.321, 25.331, 25.423
	

	2547
	370039
	Enhancements for Serving Radio Network Subsystem (SRNS) Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	RP-070759
	RP-080521
	Nokia Siemens Networks
	masatoshi.nakamata@nsn.com
	RP#41 completed. Linked to UID_370040  Enhancements for FDD HSPA Evolution
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133
	

	2548
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3,R2
	14/09/2007
	05/12/2008
	100%
	RP-080830
	RP-080805
	Nokia Siemens Networks
	masatoshi.nakamata@nsn.com
	RP#42 completed. Triggered by Rel-7 Study on Scope of future FDD HSPA Evolution (UID_20065) TR 25.999
	25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346
	

	2549
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	04/12/2007
	05/12/2008
	100%
	RP-070924
	RP-080806
	ZTE
	zfmail@zte.com.cn
	RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433
	

	2550
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	04/12/2007
	05/12/2008
	100%
	RP-071038
	RP-080807
	ZTE
	zhang.yincheng@zte.com.cn
	RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435
	

	2551
	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	07/03/2008
	29/05/2009
	100%
	RP-080085
	RP-090394
	TD Tech
	chenying@td-tech.com
	RP#44 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.929, 25.308, 25.319

	2552
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	07/03/2008
	06/03/2009
	100%
	RP-080749
	RP-090050
	Nokia
	Simone.Provvedi@nokia.com
	RP#43 completed
	25.331, 25.413

	2553
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	07/03/2008
	05/12/2008
	100%
	RP-080227
	RP-080811
	Ericsson
	henrik.enbuske@ericsson.com
	RP#42 completed
	25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433
	

	2554
	400050
	MIMO for 1.28 Mcps TDD. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	RANimp-MIMOLCR
	2
	Rel-8
	R1,R4
	24/01/2008
	29/05/2009
	100%
	RP-080485
	RP-090313
	CATT
	wangke@datangmobile.cn
	RP#43 completed
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142
	

	2555
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1,R4
	17/11/2008
	29/05/2009
	100%
	RP-080490
	RP-080814
	Ericsson
	johan.bergman@ericsson.com
	RP#42 completed. Triggered by UID_390032  Study on Dual-Cell HSDPA (withdrawn TR 25.825 v100).
	25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433
	

	2556
	25126
	Rel-8 RAN improvements - UE Conformance Testing
	-
	1
	Rel-8
	R5
	30/05/2008
	17/09/2010
	100%
	-
	-
	-
	-
	Linked to Feature UID_20029 (RANimp) 
	-

	2557
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-8
	R5
	12/09/2008
	04/12/2009
	100%
	RP-080759
	RP-091058
	Ericsson
	leif.mattisson@ericsson.com
	RP#46 completed. Testing for UID_360013
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2
	

	2558
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080606
	RP-090712
	Ericsson
	leif.mattisson@ericsson.com
	RP#45 completed. Testing for UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3
	

	2559
	440010
	Conformance Test Aspects – 1.28 Mcps TDD Improved L2 support for high data rates
	RANimp-UEConTest_ImprovedL2LCRTDD
	2
	Rel-8
	R5
	29/05/2009
	17/09/2010
	100%
	RP-090491
	RP-100737
	CATT
	Xiaozhong Chen (chenxiaozhong@datangmobile.cn)
	RP#49 completed. Testing for Rel-7 UID_340039 Improved L2 support for high data rates and Rel-8 UID_370036 Improved L2 for uplink
	34.108, 34.123-1, 34.123-2, 34.123-3
	

	2560
	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	30/05/2008
	29/05/2009
	100%
	RP-080334
	RP-090415
	ZTE
	ma.zijiang@zte.com.cn
	RP#44 completed. Testing for UID_380075
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	

	2561
	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	2
	Rel-8
	R5
	05/12/2008
	04/06/2010
	100%
	RP-080996
	RP-100479
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#48 completed. Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	

	2562
	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	2
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	RP-090152
	RP-100483
	Nokia
	jarkko.hellsten@nokia.com
	RP#48 completed. Testing for UID_370037
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	

	2563
	430028
	Conformance Test Aspects – Receiver Type3i
	RANimp-UEConTest_ReceiverType3i
	2
	Rel-8
	R5
	06/03/2009
	04/12/2009
	100%
	RP-090010
	RP-091066
	Qualcomm
	Ashok Kumar Narayanaswamy (anarayan@qualcomm.com)
	RP#46 completed. Testing for Receiver Type3i  in 25.101 UE radio Tx and Rx FDD
	34.108, 34.121-1, 34.121-2
	

	2564
	440009
	Conformance Test Aspects – Enhanced CELL_FACH State in LCR TDD
	RANimp-UEConTest_EnhancedCellFACHStateLCRTDD
	2
	Rel-8
	R5
	30/05/2009
	17/09/2010
	100%
	RP-090490
	RP-100735
	CATT
	Xiaozhong Chen (chenxiaozhong@datangmobile.cn)
	RP#49 completed. Testing for UID_380076
	34.108, 34.123-1, 34.123-2, 34.123-3
	

	2565
	450024
	Conformance Test Aspects – Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-UEConTest_CPCLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	17/09/2010
	100%
	RP-090751
	RP-100739
	ZTE
	huang.he4@zte.com.cn
	RP#49 completed. Testing for UID_390028
	34.108, 34.123-1, 34.123-2, 34.123-3
	

	2566
	450025
	Conformance Test Aspects – MIMO for 1.28 Mcps TDD
	RANimp-UEConTest_MIMOLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-100120
	RP-100660
	ZTE
	huang.chun2@zte.com.cn
	PR#48 completed. Testing for UID_400050
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	

	2567
	450026
	Conformance Test Aspects – HS-DSCH Serving Cell Change Enhancements
	HSDSCH_UEConTest
	2
	Rel-8
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090756
	RP-100077
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#47 completed. Testing for UID_390030
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	

	2568
	360008
	3.84 Mcps TDD MBMS over a Single Frequency Network (MBSFN) Integrated Mobile Broadcast
	MBSFN-DOB
	1
	Rel-8
	R1
	04/06/2007
	05/12/2008
	100%
	RP-081124
	RP-080218
	Ericsson
	Lars.Lindbom@ericsson.com
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). 
	25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433
	

	2569
	440008
	Conformance Test Aspects – 3.84 Mcps TDD MBMS over a Single Frequency Network (MBSFN) Integrated Mobile Broadcast
	MBSFN_IMB_UEConTest
	1
	Rel-8
	R5
	30/05/2009
	19/03/2010
	100%
	RP-090583
	RP-100070
	IPwireless
	Phil Young (pyoung@ipwireless.com)
	RP#47 completed. Testing for Rel-8 MBSFN-DOB  UID_360008
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	

	2570
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP,G1,C1,G3new
	08/09/2006
	25/11/2011
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	GP#41 completed. GP#52 completed MS conformance testing
	44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010
	

	2571
	51583
	G1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	-
	2
	Rel-8
	G1
	08/09/2006
	20/02/2009
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	GP#41 completed
	43.055, 43.129, 43.246, 45.002, 45.008, 45.010
	

	2572
	52583
	G2 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	-
	2
	Rel-8
	G2
	08/09/2006
	20/02/2009
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	GP#41 completed
	44.018, 44.060, 48.008, 48.018
	

	2573
	53583
	CT1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	-
	2
	Rel-8
	C1
	08/09/2006
	20/02/2009
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	-
	24.008

	2574
	54583
	Testing for GERAN support for GERAN - 3G Long Term Evolution interworking
	-
	2
	Rel-8
	G3new
	08/09/2006
	25/11/2011
	100%
	GP-061757
	-
	Renesas Mobile
	deepa.kamath@renesasmobile.com
	GP#52 completed
	51.010

	2575
	55586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	16/11/2007
	100%
	GP-070865
	-
	TruePosition
	Terry Brooks (terri.brooks@trueposition.com)
	GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 
	43.059, 45.008, 48.071

	2576
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	15/05/2007
	04/09/2009
	100%
	GP-071484
	-
	T-Mobile
	mohammed.versi@t-mobile.com
	GP#37 completed. GP#43 completed Testing
	-

	2577
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071560
	-
	T-Mobile
	mohammed.versi@t-mobile.com
	GP#37 completed
	43.318, 44.318

	2578
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	G3new
	15/05/2007
	04/09/2009
	100%
	GP-071563
	-
	T-Mobile
	mohammed.versi@t-mobile.com
	GP#43 completed
	51.010

	2579
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	-
	China Mobile, Ericsson
	wangshuaiyu@chinamobile.com, paul.schliwa-bertling@ericsson.com
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	-

	2580
	400041
	GERAN aspects of AoIP
	-
	2
	Rel-8
	GP
	03/01/2000
	21/11/2008
	100%
	GP-081362
	-
	China Mobile, Ericsson
	wangshuaiyu@chinamobile.com, paul.schliwa-bertling@ericsson.com
	GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103
	

	2581
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	05/12/2007
	11/12/2008
	100%
	SP-080444
	-
	China Mobile, Ericsson
	Karl.Hellwig@Ericsson.com
	SP#42 completed
	26.102, 26.103, 26.202

	2582
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4,C1,C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	-

	2583
	400324
	CT4 part of Core Network Impacts for A-Interface User Plane over IP
	-
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232
	

	2584
	400124
	CT1 part of Core Network Impacts for A-Interface User Plane over IP
	-
	3
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	2585
	400224
	CT3 part of Core Network Impacts for A-Interface User Plane over IP
	-
	3
	Rel-8
	C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	29.007

	2586
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	31/08/2007
	29/08/2008
	100%
	GP-071542
	-
	Alcatel-Lucent
	thomas.bitzer@alcatel-lucent.de
	GP#39 completed
	45.005, 45.050, 51.021

	2587
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	S1,G2,R2
	16/05/2008
	11/12/2008
	100%
	GP-081784
	-
	Qualcomm
	Mungal Dhanda
	GP#40 completed
	-

	2588
	420038
	Stage 1 for ANSS for LCS
	-
	2
	Rel-8
	S1
	11/12/2008
	11/12/2008
	100%
	-
	-
	-
	-
	SP#42 completed by 22.071 CR0077
	22.071

	2589
	38101
	GERAN2 part of Support for Additional Navigation Satellite Systems (ANSS) for LCS
	-
	2
	Rel-8
	G2
	16/05/2008
	21/11/2008
	100%
	GP-081784
	-
	Qualcomm
	Mungal Dhanda
	GP#40 completed
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010
	

	2590
	400051
	RAN2 part of Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	30/05/2008
	05/12/2008
	100%
	RP-080346
	RP-080813
	Qualcomm
	Etienne Chaponniere (echaponn@qualcomm.com)
	RP#42 WI closed at 95%. Considers Rel-9 performance requirements
	25.305, 25.306, 25.331, 25.413, 25.423, 25.433, 25.453
	

	2591
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1,G3new
	22/02/2008
	05/03/2010
	100%
	GP-080367
	-
	Ericsson
	mats.y.samuelsson@ericsson.com, hakan.e.grunditz@ericsson.com
	GP#45 completed
	-

	2592
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	22/02/2008
	05/03/2010
	100%
	GP-080368
	-
	Ericsson
	hakan.e.grunditz@ericsson.com
	GP#45 completed
	51.010

	2593
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	22/02/2008
	20/02/2009
	100%
	GP-080369
	-
	Ericsson
	mats.y.samuelsson@ericsson.com
	GP#41 completed
	51.021

	2594
	53091
	MS conformance testing of changes introduced by WI "Support of Packet-switched Handover for GERAN A/Gb mode"
	PSHCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	100%
	GP-080411
	-
	Rohde & Schwarz
	Franz.Segerer@ROHDE-SCHWARZ.COM
	GP#40 completed
	51.010

	2595
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	SP,CP,RP,GP
	01/01/2007
	11/12/2008
	100%
	-
	-
	-
	-
	SP#42 completed
	-

	2596
	521029
	(IETF) (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_IETF
	1
	Rel-8
	C1-IETF
	01/01/2007
	07/09/2012
	100%
	-
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#57 completed
	RFC 6714 (was draft-ietf-simple-msrp-cema)
	

	2597
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test
	1
	Rel-8
	R5,G3new
	07/03/2007
	24/12/2010
	100%
	-
	-
	-
	-
	-
	-

	2598
	31067
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	-
	NTT DoCoMo
	c.masyu@nttdocomo.co.jp
	SP#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	-

	2599
	31068
	Deleted - Stage 1
	-
	2
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	-
	NTT DoCoMo
	c.masyu@nttdocomo.co.jp
	22.258 withdrawn, superseded by 22.278 (UID 320022). SP#38 stopped
	22.258

	2600
	340032
	Deleted - was Rel-7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	SP-060818
	-
	LG Electronics
	dhshim@lge.com
	SP#35 stopped
	23.234, 23.271, 23.167

	2601
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#38 stopped
	-

	2602
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	15/03/2007
	15/03/2007
	100%
	SP-060484
	-
	3
	andre.jarvis@three.co.uk
	SP#38 stopped (no support)
	22.002, 22.004, 22.101, 22.105, 24.008
	

	2603
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	-
	-
	Telecom Italia
	-
	SP#38 stopped
	-

	2604
	400023
	Deleted - Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Comprion, Gemalto
	Udo Willenbrink, Jacques Seif
	CP#47 work stopped/abandoned
	-

	2605
	400123
	Deleted - Contact Manager for 3GPP UICC applications test specifications
	-
	2
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#47 work stopped/abandoned
	31.320 (external interface for communication with the ME)
	

	2606
	400223
	Deleted - Contact Manager API for Java™ Card test specification 
	-
	2
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Gemalto
	jacques.seif@gemalto.com
	CP#47 work stopped/abandoned
	31.321 (internal interface (API))
	

	2607
	53092
	Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	25/02/2008
	04/09/2009
	100%
	GP-080330
	-
	Nokia
	arsi.heino@nokia.com
	GP#43 work stopped/abandoned (completion 0%)
	51.010

	2608
	0
	Release 8 Studies
	-
	1
	Rel-8
	CP,GP,RP,SP
	07/10/2005
	12/11/2010
	100%
	-
	-
	-
	-
	-
	-

	2609
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	07/10/2005
	14/09/2006
	100%
	SP-060474
	-
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	Spin-off Rel-8 Feature Customized Alerting Tone (CAT) Service UID_340029
	22.982

	2610
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	04/11/2005
	08/03/2007
	100%
	SP-050527
	-
	Siemens
	Juergen Merkel
	SP#35 completed. Spin-off SA3 Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M (UID_370053). SP#40 Spin-off new Feature UID_410030 (NIMTC)
	22.868

	2611
	31089
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	07/12/2005
	12/12/2007
	100%
	SP-060478
	-
	Nokia Siemens Networks
	joerg.swetina@neclab.eu
	SP#38 completed
	22.980

	2612
	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	08/06/2006
	12/09/2007
	100%
	SP-060479
	-
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	SP#37 completed. Spin-off New Feature UID_370026  Value-Added Services for Short Message Service (VAS4SMS)
	22.948

	2613
	320025
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-080054
	-
	T-Mobile
	mark.younge@t-mobile.com
	SP#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	22.968

	2614
	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	28/09/2006
	20/09/2007
	100%
	SP-060785
	-
	NTT DoCoMo
	Katsuhiro NOGUCHI (noguchi@nttdocomo.co.jp)
	SP#37 completed. Spin-off new Feature UID_370084 (PPACR)
	22.908

	2615
	340033
	Study on Non-3GPP access Network Selection Principles (NSP)
	FS_N3GtoNSP
	1
	Rel-8
	S1
	06/12/2006
	05/06/2008
	100%
	SP-080318
	-
	Telefónica O2
	chris.friel@O2.com
	SP#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SP#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	22.912

	2616
	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	06/12/2006
	07/12/2007
	100%
	SP-060786
	-
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	SP#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.942

	2617
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	06/12/2006
	06/12/2007
	100%
	SP-060936
	-
	NEC
	joerg.swetina@neclab.eu
	SP#38 completed
	22.937

	2618
	370086
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	06/12/2006
	12/03/2008
	100%
	SP-070126
	-
	Telefónica O2
	chris.friel@O2.com
	SP#39 completed. Spin-off Rel-9 Feature UID_330017 Services Alignment and Migration (ServAl)
	22.983

	2619
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	03/12/2004
	12/03/2009
	100%
	SP-070163
	-
	Vodafone
	chris.pudney@vodafone.com
	SP#43 completed
	-

	2620
	32086
	Stage 2 Interim conclusion for RAN Work to start
	-
	2
	Rel-8
	S2
	03/12/2004
	18/09/2008
	100%
	SP-070163
	-
	Vodafone
	chris.pudney@vodafone.com
	SP#41 completed
	23.882

	2621
	32087
	Stage 2 study on 3GPP architectural development
	-
	2
	Rel-8
	S2
	09/01/2006
	18/09/2008
	100%
	SP-070163
	-
	Vodafone
	chris.pudney@vodafone.com
	SP#41 completed
	23.882

	2622
	7024
	Security study for Inter-access mobility between non-3GPP and 3GPP system
	-
	2
	Rel-8
	S3
	03/09/2007
	12/03/2009
	100%
	SP-070163
	-
	Nokia
	dajiang.zhang@nokia.com
	SP#43 completed
	33.821, 33.822

	2623
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	19/06/2006
	18/09/2008
	100%
	SP-060443
	-
	Telcordia
	raquel@research.telcordia.com
	SP#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	23.810

	2624
	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	22/03/2006
	06/12/2007
	100%
	SP-060148
	-
	Nokia Siemens Networks
	-
	SP#38 completed
	23.847

	2625
	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	26/04/2007
	05/06/2008
	100%
	SP-070818
	-
	LG Electronics
	-
	SP#40 completed
	23.893

	2626
	380034
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	23/10/2006
	12/03/2008
	100%
	SP-070494
	-
	Ericsson
	peter.bleckert@ericsson.com
	SP#39 completed
	-

	2627
	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	05/03/2007
	12/03/2008
	100%
	SP-070494
	-
	NEC
	joerg.swetina@neclab.eu
	SP#39 completed
	22.892

	2628
	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	23/10/2006
	12/03/2008
	100%
	SP-070494
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	SP#39 completed
	23.892

	2629
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-8
	S2
	04/12/2007
	18/09/2008
	100%
	SP-070905
	-
	China Mobile
	WANG, Jing (wangjing@chinamobilecom)
	SP#41 completed as Rel-8
	23.872

	2630
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-8
	S3
	20/12/2007
	12/03/2009
	100%
	SP-070783
	-
	Huawei
	yangyanmei@huawei.com
	SP#43 completed. Linked to RAN4 Study on 3G Home NodeB/eNodeB (UID_350039) and to SA5 Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB (UID_360007)
	33.820

	2631
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	07/12/2006
	12/12/2007
	100%
	SP-060935
	-
	Airbiquity
	lhong@airbiquity.com
	SP#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	26.967

	2632
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070307
	-
	China Mobile
	Li Jian (lijian@chinamobile.com)
	SP#40 completed. WID updated SP-050608=>SP-070307
	32.819

	2633
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM8-NIM-XML 
	1
	Rel-8
	S5
	10/05/2006
	12/09/2007
	100%
	SP-070305
	-
	Nortel
	jduguay@nortel.com
	SP#37 completed. WID updated SP-050295=>SP-070305
	32.818

	2634
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	03/07/2006
	07/06/2007
	100%
	SP-060263
	-
	T-Mobile
	istvan.aba@t-mobile.at
	SP#36 completed. Spin-off New Feature UID_400034 User Data Convergence (UDC)
	32.808

	2635
	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	07/12/2006
	11/12/2008
	100%
	SP-060753
	-
	Ericsson
	robert.petersen@ericsson.com 
	SP#42 completed
	32.816

	2636
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	02/04/2007
	06/12/2007
	100%
	SP-070174
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#38 completed
	32.820

	2637
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	CP-060180
	-
	Hewlett-Packard
	mark.syrett@hp.com
	CP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	2638
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	CP-070031
	-
	Ericsson
	german.blanco@ericsson.com
	CP#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	2639
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	-
	Alcatel-Lucent
	Jean-Jacques Trottin
	CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	2640
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	2641
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070760
	-
	Huawei
	liming49985@huawei.com
	CP#42 completed. Spin-off implementation Building Block UID_410007 (MAP2Diam) under the SAES Feature UID_320005
	29.805

	2642
	370041
	Study on Scope of future HSPA Evolution for 1.28 Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	14/09/2007
	30/05/2008
	100%
	RP-070748
	RP-080290
	RITT
	Xu Fei
	RP#40 completed
	25.824

	2643
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	14/09/2007
	07/03/2008
	100%
	RP-070678
	RP-080068
	Nokia Siemens Networks
	Karri.Ranta-aho@nsn.com
	RP#39 completed
	25.823

	2644
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	04/06/2007
	03/12/2007
	100%
	RP-070511
	RP-070827
	Motorola
	hao.bi@Motorola.com
	RP#38 completed
	36.938

	2645
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070257
	RP-080289
	Motorola
	howard.thomas@motorola.com
	RP#40 completed
	25.820

	2646
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071562
	-
	China Mobile, Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591
	43.903

	2647
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	16/11/2007
	12/11/2010
	100%
	GP-072033
	-
	Nokia Siemens Networks
	juergen.hofmann@nsn.com
	GP#48 completed as Rel-8. Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)
	45.914

	2648
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	16/11/2007
	21/05/2010
	100%
	GP-072026
	-
	Research In Motion, Nokia Siemens Networks
	jdwyer@RIM.COM and eddie.riddington@nsn.com
	GP#46 completed
	45.913

	2649
	350017
	Deleted - Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	20/03/2007
	18/09/2008
	100%
	SP-070106
	-
	Orange
	-
	SP#41 stopped. Draft TR 23.827 content implemented in TS 23.327.
	withdrawn 23.827

	2650
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070557
	-
	BT
	mike.meyerstein@bt.com
	SP#39 stopped
	22.937

	2651
	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	14/01/2008
	30/05/2008
	100%
	SP-070819
	-
	SiRF
	-
	SP#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP#40 FS stopped
	23.891

	2652
	380080
	Deleted - Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	17/12/2007
	07/03/2008
	100%
	RP-071044
	RP-080070
	Qualcomm
	-
	RP#39 stopped (no TR produced). Spin-off HS-DSCH Serving Cell Change Enhancements (UID_39003)
	none

	2653
	390032
	Deleted - Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1
	15/08/2007
	06/03/2009
	100%
	RP-080228
	RP-090066
	Qualcomm
	Josef Blanz
	RP#43 stopped (draft TR 25.825 v100 withdrawn). Conclusions in RP-090318 (RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WI approved on Dual-Cell HSDPA operation on adjacent carriers (UID_400052)
	withdrawn 25.825 v100

	2654
	0
	Release 7 Features
	-
	1
	Rel-7
	CP,GP,RP,SP
	02/05/2005
	06/12/2007
	100%
	-
	-
	-
	-
	-
	-

	2655
	732097
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	SP-060293
	-
	Ericsson
	stephen.terrill@ericsson.com
	WID approved SP#28. WID updated SP#32
	-

	2656
	32106
	TR on ServID
	-
	2
	Rel-7
	S2
	02/05/2005
	21/03/2006
	100%
	SP-060293
	-
	Ericsson
	stephen.terrill@ericsson.com
	-
	23.816

	2657
	32107
	Stage 1,2 of ServID
	-
	2
	Rel-7
	S1,S2
	11/11/2005
	31/05/2006
	100%
	SP-060293
	-
	Ericsson
	stephen.terrill@ericsson.com
	-
	22.228, 23.228, 23.203

	2658
	320010
	Stage 3 of ServID
	-
	2
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#32 approved WID
	23.218, 24.229

	2659
	7035
	Charging of ServID
	-
	2
	Rel-7
	S5
	31/03/2006
	14/09/2007
	100%
	SP-060293
	-
	Orange
	alain.bibas@orange-ft.com
	-
	32.260, 32.298, 32.299

	2660
	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	SP#29 approved WID
	-

	2661
	7009
	Deleted - TR on GRUU
	-
	2
	Rel-7
	S2
	14/11/2005
	14/09/2006
	100%
	SP-050633
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	Abandoned
	-

	2662
	7010
	Stage 1,2 of GRUU
	-
	2
	Rel-7
	S1,S2
	03/07/2006
	29/09/2006
	100%
	SP-050633
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	SP#29 approved WID
	22.228, 23.228, 23.218, 24.229
	

	2663
	320011
	Stage 3 of GRUU
	-
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060358
	-
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#32 approved WID
	24.229

	2664
	7038
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	-
	Ericsson
	peter.bleckert@ericsson.com
	-
	-

	2665
	7039
	Stage 1 of MTSI
	MTSI-REQ
	2
	Rel-7
	S1
	01/02/2006
	29/09/2006
	100%
	SP-060224
	-
	Ericsson
	peter.bleckert@ericsson.com
	-
	22.173

	2666
	7037
	Stage 3 of MTSI
	-
	2
	Rel-7
	C1
	10/03/2006
	14/06/2007
	100%
	CP-060257
	-
	Ericsson
	christer.holmberg@ericsson.com
	-
	24.173

	2667
	7040
	Media handling and interaction in MTSI
	MTSI-MHI
	2
	Rel-7
	S4
	15/03/2006
	15/03/2007
	100%
	SP-060225
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	26.114

	2668
	7023
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	2
	Rel-7
	S1
	15/06/2007
	15/06/2007
	100%
	SP-050387
	-
	Ericsson
	peter.bleckert@ericsson.com
	-
	22.173

	2669
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConTest
	1
	Rel-7
	R5
	19/09/2007
	12/03/2009
	100%
	RP-080605
	RP-090056
	Ericsson, Motorola
	Leif.Mattisson@ericsson.com, Jacob.John@motorola.com
	RP#43 completed. Linked UID_7038 (MTSI)
	34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2
	

	2670
	377001
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	1
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070568
	-
	-
	-
	-
	22.273 (EI 181 002 maintenance)
	

	2671
	387001
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	1
	Rel-7
	S2
	02/07/2007
	07/03/2008
	100%
	SP-070915
	-
	Ericsson
	Raymond Forbes
	-
	http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htm
	

	2672
	387002
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	2
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Telecom Italia
	Marco.DeLuca1@telecomitalia.it
	-
	22.173, 22.273

	2673
	387003
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	2
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Ericsson
	Raymond Forbes
	-
	23.406, 23.417, 23.508,23.509, 23.511
	

	2674
	380072
	SA1,SA2 part of Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	02/07/2007
	06/12/2007
	100%
	SP-080501
	-
	BT, Ericsson
	Dick Knight, Raymond Forbes
	SP#38 completed
	22.173, 22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511
	

	2675
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080211
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412
	

	2676
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls (EMC1)
	EMC1
	1
	Rel-7
	S2,S1,C1,C4,IETF
	18/09/2000
	09/12/2011
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	EMC1

	2677
	1314
	Service Requirements for IP-based emergency calls
	-
	2
	Rel-7
	S1
	18/09/2000
	25/06/2004
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	22.101

	2678
	32046
	Study on Stage 2 for IMS-level solution
	-
	2
	Rel-7
	S2
	26/02/2003
	16/09/2005
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	23.867

	2679
	32080
	Study on Stage 2 for GPRS-level solution
	-
	2
	Rel-7
	S2
	14/10/2004
	08/12/2005
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	23.867

	2680
	32100
	Stage 2 Specification Phase - IMS-level
	-
	2
	Rel-7
	S2
	05/09/2005
	09/06/2006
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	23.060, 23.167, 23.203, 23.221, 23.228, 23.234, 23.271, 23.406

	2681
	32101
	Deleted - Stage 2 Specification Phase - GPRS-level
	-
	2
	Rel-7
	S2
	02/03/2007
	02/03/2007
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	-

	2682
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	-
	2
	Rel-7
	C1,C4,IETF
	09/01/2006
	09/12/2011
	100%
	CP-050529
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	-

	2683
	1315
	CT1 IMS aspects to support IMS Emergency sessions
	-
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	24.229

	2684
	521030
	(IETF) CT1 IMS aspects to support IMS Emergency sessions
	-
	3
	Rel-7
	C1-IETF
	09/01/2006
	09/12/2011
	100%
	CP-050529
	-
	Keith Drage
	-
	CP#54 completed
	RFC 6442 (was draft-ietf-sipcore-location-conveyance)

	2685
	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	-
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529
	-
	Ericsson
	alf.heidermark@ericsson.com
	Cancelled for Rel-7 and there is no corresponding Rel-8 WI
	29.163

	2686
	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	-
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529
	-
	Ericsson
	alf.heidermark@ericsson.com
	Cancelled for Rel-7 and there is no corresponding Rel-8 WI
	29.061

	2687
	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	-
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	24.008, 24.234

	2688
	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	29.060

	2689
	11065
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#35 revised WID
	24.147, 24.229

	2690
	34033
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	1
	Rel-7
	S4
	15/03/2005
	06/12/2007
	100%
	SP-050089
	-
	Alcatel-Lucent
	mcgowan@alcatel-lucent.com
	-
	26.935

	2691
	31062
	WLAN-UMTS Interworking Phase 2
	WLAN2, WLAN-SC
	1
	Rel-7
	S1,S2
	05/01/2004
	07/06/2005
	100%
	SP-030712
	-
	Telenor
	frederic.paint@telenor.com
	Created at SP#27 because of WLAN items belonging to Rel-7
	33.234 (SP-36 SA3 CRs approved)

	2692
	31057
	Stage 1 on Session Continuity
	-
	2
	Rel-7
	S1
	05/01/2004
	11/06/2004
	100%
	-
	-
	-
	-
	-
	22.234

	2693
	32096
	Stage 2 on Session Continuity: covered by SAE
	-
	2
	Rel-7
	S2
	07/06/2005
	07/06/2005
	100%
	-
	-
	-
	-
	-
	-

	2694
	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	SP-050489
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	-
	-

	2695
	32111
	WLAN-PNA - Stage 2
	WLANPNA-st2
	2
	Rel-7
	S2
	10/10/2005
	23/06/2006
	100%
	SP-050489
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	Approved at SP#29
	23.234, 33.234

	2696
	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	Approved at CP#29
	-

	2697
	11064
	CT1 aspets for WLAN-PNA
	-
	3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	Approved at CP#29
	24.234

	2698
	13027
	CT3 aspets for WLAN-PNA
	-
	3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	Approved at CP#29
	29.161

	2699
	14024
	Deleted - CT4 aspets for WLAN-PNA
	-
	3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	29.234

	2700
	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	SP-050682
	-
	Samsung
	-
	Moved from FS section Feb 06. SP-30 updated WID
	-

	2701
	7015
	Deleted - TR on support of QoS on WLAN
	-
	2
	Rel-7
	S2
	14/03/2005
	31/01/2006
	100%
	SP-050682
	-
	Samsung
	-
	SP#32 stopped
	23.836

	2702
	7016
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	-
	2
	Rel-7
	S2
	01/02/2006
	30/06/2006
	100%
	SP-050682
	-
	Samsung
	-
	SP#30 updated WID
	23.234

	2703
	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	-
	2
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	CP-060418
	-
	Huawei
	zhang.peng@huawei.com
	CP#33 approved WID
	29.234, 23.008

	2704
	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	-
	2
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	CP-060418
	-
	Huawei
	zhang.peng@huawei.com
	CP#33 approved WID
	24.234

	2705
	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	-
	-
	-
	-
	-

	2706
	32093
	Stage 2 for LCS3 (including IMS emergency location aspects)
	-
	2
	Rel-7
	S2
	31/12/2004
	15/09/2006
	100%
	SP-050119
	-
	SiRF
	brodilitz@sirf.com
	SP#27 approved WID
	23.271

	2707
	50558
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	2
	Rel-7
	GP
	03/01/2005
	31/08/2007
	100%
	GP-050265
	-
	SiRF
	kjudge@sirf.com
	-
	43.059, 44.031, 48.008, 49.031
	

	2708
	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	-
	SiRF
	brodilitz@sirf.com
	-
	24.030, 24.080, 29.002

	2709
	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050300
	RP-060459
	SiRF
	BRodilitz@SiRF.com
	-
	25.305, 25.331, 25.410, 25.413, 25.453
	

	2710
	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	2
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	RP-040387
	RP-070797
	TruePosition
	Robert Gross (rgross@polariswireless.com)
	-
	25.305, 25.453, new TS  25.111
	

	2711
	31052
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	2
	Rel-7
	S1,S2
	28/06/2004
	02/03/2007
	100%
	SP-060291
	-
	Telcordia
	Mike Loushine
	-
	-

	2712
	32077
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1
	3
	Rel-7
	S1
	28/06/2004
	30/06/2006
	100%
	SP-060291
	-
	Telcordia
	Mike Loushine
	-
	new TR 22.935

	2713
	32108
	Deleted - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2
	3
	Rel-7
	S2
	26/06/2006
	02/03/2007
	100%
	SP-060291
	-
	LG Electronics
	dhshim@lge.com ; phede@lge.com
	SP#41 TR withdrawn. All work transferred to specs
	23.837

	2714
	340007
	Stage 2 for LCS architecture for I-WLAN
	-
	3
	Rel-7
	S2
	23/10/2006
	02/03/2007
	100%
	SP-060818
	-
	LG Electronics
	dhshim@lge.com ; phede@lge.com
	-
	23.234, 23.271, 23.167

	2715
	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	2
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	-
	-
	-
	-
	-
	-

	2716
	31084
	MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1,R1,C3
	11/07/2005
	30/11/2007
	100%
	SP-050389
	-
	China Mobile
	liuhongyfw@chinamobile.com
	-
	-

	2717
	340041
	Stage 1 of MBMSE
	-
	2
	Rel-7
	S1
	11/07/2005
	08/12/2005
	100%
	SP-050389
	-
	China Mobile
	liuhongyfw@chinamobile.com
	-
	22.146, 22.246, 22.228

	2718
	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070226
	RP-070290
	Ericsson
	Lars.Lindbom@ericsson.com
	-
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306
	

	2719
	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070241
	RP-070291
	IPWireless
	Nicholas Anderson
	-
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123
	

	2720
	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	2
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	RP-070253
	RP-070292
	RITT
	Lin Hui
	-
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123
	

	2721
	340046
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	-
	Huawei
	Deng Tingting (ttdeng@huawei.com)
	-
	29.061

	2722
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	04/12/2009
	100%
	-
	-
	-
	-
	Linked to Rel-7 Feature UID_31084 (MBMSE)
	-

	2723
	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080155
	RP-080541
	IPWireless
	tspeight@ipwireless.com
	RP#41 completed
	34.108, 34.122, 34.123-1/2/3
	

	2724
	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-7
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080318
	RP-090715
	CATT
	chenxiaozhong@datangmobile.cn
	RP#45 completed
	34.108, 34.123-1

	2725
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-7
	R5
	30/05/2008
	04/12/2009
	100%
	RP-080336
	RP-091214
	Huawei
	Xiang Li (trica_li@huawei.com)
	RP#46 completed
	34.108, 34.109, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	

	2726
	34038
	MBMS User Service Extensions
	MBMSUSE
	1
	Rel-7
	S4
	07/12/2005
	07/06/2007
	100%
	SP-050838
	-
	Ericsson
	Thorsten.Lohmar@ericsson.com
	-
	26.346, 26.946

	2727
	31051
	Advanced Global Navigation Satellite System (AGNSS) concept
	LCS3-AGNSS
	1
	Rel-7
	S1,S2,GP,R2
	28/06/2004
	31/08/2007
	100%
	SP-040681
	-
	Alcatel
	Michel.monnerat@thalesaleniaspace.com
	-
	-

	2728
	50551
	Stage 1/2 for Towards AGNSS Concept
	AGNSS
	2
	Rel-7
	S1,S2
	16/02/2007
	16/02/2007
	100%
	SP-040681
	-
	Alcatel
	richard.couty@space.alcatel.fr
	-
	22.071, 23.271

	2729
	50548
	Towards AGNSS Concept
	AGNSS-GP
	2
	Rel-7
	GP
	28/06/2004
	31/08/2007
	100%
	GP-042677
	-
	Alcatel
	richard.couty@space.alcatel.fr
	GP#36 completed
	43.030, 43.059, 44.031, 44.035, 44.071, 48.008, 48.018, 48.031, 49.031
	

	2730
	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	2
	Rel-7
	R2
	15/12/2005
	04/06/2007
	100%
	RP-060211
	RP-070482
	France Telecom
	alain.abinakhoul@francetelecom.com
	-
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452
	

	2731
	50581
	A-GPS Minimum Performance
	GAGR
	1
	Rel-7
	G1,G3
	28/04/2006
	31/08/2007
	100%
	GP-060834
	-
	Spirent
	richard.catmur@spirentcom.com 
	-
	45.005, 51.010

	2732
	31048
	Unstructured Supplementary Service Data (USSD) message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	SP-040104
	-
	Axalto
	Christophe Dubois (cdubois@axalto.com)
	-
	-

	2733
	31060
	Stage 1 for USSD message delivery and transfer to USIM
	-
	2
	Rel-7
	S1
	18/03/2004
	15/10/2004
	100%
	SP-040104
	-
	Axalto
	Christophe Dubois (cdubois@axalto.com)
	-
	22.090

	2734
	43008
	Alignment with requirements regarding USSD usage
	-
	2
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	TP-040069
	-
	Axalto
	Christophe Dubois (cdubois@axalto.com)
	-
	31.111, 31.115, 31.130

	2735
	31063
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	SP-050228
	-
	TeliaSonera
	Robert.Frank@teliasonera.com
	-
	-

	2736
	31064
	Stage 1 for CSICS
	-
	2
	Rel-7
	S1
	17/01/2005
	09/06/2005
	100%
	SP-050228
	-
	TeliaSonera
	Robert.Frank@teliasonera.com
	-
	22.279

	2737
	32084
	Stage 2 for CSICS
	-
	2
	Rel-7
	S2
	17/01/2005
	15/07/2005
	100%
	SP-050228
	-
	TeliaSonera
	Robert.Frank@teliasonera.com
	-
	23.279

	2738
	11054
	Stage 3 for CSICS CN aspects
	-
	2
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	CP-060105
	-
	Vodafone
	peter.dawes@vodafone.com
	-
	24.879, 24.279, 24.229, 24.008
	

	2739
	34031
	Stage 3 for codec aspects
	CSICS-Codec
	2
	Rel-7
	S4
	15/03/2005
	07/12/2005
	100%
	SP-050091
	-
	Ericsson
	Per.Frojdh@ericsson.com
	-
	26.141, 26.235

	2740
	31065
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	-
	-

	2741
	31066
	Stage 1 for CAMEL Trunk Triggers
	-
	2
	Rel-7
	S1
	17/12/2004
	05/12/2005
	100%
	SP-040743
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	-
	22.078

	2742
	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	-
	Nortel
	David Hutton (dhutton@nortel.com)
	-
	-

	2743
	31088
	IMS Service Brokering enhancements
	ISB
	1
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	-
	Telcordia
	jbakker@telcordia.com
	No CR submitted in rel-8 (according to CR database). 
	22.228

	2744
	320027
	Stage 1 for ISB
	ISB-s1
	2
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	-
	Telcordia
	jbakker@telcordia.com
	No Rel-8 changes
	22.228

	2745
	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	1
	Rel-7
	S1,C1,C4,G2
	27/08/2004
	15/06/2007
	100%
	SP-040304
	-
	-
	-
	Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authority officials
	43.068, 44.068, 24.008, 29.002
	

	2746
	31061
	Stage 1 for Enhancements of VGCS for public authority officials
	-
	2
	Rel-7
	S1
	27/08/2004
	27/08/2004
	100%
	SP-040304
	-
	Siemens
	joerg.swetina@neclab.eu
	Voice Group Call Service
	42.068, 43.068

	2747
	11056
	Architecture and protocol aspects 
	-
	2
	Rel-7
	C1,C4
	27/08/2004
	15/06/2007
	100%
	CP-050528
	-
	Siemens
	robert.zaus@nsn.com
	-
	43.068, 44.068

	2748
	11062
	CT1 aspects of EVGCS
	-
	3
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	CP-050528
	-
	Siemens
	robert.zaus@nsn.com
	-
	43.068, 44.068, 24.008

	2749
	14022
	CT4 aspects of EVGCS
	-
	3
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	CP-050528
	-
	Siemens
	robert.zaus@nsn.com
	-
	29.002

	2750
	752076
	GERAN2 aspects of EVGCS
	-
	2
	Rel-7
	G2
	27/08/2004
	16/02/2007
	100%
	GP-071855
	-
	Siemens
	kenneth.isaacs@roke.co.uk
	-
	-

	2751
	11055
	Improvements of VGCS for parallel use of services
	IVGCS
	1
	Rel-7
	S1
	15/03/2005
	15/03/2007
	100%
	SP-070167
	-
	-
	-
	Voice Group Call Service
	-

	2752
	31070
	Service Requirements for VGCS improvements
	-
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-070167
	-
	T-Mobile
	kurt.bischinger@t-mobile.at
	-
	42.068

	2753
	32090
	Stage 2 modifications for VGCS improvements
	-
	2
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	-
	T-Mobile
	kurt.bischinger@t-mobile.at
	-
	43.068

	2754
	11057
	Protocol aspects 
	-
	2
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	-
	T-Mobile
	Dieter Jacobsohn
	Previous name (before CT32) was Architecture and protocol aspects
	44.068

	2755
	11063
	CT1 aspects of IVGCS
	-
	3
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	-
	T-Mobile
	-
	-
	43.068, 44.068

	2756
	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	NP-050141
	-
	T-mobile
	-
	CT4#33 stage 2 solution is still open. ...
	29.002

	2757
	31071
	Open Service Access (OSA) Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	SP-050183
	-
	AePONA
	eamonn.murray@aepona.com
	-
	-

	2758
	31172
	OSA Service Broker
	OSA7-SB
	2
	Rel-7
	S1,C5
	15/03/2005
	01/12/2006
	100%
	SP-050183
	-
	AePONA
	eamonn.murray@aepona.com
	-
	-

	2759
	31072
	Service Requirements for OSA Service Broker
	-
	3
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-050183
	-
	AePONA
	eamonn.murray@aepona.com
	-
	22.127

	2760
	43011
	Stage 2 OSA API Service Brokering
	-
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	AePONA
	damian.oneill@aepona.com
	-
	23.198

	2761
	7017
	Stage 3 OSA API Service Brokering
	-
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	AePONA
	damian.oneill@aepona.com
	-
	29.198-16

	2762
	15039
	Rel-7 OSA Stage 2/3 enhancements
	-
	2
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	CP-070200
	-
	AePONA
	damian.oneill@aepona.com
	CP#34 updated WID CP-060607=>CP-070200
	29.198/9, 23.198

	2763
	7018
	Parlay X Message Broadcast Web Service
	-
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	ETRI
	-
	-
	29.199-15, 23.198

	2764
	7019
	Parlay X Geocoding Web Service
	-
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	ETRI
	-
	-
	29.199-16, 23.198

	2765
	7020
	Parlay X Application driven QoS Web Service
	-
	3
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	CP-070200
	-
	BT
	-
	-
	29.199-17, 23.198

	2766
	340001
	Parlay-X Device Capabilities and Configuration
	-
	3
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	CP-070200
	-
	Telenor
	-
	-
	29.199-18, 23.198

	2767
	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	-
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	-
	Telenor
	-
	-
	29.199-19, 23.198

	2768
	340003
	Parlay-X Multimedia Multicast Control Web Service
	-
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	-
	ETRI
	-
	-
	29.199-20, 23.198

	2769
	340004
	OSA API Conference Call Control SCF
	-
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	-
	Ericsson
	-
	-
	29.198-04-5, 23.198

	2770
	31053
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	-
	Motorola
	-
	Moved from FS section Feb 06
	-

	2771
	32088
	Stage 1 of SDoUE
	SDoUE-CR
	2
	Rel-7
	S1
	24/01/2005
	08/12/2006
	100%
	SP-050182
	-
	Motorola
	-
	Moved from FS section Feb 06
	22.011

	2772
	32089
	Deleted - TR on different possible architectures
	SDoUE-FS
	2
	Rel-7
	S2
	21/03/2005
	16/12/2005
	100%
	SP-050182
	-
	Vodafone
	Gavin.Wong@vodafone.com
	Moved from FS section Feb 06. Abandoned at SP-30
	23.805 abandonned at SP-30; descendant C1 24.305
	

	2773
	7036
	Stage 3 of SDoUE
	-
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	-
	Ericsson
	christian.herrero@ericsson.com
	-
	24.305

	2774
	7041
	Network selection enhancements (NSP)
	NSP
	1
	Rel-7
	S1
	15/03/2006
	15/06/2007
	100%
	SP-060220
	-
	O2
	chris.friel@O2.com
	-
	-

	2775
	320012
	Stage 1 of NSP
	NSP-TS
	2
	Rel-7
	S1
	15/03/2006
	06/12/2006
	100%
	SP-060220
	-
	O2
	chris.friel@O2.com
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008
	

	2776
	320013
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060357
	-
	Motorola
	Andrew Howell
	-
	23.122, 24.008, 31.102

	2777
	25048
	Network selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	05/12/2008
	100%
	RP-080135
	RP-080819
	Nokia
	jarkko.hellsten@nokia.com
	RP#42 completed. Testing for Feature UID_7041 (NSP-CR)
	34.108, 34.123-1, 34.123-2, 34.123-3
	

	2778
	32064
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	SP-040338
	-
	Vodafone
	chris.pudney@vodafone.com
	-
	23.898

	2779
	32065
	TR on Stage 2
	-
	2
	Rel-7
	S2
	15/03/2004
	31/03/2005
	100%
	SP-040338
	-
	NTT DoCoMo
	Jean-Jacques Davidian (davidian@docomo.fr)
	-
	23.898

	2780
	11048
	Stage 3 CN aspects of ACBOP
	-
	2
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	-
	-
	-
	-
	-
	24.008

	2781
	20010
	Deleted - Potential impact on Iu interface Overload functionality
	-
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	-
	-
	-
	25.413

	2782
	20009
	Deleted - Extra ACBOP information in RAN
	-
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	-
	-
	-
	25.331

	2783
	50117
	Deleted - Extra ACBOP information in GERAN
	-
	2
	Rel-7
	GP
	08/09/2006
	08/09/2006
	100%
	-
	-
	-
	-
	-
	44.018

	2784
	32074
	System enhancements for Fixed Broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	SP-060145
	-
	-
	-
	-
	-

	2785
	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	2
	Rel-7
	S2,S3,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	-
	-
	-
	-
	-
	-

	2786
	32075
	Stage 2 of FBI for TISPAN R1
	-
	3
	Rel-7
	S2
	14/10/2004
	08/03/2006
	100%
	-
	-
	-
	-
	-
	-

	2787
	11050
	Protocol impact of FBI for TISPAN R1
	-
	3
	Rel-7
	S3,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	-
	-

	2788
	521031
	(IETF) CT aspects of FBI for TISPAN R1
	-
	4
	Rel-7
	C1-IETF,C3-IETF
	05/11/2003
	09/12/2011
	100%
	NP-040618
	-
	Roland Jesske
	-
	CP#54 completed
	RFC 6432 (was draft-jesske-dispatch-update3326-reason-responses)
	

	2789
	11060
	CT1 aspects of FBI for TISPAN R1
	-
	4
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	-
	24.819, 24.229

	2790
	13025
	CT3 aspects of FBI for TISPAN R1
	-
	4
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	-
	29.163, 29.209

	2791
	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	CT4#32: a set of CRs on FBI for cable labs
	29.229

	2792
	33027
	Security Enhancements for FBI
	FBI-ISE
	3
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050395
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan
	33.203

	2793
	7002
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	01/02/2006
	14/03/2007
	100%
	SP-060145
	-
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	-
	-

	2794
	7003
	Stage 1,2 of FBI for PacketCable
	-
	3
	Rel-7
	S2
	01/02/2006
	15/12/2006
	100%
	SP-060145
	-
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	-
	22.228, 23.228

	2795
	7004
	Protocol impact of FBI for PacketCable
	-
	3
	Rel-7
	C1
	01/05/2006
	14/03/2007
	100%
	-
	-
	-
	-
	-
	-

	2796
	7032
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	3
	Rel-7
	S5
	31/03/2006
	07/12/2006
	100%
	SP-060145
	-
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	03/2006 SP#31 WID approved
	32.240, 32.260, 32.298, 32.299
	

	2797
	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	14/10/2004
	14/06/2007
	100%
	SP-060658
	-
	Huawei
	zhangwenlin@huawei.com
	SP#33 updated WID (removed MMS)
	-

	2798
	32094
	FS on SMSIP
	-
	2
	Rel-7
	S2
	14/10/2004
	13/06/2005
	100%
	SP-060658
	-
	Huawei
	zhangwenlin@huawei.com
	SP#33 updated WID
	23.804

	2799
	32095
	Stage 2 for SMSIP
	-
	2
	Rel-7
	S2
	08/06/2005
	15/09/2006
	100%
	SP-060658
	-
	Huawei
	zhangwenlin@huawei.com
	SP#33 updated WID
	23.204

	2800
	310001
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	-
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	-

	2801
	310002
	CT1 aspects for SMSIP
	-
	3
	Rel-7
	C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	-
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	23.040, 24.229

	2802
	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	CP-060697
	-
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	23.008, 29.002

	2803
	32082
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	-
	Nokia
	balazs.bertenyi@nsn.com
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	-

	2804
	32102
	Deleted - TR for PCC
	-
	2
	Rel-7
	S2
	14/10/2004
	29/12/2005
	100%
	SP-060217
	-
	Nokia
	balazs.bertenyi@nsn.com
	SP-30: S2 has no intention for TR completion
	23.803

	2805
	32103
	Stage 2 for PCC
	-
	2
	Rel-7
	S2
	04/07/2005
	15/09/2006
	100%
	SP-060217
	-
	Nokia
	balazs.bertenyi@nsn.com
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.203

	2806
	32109
	Evolution of policy control and flow based bearer level charging
	-
	2
	Rel-7
	S2
	01/08/2006
	29/12/2006
	100%
	SP-060217
	-
	Nokia
	balazs.bertenyi@nsn.com
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.207, 23.002, 23.228

	2807
	7033
	SA5 Charging aspects of PCC
	PCC-CH
	2
	Rel-7
	S5
	31/03/2006
	15/06/2007
	100%
	SP-060217
	-
	Orange
	alain.bibas@orange-ft.com
	SP-31 updated WID with SA5 charging. 
	32.250, 32.251, 32.298, 32.299
	

	2808
	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	-
	Siemens
	Thomas.Belling@nsn.com
	-
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)
	

	2809
	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	-
	Ericsson
	j.javier.pastor@ericsson.com
	WID approved at CP#30, Revised at CP#31, Revised at CP#33
	-

	2810
	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	-
	Ericsson
	j.javier.pastor@ericsson.com
	-
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)
	

	2811
	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	-
	Ericsson
	j.javier.pastor@ericsson.com
	-
	24.229

	2812
	32091
	Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	WID approved SP#27; updated SP#28; updated SP#32
	-

	2813
	32104
	TR for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	-
	2
	Rel-7
	S2
	31/12/2004
	08/12/2005
	100%
	SP-060292
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	-
	23.806

	2814
	31085
	Stage 1 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	-
	2
	Rel-7
	S1
	17/03/2005
	28/09/2005
	100%
	SP-060292
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	-
	22.101

	2815
	32105
	Stage 2 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	-
	2
	Rel-7
	S2
	06/09/2005
	08/09/2006
	100%
	SP-060292
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	-
	23.206

	2816
	35079
	SA5 Charging for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC-CH
	2
	Rel-7
	S5
	17/03/2006
	14/06/2007
	100%
	SP-060292
	-
	Orange
	alain.bibas@orange-ft.com
	03/2006 SP#31 WID approved
	32.250, 32.260

	2817
	11058
	Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	-
	2
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2818
	11066
	CT1 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	-
	3
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	24.206, 24.216

	2819
	14027
	CT4 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC-St3-c4
	3
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	23.003

	2820
	13032
	Deleted - CT3 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	-
	3
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	29.163

	2821
	7046
	One Tunnel solution for optimization of Packet Data Traffic
	OPTUNEL
	1
	Rel-7
	S2
	27/03/2006
	31/10/2007
	100%
	SP-060819
	-
	Nokia
	antti.j.pasanen@nokia.com
	-
	-

	2822
	320002
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	2
	Rel-7
	S2
	27/03/2006
	15/09/2006
	100%
	SP-060819
	-
	Nokia
	antti.j.pasanen@nokia.com
	TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	23.809

	2823
	340013
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	2
	Rel-7
	S2
	23/10/2006
	31/10/2007
	100%
	SP-060819
	-
	Huawei
	lan.liu@huawei.com
	-
	23.919

	2824
	320003
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	2
	Rel-7
	S2
	11/09/2006
	15/12/2006
	100%
	SP-060819
	-
	Nokia
	antti.j.pasanen@nokia.com
	-
	23.060

	2825
	320029
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	SP-060437
	-
	Samsung
	Osok Song
	Triggered by the abandoned Study UID_32117 
	-

	2826
	340014
	Stage 2 of CStermS
	-
	2
	Rel-7
	S2
	08/06/2006
	02/03/2007
	100%
	SP-060437
	-
	Samsung
	Osok Song
	-
	23.279

	2827
	340015
	Stage 3 of CStermS
	-
	2
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	-
	Samsung
	chenho.chin@samsung.com
	CP-34 approved WID. CP-35 updated WID 
	24.229, 24.279

	2828
	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	-
	2
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	CP-060647
	-
	Samsung
	chenho.chin@samsung.com
	CP-34 approved WID 
	24.229, 24.179, 24.279

	2829
	33022
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	1
	Rel-7
	S3
	10/03/2005
	30/11/2006
	100%
	SP-050145
	-
	Nokia
	Silke.Holtmanns@nokia.com
	WID approved SP#27.
	33.980 

	2830
	33023
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	1
	Rel-7
	S3
	03/01/2005
	30/11/2006
	100%
	SP-040863
	-
	Nokia
	Silke.Holtmanns@nokia.com
	WID approved SP#26. 
	33.905

	2831
	33024
	Development of UEA2 and UIA2
	AlgUEA2
	1
	Rel-7
	S3
	01/12/2004
	09/12/2005
	100%
	SP-040864
	-
	TeliaSonera
	per.christoffersson@teliasonera.com
	WID approved SP#26, Dependant on Funding Availability. 
	35.919, 35.215, 35.216, 35.217, 35.218
	

	2832
	33026
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	1
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050237
	-
	BMWI
	berthold.wilhelm@regtp.de
	-
	33.106, 33.107, 33.108

	2833
	33028
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	1
	Rel-7
	S3
	07/12/2005
	28/09/2006
	100%
	SP-050780
	-
	Gemalto
	mireille.pauliac@gemplus.com
	-
	33.110

	2834
	330008
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	1
	Rel-7
	S3
	28/09/2006
	06/12/2006
	100%
	SP-060507
	-
	Nokia
	tiina.s.koskinen@nokia.com
	TLS profile is moved to Rel-8
	33.310

	2835
	732030
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	-
	-
	-
	-
	-
	-

	2836
	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	-
	Gemalto
	JSeif@axalto.com, mireille.pauliac@gemplus.com
	-
	33.918, 33.222, 24.109

	2837
	732032
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	2
	Rel-7
	S3
	12/09/2005
	05/12/2005
	100%
	SP-050576
	-
	Nokia
	Silke.Holtmanns@nokia.com
	-
	33.920, 33.220

	2838
	732033
	Generic Authentication Architecture usage extensions and optimizations
	SEC7-GAA2
	2
	Rel-7
	S3
	12/09/2005
	30/11/2006
	100%
	SP-060429
	-
	Nokia
	Silke.Holtmanns@nokia.com
	33.223 goes to R8
	33.220, 29.109, 24.109, (33.223 goes to R8)
	

	2839
	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	-
	Siemens
	marc.blommaert.ext@nsn.com
	-
	-

	2840
	310004
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	3
	Rel-7
	S3
	12/09/2005
	10/03/2006
	100%
	SP-050579
	-
	Siemens
	marc.blommaert.ext@nsn.com
	-
	33.204

	2841
	310005
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	CP-060170
	-
	Siemens
	Ulrich.wiehe@gksag.de
	-
	29.204, 29.002

	2842
	711052
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc
	1
	Rel-7
	C1
	10/12/2004
	14/03/2007
	100%
	CP-060101
	-
	-
	-
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	24.930

	2843
	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	-
	Siemens
	robert.zaus@nsn.com
	Voice Group Call Service
	-

	2844
	7044
	CT1 aspects of VGCSFlex
	-
	2
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	CP-060102
	-
	Siemens
	robert.zaus@nsn.com
	-
	43.068, 43.069

	2845
	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	-
	Siemens
	robert.zaus@nsn.com
	-
	29.002

	2846
	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	-
	Vodafone
	Nico.Gabriele@vodafone.com
	-
	29.061

	2847
	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	-
	Vodafone
	Nico.Gabriele@vodafone.com
	-
	29.161

	2848
	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	CP-070101
	-
	Siemens
	Thomas.Belling@nsn.com
	-
	29.164

	2849
	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	CP-070105
	-
	Alcatel-Lucent
	Jean.Rzeznik@alcatel-lucent.fr
	-
	29.414

	2850
	14012
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	CP-070246
	-
	Ericsson
	philip.hodges@ericsson.com
	-
	-

	2851
	11061
	CT1 aspects of Mp
	-
	2
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	-
	Ericsson
	philip.hodges@ericsson.com
	-
	24.229

	2852
	13026
	Deleted - CT3 aspects of Mp
	-
	2
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	-
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#34: CT3 not involved in Mp interface definition
	29.162

	2853
	320009
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	CP-070246
	-
	Huawei
	Chencheng@huawei.com
	-
	23.333

	2854
	14021
	Stage 3 for Mp (MRFC - MRFP) interface
	Mp-St3c4
	2
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	CP-070246
	-
	Ericsson
	philip.hodges@ericsson.com
	-
	29.333

	2855
	340016
	Routeing of MT-SMS via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	CP-070032
	-
	Vodafone
	Nick.Russell@vodafone.com
	WID approved in CP#34
	23.040, 29.002

	2856
	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	CP-070334
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	-
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002
	

	2857
	743009
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	CP-050145
	-
	Sun
	Sebastian Hans
	-
	31.103, 102 241

	2858
	440042
	Rel-7 (U)SIM API Testing (TS 31.213)
	USIM_API_Test
	1
	Rel-7
	C6
	30/05/2009
	19/03/2010
	100%
	CP-090450
	-
	Sagem Orga
	gerrit.hartbrod@sagem-orga.com
	CP#47 completed. Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800
	31.213

	2859
	330001
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	CP-070259
	-
	Gemalto
	jacques.seif@GEMALTO.COM
	Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45
	31.101

	2860
	34030
	Video Codec Performance Requirements
	VICPer
	1
	Rel-7
	S4
	03/01/2005
	07/06/2007
	100%
	SP-040836
	-
	Siemens
	juergen.pandel@siemens.com
	-
	26.234, 26.235, 26.346, 26.140, 26.902
	

	2861
	34032
	Dynamic and Interactive Multimedia Scenes
	DIMS
	1
	Rel-7
	S4
	15/03/2005
	07/06/2007
	100%
	SP-050195
	-
	Streamezzo
	gaelle.martin-cocher@streamezzo.com
	-
	26.140, 26.142, 26.234, 26.244, 23.346
	

	2862
	34034
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	1
	Rel-7
	S4
	08/06/2005
	27/09/2006
	100%
	SP-050404
	-
	Vodafone
	edward.hall@vodafone.co.uk
	-
	26.911

	2863
	34035
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	1
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-060226
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	26.235, 26.236

	2864
	34037
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	2
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-050432
	-
	Lucent
	dhuo@lucent.com
	SP-35 stopped
	-

	2865
	34036
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	1
	Rel-7
	S4
	28/09/2005
	15/03/2007
	100%
	SP-050433
	-
	China Mobile
	zhangyanyf@chinamobile.com
	-
	26.944

	2866
	34039
	Packet Switched Streaming Enhancements
	PSSe
	1
	Rel-7
	S4
	08/06/2006
	07/06/2007
	100%
	SP-060361
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	26.234, 26.244

	2867
	35041
	Rel-7 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM7
	1
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	-
	-
	Huawei
	Christian.Toche@huawei.com
	OAM7 is an umbrella Feature also for OAM&P related TEI7 type of changes that are not part of any other dedicated feature/WI
	TR 30.817

	2868
	35042
	Rel-7 Network Infrastructure Management
	OAM7-NIM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	-
	-
	-
	-
	-
	-

	2869
	35044
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	-
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050302
	-
	Motorola
	-
	-
	32.731/2/3/5, 32.631/2/3/5
	

	2870
	35046
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	-
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050304
	-
	Motorola
	-
	-
	32.806, 32.814, 32.101

	2871
	35047
	Network Management (NM) Itf-N performance criteria
	-
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050305
	-
	China Mobile
	-
	-
	32.811

	2872
	35048
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	-
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050306
	-
	Siemens
	-
	-
	32.391/2/3/5 

	2873
	35049
	Subscription Management (SuM) IRP Solution Sets
	-
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-060739
	-
	Ericsson 
	-
	-
	32.307/317/607/667/665, 32.101, 32.175
	

	2874
	35050
	Integration Reference Point (IRP) Security Management
	-
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050308
	-
	Huawei
	Christian.Toche@huawei.com
	-
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x
	

	2875
	35052
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	-
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050310
	-
	Siemens
	-
	-
	32.381/2/3/5

	2876
	35054
	Deleted - Management of Legacy Equipment
	-
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050312
	-
	Siemens
	-
	Request to TSG#35 to STOP the WI
	new 32.xxx

	2877
	35055
	Deleted - Rules for Vendor Specific Extensions
	-
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050313
	-
	Siemens
	-
	Request to TSG#35 to STOP the WI
	32.62n; For n = 1 to 5

	2878
	35064
	Backward and Forward Compatibility of IRP systems
	-
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050630
	-
	Ericsson 
	-
	-
	 32.154

	2879
	35071
	Repeater Network Resource Model (NRM) definition
	-
	3
	Rel-7
	S5
	13/02/2006
	07/12/2006
	100%
	SP-050731
	-
	China Mobile
	-
	-
	32.721/2/3/5

	2880
	35072
	UTRAN radio channel power monitoring
	-
	3
	Rel-7
	S5
	13/02/2006
	15/03/2007
	100%
	SP-050733
	-
	China Mobile
	-
	-
	32.405, 32.64n; For n = 1 to 5
	

	2881
	340009
	Notification XML Schema
	-
	3
	Rel-7
	S5
	07/12/2006
	15/03/2007
	100%
	SP-060754
	-
	Huawei
	Christian.Toche@huawei.com
	12/2006 SP#34 WID approved
	New 32.325/345/365/415, CR to 32.335/615/665
	

	2882
	35043
	Rel-7 Performance Management
	OAM7-PM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	-
	-
	-
	-
	-
	-

	2883
	35057
	Performance measurements definition for CN CS
	-
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050315
	-
	China Mobile
	-
	-
	32.407, 32.408

	2884
	35058
	Enhancement UTRAN performance measurements definition
	-
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050316
	-
	China Mobile
	-
	-
	32.405

	2885
	35059
	Add TDD specific counters in Performance measurement
	-
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050317
	-
	CATT
	-
	-
	32.405

	2886
	35060
	ATM bearer network Performance measurements
	-
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050318
	-
	ZTE
	-
	-
	No impact on 32.404, 32.405, 32.406, 32.407 
	

	2887
	35069
	Performance measurements definition for IMS
	-
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050631
	-
	China Mobile
	-
	-
	32.404,32.409,32.437, 32.632/3/4/5 
	

	2888
	35073
	HSDPA performance measurements
	-
	3
	Rel-7
	S5
	13/02/2006
	14/06/2007
	100%
	SP-060379
	-
	China Mobile
	-
	-
	32.405

	2889
	35039
	Rel-7 Trace Management
	OAM7-Trace
	2
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	SP-050628
	-
	Vodafone
	-
	-
	-

	2890
	35040
	End-to-end Service Level tracing for IMS
	-
	3
	Rel-7
	S5
	11/11/2005
	15/03/2007
	100%
	SP-050627
	-
	Vodafone
	-
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	32.101, 32.421, 32.422, 32.423
	

	2891
	35062
	Trace record content for UTRAN TDD
	-
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050628
	-
	Nokia
	-
	-
	32.421, 32.422, 32.423

	2892
	35063
	IRP for Subscriber and Equipment Trace Management
	-
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050629
	-
	Nokia
	-
	-
	32.441, 32.442, 32.443, 32.445, 32.632, 32.633, 32.635 
	

	2893
	11046
	Deleted - SIP enhancements for trace
	-
	3
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	-
	-
	-
	-
	combined with UID 11067
	-

	2894
	35070
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	-
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050629
	-
	Nokia
	-
	-
	32.421,32.422,32.423. 3 new 32.4x1,2,3
	

	2895
	320007
	Rel-7 Charging Management small Enhancements
	CH7
	1
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	-
	-
	Orange
	alain.bibas@orange-ft.com
	CH7 is an umbrella Feature also for OAM&P related TEI7 type of changes that are not part of any other dedicated feature/WI
	TR 30.817

	2896
	320008
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	2
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	SP-060442
	-
	Lucent
	njmazzarella@alcatel-lucent.com
	-
	32.240, 32.260, 32.298, 32.299
	

	2897
	330004
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	2
	Rel-7
	S5
	28/09/2006
	14/06/2007
	100%
	SP-060546
	-
	Siemens
	Gerald.Goermer@nsn.com
	09/2006 SP#33 WID approved
	32.240, 32.272, 32.299, 32.298
	

	2898
	2468
	Multiple-Input Multiple-Output (MIMO) antennas
	MIMO
	1
	Rel-7
	R1,R5
	14/03/2003
	07/03/2008
	100%
	RP-030192
	-
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037and RP-070531
	25.876, 25.996

	2899
	21006
	MIMO - Physical layer
	MIMO-Phys
	2
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221
	

	2900
	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037
	25.876

	2901
	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037
	-

	2902
	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	RP-030192
	RP-070531
	Alcatel-Lucent
	ngm@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070531
	-

	2903
	25036
	UE Conformance Testing for Multiple Input Multiple Output antennas (MIMO)
	MIMO-UEConTest
	2
	Rel-7
	R5
	09/03/2007
	07/03/2008
	100%
	-
	-
	Qualcomm
	svora@qualcomm.com
	BB place holder for a number of RAN5 Tasks
	-

	2904
	25037
	Conformance Test Aspects – Multiple Input Multiple Output Antennas (MIMO) for FDD
	MIMO-UEConTest_FDD
	3
	Rel-7
	R5
	09/03/2007
	07/03/2008
	100%
	-
	-
	Qualcomm
	svora@qualcomm.com
	-
	TS 34.108, TS 34.109, TS 34.121-1, TS 34.121-2, TS 34.123-1, TS 34.123-2, TS 34.123-3
	

	2905
	20028
	Rel-7 Improvements of the Radio Interface
	-
	1
	Rel-7
	RP,GP
	15/09/2004
	04/06/2007
	100%
	-
	-
	-
	-
	Generic feature
	-

	2906
	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	2
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060180
	RP-060681
	Ericsson
	johan.skold@ericsson.com
	RP#34 completed. Introduction of Band X (Extended UMTS 1.7/2.1 GHz) in 25.307
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121
	

	2907
	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	2
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	RP-060349
	RP-060451
	IPWireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#33 completed
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124
	

	2908
	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	2
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	RP-040397
	RP-050184
	Nokia
	jussi.numminen@nokia.com
	RP#28 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	

	2909
	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040553
	RP-050661
	IPWireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#30 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124
	

	2910
	20027
	UMTS 900 MHz
	RInImp-UMTS900
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040541
	RP-050662
	Nortel
	Yannick Li (yli@nortelnetworks.com)
	RP#30 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	

	2911
	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	2
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	RP-050385
	RP-050824
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	RP#30 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121
	

	2912
	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	2
	Rel-7
	R4,GP
	15/12/2004
	04/06/2007
	100%
	RP-050122
	RP-070281
	TeliaSonera
	Christian.Bergljung@TeliaSonera.com
	RP#36 completed
	25.101, new TR (25.914, 25.963)
	

	2913
	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	2
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	RP-050362
	RP-060015
	Cingular
	Marc Grant
	RP#27 completed
	25.101

	2914
	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	2
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	-
	-
	Qualcomm
	Serge Willenegger (sergew@qualcomm.com)
	-
	25.101

	2915
	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	3
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	RP-060185
	RP-060235
	Cingular
	Marc Grant
	RP#32 completed
	25.101

	2916
	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060183
	RP-060678
	Qualcomm
	Serge Willenegger (sergew@qualcomm.com)
	RP#34 completed
	25.101

	2917
	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060184
	RP-060679
	Qualcomm
	Serge Willenegger (sergew@qualcomm.com)
	RP#34 completed
	25.101

	2918
	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	2
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	-
	RP-060680
	Cingular
	Don Zelmer (dz1069@att.com)
	RP#34 stopped. SR in RP-060680
	-

	2919
	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	2
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	-
	-
	T-mobile
	han.van.bussel@t-mobile.de
	This item was conditionnaly approved pending decision of PCG#16 who decided not to approve it
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	

	2920
	25025
	Rel-7 Improvements of the Radio Interface - UE Conformance Testing
	-
	1
	Rel-7
	R5
	11/11/2005
	12/09/2008
	100%
	-
	-
	-
	-
	Linked to Feature UID_20028 (RInImp) 
	-

	2921
	25007
	UE Conformance Test for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	-
	-
	Nokia
	Aleksi.Heino@nokia.com
	RP#32 completed
	34.108, 34.121

	2922
	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	-
	-
	Qualcomm
	hanye@qualcomm.com
	RP#32 completed
	34.108, 34.121

	2923
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	-
	-
	Motorola
	carolyn.taylor@motorola.com
	RP#34 completed
	34.121, 34.108

	2924
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060486
	RP-080535
	Nokia
	Aleksi.Heino@nokia.com
	RP#41 completed (GERAN aspects might need to be included later)
	34.114

	2925
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	02/06/2006
	01/12/2006
	100%
	-
	-
	NEC, Motorola
	Jacob.John@motorola.com
	RP#34 completed
	34.108, 34.123-1, 34.123-2, 34.123-3
	

	2926
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	RP-060676
	RP-070312
	Motorola
	carolyn.taylor@motorola.com
	RP#36 completed
	34.108, 34.121-1, 34.121-2
	

	2927
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	RP-070414
	RP-070810
	Motorola
	carolyn.taylor@motorola.com
	RP#38 completed
	-

	2928
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	01/06/2007
	07/03/2008
	100%
	RP-070381
	RP-080056
	Ericsson
	leif.mattisson@ericsson.com
	RP#39 completed
	34.121-1, 34.121-2

	2929
	20029
	Rel-7 RAN improvements
	-
	1
	Rel-7
	RP,S5
	15/12/2004
	15/06/2007
	100%
	-
	-
	-
	-
	Generic feature
	-

	2930
	20026
	Optimization of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	2
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	RP-040552
	RP-060682
	UTStarcom
	Ka Leong Lo (kaleong.lo@UTSTAR.COM)
	RP#34 completed
	-

	2931
	20031
	Delay optimization for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050386
	RP-060453
	Nokia
	juho.pirskanen@nokia.com
	RP#33 completed
	25.815, 25.321, 25.322, 25.331
	

	2932
	20132
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	2
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	RP-050160
	RP-050667
	Cingular
	Don Zelmer (dz1069@att.com)
	RP#30 completed
	-

	2933
	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	2
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050156
	RP-060477
	IPwireless
	shwong@ipwireless.com
	RP#32 completed
	25.102, 25.123

	2934
	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	2
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	RP-050870
	RP-070033
	Siemens
	Joern.Krause@siemens.com 
	RP#35 completed
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133
	

	2935
	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	2
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	RP-060212
	RP-060685
	Ericsson
	Muhammad Kazmi
	RP#34 completed
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331
	

	2936
	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	2
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	nanderson@ipwireless.com
	RP#34 completed
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142
	

	2937
	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	2
	Rel-7
	R2
	25/09/2006
	04/06/2007
	100%
	RP-070245
	RP-070286
	Nokia
	juho.pirskanen@nokia.com
	RP#36 completed
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,
	

	2938
	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070223
	RP-070287
	Ericsson
	Johan.Bergman@ericsson.com
	RP#36 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141
	

	2939
	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	2
	Rel-7
	R2
	15/12/2006
	04/06/2007
	100%
	RP-070242
	RP-070289
	Ericsson
	Janne.Peisa@ericsson.com
	RP#36 completed
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999
	

	2940
	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-060844
	RP-070288
	Nokia
	Karri.Ranta-aho@nsn.com
	RP#36 completed
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433
	

	2941
	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	2
	Rel-7
	R3,S5
	02/06/2006
	15/06/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	alexej.kulakov@vodafone.com
	RP#35 completed
	-

	2942
	20166
	RAN3 part of Interface to control Tower Mounted Amplifiers (TMAs)
	-
	3
	Rel-7
	R3
	02/06/2006
	16/03/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	alexej.kulakov@vodafone.com
	RP#35 completed
	-

	2943
	340045
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	3
	Rel-7
	S5
	26/01/2007
	15/06/2007
	100%
	-
	-
	Vodafone
	Adrian.Neal@vodafone.com
	SP#36 completed
	32.642, 32.643, 32.645 – Align with RAN 25.466 
	

	2944
	25026
	Rel-7 RAN improvements - UE Conformance Testing
	-
	1
	Rel-7
	R5
	20/09/2006
	18/09/2009
	100%
	-
	-
	-
	-
	Linked to Feature UID_20029 (RANimp) 
	-

	2945
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060484
	RP-080536
	IPWireless
	tspeight@ipwireless.com
	RP#41 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	

	2946
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	RP-071319
	RP-080059
	Ericsson
	leif.mattisson@ericsson.com
	RP#39 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	

	2947
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070022
	RP-080281
	Motorola
	carolyn.taylor@motorola.com
	RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	

	2948
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070020
	RP-080256
	Ericsson
	leif.mattisson@ericsson.com
	RP#40 completed
	34.108, 34.123-1, 34.123-2, 34.123-3
	

	2949
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070023
	RP-080282
	Nokia
	jarkko.hellsten@nokia.com
	RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	

	2950
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp-UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	09/03/2007
	18/09/2009
	100%
	RP-080730
	RP-090711
	Nokia
	jarkko.hellsten@nokia.com
	RP#45 completed
	34.108, 34.123-1, 34.123-2, 34.123-3
	

	2951
	20014
	7.68 Mcps TDD option
	VHCRTDD
	1
	Rel-7
	R1,R2,R3,R4,R5
	15/09/2004
	14/09/2007
	100%
	RP-060119
	RP-060684
	IPwireless
	Martin Beale (mbeale@ipwireless.com)
	RP#31 completed
	-

	2952
	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Martin Beale (mbeale@ipwireless.com)
	RP#31 completed
	25.202

	2953
	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Martin Beale (mbeale@ipwireless.com)
	RP#31 completed
	25.221, 25.222, 25.223, 25.224,25.225
	

	2954
	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	2
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	drichards@ipwireless.com
	RP#31 completed
	25.301, 25.302, 25.305, 25.306, 25.321, 25.331
	

	2955
	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	2
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Peter Legg (plegg@ipwireless.com)
	RP#31 completed
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435
	

	2956
	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	2
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#32 completed
	25.102, 25.105, 25.123, 25.133, 25.142
	

	2957
	25027
	Conformance Test Aspects - 7.68 Mcps TDD
	VHCRTDD-UEConTest
	2
	Rel-7
	R5
	20/09/2006
	14/09/2007
	100%
	RP-060482
	RP-070307
	IPWireless
	tspeight@ipwireless.com
	RP#37 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	

	2958
	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	1
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	RP-050100
	RP-060462
	IPwireless
	nanderson@ipwireless.com
	RP#33 completed
	-

	2959
	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	-
	RP-060462
	IPwireless
	nanderson@ipwireless.com
	RP#33 completed
	-

	2960
	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	2
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	-
	RP-060462
	IPwireless
	nanderson@ipwireless.com
	RP#33 completed
	25.201, 25.221,25.222, 25.223, 25.224, 25.225
	

	2961
	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	-
	RP-060462
	IPwireless
	drichards@ipwireless.com
	RP#33 completed
	25.301, 25.302, 25.306, 25.321, 25.331
	

	2962
	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	2
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	-
	RP-060462
	Interdigital
	jim.miller@interdigital.com
	RP#33 completed
	25.401, 25.420, 25.423, 25.427, 25.430, 25.433, 25.435
	

	2963
	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	2
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	-
	RP-060462
	IPwireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#33 completed
	25.102, 25.105, 25.123, 25.142
	

	2964
	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	1
	Rel-7
	R1,R2,R3,R4,R5
	15/03/2006
	12/09/2008
	100%
	RP-060202
	RP-070296
	CATT
	Haijing Hu
	RP#35 completed
	-

	2965
	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	2
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	-
	RP-070038
	CATT
	Ke Wang 
	RP#35 completed
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225
	

	2966
	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	2
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	-
	RP-070038
	CATT
	Haiyang Quan
	RP#35 completed
	25.301, 25.302, 25.306, 25.321, 25.331
	

	2967
	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	2
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	-
	RP-070038
	CATT
	Yincheng Zhang
	RP#35 completed
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435
	

	2968
	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	2
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	-
	RP-070296
	CATT
	Yuexia Song (songyuexia@catt.cn)
	RP#36 completed
	25.102, 25.105, 25.123, 25.142
	

	2969
	350146
	1.28 Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	2
	Rel-7
	R5
	20/09/2007
	12/09/2008
	100%
	RP-070724
	RP-080539
	CATT
	chenxiaozhong@datangmobile.cn
	RP#41 completed
	34.108, 34.122, 34.123-1/2/3
	

	2970
	490016
	Conformance Test Aspects – Multiple Band and Multiple Frequency operation for LCR TDD
	LCRTDD_MB_MF_UEConTest
	1
	Rel-7
	R5
	17/09/2010
	16/09/2011
	100%
	RP-100805
	RP-110968
	CATR
	Ms Jun Chen (chenjun@catr.cn)
	RP#53 completed. Core specification was introduced via Rel-7 CR under TEI7 (RP#37 RP-070650) and via 2 Rel-8 work items: RInImp9-UMTS1880TDD and RInImp8-UMTS2300TDD.
	UTRA 34.108, 34.123-1, 34.123-2, 34.123-3
	

	2971
	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	1
	Rel-7
	GP
	28/01/2005
	16/11/2007
	100%
	GP-050284
	-
	TeliaSonera
	Ulf.Tegth@teliasonera.com
	GP#36 completed for R7
	25.914, 25.144, 45.005

	2972
	50119
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	1
	Rel-7
	GP
	03/01/2005
	30/06/2006
	99%
	GP-050543
	-
	UTC
	dcotton@mtview.union-tel.com
	-
	-

	2973
	51138
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	2
	Rel-7
	G1
	03/01/2005
	30/06/2005
	100%
	-
	-
	-
	-
	Completed
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 
	

	2974
	53184
	Aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G1,G3new
	31/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	-
	-

	2975
	53084
	G1 aspects of GSM710
	-
	3
	Rel-7
	G1
	31/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	-
	51.021

	2976
	55094
	G3 aspects of GSM710
	-
	3
	Rel-7
	G3new
	31/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	-
	51.010

	2977
	50564
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Originally started Nov. 2003 as GP-030443
	-

	2978
	52143
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	2
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	-

	2979
	51137
	Definition of radio resource management functionality for Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB-RRM
	2
	Rel-7
	G1
	08/04/2005
	31/08/2007
	100%
	GP-061502
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	-

	2980
	52144
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	2
	Rel-7
	G2
	30/06/2006
	17/11/2006
	100%
	GP-061503
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021
	

	2981
	52138
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051166
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	-

	2982
	52139
	Deleted- Modifications to FLO
	SCSAGB-FLO
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051165
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	-

	2983
	50565
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-050945
	-
	Huawei
	chende@huawei.com
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021
	

	2984
	50566
	Changes to core specification
	TGSM810-Core
	2
	Rel-7
	GP
	08/04/2005
	02/09/2005
	100%
	GP-050946
	-
	Huawei
	chende@huawei.com
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060
	

	2985
	55092
	Changes to MS testing specification
	TGSM810-MStest
	2
	Rel-7
	G3new
	08/04/2005
	31/08/2007
	100%
	GP-050947
	-
	Huawei
	chende@huawei.com
	-
	51010-1

	2986
	53082
	Changes to BTS testing specification
	TGSM810-BTStest
	2
	Rel-7
	G1
	08/04/2005
	11/11/2005
	100%
	GP-050948
	-
	Huawei
	chende@huawei.com
	-
	51021

	2987
	50567
	Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM
	1
	Rel-7
	GP
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	rami.vaittinen@nokia.com
	GP#30 completed. Started at GP#24
	-

	2988
	55093
	GERAN2 part of Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM-G2
	2
	Rel-7
	G2
	08/04/2005
	30/06/2006
	100%
	GP-050979
	-
	Nokia
	rami.vaittinen@nokia.com
	GP#30 completed
	43.055, 44.018, 44.060

	2989
	55095
	Deleted - MS Conformance Testing
	HODSRDTM-MStest
	2
	Rel-7
	G3new
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	rami.vaittinen@nokia.com
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51-010

	2990
	53083
	Deleted - BTS conformance testing
	HODSRDTM-BTStest
	2
	Rel-7
	G1
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	rami.vaittinen@nokia.com
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51.026

	2991
	50569
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	1
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-061491
	-
	Nokia
	kent.pedersen@nokia.com
	GP#36 completed
	-

	2992
	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060115
	-
	Nokia
	kent.pedersen@nokia.com
	GP#33 completed
	45.005

	2993
	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060116
	-
	Nokia
	kent.pedersen@nokia.com
	GP#33 completed
	24.008

	2994
	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060117
	-
	Nokia
	kent.pedersen@nokia.com
	GP#33 completed
	45.005

	2995
	50570
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	2
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-060114
	-
	Nokia
	kent.pedersen@nokia.com
	GP#36 completed
	51.010

	2996
	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	20/01/2006
	04/09/2009
	100%
	GP-061331
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#35 completed
	-

	2997
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	30/06/2006
	100%
	GP-060484
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#30 completed
	43.055, 43.064

	2998
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage3
	2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	GP-060485
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#35 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008
	

	2999
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-MStest
	2
	Rel-7
	G3new
	20/01/2006
	04/09/2009
	100%
	GP-060486
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#43 completed
	51.010

	3000
	50580
	Support of SIGTRAN in GERAN
	GSIGT
	1
	Rel-7
	GP
	20/01/2006
	30/06/2006
	100%
	GP-060450
	-
	Ericsson
	peter.ostrup@ericsson.com
	GP#30 completed
	48.001, 48.006, 43.059, 49.031
	

	3001
	50582
	Latency Reductions
	LATRED
	1
	Rel-7
	GP
	30/06/2006
	31/08/2007
	100%
	GP-061519
	-
	Ericsson
	Hakan.Persson@Ericsson.com
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	

	3002
	52145
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061520
	-
	Ericsson
	Hakan.Persson@Ericsson.com
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	

	3003
	52146
	Reduced TTI
	LATRED-REDTTI
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061521
	-
	Ericsson
	Hakan.Persson@Ericsson.com
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	

	3004
	52147
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	1
	Rel-7
	G2
	30/06/2006
	16/02/2007
	100%
	GP-061349
	-
	Ericsson
	John.Diachina@Ericsson.com
	GP#33 completed
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010
	

	3005
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	08/09/2006
	20/05/2011
	100%
	GP-071083
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#39 completed
	-

	3006
	51140
	Stage 2 for HUGE
	HUGE-Stage2
	2
	Rel-7
	G1
	08/09/2006
	07/09/2007
	100%
	GP-061902
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#35 completed
	43.055, 43.064

	3007
	51141
	Layer 1 Support for HUGE
	HUGE-Layer1
	2
	Rel-7
	G1
	08/09/2006
	22/02/2008
	100%
	GP-061903
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#37 completed
	45.001, 45.002, 45.003, 45.004, 45.008
	

	3008
	52149
	Layer 2/3 Support for HUGE
	HUGE-Layer23
	2
	Rel-7
	G2
	08/09/2006
	31/08/2007
	100%
	GP-061904
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#35 completed
	24.008, 44.018, 44.060

	3009
	51142
	Performance requirements for HUGE
	HUGE-Perfreq
	2
	Rel-7
	G1
	08/09/2006
	29/08/2008
	100%
	GP-061905
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#39 completed
	45.005

	3010
	51143
	BTS Conformance Test for HUGE
	HUGE-BTStest
	2
	Rel-7
	G1
	08/09/2006
	04/09/2009
	100%
	GP-061907
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#43 completed
	51.021

	3011
	53087
	MS Conformance Test for HUGE
	HUGE-Mstest
	2
	Rel-7
	G3new
	08/09/2006
	20/05/2011
	100%
	GP-061906
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#50 completed
	51.010

	3012
	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	20/05/2011
	100%
	GP-071080
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#38 completed
	-

	3013
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	17/11/2006
	31/08/2007
	100%
	GP-062489
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#35 completed
	43.055, 43.064

	3014
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	17/11/2006
	16/05/2008
	100%
	GP-062490
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#38 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008
	

	3015
	51146
	BTS Conformance Tests for REDHOT
	REDHOT-BTStest
	2
	Rel-7
	G1
	17/11/2006
	15/05/2009
	100%
	GP-062492
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#42 completed
	51.021

	3016
	53088
	MS Conformance Tests for REDHOT
	REDHOT-Mstest
	2
	Rel-7
	G3new
	17/11/2006
	20/05/2011
	100%
	GP-062491
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#50 completed
	51.010

	3017
	60110
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	1
	Rel-7
	SP,CP,RP,GP
	26/03/2007
	26/03/2007
	100%
	-
	-
	-
	-
	-
	-

	3018
	25030
	Test - (Small) Technical Enhancements and Improvements for Rel-7
	TEI7_Test
	1
	Rel-7
	R5
	02/06/2006
	28/11/2007
	100%
	-
	-
	-
	-
	-
	-

	3019
	32113
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	1
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	curt.c.wong@nokia.com
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271
	

	3020
	32114
	Deleted - IMS aspects to support IMS Emergency sessions
	-
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	curt.c.wong@nokia.com
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271
	

	3021
	32115
	Deleted - PS domain aspects to support IMS Emergency sessions
	-
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	curt.c.wong@nokia.com
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271
	

	3022
	32005
	Deleted - IMS Local services
	IMSLocal
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	-
	23.228

	3023
	32019
	Deleted - Stage 2
	-
	2
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	DAB - Not yet required in SA2 as it exists in previous releases
	-

	3024
	11035
	Deleted - Stage 3 for IMS Local services
	-
	2
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	-
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	3025
	32078
	Deleted - IMS Phase 3
	-
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	-
	-

	3026
	701216
	Deleted - Improvements of Radio Interface
	-
	1
	Rel-7
	RP
	15/09/2004
	15/09/2004
	100%
	-
	-
	-
	-
	Stage 2 description of Interim conclusion
	-

	3027
	14018
	Deleted: Generic User Profile Phase 2
	-
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	-

	3028
	42003
	Deleted - Stage 3 - Common objects
	-
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	TP-020275
	-
	-
	-
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	24.241

	3029
	0
	Release 7 Studies
	-
	1
	Rel-7
	CP,GP,RP,SP
	28/06/2004
	17/09/2007
	100%
	-
	-
	-
	-
	-
	-

	3030
	31082
	Study on Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	-
	Ericsson
	peter.bleckert@ericsson.com
	Spin-off Feature UID_7038 (MTSI)
	22.973

	3031
	31050
	Study on Behaviour of Multi system UEs
	BMSU
	1
	Rel-7
	S1
	28/06/2004
	15/12/2005
	100%
	SP-050502
	-
	Qualcomm
	dwilliams@qualcomm.com
	-
	22.936

	3032
	31055
	Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	1
	Rel-7
	S1
	28/06/2004
	17/03/2005
	100%
	SP-040467
	-
	TeliaSonera
	robert.frank@teliasonera.com
	-
	22.979

	3033
	31059
	Study on All-IP Network
	FS_AIPN
	1
	Rel-7
	S1
	28/06/2004
	16/03/2005
	100%
	SP-040303
	-
	NTT DoCoMo
	Shin-ichi Isobe (isobes@nttdocomo.co.jp)
	07/08 Moved to Rel-7 as Study out of stopped Rel-8 Feature UID_31067 All-IP Network (AIPN)
	22.978

	3034
	31075
	Study on Videotelephony teleservice
	VidTel
	1
	Rel-7
	S1
	01/03/2005
	17/01/2006
	100%
	SP-050506
	-
	T-Mobile
	michael.kurz@t-mobile.at  
	-
	22.903

	3035
	31073
	Study on Network Selection Principles
	NetSel
	1
	Rel-7
	S1
	15/03/2005
	08/12/2005
	100%
	SP-050227
	-
	O2
	chris.friel@O2.com
	Spin-off Feature Network selection enhancements (NSP-CR) UID_7041
	22.811

	3036
	31041
	Study on Multimedia Priority Service
	PRIOR-MM
	1
	Rel-7
	S1
	28/03/2003
	30/06/2006
	100%
	SP-060329
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	Spin-off Feature PRIOR UID_340044
	22.953 

	3037
	31083
	Study on Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	11/07/2005
	31/03/2006
	100%
	SP-050388
	-
	Motorola
	jian.j.wu@motorola.com   
	-
	22.967

	3038
	32073
	Study on Enhancement of E2E QoS
	QoS7
	1
	Rel-7
	S2
	28/06/2004
	15/09/2005
	100%
	SP-040326
	-
	Huawei
	Robert Jaksa
	-
	23.802

	3039
	35066
	Study on SOAP/HTTP IRP Solution Sets
	OAM7-NIM-XML
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050610
	-
	Nortel
	Suzèle Lariven (lariven@nortel.com)
	SP#34 completed
	32.809

	3040
	35067
	Study on Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS 
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050609
	-
	China Mobile
	Li Yewen (liyewen@chinamobile.com)
	SP#35 completed
	32.812

	3041
	35068
	Study on IRP Information Model
	OAM7-NIM-IM
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050611
	-
	Motorola
	trevor.pirt@motorola.com   
	SP#35 completed
	32.810

	3042
	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	1
	Rel-7
	C3
	10/03/2006
	09/03/2007
	100%
	CP-060438
	-
	Siemens
	Thomas.Belling@siemens.com
	Moved to FS at CT32 (in line with slides)
	29.814

	3043
	14019
	Study on Routeing of MT-SMS via the HPLMN
	SMS7
	1
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	CP-060701
	-
	Vodafone
	Nick.Russell@vodafone.com
	Previously known as "Study of a SMS Centre for MT SMS"
	23.840

	3044
	7025
	Feasibility Study on the TCAPsec Gateway concept
	FS_SEC7-TCAP
	1
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	CP-050687
	-
	Siemens
	Ulrich.wiehe@gksag.de
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	29.800

	3045
	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	1
	Rel-7
	C4
	22/03/2006
	08/06/2007
	100%
	CP-060698
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	-
	29.801

	3046
	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	1
	Rel-7
	C4,C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	-
	Vodafone
	david.hutton@vodafone.com
	-
	29.802

	3047
	330002
	CT4 aspects of NcSIP
	-
	2
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	CP-070034
	-
	Vodafone
	david.hutton@vodafone.com
	-
	29.802

	3048
	330003
	CT3 aspects of NcSIP
	-
	2
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	-
	Ericsson
	ragnar.huslende@ericsson.com
	-
	29.802

	3049
	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	1
	Rel-7
	RP
	15/12/2004
	15/09/2006
	100%
	RP-040461
	RP-060472
	NTT DoCoMo
	nakamurata@NTTDOCOMO.CO.JP
	RP#33 (Sep 2006) completed. SR in RP-060472
	25.912

	3050
	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	1
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050146
	RP-060412
	Vodafone
	Mike.vogel@vodafone.com,tim.frost@vodafone.com
	RP#32 (Jun 2006) completed. SR in RP-060412
	none

	3051
	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	1
	Rel-7
	R4
	15/06/2005
	14/03/2006
	100%
	RP-050387
	RP-060035
	Ericsson
	Klas.Sjerling@ericsson.com
	RP#31 (Mar 2006) completed. SR in RP-060035
	25.818

	3052
	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	1
	Rel-7
	R1
	15/03/2005
	14/09/2005
	100%
	RP-050391
	RP-050427
	Siemens
	joerg.gustrau@siemens.com
	RP#29 (Sep 2006) completed. SR in RP-050427
	none

	3053
	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	1
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RP-050746
	RP-060692
	LG Electronics
	leego@lge.com
	RP#34 completed
	25.905

	3054
	20052
	Deleted - Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	1
	Rel-7
	R1,R4
	15/12/2005
	15/06/2006
	100%
	RP-050782
	RP-060263
	Cingular
	Marc Grant
	RP#32 (Jun 2006) stopped at 0% completion
	none

	3055
	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	1
	Rel-7
	R4
	15/12/2005
	04/06/2007
	100%
	RP-050880
	RP-070499
	Cingular
	Marc Grant
	RP#36 (May 2007) completed. SR in RP-070499
	25.963

	3056
	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	1
	Rel-7
	RP
	15/03/2006
	17/09/2007
	100%
	RP-060217
	RP-070533
	Cingular
	Don Zelmer (dz1069@att.com)
	RP#37 (Sep 2007) completed. SR in RP-070533
	25.999

	3057
	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	1
	Rel-7
	R4
	22/06/2007
	22/06/2007
	100%
	RP-060641
	RP-070534
	Nokia
	Chris.callender@nokia.com, tiina.s.koskinen@nokia.com
	RP#37 (Sep 2007) completed. SR in RP-070534
	25.906

	3058
	50568
	Study on Future GERAN Evolution
	FGE
	1
	Rel-7
	GP
	08/04/2005
	16/02/2007
	100%
	GP-051052
	-
	Nokia
	eddie.riddington@nokia.com
	GP#33 completed
	45.912

	3059
	50120
	Study on GAN Enhancements
	EGAN
	1
	Rel-7
	GP
	31/08/2007
	31/08/2007
	100%
	GP-062298
	-
	T-Mobile
	janne.linkola@t-mobile.com
	GP#35 completed
	43.902

	3060
	31054
	Deleted - Study on IMS with real time services deployment
	IRTSD
	1
	Rel-7
	S1
	28/06/2004
	12/09/2005
	100%
	SP-040465
	-
	-
	-
	-
	-

	3061
	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050386
	-
	Vodafone
	armin.toepfer@vodafone.com
	-
	-

	3062
	31087
	Deleted - Study on Customised Alerting Tone (CAT) Requirements (was duplicated)
	-
	1
	Rel-7
	S1
	30/06/2006
	30/06/2006
	100%
	SP-050607
	-
	-
	-
	Awaiting MCC SA3 input
	-

	3063
	732028
	Deleted - IMS security extensions (covered by UID33027)
	IMS-SE
	1
	Rel-7
	S3
	08/12/2005
	08/12/2005
	100%
	SP-050395
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	-
	-

	3064
	32029
	Deleted - Study on applicability of GALILEO for LCS
	Galileo
	1
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	SP-020541
	-
	-
	-
	-
	-

	3065
	32058
	Deleted - TR on Stage 2
	-
	2
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	-
	-
	-
	-
	-
	-

	3066
	50095
	Deleted - GERAN review of the TR
	-
	2
	Rel-7
	GP
	30/06/2005
	30/06/2005
	100%
	-
	-
	-
	-
	-
	-

	3067
	32076
	Deleted - Study on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	1
	Rel-7
	S2
	28/06/2004
	12/09/2005
	100%
	SP-040479
	-
	Nortel
	Mark Watson
	SP-30: S2 has no intention for TR completion
	23.899

	3068
	32099
	Deleted - VoIMS bearer related enhancements
	VoIMS
	1
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	-
	-
	-
	-
	Created by MCC to group all VoIMS related items, after consultation of chairs
	-

	3069
	32098
	Deleted - Study on enhancement of radio performance for VoIMS
	-
	2
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	SP-050351
	-
	Nortel
	Laurence Lautier (lautierl@nortel.com)
	WID approved SP#28. SA2#52 stopped
	23.807

	3070
	32112
	Deleted - Study on IMS enhancements and optimizations for real time communication.
	IMS-RT
	1
	Rel-7
	S2
	10/10/2005
	01/06/2007
	100%
	SP-050492
	-
	Ericsson
	stephen.terrill@ericsson.com
	abandoned at 65%
	23.818

	3071
	32117
	Deleted - Study on Terminating Session handling
	CSIterm
	1
	Rel-7
	S2
	09/01/2006
	29/12/2006
	100%
	SP-050811
	-
	Samsung
	-
	SP#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029
	23.819

	3072
	34040
	Deleted eCALLIBMS - Study on Transferring of emergency call data – in-band modem solution (moved to Rel-8) 
	-
	1
	Rel-7
	S4
	22/06/2007
	22/06/2007
	100%
	SP-060935
	-
	Airbiquity
	lhong@airbiquity.com
	SP-38 stopped
	26.967

	3073
	35045
	Deleted - Study on IRP usage scenarios
	OAM-Study
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050303
	-
	Lucent
	-
	-
	32.8xy

	3074
	360009
	Deleted - Study on Interference Cancellation for UTRA FDD UE (covered by UID 20053)
	RANFS-InterfCanc
	1
	Rel-7
	R4
	28/03/2007
	28/03/2007
	100%
	-
	-
	-
	-
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	-

	3075
	50552
	Deleted - Study on enhanced support of Video Telephony
	VIDGER
	1
	Rel-7
	GP
	30/06/2006
	30/06/2006
	100%
	GP-042221
	-
	Ericsson
	stefan.g.eriksson@ericsson.com
	FS CLOSED at G#28 (no input)
	-

	3076
	0
	Release 6 Features
	-
	1
	Rel-6
	NP,GP,RP,SP,TP
	28/06/2002
	30/12/2005
	100%
	-
	-
	-
	-
	-
	-

	3077
	1216
	Rel-6 Improvements of Radio Interface
	-
	1
	Rel-6
	R2,R4,R5
	14/08/2000
	01/12/2006
	100%
	-
	-
	-
	-
	-
	-

	3078
	20032
	Improved support of IMS Realtime Services using HSDPA/EDCH
	RInImp-IMSRealTime
	2
	Rel-6
	R2
	15/03/2005
	14/12/2005
	100%
	-
	-
	Cingular
	Don Zelmer (dz1069@att.com)
	-
	-

	3079
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	2
	Rel-6
	R4
	08/03/2002
	19/09/2003
	100%
	-
	-
	Intel
	shimon.moshavi@INTEL.COM
	-
	25.101

	3080
	24004
	Base station classification for FDD
	RInImp-BSClass-FDD
	2
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	-
	-
	-
	-
	-
	-

	3081
	1476
	FDD Base station classification
	-
	3
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	-
	-
	Nokia
	antti.toskala@nokia.com
	-
	25.104, 25.141

	3082
	24007
	UMTS-850
	RInImp-UMTS850
	2
	Rel-6
	R4
	06/12/2002
	12/12/2003
	100%
	-
	-
	Cingular
	Don Zelmer (dz1069@att.com)
	Introduction of UMTS850 (Band V) in 25.307
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331, 25.942
	

	3083
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	2
	Rel-6
	R4
	14/03/2003
	12/12/2003
	100%
	-
	-
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	Introduction of UMTS800 in 25.307
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331
	

	3084
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	2
	Rel-6
	R4
	14/03/2003
	14/03/2003
	100%
	-
	-
	Nokia
	jussi.numminen@NOKIA.COM
	Introduction of UMTS1700/2100 (Band IV)
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331
	

	3085
	25010
	Conformance Test Aspects – UMTS 1.7/2.1 GHz Band
	RInImp-UMTS1721_Test
	2
	Rel-6
	R5
	10/03/2006
	01/12/2006
	100%
	-
	-
	Motorola
	carolyn.taylor@motorola.com
	-
	TS34.121, TS34.108

	3086
	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	2
	Rel-6
	R4,R5
	19/09/2003
	09/06/2006
	100%
	-
	-
	Nokia
	jussi.numminen@NOKIA.COM
	-
	-

	3087
	20011
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	3
	Rel-6
	R4
	15/09/2004
	09/06/2006
	100%
	-
	-
	Nokia
	jussi.numminen@nokia.com
	Approved at RP#25 as RP-040375
	25.101

	3088
	25001
	Testing of Improved Minimum Performance for HSDPA
	RInImp-HSPerf-10Code_Test
	3
	Rel-6
	R5
	19/09/2003
	16/03/2006
	100%
	-
	-
	Motorola
	carolyn.taylor@motorola.com
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3
	

	3089
	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	3
	Rel-6
	R4
	15/12/2003
	07/06/2005
	100%
	-
	-
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	-
	25.101

	3090
	25002
	Testing of Performance of Receiver diversity for HSDPA
	RInImp-HSPerf-RxDiv_Test
	3
	Rel-6
	R5
	19/09/2003
	16/03/2006
	100%
	-
	-
	Motorola
	carolyn.taylor@motorola.com
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3
	

	3091
	3
	Rel-6 RAN Feasibility Studies
	-
	1
	Rel-6
	RP
	14/08/2000
	14/03/2005
	100%
	-
	-
	-
	-
	-
	-

	3092
	23007
	FS of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	2
	Rel-6
	R3
	06/12/2002
	18/12/2003
	100%
	-
	-
	Interdigital
	jim.miller@interdigital.com
	-
	25.801, 25.423

	3093
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	2
	Rel-6
	R1
	14/08/2000
	14/09/2004
	100%
	-
	-
	Nokia
	antti.toskala@nokia.com
	Study finished at RP#25
	25.899

	3094
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	2
	Rel-6
	R1
	14/12/2001
	19/09/2003
	100%
	-
	-
	Samsung
	Li Xiao Qiang (xqli@samsung.co.kr)
	-
	25.888

	3095
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	2
	Rel-6
	R1
	10/06/2002
	14/06/2004
	100%
	-
	-
	Nortel
	Sarah Boumendil
	-
	25.892

	3096
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	2
	Rel-6
	R1
	06/09/2002
	12/03/2004
	100%
	-
	-
	Nokia
	Karri.Ranta-aho@nsn.com
	-
	25.896

	3097
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	2
	Rel-6
	R1
	06/09/2002
	14/09/2004
	100%
	-
	-
	IPWireless
	mbeale@ipwireless.com
	Study finished at RP#25
	25.895

	3098
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	2
	Rel-6
	R3
	13/06/2003
	12/03/2004
	100%
	-
	-
	Telefónica
	Ana Burgos (burgos_a@tsm.es)
	-
	25.807

	3099
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	2
	Rel-6
	R1
	06/06/2003
	14/03/2005
	100%
	-
	-
	Interdigital
	Marian.Rudolf@InterDigital.com
	-
	25.804

	3100
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	2
	Rel-6
	R4
	08/03/2002
	06/09/2002
	100%
	-
	-
	Allgon
	Alf Ahlström (alf.ahlstrom@pwav.com)
	The RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4
	-

	3101
	23006
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	2
	Rel-6
	R3
	09/09/2002
	14/12/2004
	100%
	-
	-
	Nokia
	woonhee.hwang@nsn.com, Antti.Toskala@nokia.com
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN
	-

	3102
	20003
	FDD Enhanced Uplink
	EDCH
	1
	Rel-6
	R2,R1,R3,R4,R5
	15/03/2004
	14/09/2007
	100%
	-
	-
	Ericsson
	Joakim Bergström 
	-
	-

	3103
	20004
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	2
	Rel-6
	R2
	15/03/2004
	14/12/2004
	100%
	-
	-
	-
	-
	-
	 25.309

	3104
	20005
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	2
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	-
	-
	Nokia
	Karri.Ranta-aho@nsn.com
	-
	25.211, 25.212, 25.213, 25.214, 25.215
	

	3105
	20006
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	2
	Rel-6
	R2
	15/03/2004
	14/03/2005
	100%
	-
	-
	Ericsson
	Joakim Bergström 
	-
	25.301, 25.302, 25.306, 25.321, 25.331
	

	3106
	20007
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	2
	Rel-6
	R3
	15/03/2004
	14/03/2005
	100%
	-
	-
	Nortel
	Saso Stojanovski
	-
	25.401, 25.420, 25.423, 25.430, 25.433
	

	3107
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	2
	Rel-6
	R4
	15/03/2004
	24/06/2004
	100%
	-
	-
	Ericsson
	thomas.unshelm@ericsson.com
	-
	25.101, 25.104, 25.133, 25.141
	

	3108
	25003
	Conformance Test Aspects – FDD Enhanced Uplink
	EDCH_Test
	2
	Rel-6
	R5
	03/06/2005
	14/09/2007
	100%
	-
	-
	Ericsson
	Leif.Mattisson@ericsson.com
	-
	34.108, 34.109, 34.121, 34.123-1, 34.123-2, 34.123-3
	

	3109
	9
	Rel-6 RAN improvements
	-
	1
	Rel-6
	RP,S5
	09/09/2002
	14/03/2005
	100%
	-
	-
	-
	-
	Generic feature
	-

	3110
	624
	RAB support enhancement
	-
	2
	Rel-6
	R2
	14/03/2003
	14/03/2005
	100%
	-
	-
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	building block without particular end date
	 25.862

	3111
	21008
	Optimization of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	3
	Rel-6
	R1
	12/03/2004
	14/03/2005
	100%
	-
	-
	Nortel
	Sarah Boumendil
	-
	-

	3112
	21009
	optimization of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	3
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	-
	-
	IPWireless
	Nicholas Anderson
	WIDS modified in RP#26, RP-040551
	-

	3113
	20013
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	3
	Rel-6
	R1
	15/09/2004
	14/12/2004
	100%
	-
	-
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	Approved at RP#25 as RP-040390
	25.212, 25.214, 24.331, 25.433
	

	3114
	23009
	Deleted - Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	3
	Rel-6
	R3
	14/03/2003
	03/06/2004
	100%
	-
	-
	Nortel
	Philippe.Godin@nortelnetworks.com
	Closed RP#24 due to the lack of progress
	-

	3115
	23005
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	3
	Rel-6
	R3
	05/12/2003
	05/12/2003
	100%
	-
	-
	Nokia
	antti.toskala@nokia.com
	abandoned RP-23
	-

	3116
	20999
	Beamforming Enhancements
	RANimp-BFE
	2
	Rel-6
	R1
	19/09/2003
	19/12/2003
	100%
	-
	-
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	-
	24.215, 25.423, 25.425, 25.433, 25.435
	

	3117
	23012
	Rel-6 RRM optimization for Iur and Iub
	RANimp-RRMopt-UEMsD
	2
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	-
	-
	Ericsson
	Gert-Jan.van.Lieshout@eln.ericsson.se
	-
	-

	3118
	23014
	Improved access to UE measurement data for CRNC to support TDD RRM
	-
	3
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	-
	-
	Interdigital
	jim.miller@interdigital.com
	-
	25.423

	3119
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	2
	Rel-6
	R3,S5
	14/03/2003
	16/09/2004
	100%
	-
	-
	Vodafone
	Andreas.Hauser@vodafone.com
	-
	-

	3120
	23015
	Tilting Antenna - RAN aspects
	-
	3
	Rel-6
	R3
	14/03/2003
	14/09/2004
	100%
	-
	-
	Vodafone
	Andreas.Hauser@vodafone.com
	Finished at RP#25
	25.460, 25.461, 25.462, 25.463
	

	3121
	35023
	OAM&P impacts
	RANimp-TiltAnt-OAM
	3
	Rel-6
	S5
	27/02/2004
	16/09/2004
	100%
	S5-048270
	-
	Vodafone
	Adrian.Neal@vodafone.com
	SP#25 09/2004 completed
	32.804, 32.64x

	3122
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	2
	Rel-6
	R3
	09/09/2002
	15/06/2004
	100%
	-
	-
	Vodafone
	Brendan.McWilliams@gb.vodafone.co.uk
	-
	-

	3123
	32023
	Location Services enhancements 2
	LCS2
	1
	Rel-6
	S2,S5,N4,R2,R4,R5,OMA
	15/01/2001
	16/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	-

	3124
	32024
	Improvement on Le interface
	-
	2
	Rel-6
	S2,OMA
	17/06/2002
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	-

	3125
	32051
	Stage 2 for Improvement on Le interface
	-
	3
	Rel-6
	S2
	17/06/2002
	22/09/2003
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	23.002,23.271

	3126
	32053
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	-
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	3127
	32001
	Enhanced support for anonymity and user privacy
	-
	2
	Rel-6
	S2,OMA
	08/07/2002
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	-

	3128
	32047
	Stage 2 for Enhanced support for anonymity and user privacy
	-
	3
	Rel-6
	S2
	08/07/2002
	27/06/2003
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	23.002,23.271

	3129
	32054
	Stage 3 - impacts MLP and RLP
	-
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	3130
	32025
	Enhanced inter-GMLC interface
	-
	2
	Rel-6
	S2,OMA
	24/06/2002
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	-

	3131
	32048
	Stage 2 for Enhanced inter-GMLC interface
	-
	3
	Rel-6
	S2
	24/06/2002
	05/09/2003
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	23.002,23.271

	3132
	32055
	Stage 3 - definition of RLP and PCP
	-
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	3133
	32012
	Location Services support for IMS public identities
	-
	2
	Rel-6
	S2,OMA
	24/02/2003
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	-

	3134
	32049
	Stage 2 for Location Services support for IMS public identities
	-
	3
	Rel-6
	S2
	24/02/2003
	23/01/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	23.002,23.271

	3135
	32056
	OMA Stage 3 for Location Services support for IMS public identities - impacts MLP, RLP and PCP
	-
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	3136
	32026
	New area event for location service triggering reports
	-
	2
	Rel-6
	S2,N4,OMA
	03/06/2002
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	-

	3137
	32050
	Stage 2 for New area event for location service triggering reports
	-
	3
	Rel-6
	S2
	03/06/2002
	27/06/2003
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	23.002,23.271

	3138
	14015
	Stage 3 for UE-CN signalling
	-
	3
	Rel-6
	N4
	09/10/2003
	31/08/2004
	100%
	SP-030127
	-
	Nokia
	-
	Current stage 3 fullfills stage 2
	-

	3139
	32057
	Stage 3 for New area event for location service triggering reports - impacts MLP, RLP and PCP
	-
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	3140
	20001
	UE positioning for Location Services enhancements 2
	LCS2-UEpos
	2
	Rel-6
	R2,R4,R5
	15/01/2001
	14/09/2004
	100%
	-
	-
	-
	-
	-
	-

	3141
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel-4 positioning methods
	LCS-Rel4Pos
	3
	Rel-6
	R2
	15/01/2001
	19/09/2003
	100%
	-
	-
	Siemens
	Meik.Kottkamp@siemens.com
	-
	25.305, 25.401, 25.450, 25.452, 25.453
	

	3142
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	3
	Rel-6
	R4,R5
	06/06/2003
	14/09/2004
	100%
	-
	-
	AT&T Wireless
	donglin.shen@attws.com
	RP#25 completed (FDD)
	new 25.171, 34.171 (testing)
	

	3143
	22002
	Deleted - FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	3
	Rel-6
	R2
	01/07/2002
	19/09/2003
	100%
	-
	-
	Cambridge Positioning Systems
	david.bartlett@cursor-system.com
	RP#38 Work stopped
	new TR 25.894

	3144
	2457
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	3
	Rel-6
	R2
	26/09/2003
	26/09/2003
	100%
	-
	-
	Siemens
	Meik.Kottkamp@siemens.com
	RP#24 Work stopped
	-

	3145
	35035
	LCS charging
	LCS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-040778
	-
	France Telecom
	alain.bibas@orange-ft.com
	SP#26 completed
	new TS 32.271

	3146
	1571
	Rel-6 Security enhancements
	SEC1, Rel-6
	1
	Rel-6
	S3
	03/01/2001
	26/11/2004
	100%
	SP-000421
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#9 approved WID
	-

	3147
	2026
	Enhanced HE control of security (including positive authentication reporting)
	-
	2
	Rel-6
	S3
	03/01/2001
	25/09/2003
	100%
	SP-000421
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#9 approved WID S3-000490 (Enhanced home control of security by HE)
	33.102

	3148
	2027
	Deleted - SEC1 Stage 2 (Enhanced HE control of security)
	-
	3
	Rel-6
	S3
	03/01/2001
	14/06/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3149
	33006
	Rel-6 Network Domain Security
	SEC1-NDS
	3
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000420
	-
	Telenor
	Geir-myrdahl.koien@telenor.com
	SP#9 approved WID S3-000606 (Network Domain Security)
	33.102, 33.103, 33.105

	3150
	33007
	Rel-6 IP network layer security (NDS/IP)
	SEC1-NDS-IP
	4
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000420
	-
	-
	-
	SP#9 approved WID S3-000626 (Access security for IP-based services)
	33.210

	3151
	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	SEC1-NDS-AF
	2
	Rel-6
	S3
	15/02/2002
	13/02/2004
	100%
	SP-030108
	-
	Nokia
	tommi.viitanen@nokia.com
	SP#19 approved WID
	33.810

	3152
	33019
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	2
	Rel-6
	S3
	26/09/2003
	26/11/2004
	100%
	SP-030491
	-
	Vodafone
	benno.tietz@vodafone.com
	-
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020, New TSs (55.236, 55.205) MILENAGE algorithms 
	

	3153
	33020
	Network Domain Security; MAP application layer security (NDS/MAPsec)
	MAPSEC
	1
	Rel-6
	S3
	06/07/2004
	29/12/2004
	100%
	SP-040280
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#19 approved WID. Marked as closed 12/2008 (was marked 20% complete)
	33.200

	3154
	32021
	IMS Phase 2
	IMS2
	1
	Rel-6
	S1,S2,S3,S5,NP,R5
	28/08/2000
	14/09/2007
	100%
	-
	-
	-
	-
	-
	-

	3155
	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	2
	Rel-6
	N4
	06/06/2003
	31/08/2004
	100%
	NP-030229
	-
	-
	-
	Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....
	-

	3156
	25009
	Conformance Test Aspects – IMS Call Control Rel-6 enhancements
	IMS2_CCR_Test
	2
	Rel-6
	R5
	10/03/2006
	14/09/2007
	100%
	-
	-
	Ericsson
	Jacob.John@motorola.com, Leif.Mattisson@ericsson.com
	-
	34.229-1, 34.229-2, 34.229-3, 34.108
	

	3157
	31025
	IMS Group Management
	IMSGM
	2
	Rel-6
	S1
	14/03/2002
	08/12/2004
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	-

	3158
	31026
	Stage 1 - TS on IMS group management
	-
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	-
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	-

	3159
	32036
	Stage 2 for IMS Group Management
	-
	3
	Rel-6
	S2
	26/05/2003
	31/12/2003
	100%
	-
	-
	-
	-
	-
	23.228

	3160
	11036
	Stage 3 for IMS Group management (e.g. chat)
	-
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)
	-

	3161
	11037
	IMS Conferencing
	-
	2
	Rel-6
	N1
	04/11/2002
	08/12/2004
	100%
	-
	-
	-
	-
	-
	-

	3162
	32037
	Stage 2 for IMS Conferencing
	-
	3
	Rel-6
	S2
	04/11/2002
	31/12/2003
	100%
	-
	-
	-
	-
	-
	23.228

	3163
	32038
	Stage 3 for IMS Conferencing
	-
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)
	-

	3164
	31022
	IMS Messaging
	IMSM
	2
	Rel-6
	S1
	14/03/2002
	30/12/2005
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	-

	3165
	31023
	TR on support of messaging in the IMS
	IMSM-TR
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	New 22.940

	3166
	31034
	Stage 1 22.340
	IMSM-TS
	3
	Rel-6
	S1
	11/11/2002
	11/12/2002
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	22.340

	3167
	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	3
	Rel-6
	S1
	14/03/2002
	17/03/2003
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	22.140,22.228

	3168
	32700
	Stage 2 for IMS Messaging
	-
	3
	Rel-6
	S2
	04/11/2002
	31/08/2004
	100%
	-
	-
	-
	-
	-
	23.228

	3169
	11039
	Stage 3 for IMS Messaging
	-
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	3170
	60001
	SIP/SIMPLE Instant messaging
	-
	3
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	Updated according to SP-040232
	-

	3171
	11040
	Additional SIP Capabilities support not covered by Rel-5
	-
	2
	Rel-6
	N1
	11/11/2002
	17/06/2005
	100%
	-
	-
	-
	-
	-
	-

	3172
	32041
	Stage 2 for add SIP cap (e.g. forking)
	-
	3
	Rel-6
	S2
	11/11/2002
	20/02/2004
	100%
	-
	-
	-
	-
	-
	23.228

	3173
	32042
	Stage 3 for Additional SIP Capabilities
	-
	3
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	3174
	11052
	Procedured associated with IMS-ALG
	-
	3
	Rel-6
	N1
	06/09/2004
	17/06/2005
	100%
	-
	-
	-
	-
	-
	-

	3175
	11041
	Review additional SIP Capabilities against IMS
	-
	2
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	3176
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	NP-020091
	-
	BT
	nigel.holland@bt.com
	[DAB 14.02.02] - end date pushed back to March 2003
	23.821, 29.061, 29.162

	3177
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	-
	3
	Rel-6
	N3
	28/08/2000
	13/06/2003
	100%
	-
	-
	Siemens
	Thomas.Belling@nsn.com
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	New 29.962

	3178
	13005
	Interworking for IPv6 to IPv4
	-
	3
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	-
	-
	-
	-
	-
	29.163

	3179
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	-
	3
	Rel-6
	N1
	11/05/2004
	08/09/2004
	100%
	-
	-
	-
	-
	-
	-

	3180
	11017
	stage 3 of interworking with non-IMS IP networks
	-
	3
	Rel-6
	N1
	14/03/2001
	08/09/2004
	100%
	-
	-
	-
	-
	-
	-

	3181
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	Rel-6
	N3
	28/08/2000
	18/03/2004
	100%
	NP-030292
	-
	Vodafone
	Brendan.McWilliams@gb.vodafone.co.uk
	[DAB - 25.05.04] - CN3 consider this work to be complete
	29.163, 29.061, 24.228, and New CN4 specification
	

	3182
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS-CCR-Mn
	2
	Rel-6
	N4
	07/08/2001
	01/09/2004
	100%
	-
	-
	-
	-
	TISPAN issue is open
	-

	3183
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	-
	2
	Rel-6
	S1
	15/11/2002
	12/12/2002
	100%
	-
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	-

	3184
	33012
	Lawful Interception in Rel-6 architecture
	SEC1-LI, Rel-6
	2
	Rel-6
	S3
	09/12/2002
	18/12/2003
	100%
	SP-030106
	-
	Reg TP, Nortel
	berthold.wilhelm@regtp.de, Ron Ryan
	-
	33.106, 33.107, 33.108

	3185
	31042
	IMS Subscription and access scenarios
	-
	2
	Rel-6
	S1
	16/12/2002
	13/06/2003
	100%
	-
	-
	TeliaSonera
	FRANK, Robert
	-
	22.800

	3186
	35032
	IMS charging
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	-
	Ericsson
	Patrik TEPPO 
	SP#26 12/2004 completed
	32.260

	3187
	11051
	IMS Management objects
	-
	2
	Rel-6
	N1
	03/09/2004
	04/11/2005
	100%
	NP-040494
	-
	-
	-
	-
	24.167

	3188
	32027
	Deleted - Stage 2 of IMS Phase 2
	-
	2
	Rel-6
	S2
	19/09/2003
	19/09/2003
	100%
	SP-020544
	-
	-
	-
	-
	-

	3189
	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	1
	Rel-6
	S2,S4,S5
	08/09/2003
	09/06/2005
	100%
	SP-030384
	-
	Ericsson
	Shabnam Sultana
	-
	-

	3190
	32068
	Feasibility Study on 3GPP Enablers for services like Push to Talk over Cellular (PoC)
	-
	2
	Rel-6
	S2
	08/09/2003
	30/11/2004
	100%
	SP-030384
	-
	Ericsson
	Shabnam Sultana
	-
	23.979

	3191
	60002
	Dependencies on OMA PoC
	-
	2
	Rel-6
	OMA
	01/01/2004
	28/02/2005
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	Updated according to SP-040232
	-

	3192
	34029
	Selection of one or more PoC codec(s) for PoC
	-
	2
	Rel-6
	S4
	13/09/2004
	16/12/2004
	100%
	-
	-
	-
	-
	Completed
	26.235, 26.236

	3193
	35036
	PoC charging
	PoC-CH
	2
	Rel-6
	S5
	27/09/2004
	09/06/2005
	100%
	SP-050032
	-
	Siemens
	Gerald.Goermer@nsn.com
	SP#28 06/2005 completed
	32.272

	3194
	32062
	Study on Interworking aspects and migration scenarios for IPv4 based IMS Implementations
	IPv4IMS
	1
	Rel-6
	S2
	08/09/2003
	25/06/2004
	100%
	SP-040327
	-
	Siemens
	Alexander Milinski
	-
	23.981

	3195
	11032
	Interoperability and Commonality between IMS using different IP-connectivity Networks
	IMSCOOP
	1
	Rel-6
	S2
	16/09/2002
	12/12/2003
	100%
	-
	-
	-
	-
	-
	23.864

	3196
	32028
	Stage 2 for Interoperability
	-
	2
	Rel-6
	S2
	16/09/2002
	30/09/2003
	100%
	SP-020543
	-
	Nokia
	balazs.bertenyi@nsn.com
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2
	23.864

	3197
	32061
	Stage 2 for commonality
	-
	2
	Rel-6
	S2
	16/09/2002
	19/09/2003
	100%
	SP-020543
	-
	Nokia
	balazs.bertenyi@nsn.com
	-
	23.864

	3198
	11033
	Stage 3 for Interoperability and Commonality between IMS using different IP-connectivity Networks
	-
	2
	Rel-6
	N1
	14/10/2002
	12/12/2003
	100%
	NP-020572
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	3199
	1365
	Support of Push Services
	PUSH
	1
	Rel-6
	S1
	03/01/2001
	27/02/2004
	100%
	SP-000669
	-
	NTT Comware
	Yoshinori Kitada
	Changed from FS to actual support of Push
	23.976

	3200
	31004
	Stage 1 for Support of Push Services
	-
	2
	Rel-6
	S1
	03/01/2001
	14/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3201
	32701
	TR 23.976 on Push Architecture
	-
	2
	Rel-6
	S2
	11/11/2002
	27/02/2004
	100%
	SP-030126
	-
	Research In Motion
	Nick Alfano
	-
	23.976

	3202
	42009
	Rel-6 Multimedia Messaging (MMS) enhancements
	MMS6
	1
	Rel-6
	T2,S1,S4,S5,OMA
	15/08/2002
	07/12/2005
	100%
	TP-030175
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	-

	3203
	42010
	Definition of service requirements for MMS6
	MMS6-SR
	2
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	-
	-
	-
	-
	22.140

	3204
	31031
	Definition of service requirements charging
	-
	3
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140

	3205
	42011
	Technical realization of MMS6
	-
	2
	Rel-6
	T2
	06/09/2002
	10/12/2004
	100%
	-
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	23.140

	3206
	42012
	OMA dependencies
	-
	2
	Rel-6
	OMA
	15/08/2003
	29/04/2005
	100%
	-
	-
	-
	-
	-
	OMA specs

	3207
	42013
	MMS formats and codecs for MMS6
	MMS6-Codec
	2
	Rel-6
	S4
	15/08/2002
	07/12/2005
	100%
	-
	-
	Nokia
	roberto.castagno@nokia.com
	-
	26.140, 26.936

	3208
	42014
	Handling of private addressing schemes in MMS
	-
	2
	Rel-6
	T2
	10/12/2003
	10/12/2004
	100%
	TP-030299
	-
	T-Mobile
	Steffen.Habermann@T-MOBILE.DE
	-
	23.140

	3209
	35034
	MMS charging
	MMS6-CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-040778
	-
	-
	-
	SP#25 09/2004 completed
	32.270

	3210
	42015
	Deleted - FS Multiple MMS Relay/Server Architecture
	-
	2
	Rel-6
	T2
	10/12/2004
	10/12/2004
	100%
	TP-030301
	-
	Telefónica Móviles
	Juan Gorospe (gorospe_j@tsm.es)
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140
	probably Annex to 23.140
	

	3211
	42005
	Rel-6 MExE enhancements
	MEXE6
	1
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	-
	-
	-
	-
	-
	-

	3212
	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	2
	Rel-6
	T2
	08/03/2002
	12/03/2003
	100%
	TP-020017
	-
	TTPCom
	Lars Brenk ( (lsb_ttpcom@HOTMAIL.COM)
	-
	-

	3213
	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	2
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	TP-020086
	-
	Nokia Siemens Networks
	balazs.bertenyi@nokia.com
	-
	22.857

	3214
	2062
	Subscription Management
	SuM
	1
	Rel-6
	S5
	20/09/2002
	17/03/2005
	100%
	SP-040763
	-
	T-Mobile
	istvan.aba@t-mobile.at
	SP#27 03/2005 completed
	32.140/1, 32.171/2/5, 32.803
	

	3215
	2499
	Presence Capability
	PRESNC
	1
	Rel-6
	S1,S2,S3,S4,N1,N3,N4,OMA
	19/03/2001
	07/12/2005
	100%
	SP-010064
	-
	Motorola
	Mark Cataldo
	merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date
	-

	3216
	2501
	Stage 1 for Presence Capability
	-
	2
	Rel-6
	S1
	19/03/2001
	18/07/2003
	100%
	SP-010064
	-
	Motorola
	Mark Cataldo
	TP#16 moved Stage 1 to Rel-6 TS 22.141 (existed already in Rel-5)
	22.141

	3217
	2502
	Stage 2 for Presence Capability
	-
	2
	Rel-6
	S2
	12/09/2001
	20/09/2002
	100%
	SP-010517
	-
	Nokia
	balazs.bertenyi@nsn.com
	-
	23.002, 24.229, New 23.141
	

	3218
	2503
	Stage 3 for Presence Capability
	-
	2
	Rel-6
	N1,N4
	01/04/2002
	08/12/2004
	100%
	NP-040492
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Dependency to 2 IETF drafts, no known work at the moment
	 New N1 (24.141, 24.841), N4 (29.002, 29.228, 29.230, 29.328)
	

	3219
	13018
	Stage 3 (CN3 Part Pk interface)
	-
	2
	Rel-6
	N3
	01/04/2002
	11/03/2005
	100%
	NP-040492
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	29.061, 29.161

	3220
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	2
	Rel-6
	S4
	12/06/2003
	07/12/2005
	100%
	SP-030212
	-
	Nokia
	harri.honko@nokia.com
	-
	 26.141, 26.936

	3221
	2504
	Security aspects of Presence Capability
	-
	2
	Rel-6
	S3
	26/08/2002
	12/12/2002
	100%
	SP-020514
	-
	Ericsson
	krister.boman@erv.ericsson.se
	SP#17 approved WID S3-020429
	-

	3222
	60003
	SIMPLE Presence
	-
	2
	Rel-6
	OMA
	01/01/2004
	31/03/2005
	100%
	SP-040232
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	SP#24 OMA LS_in update in SP-040232 OMA dependencies on 3GPP deliverables
	-

	3223
	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	1
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	GP-022565
	-
	Vodafone
	jose-luis.carrizo@vodafone.co.uk
	-
	None

	3224
	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	2
	Rel-6
	G2
	30/08/2002
	08/11/2002
	100%
	GP-022565
	-
	Vodafone
	jose-luis.carrizo@vodafone.co.uk
	-
	None

	3225
	50080
	Requirements for the support of conversational services
	-
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	None

	3226
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	-
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	None

	3227
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	-
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	None

	3228
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	-
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	None

	3229
	50082
	Standardisation effort
	-
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	None

	3230
	50083
	Dependency to other features of Enhanced A/Gb feasibility study
	-
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	None

	3231
	50063
	Flexible Layer One for GERAN
	FLOGER
	1
	Rel-6
	GP,S3
	03/01/2000
	25/06/2004
	100%
	GP-021018
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3232
	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	2
	Rel-6
	GP
	03/01/2000
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3233
	50065
	Technical Report on Realisation of a Flexible Layer One
	-
	3
	Rel-6
	GP
	19/04/2002
	06/02/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3234
	51002
	Architecture in 45.001 and 43.051
	-
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3235
	51003
	Multiplexing in 45.002
	-
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3236
	51004
	Channel Coding in 45.003 for Realisation of a Flexible Layer One
	-
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3237
	51005
	Performance Requirements in 45.005 for Realisation of a Flexible Layer One
	-
	3
	Rel-6
	G1
	03/01/2000
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3238
	51006
	Radio subsystem link control in 45.008 for Realisation of a Flexible Layer One
	-
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3239
	52071
	Requirements in 44.004
	-
	3
	Rel-6
	G2
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3240
	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	2
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3241
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	-
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3242
	52074
	Modifications to RRC in 44.118 and 44.018
	-
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3243
	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	2
	Rel-6
	S3,G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3244
	52076
	Ciphering in 44.060, 44.160, 44.018, 44.118
	-
	3
	Rel-6
	S3,G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	-
	Nokia
	benoist.sebire@nokia.com
	-
	 44.060, 44.160, 44.018, 44.118
	

	3245
	55077
	Deleted - GERAN MS Conformance test for the Flexible Layer One - DELETE
	FLOGER-Msconf
	2
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	GP-021022
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3246
	55078
	Deleted at TSG #27 - MS Test in 51.010
	-
	3
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	-
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3247
	55079
	Deleted - GERAN BTS Conformance test for the Flexible Layer One - DELETE
	FLOGER-BTSconf
	2
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	GP-021023
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3248
	53080
	Deleted at TGS #27 - BTS Test in 51.021 - DELETE
	-
	3
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	-
	-
	Nokia
	benoist.sebire@nokia.com
	-
	-

	3249
	50041
	Uplink TDOA feasibility study
	TDOAF
	1
	Rel-6
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012794
	-
	TruePosition
	Bob Gross (rlgross@trueposition.com)
	-
	45.811

	3250
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	1
	Rel-6
	S1,S2,S3,S4,S5,N1,N3,R2,R4,R5,T1,GP,G2,G3new
	11/05/2001
	07/03/2008
	100%
	-
	-
	-
	-
	SP#13 Title renamed
	-

	3251
	2545
	Stage 1 for Multimedia Broadcast and Multicast Service
	-
	2
	Rel-6
	S1
	11/05/2001
	01/04/2002
	100%
	-
	-
	-
	-
	-
	22.146, 22.101

	3252
	32002
	Stage 2 for Multimedia Broadcast and Multicast Service
	-
	2
	Rel-6
	S2
	24/09/2001
	17/03/2004
	100%
	SP-010516
	-
	-
	-
	-
	-

	3253
	32702
	TR on MBMS Architectural Study
	-
	3
	Rel-6
	S2
	24/09/2001
	23/08/2002
	100%
	-
	-
	-
	-
	-
	23.846

	3254
	32703
	Stage 2 MBMS Specification Work
	-
	3
	Rel-6
	S2
	19/08/2002
	17/03/2004
	100%
	-
	-
	-
	-
	-
	23.246

	3255
	11030
	Support of the MBMS in CN protocols
	-
	2
	Rel-6
	N1
	18/06/2002
	08/12/2004
	100%
	NP-040493
	-
	-
	-
	-
	-

	3256
	13015
	Gmb interface for MBMS (CN3 part)
	-
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	-
	-
	-
	-
	-
	29.061

	3257
	33008
	Security aspects of MBMS
	-
	2
	Rel-6
	S3
	01/07/2002
	18/03/2005
	100%
	SP-020514
	-
	3
	adrian.escott@three.co.uk
	SP#17 approved WID S3-020433
	New 33.246 

	3258
	35038
	MBMS Charging
	MBMS-CH
	2
	Rel-6
	S5
	11/01/2005
	09/06/2005
	100%
	SP-040779
	-
	-
	-
	SP#28 completed
	32.273

	3259
	31045
	MBMS User Services
	-
	2
	Rel-6
	S1,S4
	13/05/2003
	16/03/2006
	100%
	-
	-
	-
	-
	-
	-

	3260
	31044
	Stage 1 for MBMS User Services
	-
	3
	Rel-6
	S1
	13/05/2003
	01/04/2004
	100%
	-
	-
	-
	-
	-
	22.246

	3261
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	3
	Rel-6
	S4
	12/06/2003
	16/03/2006
	100%
	SP-030674
	-
	Nokia
	igor.curcio@nokia.com
	-
	26.346, 26.936, 26.946

	3262
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	2
	Rel-6
	R2,R4
	01/01/2002
	14/09/2005
	100%
	-
	-
	Nokia
	juho.pirskanen@nokia.com
	-
	-

	3263
	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	-
	3
	Rel-6
	R2
	01/01/2002
	14/12/2004
	100%
	-
	-
	Nokia
	juho.pirskanen@nokia.com
	-
	25.346, 25.304, 25.321, 25.322, 25.323
	

	3264
	20020
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	3
	Rel-6
	R4
	15/09/2004
	14/09/2005
	100%
	RP-040370
	-
	Ericsson
	Torgny.Palenius@ericsson.com
	RP#25 approved WID RP-040370
	25.101, 25.133

	3265
	25024
	MBMS UE Conformance Testing
	MBMS-UEConTest
	2
	Rel-6
	R5,T1
	10/03/2006
	07/03/2008
	100%
	-
	-
	-
	-
	-
	-

	3266
	25014
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	MBMS-RAN-RF_Test
	3
	Rel-6
	R5,T1
	02/06/2006
	07/03/2008
	100%
	-
	-
	Ericsson
	leif.mattisson@ericsson.com
	-
	 34.108, 34.109, 34.121-1, 34.121-2
	

	3267
	25022
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	MBMS-UEConTest_TDH
	3
	Rel-6
	R5,T1
	20/09/2006
	07/12/2007
	100%
	-
	-
	IPWireless
	Timothy Speight (tspeight@ipwireless.com)
	-
	 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	

	3268
	25023
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	MBMS-UEConTest_SIGTDL
	3
	Rel-6
	R5,T1
	20/09/2006
	07/12/2007
	100%
	-
	-
	Datang
	zhaojian@datangmobile.cn
	-
	 34.108, 34.123-1, 34.123-2, 34.123-3
	

	3269
	25011
	Conformance Test Aspects – MBMS
	MBMS_Test
	3
	Rel-6
	R5,T1
	10/03/2006
	14/09/2007
	100%
	-
	-
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	-
	34.108, 34.123-1, 34.123-2, 34.123-3
	

	3270
	25038
	Conformance Test Aspects - 1.28 Mcps TDD MBMS RF/RRM
	MBMS-UEConTest_RFTDL
	3
	Rel-6
	R5,T1
	01/06/2007
	07/12/2007
	100%
	-
	-
	Datang
	chenxiaozhong@datangmobile.cn
	-
	 34.108, 34.109, 34.122

	3271
	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	2
	Rel-6
	GP,G2,G3new
	30/08/2001
	28/01/2005
	100%
	GP-022566
	-
	-
	-
	-
	-

	3272
	50086
	MBMS Impact on the logical and physical channels
	-
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	3273
	52085
	MBMS Re-synchronisation at cell change
	-
	3
	Rel-6
	G2
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	3274
	50098
	Simultaneous support of MBMS services
	-
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	3275
	50099
	Simultaneous support of MBMS and non-MBMS services
	-
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	3276
	50100
	MBMS Resynchronization at cell change
	-
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	3277
	50087
	MBMS Decision making process between point-to-point or point-to-multipoint configurations
	-
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	3278
	50088
	MBMS channel allocations procedures to multiple MSs
	-
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	3279
	50089
	MBMS Changes to the Gb interface
	-
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	3280
	50090
	GERAN specific changes to the Iu-ps interface for MBMS
	-
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	3281
	50091
	Interaction between MBMS and Iu-flex
	-
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	3282
	50092
	MBMS Security aspects
	-
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	3283
	53081
	MBMS-GERAN - MS conformance tests
	-
	3
	Rel-6
	G3new
	25/01/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	-

	3284
	55091
	Deleted - MS conformance tests - G5
	-
	3
	Rel-6
	G5
	27/06/2003
	27/06/2003
	100%
	-
	-
	-
	-
	-
	-

	3285
	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	1
	Rel-6
	S1,S2,S4,OMA
	08/10/2001
	30/12/2005
	100%
	SP-010572
	-
	-
	-
	-
	-

	3286
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	2
	Rel-6
	S1
	08/10/2001
	15/03/2002
	100%
	SP-010581
	-
	Qualcomm
	Dwilliams@qualcomm.com
	-
	22.977, 22.941, 23.207, 22.243
	

	3287
	32999
	TR on Architectural impacts
	-
	2
	Rel-6
	S2
	12/05/2003
	02/03/2004
	100%
	-
	-
	-
	-
	-
	23.877

	3288
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	2
	Rel-6
	S4
	15/10/2002
	16/12/2004
	100%
	SP-020687
	-
	Motorola
	David Pearce (bdp003@motorola.com)
	-
	26.235, 26.236, 26.243, 26.177, 26.943
	

	3289
	60004
	Multimodal support
	-
	2
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	3290
	11021
	Deleted - SES codec negotiation at Session Description Protocol (SDP)
	-
	2
	Rel-6
	N1
	04/06/2003
	04/06/2003
	100%
	-
	-
	-
	-
	Abandoned NP-23
	-

	3291
	31008
	Generic User Profile Rel-6
	GUP
	1
	Rel-6
	S1,S3,N4
	08/10/2001
	03/03/2005
	100%
	SP-040515
	-
	-
	-
	-
	-

	3292
	31009
	Stage 1 - Requirements for Generic User Profile
	-
	2
	Rel-6
	S1
	08/10/2001
	30/05/2003
	100%
	-
	-
	T-Mobile
	kurt.bischinger@t-mobile.at
	-
	22.240, 22.228

	3293
	32008
	Stage 2 - Architecture
	-
	2
	Rel-6
	S2
	28/01/2002
	06/06/2003
	100%
	SP-020539
	-
	Nokia
	harri.o.koskinen@nokia.com
	-
	23.240

	3294
	42002
	Stage 2 - Data Description Method
	-
	2
	Rel-6
	N4
	05/12/2002
	03/03/2005
	100%
	TP-020275
	-
	T-Mobile
	kurt.bischinger@t-mobile.at
	TR approved in CN#26
	23.241

	3295
	14008
	Stage 3 - Network
	-
	2
	Rel-6
	N4
	19/05/2003
	03/03/2005
	100%
	-
	-
	-
	-
	-
	29.240

	3296
	33009
	Security aspects of GUP
	-
	2
	Rel-6
	S3
	16/07/2002
	18/09/2003
	100%
	SP-030109
	-
	Lucent
	Bradley Owen (bvowen@lucent.com)
	SP#19 approved WID
	33.102, 33.203, 33.210

	3297
	31010
	Digital Rights Management
	DRM
	1
	Rel-6
	S1,OMA
	08/10/2001
	28/05/2004
	100%
	SP-010577
	-
	-
	-
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	-

	3298
	31011
	Requirements for Digital Rights Management
	-
	2
	Rel-6
	S1
	08/10/2001
	13/06/2002
	100%
	-
	-
	Openwave
	nicholas.wood@openwave.com
	-
	-

	3299
	60005
	Stage 2 for Digital Rights Management
	-
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	3300
	60006
	Stage 3 for Digital Rights Management
	-
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	-
	-

	3301
	33001
	Security for Digital Rights Management
	-
	2
	Rel-6
	OMA
	17/06/2002
	03/03/2003
	100%
	-
	-
	-
	-
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SP#17
	-

	3302
	31037
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	-
	2
	Rel-6
	S1
	21/03/2003
	21/03/2003
	100%
	-
	-
	-
	-
	Replaced by UID 60005 and 60006
	-

	3303
	31012
	WLAN-UMTS Interworking Rel-6
	WLAN
	1
	Rel-6
	S1,S2,S3,S5,N1,N3,N4,T3
	03/01/2000
	22/09/2005
	100%
	SP-030712
	-
	Telenor
	frederic.paint@telenor.com
	-
	-

	3304
	31020
	Technical Report on WLAN-UMTS Interworking
	WLAN-TR
	2
	Rel-6
	S1
	03/01/2000
	13/06/2003
	100%
	SP-030712
	-
	T-mobile
	Mark.Younge@t-mobile.com 
	-
	22.934

	3305
	31035
	Stage 1 for WLAN-UMTS Interworking Rel-6
	WLAN-TS
	2
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	-
	Telenor
	frederic.paint@telenor.com
	-
	22.101, 22.105

	3306
	32018
	Architecture Definition for scenarii 2 and 3
	-
	2
	Rel-6
	S2
	25/03/2002
	31/05/2004
	100%
	SP-020542
	-
	-
	-
	-
	23.234

	3307
	32704
	Security aspects of WLAN-UMTS Interworking
	-
	2
	Rel-6
	S3
	30/09/2002
	21/03/2003
	100%
	SP-020514
	-
	Ericsson, BT
	luis.lopez-soria@ece.ericsson.se, colin.blanchard@bt.com
	SP#17 approved WID S3-020451
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210, New 33.234

	3308
	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	2
	Rel-6
	N4
	23/05/2003
	01/09/2004
	100%
	NP-030490
	-
	Nokia
	raquel.rodriguez@nokia.com
	WID approved at CN#19
	29.234, 29.061

	3309
	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	-
	2
	Rel-6
	N3
	23/05/2003
	30/09/2004
	100%
	-
	-
	-
	-
	-
	29.161

	3310
	11042
	Stage 3 for scenario 2
	-
	2
	Rel-6
	N1
	23/05/2003
	08/09/2004
	100%
	NP-030490
	-
	-
	-
	-
	-

	3311
	11047
	Stage 3 for scenario 3
	-
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	-
	-
	-
	-
	-
	-

	3312
	35033
	WLAN charging
	WLAN-CH
	2
	Rel-6
	S5
	21/03/2003
	22/09/2005
	100%
	SP-030048
	-
	Nokia
	Benni ALEXANDER 
	-
	32.252

	3313
	43010
	USIM enhancements for WLAN Interworking
	-
	2
	Rel-6
	T3
	05/09/2003
	04/03/2005
	100%
	TP-030185
	-
	Axalto
	Jabellan@axalto.com
	-
	31.102

	3314
	31015
	Priority Service
	PRIOR1
	1
	Rel-6
	S1
	30/05/2002
	26/09/2003
	100%
	SP-010523
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	-

	3315
	31016
	Feasibility Study on Priority Service
	PRIOR-FS
	2
	Rel-6
	S1
	14/06/2002
	14/06/2002
	100%
	SP-010523
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	22.950

	3316
	31017
	Stage 1 - Requirements for Priority Service
	PRIOR-SR
	2
	Rel-6
	S1
	30/05/2002
	17/09/2003
	100%
	SP-010523
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	-

	3317
	31043
	Priority service implementation guide
	-
	2
	Rel-6
	S1
	28/03/2003
	26/09/2003
	100%
	SP-010523
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	22.952

	3318
	31018
	Network Sharing 
	NTShar
	1
	Rel-6
	S1,S2,N1,R2,R5
	20/01/2003
	10/03/2006
	100%
	SP-010739
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	-

	3319
	31019
	Technical Report on Network Sharing 
	NTShar-TR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	22.951

	3320
	31038
	Stage 1 - CRs to implement Network Sharing
	NTSharCR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	22.011, 22.101, 22.115, 22.129
	

	3321
	32044
	Stage 2 for Network Sharing 
	-
	2
	Rel-6
	S2
	27/02/2003
	30/07/2004
	100%
	SP-030123
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	23.002, 23.060, 23.221, 23.236, new TS 23.251, TR 23.851
	

	3322
	11043
	Network sharing - stage 3
	-
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	NP-040429
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	23.008, 23.122, 24.007, 24.008, 29.018
	

	3323
	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	2
	Rel-6
	R2
	19/09/2003
	19/09/2003
	100%
	-
	-
	TeliaSonera
	Anders.Dahlen@TeliaSonera.com
	-
	25.401, 25.413, 25.331, 25.304
	

	3324
	25004
	Conformance Test Aspects – Network Sharing
	NTShar-UTRANEnh_Test
	2
	Rel-6
	R5
	11/03/2005
	10/03/2006
	100%
	-
	-
	TeliaSonera
	Niklas.Wiren@TeliaSonera.com
	-
	34.108, 34.123-1, 34.123-2, 34.123-3
	

	3325
	32016
	QoS Improvements
	QoS1
	1
	Rel-6
	S2,N3
	15/07/2002
	08/12/2004
	100%
	SP-010719
	-
	Nokia
	-
	-
	23.107, 23.207, 23.221

	3326
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	-
	2
	Rel-6
	S2
	15/07/2002
	23/04/2004
	100%
	SP-020540
	-
	Nortel
	Claire Mousset
	-
	23.917 withdrawn (Contents all in 23.207)
	

	3327
	32059
	Definition of the Gq interface
	-
	2
	Rel-6
	S2
	01/07/2003
	23/04/2004
	100%
	SP-030306
	-
	-
	Janne Rinne
	-
	23.207

	3328
	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	-
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	NP-030198
	-
	Nokia
	Anna.Sillanpaai@nokia.com
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004
	29.207, 29.208, 29.209

	3329
	33002
	Subscriber certificates
	SEC1-SC
	1
	Rel-6
	S3,S2,N1,N4,T3,OMA
	25/02/2002
	08/12/2004
	100%
	SP-010622
	-
	Nokia
	valtteri.niemi@nokia.com
	SP#14 approved WID
	-

	3330
	32705
	Stage 1 of Subscriber certificates
	-
	2
	Rel-6
	S3
	25/02/2002
	12/09/2002
	100%
	SP-010622
	-
	Nokia
	valtteri.niemi@nokia.com
	-
	New (33.220, 33.221, 33.222, 33.246, 33.919)
	

	3331
	32706
	Architecture review
	-
	2
	Rel-6
	S2
	14/10/2002
	14/11/2002
	100%
	-
	-
	Nokia
	-
	-
	-

	3332
	14504
	Stage 3 for Subscriber certificates
	-
	2
	Rel-6
	N4,T3
	19/09/2003
	30/11/2004
	100%
	NP-030399
	-
	Nokia
	Lauri Laitinen
	Finished in CN4#26
	23.003, 23.008, 29.109, 29.230, T3 31.102, 31.103, 31.111
	

	3333
	11049
	Stage 3 Ua & Ub interfaces
	-
	2
	Rel-6
	N1
	03/11/2003
	08/12/2004
	100%
	-
	-
	Nokia
	-
	-
	24.109

	3334
	60007
	OMA dependencies on Subscriber certificates
	-
	2
	Rel-6
	OMA
	01/01/2004
	08/06/2004
	100%
	-
	-
	Nokia
	OMA-LIAISON@mail.openmobilealliance.org
	Updated according to SP-040420
	-

	3335
	15010
	Rel-6 Open Service Access (OSA) enhancements
	OSA3
	1
	Rel-6
	N5
	31/10/2002
	10/03/2005
	100%
	NP-040351
	-
	Alcatel
	Chelo.Abarca@alcatel.fr
	CN#25: Updated WID NP-040351 replaces NP-040144.
	22.127, 23.198, 29.198, 29.199, 29.998
	

	3336
	31040
	Scope of the Open Service Access Release 6
	-
	2
	Rel-6
	S1
	28/03/2003
	27/06/2003
	100%
	SP-030038
	-
	-
	-
	-
	-

	3337
	15038
	OSA Stage 2
	-
	2
	Rel-6
	N5
	13/08/2004
	10/03/2005
	100%
	-
	-
	-
	-
	Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).
	23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards
	

	3338
	15026
	Multi Media Messaging function
	-
	2
	Rel-6
	N5
	31/10/2002
	10/09/2004
	100%
	-
	-
	-
	-
	-
	29.198-15

	3339
	15028
	Policy management extensions
	-
	2
	Rel-6
	N5
	31/10/2002
	12/12/2003
	100%
	-
	-
	-
	-
	-
	29.198, 29.998

	3340
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	-
	2
	Rel-6
	N5
	31/10/2002
	26/03/2004
	100%
	-
	-
	-
	-
	N5#26: Split WI into TS & TR.
	29.198-14

	3341
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	-
	2
	Rel-6
	N5
	14/07/2003
	10/09/2004
	100%
	-
	-
	-
	-
	-
	29.199

	3342
	15033
	Introduction of migration support mechanism
	-
	2
	Rel-6
	N5
	31/10/2002
	10/12/2003
	100%
	-
	-
	-
	-
	-
	29.198, 29.998

	3343
	15036
	Framework Function for Federation
	-
	2
	Rel-6
	N5
	03/02/2003
	12/12/2003
	100%
	-
	-
	-
	-
	-
	29.198, 29.998

	3344
	60008
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	-
	2
	Rel-6
	OMA
	18/12/2003
	16/09/2004
	100%
	-
	-
	-
	-
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).
	-

	3345
	15037
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	-
	2
	Rel-6
	N5
	17/09/2004
	17/09/2004
	100%
	-
	-
	-
	-
	N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.
	-

	3346
	50401
	Addition of frequency bands to GSM (TAPS)
	TAPS
	1
	Rel-6
	GP
	28/06/2002
	28/01/2005
	100%
	GP-022072
	-
	Nokia
	Torben Themsen
	-
	-

	3347
	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	2
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	-
	Nokia
	Torben Themsen
	-
	-

	3348
	51102
	Changes to core specs
	-
	3
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	-
	Nokia
	Torben Themsen
	-
	-

	3349
	54102
	Deleted - Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	2
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	-
	Nokia
	Torben Themsen
	-
	-

	3350
	54103
	Deleted - 51.010-1 Add testing
	-
	3
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	-
	Nokia
	Torben Themsen
	-
	-

	3351
	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	1
	Rel-6
	GP,S3
	03/01/2000
	17/06/2005
	100%
	GP-022561
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	3352
	51131
	Identification of requirements for streaming
	-
	2
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	GP-022564
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	3353
	51133
	Requirements for streaming
	-
	3
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	3354
	51132
	Performance study of cell change mechanisms
	-
	2
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	GP-022562
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	3355
	51134
	Performance of NACC
	-
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	3356
	51135
	Performance of cell change in DTM for the PS domain
	-
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	3357
	51136
	Handover for Seamless support of streaming services in A/Gb mode
	-
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	3358
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	-
	2
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	GP-022563
	-
	Vodafone
	José Luis Carrizo Martínez
	Completed at GERP#17
	-

	3359
	52133
	optimizations of existing mechanisms/procedures
	-
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	3360
	52134
	Inter-system NACC
	-
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	3361
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	-
	3
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	3362
	52136
	Dependency to other features of Reduction of service interruption times and packet loss during mobility procedures
	-
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	-

	3363
	54131
	Deleted - MS conformance testing for Seamless support of streaming services in A/Gb mode
	-
	2
	Rel-6
	G3new
	19/12/2003
	30/01/2004
	100%
	GP-023424
	-
	Vodafone
	José Luis Carrizo Martínez
	Marked as stopped 10/2009
	-

	3364
	54132
	Deleted - MS conformance tests for Seamless support of streaming services in A/Gb mode
	-
	3
	Rel-6
	G4,G5
	19/12/2003
	30/01/2004
	100%
	GP-023424
	-
	Vodafone
	José Luis Carrizo Martínez
	Marked as stopped 10/2009
	-

	3365
	33013
	GERAN A/Gb mode security enhancements
	-
	2
	Rel-6
	S3
	26/09/2002
	28/01/2005
	100%
	SP-030107
	-
	Vodafone
	peter.howard@vodafone.com
	SP#19 approved WID
	33.102

	3366
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	1
	Rel-6
	S4
	13/09/2002
	10/06/2004
	100%
	SP-020433
	-
	Nokia
	pasi.s.ojala@nokia.com
	-
	26.935

	3367
	31030
	Study on Privacy Capability
	PrivCap
	1
	Rel-6
	S1
	10/11/2003
	03/03/2004
	100%
	SP-020579
	-
	Lucent
	Michael Boote (mboote@alcatel-lucent.com)
	-
	22.949

	3368
	35010
	Rel-6 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM6
	1
	Rel-6
	S5
	12/09/2002
	11/03/2005
	100%
	SP-040766
	-
	-
	-
	SP#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.
	-

	3369
	35011
	Principles, high level Requirements and Architecture
	-
	2
	Rel-6
	S5
	12/09/2002
	16/09/2004
	100%
	SP-040767
	-
	Motorola
	-
	SP#25 09/2004 completed
	32.101, 32.102

	3370
	35012
	Performance Management
	-
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040782
	-
	Nortel
	-
	SP#26 12/2004 completed
	32.401, 32.403, 52.402, 32.411, 32.412, 32.413, 32.432, 32.435, 32.436
	

	3371
	35014
	Network Infrastructure Management 
	-
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040789
	-
	Ericsson
	thomas.tovinger@ericsson.com
	SP#26 12/2004 completed
	32.150/1/2, 32.805, 32.111-5, 32.313/4, 32.331/2/3/4/5, 32.341/2/3/4, 32.351/2/3/4, 32.361/2/3/4, 32.371/2/3/4, 32.804, 32.675, 32.690, 32.695, 32.71/2/3/4/5, 32.741/2/3/4/5
	

	3372
	35015
	Rel-6 Trace Management
	OAM-Trace
	2
	Rel-6
	S5,N4,R3
	20/09/2002
	11/03/2005
	100%
	SP-040782
	-
	Nokia
	kari.t.ronka@nokia.com
	SP#26 12/2004 SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.
	-

	3373
	35022
	Subscriber and UE trace management
	-
	3
	Rel-6
	S5
	20/09/2002
	16/12/2004
	100%
	-
	-
	Nokia
	kari.t.ronka@nokia.com
	SP#26 12/2004 completed
	32.421, 32.422, 32.423, 52.008
	

	3374
	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	3
	Rel-6
	R3
	06/06/2003
	15/06/2004
	100%
	-
	-
	Nortel
	Yann Sehedi (sehedic@nortelnetworks.com)
	-
	25.413, 25.420, 25.423

	3375
	14016
	Trace Management, Stage3
	-
	3
	Rel-6
	N4
	09/06/2004
	11/03/2005
	100%
	NP-040411
	-
	Nokia
	seppo.kauntola@nokia.com
	-
	23.205, 29.232, 29.060, 29.002, 29.228
	

	3376
	35016
	Rel-6 Charging Management
	CH
	1
	Rel-6
	S5,S2,N3
	21/11/2002
	09/06/2005
	100%
	SP-040773
	-
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	SP#28 Target 09/2005 for WLAN Charging 32.252
	-

	3377
	35037
	Charging architecture and principles
	-
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	-
	SP#25 09/2004 completed
	32.240

	3378
	35024
	Charging Data Record (CDR) file format and transfer
	-
	2
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	-
	-
	SP#23 03/2004 completed
	32.297

	3379
	35025
	CDR parameter description
	-
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	-
	-
	-
	-
	SP#28 06/2005 completed
	32.298

	3380
	35026
	Diameter charging applications
	-
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	-
	SP#25 09/2004 completed
	32.299

	3381
	35027
	Online Charging System (OCS) architecture study
	-
	2
	Rel-6
	S5
	21/03/2003
	18/09/2003
	100%
	-
	-
	-
	-
	SP#21 09/2003 completed
	32.815

	3382
	35028
	OCS: Applications and interfaces
	-
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	-
	-
	-
	-
	SP#26 12/2004 completed
	32.296

	3383
	35017
	Charging Management for Bearer level
	CH-BC
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-030048
	-
	Nokia
	Benni ALEXANDER 
	SP#28 Target 09/2005 for WLAN Charging 32.252
	-

	3384
	35029
	CS domain charging
	-
	3
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	-
	-
	SP#23 03/2004 completed
	32.250

	3385
	35030
	PS domain charging
	-
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	-
	SP#25 09/2004 completed
	32.251

	3386
	35031
	CDR transfer
	-
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	-
	SP#25 09/2004 completed
	32.295

	3387
	35019
	Charging Management for the Service domain
	-
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	SP-040778
	-
	Siemens
	Gerald.Goermer@nsn.com
	SP#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH
	32.252, 32.270, 32.271, 32.272
	

	3388
	32030
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	2
	Rel-6
	S2,N3
	21/11/2002
	11/03/2005
	100%
	SP-040041
	-
	-
	-
	-
	23.125

	3389
	32069
	Overall definition of FBC architecture
	-
	3
	Rel-6
	S2
	21/11/2002
	02/03/2004
	100%
	-
	-
	-
	-
	-
	-

	3390
	32070
	Study on providing policy control with FBC
	-
	3
	Rel-6
	S2
	02/02/2004
	30/07/2004
	100%
	-
	-
	-
	-
	-
	-

	3391
	13020
	Gx interface for flow based charging
	-
	3
	Rel-6
	N3
	02/02/2004
	08/12/2004
	100%
	NP-040245
	-
	Nokia
	juha.a.rasanen@nokia.com
	-
	29.210

	3392
	13021
	Rx interface for flow based charging
	-
	3
	Rel-6
	N3
	02/02/2004
	11/03/2005
	100%
	NP-040339
	-
	Nortel
	Javier Gonzalez Gallego
	-
	29.209

	3393
	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	1
	Rel-6
	T3
	25/09/2000
	10/03/2005
	100%
	-
	-
	-
	-
	-
	-

	3394
	1802
	UICC API
	USAT1-API
	2
	Rel-6
	T3
	20/03/2002
	10/03/2005
	100%
	-
	-
	-
	-
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	-

	3395
	43001
	Rel-6 Java API Test specification
	-
	3
	Rel-6
	T3
	20/03/2002
	10/06/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	Mario Pérez 
	-
	-

	3396
	43006
	2G/3G Java Card™ API based applet interworking
	-
	3
	Rel-6
	T3
	17/03/2003
	05/03/2004
	100%
	TP-030031
	-
	Oberthur Card Systems
	Stéphane Andrau
	-
	-

	3397
	43007
	(U)SIM API for Java Card Testing
	-
	3
	Rel-6
	T3
	17/03/2003
	10/03/2005
	100%
	TP-040186
	-
	Axalto
	Christophe Begassat (cbegassat@axalto.com)
	-
	31.213

	3398
	43003
	Deleted - Java API Test specification (TS 43.019 Rel-5)
	-
	3
	Rel-6
	T3
	30/05/2002
	09/06/2003
	100%
	TP-020122
	-
	Microelectrónica Española
	Mario Pérez 
	MOVED to Rel-5 WP
	-

	3399
	43004
	Rel-6 USIM toolkit enhancements
	USAT1-API-MULTOS
	2
	Rel-6
	T3
	25/09/2000
	04/03/2005
	100%
	-
	-
	Aspects Software
	Neil Livingston
	-
	-

	3400
	502031
	C SIM API
	-
	3
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	-
	Aspects Software
	Neil Livingston
	-
	31.101, 31.102, 31.103, 31.111, 31.113, new 31.115, 31.116
	

	3401
	502032
	Specification of C SIM API
	-
	4
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	-
	Aspects Software
	Neil Livingston
	-
	-

	3402
	502033
	Test specification for C SIM API
	-
	4
	Rel-6
	T3
	01/01/2001
	28/09/2001
	100%
	TP-000155
	-
	Aspects Software
	Neil Livingston
	-
	-

	3403
	43009
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	-
	3
	Rel-6
	T3
	05/12/2003
	04/03/2005
	100%
	TP-030259
	-
	Gemplus
	Eric.laffont@gemplus.com
	-
	31.124 

	3404
	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	1
	Rel-6
	S4,S1
	18/11/2002
	07/12/2005
	100%
	SP-020685
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	-

	3405
	31039
	Stage 1 for Packet Switched Streaming Services Rel-6
	-
	2
	Rel-6
	S1
	18/11/2002
	17/03/2003
	100%
	SP-020685
	-
	Ericsson
	-
	2nd resp SA4
	22.233

	3406
	34024
	Stage 3 for Packet Switched Streaming Services Rel-6
	PSSrel6-Stage3
	2
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-020685
	-
	Ericsson
	olle.franceschi@ericsson.com
	TR tbc by Sept. 05
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936
	

	3407
	34023
	AMR-WB extension for high audio quality
	AMRWB+
	1
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-030083
	-
	Nokia
	janne.m.vainio@nokia.com
	TR tbc by Sept. 05
	26.290, 26.304, 26.273, 26.274, 26.412, 26.936
	

	3408
	34027
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040066
	-
	Nokia
	miska.hannuksela@nokia.com
	-
	 26.235, 26.236

	3409
	34028
	3G-324M Improvements
	3G-324MI
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040067
	-
	Ericsson
	bo.burman@ericsson.com
	-
	26.111, 26.911

	3410
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	1
	Rel-6
	GP,G1
	15/11/2002
	25/06/2004
	100%
	GP-023400
	-
	Cingular
	Marc Grant
	-
	45.903

	3411
	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	1
	Rel-6
	S1,N2,N4
	28/03/2003
	31/12/2003
	100%
	SP-020818
	-
	Samsung
	craig.bishop@samsung.com
	-
	22.078

	3412
	12007
	Stages 2 and 3 for Enhancement of dialled service for CAMEL
	-
	2
	Rel-6
	N2,N4
	28/03/2003
	31/12/2003
	100%
	NP-030153
	-
	Samsung
	Richard Brook
	-
	23.008, 23.016, 23.018, 23.078, 29.002, 29.078
	

	3413
	32060
	Study on Bandwidth and resource savings in CS networks
	BARS
	1
	Rel-6
	S2
	01/06/2003
	16/06/2004
	100%
	SP-030308
	-
	-
	-
	-
	23.977

	3414
	50600
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-6
	GP,G2
	05/04/2002
	28/01/2005
	100%
	GP-021263
	-
	Ericsson
	gunnar.mildh@era.ericsson.se
	GP#17 Nov 2003 Moved from Rel-5 UID_50058 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	-

	3415
	50601
	Multiple TBF in A/Gb mode - Core
	MULTBF-Agbmode
	2
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	GP-021263
	-
	Ericsson
	gunnar.mildh@era.ericsson.se
	-
	-

	3416
	50602
	Multiple TBF Concept paper
	-
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-
	-

	3417
	50603
	Multiple TBF Stage 2 (43.064) CRs
	-
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-
	-

	3418
	50604
	Multiple TBF Stage 3 (44.060) CRs
	-
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-
	-

	3419
	50605
	Deleted - Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	2
	Rel-6
	G3new
	28/01/2005
	28/01/2005
	100%
	GP-022098
	-
	Ericsson
	gunnar.mildh@era.ericsson.se
	-
	-

	3420
	50096
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	1
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	GP-032236
	-
	Ericsson
	anthony.toubassi@sonyericsson.com  
	-
	-

	3421
	50097
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	2
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	-
	-
	-
	-
	-
	-

	3422
	50444
	Addition of U-TDOA in the CS domain 
	UTDOACS
	1
	Rel-6
	GP
	21/11/2003
	23/04/2004
	100%
	GP-032773
	-
	TruePosition
	Bob Gross, Rhys Robinson (rlgross@trueposition.com)
	Completed, except for potential LMU performance specs
	-

	3423
	50445
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	1
	Rel-6
	GP
	27/06/2003
	12/11/2004
	100%
	GP-032774
	-
	TruePosition
	Bob Gross, Rhys Robinson (rlgross@trueposition.com)
	-
	-

	3424
	50101
	Downlink Advanced Receiver Performance
	DARP
	1
	Rel-6
	GP
	21/11/2003
	02/09/2005
	100%
	GP-041966
	-
	Nokia
	tommy.bysted@nokia.com
	-
	-

	3425
	50102
	DARP test scenarios
	DARP-TS
	2
	Rel-6
	GP
	21/11/2003
	27/08/2004
	100%
	GP-041967
	-
	Nokia
	tommy.bysted@nokia.com
	-
	-

	3426
	50103
	DARP for GMSK modulated voice services
	DARP-GMSK
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041968
	-
	Nokia
	tommy.bysted@nokia.com
	-
	-

	3427
	50104
	Performance requirements in 45.005 for DARP for GMSK modulated voice services
	DARP-GMSK-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-
	-

	3428
	50105
	Radio subsystem link control in 45.008 for DARP for GMSK modulated voice services
	DARP-GMSK-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-
	-

	3429
	50106
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041969
	-
	Nokia
	tommy.bysted@nokia.com
	-
	-

	3430
	50107
	Performance requirements in 45.005 for DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-
	-

	3431
	50108
	Radio subsystem link control in 45.008 for DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-
	-

	3432
	50115
	DARP Capability signalling
	DARP-CAPSIG
	2
	Rel-6
	GP
	21/11/2003
	12/11/2004
	100%
	GP-041970
	-
	Nokia
	tommy.bysted@nokia.com
	-
	-

	3433
	50116
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	2
	Rel-6
	G3new
	27/08/2004
	02/09/2005
	100%
	GP-041971
	-
	Nokia
	tommy.bysted@nokia.com
	-
	-

	3434
	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	1
	Rel-6
	G2
	21/11/2003
	24/06/2005
	100%
	GP-032548
	-
	Siemens
	toby.proctor@roke.co.uk
	-
	-

	3435
	50110
	Use case and requirement definition
	PSintDTM-Req
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032549
	-
	Siemens
	toby.proctor@roke.co.uk
	-
	-

	3436
	50111
	Performance Study of Current Procedures
	PSintDTM-Perf
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032550
	-
	Siemens
	toby.proctor@roke.co.uk
	-
	-

	3437
	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	2
	Rel-6
	G2
	23/04/2004
	12/11/2004
	100%
	GP-032551
	-
	Siemens
	toby.proctor@roke.co.uk
	-
	-

	3438
	50113
	Deleted - MS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfMS
	2
	Rel-6
	G3new
	25/06/2004
	24/06/2005
	100%
	-
	-
	-
	-
	-
	-

	3439
	50114
	Deleted - BTS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfBTS
	2
	Rel-6
	G3new
	24/06/2005
	24/06/2005
	100%
	-
	-
	-
	-
	-
	-

	3440
	12008
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	1
	Rel-6
	N4,N3,S1
	08/12/2003
	05/10/2004
	100%
	NP-030584
	-
	Nokia
	Keijo.Palviainen@Nokia.Com
	-
	22.078, 23.078, 29.078, 29.002, 23.172
	

	3441
	31046
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	1
	Rel-6
	S2,N1
	12/01/2004
	02/09/2005
	100%
	SP-040331
	-
	Vodafone
	John Watson
	-
	-

	3442
	31047
	Deleted - Stage 1 - Requirements
	-
	2
	Rel-6
	S1
	12/01/2004
	14/10/2004
	100%
	SP-040331
	-
	Vodafone
	John Watson
	-
	22.101

	3443
	32071
	Stage 2 Study on architecture alternatives
	-
	2
	Rel-6
	S2
	12/01/2004
	16/12/2004
	100%
	SP-040331
	-
	Vodafone
	chris.pudney@vodafone.com
	-
	23.903

	3444
	32072
	Deleted - Stage 2 description on Redial
	-
	2
	Rel-6
	S2
	03/05/2004
	16/12/2004
	100%
	SP-040331
	-
	Vodafone
	chris.pudney@vodafone.com
	-
	-

	3445
	11053
	Switching between voice and video call - Redial solution
	-
	2
	Rel-6
	N1
	03/01/2005
	17/06/2005
	100%
	SP-040331
	-
	Vodafone
	-
	-
	23.009, 24.008

	3446
	52137
	Deleted - CS_VSS - GERAN2 Part
	-
	2
	Rel-6
	G2
	02/09/2005
	02/09/2005
	100%
	SP-040331
	-
	Vodafone
	-
	-
	-

	3447
	13017
	Deleted - CS_VSS - CN3 Part
	-
	2
	Rel-6
	N3
	14/10/2004
	14/10/2004
	100%
	SP-040331
	-
	Vodafone
	-
	-
	-

	3448
	13024
	Reorganisation of CS Data Specifications
	CS Data
	1
	Rel-6
	N3
	19/11/2004
	08/12/2004
	100%
	NP-040563
	-
	Siemens
	Thomas.Belling@nsn.com
	Created at TSG#27 as 100 % complete
	23.910, 29.007, New 23.202
	

	3449
	50553
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	1
	Rel-6
	GP
	25/06/2004
	20/01/2006
	100%
	GP-042247
	-
	Motorola
	-
	-
	-

	3450
	50544
	FS on GAAI
	GAAG
	2
	Rel-6
	GP
	25/06/2004
	27/08/2004
	100%
	GP-041592
	-
	Motorola
	-
	Feasibility Study
	43.901

	3451
	50554
	GAAI – Stage 2
	GAAI-Stage2
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	-
	-
	Ericsson
	jari.vikberg@ericsson.com
	-
	 43.318

	3452
	50555
	GAAI – Stage 3
	GAAI-Stage3
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	-
	-
	-
	-
	-
	 44.318

	3453
	50556
	MS Conformance Test for GAAI
	GAAI-CT
	2
	Rel-6
	GP
	27/08/2004
	20/01/2006
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	-

	3454
	50559
	Support of PS Handover for GERAN A/Gb mode
	SPSHAGB
	1
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051160
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB- Originally Started Nov 2003 as GP-030443
	-

	3455
	50560
	Stage 2 for Support of PS Handover for GERAN A/Gb mode
	SPSHAGB-Stage2
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051161
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB-Stage2
	43.129

	3456
	50561
	PS handover for Support of PS Handover for GERAN A/Gb mode
	SPSHAGB-PSHO
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051162
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB-PSH
	-

	3457
	50562
	Definition of radio resource management functionality for Support of PS Handover for GERAN A/Gb mode
	SPSHAGB-RRM
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051163
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB-RRM
	-

	3458
	33018
	Study on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	-
	1
	Rel-6
	S3
	03/07/2003
	26/12/2003
	100%
	SP-030341
	-
	Toshiba
	Raziq Yaqub (ryaqub@tari.toshiba.com)
	SP#20 approved WID
	33.817

	3459
	33021
	Study on Security for early IMS
	SEC-IMS
	1
	Rel-6
	S3
	01/10/2004
	28/03/2005
	100%
	SP-040691
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#24 approved WID. SP#46 withdrawn TR 33.978 from Rel-8 onwards
	33.978

	3460
	60111
	(Small) Technical Enhancements and Improvements for Rel-6
	TEI6
	1
	Rel-6
	SP,CP,RP,GP
	02/06/2006
	02/06/2006
	100%
	-
	-
	-
	-
	"Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP
	-

	3461
	25019
	Test - (Small) Technical Enhancements and Improvements for Rel-6
	TEI6_Test
	1
	Rel-6
	R5,T1
	02/06/2006
	06/05/2008
	100%
	-
	-
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	34.108,34.121-1/2,34.122,34.123-1/2/3
	

	3462
	31029
	Deleted - Study of Feature Interactions Requirements
	FINTER
	1
	Rel-6
	S1
	16/09/2004
	16/09/2004
	100%
	SP-020578
	-
	-
	-
	SP#25 stopped
	-

	3463
	50563
	Deleted EVGCS - Enhancements of VGCS in public networks for communication of public authority officials
	-
	1
	Rel-6
	GP,G2
	25/08/2005
	02/09/2005
	100%
	GP-041837
	-
	Siemens
	kenneth.isaacs@roke.co.uk
	GP#26 moved to Rel-7 as UID_11045 Enhancements of VGCS in public networks for communication of public authority officials
	44.018, 44.068, 48.008

	3464
	50500
	Deleted SCSAGB - Support of Conversational Services in A/Gb mode via the PS domain
	-
	1
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030443
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	-
	-

	3465
	50501
	Deleted - Creation of a TR
	SCSAGB-TR
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030444
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	-
	-

	3466
	50502
	Deleted - Stage 2
	SCSAGB-Stage2
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030445
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Started
	-

	3467
	50503
	Deleted - Radio Channel Support
	SCSAGB-RCS
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030446
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Not started
	-

	3468
	50504
	Deleted SCSAGB-RRM - Definition of radio resource management functionality
	-
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030447
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Not started
	-

	3469
	50505
	Deleted - replaced by 50561 - PS Handover
	SCSAGB-PSH
	2
	Rel-6
	GP,N1
	24/11/2003
	19/02/2004
	100%
	GP-030448
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Started
	-

	3470
	50506
	Deleted SCSAGB-FLO - Modifications to FLO
	-
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030449
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Not started
	-

	3471
	2
	Deleted - Rel-6 Evolutions of the transport in the UTRAN (ETRAN)
	-
	1
	Rel-6
	RP
	31/12/2003
	31/12/2003
	100%
	-
	-
	Alcatel
	Francois Courau
	Generic feature ETRAN
	-

	3472
	0
	Release 5 Features
	-
	1
	Rel-5
	NP,GP,RP,SP,TP
	03/01/2000
	29/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3473
	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	1
	Rel-5
	R3
	17/07/2000
	29/03/2002
	100%
	-
	-
	Alcatel
	Nicolas Drevon
	-
	-

	3474
	2455
	Feasibility study on SS7 signalling transportation in the core network with SCCP-User Adaptation (SUA)
	FS_SS7IP
	1
	Rel-5
	N4
	12/03/2001
	21/12/2001
	100%
	NP-010460
	-
	-
	-
	-
	29.903

	3475
	2476
	High Speed Downlink Packet Access
	HSDPA
	1
	Rel-5
	R2,R5
	02/04/2001
	09/03/2007
	100%
	-
	-
	Motorola
	Ravi Kuchibhotla
	-
	-

	3476
	2477
	Physical Layer for High Speed Downlink Packet Access
	HSDPA-Phys
	2
	Rel-5
	R1
	05/04/2001
	29/03/2002
	100%
	RP-010262
	-
	Motorola
	Amitabha Ghosh (qa0047@email.mot.com)
	-
	-

	3477
	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	2
	Rel-5
	R2
	05/04/2001
	29/03/2002
	100%
	-
	-
	Motorola
	Ravi Kuchibhotla
	-
	-

	3478
	2479
	Iub/Iur protocol aspects - for High Speed Downlink Packet Access
	HSDPA-IubIur
	2
	Rel-5
	R3
	02/04/2001
	29/03/2002
	100%
	RP-010262
	-
	Motorola
	Mike Diesen
	-
	-

	3479
	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	2
	Rel-5
	R4
	09/04/2001
	06/06/2003
	100%
	RP-010262
	-
	Motorola
	Howard Benn
	-
	-

	3480
	25000
	Conformance Testing of HSDPA
	HSDPA_Test
	2
	Rel-5
	R5
	19/09/2003
	22/09/2006
	100%
	-
	-
	Motorola
	carolyn.taylor@motorola.com
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3
	

	3481
	25012
	Conformance Testing of HCR TDD HSDPA
	HSDPA_HCRTDD_Test
	2
	Rel-5
	R5
	10/03/2006
	09/03/2007
	100%
	-
	-
	IPWireless
	drichards@ipwireless.com
	-
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	

	3482
	501216
	Rel-5 Improvements of Radio Interface
	-
	1
	Rel-5
	RP
	14/08/2000
	30/08/2002
	100%
	-
	-
	-
	-
	-
	-

	3483
	1471
	Base station classification for TDD
	RInImp-BSClass
	2
	Rel-5
	R4
	14/08/2000
	14/06/2002
	100%
	-
	-
	Nokia
	antti.toskala@nokia.com
	-
	-

	3484
	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	3
	Rel-5
	R4
	14/08/2000
	08/03/2002
	100%
	-
	-
	Nokia
	antti.toskala@nokia.com
	-
	-

	3485
	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	3
	Rel-5
	R4
	15/06/2001
	14/06/2002
	100%
	-
	-
	Siemens
	Meik.Kottkamp@siemens.com
	-
	-

	3486
	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	-
	-
	Samsung
	Jaeyoel KIM
	-
	-

	3487
	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	2
	Rel-5
	R2
	21/08/2000
	28/12/2001
	100%
	-
	-
	Siemens
	armin.sitte@siemens.com 
	Stopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access feature
	-

	3488
	1221
	FS on USTS
	RInImp-USTS
	2
	Rel-5
	R1
	14/08/2000
	21/12/2001
	100%
	-
	-
	SK Telecom
	D. Kim
	-
	-

	3489
	1997
	FS on UE antenna efficiency test method performance requirements
	RInImp-UEAnTM
	2
	Rel-5
	R4
	25/09/2000
	14/09/2001
	100%
	-
	-
	Allgon
	O. Edvardsson
	-
	-

	3490
	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	2
	Rel-5
	R4
	12/03/2001
	14/12/2001
	100%
	-
	-
	Ericsson
	Torgny.Palenius@ericsson.com
	-
	-

	3491
	2493
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	2
	Rel-5
	R4
	19/03/2001
	08/03/2002
	100%
	-
	-
	Intel
	shimon.moshavi@INTEL.COM
	-
	-

	3492
	1839
	Deleted - Conformance Test Spec. improvements in Radio Interface
	-
	2
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3493
	2210
	Deleted - Testing improvement of inter-frequency and inter-system measurement
	-
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3494
	2211
	Deleted - Testing Hybrid ARQ II/III
	-
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3495
	500009
	Rel-5 RAN improvements
	-
	1
	Rel-5
	RP
	16/03/2001
	09/03/2007
	100%
	-
	-
	-
	-
	-
	-

	3496
	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-5
	R3
	16/03/2001
	04/06/2002
	100%
	-
	-
	Ericsson
	Gert-Jan.van.Lieshout@eln.ericsson.se
	-
	-

	3497
	23000
	Iur common transport channel efficiency optimization
	RANimp-RRMopt-ctc
	3
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	Shahrokh Amirijoo
	-
	-

	3498
	23001
	Iur neighbouring cell reporting efficiency optimization
	RANimp-RRMopt-ncr
	3
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	Shahrokh Amirijoo
	-
	-

	3499
	23002
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	3
	Rel-5
	R3
	15/06/2001
	04/06/2002
	100%
	-
	-
	Ericsson
	Risto Sepponen
	FS was closed and introduction of WI not agreed at RAN #16 
	-

	3500
	2488
	RL Timing Adjustment
	RANimp-RLTA
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	Elena Voltolina
	-
	-

	3501
	2489
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	Gert-Jan.van.Lieshout@eln.ericsson.se
	-
	-

	3502
	23003
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	2
	Rel-5
	R3
	15/06/2001
	03/09/2002
	100%
	-
	-
	Nokia
	Olivier Guyot
	-
	-

	3503
	2490
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	2
	Rel-5
	R3
	16/03/2001
	21/12/2001
	100%
	-
	-
	Nokia
	antti.toskala@nokia.com
	FS was closed and WI was introduced at RAN #14 
	-

	3504
	2491
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Nokia
	antti.toskala@nokia.com
	-
	-

	3505
	22000
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	2
	Rel-5
	R2
	02/04/2001
	28/06/2002
	100%
	-
	-
	Nokia
	Juha Mikola
	RFC 3095 context relocation
	-

	3506
	25005
	Testing of ROHC performance
	RANimp-RABSE5_Test
	2
	Rel-5
	R5
	09/09/2005
	09/03/2007
	100%
	-
	-
	Nokia
	jarkko.hellsten@nokia.com
	-
	34.108, 34.123-1, 34.123-2, 34.123-3
	

	3507
	21001
	Beamforming requirements for UE
	RANimp-BFR-UE
	2
	Rel-5
	R1
	21/09/2001
	14/12/2001
	100%
	-
	-
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	-
	-

	3508
	21002
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	2
	Rel-5
	R1
	14/12/2001
	04/06/2002
	100%
	-
	-
	NEC
	-
	RP-020356
	-

	3509
	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	-
	-
	CATT
	Jinling HU
	-
	-

	3510
	2102
	Deleted - Conformance Test Aspects - RAN Improvements
	-
	2
	Rel-5
	T1
	01/01/2002
	01/03/2004
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3511
	2222
	Deleted - Testing Radio access bearer support enhancements
	-
	3
	Rel-5
	T1
	01/01/2002
	02/09/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3512
	41010
	Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test, TEI5
	3
	Rel-5
	T1
	03/03/2003
	01/03/2004
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	34.108, 34.121, 34.122

	3513
	23004
	UTRAN Sharing in Connected Mode
	NETSHARE
	1
	Rel-5
	R3
	03/12/2001
	03/09/2002
	100%
	-
	-
	Ericsson 
	Martin Israelsson
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	-

	3514
	1273
	Provisioning of IP-based multimedia services
	IMS
	1
	Rel-5
	S1,S2,S3,S5,NP,T3,T1,R5
	03/01/2000
	01/12/2006
	100%
	SP-000216
	-
	Openwave
	Mark Cataldo
	-
	-

	3515
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	2
	Rel-5
	S2,R5
	03/01/2000
	01/12/2006
	100%
	SP-010339
	-
	Lucent
	Liz Daniel
	-
	-

	3516
	1633
	Stage 1 for Call control and roaming to support IMS in UMTS
	-
	3
	Rel-5
	S1
	21/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	22.228

	3517
	1514
	Stage 2 (Architecture and Main flows)
	-
	3
	Rel-5
	S2
	14/04/2000
	23/03/2001
	100%
	SP-000289
	-
	Lucent
	Liz Daniel
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	23.228

	3518
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	3
	Rel-5
	N1
	28/08/2000
	08/03/2002
	100%
	NP-010434
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	-

	3519
	2233
	SIP Call Control protocol for the IMS
	-
	3
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	NP-010643
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol
	24.228, 24.229, 23.218

	3520
	1998
	IMS signalling flows
	-
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	-
	24.228
	24.228

	3521
	1278
	IMS stage 3
	-
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	-
	24.229
	24.229

	3522
	2255
	IMS Session Handling; stage 2
	-
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	-
	23.218
	23.218

	3523
	25006
	Conformance Test Aspects – IMS Call Control
	IMS-CCR_Test
	3
	Rel-5
	R5
	11/03/2005
	01/12/2006
	100%
	-
	-
	Motorola
	Jacob.John@motorola.com
	-
	34.108, 34.229-1, 34.229-2, 34.229-3
	

	3524
	10004
	Main IETF dependencies
	-
	3
	Rel-5
	NP
	03/01/2000
	14/06/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3525
	2521
	IETF: RFC 3261 (Session Initiation Protocol)
	-
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3526
	2523
	IETF: RFC 3262 (Reliability of provisional responses)
	-
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3527
	2522
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	-
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3528
	2524
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	-
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3529
	2525
	IETF: RFC 3313 (SIP extensions for media authorization)
	-
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3530
	11000
	IETF: RFC 3265 (specific event notification)
	-
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3531
	11001
	IETF: RFC editor Queue (refer method)
	-
	4
	Rel-5
	N1
	24/11/2000
	07/06/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3532
	11002
	IETF: RFC editor Queue (DHCP options for SIP servers)
	-
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3533
	11004
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	-
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3534
	11005
	IETF: RFC 3266 (IPv6 support within SDP)
	-
	4
	Rel-5
	N1
	03/01/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3535
	11022
	IETF: RFC 3311 (The Update method)
	-
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3536
	11023
	IETF: RFC 3324 (Network Asserted Identity)
	-
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3537
	11024
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	-
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	-

	3538
	1290
	Addressing
	-
	4
	Rel-5
	S2
	09/10/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3539
	1291
	Architectural issues
	-
	5
	Rel-5
	S2
	09/10/2000
	31/08/2001
	100%
	-
	-
	-
	-
	-
	-

	3540
	1292
	Impact on HSS 
	-
	5
	Rel-5
	N4
	15/11/2000
	22/03/2002
	100%
	-
	-
	-
	-
	Covered by 29.228 & 29228
	-

	3541
	2530
	Service Examples (Work stopped)
	IMS-Sex
	4
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	-
	Motorola
	Mark Cataldo
	-
	22.928

	3542
	2531
	IMS Framework Report (work stopped)
	IMS-FrWk
	5
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	-
	SBC
	Randolph Wohlert (rwohlert@tri.sbc.com)
	-
	22.941

	3543
	1298
	Access Security for IMS
	IMS-ASEC
	2
	Rel-5
	S3,T3
	08/10/2001
	28/06/2002
	100%
	SP-010323
	-
	Ericsson
	krister.boman@emw.ericsson.se
	-
	-

	3544
	43000
	IMS impacts on UICC (ISIM application)
	-
	3
	Rel-5
	T3
	08/10/2001
	21/06/2002
	100%
	TP-010251
	-
	Vodafone
	Jeremy Norris
	-
	33.102, New TS 31.103

	3545
	11014
	Deleted - SIP extensions for Integrity protection
	-
	3
	Rel-5
	N1
	17/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	CN1 is not aware of any requirements and is not doing anything on this task
	-

	3546
	2574
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	2
	Rel-5
	S3
	02/07/2001
	28/12/2001
	100%
	SP-010324
	-
	AT&T Wireless
	hugh.shieh@attws.com
	Consider security aspects in SA2 TS 23.228 clause 4.4 & annex C
	33.203

	3547
	1299
	IMS Lawful Interception
	IMS-LI
	2
	Rel-5
	S3
	04/09/2000
	29/03/2002
	100%
	SP-010621
	-
	Reg TP
	berthold.wilhelm@regtp.de
	SP#17 completed
	33.106, 33.107, New 33.108
	

	3548
	35007
	Charging and OAM&P for IMS
	IMS-OAM
	2
	Rel-5
	S5
	25/12/2000
	12/06/2002
	100%
	SP-010461
	-
	-
	-
	-
	32-series

	3549
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	2
	Rel-5
	S4
	26/07/2000
	27/09/2002
	100%
	SP-000398
	-
	Toshiba, Nokia
	B. Aronson (Toshiba), pasi.s.ojala@nokia.com
	-
	26.235, 26.236

	3550
	2039
	Codecs
	-
	3
	Rel-5
	S4
	26/07/2000
	14/03/2002
	100%
	SP-000398
	-
	-
	-
	-
	26.235, 26.236

	3551
	34020
	Transport protocols
	-
	3
	Rel-5
	S4
	12/03/2002
	12/03/2002
	100%
	-
	-
	Nokia
	P. Ojala
	-
	26.236

	3552
	34006
	recommendation for QoS parameter values for various media types
	-
	3
	Rel-5
	S4
	31/12/2001
	27/09/2002
	100%
	-
	-
	-
	-
	-
	-

	3553
	11025
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	-
	3
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-
	-

	3554
	11026
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	-
	3
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-
	-

	3555
	32003
	SIP message compression
	-
	2
	Rel-5
	S2
	24/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3556
	32004
	Stage 2 for SIP message compression
	-
	3
	Rel-5
	S2
	24/09/2001
	26/10/2001
	100%
	-
	-
	-
	-
	-
	-

	3557
	11015
	Compression signalling
	-
	3
	Rel-5
	N1
	28/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3558
	10001
	Stage 3 description of IMS interfaces
	-
	2
	Rel-5
	NP
	14/03/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-
	-

	3559
	1286
	Cx interface (HSS to CSCF)
	-
	3
	Rel-5
	N4
	14/03/2001
	07/06/2002
	100%
	NP-010626
	-
	-
	-
	-
	-

	3560
	14997
	Mp interface (MRFC - MRFP) enhancements
	-
	3
	Rel-5
	N4
	14/03/2001
	08/03/2002
	100%
	-
	-
	-
	-
	[DAB 08-03-02] - No work required in CN4
	-

	3561
	11016
	Mw interface (CSCF to P-CSCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3562
	11018
	Mr interface (CSCF to MRF)
	-
	3
	Rel-5
	N1
	14/03/2001
	29/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3563
	14003
	Dx interface (I-CSCF to SLF)
	-
	3
	Rel-5
	N4
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	CN4#11 30/11/01: No inputs received in CN4...
	-

	3564
	13001
	Go interface (GGSN to PCF)
	-
	3
	Rel-5
	N3
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	[DAB - 23/05/03] - 100 % complete
	-

	3565
	11019
	ISC (IMS Service Control) Interface
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3566
	14006
	Sh interface (HSS to AS)
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	-
	CN4#11 30/11/01: No inputs received in CN4...
	-

	3567
	14998
	Si interface (HSS to IM-SSF)
	-
	3
	Rel-5
	N4
	16/01/2002
	30/08/2002
	100%
	-
	-
	-
	-
	SA16: Part of Rel5 only if completed in September 02. Marked as closed 12/2008 (was marked 72% complete)
	-

	3568
	11020
	Gm interface (UE to CSCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3569
	11027
	Mi interface (CSCF to BGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3570
	11028
	Mj interface (BGCF to MGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3571
	11029
	Mk interface (BGCF to BGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3572
	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	2
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	3573
	12000
	CAMEL control of IMS services
	IMS-CAMEL
	2
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	NP-020305
	-
	Lucent
	Angelica Remoquillo
	-
	-

	3574
	12001
	Stage2 work 'general'
	-
	3
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	-
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	3575
	12002
	Stage3 work 'CAP'
	-
	3
	Rel-5
	N2
	07/01/2002
	06/09/2002
	100%
	-
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	3576
	12003
	Stage2 work 'Si interface'
	-
	3
	Rel-5
	N2
	07/01/2002
	06/09/2002
	100%
	-
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	3577
	12004
	Stage3 work 'Si interface'
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	-
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	-

	3578
	14004
	Deleted - SDM issues for CAMEL control of IMS
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3579
	31002
	Pre-pay/real-time charging in IMS
	-
	2
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	3580
	35005
	IMS Charging
	OAM-CH
	2
	Rel-5
	S2,S5
	06/08/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	-
	32.225

	3581
	32006
	Charging Implications of IMS architecture
	-
	3
	Rel-5
	S2
	06/08/2001
	16/11/2001
	100%
	SP-010519
	-
	-
	-
	-
	-

	3582
	35006
	Charging management for IMS (off-line & on-line)
	-
	3
	Rel-5
	S5
	19/11/2001
	12/09/2002
	100%
	-
	-
	-
	-
	-
	32.225

	3583
	34012
	Billing, accounting and call detail record aspects
	-
	3
	Rel-5
	S5
	27/09/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	Karl-Heinz.Nenner@T-MOBILE.DE
	-
	32.225

	3584
	10002
	Other IETF dependencies
	-
	2
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	-
	Was introduced at SP#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	-

	3585
	11011
	IETF: draft-ietf-aaa-diameter - should be CN4
	-
	3
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	-

	3586
	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	-
	3
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	3587
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	2
	Rel-5
	T1
	18/03/2002
	27/12/2002
	100%
	-
	-
	-
	-
	The task is a BB, individual work items were considered but are constrained by lack of supporting companies. Marked as stopped 12/2008
	-

	3588
	41004
	Testing of support for IMS - prose
	-
	2
	Rel-5
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	-
	Anritsu
	dan.fox@eu.anritsu.com
	Marked as stopped 12/2008
	34.108, 34.123

	3589
	41005
	Testing of support for IMS - TTCN
	-
	2
	Rel-5
	T1
	18/09/2002
	03/03/2004
	100%
	TP-030052
	-
	Anritsu
	dan.fox@eu.anritsu.com
	Marked as stopped 12/2008
	34.108, 34.123

	3590
	34001
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	1
	Rel-5
	S4
	03/01/2002
	17/03/2003
	100%
	SP-010392
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	26.233, 26.234

	3591
	34002
	Stage 1 for Extended Transparent End-to-End PS Streaming Service
	-
	2
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	SP-010392
	-
	Vodafone
	stephen.wolak@vodafone.com
	2nd resp SA4
	22.233

	3592
	31032
	Interaction with other services
	-
	3
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	-
	-
	Vodafone
	stephen.wolak@vodafone.com
	2nd resp SA4. Marked as closed 12/2008 (was marked 65% complete)
	22.233

	3593
	34003
	Stage 2 (version Rel-5 of TS 26.234)
	-
	2
	Rel-5
	S4
	03/01/2002
	14/03/2002
	100%
	SP-010392
	-
	-
	-
	2nd resp SA2
	26.234

	3594
	34019
	RTP usage model
	-
	2
	Rel-5
	S4
	03/01/2002
	06/12/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	26.937

	3595
	501637
	Rel-5 Open Service Access (OSA) enhancements
	OSA1
	1
	Rel-5
	S1,S3
	27/04/1999
	20/12/2002
	100%
	SP-000216
	-
	Siemens
	joerg.swetina@neclab.eu
	-
	22.127, 23.127, 29.198-x, 29.998-x
	

	3596
	32010
	General Stage 2 for Rel-5
	-
	2
	Rel-5
	S2
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 47% complete)
	-

	3597
	1429
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	2
	Rel-5
	S2
	11/07/2000
	07/06/2002
	100%
	-
	-
	-
	-
	For Rel5 even if completed by March
	-

	3598
	1430
	Stage 1 for OSA APIs for Multimedia Call Control
	-
	3
	Rel-5
	S1
	11/07/2000
	14/03/2002
	100%
	-
	-
	Siemens
	Manfred.leitgeb@siemens.at
	-
	22.127

	3599
	15002
	Stages 2 and 3 for Multimedia Call Control
	-
	3
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	29.198-04

	3600
	15003
	Generic user interaction - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	29.198-05

	3601
	15004
	OSA Charging - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	29.198-12

	3602
	15007
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	29.998-04-4

	3603
	15999
	WSDL APIs for SOAP/HTTP - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	29.198, 29.998

	3604
	1419
	OSA Security
	OSA1-SEC
	2
	Rel-5
	S3
	11/07/2000
	20/12/2002
	100%
	SP-000302
	-
	Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	33.102

	3605
	2121
	Stage 1 for OSA Security
	-
	3
	Rel-5
	S1
	11/07/2000
	09/11/2001
	100%
	-
	-
	Siemens
	Manfred.leitgeb@siemens.at
	-
	22.127

	3606
	1421
	OSA Stage 3
	-
	3
	Rel-5
	S3
	23/10/2000
	14/06/2002
	100%
	SP-000302
	-
	BT, Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	33.102

	3607
	1422
	security related SCF(s) definition
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	3608
	1423
	OSA changes required from supporting platforms, e.g. gsmSCF, HLR 
	-
	3
	Rel-5
	S3
	11/09/2000
	14/12/2000
	100%
	SP-000302
	-
	BT, Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	33.102

	3609
	15017
	OSA Security (moved from Rel-6)
	-
	3
	Rel-5
	S3
	14/03/2002
	20/12/2002
	100%
	SP-000302
	-
	BT, Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	33.102

	3610
	401424
	Interactions OSA - e-commerce
	OSA1-ECOM
	2
	Rel-5
	S2
	27/04/1999
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3611
	1425
	Stage 1 for Interactions OSA - e-commerce
	-
	3
	Rel-5
	S1
	27/04/1999
	28/12/2000
	100%
	-
	-
	Siemens
	joerg.swetina@neclab.eu
	Marked as closed 12/2008 (was marked 95% complete)
	22.127

	3612
	1529
	Stages 2 and 3 for Interactions OSA - e-commerce
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	3613
	15005
	Policy Management - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	29.198-13

	3614
	15006
	Presence and Availability Management (PAM) - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	29.198-14

	3615
	1786
	LCS - OSA interfaces
	OSA1-LCSI
	2
	Rel-5
	S1
	11/09/2000
	07/06/2002
	100%
	-
	-
	Siemens
	joerg.swetina@neclab.eu
	az: CN#13 - changed to Rel5
	-

	3616
	1787
	Stage 1 for LCS - OSA interfaces
	-
	3
	Rel-5
	S1
	11/09/2000
	08/12/2000
	100%
	-
	-
	Siemens
	joerg.swetina@neclab.eu
	-
	22.127

	3617
	2124
	Stage 2 for LCS - OSA interfaces
	-
	3
	Rel-5
	S2
	11/12/2000
	11/12/2000
	100%
	-
	-
	Ericsson
	Christophe GOURRAUD
	az 24/05/01: Rel4 completion 90->100%.
	23.127

	3618
	1788
	Stage 3 for LCS - OSA interfaces
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	3619
	2540
	Access to User Profile
	OSA2-UP
	2
	Rel-5
	S1
	01/06/2001
	20/12/2001
	100%
	-
	-
	-
	-
	-
	-

	3620
	1433
	Retrieval of Terminal capabilities
	OSA2-TC
	2
	Rel-5
	S2
	11/07/2000
	13/12/2002
	100%
	-
	-
	-
	-
	-
	-

	3621
	1434
	Stage 1 for Retrieval of Terminal capabilities
	-
	3
	Rel-5
	S1
	11/07/2000
	10/01/2001
	100%
	-
	-
	Siemens
	joerg.swetina@neclab.eu
	-
	22.127

	3622
	1436
	Stages 2 and 3 for Retrieval of Terminal capabilities
	-
	3
	Rel-5
	N5
	21/09/2001
	13/12/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	29.198, 29.998

	3623
	2122
	Provisioning of the terminal capabilities
	-
	3
	Rel-5
	T2
	02/04/2001
	13/12/2002
	100%
	-
	-
	-
	-
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	23.057

	3624
	1638
	CAMEL phase 4
	CAMEL4
	1
	Rel-5
	S1
	17/04/2000
	06/09/2002
	100%
	NP-020486
	-
	Nokia
	keijo.palviainen@nokia.com
	-
	-

	3625
	1461
	Service requirements
	-
	2
	Rel-5
	S1
	17/04/2000
	14/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3626
	2012
	Call Party Handling
	CAMEL4-CPH
	2
	Rel-5
	N2
	10/07/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3627
	2013
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	2
	Rel-5
	N2
	17/07/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3628
	2014
	Interactions with Optimal Routing
	CAMEL4-IOR
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3629
	2015
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3630
	2016
	CSE control over MT SMS
	CAMEL4-CCSMS
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3631
	2460
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	2
	Rel-5
	N2
	02/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3632
	2458
	Provision of location information of called subscriber
	CAMEL4-LOCB
	2
	Rel-5
	N2
	02/03/2001
	08/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3633
	2514
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	2
	Rel-5
	N2
	09/07/2001
	08/03/2002
	100%
	-
	-
	-
	-
	Added on May 29, 2001
	-

	3634
	2515
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	2
	Rel-5
	N2
	14/05/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3635
	2516
	GPRS Any Time Interrogation
	CAMEL4-ATI
	2
	Rel-5
	N2
	09/07/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3636
	2599
	Transfer of IMEI (with SW version) to CSE (CAMEL4-ATI)
	-
	2
	Rel-5
	N2
	09/07/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3637
	12005
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	2
	Rel-5
	N2
	08/03/2002
	06/09/2002
	100%
	-
	-
	-
	-
	stage2 and stage3 CRs for approval at CN#17
	-

	3638
	2464
	Rel-5 MExE enhancements
	MEXE5
	1
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3639
	2466
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	2
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	TP-010071
	-
	Motorola
	Mark Cataldo
	-
	22.057, 23.057

	3640
	1625
	Wideband Telephony Service - AMR
	AMRWB
	1
	Rel-5
	S4
	01/01/2000
	19/12/2003
	100%
	SP-99354
	-
	Siemens
	Imre.Varga@mch.siemens.de
	-
	-

	3641
	62
	Specification 
	-
	2
	Rel-5
	S4
	01/01/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3642
	31005
	Stage 1 for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	S1
	01/10/2001
	22/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3643
	32007
	Stage 2 for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	S4
	03/01/2000
	17/04/2000
	100%
	-
	-
	-
	-
	-
	-

	3644
	1459
	Design Constraints for Wideband Telephony Service - AMR
	-
	4
	Rel-5
	S4
	03/01/2000
	07/02/2000
	100%
	-
	-
	-
	-
	-
	-

	3645
	1460
	General Description for Wideband Telephony Service - AMR
	-
	4
	Rel-5
	S4
	07/02/2000
	17/04/2000
	100%
	-
	-
	-
	-
	-
	-

	3646
	1626
	Feasibility Study for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	S4
	28/04/2000
	02/06/2000
	100%
	SP-000024
	-
	-
	-
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	 26.901

	3647
	1656
	N1 Aspects for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	N1
	21/09/2001
	21/12/2001
	100%
	-
	-
	-
	-
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	-

	3648
	14005
	N4 work for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	N4
	13/02/2002
	07/06/2002
	100%
	N4-010538
	-
	-
	-
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	-

	3649
	67
	Codec issues
	-
	3
	Rel-5
	S4
	03/01/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3650
	1627
	Codec qualification
	-
	4
	Rel-5
	S4
	02/02/2000
	31/05/2000
	100%
	-
	-
	-
	-
	-
	-

	3651
	74
	Codec selection tests
	-
	4
	Rel-5
	S4
	01/06/2000
	20/10/2000
	100%
	-
	-
	-
	-
	-
	-

	3652
	891
	Codec selection
	-
	4
	Rel-5
	S4
	23/10/2000
	27/10/2000
	100%
	-
	-
	-
	-
	-
	-

	3653
	34007
	TFO AMR-WB
	AMRWB-TFO
	4
	Rel-5
	S4
	18/12/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3654
	890
	Other codec issues (verif., characterization)
	-
	4
	Rel-5
	S4
	29/09/2000
	07/06/2002
	100%
	-
	-
	-
	-
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 
	 26.976

	3655
	34008
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3656
	34009
	Interworking with fixed broadband networks
	-
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3657
	34010
	Tones and announcements
	-
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3658
	34011
	Deleted - WB Conferencing and WB Voice Group calls
	-
	4
	Rel-5
	S1
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	-
	-

	3659
	1855
	Conformance tests (CRs to 34 series) 
	-
	3
	Rel-5
	T1
	01/01/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-
	-

	3660
	76
	Terminal Acoustic Characteristics 
	-
	4
	Rel-5
	S4
	01/01/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-
	-

	3661
	1628
	Definition for Terminal Acoustic Characteristics
	-
	5
	Rel-5
	S4
	01/01/2000
	31/01/2000
	100%
	-
	-
	-
	-
	-
	26.131

	3662
	1629
	Test specification for Terminal Acoustic Characteristics
	-
	5
	Rel-5
	S4
	01/02/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-
	26.132

	3663
	34004
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	2
	Rel-5
	S4
	25/09/2001
	14/03/2002
	100%
	SP-010459
	-
	Nokia
	janne.m.vainio@nokia.com
	-
	 26.204

	3664
	80
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	2
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	GP-000453
	-
	-
	-
	-
	-

	3665
	50298
	Channel coding in 45.003 for Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	-
	3
	Rel-5
	GP
	03/01/2000
	05/04/2002
	100%
	-
	-
	-
	-
	50098 -> 50298
	-

	3666
	2266
	Signalling for the A interface
	-
	3
	Rel-5
	GP
	03/01/2000
	29/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3667
	2267
	Signalling for Iu
	-
	3
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3668
	2268
	Receiver performance in TS 45.005
	-
	3
	Rel-5
	GP
	02/04/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3669
	50000
	Link Adaptation in 45.009
	-
	3
	Rel-5
	GP
	26/03/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3670
	2269
	Deleted - GERAN MS conformance test for AMR-WB
	-
	2
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	GP-000454
	-
	-
	-
	Not started 02/2003. Marked as stopped 12/2008
	-

	3671
	2270
	Deleted - MS test for AMR-WB
	-
	3
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3672
	2271
	GERAN BTS conformance test for AMR-WB
	-
	2
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	GP-000455
	-
	-
	-
	-
	-

	3673
	1826
	Rel-5 Terminal interfaces
	TI, TLM5
	1
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3674
	2573
	Terminal local model enhancements
	TLM5
	2
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	TP-010224
	-
	-
	-
	-
	23.227

	3675
	1536
	Rel-5 Location Services enhancements
	LCS1, Rel-5
	1
	Rel-5
	S2,S1,S3,S5,N4,R2,R3,GP
	03/04/2000
	27/06/2003
	100%
	SP-010518
	-
	Nokia
	Jan Kall
	-
	-

	3676
	1600
	UE positioning for Rel-5 Location Services enhancements
	LCS1-Uepos, Rel-5
	2
	Rel-5
	R2
	15/01/2001
	29/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3677
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	3
	Rel-5
	R2
	09/04/2001
	29/03/2002
	100%
	RP-010215
	-
	CATT
	Xiaohua Mei
	-
	25.123, 25.224, 25.225, 25.302, 25.303, 25.304, 25.305, 25.331, 25.420, 25.423, 25.430, 25.433, New TR 25.859
	

	3678
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	3
	Rel-5
	R2
	15/01/2001
	12/10/2001
	100%
	RP-010414
	-
	Qualcomm
	Kirk Burroughs
	RP#13 completed
	-

	3679
	1171
	Event Based and Periodic LCS
	LCS1-EBP
	2
	Rel-5
	S1,S2,N4
	22/05/2000
	07/06/2002
	100%
	-
	-
	Pacific Bell Wireless
	Randolph Wohlert (rwohlert@tri.sbc.com)
	-
	-

	3680
	1641
	Stage 1 for Event based and Periodic LCS
	-
	3
	Rel-5
	S1
	22/05/2000
	17/11/2000
	100%
	-
	-
	Pacific Bell Wireless
	Randolph Wohlert (rwohlert@tri.sbc.com)
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	22.071

	3681
	1538
	Stage 2 for Event based and Periodic LCS
	-
	3
	Rel-5
	S2
	06/11/2000
	26/01/2001
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 51% complete)
	-

	3682
	1179
	Impact on MAP
	-
	3
	Rel-5
	N4
	15/03/2002
	07/06/2002
	100%
	-
	-
	-
	-
	Possible impact on UTRAN of LCS quality level request...
	-

	3683
	2436
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	2
	Rel-5
	GP
	03/04/2000
	08/02/2002
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	-

	3684
	2437
	GERAN LCS Stage 2 (first release)
	-
	3
	Rel-5
	GP,S2,G1,G2
	03/04/2000
	08/02/2002
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	-

	3685
	2438
	Gb interface support for LCS
	-
	3
	Rel-5
	GP
	03/04/2000
	31/08/2001
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	-

	3686
	2440
	L3 protocol support for LCS
	-
	3
	Rel-5
	GP
	03/04/2000
	01/06/2001
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	-

	3687
	2441
	Stage 3 for Location Services for GERAN in A/Gb Mode
	-
	3
	Rel-5
	GP
	03/04/2000
	01/06/2001
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	-

	3688
	2442
	Location Services for GERAN in Iu Mode
	-
	2
	Rel-5
	S2,G1,G2,R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	-

	3689
	2443
	GERAN LCS Stage 2
	-
	3
	Rel-5
	S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	-

	3690
	2444
	Iu-ps interface support for LCS
	-
	3
	Rel-5
	R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	-

	3691
	2445
	Iu-cs interface support for LCS
	-
	3
	Rel-5
	R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	-

	3692
	2446
	Iur-g interface support for LCS
	-
	3
	Rel-5
	G1,G2
	23/01/2002
	19/04/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	FFS
	-

	3693
	2447
	RRC protocol support for LCS
	-
	3
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	30/11/2001
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	-

	3694
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	-
	3
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	05/12/2001
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	-

	3695
	2449
	Stage 3 for Location Services for GERAN in Iu Mode
	-
	3
	Rel-5
	G1,G2,R2,R3
	25/03/2002
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	-

	3696
	50068
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	2
	Rel-5
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	-
	-
	-
	-

	3697
	55069
	LCS MS test case work plan (Release 98/99/4)
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	3698
	55070
	LCS MS test cases
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	3699
	50069
	Deleted - GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	2
	Rel-5
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000459
	-
	-
	-
	Not started 02/3003. Marked as stopped 12/2008
	-

	3700
	55071
	Deleted - LCS BTS test case work plan (Release 98/99/4)
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3701
	55072
	Deleted - LCS BTS test cases
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3702
	544
	LCS interoperation stage 2 aspects
	-
	2
	Rel-5
	S2
	28/08/2000
	28/06/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 17% complete)
	-

	3703
	2434
	LCS interoperability aspects to GERAN (LCS-GERAN)
	-
	2
	Rel-5
	GP,S5
	28/08/2000
	28/06/2002
	100%
	GP-000456
	-
	-
	-
	-
	-

	3704
	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	-
	3
	Rel-5
	GP,S2,S5,R2,R3,G2,G1
	28/08/2000
	28/06/2002
	100%
	GP-000456
	-
	-
	-
	-
	-

	3705
	1183
	FS on LCS support in the IMS
	-
	2
	Rel-5
	S1
	12/02/2001
	18/01/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 75% complete)
	-

	3706
	35008
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	-
	-
	-
	32.200-series

	3707
	521
	New security aspects of LCS
	LCS1-SEC
	2
	Rel-5
	S3,S2
	14/04/2000
	28/12/2001
	100%
	SP-000421
	-
	Nokia
	valtteri.niemi@nokia.com
	SP#9 updated WID S3-000609 (Location services security)
	23.271, 43.059

	3708
	32011
	Specification for the Le interface
	LCS1-Le
	2
	Rel-5
	S2
	14/01/2002
	15/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3709
	32022
	Deleted - CHECK STATUS - Inter-GMLC interface
	-
	2
	Rel-5
	S2
	30/05/2002
	30/12/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3710
	501571
	Rel-5 Security enhancements (SEC1)
	-
	1
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000421
	-
	Vodafone
	Peter.Howard@vodafone.com
	Added BB UE authentication and rapporteur added. TO BE DELETED
	-

	3711
	1576
	Rel-5 Network Domain Security (SEC1-NDS)
	-
	2
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000420
	-
	Telenor
	Geir-myrdahl.koien@telenor.com
	SP#9 approved WID SP-000420 (S3-000606 Network domain security). S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	 New 33.200 (exists also for Rel-4)
	

	3712
	2576
	Rel-5 IP network layer security (NDS/IP) (SEC1-NDS-IP)
	-
	3
	Rel-5
	S3
	15/06/2000
	15/03/2002
	100%
	SP-010326
	-
	Telenor
	Geir-myrdahl.koien@telenor.com
	SP#12 WID updated SP-000420 (S3-000606) =>SP-010326 (S3-010286)
	 New 33.210

	3713
	1577
	Deleted - Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	-
	3
	Rel-5
	S3
	12/05/2000
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3714
	1578
	Deleted - Main aspects of User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	S3
	12/05/2000
	21/06/2001
	100%
	-
	-
	-
	-
	TO BE DELETED. Marked as stopped 12/2008
	-

	3715
	1579
	Deleted - Integration of GTP signalling security architecture - for User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	N4
	14/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	Waiting for input from SA3!.... Marked as stopped 12/2008
	-

	3716
	1580
	Deleted - User plane protection in core network (e.g., provided by IPsec)
	-
	3
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	-
	-
	-
	-
	TO BE DELETED. Marked as stopped 12/2008
	-

	3717
	1581
	Deleted -Main aspects of User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	S3
	21/02/2000
	21/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3718
	1582
	Deleted - Integration of GTP signalling security architecture - for User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	N4
	14/09/2001
	28/06/2002
	100%
	-
	-
	-
	-
	14/02/2002 requirements are not clear/not received...Marked as closed 12/2008 (was marked 95 complete)
	-

	3719
	2243
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	1
	Rel-5
	S2,N1,N4,R3,GP
	02/10/2000
	28/06/2002
	100%
	SP-000619
	-
	Ericsson
	stephen.terrill@ericsson.com
	No clear indication on the end date. Put to Rel5 by AS.
	23.236

	3720
	2244
	Overall System Architecture for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	-
	2
	Rel-5
	S2
	03/01/2001
	21/09/2001
	100%
	-
	-
	-
	-
	-
	-

	3721
	20000
	Stage 3: RAN node selecting CN node
	-
	2
	Rel-5
	R3
	24/09/2001
	22/03/2002
	100%
	-
	-
	Vodafone
	Brendan.McWilliams@gb.vodafone.co.uk
	Not identified
	-

	3722
	2248
	N1 work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	-
	2
	Rel-5
	N1
	17/09/2001
	28/06/2002
	100%
	NP-010693
	-
	-
	-
	-
	24.008 and check 29.018

	3723
	2249
	N4 work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	-
	2
	Rel-5
	N4
	02/10/2000
	08/03/2002
	100%
	NP-000737
	-
	-
	-
	DAB 12.12.01 - % complete to 66%...
	-

	3724
	50067
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	2
	Rel-5
	GP
	08/02/2002
	28/06/2002
	100%
	GP-020492
	-
	Ericsson
	ingemar.backlund@era.ericsson.se
	Accept changes Gb over IP
	-

	3725
	51068
	Stage 2 (changes to )
	-
	3
	Rel-5
	G1
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3726
	51069
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	-
	3
	Rel-5
	G1
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3727
	52070
	Stage 3 (changes to )
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3728
	52077
	48.016 Use of Gb interface concepts when a network applies IDNNS
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	Closed, accept  changes for Gb over IP
	-

	3729
	52078
	48.018 Include MSC/VLR identity in CS IMSI paging
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3730
	2320
	Deleted - GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	1
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010909
	-
	-
	-
	Terminated - not standardized. Marked as stopped 12/2008
	-

	3731
	2321
	Deleted - Evolution of the transport for A
	GEIMP3-EtA
	2
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010910
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3732
	2322
	Deleted - Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	-
	3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3733
	2323
	Deleted - Adaptation of the Layer 3 BSSMAP procedures as required
	-
	3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3734
	501142
	Rel-5 Charging Management & Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM5
	1
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010461
	-
	-
	-
	-
	-

	3735
	35002
	Rel-5 Principles, high level Requirements and Architecture
	-
	2
	Rel-5
	S5
	17/09/2001
	28/06/2002
	100%
	SP-010461
	-
	Motorola
	-
	-
	32.101, 32.102

	3736
	35003
	Rel-5 Performance Management
	-
	2
	Rel-5
	S5
	17/09/2001
	12/09/2002
	100%
	SP-010631
	-
	Nortel
	-
	-
	32.4xy, 52.402

	3737
	35004
	Rel-5 Charging Management
	-
	2
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	Karl-Heinz.Nenner@T-MOBILE.DE
	-
	32.200, 32.205, 32.215, 32.225, 32.235
	

	3738
	35001
	Rel-5 Network Infrastructure Management 
	-
	2
	Rel-5
	S5
	21/09/2001
	12/09/2002
	100%
	SP-010461
	-
	Ericsson
	thomas.tovinger@ericsson.com
	-
	32.6xy, 32.3xy

	3739
	2392
	GERAN enhancements for streaming services 1 (RLC enhancements)
	-
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP-010429
	-
	-
	-
	-
	-

	3740
	2394
	Concept for GERAN enhancements for streaming services 1 (RLC enhancements)
	-
	2
	Rel-5
	GP
	06/11/2000
	31/10/2001
	100%
	-
	-
	-
	-
	-
	-

	3741
	2395
	RLC protocol enhancement (SDU Discard)
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3742
	2396
	GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP-010430
	-
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	-

	3743
	2398
	Usage of ECSD Concept
	-
	2
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3744
	2399
	Stage 2 for GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	2
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3745
	2400
	Stage 3 for GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3746
	2401
	RLC PDU formats
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3747
	2402
	MAC header
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3748
	2412
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010481
	-
	SBC
	Marc Grant
	SBC, Motorola, Nokia, Ericsson, Nortel
	-

	3749
	2413
	Evolution of Iu ps
	GERUEV1-IuPS
	2
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3750
	2414
	Identification of GERAN requirements on Iu ps
	-
	3
	Rel-5
	GP,R3
	01/09/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	-

	3751
	2415
	Update of Evolution of Iu ps specifications 
	-
	3
	Rel-5
	GP,R3
	03/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3752
	2416
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	1
	Rel-5
	GP,R3
	29/06/2000
	28/06/2002
	100%
	GP-010417
	-
	-
	-
	-
	-

	3753
	2417
	Evolution of Iu cs
	GERUEV2-IuCS
	2
	Rel-5
	GP,R3
	29/06/2000
	28/06/2002
	100%
	GP-000430
	-
	Lucent
	Krishna Balachandran
	Lucent, Ericsson, AWS, Nortel
	-

	3754
	2418
	Identification of GERAN requirements on Iu cs
	-
	3
	Rel-5
	GP,R3
	29/06/2000
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3755
	2419
	Update of Evolution of Iu cs specifications 
	-
	3
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3756
	2556
	End to End QoS for PS Domain including IMS
	E2EQoS, Rel-5
	1
	Rel-5
	S2,S5,N3
	28/08/2000
	28/06/2002
	100%
	SP-010343
	-
	Ericsson
	Johnson.oyama@era.ericcson.se
	-
	-

	3757
	2557
	E2E QoSConcept and Architecture
	-
	2
	Rel-5
	S2
	03/01/2001
	07/09/2001
	100%
	-
	-
	-
	-
	-
	23.207

	3758
	2558
	E2E QoS interworking
	E2EQoS-IW
	2
	Rel-5
	N3
	28/08/2000
	07/06/2002
	100%
	NP-010528
	-
	Lucent
	Daisuke Yokota (yokota@lucent.com)
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv). Marked as closed 12/2008 (was marked 95% complete)
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163
	

	3759
	2559
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	-
	-
	-
	32-series

	3760
	2569
	Rel-5 Messaging enhancements
	MESS5
	1
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	-
	-
	support of UAProf, so this in my opinion is 100% complete
	-

	3761
	2571
	Rel-5 Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	2
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	TP-010130
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	-

	3762
	31000
	Definition of service requirements for MESS5-MMS
	MESS5-SR
	3
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140

	3763
	42000
	Technical realization of MESS5-MMS
	-
	3
	Rel-5
	T2
	15/06/2001
	07/06/2002
	100%
	-
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	stage 3 MM7 is missing
	23.140

	3764
	42008
	WAP Forum dependency: MM1 stage 3
	-
	3
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 80% complete)
	-

	3765
	34018
	MMS formats and codecs for MESS5-MMS
	-
	3
	Rel-5
	S4
	03/12/2001
	15/03/2002
	100%
	-
	-
	-
	-
	-
	26.140

	3766
	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	2
	Rel-5
	T2
	15/06/2001
	08/03/2002
	100%
	TP-010153
	-
	Ericsson
	Alan.Baldwin@EML.ERICSSON.SE
	-
	23.040

	3767
	31001
	Definition of service requirements for Enhanced Messaging Service (EMS) enhancements
	-
	3
	Rel-5
	S1
	15/06/2001
	14/09/2001
	100%
	-
	-
	Ericsson
	Alan.Baldwin@EML.ERICSSON.SE
	-
	-

	3768
	42001
	Technical realization of Enhanced Messaging Service (EMS) enhancements
	-
	3
	Rel-5
	T2
	15/06/2001
	08/03/2002
	100%
	-
	-
	Ericsson
	Alan.Baldwin@EML.ERICSSON.SE
	-
	23.040

	3769
	50001
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	1
	Rel-5
	GP
	03/09/2001
	28/06/2002
	100%
	GP-012313
	-
	-
	-
	-
	-

	3770
	14501
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	2
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	GP-011877
	-
	-
	-
	-
	-

	3771
	32502
	Stage 2 - Concept
	-
	3
	Rel-5
	N4,S2
	03/09/2001
	31/10/2001
	100%
	-
	-
	-
	-
	-
	-

	3772
	14502
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	-
	3
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3773
	14503
	Stage 3 (changes to TS 29.060)
	-
	3
	Rel-5
	N4
	03/09/2001
	08/03/2002
	100%
	-
	-
	-
	-
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	-

	3774
	50002
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	2
	Rel-5
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012314
	-
	-
	-
	-
	-

	3775
	50003
	Stage 3 (changes to TS 48.018)
	-
	3
	Rel-5
	GP
	30/11/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3776
	50033
	Enhanced Power Control
	EPC
	1
	Rel-5
	GP
	26/11/2001
	19/12/2003
	100%
	GP-012748
	-
	-
	-
	-
	-

	3777
	50034
	Realization of Enhanced power control and signalling support
	-
	2
	Rel-5
	GP
	26/11/2001
	30/11/2001
	100%
	GP-012749
	-
	-
	-
	Completed 11/2001
	-

	3778
	50035
	Deleted - GERAN MS Conformance test for Enhanced Power Control
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012750
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	3779
	50036
	Deleted - GERAN BTS Conformance test for Enhanced Power Control
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012751
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	3780
	50037
	8PSK AMR HR
	8PSK-AH
	1
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012752
	-
	-
	-
	Completed for Rel-5
	-

	3781
	50038
	Definition of channel coding, performance requirements and signalling support
	-
	2
	Rel-5
	GP
	10/12/2001
	28/06/2002
	100%
	GP-012753
	-
	-
	-
	-
	-

	3782
	50061
	Concept
	-
	3
	Rel-5
	GP
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3783
	52004
	Changes to 44.018
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3784
	51025
	Changes to 45.001
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3785
	51026
	Changes to 45.002
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3786
	51027
	Changes to 45.003
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3787
	51028
	Changes to 45.005
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3788
	52005
	Changes to 24.008
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3789
	52006
	Changes to 48.058
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3790
	50039
	Deleted - GERAN MS Conformance test for 8PSK HR
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012754
	-
	-
	-
	Marked as stopped 12/2008
	-

	3791
	50040
	GERAN BTS Conformance test for 8PSK HR
	-
	2
	Rel-5
	GP
	10/12/2001
	20/12/2002
	100%
	GP-012755
	-
	-
	-
	-
	-

	3792
	13000
	Service Change and UDI Fallback
	SCUDIF
	1
	Rel-5
	N3
	08/10/2001
	07/06/2002
	100%
	NP-020164
	-
	Ericsson
	Rune.Werner.Wiik@ericsson.no
	-
	29.007, 27.001, 24.008

	3793
	501800
	Rel-5 USIM toolkit enhancements
	USAT1, USAT1-Interpr, USAT1LocLnk
	1
	Rel-5
	T3,S1
	05/06/2000
	26/09/2003
	100%
	-
	-
	G & D
	Michael Meyer
	-
	22.038, 31.111 (USAT1), 22.038, 03.19, 03.48 (USAT1LocLnk), 23.048 (USAT1SM), 43.019 (USAT1APIJAVA)
	

	3794
	43002
	Deleted - Test specification for USIM toolkit security mechanisms
	-
	2
	Rel-5
	T3
	28/05/2002
	26/09/2003
	100%
	TP-020028
	-
	Gemplus
	Sophie Viallet
	Marked as stopped 12/2008
	-

	3795
	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	-
	2
	Rel-5
	T3,T2
	05/06/2000
	22/01/2003
	100%
	TP-000116
	-
	G & D
	Michael Meyer
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	T2 27.103

	3796
	2497
	Stage 1 for Protocol Standardisation of a SIM Toolkit Interpreter
	-
	3
	Rel-5
	T3
	05/06/2000
	16/03/2001
	100%
	-
	-
	-
	-
	5/10/2001: Stage one comepeted at TP-12.
	31.112, 31.113, 31.114

	3797
	2496
	Stage 2 and 3
	-
	3
	Rel-5
	T3
	03/01/2001
	08/03/2002
	100%
	-
	-
	-
	-
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	31.112, 31.113, 31.114

	3798
	2518
	Test specification for Protocol Standardisation of a SIM Toolkit Interpreter
	-
	3
	Rel-5
	T3
	03/09/2001
	22/01/2003
	100%
	TP-010111
	-
	Gemplus
	Gérald MAUNIER
	5/10/2001: Work started on test specification. Marked as closed 12/2008 (was marked 12% complete)
	-

	3799
	501802
	(U)SIM API
	USAT1-API, TEI4
	2
	Rel-5
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	Mario Pérez 
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	-

	3800
	504301
	Rel-5 Java API Test specification
	-
	3
	Rel-5
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	Mario Pérez 
	-
	51.013

	3801
	30001
	(Small) Technical Enhancements and Improvements for Rel-5
	TEI5
	1
	Rel-5
	SP,CP,RP,GP
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system
	-

	3802
	25018
	Test - (Small) Technical Enhancements and Improvements for Rel-5
	TEI5_Test
	1
	Rel-5
	R5,T1
	03/01/2000
	31/12/2008
	100%
	-
	-
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3, 34.171, 34.229-1, 34.229-2, 34.229-3
	

	3803
	31013
	Technical Report on UE Functionality Split
	UESPLIT
	1
	Rel-5
	S1
	03/01/2000
	01/05/2000
	100%
	SP-010484
	-
	Motorola
	jian.j.wu@motorola.com
	-
	New TR 22.944 

	3804
	2520
	User Equipment Management
	UEM
	1
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	-
	Vodafone
	john.mudge@vf.vodafone.co.uk
	-
	32.802

	3805
	35000
	FS on User Equipment (UE) Management 
	OAM-UEM
	2
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	-
	Vodafone
	john.mudge@vf.vodafone.co.uk
	-
	32.802

	3806
	50201
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	1
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	GP-021767
	-
	Ericsson
	ingemar.backlund@era.ericsson.se
	50101 -> 50201
	-

	3807
	50202
	Update of stage 2 specifications
	-
	2
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	-
	-
	-
	-
	50102 -> 50202
	-

	3808
	32097
	Concept document 23.060 (changes to)
	-
	3
	Rel-5
	S2
	28/06/2002
	30/08/2002
	100%
	-
	-
	-
	-
	-
	-

	3809
	50203
	Flow Control
	-
	3
	Rel-5
	GP
	24/06/2002
	28/06/2002
	100%
	-
	-
	-
	-
	50103 -> 50203
	-

	3810
	50204
	Modification of BSSGP protocol
	-
	2
	Rel-5
	GP
	24/06/2002
	28/06/2002
	100%
	GP-021508
	-
	Ericsson
	ingemar.backlund@era.ericsson.se
	50104 -> 50204
	-

	3811
	52095
	Stage 3 (changes to 48.018)
	-
	3
	Rel-5
	G2
	24/06/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3812
	50058
	Deleted - Multiple TBF in A/Gb mode - Phase 1 (MULTBF)
	-
	1
	Rel-5
	GP
	19/04/2002
	28/11/2003
	100%
	GP-021263
	-
	Ericsson
	gunnar.mildh@era.ericsson.se
	GP#17 Nov 2003 Moved to Rel-6 as UID_50600 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	-

	3813
	50059
	Deleted - Multiple TBF in A/Gb mode - Core (MULTBF-Agbmode)
	-
	2
	Rel-5
	GP
	19/04/2002
	22/08/2003
	100%
	GP-021263
	-
	-
	-
	Marked as closed 12/2008 (was marked 26% complete)
	-

	3814
	50060
	Deleted - Multiple TBF Concept paper
	-
	3
	Rel-5
	GP
	19/04/2002
	22/08/2003
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	3815
	51001
	Deleted - Multiple TBF Stage 2 (43.064) CRs
	-
	3
	Rel-5
	G1
	19/04/2002
	22/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3816
	50062
	Deleted - Multiple TBF Stage 3 (44.060) CRs
	-
	3
	Rel-5
	G2
	19/04/2002
	22/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3817
	50206
	Deleted - Multiple TBF in A/Gb mode - Phase 1 – MS testing
	-
	2
	Rel-5
	GP
	24/06/2002
	28/11/2003
	100%
	GP-022098
	-
	Ericsson
	ingemar.backlund@era.ericsson.se
	08/08: duplicate UID_50106=-> 50206. Marked as stopped 12/2008
	-

	3818
	54101
	Deleted - MS conformance tests for Multiple TBF in A/Gb mode 
	-
	3
	Rel-5
	G4
	24/06/2002
	28/11/2003
	100%
	-
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	3819
	2345
	Alignment of 3G functional split and Iu
	GER3GAL
	1
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021256
	-
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	3820
	2346
	GERAN user / control plane
	GER3GAL-GUCOPL
	2
	Rel-5
	GP
	07/08/2000
	30/08/2002
	100%
	GP-021255
	-
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	3821
	2347
	Alignment with UMTS bearer concept
	-
	3
	Rel-5
	GP
	07/08/2000
	30/08/2002
	100%
	-
	-
	-
	-
	-
	-

	3822
	50300
	Enhanced power control - for Alignment with UMTS bearer concept
	-
	4
	Rel-5
	GP
	31/08/2001
	31/08/2001
	100%
	-
	-
	-
	-
	-
	-

	3823
	2423
	Stage 2 - for Alignment with UMTS bearer concept
	-
	4
	Rel-5
	GP
	07/08/2000
	29/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3824
	2348
	Adoption of the UTRAN PDCP
	-
	4
	Rel-5
	GP
	06/11/2000
	21/12/2001
	100%
	-
	-
	-
	-
	Responsible is GERAN; RAN WG2 help may be needed.
	-

	3825
	50043
	Development of RLC / MAC
	-
	4
	Rel-5
	GP
	31/08/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-
	-

	3826
	50044
	Development of GERAN RRC
	-
	4
	Rel-5
	GP
	22/06/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3827
	50045
	Ciphering and integrity protection concept paper
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3828
	50046
	Multiple TBF or equivalent Concept paper
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-
	-

	3829
	50047
	Paging concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3830
	50048
	Dedicated Physical subchannels, includes traffic and control channels
	-
	4
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-
	-

	3831
	50049
	Iu support and broadcast concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3832
	50050
	Impact of using RLC instead of LAPDm concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-
	-

	3833
	50051
	Contention resolution, mobile station identity, and access concept
	-
	4
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-
	-

	3834
	50052
	PDCP concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	-

	3835
	50053
	Downlink delayed TBF release
	-
	4
	Rel-5
	GP
	31/08/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-
	-

	3836
	50054
	Add transparent RLC Concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-
	-

	3837
	50055
	Handover concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-
	-

	3838
	2424
	Physical layer alignment with UMTS bearer concept
	-
	3
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	-

	3839
	2356
	PDTCH/TCH in 45.003
	-
	4
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3840
	2357
	Control channels in 45.003
	-
	4
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3841
	2358
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	-
	4
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	-

	3842
	2359
	Iu rg interface
	GER3GAL-Iurg
	2
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	GP-010428
	-
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	3843
	2425
	Inter BSS interface
	-
	3
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3844
	2360
	Identification of requirements for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3845
	2361
	Stage 2 for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3846
	2362
	Adoption of relevant parts from Iur - for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3847
	2363
	Complementation with GERAN specifics - for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3848
	2364
	Stage 3 for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3849
	2426
	Inter BSS-RNS interface
	-
	3
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3850
	2365
	Identification of requirements for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3851
	2366
	Stage 2 for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3852
	2367
	Adoption of relevant parts from Iur - for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3853
	2368
	Complementation with GERAN specifics - for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	30/01/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3854
	2369
	Stage 3 for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	30/01/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3855
	2370
	Voice over GERAN PS and CS concept
	-
	2
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	GP-011252
	-
	-
	-
	-
	-

	3856
	2371
	Architecture for A, Iu cs and Iu ps
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3857
	2372
	Transcoder position/operation
	-
	3
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	-
	-
	-
	-

	3858
	2373
	Handover for Voice over GERAN PS and CS
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3859
	2374
	RTP payload
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	-

	3860
	2375
	Codec renegotiation concept
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	29/03/2002
	100%
	-
	-
	-
	-
	-
	-

	3861
	2376
	LA
	-
	3
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	-
	-
	-
	-

	3862
	2388
	Deleted - GERAN MS Conformance test for GERAN interface evolution
	-
	2
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	GP-021253
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	3863
	2389
	Deleted - MS test for GERAN interface evolution
	-
	3
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	-
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	3864
	2390
	GERAN BSS Conformance test for GERAN interface evolution
	-
	2
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021254
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	3865
	2391
	Deleted - BSS test
	-
	3
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	-
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	3866
	2330
	GERAN support for IMS
	GERIMS
	1
	Rel-5
	GP
	01/05/2000
	20/12/2002
	100%
	GP-010420
	-
	Nokia
	Shkumbin Hamiti
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	-

	3867
	2331
	GERAN Header adaptation
	GERIMS-HEADAPT
	2
	Rel-5
	GP,S2,RP
	01/05/2000
	20/12/2002
	100%
	GP-010421
	-
	Nokia
	Shkumbin Hamiti
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	-

	3868
	2332
	Definition of compression and removal modes for PDCP protocol
	-
	3
	Rel-5
	GP,S2,RP
	24/07/2000
	01/09/2000
	100%
	-
	-
	-
	-
	-
	-

	3869
	2333
	Conceptual description in stage 2
	-
	3
	Rel-5
	GP,S2,RP
	01/05/2000
	31/10/2001
	100%
	-
	-
	-
	-
	-
	-

	3870
	2334
	Necessary changes on stage 3 regarding header removal
	-
	3
	Rel-5
	GP,S2,RP
	06/11/2000
	20/12/2002
	100%
	-
	-
	-
	-
	-
	-

	3871
	2335
	Deleted - GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	2
	Rel-5
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	GP-010422
	-
	Nokia
	Shkumbin Hamiti
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3872
	2422
	Deleted - MuM control signalling for conversational multimedia services
	-
	3
	Rel-5
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3873
	2431
	Deleted - Identification of requirements for MuM control signalling for conversational multimedia services
	-
	4
	Rel-5
	GP,S2,RP
	06/11/2000
	08/02/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED
	-

	3874
	2337
	Deleted - Necessary modifications due to SIP
	-
	4
	Rel-5
	GP,S2,RP
	06/05/2002
	28/06/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED
	-

	3875
	2341
	Deleted - GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	2
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010424
	-
	Nokia
	Shkumbin Hamiti
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3876
	2342
	Deleted - MS test for support of IMS
	-
	3
	Rel-5
	G4
	11/06/2001
	20/12/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3877
	2343
	Deleted - GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	2
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010425
	-
	Nokia
	Shkumbin Hamiti
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	3878
	54001
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	1
	Rel-5
	G4,G5
	11/11/2002
	07/02/2003
	100%
	GP-023236
	-
	Vodafone
	Dave Fox
	Needed to complete DTM (R99)
	-

	3879
	32033
	Handling of early Ues
	LATE_UE
	1
	Rel-5
	S2
	03/01/2000
	27/06/2003
	100%
	SP-030125
	-
	-
	-
	-
	-

	3880
	32031
	Feasibility Study on Handling of early Ues
	-
	2
	Rel-5
	S2
	07/10/2002
	13/12/2002
	100%
	-
	-
	-
	-
	-
	-

	3881
	32032
	Stage 2 for Handling of early Ues
	-
	2
	Rel-5
	S2
	06/01/2003
	27/06/2003
	100%
	-
	-
	-
	-
	-
	-

	3882
	22001
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	2
	Rel-5
	R2
	09/09/2002
	06/06/2003
	100%
	-
	-
	Vodafone
	alan.law@vodafone.com  
	-
	-

	3883
	96
	Note: Stage 3 RAN part not shown
	-
	2
	Rel-5
	RP
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	-
	-

	3884
	0
	Release 4 Features
	-
	1
	Rel-4
	NP,GP,RP,SP,TP
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3885
	1861
	Miscellaneous UE Conformance Testing Activities
	MISTST1
	1
	Rel-4
	T1
	02/04/2001
	01/12/2004
	100%
	-
	-
	-
	-
	-
	-

	3886
	1862
	Optimization of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	2
	Rel-4
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	-
	-
	-
	It is believed that the current R99 test spec. can be optimised for faster overall test times. Marked as stopped 12/2008 (was 70% complete)
	34.121

	3887
	1863
	Optimization of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	2
	Rel-4
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	-
	-
	-
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	34.122

	3888
	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	2
	Rel-4
	T1
	02/04/2001
	02/12/2003
	100%
	TP-030052
	-
	-
	-
	Further test coverage of the R99 specification to cover supplementry services. Marked as stopped 12/2008 (was 70% complete)
	34.123 p 1,2

	3889
	2564
	Extension to R99 Test cases - TTCN
	-
	2
	Rel-4
	T1
	28/06/2002
	03/03/2004
	100%
	TP-030052
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	3890
	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	2
	Rel-4
	T1
	01/10/2001
	01/07/2004
	100%
	TP-030052
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	34.123-1

	3891
	2566
	Deleted - Creation of R99 TCs for TDD - TTCN
	-
	2
	Rel-4
	T1
	03/09/2002
	01/12/2004
	100%
	TP-030052
	-
	-
	-
	Marked as stopped 12/2008
	-

	3892
	1908
	Deleted - Review all other work items for impact on new or exiting 34 series specs.
	-
	2
	Rel-4
	T1
	02/07/2002
	27/12/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	34.121,122,123,125

	3893
	1340
	Real Time Facsimile
	FAX-RT
	1
	Rel-4
	S1
	22/02/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-
	-
	-

	3894
	1341
	Real Time Fax 
	-
	2
	Rel-4
	S2
	22/02/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-
	postponed from R99 to R00, SP-000169
	-

	3895
	1808
	Terminal capabilities, AT commands
	-
	3
	Rel-4
	T2
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-
	21.904, 27.007

	3896
	1343
	Signalling aspects (e.g. ICM)
	-
	3
	Rel-4
	N1
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-
	-

	3897
	1648
	Service provision
	-
	3
	Rel-4
	N3
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-
	23.146

	3898
	1345
	Review whether service/stage 1 aspects need to be aligned
	-
	3
	Rel-4
	S1
	14/04/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-
	-
	-

	3899
	1346
	Review whether architecture/stage 2 aspects need to be aligned
	-
	3
	Rel-4
	S2
	14/04/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-
	-
	-

	3900
	1539
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	1
	Rel-4
	S4
	03/04/2000
	21/03/2001
	100%
	SP-000345
	-
	-
	-
	-
	26.233, 26.234

	3901
	1818
	Multimedia Messaging
	MMS, Rel-4
	1
	Rel-4
	T2,S1
	22/02/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140, 23.140

	3902
	136
	Definition of service requirements for Multimedia Messaging
	-
	2
	Rel-4
	S1
	22/02/2000
	31/05/2000
	100%
	-
	-
	-
	-
	-
	-

	3903
	1819
	Review of definition of service requirements
	-
	2
	Rel-4
	T2
	01/06/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	-
	22.140, 23.140

	3904
	1820
	Technical Realisation 
	-
	2
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140, 23.140

	3905
	1821
	Review of definition of reference Achitecture model
	-
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140, 23.140

	3906
	1822
	Fulfill Requirements of Stage 1
	-
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	e.g. minimum set of media formats, media format conversion, personalization of MMS. 
	22.140, 23.140

	3907
	1823
	Definition of MMS primitives in Stage 2
	-
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	22.140, 23.140

	3908
	1541
	Transcoder-Free Operation
	TrFO
	1
	Rel-4
	N4,S2,N1
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	-
	Lead given to CN4 from CN...
	-

	3909
	112
	Out-of-Band Transcoder Control solution
	TrFO-OoBTC
	2
	Rel-4
	N4
	03/01/2000
	30/03/2001
	100%
	N4-000531
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	-
	-

	3910
	1512
	implementation in UTRAN
	TrFO-OoBTC-UTRAN
	3
	Rel-4
	R3
	11/09/2000
	30/03/2001
	100%
	-
	-
	Siemens
	Alexander Vesely
	moved according to NP-000575
	25.401, 25.410, 25.413, 25.415, 23.153
	

	3911
	896
	Impact on architecture, Principles and Terminology
	-
	3
	Rel-4
	S2
	03/01/2000
	20/10/2000
	100%
	-
	-
	-
	-
	e.g. study cascading TrFO/TFO/TrFO
	-

	3912
	1657
	Codec Negotiation between UE and MSC
	-
	3
	Rel-4
	N1
	14/08/2000
	02/02/2001
	100%
	-
	-
	Motorola
	Andrew Howell
	the link to NP-000085has been deleted because refering to a R99 status sheet...
	24.008, 23.009, 23.108, (29.002)
	

	3913
	115
	Codec Negotiation inter MSC
	-
	3
	Rel-4
	N4
	03/07/2000
	22/12/2000
	100%
	-
	-
	-
	-
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues
	-

	3914
	894
	Bearer establishment inter MSC
	-
	3
	Rel-4
	N4
	03/07/2000
	22/12/2000
	100%
	NP-000127
	-
	-
	-
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....
	23.153

	3915
	905
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TrFO-STLC
	2
	Rel-4
	S2
	10/04/2000
	29/09/2000
	100%
	-
	-
	-
	-
	WI description and Tdoc S2-99352...
	-

	3916
	124
	Transcoder at Edge 
	-
	3
	Rel-4
	NP
	10/04/2000
	29/09/2000
	100%
	-
	-
	-
	-
	WI description and Tdoc S2-99352...
	-

	3917
	2310
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	1
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000433
	-
	-
	-
	-
	-

	3918
	2311
	Gb over IP (Ip-fication of Gb)
	GbIP
	2
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000434
	-
	-
	-
	-
	-

	3919
	2312
	Concept of Gb over IP (Ip-fication of Gb)
	-
	3
	Rel-4
	GP
	09/05/2000
	10/11/2000
	100%
	-
	-
	-
	-
	-
	-

	3920
	2313
	Changes to 08.16, 08.18
	-
	3
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3921
	2314
	GERAN improvements 2 (NACC)
	GEIMP2
	1
	Rel-4
	GP
	06/11/2000
	10/06/2003
	100%
	GP-012812
	-
	-
	-
	-
	-

	3922
	2315
	Gb enhancements
	Gben
	2
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	GP-000436
	-
	-
	-
	-
	-

	3923
	2316
	Intra BSC NACC (Network Assisted Cell Change)
	-
	3
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3924
	2420
	Concept
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3925
	2317
	Changes in 03.64
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3926
	2318
	Changes in 04.60
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3927
	2319
	Changes in 44.008
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3928
	50030
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	2
	Rel-4
	GP
	30/11/2001
	10/06/2003
	100%
	GP-012811
	-
	-
	-
	-
	-

	3929
	50299
	Changes in 51.010
	-
	3
	Rel-4
	G5,G4
	30/11/2001
	10/06/2003
	100%
	-
	-
	-
	-
	az 05/08: duplicated UID_50099 => 50299. Marked as closed 12/2008 (was marked 50% complete)
	-

	3930
	2324
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	1
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	-
	-
	-
	-

	3931
	2325
	Gb enhancements 2
	GEIMP4-Gben2
	2
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	-
	-
	-
	-

	3932
	2429
	Stage 2 for Gb enhancements 2
	-
	3
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	-
	-
	-
	-
	-
	-

	3933
	2421
	Stage 3 (changes in 44.060)
	-
	3
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-
	-

	3934
	2327
	Definition of enhanced countdown procedure
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-
	-

	3935
	2328
	Definition of enhanced TBF release procedure
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-
	-

	3936
	2329
	Definition of USF=FREE type polling mechanism on PDCH
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-
	-

	3937
	1222
	Low Chip Rate TDD option
	LCRTDD
	1
	Rel-4
	R1
	19/07/2000
	02/12/2003
	100%
	-
	-
	CWTS
	G. Yang
	-
	-

	3938
	1223
	Physical layer for Low Chip Rate TDD option
	LCRTDD-Phys
	2
	Rel-4
	R1
	19/07/2000
	30/03/2001
	100%
	-
	-
	CWTS
	G. Yang
	-
	-

	3939
	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	2
	Rel-4
	R2
	19/07/2000
	30/03/2001
	100%
	-
	-
	CWTS
	Y. Liu
	-
	-

	3940
	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	2
	Rel-4
	R4
	14/08/2000
	30/03/2001
	100%
	-
	-
	CWTS
	D. Zhang
	-
	-

	3941
	1227
	UE radio access capability
	LCRTDD-UErac
	2
	Rel-4
	R2
	14/08/2000
	30/03/2001
	100%
	-
	-
	CWTS
	Y. Liu
	-
	-

	3942
	1228
	Iub/Iur protocol aspects - for Low Chip Rate TDD option
	LCRTDD-IubIur
	2
	Rel-4
	R3
	14/08/2000
	30/03/2001
	100%
	-
	-
	CWTS
	Y. Liu
	-
	-

	3943
	2262
	Low chiprate TDD interworking with GERAN
	-
	2
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	GP-000432
	-
	-
	-
	-
	-

	3944
	2263
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	-
	3
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	-

	3945
	2103
	Conformance Test Aspects - Low Chip Rate TDD
	-
	2
	Rel-4
	T1
	17/09/2001
	02/12/2003
	100%
	-
	-
	-
	-
	-
	-

	3946
	2217
	Testing Layer 2 and layer 3 protocol aspects
	-
	3
	Rel-4
	T1
	17/09/2001
	02/07/2003
	100%
	TP-030052
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	34.123-1, 34.123-2

	3947
	2562
	Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN
	-
	3
	Rel-4
	T1
	03/12/2002
	02/12/2003
	100%
	TP-030052
	-
	-
	-
	Marked as stopped 12/2008
	34.123-3

	3948
	2218
	Testing RF Radio Transmission and Reception
	-
	3
	Rel-4
	T1
	17/09/2001
	28/06/2002
	100%
	TP-030052
	-
	-
	-
	duration set to 6 months (was 0), finish date set
	-

	3949
	1322
	Enable bearer independent CS architecture
	CSSPLIT
	1
	Rel-4
	S2,N3,N4
	03/01/2000
	01/03/2002
	100%
	SP-000288
	-
	Siemens
	Alexander Milinski
	-
	-

	3950
	1323
	Enable bearer-independent call control
	-
	2
	Rel-4
	N4
	03/01/2000
	16/08/2001
	100%
	N4-000512
	-
	Ericsson
	Heinz-Peter.Keutmann@eed.ericsson.se 
	DAB 12.12.01 should be 100% hence closed
	-

	3951
	1516
	Architecture and Stage 2 description
	-
	3
	Rel-4
	S2
	03/01/2000
	08/09/2000
	100%
	-
	-
	-
	-
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000
	23.002

	3952
	1325
	Standardisation of protocols (control & user planes) over Nb interface
	-
	3
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	N4-000512
	-
	-
	-
	-
	-

	3953
	1326
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	-
	3
	Rel-4
	N4
	25/09/2000
	23/03/2001
	100%
	N4-000512
	-
	-
	-
	-
	-

	3954
	1616
	Standardisation of detailed stage 2 description
	-
	3
	Rel-4
	N4
	17/07/2000
	23/03/2001
	100%
	N4-000512
	-
	-
	-
	-
	-

	3955
	1327
	Bearer control between MSC server and MGW
	-
	3
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	N4-000512
	-
	-
	-
	-
	-

	3956
	1328
	stage 3 - protocol issues
	-
	4
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	-
	-
	-
	-
	-
	-

	3957
	1329
	stage 3 - parameter value issues
	-
	4
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3958
	2052
	Deleted - Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	2
	Rel-4
	T1
	05/03/2001
	01/03/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3959
	1445
	MExE enhancements Rel-4
	MEXE
	1
	Rel-4
	T2,S3
	03/01/2000
	14/12/2001
	100%
	TP-030052
	-
	-
	-
	-
	-

	3960
	1447
	MExE Security Analysis Activity
	MEXE-SEC
	2
	Rel-4
	S3,T2
	22/02/2000
	14/12/2001
	100%
	SP-010327
	-
	BT
	Andrew.Myers@bt.com
	SP#12 updated WID
	-

	3961
	2045
	Stage 3 for MExE Security
	-
	3
	Rel-4
	S3
	17/07/2000
	14/12/2001
	100%
	SP-010327
	-
	BT
	Andrew.Myers@bt.com
	-
	21.133, 33.102

	3962
	1448
	Terminal aspects for MExE Security
	-
	3
	Rel-4
	T2
	22/02/2000
	15/12/2000
	100%
	SP-010327
	-
	BT
	Andrew.Myers@bt.com
	-
	23.057

	3963
	1810
	MExE Rel-4 Improvements and Investigations
	MEXE-ENHANC
	2
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	-
	22.057, 23.057

	3964
	1812
	3rd MExE classmark
	-
	3
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	Additional features for MExE R2000
	22.057, 23.057

	3965
	1814
	FS on Secure download mechanism and capabilities to support SDR concepts
	-
	3
	Rel-4
	T2
	07/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	-
	22.057, 23.057

	3966
	1815
	FS on Support of MP3/MPEG4 content
	-
	3
	Rel-4
	T2
	07/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	-
	22.057, 23.057

	3967
	1631
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	1
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	-
	-
	-
	-
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99
	-

	3968
	1632
	Tandem Free AMR
	TFO-AMR
	2
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	-
	-
	-
	-
	RAN and CN to verify UMTS_AMR_2 support
	-

	3969
	130
	Specification of Tandem Free AMR
	-
	3
	Rel-4
	S4
	22/02/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	28.062

	3970
	907
	Impact of Tandem Free AMR on:
	-
	3
	Rel-4
	NP
	08/01/2001
	15/06/2001
	100%
	-
	-
	-
	-
	"Implementation" changed to "Impact on:" by A. Sultan (for better wording)
	-

	3971
	131
	CN
	-
	4
	Rel-4
	NP
	26/03/2001
	15/06/2001
	100%
	-
	-
	-
	-
	RAN and CN to verify UMTS_AMR_2 support
	-

	3972
	132
	GERAN
	-
	4
	Rel-4
	GP
	08/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	End date Modified from June to March to have it in Rel4
	-

	3973
	2230
	Advanced Speech Call Items enhancements_Rel-4
	ASCI, Rel-4
	1
	Rel-4
	N1
	03/12/2000
	14/03/2002
	100%
	NP-000730
	-
	Nortel
	sonia.garapaty@nortelnetworks.com
	Approved at CN#10
	-

	3974
	2232
	Stage 2 for Advanced Speech Call Items enhancements_Rel-4 (ASCI)
	-
	2
	Rel-4
	N4
	03/12/2000
	14/03/2002
	100%
	-
	-
	Sagem
	Vivien Perlic
	CN4#11 30/11/02: no inputs received in CN4
	23.067, 24.067

	3975
	2231
	Stages 2 and 3 on A interface
	-
	2
	Rel-4
	N1
	03/12/2000
	23/03/2001
	100%
	-
	-
	Nortel
	sonia.garapaty@nortelnetworks.com
	-
	44.068, 44.069, 24.008

	3976
	2403
	700 MHz spectrum support
	700SS
	1
	Rel-4
	GP
	03/01/2000
	20/12/2002
	100%
	GP-000449
	-
	-
	-
	-
	-

	3977
	2404
	GERAN support for the 700 MHz band
	-
	2
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	-

	3978
	2405
	Signalling support
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	-

	3979
	2406
	Physical layer definitions - for GERAN support for the 700 MHz band
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	-

	3980
	2407
	Receiver performance and RF budget
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	-

	3981
	2408
	GERAN MS Conformance test for 700 MHz band
	-
	2
	Rel-4
	GP
	02/04/2001
	30/11/2001
	100%
	GP-000451
	-
	-
	-
	-
	-

	3982
	2410
	GERAN BTS Conformance test for 700 MHz band
	-
	2
	Rel-4
	GP
	02/04/2001
	20/12/2002
	100%
	GP-000452
	-
	-
	-
	-
	-

	3983
	2463
	Operator Determined Barring for Packet Oriented Services
	ODB
	1
	Rel-4
	NP
	01/06/2000
	19/03/2001
	100%
	NP-010089
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	Completed WI missing from the P-plan Added for tracking
	-

	3984
	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	1
	Rel-4
	S2,S5,R3,GP
	03/01/2000
	27/11/2002
	100%
	SP-010342
	-
	Ericsson
	Ina.widegren@era.ericsson.se
	-
	-

	3985
	2548
	Architecture
	-
	2
	Rel-4
	S2
	05/06/2000
	03/01/2001
	100%
	-
	-
	-
	-
	-
	23.107

	3986
	2550
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	2
	Rel-4
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	-
	-
	-
	32-series

	3987
	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	2
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	-
	-
	Ericsson
	anders.molander@ericsson.com  
	-
	25.413

	3988
	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	3
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	-
	-
	Ericsson
	anders.molander@ericsson.com  
	-
	-

	3989
	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	3
	Rel-4
	R3
	02/03/2001
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	3990
	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	3
	Rel-4
	R3
	25/09/2000
	23/03/2001
	100%
	-
	-
	Motorola
	S. Irwin
	-
	-

	3991
	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	2
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	GP-010431
	-
	-
	-
	-
	-

	3992
	2306
	Handover Concept for the PS domain
	-
	3
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	-

	3993
	2309
	Stable RT handover report 25.936 including header removal
	-
	4
	Rel-4
	GP
	03/01/2000
	19/01/2000
	100%
	-
	-
	-
	-
	-
	-

	3994
	2307
	Update of stage 2
	-
	4
	Rel-4
	GP
	03/01/2000
	13/02/2001
	100%
	-
	-
	-
	-
	-
	-

	3995
	2308
	Update of relevant stage 3 specs -> RRC
	-
	4
	Rel-4
	G2
	03/01/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	-

	3996
	50010
	Deleted - GERAN MS Conformance test for inter-system and intra-system Packet data real-time Handover
	GERQoS-Mstest
	2
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	GP-012287
	-
	-
	-
	Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008
	-

	3997
	50011
	Deleted - Handover for the PS domain
	-
	3
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3998
	50012
	Deleted - Stable RT handover report 25.936 including header removal
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	3999
	50013
	Deleted - Update of stage 2
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	4000
	50014
	Deleted - Update of relevant stage 3 specs
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	4001
	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	2
	Rel-4
	R3
	28/08/2000
	30/03/2001
	100%
	-
	-
	Nokia
	atte.lansisalmi@nokia.com  
	-
	-

	4002
	2554
	Deleted - RAB QoS Renegotiation at Relocation
	-
	2
	Rel-4
	R3
	03/01/2001
	23/03/2001
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	25.851, 25.946

	4003
	1993
	(Small) Technical Enhancements and Improvements for Rel-4
	TEI4
	1
	Rel-4
	SP,CP,RP,GP
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	-
	"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system
	-

	4004
	25017
	Test - (Small) Technical Enhancements and Improvements for Rel-4
	TEI4_Test
	1
	Rel-4
	R5,T1
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP
	-

	4005
	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-4
	RP
	21/08/2000
	23/08/2002
	100%
	-
	-
	Alcatel
	Francois Courau
	-
	-

	4006
	12
	QoS optimization for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	2
	Rel-4
	R3
	21/08/2000
	30/03/2001
	100%
	-
	-
	Japan Telecom
	T. Yoshimura
	-
	-

	4007
	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	2
	Rel-4
	R3
	02/10/2000
	30/03/2001
	100%
	-
	-
	Japan Telecom
	T. Yoshimura
	-
	-

	4008
	401834
	Deleted - Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	-
	2
	Rel-4
	T1
	25/02/2002
	23/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	4009
	2208
	Deleted - Testing RAB support enhancements
	CT-RABS?
	3
	Rel-4
	T1
	25/02/2002
	23/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008

	4010
	400004
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	1
	Rel-4
	N4,N1,N2,S2
	29/05/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	4011
	859
	IP Transport of CN protocols (e.g. CAP, MAP)
	SS7IP
	2
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	4012
	1679
	Stage 3 for IP Transport of CN protocols (e.g. CAP, MAP)
	-
	3
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	4013
	2018
	CAP
	-
	4
	Rel-4
	N2
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	4014
	2019
	MAP
	-
	4
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	29.202

	4015
	2253
	BSSAP+
	SS7IP-BSSAP+
	4
	Rel-4
	N1
	15/01/2001
	14/03/2001
	100%
	-
	-
	-
	-
	-
	-

	4016
	1513
	FS on Transport and control separation in the PS CN domain
	-
	2
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	SP-000293
	-
	Ericsson
	Juan-Antonio.Ibanez@eed.ericsson.se
	-
	-

	4017
	1615
	Architectural impacts
	-
	3
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	4018
	401216
	Rel-4 Improvements of Radio Interface
	-
	1
	Rel-4
	RP
	10/07/2000
	14/03/2003
	100%
	-
	-
	-
	-
	-
	-

	4019
	1509
	UTRA repeater specification (master)
	RInImp-REP
	2
	Rel-4
	R4
	10/07/2000
	21/03/2001
	100%
	-
	-
	Mikom, Allgon
	T. Kummetz, Mikom; Alf Ahlström, Allgon
	-
	-

	4020
	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	2
	Rel-4
	R1
	11/09/2000
	23/03/2001
	100%
	-
	-
	Nokia
	antti.toskala@nokia.com
	-
	-

	4021
	1996
	UMTS 1800
	RInImp-UMTS18
	2
	Rel-4
	R4
	25/09/2000
	14/12/2001
	100%
	-
	-
	Motorola
	Howard Benn
	-
	-

	4022
	2467
	UMTS 1900
	RInImp-UMTS19
	2
	Rel-4
	R4
	19/03/2001
	14/12/2001
	100%
	-
	-
	Motorola
	Howard Benn
	-
	25.101

	4023
	1219
	FS on High Speed downlink packet access
	RInImp-HSDPA
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	-
	-
	Motorola
	Amitabha Ghosh (qa0047@email.mot.com)
	-
	-

	4024
	1510
	Deleted - FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	2
	Rel-4
	R2
	11/09/2000
	28/12/2001
	100%
	-
	-
	GBT
	J. Kwak
	Stopped at RP#14
	-

	4025
	401839
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	-
	2
	Rel-4
	T1
	08/10/2001
	14/03/2003
	100%
	-
	-
	-
	-
	-
	-

	4026
	2212
	Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	4027
	2213
	Deleted - Testing Terminal Power saving features
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	4028
	2214
	Deleted - Testing DSCH power control improvement in soft handover
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	4029
	2215
	Testing UMTS 1800
	-
	3
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	-
	-
	-

	4030
	41000
	Testing UMTS 1900
	-
	3
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	-
	-
	-

	4031
	2561
	Testing UMTS 1800 - TTCN
	-
	3
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	-
	-
	-
	34.123-3

	4032
	41001
	Testing UMTS 1900 - TTCN
	-
	3
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	-
	-
	-
	34.123-3

	4033
	400009
	Rel-4 RAN improvements
	-
	1
	Rel-4
	RP
	14/08/2000
	17/03/2004
	100%
	-
	-
	-
	-
	-
	-

	4034
	655
	Node B synchronization for TDD
	RANimp-NBsync
	2
	Rel-4
	R1
	14/08/2000
	23/03/2001
	100%
	-
	-
	Siemens
	S. Oestreich
	-
	-

	4035
	2206
	RAB support enhancement for Rel-4
	RANimp-RABSE
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	-
	-
	Ericsson
	M. Israelsson, A. Krishnarajah
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2
	-

	4036
	402102
	Deleted - Conformance Test Aspects - Rel-4 RAN Improvements
	-
	2
	Rel-4
	T1
	01/01/2002
	17/03/2004
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	4037
	402222
	Deleted - Testing Radio access bearer support enhancments
	-
	3
	Rel-4
	T1
	01/01/2002
	02/09/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	-

	4038
	402461
	Deleted - Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	3
	Rel-4
	T1
	28/05/2002
	03/09/2003
	100%
	TP-030052
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	34.123-1, -2

	4039
	41006
	Deleted - Testing RAB support enhancements-Robust Header Compression - TTCN
	-
	3
	Rel-4
	T1
	28/05/2002
	17/03/2004
	100%
	TP-030052
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	34.123-3

	4040
	41007
	Testing of Extended Robut Header Compression
	Ext-RoHC
	3
	Rel-4
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	-
	-
	-
	Marked as closed 12/2008 (was marked 15% complete)
	34.123-1, -2

	4041
	41008
	Deleted - Testing of Extended Robut Header Compression - TTCN
	-
	3
	Rel-4
	T1
	18/09/2002
	16/12/2003
	100%
	TP-030052
	-
	-
	-
	Marked as stopped 12/2008
	34.123-3

	4042
	41009
	Deleted - General changes to TS34.121 corresponding to release 4
	RANimp-test, TEI4
	3
	Rel-4
	T1
	03/03/2003
	03/03/2004
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	34.108, 34.121

	4043
	401652
	Rel-4 Emergency call enhancements
	EMC1, EMC1-CS
	1
	Rel-4
	N1,S1,T1
	03/01/2000
	28/05/2002
	100%
	-
	-
	Ericsson
	-
	-
	-

	4044
	1654
	For CS based calls
	EMC1-CS
	2
	Rel-4
	N1
	03/01/2000
	28/05/2002
	100%
	NP-010136
	-
	Ericsson
	-
	WI approved in TSG_10
	-

	4045
	1320
	Distinction in CS domain of emergency call types to different emergency services
	-
	3
	Rel-4
	S1
	01/05/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-
	-

	4046
	1999
	Distinction in CS domain of emergency calls to different emergency types
	-
	3
	Rel-4
	N1
	24/08/2000
	22/09/2000
	100%
	NP-010136
	-
	-
	-
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....
	24.008

	4047
	402224
	Deleted - Conformance Test Aspects - Emergency call enhancements
	-
	3
	Rel-4
	T1
	03/01/2000
	28/07/2000
	100%
	-
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	4048
	2226
	Testing CS based emergency calls
	-
	3
	Rel-4
	T1
	25/02/2002
	28/05/2002
	100%
	TP-030052
	-
	-
	-
	-
	34.123-1

	4049
	2563
	Testing CS based emergency calls - TTCN
	-
	3
	Rel-4
	T1
	22/11/2001
	28/05/2002
	100%
	TP-030052
	-
	-
	-
	-
	34.123-3

	4050
	401826
	Rel-4 Terminal interfaces
	TI
	1
	Rel-4
	T2
	03/01/2000
	15/03/2001
	100%
	-
	-
	-
	-
	-
	-

	4051
	1827
	AT commands enhancements
	TI-ATC
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	-
	27.007

	4052
	1828
	Specification of AT commands for new services
	-
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	goal not completely achieved because of missing input
	27.007

	4053
	1829
	Wide Area Data Synchronization
	TI-WADS
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	AS: Rel5 changed to Rel4 according to SP#10 decision, milestone on testing added
	-

	4054
	1830
	Continues evolution of Synchronization protocol
	TI-SYNC-EVOL
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	-
	27.903, 27.103

	4055
	1832
	Terminal local model
	TLM
	2
	Rel-4
	T2
	16/05/2000
	15/03/2001
	100%
	TP-000080
	-
	Ericsson
	Olga.Tome@ECS.ERICSSON.SE
	-
	23.227

	4056
	401536
	Rel-4 Location Services enhancements
	LCS1
	1
	Rel-4
	S2,S1,T2,N1,N4,R3,R2
	03/04/2000
	28/12/2001
	100%
	SP-010518
	-
	Nokia
	Jan Kall
	-
	-

	4057
	2229
	CBS interactions
	LCS1-CBS
	2
	Rel-4
	T2
	03/04/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-
	23.041

	4058
	523
	LCS support in the CS domain
	LCS1-CS
	2
	Rel-4
	S2
	15/05/2000
	19/01/2001
	100%
	-
	-
	-
	-
	Only MAP impact foreseen so far. To be further split if needed.
	-

	4059
	525
	LCS support in the PS domain
	LCS1-PS
	2
	Rel-4
	S2,S1,N1,N4
	01/05/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-
	-

	4060
	1642
	Stage 1 for LCS support in the PS domain
	-
	3
	Rel-4
	S1
	03/07/2000
	25/08/2000
	100%
	-
	-
	Pacific Bell Wireless
	Randolph Wohlert (rwohlert@tri.sbc.com)
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established
	22.071

	4061
	1181
	Stage 2 for LCS support in the PS domain
	-
	3
	Rel-4
	S2,R2,G1
	01/05/2000
	19/01/2001
	100%
	-
	-
	-
	-
	SP#10 completed

	4062
	1180
	Stage 3 for LCS support in the PS domain
	-
	3
	Rel-4
	N1,N4
	21/08/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-
	-

	4063
	526
	Layer 3 LCS signalling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	-
	4
	Rel-4
	N1
	21/08/2000
	28/12/2001
	100%
	-
	-
	Nokia
	Janne Muhonen
	-
	-

	4064
	2462
	MAP impacts of LCS
	-
	4
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	-
	-
	-
	-

	4065
	527
	GTP signalling for LCS
	-
	4
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	-
	-
	-
	-

	4066
	401600
	UE positioning Rel-4
	LCS1-UEpos
	2
	Rel-4
	R3,R2
	03/04/2000
	30/03/2001
	100%
	RP-000509
	RP-010045
	-
	-
	-
	-

	4067
	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	3
	Rel-4
	R3
	03/04/2000
	30/03/2001
	100%
	RP-000509
	RP-010045
	Ericsson
	Yun-Chao Hu
	-

	4068
	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	3
	Rel-4
	R2
	28/08/2000
	23/03/2001
	100%
	RP-000509
	RP-010045
	Siemens
	Armin Sitte 
	5 Mar 2001: split of IPDL for TDD agreed by R2
	new TR 25.847

	4069
	401560
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1, Rel-4
	1
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	-

	4070
	1799
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	2
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	TP-000116
	-
	One2One
	-
	28/5/2001: CRs approved at TP-11. WI complete.
	27.103

	4071
	401800
	Rel-4 (U)SIM toolkit enhancements
	USAT1, USAT1-LocLnk, USAT1APIJAVA, USAT1SM
	1
	Rel-4
	T3,S1
	05/06/2000
	23/03/2001
	100%
	-
	-
	Gemplus
	Jean-Francois Rubon
	-

	4072
	2034
	USAT local link
	USAT1-LocLnk
	2
	Rel-4
	T3,S1
	05/06/2000
	23/03/2001
	100%
	TP-000116
	-
	Gemplus
	Jean-Francois Rubon
	25/5/2001:CR was approved at TP-11. WI is complete
	22.038, 31.111

	4073
	401571
	Rel-4 Security enhancements
	SEC1
	1
	Rel-4
	S3,N4,N1
	03/01/2000
	15/03/2002
	100%
	SP-000421
	-
	Vodafone
	Peter.Howard@vodafone.com
	-
	-

	4074
	1331
	Rel-4 Lawful Interception
	SEC1-LI
	2
	Rel-4
	S3
	21/08/2000
	23/03/2001
	100%
	-
	-
	-
	-
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.
	33.107

	4075
	1587
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	2
	Rel-4
	S3
	03/01/2000
	15/01/2001
	100%
	SP-000306
	-
	DTI, BIS
	cbrookson@iee.org
	SP#8 approved WID
	33.102, 33.103, 33.105

	4076
	1588
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	2
	Rel-4
	S3,N4,N1
	22/02/2000
	22/12/2000
	100%
	SP-000307
	-
	DTI, BIS
	cbrookson@iee.org
	SP#8 approved WID
	33.102, 33.103, 33.105

	4077
	1589
	Deleted - Main aspects of Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	-
	3
	Rel-4
	S3
	22/02/2000
	24/11/2000
	100%
	-
	-
	DTI, BIS
	cbrookson@iee.org
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED
	-

	4078
	1618
	Impact on GTP
	-
	3
	Rel-4
	N4
	20/03/2000
	22/12/2000
	100%
	-
	-
	DTI, BIS
	cbrookson@iee.org
	-
	-

	4079
	1661
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	3
	Rel-4
	N1
	19/06/2000
	22/12/2000
	100%
	-
	-
	Vodafone Airtouch
	Duncan Mills
	-
	-

	4080
	401583
	Deleted - MAP application layer security
	SEC1-MAPAL
	2
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	-
	-
	-
	-
	REPLACED BY NDS-MAP and NDS-IP. Completed Auto Key Management -> Rel-6. Marked as stopped 12/2008
	-

	4081
	401584
	Deleted - Main aspects of MAP application layer security
	-
	3
	Rel-4
	S3
	21/02/2000
	29/03/2001
	100%
	-
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	4082
	402025
	Deleted - Other stage 3 aspects
	-
	3
	Rel-4
	N4
	22/02/2000
	24/11/2000
	100%
	-
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	4083
	401594
	Deleted - Visibility and Configurability of security
	SEC1-VCS
	3
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	SP-000305
	-
	France Telecom
	Sebastien.nguyenngoc@rd.francetelecom.com
	CR approved at SA3#21 awaiting comments from CN1. Marked as stopped 12/2008
	-

	4084
	401142
	Rel-4 Charging and OAM&P
	OAM4
	1
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-010461
	-
	-
	-
	SP#13 approved WID
	-

	4085
	2089
	Rel-4 Principles, high level Requirements and Architecture
	-
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-010461
	-
	Motorola, Telia
	Michael.Truss@motorola.com, Tommy.R.Berggren@TELIA.SE
	-
	32.101, 32.102

	4086
	2088
	Rel-4 Performance Management
	-
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-010238
	-
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	-
	32.4xy, 52.402

	4087
	2081
	Fault Management
	-
	2
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-000524
	-
	Lucent
	-
	-
	32.111-1/4

	4088
	2082
	Configuration Management
	-
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	-
	Ericsson
	thomas.tovinger@ericsson.com
	-
	32.106-1/8

	4089
	2083
	Rel-4 Charging Management
	-
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-000524
	-
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	-

	4090
	2071
	UTRAN Operations and Maintenance procedures
	UOAM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	-
	Mannesmann Mobilfunk
	bert.boden@d2mannesmann.de
	-
	32.800

	4091
	1517
	Global Text Telephony
	GTT
	1
	Rel-4
	S1,S2,S4,T1,R5
	03/01/2000
	18/09/2009
	100%
	SP-010340
	-
	Ericsson 
	gunnar.hellstrom@omnitor.se
	SP#12 updated WID SP-000162=>SP-010340
	-

	4092
	1634
	Stage 1 for Global Text Telephony
	-
	2
	Rel-4
	S1
	05/04/2000
	22/12/2000
	100%
	SP-010340
	-
	-
	-
	-
	22.226

	4093
	1519
	Stage 2 for Global Text Telephony
	-
	2
	Rel-4
	S2
	03/01/2000
	13/10/2000
	100%
	SP-010340
	-
	-
	-
	-
	23.226

	4094
	2234
	Specification of Cellular Text telephone Modem
	GTT-CTM
	2
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	SP-010340
	-
	-
	-
	-
	-

	4095
	2238
	General description and C-code
	-
	3
	Rel-4
	S4
	11/09/2000
	11/12/2000
	100%
	-
	-
	-
	-
	-
	26.226, 26.230

	4096
	2237
	Minimum Performance requirements
	-
	3
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	-
	-
	-
	-
	-
	26.231

	4097
	1852
	Deleted - Conformance Test Aspects - Global Text Telephony
	GTT_Test
	2
	Rel-4
	R5,T1
	21/09/2000
	18/09/2009
	100%
	-
	-
	-
	-
	RP#45 work item abandoned/closed (it was never really started)
	-

	4098
	0
	Release 1999 Features
	-
	1
	R99
	NP,SP,TP,SMG
	03/01/2000
	29/12/2000
	100%
	-
	-
	-
	-
	-
	-

	4099
	60150
	UMTS Features
	-
	1
	R99
	S1,S2,S4,SMG,N3,N4,RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	4100
	60102
	UMTS_SERVICES
	UMTS_SERVICES
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.101

	4101
	60103
	UMTS phase 1
	UMTS1
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.100

	4102
	60119
	UMTS Capabilities
	UMTS_Capabil
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Requirement for high quality speech in UMTS Phase 1 but not in R99
	22.105

	4103
	60164
	Architecture of the GSM-UMTS platform
	-
	2
	R99
	S2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	wid “Architecture overview of the GSM-UMTS System”, “Architecture the GSM-UMTS Platform” and “New Access Network to Core Network (BSS-NSS) interface”

	4104
	60165
	UMTS Terrestrial Radio Access Network
	UTRAN
	2
	R99
	RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4105
	60083
	UMTS 1800, UMTS 1900
	Rlnlmp19, Rlnlmp18
	2
	R99
	R2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4106
	60149
	Mandatory speech codec for narrowband telephony service
	Mandatory_Speech_Codec, AMR-NB, AMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	Define the default speech codec for UMTS (both for FDD and TDD). Definition limited to selection of one codec among several existing ones/proposed codecs: GSM AMR, IS127 EVRC, ITU G.729 and MPEG-4 speech codec.

	4107
	60055
	Codec for low bitrate multimedia telephony service
	Low_bit_rate_codec_for_MM_Tel., H.324M
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	-

	4108
	60109
	3G Audio-Visual Terminal characteristics
	WI5TAC, 3G-AVT, Terminal_Acoustic_Characteristics
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99129
	-
	-
	-
	-
	26.131, 26.132

	4109
	60104
	Updates_for_UMTS
	Updates_for_UMTS
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	24.022, 27.001, 29.007

	4110
	60124
	UMTS
	UMTS
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	27.060, 29.061

	4111
	60151
	UMTS and GSM Features
	-
	1
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	4112
	60147
	Multimedia Messaging Service
	MMS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	MMS allows users to send/receive messages e.g. almost unlimited text length, images, audio and video clips and new content types. R99 only includes the concept. MMS stage 3 is not included in 23.140. Rel-4 adds detailed architecture and protocols.
	22.140, 23.040, 23.140

	4113
	60121
	Location Services
	LCS
	2
	R99
	S1,S2,S3,SMG1,SMG2,SMG12,N1,N2,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	SP-99327
	-
	-
	-
	LCS provide ability to localize a terminal

	4114
	60118
	Customised Application for Mobile network Enhanced Logic Phase 3
	CAMEL3
	2
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	SP-99368
	-
	-
	-
	CAMEL is a network feature providing mechanisms to support services of operators which are not covered by standardised services, even when roaming outside the HPLMN.

	4115
	60218
	Global view
	-
	3
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.078, 23.078, 29.078

	4116
	60318
	Multiple Subscriber Profile (MSP) based on CAMEL phase 3
	-
	3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	MSP is an optional service enabling mobile subscribers to have several profiles associated with a single IMSI, with each profile being a subscription option. Each profile may be used for mobile originated and mobile terminated calls.

	4117
	60038
	Short Message Service enhancements / Enhanced Messaging Service (EMS)
	EMS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	SMS for 3G terminals compatible with GSM SMS. Added Enhanced Messaging Service (EMS) allowing small pictures, sounds, animations to be transferred via SMS.

	4118
	60122
	Mobile Station Execution Environment
	MExE
	2
	R99
	S1,SMG1,T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	MExE provides a standardized MS execution environment and ability to negotiate its supported capabilities with a MExE SP. R99 enhances SIM MExE certificate management, security clarifications, QoS and defines two MExE classmarks WAP/Personal-Java based.

	4119
	60123
	MS_Classmark
	MS_Classmark
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	MExE classmark identifies a category of MExE UE supporting MExE functionality with a minimum level of processing, memory, display, and interactive capabilities. Several MExE classmarks may be defined. 
	24.008

	4120
	60057
	MultiCall
	Multicall
	2
	R99
	S1,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	NP-000348
	-
	-
	-
	Multicall allows several simultaneous CS calls with dedicated bearers of independent traffic and performance characteristics. R99 Multicall was defined as a supplementary service limited to one CS bearer to be used for speech at any time.

	4121
	60058
	Stage 1 for Multicall
	-
	3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.030, 22.083, 22.087

	4122
	60105
	Virtual Home Environment
	VHE
	2
	R99
	S1,SMG1,S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Information exists in SP#5-8 reports & in SP-99416,SP-000095,SP 000155. OSA allows service development by operators and 3rd parties by making use of network functionality through open, standardised, secure, extensible and scalable interfaces. 

	4123
	60067
	Open Service Access
	OSA
	2
	R99
	S1,S2,N5
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Open Service Architecture became in later Releases Open Service Access. Produced by Parlay, ETSI SPAN (TISPAN), 3GPP SA1 (Stage 1), SA2 (Stage 2) and CN5 (Stage 3), resulting in a single set of standard OSA APIs for the whole development community.

	4124
	60091
	Super Charger mechanism for signalling traffic associated with mobility
	Super_Charger
	2
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Super Charger reduces mobility management cost by reducing the volume of location update signalling. It changes subscriber data management associated with inter-VLR and SGSN location updates. It also applies to packet services (SGSN replaces VLR and …

	4125
	60039
	Follow_Me service
	Follow_Me
	2
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Follow Me enables a mobile subscriber A to manipulate the Follow Me data of a party B in such a way that - under certain conditions - subsequent calls directed to party B will be forwarded to subscriber A. It is PLMN-specific and control based on USSD

	4126
	60093
	Wide area network Synchronization and object exchange
	SYNC
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Allows data stored in ME/USIM to be synchronized with the outside world. TS 27.103 defines protocols based upon IrMC level 4 and will evaluate new technologies (XML) for inclusion. From Rel-4 IrMC was replaced by SyncML in 27.103. 
	27.103, 27.903

	4127
	60145
	R99 Terminal Interfaces
	-
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	-
	-

	4128
	60166
	AT commands for 3GPP
	-
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	AT commands to control a 3G ME via an external Terminal Equipment (TE), fully compatible with GSM AT commands. R99 adds new AT commands e.g. to control Advanced Speech Call Items (ASCI) services.
	27.005, 27.007

	4129
	60167
	Physical interfaces
	-
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Conclusion: 3GPP should not produce any technical specification for terminal interfaces other than radio interface and USIM interface. SDOs could develop own optional physical connector specification based on market requirements
	27.901

	4130
	60168
	Multiplexer
	MUX MS-TE
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Multiplexing protocol allowing a number of simultaneous sessions between a MS and a terminal; used to send any data (voice, SMS, USSD, fax etc.). 27.010 describes the protocol, but not the commands or data transported with it.
	27.010

	4131
	60169
	Bearer Services
	-
	2
	R99
	S1,T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	4132
	60012
	Circuit Switched Bearer Services
	Circuit_switched_Bearer_Services
	3
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	-
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported

	4133
	60021
	Stage 1 for Circuit Switched Bearer Services
	CS_Bearerss_in_UMTS
	4
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	-
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	22.002

	4134
	60019
	CS_Bearers
	CS_Bearers
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	29.007

	4135
	60020
	CS_Bearerss
	CS_Bearerss
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4136
	60022
	CS_Data
	CS_Data
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4137
	60023
	CS_Data_Bearers
	CS_Data_Bearers
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	23.910, 27.001, 29.007

	4138
	60024
	Deleted - CN3 poart of Circuit Switched Bearer Services
	CSBS
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	23.910, 27.001, 29.007

	4139
	60040
	Frame Tunnelling Mode
	FTM
	3
	R99
	T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	-
	FTM is a type of async non-transparent CS bearer service (22.002). Generic term for HDLC and HDLC-related transmission protocols. Converts async non-transp data stream towards mobile side & sync data stream using X.31 flag stuffing on fixed network side.

	4140
	60171
	Access to ISPs and Intranets – Wireless/Remote access to LANs
	Interworking with PDN (DHCP)
	3
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	N3-99069
	-
	-
	-
	Access to an Intranet or ISP by running DHCP between the TE and a server in the Intranet/ISP domain. 
	29.061

	4141
	60070
	PHS Internet Access Forum Specification
	PIAFS
	3
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	-
	PIAFS is one type of CS bearer data service (22.002). It refers to async CS tx protocol over ISDN 64 kbit/s unrestricted digital line. Facilitates interworking between PHS-MS and UMTS-UE & UMTS-UE and existing PIAFS TA (Terminal Adapter).

	4142
	60170
	Personal Handyphone System Internet Access Forum Standard (PIAFS)
	-
	4
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	PIAFS was originally standardised by the PHS Internet Access Forum in Japan. More information can be found at: http://www.infopro.or.jp/piaf
	22.002

	4143
	60092
	Support_of_PIAFS_in_UMTS
	Support_of_PIAFS_in_UMTS
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	27.001, 27.007, 29.007

	4144
	60172
	Universal Integrated Circuit Card (UICC) and Universal Subscriber Identity Module (USIM)
	UICC, USIM
	2
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	-
	For 3G, GSM 11.11 was divided into two parts: a platform comprised of basic physical, electrical and logical specification (31.101) and an application specification (31.102)
	-

	4145
	60173
	UICC / Terminal interface; Physical and logical characteristics
	UICC
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	-
	Defines a generic Terminal/Integrated Circuit Card (ICC) interface. Is independent of 3G USIM application => platform for any IC card application. Ensures interoperability between ICC and terminal independently of manufacturer, card issuer or operator.

	4146
	60142
	UICC/(U)SIM enhancements and interworking
	UICC1
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	31.102, 31.900

	4147
	60174
	Characteristics of the USIM application
	USIM
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	-
	Defines Universal Subscriber Identity Module (USIM) application for 3G telecom network operation & resides on UICC, an IC card specified in 31.101. UICC can be used as a multi-application card: several USIMs and/or other applications can co-exist
	31.102

	4148
	60114
	UICC Application Identifiers
	AID, Application_Identifiers
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	-
	Defines and administers Application IDentifiers (AID) for UICC. AID is used to address an application in the card. Consists of Registered application provider ID (RID) & Proprietary application ID exception (PIX - according to ISO/IEC 7816-5).
	21.111, 31.110

	4149
	60139
	SIM Application Toolkit
	SAT
	3
	R99
	S1,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4150
	60141
	USIM Application Toolkit
	USAT
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	-
	Defines UICC - ME interface, and mandatory ME procedures for USAT. Based on GSM 11.14 (SIM Application Toolkit). Commands and procedures defined in USIM and 3G Terminal for using USAT.  Service and security requirements defined in 22.100 and 22.101.
	31.111

	4151
	60175
	Bearer Independent Protocol for SAT applications to exchange data over the GSM network
	BIP
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Defines at SIM-ME interface a basic protocol allowing SIM Toolkit applications to determine available bearers and to exchange data by selecting using the most appropriate bearer available (CS data, GPRS, SMS, Unstructured Supplementary Service Data (USSD)
	03.48, 11.10, 11.14

	4152
	60176
	Administrative commands and functions for IC cards
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Defines function and syntax of administrative commands for telecommunication IC Card used during installation, activation and de-activation of applications. Compliant to ISO/IEC 7816 series. Handed over to ETSI Project Smart Card Platform (SCP) in 2000.
	ETSI TS 102 222

	4153
	60177
	USIM and UICC requirements
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	-
	High level requirements for 3GPP IC card and its interface to 3GPP terminal (USIM&UICC reqs). Service&security reqs in 322.01,22.00. USIM is a 3GPP application on an IC card. Inter-operates with 3GPP terminals and provides access to 3GPP services
	21.111

	4154
	60140
	SIM_API
	SIM_API
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	03.19

	4155
	60086
	SIM_toolkit_API
	SIM_toolkit
	3
	R99
	SMG9,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	03.48, 11.11, 11.14

	4156
	60087
	Deleted - 1.8 Volt SIM ME interface
	SMIME_1.8V
	3
	R99
	SMG9
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	11.18

	4157
	60178
	USIM/UICC Testing
	-
	2
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	4158
	60179
	Terminal tests for the UICC Interface
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	-
	Test spec for the interface between UICC and terminal (originally based GSM 11.10-1 clause 27). Ensures UICC - terminal interoperability independently of manufacturer, card issuer or operator. Tests for applications residing on UICC are in 31.121
	31.120

	4159
	60180
	USIM application test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	-
	Application test spec originally based on GSM 11.17. Aspects related to UICC administrative management phase are not defined. Any internal technical realisation of either UICC or terminal is only specified where these are reflected over the interface.
	31.121

	4160
	60181
	USIM conformance test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Conformance Test specification for UICC defined in 31.101 with USIM defined in 31.102.
	31.122

	4161
	60182
	SIM toolkit test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	SIM Application Toolkit (SAT) has major impact on ME design and enhances SIM/ME interface. Contains tests for SIM/ME interface optional features (no network related signalling issues involved). Doesn't form basis for any type approval or regulatory tests.
	11.10-4

	4162
	60137
	Security for UMTS and GSM Features
	Security
	2
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4163
	60183
	Fraud Information Gathering Service (for connection-orientated services)
	FIGS
	3
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	HPLMN can monitor its subscribers in VPLMN, which collects info on a defined set of monitored subscribers activities & sends it to HPLMN, which can perform service limitation control eg Operator Determined Barring (ODB) and IST to limit financial exposure
	New 22.031, 23.031

	4164
	60085
	Immediate Service Termination / SECurity Immediate Service Termination
	IST, SECIST
	3
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	HPLMN can terminate all activities of its subscriber in VPLMN, if decides (based on info via eg FIGS) that a roaming subscriber is behaving in fraudulent/suspicious way. HPLMN can terminate all subscriber activities including calls in progress.

	4165
	60018
	Core_Network_Security
	Core_Network_Security
	3
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	29.002

	4166
	60152
	GSM Features
	-
	1
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	4167
	60184
	Dual Transfer Mode within GSM and GPRS
	DTM
	2
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	2-99-1780 (2-99-H80 from SMG2#32) WID on “BSS co-ordination of Radio Resource allocation for class A GPRS services - GSM Radio Access (R99)”

	4168
	60013
	Class A Dual Transfer Mode
	Class_A_Dual_Transfer_Mode_(DTM)
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	05.10

	4169
	60027
	Dual Transfer Mode
	-
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4170
	60185
	General Packet Radio Service enahancements
	GPRS enhancements
	2
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	GPRS was introduced in Release 97. Release 99 brings a number of essential corrections e.g. on Downlink Power Control, Timing Advance procedure, Cell reselection delay time, PBCCH scheduling, PTCCH mapping, etc. 

	4171
	60132
	General Packet Radio Service
	GPRS
	3
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4172
	60133
	GPRS2
	GPRS2
	3
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Introduction of EGPRS (S1) + Introduction of Reserved Service Labels in the APN (N2)
	02.60, 23.003

	4173
	60134
	GPRS Tunnelling Protocol enhancement
	GTP_enhancement
	3
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	23.003, 23.008, 29.060

	4174
	60186
	Enhanced Data rates for GSM Evolution - Phase 1
	EDGE - Phase 1
	2
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	EDGE is independent of the frequency bands, so it can be deployed e.g. in 900 and 1900 MHz bands. The new physical layer based on 8-PSK modulation is introduced and EGPRS and ECSD facilitate the new modulation in single and multi slot constellation.

	4175
	60030
	Enhanced Data rates for GSM Evolution
	EDGE
	3
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	WID in SMG2 331/97, SMG 1147/97, SMG 1148/97

	4176
	60034
	EDGE-Layer1
	EDGE-Layer1
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	WID in SMG2 331/97, SMG 1147/97, SMG 1148/97
	05.05, 05.10, 05.50

	4177
	60135
	High Speed Circuit Switched Data
	HSCSD
	3
	R99
	SMG1,SMG2,SMG7
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No additional features for R99.
	02.34, 04.18, 11.10-1

	4178
	60029
	Enhanced Circuit Switched Data - Phase 1
	ECSD
	3
	R99
	S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	ECSD supports both transparent and non-transparent services, up to 64 kbit/s and 57.6 kbit/s respectively. See Tdoc SMG2 670/99 “ECSD Concept Evaluation” for more info
	05.02, 08.58, 22.034

	4179
	60032
	EDGE-Enhanced Circuit Switched Data
	EDGE-ECSD
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	05.03

	4180
	60035
	Enhanced GPRS - Phase 1
	EGPRS
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4181
	60033
	EDGE-EGPRS
	EDGE-EGPRS
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	05.03, 05.05, 05.08

	4182
	60069
	Packet Flow Context (PFC) 
	PFC
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	04.18

	4183
	60031
	Support for EGPRS in ANSI-136 networks and EDGE COMPACT
	EDGE-Compact
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Support for EGPRS in ANSI-136 networks” and “EDGE Compact” (for ANSI-136 networks only). COMPACT = Deployment of services in spectrum below 1 MHz

	4184
	60036
	EGPRS COMPACT
	EGPRS-Compact
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	COMPACT = Deployment of services in spectrum below 1 MHz
	04.18, 05.02

	4185
	60136
	COMPACT
	COMPACT
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	COMPACT = Deployment of services in spectrum below 1 MHz

	4186
	60047
	GSM_400
	GSM_400
	2
	R99
	SMG2,SMG7,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	GSM in the 400 MHz bands allows to deploy GSM within frequency bands in the range 450 to 500 MHz, previously used for analogue cellular systems. See Tdoc SMG2 190/99 and 595/99 for further info.

	4187
	60048
	GSM_450
	GSM_450
	2
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4188
	60131
	GSM_700
	GSM_700
	2
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	05.05

	4189
	60041
	Deleted - GERAN
	GERAN
	2
	R99
	SMG2,S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI

	4190
	60153
	GSM Features transposed to UMTS
	-
	1
	R99
	S1,S3,T2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	4191
	60187
	Cell Broadcast Service
	CBS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to CT1 at TSG-T closure. Applicability of the Cell Broadcast Service (as defined for GSM network) to 3G networks
	23.041

	4192
	60188
	GSM mobile number portability euro MNP / North American MNP
	MNP
	2
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	R98 MNP: mobile subscriber ability to change PLMN operator within the same country whilst retaining its original MS ISDN number (MSISDN). IMSI is changed, only MSISDN is kept. R99 adds requirements for North American Service Provider Number Portability.
	22.066

	4193
	60144
	Mobile Number Portability
	-
	3
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	23.018, 23.066, 29.002

	4194
	60189
	Automatic establishment of roaming relations
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Telecom Italia
	enrico.scarrone@telecomitalia.it
	framework for commercial and technical interworking between UMTS Home Environments and Serving Networks who have no direct prior commercial agreements with each other.
	22.101, 22.971

	4195
	60190
	Advanced addressing
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.101, 22.75U, 22.975

	4196
	60191
	UMTS numbering, addressing and identities
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Also new requirements for Single and Multiple Numbering scheme was added (CR#20 and 21). Deleted the term International Mobile User Identifier (IMUI) and changed IMSI (International Mobile Station Identifier=>International Mobile Subscriber Identity.
	22.101

	4197
	60192
	Lawful Interception for GSM Features transposed to UMTS
	LI
	2
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Defines an interception system in UMTS that supports a number of regional interception regulations. Regional interception requirements shall be met in using specific (regional) mediation functions allowing only required information to be transported.
	New 33.106, 33.107

	4198
	60154
	Charging
	-
	1
	R99
	S1,S5
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	4199
	60011
	R99 Charging
	Charging
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.115, 23.121

	4200
	60215
	R99 OAM Charging Management
	OAMCH, CH
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99271
	-
	-
	-
	-
	32.005, 32.015

	4201
	60155
	Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM1999
	1
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	-
	-

	4202
	60073
	OAM Principles and High-level Requirements
	PR, Princs_&_Reqs_(PR)
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	-
	32.101

	4203
	60062
	OAM Architecture
	OAMAR, AR, Telecom_Management_Arch_(AR)
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	-
	32.101, 32.102

	4204
	60014
	OAM Configuration Management
	OAMCM, CM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99273
	-
	-
	-
	-

	4205
	60063
	OAM Fault Management
	OAMFM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99272
	-
	-
	-
	-

	4206
	60064
	OAM Performance Management
	OAMPM, PM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99274
	-
	-
	-
	-
	12.04, 32.104

	4207
	60106
	Vocabulary
	Vocabulary
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	21.905

	4208
	60037
	Emergency
	Emergency
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.101

	4209
	60049
	GSM General Bearer Services (GBS) and interworking scenarios support in UMTS
	GSM_to_UMTS_Evol
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	UMTS shall support GSM General Bearer Services (GBS) and interworking scenarios as specified in 02.02
	22.105

	4210
	60043
	GPRS_Mobile_IP_interworking
	GPRS_Mobile_IP_interworking
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	29.061

	4211
	60046
	GSM/UMTS interworking
	2G3Ginterworking
	1
	R99
	N1,N2,N4,R3,S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4212
	60050
	Handover
	Handover
	1
	R99
	S1,SMG2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4213
	60120
	2G3Ghandover
	2G3Ghandover
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4214
	60088
	Service Provider Name Indication
	SPANME
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Service Provider Name Indication included in R98 (02.07) was not carried into R99 (22.101), but is in the SIM/USIM specification for R99
	22.101

	4215
	60026
	Data & Data_CleanUp
	Data, Data_CleanUp
	1
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	02.01, 02.02, 02.04, 02.34

	4216
	60125
	Unstructured Supplementary Service Data (USSD)
	USSD
	1
	R99
	SMG1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No additional features for R99.

	4217
	60126
	Man-Machine Interface (MMI) of the User Equipment (UE)
	MMI
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Data services streamlining + Support for Anonymous Call Rejection
	22.030

	4218
	60127
	Network Identity and Timezone (NITZ)
	NITZ
	1
	R99
	SMG1,SMG3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	02.42, 04.08

	4219
	60128
	Deleted - Operator Determined Barring for Packet Oriented Services
	ODB_Enh.
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Remove ODB for Packet Oriented Services from R99
	22.041

	4220
	60068
	Packet Flow Management
	Packet_Flow_Management
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	08.18

	4221
	60044
	GPRS_Point-To-Multipoint Group call 
	GPRS_PTMG
	1
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	02.60

	4222
	60156
	Call Forwarding
	-
	1
	R99
	SMG1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	4223
	60010
	Call Forwarding enhancements
	CF_enhancements
	2
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No additional features for R99.

	4224
	60116
	Call_Forwarding
	Call_Forwarding
	2
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	02.82, 29.002

	4225
	60117
	Call_Forwarding_Enhancements
	Call_Forwarding_Enhancements
	2
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	23.082

	4226
	60157
	Quality of Service 
	-
	1
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	WID SMG 98-0781 End To End UMTS QoS Management
	-

	4227
	60076
	End-to-end UMTS Quality of Service management
	QoS
	2
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	WID SMG 98-0781 End To End UMTS QoS Management
	23.107, 23.907, 24.008

	4228
	60130
	End-to-end QoS for PS Domain including IMS
	E2EQoS
	2
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	23.060, 23.170

	4229
	60045
	GPRS-enhanced_QoS
	GPRS-enhanced_QoS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	AT-commands for Enhanced QoS Support management
	27.007

	4230
	60077
	QoS_enhancements
	QoS_enhancements
	2
	R99
	N2,N1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4231
	60129
	Support of Localised Service Area
	SoLSA
	1
	R99
	SMG2,SMG3,SMG7,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Mechanism which can be used as a platform for providing special tariffs and/or special set of service features for certain subscribers within a regionally restricted area or areas. No additional features for R99.

	4232
	60100
	Transcoder_location
	Transcoder_location
	1
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	UE location identification: background information and associated primitives 2. Transcoder location at the core network and source depending coding belonging to the non-access stratum.
	23.110

	4233
	60113
	Antenna_test_methods
	Antenna_test_methods
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	03.30

	4234
	60107
	WBAMR / high quality speech in UMTS Phase 1 but not in R99
	WBAMR
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Add requirement for high quality speech in UMTS Phase 1 but not in R99
	22.105

	4235
	60138
	Codec
	-
	1
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	4236
	60015
	Codecs for Multimedia Telephony Service
	Codec_for_Multimedia_Telephony
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	4237
	60415
	Codecs for Multimedia Telephony Service
	Multimedia_Codec
	3
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	26.911, 26.104, 26.111

	4238
	60515
	Codecs for Multimedia Telephony Service
	CSM
	3
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	26.911, 26.104, 26.111

	4239
	60615
	Codecs for Multimedia Telephony Service
	WI2MMC
	3
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	26.911, 26.104, 26.111

	4240
	60715
	Codecs for Multimedia Telephony Service
	Codec(s)_for_CS_MM_Tel._Serv
	3
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	26.911, 26.104, 26.111

	4241
	60815
	Codecs for Multimedia Telephony Service
	Codec(s)_for_MM_Tel_Service
	3
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	26.911, 26.104, 26.111

	4242
	60915
	Codecs for Multimedia Telephony Service
	-
	3
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	26.911, 26.104, 26.111

	4243
	60078
	QoS for Speech and Multimedia Codec
	QoS_for_Speech_&_MM_Codecs_/_AMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	-
	26.102, 26.912

	4244
	60099
	Tandem Free Operation - Adaptive Multi-Rate codec types
	TFOAMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	UMTS_AMR2 is default Codec Type in R99 dual_mode terminals
	26.103

	4245
	60112
	Noise Suppression for AMR
	AMRNS
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Combination of the AMR speech codec and the Noise Suppression function. TS 06.77 and TR 06.78 only apply to GSM. They apply to UMTS from Rel-4 onwards, when they were converted to TS 26.077 and TR 26.078.
	06.77, 06.78

	4246
	60065
	Out-of-Band Transcoder
	OoBT
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Transcoder handling in the CN at inter-system handover and relocation + Introduction of UMTS AMR
	23.009, 24.008

	4247
	60066
	Out-of-Band Transcoder Control 
	OoBTC
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	24.008 CR#0572 in NP-020220 was approved under this WI

	4248
	60143
	Advanced Speech Call Items enhancements
	ASCI
	1
	R99
	SMG1,SMG2,SMG3,SMG7,SMG9,N1,N4,S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4249
	60009
	Call Control improvements
	CC_Related_items
	1
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Minor improvements to 24.007 and 24.008 to increase the number of simultaneous calls/sessions from the present 7: the TI value is increased (NP-99441).
	24.007, 24.008

	4250
	60059
	Multimedia
	Multimedia
	1
	R99
	N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	24.008, 27.001, 29.007

	4251
	60089
	Sub-System Number allocation for RANAP, RNSAP
	SSN_allocation
	1
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Sub-System Number allocation for Radio Access Network Application Part, Radio Network Subsystem Application Part
	23.003

	4252
	60053
	Intranet / ISP access with DHCP end-to-end
	ISPaccess
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Access to an Intranet/ISP with DHCP end to end
	29.061

	4253
	60072
	Point_to_Multipoint_Services
	Point_to_Multipoint_Services
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Support for the IP-Multicast protocol
	29.061

	4254
	60146
	Facsimile
	FAX
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	22.003, 22.100

	4255
	60081
	Realtime_NT_FAX_in_UMTS
	Realtime_NT_FAX_in_UMTS
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Asynchronous Interface for real-time NT Fax + Introduction of Asynchronous interface for Real-time non-transparent FAX
	27.001, 27.003

	4256
	60042
	Gateway Location Register (GLR) - Mobile Application Part (MAP) specification
	GLR
	1
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	29.120

	4257
	60056
	Multiple Subscriber Profile phase 2
	MSP2
	1
	R99
	S1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4258
	60074
	Prepaging
	Prepaging
	1
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	23.018, 23.082, 29.002

	4259
	60148
	Re-definition of channel quality measure used for AMR link adaptation for Downlink Advanced Receiver Performance (DARP) MS
	-
	1
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Re-definition of channel quality measure used for AMR link adaptation for DARP MS
	05.09

	4260
	60051
	Harmonized Standard
	HS
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	13.21

	4261
	60090
	Streamlining of specifications
	Streamlining
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	27.060, 29.061

	4262
	60079
	R99_Service_Clean_up
	R99_Service_Clean_up
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	4263
	60094
	(Small) Technical Enhancements and Improvements for R99
	TEI
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	4264
	60095
	TEI_[CS_Data]
	TEI_[CS_Data]
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	4265
	60096
	TEI_[GPRS]
	TEI_[GPRS]
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	4266
	25016
	R99 UE Conformance Testing
	TEI_Test
	1
	R99
	R5,T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Specifies Conformance Tests for a 3G UE to be recognised as “3GPP-standard compliant”. A 3GPP-external body, GCF (Global Certification Forum), delivers certificates to prove that a UE has correctly passed tests and is then conform to the 3GPP standard.

	4267
	60084
	Deleted - RTEI
	RTEI
	2
	R99
	T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI

	4268
	60193
	Common test environments for User Equipment (UE); Conformance testing
	-
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	-
	34.108

	4269
	60194
	Terminal conformance specification, Radio transmission and reception (FDD)
	-
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in FDD mode.
	34.121

	4270
	60195
	Terminal conformance specification, Radio transmission and reception (TDD)
	-
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in TDD mode.
	34.122

	4271
	60196
	UE conformance specification; Part 1: Protocol conformance specification
	-
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	TS 34.123, composed of three parts, actually specifies the protocol conformance testing for the 3G UE. Part 1 describes the overall test structure.
	34.123-1

	4272
	60197
	UE conformance specification; Part 2: Implementation Conformance Statement (ICS) specification
	-
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	Part 2 contains the applicability of each test case defined as the “Implementation Conformance Statement (ICS) proforma”, in compliance with the relevant requirements, and in accordance with the relevant guidance given in ISO/IEC 9646-7 and ETS 300 406. 
	34.123-2

	4273
	60198
	UE conformance specification; Part 3: Abstract test suites (ATSs)
	-
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	Part 3 specifies the protocol conformance testing in TTCN for the 3G UE at the Uu interface. It defines the TTCN test specification and design considerations in Abstract Test Suites based on the test cases specified in prose in part 1. 
	34.123-3

	4274
	60028
	Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP system
	DTMF
	1
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	23.014 CR#0004

	4275
	60052
	Deleted - Intersystem_Change
	Intersystem_Change
	1
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	04.18 CR#A243

	4276
	60054
	Deleted - Long_Forwardedto_Numbers
	Long_Forwardedto_Numbers
	1
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	29.002

	4277
	60080
	Deleted - RANimp-FSEarlyUE
	RANimp-FSEarlyUE
	1
	R99
	R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI

	4278
	0
	Release 1999 Studies
	-
	1
	R99
	S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	-

	4279
	60061
	Advanced Addressing/Numbering
	Numbering
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Vodafone
	mona.mustapha@vodafone.com   
	Study on requirements for numbering and addressing for UMTS
	22.975

	4280
	60161
	Combined GSM and Mobile IP mobility handling in UMTS IP CN
	-
	1
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	23.923

	4281
	60101
	UE Capabilities Requirements
	UCR
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to CT1 at TSG-T closure
	21.904

	4282
	60158
	Electrical safety requirements and regulations
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to RAN4 at TSG-T closure. TR summarizes differences between international and national standards relevant to IEC60950 and refers to regulations for conformity assessment due to different regulatory environments in different countries / regions.
	34.907

	4283
	60159
	Specific Absorbtion Rate (SAR) requirements and regulations in different regions
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to RAN4 at TSG-T closure.
	34.925

	4284
	60160
	Multi-mode UE issues
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to CT1 at TSG-T closure. Consequences on roaming capabilities and service availability (e.g. handover) of multi-mode UEs while roaming in various regions with various network configurations. Case studies for each of the possible scenarios in specs
	21.810, 21.910

	4285
	60162
	Provision of fax service in GSM and UMTS
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	Ericsson
	peter.bleckert@ericsson.com
	CP#27: Moved to C1 on closure of T2; see TP-050062. CP#28: C1->C3
	22.945

	4286
	60163
	Separating Radio Resources and Mobility Management specific parts of the MS Classmark
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	CP#27: change of WG as a result of closure of CN and T.
	23.814


