
ID Unique_ID Name Release Resource Names
6 2 Evolutions of the transport in the UTRAN NA TSG RAN

7 625 IP transport in the UTRAN Rel5 WG RAN3

8 4 Evolutions of the transport in the CN NA WG CN4

9 2455 FS on Usage of SUA Rel5 WG CN4

10 2476 High Speed Downlink Packet Access Rel5 WG RAN2

15 1216 Improvements of Radio Interface NA TSG RAN

16 1470  Improvement of inter-frequency and inter-system measurementRel5 WG RAN1

17 1471 Base station classification Rel5 WG RAN4

25 2469 Enhancement on the DSCH hard split mode Rel5 WG RAN1

26 2471 FS on Fast Cell Selection (FCS) for HS-DSCH Rel5 WG RAN1

27 1506 FS on Radio link performance enhancements Rel5 WG RAN1

28 1221 FS on USTS Rel5 WG RAN1

29 1997 FS on UE antenna efficency test method performance requirementsRel5 WG RAN4

30 2494 FS on the re-introduction of the downlink SIR measurement Rel5 WG RAN4

31 24001 FS on UTRA WideBand Distribution Systems Rel5 WG RAN4

32 2493 FS on mitigating the effect of CPICH interference at the UE Rel5 WG RAN4

36 21000 FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDDRel5 WG RAN1

37 1839 Conformance Test Spec. improvements in Radio Interface WG T1

38 2210 Testing improvement of inter-frequency and inter-system measurement Rel5 WG T1

39 2211 Testing Hybrid ARQ II/III Rel5 WG T1

40 9 RAN improvements NA TSG RAN

41 656 RRM optimization for Iur and Iub Rel5 WG RAN3

45 2488 RL Timing Adjustment Rel5 WG RAN3

46 2489 Separation of resource reservation and radio link activation Rel5 WG RAN3

47 2490 Improvement of Radio Resource Management across RNS and RNS/PSSRel5 WG RAN3

48 2491 Re-arrangements of Iub transport bearers Rel5 WG RAN3

49 23003 SRNS Relocation Procedure Enhancement Rel5 WG RAN3

51 22000 RAB support enhancement for Rel-5 Rel5 WG RAN2
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ID Unique_ID Name Release Resource Names
52 1680 Header compression removal/stripping in the RAN Rel5 TSG RAN

53 1686 Unequal error protection in PS domain in the RAN Rel5 TSG RAN

54 21001 Beamforming requirements for UE Rel5 WG RAN1

55 20999 Beamforming Enhancements Rel5 WG RAN1

56 21002 Support of Site Selection Diversity Transmission in UTRAN Rel5 WG RAN1

57 2472 Node B Synchronisation for 1.28 Mcps TDD Rel5 WG RAN1

62 1273 Provisioning of IP-based multimedia services NA WG SA1

63 1274 Call control and roaming to support IMS in UMTS Rel5 WG SA2

88 1298 Access Security for IMS Rel5 WG SA3

92 2574 Security Aspects of Requirement for Network Configuration IndependenceRel5 WG SA3

93 1299 Lawful interception TBD WG SA3

94 35007 Charging and OAM&P for IMS Rel5 WG SA5

95 2047 Interworking between IMS and CS networks TBD WG CN3

98 2036 Multimedia codecs and protocols for conversational PS servicesRel5 WG SA4

100 34020 Transport protocols Rel5 WG SA4

103 32003 SIP message compression Rel5 WG SA2

106 10001 Stage 3 description of IMS interfaces Rel5 TSG CN

120 1310 Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)Rel5 WG CN5

121 12000 Support of CAMEL by the IMS Rel5 WG CN2

127 31002 Pre-pay/real-time charging in IMS TBD WG SA1

128 35005 Charging Rel5 WG SA5

131 10002 Other IETF depencies Rel5 TSG CN

134 1913 Start Testing Rel5 MLST

136 34001 Extended Transparent End-to-End PS Streaming Service Rel5 WG SA4

149 1517 Global Text Telephony Rel5 WG SA2

157 1637 OSA enhancements for Rel-5 NA WG SA1

159 1429 OSA APIs for Multimedia Call Control Rel5 WG SA2

166 15003 Generic user interaction - Stage 3 Rel5 WG CN5
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ID Unique_ID Name Release Resource Names
167 15004 Charging - Stage 3 Rel5 WG CN5

170 15007 Check N5 - Call Control Service Mapping; Multiparty Call Control SIP - Stage 3Rel5 WG CN5

171 15999 WSDL APIs for SOAP/HTTP - Stage 3 Rel5 WG CN5

176 1419 OSA security Rel5 WG SA3

182 1786 CHECK STATUS - LCS - OSA interfaces Rel5 WG SA1

186 1638 CAMEL phase 4 Rel5 WG SA1

200 2464 Rel-5 MExE enhancements Rel5 WG T2

203 1625 Wideband Telephony Service - AMR Rel5 WG SA4

239 1826 Terminal interfaces NA WG T2

240 2573 Terminal local model enhancements Rel5 WG T2

241 1536 Location Services enhancements NA WG SA2

242 1600 UE positioning NA TSG RAN

244 2474 UE positioning enhancements for 1.28 Mcps TDD Rel5 WG RAN2

247 2125 Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning Rel5 WG RAN2

248 1171 Event based and Periodic LCS Rel5 WG SA1

252 2436 Location Services for GERAN in A/Gb Mode Rel5 TSG GERAN

257 2442 Location Services for GERAN in Iu Mode Rel5 TSG GERAN

271 32001 Enhanced support for user privacy and subscriber data handlingRel5 WG SA2

281 35008 Charging and OAM&P for LCS enhancements Rel5 WG SA5

282 521 New security aspects of LCS (not identified) Rel5 WG SA3

283 32011 Specification for the Le Interface Rel5 WG SA2

284 32012 Support of the Presence Service Architecture Rel5 WG SA2

286 1800 (U)SIM toolkit enhancements NA WG T3

288 1801 Protocol Standardisation of a SIM Toolkit Interpreter Rel5 WG T3

292 1802 UICC API NA WG T3

294 2031 C SIM API Rel5 WG T3

297 1571 Security enhancements NA WG SA3

298 1583 MAP application layer security Rel4 WG SA3
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301 1594 CHECK STATUS - Visibility and Configurability of security Rel5 WG SA3

302 1576 Network domain security Rel5 WG SA3

349 1142 Charging and OAM&P NA WG SA5

350 35002 Rel5 Principles, high level Requirements and Architecture Rel5 WG SA5

351 35003 Rel5 Performance Management Rel5 WG SA5

352 35004 Rel5 Charging Management Rel5 WG SA5

353 35001 Network Infrastructure Management Rel5 WG SA5

355 2243 Intra Domain Connection of RAN Nodes to Multiple CN NodesRel5 WG SA2

366 2320 GERAN improvements 3 (new transport layer on interface A)Rel5 TSG GERAN

370 2330 GERAN support for IMS TBD TSG GERAN

386 2345 Alignment of 3G functional split and Iu TBD TSG GERAN

459 2392 GERAN enhancements for streaming services 1 (RLC enhancements)Rel5 TSG GERAN

462 2396 GERAN enhancements for streaming services 2 (usage of ECSD)Rel5 TSG GERAN

468 2412 GERAN/UTRAN interface evolution 1 (evolution of Iu PS) Rel5TSG GERAN;WG RAN3

472 2416 GERAN/UTRAN interface evolution 2 (evolution of Iu CS) Rel5TSG GERAN;WG RAN3

484 2520 User Equipment Management Rel5 WG SA5

485 35000 FS on User Equipment (UE) Management Rel5 WG SA5

489 2556 End to End QoS for PS Domain including IMS Rel5 WG SA2

493 2569 Messaging enhancements Rel-5 Rel5 WG T2

494 2571 Multimedia Messaging (MMS) enhancements WG T2

495 31000 Definition of service requirements Rel5 WG SA1

502 50001 GERAN Inter BSC NACC improvements over the Gb InterfaceRel5 TSG GERAN

509 50033  Enhanced Power Control Rel5 TSG GERAN

513 50037 8PSK AMR HR Rel5 TSG GERAN

525 50056 Enhanced A/Gb feasibility study TBD TSG GERAN

527 50058 Multiple TBF in A/Gb mode Rel5 TSG GERAN

532 50063 Flexible Layer One for GERAN TBD TSG GERAN

551 13000 Service Change and UDI Fallback Rel5 WG CN3
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552 30001 small Technical Enhancements and Improvements for Rel5 Rel5 Generic

582 31013 UE Functionality Split Rel6 WG SA1

583 31021 Technical Report Rel5 WG SA1

759 401637 Rel-4 OSA enhancements NA WG SA1

761 401424 CHECK STATUS - Interactions OSA - e-commerce Rel5 WG SA2

764 401786 CHECK STATUS - LCS - OSA interfaces Rel5 WG SA1

792 401571 Rel-4 Security enhancements NA WG SA3

798 401583 MAP application layer security Rel4 WG SA3

801 401594 CHECK STATUS - Visibility and Configurability of security Rel5 WG SA3
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