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Status Report to TSG
[bookmark: _GoBack]Agenda item:			13.3.10
	WI / SI Name
	UE Conformance - NR support for high speed train scenario in frequency range 2

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_HST_FR2-UEConTest

	Unique ID
	960080

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-221402

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part:  Dec-2024(+6 mouths)

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 60%
(+16%)


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Runsen Tang

	
	Company
	Samsung

	
	Email
	runsen.tang@samsung.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#103 (the details can be found in R5-242666):
· 60% overall completeness achieved.
2.5.2	Remaining Open issues
See the work plan for details in R5-242666.
2.5.3	Remaining Open issues with cross-WG dependencies
N/A.
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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