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1	Introduction
At RAN#102, the new Work Item on Data Collection for SON_MDT in NR standalone and MR-DC phase 4 was agreed [1]. As WI Rapporteur, in this contribution, we recommend a work plan for RAN2 and RAN3. The workplan captures dependencies among tasks and timeline for RAN2/3.
The WID [1] introduced the following objectives in the core part: 

	[bookmark: OLE_LINK35]The objective of this work item is to specify data collection enhancement in NR standalone and MR-DC for SON/MDT purpose. The specific objectives of this work item are:
[bookmark: OLE_LINK31][bookmark: OLE_LINK17]- MRO enhancement for R18 mobility mechanisms, including, Lower layer triggered mobility (LTM), CHO with candidate SCGs, subsequent CPAC [RAN3, RAN2]:
· Specification of the inter-node information exchange, including possible enhancements to interfaces [RAN3]
· Identify and specify necessary UE reporting to enhance the mobility parameter tuning [RAN2]
- Support of SON/MDT enhancements for [RAN3, RAN2]:
· Intra-NTN mobility
· Network Slicing
- Support of the leftovers in Rel-18 SON/MDT [RAN3, RAN2]:
· RACH optimization for SDT
· MHI Enhancement for SCG Deactivation/Activation
· MRO for MR-DC SCG failure
If needed, co-operate with RAN1, SA2, SA5, CT4.



2	Workplan
2.1	Timeline
Table 1 summarizes a timeline for RAN2 and RAN3 while the timeline is based on the time budget approved at RAN#102 in [2].
Table 1: Timeline for RAN2, 3 efforts
	TSG/WG
	Meeting Number
	Date
	TU
	Task

	RAN2
	#125bis
	Apr. 2024
	0.5
	In the first meeting, RAN2 can start working on the following items considering the limited TU:
1. Discussion on the scenario of MRO enhancement for R18 mobility mechanisms, where LTM can be prioritized.
2. Discussion on leftover features from R18 with corresponding specification impacts: 
· MHI enhancement with SCG activation/deactivation
· RA report enhancement for SDT

-Approval of the work plan
-Update BL CRs if needed.


	RAN3
	#123bis
	Apr. 2024
	1.5
	RAN3 can start working on the following items:
1. Discussion on the scenario and high-level solutions of MRO enhancement for R18 mobility mechanisms, including, Lower layer triggered mobility (LTM), CHO with candidate SCGs, subsequent CPAC,
2. Discussion on the scenario and high-level solutions for supporting SON/MDT enhancements for intra-NTN mobility
3. Discussion on the scenario and high-level solutions for supporting SON/MDT enhancements for network slicing
Discussion on leftover features from R18 with corresponding specification impacts:  MRO for MR-DC SCG failure

- Approval of the work plan
- Discuss and agree on the BL CR assignment 
-Update BL CRs if needed.

	RAN2
	#126
	May 2024
	0.5
	1. Discussion on leftover features from R18 with corresponding specification impacts: 
· MHI enhancement with SCG activation/deactivation
· RA report enhancement for SDT
2. Discussion on the scenario of MRO enhancement for R18 mobility mechanisms, where LTM can be prioritized.
-Coordinate with other working groups, e.g. taking RAN3’s agreements into consideration and send the LS if needed

	RAN3
	#124
	May 2024
	1.5
	Continue stage-2 and stage-3 discussion and support for the SON/MDT enhancements, coordinate with other working groups, and send the LS if needed
1.MRO enhancements
- Discussion on scenarios of near failure LTM.
- Discussion on scenarios for the differentiation of too early LTM, too late LTM and LTM to wrong cell. 
- Discussion on MRO for CHO with candidate SCG failure and near failure cases, focusing on NR-DC
- Discussion on the scenarios of failure in S-CPAC. The optimization of non-failure scenarios 
2. Intra-NTN Mobility
- Discussion on logged MDT enhancement based on scenarios for intra-NTN
- Discussion on MRO for intra-NTN failure scenarios 
3. Network slicing
- Discussion on logged MDT and immediate MDT enhancements based on scenarios for network slicing
4. Leftovers
- Discussion on scenario of RACH optimization for SDT 
- Check RAN2 progress regarding support MRO for SCG failure in EN-DC, NGEN-DC and NE-DC scenarios.
-Update BL CRs if needed.

	RAN2
	#127
	Aug. 2024
	0.5
	-Continue stage-2 and stage-3 discussion and support for the SON/MDT enhancements 
-Coordinate with other working groups, and send the LS if needed
-Update BL CRs if needed.

	RAN3
	#125
	Aug. 2024
	1.5
	-Continue stage-2 and stage-3 discussion and support for the SON/MDT enhancements 
-Coordinate with other working groups, and send the LS if needed
-Update BL CRs if needed.


	RAN2
	#127bis
	Oct. 2024
	0.5
	-Continue stage-2 and stage-3 discussion and support for the SON/MDT enhancements 
-Coordinate with other working groups, and send the LS if needed
-Update BL CRs if needed.

	RAN3
	#125bis
	Oct. 2024
	1.5
	-Continue stage-2 and stage-3 discussion and support for the SON/MDT enhancements 
-Coordinate with other working groups, and send the LS if needed
-Update BL CRs if needed.


	RAN2
	#128
	Nov. 2024
	0.5
	-Continue stage-2 and stage-3 discussion and support for the SON/MDT enhancements 
-Coordinate with other working groups, and send the LS if needed
-Update BL CRs if needed.

	RAN3
	#126
	Nov. 2024
	1.5
	-Continue stage-2 and stage-3 discussion and support for the SON/MDT enhancements 
-Coordinate with other working groups, and send the LS if needed
-Update BL CRs if needed.


	RAN2
	#129
	Feb. 2025
	0.5
	-Continue stage-2 and stage-3 discussion and support for the SON/MDT enhancements 
-Coordinate with other working groups, and send the LS if needed
-Update BL CRs if needed.

	RAN3
	#127
	Feb. 2025
	1.5
	-Continue stage-2 and stage-3 discussion and support for the SON/MDT enhancements 
-Coordinate with other working groups, and send the LS if needed
-Update BL CRs if needed.


	RAN2
	#129bis
	Apr. 2025
	0.5
	-Continue stage-2 and stage-3 discussion and support for the SON/MDT enhancements 
-Coordinate with other working groups, and send the LS if needed
-Update BL CRs if needed.

	RAN3
	#127bis
	Apr. 2025
	1.5
	-Continue stage-2 and stage-3 discussion and support for the SON/MDT enhancements 
-Coordinate with other working groups, and send the LS if needed
-Update BL CRs if needed.


	RAN2
	#130
	May 2025
	0.5
	Finalize Stage-2 discussion

	RAN3
	#128
	May 2025
	1.5
	Finalize Stage-2 discussion

	RAN2
	#131
	Aug. 2025
	0.5
	Finalize Stage-3 discussion

	RAN3
	#129
	Aug. 2025
	1.5
	Finalize Stage-3 discussion

	RAN
	#109
	Sep. 2025
	
	Functional freeze



Note that the detailed work plan for the meetings after May will be updated based on the progress.

3	Summary
Proposal 1: RAN3 working group is kindly asked to endorse the workplan.
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