
ID Unique_ID Name Release Early Resource
Names
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49 32045 PS domain and IMS impacts for supporting IMS Eme Rel-7 No S2 No EMC1

55 1653 Emergency Call Enhancements for IP& PS Based Calls Rel-7 No C1 No

57 13028 CT3 IMS aspects to support IMS Emergency sessions Rel-7 No C3 No

59 13031 CT3 PS domain aspects to support IMS Emergency sessions Rel-7 No C3 No

91 32074 System enhancements for fixed broadband access t Rel-7 No S2 No FBI

92 7001 TISPAN Rel 1 related aspects No S2 No FBI

94 11050 Protocol impact of FBI for TISPAN R1 Rel-7 No C1 No

96 13025 CT3 aspects of FBI for TISPAN R1 Rel-7 No C3 No

107 14012 Mp (MRFC - MRFP) interface Rel-7 No C4 No Mp

109 13026 CT3 aspects of Mp Rel-7 No C3 No

118 32082 Evolution of Policy Control and Charging Rel-7 No S2 No PCC

123 13029 Gx reference point for Policy and Charging Control Rel-7 No C3 No

124 13030 Rx reference point for PCC CT3 aspects Rel-7 No C3 No PCC-Rx

125 310006 PCC-Rx CT3 aspects Rel-7 No C3 No

128 13023 delete at CT#32 - DIAMETER on the GGSN Gi interfa Rel-7 No C3 No DIAMGi
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129 13022 delete at CT#32 - DIAMETER on the PDG Wi inteface Rel-7 No C3 No DIAMWi

130 7034 Bandwidth Saving at Nb Interface with IP transport Rel-7 No C3 No BSNbIP

164 32110 WLAN Interworking – Private Network access from W Rel-7 No S2 No WLANPNA

166 11059 WLAN-PNA - Stage 3 Rel-7 No C1 No

168 13027 CT3 aspets for WLAN-PNA Rel-7 No C3 No

173 32091 Voice call continuity between CS and IMS (incl. I-WL Rel-7 No S2 No VCC

177 11058 Stage 3 for VCC Rel-7 No C1 No

179 13032 CT3 aspects of VCC Rel-7 No C3 No

270 713024 Multimedia interworking between IMS and CS netwo Rel-7 No C3 No MIW-IMS

272 7014 Stage 3 of MW-IMS Rel-7 No C3 No
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