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WG3 Work Plan DARP phase 2 test cases

General

This work plan describes the activities at GERAN WG3 for analysis and modification of existing test cases, and of drafting new test cases to cover layer 1 and signalling aspects of DARP phase 2 in 3GPP TS 51.010.
Summary after GERAN #32
· Work plan opened.
· Schedule agreed for provision of for analysis and proposal of new tests.
· Overall completion at this point of time estimated to be 1%.
Overview

	Required TC or action
	Priority
	Responsible company
	Next action
	Expected completion date
	Status

	Analyse test requirements for repeated DARP 2, and propose new tests.
	1
	Aeroflex
	
	GERAN #33
	0%

	
	
	
	
	
	

	
	
	
	
	
	


Test Cases introduced to 51.010-1:

	Area
	New Test Cases in 51.010-1 (when introduced)

	
	

	
	


Test Cases modified in 51.010-1:

	Area
	Existing Test Cases modified in 51.010-1 (when modified)

	
	

	
	


History

	Date
	Revision
	Modification

	16.11.2006
	1.0
	Status at end of GERAN #32.
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