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GERAN Work Plan
	TDoc
	Description
	Rapporteur
	Completion level
	Expected completion date

	GP-081491
	WG3 Work Plan, LATRED Test Cases
	Ericsson
	45%
	GERAN#43

	GP-081756
	WG3 work plan PS Handover test cases Rev.6, WI PSHCT_MSTest
	Rohde&Schwarz
	100%
	GERAN#40

	GP-081843
	WG3 Work Plan Downlink Dual Carrier test cases Rev. 1.5
	Alcatel-Lucent
	35%
	GERAN#43

	-
	WG3 Work Plan, EGAN Test Cases MISSING
	Alcatel-Lucent
	20%
	GERAN#41


A discussion concerning the work plan followed where two points emerged: on the one side, more contribution to the work plan items was demanded, not only from the officially committed parties but also from the not commited parties, i.e. all GERAN3 participants. On the other side, some delegates commented that the effort from not officially committed parties should remain strictly facultative and alternatively more effort should be put in getting resources for the work plan also from the GERAN plenary.
GERAN WI description according to the Work Plan (from GP-081940)
	WI Code Core Spec
	Rapporteur Core Spec
	Supporting company Core Spec
	Completed % of Core Spec
	Expected completion date Core Spec
	Rapporteur testing to Work Item
	Supporting company testing
	Completed % of Test Spec
	Status of WI for Testing

	GDCDL-MStest

	Nokia Siemens Networks

	No change, see GP-060486
	15
	Nov 2008
	?
	?
	?
	Open

	GELTE


	Nokia, Nokia Siemens Networks

	Only Ericsson and Nokia confirmed, others will check
	55
	Nov 2008
	?
	?
	?
	Open

	Huge
	Nokia, Ericsson
	everybody is checking
	98
	Feb 2008
	?
	?
	?
	Open

	HUGE-Perfreq

	Nokia, Ericsson
	No change, see GP-061905
	85
	August 2008

	?
	?
	?
	Open

	HUGE-MStest

	Nokia, Ericsson
	No change, see GP-061906
	0
	Feb 2009

	?
	?
	?
	Open

	HUGE-BTStest

	Nokia Siemens Networks/Ericsson


	No change, see GP-061907
	60
	Nov 2008
	?
	?
	?
	Open

	REDHOT

	Ericsson, Nokia Siemens Networks, Marvell

	everybody is checking
	100
	May 2008

	?
	?
	?
	Completed

	REDHOT-Stage3

	Nokia Siemens Networks, Marvell

	No change, see GP-062490
	100
	May 2008

	?
	?
	?
	Open

	REDHOT-MStest

	Ericsson, Nokia Siemens Networks, Marvell

	No change, see GP-062491
	0
	Feb 2009
	?
	?
	?
	Open

	REDHOT-BTStest

	Ericsson, Nokia Siemens Networks, Marvell

	No change, see GP-062492
	60
	Nov 2008
	?
	?
	?
	Open

	GANENH-MStest 


	T-Mobile USA


	GP-071484
	5
	Nov 2008
	?
	?
	?
	Open

	MCBTS

 
	Alcatel-Lucent

	No change, see GP-071542
	85
	Aug 2008

	?
	?
	?
	Open

	AoIP 

	China Mobile, Ericsson

	No change, see GP-080901
	50
	Nov 2008
	?
	?
	?
	Open

	PSHCT-MStest


	Rohde & Schwarz

	No change, see GP-080411
	45
	Nov 2008
	?
	?
	?
	Open

	SCSAGB-MStest

	Nokia
	No change, see GP-080330
	0
	May 2009

	?
	?
	?
	Open

	CTLATRED-Test

	Ericsson

	No change, see GP-080367
	50
	Nov 2008
	?
	?
	?
	Open

	CTLATRED-MStest


	Ericsson
	No change, see GP-080368
	15
	Nov 2008
	?
	?
	?
	Open

	CTLATRED-BStest


	Ericsson
	No change, see GP-080369
	80
	Aug 2008
	?
	?
	?
	Open

	WIDER 


	Research in Motion, Nokia 

	No change, see GP-072026
	20
	Nov 2008
	?
	?
	?
	Open

	MUROS


	Nokia Siemens Networks

	No change, see GP-072033
	40
	Aug 2008
	?
	?
	?
	Open

	ANSS
	Qualcomm


	No change, see GP-080776
	n.a.
	Nov 2008
	?
	?
	?
	Open

	AGNSSPTP


	Thales
	No change, see GP-080790
	n.a.
	Aug 2009
	?
	?
	?
	Open

	AGNSSPTP-Perfreq

	Thales
	No change, see GP-080791
	n.a.
	May 2009
	?
	?
	?
	Open

	AGNSSPTP-MStest

	Thales
	no participants present
	n.a.
	Aug 2009
	?
	?
	?
	Open


