TSG-RAN meeting #29
RP-050421

Tallinn, Estonia, 21st – 23rd September 2005

Status Report for WI to TSG

Work Item Name: EDCH_Test
SOURCE: Rapporteur, Leif Mattisson, Ericsson
TSG: RAN
WG: 5 
E-mail address rapporteur: leif.mattisson@ericsson.com 
Ref. to WI sheet: RAN_Work_Items.doc
Progress Report since the last TSG (for all involved WGs):

· Discussion papers on RF/RRM [2], MAC-e/es [3], RRC state transitions [4] and E-DCH reference radio bearer for testing [5] were discussed at RAN5#28 meeting.

· Based on the discussion papers a work plan was created in R5-051572 [1].

· Update of WID in R5-051566r1 [6] adding NEC and Lucent as supporting companies.

List of Completed elements (for complex work items):

None

List of open issues:

None

Estimates of the level of completion (when possible):

Not yet possible

WI completion date review resulting from the discussion at the working group:

Current target date for completion is June-06 (RP#31). This needs to be revisited at the RAN5#29 meeting based on the progress in the other RAN WGs (RAN1, RAN2 and RAN4).

References to WG's internal documentation and/or TRs:

[1] R5-051572
Proposal for work plan for Enhanced Uplink (HSUPA) test cases (Source: Cingular, Ericsson, Motorola, NEC, Nokia, NTT DoCoMo, Vodafone, Qualcomm, ZTE

[2] R5-051122 
RF/RRM test cases for FDD Enhanced Uplink (Source: NEC)

[3] R5-051233
MAC test cases for FDD Enhanced Uplink (Source: Ericsson, Motorola, NEC)

[4] R5-051251
Work plan Input on RRC Test Cases on FDD Enhanced Uplink (Source: Ericsson, NEC)

[5] R5-051558
Proposal for reference radio bearer configuration for E-DCH (Source: Ericsson, NTT DoCoMo).

[6] R5-051566r1
Update of work item description for EDCH_Test (FDD Enhanced Uplink)

