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Progress Report since the last TSG (for all involved WGs):

4 CRs for LCR TDD MBMS were agreed by RAN5#36 meeting.  Tdoc (R5-072148) describing the work plan based on the test cases and proposed test scenario was presented at the RAN5#36 meeting:
The work item is about 95% complete.

List of Completed elements (for complex work items):

None

List of open issues:

None

Estimates of the level of completion (when possible):

95% 
WI completion date review resulting from the discussion at the working group:

Current target date for completion is November 07 (RP#38). 
References to WG's internal documentation and/or TRs:
[1]  R5-072148
Work plan for LCR TDD MBMS test cases (MBMS_UEConTest_SIGTDL) – Status after RAN5#36
[2]  R5-071467
Work plan for LCR TDD MBMS test cases (MBMS_UEConTest_SIGTDL) – Status after RAN5#35
[3]  R5-070471
Work plan for LCR TDD MBMS test cases (MBMS_UEConTest_SIGTDL) – Status after RAN5#34
[4]  R5-063371
Work plan for LCR TDD MBMS test cases (MBMS_UEConTest_SIGTDL) – Status after RAN5#33
