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Progress Report since the last TSG (for all involved WGs):
At the RAN5#37 meeting an updated work plan was agreed in [1]. 
CR was agreed on addition of UE HS-DSCH Physical Layer categories 17 and 18 to the radio bearer configurations for HS-PDSCH in TS 34.108. Also CRs to 64QAM receiver test case 6.3B and performance test cases 9.2.1H and 9.2.1I was agreed. For radio bearer testing a generic test procedure covering 64QAM was agreed. See [1] for more details.
The completion status of the work item was increased from 10% to 60%.

List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

60% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #39, March 2008

References to WG's internal documentation and/or TRs:
[1] R5-073250
Work plan for 64QAM for HSDPA (FDD) – Status after RAN5#37 (Source: Ericsson)
