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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	51
	WI/SI approved
	RP-110433
	0%
	TBA

	53
	RP-111034
	
	0%
	September 2012

	54
	RP-111512
	
	0%
	September 2012

	55
	RP-120116
	
	20%
	September 2012

	56
	RP-120535
	
	30%
	December 2012

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):





35 %

per WG (optional information):
additional comments:
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
RAN #57

which is:
December 2012
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
Discussions during RAN4 62bis and RAN4 #63 on generic requirements for UE support with 1 UL and other RF requirements. There was no specific contributions on this band combination.

During RAN4 #64, discussions took place on multi CA options and operators agreed to a way forward. 

An exception sheet is provided to extend the date for the core specification to December 2012. It is expected that both the core and performance will complete in December.
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
•
Specify the band-combination specific RF requirements for band 4 and band 17 inter-band CA.

•
Finalise the DL and UL with 2 x 10, 5+5, 5+10 and 10+5 MHz transmission bandwidth in the same WI, but with different timescales  in order to follow the RAN#47 decisions on the way forward for carrier aggregation
3.
References
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R4-121934

Applicability of DTIB and DRIB for class A1 band combinations

RAN4 #63

R4-123422

Receiver RF requirements for UE(s) supporting Class A1-A3 with 1 UL

R4-123423

Receiver RF requirements for inter-band carrier aggregation

R4-122500

Inter-band Carrier Aggregation TR v0.3.0
RAN4 #64

R4-124835

Bandwidth combination sets for intra-band and inter-band carrier aggregation

