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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	61
	WI/SI started
	RP-131386
	0%
	December 2013

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100%
per WG (optional information):

RAN WG2:

100%







RAN WG1:

100%
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2013

which is:
RAN #62
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur. There are 2 ways to fill it out:



a.
no change of time units proposed compared to RP-131408**:




remove the 2 tables below and write there "No change compared to RP-131408."



b.
change in time units proposed compared to RP-131408**:




Replace all #TU by the values (1 TU ~ 2h) that are indicated for your WI/SI in RP-131408 and




then indicate the changes compared to the RP-131408 values with revision marks.



The tables have to be filled out up to the target date of the WI/SI.



Furthermore, provide a motivation/explanation of the changes below the table.


**: time budget overview endorsed by the previous RAN meeting RAN #61.
No change compared to RP-131408.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG1

During RAN1#74bis the SI was not treated
During RAN1#75 the SI was not treated
TSG RAN WG2

During RAN2#83bis the skeleton for TR 25.704, and the workplan for the study item were agreed. Furthermore the BCH mechanisms to handle load and impact of BCH load on use cases were discussed and the findings were agreed via email discussion and captured in TR 25.704 v0.2.0. The expected BCH load for REL-11 and REL-12 were presented, but left for further discussion in RAN2#84. 

During RAN2#84 the expected BCH load for REL-11 and REL-12 were discussed and the findings were agreed via email discussion and captured in TR 25.704 v0.2.1.
2.2
List of completed elements (compare with open issues of last TSG)
TSG RAN WG2

The following issues have been studied in RAN2 and findings have been captured in TR 25.704:
· Mechanisms to handle System Information capacity

· Impact of BCH load on use cases

· Expected BCH load
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

TSG RAN WG1

There are no open issues
TSG RAN WG2
There are no open issues
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

TSG RAN WG1

RAN1#74bis
No contributions on BCH study item
RAN1#75

No contributions on BCH study item

TSG RAN WG2

RAN2#83bis
R2-133414
Workplan for Study on Enhanced Broadcast of System Information, Ericsson

R2-133417
TR Skeleton for Study on Enhanced Broadcast of System Information, v0.0.1
, Ericsson

R2-133590
TR 25.704 Skeleton for Study on Enhanced Broadcast of System Information, v0.0.2, Ericsson
R2-133323
Analysis of BCH capacity, Huawei, HiSilicon
 

R2-133415
The need for additional broadcast capacity, Ericsson
R2-133680
Text Proposal for Study on Enhanced Broadcast of System Information, Ericsson
RAN2#84
R2-134186
Text Proposal for Study on Enhanced Broadcast of System Information, Ericsson


R2-134189
Expected BCH load in REL-11 and REL-12, Ericsson


R2-134535
Text Proposal TR 25.704 Expected BCH load, Ericsson


R2-134203
Analysis of BCH capacity
Huawei, HiSilicon
R2-134543
TR 25.704 v0.2.0, Ericsson

R2-134544
TR 25.704 v0.2.1, Ericsson
R2-134545
TR 25.704 v1.0.0, Ericsson
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