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Discussion
In SA #66, critical features that enable Public Safety were selected as an essential part of Rel-13 including ProSe Enhancement [1]. 
With regard to RAN2, Rel-13 is a challenging release which has only 9 months for functional freezing with 14 WIs. At last RAN2 #92, the completion level of these WIs were on varying degrees and some of the WIs’ completion date is expected to be delayed for 3 months compared to the original plan. Furthermore, it is also uncertain if a delay of 3 months will be sufficient time to complete all WIs.
[bookmark: _GoBack]For all that, most open issues for ProSe Enhancement have been resolved and other several WIs were considered stable enough for ASN.1 review at RAN2 #92. Based on this, it was agreed at RAN2 #92 that ASN.1 review will commence for WIs functionally frozen and an ad-hoc meeting will be held in January next year [2].
Furthermore, as the most crucial matters, several regulators in many regions including Korea[3], UK and USA, have been proceeding for the deployment of public safety network using LTE technology with their own network planning and implementation schedules. It is essential that all 3GPP standards related to the public safety should be completed within the current Rel-13 timeframe and be delivered in a timely manner to regulators considering their network planning and implementation schedules. Therefore, it is critical that the ASN.1 freezing date should be kept according to the current Rel-13 schedule, March 2016.

Proposal
It is proposed that RAN approve the ASN.1 review schedule for WIs, which was functionally frozen at RAN2#92 including ProSe Enhancement and Single-Cell Point-to-Multipoint transmission, according to the current Release 13 time schedule.
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