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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN#76
	WI/SI started
	RP-171155
	0%
	Dec 2017

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




50 %

per WG (optional information):

RAN WG5

50%
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2017

which is:
RAN #78
additional comments:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
At RAN5#76 the work plan was updated in [1]. Overall the work plan includes 4 protocol test cases (2 UTRA and 2 E-UTRA). 

3 CRs were agreed ([2] to [4]). See clause 3 for the complete list of CRs.

Status after RAN5#76 (the details can be found in [1]):

· 50% overall completeness achieved
· 2 out of 2 UTRA protocol test cases completed
· 0 out of 2 E-UTRA protocol test cases completed
2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1] R5-174381
Work plan for UE Conformance Test Aspects – Enhancements of Dedicated Core Networks for UTRA and LTE); Source: Ericsson


CRs TS 34.123-1:

[2] R5-174590
New eDECOR test case 12.2.1.1c; Source: Ericsson
[3] R5-174591
New eDECOR test case 12.4.1.1g; Source: Ericsson

CRs TS 34.123-2:

[4] R5-174592
Addition of applicability for new eDECOR test cases; Source: Ericsson
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