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	WI / SI Name
	Addition of 30MHz channel bandwidth for NR band n41

	included in this status report
	Study Item: 
No
	Core part: 
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	Performance part:
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	Acronym
	NR_n41_BW

	Unique ID
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	TSG Tdoc of latest approved WI/SI description (if any)
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(indicate if changed)
	Study Item: 
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	Core part: 09/2019
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	Testing part: NA

	Overall Completion level
	Study Item: 
NA
	Core part: 
90100%
	Performance Part: 90% Performance Part: NA
	Testing part: NA


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
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	RAN WG4

	Rapporteur
	Name
	Xiao Shao

	
	Company
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	Email
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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	YesNo



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
· Baseline CRs for UE and BS to add 30MHz channel bandwidth were agreedendorsed in RAN4#90b [1, 2]. 
· A-MPR for 2545-2575MHz range values were specified and also agreed in [3].  
· A clarification of 30MHz channel bandwidth operation was approved in [4].simulation campaign was conducted for 2545-2575MHz range [3,4] and the values to be specified were agreed in RAN4#91[6]. 
2.4.2	Remaining Open issues
· Summarizing operation condition for 2545-2575MHz range considering latest RAN2 agreements [7] on UE CBW determination.
· Final CRs to capture all the necessary changes
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] R4-19040038663 	draft CR to introduce 30MHz bandwidth of n41 into TS 38.101-1, KDDI Corporation, RAN4#90-bis2
[2] R4-19040428845 	draft CR to introduce 30MHz bandwidth of n41 to TS 38.104, KDDI Corporation, RAN4#90-bis2
[3] R4-19080053523 	Addition of NS information on 30MHz support for n41A-MPR Simulations for n41 Protection Requirement in Japan, Nokia, RAN4#90-bis
[4] R4-1904560 	n41 A-MPR for N-star (Japan), Qualcomm Incorporated, RAN4#90-bis
[5] R4-1905698 	Update on n41 30MHz configuration study, SoftBank Corp., RAN4#921
[6] R4-1907167 	n41 A-MPR for N-star (Japan), Qualcomm Incorporated, RAN4#91
[7] R2-1908468	CR to capture UE supported DL/UL bandwidths (CR for 38.306), Huawei, HiSilicon, RAN2#106
[4] R4-1908004	Summary of n41 30MHz configuration study, SoftBank Corp., RAN4#92

	27.02.2019		minor adaptations for RAN #83
[bookmark: _GoBack]	21.11.2018		completion level swith colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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