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Newport Beach, USA, September 16-20, 2019
Status Report to TSG
Agenda item:			9.5.1
	WI / SI Name
	Dual Connectivity (EN-DC) with 3 bands DL  and 3 bands UL 

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	DC_R16_LTE_NR_3DL3UL

	Unique ID
	[bookmark: _GoBack]841000

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-191598: New WID: Dual Connectivity (EN-DC) with 3 bands DL  and 3 bands UL (max. 2 NR) 

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
3/2020
	Performance part: 3/2020
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
5%
	Performance Part: 
5%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Aijun Cao

	
	Company
	ZTE

	
	Email
	cao.aijun@zte.com.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN4
2.1.1	Agreements
Individual combination names, proponents and supporting companies for NR CA configurations for 3 different bands DL with 2 band ULs within FR1, or within FR2 or including FR2

	EN-DC configuration
	Uplink EN-DC Configuration
	Contact name, company
	CRs provided to RAN
spec: RAN4 Tdoc
(list all specs and the TR input)
	Core part
completed?
yes/no
	Perf. part
completed?
yes/no
	open issues/comments

	DC_3A_n79A-n258A
	DC_3A_n79A-n258A
	Wubin, Zhou
ZTE Corporation
	None
	no
	no
	Not started

	DC_3A_n79A-n258D
	DC_3A_n79A-n258A
	Wubin, Zhou
ZTE Corporation
	None
	no
	no
	Not started

	DC_3A_n79A-n258E
	DC_3A_n79A-n258A
	Wubin, Zhou
ZTE Corporation
	None
	no
	no
	Not started

	DC_3A_n79A-n258F
	DC_3A_n79A-n258A
	Wubin, Zhou
ZTE Corporation
	None
	no
	no
	Not started

	DC_3A_n79A-n258G
	DC_3A_n79A-n258A
	Wubin, Zhou
ZTE Corporation
	None
	no
	no
	Not started

	DC_3A_n79A-n258H
	DC_3A_n79A-n258A
	Wubin, Zhou
ZTE Corporation
	None
	no
	no
	Not started

	DC_3A_n79A-n258I
	DC_3A_n79A-n258A
	Wubin, Zhou
ZTE Corporation
	None
	no
	no
	Not started

	DC_3A_n79A-n258J
	DC_3A_n79A-n258A
	Wubin, Zhou
ZTE Corporation
	None
	no
	no
	Not started

	DC_3A_n79A-n258K
	DC_3A_n79A-n258A
	Wubin, Zhou
ZTE Corporation
	None
	no
	no
	Not started

	DC_3A_n79A-n258L
	DC_3A_n79A-n258A
	Wubin, Zhou
ZTE Corporation
	None
	no
	no
	Not started

	DC_66A-n5A-n260A
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260M
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260L
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260K
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260(2A-2G)
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260(2H)
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260(6A)
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260J
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260(A-2G)
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260(3A-G)
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260(G-H)
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260(5A)
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260I
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260(2G)
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260(4A)
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260(2A-G)
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260(A-H)
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260H
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260(A-G)
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260(3A)
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260G
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n260(2A)
	DC_66A-n5A-n260A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261M
	
DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(A-G-I)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(H-I)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261L
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(A-G-H)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(G-I)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(2H)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261K
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(2A-I)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(G-H)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261J
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(2A-H)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(A-2G)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(A-I)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(2G)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261I
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(A-H)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(2A-G)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261H
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(A-G)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(3A)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261G
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(2A)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(A-K)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(G-J)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(A-J)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started

	DC_66A-n5A-n261(3A-G)
	DC_66A-n5A-n261A
	Zheng Zhao
	None
	no
	no
	Not started




3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
N/A


4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1] RP-191598	New WID: Dual Connectivity (EN-DC) with 3 bands DL  and 3 bands UL (max. 2 NR) , ZTE Corporation
[2] 






v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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