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Agenda item:			13.5.10
	WI / SI Name
	UE Conformance Test Aspects – UE Power Saving in NR

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_UE_pow_sav-UEConTest

	Unique ID
	880071

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-202726

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part:
-
	Performance part:
-
	Testing part:
Dec. 2021 (+3)

	Overall Completion level
	Study Item: 
-
	Core part: 
.
	Performance Part:
-
	Testing part: 
84%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Huiying ZHANG

	
	Company
	CATT

	
	Email
	zhanghuiying@catt.cn




1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#92-e the work plan was updated in [1]. Overall the work plan includes 5 signaling, 10 RRM and 5 RF Demod/QSI new Rel-16 test cases. 

At RAN5#89-e there were 5 CRs agreed in [2], [4], [9], [10] and [13]. See section 4 for complete list of contributions. 

At RAN5#90-e there were 2 CRs agreed in [5], [8], [11] and [14]. See section 4 for complete list of contributions.

At RAN5#91-e there were 2 CRs agreed in [12] and [16] to remove cross slot scheduling test cases.

At RAN5#92-e there were 28 CRs agreed in [3], [6], [7], [13], [17] and [18] - [40]. . See section 4 for complete list of contributions..

5 out of the 5 new signaling test cases have been completed. 86.8% of RF Demod/QSI test cases have been completed. 77.2% of RRM test cases have been completed.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-214581	Work plan: UE Conformance Test Aspects – UE power saving in NR; Source: CATT

CRs TS 38.508-1:
[2] R5-205288	Addition of  IE DCP-Config-r16; Source: CATT
[3] R5-215936	Update of SIB2 to add messages for relaxed RRM measurement; Source: Huawei, HiSilicon

CRs TS 38.508-2:
[4] R5-205612	Addition of UE capabilities for Rel-16 UE power saving in NR; Source: CATT
[5] R5-211463	Adding scell dormancy indication outside active time to physical layer baseline implementation capabilities; Source: CATT
[6] R5-214565	Addition of PICS for relaxed RRM measurement; Source: CATT, Huawei, HiSilicon
[7] R5-215161	Addition of PICS for Rel-16 release preference assistance information; Source: Qualcomm

CRs TS 38.509:
[8] R5-211549	Addition of UAI test function; Source: Qualcomm CDMA Technologies

CRs TS 38.523-1:
[9] R5-206417	Addition of UE power saving  test case 7.1.1.12.1; Source: CATT
[10] R5-206418	Addition of UE power saving  test case 7.1.1.12.3; Source: CATT
[11] R5-211358	Adding new test cases of SCell Dormancy Indication for UE power saving in NR; Source: CATT
[12] R5-212538	Remove MAC cross slot scheduling test cases; Source: CATT
[13] R5-216272	Addition of NR5G Power saving TC 8.1.5.10.1; Source: Qualcomm

CRs TS 38.523-2:
[14] R5-205287	Addition of test applicabilities of test cases for UE power saving in NR; Source: CATT
[15] R5-211464	Addition of test applicabilities for UE power saving in NR; Source: CATT
[16] R5-212539	Remove cross slot scheduling test case applicability; Source: CATT
[17] R5-214758	Addition of applicability NR5G Power saving TC 8.1.5.10.1; Source: Qualcomm

CRs TS 38.523-3:
None

TR 38.521-4:
[18] R5-216112	Addition of NR PS Demod TC 5.3.2.1.3-FR1 FDD 2Rx; Source: Huawei, HiSilicon
[19] R5-216113	Addition of NR PS Demod TC 5.3.3.1.3-FR1 FDD 4Rx; Source: Huawei, HiSilicon
[20] R5-216072	Addition of 2Rx TDD FR1 PDCCH 1 Tx antenna performance for power saving test case; Source: CATT
[21] R5-216073	Addition of 4Rx TDD FR1 PDCCH 1 Tx antenna performance for power saving test case; Source: CATT
[22] R5-216074	Addition of 2Rx TDD FR2 PDCCH 1 Tx antenna performance for power saving test case; Source: CATT
[23] R5-215937	Update of Annex F for test cases of demodulation for power saving; Source: CATT, Huawei, HiSilicon

TR 38.522:
[24] R5-214571	Adding test applicability for UE power saving test cases; Source: CATT, Huawei, HiSilicon

TR 38.533:
[25] R5-215020	Addition of minimum requirements for inter-freq relaxed measurement; Source: Huawei, HiSilicon
[26] R5-215022	Addition of minimum requirements for intra-freq relaxed measurement; Source: Huawei, HiSilicon
[27] R5-215023	Addition of NR PS RRM TC 6.1.1.3 - intra-freq cell reselection low mobility; Source: Huawei, HiSilicon
[28] R5-215024	Addition of NR PS RRM TC 6.1.1.4 - intra-freq cell reselection non-cell-edge; Source: Huawei, HiSilicon
[29] R5-215025	Addition of NR PS RRM TC 6.1.1.5 - inter-freq cell reselection low mobility; Source: Huawei, HiSilicon
[30] R5-215026	Addition of NR PS RRM TC 6.1.1.6 - inter-freq cell reselection non-cell-edge; Source: Huawei, HiSilicon
[31] R5-215939	Addition of cell mapping for NR PS RRM TCs; Source: Huawei, HiSilicon
[32] R5-215940	Addition of minimum conformance requirements of inter-RAT cell re-selection with relaxed measurement criterion; Source: Huawei, HiSilicon
[33] R5-216143	Addition of 6.1.2.3 inter-RAT cell re-selection with relaxed measurement with low mobility; Source: Huawei, HiSilicon
[34] R5-216144	Addition of 6.1.2.4 inter-RAT cell re-selection with relaxed measurement with not at cell edge; Source: Huawei, HiSilicon
[35] R5-215941	Update of Annex E and Annex F for test cases with relaxed measurement criterion; Source: Huawei, HiSilicon, CATT
[36] R5-215368	Addition of minimum conformance requirements of cell re-selection with relaxed measurement criterion in FR2; Source: CATT
[37] R5-216364	Addition of NR SA FR2 cell re-selection for UE fulfilling low mobility relaxed measurement criterion; Source: CATT
[38] R5-216365	Addition of NR SA FR2 cell re-selection for UE fulfilling not-at-cell edge relaxed measurement criterion; Source: CATT
[39] R5-215938	Addition of NR SA FR2-FR2 cell re-selection for UE fulfilling low mobility relaxed measurement criterion; Source: CATT
[40] R5-216366	Addition of NR SA FR2-FR2 cell re-selection for UE fulfilling not-at-cell edge relaxed measurement criterion; Source: CATT
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