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3GPP™ Work Item Description
Information on Work Items can be found at http://www.3gpp.org/Work-Items 
See also the 3GPP Working Procedures, article 39 and the TSG Working Methods in 3GPP TR 21.900
Title: 	WID on further enhancement of RAN Slicing for NR 
Acronym: NR_FeSlice-Core 
Unique identifier: 
NOTE:	For new WIs/SIs leave the Unique identifier empty and make a proposal for an Acronym.
	For a revised WI/SI: Take Unique identifier and acronym as shown in 3GPP workplan.
	If this is a RAN WID including Core and Perf. part, then Title, Acronym and Unique identifier refer to the feature WI.
	Please tick (X) the applicable box(es) in the table below:
	Either:
	This WID includes a Core part
	X

	This WID includes a Performance part
	


	or:
	This WID includes a Testing part
	

	and it addresses the following 3GPP work area:
	Radio Access
	

	
	Core Network
	

	
	Services
	



Potential target Release: Rel-18 
[bookmark: _Hlk24657802][bookmark: _Hlk24657936]Note that this field above indicates the proposed Release at the time of submission of the WID to TSG approval. It can later be changed without a need to revise the WID. The updated target Release is indicated in the Work Plan. NOTE: In case of contradiction with the target dates of clause 5, clause 5 determines the target release.
1	Impacts 	{ For Normative work, identify the anticipated impacts. For a Study, identify the scope of the study.}
	Affects:
	UICC apps
	ME
	AN
	CN
	Others (specify)

	Yes
	
	X
	X
	X
	

	No
	X
	
	
	
	X

	Don't know
	
	
	
	
	



2	Classification of the Work Item and linked work items
2.1	Primary classification
This work item is a … 
	
	Feature

	X
	Building Block

	
	Work Task

	
	Study Item


NOTE:	Normally, Core/Perf./Testing parts in RAN WIDs are Building Blocks. Only if they are under an SA or CT umbrella, they are defined as work tasks. If you are in doubt, please contact MCC.

2.2	Parent Work Item 
	Parent Work / Study Items 

	Acronym
	Working Group
	Unique ID
	Title (as in 3GPP Work Plan)

	FS_eNS_Ph3
	SA2
	940063
	Study on Network Slicing Phase 3

	eNS_Ph3
	SA2
	980127
	Network Slicing Phase 3 


NOTE:	RAN agreed some time ago, that it describes the feature WI + Core/Perf. part WI or Testing part WI in one 	WID. Therefore the table above should just include the feature WI data (In case the feature covers Core and 	Perf. part, please list under Working Group the leading WG of the Core part).
2.3	Other related Work Items and dependencies
	Other related Work Items (if any)

	Unique ID
	Title
	Nature of relationship

	910032
	Enhanced Access to and Support of Network Slice
	Stage 1 requirements


NOTE:	Also related or dependent WIs/SIs in other TSGs should be indicated.

3	Justification
RAN2 and RAN3 carried out a Rel-17 study item on the enhancement of RAN Slicing for NR. The analysis and conclusions for scenarios, key issues and candidate solutions are captured in TR 38.832. Enhancement of RAN slicing for NR was specified in Rel-17 RAN Slicing WI to define the slice aware cell reselection and slice specific RACH configuration and prioritization, as well as to define solutions to support slice-based service continuity, and to support the enforcement of Slice MBR and the usage of Target NSSAI as introduced by SA2. 
This Rel-18 work item will further enhance support of RAN slicing, including further support slice-based service continuity, solving the issue that network Slice Area of Service for services not mapping to existing TAs boundaries and Temporary network slices and improved support of RAs including TAs supporting Rejected S-NSSAI.
SA2 has already closed the Rel-18 study item on Enhancement of Network Slicing Phase 3 and approved New WID Enhancement of Network Slicing Phase 3. One of the objectives is to support of Network Slice Service continuity. Based on the progress in SA2 in Rel-18, RAN3 needs to start the corresponding normative work on how to support S-NSSAI replacement for an existing PDU Session . 
Another objective in Rel-18 new WID on Enhancement of Network Slicing Phase 3 is to solve the issue when Network Slice Area of Service for services not mapping to existing TAs boundaries and Temporary network slices. RAN3 needs to start the normative work to evaluate whether and how a PDU session can be retained upon connected mode mobility to a cell where its network slice has zero resources configured.
The third objective in Rel-18 new WID on on Enhancement of Network Slicing Phase 3 is to improve support of RAs including TAs supporting Rejected S-NSSAIs. RAN3 needs to start the corresponding normative work regarding e.g how to support partially allowed NSSAI in RAN. Potential RAN2 impact is foreseen on evaluate how the partially Allowed NSSAI would work together with the slice-based cell reselection.
4	Objective
4.1	Objective of SI or Core part WI or Testing part WI
The work item aims to standardize the further enhancement on RAN support of network slicing. Detailed objectives of the work item are:
RAN impacts of SA2 slicing enhancement in Rel-18
1.  Evaluate the impact to support of Network Slice Service continuity scenario. Determine and specify the necessary signalling over RAN interfaces, if any. [RAN3]
2. Specify the solutions to support Network Slice Area of Service for services not mapping to existing TAs boundaries and Temporary network slices. [RAN3,RAN2]
a. Evaluate the mechanism on how RAN node to provide S-NSSAI location availability information to Core network. Determine and specify the necessary signalling over RAN interfaces, if any. [RAN3]
b. Evaluate the impact on cell reselection mechanism (e.g ., S-NSSAI location availability information), specify the UE behavior , if needed. [RAN2]
3. Specify the solutions to support improved support of RAs including TAs supporting Partially Allowed NSSAI.[RAN3,RAN2]
a. AMF providing Partially Allowed NSSAI information to the gNB, determine how this works with existing functionality (e.g ., Target NSSAI, RFSP(s)), determine and specify necessary signalling over RAN interfaces. [RAN3]
b. Evaluate the impact on cell reselection mechanism (e.g ., Partially Allowed NSSAI information), specify the UE behavior , if needed. [RAN2]
[bookmark: _GoBack]       Note：Further evaluation of Partially Rejected S-NSSAI based on SA2’s progress.
4.2	Objective of Performance part WI
NOTE:	Leave empty if the WI proposal does not contain a RAN performance part.




4.3	RAN time budget request (not applicable to RAN5 WIs/SIs)
NOTE:	For all new RAN related WIs/SIs which are not led by RAN WG5 the WI/SI rapporteur has to fill out the attached Excel table to request time budgets for corresponding RAN WG meetings.
The Excel table has to be filled out for all affected RAN WGs and up to the target date of the WI/SI.
One time unit (TU) corresponds to ~ 2 hours in the meeting.
If no TU is needed, then leave the field empty otherwise enter a number >0 in the field.
	For revisions of already approved WI/SI descriptions: Please remove the Excel table from the WID/SID's zip file. The time budgets are already recorded. If you want to modify them, then this has to be done via the status report and not via a revised WID/SID.
	If this WID is covering Core and Performance part, then please fill out one line for each part in the attached Excel table.
additional comments to the time budget request in the attached Excel table:


5	Expected Output and Time scale
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	TS/TR number
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	
	
	
	
	
	


{Note 1: Only TSs may contain normative provisions. Study Items shall create or impact only TRs.
"Internal TR" is intended for 3GPP internal use only whereas "External TR" may be transposed by OPs.}
NOTE:	If this is a RAN WI including Core and Perf. part, then all new Core part specs have to be listed first and then all new Perf. part specs. Indicate "Core part" or "Perf. part" under Remarks for each spec.
By default a new specs can only be new for one of both parts.

	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#
	Remarks

	38.300
	Possible changes to NR stage-2
	TSG#102
	Core part

	38.413
	Possible changes to NG interface
	TSG#102
	Core part

	38.423
	Possible changes to Xn interface
	TSG#102
	Core part

	38.473
	Possible changes to F1 interface
	TSG#102
	Core part

	37.483
	Possible changes to E1 interface
	TSG#102
	Core part

	38.331
	Possible changes to Uu interface
	TSG#102
	Core part

	38.304
	Possible changes to UE in idle and inactive mode
	TSG#102
	Core part


NOTE:	If this is a RAN WI including Core and Perf. part, then all new Core part specs have to be listed first and then all new Perf. part specs. Indicate "Core part" or "Perf. part" under Remarks for each spec.
If an existing spec is affected by both (Core part and Perf. part), then it has to be listed twice with appropriate approval dates.

6	Work item Rapporteur(s)
Dapeng, LI, ZTE, li.dapeng@zte.com.cn 

7	Work item leadership
Responsible RAN WG: RAN3,RAN2


8	Aspects that involve other WGs
This work item should take SA2 output on slicing enhancement into consideration. Some coordination with SA2 may be needed for this.  
Regarding service continuity, involvement with SA5 is needed if further capabilities are deemed required by RAN beyond those already supported.
NOTE:	For RAN WIs: Section 8 applies only toWGs outside of TSG RAN because RAN WG aspects have to be covered in section 4.
9	Supporting Individual Members

	Supporting IM name

	ZTE

	China Mobile

	China Telecom

	China Unicom

	CATT

	Samsung

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	




