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1 Introduction
This contribution resubmits the work plan that have been discussed in RAN4#70 meeting. [1]
2 Proposed work plan
By the end of RAN4#70 in Prague, Czech (Feb, 2014)

· Approve TR skeleton and work plan

· Band 42 spectrum and regulatory review 
· Approve CA operating bands and channel bandwidth
By the end of RAN4#71 in Seoul (May, 2014)

· Revisit the CA channel bandwidths depending on operators’ input.

· Finish BS RF requirements

· Finish RRM requirements

· Collect more regulatory information and identify possible impact on the specification work.

By the end of RAN4#72bis in Singapore (Oct, 2014)

· Finish UE RF requirements evaluation（Assuming that Band42/43 co-existence requirements under TEI can be finished on time）
· All the requirements are captured in technical report

By the end of RAN4#73 in US (November, 2014)

· All CRs are ready for approval in RAN#66.
· The technical report is ready for approval in RAN#66

3 Conclusion
It is proposed to incorporate this work plan in the technical report for LTE-Advanced intra-band contiguous CA in Band 42.
4 Reference
[1] RP-141175, Work plan for LTE-A intra-band contiguous CA in Band 42, CATT
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Project plan
By the end of RAN4#70 in Prague, Czech (Feb, 2014)

· Approve TR skeleton and work plan

· Approve TP on initial spectrum and regulatory information in Band 42.
· Approve CA operating bands and channel bandwidth

By the end of RAN4#71 in Seoul (May, 2014)

· Revisit the CA channel bandwidths depending on operators’ input.

· Finish BS RF requirements

· Finish RRM requirements

· Collect more regulatory information and identify possible impact on the specification work.

· By the end of RAN4#72bis in Singapore (Oct, 2014)

· Finish UE RF requirements evaluation（Assuming that Band42/43 co-existence requirements under TEI can be finished on time）

· All the requirements are captured in technical report

By the end of RAN4#73 in US (November, 2014)

· All CRs are ready for approval in RAN#66.

· The technical report is ready for approval in RAN#66

----------------------------------------------------------End of Text Proposal--------------------------------------------------------





















































































































