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Introduction
This document contains WI Description Sheets in TSG RAN WG5 (Testing) for active Work Items after TSG RAN meeting #34.

The following Work Items have been completed (100%):
	WI Subject
	Rapporteur
	Phase
	Acronym

	Conformance Testing of HCR TDD HSDPA
	IPWireless
	Rel-5
	HSDPA_HCRTDD_Test

	UE conformance testing for FDD Inter-Band Operation
	NEC, Motorola
	Rel-7
	RInImp-InterBand_Test

	Conformance Test Aspects – IMS Call Control
	Motorola
	Rel-5
	IMS-CCR_Test

	Note:
WID not included in the present document.


The following Work Items were Revised:

	WI Subject
	Rapporteur
	Phase
	Acronym
	RP Tdoc
	Changes Summary

	Testing of ROHC performance
	Nokia
	Rel-5
	RANimp-RABSE5_Test
	Note
	Completion date changed

	UE antenna over the air conformance testing
	Nokia, Teliasonera
	Rel-7
	RInImp-UEAnt_Test
	Note
	Completion date changed

	Note:
WID(s) updated in the current Tdoc


The following new Work Item was approved:

	WI Subject
	Rapporteur
	Phase
	Acronym
	RP Tdoc
	Completion Date

	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	Motorola
	Rel-7
	RInImp-UEConTest_UMTS1721Ext
	RP-060676
	06/2007


The table below summarizes the status of the active RAN5 Work Items:
	Type
	WI Name
	Phase
	WI Code
	Lead
	%
	Completion Date

	WT
	Testing of ROHC performance
	Rel-5
	RANimp-RABSE5_Test
	R5
	50%
	03/2007

	WT
	Conformance Test Aspects – FDD Enhanced Uplink
	Rel-6
	EDCH_Test
	R5
	90%
	03/2007

	WT
	Conformance Test Aspects – IMS Call Control Rel-6 enhancements
	Rel-6
	IMS2_CCR_Test
	R5
	30%
	03/2007

	BB
	MBMS UE Conformance Testing
	Rel-6
	(MBMS-UEConTest)
	R5
	19%
	09/2007

	WT
	Conformance Test Aspects – MBMS
	Rel-6
	MBMS_Test
	R5
	50%
	03/2007

	WT
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	Rel-6
	MBMS-RAN-RF_Test
	R5
	15%
	03/2007

	WT
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	Rel-6
	MBMS-UEConTest_TDH
	R5
	5%
	09/2007

	WT
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	Rel-6
	MBMS-UEConTest_SIGTDL
	R5
	5%
	09/2007

	BB
	Rel-7 Improvements of the Radio Interface UE Confromance Testing
	Rel-7
	(RInImp-UEConTest)
	R5
	61%
	09/2007

	WT
	UE antenna over the air conformance testing
	Rel-7
	RInImp-UEAnt_Test
	R5
	0%
	09/2007

	WT
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	Rel-7
	RInImp-UEConTest_UMTS1721Ext
	R5
	0%
	06/2007

	BB
	Conformance Test Aspects - 7.68 Mcps TDD
	Rel-7
	VHCRTDD-UEConTest
	R5
	5%
	09/2007

	BB
	UE Conformance Testing for Rel-7 RAN improvements
	Rel-7
	(RANimp-UEConTest)
	R5
	5%
	03/2008

	WT
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	Rel-7
	RANimp-UEConTest_EDCHTDH
	R5
	5%
	03/2008

	BB
	3G Long-Term Evolution Testing
	Rel-7
	LTE-UEConTest
	R5
	1%
	03/2008


1
RAN5 (Testing) Working Item Descriptions (WIDs)

1.1
Conformance Test Aspects – FDD Enhanced Uplink

Approved 1st at TSG RAN #28 (Jun 2005) as RP-050285

Modified at TSG RAN #33 (September 2006) as RP-060489
Work Item Description

Title: Conformance Test Aspects – FDD Enhanced Uplink

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	20003
	RP
	P_F
	FDD Enhanced Uplink

	20004
	R2
	BB
	FDD Enhanced Uplink - Stage 2

	20005
	R1
	BB
	FDD Enhanced Uplink - Physical Layer

	20006
	R2
	BB
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects

	20007
	R3
	BB
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects

	20008
	R4
	BB
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications for Release 6 have been enhanced by introduction of FDD Enhanced Uplink feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of FDD Enhanced Uplink feature.

4.
Objective

The technical objective of this work item is to provide for conformance testing of the FDD Enhanced Uplink feature covering the various RF characteristics, the radio resource management aspects and the signalling Layer 2 and 3 aspects. 

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#33, Sept 06
	Definition of common test environment for FDD Enhanced Uplink testing.

	TS 34.121-1
	
	Terminal Conformance Specification; Radio Transmission and Reception (FDD); Part 1
	TSG RAN#35, March 07


	Introduction of new RF&RRM test cases for FDD Enhanced Uplink

	TS 34.121-2
	
	User Equipment (UE) conformance specification; Radio transmission and reception (FDD); Part 2: Implementation Conformance Statement (ICS)
	TSG RAN#35, March 07
	Applicability statement for FDD RF/RRM test cases

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#33, Sept 06
	Introduction of new Layer 2 and Layer 3 signalling test cases for FDD Enhanced Uplink

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#33, Sept 06
	Applicability statements for the new Layer 2 and 3 signalling test cases for FDD Enhanced Uplink

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD
	Development of TTCN test cases for the Layer 2 and 3 signalling test cases for FDD Enhanced Uplink


11.
Work item rapporteur

Mr Leif Mattisson, Ericsson, Sweden

12
Work item leadership

TSG RAN5

13
Supporting Companies

Cingular, Ericsson, Lucent, Motorola, NEC, Nokia, NTT DoCoMo, Vodafone, Qualcomm, ZTE

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.2
Conformance Test Aspects – ROHC Performance

Approved 1st at TSG RAN #29 (Sep 2005) as RP-050538
Modified at TSG RAN #32 (Jun 2006) as RP-060268
Modified at TSG RAN WG5#32 (Nov 2006) as R5-063567

Work Item Description

Title: Conformance Test Aspects – ROHC Performance
This work item intends to provide for conformance testing of the requirements for ROHC Performance.

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	500009
	RP
	P_F
	Rel-5 RAN improvements

	22000
	R2
	BB
	RAB support enhancement for Rel-5


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications for Release 5 have been enhanced by introduction of performance requirements for ROHC performance and the test specifications need to be updated accordingly. This work item enables the performance testing of ROHC.

4.
Objective

The technical objective of this work item is to provide for conformance test specifications covering the performance of ROHC. 

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#35, March 07
	Definition of common test environment for ROHC performance testing.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#35, March 07
	Introduction of new PDCP test cases for ROHC performance testing

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#35, March 07
	Applicability statements for the new PDCP test cases for ROHC performance testing

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD


	Development of TTCN test cases for the new PDCP test cases for ROHC performance testing


11.
Work item rapporteur

Mr Jarkko Hellsten, Nokia, Finland

12
Work item leadership

TSG RAN5

13
Supporting Companies

Ericsson, Motorola, NEC, Nokia, Nortel, NTT DoCoMo, Siemens

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.3
Conformance Test Aspects – IMS Call Control Rel-6 enhancement

Approved 1st at TSG RAN #31 (March 2006) as RP-060047

Modified at TSG RAN #33 (September 2006) in RP-060476
Work Item Description

Title: Conformance Test Aspects – IMS Call Control Rel-6 enhancement
1.
3GPP Work Area

	
	Radio Access

	X
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	32021
	S1
	P_F
	IMS Phase 2

	11040
	N1
	BB
	Additional SIP Capabilities support not covered by Rel-5

	32041
	S2
	BB
	Stage 2 for add SIP cap (e.g. forking)

	32042
	N1
	BB
	Stage 3 for Additional SIP Capabilities


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

IMS Call Control based on SIP forms the basis of IMS applications. Conformance test specifications must be developed for IMS Call Control Protocol to verify correct functionality of the UE when operating in an IMS network. This work item enables the conformance testing of core Rel-6 enhancements of the IMS Call Control Protocol functionality. 

4.
Objective

The technical objective of this work item is to provide for conformance testing of the Rel-6 enhancements of the IMS Call Control Protocol. The scope of this work is to cover the basic functionality for 3GPP SIP Signalling required to initiate a basic SIP session.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	34.229-1
	
	Definition of prose test cases for Rel-6 enhancement of 3GPP IMS Call Control Test Cases
	TSG RAN#35, March 07
	

	34.229-2
	
	Applicability of 3GPP IMS Call Control Test Cases for Rel-6 enhancements
	TSG RAN#35, March 07
	

	34.229-3
	
	Reference implementation (TTCN-3) of Rel-6 enhancements for 3GPP IMC CC test cases
	TBD
	

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#35, March 07
	Definition of common test environment for IMS Call Control.


11.
Work item rapporteur

Mr Jacob John, Motorola

Mr Leif Mattisson, Ericsson

12
Work item leadership

TSG RAN5

13
Supporting Companies

Ericsson, Motorola, NEC, Nokia, Orange, RIM, Telecom Italia, TeliaSonera, Vodafone, Qualcomm

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.4
MBMS UE Conformance Testing
Work Item Description

Title: MBMS UE Conformance Testing
This work item is a place holder to group together various conformace testing tasks (or building blocks whenever appropriate) relevant to testing of Multimedia Broadcast Multicast Service (MBMS).
1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

None

3

Justification

The MBMS feature provides necessary changes and additions required for the efficient support of MBMS in the RAN Rel-6 specifications. To allow for UEs to be evaluated for conformance to the core spec requirements appropriate conformance testing is required.

4

Objective

The technical objective of this work item is to provide for conformance testing of the Multimedia Broadcast and Multicast Service (MBMS) Rel-6 feature requirements.
5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale

To be defined on a per task / building block basis but potentially all specifications of the 34 series related to conformance testing
This is a generic Building Block task which may  be valid for all releases

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


11

Work item raporteurs

TSG-RAN WG5

12

Work item leadership

TSG-RAN WG5

13

Supporting Companies

TSG-RAN WG5

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block

Parent Feature: Multimedia Broadcast and Multicast Service (Rel-6)

1.4.1
Conformance Test Aspects – MBMS

Approved 1st at TSG RAN #31 (March 2006) as RP-060050

Modified at TSG RAN #33 (September 2006) in RP-060476
Work Item Description

Title: Conformance Test Aspects – MBMS

1.
3GPP Work Area

	X
	Radio Access

	X
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	2544
	S1
	P_F
	Multimedia Broadcast and Multicast Service

	2481
	RP
	BB
	Introduction of the Multimedia Broadcast Multicast Service (MBMS) in RAN

	32002
	S2
	BB
	Broadcast/Multicast Service Architecture

	11030
	CT1
	BB
	Support of the Multicast Broadcast Multimedia Service (MBMS) in CN protocols

	33008
	S3
	BB
	Security Aspects of Multimedia Broadcast/Multicast Service (MBMS)

	34026
	S4
	BB
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications for Release 6 have been enhanced by introduction of MBMS feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of MBMS.

4.
Objective

The technical objective of this work item is to provide for conformance testing of the MBMS feature covering the signalling Layer 2 and 3 aspects, non access stratum signalling and security. 

The conformance testing of the MBMS feature covering the various RF characteristics and the radio resource management aspects are not covered by this work item.

The RF Characteristics and the Radio Resources Management aspects may be covered in the future work item.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#35, March 07
	Definition of common test environment for MBMS.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification


	TSG RAN#35, March 07
	Introduction of new Layer 2 and Layer 3 signalling test cases for MBMS

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#35, March 07
	Applicability statements for the new Layer 2 and 3 signalling test cases for MBMS

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suites (ATS)
	TBD


	Development of TTCN test cases for the Layer 2 and 3 signalling test cases for MBMS


11.
Work item rapporteur

Shubhang Vora

Qualcomm Europe S.A.R.L.

Telephone: +1 858-658-2469

E-mail: svora@qualcomm.com
12.
Work item leadership

TSG RAN5

13.
Supporting Companies

Aeroflex, Anite, Anritsu, Ericsson, Motorola, NEC, Nokia, NTT DoCoMo, Orange, Qualcomm, Rohde and Schwarz, Spirent, Telecom Italia, Vodafone, ZTE Corporation
14.
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task under Building Block MBMS UE Conformance Testing
See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.4.2
RF/RRM Conformance Test Aspects – MBMS (FDD)

Approved 1st at TSG RAN #32 (Jun 2006) as RP-060273
Work Item Description

Title: RF/RRM Conformance Test Aspects – MBMS (FDD)
RAN5 has a separate work item for MBMS protocol testing. The current WI covers the FDD MBMS RF characteristics and the radio resource management aspects.

1.
3GPP Work Area
	X
	Radio Access

	X
	Core Network

	
	Services


2.
Linked work items
	WP ID
	WID
	Rel. *
	Title

	2544
	S1
	P_F
	Multimedia Broadcast and Multicast Service

	2481


	RP
	BB
	Introduction of the Multimedia Broadcast Multicast Service (MBMS) in RAN

	20020
	R4
	BB
	UE Performance Requirements for MBMS


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications for Release 6 have been enhanced by introduction of MBMS feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of MBMS RF characteristics and Radio Resource Management.

4.
Objective

The technical objective of this work item is to provide for conformance testing of the FDD MBMS feature covering the RF characteristics and Radio Resource Management. 

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 
	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale 
	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#35, March 07
	Definition of common test environment for MBMS RF.

	TS 34.109
	
	Terminal logical test interface; Special conformance testing functions
	TSG RAN#35, March 07
	TS 34.109 is under RAN2 responsibility but RAN5 need to identify possible new requirements on UE test loop functionality to enable testing of MBMS feature.

	TS 34.121-1
	
	Terminal conformance specification; Radio transmission and reception (FDD)
	TSG RAN#35, March 07
	Introduction of new RF performance and RRM test cases for MBMS

	TS 34.121-2
	
	Terminal conformance specification; Part 2: Implementation Conformance Statement (ICS)
	TSG RAN#35, March 07
	Applicability statements for the new RF performance and RRM  test cases for MBMS


11.
Work item rapporteurs

Leif Mattisson
Ericsson
E-mail: leif.mattisson@ericsson.com  

12.
Work item leadership

TSG RAN5

13.
Supporting Companies

Ericsson, NTT DoCoMo, NEC, Orange, Telecom Italia, Vodafone, Qualcomm, ZTE Corperation
14.
Classification of the WI (if known)
	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task under Building Block MBMS UE Conformance Testing
See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.4.3
Conformance Test Aspects – MBMS for 3.84 Mcps and 7.68 Mcps TDD
Approved at TSG RAN #33 (September 2006) as RP-060483

Work Item Description

Title: Conformance Test Aspects – MBMS for 3.84 Mcps and 7.68 Mcps TDD
1

3GPP Work Area

	X
	Radio Access

	X
	Core Network

	
	Services


2

Linked work items

· Multimedia Broadcast and Multicast Service
· Introduction of the Multimedia Broadcast Multicast Service (MBMS) in RAN
· Broadcast/Multicast Service Architecture

· UE Performance Requirements for MBMS (TDD)
3

Justification

The core specifications for Release 6 have been enhanced by introduction of MBMS feature and the performance requirements for MBMS (TDD) have been specified. Test specifications need to be updated accordingly. This work item will enable the conformance testing of MBMS for TDD.
4

Objective

The technical objective of this work item is to provide for conformance testing of the MBMS feature covering the signalling Layer 2 and 3 aspects, non access stratum signalling and security, RF characteristics and Radio Resources Management aspects.
5

Service Aspects



None.

6

MMI-Aspects



None.

7

Charging Aspects



None.

8

Security Aspects



None.

9
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#36, May 07
	Definition of common test environment for MBMS for HCR TDD.

	TS 34.122
	
	Terminal Conformance Specification, Radio Transmission and Reception – TDD
	TSG RAN#37, September 07
	Introduction of new RF conformance tests for MBMS for HCR TDD.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification


	TSG RAN#37, September 07
	Introduction of new Layer 2 and Layer 3 signalling test cases for MBMS for HCR TDD.

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS)

proforma specification
	TSG RAN#37, September 07
	Applicability statements for the new Layer 2 and 3 signalling test cases for MBMS for HCR TDD.

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suites (ATS)
	TSG RAN#37, September 07
	Development of TTCN test cases for the Layer 2 and 3 signalling test cases for MBMS for HCR TDD.


11

Work item rapporteur(s)

Timothy Speight tspeight@ipwireless.com 
12

Work item leadership

RAN5

13

Supporting Companies

IPWireless, IPMobile, InterDigital, UTStarcom

14

Classification of the WI (if known)

	
	Study Item (no further information required)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c
The WI is a Work Task under Building Block MBMS UE Conformance Testing
See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.4.4
Signalling Conformance Test Aspects – MBMS for LCR TDD
Approved at TSG RAN #33 (September 2006) as RP-060485

Work Item Description

Title: Signalling Conformance Test Aspects – MBMS for LCR TDD
1.
3GPP Work Area

	X
	Radio Access

	X
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	2544
	S1
	P_F
	Multimedia Broadcast and Multicast Service

	2481
	RP
	BB
	Introduction of the Multimedia Broadcast Multicast Service (MBMS) in RAN

	32002
	S2
	BB
	Broadcast/Multicast Service Architecture

	11030
	CT1
	BB
	Support of the Multicast Broadcast Multimedia Service (MBMS) in CN protocols

	33008
	S3
	BB
	Security Aspects of Multimedia Broadcast/Multicast Service (MBMS)

	34026
	S4
	BB
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications for Release 6 have been enhanced by introduction of MBMS feature and the test specifications need to be updated accordingly. This work item enables the conformance signalling testing of MBMS for LCT TDD.

4.
Objective

The technical objective of this work item is to provide for conformance testing of the MBMS feature for LCR TDD covering the signalling Layer 2 and 3 aspects, non access stratum signalling and security. 

The conformance testing of the MBMS feature for LCR TDD covering the various RF characteristics and the radio resource management aspects are not covered by this work item.

The RF Characteristics and the Radio Resources Management aspects may be covered in the future work item.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#37, September 07
	Definition of common test environment for MBMS for LCR TDD.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification


	TSG RAN#37, September 07
	Introduction of new Layer 2 and Layer 3 signalling test cases for MBMS for LCR TDD.

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#37, September 07
	Applicability statements for the new Layer 2 and 3 signalling test cases for MBMS for LCR TDD.

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suites (ATS)
	TBD


	Development of TTCN test cases for the Layer 2 and 3 signalling test cases for MBMS


11.
Work item rapporteur

Zhao Jian

DATANG MOBILE

Telephone: +86 10 58832109

E-mail: zhaojian@datangmobile.cn
12.
Work item leadership

TSG RAN5

13.
Supporting Companies

RITT, ZTE, TD TECH ,CATT/CCSA

14.
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task under Building Block MBMS UE Conformance Testing
See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.5
Rel-7 Improvements of the Radio Interface UE Confromance Testing
Work Item Description

Title: Rel-7 Improvements of the Radio Interface UE Confromance Testing
This work item is a place holder to group together various conformace testing tasks (or building blocks whenever appropriate) relevant to testing of new mechanisms allowing improvements on the way the Radio Interface is used.

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

None

3

Justification

The Rel-7 Improvements of the Radio Interface feature is provding various adequate mechanisms to allow enhancement of the radio interface in a backward compatible manner. To allow for UEs to be evaluated for conformance to the core spec requirements appropriate conformance testing is required.

4

Objective

The technical objective of this work item is to provide for conformance testing of the Rel-7 Improvements of the Radio Interface feature requirements.
5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale

To be defined on a per task / building block basis but potentially all specifications of the 34 series related to conformance testing
This is a generic Building Block task which may  be valid for all releases

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


11

Work item raporteurs

TSG-RAN WG5

12

Work item leadership

TSG-RAN WG5

13

Supporting Companies

TSG-RAN WG5

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block

Parent Feature: Rel-7 Improvements of the Radio Interface
1.5.1
Conformance Test Aspects –UE Antenna Performance OTA
Approved at TSG RAN #33 (September 2006) as RP-060486

Modified at TSG RAN WG5#32 (Nov 2006) as R5-063581

Work Item Description

Title: Conformance Test Aspects –UE Antenna Performance OTA
Is this Work Item a "Study Item"? No

1
3GPP Work Area
	X
	Radio Access

	
	Core Network

	
	Services


2
Linked work items

	WP ID
	WID
	Rel.*
	Title

	20028
	RP
	P _F
	Rel-7 improvements of the Radio Interface

	20024
	R4
	BB
	UE Antenna Evaluation Method and Requirements


3
Justification

3GPP RAN WG4 has completed a technical report on a UE and MS antenna performance evaluation method (TR 25.914 v7.0.0). Furthermore, RAN4 is developing Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head) to be contained in a standalone 25-series technical specification. 

In order to create test requirements for UE and MS conformance testing it is important that the measurement method described in TR 25.914 is properly specified with appropriate test tolerances. 

This work item will enable development of conformance tests in RAN5 to a new 34-series specification.

4
Objective

The objective is to create a technical specification for an OTA (Antenna) conformance testing for UE and MS on the basis of TR 25.914 v7.0.0 and the performance limits set by RAN4. This technical specification will cover UMTS, GSM and dual mode terminals. Within this specification, the methodology shall also enable the test system to obtain the absolute performance limit of the UE if the required test complexity remains reasonable.

5
Service Aspects

None.

6
MMI-Aspects

None. 

7
Charging Aspects

None.

8
Security Aspects

None.

9
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	TS 34.114
	User Equipment (UE) / Mobile Station (MS) Over The Air (OTA) antenna performance; Conformance testing
	RAN5
	GERAN3
	
	RAN#37 (Sep-07)
	

	
	
	
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	


11
Work item Rapporteur(s)

Aleksi Heino, Nokia

Aleksi.Heino@nokia.com
12
Work item leadership

3GPP RAN WG5 

13
Supporting Companies

Nokia, TeliaSonera, Ericsson, NTT DoCoMo, Motorola, Vodafone, ZTE Corporation, Telecom Italia, Orange, Qualcomm
14
Classification of the WI (if known)

	
	Study Item (no further information required)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c
The WI is a Work Task: parent Building Block Rel-7 Improvements of the Radio Interface UE Confromance Testing
(one Work Item identified as a building block)

1.5.2
Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
Approved at TSG RAN #34 (December 2006) as RP-060676
Work Item Description

Title: Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz

Is this Work Item a "Study Item"? No

1
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2
Linked work items

	WP ID
	WID
	Rel.*
	Title

	20028
	RP
	P _F
	Rel-7 Improvements of the Radio Interface

	20060
	R4
	BB
	Extended UMTS 1.7/2.1 GHz


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3
Justification

The core specifications for Release 7 have been enhanced by the introduction of Extended UMTS 1.7/2.1 GHz feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of Extended UMTS 1.7/2.1 GHz RF characteristics and Radio Resource Management (RRM).
4
Objective

The technical objective of this work item is to provide for conformance testing of the FDD Extended UMTS 1.7/2.1 GHz (Band X) feature covering RF characteristics and Radio Resource Management (RRM).

5
Service Aspects

None

6
MMI-Aspects

None

7
Charging Aspects

None

8
Security Aspects

None

9           Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#36, June 07
	Definition of common test environment for Extended 1.7/2.1 GHz (Band X).

	TS 34.121-1
	
	Terminal conformance specification; Radio transmission and reception (FDD)
	TSG RAN#36, June 07
	Introduction of new RF performance and RRM test cases for Extended 1.7/2.1 Ghz (Band X).

	TS 34.121-2
	
	Terminal conformance specification; Part 2: Implementation Conformance Statement (ICS)
	TSG RAN#36, June 07
	Applicability statements for the new RF performance and RRM  test cases for Extended 1.7/2.1 GHz (Band X).


11
Work item rapporteurs

Carolyn Taylor, Motorola 
12
Work item leadership

TSG RAN5

13
Supporting Companies

Ericsson, Nokia, Qualcomm, Cingular, Motorola
14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c
The WI is a Work Task: parent Building Block: RInImp-UEConTest
See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.6
Conformance Test Aspects – 7.68 Mcps TDD
Approved at TSG RAN #33 (September 2006) as RP-060482
Work Item Description

Title:
Conformance Test Aspects – 7.68 Mcps TDD
1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

· 7.68 Mcps TDD Option
· 7.68Mcps TDD option: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

3

Justification

The RAN 1, 2 and 3 aspects of the 7.68 Mcps TDD Option was completed at RAN#30 in the release 7 core specifications. WG 4 completed the related RF radio transmission, system performance requirements and conformance testing at RAN#32 and the test specifications now need to be updated. This WI will enable the development of 7.68 Mcps TDD conformance tests.
9 Objective

RAN WG 4 has completed the 7.68 Mcps TDD Option RF Radio Transmission/Reception, System Performance and Conformance Testing and the test specifications now need to be updated. This WI will enable the development of 7.68 Mcps TDD Option conformance tests.

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9 Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don’t know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#36, May 07
	Definition of common test environment for 7.68Mcps TDD.

	TS 34.122
	
	Terminal Conformance Specification, Radio Transmission and Reception – TDD
	TSG RAN#37, September 07
	Introduction of new RF conformance tests for 7.68Mcps TDD

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification


	TSG RAN#37, September 07
	Introduction of new Layer 2 and Layer 3 signalling test cases for 7.68Mcps TDD.

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS)

proforma specification
	TSG RAN#37, September 07
	Applicability statements for the new Layer 2 and 3 signalling test cases for 7.68Mcps TDD.

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suites (ATS)
	TBD
	Development of TTCN test cases for the Layer 2 and 3 signalling test cases for 7.68Mcps TDD.


11

Work item rapporteur(s)

Timothy Speight (IPWireless) tspeight@ipwireless.com 
12

Work item leadership

 RAN5

13

Supporting Companies

IPWireless, IPMobile, InterDigital, UTStarcom

14

Classification of the WI (if known)

	
	Study Item (no further information required)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	x
	Work Task (go to 14c)


14c
The WI is a Work Task: parent Building Block

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.7
UE Conformance Testing for Rel-7 RAN improvements
Work Item Description

Title: UE Conformance Testing for Rel-7 RAN improvements
This work item is a place holder to group together various conformace testing tasks (or building blocks whenever appropriate) relevant to testing of Rel-7 RAN improvements.
1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

None

3

Justification

The Rel-7 RAN improvements feature provides necessary changes and additions required for evolution of the internal RNS architecture and protocol. To allow for UEs to be evaluated for conformance to the core spec requirements appropriate conformance testing is required.

4

Objective

The technical objective of this work item is to provide for conformance testing of the Rel-7 RAN improvements requirements.
5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale

To be defined on a per task / building block basis but potentially all specifications of the 34 series related to conformance testing
This is a generic Building Block task which may be valid for all releases

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


11

Work item raporteurs

TSG-RAN WG5

12

Work item leadership

TSG-RAN WG5

13

Supporting Companies

TSG-RAN WG5

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block

Parent Feature: Rel-7 RAN improvements
1.7.1
Conformance Test Aspects – 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink

Approved at TSG RAN #33 (September 2006) as RP-060484

Work Item Description

Title: Conformance Test Aspects – 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

· 3.84 Mcps TDD Enhanced Uplink

· 7.68 Mcps TDD Enhanced Uplink

3

Justification

The core specifications for Release 7 have been enhanced by introduction of 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink feature.

4

Objective

The technical objective of this work item is to provide for conformance testing of the TDD Enhanced Uplink feature covering the various RF characteristics, the radio resource management aspects and the signalling Layer 2 and 3 aspects. 
5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#38,

Nov 07
	Definition of common test environment for 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink.

	TS 34.109
	
	Terminal logical test interface; Special conformance testing functions
	TSG RAN#38,

Nov 07
	TS 34.109 is under RAN2 responsibility but RAN5 need to identify possible new requirements on UE test loop functionality to enable testing of Enhanced Uplink feature.

	TS 34.122
	
	Terminal Conformance Specification, Radio Transmission and Reception (TDD)
	TSG RAN#39,

March 08
	Introduction of new RF conformance tests for 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification


	TSG RAN#39,

March 08
	Introduction of new Layer 2 and Layer 3 signalling test cases for 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink.

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS)

proforma specification
	TSG RAN#39,

March 08
	Applicability statements for the new Layer 2 and 3 signalling test cases for 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink.

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suites (ATS)
	TBD
	Development of TTCN test cases for the Layer 2 and 3 signalling test cases for 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink.


11

Work item rapporteur(s)

Timothy Speight (IPWireless), tspeight@ipwireless.com 
12

Work item leadership

 RAN5

13

Supporting Companies

IPWireless, IPMobile, InterDigital, UTStarcom
14

Classification of the WI (if known)

	
	Study Item (no further information required)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	x
	Work Task (go to 14c)


14c
The WI is a Work Task

Parent Building Block: UE Conformance Testing for Rel-7 RAN improvements
See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.8
3G Long Term Evolution – Terminal Conformance Test Specifications
Approved at TSG RAN #33 (September 2006) in RP-060630
Work Item Description

Title: 3G Long Term Evolution – Terminal Conformance Test Specifications

1

3GPP Work Area

	X
	Radio Access

	X
	Core Network

	
	Services


2

Linked work items

3G Long Term Evolution – Physical Layer

3G Long Term Evolution – Radio Interface Layer 2 and 3 Protocol Aspects

3G Long Term Evolution – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing

System Architecture Evolution

3

Justification

This work item is the Terminal Conformance Test Specifications part of the 3G Long Term Evolution (3G LTE) feature work item. 

4

Objective

The technical objective of this work item is to specify the terminal conformance tests for 3G LTE. In the first 9 months or so, RAN5 will review the outcomes of the other RAN WGs to determine its strategy and testing methodologies..

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9

Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10

Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	TBD
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


Expected completion date of the Work Item: March 2008

11

Work item rapporteur

Andreas Wilde (NEC)
Andreas.Wilde@nec.netlab.de
12

Work item leadership

TSG RAN WG5

13

Supporting Companies

Agilent, Alcatel, Anite, Anritsu, CATT, China Mobile, Cingular Wireless, Ericsson, ETRI, Fujitsu, Huawei, Institute For Infocomm Research, IPWireless, KPN, LG Electronics, Lucent Technologies, Mitsubishi Electric, Motorola, NEC, Nokia, Nortel, NTT DoCoMo, Orange, Panasonic, Philips, Qualcomm Europe, RIM, RITT, Rohde&Schwarz, Samsung, Sharp, Siemens, Sprint Nextel, Telecom Italia, TeliaSonera, Texas Instruments, T-Mobile, Toshiba Corporation, Vodafone and ZTE Corporation
14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b

The WI is a Building Block
Parent Feature: 3G Long Term Evolution

