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1 Introduction
Referring to the NTN IoT WID in [1], TS 36.181 was considered as one of the new specifications to be introduced:
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	TS/TR number
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	36.102
	Evolved Universal Terrestrial Radio Access (E-UTRA); User Equipment (UE) radio transmission and reception for satellite access
	RAN#98
	RAN#98
	Led by RAN4.
Rapporteur: Daniel Hsieh, Daniel.hsieh@mediatek.com
Core part

	TS
	36.108
	Evolved Universal Terrestrial Radio Access (E-UTRA); Satellite Access Node radio transmission and reception
	RAN#98
	RAN#98
	Led by RAN4.
Rapporteur: Fei Xue, xue.fei25@zte.com.cn
Core part

	TS
	36.181
	Evolved Universal Terrestrial Radio Access (E-UTRA); Satellite Access Node conformance testing
	RAN#100
	RAN#100
	Led by RAN4.
Rapporteur: Michal Szydelko, michal.szydelko@huawei.com  
Performance part



According to the work-plan in [2], the Performance part of the WI will start at RAN4#106 (02/2023) meeting. Furthermore, the work-plan for the TS36.181 was initially planned to be elaborated during the previous RAN4#104bis-e meeting: 
	2.3 RF/Demod performance requirements part
The RF & Demod Performance requirements workplan will be elaborated at RAN4#104bis-e. This includes the following aspects:
· UE and SAN Demodulation performance requirements (for TS36.102 and TS36.108)
· SAN Conformance Testing requirements (for TS36.181)



In order to reassure fruitful progress of TS 36.181 work, as rapporteur of that specification we provide initial considerations for the TS 36.181 specification work.
2 Discussion
2.1 TS 36.181 work-plan
With the goal to complete the TS 36.181 by RAN#100 meeting (06/2023), the following work-plan is proposed, subject to further adjustments. 
It shall be highlighted, that the timeline for the Performance part of this WI is tight and companies are contributing encouraged to aim for constructive discussion.
1. 3GPP RAN4 #106 meeting (27.02-03.03.2023, f2f meeting, Athens, GR)
a. Formally approve the TS 36.181 skeleton.
b. Trigger discussion on the Measurement Uncertainties and related Test Tolerances for conducted and OTA requirements (Rx/Tx).
c. Initiate the discussion on the OTA testability aspects for SAN RF.
i. NOTE: Consider progress in NR NTN WI on the radiated SAN testing aspects.
d. Agree on the work split for TPs to the TS 36.181.
2. 3GPP RAN4 #106-bis-e meeting (17–26.04.2023, e-meeting)
a. Aim to conclude discussion on the Measurement Uncertainties and related Test Tolerances for conducted and OTA requirements (Rx/Tx), if possible.
b. Aim to conclude discussion on the OTA testability aspects for SAN RF, if possible.
c. Provide TPs as per the work-split, and approve the aggregable content.
3. 3GPP RAN4 #107 meeting (22-26.05.2023, f2f meeting, Korea)
a. Conclude on all remaining open issues.
b. Approve final TP(s) to TS 36.181.
3 Conclusions 
Based on the above discussion, the following proposals were formulated: 

Proposal 1: Approve the above work-plan for the TS 36.181 drafting. 
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