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1 Introduction
Referring to the NTN IoT WID in [1], the completion date for Perf Part is 06/2023, and the expected output in performance part is listed below:  

	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	TS/TR number
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	36.181
	Evolved Universal Terrestrial Radio Access (E-UTRA); Satellite Access Node conformance testing
	RAN#100
	RAN#100
	Led by RAN4.
Rapporteur: Michal Szydelko, michal.szydelko@huawei.com  
Performance part



	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#
	Remarks

	TS 36.133
	Evolved Universal Terrestrial Radio Access (E-UTRA); Requirements for support of radio resource management
	RAN#100
	Performance part

	36.102
	Evolved Universal Terrestrial Radio Access (E-UTRA); User Equipment (UE) radio transmission and reception for satellite access
	RAN#100
	Performance part

	36.108
	Evolved Universal Terrestrial Radio Access (E-UTRA); Satellite Access Node radio transmission and reception
	RAN#100
	Performance part



During RAN4#104-e meeting, the work-plan for RRM was agreed in [2]. 
During RAN4#105 meeting, the work plan for UE and SAN demodulation requirements was submitted for information in [3]. And the work-plan for the TS 36.181 work was submitted for information in [4]. As SAN conformance testing work was supposed to be stared in 2023 Q1, work-plan in [4] was marked as Postponed.

In this contribution, we provide the work plan on performance part for NB-IoT/eMTC NTN requirements, including related works on RRM requirements (TS36.133), UE and SAN demodulation requirements (TS36.102, TS36.108), and SAN conformance testing (TS 36.181), based on initial submission [2] [3] [4].
2 Proposed work-plans for NB-IoT/eMTC for NTN requirements  
2.1 RRM requirements in performance part
1) 3GPP RAN4 #106 meeting (Feb., 2023, Performance part)
· Work split on test cases CR responsible companies.

2) 3GPP RAN4 #106-bis meeting (April, 2023, Performance part)
· Initial draft CR(s) on test cases in TS36.133. 
	
3) 3GPP RAN4 #107 meeting (May, 2023, Performance part)
· Finalization on test cases design.
· Agree CR(s) on test cases in TS36.133.

2.2 UE Demod performance requirements 
Note: RAN4 had discussed the scope and simulation assumptions in RAN4#105 and the corresponding agreements were captured in [5]. 
1) 3GPP RAN4 #106 meeting (Feb., 2023)
· Approve work plan.
· Agree on simulation assumptions.
· Collect the initial simulation results.
· Agree on the skeleton for UE demodulation performance requirements in TS36.102 clause 8.
· Decide the CR work split.

2) 3GPP RAN4 #106-bis-e meeting (April, 2023)
· Update simulation assumptions if necessary.
· Collect the simulation results.
· Review the draft CR for TS36.102.

3) 3GPP RAN4 #107 meeting (May, 2023)
· Collect the simulation results. 
· Agree with the CR for TS36.102.

2.3 SAN Demod performance requirements
1) 3GPP RAN4 #106 meeting (Feb, 2023)
· Approve work plan.
· Agree on the scope of SAN requirements for NB-IoT and Cat-M1. 
· Agree on simulation assumptions.
· Collect the initial simulation results.
· Decide the CR work split.

2) 3GPP RAN4 #106-bis-e meeting (April, 2023)
· Update simulation assumptions if necessary.
· Collect the simulation results.
· Review the draft CR for TS36.108.

3) 3GPP RAN4 #107 meeting (May, 2023)
· Collect the simulation results. 
· Agree with the CR for TS36.108.

2.4 TS 36.181 work-plan
[bookmark: _Hlk127281600]With the goal to complete the TS 36.181 by RAN#100 meeting (06/2023), the following work-plan is proposed, subject to further adjustments and corrections. 

1. 3GPP RAN4 #106 meeting (27.02-03.03.2023, f2f meeting, Athens, GR)
a. Approve the TS 36.181 skeleton.
b. Trigger discussion on the Measurement Uncertainties and related Test Tolerances for conducted and OTA requirements (Rx/Tx).
c. Initiate the discussion on the OTA testability aspects for SAN RF.
i. NOTE: Consider progress in NR NTN WI on the radiated SAN testing aspects.
d. Agree on the work split for TPs to the TS 36.181.
2. 3GPP RAN4 #106-bis-e meeting (17–26.04.2023, e-meeting)
a. Aim to conclude discussion on the Measurement Uncertainties and related Test Tolerances for conducted and OTA requirements (Rx/Tx), if possible.
b. Aim to conclude discussion on the OTA testability aspects for SAN RF.
c. Provide TPs as per the work-split, and approve the aggregable content.
d. Agee on the updated version of the TS 36.181, implementing the agreed TPs.
3. 3GPP RAN4 #107 meeting (22-26.05.2023, f2f meeting, Korea)
a. Conclude on all remaining open issues.
b. Approve final TP(s) to TS 36.181.
c. Prepare big CR for TS 36.181.
3 Conclusion
In this contribution, we provided the work plan on performance part for NB-IoT/eMTC NTN requirements, including RRM requirements (TS36.133), UE and SAN demodulation requirements (TS36.102, TS36.108), and SAN conformance testing (TS 36.181).
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