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1. INTRODUCTION

In order to secure that the LTE time schedules as approved by TSG RAN (stage 3 specifications finalized by September 2007) are met, it is considered appropriate to provide guidance to SA2 on the critical work tasks that need to be completed by TSG SA #34. Based on the workplan in SP-060673, the following critical tasks are identified:


· Overall architecture, at least identification of ‘open’ reference points and functions over ‘open’ reference points.
· Detailed functional allocation to MME and UPE.

· QoS concept and architecture, at least QoS parameters and specific LTE QoS issues.

2. Proposal 
It is recommended that SA2:

· Prioritize the above critical tasks for SA2 #55 and the SAE Ad-hoc in November.

· Should SA2 not be able to reach consensus on the above topics, SA2 should provide sufficient information such that TSG SA#34 can take an educated decision.

In addition, SA2 is asked to mature TR 23.882 to a sufficient level such that the actual normative specification of stage 2 and stage 3 can start. Hence, also other aspects should be covered.
Page 1 of 3

