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Abstract: Proposal for handling Rel-13 stage 1 freeze and start of Rel-14 Stage 1 work.
1	Introduction
The Rel-13 Stage 1 freeze date was confirmed as September 2014 at the Busan SA#62 meeting in December 2013.

Recently, there was speculation as to whether the Stage 1 freeze date should be delayed.

This document proposes to:
-	keep the Rel-13 Stage 1 freeze date;
-	request exceptions for Rel-13 Stage 1 work that need more time; and
-	start Rel-14 Stage 1 work after December 2014.

2	Proposals
2.1	Rel-13 Stage 1 freeze
From the SA1 report, it is clear that more time is needed beyond the confirmed Rel-13 Stage 1 freeze in order to complete work on MCPTT. Additionally, more time may be needed for potential normative work started (but not completed) by the Rel-13 Stage 1 freeze date.

Proposal #1: 
a)	Keep Rel-13 Stage 1 freeze date at September 2014
b)	Work items that need more time beyond September 2014 shall use the Exception Request process to SA#65

This proposal discourages new work to be added to Rel-13 at this very late stage.

2.2	Start of Rel-14 Stage 1 work
As a number of working groups will still be working on Rel-12 until December 2014, in order to avoid Stage 1 racing too far ahead, Rel-14 Stage 1 work should not start until after December 2014. Until then focus would be put on finalising requirements for Rel-13 features.

Proposal #2: 
For Q4 2014, only the following contributions to SA1 are permissible:
a) functional additions or modifications (e.g. Cat B/C type of contributions) for features with granted exceptions for Rel-13
b) Rel-13 and pre-Rel-13 corrections/alignment
c)	discussion papers for possible future studies and normative work in Rel-14
d)	response to incoming liaison statements
New study or work item proposals can only be submitted to SA1 after December 2014.


