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1
Discussion
Regarding SA2 works, most of study items which was prioritized at SA#80 progressed very well but it is still overloaded to handle all proposed items at the end of SA2#129-bis. So it is necessary to consider the prioritization again. To take the progress of each item into consideration, we propose a principle of prioritization as follows;

A) Prioritize the items which the normative works are agreed/approved,
B) Respect for the agreement in SA#80 prioritization and
C) Consider the progress of each item, in other words, possible to conclude within Rel-16 timeframe
Based on this principle, we propose to prioritize the items in next quarter as follows;

FS_5G_URLLC/5G_URLLC, FS_CIoT_5G/CIOT_5G, FS_eV2XARC/eV2XARC, FS_eNA/eNA, FS_eNS/eNS, FS_Vertical_LAN/VLAN, FS_ATSSS/ATSSS, FS_eLCS/eLCS, FS_eSBA/eSBA, FS_5WWC/5WWC, FS_ETSUN/ETSUN, FS_RACS/RACS, FS_5G-SRVCC/5G-SRVCC, xBDT, FS_Parlos/Parlos, FS_UDICoM (Note 1), FS_ENTRADE
Note 1: According to the latest progress in SA2, down-scoping may be needed to conclude the work within Rel-16
Changes from SA#80 prioritization are;

FS_5GSAT_ARCH: According to the discussion in SA2 #129-bis, it is announced that the target date of finalization is postponed to Rel-17 timeframe. So we believe it is considerable to schedule the study in Rel-17 as well.

xBDT: This has been approved as a normative work. It is appropriate to start the normative work at the same timing with other Rel-16 normative works. xBDT is a contained and small work item (SP-180509) which should not take more than one timeslot (1 TU) for completion (e.g., half slot each in two SA2 meetings). The WID proposal was discussed and the solution agreed in SA2 as a way forward and included in the objective section of the WID proposal.
FS_ENTRADE: This study has been well progressed before the prioritization in SA#80. 
In addition to SIs and WIs, maintenance work should be prioritized as well. 
2
Proposal

Based on the agreements in the past SA meeting and whole picture of SA2 progress, it is proposed that the items as follows are prioritized in Q1 2019;
FS_5G_URLLC/5G_URLLC, FS_CIoT_5G/CIOT_5G, FS_eV2XARC/eV2XARC, FS_eNA/eNA, FS_eNS/eNS, FS_Vertical_LAN/VLAN, FS_ATSSS/ATSSS, FS_eLCS/eLCS, FS_eSBA/eSBA, FS_5WWC/5WWC, FS_ETSUN/ETSUN, FS_RACS/RACS, FS_5G-SRVCC/5G-SRVCC, xBDT, FS_Parlos/Parlos, FS_UDICoM, FS_ENTRADE, Maintenance work
That is, to add xBDT and FS_ENTRADE to Rel-16 prioritized list of items.


