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Introduction
This document presents the forthcoming 3GPP milestones (in this cover page) and the overall 3GPP Work Plan (in the attachment).
Overall 3GPP planning

The current calendar for Rel-16 to Rel-18 is provided below:
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The next milestones for SA1 relate to Rel-18. These are:

SA1 (normative work) 80% ready by Sept. 2021

SA1 (normative work) 100% ready by Dec. 2021
Note that there is no deadline for the Study phase – this is on a case-by-case basis.

SA1 ongoing items
The full latest version (August 12th) of the 3GPP Work Plan is provided in the attached Excel file.

It provides all the Work Items for all WGs, classified and structured in a comprehensive view.

For each line, the essential information is provided, such as: the new/impacted TS/TR, the official acronym, the progress on the Work Items, the rapporteur, etc.

It is filtered to show only the SA1 items but the filter can be removed to see all items from all WGs.
Only Rel-16 onwards material is included. The full Work Plan can be retrieved at: https://ftp.3gpp.org/information/WORK_PLAN .
Actions for SA1:
1. Note the Work Plan and use the correct acronyms.
2. Note the Rel-18 Stage 1 calendar.
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