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Introduction
This document presents the forthcoming 3GPP milestones (in this cover page) and the overall 3GPP Work Plan (in the attachment).
Overall 3GPP planning

The current calendar for Rel-16 to Rel-18 is provided in SP-211141 from SA1#93e and the main milestones are reminded in the slide 3 of that document, copied here:
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The next milestones for SA1 are:

SA1 Rel-18 (normative work) 100% ready by Dec. 2021
SA1 (Study phase)  - Not yet agreed

SA1 ongoing items
The full latest version (October 1sth) of the 3GPP Work Plan is provided in the attached Excel file.

It provides all the Work Items for all WGs, classified and structured in a comprehensive view.

For each line, the essential information is provided, such as: the new/impacted TS/TR, the official acronym, the progress on the Work Items, the rapporteur, etc.

Only Rel-17 onwards is kept. It is also filtered to show only the SA1 items but the filter can be removed to see all items from all WGs.
Actions for SA1:
1. Note the Work Plan and use the correct acronyms.
2. Note the Rel-18 Stage 1 calendar.
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