3GPP TSG-SA WG1 Meeting #99e
S1-222006
Electronic Meeting, 22 Aug – 1 Sept 2022


Title:
Extract of the 3GPP Work Plan for SA1#99e
Agenda Item:
1.4
Source:
ETSI MCC
Contact:
Alain Sultan (alain.sultan@etsi.org)
Introduction
This document presents the forthcoming 3GPP milestones (in this cover page) and the overall 3GPP Work Plan (in the attachment).
Overall 3GPP planning

The current calendar for Rel-17 to Rel-19 is provided in SP-2207181 from SA1#96 (Budapest, Hungary) and the main milestones are reminded in the slide 3 of that document, copied here:
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The next milestones for SA1 are for Release 19 and are:

Study phase: No target date defined for the studies
80% completion of normative work: June 2023

100% completion of normative work: Sep. 2023
SA1 ongoing items
The full latest version (April 5th) of the 3GPP Work Plan is provided in the attached Excel file.

It provides all the Work Items for all WGs, classified and structured in a comprehensive view.

For each line, the essential information is provided, such as: the new/impacted TS/TR, the official acronym, the progress on the Work Items, the rapporteur, etc.

Only Rel-17 onwards is kept. A filter can be used to show only the SA1 items.
Actions for SA1:
1. Note the Work Plan and use the correct acronyms.
2. Note the Rel-19 Stage 1 calendar.
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