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1 Introduction

This document presents the time plan for the Terminal Audio quality performance and Test methods for Immersive Audio Services (ATIAS) work item in 3GPP SA4. This document will be updated as necessary.
The update provided in v0.3 reflects the new project plan of the IVAS work item [1] and the necessity to have the ATIAS work in close alignment with the IVAS work item. 

2 Schedule of ATIAS work

The tentative schedule for the ATIAS work is outlined in the table below.
	Month
	Meeting / date
	Activity

	Mar-2019
	SA#83 (28 Jan – 1 Feb 2019)
	Launch of ATIAS work.

	Apr-2019
	SA4#103 (8 – 12 Apr 2019)
	Draft skeleton for TS 26.261 v0.0.1 in S4-190426
TS 26.261 v0.0.1 in S4-190543 agreed

	Jul-2019
	SA4#104 (1 – 5 Jul 2019)
	No Tdoc

	Aug-2019
	SA4#105 (12 – 16 Aug 2019)
	Discussion of immersive audio quality evaluations with head-tracking in S4-19053

	Sep-2019
	SQ adhoc conf. call on ATIAS (19 September 2019, 15:00-17:00 CEST)
	Discussion of ATIAS content in S4-AHQ144

	Oct-2019
	SA4#106 (21 – 25 Oct 2019)
	Report from SA adhoc conf. call on ATIAS (19th September 2019) in S4-19085
Discussion of ATIAS contents in S4-191116 and test interfaces for ATAS in S4-191229
pCR to 26.261 (S4-191303)
dCR to 26.260 (S4-191304)

	Dec-2019
	SQ adhoc conf. call on ATIAS (16 Dec,2019, 16:00-18:00 CET)
Submission deadline: 13 Dec 2019, 
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Jan-2020
	SA4#107 (20-24 January 2020)
	Discussion of proposal for end-to-end tests (S4-200112) and testing interfaces (S4-200125).
Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Apr-2020
	SA4#108-e (26-9 April 2020)
	No TdocProgress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	May/June-2020
	SA4#109-e (205 May-29 3 May June 2020)
	No TdocProgress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Aug-2020
	SA4#110-e (2419-28 August 2020)

	Discussion of test scenarios in S4-201115Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Oct-2020
	SQ adhoc conf. call on ATIAS, HaNTE, HInT (19 Oct. 2020, 16:00-17:30 CET)
Submission deadline: 16 Oct. 2020, 23:59 CET
Host: HEAD acoustics
	Discussion of draft CR to TS 26.260 on Immersive Speech Communication Systems (S4aQ200155)

	Nov-2020
	SA4#111-e (912-13 20 November 2020)
	Discussion of updated draft CR to TS 26.260 on Immersive Speech Communication Systems (S4-201309, S4-201612) Agreement to send:
•         TS 26.261 on performance requirements 
•         CR to TS 26.260 on test methods


	Jan-2021
	Telco (Jan. 18th, 16:00-17:30 CET; Submission Deadline: Jan. 15th 23:59 CET; Host: Qualcomm Incorporated)
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Feb-2021
	SA4#112e
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Apr-2021
	SA4#113e
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	May-2021
	SA4#114e
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Aug-2021
	SA4#115e
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Nov-2021
	SA4#116e
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Jan-2022 (tbc)
	SA4#117
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Apr-2022 (tbc)
	SA4#118
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	May-2022 (tbc)
	SA4#119
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Aug-2022 (tbc)
	SA4#120
	Progress discussions on:
         Performance Requirements (TS 26.261)
         Test Methods (CR to TS 26.260)

	Nov-2022 (tbc)
	SA4#121
	Agreement to send:
•         TS 26.261 on performance requirements 
•         CR to TS 26.260 on test methods

	Dec-20202 (tbc)
	SA#908 (Dec 20202) (tbc)
	TSG-SA approval of
•         TS 26.261 on performance requirements 
•         CR to TS 26.260 on test methods 
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