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1. Introduction

This document proposes a time plan for the work item on Extensions of Acoustic Test Specifications in TS 26.131 and TS 26.132 (Ext_ATS) in 3GPP TSG SA4. Section 2 of the document describes the schedule. Section 3 lists priorities for the work.
This document will be continuously updated as necessary.
2. Schedule

	Month
	Meeting / date
	Activity

	Jun-11
	SA#52 (6 - 9 Jun 2011)
	Launch of  work item on Extensions of Acoustic Test Specifications in TS 26.131 and TS 26.132 (Ext_ATS)

	Aug-11
	SA4#65 (15 - 19 Aug 2011)
	Define priorities

Agreement on initial framework (skeleton CRs to 26.131 and 26.132) 
Discussions on preliminary evaluation results of test methods

	Sep-11
	SA#53 (19 - 22 Sep 2011)
	

	
	SQ Ad Hoc (16 Sep 2011) f2f, Helsinki, Finland; Host: Nokia;
	Review any work / studies in progress on test methods for high priority items
* Invitation / agenda for the Ad-Hoc to follow

	Oct-11
	SQ Telco (25 Oct 2011)

Host: Qualcomm (5:00pm-7:00pm CET
	Review any work / studies in progress on test methods for high priority items.


	Nov-11
	SA4#66 (7 - 11 Nov 2011)
	Review and discussion on performance of available objective methods for noise suppression.

LS to GSMA to provide detailed status of 3GPP specifications (26.131, 26.132)
LS to CTIA to share information on progress towards a noise suppression evaluation method. Initiate P-docs.

	Dec-11
	SQ Telco (14 Dec 2011)
Host: Qualcomm (5:00pm-7:00pm CET)
	Review member company’s inputs and update P-docs.

	Jan-12
	SQ Telco (18 Jan 2012)

Host: Qualcomm (5:00pm-7:00pm CET)
	Review member company’s inputs and update P-docs.

	Feb-12
	SA4#67 (30 – 3 Feb 2012)
	Progress work on other aspects

Update P-docs
Review any subjective test data collected data.

Agree on initial CRs on high-priority topics

	Mar-12
	SA#55 (5-7March 2012)
	

	Apr-12
	SA4#68 (16-20 Apr 2012) 
	Progress work on other aspects

Update P-doc

Complete and release subjective test training database.

	May-12
	SQ Telco (23 May 2012)
Host: Qualcomm (5:00pm-7:00pm CET)
	Review progress on objective test predictor.

	May-12
	SA4#69 (28 May- 1 Jun 2012)
	Progress work on other aspects

Update P-doc

Review correlation of objective test methods against validation database.

	Jun-12
	SA#56 (18 -20 June)
	

	Jul-12
	
	

	Aug-12
	SA4#70 (13 – 17 Aug 2012)
	Finalize and agree on (incremental) CRs on other aspects
LS to GSMA / GCF to provide detailed status of 3GPP specifications (26.131, 26.132).
LS to CTIA to share information on progress towards a noise suppression evaluation method.

	Sep-12
	SA#57 (Sept 2012)
	SA approval of final CRs


3. Priorities 

HIGH PRIORITY
o    Update of performance in the presence of background noise measures
o    Introduction of delay measures
MEDIUM PRIORITY
o    Addition of echo performance measures
o    Introduction of double-talk performance measures
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