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1. Introduction
This proposal builds upon the contribution by the appointed labs in S4-131282 and includes the results of off-line discussions moderated by Qualcomm.

In this contribution we propose an outline of EVS selection testing and the associated action items and schedule. 
2. Outline of EVS Selection Testing
The following setup is proposed:
· 24 experiments, 2 languages each

· 10 languages will be used as proposed in S4-131282
· Language pattern depends on NB-WB-SWB-IO distribution
· ACR: 21 CuT conditions

· DCR: 15 CuT conditions
· An initial estimate of the LL cost including CL and GAL:
· 8 ACR x 11k x 2 = 176 K euro
· 16 DCR x 13k x 2 = 416 K euro
· Total CL, LL, GAL cost is around 600 K euro
· HL task and cost tbd in dialog with HL:
· Potential tasks may include e.g. writing scripts and running them
· An initial estimate of 2K/test needs to be revisited
· Total max. available budget: 1.08 M, contributed equally by the 12 qualified companies related to the single joint candidate
· Based on the above way, ca. 400 K euro remains for characterization (tbd later how to use it)
· Payment slicing should be determined, a possible method is 35% when signing contract and 65% at the end
3. Actions and Schedule
Based on the proposals made in the previous section, we identify and propose the following action items and schedule: 
· 3GPP teleconference to advance on labs’ task and cost is proposed for 17 December 2013 14:00 – 16:00 CET

· ETSI is asked to clarify how the remaining amount can be paid back at the end
· Goals for SA4#77 Seoul meeting 20-24 January are proposed as follows:
· Agree on NB-WB-SWB-IO distribution and language pattern

· Produce v.1.0 of Test Plan (EVS-8b) and Processing Plan (EVS-7b) based on the above, with potentially not including a list of conditions 
· Agree on labs’ tasks, dates and cost
· Agree on Multiparty NDA for selection phase
· Progress the list of test conditions

· Appoint a primary contact point for interaction between PCs and HL
· Labs are contracted right after v.1.0 versions agreed at SA4#77
· Final executable submission for testing by 30 May 2014 Friday 15:00 CEST
· GAL report available before SA4#78 meeting starts on 4 August
4. Conclusion
We propose to discuss and agree on the above principles. Also, we propose to update EVS-2 accordingly at this meeting and to keep agreements for incorporation into EVS-8b and EVS-7b in future.
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