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Introduction
The TR on FS_UASAPP has been worked on for long time, and is now in version 0.10.0. In order to secure that the study will advance towards completion and the normative work can be completed as part of Release 17, it is important that SA6 secure that the remaining parts of this study has a timely completion.
The remaining pars of the study can be split into the following deliverables:
a)
Identification of all Key Issues

b)
Identification of solutions for all Key Issues

c)
Finalise all identified solutions

d)
Evaluation of solutions and overall conclusion
Proposal

The timeline in the SID is now outdated (June-20 / Sept-20), thus a new and realistic timeline for completion of the work is needed. This is needed both for SA6, for coordination with SA2 and for timely completion of stage-3 by the Release-17 deadline. It is proposed to complete the study by March 2021, and the following target completion dates for the above deliverables are:
a)
Identification of all Key Issues, SA6#40-e in November 2020
b)
Identification of solutions for all Key Issues, SA6#41-e in January 2021

c)
Finalise all identified solutions, SA6#42-e in February 2021
d)
Evaluation of all solutions and overall conclusion, SA6#42-e in February 2021
We may also want to update the SID with the above.
