DRAFT


3GPP TSG-T WG1 #21

















Tdoc 
T1-031675
Budapest, Hungary 3 – 7 Nov 03
Title:
TDD LCR TTCN Workshop Proposal
Source:
T WG1 Chair
To:
T WG1

ETSI MCC 160

Contact Person

Name:



Phillip Brown
E-mail Address:
phillip.brown@three.co.uk
Tel. Number:

+44 1628 765960
Purpose:



FOR INFORMATION AND ACTION
1. Overall Description:

During T1#21, DaTang Mobile made a presentation on the growing need for TDD LCR conformance testing in T1-031489 and additional supporting information was provided in T1-031490. It was also noted that the current allocation of funding for ETSI MCC 160 in 2004 was limited to 58 man months; this had been approved at OP #10, primarily on the premise of completing the GCF High Priority FDD TTCN programme in 2004. However it was acknowledged that ETSI could support the development of TDD LCR if voluntary contributions from DaTang Mobile could be provided. DaTang Mobile has indicated already that up to 8 engineers could be made available for this purpose.
At a follow up meeting between the T1 Leadership, the MCC 160 Project Manager and DaTang, it was agreed that a preliminary study, in the form of a 2 day workshop, should be conducted to examine the whole issue (see below) Based on this, a strategy for creating TDD LCR tests within the ATS would be developed and presented at T1#22 for information.
2.
Workshop Proposal:
The proposed purpose of the workshop is to:
· Assess the potential impact of including TDD LCR conformance testing in the current TTCN programme
· Determine the capability of ETSI to support the additional engineers

· Identify specific support requirements needed by ETSI and the additional engineers
· Develop a 12 month strategy for the inclusion of TDD LCR TTCN tests into the existing programme
The recommended attendance at this workshop should include:

· Representation from T1 Leadership

· The ETSI MCC 160 Project Manager and key ETSI support staff 
· The Release and Configuration Manager (if available)

· Representation from DaTang Mobile
3. Actions:

To ETSI MCC 160 
ACTIONS: 


The MCC 160 Project Manager is to organise a 2 day workshop for early Jan 04 to be based at ETSI in accordance with the direction provided in Paragraph 2 above.
The MCC 160 Project Manager is to present the outcome of the workshop at T1#22.
4. Dates of T WG1 Meetings:

T1 #22
2 – 6 Feb 04, Hyderabad, India
T1 #23
10 – 14 May Beijing, China
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