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Open Issues for Release 99 List    (SP-99639 from TSG-SA #6)

Issue/Group
S1
S2
S3
S4
S5
T
CN
RAN
Finalization

Handover/ Cell Selection
Stage 1 for cell selection needed?
X



X – multi-mode report
X
X
March 2000

R99

Action Plan Needed

Multimedia Messaging
X1




X

T2


March 2000

R99

3G Location Services (LCS)

(Geographic)
X1
X
X1



X
X

Hooks for R99
Hooks  and Full Service R00

MultiCall
X1
X1




X

March 2000

R99

High Speed Circuit Data
X3





X

March 2000

R99

Packet Issues (Incl. GPRS)
X3, Anonymous Access-Deleted
X

Fair Charging




X2

March 2000

R99

USAT
X3




X


March 2000

R99

SolSA
X3
X3





X
R00

CAMEL Phase 3
X3





X

March 2000

R99

Cell Broadcast Service (CBS)

X1



Technical Realization

X
March 2000

R99

Advanced Cell Broadcast
Stage 1 lacking




Not R99


R00 or later

SMS





Technical Realization


March 2000

R99

MAP Security

X1
X1



X

If target

March 2000 is met, then

R994

Enhanced User Confidentiality

X1
X1



X

If target

March 2000 is met, then 

R994

OSA
X1
X
X

Tdoc SP-99592



X

If target

March 2000 is met, then 

R99

Universal Geographical Area Description (GAD)

X3






March 2000

R99

No Valid Keyset in MS


X1



X

If target

March 2000 is met, then 

R994

No Encryption Case


Tdoc SP-99634



X

March 2000

R99

Authentication Failure message report


X1



X

If target

March 2000 is met, then 

R994

Tandem-Free for AMR



X

CR SP-99572 for R00




June 2000 soonest

R00

Transcoder-Free (out-of-band signaling)

X

coordination

X1
(CN R99?)


X

If target

March 2000 is met, then 

R99

Terminal Acoustic Test Spec



X




June 2000

R99!

Quantitative Evaluation of H.324M over 3G

Networks



X




March 2000

R99

Transmission aspects of Speech service in 3G

networks



X




March 2000

R99

AMR Characterization Report 



X




March 2000

R99

Floating Point Implementation for AMR



X




March 2000

R99

Telecom Mgmt - X.25 Decision;

Add Security Section;

IRP Framework




32.101

32.102, 32.104



March 2000

R99

Performance Mgmt. – x.25 Consistency;
synchronization;

performance measurement parameter issues




32.102, 32.104



March 2000

R99

Charging Issues




32.105

Desirable for March



June 2000

R99

Configuration Mgmt 




32.106

Basic Spec for March



June 2000

R99

Fault Mgmt. Preparation for March




32.111

Desirable for March



June 2000

R99

Verify interoperation between S5 O&M and RAN O&M




X


X
March 2000

R99

Alternative AT Commands





X




Not R99

R00?

Layer 3 Segmentation






X

Not R99

R00?

Turbocharger






X

Not R99

R00?

Call Forwarding Enhancement






X

March 2000

R99

Real Time Fax






X

March 2000

R99

UE Test Specs – FDD





X


March 2000

R99

UE Test Specs - TDD





X


June 2000

R99

UE Test Specs - Protocols





X


June 2000

R99

UE Test Specs - ATS





X


March 2001

R99

UE Test Environment





X


June 2000

R99

UE Test Interface





X


June 2000

R99

UE Test Specs - Proforma





X


June 2000

R99

UE Electromagnetic Compatibility





X


March 2000

R99

UE Capabilities
X




X
X
X
March 2000

R99

AT Commands





X


March 2000

R99

UE Multiplexer





X


March 2000

R99

UICC/ME Interface





X


March 2000

R99

USIM





X


March 2000

R99

UICC API





X


March 2000

R99

UICC Interface Test





X


June 2000

R99

UICC Test





X


June 2000

R99

*RAN Performance

· Compressed mode with puncturing (Method A)

· DSCH (FDD+TDD) and USCH (TDD) on Iub

· Iu time alignment

· DSCH and USCH on Iur

· Tracing deactivation from CN

· CPCH (Common Packet Channel )

· Turbo interleaver

· Downlink Outer Loop Power control









X
March 2000

R99












*RAN Essential 

· Out-of-synch handling

· TDD cell parameter cycling

· Parity bit attachment to 0 bit transport block

· Support of soft handover during active compressed mode pattern

· Delay performance requirements

· Delayed activation at Radio Link establishment

· DRX parameter on Iur

· Version handling and compatibility issues for Iub/Iur userplane protocols

· Capacity modelling of Node B resources

· Partial relocation procedure

· Physical channel reconfiguration procedure on Iur

· Triggering of the Common Transport channel resources initiation procedure (selection of S CCPCH)

· Node B origination of SIBs on BCCH

· CPICH SIR Measurement







X
March 2000

R99












DS-41 Extensions







X
March 2000

R99

GLR






X

March 2000

R99

Base Station Testing







X
June 2000

R99

Support of Transcoder in CN

X

coordination




X

March 2000

R99

Vocabulary
X3
X3
X3
X3
X3
X3
X3
X3
March 2000

R99

1.
This issue completed by this group but potential effect of open issues in other groups

2.
CN Packet issues: GPRS Tunneling Protocol (GTP) Enhancements, 

3.
Specification ready but review recommended

4.
See Tdoc. SP-99622

For RAN items transferred to later releases, see Tdoc SP-99618

For details on TSG-SA issues, see Tdoc SP-99634

For details on TSG-RAN issues, see Tdoc SP-99628

For details on TSG-CN issues, see Tdoc SP-99602

For details on TSG-T issues, see Tdoc SP-99626

* The split of items in the RAN Items is a draft and has not been agreed in RAN.

