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Discussion

* Overall assessment of NR WI status
— Stage-3 completion of NSA NR can be declared and its ASN.1 freezing on March 2018 is
possible, while intensive CR work is expected until March 2018.
* Way forward for NR Rel-15 WI after December
— No new functionality should be added in Rel-15 RAN1 specs after Dec 2017.
— SA work in RAN2/RAN3 shall not be delayed due to NSA work after December.

— RANA4 should focus on completing band/band combination-specific requirements. It
should be decided how to handle band/band combinations, which are not completed
until June 2018.

* Way forward for existing/new Sls/WIs on NR track

— Taking into account the amount of CR work expected in RAN1, careful consideration
should be made in resuming the open NR Sls that have RAN1 impact.

— As RAN2 will be busy with NSA corrections and finalization of SA stage-3 work, careful
consideration should be made in resuming the open NR Sls that have RAN2 impact.

— New NR SIs/WiIs can be approved only in RAN#80 (June 2018).



